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Is the proposal in this application intended to benefit a low‐income geographic area as defined 
in the Part 1 Definitions?   Yes   No 

• Refer to Appendix III – MHI & Distressed Communities Documentation 

Categories (select applicable project): 

Project Grants (Check All that Apply)  __Not Applicable__ 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development. 

 Wetland restoration. 

 Floodplain restoration. 

 Construction of swales and settling ponds. 

 Living shorelines and vegetated buffers. 

 Structural floodwalls, levees, berms, flood gates, structural conveyances. Storm water 
system upgrades. 

 Medium and large scale Low Impact Development (LID) in urban areas. 

 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function. 

 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

Study Grants (Check All that Apply)  __Not Applicable__ 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage.  This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances.  This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards, and practices. 

 Conducting hydrologic and hydraulic studies of floodplains.  Applicants who create new 
maps must apply for a Letter of Map Revision or a Physical Map Revision through the 
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Federal Emergency Management Agency (FEMA).  For example, a local government might 
conduct a hydrologic and hydraulic study for an area that had not been studied because the 
watershed is less than one square mile.  Modeling the floodplain in an area that has 
numerous letters of map change that suggest the current map might not be fully accurate 
or doing a detailed flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard. 
Other relevant flood prevention and protection project or study. 

Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies, and development. 

• Policy management and/or development. 

• Stakeholder engagement and strategies. 

Location of Project (Include Maps): __Refer to Appendix I – Vicinity Map_ 

NFIP Community Identification Number (CID#):(See Appendix F)  __#510051-DCR1__ 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?          Yes  No 

Flood Zone(s) (If Applicable): __Not Applicable__ 

Flood Insurance Rate Map Number(s) (If Applicable): __Not Applicable__ 

Total Cost of Project: __$57,000__ 

Total Amount Requested __$51,300_(Low-income Geographic Areas – 10%)_ 

Appendices: 

• Appendix I – Vicinity Map 

• Appendix II – Flood Prone Areas with Photos 

• Appendix III – Vulnerability Index, MHI & Distressed Communities Documentation 

• Appendix IV – Scope of Work Narrative 

• Appendix V – Budget Narrative 

• Appendix VI – Matching Funds Resolution 

• Appendix VII – Dickenson County Flood Hazard Mitigation Plan 

• Appendix VIII – Town of Clintwood Comprehensive Plan 

• Appendix IX – VCDR Scoring Criteria: Eligibility and Capacity Building & Planning and VDCR 
CPFP Checklist 
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• Appendix X – Certified Floodplain Manager 

• Appendix XI – Town Floodplain Ordinance 



 

 

 

 

 

 

 

 

APPENDIX I: VICINITY & DRAINAGE AREA 

MAPS 



 



0.74 SQ. MI

1.79 SQ. MI

PAGE

Drawn By:

Date:

Checked By:

THE LANE GROUP INC. © 2022

LANE
GROUP

engineering
architecture
environmental

316 EAST FIFTH STREET SOUTH | BIG STONE GAP, VA. 24219
Phone: 276.523.3771 | www.thelanegroupinc.com

ABINGDON | BIG STONE GAP | GALAX

the
TOWN OF CLINTWOOD

HOLLY CREEK DRAINAGE AREA

CLINTWOOD, VIRGINIA

PBM

JTC

03/29/2022

DA.1

SCALE IN FEET

0

2000 2000 4000 6000

AutoCAD SHX Text
631

AutoCAD SHX Text
Br

AutoCAD SHX Text
Short

AutoCAD SHX Text
Long

AutoCAD SHX Text
Branch

AutoCAD SHX Text
Keel

AutoCAD SHX Text
Branch

AutoCAD SHX Text
Cr

AutoCAD SHX Text
Holly

AutoCAD SHX Text
Rock

AutoCAD SHX Text
Br

AutoCAD SHX Text
Creek

AutoCAD SHX Text
Br

AutoCAD SHX Text
Fleming

AutoCAD SHX Text
Brush

AutoCAD SHX Text
Fork

AutoCAD SHX Text
Strip

AutoCAD SHX Text
Mines

AutoCAD SHX Text
Mine

AutoCAD SHX Text
Mine

AutoCAD SHX Text
Strip

AutoCAD SHX Text
Mines

AutoCAD SHX Text
Mine

AutoCAD SHX Text
Mines

AutoCAD SHX Text
Mines

AutoCAD SHX Text
Strip

AutoCAD SHX Text
Mines

AutoCAD SHX Text
Mine

AutoCAD SHX Text
Strip

AutoCAD SHX Text
Strip

AutoCAD SHX Text
Mine

AutoCAD SHX Text
Mine

AutoCAD SHX Text
Fleming

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Baker Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
Cem

AutoCAD SHX Text
1567

AutoCAD SHX Text
1720

AutoCAD SHX Text
1727

AutoCAD SHX Text
1600

AutoCAD SHX Text
1547

AutoCAD SHX Text
1789

AutoCAD SHX Text
1910

AutoCAD SHX Text
Keel

AutoCAD SHX Text
Lookout Tower

AutoCAD SHX Text
BM

AutoCAD SHX Text
1816

AutoCAD SHX Text
BM 1629

AutoCAD SHX Text
BM

AutoCAD SHX Text
1771

AutoCAD SHX Text
BM

AutoCAD SHX Text
1801

AutoCAD SHX Text
1732

AutoCAD SHX Text
Baker

AutoCAD SHX Text
Ridge

AutoCAD SHX Text
Honeycamp

AutoCAD SHX Text
Georges Fork

AutoCAD SHX Text
Clintwood

AutoCAD SHX Text
Lockhart Flats

AutoCAD SHX Text
PIPELINE

AutoCAD SHX Text
Gas

AutoCAD SHX Text
Well

AutoCAD SHX Text
Conveyor

AutoCAD SHX Text
Gas

AutoCAD SHX Text
Well

AutoCAD SHX Text
Reservoir

AutoCAD SHX Text
WT

AutoCAD SHX Text
PIPELINE

AutoCAD SHX Text
View

AutoCAD SHX Text
Valley

AutoCAD SHX Text
Ch

AutoCAD SHX Text
Clintwood Bible

AutoCAD SHX Text
Ch

AutoCAD SHX Text
690

AutoCAD SHX Text
689

AutoCAD SHX Text
72

AutoCAD SHX Text
607

AutoCAD SHX Text
672

AutoCAD SHX Text
83

AutoCAD SHX Text
632

AutoCAD SHX Text
633

AutoCAD SHX Text
649

AutoCAD SHX Text
Strip

AutoCAD SHX Text
Mine

AutoCAD SHX Text
Strip

AutoCAD SHX Text
Mine

AutoCAD SHX Text
1600

AutoCAD SHX Text
1800

AutoCAD SHX Text
1800

AutoCAD SHX Text
1800

AutoCAD SHX Text
2000

AutoCAD SHX Text
1800

AutoCAD SHX Text
1800

AutoCAD SHX Text
1800

AutoCAD SHX Text
1800

AutoCAD SHX Text
2000

AutoCAD SHX Text
2152

AutoCAD SHX Text
1800

AutoCAD SHX Text
2000

AutoCAD SHX Text
1800

AutoCAD SHX Text
2000

AutoCAD SHX Text
1800

AutoCAD SHX Text
1800

AutoCAD SHX Text
1800

AutoCAD SHX Text
1600

AutoCAD SHX Text
2000

AutoCAD SHX Text
2000

AutoCAD SHX Text
1800

AutoCAD SHX Text
X2238

AutoCAD SHX Text
1800

AutoCAD SHX Text
2000

AutoCAD SHX Text
2000

AutoCAD SHX Text
2000

AutoCAD SHX Text
2000

AutoCAD SHX Text
1800

AutoCAD SHX Text
1600

AutoCAD SHX Text
1600

AutoCAD SHX Text
2000

AutoCAD SHX Text
2000

AutoCAD SHX Text
2000

AutoCAD SHX Text
1600

AutoCAD SHX Text
2000

AutoCAD SHX Text
1800

AutoCAD SHX Text
2000

AutoCAD SHX Text
1800

AutoCAD SHX Text
2000

AutoCAD SHX Text
1800

AutoCAD SHX Text
1800

AutoCAD SHX Text
1800

AutoCAD SHX Text
1800

AutoCAD SHX Text
2000

AutoCAD SHX Text
1800

AutoCAD SHX Text
1600



 

 

 

 

 

 

 

 

APPENDIX II: FLOOD PRONE AREAS WITH 

PHOTOS 





 

 

 

 

 

 

 

 

APPENDIX III: VULNERABILITY INDEX, MHI & 

DISTRESSED COMMUNITIES DOCUMENTATION 



Clintwood-VA Vulnerability Index 22Mar25
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Bold Contain Distressed AreasCounties in

County Economic Status and Number of Distressed Areas in 
Appalachian Virginia, Fiscal Year 2022

County Status
Economic

Areas
Distressed
Number of

Alleghany (+ Covington city) Transitional 2

Bath Attainment

Bland Transitional

Botetourt Attainment

Buchanan Distressed

Carroll (+ Galax city) Transitional 2

Craig Transitional

Dickenson Distressed

Floyd Transitional

Giles Transitional

Grayson At-Risk 2

Henry (+ Martinsville city) Transitional 8

Highland Transitional

Lee Distressed

Montgomery (+ Radford city) Transitional

Patrick Transitional

Pulaski Transitional

Rockbridge (+ Buena Vista city + 
Lexington city)

Transitional 1

Russell At-Risk 4

Scott Transitional

Smyth Transitional 2

Tazewell Transitional 3

Washington (+ Bristol city) Transitional 3

Wise (+ Norton city) Distressed

Wythe Transitional

Appalachian Regional Commission, June 2021



Distressed Areas in Appalachian Virginia, 
Fiscal Year 2022

County
Census Tract 
ID Number

Alleghany (+ Covington city) 701

Alleghany (+ Covington city) 802.02

Carroll (+ Galax city) 701.01

Carroll (+ Galax city) 701.02

Grayson 601.01

Grayson 602.01

Henry (+ Martinsville city) 105

Henry (+ Martinsville city) 106.02

Henry (+ Martinsville city) 108

Henry (+ Martinsville city) 109

Henry (+ Martinsville city) 112

Henry (+ Martinsville city) 1

Henry (+ Martinsville city) 2

Henry (+ Martinsville city) 4

Rockbridge (+ Buena Vista city + 
Lexington city)

9306

Russell 301

Russell 302

Russell 303

Russell 306

Smyth 302

Smyth 306

Tazewell 204

Tazewell 205

Tazewell 209

Washington (+ Bristol city) 109

Washington (+ Bristol city) 201

Washington (+ Bristol city) 203

Appalachian Regional Commission, June 2021
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APPENDIX IV: SCOPE OF WORK NARRATIVE 



Appendix IV – Scope of Work Narrative 

Planning & Capacity Building 

Capacity Building – Resiliency Plan 

The Town of Clintwood is located in the western part of Dickenson County, with a population of 

1,438 (Dickenson County – 14,318).  It is the County seat and the largest of the three (3) towns in 

Dickenson County.  Access if provided via US Route 23 and US Route 83; refer to Appendix I – 

Vicinity & Drainage Area Maps.  US Route 83 is the only cross-county thoroughfare providing 

access to the more rural areas of the County, the Town of Haysi, and Buchanan County, the 

location of jobs for many who live in Dickenson County. 

The Town does not participate in the National Flood Insurance Program (NFIP).  However, the 

Virginia Department of Conservation and Recreation (VDCR) has assigned it CID #510051-

DCR1.  Clintwood does not have a Resiliency Plan (Plan) at this time.  Dickenson County has 

submitted its Resiliency Plan to VDCR and is awaiting approval.  Clintwood will use the County 

Plan as a basis for developing its own.  Chris Rakes, County Building Inspector, will serve as the 

Locally Certified Floodplain Manager for the Town’s Plan.  A copy of his certification is provided 

in Appendix X – Certified Floodplain Manager. 

Holly Creek is the only conveyance through Town.  Due to the small drainage area of the creek 

(refer to Appendix I – Vicinity & Drainage Area Maps and Appendix V – Budget Narrative) and 

localized impact, the Town Plan will be less formalized than that of a larger community with 

numerous streams and rivers.  The Town will provide the financial, technical assistance, and 

maintenance of the conveyance systems with current staff and equipment, as it has in the past.  

Additional training, staff, and other resources are not envisioned.  Should additional, funding 

beyond the CFPF, be necessary, the Town will work with other state and federal agencies who 

fund similar projects with grant funds, as it is not in a position to incur additional debt for non-

revenue generating projects. 

The Resiliency Plan will further identify and provide planning and support, to mitigate the risks of 

Holly Creek’s local flooding impacts.  Public Meetings will be held to educate local stakeholders 

and solicit input prior to submission to VDCR.  Services will generally consist of: 

• Conduct a kick-off meeting with Town and County officials to review the County Plan and 

determine which elements are applicable to the Town; establish goals, objectives, roles, and 

responsibilities; and establish a timeline for completion. 

• Compile available plans, reports, and other documents germane to generating the Plan. 

• Develop a draft Plan for review by Town Council and input from Dickenson County. 

• Conduct a Public Meeting soliciting input from local stakeholders. 

• Submit the Plan to VDCR for review and approval. 

The Town has solicited and procured professional engineering services of The Lane Group, Inc. 

(Lane) via a Master Services Agreement (Task Order-based) in compliance with the Virginia 

Procurement Act.  Lane, in conjunction with Mr. Rakes, will provide expert consulting and advise 

relative to generating the Plan.  Preparation of the Plan will also allow the Town to generate a 

Preliminary Engineering Report (PER) as a part of its Planning effort to remedy the localize flooding 

the Town is experiencing. 



Planning – Preliminary Engineering Report 

The PER will model and analyze the hydrology and hydraulics (H&H) of the existing drainage 

system to existing determine conveyance capacity.  The H&H model will then be adjusted, sizing 

culverts and stream channels, to convey the 25-year event, the VDOT standard event for Minor Rural 

Arterial and Major Rural Collector (US Route 83).  An opinion of probable cost for the design and 

construction will be generated from preliminary design plans for the improved drainage system.  In 

addition to the technical aspects of the services, the PER will also address environmental concerns 

and compliance with the National Environmental Policy Act (NEPA); basis of design; permitting 

and construction issues; and other project elements necessary to fully analyze the project, its costs, 

and its impact to the community.  The PER will be the basis of a future Project Application seeking 

CFPF funds.  Services will generally consist of: 

• Compile available mapping and conduct a field reconnaissance. 

• Conduct field survey relative to conveyance system structure sizes and flow line elevations. 

• Generate a hydrologic and hydraulic model of the system and proposed systems, sizing culverts 

and stream channels, to convey the 25-year event, the VDOT standard event for Minor Rural 

Arterial and Major Rural Collector (US Route 83). 

• Develop conceptual plans. 

• Contact state and federal agencies relative to NEPA compliance and generate an 

Environmental Assessment. 

• Contact state and federal agencies, and private utilities relative to permit compliance. 

• Generate an opinion of probable cost. 

• Publish the PER. 

• Meet with Town Council to review the PER and secure approval. 

• Submit and secure VDCR approval. 

 



 

 

 

 

 

 

 

 

APPENDIX V: BUDGET NARRATIVE 



Appendix V – Budget Narrative 

Planning & Capacity Building 

Project Information 

Dickenson County is situated in the Cumberland Plateau Physiographic Province, comprised of 

sandstones, shales, and numerous surface and deep mine coal seams.  This Province is 

characterized by deeply incised narrow valleys and steep, high ridges leading to rapid runoff and 

flooding peaks (“flash flooding”), with limited long-term inundation.  The Town itself is located 

at the headwaters of Holly Creek.  Holly Creek has a small drainage area of approximately 0.74 

square miles where it enters to the west of the Town, increasing to 1.79 square miles to the east, 

where it exits, a possible reason it does not participate in the NFIP.  Refer to Appendix I – Vicinity 

& Drainage Area Maps.   

Flooding of downtown Clintwood has been problematic since the 1950’s.  With the advent of coal 

strip mining in the 1970’s, the problem was further exacerbated.  More recently, storms have been 

more intense and localized; climate change is suspected.   

The recurrent and repetitive flooding problems is due to an inadequate stormwater drainage system 

conveying Holly Creek through the Town.  As stormwater flows through Town, there are a number 

of constrictions where the downstream culverts are actually smaller than those upstream.  The 

restricted flow creates backwater that floods the downtown, sometimes closing US Route 83.  

When the backwater exceeds the available storage capacity of the upstream areas, additional 

overflow flooding occurs in other areas.  This has resulted in property damage and loss on a 

continuing basis.  Residential and commercial areas are impacted.  They include doctor’s offices, 

pharmacies, banks, auto dealerships, restaurants, and other businesses along the path.  The creation 

of new in-town businesses is further hampered due to flooding concerns. 

The purpose of this Application is to generate a Resiliency Plan for the Town and PER, analyzing 

the storm drainage system, generating a preliminary design for the mitigation improvements, and 

projecting design and construction costs for a future CFPF Project Application. 

Funding 

Per Adapt Virginia, the Social Vulnerability Index is “Moderate.”  The Median Household Income 

(MHI) for the Town of Clintwood and Dickenson County is $45,920 and $30,116, respectively.  

The MHI for the Commonwealth is $76,398.  As such, the Town and County are 60% and 39% of 

the state MHI, respectively, well below the 80% threshold used to determine a low-income 

geographic area.  In addition, the Appalachian Regional Commission lists Dickenson County and 

the Town of Clintwood as “Distressed.”  Refer to Appendix III – Vulnerability Index, MHI & 

Distressed Communities for the documentation. 

Based on the foregoing, the Town of Clintwood qualifies for 90% CFPF grant funding with a 10% 

local match.  Refer to Appendix VI – Matching Funds Resolution & County Support Letter 

whereby the Town will commit funds to meet the 10% match. 

 

 



Budget & Schedule 

The following provides the costs, Town of Clintwood matching funds requirement, and the CPFP 

funds requested from VDCR. 
 

Task Total Cost Town Match CPFP Funding Schedule 

Resiliency Plan $ 18,500  $ 1,850  $ 16,650  6 months 

Preliminary Engineering Report  $  38,500  $ 3,850  $ 34,650  6 months 

Total $ 57,000  $ 5,700  $ 51,300  6 months 

 



 

 

 

 

 

 

 

 

APPENDIX VI: MATCHING FUNDS RESOLUTION  & 

COUNTY SUPPORT LETTER 









 

 

 

 

 

 

 

 

APPENDIX VII: DICKENSON COUNTY FLOOD 

HAZARD MITIGATION PLAN  





































































































































































 

 

 

 

 

 

 

 

APPENDIX VIII: TOWN OF CLINTWOOD 

COMPREHENSIVE PLAN



























































































































































































































































































































































































































 

 

 

 

 

 

 

 

APPENDIX IX: VDCR SCORING CRITERIA: 

ELIGIBILITY AND CAPACITY BUILDING & 

PLANNING, AND VDCR CHECKLIST 



Checklist All Categories | 3-D 
 

Appendix D: Scoring Criteria for Capacity Building & Planning 
 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

 

 

Applicant Name:    Town of Clintwood 

Eligibility Information 

Criterion Description Check One 

 

1.   Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2.   Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

 

Yes 
 

Eligible for consideration under all categories  

No Eligible for consideration for studies, capacity building, and planning only X 

3.   If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration NA 

No Not eligible for consideration NA 

4.   Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 
 

5.   Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  
 

N/A 
 

Match not required  



Checklist All Categories | 3-D 
 

 

 

Capacity Building and Planning Eligible for Consideration 
Yes 

No 
 

Applicant Name:   Town of Clintwood 

Scoring Information 

 

Criterion 
Point 
Value 

Points 
Awarded 

6.   Eligible Capacity Building and Planning Activities (Select all that apply) 

Revisions to existing resilience plans and modifications to existing comprehensive 
and hazard mitigation plans. 

55  

Development of a new resilience plan. 55 55 

Resource assessments, planning, strategies and development. 45 45 

Policy management and/or development. 40  

Stakeholder engagement and strategies. 25  

Goal planning, implementation and evaluation. 25  

Long term maintenance strategy. 25 25 

Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis. 

15  

7.   Is the area within the local government to which the grant is targeted socially vulnerable? (Based 
on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (‐1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than ‐1.0) 0  

8.   Is the proposed activity part of an effort to join or remedy the community’s probation or 
suspension from the NFIP? 

Yes 10  

No – Drainage area through Town is 1.79 square miles, deemed too small for the NFIP. 0 NA 

9.   Is the proposed project in a low‐income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Does this project provide “community scale” benefits? 

Yes 20 20 

No   

 

Total Points 163 
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Appendix D: Checklist All Categories 
 

Virginia Department of Conservation and Recreation 
 

Community Flood Preparedness Fund Grant Program 
 

 

Scope of Work Narrative – Town of Clintwood 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies)  Yes   No  N/A 

FIRMette of the project area(s) (Projects/Studies)  Yes   No  N/A 

Historic flood damage data and/or images (Projects/Studies)  Yes   No  N/A 

A link to or a copy of the current floodplain ordinance (copy 
attached) 

 Yes   No  N/A 

Non‐Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close  Yes   No  N/A 

 

A link to or a copy of the current hazard mitigation plan 
The Town has no Hazard Mitigation Plan.  The Dickenson County 
Plan is attached. 

 Yes   No  N/A 

A link to or a copy of the current comprehensive plan (copy 
attached) 

 Yes   No  N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer  Yes   No  N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities  Yes   No  N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes   No  N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government  Yes   No  N/A 

Signed pledge agreement from each contributing organization  Yes   No  N/A 



 

 

 

 

 

 

 

 

APPENDIX X: CERTIFIED FLOODPLAIN 

MANAGER 





 

 

 

 

 

 

 

 

APPENDIX XI: TOWN FLOODPLAIN ORDINANCE 











4/7/22, 2:40 PM Commonwealth of Virginia Mail - CID510051-DCR1_TownofClintwood_CFPF Grant Application

https://mail.google.com/mail/b/ALGkd0yDG1WxS9HA_IuEZShwCPeWY942Kjs_yoPiUj2rfPfMG0qd/u/0/?ik=495da3fbce&view=pt&search=all&permthi… 1/2

CFPF, rr <cfpf@dcr.virginia.gov>

CID510051-DCR1_TownofClintwood_CFPF Grant Application 
4 messages

Jennifer Carter <jcarter@thelanegroupinc.com> Thu, Apr 7, 2022 at 1:39 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Jeff Cochran <jcochran@thelanegroupinc.com>, Chris Mullins <cmullins@thelanegroupinc.com>

Good afternoon.

Please find the link below for the VDCR-VRA Flood grant application,  CID510051-DCR1_TownofClintwood_CFPF.

 CID510051-DCR1_TownofClintwood_CFPF.pdf

Have a great day!

Jen

 

Jennifer Carter – Administrative Assistant

276.523.3771 – office | 276.523.3568 – fax

       Abingdon | Big Stone Gap | Galax

 

                      

 

 

CFPF, rr <cfpf@dcr.virginia.gov> Thu, Apr 7, 2022 at 1:51 PM
To: Jennifer Carter <jcarter@thelanegroupinc.com>
Cc: Jeff Cochran <jcochran@thelanegroupinc.com>, Chris Mullins <cmullins@thelanegroupinc.com>

Received, thank you.  
[Quoted text hidden]

cfpf@dcr.virginia.gov <cfpf@dcr.virginia.gov> Thu, Apr 7, 2022 at 1:54 PM
To: jcarter@thelanegroupinc.com, jcarter@thelanegroupinc.com

Your message 

  To: jcarter@thelanegroupinc.com 
  Subject: CID510051-DCR1_TownofClintwood_CFPF Grant Application 
  Sent: 4/7/22, 1:39:13 PM AST 

https://lanegroupinc-my.sharepoint.com/:b:/g/personal/jcarter_thelanegroupinc_com/EY-ooLH0nEdGqSPUDP-8M0wBUZxuwPdwBehMRXHF6RbIfg?e=G4i7xo
http://www.thelanegroupinc.com/
https://www.facebook.com/TheLaneGroupInc/
https://twitter.com/TheLaneGroup2
https://www.instagram.com/thelanegroup1/?utm_source=ig_profile_share&igshid=lati6j4attdx
mailto:jcarter@thelanegroupinc.com


4/7/22, 2:40 PM Commonwealth of Virginia Mail - CID510051-DCR1_TownofClintwood_CFPF Grant Application

https://mail.google.com/mail/b/ALGkd0yDG1WxS9HA_IuEZShwCPeWY942Kjs_yoPiUj2rfPfMG0qd/u/0/?ik=495da3fbce&view=pt&search=all&permthi… 2/2

was read on 4/7/22, 1:54:03 PM AST 

Jennifer Carter <jcarter@thelanegroupinc.com> Thu, Apr 7, 2022 at 1:54 PM
To: "CFPF, rr" <cfpf@dcr.virginia.gov>
Cc: Jeff Cochran <jcochran@thelanegroupinc.com>, Chris Mullins <cmullins@thelanegroupinc.com>

Great, thank you so much!

[Quoted text hidden]



1 

 

Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

 

 

 
 
 
 

 

 

 

 

 

 

 
COMMISSIONERS 
 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 
 

Town of Tappahannock 
Hon. Fleet Dillard 
 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 
 
King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 
 
King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 
 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 
 
Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 
 
Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 
 
Town of Urbanna 
Hon. Marjorie Austin 
 
Secretary/Director 
Mr. Lewis L. Lawrence 

 

 
 

 

 
  
 
 
March 29, 2022 
 
Virginia Department of Conservation and Recreation 

Attention: Virginia Community Flood Preparedness Fund 

Division of Dam Safety and Floodplain Management 

600 East Main Street, 24th Floor 

Richmond, Virginia 23219 

 

 

Dear Mr. Matthew Wells,  
 
Enclosed in this packet are twelve applications for flood protection and prevention projects 
that involve implementation of nature-based shoreline solutions. 
 
Among the applications are projects which are currently at the design stage. Design projects 
are requesting funds for professional designs and development of Joint Permit Applications 
which are needed before the property owner can move to construction of a nature-based 
flood protection solution.  
 
Below is short summary of proposed projects in Gloucester County: 
 

A. Prevention and Protection for Wilson Farm Lane for Altemus  
(CID): 510071 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a nature-based shoreline 
design solution and draft JPA permit application to reduce the impacts of storm 
events, flooding, and wetland loss. The shoreline is seemingly protected by a 
high riprap sill, but the original design has failed and did not include any 
backing with Filter Cloth to prevent soil from leaking out through the riprap. 
Over time, tidal water through the rocks has dissolved the soil and created a 
scarp. In effect, it has changed from a shoreline sill at the edge of the lawn to an 
offshore sill with tidal wetlands behind it. The project site needs a more 
comprehensive design solution. 

B. Flood Prevention and Protection for Guinea Road for Blackburn 
(CID): 510071 Total Cost (from individual project application):  $19,671 
This proposal requests funding for the development of a nature-based shoreline 
design solution and draft JPA permit application to reduce the impacts of storm 
events, flooding, and wetland loss. The applicant is also willing to donate 16 
acres of pristine tidal wetlands in Monday Creek in Gloucester if the value of the 
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land can count toward the applicant’s match. The land donation would be held by the Middle 
Peninsula Chesapeake Bay Public Access Authority as a nature-based flood mitigation 
protection site. The assessed value of the tidal wetlands is $8,000. 

C. Flood Prevention and Protection for Marshfield Lane for Doyel 
(CID): 510071 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a nature-based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding, and 
wetland loss. The applicant is partnering with adjoining landowner who previously submitted 
a proposal during Round 1, creating a greater community-scale impact. 

D. Flood Prevention and Protection for White Hall Road for Meeker 
(CID): 510071 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a nature-based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding, and 
wetland loss in a high energy, high erosion VE flood zone.  The Fight the Flood program (Figure 
11A) is already having an impact on driving community scale applications with greater reach.  
Within 700 yds of the project site four Round 1 and Round 2 applicants have applied to the 
Flood Fund for financial assistance. 

E. Prevention and Protection for Ware Point Road for Morgan 
(CID): 510071 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a nature-based shoreline design 
solution and draft joint permit application to reduce the impacts of storm events, flooding, 
and wetland loss. The property owner has been seeking a solution for over 20 years for two 
contiguous parcels along the North River in Gloucester County; however, has not been in a 
position to support the funding necessary for construction of a nature-based solution which 
was designed in the late 1990s. This project will revisit and modify the existing design to 
incorporate nature-based features which protect further flooding and erosion of the shoreline 
and property to the greatest extent possible. The project site needs a more comprehensive 
design solution to achieve an effective level of flood protection. 

F. Flood Prevention Design and Legal work to Maintain Access on Griffin Road 
(CID): 510071 Total Cost (from individual project application):  $16,089 
This proposal requests funding for the development of a nature-based shoreline design 
solution to prevent impacts of storm events, flooding and wetland loss to a private right of 
way (ROW) in Gloucester County. This project will also entail legal work associated with 
preparing for implementation/construction of the nature-based shoreline design as the 
solution may need to be implemented outside of the deeded ROW. 

G. Flood Prevention and Protection for Robins Neck Road 
(CID): 510071 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a nature-based shoreline design 
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solution and draft joint permit application to reduce the impacts of storm events, flooding, 
and wetland loss. The property was purchased in 1972 and the owner has witnessed 
significant changes due to erosion. The northeast facing part of the property has lost 100 
yards. Also there are three large tees falling into the water that will have negative impacts to 
the pecan grove and daffodil garden on the property. This project will look to address the site 
needs to prevent flooding.  

H. Flood Prevention and Protection for Pinewold Lane                                                           
(CID): 510071 Total Cost (from individual project application):  $6,807 
This proposal requests funding for the development of a nature-based shoreline design 
solution to prevent impacts of storm events, flooding and wetland loss. The property has 
approximately 200 feet of riprap that is beginning to fail. As the waves overtake it, this causes 
erosion issues. Additionally, the property is experiencing undercutting of its shorelines.  

I. Flood Prevention and Protection for Briggs Cove Road                                                               
(CID): 510071 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a nature-based shoreline design 
solution to prevent impacts of storm events, flooding and wetland loss. The property has 
approximately 300 feeet of shorleing that has seen challenges over the years with erosion and 
now its occurring an an exponential rate. While previous efforts have been taken to mitigate 
erosion there has not been an effective solution. This project will look to implement a more 
comprehensive nature-based shoreline design.  

J. Flood Prevention and Protection for L’s Island Road                                                          
(CID): 510071 Total Cost (from individual project application):  $9,836 
This proposal requests funding for the development of a nature-based shoreline design 
solution to prevent impacts of storm events, flooding and wetland loss. This project looks to 
utilize NATRX nature-based solution to address the lose of tidal widal wetlands and to protect 
a long family legacy on the property.  

K. Flood Prevention and Protection for Briggs Cove Road                                                               
(CID): 510071 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a nature-based shoreline design 
solution to prevent impacts of storm events, flooding and wetland loss. The property has 
approximately 300 feeet of shorleing that has seen challenges over the years with erosion and 
now its occurring an an exponential rate. While previous efforts have been taken to mitigate 
erosion there has not been an effective solution. This project will look to implement a more 
comprehensive nature-based shoreline design.  

L. Flood Prevention and Protection for Friends Road                                                              
(CID): 510071 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a nature-based shoreline design 
solution to prevent impacts of storm events, flooding and wetland loss. This project will 
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address severe erosion issues on the shoreline and the water inundation around and under the 
road to access the home on this property.   

M. Flood Prevention and Protection for Ware Neck Road                                                         
(CID): 510071 Total Cost (from individual project application):  $6,807 
This proposal requests funding for the development of a nature-based shoreline design 
solution to prevent impacts of storm events, flooding and wetland loss. This project site has 
about 300 feet of shoreline. The entire 7 foot high bank is being undercut at high tide and 
storm surge. Where there is no shading from plants on the bank, the eroded sand component 
supports marsh grass, but the bank still is being assaulted. 

 
The total project costs for Gloucester County Round 3 applications is $181,003 and MPPDC staff are 
requesting $126,707 from DCR to support this work. 
 
We consider helping both public and private entities manage flooding a critical and essential function of 
government.  
 
Thank you for considering the enclosed proposed projects. If you have any questions about the enclosed, 
please contact me by email at llawrence@mppdc.com or by phone at 804-758-2311. 
 
Sincerely,  

 
Lewis Lawrence 
Executive Director 

mailto:llawrence@mppdc.com


Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All Categories  

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Wilson Farm Lane for Altemus 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510071 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 

Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes ____ No X___ 



 

 
Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  
 
 Acquisition of property (or interests therein) and/or structures for purposes of allowing 

floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 
 
Location of Project (Include Maps): Gloucester County - Please see the attached corresponding 
maps for this application. 
 
NFIP Community Identification Number (CID#): 510071 
 
Is Project Located in an NFIP Participating Community?  Yes  No  
 
Is Project Located in a Special Flood Hazard Area?  Yes  No  
 
Flood Zone(s) (If Applicable): AE Zone 
 
Flood Insurance Rate Map Number(s) (If Applicable): 51073C0065F 
 
Total Cost of Project: ________$17,399______________________  
 
Total Amount Requested: _____$12,180_____________________ 
 
 
 



 

 
II. SCOPE OF WORK NARRATIVE 

 
INTRODUCTION. 
 
This proposal requests funding for the development of a nature-based shoreline design solution 
and draft JPA permit application to reduce the impacts of storm events, flooding, and wetland 
loss. The shoreline is seemingly protected by a high riprap sill, but the original design has failed 
and did not include any backing with Filter Cloth to prevent soil from leaking out through the 
riprap. Over time, tidal water through the rocks has dissolved the soil and created a scarp. In 
effect, it has changed from a shoreline sill at the edge of the lawn to an offshore sill with tidal 
wetlands behind it. The project site needs a more comprehensive design solution.  
 
Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  
 
Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  
 
The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 
 
The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  
 
Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 



 

include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem-based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 
 
Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
PROJECT INFORMATION. 
 
This design proposal application is a nature-based solution which utilizes and incorporates 
sustainable planning, design, environmental management, and engineering practices that 
weave natural features and/or processes into the built environment to promote adaptation and 
resilience. Further this proposal incorporates natural features and/or processes in efforts to 
combat climate change, reduce flood risks, improve water quality, protect coastal property, 
restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational space, and 
more. Nature-based solutions offer significant benefits, monetary and otherwise, often at a 
lower cost than more traditional infrastructure. According to FEMA Building Community 
Resilience with Nature Based Solutions, these benefits include economic growth, green jobs, 
increased property values, and improvements to public health, including better disease 
outcomes and reduced injuries and loss of life. 
 
Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located Wilson Farm Lane in Gloucester County. This project will 
be a partnership between the Middle Peninsula PDC and one private property owner and is 
supported by Gloucester County. See the community support letter in Appendix 1. 
 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan 



 

(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf. 

o Please see Page 3-5, which notates the need to respond to emerging flood 
challenges. 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf.  

o Please see Section 4 (page 25), which includes historical hazard data within 
the region. 

• A link to the Gloucester County’s Comprehensive Plan can be found at: 
https://www.gloucesterva.info/373/Comprehensive-Plan.  

 
The Middle Peninsula is the second of three large peninsulas on the western shore of the 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 
 

Figure 1. Middle Peninsula Geographic Area 

 
 

  

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.gloucesterva.info/373/Comprehensive-Plan


 

Figure 2. Middle Peninsula Population 

 
 
This project proposes to design nature based solution on one private property on Wilson Farm 
Lane in Gloucester County as found in Figures 3 and 4. 
 

Figure 3. County Map of Project Location 
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Figure 4. Parcel Map of Project Location 

 
 
Gloucester County is located at the southern tip of Virginia’s Middle Peninsula and is an 
agriculture, forestry, and water-based economy. The County is comprised of 218 square miles 
of land 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s population 
totals 38,711 which makes it the largest Middle Peninsula locality. According to DCR guidelines, 
a portion of the County is considered a low-income geographic area. In Figure 5, the green 
areas qualified as low-income “community” areas meeting the 80% Household limits based on 
US census household income data or are qualified Opportunity Zones.  
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Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas  

 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is not within the low-income area. 

 

  



 

Figure 6. Map of the Project Location within the Green Low-Income Area  

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
low social vulnerability score as seen in Figure 7; however, it also is important to recognize that 
there are other social vulnerability models which reflect higher social vulnerability within this 
project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability of the County is considered to be a relatively low level of vulnerability as 
seen in Figure 8.  
 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  

 

https://hazards.fema.gov/nri/map


 

Figure 8. FEMA Nation Risk Index of Census Track of Project Location  

  
 
The project is located at Wilson Farm Lane, Gloucester, VA 23061 (-76.4949, 37.53541). The 
property was purchased in 2006 and has experienced a number of issues over the past 15 
years. The shoreline is seemingly protected by a high riprap sill, but the design did not include 
any backing with Filter Cloth to prevent soil from leaking out through the riprap. Over time, 
tidal water through the rocks has dissolved the soil and created a scarp. In effect, it has 
changed from a shoreline sill at the edge of the lawn to an offshore sill with tidal wetlands 
behind it. While the eroded space has been replaced with marsh grasses, the 1’ high erosion 
scarp has steadily advanced toward the property owner’s house along a 72’ long front. It is now 
within 3’ of the deck corner support pole and will surely undermine it soon. See accompanying 
pictures.  

 



 

Please see Appendix 2 for additional property photos. 
 
This site is located within the AE flood zone as seen in Figure 9. Please see Appendix 3 for the 
FIRMettes (last mapped 10/21/2021).  
 

Figure 9: Map of FEMA Flood Zones  

 
 
Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate change of 427.8 square feet of shoreline. The project location has and 
continues to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 79 
storm events and provides a map with the project location. Without the flood protection 
measures proposed, the land, habitat, and infrastructure will be compromised, resulting in 
degradation of the environment and revenue loss to the local tax base. 

 
 



 

 
 

Figure 10. Project Location and Map of the Shoreline Change between 1937 and 2017 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 
 

      
  

Project Loca�on



 

For more information about this project area please see:  
• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 

at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 
• A link to Gloucester County’s current floodplain ordinance can be found at: 

http://gloucestercounty-va.elaws.us/code/coor_ch8.5.  
 
COMMUNITY SCALE BENEFITS. 
 
The Commonwealth of Virginia may have some basis to give preference to projects larger in 
scale than those affecting one parcel or property owner. VA Code § 10.1-603.25(E) states, 
“Priority shall be given to projects that implement community-scale hazard mitigation activities 
that use nature-based solutions to reduce flood risk. However, this would not provide a basis 
for rejecting applications for one parcel or property owner as projects of all sizes are expressly 
to be considered. The issue is how the guidance defines “Community Scale project” which 
means a project that provides demonstrable flood reduction benefits at the U.S. census block 
level or greater. A census block is the smallest U.S. Census geography, but in rural application in 
many instances represents an extremely large area covering in excesses of 3,000 acres and 
almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one square 
mile in size. If the basis for approving rural projects is based singularly on proving 
“demonstrable flood reduction” benefit, rural areas will never compete. 
 
The Middle Peninsula PDC believes that proposing nature-based flood mitigation projects at the 
parcel scale and where possible, partnering with neighbors can accomplish more in terms of 
linear shoreline protected than urban areas which have smaller sized parcels. Therefore, 
consistent with the General Assembly directive to Virginia Marine Resources Commission 
(VMRC) that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and 
over time the cumulative impact of this approach will be realized. The alternative is hardening 
of the shoreline, which is counter to the desires of the General Assembly.  
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation 
that show locations in the Middle Peninsula that offer benefits of natural and nature-based 
features (NNBF) to coastal buildings, habitat, and community protection as seen in Figure 12. 
All Round 1 applications from the Middle Peninsula have multiple community protection 
benefits which include combinations of mitigating coastal flooding, protecting 
buildings/community facilities and Credit for Habitat Protection credit. 
 
  

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5


 

Figure 12. Adapt VA Map of Project Location and Elevation for NNBF Benefits  

 
 
CONCERNING ADVERSE IMPACTS.  
 
The Middle Peninsula PDC recognizes that VMRC is the permit issuing authority for all shoreline 
projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream 
and down steam impacts. This might include modifying any aspect of a Flood Fund design to 
ensure that impacts are mitigated. With that said, the Middle Peninsula PDC proposes that 
prior to requesting final reimbursement from DCR for any design proposal funded under the 
Flood Fund, the Middle Peninsula PDC staff will send the proposed design to the Shoreline 
Erosion Advisory Service (SEAS) for review. This will require the Department of Conservation 
and Recreation (DCR) SEAS staff to work directly with the private project designer to address 
impacts that DCR staff has concerns with to ensure that impacts stemming from any design 
permitted by VMRC are lessened to a degree that is satisfactory by DCR. 
 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. defines "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 



 

shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

 
• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 

erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA, living shorelines are more resilient against storms compared to 
bulkhead. With the installation of sills, these structures will run parallel to the existing or 
vegetative shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines 
and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property, this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location, which directly 
protects the largest employer in Gloucester County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefits to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. For example, proposed project of 150 linear feet of living shoreline has the ability of 
removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year and 6,300 
pounds of sediment per year. Ultimately contributing to the overall water quality of the 
Chesapeake Bay. 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, incorporated plantings will 
offer more cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 

 
For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land-water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers in the flood hazard area as 
seen in Figure 13. 

Figure 13. Project Flood Hazard Area 

 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
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specified location.  
 
The proposed project includes three phases of activities over the course of a six-month period.  
The anticipated timeline for the proposed project could be as quick as 3 months, but no more 
than six months. The timeline range is due to the potential for delays in project initiation, 
contractor availability, procurement of materials, and permitting.  
 
It is anticipated that the proposed project will commence in December 2021 and be completed 
by May 2022. 
 

Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    
Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based or hybrid design 
solution is most appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with 
implementing the nature-based or hybrid design 
solution 

    X X 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 
 
 
RELATIONSHIP TO OTHER PROJECTS. 
 



 

In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 
 

• Middle Peninsula All Hazards Mitigation Plan – FEMA and Middle Peninsula locality 
approved 2016  

● The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 in response to emerging flood 
challenges; the Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners gain access to programs and services to better manage challenges posed 
by flood water. Therefore, the Middle Peninsula PDC have partnered with private property 
owners that have registered for the FTF Program to assist them in finding funding for their 



 

shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of Essex, Gloucester, King and Queen, King William, Mathews, and Middlesex 
Counties and the Towns of Tappahannock, West Point, and Urbanna as seen in 
Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding? Yes. 

 
 
 
 
 
 
 
 
  



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  
8. Is the proposed project part of an effort to join or remedy the community’s probation or 

suspension from the NFIP? 
Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10  

No 0 0 

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 
Yes 20 20 

No 0  

Total Points 73 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
 

For applications submitted under MPPDC Round 2 proposals that reside in a low-income area or 
opportunity zone the following applies to the submitted budget. If the applicant does not reside 
in a low-income area, then the following does not apply. For projects within low-income areas 
and opportunity zones, the budgets are being submitted with budgets that reflect a 70:30 grant 
to match ratio even though the program manual states that these projects are eligible for 80:20 
match for being in low-income areas and opportunity zones. In response to the DCR letter 
addressed to the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC 
applicants who reside in a low-income area or opportunity zone to request 80% state funding. 
We respectfully request that DCR reconsider applying the determination required for Round 1 
proposals on the MPPDC Round 2 proposals since the grant manual states that all applicants 
who reside in a low-income area or opportunity zone should be funded at the level that they 
qualify for. Should DCR agree to award projects located in low-income areas or opportunity 
zones at the levels indicated within the grant manual, the budgets can be adjusted when 
contracts are awarded to ensure consistency with the grant manual. 
 
The project budget is: 

● Estimated total project cost: $17,399 
● Amount of funds requested from the Fund 12,180 

  



 

 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 

 
  



 

Authorization request for funding: 
 

 
 
 
  



 

Signed pledge agreement from each contributing organization: 

 
 
 
 
 
 
 
 
 
 
 
 
 



 

I. SUPPORTING DOCUMENTATION 
 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
  



 

APPENDIX 1 
 

Community Support Letter 

 



 

APPENDIX 2 
 

Additional Property Photos 
 

 
 



 

 
 
 

 
 
 
 
 
 
 
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 3 
 

Project Location FIRMette  
 

(FIRMette #: 51073C0065F) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 4 
 

List of Historic Hurricanes Impacting the Property Location  
 

 
Search Filter Criteria 

Location: 37.53541 -76.4949 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 May 06, 2015 to May 12, 
2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 
2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 
2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 
2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 
2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 
2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 
2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 
2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 
2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 
1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 
1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 
1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 
1985 80 987 H1 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

DEAN 1983 Sep 26, 1983 to Sep 30, 
1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 
1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 
1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 
1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 
1967 75 973 H1 

UNNAMED 
1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 
1961 

Sep 12, 1961 to Sep 15, 
1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

CONNIE 1955 Aug 03, 1955 to Aug 15, 
1955 120 944 H4 

UNNAMED 
1945 

Sep 12, 1945 to Sep 20, 
1945 115 949 H4 

UNNAMED 
1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 
1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 
1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 
1935 

Aug 29, 1935 to Sep 10, 
1935 160 892 H5 

UNNAMED 
1934 

Sep 01, 1934 to Sep 04, 
1934 45 -1 TS 

UNNAMED 
1933 

Aug 13, 1933 to Aug 28, 
1933 120 948 H4 

UNNAMED 
1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 
1928 

Sep 06, 1928 to Sep 21, 
1928 140 929 H5 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1928 

Aug 03, 1928 to Aug 13, 
1928 90 971 H2 

UNNAMED 
1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 
1916 

May 13, 1916 to May 18, 
1916 40 990 TS 

UNNAMED 
1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 
1904 

Sep 08, 1904 to Sep 15, 
1904 70 -1 H1 

UNNAMED 
1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 
1899 

Oct 26, 1899 to Nov 04, 
1899 95 -1 H2 

UNNAMED 
1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 
1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 
1889 

Sep 12, 1889 to Sep 26, 
1889 95 -1 H2 

UNNAMED 
1888 

Sep 06, 1888 to Sep 13, 
1888 50 999 TS 

UNNAMED 
1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 
1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 
1883 

Sep 04, 1883 to Sep 13, 
1883 110 -1 H3 

UNNAMED 
1882 

Sep 21, 1882 to Sep 24, 
1882 50 1005 TS 

UNNAMED 
1882 

Sep 02, 1882 to Sep 13, 
1882 110 949 H3 

UNNAMED 
1881 

Sep 07, 1881 to Sep 11, 
1881 90 975 H2 

UNNAMED 
1879 

Aug 13, 1879 to Aug 20, 
1879 100 971 H3 

UNNAMED 
1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 
1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 
1876 

Sep 12, 1876 to Sep 19, 
1876 100 980 H3 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 
1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 
1867 

Aug 10, 1867 to Aug 18, 
1867 45 -1 TS 

UNNAMED 
1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 
1863 

Sep 16, 1863 to Sep 19, 
1863 60 -1 TS 

UNNAMED 
1861 

Oct 31, 1861 to Nov 03, 
1861 60 992 TS 

UNNAMED 
1861 

Sep 27, 1861 to Sep 28, 
1861 70 -1 H1 

UNNAMED 
1859 

Sep 15, 1859 to Sep 18, 
1859 70 -1 H1 

UNNAMED 
1858 

Aug 11, 1858 to Aug 20, 
1858 45 994 TS 

UNNAMED 
1856 

Aug 19, 1856 to Aug 21, 
1856 50 -1 TS 

UNNAMED 
1854 

Sep 10, 1854 to Sep 14, 
1854 65 -1 H1 

UNNAMED 
1854 

Sep 07, 1854 to Sep 12, 
1854 110 938 H3 

UNNAMED 
1852 

Aug 28, 1852 to Aug 31, 
1852 50 -1 TS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



 

assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



 

no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  
 
 



 

Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

 
Application Form for Grant Requests for All 

Categories – Round 2 
 
 

I. ORGANIZATIONAL INFORMATION 
 

Project Title: Flood Prevention and Protection for Guinea Road for Blackburn 
 
Name of Local Government: Middle Peninsula Planning District Commission  
 
Category of Grant Being Applied for (check one): 
 
____Capacity Building/Planning   
X___Project   
____Study  
 
NFIP/DCR Community Identification Number (CID): 510071 
 
If a state or federally recognized Indian tribe, Name of tribe: NA  
 
Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________  
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 
 
Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  
 
Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 
 



 

Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  
 
 Acquisition of property (or interests therein) and/or structures for purposes of allowing 

floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
X Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 
 
Location of Project (Include Maps): Gloucester County - Please see the attached corresponding 
maps for this application. 
 
NFIP Community Identification Number (CID#): 510071 
 
Is Project Located in an NFIP Participating Community?  Yes  No  
 
Is Project Located in a Special Flood Hazard Area?  Yes  No  
 
Flood Zone(s) (If Applicable): AE Zone 
 
Flood Insurance Rate Map Number(s) (If Applicable): 51073C0213F 
 
Total Cost of Project: $19,671 
 
Total Amount Requested: $13,769 
 
 
 
 



 

II. SCOPE OF WORK NARRATIVE 
 
INTRODUCTION. 
 
This proposal requests funding for the development of a nature-based shoreline design solution 
and draft JPA permit application to reduce the impacts of storm events, flooding, and wetland 
loss.   The applicant is also willing to donate 16 acres of pristine tidal wetlands in Monday Creek 
in Gloucester if the value of the land can count toward the applicant’s match.  The land 
donation would be held by the Middle Peninsula Chesapeake Bay Public Access Authority as a 
nature-based flood mitigation protection site. The assessed value of the tidal wetlands is 
$8,000. 
 
Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  
 
Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  
 
The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 
 
The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  
 
Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 



 

concept of “nature-based solutions”, “ecosystem-based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 
 
Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
PROJECT INFORMATION. 
 
This design proposal application is a nature-based solution which utilizes and incorporates 
sustainable planning, design, environmental management, and engineering practices that 
weave natural features and/or processes into the built environment to promote adaptation and 
resilience. Further this proposal incorporates natural features and/or processes in efforts to 
combat climate change, reduce flood risks, improve water quality, protect coastal property, 
restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational space, and 
more. Nature-based solutions offer significant benefits, monetary and otherwise, often at a 
lower cost than more traditional infrastructure. According to FEMA Building Community 
Resilience with Nature Based Solutions, these benefits include economic growth, green jobs, 
increased property values, and improvements to public health, including better disease 
outcomes and reduced injuries and loss of life. 
 
Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located on Guinea Road in Gloucester County. This project will 
be a partnership between the Middle Peninsula PDC and one private property owner and is 
supported by Gloucester County. See the community support letter in Appendix 1. 
 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan 
(2021) can be found at: https://fightthefloodva.com/wp-

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf. 
o Please see Page 3-5, which notates the need to respond to emerging flood 

challenges. 
• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 

at: 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf.  

o Please see Section 4 (page 25), which includes historical hazard data within 
the region. 

• A link to the Gloucester County’s Comprehensive Plan can be found at: 
https://www.gloucesterva.info/373/Comprehensive-Plan.  

 
The Middle Peninsula is the second of three large peninsulas on the western shore of the 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 
 

Figure 1. Middle Peninsula Geographic Area 

 
 
 
 
 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.gloucesterva.info/373/Comprehensive-Plan


 

Figure 2. Middle Peninsula Population 

 
 
This project proposes to design a nature based shoreline solution on one private property on 
Guinea Road in Gloucester County as found in Figures 3 and 4 and 4A (possible donated 
wetlands). 
 

Figure 3. County Map of Project Location 
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Figure 4. Parcel Map of Project Location 

 
 

Fig 4A- Location of possible donated wetlands for flood protection by Blackburn 

 

Parcel Map of Project Loca�on
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Gloucester County is located at the southern tip of Virginia’s Middle Peninsula and is an 
agriculture, forestry, and water-based economy. The County is comprised of 218 square miles 
of land 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s population 
totals 38,711 which makes it the largest Middle Peninsula locality. According to DCR guidelines, 
a portion of the County is considered a low-income geographic area. In Figure 5, the green 
areas qualified as low-income “community” areas meeting the 80% Household limits based on 
US census household income data or are qualified Opportunity Zones.  
 

Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas  

 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area. 



 

Figure 6. Map of the Project Location within the Green Low-Income Area  

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
low social vulnerability score as seen in Figure 7; however, it also is important to recognize that 
there are other social vulnerability models which reflect higher social vulnerability within this 
project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability of the County is considered to be a relatively low level of vulnerability as 
seen in Figure 8.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://hazards.fema.gov/nri/map


 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  

 
 

Figure 8. FEMA Nation Risk Index of Census Track of Project Location  

  
 
The project is located at 7822 Guinea Road, Hayes, VA 23072 (-76.4719, 37.26869). The 
property was purchased in 1975 and has experienced a number of issues the past 45+ years. 
The property owner’s father tried to stop erosion on the approximately 300-400 feet long 



 

shoreline several years ago by bulkheading using old railroad ties which are coated with 
creosote. Over the years, many have floated out into the creek and river, potentially causing 
other harmful impacts to the environment. It would be ideal to remove the remaining railroad 
ties and do shoreline remediation with natural grasses to enhance the ecosystem. Additionally, 
although there are not currently any tree deaths falling into water, erosion due to wind and 
wave action is getting close enough that a few trees are close to falling. There have been other 
erosion issues increasingly getting closer to the septic system. See accompanying pictures.  
 

Photos of railroad ties lining the shoreline and mature tree close to the shoreline. 

 



 

 
  

 



 

 

 



 

 

 



 

 
Please see Appendix 2 for additional property photos. 
 
This site is located within the AE flood zone as seen in Figure 9. Please see Appendix 3 for the 
FIRMettes (last mapped 10/21/2021).  
 

Figure 9: Map of FEMA Flood Zones  

 
 
Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate change of 4,342.8 square feet of shoreline. The project location has and 
continues to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 87 
storm events and provides a map with the project location. Without the flood protection 
measures proposed, the land, habitat, and infrastructure will be compromised, resulting in 
degradation of the environment and revenue loss to the local tax base. 
 



 

Figure 10. Project Location and Map of the Shoreline Change between 1937 (Purple) and 2017 
(red). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 
 

       
  

For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 

• A link to Gloucester County’s current floodplain ordinance can be found at: 
http://gloucestercounty-va.elaws.us/code/coor_ch8.5.  

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5


 

COMMUNITY SCALE BENEFITS. 
 
The Commonwealth of Virginia may have some basis to give preference to projects larger in 
scale than those affecting one parcel or property owner. VA Code § 10.1-603.25(E) states, 
“Priority shall be given to projects that implement community-scale hazard mitigation activities 
that use nature-based solutions to reduce flood risk. However, this would not provide a basis 
for rejecting applications for one parcel or property owner as projects of all sizes are expressly 
to be considered. The issue is how the guidance defines “Community Scale project” which 
means a project that provides demonstrable flood reduction benefits at the U.S. census block 
level or greater. A census block is the smallest U.S. Census geography, but in rural application in 
many instances represents an extremely large area covering in excesses of 3,000 acres and 
almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one square 
mile in size. If the basis for approving rural projects is based singularly on proving 
“demonstrable flood reduction” benefit, rural areas will never compete. 
 
The Middle Peninsula PDC believes that proposing nature-based flood mitigation projects at the 
parcel scale and where possible, partnering with neighbors can accomplish more in terms of 
linear shoreline protected than urban areas which have smaller sized parcels. Therefore, 
consistent with the General Assembly directive to Virginia Marine Resources Commission 
(VMRC) that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and 
over time the cumulative impact of this approach will be realized. The alternative is hardening 
of the shoreline, which is counter to the desires of the General Assembly.  
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation 
that show locations in the Middle Peninsula that offer benefits of natural and nature-based 
features (NNBF) to coastal buildings, habitat, and community protection as seen in Figure 12. 
All Round 1 applications from the Middle Peninsula have multiple community protection 
benefits which include combinations of mitigating coastal flooding, protecting 
buildings/community facilities and Credit for Habitat Protection credit. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Figure 12. Adapt VA Map of Project Location and Elevation for NNBF Benefits  

 
 
CONCERNING ADVERSE IMPACTS.  
 
The Middle Peninsula PDC recognizes that VMRC is the permit issuing authority for all shoreline 
projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream 
and down steam impacts. This might include modifying any aspect of a Flood Fund design to 
ensure that impacts are mitigated. With that said, the Middle Peninsula PDC proposes that 
prior to requesting final reimbursement from DCR for any design proposal funded under the 
Flood Fund, the Middle Peninsula PDC staff will send the proposed design to the Shoreline 
Erosion Advisory Service (SEAS) for review. This will require the Department of Conservation 
and Recreation (DCR) SEAS staff to work directly with the private project designer to address 
impacts that DCR staff has concerns with to ensure that impacts stemming from any design 
permitted by VMRC are lessened to a degree that is satisfactory by DCR. 
 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
  



 

GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. defines "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

 
• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 

erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA, living shorelines are more resilient against storms compared to 
bulkhead. With the installation of sills, these structures will run parallel to the existing or 
vegetative shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines 
and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property, this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location, which directly 
protects the largest employer in Gloucester County, which is local government, public schools, 
and the medical community.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefits to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr.  For example, a proposed project of 150 linear feet of living shoreline has the ability of 
removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year and 6,300 
pounds of sediment per year. Ultimately contributing to the overall water quality of the 
Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, incorporated plantings will 
offer more cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 

 
For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land-water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers in the flood hazard area as 
seen in Figure 13. 

 
  



 

Figure 13. Project Flood Hazard Area 

 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location.  
 
The proposed project includes three phases of activities over the course of a six-month period.  
The anticipated timeline for the proposed project could be as quick as 3 months, but no more 
than six months. The timeline range is due to the potential for delays in project initiation, 
contractor availability, procurement of materials, and permitting.  
 
It is anticipated that the proposed project will commence in December 2021 and be completed 
by May 2022. 
  



 

Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    
Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based or hybrid design 
solution is most appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with 
implementing the nature-based or hybrid design 
solution 

    X X 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 
 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 



 

 
• Middle Peninsula All Hazards Mitigation Plan – FEMA and Middle Peninsula locality 

approved 2016  
● The overarching project that provides updates every five years of the hazards 

within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 in response to emerging flood 
challenges; the Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners gain access to programs and services to better manage challenges posed 
by flood water. Therefore, the Middle Peninsula PDC have partnered with private property 
owners that have registered for the FTF Program to assist them in finding funding for their 
shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
A maintenance plan is not applicable in this application. The proposed project is to develop a 



 

nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of Essex, Gloucester, King and Queen, King William, Mathews, and Middlesex 
Counties and the Towns of Tappahannock, West Point, and Urbanna as seen in 
Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

 
6. Has the applicant demonstrated to the extent possible, the positive impacts of 

the project or study on prevention of flooding? Yes. 
 
 
 
 
 
 
 
 
 
 
 
  



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  
8. Is the proposed project part of an effort to join or remedy the community’s probation or 

suspension from the NFIP? 
Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 
Yes 20 20 

No 0  

Total Points 83 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
 

For applications submitted under MPPDC Round 2 proposals that reside in a low-income area or 
opportunity zone the following applies to the submitted budget. If the applicant does not reside 
in a low-income area, then the following does not apply. For projects within low-income areas 
and opportunity zones, the budgets are being submitted with budgets that reflect a 70:30 grant 
to match ratio even though the program manual states that these projects are eligible for 80:20 
match for being in low-income areas and opportunity zones. In response to the DCR letter 
addressed to the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC 
applicants who reside in a low-income area or opportunity zone to request 80% state funding. 
We respectfully request that DCR reconsider applying the determination required for Round 1 
proposals on the MPPDC Round 2 proposals since the grant manual states that all applicants 
who reside in a low-income area or opportunity zone should be funded at the level that they 
qualify for. Should DCR agree to award projects located in low-income areas or opportunity 
zones at the levels indicated within the grant manual, the budgets can be adjusted when 
contracts are awarded to ensure consistency with the grant manual. 
 
The proposed project budget is:  
Estimated total project cost:  $19,671 
Amount of funds requested from the Fund:   $13,769 



 

 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 

 
 

  



 

Authorization to request for funding: 
 

 
 
 



 

Signed pledge agreement from each contributing organization: 
 

 
The applicant also owns a parcel on Monday creek in Gloucester County and is 
willing to donate the parcel to the Middle Peninsula Chesapeake Bay Public 
Access Authority for nature-based flood protection as part of the required 
match. 



 

 
 

 
 
 



 

I. SUPPORTING DOCUMENTATION 
 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 1 
 

Community Support Letter 

 



 

APPENDIX 2 
 

Additional Property Photos 
 

 
 



 

 
 
 



 

 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 3 
 

Project Location FIRMette  
 

(FIRMette #: 51073C0213F) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 4 
 

List of Historic Hurricanes Impacting the Property Location  
 

 
Search Filter Criteria 

Location: 37.26869 -76.4719 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 May 06, 2015 to May 12, 
2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 
2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 
2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 
2006 65 985 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 
2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 
2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 
2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 
2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 
2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 
2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 
1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 
1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 
1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 
1985 80 987 H1 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

DEAN 1983 Sep 26, 1983 to Sep 30, 
1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 
1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 
1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 
1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 
1967 75 973 H1 

CLEO 1964 Aug 20, 1964 to Sep 11, 
1964 130 938 H4 

UNNAMED 
1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 
1961 

Sep 12, 1961 to Sep 15, 
1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

UNNAMED 
1956 Oct 14, 1956 to Oct 19, 1956 55 996 TS 

IONE 1955 Sep 10, 1955 to Sep 27, 
1955 120 938 H4 

CONNIE 1955 Aug 03, 1955 to Aug 15, 
1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 
1953 80 973 H1 

UNNAMED 
1949 

Sep 11, 1949 to Sep 14, 
1949 45 -1 TS 

UNNAMED 
1945 

Sep 12, 1945 to Sep 20, 
1945 115 949 H4 

UNNAMED 
1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 
1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 
1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1935 

Aug 29, 1935 to Sep 10, 
1935 160 892 H5 

UNNAMED 
1934 

Sep 01, 1934 to Sep 04, 
1934 45 -1 TS 

UNNAMED 
1933 

Aug 13, 1933 to Aug 28, 
1933 120 948 H4 

UNNAMED 
1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 
1928 

Sep 06, 1928 to Sep 21, 
1928 140 929 H5 

UNNAMED 
1928 

Aug 03, 1928 to Aug 13, 
1928 90 971 H2 

UNNAMED 
1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 
1916 

Sep 04, 1916 to Sep 07, 
1916 45 -1 TS 

UNNAMED 
1916 

May 13, 1916 to May 18, 
1916 40 990 TS 

UNNAMED 
1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 
1904 

Sep 08, 1904 to Sep 15, 
1904 70 -1 H1 

UNNAMED 
1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 
1899 

Oct 26, 1899 to Nov 04, 
1899 95 -1 H2 

UNNAMED 
1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 
1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 
1893 Jun 12, 1893 to Jun 20, 1893 65 -1 H1 

UNNAMED 
1889 

Sep 12, 1889 to Sep 26, 
1889 95 -1 H2 

UNNAMED 
1888 

Sep 06, 1888 to Sep 13, 
1888 50 999 TS 

UNNAMED 
1887 Oct 09, 1887 to Oct 22, 1887 75 -1 H1 

UNNAMED 
1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 
1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1882 

Sep 21, 1882 to Sep 24, 
1882 50 1005 TS 

UNNAMED 
1882 

Sep 02, 1882 to Sep 13, 
1882 110 949 H3 

UNNAMED 
1881 

Sep 07, 1881 to Sep 11, 
1881 90 975 H2 

UNNAMED 
1879 

Aug 13, 1879 to Aug 20, 
1879 100 971 H3 

UNNAMED 
1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 
1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 
1876 

Sep 12, 1876 to Sep 19, 
1876 100 980 H3 

UNNAMED 
1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 
1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 
1867 

Aug 10, 1867 to Aug 18, 
1867 45 -1 TS 

UNNAMED 
1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 
1863 

Sep 16, 1863 to Sep 19, 
1863 60 -1 TS 

UNNAMED 
1861 

Oct 31, 1861 to Nov 03, 
1861 60 992 TS 

UNNAMED 
1861 

Sep 27, 1861 to Sep 28, 
1861 70 -1 H1 

UNNAMED 
1859 

Sep 15, 1859 to Sep 18, 
1859 70 -1 H1 

UNNAMED 
1858 

Aug 11, 1858 to Aug 20, 
1858 45 994 TS 

UNNAMED 
1856 

Aug 19, 1856 to Aug 21, 
1856 50 -1 TS 

UNNAMED 
1854 

Sep 10, 1854 to Sep 14, 
1854 65 -1 H1 

UNNAMED 
1854 

Sep 07, 1854 to Sep 12, 
1854 110 938 H3 

UNNAMED 
1852 

Aug 28, 1852 to Aug 31, 
1852 50 -1 TS 

UNNAMED 
1851 

Aug 16, 1851 to Aug 27, 
1851 100 -1 H3 

 



 

 APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



 

assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



 

no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  
 
 



 

Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
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Match Commitment Letter 

 
 
 
 
 
 
 
 



 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

 
Application Form for Grant Requests for All 

Categories – Round 2 
 
 

I. ORGANIZATIONAL INFORMATION 
 

Project Title: Flood Prevention and Protection for Marshfield Lane for Doyel 
 
Name of Local Government: Middle Peninsula Planning District Commission  
 
Category of Grant Being Applied for (check one): 
 
____Capacity Building/Planning   
X___Project   
____Study  
 
NFIP/DCR Community Identification Number (CID): 510071 
 
If a state or federally recognized Indian tribe, Name of tribe: NA  
 
Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________  
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 
 
Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  
 
Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 
 



 

Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  
 
 Acquisition of property (or interests therein) and/or structures for purposes of allowing 

floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 
 
Location of Project (Include Maps): Gloucester County - Please see the attached corresponding 
maps for this application. 
 
NFIP Community Identification Number (CID#): 510071 
 
Is Project Located in an NFIP Participating Community?  Yes  No  
 
Is Project Located in a Special Flood Hazard Area?  Yes  No  
 
Flood Zone(s) (If Applicable): AE Zone 
 
Flood Insurance Rate Map Number(s) (If Applicable): 51073C0140F 
 
Total Cost of Project: $17,399 
 
Total Amount Requested: $12,180 
 
 
 
 



 

II. SCOPE OF WORK NARRATIVE 
 
INTRODUCTION. 
 
This proposal requests funding for the development of a nature-based shoreline design solution 
and draft JPA permit application to reduce the impacts of storm events, flooding, and wetland 
loss. The applicant is partnering with adjoining landowner who previously submitted a proposal 
during Round 1, creating a greater community-scale impact.  
 
Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  
 
Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  
 
The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 
 
The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  
 
Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem-based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 



 

 
Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
PROJECT INFORMATION. 
 
This design proposal application is a nature-based solution which utilizes and incorporates 
sustainable planning, design, environmental management, and engineering practices that 
weave natural features and/or processes into the built environment to promote adaptation and 
resilience. Further this proposal incorporates natural features and/or processes in efforts to 
combat climate change, reduce flood risks, improve water quality, protect coastal property, 
restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational space, and 
more. Nature-based solutions offer significant benefits, monetary and otherwise, often at a 
lower cost than more traditional infrastructure. According to FEMA Building Community 
Resilience with Nature Based Solutions, these benefits include economic growth, green jobs, 
increased property values, and improvements to public health, including better disease 
outcomes and reduced injuries and loss of life. 
 
Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a shoreline 
on a private property located on Marshfield Lane in Gloucester County. This project will be a 
partnership between the Middle Peninsula PDC and one private property owner and is 
supported by Gloucester County. See the community support letter in Appendix 1. 
 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan 
(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf. 

o Please see Page 3-5, which notates the need to respond to emerging flood 
challenges. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf.  

o Please see Section 4 (page 25), which includes historical hazard data within 
the region. 

• A link to the Gloucester County’s Comprehensive Plan can be found at: 
https://www.gloucesterva.info/373/Comprehensive-Plan.  

 
The Middle Peninsula is the second of three large peninsulas on the western shore of the 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 
 

Figure 1. Middle Peninsula Geographic Area 

 
 

  

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.gloucesterva.info/373/Comprehensive-Plan


 

Figure 2. Middle Peninsula Population 

 
 
This project proposes to install living shorelines on one private property on Marshfield Lane in 
Gloucester County as found in Figures 3 and 4. 
 

Figure 3. County Map of Project Location 

 
 

  

Gloucester County
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Figure 4. Parcel Map of Project Location 

 
 
Gloucester County is located at the southern tip of Virginia’s Middle Peninsula and is an 
agriculture, forestry, and water-based economy. The County is comprised of 218 square miles 
of land 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s population 
totals 38,711 which makes it the largest Middle Peninsula locality. According to DCR guidelines, 
a portion of the County is considered a low-income geographic area. In Figure 5, the green 
areas qualified as low-income “community” areas meeting the 80% Household limits based on 
US census household income data or are qualified Opportunity Zones.  
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Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas  

 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area. 

 

  



 

Figure 6. Map of the Project Location within the Green Low-Income Area  

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
high social vulnerability score as seen in Figure 7; however, it also is important to recognize that 
there are other social vulnerability models which reflect higher social vulnerability within this 
project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability of the County is considered to be a relatively low level of vulnerability as 
seen in Figure 8.  
 
  

https://hazards.fema.gov/nri/map


 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  

 
 

Figure 8. FEMA Nation Risk Index of Census Track of Project Location  

  
 



 

The project is located at 8651 Marshfield Lane, Gloucester, VA 23061 (-76.4576, 37.39549). The 
property was purchased in 1994 and has experienced a number of issues over nearly three 
decades. There is significant erosion along the shoreline due to wave and wind action (length of 
shoreline is approximately 700 feet). Over the past few years, the bank began falling into the 
marsh.  Because it is tidal, the bank is now a shear drop off. There are a number of large trees 
along the edge that could fall into the water, especially as erosion continues or if there is a 
direct impact from a strong storm. See accompanying pictures below.  

 

 
This site is located within the AE flood zone as seen in Figure 9. Please see Appendix 2 for the 
FIRMettes (last mapped 5/18/2015).  
 
  



 

Figure 9: Map of FEMA Flood Zones  

 
 
Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of 17,115.1 square feet of shoreline. The project location has and 
continues to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 3 lists 79 
storm events and provides a map with the project location. Without the flood protection 
measures proposed, the land, habitat, and infrastructure will be compromised, resulting in 
degradation of the environment and revenue loss to the local tax base. 

 
 
 

  



 

Figure 10. Project Location and Map of the Shoreline Change between 1937 and 2017 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 
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Figure 11. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  

 

   
  

For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 

• A link to Gloucester County’s current floodplain ordinance can be found at: 
http://gloucestercounty-va.elaws.us/code/coor_ch8.5.  

 
COMMUNITY SCALE BENEFITS. 
 
The Commonwealth of Virginia may have some basis to give preference to projects larger in 
scale than those affecting one parcel or property owner. VA Code § 10.1-603.25(E) states, 
“Priority shall be given to projects that implement community-scale hazard mitigation activities 
that use nature-based solutions to reduce flood risk. However, this would not provide a basis 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5


 

for rejecting applications for one parcel or property owner as projects of all sizes are expressly 
to be considered. The issue is how the guidance defines “Community Scale project” which 
means a project that provides demonstrable flood reduction benefits at the U.S. census block 
level or greater. A census block is the smallest U.S. Census geography, but in rural application in 
many instances represents an extremely large area covering in excesses of 3,000 acres and 
almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one square 
mile in size. If the basis for approving rural projects is based singularly on proving 
“demonstrable flood reduction” benefit, rural areas will never compete. 
 
The Middle Peninsula PDC believes that proposing nature-based flood mitigation projects at the 
parcel scale and where possible, partnering with neighbors can accomplish more in terms of 
linear shoreline protected than urban areas which have smaller sized parcels. Therefore, 
consistent with the General Assembly directive to Virginia Marine Resources Commission 
(VMRC) that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and 
over time the cumulative impact of this approach will be realized. The alternative is hardening 
of the shoreline, which is counter to the desires of the General Assembly.  
 
Figure 11A illustrates how Round 1 and Round 2 citizens are partnering for a larger community 
reach under Fight the Flood.  
 

Figure 11A - FTF partnering applications 
 

 
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation 
that show locations in the Middle Peninsula that offer benefits of natural and nature-based 
features (NNBF) to coastal buildings, habitat, and community protection as seen in Figure 12. 
All Round 1 applications from the Middle Peninsula have multiple community protection 
benefits which include combinations of mitigating coastal flooding, protecting 
buildings/community facilities and Credit for Habitat Protection credit. 



 

 
Figure 12. Adapt VA Map of Project Location and Elevation for NNBF Benefits  

 
 
CONCERNING ADVERSE IMPACTS.  
 
The Middle Peninsula PDC recognizes that VMRC is the permit issuing authority for all shoreline 
projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream 
and down steam impacts. This might include modifying any aspect of a Flood Fund design to 
ensure that impacts are mitigated. With that said, the Middle Peninsula PDC proposes that 
prior to requesting final reimbursement from DCR for any design proposal funded under the 
Flood Fund, the Middle Peninsula PDC staff will send the proposed design to the Shoreline 
Erosion Advisory Service (SEAS) for review. This will require the Department of Conservation 
and Recreation (DCR) SEAS staff to work directly with the private project designer to address 
impacts that DCR staff has concerns with to ensure that impacts stemming from any design 
permitted by VMRC are lessened to a degree that is satisfactory by DCR. 
 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
  



 

GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. defines "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

 
• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 

erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA, living shorelines are more resilient against storms compared to 
bulkhead. With the installation of sills, these structures will run parallel to the existing or 
vegetative shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines 
and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property, this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location, which directly 
protects the largest employer in Gloucester County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefits to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

lb/lf/yr. For example, a proposed project of 150 linear feet of living shoreline has the ability of 
removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year and 6,300 
pounds of sediment per year; therefore, as this proposed design with look to potentially design 
and eventually construct a 700 ft living shoreline this project will substantially increase the 
amount of nutrients and sediment. Ultimately contributing to the overall water quality of the 
Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, incorporated plantings will 
offer more cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 

 
For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land-water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers in the flood hazard area as 
seen in Figure 13. 

 
  



 

Figure 13. Project Flood Hazard Area 

 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location.  
 
The proposed project includes three phases of activities over the course of a six-month period.  
The anticipated timeline for the proposed project could be as quick as 3 months, but no more 
than six months. The timeline range is due to the potential for delays in project initiation, 
contractor availability, procurement of materials, and permitting.  
 
It is anticipated that the proposed project will commence in December 2021 and be completed 
by May 2022. 
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Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    
Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based or hybrid design 
solution is most appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with 
implementing the nature-based or hybrid design 
solution 

    X X 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 
 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 



 

 
• Middle Peninsula All Hazards Mitigation Plan – FEMA and Middle Peninsula locality 

approved 2016  
● The overarching project that provides updates every five years of the hazards 

within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 in response to emerging flood 
challenges; the Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners gain access to programs and services to better manage challenges posed 
by flood water. Therefore, the Middle Peninsula PDC have partnered with private property 
owners that have registered for the FTF Program to assist them in finding funding for their 
shoreline as seen in Appendix 4. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
A maintenance plan is not applicable in this application. The proposed project is to develop a 



 

nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of Essex, Gloucester, King and Queen, King William, Mathews, and Middlesex 
Counties and the Towns of Tappahannock, West Point, and Urbanna as seen in 
Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 5. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

 
6. Has the applicant demonstrated to the extent possible, the positive impacts of 

the project or study on prevention of flooding? Yes. 
 
 
 
 
  



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 
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� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 
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1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  
8. Is the proposed project part of an effort to join or remedy the community’s probation or 

suspension from the NFIP? 
Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 
Yes 20 20 

No 0  

Total Points 83 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
 

For applications submitted under MPPDC Round 2 proposals that reside in a low-income area or 
opportunity zone the following applies to the submitted budget. If the applicant does not reside 
in a low-income area, then the following does not apply. For projects within low-income areas 
and opportunity zones, the budgets are being submitted with budgets that reflect a 70:30 grant 
to match ratio even though the program manual states that these projects are eligible for 80:20 
match for being in low-income areas and opportunity zones. In response to the DCR letter 
addressed to the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC 
applicants who reside in a low-income area or opportunity zone to request 80% state funding. 
We respectfully request that DCR reconsider applying the determination required for Round 1 
proposals on the MPPDC Round 2 proposals since the grant manual states that all applicants 
who reside in a low-income area or opportunity zone should be funded at the level that they 
qualify for. Should DCR agree to award projects located in low-income areas or opportunity 
zones at the levels indicated within the grant manual, the budgets can be adjusted when 
contracts are awarded to ensure consistency with the grant manual. 
 
The proposed project budget is:  
 

● Estimated total project cost:   $17,399 
● Amount of funds requested from the Fund:  $12,180 



 

 
The Middle Peninsula PDC staff will manage and administer this project. The Middle Peninsula 
PDC staff will manage and administer this project. MPPDC staff will manage and administer this 
project. Thus, personnel time is needed to ensure that project deliverables are completed 
within the project timeline. Along with personnel expenses, MPPDC fringe is needed. This 
includes health insurance, retirement, group life insurance, workman’s comp, and 
unemployment insurance. MPPDC fringe rate for FY22 is 26.58% and comprised of: Health 
Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 27.42%, Social Security – 4.46%, 
Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges are costs associated with 
overall projects costs consistent with general accounting principles. 
 

 
 
 
 
 
 
 



 

 
 

Authorization to request for funding: 

 



 

 
Signed pledge agreement from each contributing organization: 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
I. SUPPORTING DOCUMENTATION 

 
   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 1 
 

Community Support Letter 

 



 

APPENDIX 2 
 

Project Location FIRMette  
 

(FIRMette #: 51119C0215E) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 3 
 

List of Historic Hurricanes Impacting the Property Location  
 

 
Search Filter Criteria 

Location: 37.53939 -76.4962 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 May 06, 2015 to May 12, 
2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 
2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 
2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 
2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 
2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 
2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 
2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 
2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 
2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 
1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 
1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 
1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 
1985 80 987 H1 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

DEAN 1983 Sep 26, 1983 to Sep 30, 
1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 
1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 
1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 
1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 
1967 75 973 H1 

UNNAMED 
1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 
1961 

Sep 12, 1961 to Sep 15, 
1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

CONNIE 1955 Aug 03, 1955 to Aug 15, 
1955 120 944 H4 

UNNAMED 
1945 

Sep 12, 1945 to Sep 20, 
1945 115 949 H4 

UNNAMED 
1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 
1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 
1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 
1935 

Aug 29, 1935 to Sep 10, 
1935 160 892 H5 

UNNAMED 
1934 

Sep 01, 1934 to Sep 04, 
1934 45 -1 TS 

UNNAMED 
1933 

Aug 13, 1933 to Aug 28, 
1933 120 948 H4 

UNNAMED 
1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 
1928 

Sep 06, 1928 to Sep 21, 
1928 140 929 H5 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1928 

Aug 03, 1928 to Aug 13, 
1928 90 971 H2 

UNNAMED 
1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 
1916 

May 13, 1916 to May 18, 
1916 40 990 TS 

UNNAMED 
1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 
1904 

Sep 08, 1904 to Sep 15, 
1904 70 -1 H1 

UNNAMED 
1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 
1899 

Oct 26, 1899 to Nov 04, 
1899 95 -1 H2 

UNNAMED 
1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 
1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 
1889 

Sep 12, 1889 to Sep 26, 
1889 95 -1 H2 

UNNAMED 
1888 

Sep 06, 1888 to Sep 13, 
1888 50 999 TS 

UNNAMED 
1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 
1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 
1883 

Sep 04, 1883 to Sep 13, 
1883 110 -1 H3 

UNNAMED 
1882 

Sep 21, 1882 to Sep 24, 
1882 50 1005 TS 

UNNAMED 
1882 

Sep 02, 1882 to Sep 13, 
1882 110 949 H3 

UNNAMED 
1881 

Sep 07, 1881 to Sep 11, 
1881 90 975 H2 

UNNAMED 
1879 

Aug 13, 1879 to Aug 20, 
1879 100 971 H3 

UNNAMED 
1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 
1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 
1876 

Sep 12, 1876 to Sep 19, 
1876 100 980 H3 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 
1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 
1867 

Aug 10, 1867 to Aug 18, 
1867 45 -1 TS 

UNNAMED 
1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 
1863 

Sep 16, 1863 to Sep 19, 
1863 60 -1 TS 

UNNAMED 
1861 

Oct 31, 1861 to Nov 03, 
1861 60 992 TS 

UNNAMED 
1861 

Sep 27, 1861 to Sep 28, 
1861 70 -1 H1 

UNNAMED 
1859 

Sep 15, 1859 to Sep 18, 
1859 70 -1 H1 

UNNAMED 
1858 

Aug 11, 1858 to Aug 20, 
1858 45 994 TS 

UNNAMED 
1856 

Aug 19, 1856 to Aug 21, 
1856 50 -1 TS 

UNNAMED 
1854 

Sep 10, 1854 to Sep 14, 
1854 65 -1 H1 

UNNAMED 
1854 

Sep 07, 1854 to Sep 12, 
1854 110 938 H3 

UNNAMED 
1852 

Aug 28, 1852 to Aug 31, 
1852 50 -1 TS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 4 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



 

assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



 

no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  
 
 



 

Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 5 
 

Match Commitment Letter 
 

 
 
 
 
 
 
 



Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for Al Categories l 
 

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for White Hall Road for Meeker 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510071 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 



Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Gloucester County - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#): 510071 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): VE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51073C0201F 

Total Cost of Project: $17,399 

Total Amount Requested: $12,180 



 

II. SCOPE OF WORK NARRATIVE 
 
INTRODUCTION. 
 
This proposal requests funding for the development of a nature-based shoreline design solution 
and draft JPA permit application to reduce the impacts of storm events, flooding, and wetland 
loss in a high energy, high erosion VE flood zone.  The Fight the Flood program (Figure 11A) is 
already having an impact on driving community scale applications with greater reach.  Within 
700 yds of the project site four Round 1 and Round 2 applicants have applied to the Flood Fund 
for financial assistance. 
 
Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  
 
Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  
 
The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 
 
The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  
 
Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem-based adaptation,” “eco-DRR,” or “green 



 

infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 
 
Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
PROJECT INFORMATION. 
 
This design proposal application is a nature-based solution which utilizes and incorporates 
sustainable planning, design, environmental management, and engineering practices that 
weave natural features and/or processes into the built environment to promote adaptation and 
resilience. Further this proposal incorporates natural features and/or processes in efforts to 
combat climate change, reduce flood risks, improve water quality, protect coastal property, 
restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational space, and 
more. Nature-based solutions offer significant benefits, monetary and otherwise, often at a 
lower cost than more traditional infrastructure. According to FEMA Building Community 
Resilience with Nature Based Solutions, these benefits include economic growth, green jobs, 
increased property values, and improvements to public health, including better disease 
outcomes and reduced injuries and loss of life. 
 
Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located on White Hall Lane in Gloucester County. This project 
will be a partnership between the Middle Peninsula PDC and one private property owner and is 
supported by Gloucester County. See the community support letter in Appendix 1. 
 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan 
(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

o Please see Page 3-5, which notates the need to respond to emerging flood 
challenges. 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf.  

o Please see Section 4 (page 25), which includes historical hazard data within 
the region. 

• A link to the Gloucester County’s Comprehensive Plan can be found at: 
https://www.gloucesterva.info/373/Comprehensive-Plan.  

 
The Middle Peninsula is the second of three large peninsulas on the western shore of the 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 
 

Figure 1. Middle Peninsula Geographic Area 

 
 

  

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.gloucesterva.info/373/Comprehensive-Plan


 

Figure 2. Middle Peninsula Population 

 
 
This project proposes to design a nature-based shoreline solution on one private property on 
White Hall Lane in Gloucester County as found in Figures 3 and 4. 
 

Figure 3. County Map of Project Location 

 
 

  

Gloucester County
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Figure 4. Parcel Map of Project Location 

Gloucester County is located at the southern tip of Virginia’s Middle Peninsula and is an 
agriculture, forestry, and water-based economy. The County is comprised of 218 square miles 
of land 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s population 
totals 38,711 which makes it the largest Middle Peninsula locality. According to DCR guidelines, 
a portion of the County is considered a low-income geographic area. In Figure 5, the green 
areas qualified as low-income “community” areas meeting the 80% Household limits based on 
US census household income data or are qualified Opportunity Zones.  

Parcel Map of Project Loca�on

Legend
Project loca�on



Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area. 



Figure 6. Map of the Project Location within the Green Low-Income Area 

According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
high social vulnerability score as seen in Figure 7; however, it also is important to recognize that 
there are other social vulnerability models which reflect higher social vulnerability within this 
project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability of the County is considered to be a relatively low level of vulnerability as 
seen in Figure 8.  

https://hazards.fema.gov/nri/map


 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  

 
 

Figure 8. FEMA Nation Risk Index of Census Track of Project Location  

  
 
The project is located at 5583 White Hall Road, Gloucester VA  23061 (-76.471, 37.36784). The 
property was purchased in 1982 and has experienced a number of issues the past 40 years.  
Upon purchase of the property, there was once a reference stake of the edge of the loam in 



 

1982. There was minor erosion at first, then occurring more rapidly in the past 10 years with 
significant changes in last three years, especially along south portion of shoreline where high 
tides reach the lawn and escarping areas (shoreline is approximately 425 feet). See 
accompanying pictures below. 
  

     
Please see Appendix 2 for additional property photos. 
 
This site is located within the AE flood zone as seen in Figure 9. Please see Appendix 3 for the 
FIRMettes (last mapped 10/21/2021).  
 
  



 

Figure 9: Map of FEMA Flood Zones  

 
 
Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of 26,983.1 square feet of shoreline. The project location has and 
continues to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 82 
storm events and provides a map with the project location. Without the flood protection 
measures proposed, the land, habitat, and infrastructure will be compromised, resulting in 
degradation of the environment and revenue loss to the local tax base. 

 
  



 

Figure 10. Project Location and Map of the Shoreline Change between 1937 (purple) and 2017 
(red) 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 
 
 
 
 
 
 
 
 
 
 
 



 

Figure 11. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  

 
 

 
      
  



 

For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 

• A link to Gloucester County’s current floodplain ordinance can be found at: 
http://gloucestercounty-va.elaws.us/code/coor_ch8.5.  

 
COMMUNITY SCALE BENFITES. 
 
The Commonwealth of Virginia may have some basis to give preference to projects larger in 
scale than those affecting one parcel or property owner. VA Code § 10.1-603.25(E) states, 
“Priority shall be given to projects that implement community-scale hazard mitigation activities 
that use nature-based solutions to reduce flood risk. However, this would not provide a basis 
for rejecting applications for one parcel or property owner as projects of all sizes are expressly 
to be considered. The issue is how the guidance defines “Community Scale project” which 
means a project that provides demonstrable flood reduction benefits at the U.S. census block 
level or greater. A census block is the smallest U.S. Census geography, but in rural application in 
many instances represents an extremely large area covering in excesses of 3,000 acres and 
almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one square 
mile in size. If the basis for approving rural projects is based singularly on proving 
“demonstrable flood reduction” benefit, rural areas will never compete. 
 
The Fight the Flood program (Figure 11A) is already having an impact on driving broader 
community scale applications. Within 700 yards of the project site, four Round 1 and Round 2 
applicants have applied to the Flood Fund for financial assistance (red dots). 
 

Figure 11a- Fight the Flood Wilson Creek Participants in Close Proximity 

 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5


The Middle Peninsula PDC believes that proposing nature-based flood mitigation projects at the 
parcel scale and where possible, partnering with neighbors can accomplish more in terms of 
linear shoreline protected than urban areas which have smaller sized parcels. Therefore, 
consistent with the General Assembly directive to Virginia Marine Resources Commission 
(VMRC) that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and 
over time the cumulative impact of this approach will be realized. The alternative is hardening 
of the shoreline, which is counter to the desires of the General Assembly.  

Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation 
that show locations in the Middle Peninsula that offer benefits of natural and nature-based 
features (NNBF) to coastal buildings, habitat, and community protection as seen in Figure 12. 
All Round 2 applications from the Middle Peninsula have multiple community protection 
benefits which include combinations of mitigating coastal flooding, protecting 
buildings/community facilities and Credit for Habitat Protection credit. 

Figure 12. Adapt VA Map of Project Location and Elevation for NNBF Benefits 

CONCERNING ADVERSE IMPACTS. 

The Middle Peninsula PDC recognizes that VMRC is the permit issuing authority for all shoreline 
projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream 
and down steam impacts. This might include modifying any aspect of a Flood Fund design to 



ensure that impacts are mitigated. With that said, the Middle Peninsula PDC proposes that 
prior to requesting final reimbursement from DCR for any design proposal funded under the 
Flood Fund, the Middle Peninsula PDC staff will send the proposed design to the Shoreline 
Erosion Advisory Service (SEAS) for review. This will require the Department of Conservation 
and Recreation (DCR) SEAS staff to work directly with the private project designer to address 
impacts that DCR staff has concerns with to ensure that impacts stemming from any design 
permitted by VMRC are lessened to a degree that is satisfactory by DCR. 

ALTERNATIVES. 

Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 

GOALS AND OBJECTIVES. 

The Code of Virginia § 28.2-104.1. defines "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  

The goals and objectives of this project are as follows - 

Goal 1: Improve coastal resiliency within the community and the Commonwealth. 

• Objective A: Prevent loss of life and reduce property damage by mitigating for
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.

• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not
erode and reduce the overall erosion rate within the project area using a nature-
based design approach.

According to FEMA and NOAA, living shorelines are more resilient against storms compared to 
bulkhead. With the installation of sills, these structures will run parallel to the existing or 
vegetative shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines 
and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 

Additionally, as the installation of a living shoreline will reduce erosion of the property, this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 



the locality, this project will help maintain the tax-base at this project location, which directly 
protects the largest employer in Gloucester County, which is local government.  

Goal 2: Improve water quality for the Chesapeake Bay area. 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based
design approach.

Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefits to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. For example, a proposed project of 150 linear feet of living shoreline has the ability of 
removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year and 6,300 
pounds of sediment per year. Ultimately contributing to the overall water quality of the 
Chesapeake Bay. 

In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, incorporated plantings will 
offer more cover and protection from prey.  

Goal 3: Transferability to other communities. 

• Objective A: Improve the implementation of Fight the Flood projects and project as
an example program to be replicated in other communities within the region or the
Commonwealth.

For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land-water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  

APPROACH, MILESTONES, AND DELIVERABLES. 

The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers in the flood hazard area as 
seen in Figure 13. 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

Figure 13. Project Flood Hazard Area 

 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location.  
 
The proposed project includes three phases of activities over the course of a six-month period.  
The anticipated timeline for the proposed project could be as quick as 3 months, but no more 
than six months. The timeline range is due to the potential for delays in project initiation, 
contractor availability, procurement of materials, and permitting.  
 
It is anticipated that the proposed project will commence in December 2021 and be completed 
by May 2022. 
 

Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    

Legend
Project loca�on



Phase 2 – Solution Design 
Discuss nature-based or hybrid design solutions 
with contractor and property owner 

X X 

Select which nature-based or hybrid design 
solution is most appropriate 

X X 

Have contractor develop selected nature-based or 
hybrid design solution 

X X 

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

X 

Discuss strategies in moving forward with 
implementing the nature-based or hybrid design 
solution 

X X 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

X 

Hold administrative project close out meeting X 

RELATIONSHIP TO OTHER PROJECTS. 

In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  

Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  

Long Term Planning 

• Middle Peninsula All Hazards Mitigation Plan – FEMA and Middle Peninsula locality
approved 2016

● The overarching project that provides updates every five years of the hazards
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan
identifies the top hazards within the region and provides a HAZUS assessment
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm
surge impacts in the region. Additionally, this plan lists strategies and objectives
that guide member localities to mitigate for these strategies.

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula



 

PDC approved 2021 
• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 

approved annually 
 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 in response to emerging flood 
challenges; the Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners gain access to programs and services to better manage challenges posed 
by flood water. Therefore, the Middle Peninsula PDC have partnered with private property 
owners that have registered for the FTF Program to assist them in finding funding for their 
shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 



 

The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of Essex, Gloucester, King and Queen, King William, Mathews, and Middlesex 
Counties and the Towns of Tappahannock, West Point, and Urbanna as seen in 
Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding? Yes. 

 
 
 
 
 
 
 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  
8. Is the proposed project part of an effort to join or remedy the community’s probation or 

suspension from the NFIP? 
Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 
Yes 20 20 

No 0  

Total Points 83 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
 

For applications submitted under MPPDC Round 2 proposals that reside in a low-income area or 
opportunity zone the following applies to the submitted budget. If the applicant does not reside 
in a low-income area, then the following does not apply. For projects within low-income areas 
and opportunity zones, the budgets are being submitted with budgets that reflect a 70:30 grant 
to match ratio even though the program manual states that these projects are eligible for 80:20 
match for being in low-income areas and opportunity zones. In response to the DCR letter 
addressed to the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC 
applicants who reside in a low-income area or opportunity zone to request 80% state funding. 
We respectfully request that DCR reconsider applying the determination required for Round 1 
proposals on the MPPDC Round 2 proposals since the grant manual states that all applicants 
who reside in a low-income area or opportunity zone should be funded at the level that they 
qualify for. Should DCR agree to award projects located in low-income areas or opportunity 
zones at the levels indicated within the grant manual, the budgets can be adjusted when 
contracts are awarded to ensure consistency with the grant manual. 
 
The proposed project budget is: 
 

● Estimated total project cost: $17,399 
● Amount of funds requested from the Fund:  $12,180 

 



 

 
 
The Middle Peninsula PDC staff will manage and administer this project. MPPDC staff will 
manage and administer this project. Thus, personnel time is needed to ensure that project 
deliverables are completed within the project timeline. Along with personnel expenses, MPPDC 
fringe is needed. This includes health insurance, retirement, group life insurance, workman’s 
comp, and unemployment insurance. MPPDC fringe rate for FY22 is 26.58% and comprised of: 
Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 27.42%, Social Security – 
4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges are costs associated with 
overall projects costs consistent with general accounting principles. 
 
 

 
 
 
 
 
 
 
 



Authorization to request for funding: 



Signed pledge agreement from each contributing organization: 



I. SUPPORTING DOCUMENTATION 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 



APPENDIX 1 

Community Support Letter 



 

APPENDIX 2 
 

Additional Property Photos 
 

 
 
 
 
 
 
 

  
 
 
 





 

APPENDIX 3 
 

Project Location FIRMette  
 

(FIRMette #: 51073C0201F) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



APPENDIX 4 

List of Historic Hurricanes Impacting the Property Location 

Search Filter Criteria 
Location: 37.36784 -76.471 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 May 06, 2015 to May 12, 
2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 
2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 
2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 
2006 65 985 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 
2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 
2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 
2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 
2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 
2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 
2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 
1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 
1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 
1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 
1985 80 987 H1 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

DEAN 1983 Sep 26, 1983 to Sep 30, 
1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 
1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 
1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 
1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 
1967 75 973 H1 

UNNAMED 
1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 
1961 

Sep 12, 1961 to Sep 15, 
1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

IONE 1955 Sep 10, 1955 to Sep 27, 
1955 120 938 H4 

CONNIE 1955 Aug 03, 1955 to Aug 15, 
1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 
1953 80 973 H1 

UNNAMED 
1945 

Sep 12, 1945 to Sep 20, 
1945 115 949 H4 

UNNAMED 
1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 
1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 
1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 
1935 

Aug 29, 1935 to Sep 10, 
1935 160 892 H5 

UNNAMED 
1934 

Sep 01, 1934 to Sep 04, 
1934 45 -1 TS 

UNNAMED 
1933 

Aug 13, 1933 to Aug 28, 
1933 120 948 H4 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 
1928 

Sep 06, 1928 to Sep 21, 
1928 140 929 H5 

UNNAMED 
1928 

Aug 03, 1928 to Aug 13, 
1928 90 971 H2 

UNNAMED 
1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 
1916 

Sep 04, 1916 to Sep 07, 
1916 45 -1 TS 

UNNAMED 
1916 

May 13, 1916 to May 18, 
1916 40 990 TS 

UNNAMED 
1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 
1904 

Sep 08, 1904 to Sep 15, 
1904 70 -1 H1 

UNNAMED 
1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 
1899 

Oct 26, 1899 to Nov 04, 
1899 95 -1 H2 

UNNAMED 
1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 
1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 
1893 Jun 12, 1893 to Jun 20, 1893 65 -1 H1 

UNNAMED 
1889 

Sep 12, 1889 to Sep 26, 
1889 95 -1 H2 

UNNAMED 
1888 

Sep 06, 1888 to Sep 13, 
1888 50 999 TS 

UNNAMED 
1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 
1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 
1882 

Sep 21, 1882 to Sep 24, 
1882 50 1005 TS 

UNNAMED 
1882 

Sep 02, 1882 to Sep 13, 
1882 110 949 H3 

UNNAMED 
1881 

Sep 07, 1881 to Sep 11, 
1881 90 975 H2 

UNNAMED 
1879 

Aug 13, 1879 to Aug 20, 
1879 100 971 H3 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 
1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 
1876 

Sep 12, 1876 to Sep 19, 
1876 100 980 H3 

UNNAMED 
1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 
1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 
1867 

Aug 10, 1867 to Aug 18, 
1867 45 -1 TS 

UNNAMED 
1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 
1863 

Sep 16, 1863 to Sep 19, 
1863 60 -1 TS 

UNNAMED 
1861 

Oct 31, 1861 to Nov 03, 
1861 60 992 TS 

UNNAMED 
1861 

Sep 27, 1861 to Sep 28, 
1861 70 -1 H1 

UNNAMED 
1859 

Sep 15, 1859 to Sep 18, 
1859 70 -1 H1 

UNNAMED 
1858 

Aug 11, 1858 to Aug 20, 
1858 45 994 TS 

UNNAMED 
1856 

Aug 19, 1856 to Aug 21, 
1856 50 -1 TS 

UNNAMED 
1854 

Sep 10, 1854 to Sep 14, 
1854 65 -1 H1 

UNNAMED 
1854 

Sep 07, 1854 to Sep 12, 
1854 110 938 H3 

UNNAMED 
1852 

Aug 28, 1852 to Aug 31, 
1852 50 -1 TS 

 
 
 
 
 
 
 
 
 
 



APPENDIX 5 

Flood Prevention Project and its Relevance to Other Projects 

The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  

Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  

Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  

Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 

Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  

Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 

Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 

Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 

Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  

Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  

Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 

Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 

Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  



 

Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



APPENDIX 6 

Match Commitment Letter 



Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All Categories  

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Ware Point Road for Morgan 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510071 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 

Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 



Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
X Stream bank restoration or stabilization.  
X Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Gloucester County - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#): 510071 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): VE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51073C0143F 

Total Cost of Project: ________$17,399______________________ 

Total Amount Requested: _____$12,180_____________________ 



 

II. SCOPE OF WORK NARRATIVE 
 
INTRODUCTION. 
 
This proposal requests funding for the development of a nature-based shoreline design solution 
and draft joint permit application to reduce the impacts of storm events, flooding, and wetland 
loss. The property owner has been seeking a solution for over 20 years for two contiguous 
parcels along the North River in Gloucester County; however, has not been in a position to 
support the funding necessary for construction of a nature-based solution which was designed 
in the late 1990s. This project will revisit and modify the existing design to incorporate nature-
based features which protect further flooding and erosion of the shoreline and property to the 
greatest extent possible. The project site needs a more comprehensive design solution to 
achieve an effective level of flood protection. 
 
Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  
 
Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  
 
The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 
 
The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  
 
Until recently, most flood risk management involved conventional engineering measures. These 



 

measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 
 
Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
PROJECT INFORMATION. 
 
This design proposal application is a nature-based solution which utilizes and incorporates 
sustainable planning, design, environmental management, and engineering practices that 
weave natural features and/or processes into the built environment to promote adaptation and 
resilience. Further this proposal incorporates natural features and/or processes in efforts to 
combat climate change, reduce flood risks, improve water quality, protect coastal property, 
restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational space, and 
more. Nature-based solutions offer significant benefits, monetary and otherwise, often at a 
lower cost than more traditional infrastructure. According to FEMA Building Community 
Resilience with Nature Based Solutions, these benefits include economic growth, green jobs, 
increased property values, and improvements to public health, including better disease 
outcomes and reduced injuries and loss of life. 
 
Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on two private property parcels located on Ware Point Road in Gloucester County. 
This project will be a partnership between the Middle Peninsula PDC and one private property 
owner and is supported by Gloucester County. See the community support letter in Appendix 1. 
 



 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan 
(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf. 

o Please see Page 3-5, which notates the need to respond to emerging flood 
challenges. 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf.  

o Please see Section 4 (page 25), which includes historical hazard data within 
the region. 

• A link to the Gloucester County’s Comprehensive Plan can be found at: 
https://www.gloucesterva.info/373/Comprehensive-Plan.  

 
The Middle Peninsula is the second of three large peninsulas on the western shore of the 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 
 

Figure 1. Middle Peninsula Geographic Area 

 
 

  

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.gloucesterva.info/373/Comprehensive-Plan


 

Figure 2. Middle Peninsula Population 

 
This project proposes to install living shorelines on one private property on Ware Point Road in 
Gloucester County as found in Figures 3 and 4. 
 

Figure 3. County Map of Project Location 
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Figure 4. Parcel Map of Project Location 

  
 
Gloucester County is located at the southern tip of Virginia’s Middle Peninsula and is an 
agriculture, forestry, and water-based economy. The County is comprised of 218 square miles 
of land 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s population 
totals 38,711 which makes it the largest Middle Peninsula locality. According to DCR guidelines, 
a portion of the County is considered a low-income geographic area. In Figure 5, the green 
areas qualified as low-income “community” areas meeting the 80% Household limits based on 
US census household income data or are qualified Opportunity Zones.  
 
  



 

Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas  

 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area. 

 

 

 

  



 

Figure 6. Map of the Project Location within the Green Low-Income Area  

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
high social vulnerability score as seen in Figure 7; however, it also is important to recognize that 
there are other social vulnerability models which reflect higher social vulnerability within this 
project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability of the County is considered to be a relatively low level of vulnerability as 
seen in Figure 8.  
 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  

 

https://hazards.fema.gov/nri/map


 

Figure 8. FEMA Nation Risk Index of Census Track of Project Location  

  
 
The project is located at 5655 Ware Point Road, Gloucester, VA 23061 (-76.4127, 37.37505). 
The shoreline faces north-northwest and has a large fetch across the North River to Mathews 
County. Winter storms are particularly problematic on the shoreline. Erosion of both beach, 
grass, and pine trees has occurred for many years (shoreline is approximately 600 feet). Two 
breakwaters 60’ to 70’ in length with sand fill are believed to be an ideal natural design solution 
based on previous design concepts proposed over 20 years ago. A design idea was proposed in 
1999 from Coastal Design and Construction; however, it did not proceed due to the property 
owner’s inability to cover the costs associated with construction. Recently, the property owner 
has had preliminary discussions with Jeff Watkins. See accompanying pictures below and in 
Appendix 2.  
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This site is located within the VE flood zone as seen in Figure 9. Please see Appendix 3 for the 
FIRMettes (last mapped 10/21/2021).  
 

Figure 9: Map of FEMA Flood Zones 

 
 
Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of 66,968 square feet of shoreline. The project location has and continues 
to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 87 storm 
events and provides a map with the project location. Without the flood protection measures 
proposed, the land, habitat, and infrastructure will be compromised, resulting in degradation of 



 

the environment and revenue loss to the local tax base. 
 

Figure 10. Project Location and Map of the Shoreline Change between 1937 and 2017 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 
 
  



 

Figure 11. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  

      
 

 
  

For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 

• A link to Gloucester County’s current floodplain ordinance can be found at: 
http://gloucestercounty-va.elaws.us/code/coor_ch8.5.  

 
COMMUNITY SCALE BENEFITS. 
 
The Commonwealth of Virginia may have some basis to give preference to projects larger in 
scale than those affecting one parcel or property owner. VA Code § 10.1-603.25(E) states, 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5


 

“Priority shall be given to projects that implement community-scale hazard mitigation activities 
that use nature-based solutions to reduce flood risk. However, this would not provide a basis 
for rejecting applications for one parcel or property owner as projects of all sizes are expressly 
to be considered. The issue is how the guidance defines “Community Scale project” which 
means a project that provides demonstrable flood reduction benefits at the U.S. census block 
level or greater. A census block is the smallest U.S. Census geography, but in rural application in 
many instances represents an extremely large area covering in excesses of 3,000 acres and 
almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete. 
 
The Middle Peninsula PDC believes that proposing nature-based flood mitigation projects at the 
parcel scale and where possible, partnering with neighbors can accomplish more in terms of 
linear shoreline protected than urban areas which have smaller sized parcels. Therefore, 
consistent with the General Assembly directive to Virginia Marine Resources Commission 
(VMRC) that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and 
over time the cumulative impact of this approach will be realized. The alternative is hardening 
of the shoreline, which is counter to the desires of the General Assembly.  
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation 
that show locations in the Middle Peninsula that offer benefits of natural and nature-based 
features (NNBF) to coastal buildings, habitat, and community protection as seen in Figure 12. 
All Round 1 applications from the Middle Peninsula have multiple community protection 
benefits which include combinations of mitigating coastal flooding, protecting 
buildings/community facilities and Credit for Habitat Protection credit. 
 

Figure 12. Adapt VA Map of Project Location and Elevation for NNBF Benefits  

 
 



 

CONCERNING ADVERSE IMPACTS.  
 
The Middle Peninsula PDC recognizes that VMRC is the permit issuing authority for all shoreline 
projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream 
and down steam impacts. This might include modifying any aspect of a Flood Fund design to 
ensure that impacts are mitigated. With that said, the Middle Peninsula PDC proposes that 
prior to requesting final reimbursement from DCR for any design proposal funded under the 
Flood Fund, the Middle Peninsula PDC staff will send the proposed design to the Shoreline 
Erosion Advisory Service (SEAS) for review. This will require the Department of Conservation 
and Recreation (DCR) SEAS staff to work directly with the private project designer to address 
impacts that DCR staff has concerns with to ensure that impacts stemming from any design 
permitted by VMRC are lessened to a degree that is satisfactory by DCR. 
 
  



 

ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. defines "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

 
• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 

erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA, living shorelines are more resilient against storms compared to 
bulkhead. With the installation of sills, these structures will run parallel to the existing or 
vegetative shoreline, reduce wave energy, and prevent erosion. This will protect the land and it 
will protect, or at least prolong, the life of the Oak trees on the property. Additionally, eroding 
shorelines and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property, this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location, which directly 
protects the largest employer in Gloucester County, which is local government, public schools, 
and the medical community.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  



 

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefits to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. Therefore, with a proposed project of 150 linear feet of living shoreline this has the 
ability of removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year 
and 6,300 pounds of sediment per year. Ultimately contributing to the overall water quality of 
the Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, incorporated plantings will 
offer more cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 

 
For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land-water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers in the flood hazard area as 
seen in Figure 13. 
 
  

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

Figure 13. Project Flood Hazard Area 

 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location.  
 
The proposed project includes three phases of activities over the course of a six month period.  
The anticipated timeline for the proposed project could be as quick as 3 months, but no more 
than six months. The timeline range is due to the potential for delays in project initiation, 
contractor availability, procurement of materials, and permitting.  
 
It is anticipated that the proposed project will commence in December 2021 and be completed 
by May 2022. 
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Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    
Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based or hybrid design 
solution is most appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with 
implementing the nature-based or hybrid design 
solution 

    X X 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 
 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 



 

 
• Middle Peninsula All Hazards Mitigation Plan – FEMA and Middle Peninsula locality 

approved 2016  
● The overarching project that provides updates every five years of the hazards 

within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 in response to emerging flood 
challenges; the Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners gain access to programs and services to better manage challenges posed 
by flood water. Therefore, the Middle Peninsula PDC have partnered with private property 
owners that have registered for the FTF Program to assist them in finding funding for their 
shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
Maintenance plan is not applicable in this application. The proposed project is to develop a 



 

nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of Essex, Gloucester, King and Queen, King William, Mathews, and Middlesex 
Counties and the Towns of Tappahannock, West Point, and Urbanna as seen in 
Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

 
6. Has the applicant demonstrated to the extent possible, the positive impacts of 

the project or study on prevention of flooding? Yes. 
 
 
 
 
 
 
 
 
 
 
 
  



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  
8. Is the proposed project part of an effort to join or remedy the community’s probation or 

suspension from the NFIP? 
Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 
Yes 20 20 

No 0  

Total Points 83 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
 

For applications submitted under MPPDC Round 2 proposals that reside in a low-income area or 
opportunity zone the following applies to the submitted budget. If the applicant does not reside 
in a low-income area, then the following does not apply. For projects within low-income areas 
and opportunity zones, the budgets are being submitted with budgets that reflect a 70:30 grant 
to match ratio even though the program manual states that these projects are eligible for 80:20 
match for being in low-income areas and opportunity zones. In response to the DCR letter 
addressed to the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC 
applicants who reside in a low-income area or opportunity zone to request 80% state funding. 
We respectfully request that DCR reconsider applying the determination required for Round 1 
proposals on the MPPDC Round 2 proposals since the grant manual states that all applicants 
who reside in a low-income area or opportunity zone should be funded at the level that they 
qualify for. Should DCR agree to award projects located in low-income areas or opportunity 
zones at the levels indicated within the grant manual, the budgets can be adjusted when 
contracts are awarded to ensure consistency with the grant manual. 
 
The project budget is: 

● Estimated total project cost: $17,399 
● Amount of funds requested from the Fund 12,180 

  



 

 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 

 
 
 
 
 
 
 
 
 
 



 

Authorization to request for funding: 
 

 
 



 

Signed pledge agreement from each contributing organization: 

 
 

 
  



I. SUPPORTING DOCUMENTATION 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 



APPENDIX 1 

Community Support Letter 



APPENDIX 2 

Additional Property Photos 

Tonya Neaves
Need this







APPENDIX 3 

Project Location FIRMette 

(FIRMette #: 51073C0143F) 



APPENDIX 4 

List of Historic Hurricanes Impacting the Property Location 

Search Filter Criteria 
Location: 37.26869 -76.4719 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 
May 06, 2015 to May 12, 

2015 
50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 
Aug 21, 2011 to Aug 30, 

2011 
105 942 H3 

HANNA 2008 
Aug 28, 2008 to Sep 08, 

2008 
75 977 H1 

ERNESTO 2006 
Aug 24, 2006 to Sep 04, 

2006 
65 985 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 2004 145 910 H5 

GASTON 2004 
Aug 27, 2004 to Sep 03, 

2004 
65 985 H1 

CHARLEY 2004 
Aug 09, 2004 to Aug 15, 

2004 
130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 70 980 H1 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

1986 

DANNY 1985 
Aug 12, 1985 to Aug 20, 

1985 
80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 
Aug 20, 1971 to Aug 29, 

1971 
55 989 TS 

ALMA 1970 
May 17, 1970 to May 27, 

1970 
70 993 H1 

CAMILLE 1969 
Aug 14, 1969 to Aug 22, 

1969 
150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 1967 75 973 H1 

CLEO 1964 
Aug 20, 1964 to Sep 11, 

1964 
130 938 H4 

UNNAMED 

1963 
Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 

1961 
Sep 12, 1961 to Sep 15, 1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

UNNAMED 

1956 
Oct 14, 1956 to Oct 19, 1956 55 996 TS 

IONE 1955 Sep 10, 1955 to Sep 27, 1955 120 938 H4 

CONNIE 1955 
Aug 03, 1955 to Aug 15, 

1955 
120 944 H4 

BARBARA 1953 
Aug 11, 1953 to Aug 16, 

1953 
80 973 H1 

UNNAMED Sep 11, 1949 to Sep 14, 1949 45 -1 TS 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

1949 

UNNAMED 

1945 
Sep 12, 1945 to Sep 20, 1945 115 949 H4 

UNNAMED 

1944 
Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 

1944 
Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 

1943 
Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 

1935 

Aug 29, 1935 to Sep 10, 

1935 
160 892 H5 

UNNAMED 

1934 
Sep 01, 1934 to Sep 04, 1934 45 -1 TS 

UNNAMED 

1933 

Aug 13, 1933 to Aug 28, 

1933 
120 948 H4 

UNNAMED 

1929 
Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 

1928 
Sep 06, 1928 to Sep 21, 1928 140 929 H5 

UNNAMED 

1928 

Aug 03, 1928 to Aug 13, 

1928 
90 971 H2 

UNNAMED 

1924 
Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 

1916 
Sep 04, 1916 to Sep 07, 1916 45 -1 TS 

UNNAMED 

1916 

May 13, 1916 to May 18, 

1916 
40 990 TS 

UNNAMED 

1907 
Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 

1904 
Sep 08, 1904 to Sep 15, 1904 70 -1 H1 

UNNAMED 

1902 
Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 

1902 
Jun 12, 1902 to Jun 17, 1902 50 -1 TS 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 

1899 

Oct 26, 1899 to Nov 04, 

1899 
95 -1 H2 

UNNAMED 

1894 
Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 

1893 
Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 

1893 
Jun 12, 1893 to Jun 20, 1893 65 -1 H1 

UNNAMED 

1889 
Sep 12, 1889 to Sep 26, 1889 95 -1 H2 

UNNAMED 

1888 
Sep 06, 1888 to Sep 13, 1888 50 999 TS 

UNNAMED 

1887 
Oct 09, 1887 to Oct 22, 1887 75 -1 H1 

UNNAMED 

1886 
Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 

1886 
Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 

1882 
Sep 21, 1882 to Sep 24, 1882 50 1005 TS 

UNNAMED 

1882 
Sep 02, 1882 to Sep 13, 1882 110 949 H3 

UNNAMED 

1881 
Sep 07, 1881 to Sep 11, 1881 90 975 H2 

UNNAMED 

1879 

Aug 13, 1879 to Aug 20, 

1879 
100 971 H3 

UNNAMED 

1878 
Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 

1877 
Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 

1876 
Sep 12, 1876 to Sep 19, 1876 100 980 H3 

UNNAMED 

1874 
Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 

1872 
Oct 22, 1872 to Oct 28, 1872 70 -1 H1 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 

1867 

Aug 10, 1867 to Aug 18, 

1867 
45 -1 TS 

UNNAMED 

1864 
Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 

1863 
Sep 16, 1863 to Sep 19, 1863 60 -1 TS 

UNNAMED 

1861 

Oct 31, 1861 to Nov 03, 

1861 
60 992 TS 

UNNAMED 

1861 
Sep 27, 1861 to Sep 28, 1861 70 -1 H1 

UNNAMED 

1859 
Sep 15, 1859 to Sep 18, 1859 70 -1 H1 

UNNAMED 

1858 

Aug 11, 1858 to Aug 20, 

1858 
45 994 TS 

UNNAMED 

1856 

Aug 19, 1856 to Aug 21, 

1856 
50 -1 TS 

UNNAMED 

1854 
Sep 10, 1854 to Sep 14, 1854 65 -1 H1 

UNNAMED 

1854 
Sep 07, 1854 to Sep 12, 1854 110 938 H3 

UNNAMED 

1852 

Aug 28, 1852 to Aug 31, 

1852 
50 -1 TS 

UNNAMED 

1851 

Aug 16, 1851 to Aug 27, 

1851 
100 -1 H3 



APPENDIX 5 

Flood Prevention Project and its Relevance to Other Projects 

The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  

Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  

Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  

Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 

Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  

Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 

Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 

Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 

Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  

Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  

Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 

Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 

Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  



Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  



APPENDIX 6 

Match Commitment Letter 



Virginia Department of Conservation and Recreation  
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All 
Categories 

I.ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention Design and Legal work to Maintain Access on Griffin Road 

Name of Local Government: Middle Peninsula Planning District Commission  

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project    
____Study   

NFIP/DCR Community Identification Number (CID): 510071 

If a state or federally recognized Indian tribe, Name of tribe: NA  

Name of Authorized Official: Lewis Lawrence, Executive Director 

Signature of Authorized Official: ____________________________ 
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street   
City: Saluda  State: VA  Zip: 23149   
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager  
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149   
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451   
Email Address: jrickards@mppdc.com   

Is the proposal in this application intended to benefit a low-income geographic area as 
defined in the Part 1 Definitions? Yes X___ No ____  



Categories (select applicable project): Project Grants  
Project Grants (Check All that Apply)   

 Acquisition of property (or interests therein) and/or structures for purposes of 
allowing floodwater inundation, strategic retreat of existing land uses from areas 
vulnerable to flooding; the conservation or enhancement of natural flood resilience 
resources; or acquisition of structures, provided the acquired property will be 
protected in perpetuity from further development.   

 Wetland restoration.  
 Floodplain restoration.   
 Construction of swales and settling ponds.   
X     Living shorelines and vegetated buffers.   
 Structural floodwalls, levees, berms, flood gates, structural conveyances.   
 Storm water system upgrades.   
 Medium and large-scale Low Impact Development (LID) in urban areas.   
 Permanent conservation of undeveloped lands identified as having flood resilience 

value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool.   

 Dam restoration or removal.   
X     Stream bank restoration or stabilization.   

             X      Restoration of floodplains to natural and beneficial function.   
 Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
  
Location of Project (Include Maps): Gloucester County - Please see the attached corresponding 
maps for this application.  
  
NFIP Community Identification Number (CID#) (See appendix F): 510071  
  
Is Project Located in an NFIP Participating Community?   Yes  No   
  
Is Project Located in a Special Flood Hazard Area?  Yes No   
  
Flood Zone(s) (If Applicable): AE Zone  
  
Flood Insurance Rate Map Number(s) (If Applicable): 51073C0140F 
 
Total Cost of Project: $16,089 
 
Total Amount Requested: $11,263 
  
  
  
 
  



V.SCOPE OF WORK NARRATIVE  
  
INTRODUCTION.  
This proposal requests funding for the development of a nature-based shoreline design solution 
to prevent impacts of storm events, flooding and wetland loss to a private right of way (ROW) 
in Gloucester County. This project will also entail legal work associated with preparing for 
implementation/construction of the nature-based shoreline design as the solution may need to 
be implemented outside of the deeded ROW.  
  
Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  
  
Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.   
  
The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia.   
  
The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.   
  
Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem-based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches.  



  
Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks).  
  
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers  
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity.  
  
The intent of the proposed project design is to incorporate flood protection measures which 
consider and mitigate any potential impacts to neighboring properties. However, the final 
designs ultimately will require approval by the permit issuing authority (Local Wetland Board on 
behalf of the VMRC, the Local Chesapeake Bay Preservation Act/Wetland Board on behalf of 
the VDEQ, and any agencies overseeing the Joint Permit Application process), and we will abide 
by the final design in the approved permits.  
  
 
PROJECT INFORMATION.  
This design proposal application will focus on utilizing a nature-based solution that incorporates 
sustainable planning, design, environmental management, and engineering practices that 
weave natural features and/or processes into the built environment to promote adaptation and 
resilience. Further this proposal incorporates natural features and/or processes in efforts to 
combat climate change, reduce flood risks, improve water quality, protect coastal property, 
restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational space, and 
more. Nature-based solutions offer significant benefits, monetary and otherwise is lower cost 
than other nature-based infrastructure. According to FEMA Building Community Resilience with 
Nature Based Solutions, these benefits include economic growth, green jobs, increased 
property values, and improvements to public health, including better disease outcomes and 
reduced injuries and loss of life.  
  
Specifically, this project proposes to investigate nature-based design solutions on a private 
property located at 7305 Griffin Road in Gloucester County. Additionally, as flooding issues 
impact the ROW at this project location, there may be a need to design a nature-based solution 
outside of the deed ROW. Therefore, legal services will be needed to satisfy the property owner 



and the applicant. This project will be a partnership between the Middle Peninsula PDC and is 
supported by Gloucester County. See the community support letter in Appendix 1.  
  

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan (2021) 
can be found at: https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-
8_19_DCR-packet_letterandplan.pdf  

o Please see Page 3-5, notates response to emerging flood challenges.  
• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be 

found at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED
.pdf   

• Please see Section 4 (page 25), which includes historical hazard data within the 
region.  

• A link to the Gloucester County’s Comprehensive Plan can be found at: 
https://www.gloucesterva.info/373/Comprehensive-Plan  

 
The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2.  
  

Figure 1. Middle Peninsula Geographic Area  

  
  

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


Figure 2. Middle Peninsula Population  

  
  

Figures 3 and 4 show the project location on private property at 7305 Griffin Road in Gloucester 
County.  
 

Figure 3. County Map of Project Location 

 
  
 



Figure 4. Parcel Map of Project Location  

 
 
Gloucester County is located at the southern tip of Virginia’s Middle Peninsula and is an 
agriculture, forestry, and water-based economy. The County is comprised of 218 square miles 
of land 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s population 
totals 38,711 which makes it the largest Middle Peninsula locality. According to DCR guidelines, 
a portion of the County is considered a low-income geographic area. In Figure 5, the green 
areas qualified as low-income “community” areas meeting the 80% Household limits based on 
US census household income data or are qualified Opportunity Zones. 
 

 
 
 
 
 
 
 
 
 
 
 
 



Figure 5. Map of Middle Peninsula Low Income Qualifying Geographic Areas   

  
 
Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  



 
 
 
 

Figure 6. Map of the Project Location within the Green Low-Income Area   

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
high social vulnerability score as seen in Figure 7.  

 
 
 



Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location 

  
  
The project is located at 7305 Griffin Road, Gloucester, VA 23061 (37.41339, -76.46447).   Ms. 
Rhodes has owned the property since 1993 and has increasingly experienced more flooding 
inundation of her property. Ms. Rhodes has a 20 ft deeded ROW which runs parallel with Back 
Creek, a tributary of the North River and Mobjack Bay. Being in close proximity to Back Creek, 
the bank is slowly eroding and water from normal tidal and rain events is causing water to 
inundate her ROW. As this is occurring more frequently Ms. Rhodes explains that she is worried 
that the road will collapse into the creek and create a situation where her property would 
become inaccessible for a prolonged period of time, constituting a major problem regarding 
emergency situations.  
   
This site is located within the AE flood zone as seen in Figure 8. Please see Appendix 2 for 
the FIRMettes (last mapped 10/21/2021) and Appendix 3 for additional property photos. 
  

 
 
 
 
 



Figure 8: Map of FEMA Flood Zones of Project Location  

 
  

Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 9 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of approximately 10,971.1 square feet of shoreline. The project location 
has and continues to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 
4 lists 80 storm events and provides a map with the project location. Without the flood 
protection measures proposed, the land, habitat and infrastructure will be compromised, 
resulting in degradation of the environment and revenue loss to the local tax base.  
  
 
 
 
 
 
 
 
 
 
  



Figure 9:  
Project Location and Map of the Shoreline Change between 1937 (purple) and 2017 (red). 

  
  
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 10.  
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Figure 10. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021). 

 
  
Community Scale Benefits - The state may have some basis to give preference to projects 
larger in scale than those affecting one parcel or property owner. Va. Code § 10.1-603.25(E) 
states, “Priority shall be given to projects that implement community-scale hazard mitigation 



activities that use nature-based solutions to reduce flood risk.  However, this would not provide 
a basis for rejecting applications for one parcel or property owner as projects of all sizes are 
expressly to be considered.  The issue is how the guidance defines “Community Scale project” 
which means a project that provides demonstrable flood reduction benefits at the US census 
block level or greater.  A census block is the smallest US Census geography, but in rural 
application in many instances represents an extremely large area covering in excesses of 3,000 
acres and almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one 
square mile in size. If the basis for approving rural projects is based singularly on proving 
“demonstrable flood reduction” benefit, rural areas will never compete.  
 
MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and 
where possible, partnering with neighbors can accomplish more in terms of linear shoreline 
protected than urban areas which have smaller sized parcels.  Therefore, consistent with the 
General Assembly directive to VMRC that every VMRC permitted living shoreline project is the 
preferred solution, we believe submissions of each nature-based project is essentially a nature- 
based “brick in the wall” and over time the cumulative impact of this approach will be realized.  
The alternative is hardening of the shoreline, which is counter to the desires of the General 
Assembly.   
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation 
that show locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, 
habitat, and community protection.   All Round 1 & 2 applications from the Middle Peninsula 
have multiple community protection benefits which include combinations of mitigating coastal 
flooding, protecting buildings/community facilities and CRS credit.  
 

 
 



Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for 
all shoreline projects and by statute the local wetlands board and VMRC Commission must 
utilize the best available science when evaluating each project including how the project 
impacts up stream and down steam impacts.  This might include modifying any aspect of a 
Flood Fund design to ensure that impacts are mitigated.  With that said, MPPDC proposes that 
prior to requesting final reimbursement from DCR for any design proposal funded under the 
Flood Fund, MPPDC staff will send the proposed design to the Shoreline Erosion Advisory 
Service (SEAS) for review.  This will require DCR SEAS staff to work directly with the private 
project designer to address impacts that DCR staff has concerns with to ensure that impacts 
stemming from any design permitted by VMRC are lessened to a degree that is satisfactory by 
DCR. 
 
For more information about this project area please see:   
  

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be 
found at:  

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf   
• A link to Gloucester County’s current floodplain ordinance can be found 

at: http://gloucestercounty-va.elaws.us/code/coor_ch8.5  
  
ALTERNATIVES.  
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based design solutions and its cost does not exceed $3 million.  
 
GOALS AND OBJECTIVES.  
The goals and objectives of this project are as follows -   
  
Goal 1: Improve coastal resiliency within the community and the Commonwealth.   
  

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.   

  
• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 

erode and reduce the overall erosion rate within the project area using a nature-
based design approach. 

  
According to FEMA and NOAA nature-based solutions are more resilient again storms than 
bulkheads. With the installation of sills these structures will run parallel to the existing or 
vegetative shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines 
and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies.  

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5


  
Additionally, as the installation of nature-based solutions will reduce erosion of the property 
this will reduce flood risks at the project site. Also, as flooding and erosion threaten the tax 
base within the locality, this project will help maintain the tax-base at this project location 
which directly protects the largest employer in Gloucester County, which is local government. 
  
Goal 2: Improve water quality for the Chesapeake Bay area.  
  

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach. 

  
The design on this property will take into consider improving water quality with the reduction 
of sediment and nutrients. In addition to water quality improvements, living shorelines offer 
new habitat for marine wildlife and birds. With the living shorelines reducing wave energy in 
this area this provides a calmer habitat to breed and nurse juvenile wildlife and fish. Also, the 
planting will offer more cover and protection from prey.  
  
Goal 3: Transferability to other communities.  
  

• Objective A: Improve the implementation of Fight the Flood projects and project 
as an example program to be replicated in other communities within the region 
or the Commonwealth.  

  
For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
  
APPROACH, MILESTONES, AND DELIVERABLES.  
The proposed project will focus on developing designs for a nature-based solution to prevent 
flooding and damage to Ms. Rhodes deeded right of way. This project will also entail associated 
legal work to ensure that future construction is conductive and agreed to by the landowner and 
the applicant. Legal work will be necessary if the design to mitigate ROW flooding and erosion is 
outside of the 20 ft deeded ROW.  

   
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location.  
  
The proposed project includes three phases of activities over the course of a six-month period.   
The anticipated timeline for the proposed project could be as quick as 3 months year, but no 
more than one year. The timeline range is due to the potential delays in project initiation, 
contractor availability, and permitting.  



  
It is anticipated that the proposed project will commence January 2022 and be completed no 
later than December 2022, as seen in Table 1.  
  

Table 1. Project Milestone Schedule 
 Action Item  M1  M2  M3  M4  M5  M6  

Phase 1 – Environmental Scan  
Hold administrative project kick off meeting  X      
Conduct environmental scan of property location in 
need of a flood resiliency design solution  X      

Select contractor to provide potential nature-
based design solutions  X      

Coordinate with property owner and contractor on 
project expectations  X X X X X  

Apply for any necessary permits  X X X    
Phase 2 – Solution Design   

Discuss nature-based design solutions with 
contractor and property owner  

  X X      

Select which nature-based solution is most 
appropriate  

  X X      

Engage legal services if proposed design is out of 
the 20ft ROW  

 X X X   

Have contractor develop selected nature-based 
design solution  

   X X     

Phase 3 – Strategic Implementation  
Share nature-based design solution with property 
owner  

        X  

Engage legal services as necessary. Will need to 
consider design and if it’s within the deeded 20ft 
ROW  

    
X X 

Discuss strategies in moving forward with 
implementing the nature-based design solution  

        X X 

Provide a digital close out report and copy of the 
completed nature-based design solution along with 
the completed Certificate of Approval Floodplain 
Management form to the funding agency  

        
 X 

Hold administrative project close out meeting           X 
  
RELATIONSHIP TO OTHER PROJECTS.  
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 



helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
  
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:   
  
Long Term Planning  

• Middle Peninsula All Hazard Mitigation Plan – FEMA and Middle Peninsula 
locality approved 2016   

o The overarching project that provides updates every five years of the 
hazards within the region is the Middle Peninsula All Hazards Mitigation 
Plan. This plan identifies the top hazards within the region and provides a 
HAZUS assessment that analyzes flooding (riverine and coastal), sea-level 
rise and hurricane storm surge impacts in the region. Additionally, this plan 
lists strategies and objectives that guide member localities to mitigate for 
these strategies.  

• Middle Peninsula Comprehensive Economic Development Strategy – Middle 
Peninsula PDC approved 2021  

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle 
Peninsula PDC approved annually  

  
Short Term Implementation  
  

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021  

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program– 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015  

  
As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency 
topics. All of these projects have built upon each other to establish a solid foundation of 
regional expertise in flooding and coastal resiliency topics. Now, with such a wealth of 
information, the Middle Peninsula PDC can move beyond research and studies to begin 
implementing projects on the ground. One effort, in particular, was launched in 2020 was in 
response to emerging flood challenges. The Middle Peninsula PDC Commission authorized staff 
to develop the Middle Peninsula FTF Program. This program leverages state and federal funding 
to deliver flood mitigation solutions directly to constituents, for both the built environment and 
the natural environment with an emphasis on nature-based flood mitigation solutions. The 
Middle Peninsula FTF program helps property owners gain access to programs and services to 
better manage challenges posed by flood water. Therefore, the Middle Peninsula PDC have 
partnered with private property owners that have registered for the FTF program to assist them 
in finding funding for their shoreline as seen in Appendix 5.  
  
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 



established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework.  
 
MAINTENANCE PLAN.  
Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based design solution and its cost does not require ongoing operation and future 
maintenance.  
 
CRITERIA.  
  

1. Is the applicant a local government (including counties, cities, towns, municipal cor
porations, authorities, districts, commissions, or political subdivisions created 
by the General Assembly or pursuant to the Constitution or laws of the 
Commonwealth, or any combination of these or a recognized state or federal 
Indian tribe?  
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.   
 

2. Does the local government have an approved resilience plan meeting the criteria 
as established by this grant manual? Has it been attached or a link provided?   
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan as 
of August 19, 2021, which can be found at the following 
link: https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-
8_19_DCR-packet_letterandplan.pdf.  
 

3. For local governments that are not towns, cities, or counties, have letters of 
support been provided from affected local governments?  
The Middle Peninsula PDC does have support letters from all nine localities including 
the Counties of including Essex, Gloucester, King and Queen, King William, Mathews, 
and Middlesex Counties as well as the Towns of Tappahannock, West Point, 
and Urbanna as seen in Appendix 1.  

  
4. Has the applicant provided evidence of an ability to provide the required match 

fund?  
The property owner has provided a match commitment letter to the Middle 
Peninsula PDC indicating their responsibility to provide the appropriate match if 
their design solution project proposal is awarded as seen in Appendix 6.  
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding?  

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


Yes, nature-based solutions can also help improve water quality, provide prime 
wildlife habitat, enhance recreational opportunities, and produce related economic 
and social benefits.  
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding?  
Yes.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS.  
  

Applicant Name:  Middle Peninsula Planning District Commission  
Eligibility Information  

Criterion  Description  Check One  

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution 
or laws of the Commonwealth, or any combination of these)?  

Yes  Eligible for consideration  X  

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application?  

Yes  Eligible for consideration under all categories  X  

No  Eligible for consideration for studies, capacity buildi
ng, and planning only  

  

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application?  

Yes  Eligible for consideration  X  

No  Not eligible for consideration    

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department?  

Yes  Not eligible for consideration    

No  Eligible for consideration  X  
5. Has the applicant provided evidence of an ability to provide the required 

matching funds?  
Yes  Eligible for consideration  X  

No  Not eligible for consideration    

N/A  Match not required    

  
  
 
 
 



Project Eligible for Consideration   X Yes ¨No  

Applicant Name:  Middle Peninsula Planning District Commission  

Scoring Information  

Criterion  Point Value  Points 
Awarded  

6. Eligible Projects (Select all that apply)  

Projects may have components of both 1.a. and 1.b. below; however, only one category may be c
hosen. The category chosen must be the primary project in the application.  
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures.  

  
50  

  

• Wetland restoration, floodplain restoration  
• Living shorelines and vegetated buffers.  
• Permanent conservation of undeveloped lands identified 

as having flood resilience value 
by ConserveVirginia Floodplain and Flooding Resilience 
layer or a similar data driven analytic tool  

• Dam removal  
• Stream bank restoration or stabilization.  
• Restoration of floodplains to 

natural and beneficial function.  
• Developing flood warning and response systems, which 

may include 
gauge installation, to notify residents of potential emerge
ncy flooding events.  

  
  
  
  
  

45  

45 

1.b. Any other nature-based approach  40  
 

All hybrid approaches whose end result is a nature-based solution  35    

All other projects  25    

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.)  
Very High Social Vulnerability (More than 1.5)  15     
High Social Vulnerability (1.0 to 1.5)  12  12  
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (-1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than -1.0)  0    
8. Is the proposed project part of an effort to join or remedy the community’s probation 

or suspension from the NFIP?  

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


Yes  10    

No  0  0  
9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes  10  10  
No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters 
and the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake 
Bay TMDLs. Does the proposed project include implementation of one or more best 
management practices with a nitrogen, phosphorus, or sediment reduction efficiency 
established by the Virginia Department of Environmental Quality or the Chesapeake Bay 
Program Partnership in support of the 
Chesapeake Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5  5  
No  0    
11. Does this project provide “community scale” benefits?  
Yes  20  20  
No  0    

Total Points  92  
 

SCOPE OF WORK CHECKLIST.  
  

Scope of Work Narrative  

Supporting Documentation  Included  

Detailed map of the project area(s) (Projects/Studies)  Yes □ No □ N/A  
FIRMette of the project area(s) (Projects/Studies)  Yes □ No □ N/A  
Historic flood damage data and/or images (Projects/Studies)  Yes □ No □ N/A  
A link to or a copy of the current floodplain ordinance  Yes □ No □ N/A  
Non- 
fund financed maintenance and management plan for project extending a minimu
m of 5 years from project close  

Yes □ No □ N/A  

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A  
A link to or a copy of the current comprehensive plan  Yes □ No □ N/A  
Social vulnerability index score(s) for the project area from   
ADAPT VA’s Virginia Vulnerability Viewer  

Yes □ No □ N/A  

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


If applicant is not a town, city, or county, letters of support from 
affected communities  

Yes □ No □ N/A  

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A  

Budget Narrative  

Supporting Documentation  Included  

Authorization to request funding from the Fund from governing 
body or chief executive of the local government  

Yes □ No □ N/A  

Signed pledge agreement from each contributing organization  Yes □ No □ N/A  

  
  
  
  
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
  
  



VI.BUDGET NARRATIVE  
 
The proposed project has an estimated Total budget of $16,089 
 
For applications submitted under MPPDC Round 2 proposals that resides in a low-income area 
or opportunity zone the following applies to the submitted budget.  If the applicant does not, 
then the following does not apply:   For projects within low-income areas and opportunity 
zones, the budgets are being submitted with budgets that reflect a 70:30 grant to match ratio 
even though the program manual states that these projects are eligible for 80:20 match for 
being in low-income areas and opportunity zones. In response to the DCR letter addressed to 
the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC applicants who 
reside in a low-income area or opportunity zone to request 80% state funding. We respectfully 
request that DCR reconsider applying the determination required for Round 1 proposals on the 
MPPDC Round 2 proposals since the grant manual states that all applicants who reside in a low-
income area or opportunity zone should be funded at the level that they qualify for. Should DCR 
agree to award projects located in low-income areas or opportunity zones at the levels 
indicated within the grant manual, the budgets can be adjusted when contracts are awarded to 
ensure consistency with the grant manual. 
 
Budget for professional design services follows.  
Total Project Cost: $16,089 
DCR Request: $11,264 



 
  
Given that the program is reimbursable, billing will be for actual cost, which we anticipate being 
lower cost than estimated in the budget.  Additionally, it is anticipated that legal and 
procurement cost may be needed.   
  
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure that 
project deliverables are completed within the project timeline. Along with personnel expenses, MPPDC 
fringe is needed. This includes health insurance, retirement, group life insurance, workman’s comp, and 
unemployment insurance. MPPDC fringe rate for FY22 is 26.58% and comprised of: Health Insurance – 
49.33%, Retirement – 18.35%, Workers Comp – 27.42%, Social Security – 4.46%, Life Insurance – 0.40%, 
Unemployment – 0.04%. Direct charges are costs associated with overall projects costs consistent with 
general accounting principles 

  
 
 
 

  



Authorization to request for funding:   

 
  

 
 



VII.SUPPORTING DOCUMENTATION  
  

þ   Letters of support from all affected local government  
þ   Detailed map of the project area(s)  
þ   FIRMette of the project area(s)  
þ   Historic flood damage data and/or images  

  
  
 
  
  



APPENDIX 1  
Community Support Letter  

 

  
  
  



 APPENDIX 2   
Project Location FIRMette   

 (FIRMette #: 51073C0140F/ Effective Date: 10/21/2021)  

  



APPENDIX 3  
Additional Property Photos  

 
These photos show the location of the ROW and the proximity to Back Creek. The ROW runs 

parallel to the creek and experiences frequent flooding. These photos of the ROW on a “good” 
day.  

   
  





 APPENDIX 4   
List of Historic Hurricanes Impacting the Property Location 

Hurricane List 

Search Filter Criteria 
Location: 37.41339, -76.46447 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM NAME DATE RANGE MAX WIND 
SPEED 

MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 



MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 May 06, 2015 to May 12, 2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 1985 80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 



GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 1967 75 973 H1 

UNNAMED 1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 1961 Sep 12, 1961 to Sep 15, 1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

CONNIE 1955 Aug 03, 1955 to Aug 15, 1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 1953 80 973 H1 

UNNAMED 1945 Sep 12, 1945 to Sep 20, 1945 115 949 H4 

UNNAMED 1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 1935 Aug 29, 1935 to Sep 10, 1935 160 892 H5 

UNNAMED 1934 Sep 01, 1934 to Sep 04, 1934 45 -1 TS 

UNNAMED 1933 Aug 13, 1933 to Aug 28, 1933 120 948 H4 

UNNAMED 1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 1928 Sep 06, 1928 to Sep 21, 1928 140 929 H5 

UNNAMED 1928 Aug 03, 1928 to Aug 13, 1928 90 971 H2 

UNNAMED 1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 1916 May 13, 1916 to May 18, 1916 40 990 TS 



UNNAMED 1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 1904 Sep 08, 1904 to Sep 15, 1904 70 -1 H1 

UNNAMED 1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 1899 Oct 26, 1899 to Nov 04, 1899 95 -1 H2 

UNNAMED 1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 1889 Sep 12, 1889 to Sep 26, 1889 95 -1 H2 

UNNAMED 1888 Sep 06, 1888 to Sep 13, 1888 50 999 TS 

UNNAMED 1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 1882 Sep 21, 1882 to Sep 24, 1882 50 1005 TS 

UNNAMED 1882 Sep 02, 1882 to Sep 13, 1882 110 949 H3 

UNNAMED 1881 Sep 07, 1881 to Sep 11, 1881 90 975 H2 

UNNAMED 1879 Aug 13, 1879 to Aug 20, 1879 100 971 H3 

UNNAMED 1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 1876 Sep 12, 1876 to Sep 19, 1876 100 980 H3 

UNNAMED 1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 1867 Aug 10, 1867 to Aug 18, 1867 45 -1 TS 

UNNAMED 1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 1863 Sep 16, 1863 to Sep 19, 1863 60 -1 TS 



UNNAMED 1861 Oct 31, 1861 to Nov 03, 1861 60 992 TS 

UNNAMED 1861 Sep 27, 1861 to Sep 28, 1861 70 -1 H1 

UNNAMED 1859 Sep 15, 1859 to Sep 18, 1859 70 -1 H1 

UNNAMED 1858 Aug 11, 1858 to Aug 20, 1858 45 994 TS 

UNNAMED 1856 Aug 19, 1856 to Aug 21, 1856 50 -1 TS 

UNNAMED 1854 Sep 10, 1854 to Sep 14, 1854 65 -1 H1 

UNNAMED 1854 Sep 07, 1854 to Sep 12, 1854 110 938 H3 

UNNAMED 1852 Aug 28, 1852 to Aug 31, 1852 50 -1 TS 



APPENDIX 5  
Flood Prevention Project and its Relevance to Other Projects 

  
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.   
  
Climate Change and Sea Level Rise (2009 to 2012)  
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.   
  
Emergency Management – Hazard Mitigation Planning (2009 to Present)  
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.   
  
Land and Water Quality Protection (2014)  
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 
assessment of land use classifications and taxation implications associated with new state 



regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 

Department of Conservation and Recreation Stormwater Management (2014)   
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  

Stormwater Management-Phase II (2014)  
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 

Mathews County Rural Ditch Enhancement Study (2015)  
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 

Drainage and Roadside Ditching Authority (2015)  
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 

Living Shoreline Incentive Program (2016 to present)  
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 



over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  

Mathews County Ditch Project – VCPC White Papers (2017)  
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  

Mathews County Ditch Mapping and Database Final Report (2017)  
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 

Virginia Stormwater Nuisance Law Guidance (2018)  
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 

Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018)  
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  

Fight the Flood Program (2020) 



The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  



APPENDIX 6  
 Match Commitment Letter 



1 
Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 

King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 

King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 

Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 

Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 

Town of Urbanna 
Hon. Marjorie Austin 

Secretary/Director 
Mr. Lewis L. Lawrence 

October 22, 2021 

Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 

Dear Mr. Clyde Cristman, 

We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the Bowditch Shoreline Design application. As we 
have offered multiple times, if DCR would provide guidance as to what you desire for 
applications related to issue areas, we will gladly incorporate into future proposals.  We 
consider helping both public and private entities manage flooding a critical and essential 
function of government.  

Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income. 

Response:  As previously provided by MPPDC legal counsel to DCR, “The statute and 
guidance are clear that the criteria deals with areas, not people. To ignore its plain 
language or utilize unreliable measures such as property value for grants would be 
arbitrary and certainly inconsistent with the law.   

Nevertheless, the applicant has voluntarily elected to be reclassified as residing in a non-
low-income area designation even though they reside in a low-income area. As such, the 
applicant has voluntarily elected to change the budget request from 80% to 70% in grant 
funding, which means the applicant will need to cover 10% more of the project costs than 
what was originally budgeted for.  The applicant has authorized this modification which is 
included in this letter as well as a new proposed project budget. 

Issue #2 
DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  
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Response:   The state may have some basis to give preference to projects larger in scale than those 
affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority shall be given to 
projects that implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.  However, this would not provide a basis for rejecting applications for one parcel or 
property owner as projects of all sizes are expressly to be considered.  The issue is how the guidance 
defines “Community Scale project” which means a project that provides demonstrable flood reduction 
benefits at the US census block level or greater.  A census block is the smallest US Census geography, but 
in rural application in many instances represents an extremely large area covering in excesses of 3,000 
acres and almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete.  

MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   

Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 

locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 

protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 

benefits which include combinations of mitigating coastal flooding, protecting buildings/community 

facilities and CRS credit 
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Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 
for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 
Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 

 Applicant Voluntarily Selection: 

Amended Budget Request 

Amended Budget Request 

DCR Funding:   $12,180 
Owner: $   5,219 
Total $17,399 
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All 
Categories  

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Robins Neck Road 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510071 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 



Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

þ Wetland restoration. 
 Floodplain restoration.  
 Construction of swales and settling ponds.  
 Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Gloucester County - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#) (See appendix F): 510071 

Is Project Located in an NFIP Participating Community? þ Yes ¨ No 

Is Project Located in a Special Flood Hazard Area? þ Yes ¨ No 

Flood Zone(s) (If Applicable): AE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51073C0201E 

Total Cost of Project: ___$17,309____________________________ 

Total Amount Requested: __$13,846_________________________ 



II. SCOPE OF WORK NARRATIVE

INTRODUCTION. 
This proposal request funding for the development of a nature based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding and 
wetland loss.  

Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
to be unpreventable and are associated with a perceived lack of control. As a result, the ability 
to manage risk to natural hazards greatly varies due to differences in background. Therefore, 
the identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  

The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia.  

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  

Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 

Nature-based solutions make use of natural processes and ecosystem services for functional 



 

purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
PROJECT INFORMATION. 
 
This proposal application is a nature-based solution which utilizes and incorporates sustainable 
planning, design, environmental management, and engineering practices that weave natural 
features and/or processes into the built environment to promote adaptation and resilience. 
Further this proposal incorporates natural features and/or processes in efforts to combat 
climate change, reduce flood risks, improve water quality, protect coastal property, restore, 
and protect wetlands, stabilize shorelines, reduce heat, adds recreational space, and more. 
Nature-based solutions offer significant benefits, monetary and otherwise, often at a lower cost 
than more traditional infrastructure. According to FEMA Building Community Resilience with 
Nature Based Solutions, these benefits include economic growth, green jobs, increased 
property values, and improvements to public health, including better disease outcomes and 
reduced injuries and loss of life. 
 
Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located at 8303 Robins Neck Road in Gloucester County. This 
project will be a partnership between the Middle Peninsula PDC and one private property 
owner and is supported by Gloucester County. See the community support letter in Appendix 1. 
 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan (2021) 
can be found at: https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-
8_19_DCR-packet_letterandplan.pdf. 

o Please see Page 3-5, notates response to emerging flood challenges. 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  

o Please see Section 4 (page 25), which includes historical hazard data within 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


 

the region. 

• A link to the Gloucester County’s Comprehensive Plan can be found at: 
https://www.gloucesterva.info/373/Comprehensive-Plan.  

The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 
 

Figure 1. Middle Peninsula Geographic Area 
 

 
Figure 2. Middle Peninsula Population 

 

 

https://www.gloucesterva.info/373/Comprehensive-Plan


 

 
This project proposes to design a nature-based shoreline protection solution on one private 
property on Robins Neck Road in Gloucester County as found in Figures 3 and 4. 

Figure 3. County Map of Project Location 

 
Figure 4. Parcel Map of Project Location 
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Gloucester County is located at the southern tip of Virginia’s Middle  eninsula and is an 
agriculture, forestry, and water-based economy. The County is comprised of 218 square miles 
of land 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s population 
totals 38,711 which makes it the largest Middle Peninsula locality. According to DCR guidelines, 
a portion of the County is considered a low-income geographic area.  
 
In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  

 



Figure 5. Map of Middle Peninsula Low Income Qualifying Geographic Areas 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  

Figure 6. Map of the Project Location within the Green Low-Income Area 



According to the VDA T Virginia’s Social Vulnerability Index Score, this pro ect location has a 
low social vulnerability score as seen in Figure 7.  Which appears to conflict with the low 
income area designation, but with mobile homes and renters? 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the  ro ect Location 



 

The project is located at 8303 Robins Neck Road, Gloucester VA 23061 (-76.47147898, 
37.36228999). The property was purchased in 1972 by the current owner who has witnessed 
significant changes due to erosion. There is a lovely marsh grass area of 30 feet running from 
the land down a gentle slope into the creek. It serves as a great habitat for oysters, crabs, and 
eels. As children, the sons would fetch oysters but can no longer do so as adults. The northwest 
tip running southeast began to lose marsh grass in the 2000 timeframe, and that area has now 
expended to roughly 100 yards on the northeast facing of the property. A lot of marsh grass has 
been lost both in low and high lying areas. A few years ago, the property owners put down 
oyster shell grounds as a breakwater to provide a natural solution; unfortunately, it easily 
washed away as the scalable amount required was not feasible. Sea level has also risen to the 
point where it could not keep up. The natural habitat is being lost at an extreme rate along the 
quarter mile peninsula area that goes into two small coves. The property along the waterfront 
is also at risk from three large trees falling into the water; that is, two cedars and a pecan. They 
have been replacing lost trees with cypress trees to help absorb some of the water that is 
overly saturating the ground. If more continue to fall, it will negatively impact the pecan grove 
and daffodil garden. 

 
 
 
 
 
 



 

This site is located within the AE flood zone as seen in Figure 8. Please see Appendix 2 for the 
FIRMettes (last mapped 11/19/2014) and Appendix 3 for additional property photos.  
 

Figure 8: Map of FEMA Flood Zones of Project Location 
 

 
 
Due to the pro ect site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 9 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of square feet of shoreline. The project location has and continues to be 
impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 86 storm events and 
provides a map with the project location. Without the flood protection measures proposed, the 
land, habitat and infrastructure will be compromised, resulting in degradation of the 
environment and revenue loss to the local tax base. 
 
 
 
 



 

Figure 9. Project Location and Map of the Shoreline Change between 1937 (purple) and 2017 
 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this pro ect is at the highest risk of coastal 
flooding as seen in Figure 10. 
 

Figure 10. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  
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For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  

• A link to Gloucester County’s current floodplain ordinance can be found at: 
http://gloucestercounty-va.elaws.us/code/coor_ch8.5 

 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. define "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  

 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5


 

• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 
erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA living shorelines are more resilient again storms than bulkheads. 
With the installation of sills these structures will run parallel to the existing or vegetative 
shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines and 
sediment from stormwater runoff greatly contribute to the shoaling of navigable waterways. 
With maritime industries contributing substantially to the local and regional economy, the 
mitigation of continued sedimentation and shoaling provided by this project will protect and 
enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location which directly 
protects the largest employer in Gloucester County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefit to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. Therefore, with a proposed project of 150 linear feet of living shoreline this has the 
ability of removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year 
and 6,300 pounds of sediment per year. Ultimately contributing to the overall water quality of 
the Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, the planting will offer more 
cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 

 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location. 
 
The proposed project includes three phases of activities over the course of a six month period.  
The anticipated timeline for the proposed project could be as quick as 3 months year, but no 
more than six months years. The timeline range is due to the potential delays in project 
initiation, contractor availability, and permitting.  
 
It is anticipated that the proposed project will commence October 2021 and be completed by 
March 2022, as seen in Table 1. 
 

Table 1. Project Milestone Schedule  
 

Action Item M1 M2 M3 M4 M5 M6 

Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      

Conduct environmental scan of property location in 
need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    

Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based solution is most 
appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 

Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with     X X 



 

implementing the nature-based or hybrid design 
solution 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding agency 

     X 

Hold administrative project close out meeting      X 

 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 
 

• Middle Peninsula All Hazard Mitigation Plan – FEMA and Middle Peninsula locality 
approved 2016  

● The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
 



 

As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 was in response to emerging 
flood challenges. The Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The Middle 
Peninsula FTF program helps property owners gain access to programs and services to better 
manage challenges posed by flood water. Therefore, the Middle Peninsula PDC have partnered 
with private property owners that have registered for the FTF program to assist them in finding 
funding for their shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine member jurisdictions 
including the Counties of including Essex, Gloucester, King and Queen, King William, 
Mathews, and Middlesex Counties as well as the Towns of Tappahannock, West Point, 
and Urbanna as seen in Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 
The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding? Yes. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration 
 X Yes 

¨No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’  Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12   

Moderate Social Vulnerability (0.0 to 1.0) 8  

Low Social Vulnerability (-1.0 to 0.0) 0 0 

Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the   mm  i  ’  probation or 
suspension from the NFIP? 

Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “  mm  i     a  ” benefits? 

Yes 20 20 

No 0  

Total Points 75 



SCOPE OF WORK CHECKLIST. 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) þYes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) þYes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) þYes □ No □ N/A 

A link to or a copy of the current floodplain ordinance þYes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 

extending a minimum of 5 years from project close 
þYes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan þYes □ No □ N/A 

A link to or a copy of the current comprehensive plan þYes □ No □ N/A 

Social vulnerability index score(s) for the project area from  

ADAPT VA’s Virginia Vulnerability Viewer 
þYes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 

affected communities 
þYes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D þYes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 

or chief executive of the local government 
þYes □ No □ N/A 

Signed pledge agreement from each contributing organization þYes □ No □ N/A 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


III. BUDGET NARRATIVE

The proposed project has an estimated Total budget of $17,309 

Cost estimates for shoreline nature-based design and draft joint permit application 
development was based on estimates provided by design professionals who do shoreline design 
work.  Given that the program is reimbursable, billing will be for actual cost, which we 
anticipate being lower cost than estimated in the budget.  Additionally, it is anticipated that 
legal and procurement cost may be needed.  

MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. M  DC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  M  DC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment 



● Authorization to request for funding



● Signed pledge agreement from each contributing organization

Also see appendix 6 



IV. SUPPORTING DOCUMENTATION

þ   Letters of support from all affected local government 
þ   Detailed map of the project area(s) 
þ   FIRMette of the project area(s) 
þ   Historic flood damage data and/or images 

Cont to next page 



 

APPENDIX 1 
 

Community Support Letter 

 



APPENDIX 2 

Project Location FIRMette 

(FIRMette #: 51073C0212E/ Effective Date: 11/19/2014) 



APPENDIX 3 

Additional Property Photos 



APPENDIX 4 

List of Historic Hurricanes Impacting the Property Location 

Location: 37.36228999, -76.47147898 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM 
NAME 

DATE 
RANGE 

MAX 
WIND 
SPEED 

MIN 
PRESSURE 

MAX 
CATEGORY 

ISAIAS 
2020(P) 

Jul 23, 
2020 
to Aug 
05, 
2020 

75 987 H1 



NESTOR 
2019 

Oct 17, 
2019 
to Oct 
21, 
2019 

50 996 TS 

MICHAEL 
2018 

Oct 06, 
2018 
to Oct 
15, 
2018 

140 919 H5 

ANA 2015 May 
06, 
2015 
to May 
12, 
2015 

50 998 TS 

ANDREA 
2013 

Jun 05, 
2013 
to Jun 
08, 
2013 

55 992 TS 

IRENE 2011 Aug 
21, 
2011 
to Aug 
30, 
2011 

105 942 H3 

HANNA 2008 Aug 
28, 
2008 
to Sep 
08, 
2008 

75 977 H1 

ERNESTO 
2006 

Aug 
24, 
2006 
to Sep 
04, 
2006 

65 985 H1 

JEANNE 2004 Sep 13, 
2004 
to Sep 
29, 

105 950 H3 



2004 

IVAN 2004 Sep 02, 
2004 
to Sep 
24, 
2004 

145 910 H5 

GASTON 
2004 

Aug 
27, 
2004 
to Sep 
03, 
2004 

65 985 H1 

CHARLEY 
2004 

Aug 
09, 
2004 
to Aug 
15, 
2004 

130 941 H4 

ALLISON 
2001 

Jun 05, 
2001 
to Jun 
19, 
2001 

50 1000 TS 

HELENE 2000 Sep 15, 
2000 
to Sep 
25, 
2000 

60 986 TS 

GORDON 
2000 

Sep 14, 
2000 
to Sep 
21, 
2000 

70 981 H1 

FLOYD 1999 Sep 07, 
1999 
to Sep 
19, 
1999 

135 921 H4 

DANNY 1997 Jul 16, 
1997 
to Jul 
27, 

70 984 H1 



1997 

BERTHA 
1996 

Jul 05, 
1996 
to Jul 
17, 
1996 

100 960 H3 

DANIELLE 
1992 

Sep 22, 
1992 
to Sep 
26, 
1992 

55 1001 TS 

CHARLEY 
1986 

Aug 
13, 
1986 
to Aug 
30, 
1986 

70 980 H1 

DANNY 1985 Aug 
12, 
1985 
to Aug 
20, 
1985 

80 987 H1 

DEAN 1983 Sep 26, 
1983 
to Sep 
30, 
1983 

55 999 TS 

BRET 1981 Jun 29, 
1981 
to Jul 
01, 
1981 

60 996 TS 

BOB 1979 Jul 09, 
1979 
to Jul 
16, 
1979 

65 986 H1 

GINGER 1971 Sep 06, 
1971 
to Oct 
05, 

95 959 H2 



1971 

DORIA 1971 Aug 
20, 
1971 
to Aug 
29, 
1971 

55 989 TS 

ALMA 1970 May 
17, 
1970 
to May 
27, 
1970 

70 993 H1 

CAMILLE 
1969 

Aug 
14, 
1969 
to Aug 
22, 
1969 

150 900 H5 

DORIA 1967 Sep 08, 
1967 
to Sep 
21, 
1967 

75 973 H1 

UNNAMED 
1963 

Jun 01, 
1963 
to Jun 
04, 
1963 

50 1000 TS 

UNNAMED 
1961 

Sep 12, 
1961 
to Sep 
15, 
1961 

55 995 TS 

BRENDA 
1960 

Jul 27, 
1960 
to Aug 
07, 
1960 

60 976 TS 

CINDY 1959 Jul 04, 
1959 
to Jul 

65 995 H1 



12, 
1959 

IONE 1955 Sep 10, 
1955 
to Sep 
27, 
1955 

120 938 H4 

CONNIE 
1955 

Aug 
03, 
1955 
to Aug 
15, 
1955 

120 944 H4 

BARBARA 
1953 

Aug 
11, 
1953 
to Aug 
16, 
1953 

80 973 H1 

UNNAMED 
1945 

Sep 12, 
1945 
to Sep 
20, 
1945 

115 949 H4 

UNNAMED 
1944 

Oct 12, 
1944 
to Oct 
24, 
1944 

125 937 H4 

UNNAMED 
1944 

Jul 30, 
1944 
to Aug 
04, 
1944 

70 985 H1 

UNNAMED 
1943 

Sep 28, 
1943 
to Oct 
02, 
1943 

55 997 TS 

UNNAMED 
1935 

Aug 
29, 
1935 
to Sep 

160 892 H5 



10, 
1935 

UNNAMED 
1934 

Sep 01, 
1934 
to Sep 
04, 
1934 

45 -1 TS 

UNNAMED 
1933 

Aug 
13, 
1933 
to Aug 
28, 
1933 

120 948 H4 

UNNAMED 
1929 

Sep 19, 
1929 
to Oct 
05, 
1929 

135 924 H4 

UNNAMED 
1928 

Sep 06, 
1928 
to Sep 
21, 
1928 

140 929 H5 

UNNAMED 
1928 

Aug 
03, 
1928 
to Aug 
13, 
1928 

90 971 H2 

UNNAMED 
1924 

Sep 27, 
1924 
to Oct 
01, 
1924 

55 999 TS 

UNNAMED 
1916 

Sep 04, 
1916 
to Sep 
07, 
1916 

45 -1 TS 

UNNAMED 
1916 

May 
13, 
1916 
to May 

40 990 TS 



18, 
1916 

UNNAMED 
1907 

Jun 24, 
1907 
to Jun 
30, 
1907 

55 -1 TS 

UNNAMED 
1904 

Sep 08, 
1904 
to Sep 
15, 
1904 

70 -1 H1 

NOT_NAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Jun 12, 
1902 
to Jun 
17, 
1902 

50 -1 TS 

UNNAMED 
1899 

Oct 26, 
1899 
to Nov 
04, 
1899 

95 -1 H2 

UNNAMED 
1894 

Oct 01, 
1894 
to Oct 
12, 
1894 

105 -1 H3 

UNNAMED 
1893 

Oct 20, 
1893 
to Oct 
23, 
1893 

50 -1 TS 



UNNAMED 
1893 

Jun 12, 
1893 
to Jun 
20, 
1893 

65 -1 H1 

UNNAMED 
1889 

Sep 12, 
1889 
to Sep 
26, 
1889 

95 -1 H2 

UNNAMED 
1888 

Sep 06, 
1888 
to Sep 
13, 
1888 

50 999 TS 

UNNAMED 
1887 

Oct 09, 
1887 
to Oct 
22, 
1887 

75 -1 H1 

UNNAMED 
1886 

Jun 27, 
1886 
to Jul 
02, 
1886 

85 -1 H2 

UNNAMED 
1886 

Jun 17, 
1886 
to Jun 
24, 
1886 

85 -1 H2 

UNNAMED 
1882 

Sep 21, 
1882 
to Sep 
24, 
1882 

50 1005 TS 

UNNAMED 
1882 

Sep 02, 
1882 
to Sep 
13, 
1882 

110 949 H3 

UNNAMED 
1881 

Sep 07, 
1881 
to Sep 

90 975 H2 



11, 
1881 

UNNAMED 
1879 

Aug 
13, 
1879 
to Aug 
20, 
1879 

100 971 H3 

UNNAMED 
1878 

Oct 18, 
1878 
to Oct 
25, 
1878 

90 963 H2 

UNNAMED 
1877 

Sep 21, 
1877 
to Oct 
05, 
1877 

100 -1 H3 

UNNAMED 
1876 

Sep 12, 
1876 
to Sep 
19, 
1876 

100 980 H3 

UNNAMED 
1874 

Sep 25, 
1874 
to Oct 
01, 
1874 

80 980 H1 

UNNAMED 
1872 

Oct 22, 
1872 
to Oct 
28, 
1872 

70 -1 H1 

NOT_NAMED 
1867 

Aug 
10, 
1867 
to Aug 
18, 
1867 

45 -1 TS 

NOT_NAMED 
1864 

Jul 23, 
1864 
to Jul 
26, 

35 -1 TS 



1864 

UNNAMED 
1863 

Sep 16, 
1863 
to Sep 
19, 
1863 

60 -1 TS 

NOT_NAMED 
1861 

Oct 31, 
1861 
to Nov 
03, 
1861 

60 992 TS 

UNNAMED 
1861 

Sep 27, 
1861 
to Sep 
28, 
1861 

70 -1 H1 

UNNAMED 
1859 

Sep 15, 
1859 
to Sep 
18, 
1859 

70 -1 H1 

NOT_NAMED 
1858 

Aug 
11, 
1858 
to Aug 
20, 
1858 

45 994 TS 

UNNAMED 
1856 

Aug 
19, 
1856 
to Aug 
21, 
1856 

50 -1 TS 

NOT_NAMED 
1854 

Sep 10, 
1854 
to Sep 
14, 
1854 

65 -1 H1 

UNNAMED 
1854 

Sep 07, 
1854 
to Sep 
12, 

110 938 H3 



1854 

NOT_NAMED 
1852 

Aug 
28, 
1852 
to Aug 
31, 
1852 

50 -1 TS 



APPENDIX 5 

Flood Prevention Project and its Relevance to Other Projects 

The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  

Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  

Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  

Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 

Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  

Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 

Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 

Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 

Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  

Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  

Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 

Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 

Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  

Fight the Flood Program (2020) 



The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  



APPENDIX 6 

Match Commitment Letter 



1 
Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 

King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 

King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 

Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 

Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 

Town of Urbanna 
Hon. Marjorie Austin 

Secretary/Director 
Mr. Lewis L. Lawrence 

October 22, 2021 

Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 

Dear Mr. Clyde Cristman, 

We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the Childress Shoreline Design application. As we 
have offered multiple times, if DCR would provide guidance as to what you desire for 
applications related to issue areas, we will gladly incorporate into future proposals.  We 
consider helping both public and private entities manage flooding a critical and essential 
function of government.  

Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income. 

Response:  As previously provided by MPPDC legal counsel to DCR, “The statute and 
guidance are clear that the criteria deals with areas, not people. To ignore its plain 
language or utilize unreliable measures such as property value for grants would be 
arbitrary and certainly inconsistent with the law.   

Nevertheless, the applicant has voluntarily elected to be reclassified as residing in a non-
low-income area designation even though they reside in a low-income area. As such, the 
applicant has voluntarily elected to change the budget request from 80% to 70% in grant 
funding, which means the applicant will need to cover 10% more of the project costs than 
what was originally budgeted for.  The applicant has authorized this modification which is 
included in this letter as well as a new proposed project budget. 

Issue #2 
DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  
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Response:   The state may have some basis to give preference to projects larger in scale than those 
affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority shall be given to 
projects that implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.  However, this would not provide a basis for rejecting applications for one parcel or 
property owner as projects of all sizes are expressly to be considered.  The issue is how the guidance 
defines “Community Scale project” which means a project that provides demonstrable flood reduction 
benefits at the US census block level or greater.  A census block is the smallest US Census geography, but 
in rural application in many instances represents an extremely large area covering in excesses of 3,000 
acres and almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete.  

MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   

Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 

locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 

protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 

benefits which include combinations of mitigating coastal flooding, protecting buildings/community 

facilities and CRS credit 
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Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 
for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 
Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 

Applicant Voluntarily Selection: 

Amended Budget Request 

DCR Funding:   $ 4,765 
Owner: $  2,042 
Total $  6,807 
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All 
Categories 

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Pinewold Lane 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510071 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 



Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration.  
 Construction of swales and settling ponds.  
 Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Gloucester County - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#) (See appendix F): 510071 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): VE/AE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51073C0140E 

Total Cost of Project: ___$6,773____________________________ 

Total Amount Requested: _$5,418__________________________ 



II. SCOPE OF WORK NARRATIVE

INTRODUCTION. 
This proposal request funding for the development of a nature based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding and 
wetland loss.  

Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  

The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia.  

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  

Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 

Nature-based solutions make use of natural processes and ecosystem services for functional 



purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 

There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 

PROJECT INFORMATION. 

This proposal application is a nature-based solution which utilizes and incorporates sustainable 
planning, design, environmental management, and engineering practices that weave natural 
features and/or processes into the built environment to promote adaptation and resilience. 
Further this proposal incorporates natural features and/or processes in efforts to combat 
climate change, reduce flood risks, improve water quality, protect coastal property, restore, 
and protect wetlands, stabilize shorelines, reduce heat, adds recreational space, and more. 
Nature-based solutions offer significant benefits, monetary and otherwise, often at a lower cost 
than more traditional infrastructure. According to FEMA Building Community Resilience with 
Nature Based Solutions, these benefits include economic growth, green jobs, increased 
property values, and improvements to public health, including better disease outcomes and 
reduced injuries and loss of life. 

Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located at 6374 Pinewold Lane in Gloucester County. This 
project will be a partnership between the Middle Peninsula PDC and one private property 
owner and is supported by Gloucester County. See the community support letter in Appendix 1. 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan (2021)
can be found at: https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-
8_19_DCR-packet_letterandplan.pdf.

o Please see Page 3-5, notates response to emerging flood challenges.

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf

o Please see Section 4 (page 25), which includes historical hazard data within

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


the region. 

• A link to the Gloucester County’s Comprehensive Plan can be found at:
https://www.gloucesterva.info/373/Comprehensive-Plan.

The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 

Figure 1. Middle Peninsula Geographic Area 

Figure 2. Middle Peninsula Population 

https://www.gloucesterva.info/373/Comprehensive-Plan


This project proposes to install living shorelines on one private property on Pinewold Lane in 
Gloucester County as found in Figures 3 and 4. 

Figure 3. County Map of Project Location 

Figure 4. Parcel Map of Project Location 
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Gloucester County is located at the southern tip of Virginia’s Middle  eninsula and is an 
agriculture, forestry, and water-based economy. The County is comprised of 218 square miles 
of land 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s population 
totals 38,711 which makes it the largest Middle Peninsula locality.  According to DCR guidelines, 
a portion of the County is considered a low-income geographic area.  

In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  
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Figure 5. Map of Middle Peninsula Low Income Qualifying Geographic Areas 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  

Figure 6. Map of the Project Location within the Green Low-Income Area 



According to the VDA T Virginia’s Social Vulnerability Index Score, this pro ect location has a 
high social vulnerability score as seen in Figure 7. 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the  ro ect Location 

The project is located at 6374 Pinewold Lane, Gloucester, VA 23061 (-76.464651 37.38443799). 
When the property was purchased, there was about 200 feet of riprap along part of the 
property. Because of the recent mild storm, the riprap is beginning to fail. As the waves 
overtake it, it has led to erosion problems, and this will only continue to worsen with sea level 
rise. Another 200 feet of the property has a beach area where there is significant loss of marsh 



grasses due to the wave energy coming off a Cape Charles (there is an open 30 mile shot 
between the property across the bay to Cape Charles). Additionally, the slope of the beach area 
is not angled correctly to protect the marsh grass, causing even more loss. There is an adjoining 
cove to the property, which results in additional erosion problems.  During high tide, there is an 
extra four feet of water on the cove, which undercuts the bank and over saturates the ground. 
This destabilized the ground and causes many trees to fall in or near the waterfront. See the 
following pictures for more details. 

This site is located within the VE and AE flood zone as seen in Figure 8. Please see Appendix 2 
for the FIRMettes (last mapped 11/19/2014) and Appendix 3 for additional property photos.  

Figure 8: Map of FEMA Flood Zones of Project Location 



 

 
 
Due to the pro ect site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 9 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of square feet of shoreline. The project location has and continues to be 
impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 83 storm events and 
provides a map with the project location. Without the flood protection measures proposed, the 
land, habitat and infrastructure will be compromised, resulting in degradation of the 
environment and revenue loss to the local tax base. 
 
 
 
 

Figure 9. Project Location and Map of the Shoreline Change between 1937 (purple) and 2017 
 



 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this pro ect is at the highest risk of coastal 
flooding as seen in Figure 10. 
 

Figure 10. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  
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For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  

• A link to Gloucester County’s current floodplain ordinance can be found at: 
http://gloucestercounty-va.elaws.us/code/coor_ch8.5 

 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. define "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  

 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5


 

• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 
erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA living shorelines are more resilient again storms than bulkheads. 
With the installation of sills these structures will run parallel to the existing or vegetative 
shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines and 
sediment from stormwater runoff greatly contribute to the shoaling of navigable waterways. 
With maritime industries contributing substantially to the local and regional economy, the 
mitigation of continued sedimentation and shoaling provided by this project will protect and 
enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location which directly 
protects the largest employer in Gloucester County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefit to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. Therefore, with a proposed project of 150 linear feet of living shoreline this has the 
ability of removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year 
and 6,300 pounds of sediment per year. Ultimately contributing to the overall water quality of 
the Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, the planting will offer more 
cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 

 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location. 
 
The proposed project includes three phases of activities over the course of a six month period.  
The anticipated timeline for the proposed project could be as quick as 3 months year, but no 
more than six months years. The timeline range is due to the potential delays in project 
initiation, contractor availability, and permitting.  
 
It is anticipated that the proposed project will commence October 2021 and be completed by 
March 2022, as seen in Table 1. 
 

Table 1. Project Milestone Schedule  
 

Action Item M1 M2 M3 M4 M5 M6 

Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      

Conduct environmental scan of property location in 
need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    

Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based solution is most 
appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 

Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with     X X 



 

implementing the nature-based or hybrid design 
solution 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding agency 

     X 

Hold administrative project close out meeting      X 

 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 
 

• Middle Peninsula All Hazard Mitigation Plan – FEMA and Middle Peninsula locality 
approved 2016  

● The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
 



 

As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 was in response to emerging 
flood challenges. The Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The Middle 
Peninsula FTF program helps property owners gain access to programs and services to better 
manage challenges posed by flood water. Therefore, the Middle Peninsula PDC have partnered 
with private property owners that have registered for the FTF program to assist them in finding 
funding for their shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of including Essex, Gloucester, King and Queen, King William, Mathews, and 
Middlesex Counties as well as the Towns of Tappahannock, West Point, and Urbanna as 
seen in Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding? Yes. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration 
 X Yes 

No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’  Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12 12 

Moderate Social Vulnerability (0.0 to 1.0) 8  

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the   mm  i  ’  probation or 
suspension from the NFIP? 

Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “  mm  i        ” benefits? 

Yes 20 20 

No 0  

Total Points 87 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 

extending a minimum of 5 years from project close 
Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  

ADAPT VA’s Virginia Vulnerability Viewer 
Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 

affected communities 
Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 

or chief executive of the local government 
Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
The proposed project has an estimated Total budget of $6,773 

 
Cost estimates for shoreline nature-based design and draft joint permit application 
development was based on estimates provided by design professional who does shoreline 
design work.  Given that the program is reimbursable, billing will be for actual cost, which we 
anticipate being lower cost than estimated in the budget.  Additionally, it is anticipated that 
legal and procurement cost may be needed.  
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. M  DC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  M  DC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment 



 

 
 
● Authorization to request for funding 

●  
 

 



 

● Signed pledge agreement from each contributing organization 

 

 
 

Also appendix 6 
 
 
 
 
 
 
 
 
 
 
 



 

 

IV. SUPPORTING DOCUMENTATION 
 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 
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APPENDIX 1 
 

Community Support Letter 

 



 

APPENDIX 2 
 

Project Location FIRMette  
 

(FIRMette #: 51073C0140E / Effective Date: 11/19/2014) 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



APPENDIX 3 

Additional Property Photos 



 

APPENDIX 4 
 

List of Historic Hurricanes Impacting the Property Location  
 

 
Location: 37.38443799, -76.464651 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM 
NAME 

DATE 
RANGE 

MAX 
WIND 
SPEED 

MIN 
PRESSURE 

MAX 
CATEGORY 

ISAIAS 
2020(P) 

Jul 23, 
2020 
to Aug 
05, 
2020 

75 987 H1 



NESTOR 
2019 

Oct 17, 
2019 
to Oct 
21, 
2019 

50 996 TS 

MICHAEL 
2018 

Oct 06, 
2018 
to Oct 
15, 
2018 

140 919 H5 

ANA 2015 May 
06, 
2015 
to May 
12, 
2015 

50 998 TS 

ANDREA 
2013 

Jun 05, 
2013 
to Jun 
08, 
2013 

55 992 TS 

IRENE 2011 Aug 
21, 
2011 
to Aug 
30, 
2011 

105 942 H3 

HANNA 2008 Aug 
28, 
2008 
to Sep 
08, 
2008 

75 977 H1 

ERNESTO 
2006 

Aug 
24, 
2006 
to Sep 
04, 
2006 

65 985 H1 

CINDY 2005 Jul 03, 
2005 
to Jul 
11, 

65 991 H1 



2005 

JEANNE 2004 Sep 13, 
2004 
to Sep 
29, 
2004 

105 950 H3 

IVAN 2004 Sep 02, 
2004 
to Sep 
24, 
2004 

145 910 H5 

GASTON 
2004 

Aug 
27, 
2004 
to Sep 
03, 
2004 

65 985 H1 

CHARLEY 
2004 

Aug 
09, 
2004 
to Aug 
15, 
2004 

130 941 H4 

ALLISON 
2001 

Jun 05, 
2001 
to Jun 
19, 
2001 

50 1000 TS 

HELENE 2000 Sep 15, 
2000 
to Sep 
25, 
2000 

60 986 TS 

GORDON 
2000 

Sep 14, 
2000 
to Sep 
21, 
2000 

70 981 H1 

FLOYD 1999 Sep 07, 
1999 
to Sep 
19, 

135 921 H4 



 

1999 

DANNY 1997 Jul 16, 
1997 
to Jul 
27, 
1997 

70 984 H1 

BERTHA 
1996 

Jul 05, 
1996 
to Jul 
17, 
1996 

100 960 H3 

DANIELLE 
1992 

Sep 22, 
1992 
to Sep 
26, 
1992 

55 1001 TS 

CHARLEY 
1986 

Aug 
13, 
1986 
to Aug 
30, 
1986 

70 980 H1 

DANNY 1985 Aug 
12, 
1985 
to Aug 
20, 
1985 

80 987 H1 

DEAN 1983 Sep 26, 
1983 
to Sep 
30, 
1983 

55 999 TS 

BRET 1981 Jun 29, 
1981 
to Jul 
01, 
1981 

60 996 TS 

BOB 1979 Jul 09, 
1979 
to Jul 
16, 

65 986 H1 



 

1979 

GINGER 1971 Sep 06, 
1971 
to Oct 
05, 
1971 

95 959 H2 

DORIA 1971 Aug 
20, 
1971 
to Aug 
29, 
1971 

55 989 TS 

ALMA 1970 May 
17, 
1970 
to May 
27, 
1970 

70 993 H1 

CAMILLE 
1969 

Aug 
14, 
1969 
to Aug 
22, 
1969 

150 900 H5 

DORIA 1967 Sep 08, 
1967 
to Sep 
21, 
1967 

75 973 H1 

UNNAMED 
1963 

Jun 01, 
1963 
to Jun 
04, 
1963 

50 1000 TS 

UNNAMED 
1961 

Sep 12, 
1961 
to Sep 
15, 
1961 

55 995 TS 

BRENDA 
1960 

Jul 27, 
1960 
to Aug 

60 976 TS 



 

07, 
1960 

CINDY 1959 Jul 04, 
1959 
to Jul 
12, 
1959 

65 995 H1 

IONE 1955 Sep 10, 
1955 
to Sep 
27, 
1955 

120 938 H4 

CONNIE 
1955 

Aug 
03, 
1955 
to Aug 
15, 
1955 

120 944 H4 

BARBARA 
1953 

Aug 
11, 
1953 
to Aug 
16, 
1953 

80 973 H1 

UNNAMED 
1945 

Sep 12, 
1945 
to Sep 
20, 
1945 

115 949 H4 

UNNAMED 
1944 

Oct 12, 
1944 
to Oct 
24, 
1944 

125 937 H4 

UNNAMED 
1944 

Jul 30, 
1944 
to Aug 
04, 
1944 

70 985 H1 

UNNAMED 
1943 

Sep 28, 
1943 
to Oct 
02, 

55 997 TS 



 

1943 

UNNAMED 
1935 

Aug 
29, 
1935 
to Sep 
10, 
1935 

160 892 H5 

UNNAMED 
1934 

Sep 01, 
1934 
to Sep 
04, 
1934 

45 -1 TS 

UNNAMED 
1933 

Aug 
13, 
1933 
to Aug 
28, 
1933 

120 948 H4 

UNNAMED 
1929 

Sep 19, 
1929 
to Oct 
05, 
1929 

135 924 H4 

UNNAMED 
1928 

Sep 06, 
1928 
to Sep 
21, 
1928 

140 929 H5 

UNNAMED 
1928 

Aug 
03, 
1928 
to Aug 
13, 
1928 

90 971 H2 

UNNAMED 
1924 

Sep 27, 
1924 
to Oct 
01, 
1924 

55 999 TS 

UNNAMED 
1916 

Sep 04, 
1916 
to Sep 

45 -1 TS 



 

07, 
1916 

UNNAMED 
1916 

May 
13, 
1916 
to May 
18, 
1916 

40 990 TS 

UNNAMED 
1907 

Jun 24, 
1907 
to Jun 
30, 
1907 

55 -1 TS 

UNNAMED 
1904 

Sep 08, 
1904 
to Sep 
15, 
1904 

70 -1 H1 

NOT_NAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Jun 12, 
1902 
to Jun 
17, 
1902 

50 -1 TS 

UNNAMED 
1899 

Oct 26, 
1899 
to Nov 
04, 
1899 

95 -1 H2 

UNNAMED 
1894 

Oct 01, 
1894 
to Oct 
12, 
1894 

105 -1 H3 



 

UNNAMED 
1893 

Oct 20, 
1893 
to Oct 
23, 
1893 

50 -1 TS 

UNNAMED 
1893 

Jun 12, 
1893 
to Jun 
20, 
1893 

65 -1 H1 

UNNAMED 
1889 

Sep 12, 
1889 
to Sep 
26, 
1889 

95 -1 H2 

UNNAMED 
1888 

Sep 06, 
1888 
to Sep 
13, 
1888 

50 999 TS 

UNNAMED 
1886 

Jun 27, 
1886 
to Jul 
02, 
1886 

85 -1 H2 

UNNAMED 
1886 

Jun 17, 
1886 
to Jun 
24, 
1886 

85 -1 H2 

UNNAMED 
1882 

Sep 21, 
1882 
to Sep 
24, 
1882 

50 1005 TS 

UNNAMED 
1882 

Sep 02, 
1882 
to Sep 
13, 
1882 

110 949 H3 

UNNAMED 
1881 

Sep 07, 
1881 
to Sep 

90 975 H2 



 

11, 
1881 

UNNAMED 
1879 

Aug 
13, 
1879 
to Aug 
20, 
1879 

100 971 H3 

UNNAMED 
1878 

Oct 18, 
1878 
to Oct 
25, 
1878 

90 963 H2 

UNNAMED 
1877 

Sep 21, 
1877 
to Oct 
05, 
1877 

100 -1 H3 

UNNAMED 
1876 

Sep 12, 
1876 
to Sep 
19, 
1876 

100 980 H3 

UNNAMED 
1874 

Sep 25, 
1874 
to Oct 
01, 
1874 

80 980 H1 

UNNAMED 
1872 

Oct 22, 
1872 
to Oct 
28, 
1872 

70 -1 H1 

NOT_NAMED 
1867 

Aug 
10, 
1867 
to Aug 
18, 
1867 

45 -1 TS 

NOT_NAMED 
1864 

Jul 23, 
1864 
to Jul 
26, 

35 -1 TS 



 

1864 

UNNAMED 
1863 

Sep 16, 
1863 
to Sep 
19, 
1863 

60 -1 TS 

NOT_NAMED 
1861 

Oct 31, 
1861 
to Nov 
03, 
1861 

60 992 TS 

UNNAMED 
1861 

Sep 27, 
1861 
to Sep 
28, 
1861 

70 -1 H1 

UNNAMED 
1859 

Sep 15, 
1859 
to Sep 
18, 
1859 

70 -1 H1 

NOT_NAMED 
1858 

Aug 
11, 
1858 
to Aug 
20, 
1858 

45 994 TS 

UNNAMED 
1856 

Aug 
19, 
1856 
to Aug 
21, 
1856 

50 -1 TS 

NOT_NAMED 
1854 

Sep 10, 
1854 
to Sep 
14, 
1854 

65 -1 H1 

UNNAMED 
1854 

Sep 07, 
1854 
to Sep 
12, 

110 938 H3 



 

1854 

NOT_NAMED 
1852 

Aug 
28, 
1852 
to Aug 
31, 
1852 

50 -1 TS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



 

assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



 

no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  
 
Fight the Flood Program (2020) 



 

The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



APPENDIX 6 

Match Commitment Letter 



1 
Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 

King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 

King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 

Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 

Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 

Town of Urbanna 
Hon. Marjorie Austin 

Secretary/Director 
Mr. Lewis L. Lawrence 

October 22, 2021 

Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 

Dear Mr. Clyde Cristman, 

We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the Jones Shoreline Design application. As we have 
offered multiple times, if DCR would provide guidance as to what you desire for 
applications related to issue areas, we will gladly incorporate into future proposals.  We 
consider helping both public and private entities manage flooding a critical and essential 
function of government.  

Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income. 

Response:  As reported multiple times to DCR staff, the Jones application is not included in 
a low-income area nor is it in an opportunity zone.  MPPDC does not know why this 
application is being held up and the applicant can’t voluntarily elect out of something they 
are not included in to start with.    

Issue #2 
DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  

Response:   The state may have some basis to give preference to projects larger in scale than 
those affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority 
shall be given to projects that implement community-scale hazard mitigation activities that 
use nature-based solutions to reduce flood risk.  However, this would not provide a basis for 
rejecting applications for one parcel or property owner as projects of all sizes are expressly 
to be considered.  The issue is how the guidance defines “Community Scale project” which 
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means a project that provides demonstrable flood reduction benefits at the US census block level or 
greater.  A census block is the smallest US Census geography, but in rural application in many instances 
represents an extremely large area covering in excesses of 3,000 acres and almost 5 square miles, while an 
urban block may be as small as 2 acres or .003 of one acre in size. If the basis for approving rural projects 
is based singularly on proving “demonstrable flood reduction” benefit, rural areas will never compete.  

MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   

Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 

locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 

protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 

benefits which include combinations of mitigating coastal flooding, protecting buildings/community 

facilities and CRS credit 

Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 
for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 



Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 

Applicant Voluntarily Selection: 

The applicant was never included in a low-income area or an opportunity zone.  The applicant cannot 

voluntarily opt out of something they were never included in.  MPPDC staff does not understand why this 

application has issue with low income or opportunity zones? 

Amended Budget Request 

DCR Funding:   $ 12,180 
Owner: $    5,219 
Total $  17,399 

Full updated budget follows 
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All 
Categories 

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Briggs Cove Road 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510071 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes ____ No X___ 



 

Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  
 
 Acquisition of property (or interests therein) and/or structures for purposes of allowing 

floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration.  
 Construction of swales and settling ponds.  
 Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 
 
Location of Project (Include Maps): Gloucester County - Please see the attached corresponding 
maps for this application. 
 
NFIP Community Identification Number (CID#) (See appendix F): 510071 
 
Is Project Located in an NFIP Participating Community?  Yes  No  
 
Is Project Located in a Special Flood Hazard Area?  Yes  No  
 
Flood Zone(s) (If Applicable): VE/AE Zone 
 
Flood Insurance Rate Map Number(s) (If Applicable): 51073C0180E 
 
Total Cost of Project: ____$17,309___________________________  
 
Total Amount Requested: __$12,116_________________________ 
 
 
 
 



 

II. SCOPE OF WORK NARRATIVE 
 
INTRODUCTION. 
This proposal request funding for the development of a nature-based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding and 
wetland loss.  
 
Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  
 
Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  
 
The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia.  
 
The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  
 
Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 
 
Nature-based solutions make use of natural processes and ecosystem services for functional 



 

purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
PROJECT INFORMATION. 
 
This proposal design application requests a nature-based solution which utilizes and 
incorporates sustainable planning, design, environmental management, and engineering 
practices that weave natural features and/or processes into the built environment to promote 
adaptation and resilience. Further this proposal incorporates natural features and/or processes 
in efforts to combat climate change, reduce flood risks, improve water quality, protect coastal 
property, restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational 
space, and more. Nature-based solutions offer significant benefits, monetary and otherwise, 
often at a lower cost than more traditional infrastructure. According to FEMA Building 
Community Resilience with Nature Based Solutions, these benefits include economic growth, 
green jobs, increased property values, and improvements to public health, including better 
disease outcomes and reduced injuries and loss of life. 
 
Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located at 3678 Briggs Cove Road in Gloucester County. This 
project will be a partnership between the Middle Peninsula PDC and one private property 
owner and is supported by Gloucester County. See the community support letter in Appendix 1. 
 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan (2021) 
can be found at: https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-
8_19_DCR-packet_letterandplan.pdf. 

o Please see Page 3-5, notates response to emerging flood challenges. 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  

o Please see Section 4 (page 25), which includes historical hazard data within 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


 

the region. 

• A link to the Gloucester County’s Comprehensive Plan can be found at: 
https://www.gloucesterva.info/373/Comprehensive-Plan.  

The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 
 

Figure 1. Middle Peninsula Geographic Area 
 

 
Figure 2. Middle Peninsula Population 

 

 

https://www.gloucesterva.info/373/Comprehensive-Plan


 

 
This project proposes to install living shorelines on one private property on Friends Road in 
Gloucester County as found in Figures 3 and 4. 

 

Figure 3. County Map of Project Location 

 
Figure 4. Parcel Map of Project Location 
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Gloucester County is located at the southern tip of Virginia’s Middle  eninsula and is an 
agriculture, forestry, and water-based economy. The County is comprised of 218 square miles 
of land 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s population 
totals 38,711 which makes it the largest Middle Peninsula locality. According to DCR guidelines, 
a portion of the County is considered a low-income geographic area.  
 
In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.   This project falls outside of the low income comm 

 



 

Figure 5. Map of Middle Peninsula Low Income Qualifying Geographic Areas 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is not shaded green and is, therefore, not within 
the low-income area community.  



 

Figure 6. Map of the Project Location within the Green Low-Income Area  

 
According to the VDA T Virginia’s Social Vulnerability Index Score, this pro ect location has a 
low social vulnerability score as seen in Figure 7.  
 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the  ro ect Location  
 

 
The project is located at 3678 Briggs Cove Road, Hayes, VA 23072 (-76.56530701, 
37.31466699). It was acquired in 1964 by the property owner’s parents and then was inherited 
upon their passing. The approximate 300 feet of shoreline have seen the challenges over the 
years with erosion and now it is occurring at an exponential rate. The hard marsh is also rapidly 



 

disappearing. There have been a number of mitigation efforts put into place over the years. It 
started with a installing a bulkhead and followed with building oyster beds. Has a far dock on 
the far side of the property. That, too, is being threatened. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
This site is located within the VE/AE flood zone as seen in Figure 8. Please see Appendix 2 for 
the FIRMettes (last mapped 11/19/2014) and Appendix 3 for additional property photos.  
 

Figure 8: Map of FEMA Flood Zones of Project Location 
 



 

 
 
Due to the pro ect site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 9 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of square feet of shoreline. The project location has and continues to be 
impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 84 storm events and 
provides a map with the project location. Without the flood protection measures proposed, the 
land, habitat and infrastructure will be compromised, resulting in degradation of the 
environment and revenue loss to the local tax base. 
 
 
 
 

Figure 9. Project Location and Map of the Shoreline Change between 1937 (purple) and 2017 
 



 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this pro ect is at the highest risk of coastal 
flooding as seen in Figure 10. 
 

Figure 10. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  
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For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  

• A link to Gloucester County’s current floodplain ordinance can be found at: 
http://gloucestercounty-va.elaws.us/code/coor_ch8.5 

 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. define "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  

 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5


 

• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 
erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA living shorelines are more resilient again storms than bulkheads. 
With the installation of sills these structures will run parallel to the existing or vegetative 
shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines and 
sediment from stormwater runoff greatly contribute to the shoaling of navigable waterways. 
With maritime industries contributing substantially to the local and regional economy, the 
mitigation of continued sedimentation and shoaling provided by this project will protect and 
enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location which directly 
protects the largest employer in Gloucester County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefit to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. Therefore, with a proposed project of 150 linear feet of living shoreline this has the 
ability of removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year 
and 6,300 pounds of sediment per year. Ultimately contributing to the overall water quality of 
the Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, the planting will offer more 
cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 

 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location. 
 
The proposed project includes three phases of activities over the course of a six month period.  
The anticipated timeline for the proposed project could be as quick as 3 months year, but no 
more than six months years. The timeline range is due to the potential delays in project 
initiation, contractor availability, and permitting.  
 
It is anticipated that the proposed project will commence October 2021 and be completed by 
March 2022, as seen in Table 1. 
 

Table 1. Project Milestone Schedule  
 

Action Item M1 M2 M3 M4 M5 M6 

Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      

Conduct environmental scan of property location in 
need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    

Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based solution is most 
appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 

Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with     X X 



 

implementing the nature-based or hybrid design 
solution 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding agency 

     X 

Hold administrative project close out meeting      X 

 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 
 

• Middle Peninsula All Hazard Mitigation Plan – FEMA and Middle Peninsula locality 
approved 2016  

● The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
 



 

As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 was in response to emerging 
flood challenges. The Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The Middle 
Peninsula FTF program helps property owners gain access to programs and services to better 
manage challenges posed by flood water. Therefore, the Middle Peninsula PDC have partnered 
with private property owners that have registered for the FTF program to assist them in finding 
funding for their shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of including Essex, Gloucester, King and Queen, King William, Mathews, and 
Middlesex Counties as well as the Towns of Tappahannock, West Point, and Urbanna as 
seen in Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding? Yes. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration 
 X Yes 

No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’  Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8  

Low Social Vulnerability (-1.0 to 0.0) 0 0 

Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the   mm  i  ’  probation or 
suspension from the NFIP? 

Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10  

No 0 0 

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “  mm  i        ” benefits? 

Yes 20 20 

No 0  

Total Points 65 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 

extending a minimum of 5 years from project close 
Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  

ADAPT VA’s Virginia Vulnerability Viewer 
Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 

affected communities 
Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 

or chief executive of the local government 
Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
The proposed project has an estimated Total budget of $17,309 

 
Cost estimates for shoreline nature-based design and draft joint permit application 
development was based on estimates provided by design professional who does shoreline 
design work.  Given that the program is reimbursable, billing will be for actual cost, which we 
anticipate being lower cost than estimated in the budget.  Additionally, it is anticipated that 
legal and procurement cost may be needed.  

 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. M  DC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  M  DC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment 



 

 

● Authorization to request for funding 

 
 



 

● Signed pledge agreement from each contributing organization 

 

 
See also appendix 6 

 
 
 
 
 
 
 
 
 
 
 
 
 



 

IV. SUPPORTING DOCUMENTATION 
 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 
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APPENDIX 1 
 

Community Support Letter 

 



 

APPENDIX 2 
 

Project Location FIRMette  
 

(FIRMette #: 51073C0180E / Effective Date: 11/19/2014) 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 3 
 

Additional Property Photos 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 4 
 

List of Historic Hurricanes Impacting the Property Location  

 
Location: 37.31466699, -76.56530701 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM 
NAME 

DATE 
RANGE 

MAX 
WIND 
SPEED 

MIN 
PRESSURE 

MAX 
CATEGORY 

ISAIAS 
2020(P) 

Jul 23, 
2020 
to Aug 
05, 
2020 

75 987 H1 



 

NESTOR 
2019 

Oct 17, 
2019 
to Oct 
21, 
2019 

50 996 TS 

MICHAEL 
2018 

Oct 06, 
2018 
to Oct 
15, 
2018 

140 919 H5 

ANA 2015 May 
06, 
2015 
to May 
12, 
2015 

50 998 TS 

ANDREA 
2013 

Jun 05, 
2013 
to Jun 
08, 
2013 

55 992 TS 

IRENE 2011 Aug 
21, 
2011 
to Aug 
30, 
2011 

105 942 H3 

HANNA 2008 Aug 
28, 
2008 
to Sep 
08, 
2008 

75 977 H1 

ERNESTO 
2006 

Aug 
24, 
2006 
to Sep 
04, 
2006 

65 985 H1 

JEANNE 2004 Sep 13, 
2004 
to Sep 
29, 

105 950 H3 



 

2004 

IVAN 2004 Sep 02, 
2004 
to Sep 
24, 
2004 

145 910 H5 

GASTON 
2004 

Aug 
27, 
2004 
to Sep 
03, 
2004 

65 985 H1 

CHARLEY 
2004 

Aug 
09, 
2004 
to Aug 
15, 
2004 

130 941 H4 

ALLISON 
2001 

Jun 05, 
2001 
to Jun 
19, 
2001 

50 1000 TS 

HELENE 2000 Sep 15, 
2000 
to Sep 
25, 
2000 

60 986 TS 

GORDON 
2000 

Sep 14, 
2000 
to Sep 
21, 
2000 

70 981 H1 

FLOYD 1999 Sep 07, 
1999 
to Sep 
19, 
1999 

135 921 H4 

DANNY 1997 Jul 16, 
1997 
to Jul 
27, 

70 984 H1 



 

1997 

BERTHA 
1996 

Jul 05, 
1996 
to Jul 
17, 
1996 

100 960 H3 

DANIELLE 
1992 

Sep 22, 
1992 
to Sep 
26, 
1992 

55 1001 TS 

CHARLEY 
1986 

Aug 
13, 
1986 
to Aug 
30, 
1986 

70 980 H1 

DANNY 1985 Aug 
12, 
1985 
to Aug 
20, 
1985 

80 987 H1 

DEAN 1983 Sep 26, 
1983 
to Sep 
30, 
1983 

55 999 TS 

BRET 1981 Jun 29, 
1981 
to Jul 
01, 
1981 

60 996 TS 

BOB 1979 Jul 09, 
1979 
to Jul 
16, 
1979 

65 986 H1 

GINGER 1971 Sep 06, 
1971 
to Oct 
05, 

95 959 H2 



 

1971 

DORIA 1971 Aug 
20, 
1971 
to Aug 
29, 
1971 

55 989 TS 

ALMA 1970 May 
17, 
1970 
to May 
27, 
1970 

70 993 H1 

CAMILLE 
1969 

Aug 
14, 
1969 
to Aug 
22, 
1969 

150 900 H5 

DORIA 1967 Sep 08, 
1967 
to Sep 
21, 
1967 

75 973 H1 

UNNAMED 
1963 

Jun 01, 
1963 
to Jun 
04, 
1963 

50 1000 TS 

UNNAMED 
1961 

Sep 12, 
1961 
to Sep 
15, 
1961 

55 995 TS 

BRENDA 
1960 

Jul 27, 
1960 
to Aug 
07, 
1960 

60 976 TS 

CINDY 1959 Jul 04, 
1959 
to Jul 

65 995 H1 



 

12, 
1959 

IONE 1955 Sep 10, 
1955 
to Sep 
27, 
1955 

120 938 H4 

CONNIE 
1955 

Aug 
03, 
1955 
to Aug 
15, 
1955 

120 944 H4 

BARBARA 
1953 

Aug 
11, 
1953 
to Aug 
16, 
1953 

80 973 H1 

UNNAMED 
1949 

Sep 11, 
1949 
to Sep 
14, 
1949 

45 -1 TS 

UNNAMED 
1945 

Sep 12, 
1945 
to Sep 
20, 
1945 

115 949 H4 

UNNAMED 
1944 

Oct 12, 
1944 
to Oct 
24, 
1944 

125 937 H4 

UNNAMED 
1944 

Jul 30, 
1944 
to Aug 
04, 
1944 

70 985 H1 

UNNAMED 
1943 

Sep 28, 
1943 
to Oct 
02, 

55 997 TS 



 

1943 

UNNAMED 
1935 

Aug 
29, 
1935 
to Sep 
10, 
1935 

160 892 H5 

UNNAMED 
1934 

Sep 01, 
1934 
to Sep 
04, 
1934 

45 -1 TS 

UNNAMED 
1933 

Aug 
13, 
1933 
to Aug 
28, 
1933 

120 948 H4 

UNNAMED 
1929 

Sep 19, 
1929 
to Oct 
05, 
1929 

135 924 H4 

UNNAMED 
1928 

Sep 06, 
1928 
to Sep 
21, 
1928 

140 929 H5 

UNNAMED 
1928 

Aug 
03, 
1928 
to Aug 
13, 
1928 

90 971 H2 

UNNAMED 
1924 

Sep 27, 
1924 
to Oct 
01, 
1924 

55 999 TS 

UNNAMED 
1916 

Sep 04, 
1916 
to Sep 

45 -1 TS 



 

07, 
1916 

UNNAMED 
1916 

May 
13, 
1916 
to May 
18, 
1916 

40 990 TS 

UNNAMED 
1907 

Jun 24, 
1907 
to Jun 
30, 
1907 

55 -1 TS 

UNNAMED 
1904 

Sep 08, 
1904 
to Sep 
15, 
1904 

70 -1 H1 

NOT_NAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Jun 12, 
1902 
to Jun 
17, 
1902 

50 -1 TS 

UNNAMED 
1899 

Oct 26, 
1899 
to Nov 
04, 
1899 

95 -1 H2 

UNNAMED 
1894 

Oct 01, 
1894 
to Oct 
12, 
1894 

105 -1 H3 



 

UNNAMED 
1893 

Oct 20, 
1893 
to Oct 
23, 
1893 

50 -1 TS 

UNNAMED 
1893 

Jun 12, 
1893 
to Jun 
20, 
1893 

65 -1 H1 

UNNAMED 
1889 

Sep 12, 
1889 
to Sep 
26, 
1889 

95 -1 H2 

UNNAMED 
1888 

Sep 06, 
1888 
to Sep 
13, 
1888 

50 999 TS 

UNNAMED 
1886 

Jun 27, 
1886 
to Jul 
02, 
1886 

85 -1 H2 

UNNAMED 
1886 

Jun 17, 
1886 
to Jun 
24, 
1886 

85 -1 H2 

UNNAMED 
1883 

Sep 04, 
1883 
to Sep 
13, 
1883 

110 -1 H3 

UNNAMED 
1882 

Sep 21, 
1882 
to Sep 
24, 
1882 

50 1005 TS 

UNNAMED 
1882 

Sep 02, 
1882 
to Sep 

110 949 H3 



 

13, 
1882 

UNNAMED 
1881 

Sep 07, 
1881 
to Sep 
11, 
1881 

90 975 H2 

UNNAMED 
1879 

Aug 
13, 
1879 
to Aug 
20, 
1879 

100 971 H3 

UNNAMED 
1878 

Oct 18, 
1878 
to Oct 
25, 
1878 

90 963 H2 

UNNAMED 
1877 

Sep 21, 
1877 
to Oct 
05, 
1877 

100 -1 H3 

UNNAMED 
1876 

Sep 12, 
1876 
to Sep 
19, 
1876 

100 980 H3 

UNNAMED 
1874 

Sep 25, 
1874 
to Oct 
01, 
1874 

80 980 H1 

UNNAMED 
1872 

Oct 22, 
1872 
to Oct 
28, 
1872 

70 -1 H1 

NOT_NAMED 
1867 

Aug 
10, 
1867 
to Aug 
18, 

45 -1 TS 



 

1867 

NOT_NAMED 
1864 

Jul 23, 
1864 
to Jul 
26, 
1864 

35 -1 TS 

UNNAMED 
1863 

Sep 16, 
1863 
to Sep 
19, 
1863 

60 -1 TS 

NOT_NAMED 
1861 

Oct 31, 
1861 
to Nov 
03, 
1861 

60 992 TS 

UNNAMED 
1861 

Sep 27, 
1861 
to Sep 
28, 
1861 

70 -1 H1 

UNNAMED 
1859 

Sep 15, 
1859 
to Sep 
18, 
1859 

70 -1 H1 

NOT_NAMED 
1858 

Aug 
11, 
1858 
to Aug 
20, 
1858 

45 994 TS 

UNNAMED 
1856 

Aug 
19, 
1856 
to Aug 
21, 
1856 

50 -1 TS 

NOT_NAMED 
1854 

Sep 10, 
1854 
to Sep 
14, 

65 -1 H1 



 

1854 

UNNAMED 
1854 

Sep 07, 
1854 
to Sep 
12, 
1854 

110 938 H3 

NOT_NAMED 
1852 

Aug 
28, 
1852 
to Aug 
31, 
1852 

50 -1 TS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



 

assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



 

no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  
 
Fight the Flood Program (2020) 



 

The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
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COMMISSIONERS 
 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 
 

Town of Tappahannock 
Hon. Fleet Dillard 
 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 
 
King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 
 
King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 
 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 
 
Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 
 
Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 
 
Town of Urbanna 
Hon. Marjorie Austin 
 
Secretary/Director 
Mr. Lewis L. Lawrence 

 

 
 

 

 
  
 
October 22, 2021 
 
Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 
 
 
Dear Mr. Clyde Cristman,  
 
 
We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the Lawrence Shoreline Design application. As we 
have offered multiple times, if DCR would provide guidance as to what you desire for 
applications related to issue areas, we will gladly incorporate into future proposals.  We 
consider helping both public and private entities manage flooding a critical and essential 
function of government.  
 
Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income.   

Response:  As previously provided by MPPDC legal counsel to DCR, “The statute and 
guidance are clear that the criteria deals with areas, not people. To ignore its plain 
language or utilize unreliable measures such as property value for grants would be 
arbitrary and certainly inconsistent with the law.   

Nevertheless, the applicant has voluntarily elected to be reclassified as residing in a non-
low-income area designation even though they reside in a low-income area. As such, the 
applicant has voluntarily elected to change the budget request from 80% to 70% in grant 
funding, which means the applicant will need to cover 10% more of the project costs than 
what was originally budgeted for.  The applicant has authorized this modification which is 
included in this letter as well as a new proposed project budget. 
 
 
Issue #2 
DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  



Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
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Response:   The state may have some basis to give preference to projects larger in scale than those 
affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority shall be given to 
projects that implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.  However, this would not provide a basis for rejecting applications for one parcel or 
property owner as projects of all sizes are expressly to be considered.  The issue is how the guidance 
defines “Community Scale project” which means a project that provides demonstrable flood reduction 
benefits at the US census block level or greater.  A census block is the smallest US Census geography, but 
in rural application in many instances represents an extremely large area covering in excesses of 3,000 
acres and almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete.  

MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   

Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 

locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 

protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 

benefits which include combinations of mitigating coastal flooding, protecting buildings/community 

facilities and CRS credit 
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Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 
for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 
Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 
  
Applicant Voluntarily Selection: 

 
 
Amended Budget Request 
 
DCR Funding:   $6,885 
Owner:  $ 2,951 
Total    $9,836  
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All 
Categories  

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for L’s Island Road 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510071 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 



Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration.  
 Construction of swales and settling ponds.  
 Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Gloucester County - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#) (See appendix F): 510071 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): AE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51073C0140E 

Total Cost of Project: ___$9,783____________________________ 

Total Amount Requested: __$7,826_________________________ 



II. SCOPE OF WORK NARRATIVE

INTRODUCTION. 
This proposal request funding for the development of a nature-based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding and 
wetland loss.  

Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  

The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia.  

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  

Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 

Nature-based solutions make use of natural processes and ecosystem services for functional 



 

purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
PROJECT INFORMATION. 
 
This design proposal application is a NATRX nature-based solution which utilizes and 
incorporates sustainable planning, design, environmental management, and engineering 
practices that weave natural features and/or processes into the built environment to promote 
adaptation and resilience. Further this proposal incorporates natural features and/or processes 
in efforts to combat climate change, reduce flood risks, improve water quality, protect coastal 
property, restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational 
space, and more. Nature-based solutions offer significant benefits, monetary and otherwise, 
NATRX is lower cost than other nature based infrastructure. According to FEMA Building 
Community Resilience with Nature Based Solutions, these benefits include economic growth, 
green jobs, increased property values, and improvements to public health, including better 
disease outcomes and reduced injuries and loss of life. 
 
Specifically, this project proposes to investigate nature-based design solutions for a NATRX 
based living shoreline on a private property located at 6688 L’s Island Lane in Gloucester 
County. This project will be a partnership between the Middle Peninsula PDC and one private 
property owner and is supported by Gloucester County. See the community support letter in 
Appendix 1. 
 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan (2021) 
can be found at: https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-
8_19_DCR-packet_letterandplan.pdf 

o Please see Page 3-5, notates response to emerging flood challenges. 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  

o Please see Section 4 (page 25), which includes historical hazard data within 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


 

the region. 

• A link to the Gloucester County’s Comprehensive Plan can be found at: 
https://www.gloucesterva.info/373/Comprehensive-Plan 

The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 
 

Figure 1. Middle Peninsula Geographic Area 
 

 
Figure 2. Middle Peninsula Population 

 

 



 

 
This project proposes to install living shorelines on one private property on L’s Island Lane in 
Gloucester County as found in Figures 3 and 4. 

Figure 3. County Map of Project Location 
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Figure 4. Parcel Map of Project Location 

Gloucester County is located at the southern tip of Virginia’s Middle  eninsula and is an 
agriculture, forestry, and water-based economy. The County is comprised of 218 square miles 
of land 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s population 
totals 38,711 which makes it the largest Middle Peninsula locality.  According to DCR guidelines, 
a portion of the County is considered a low-income geographic area.  
 
In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  
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Figure 5. Map of Middle Peninsula Low Income Qualifying Geographic Areas 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  



 

Figure 6. Map of the Project Location within the Green Low-Income Area  

According to the VDA T Virginia’s Social Vulnerability Index Score, this pro ect location has a 
high social vulnerability score as seen in Figure 7. 

                      
                     
                 

 All areas denoted in Green fall below the 80% median 
household income threshold and serve as the  low income 
 community  per the guidelines

 ro ect Site



 

 
Figure 7. Virginia’s Social Vulnerability Index Score Map of the  ro ect Location  

 

 
 
The project is located at 6688 L’s Island Lane, Gloucester, VA 23062 (37.391264, -76.46599697).  
This property has been in the Lawrence family since the 1880’s, with five generations 
considering the island like areas their “home place.” The street name is, therefore, 
appropriately labeled L’s Island Lane. The property was also home to a family owned and 
operated oyster company from the 1880’s until the 1960’s when the seafood industry 
collapsed. Because of the longevity of this family’s legacy, they have been able to provide 
countless witness to storm after storm literally and figuratively “chewing up” the shoreline, 
grain by grain. Losing (in excess of 15,000 sq ft of tidal wetlands lost per VIMS) protecting the 
remaining wetlands are very important which serve as nature-based buffer for storm protection 
that protects uplands existing structures and outbuildings but also the 1880 built home itself. 
 

 



 

 

 
 
 
 
 
 
 
The loss history for this property is significant. Most recently, FEMA recorded a loss of 
approximately $136,000 in 2003 for Hurricane Isabel in 2003. Prior to that and pre-FEMA Flood 
Insurance Program, the property sustained significant damage from the Ash Wednesday Storm 
of 1962 and the Great Storm of 1933 for New Point Comfort Chesapeake Bay. 
 
This site is located within the AE flood zone as seen in Figure 8. Please see Appendix 2 for the 
FIRMettes (last mapped 11/19/2014) and Appendix 3 for additional property photos.  
 

Figure 8: Map of FEMA Flood Zones of Project Location 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Due to the pro ect site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 9 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of square feet of shoreline. The project location has and continues to be 
impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 79 storm events and 
provides a map with the project location. Without the flood protection measures proposed, the 
land, habitat and infrastructure will be compromised, resulting in degradation of the 
environment and revenue loss to the local tax base. 
 
Figure 9. Project Location and Map of the Shoreline Change between 1937 (purple) and 2017 

 

 
Finally, according to NOAA’s Coastal Flood Mapper, this pro ect is at the highest risk of coastal 
flooding as seen in Figure 10. 
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Figure 10. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  
 
For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  

• A link to Gloucester County’s current floodplain ordinance can be found at: 
http://gloucestercounty-va.elaws.us/code/coor_ch8.5 

 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based design solutions and its cost does not exceed $3 million. 
GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. define "Living shoreline" as shoreline management practice 

that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  

 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5


 

 

• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 
erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA living shorelines are more resilient again storms than bulkheads. 
With the installation of sills these structures will run parallel to the existing or vegetative 
shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines and 
sediment from stormwater runoff greatly contribute to the shoaling of navigable waterways. 
With maritime industries contributing substantially to the local and regional economy, the 
mitigation of continued sedimentation and shoaling provided by this project will protect and 
enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location which directly 
protects the largest employer in Gloucester County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefit to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. Therefore, with a proposed project of 150 linear feet of living shoreline this has the 
ability of removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year 
and 6,300 pounds of sediment per year. Ultimately contributing to the overall water quality of 
the Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, the planting will offer more 
cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

 
For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
The proposed project is to develop a nature-based solution in flood prevention and protection 
to living shorelines and vegetated buffers in the flood hazard area seen in Figure 11. 

 
Figure 11. Project Flood Hazard Area 

 

 
 
Over 15,000 square feet of tidal wetlands has been lost in excess or approximately 1/3 of an 
acre as seen in Figures 12-13. 

 
 
 
 
 
 
 
 
 
 
 
 



 

Figure 12. Project Area Combined Tidal Wetlands Loss 

 
Figure 13. Project Area Combined Tidal Wetlands Loss 

 

 
 
 
 

            
          
         

1 , 8  S  Feet of  dal wetlands has 
been lost or in excess of 1   of an 
acre of lost  dal wetlands.



 

The proposed design solution will utilize NATRX living shoreline, up to 338 linear feet, as seen in 
Figure 14. Project site requires the use of (or will use) eXomodules, a nature-based shoreline 
protection solution, which are manufactured using a proprietary manufacturing system 
developed by Natrx. The eXomodules consist of nature based shoreline protection solution 
developed by Natrx. The eXomodules can be modified to suite the projects physical and 
environmental goals, such as size of structure, void space, surface area, and other physical 
attributes. The proprietary manufacturing system allows for the modification of design without 
the production of molds, which allows a new design to be produced immediately. This gives 
more flexibility and freedom for the designer to meet project specific goals. The structures can 
be manufactured in a variety of sizes that range from 1'x1'x1' to 3'x3'x3'.  
 

Figure 14. Proposed NATRX Solution Idea 
 

 
 
 

                                      
                                  



 

 
 
 
 

 
 
 
 



 

 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location. 
 
The proposed project includes three phases of activities over the course of a six month period.  
The anticipated timeline for the proposed project could be as quick as 3 months year, but no 
more than six months years. The timeline range is due to the potential delays in project 
initiation, contractor availability, and permitting.  
 
It is anticipated that the proposed project will commence October 2021 and be completed by 
March 2022, as seen in Table 1. 
 

Table 1. Project Milestone Schedule  
 

Action Item M1 M2 M3 M4 M5 M6 

Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      

Conduct environmental scan of property location in 
need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    

Phase 2 – Solution Design  

Discuss nature-based design solutions with 
contractor and property owner 

 X X    

Select which nature-based solution is most 
appropriate 

 X X    

Have contractor develop selected nature-based 
design solution 

  X X   

Phase 3 – Strategic Implementation 

Share nature-based design solution with property 
owner 

    X  

Discuss strategies in moving forward with 
implementing the nature-based design solution 

    X X 

Provide a digital close out report and copy of the 
completed nature-based design solution along with 
the completed Certificate of Approval Floodplain 
Management form to the funding agency 

     X 

Hold administrative project close out meeting      X 

 



 

RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 

• Middle Peninsula All Hazard Mitigation Plan – FEMA and Middle Peninsula locality 
approved 2016  

● The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 was in response to emerging 
flood challenges. The Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The Middle 
Peninsula FTF program helps property owners gain access to programs and services to better 
manage challenges posed by flood water. Therefore, the Middle Peninsula PDC have partnered 



with private property owners that have registered for the FTF program to assist them in finding 
funding for their shoreline as seen in Appendix 5. 

Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 

MAINTENANCE PLAN. 

Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based design solution and its cost does not require ongoing operation and future 
maintenance. 

CRITERIA. 

1. Is the applicant a local government (including counties, cities, towns, municipal
corporations, authorities, districts, commissions, or political subdivisions created by the
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any
combination of these or a recognized state or federal Indian tribe?

The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

2. Does the local government have an approved resilience plan meeting the criteria as
established by this grant manual? Has it been attached or a link provided?

The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 

3. For local governments that are not towns, cities, or counties, have letters of support
been provided from affected local governments?

The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of including Essex, Gloucester, King and Queen, King William, Mathews, and 
Middlesex Counties as well as the Towns of Tappahannock, West Point, and Urbanna as 
seen in Appendix 1. 

4. Has the applicant provided evidence of an ability to provide the required match funds?

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions can also help improve water quality, provide prime wildlife 
habitat, enhance recreational opportunities, and produce related economic and social 
benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding? Yes. 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  



 

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 

Project Eligible for Consideration 
 X Yes 

No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’  Social Vulnerability Index 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

Score.) 

Very High Social Vulnerability (More than 1.5) 15   

High Social Vulnerability (1.0 to 1.5) 12 12 

Moderate Social Vulnerability (0.0 to 1.0) 8  

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the   mm  i  ’  probation or 
suspension from the NFIP? 

Yes 10  

No 0 0 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “  mm  i        ” benefits? 

Yes 20 20 

No 0  

Total Points 87 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 

extending a minimum of 5 years from project close 
Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  

ADAPT VA’s Virginia Vulnerability Viewer 
Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 

affected communities 
Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 

or chief executive of the local government 
Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
  
The proposed project has an estimated Total budget of $9,783 

 
 
Cost estimates for Natrx shoreline nature-based design and draft joint permit application 
development was based on estimates provided by Natrx design professional who does 
shoreline design work.  Given that the program is reimbursable, billing will be for actual cost, 
which we anticipate being lower cost than estimated in the budget.  Additionally, it is 
anticipated that legal and procurement cost may be needed.  
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. M  DC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  M  DC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment 



 

 
Authorization to request for funding:  



 

 
● Signed pledge agreement from each contributing organization 

 
See also appendix 6 

 
 
 
 
 
 

IV. SUPPORTING DOCUMENTATION 
 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 

 
 



 

 

APPENDIX 1 
 

 



 

Community Support Letter 
 

 
 
 

APPENDIX 2 
 

Project Location FIRMette  
 

(FIRMette #: 51073C0140E / Effective Date: 11/19/2014) 

 

 
 
 
 
 
 
 
 
 
 



 

 
 
 

APPENDIX 3 
 

Additional Property Photos 

 

 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
APPENDIX 4 

 
List of Historic Hurricanes Impacting the Property Location  

 

 



 

Location: 37.391264, -76.46599697 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM 
NAME 

DATE 
RANGE 

MAX 
WIND 
SPEED 

MIN 
PRESSURE 

MAX 
CATEGORY 

ISAIAS 
2020(P) 

Jul 23, 
2020 to 
Aug 05, 
2020 

75 987 H1 

NESTOR 
2019 

Oct 17, 
2019 to 
Oct 21, 
2019 

50 996 TS 

MICHAEL 
2018 

Oct 06, 
2018 to 
Oct 15, 
2018 

140 919 H5 

ANA 2015 May 06, 
2015 to 
May 12, 
2015 

50 998 TS 

ANDREA 
2013 

Jun 05, 
2013 to 
Jun 08, 
2013 

55 992 TS 

IRENE 2011 Aug 21, 
2011 to 
Aug 30, 
2011 

105 942 H3 

HANNA 2008 Aug 28, 
2008 to 
Sep 08, 
2008 

75 977 H1 

ERNESTO 
2006 

Aug 24, 
2006 to 
Sep 04, 
2006 

65 985 H1 

CINDY 2005 Jul 03, 
2005 to 

65 991 H1 



 

Jul 11, 
2005 

JEANNE 2004 Sep 13, 
2004 to 
Sep 29, 
2004 

105 950 H3 

IVAN 2004 Sep 02, 
2004 to 
Sep 24, 
2004 

145 910 H5 

GASTON 
2004 

Aug 27, 
2004 to 
Sep 03, 
2004 

65 985 H1 

CHARLEY 
2004 

Aug 09, 
2004 to 
Aug 15, 
2004 

130 941 H4 

ALLISON 
2001 

Jun 05, 
2001 to 
Jun 19, 
2001 

50 1000 TS 

HELENE 2000 Sep 15, 
2000 to 
Sep 25, 
2000 

60 986 TS 

GORDON 
2000 

Sep 14, 
2000 to 
Sep 21, 
2000 

70 981 H1 

FLOYD 1999 Sep 07, 
1999 to 
Sep 19, 
1999 

135 921 H4 

DANNY 1997 Jul 16, 
1997 to 
Jul 27, 
1997 

70 984 H1 

BERTHA 
1996 

Jul 05, 
1996 to 
Jul 17, 
1996 

100 960 H3 

DANIELLE 
1992 

Sep 22, 
1992 to 
Sep 26, 
1992 

55 1001 TS 



 

CHARLEY 
1986 

Aug 13, 
1986 to 
Aug 30, 
1986 

70 980 H1 

DANNY 1985 Aug 12, 
1985 to 
Aug 20, 
1985 

80 987 H1 

DEAN 1983 Sep 26, 
1983 to 
Sep 30, 
1983 

55 999 TS 

BRET 1981 Jun 29, 
1981 to 
Jul 01, 
1981 

60 996 TS 

BOB 1979 Jul 09, 
1979 to 
Jul 16, 
1979 

65 986 H1 

GINGER 1971 Sep 06, 
1971 to 
Oct 05, 
1971 

95 959 H2 

DORIA 1971 Aug 20, 
1971 to 
Aug 29, 
1971 

55 989 TS 

ALMA 1970 May 17, 
1970 to 
May 27, 
1970 

70 993 H1 

CAMILLE 
1969 

Aug 14, 
1969 to 
Aug 22, 
1969 

150 900 H5 

DORIA 1967 Sep 08, 
1967 to 
Sep 21, 
1967 

75 973 H1 

UNNAMED 
1963 

Jun 01, 
1963 to 
Jun 04, 
1963 

50 1000 TS 

UNNAMED 
1961 

Sep 12, 
1961 to 
Sep 15, 

55 995 TS 



 

1961 

BRENDA 
1960 

Jul 27, 
1960 to 
Aug 07, 
1960 

60 976 TS 

CINDY 1959 Jul 04, 
1959 to 
Jul 12, 
1959 

65 995 H1 

CONNIE 
1955 

Aug 03, 
1955 to 
Aug 15, 
1955 

120 944 H4 

BARBARA 
1953 

Aug 11, 
1953 to 
Aug 16, 
1953 

80 973 H1 

UNNAMED 
1945 

Sep 12, 
1945 to 
Sep 20, 
1945 

115 949 H4 

UNNAMED 
1944 

Oct 12, 
1944 to 
Oct 24, 
1944 

125 937 H4 

UNNAMED 
1944 

Jul 30, 
1944 to 
Aug 04, 
1944 

70 985 H1 

UNNAMED 
1943 

Sep 28, 
1943 to 
Oct 02, 
1943 

55 997 TS 

UNNAMED 
1935 

Aug 29, 
1935 to 
Sep 10, 
1935 

160 892 H5 

UNNAMED 
1934 

Sep 01, 
1934 to 
Sep 04, 
1934 

45 -1 TS 

UNNAMED 
1933 

Aug 13, 
1933 to 
Aug 28, 
1933 

120 948 H4 



 

UNNAMED 
1929 

Sep 19, 
1929 to 
Oct 05, 
1929 

135 924 H4 

UNNAMED 
1928 

Sep 06, 
1928 to 
Sep 21, 
1928 

140 929 H5 

UNNAMED 
1928 

Aug 03, 
1928 to 
Aug 13, 
1928 

90 971 H2 

UNNAMED 
1924 

Sep 27, 
1924 to 
Oct 01, 
1924 

55 999 TS 

UNNAMED 
1916 

Sep 04, 
1916 to 
Sep 07, 
1916 

45 -1 TS 

UNNAMED 
1916 

May 13, 
1916 to 
May 18, 
1916 

40 990 TS 

UNNAMED 
1907 

Jun 24, 
1907 to 
Jun 30, 
1907 

55 -1 TS 

UNNAMED 
1904 

Sep 08, 
1904 to 
Sep 15, 
1904 

70 -1 H1 

NOT_NAMED 
1902 

Oct 03, 
1902 to 
Oct 13, 
1902 

90 970 H2 

UNNAMED 
1902 

Oct 03, 
1902 to 
Oct 13, 
1902 

90 970 H2 

UNNAMED 
1902 

Jun 12, 
1902 to 
Jun 17, 
1902 

50 -1 TS 

UNNAMED 
1899 

Oct 26, 
1899 to 
Nov 04, 

95 -1 H2 



 

1899 

UNNAMED 
1894 

Oct 01, 
1894 to 
Oct 12, 
1894 

105 -1 H3 

UNNAMED 
1893 

Oct 20, 
1893 to 
Oct 23, 
1893 

50 -1 TS 

UNNAMED 
1889 

Sep 12, 
1889 to 
Sep 26, 
1889 

95 -1 H2 

UNNAMED 
1888 

Sep 06, 
1888 to 
Sep 13, 
1888 

50 999 TS 

UNNAMED 
1886 

Jun 27, 
1886 to 
Jul 02, 
1886 

85 -1 H2 

UNNAMED 
1886 

Jun 17, 
1886 to 
Jun 24, 
1886 

85 -1 H2 

UNNAMED 
1882 

Sep 21, 
1882 to 
Sep 24, 
1882 

50 1005 TS 

UNNAMED 
1882 

Sep 02, 
1882 to 
Sep 13, 
1882 

110 949 H3 

UNNAMED 
1881 

Sep 07, 
1881 to 
Sep 11, 
1881 

90 975 H2 

UNNAMED 
1879 

Aug 13, 
1879 to 
Aug 20, 
1879 

100 971 H3 

UNNAMED 
1878 

Oct 18, 
1878 to 
Oct 25, 
1878 

90 963 H2 



 

UNNAMED 
1877 

Sep 21, 
1877 to 
Oct 05, 
1877 

100 -1 H3 

UNNAMED 
1876 

Sep 12, 
1876 to 
Sep 19, 
1876 

100 980 H3 

UNNAMED 
1874 

Sep 25, 
1874 to 
Oct 01, 
1874 

80 980 H1 

UNNAMED 
1872 

Oct 22, 
1872 to 
Oct 28, 
1872 

70 -1 H1 

NOT_NAMED 
1867 

Aug 10, 
1867 to 
Aug 18, 
1867 

45 -1 TS 

NOT_NAMED 
1864 

Jul 23, 
1864 to 
Jul 26, 
1864 

35 -1 TS 

UNNAMED 
1863 

Sep 16, 
1863 to 
Sep 19, 
1863 

60 -1 TS 

NOT_NAMED 
1861 

Oct 31, 
1861 to 
Nov 03, 
1861 

60 992 TS 

UNNAMED 
1861 

Sep 27, 
1861 to 
Sep 28, 
1861 

70 -1 H1 

UNNAMED 
1859 

Sep 15, 
1859 to 
Sep 18, 
1859 

70 -1 H1 

NOT_NAMED 
1858 

Aug 11, 
1858 to 
Aug 20, 
1858 

45 994 TS 

UNNAMED 
1856 

Aug 19, 
1856 to 
Aug 21, 

50 -1 TS 



 

1856 

NOT_NAMED 
1854 

Sep 10, 
1854 to 
Sep 14, 
1854 

65 -1 H1 

UNNAMED 
1854 

Sep 07, 
1854 to 
Sep 12, 
1854 

110 938 H3 

NOT_NAMED 
1852 

Aug 28, 
1852 to 
Aug 31, 
1852 

50 -1 TS 

 
 
 
 
 

APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 



 

riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 
assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 



 

 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 



 

research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  
 
Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
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COMMISSIONERS 
 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 
 

Town of Tappahannock 
Hon. Fleet Dillard 
 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 
 
King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 
 
King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 
 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 
 
Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 
 
Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 
 
Town of Urbanna 
Hon. Marjorie Austin 
 
Secretary/Director 
Mr. Lewis L. Lawrence 

 

 
 

 

 
  
 
October 22, 2021 
 
Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 
 
 
Dear Mr. Clyde Cristman,  
 
 
We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the Roddy  Shoreline Design application. As we have 
offered multiple times, if DCR would provide guidance as to what you desire for 
applications related to issue areas, we will gladly incorporate into future proposals.  We 
consider helping both public and private entities manage flooding a critical and essential 
function of government.  
 
Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income.   

Response:  As previously provided by MPPDC legal counsel to DCR, “The statute and 
guidance are clear that the criteria deals with areas, not people. To ignore its plain 
language or utilize unreliable measures such as property value for grants would be 
arbitrary and certainly inconsistent with the law.   

Nevertheless, the applicant has voluntarily elected to be reclassified as residing in a non-
low-income area designation even though they reside in a low-income area. As such, the 
applicant has voluntarily elected to change the budget request from 80% to 70% in grant 
funding, which means the applicant will need to cover 10% more of the project costs than 
what was originally budgeted for.  The applicant has authorized this modification which is 
included in this letter as well as a new proposed project budget. 
 
 
Issue #2 
DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  
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Response:   The state may have some basis to give preference to projects larger in scale than those 
affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority shall be given to 
projects that implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.  However, this would not provide a basis for rejecting applications for one parcel or 
property owner as projects of all sizes are expressly to be considered.  The issue is how the guidance 
defines “Community Scale project” which means a project that provides demonstrable flood reduction 
benefits at the US census block level or greater.  A census block is the smallest US Census geography, but 
in rural application in many instances represents an extremely large area covering in excesses of 3,000 
acres and almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete.  
 
MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 

locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 

protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 

benefits which include combinations of mitigating coastal flooding, protecting buildings/community 

facilities and CRS credit 
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Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 
for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 
Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 
  
Applicant Voluntarily Selection: 

 
 
  
 
Amended Budget Request 
 
DCR Funding:   $ 12,180 
Owner:  $    5,219 
Total    $ 17,399  
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All 
Categories  

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Friends Road 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510071 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 



Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration.  
 Construction of swales and settling ponds.  
 Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Gloucester County - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#) (See appendix F): 510071 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): AE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51073C0212E 

Total Cost of Project: __$17,309_____________________________ 

Total Amount Requested: __$13,846_________________________ 



II. SCOPE OF WORK NARRATIVE

INTRODUCTION. 
This proposal request funding for the development of a nature-based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding and 
wetland loss 
Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  

The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia.  

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  

Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 

Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 



completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 

There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 

PROJECT INFORMATION. 

This proposal design application requests a nature-based solution which utilizes and 
incorporates sustainable planning, design, environmental management, and engineering 
practices that weave natural features and/or processes into the built environment to promote 
adaptation and resilience. Further this proposal incorporates natural features and/or processes 
in efforts to combat climate change, reduce flood risks, improve water quality, protect coastal 
property, restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational 
space, and more. Nature-based solutions offer significant benefits, monetary and otherwise, 
often at a lower cost than more traditional infrastructure. According to FEMA Building 
Community Resilience with Nature Based Solutions, these benefits include economic growth, 
green jobs, increased property values, and improvements to public health, including better 
disease outcomes and reduced injuries and loss of life. 

Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located at 3261 Friends Road in Gloucester County. This project 
will be a partnership between the Middle Peninsula PDC and one private property owner and is 
supported by Gloucester County. See the community support letter in Appendix 1. 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan (2021)
can be found at: https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-
8_19_DCR-packet_letterandplan.pdf.

o Please see Page 3-5, notates response to emerging flood challenges.

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf

o Please see Section 4 (page 25), which includes historical hazard data within
the region.

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


• A link to the Gloucester County’s Comprehensive Plan can be found at:
https://www.gloucesterva.info/373/Comprehensive-Plan.

The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 

Figure 1. Middle Peninsula Geographic Area 

Figure 2. Middle Peninsula Population 

https://www.gloucesterva.info/373/Comprehensive-Plan


This project proposes to install living shorelines on one private property on Friends Road in 
Gloucester County as found in Figures 3 and 4. 

Figure 3. County Map of Project Location 

Figure 4. Parcel Map of Project Location 
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Gloucester County is located at the southern tip of Virginia’s Middle  eninsula and is an 
agriculture, forestry, and water-based economy. The County is comprised of 218 square miles 
of land 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s population 
totals 38,711 which makes it the largest Middle Peninsula locality. According to DCR guidelines, 
a portion of the County is considered a low-income geographic area.  

In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  



Figure 5. Map of Middle Peninsula Low Income Qualifying Geographic Areas 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  

Figure 6. Map of the Project Location within the Green Low-Income Area 



According to the VDA T Virginia’s Social Vulnerability Index Score, this pro ect location has a 
low social vulnerability score as seen in Figure 7.  This designation is at odds with the known 
social economic conditions found in this part of Gloucester.  It’s a low-income community with 
subsistence watermen.  

Figure 7. Virginia’s Social Vulnerability Index Score Map of the  ro ect Location 

The project is located at 3261 Friends Road, Hayes, VA 23072 (-76.43813896, 37.30078199). It is 
situated on a small peninsula with natural grass all around except where the dock is. There is a 
20x20 foot gazebo by the water’s edge that is grandfathered into the property that needs to be 
protected as well as a small “crab shack.” Unfortunately, the erosion over the past several years 
has been severe and there is only about two feet of solid shoreline.  



Additionally, there is a small road that runs from the county road (Friends Road/Pony Road) 
down what is locally called the “causeway” to the main part of the peninsula where the house 
is located. There is considerable erosion surrounding a drainage ditch that goes horizontally 
from the main body of water, under the road, to the “marshy” water on the opposite side. 
 lus, many trees have blown over the past few years along the roadway so they've lost that
natural barrier and the roots have pulled up portions of the road.  The homeowners are 
concerned about the road washing away at this point which would prevent access to the
house.  

This site is located within the AE flood zone 
as seen in Figure 8. Please see Appendix 2 for the FIRMettes (last mapped 11/19/2014) and 
Appendix 3 for additional property photos.  

Figure 8: Map of FEMA Flood Zones of Project Location 



 

 
 
Due to the pro ect site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 9 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of square feet of shoreline. The project location has and continues to be 
impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 86 storm events and 
provides a map with the project location. Without the flood protection measures proposed, the 
land, habitat and infrastructure will be compromised, resulting in degradation of the 
environment and revenue loss to the local tax base. 
 
 
 
 

Figure 9. Project Location and Map of the Shoreline Change between 1937 (purple) and 2017 
 



 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this pro ect is at the highest risk of coastal 
flooding as seen in Figure 10. 
 

Figure 10. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  
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For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  

• A link to Gloucester County’s current floodplain ordinance can be found at: 
http://gloucestercounty-va.elaws.us/code/coor_ch8.5 

 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. define "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  

 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5


 

• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 
erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA living shorelines are more resilient again storms than bulkheads. 
With the installation of sills these structures will run parallel to the existing or vegetative 
shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines and 
sediment from stormwater runoff greatly contribute to the shoaling of navigable waterways. 
With maritime industries contributing substantially to the local and regional economy, the 
mitigation of continued sedimentation and shoaling provided by this project will protect and 
enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location which directly 
protects the largest employer in Gloucester County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefit to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. Therefore, with a proposed project of 150 linear feet of living shoreline this has the 
ability of removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year 
and 6,300 pounds of sediment per year. Ultimately contributing to the overall water quality of 
the Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, the planting will offer more 
cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 

 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location. 
 
The proposed project includes three phases of activities over the course of a six month period.  
The anticipated timeline for the proposed project could be as quick as 3 months year, but no 
more than six months years. The timeline range is due to the potential delays in project 
initiation, contractor availability, and permitting.  
 
It is anticipated that the proposed project will commence October 2021 and be completed by 
March 2022, as seen in Table 1. 
 

Table 1. Project Milestone Schedule  
 

Action Item M1 M2 M3 M4 M5 M6 

Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      

Conduct environmental scan of property location in 
need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    

Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based solution is most 
appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 

Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with     X X 



 

implementing the nature-based or hybrid design 
solution 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding agency 

     X 

Hold administrative project close out meeting      X 

 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 
 

• Middle Peninsula All Hazard Mitigation Plan – FEMA and Middle Peninsula locality 
approved 2016  

● The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
 



 

As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 was in response to emerging 
flood challenges. The Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The Middle 
Peninsula FTF program helps property owners gain access to programs and services to better 
manage challenges posed by flood water. Therefore, the Middle Peninsula PDC have partnered 
with private property owners that have registered for the FTF program to assist them in finding 
funding for their shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of including Essex, Gloucester, King and Queen, King William, Mathews, and 
Middlesex Counties as well as the Towns of Tappahannock, West Point, and Urbanna as 
seen in Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding? Yes. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration 
 X Yes 

No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’  Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8  

Low Social Vulnerability (-1.0 to 0.0) 0 0 

Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the   mm  i  ’  probation or 
suspension from the NFIP? 

Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “  mm  i        ” benefits? 

Yes 20 20 

No 0  

Total Points 75 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 

extending a minimum of 5 years from project close 
Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  

ADAPT VA’s Virginia Vulnerability Viewer 
Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 

affected communities 
Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 

or chief executive of the local government 
Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


III. BUDGET NARRATIVE
The proposed project has an estimated Total budget of $17,309 

Cost estimates for shoreline nature-based design and draft joint permit application 
development was based on estimates provided by design professional who does shoreline 
design work.  Given that the program is reimbursable, billing will be for actual cost, which we 
anticipate being lower cost than estimated in the budget.  Additionally, it is anticipated that 
legal and procurement cost may be needed.  

MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. M  DC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  M  DC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment 



● Authorization to request for funding:



● Signed pledge agreement from each contributing organization

See also appendix6 



 

 
 

IV. SUPPORTING DOCUMENTATION 
 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Cont next page 
 
 
 
 
 
 
 
 
 
 
 



APPENDIX 1 



Community Support Letter 

APPENDIX 2 

Project Location FIRMette 

(FIRMette #: 51073C0212E/ Effective Date: 11/19/2014) 



APPENDIX 3 

Additional Property Photos 



APPENDIX 4 

List of Historic Hurricanes Impacting the Property Location 

Location: 37.30078199, -76.43813896 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM 
NAME 

DATE 
RANGE 

MAX 
WIND 
SPEED 

MIN 
PRESSURE 

MAX 
CATEGORY 

ISAIAS 
2020(P) 

Jul 23, 
2020 
to Aug 
05, 

75 987 H1 



2020 

NESTOR 
2019 

Oct 17, 
2019 
to Oct 
21, 
2019 

50 996 TS 

MICHAEL 
2018 

Oct 06, 
2018 
to Oct 
15, 
2018 

140 919 H5 

ANA 2015 May 
06, 
2015 
to May 
12, 
2015 

50 998 TS 

ANDREA 
2013 

Jun 05, 
2013 
to Jun 
08, 
2013 

55 992 TS 

IRENE 2011 Aug 
21, 
2011 
to Aug 
30, 
2011 

105 942 H3 

HANNA 2008 Aug 
28, 
2008 
to Sep 
08, 
2008 

75 977 H1 

ERNESTO 
2006 

Aug 
24, 
2006 
to Sep 
04, 
2006 

65 985 H1 

JEANNE 2004 Sep 13, 
2004 

105 950 H3 



to Sep 
29, 
2004 

IVAN 2004 Sep 02, 
2004 
to Sep 
24, 
2004 

145 910 H5 

GASTON 
2004 

Aug 
27, 
2004 
to Sep 
03, 
2004 

65 985 H1 

CHARLEY 
2004 

Aug 
09, 
2004 
to Aug 
15, 
2004 

130 941 H4 

ALLISON 
2001 

Jun 05, 
2001 
to Jun 
19, 
2001 

50 1000 TS 

HELENE 2000 Sep 15, 
2000 
to Sep 
25, 
2000 

60 986 TS 

GORDON 
2000 

Sep 14, 
2000 
to Sep 
21, 
2000 

70 981 H1 

FLOYD 1999 Sep 07, 
1999 
to Sep 
19, 
1999 

135 921 H4 

DANNY 1997 Jul 16, 
1997 
to Jul 

70 984 H1 



27, 
1997 

BERTHA 
1996 

Jul 05, 
1996 
to Jul 
17, 
1996 

100 960 H3 

DANIELLE 
1992 

Sep 22, 
1992 
to Sep 
26, 
1992 

55 1001 TS 

CHARLEY 
1986 

Aug 
13, 
1986 
to Aug 
30, 
1986 

70 980 H1 

DANNY 1985 Aug 
12, 
1985 
to Aug 
20, 
1985 

80 987 H1 

DEAN 1983 Sep 26, 
1983 
to Sep 
30, 
1983 

55 999 TS 

BRET 1981 Jun 29, 
1981 
to Jul 
01, 
1981 

60 996 TS 

BOB 1979 Jul 09, 
1979 
to Jul 
16, 
1979 

65 986 H1 

GINGER 1971 Sep 06, 
1971 
to Oct 
05, 

95 959 H2 



1971 

DORIA 1971 Aug 
20, 
1971 
to Aug 
29, 
1971 

55 989 TS 

ALMA 1970 May 
17, 
1970 
to May 
27, 
1970 

70 993 H1 

CAMILLE 
1969 

Aug 
14, 
1969 
to Aug 
22, 
1969 

150 900 H5 

DORIA 1967 Sep 08, 
1967 
to Sep 
21, 
1967 

75 973 H1 

CLEO 1964 Aug 
20, 
1964 
to Sep 
11, 
1964 

130 938 H4 

UNNAMED 
1963 

Jun 01, 
1963 
to Jun 
04, 
1963 

50 1000 TS 

UNNAMED 
1961 

Sep 12, 
1961 
to Sep 
15, 
1961 

55 995 TS 

BRENDA 
1960 

Jul 27, 
1960 

60 976 TS 



 

to Aug 
07, 
1960 

CINDY 1959 Jul 04, 
1959 
to Jul 
12, 
1959 

65 995 H1 

UNNAMED 
1956 

Oct 14, 
1956 
to Oct 
19, 
1956 

55 996 TS 

IONE 1955 Sep 10, 
1955 
to Sep 
27, 
1955 

120 938 H4 

CONNIE 
1955 

Aug 
03, 
1955 
to Aug 
15, 
1955 

120 944 H4 

BARBARA 
1953 

Aug 
11, 
1953 
to Aug 
16, 
1953 

80 973 H1 

UNNAMED 
1949 

Sep 11, 
1949 
to Sep 
14, 
1949 

45 -1 TS 

UNNAMED 
1945 

Sep 12, 
1945 
to Sep 
20, 
1945 

115 949 H4 

UNNAMED 
1944 

Oct 12, 
1944 
to Oct 

125 937 H4 



24, 
1944 

UNNAMED 
1944 

Jul 30, 
1944 
to Aug 
04, 
1944 

70 985 H1 

UNNAMED 
1943 

Sep 28, 
1943 
to Oct 
02, 
1943 

55 997 TS 

UNNAMED 
1935 

Aug 
29, 
1935 
to Sep 
10, 
1935 

160 892 H5 

UNNAMED 
1934 

Sep 01, 
1934 
to Sep 
04, 
1934 

45 -1 TS 

UNNAMED 
1933 

Aug 
13, 
1933 
to Aug 
28, 
1933 

120 948 H4 

UNNAMED 
1929 

Sep 19, 
1929 
to Oct 
05, 
1929 

135 924 H4 

UNNAMED 
1928 

Sep 06, 
1928 
to Sep 
21, 
1928 

140 929 H5 

UNNAMED 
1928 

Aug 
03, 
1928 
to Aug 

90 971 H2 



 

13, 
1928 

UNNAMED 
1924 

Sep 27, 
1924 
to Oct 
01, 
1924 

55 999 TS 

UNNAMED 
1916 

Sep 04, 
1916 
to Sep 
07, 
1916 

45 -1 TS 

UNNAMED 
1916 

May 
13, 
1916 
to May 
18, 
1916 

40 990 TS 

UNNAMED 
1907 

Jun 24, 
1907 
to Jun 
30, 
1907 

55 -1 TS 

UNNAMED 
1904 

Sep 08, 
1904 
to Sep 
15, 
1904 

70 -1 H1 

NOT_NAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Jun 12, 
1902 
to Jun 
17, 
1902 

50 -1 TS 



UNNAMED 
1899 

Oct 26, 
1899 
to Nov 
04, 
1899 

95 -1 H2 

UNNAMED 
1894 

Oct 01, 
1894 
to Oct 
12, 
1894 

105 -1 H3 

UNNAMED 
1893 

Oct 20, 
1893 
to Oct 
23, 
1893 

50 -1 TS 

UNNAMED 
1893 

Jun 12, 
1893 
to Jun 
20, 
1893 

65 -1 H1 

UNNAMED 
1889 

Sep 12, 
1889 
to Sep 
26, 
1889 

95 -1 H2 

UNNAMED 
1888 

Sep 06, 
1888 
to Sep 
13, 
1888 

50 999 TS 

UNNAMED 
1887 

Oct 09, 
1887 
to Oct 
22, 
1887 

75 -1 H1 

UNNAMED 
1886 

Jun 27, 
1886 
to Jul 
02, 
1886 

85 -1 H2 

UNNAMED 
1886 

Jun 17, 
1886 
to Jun 

85 -1 H2 



24, 
1886 

UNNAMED 
1882 

Sep 21, 
1882 
to Sep 
24, 
1882 

50 1005 TS 

UNNAMED 
1882 

Sep 02, 
1882 
to Sep 
13, 
1882 

110 949 H3 

UNNAMED 
1881 

Sep 07, 
1881 
to Sep 
11, 
1881 

90 975 H2 

UNNAMED 
1879 

Aug 
13, 
1879 
to Aug 
20, 
1879 

100 971 H3 

UNNAMED 
1878 

Oct 18, 
1878 
to Oct 
25, 
1878 

90 963 H2 

UNNAMED 
1877 

Sep 21, 
1877 
to Oct 
05, 
1877 

100 -1 H3 

UNNAMED 
1876 

Sep 12, 
1876 
to Sep 
19, 
1876 

100 980 H3 

UNNAMED 
1874 

Sep 25, 
1874 
to Oct 
01, 
1874 

80 980 H1 



UNNAMED 
1872 

Oct 22, 
1872 
to Oct 
28, 
1872 

70 -1 H1 

NOT_NAMED 
1867 

Aug 
10, 
1867 
to Aug 
18, 
1867 

45 -1 TS 

NOT_NAMED 
1864 

Jul 23, 
1864 
to Jul 
26, 
1864 

35 -1 TS 

UNNAMED 
1863 

Sep 16, 
1863 
to Sep 
19, 
1863 

60 -1 TS 

NOT_NAMED 
1861 

Oct 31, 
1861 
to Nov 
03, 
1861 

60 992 TS 

UNNAMED 
1861 

Sep 27, 
1861 
to Sep 
28, 
1861 

70 -1 H1 

UNNAMED 
1859 

Sep 15, 
1859 
to Sep 
18, 
1859 

70 -1 H1 

NOT_NAMED 
1858 

Aug 
11, 
1858 
to Aug 
20, 
1858 

45 994 TS 



 

UNNAMED 
1856 

Aug 
19, 
1856 
to Aug 
21, 
1856 

50 -1 TS 

NOT_NAMED 
1854 

Sep 10, 
1854 
to Sep 
14, 
1854 

65 -1 H1 

UNNAMED 
1854 

Sep 07, 
1854 
to Sep 
12, 
1854 

110 938 H3 

NOT_NAMED 
1852 

Aug 
28, 
1852 
to Aug 
31, 
1852 

50 -1 TS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
 
 
 
 

APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 



 

local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 
assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 



 

Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 



 

Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  
 
Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
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Match Commitment Letter 
 

 
 



1 
Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 

King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 

King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 

Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 

Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 

Town of Urbanna 
Hon. Marjorie Austin 

Secretary/Director 
Mr. Lewis L. Lawrence 

October 22, 2021 

Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 

Dear Mr. Clyde Cristman, 

We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the Tabb application. As we have offered multiple 
times, if DCR would provide guidance as to what you desire for applications related to issue 
areas, we will gladly incorporate into future proposals.  We consider helping both public 
and private entities manage flooding a critical and essential function of government.  

Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income. 

Response:  As previously provided by MPPDC legal counsel to DCR, “The statute and 
guidance are clear that the criteria deals with areas, not people. To ignore its plain 
language or utilize unreliable measures such as property value for grants would be 
arbitrary and certainly inconsistent with the law.   

Nevertheless, the applicant has voluntarily elected to be reclassified as residing in a non-
low-income area designation even though they reside in a low-income area. As such, the 
applicant has voluntarily elected to change the budget request from 80% to 70% in grant 
funding, which means the applicant will need to cover 10% more of the project costs than 
what was originally budgeted for.  The applicant has authorized this modification which is 
included in this letter as well as a new proposed project budget. 

Issue #2 
DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  



Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

Response:   The state may have some basis to give preference to projects larger in scale than those 
affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority shall be given to 
projects that implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.  However, this would not provide a basis for rejecting applications for one parcel or 
property owner as projects of all sizes are expressly to be considered.  The issue is how the guidance 
defines “Community Scale project” which means a project that provides demonstrable flood reduction 
benefits at the US census block level or greater.  A census block is the smallest US Census geography, but 
in rural application in many instances represents an extremely large area covering in excesses of 3,000 
acres and almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete.  

MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   

Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 

locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 

protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 

benefits which include combinations of mitigating coastal flooding, protecting buildings/community 

facilities and CRS credit.   
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Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 
for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 
Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 

Applicant Voluntarily Selection: 
Mrs Tab called MPPDC on 10/25 and offered to voluntarely elected to be classified as 70% when she 

resides in an low income area and feels she should be processed at the 80% level.  She expressed dismay 

related to delays as she continues to lose shoreline as weeks pass.  

Amended Budget Request 

DCR Funding:   $ 4,765 
Owner: $  2,042 
Total $  6,807 



Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All 
Categories 

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Ware Neck Road 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510071 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 
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Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration.  
 Construction of swales and settling ponds.  
 Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Gloucester County - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#) (See appendix F): 510071 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): AE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51073C0140E 

Total Cost of Project: ______$6,773_________________________ 

Total Amount Requested: ___$5,418________________________ 
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II. SCOPE OF WORK NARRATIVE

INTRODUCTION. 
This proposal request funding for the development of a nature-based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding, and 
wetland loss 

Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  

The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia.  

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  

Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 

Nature-based solutions make use of natural processes and ecosystem services for functional 
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purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 

There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 

PROJECT INFORMATION. 

This proposal application seeks a nature-based design solution which utilizes and incorporates 
sustainable planning, design, environmental management, and engineering practices that 
weave natural features and/or processes into the built environment to promote adaptation and 
resilience. Further this proposal design seeks to incorporates natural features and/or processes 
in efforts to combat climate change, reduce flood risks, improve water quality, protect coastal 
property, restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational 
space, and more. Nature-based solutions offer significant benefits, monetary and otherwise, 
often at a lower cost than more traditional infrastructure. According to FEMA Building 
Community Resilience with Nature Based Solutions, these benefits include economic growth, 
green jobs, increased property values, and improvements to public health, including better 
disease outcomes and reduced injuries and loss of life. 

Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located at 6102 Ware Neck Road in Gloucester County. This 
project will be a partnership between the Middle Peninsula PDC and one private property 
owner and is supported by Gloucester County. See the community support letter in Appendix 1. 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan (2021)
can be found at: https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-
8_19_DCR-packet_letterandplan.pdf.

o Please see Page 3-5, notates response to emerging flood challenges.

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf

o Please see Section 4 (page 25), which includes historical hazard data within

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


 that 

the region. 

• A link to the Gloucester County’s Comprehensive Plan can be found at:
https://www.gloucesterva.info/373/Comprehensive-Plan.

The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 

Figure 1. Middle Peninsula Geographic Area 

Figure 2. Middle Peninsula Population 

https://www.gloucesterva.info/373/Comprehensive-Plan
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This project proposes to install living shorelines on one private property on a private road south 
of Marshfield Lane in Gloucester County as found in Figures 3 and 4. 

Figure 3. County Map of Project Locatio 

Figure 4. Parcel Map of Project Location 

                           

      

 ro ect loca on

                 

      
 ro ect loca on
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Gloucester County is located at the southern tip of Virginia’s Middle  eninsula and is an 
agriculture, forestry, and water-based economy. The County is comprised of 218 square miles 
of land 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s population 
totals 38,711 which makes it the largest Middle Peninsula locality.  According to DCR guidelines, 
a portion of the County is considered a low-income geographic area.  

In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  

Figure 5. Map of Middle Peninsula Low Income Qualifying Geographic Areas 



 that 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  

Figure 6. Map of the Project Location within the Green Low-Income Area 

According to the VDA T Virginia’s Social Vulnerability Index Score, this pro ect location has a 
high social vulnerability score as seen in Figure 7. 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the  ro ect Location 
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The project is located at 6102 Ware Neck Road, Gloucester, VA (-76.457027, 37.394351).  It has 
about 300 feet of shoreline. The entire 7 foot high bank is being undercut at high tide and 
storm surge. Where there is no shading from plants on the bank, the eroded sand component 
supports marsh grass, but the bank still is being assaulted. Where there are shading plants, 
there is no marsh grass or sand accumulation. There, the bank is being severely undercut with 
loss of soil. Estimate 1-1.5ft loss per year, based on historical Google Earth Satellite imaging. 



 that 

This site is located within the AE flood zone as seen in Figure 8. Note the red circle below in the 
corresponding image represents the project property location. The image for this application 
could not be pulled as FEMA’s Map Service System is down due to the overwhelming response 
efforts to Hurricane Ida. The Special Flood Hazard area has been used as a proxy in its place. 
Please see Appendix 2 for the FIRMettes (last mapped 11/19/2014) and Appendix 3 for 
additional property photos.  
 

Figure 8: Map of FEMA Flood Zones of Project Location 
 

  
 
Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 9 shows the 1937 and the 2017 
shorelines. From the photos and figure one can see the change in the shoreline at the project 
location and the approximate loss of square feet of shoreline. The project location has and 
continues to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 81 
storm events and provides a map with the project location. Without the flood protection 
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measures proposed, the land, habitat and infrastructure will be compromised, resulting in 
degradation of the environment and revenue loss to the local tax base. 

Figure 9. Project Location and Map of the Shoreline Change between 1937 and 2017 
 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this pro ect is at the highest risk of coastal 
flooding as seen in Figure 10. 
 

Figure 10. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  
 

 
 

 ro ect Loca on
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For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  

• A link to Gloucester County’s current floodplain ordinance can be found at: 
http://gloucestercounty-va.elaws.us/code/coor_ch8.5 

 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. define "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  

 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5
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• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 
erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA living shorelines are more resilient again storms than bulkheads. 
With the installation of sills these structures will run parallel to the existing or vegetative 
shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines and 
sediment from stormwater runoff greatly contribute to the shoaling of navigable waterways. 
With maritime industries contributing substantially to the local and regional economy, the 
mitigation of continued sedimentation and shoaling provided by this project will protect and 
enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location which directly 
protects the largest employer in Gloucester County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a design for a nature-based design solution for living shorelines, 
it could result in a design that will have nutrient and sediment reduction benefit to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. Therefore, with a proposed project of 150 linear feet of living shoreline this has the 
ability of removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year 
and 6,300 pounds of sediment per year. Ultimately contributing to the overall water quality of 
the Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, the planting will offer more 
cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 

 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf
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For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location. 
 
The proposed project includes three phases of activities over the course of a six month period.  
The anticipated timeline for the proposed project could be as quick as 3 months year, but no 
more than six months years. The timeline range is due to the potential delays in project 
initiation, contractor availability, and permitting.  
 
It is anticipated that the proposed project will commence October 2021 and be completed by 
March 2022, as seen in Table 1. 
 

Table 1. Project Milestone Schedule  
 

Action Item M1 M2 M3 M4 M5 M6 

Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      

Conduct environmental scan of property location in 
need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    

Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based solution is most 
appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 

Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with     X X 
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implementing the nature-based or hybrid design 
solution 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding agency 

     X 

Hold administrative project close out meeting      X 

 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 
 

• Middle Peninsula All Hazard Mitigation Plan – FEMA and Middle Peninsula locality 
approved 2016  

● The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 
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As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 was in response to emerging 
flood challenges. The Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The Middle 
Peninsula FTF program helps property owners gain access to programs and services to better 
manage challenges posed by flood water. Therefore, the Middle Peninsula PDC have partnered 
with private property owners that have registered for the FTF program to assist them in finding 
funding for their shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
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3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of including Essex, Gloucester, King and Queen, King William, Mathews, and 
Middlesex Counties as well as the Towns of Tappahannock, West Point, and Urbanna as 
seen in Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding? Yes. 
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SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  
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Project Eligible for Consideration 
 X Yes 

No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’  Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12 12 

Moderate Social Vulnerability (0.0 to 1.0) 8  

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the   mm  i  ’  probation or 
suspension from the NFIP? 

Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “  mm  i        ” benefits? 

Yes 20 20 

No 0  

Total Points 88 
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SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 

extending a minimum of 5 years from project close 
Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  

ADAPT VA’s Virginia Vulnerability Viewer 
Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 

affected communities 
Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 

or chief executive of the local government 
Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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III. BUDGET NARRATIVE 
 

● The proposed project has an estimated Total budget of $6,773 

Cost estimates for shoreline nature-based design and draft joint permit application 
development was based on estimates provided by design professional who does shoreline 
design work.  Given that the program is reimbursable, billing will be for actual cost, which we 
anticipate being lower cost than estimated in the budget.  Additionally, it is anticipated that 
legal and procurement cost may be needed.  

 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. M  DC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  M  DC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment 
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● Authorization to request for funding:  
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● Signed pledge agreement from each contributing organization 
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IV. SUPPORTING DOCUMENTATION 
 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 
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APPENDIX 1 
 

Community Support Letter 
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APPENDIX 2 
 

Project Location FIRMette  
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(FIRMette #: 51073C0140E / Effective Date: 11/19/2014) 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX 3 
 

Additional Property Photos 
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APPENDIX 4 

List of Historic Hurricanes Impacting the Property Location 
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Location: 37.394351 -76.457027 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM 
NAME DATE RANGE 

MAX WIND 
SPEED MIN PRESSURE MAX CATEGORY 

ISAIAS 2020(P) 
Jul 23, 2020 to Aug 05, 

2020 
75 987 H1 

NESTOR 2019 
Oct 17, 2019 to Oct 

21, 2019 
50 996 TS 

MICHAEL 2018 
Oct 06, 2018 to Oct 

15, 2018 
140 919 H5 

ANA 2015 
May 06, 2015 to May 

12, 2015 
50 998 TS 

ANDREA 2013 
Jun 05, 2013 to Jun 

08, 2013 
55 992 TS 

IRENE 2011 
Aug 21, 2011 to Aug 

30, 2011 
105 942 H3 
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STORM 
NAME DATE RANGE 

MAX WIND 
SPEED MIN PRESSURE MAX CATEGORY 

HANNA 2008 
Aug 28, 2008 to Sep 

08, 2008 
75 977 H1 

ERNESTO 2006 
Aug 24, 2006 to Sep 

04, 2006 
65 985 H1 

CINDY 2005 
Jul 03, 2005 to Jul 11, 

2005 
65 991 H1 

JEANNE 2004 
Sep 13, 2004 to Sep 

29, 2004 
105 950 H3 

IVAN 2004 
Sep 02, 2004 to Sep 

24, 2004 
145 910 H5 

GASTON 2004 
Aug 27, 2004 to Sep 

03, 2004 
65 985 H1 

CHARLEY 2004 
Aug 09, 2004 to Aug 

15, 2004 
130 941 H4 

ALLISON 2001 
Jun 05, 2001 to Jun 

19, 2001 
50 1000 TS 

HELENE 2000 
Sep 15, 2000 to Sep 

25, 2000 
60 986 TS 

GORDON 2000 
Sep 14, 2000 to Sep 

21, 2000 
70 981 H1 

FLOYD 1999 
Sep 07, 1999 to Sep 

19, 1999 
135 921 H4 

DANNY 1997 
Jul 16, 1997 to Jul 27, 

1997 
70 984 H1 

BERTHA 1996 
Jul 05, 1996 to Jul 17, 

1996 
100 960 H3 

DANIELLE 1992 
Sep 22, 1992 to Sep 

26, 1992 
55 1001 TS 

CHARLEY 1986 
Aug 13, 1986 to Aug 

30, 1986 
70 980 H1 

DANNY 1985 
Aug 12, 1985 to Aug 

20, 1985 
80 987 H1 

DEAN 1983 
Sep 26, 1983 to Sep 

30, 1983 
55 999 TS 
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STORM 
NAME DATE RANGE 

MAX WIND 
SPEED MIN PRESSURE MAX CATEGORY 

BRET 1981 
Jun 29, 1981 to Jul 01, 

1981 
60 996 TS 

BOB 1979 
Jul 09, 1979 to Jul 16, 

1979 
65 986 H1 

GINGER 1971 
Sep 06, 1971 to Oct 

05, 1971 
95 959 H2 

DORIA 1971 
Aug 20, 1971 to Aug 

29, 1971 
55 989 TS 

ALMA 1970 
May 17, 1970 to May 

27, 1970 
70 993 H1 

CAMILLE 1969 
Aug 14, 1969 to Aug 

22, 1969 
150 900 H5 

DORIA 1967 
Sep 08, 1967 to Sep 

21, 1967 
75 973 H1 

UNNAMED 1963 
Jun 01, 1963 to Jun 

04, 1963 
50 1000 TS 

UNNAMED 1961 
Sep 12, 1961 to Sep 

15, 1961 
55 995 TS 

BRENDA 1960 
Jul 27, 1960 to Aug 07, 

1960 
60 976 TS 

CINDY 1959 
Jul 04, 1959 to Jul 12, 

1959 
65 995 H1 

CONNIE 1955 
Aug 03, 1955 to Aug 

15, 1955 
120 944 H4 

BARBARA 1953 
Aug 11, 1953 to Aug 

16, 1953 
80 973 H1 

UNNAMED 1945 
Sep 12, 1945 to Sep 

20, 1945 
115 949 H4 

UNNAMED 1944 
Oct 12, 1944 to Oct 

24, 1944 
125 937 H4 

UNNAMED 1944 
Jul 30, 1944 to Aug 04, 

1944 
70 985 H1 

UNNAMED 1943 
Sep 28, 1943 to Oct 

02, 1943 
55 997 TS 
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STORM 
NAME DATE RANGE 

MAX WIND 
SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1935 
Aug 29, 1935 to Sep 

10, 1935 
160 892 H5 

UNNAMED 1934 
Sep 01, 1934 to Sep 

04, 1934 
45 -1 TS 

UNNAMED 1933 
Aug 13, 1933 to Aug 

28, 1933 
120 948 H4 

UNNAMED 1929 
Sep 19, 1929 to Oct 

05, 1929 
135 924 H4 

UNNAMED 1928 
Sep 06, 1928 to Sep 

21, 1928 
140 929 H5 

UNNAMED 1928 
Aug 03, 1928 to Aug 

13, 1928 
90 971 H2 

UNNAMED 1924 
Sep 27, 1924 to Oct 

01, 1924 
55 999 TS 

UNNAMED 1916 
Sep 04, 1916 to Sep 

07, 1916 
45 -1 TS 

UNNAMED 1916 
May 13, 1916 to May 

18, 1916 
40 990 TS 

UNNAMED 1907 
Jun 24, 1907 to Jun 

30, 1907 
55 -1 TS 

UNNAMED 1904 
Sep 08, 1904 to Sep 

15, 1904 
70 -1 H1 

NOT_NAMED 

1902 

Oct 03, 1902 to Oct 

13, 1902 
90 970 H2 

UNNAMED 1902 
Oct 03, 1902 to Oct 

13, 1902 
90 970 H2 

UNNAMED 1902 
Jun 12, 1902 to Jun 

17, 1902 
50 -1 TS 

UNNAMED 1899 
Oct 26, 1899 to Nov 

04, 1899 
95 -1 H2 

UNNAMED 1894 
Oct 01, 1894 to Oct 

12, 1894 
105 -1 H3 

UNNAMED 1893 
Oct 20, 1893 to Oct 

23, 1893 
50 -1 TS 
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STORM 
NAME DATE RANGE 

MAX WIND 
SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1889 
Sep 12, 1889 to Sep 

26, 1889 
95 -1 H2 

UNNAMED 1888 
Sep 06, 1888 to Sep 

13, 1888 
50 999 TS 

UNNAMED 1886 
Jun 27, 1886 to Jul 02, 

1886 
85 -1 H2 

UNNAMED 1886 
Jun 17, 1886 to Jun 

24, 1886 
85 -1 H2 

UNNAMED 1882 
Sep 21, 1882 to Sep 

24, 1882 
50 1005 TS 

UNNAMED 1882 
Sep 02, 1882 to Sep 

13, 1882 
110 949 H3 

UNNAMED 1881 
Sep 07, 1881 to Sep 

11, 1881 
90 975 H2 

UNNAMED 1879 
Aug 13, 1879 to Aug 

20, 1879 
100 971 H3 

UNNAMED 1878 
Oct 18, 1878 to Oct 

25, 1878 
90 963 H2 

UNNAMED 1877 
Sep 21, 1877 to Oct 

05, 1877 
100 -1 H3 

UNNAMED 1876 
Sep 12, 1876 to Sep 

19, 1876 
100 980 H3 

UNNAMED 1874 
Sep 25, 1874 to Oct 

01, 1874 
80 980 H1 

UNNAMED 1872 
Oct 22, 1872 to Oct 

28, 1872 
70 -1 H1 

NOT_NAMED 

1867 

Aug 10, 1867 to Aug 

18, 1867 
45 -1 TS 

NOT_NAMED 

1864 

Jul 23, 1864 to Jul 26, 

1864 
35 -1 TS 

UNNAMED 1863 
Sep 16, 1863 to Sep 

19, 1863 
60 -1 TS 

NOT_NAMED 

1861 

Oct 31, 1861 to Nov 

03, 1861 
60 992 TS 
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STORM 
NAME DATE RANGE 

MAX WIND 
SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1861 
Sep 27, 1861 to Sep 

28, 1861 
70 -1 H1 

UNNAMED 1859 
Sep 15, 1859 to Sep 

18, 1859 
70 -1 H1 

NOT_NAMED 

1858 

Aug 11, 1858 to Aug 

20, 1858 
45 994 TS 

UNNAMED 1856 
Aug 19, 1856 to Aug 

21, 1856 
50 -1 TS 

NOT_NAMED 

1854 

Sep 10, 1854 to Sep 

14, 1854 
65 -1 H1 

UNNAMED 1854 
Sep 07, 1854 to Sep 

12, 1854 
110 938 H3 

NOT_NAMED 

1852 

Aug 28, 1852 to Aug 

31, 1852 
50 -1 TS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
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research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 
assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
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Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
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shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  
 
Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
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Match Commitment Letter 
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Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 

King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 

King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 

Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 

Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 

Town of Urbanna 
Hon. Marjorie Austin 

Secretary/Director 
Mr. Lewis L. Lawrence 

March 28, 2022

Virginia Department of Conservation and Recreation 

Attention: Virginia Community Flood Preparedness Fund 

Division of Dam Safety and Floodplain Management 

600 East Main Street, 24th Floor 

Richmond, Virginia 23219 

Dear Mr. Matthew Wells

Enclosed in this packet are three applications for flood protection and prevention projects 
that involve implementation of nature-based shoreline solutions. 

Among the applications are projects which are currently at the construction stage. 
Construction projects are requesting funds to implement projects which have approved 
permits or are nearing permit approval prior to construction of a nature-based flood 
protection solution. 

Below is short summary of proposed construction projects in Gloucester County: 

A. Ware River Phase III - Nature-based Construction Project 
(CID): 510071 Total Cost (from individual project application):  $161,686 
This project proposes to construct a 3rd phase to an ongoing multi-owner/multi-
parcel nature-based solution on private property located on the Ware River in 
Gloucester County. The 3rd phase nature-based solution will involve the 
installation of 192 linear feet (LF) out of a multi-parcel project totaling 1,300 LF 
of living shoreline. The VIMS Shoreline Studies Program has designed shoreline 
plans and established cost estimates for the entire 1,300 LF. 

B. Wilsons Creek – Brednin-Karny and Harvey’s Living Shoreline 
Construction Project 
 (CID): 510071  Total Cost (from individual project application):  $204,719 
 This project proposes to construct a nature-based shoreline management 
  solution spanning two private properties located on Wilsons Creek in Gloucester 
 County. The nature-based solution will involve the installation of a 485-feet-long 
 rock sill with clean sand back fill and plantings of native vegetation and a 95 
 linear feet section of riprap revetment. This project will be apartnership between 



Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

 the MPPDC and two private property owners and is supported by Gloucester County. 

C. Sarah’s Creek – Parker’s Nature-based Construction Project 
(CID): 510071  Total Cost (from individual project application):  $93,569 
This project proposes to construct a nature-based solution on a private property located on Sarah’s 
Creek in Gloucester County. The nature-based solution will involve the installation of 115 linear feet of 
rock sills and 150 linear feet of living shoreline (i.e., clean sand nourishment and spartina plantings). 
This project will be a partnership between the MPPDC and one private property owners and is 
supported by Gloucester County. 

The total project costs for Gloucester County Round 3 applications are $459,974 and MPPDC staff are 
requesting $323,224 from DCR to support this work. 

We consider helping both public and private entities manage flooding a critical and essential function of 
government.  

Thank you for considering the enclosed proposed projects. If you have any questions about the enclosed, 
please contact me by email at llawrence@mppdc.com or by phone at 804-758-2311. 

Sincerely, 

Lewis Lawrence 
Executive Director

mailto:llawrence@mppdc.com


Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund 

Flood Prevention and Protection Project 

PROJECT TITLE: Ware River Phase III - Nature-based Construction Project 
Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

 ____Capacity Building/Planning X Project _____Study 

NFIP/DCR Community Identification Number (CID): Gloucester County (510071) 

If a state or federally recognized Indian tribe, Name of tribe: NA  

Name of Authorized Official: Lewis Lawrence, Executive Director 

Signature of Authorized Official: _______________________________________ 

Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149 
Telephone Number: (804) 758-2311   Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards 
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (215) 264-6451 
Email Address: jrickards@mppdc.com 

Is the proposal in this application intended to benefit a low-income geographic area as 
defined in the Part 1 Definitions? Yes __X__ No ____ 

Project Grants (Check All that Apply) 

  Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity from 
further development.  

þ Wetland restoration. 

Þ Floodplain restoration. 



 

  Construction of swales and settling ponds.  

Þ Living shorelines and vegetated buffers.  

  Structural floodwalls, levees, berms, flood gates, structural conveyances.  

  Storm water system upgrades.  

  Medium and large-scale Low Impact Development (LID) in urban areas.  

  Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool.  

  Dam restoration or removal.  

 Stream bank restoration or stabilization.  

  Restoration of floodplains to natural and beneficial function.  

  Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

 

Location of Project (Include Maps): Gloucester County  
NFIP Community Identification Number (CID#) (See appendix F): 510071 
 

Is Project Located in an NFIP Participating Community? þ Yes □ No  
Is Project Located in a Special Flood Hazard Area? þ Yes □ No Flood Zone(s) (If Applicable): AE 
Zone  
Flood Insurance Rate Map Number(s) (If Applicable): 51073C0140F 
 
Total Cost of Project:   $ 161,686 
 
Total Amount Requested: $ 114,422 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

INTRODUCTION –  
This project proposes to construct a 3rd phase to an ongoing multi-owner/multi-parcel nature-
based solution on private property located on the Ware River in Gloucester County. The 3rd 
phase nature-based solution will involve the installation of 192 linear feet (LF) out of a multi-
parcel project totaling 1,300 LF of living shoreline. The VIMS Shoreline Studies Program has 
designed shoreline plans and established cost estimates for the entire 1,300 LF. 
 
FEMA, Virginia General Assembly, DCR’s Floodplain Management Program, and the Middle 
Peninsula PDC all recognize that natural hazards pose a serious risk to all levels of government 
including states, localities, tribes and territories and the citizens which reside and work 
there. These hazards include flooding, drought, hurricanes, landslides, wildfires and more. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program (www.FightTheFloodVA.com).  This proposal is a Nature-based solution which utilizes 
and incorporates sustainable planning, design, environmental management, and engineering 
practices that weave natural features or processes into the built environment to promote 
adaptation and resilience. Further, this proposal incorporates natural features and processes in 
efforts to combat climate change, reduce flood risks, improve water quality, protect coastal 
property, restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational 
space, and more. Nature-based solutions offer significant benefits, monetary and otherwise, 
often at a lower cost than more traditional infrastructure. These benefits include economic 
growth, green jobs, increased property values, and improvements to public health, including 
better disease outcomes and reduced injuries and loss of life (FEMA Building Community 
Resilience with Nature Based Solutions, June 2021). 
 

 
 

file://///mppdc-gis/mppdcdata/MPPDC-Staff-Projects/0_Funding%20Proposals/FY23%20Proposals/Flood%20Fund%20DCR/FTF_Design%20Construction_Application%20Development/37_Parker/www.FightTheFloodVA.com


 

This project will be a partnership between the MPPDC and one private property owner and is 
supported by Gloucester County (See the community support letter in Attachment 1). 

 

• A link or copy to the approved resilience plan: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 

• Middle Peninsula All Hazards Mitigation Plan (2016): 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 
within the plan please see Section 4 (page 25). This Section includes historical hazard 
data within the region. 

• Here’s a link to the Gloucester County Comprehensive Plan: 
https://www.gloucesterva.info/DocumentCenter/View/5777/2016-Gloucester-County-
Comprehensive-Plan 

 
PROJECT LOCATION INFORMATION –  

In 2019, the MPPDC was funded through the National Fish Wildlife Foundation (NFWF) to 
engage local landowners in Living Shorelines and nature-based shoreline management solutions 
(NFWF Project ID:0603.18.062813). Upon funding MPPDC staff-initiated discussions with a 
community on the Ware River interested in implementing strategies to reduce/better manager 
chronic flooding issues associated flooding on and around FEMA Repetitive Loss parcels and 
adjoining parcels to offer “reach based”, multi parcel protection. The project consisted of one 
RL structure (6626 Ware Haven) with six contiguous waterfront parcels on the Ware River. 
Phase I of this project entailed the design cost estimation of nature-based living shorelines for 
all 6 properties, and the construction of nature-based living shoreline designed/ extrapolated to 
a FEMA year storm event. As MPPDC staff continue to work with this community to implement 
reach-based solution to chronic flooding issues along the Ware River, Phase II, as proposed in 
this application will construct living shorelines at 7903 Riverside Drive in Gloucester County. 
(Figure 1 and 2). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.gloucesterva.info/DocumentCenter/View/5777/2016-Gloucester-County-Comprehensive-Plan
https://www.gloucesterva.info/DocumentCenter/View/5777/2016-Gloucester-County-Comprehensive-Plan


 

FIGURE 1: COUNTY MAP OF PROJECT LOCATION. 

 
 

FIGURE 2: PARCEL MAP OF PROJECT LOCATION. 

 



 

Gloucester County is located at the southern tip of Virginia’s Middle Peninsula and is an 
agriculture, forestry, and water-based economy. The County is comprised of 218 square miles 
of land 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s population 
totals 38,711 which makes it the largest Middle Peninsula locality. According to DCR guidelines, 
a portion of the County is considered a low-income geographic area. In Figure 3 the green areas 
qualified as low-income “community” areas meeting the 80% Household limits based on US 
census household income data or are qualified Opportunity Zones.  
 
FIGURE 3: MAP OF MIDDLE PENINSULAS LOW INCOME GEOGRAPHIC AREAS QUALIFYING UNDER DCR 

GUIDELINES. 

 



 

Please see Figure 4 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  

FIGURE 4: MAP OF THE PROJECT LOCATION WITHIN THE GREEN LOW-INCOME AREA. 

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
high social vulnerability score (Figure 5).  
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

FIGURE 5: VIRGINIA’S SOCIAL VULNERABILITY INDEX SCORE MAP FOR THE PROJECT LOCATION. 

 
 

The project is located at 7903 Riverside Dr Gloucester, VA 23061 (37.39407, -76.48094). This 
project proposes to construct 1,300 linear feet of living shoreline. Within the project area there 
is 1 residential home, 1 detached garage and two septic systems. The structures are not 
identified as severe repetitive loss structure or repetitive loss structures. This site is located 
within the AE flood zone (Figure 7). Please see Attachment 2 for the FIRMettes (last mapped 
10/21/2021).  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

FIGURE 7: MAP OF FEMA FLOOD ZONES. 

 
 

Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 8 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of 3,498.5 square feet of shoreline. The project location has and continues 
to be impacted by tropical, sub-tropical, and nor’easter events. Attachment 3 lists 81 storm 
events and provides a map with the project location. Without the flood protection measures 
proposed, the land, habitat and infrastructure will be compromised, resulting in degradation of 
the environment and revenue loss to the local tax base. 
 
 
 
 
 
 
 
 



 

FIGURE 8: PROJECT LOCATION AND MAP OF THE SHORELINE CHANGE BETWEEN 1937 AND 2017. PLEASE 

NOTE THAT THE PROJECT AREA PARCEL IS OUTLINED IN WHITE. 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding (Figure 9). 
 
 
 
 
 
 
 
 
 
 
 
 



 

FIGURE 9: MAP OF PROJECT LOCATION AND RISK OF COASTAL FLOODING (NOAA, 2021). 

 
 
For more information about this project area please see:  

• The Middle Peninsula All Hazards Mitigation Plan identifies all hazards that impact the 
region - 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf .  

• Gloucester County Building and Engineering Department administers the NFIP. Here is 
the link to the current floodplain ordinance: http://gloucestercounty-
va.elaws.us/code/coor_ch8.5 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5
http://gloucestercounty-va.elaws.us/code/coor_ch8.5


 

NEED FOR ASSISTANCE –  
The Middle Peninsula Planning District Commission (MPPDC) is a political subdivision of the 
Commonwealth of Virginia formed under VA Code §15.2-4203 to provide solutions to problems 
of greater than local significance and cost-savings through economies of scale. The MPPDC 
serves nine localities of the Middle Peninsula including Essex, Gloucester, King & Queen, King 
William, Mathews, and Middlesex Counties as well as the Towns of Tappahannock, West Point, 
and Urbanna.  

 
MPPDC is staffed using multiple methods including co-operative procurement, hourly, and 
burdened staff.  MPPDC staff consists of Executive Director, Deputy Director, Chief Financial 
Officer, Senior Project Planner, clerical support staff; co-operative procured Director of 
Planning, General Planner, Certified Flood Plain Manager, Transportation Planner, Emergency 
Planner; Hourly staff for Housing, Community Development Planner and Public relations.  

 
The PDC staffing team assists localities with long-term and/or regional planning efforts. The 
MPPDC Executive Director, Deputy Director, and Chief Financial Officer have decades of 
experience in managing and administering project grants at multiple scale from grants in excess 
of $1,000,000 to very small grants.  MPPDC is an entrepreneurial based government agency 
with an annual operating budget ranging from $750,000 to over $1,000,000.  The MPPDC 
manages annually 25-30 concurrent federal and state grants utilizing industry standard Grants 
Management Software.  Staff utilize GIS and all Microsoft software as well as other software as 
required by different grants.  The MPPDC operates service centers in the topical areas of coastal 
zone management, emergency planning, housing, transportation planning and transportation 
demand management, economic development, social assistance, small business development, 
general planning and technical assistance and other areas as determined by the 
Commission.  MPPDC has over 25 years of experience managing multiple revolving loan 
programs.  In the 25 years that the Executive Director has been employed by the Commission 
no audit findings have occurred.     

 
The need for assistance is two-fold.  

 
First, as Gloucester County is near the Chesapeake Bay and numerous tidal rivers that create an 
area of high risk of coastal flooding, sea-level rise, and storm surge. Based on tidal gauge data 
from VIMS, relative sea- level rise rates ranging from 0.11-0.23 in./yr. (2.9-5.8 mm/yr.; period: 
1976-2007; 10 stations) within the Chesapeake Bay region, which are the highest rates reported 
along the U.S. Atlantic coast (Boon et. al., 2010). In addition to sea-level rise, Gloucester County 
has a history of being impacted by hurricanes and tropical storms. As storms pass over or near 
the coast, the atmospheric pressure drops, causing a large volume of sea water to build up, 
eventually being pushed ashore by the storm’s winds causing a storm surge. In Gloucester 
County, strong East and Northeast winds can push water from the Chesapeake Bay into the 
mouth of the York and Rappahannock Rivers and Mobjack Bay, flooding much of the county’s 
low-lying areas (Middle Peninsula Planning District Commission, 2005). Additionally, when a 
storm makes landfall at high tide, the storm surge and the added water from the tidal 
fluctuation combine to create a “storm tide”. In Gloucester County, tidal waters fluctuate twice 



 

daily from 1.2 feet above mean sea level to 1.2 feet below (FEMA 1987, 6). If a severe hurricane 
were to make landfall during high tide, and additional 1.2 feet of water would be added to the 
highest storm surge possible, which could create a storm tide of 16.2 feet (Rygel, 2005). 
Nor’easters, like hurricanes and tropical storms, can dump heavy amounts of rain and produce 
hurricane-force winds that push large amounts of sea water inland. According to a study 
conducted by the Center for Coastal Resources Management, a one-and-a-half-foot rise in sea 
level coupled with a three-foot storm surge, like what would be experienced in a strong tropical 
storm, would lead to 13% of Gloucester County’s land mass being flooded – including 118 miles 
of roads. Only 3% of the projected flood area is currently developed. A strong indicator that 
Gloucester County is experiencing the impact of coastal hazards (i.e., flooding, hurricanes, sea-
level rise, and storm surge) is the number of repetitive loss and severe repetitive loss claims 
submitted by residents and businesses to FEMA. As of 2015, the County had 147 repetitive loss 
properties with claims topping $3.3 Million and 13 severe repetitive loss properties with claims 
totaling nearly $1.9 Million. The County has implemented several preventative measures, 
property protection policies, public information activities, and emergency service measures to 
decrease impacts on communities. Therefore, this project will build on other local efforts move 
toward becoming a more resilient community.  
 
Second, at this project location, the shoreline is experiencing sever erosion and frequent 
flooding. Currently the shoreline is tidal marsh grass, but with the shoreline quickly eroding and 
rising sea levels and more frequent storms, additional shoreline protection is needed. 
Additionally, there are mature trees on the property that help the soil and land in place and 
with without offering this shoreline some protection the trees will most certainly be lost. This 
will ultimately bring water closer to the structures on the property. Please see Figure 10 for 
project location photos and Attachment 4 for more photos.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

FIGURE 10: PHOTOS OF THE ROBENS PROPERTY. 
BELOW IS A PHOTO OF THE NATURAL SHORELINE ON THE PROPERTY. 

 
 

THIS IS A PHOTO OF THE YARD WITH DURING AN ABOVE AVERAGE HIGH TIDE AND SOME WIND. 

 
 

ALTERNATIVES – 
Alternatives are not applicable to this project. A living shoreline is feasible at this location and 
therefore required per VMRC regulations. This project employs a nature-based solution, and 



 

this project cost is not greater than $3 Million.  
 
GOALS AND OBJECTIVES –  
This project will install a nature-based solution consisting of 1,300 linear feet of living shoreline 
(i.e., clean sand nourishment and spartina plantings).  This project will reduce erosion and 
stabilize the shoreline. Through a previous grant a draft JPA has been completed but not yet 
sent to VMRC for approval. During this project the JPA will be submitted for permits and the 
living shoreline will be installed as designed within the approved JPA application. Attachment 5 
does not include the draft JPA because it will be developed as part of the project and submitted 
as a final deliverable. 
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
Objective A: Prevent loss of life and reduce property damage by mitigating for recurrent, 
repetitive, and future flooding within the project area using a nature-based approach.   
Objective B: Stabilize the shoreline to ensure that the County’s tax base does not erode.  
 
Goal 2: Improve water quality 
Objective A: Construct a living shoreline to capture nitrogen, phosphorus, and sediment. 
 
Goal 3: Transferability to other communities. 
Objective A: Improve the implementation of Fight the Flood projects and project as an example 
program to be replicated in other communities within the region or the Commonwealth. 
  
The MPPDC anticipates that the living shoreline installed at this project location will:  

1. Stabilize the shoreline and reduce the overall erosion rate at the project location. 
According to FEMA and NOAA living shorelines are more resilient again storms than 
bulkheads. With the installation of sills these structures will run parallel to the existing 
or vegetative shoreline, reduce wave energy, and prevent erosion. Additionally, eroding 
shorelines and sediment from stormwater runoff greatly contribute to the shoaling of 
navigable waterways. With maritime industries contributing substantially to the local 
and regional economy, the mitigation of continued sedimentation and shoaling provided 
by this project will protect and enhance the region’s commercial and recreational 
maritime economies. 
 

2. Provide ecosystem services to the community. Since this project is proposing the 
installation of living shorelines, this project will have nutrient and sediment reduction 
benefit to local waters. According to a report titled, Removal Rates of Shoreline 
Management Project, an expert Panel on Shoreline Management identified the living 
shorelines has having a nitrogen removal rate 0.01218 pounds per linear foot per year 
(lb./lf./yr.) and a phosphorus removal rate of 0.00861 lbs./lf./yr. Additionally living 
shorelines were shown to reduce total suspended sediment by 42 lb./lf./yr. Therefore, 
with a proposed project of 1300 linear feet of living shoreline this has the ability of 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf
https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

removing 15.834 pounds of nitrogen per year, 11.193 pounds of phosphorus per year 
and 54,600 pounds of sediment per year. Ultimately contributing to the overall water 
quality of the Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for 
marine wildlife and birds. With the living shorelines reducing wave energy in this area 
this provides a calmer habitat to breed and nurse juvenile wildlife and fish. Also, the 
planting will offer more cover and protection from prey.  

 
3. Prevent loss of property and life. As the installation of a living shoreline will reduce 

erosion of the property this will reduce flood risks at the project site. Also, as flooding 
and erosion threaten the tax base within the locality, this project will help maintain the 
tax-base at this project location which directly protects the largest employer in 
Gloucester County, which is local government.  

 
APPROACH, MILESTONES, AND DELIVERABLES –  
This project will follow the designs outlined in the draft Joint Permit Application. Upon issuance 
of the permits for this project, VMRC will analyze the upstream and downstream impacts of this 
project using the best available science, as per state law. Please see Attachment 5 for the draft 
JPA application and designs. The below table outlines the components of the nature-based 
solution: 
 

Phase 3  
Total Project 

Location 

Living Shoreline 192 Linear Feet 

 
The anticipated timeline for this project could be as quick as 1 year, but no more than two 
years. The timeline range is due to the potential delays in the construction industry or delays 
caused by COVID, including supply shortages. Having a two-year timeline will offer potential 
windows for planting the living shoreline - one in 2022 and one in 2023. To explain, the 
Chesapeake Bay Foundation recommends that perennials and grasses for living shorelines 
should be planted during peak growing season (in mid-to-late summer) to allow enough time 
for their root systems to become established before they go dormant in the late Fall. Trees and 
shrubs should be planted in Spring and Fall when there is adequate rainfall to help them 
develop strong roots and leafy growth.  



 

 
 
Below is the project timeline and project milestones for this project.  
 
Receive funding notice - December 2021  
Coordinate with property owners and the project contractor to review project timeline and 
project expectations – January 2021  
Initiate site preparation at the project location - January 2021 to July 2022 
Construction of the living shoreline – June 2022 to September 2022 
Project Close out – December 2022 
 
 

RELATIONSHIP TO OTHER PROJECTS –  
For over 40 years the Middle Peninsula Planning District Commission (MPPDC) and its 
participating localities have worked diligently on topics associated with the land water 
interface, including coastal use conflicts and policies, sea level rise, stormwater flooding, 
roadside ditch flooding, erosion, living shorelines, coastal storm hazards (i.e., hurricanes, 
tropical storms), riverine and coastal flooding, and coastal resiliency.  
 
In 2019, Middle Peninsula Planning District Commission (MPPDC) targeted repetitive loss (RL) 
and severe repetitive loss (SRL) waterfront properties for nature-based flood mitigation 
projects across the Middle Peninsula. The MPPDC funded through National Fish Wildlife 
Foundation (NFWF) to engage local landowners in Living Shorelines and nature-based shoreline 
management solutions (NFWF Project ID:0603.18.062813). Upon funding MPPDC staff-initiated 
discussions with a community on the Ware River interested in implementing strategies to 
reduce/better manager chronic flooding issues associated flooding on and around a FEMA RL 
parcel and adjoining parcels to offer “reach based”, multi parcel protection. This project 
consisted of one RL structure (6626 Ware Haven) with 6 contiguous waterfront parcels on the 
Ware River. Phase I of this project entailed the design cost estimation of nature-based living 



 

shorelines for all 6 properties, and the construction of nature-based living shoreline designed/ 
extrapolated to a FEMA year storm event on 2 properties 6626 (RL) and 6631 Ware Haven. The 
proposed project in this application will build on phase I and add more living shorelines to an 
adjacent property on the Ware River that will improve the community resiliency.  
 
The proposed project is also a priority project generated from the Middle Peninsula Regional 
Flood Resilience Plan, which was approved by DCR during August 2021. The Flood Resiliency 
Plan serves as the MPPDC’s guiding document for its flood resiliency programs and is comprised 
of two primary MPPDC-approved policy documents which form the implementation and 
foundation of the Middle Peninsula flood protection approach and are indirectly and directly 
supported by multiple specific regional planning documents, both approved by various required 
federal, regional, or local partners as required by statute. 
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 

• Middle Peninsula All Hazard Mitigation Plan, FEMA and Middle Peninsula locality 
approved 2016 (MPPDC Website) 

• The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This 
plan identifies the top hazards within the region and provides a HAZUS 
assessment that analyzes flooding (riverine and coastal), sea-level rise and 
hurricane storm surge impacts in the region. Additionally, this plan lists 
strategies and objectives that guide member localities to mitigate for these 
strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy, MPPDC 
Approved March 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan - MPPDC Approved 
~annually 

 
Short Term Implementation 

• Middle Peninsula Planning District Commission Fight the Flood Program Design 
MPPDC Commission (approved June 2020 Chairman approved 8/6/21 update) 

• Middle Peninsula Planning District Commission Living Shoreline Resiliency Incentive 
Funding Program-Virginia Revolving Loan Fund Program Design and Guidelines 
(approved 2015) 

 
As the MPPDC has continuously worked on flooding and coastal resiliency topics, Attachment 6 
lists the projects and short description of relevant projects. All of these projects have built upon 
each other to establish a solid foundation of regional expertise in flooding and coastal resiliency 
topics. Now, with such a wealth of information, the MPPDC can move beyond research and 
studies to begin implementing projects on the ground. One effort, in particular, was launched in 



 

2020 was in response to emerging flood challenges. The MPPDC Commission authorized staff to 
develop the Middle Peninsula Fight the Flood (FTF) Program. This program leverages state and 
federal funding to deliver flood mitigation solutions directly to constituents, for both the built 
environment and the natural environment with an emphasis on nature-based flood mitigation 
solutions. The Middle Peninsula FTF program helps property owners gain access to programs 
and services to better manage challenges posed by flood water. Therefore, MPPDC staff have 
partnered with private property owners that have registered for the FTF program to assist them 
in finding funding for their shoreline.  
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN – 
The approved VMRC permits does not require a maintenance plan; therefore, the maintenance 
of this construction project will be in accordance with the permit requirements. 
 
CRITERIA –  
Describe how the project meets each of the applicable scoring criteria contained in Appendix B 
and provide the required documentation where necessary. Documentation can be incorporated 
into the Scope of Work Narrative or included as attachments to the application. Appendix B 
must be completed and submitted with the application. 
 
For local governments that are not towns, cities, or counties, the documentation provided for the 
criteria below should be based on the local government or local governments in which the 
project is located and/or directly impacts. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by 
the General Assembly or pursuant to the Constitution or laws of the Commonwealth, 
or any combination of these or a recognized state or federal Indian tribe?  
YES. 

2. Does the local government have an approved resilience plan meeting the 
criteria as established by this grant manual? Has it been attached or a link 
provided?  
YES. Here’s the link: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 

3. For local governments that are not towns, cities, or counties, have letters of 
support been provided from affected local governments?  
YES. Please see Attachment 1 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
YES. Please see the match commitment letter in Attachment 8 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

5. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding?  
YES. 

 
BUDGET NARRATIVE - 
For applications submitted under MPPDC Round 2 proposals that resides in a low-income area 
or opportunity zone the following applies to the submitted budget.  If the applicant does not, 
then the following does not apply:   For projects within low-income areas and opportunity 
zones, the budgets are being submitted with budgets that reflect a 70:30 grant to match ratio 
even though the program manual states that these projects are eligible for 80:20 match for 
being in low-income areas and opportunity zones. In response to the DCR letter addressed to 
the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC applicants who 
reside in a low-income area or opportunity zone to request 80% state funding. We respectfully 
request that DCR reconsider applying the determination required for Round 1 proposals on the 
MPPDC Round 2 proposals since the grant manual states that all applicants who reside in a low-
income area or opportunity zone should be funded at the level that they qualify for. Should DCR 
agree to award projects located in low-income areas or opportunity zones at the levels 
indicated within the grant manual, the budgets can be adjusted when contracts are awarded to 
ensure consistency with the grant manual. 
 
Please see match commitment letters from the property owners in Attachment 11.  



 

 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles 

 
Also please note that the cost estimates for the construction of this project were supplied by 
the contractor, Shoreline Structures, LLC. Please see Attachment 7. 
 
In summary:   
Estimated total project cost:       $ 161,686 
Amount of funds requested from the Fund:     $ 114,422 
 
Finally, please see the authorization to request for funding in Attachment 9.  



 

Appendix B: Scoring Criteria for Flood Prevention and Protection 
Projects 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 
 

Applicant Name: 
 Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required 
 



 

Project Eligible for Consideration 
 Yes 

 No 

Applicant Name: 
Middle Peninsula Planning District Commission 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen. 
The category chosen must be the primary project in the application. 

 

 
1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures. 

 
 

 
50 

 

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 

 Permanent conservation of undeveloped lands identified as having flood resilience 
value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function. 

 Developing flood warning and response systems, which may include gauge 
installation, to notify residents of potential emergency flooding events. 

 
 
 
 

 
45 45 

 

1.b. any other nature-based approach 
 

40  

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  
Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP? 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

Yes 10  

No 0 0 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 
TMDLs. Does the proposed project include implementation of one or more best management 
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0  

Total Points 88 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation Community Flood Preparedness Fund Grant 

Program 

 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes □ No  N/A 

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan  Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
 Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
 Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
 Yes □ No □ N/A 

Signed pledge agreement from each contributing organization  Yes □ No □ N/A 

 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

Attachment 1: Community Support Letter 

 
 



 

Attachment 2: Project Location FIRMette 
 

Robens Property (FIRMette #: 51073C0140F) 

) 
 



 

Attachment 3: List of historic hurricanes impacting the project area. 
 

Hurricane List 

 
Search Filter Criteria 

Location: 37.39407, -76.48094 

 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 

Months: ALL 

Years: ALL 

El Niño-Southern Oscillation (ENSO): ALL 

Minimum Pressure (mb) below: 1150 

Include Unknown Pressure Rating: TRUE 

Buffer Distance: 60 

Buffer Unit: Nautical Miles 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ANA 2015 May 06, 2015 to May 12, 2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 1985 80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 1967 75 973 H1 

UNNAMED 1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 1961 Sep 12, 1961 to Sep 15, 1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

CONNIE 1955 Aug 03, 1955 to Aug 15, 1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 1953 80 973 H1 

UNNAMED 1945 Sep 12, 1945 to Sep 20, 1945 115 949 H4 

UNNAMED 1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 1935 Aug 29, 1935 to Sep 10, 1935 160 892 H5 

UNNAMED 1934 Sep 01, 1934 to Sep 04, 1934 45 -1 TS 

UNNAMED 1933 Aug 13, 1933 to Aug 28, 1933 120 948 H4 

UNNAMED 1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 1928 Sep 06, 1928 to Sep 21, 1928 140 929 H5 

UNNAMED 1928 Aug 03, 1928 to Aug 13, 1928 90 971 H2 

UNNAMED 1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1916 Sep 04, 1916 to Sep 07, 1916 45 -1 TS 

UNNAMED 1916 May 13, 1916 to May 18, 1916 40 990 TS 

UNNAMED 1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 1904 Sep 08, 1904 to Sep 15, 1904 70 -1 H1 

UNNAMED 1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 1899 Oct 26, 1899 to Nov 04, 1899 95 -1 H2 

UNNAMED 1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 1889 Sep 12, 1889 to Sep 26, 1889 95 -1 H2 

UNNAMED 1888 Sep 06, 1888 to Sep 13, 1888 50 999 TS 

UNNAMED 1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 1882 Sep 21, 1882 to Sep 24, 1882 50 1005 TS 

UNNAMED 1882 Sep 02, 1882 to Sep 13, 1882 110 949 H3 

UNNAMED 1881 Sep 07, 1881 to Sep 11, 1881 90 975 H2 

UNNAMED 1879 Aug 13, 1879 to Aug 20, 1879 100 971 H3 

UNNAMED 1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 1876 Sep 12, 1876 to Sep 19, 1876 100 980 H3 

UNNAMED 1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1867 Aug 10, 1867 to Aug 18, 1867 45 -1 TS 

UNNAMED 1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 1863 Sep 16, 1863 to Sep 19, 1863 60 -1 TS 

UNNAMED 1861 Oct 31, 1861 to Nov 03, 1861 60 992 TS 

UNNAMED 1861 Sep 27, 1861 to Sep 28, 1861 70 -1 H1 

UNNAMED 1859 Sep 15, 1859 to Sep 18, 1859 70 -1 H1 

UNNAMED 1858 Aug 11, 1858 to Aug 20, 1858 45 994 TS 

UNNAMED 1856 Aug 19, 1856 to Aug 21, 1856 50 -1 TS 

UNNAMED 1854 Sep 10, 1854 to Sep 14, 1854 65 -1 H1 

UNNAMED 1854 Sep 07, 1854 to Sep 12, 1854 110 938 H3 

UNNAMED 1852 Aug 28, 1852 to Aug 31, 1852 50 -1 TS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Attachment 4: Photos of the Roben’s property. 
 

This shows flooding of the property’s driveway which impedes ingress and egress onto the property. 

 
 
 



 

Photo of flooding in the backyard due to tides and winds.

 
 

The below photos show the damage from Hurricane Isabel in 2003. The water reaces the house during 
the hurricane. 

 
 
 



 

The below photos show the damage from Hurricane Isabel in 2003. The water reaces the house and side 
yard during the hurricane. 

 
 
 
 



 

The below photos show the damage from Hurricane Isabel in 2003. The water reaces the house and the 
garage during the hurricane. 

 
 
 
 



 

The below photos show the damage from Hurricane Isabel in 2003. Flood waters move objects in the 
yard during the hurricane. 

 

 
 
 
       

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 



 

Attachment 5: Draft JPA Application & Design 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  

 

 

 
 

 

 
      
    

 
  

  
 

  

 

   
 

  

  

 

 
 

  

 

 

  

  

  
 

  
  

 
 

 

Regulatory Agency Contact Information 

Virginia Marine Resources Commission (VMRC) 
Habitat Management Division 

380 Fenwick Road, Building 96 
Fort Monroe, VA 23651 

Phone: (757) 247-2200, Fax: (757) 247-8062  
Website: http://www.mrc.virginia.gov/hmac/hmoverview.shtm 

United States Army Corps of Engineers (USACE) 
Norfolk District

               803 Front Street, ATTN: CENAO-WR-R 
Norfolk, Virginia 23510-1011 

Phone: (757) 201-7652, Fax: (757) 201-7678 
Website: http://www.nao.usace.army.mil/Missions/Regulatory.aspx 

Virginia Department of Environmental Quality (DEQ) 
Virginia Water Protection Permit 

Program 
Post Office Box 1105 

Richmond, Virginia 23218 
       Phone: (804) 698-4000 

Website: http://www.deq.virginia.gov/ 

LOCAL WETLANDS BOARD (LWB) CONTACT 
INFORMATION: 
Links to LWB information on the Web can be found at 
http://ccrm.vims.edu/permits_web/guidance/local_wetlands_boards.html 
In addition, the phone numbers listed below can be used to contact the LWB.  Please 
be advised that these phone numbers are subject to change at any time. 

Accomack County (757) 787-5721, Cape Charles (757) 331-3259, Charles City County (804) 829-
9296, Chesapeake (757) 382-6248, Colonial Heights (804) 520-9275, Essex County (804) 443-
4951, Fairfax County (703) 324-1364, Fredericksburg (540) 372-1179, Gloucester County (804) 
693-2744, Hampton (757) 727-6140, Hopewell (804) 541-2267, Isle of Wight County (757) 365-
6211, James City County (757) 253-6673, King and Queen County (804) 769-4978, King George 
County (540) 775-7111, King William County (804) 769-4927,  Lancaster County (804) 462-5220, 
Mathews County (804) 725-5025, Middlesex County (804) 758-0500, New Kent County (804) 
966-9690, Newport News (757) 247-8437, Norfolk (757) 664-4368, Northampton County (757) 
678-0442, Northumberland County (804) 580-8910, Poquoson (757) 868-3040,  Portsmouth (757) 
393-8836, Prince William County (703) 792-6984, Richmond County (804) 333-3415, Stafford 
County (540) 658-8668, Suffolk (757) 923-3650, Virginia Beach (757) 427-8246, Westmoreland 
County (804) 493-0120, West Point (804) 843-3330, Williamsburg (757) 220-6130, York County 
(757) 890-3538 

Application Revised: October 2019 1 
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Tidewater Joint Permit Application (JPA) 
For Projects Involving Tidal Waters, Tidal Wetlands 

and/or Dunes and Beaches in Virginia 

This application may be used for most commercial and noncommercial projects involving tidal waters, 
tidal wetlands and/or dunes and beaches in Virginia which require review and/or authorization by 
Local Wetlands Boards (LWB), the Virginia Marine Resources Commission (VMRC), the Department 
of Environmental Quality (DEQ), and/or the U. S. Army Corps of Engineers (USACE).  This 
application can be used for: 

• Access-related activities, including piers, boathouses, boat ramps (without associated dredging or
excavation*), moorings, marinas.

• Shoreline stabilization projects including living shorelines, riprap revetments, marsh toe
stabilization, bulkheads, breakwaters, beach nourishment, groins, and jetties. It is the policy of the
Commonwealth that living shorelines are the preferred alternative for stabilizing tidal shorelines
(Va. Code § 28.2-104.1).

• Crossings over or under tidal waters and wetlands including bridges and utility lines (water,
sewer, electric).

• Aquaculture structures, including cages and floats except “oyster gardening”**

*Note: for all dredging, excavation, or surface water withdrawal projects you MUST use the Standard
JPA form; for noncommercial, riparian shellfish aquaculture projects (i.e., “oyster gardening”) you must
use the abbreviated JPA found at https://mrc.virginia.gov/forms/2019/
VGP3_Aquaculture_form_2019.pdf or call VMRC for a form.

The DEQ and the USACE use this form to determine whether projects qualify for certain General, 
Regional, and/or Nationwide permits. If your project does not qualify for these permits and you need a 
DEQ Virginia Water Protection permit or an individual USACE permit, you must submit the Standard 
Joint Permit application form. You can find this application at 
http://www.nao.usace.army.mil/Missions/Regulatory/JPA.aspx. Please note that some health departments and 
local agencies, such as local building officials and erosion and sediment control authorities, do not use 
the Joint Permit Application process or forms and may have different informational requirements. The 
applicant is responsible for contacting these agencies for information regarding those permitting 
requirements. 

HOW TO APPLY 

Submit one (1) completed copy of the Tidewater JPA to VMRC: 
1. If by mail or courier, use the VMRC address provided on page 1.
2. If by electronic mail, address the package to: JPA.permits@mrc.virginia.gov. The application

must be provided in the .pdf format and should not exceed 10 MB. If larger than 10 MB you may
provide a file transfer protocol (ftp) site for download purposes.

The Tidewater JPA should include the following: 
1. Part 1 – General Information
2. Part 2 – Signatures
3. Part 3 - Appendices (A, B, C, and/or D as applicable to your project)
4. Part 4 – Project Drawings.

The drawings shall include the following for ALL projects:
• Vicinity Map (USGS topographic map, road map or similar showing project location)
• Plan View Drawing (overhead, to scale or with dimensions clearly marked)
• Section View Drawing (side-view, to scale or with dimensions clearly marked)
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Sample drawings are included at the end of Part 4 of this application to show examples of the 
information needed to consider your application complete and allow for the timely processing. 

When completing this form, use the legal name of the applicant, agent, and/or property owner.  For DEQ 
application purposes, legal name means the full legal name of an individual, business, or other 
organization. For an individual, the legal name is the first name, middle initial, last name, and suffix. For 
an entity authorized to do business in Virginia, the legal name is the exact name set forth in the entity's 
articles of incorporation, organization or trust, or formation agreement, as applicable. Also provide the 
name registered with the State Corporation Commission, if required to register.  DEQ issues a permit or 
grants coverage to the so-named individual or business, who becomes the ‘permittee’. Correspondence 
from some agencies, including permits, authorizations, and/or coverage, may be provided via electronic 
mail. If the applicant and/or agent wishes to receive their permit via electronic mail, please remember to 
include an e-mail address at the requested place in the application. 

In order for projects requiring LWB authorization to be considered complete (Virginia Code § 28.2-
1302); “The permit application shall include the following: the name and address of the applicant; a 
detailed description of the proposed activities; a map, drawn to an appropriate and uniform scale, 
showing the area of wetlands directly affected, the location of the proposed work thereon, the area of 
existing and proposed fill and excavation, the location, width, depth and length of any proposed channel 
and disposal area, and the location of all existing and proposed structures, sewage collection and 
treatment facilities, utility installations, roadways, and other related appurtenances of facilities, 
including those on the adjacent uplands; a description of the type of equipment to be used and the means 
of access to the activity site; the names and addresses of record of adjacent land and known claimants of 
water rights in or adjacent to the wetland of whom the applicant has notice; an estimate of cost; the 
primary purpose of the project; and secondary purpose of the proposed project; a complete description 
of measures to be taken during and after alteration to reduce detrimental offsite effects; the completion 
date of the proposed work, project, or structure; and such additional materials and documentation as the 
wetlands board may require.” 

You may include signed Adjacent Property Owner (APO) Acknowledgement Forms found at the end of 
this Short Form.  You must provide these addresses in Part 1 whether or not you use the APO forms.  
VMRC will request comments from APOs for projects that require permits for encroachment over state-
owned submerged lands. VMRC or your local wetlands board must notify all APO’s of public hearings 
required for all proposals involving tidal wetlands and dunes/beaches that are not authorized by statute. 
This information will not be used by DEQ to meet the requirements of notifying riparian land owners. 

Regional Permit 17 (RP-17), authorizes the installation and/or construction of open-pile piers, mooring 
structures/devices, fender piles, covered boathouses/boatslips, boatlifts, osprey pilings/platforms, 
accessory pier structures, and certain devices associated with shellfish gardening, for private use, subject 
to strict compliance with all conditions and limitations further set out in the RP-17 enclosure located at 
http://www.nao.usace.army.mil/Missions/Regulatory/RBregional/. In addition to the information 
required in this JPA, prospective permittees seeking authorization under RP-17 must complete and 
submit the ‘Regional Permit 17 Checklist’ with their JPA. A copy of the ‘Regional Permit 17 Checklist’ 
is found on pages 13 and 14 of this application package. If the prospective permittee answers “yes” (or 
“N/A”, where applicable) to all of the questions on the ‘Regional Permit 17 Checklist’, the permittee is 
in compliance with RP-17 and will not receive any other written authorization from the Corps but may 
not proceed with construction until they have obtained all necessary state and local permits. Note: If the 
prospective permittee answers “no” to any of the questions on the ‘Regional Permit 17 Checklist’ 
then their proposed structure(s) does not meet the terms and conditions of RP-17 and written 
authorization from the Corps is required before commencement of any work. 
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Note: Land disturbance (grading, filling, etc.) or removal of vegetation associated with projects 
located in Chesapeake Bay Preservation Areas will require approval from local governments. 
Certain localities utilize this application during their Bay Act review.  Part 5 of this application is 
included to provide assistance for the applicant to comply with Bay Act /or Erosion and Sediment 
Control requirements concurrent with this application. 

WHAT HAPPENS NEXT 

Upon receipt of an application, VMRC will assign a permit application number to the JPA and will then 
distribute a copy of the application and any original plan copies submitted to the other regulatory 
agencies that are involved in the JPA process.  All agencies will conduct separate but concurrent reviews 
of your project.  Please be aware that each agency must issue a separate permit (or a notification that no 
permit is required).  Note that in some cases, DEQ may be taking an action on behalf of the USACE, 
such as when the State Program General Permit (SPGP) applies. Make sure that you have received all 
necessary authorizations, or documentation that no permit is required, from each agency prior to 
beginning the proposed work. 

During the JPA review process, site inspections may be necessary to evaluate a proposed project.  
Failure to allow an authorized representative of a regulatory agency to enter the property, or to take 
photographs of conditions at the project site, may result in either the withdrawal or denial of your permit 
application. 

For certain federal and state permit applications, a public notice is published in a newspaper having 
circulation in the project area, is mailed to adjacent and/or riparian property owners, and/or is posted on 
the agency’s web page.  The public may comment on the project during a designated comment period, if 
applicable, which varies depending upon the type of permit being applied for and the issuing agency.  In 
certain circumstances, the project may be heard by a governing board, such as a Local Wetlands Board, 
the State Water Control Board, or VMRC in cases where a locality does not have a wetlands board and 
with certain subaqueous cases.  You may be responsible for bearing the costs for advertisement of public 
notices. 

Public hearings that are held by VMRC occur at their regularly scheduled monthly commission meetings 
under the following situations: Protested applications for VMRC permits which cannot be resolved; 
projects costing over $500,000 involving encroachment over state-owned subaqueous land; and all 
projects affecting tidal wetlands and dunes/beaches in localities without a LWB.  All interested parties 
will be officially notified regarding the date and time of the hearing and Commission meeting 
procedures.  The Commission will usually make a decision on the project at the meeting unless a 
decision for continuance is made.  If a proposed project is approved, a permit or similar agency 
correspondence is sent to the applicant.  In some cases, notarized signatures, as well as processing fees 
and royalties, are required before the permit is validated.  If the project is denied, the applicant will be 
notified in writing. 

PERMIT APPLICATION OR OTHER FEES 

Do not send any fees with the JPA. VMRC is not responsible for accounting for fees required by other 
agencies. Please consult agency websites or contact agencies directly for current fee information and 
submittal instructions. 

 USACE:  Permit application fees are required for USACE Individual (Standard) permits.  A USACE 
project manager will contact you regarding the proper fee and submittal requirements. 
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 DEQ:  Permit application fees required for Virginia Water Protection permits – while detailed in
9VAC25-20 – are conveyed to the applicant by the applicable DEQ office
(http://www.deq.virginia.gov/Locations.aspx). Complete the Permit Application Fee Form and
submit it per the instructions to the address listed on the form.   Instructions for submitting any other
fees will be provided to the applicant by DEQ staff.

 VMRC: An application fee of $300 may be required for projects impacting tidal wetlands, beaches
and/or dunes when VMRC acts as the LWB. VMRC will notify the applicant in writing if the fee is
required. Permit fees involving subaqueous lands are $25.00 for projects costing $10,000 or less and
$100 for projects costing more than $10,000.  Royalties may also be required for some projects.  The
proper permit fee and any required royalty is paid at the time of permit issuance by VMRC.  VMRC
staff will send the permittee a letter notifying him/her of the proper permit fees and submittal
requirements.

 LWB: Permit fees vary by locality.  Contact the LWB for your project area or their website for fee
information and submittal requirements.  Contact information for LWBs may be found at
http://ccrm.vims.edu/permits_web/guidance/local_wetlands_boards.html.

FOR AGENCY USE ONLY 
Notes: 

JPA # 

APPLICANTS 
Part 1 – General Information 

PLEASE PRINT OR TYPE ALL ANSWERS:  If a question does not apply to your project, please 
print N/A (not applicable) in the space provided.  If additional space is needed, attach 8-1/2 x 11 inch 
sheets of paper. 

Check all that apply 
Pre-Construction Notification (PCN) 
NWP # _____________________ 
(For Nationwide Permits ONLY - No DEQ-
VWP permit writer will be assigned) 

Regional Permit 17 (RP-17) 

County or City in which the project is located:_________________________________________ 
Waterway at project site:___________________________________________________________ 
PREVIOUS ACTIONS RELATED TO THE PROPOSED WORK (Include all federal, state, and local pre application 

coordination, site visits, previous permits, or applications whether issued, withdrawn, or denied) 
Historical information for past permit submittals can be found online with VMRC - https://webapps.mrc.virginia.gov/public/habitat/ - or VIMS 

- http://ccrm.vims.edu/perms/newpermits.html

Agency Action / Activity Permit/Project number, including any 
non-reporting Nationwide permits 

previously used (e.g., NWP 13) 

Date of 
Action 

If denied, give reason 
for denial 
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Part 1 - General Information (continued) 
1. Applicant’s legal name* and complete mailing address: Contact Information:

Home (____)_____________ 
Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
e-mail __________________

State Corporation Commission Name and ID Number (if applicable) _____________ 

2. Property owner(s) legal name* and complete address, if different from applicant: Contact Information:
Home (____)_____________ 
Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
e-mail __________________

State Corporation Commission Name and ID Number (if applicable) _____________ 

3. Authorized agent name* and complete mailing Contact Information: 
address (if applicable): Home (____)_____________ 

Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
e-mail __________________

State Corporation Commission Name and ID Number (if applicable) _____________ 

* If multiple applicants, property owners, and/or agents, each must be listed and each must sign the applicant
signature page. 

4. Provide a detailed description of the project in the space below, including the type of project, its
dimensions, materials, and method of construction. Be sure to include how the construction site will
be accessed and whether tree clearing and/or grading will be required, including the total acreage. If
the project requires pilings, please be sure to include the total number, type (e.g. wood, steel, etc),
diameter, and method of installation (e.g. hammer, vibratory, jetted, etc).  If additional space is
needed, provide a separate sheet of paper with the project description.
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Part 1 - General Information (continued) 

5. Have you obtained a contractor for the project?  ___ Yes* ___ No.  *If your answer is “Yes” 
complete the remainder of this question and submit the Applicant’s and Contractor’s 
Acknowledgment Form (enclosed) 
Contractor’s name* and complete mailing address: Contact Information: 

Home (____)_____________ 
Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
email __________________ 

State Corporation Commission Name and ID Number (if applicable) _____________________ 

* If multiple contractors, each must be listed and each must sign the applicant signature page. 

6. List the name, address and telephone number of the newspaper having general circulation in the area 
of the project. Failure to complete this question may delay local and State processing. 

Name and complete mailing address: Telephone number 
(____) __________________ 

7. Give the following project location information: 
Street Address (911 address if available)_________________________________________ 
Lot/Block/Parcel#___________________________________________________________ 
Subdivision________________________________________________________________ 
City / County___________________________________ ZIP Code_____________________ 
Latitude and Longitude at Center Point of Project Site (Decimal Degrees): 
________________________ /   -________________________  (Example: 36.41600/-76.30733) 

If the project is located in a rural area, please provide driving directions giving distances from the 
best and nearest visible landmarks or major intersections.  Note:  if the project is in an undeveloped 
subdivision or property, clearly stake and identify property lines and location of the proposed 
project.  A supplemental map showing how the property is to be subdivided should also be provided. 

8. What are the primary and secondary purposes of and the need for the project?  For example, the 
primary purpose may be “to protect property from erosion due to boat wakes” and the secondary 
purpose may be “to provide safer access to a pier.” 
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Part 1 - General Information (continued) 

9. Proposed use (check one): 
___ Single user (private, non-commercial, residential) 
___ Multi-user (community, commercial, industrial, government) 

10. Describe alternatives considered and the measures that will be taken to avoid and minimize impacts, 
to the maximum extent practicable, to wetlands, surface waters, submerged lands, and buffer areas 
associated with any disturbance (clearing, grading, excavating) during and after project construction. 
Please be advised that unavoidable losses of tidal wetlands and/or aquatic resources may require 
compensatory mitigation. 

11. Is this application being submitted for after-the-fact authorization for work which has already begun 
or been completed? ___Yes ___No.  If yes, be sure to clearly depict the portions of the project which 
are already complete in the project drawings. 

12. Approximate cost of the entire project (materials, labor, etc.): $___________________________ 
Approximate cost of that portion of the project that is channelward of mean low water: 
$____________ 

13. Completion date of the proposed work:________________________________-_____________ 

14. Adjacent Property Owner Information: List the name and complete mailing address, including zip 
code, of each adjacent property owner to the project.  (NOTE: If you own the adjacent lot, provide 
the requested information for the first adjacent parcel beyond your property line.) Failure to provide 
this information may result in a delay in the processing of your application by VMRC. 
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_____________________________________ 

_____________________________________ 

_____________________________________ 

_____________________________________ 

_____________________________________        

_____________________________________ 

___________________________________ 

___________________________________ 

____________________________________ 

____________________________________ 

Part 2 - Signatures 

1. Applicants and property owners (if different from applicant). 
NOTE: REQUIRED FOR ALL PROJECTS 

PRIVACY ACT STATEMENT: The Department of the Army permit program is authorized by Section 10 of the 
Rivers and Harbors Act of 1899, Section 404 of the Clean Water Act, and Section 103 of the Marine Protection 
Research and Sanctuaries Act of 1972.  These laws require that individuals obtain permits that authorize structures 
and work in or affecting navigable waters of the United States, the discharge of dredged or fill material into waters 
of the United States, and the transportation of dredged material for the purpose of dumping it into ocean waters 
prior to undertaking the activity. Information provided in the Joint Permit Application will be used in the permit 
review process and is a matter of public record once the application is filed.  Disclosure of the requested 
information is voluntary, but it may not be possible to evaluate the permit application or to issue a permit if the 
information requested is not provided. 
CERTIFICATION: I am hereby applying for all permits typically issued by the DEQ, VMRC, USACE, and/or 
Local Wetlands Boards for the activities I have described herein.  I agree to allow the duly authorized 
representatives of any regulatory or advisory agency to enter upon the premises of the project site at reasonable 
times to inspect and photograph site conditions, both in reviewing a proposal to issue a permit and after permit 
issuance to determine compliance with the permit. 
In addition, I certify under penalty of law that this document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel properly gather 
and evaluate the information submitted.  Based on my inquiry of the person or persons who manage the system or 
those persons directly responsible for gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete.  I am aware that there are significant penalties for submitting 
false information, including the possibility of fine and imprisonment for knowing violations. 

Applicant’s Legal Name (printed/typed) 

Applicant’s Signature 

Date 

Property Owner’s Legal Name (printed/typed) 
(If different from Applicant) 

Property Owner’s Signature                          

Date 

(Use if more than one applicant) 

(Use if more than one applicant) 

(Use if more than one owner) 

(Use if more than one owner) 
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_____________________________________ 

_____________________________________ 

_____________________________________            

_____________________________________ 

__________________________________ 

__________________________________ 

_________________________________        

_________________________________ 

_________________________________ 

_________________________________ 

______________________________________ 

______________________________________ 

______________________________________ 

Part 2 – Signatures (continued) 

2. Applicants having agents (if applicable) 

CERTIFICATION OF AUTHORIZATION 

I (we),_____________________, hereby certify that I (we) have authorized ____________________________ 
(Applicant’s legal name(s))     (Agent’s name(s)) 

to act on my behalf and take all actions necessary to the processing, issuance and acceptance of this permit and any and all 
standard and special conditions attached. 

We hereby certify that the information submitted in this application is true and accurate to the best of our knowledge. 

(Agent’s Signature)           

(Date)

 (Applicant’s Signature) 

(Date) 

3. Applicant’s having contractors (if applicable) 

CONTRACTOR ACKNOWLEDGEMENT 

(Use if more than one agent) 

(Use if more than one applicant) 

I (we), _______________________, have contracted_______________________________________________ 
(Applicant’s legal name(s)) (Contractor’s name(s)) 

to perform the work described in this Joint Permit Application, signed and dated_________________________. 

We will read and abide by all conditions set forth in all Federal, State and Local permits as required for this project.  We 
understand that failure to follow the conditions of the permits may constitute a violation of applicable Federal, state and 
local statutes and that we will be liable for any civil and/or criminal penalties imposed by these statutes.  In addition, we 
agree to make available a copy of any permit to any regulatory representative visiting the project to ensure permit 
compliance.  If we fail to provide the applicable permit upon request, we understand that the representative will have the 
option of stopping our operation until it has been determined that we have a properly signed and executed permit and are 
in full compliance with all terms and conditions. 

Contractor’s name or name of firm 

Contractor’s signature and title 

Applicant’s signature 

Date 

Contractor’s or firms address  

Contractor’s License Number 

(use if more than one applicant) 
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_____________________________________ 

________________________ 

Part 2 – Signatures (continued) 

ADJACENT PROPERTY OWNER’S ACKNOWLEDGEMENT FORM 

I (we), _____________________________________, own land next to (across the water
          (Print adjacent/nearby property owner’s name) 

from/on the same cove as) the land of_______________________________________. 
(Print applicant’s name(s)) 

I have reviewed the applicant’s project drawings dated _________________________ 
(Date) 

to be submitted for all necessary federal, state and local permits. 

I HAVE NO COMMENT_______ ABOUT THE PROJECT. 

I DO NOT OBJECT ______ TO THE PROJECT. 

I OBJECT ______ TO THE PROJECT. 

The applicant has agreed to contact me for additional comments if the proposal changes 
prior to construction of the project. 

(Before signing this form be sure you have checked the appropriate option above). 

Adjacent/nearby property owner’s signature(s) 

Date 

Note: If you object to the proposal, the reason(s) you oppose the project must be submitted in writing to 
VMRC.  An objection will not necessarily result in denial of the project; however, valid complaints will 
be given full consideration during the permit review process. 
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_____________________________________ 

________________________ 

Part 2 – Signatures (continued) 

ADJACENT PROPERTY OWNER’S ACKNOWLEDGEMENT FORM 

I (we), _____________________________________, own land next to (across the water 
(Print adjacent/nearby property owner’s name) 

from/on the same cove as) the land of________________________________________. 
(Print applicant’s name(s)) 

I have reviewed the applicant’s project drawings dated __________________________ 
(Date) 

to be submitted for all necessary federal, state and local permits. 

I HAVE NO COMMENT_______ ABOUT THE PROJECT. 

I DO NOT OBJECT ______ TO THE PROJECT. 

I OBJECT ______ TO THE PROJECT. 

The applicant has agreed to contact me for additional comments if the proposal changes 
prior to construction of the project. 

(Before signing this form, be sure you have checked the appropriate option above). 

Adjacent/nearby property owner’s signature(s) 

Date 

Note: If you object to the proposal, the reason(s) you oppose the project must be submitted in writing to 
VMRC.  An objection will not necessarily result in denial of the project; however, valid complaints will 
be given full consideration during the permit review process. 
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Part 3 – Appendices (continued) 

Appendix B: Projects for Shoreline Stabilization in tidal wetlands, tidal waters and dunes/beaches 
including riprap revetments and associated backfill, marsh toe stabilization, bulkheads and associated backfill, 
breakwaters, beach nourishment, groins, jetties, and living shoreline projects.  Answer all questions that apply.  
Please provide any reports provided from the Shoreline Erosion Advisory Service or VIMS. 

NOTE: It is the policy of the Commonwealth that living shorelines are the preferred alternative for stabilizing 
tidal shorelines (Va. Code § 28.2-104.1). Information on non-structural, vegetative alternatives (i.e., Living 
Shoreline) for shoreline stabilization is available at 
http://ccrm.vims.edu/coastal_zone/living_shorelines/index.html. 

1. Describe each revetment, bulkhead, marsh toe, breakwater, groin, jetty, other structure, or living 
shoreline project separately in the space below. Include the overall length in linear feet, the amount of 
impacts in acres, and volume of associated backfill below mean high water and/or ordinary high water in 
cubic yards, as applicable: 

2. What is the maximum encroachment channelward of mean high water?_______feet. 
Channelward of mean low water?_______feet. 
Channelward of the back edge of the dune or beach?_____feet. 

3. Please calculate the square footage of encroachment over: 
• Vegetated wetlands __________square feet 
• Non-vegetated wetlands __________square feet 
• Subaqueous bottom __________square feet 
• Dune and/or beach __________square feet 

4. For bulkheads, is any part of the project maintenance or replacement of a previously authorized, currently 
serviceable, existing structure? ____ Yes____ No. 

If yes, will the construction of the new bulkhead be no further than two (2) feet channelward of the existing 
bulkhead? _____Yes ____No. 

If no, please provide an explanation for the purpose and need for the additional encroachment. 
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________________________________________________________

Part 3 – Appendices (continued) 

5. 

6. 

7. 

Describe the type of construction and all materials to be used, including source of backfill material, if 
applicable (e.g., vinyl sheet-pile bulkhead, timber stringers and butt piles, 100% sand backfill from upland 
source; broken concrete core material with Class II quarry stone armor over filter cloth). 
NOTE: Drawings must include construction details, including dimensions, design and all 
materials, including fittings if used. 

If using stone, broken concrete, etc. for your structure(s), what is the average weight of the: 
Core (inner layer) material__________ pounds per stone       Class size ________ 
Armor (outer layer) material __________ pounds per stone   Class size ________ 

For beach nourishment, including that associated with breakwaters, groins or other structures, provide the 
following: 

• Volume of material

• Area to be covered

___________ cubic yards channelward of mean low water 
___________ cubic yards landward of mean low water 
___________ cubic yards channelward of mean high water 
___________ cubic yards landward of mean high water 

___________ square feet channelward of mean low water 
___________ square feet landward of mean low water 
___________ cubic yards channelward of mean high water 
___________ cubic yards landward of mean high water 

• Source of material, composition (e.g. 90% sand, 10% clay):___________________________
• Method of transportation and placement:

• Describe any proposed vegetative stabilization measures to be used, including planting schedule,
spacing, monitoring, etc. Additional guidance is available at
http://www.vims.edu/about/search/index.php?q=planting+guidelines:
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Attachment 6: Flood Prevention Project and its Relevance to Other 
Projects  

MPPDC staff have worked throughout the years to understand the policy, research and impacts 
of flooding (ie. stormwater, coastal, riverine, sea level rise) and coastal resiliency to the region. 
Below is a list of projects that have built upon each other over the year that have contributed to 
our understanding.  

Climate Change & Sea Level Rise (2009 to 2012) 
The MPPDC was funded for a 3 Phase project through the Virginia Coastal Zone Management 
Program to assess the impacts of climate and sea level rise throughout the region. With over 
1,000 miles of linear shoreline, the Middle Peninsula has a substantial amount of coast under 
direct threat of accelerated climate change and more specifically sea-level. In Phase 1, MPPDC 
staff assessed the potential anthropogenic and ecological impacts of climate change. Phase 2 
focused on the facilitating presentations and develop educational materials about sea level rise 
and climate change for the public and local elected officials.  Finally Phase 3 focused on 
developing adaptation public policies in response to the assessments.  

Phase 1: Middle Peninsula Climate Change Adaptation:  Facilitation of Presentations and 
Discussions of Climate Change Issues with Local Elected Officials and the General Public 
Phase 2: Climate Change III: Initiating Adaptation Public Policy Development 
Phase 3: Phase 3 Climate Change: Initiating Adaptation Public Policy Development 

Emergency Management - Hazard Mitigation Planning (2009 to Present): Since 2009, the 
Middle Peninsula Planning District Commission has assisted regional localities in meeting the 
federal mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (ie. Mean High Higher Water 
and the NOAA 2060 intermediate-high scenario), and flooding (coastal and riverine flooding) 
that estimates losses from each hazard. The Middle Peninsula All-Hazard Mitigation Plan 
Update 2021 is currently being updated. The 2021 All Hazards Mitigation Plan builds off and 
updates previous mitigation plans.  

Land and Water Quality Protection (2014): In light of changing Federal and State regulations 
associated with Bay clean up-nutrient loading, nutrient goals, clean water, OSDS management, 
storm water management, TMDLs, etc, staff from the Middle Peninsula Planning District 
Commission (MPPDC) will develop a rural pilot project which aims to identify pressing coastal 
issue(s) of local concern related to Bay clean up and new federal and state legislation which 
ultimately will necessitate local action and local policy development. Staff has identified many 
cumulative and secondary impacts that have not been researched or discussed within a local 
public policy venue. Year 1-3 will include the identification of key concerns related to coastal 
land use management/water quality and Onsite Sewage Disposal System (OSDS) and 

https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/FINAL_CLIMATE%20CHANGE_UVA_CIT_RED.pdf
https://www.mppdc.com/articles/reports/Phase_3_Initiating_Adaptation_Final.pdf
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/articles/reports/Final_Report_LWQIII_RED.pdf


community system deployment. Staff will focus on solution based approaches, such as the 
establishment of a regional sanitary sewer district to manage the temporal deployment of 
nutrient replacement technology for installed OSDS systems, assessment of land use 
classifications and taxation implications associated with new state regulations which make all 
coastal lands developable regardless of environmental conditions; use of aquaculture and other 
innovative approaches such as nutrient loading offset strategies and economic development 
drivers. 

Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The Virginia Department of Conservation and Recreation requires stormwater 
management for projects with land disturbances of one acre or more. This new state mandate 
requires all Virginia communities to adopt and implement stormwater management programs 
by July 1, 2014, in conjunction with existing erosion and sediment control programs. 
Additionally, the communities within the MPPDC are required to address stormwater quality as 
stipulated by the Chesapeake Bay TMDL Phase II Watershed Implementation Plan and the 
Virginia Stormwater Regulations. The MPPDC Stormwater Program helped localities develop 
tools specific to the region necessary to respond to the state mandate requirement for the 
development of successful stormwater programs.  

Stormwater Management-Phase II (2014): MPPDC staff and Draper Aden Associates worked 
with localities (i.e. Middlesex, King William, and Mathews Counties and the Town of West 
Point) interested in participating in a Regional Stormwater Management Program. While each 
locality sought different services from the regional program, this project coordinated efforts, 
developed regional policies and procedures, and the proper tools to implement a regional 
VSMP. 

Mathews County Rural Ditch Enhancement Study (2015): In contract with Draper Aden 
Associates, a comprehensive engineering study was developed to provide recommendations 
and conceptual opinions of probable costs to improve the conveyance of stormwater and water 
quality through the ditches in Mathews County. 

Drainage and Roadside Ditching Authority (2015): This report explored the enabling 
mechanism in  
which a Regional Drainage and Roadside Ditching Authority could be developed. An Authority 
would be responsible for prioritizing ditch improvement needs, partnering with Virginia 
Department of Transportation (VDOT) to leverage available funding, and ultimately working 
toward improving the functionality of the region’s stormwater conveyance system. 

Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 

https://www.mppdc.com/articles/reports/Mathews_County_Ditch_Study_DAA_1505.pdf
https://www.mppdc.com/articles/reports/FINAL_309%20Ditching_MPPDC_RED.pdf


assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the MPPDC 
developed the MPPDC Living Shoreline Incentives Program to offer loans and/or grants to 
private property owners interested in installing living shorelines to stabilize their shoreline. 
Currently, loans are available to assist homeowners to install living shorelines on suitable 
properties.  Loans up to $10,000 can be financed for up to 5 years (60 months). Loans over 
$10,000 can be financed for up to 10 years (120 months).  Interest is at the published Wall 
Street Journal Prime rate on the date of loan closing - currently at 5.25% (11/29/18).  Minimum 
loan amount is $1,000.  Maximum determined by income and ability to repay the loan. Finally, 
there are currently no grants available in this program. Since 2016 under the MPPDC Living 
Shoreline Revolving Loan program, 8 living shorelines have been financed and built to date 
encumbering ~$500,000 in VRA loan funding and ~$400,000 in NFWF grant funding. Living 
Shoreline construction cost to date range per job $14,000- $180,000.  MPPDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  

Mathews County Ditch Project - VCPC White Papers (2017): This report investigated the 
challenges presented by the current issues surrounding the drainage ditch network of Mathews 
County. The study summarized research conducted in the field; examined the law and problems 
surrounding the drainage ditches; and proposed some next steps and possible solutions.  

Mathews County Ditch Mapping and Database Final Report (2017): This project investigated 
roadside ditch issues in Mathews County through mapping and research of property deeds to 
document ownership of ditches and outfalls. This aided in understanding the needed 
maintenance of failing ditches and the design of a framework for a database to house 
information on failing ditches to assist in the prioritization of maintenance needs. 

Virginia Stormwater Nuisance Law Guidance (2018): This report was developed by the Virginia 
Coastal Policy Center to understand the ability of a downstream recipient of stormwater 
flooding to bring a claim under Virginia law against an upstream party, particularly a nuisance 
claim. The report summarizes how Virginia courts determine stormwater flooding liability 
between two private parties. 

Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018): VIMS 
Shoreline Studies Program worked with the PAA to (1) install oyster bag sills as shore protection 
at two PAA sites with the goal of determining effective construction techniques and placement 
guidelines for Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection 
with oyster bags on private property through time.  

Fight the Flood Program (2020): The Fight the Flood was launched in 2020 to connect property 
owners to contractors who can help them protect their property from rising flood waters. FTF 
also offers a variety of financial tools to fund these projects including but limited to the Septic 

http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
https://www.mppdc.com/articles/reports/VCPC_Whitepapers_Web.pdf
https://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf
https://www.mppdc.com/articles/reports/Virginia_Stormwater_Nuisance_Law.pdf
https://www.mppdc.com/articles/reports/OysterBagSill_Report.pdf
https://fightthefloodva.com/


Repair revolving loan program, Living Shoreline incentives revolving loan fund program, and 
plant insurance for living shorelines.  



Attachment 7: Project cost estimates 

The below image is a map of the 6 contiguous property owners that were interested in participating in 

the original NFWF grant. From this project Virginia Institute of Marine Science developed a cost estimate 

for each parcel to install living shorelines. For the Robens property (RPC 12989) the cost for living 

shorelines would be $124,800.  





Attachment 8: Match Commitment Letters 





Attachment 9: Authorization to request for funding 
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Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 

King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 

King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 

Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 

Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 

Town of Urbanna 
Hon. Marjorie Austin 

Secretary/Director 
Mr. Lewis L. Lawrence 

October 22, 2021 

Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 

Dear Mr. Clyde Cristman, 

We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the  Karny-Harvey  Shoreline Construction 
application. As we have offered multiple times, if DCR would provide guidance as to what 
you desire for applications related to issue areas, we will gladly incorporate into future 
proposals.  We consider helping both public and private entities manage flooding a critical 
and essential function of government.  

Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income. 

Response:  As previously provided by MPPDC legal counsel to DCR, “The statute and 
guidance are clear that the criteria deals with areas, not people. To ignore its plain 
language or utilize unreliable measures such as property value for grants would be 
arbitrary and certainly inconsistent with the law.   

Nevertheless, the applicant has voluntarily elected to be reclassified as residing in a non-
low-income area designation even though they reside in a low-income area. As such, the 
applicant has voluntarily elected to change the budget request from 80% to 70% in grant 
funding, which means the applicant will need to cover 10% more of the project costs than 
what was originally budgeted for.  The applicant has authorized this modification which is 
included in this letter as well as a new proposed project budget. 

Issue #2 
DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  
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Response:   The state may have some basis to give preference to projects larger in scale than those 
affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority shall be given to 
projects that implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.  However, this would not provide a basis for rejecting applications for one parcel or 
property owner as projects of all sizes are expressly to be considered.  The issue is how the guidance 
defines “Community Scale project” which means a project that provides demonstrable flood reduction 
benefits at the US census block level or greater.  A census block is the smallest US Census geography, but 
in rural application in many instances represents an extremely large area covering in excesses of 3,000 
acres and almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete.  

MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   

Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 

locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 

protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 

benefits which include combinations of mitigating coastal flooding, protecting buildings/community 

facilities and CRS credit 
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Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 
for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 
Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 

Applicant Voluntarily Selection: Multi Parcel 
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Amended Budget Request 

DCR Funding:   $ 143,304 
Owner:  $    61,414 
Total $   204,719 
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund 

Flood Prevention and Protection Project 

PROJECT TITLE: Wilsons Creek-  Brednin-Karny and Harvey’s Living Shoreline Construction 
Project 
Name of Local Government: Middle Peninsula Planning District Commission  

Category of Grant Being Applied for (check one): 

 ____Capacity Building/Planning  X Project  _____Study  

NFIP/DCR Community Identification Number (CID): Gloucester County (510071) 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 

Signature of Authorized Official: _______________________________________ 

Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149 
Telephone Number: (804) 758-2311   Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards 
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (215) 264-6451 
Email Address: jrickards@mppdc.com 

Is the proposal in this application intended to benefit a low-income geographic area as 
defined in the Part 1 Definitions? Yes __X__ No ____ 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity from 
further development.  

 Wetland restoration. 
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Floodplain restoration. 

 Construction of swales and settling ponds. 

Living shorelines and vegetated buffers.  

 Structural floodwalls, levees, berms, flood gates, structural conveyances. 

 Storm water system upgrades. 

 Medium and large-scale Low Impact Development (LID) in urban areas. 

 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool.  

 Dam restoration or removal.  

 Stream bank restoration or stabilization.  

 Restoration of floodplains to natural and beneficial function. 

 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Gloucester County  
NFIP Community Identification Number (CID#) (See appendix F): 510071 

Is Project Located in an NFIP Participating Community?  Yes □ No  
Is Project Located in a Special Flood Hazard Area?  Yes □ No Flood Zone(s) (If Applicable): AE 
Zone  
Flood Insurance Rate Map Number(s) (If Applicable): 51073C0201E and 51073C0202E  

Total Cost of Project: $202,629 

Total Amount Requested:  $162,103 
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INTRODUCTION –  
FEMA, Virginia General Assembly, DCR’s Floodplain Management Program, and the Middle 
Peninsula PDC all recognize that natural hazards pose a serious risk to all levels of government 
including states, localities, tribes and territories and the citizens which reside and work 
there. These hazards include flooding, drought, hurricanes, landslides, wildfires and more. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program (www.FightTheFloodVA.com).  This proposal is a Nature-based solution which utilizes 
and incorporates sustainable planning, design, environmental management, and engineering 
practices that weave natural features or processes into the built environment to promote 
adaptation and resilience. Further, this proposal incorporates natural features and processes in 
efforts to combat climate change, reduce flood risks, improve water quality, protect coastal 
property, restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational 
space, and more. Nature-based solutions offer significant benefits, monetary and otherwise, 
often at a lower cost than more traditional infrastructure. These benefits include economic 
growth, green jobs, increased property values, and improvements to public health, including 
better disease outcomes and reduced injuries and loss of life (FEMA Building Community 
Resilience with Nature Based Solutions, June 2021). 

Specifically, this project proposes to construct a nature-based shoreline management solution 
on two private properties located on Wilsons Creek in Gloucester County. The nature-based 
solution will involve the installation of a 485-feet-long rock sill with clean sand back fill and 
plantings of native vegetation and a 95 linear feet section of riprap revetment. This project will 
be a partnership between the MPPDC and two private property owners and is supported by 
Gloucester County (See the community support letter in Attachment 1). 

• A link or copy to the approved resilience plan:  Approved-8_19_DCR-
packet_letterandplan.pdf (fightthefloodva.com)

• Middle Peninsula All Hazards Mitigation Plan (2016):
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
within the plan please see Section 4 (page 25). This Section includes historical hazard
data within the region.

• Here’s a link to the Gloucester County Comprehensive Plan:
https://www.gloucesterva.info/DocumentCenter/View/5777/2016-Gloucester-County-
Comprehensive-Plan

PROJECT LOCATION INFORMATION –  

This project proposes to install living shorelines on two private properties on Wilson Creek in 
Gloucester County (Figure 1 and 2). 

file://///mppdc-gis/mppdcdata/MPPDC-Staff-Projects/0_Funding%20Proposals/FY23%20Proposals/Flood%20Fund%20DCR/FTF_Design%20Construction_Application%20Development/21_Brednin-Karny/www.FightTheFloodVA.com
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.gloucesterva.info/DocumentCenter/View/5777/2016-Gloucester-County-Comprehensive-Plan
https://www.gloucesterva.info/DocumentCenter/View/5777/2016-Gloucester-County-Comprehensive-Plan
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FIGURE 1: COUNTY MAP OF PROJECT LOCATION. 

FIGURE 2: PARCEL MAP OF PROJECT LOCATION. 
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Gloucester County is located at the southern tip of Virginia’s Middle Peninsula and is an 
agriculture, forestry, and water-based economy. The County is comprised of 218 square miles 
of land and 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s 
population totals 38,711 which makes it the most populous Middle Peninsula locality.  
According to DCR guidelines, a portion of the County is considered a low-income geographic 
area. In Figure 3 the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  

FIGURE 3: MAP OF MIDDLE PENINSULAS LOW INCOME GEOGRAPHIC AREAS QUALIFYING UNDER DCR 

GUIDELINES. 
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Please see Figure 4 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  

FIGURE 4: MAP OF THE PROJECT LOCATION WITHIN THE GREEN LOW-INCOME AREA. 

According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
low social vulnerability score (Figure 5); however, it is important to recognize that there are 
other social vulnerability models which reflect higher social vulnerability within this project 
area.  

For instance, according to the CDC’s Social Vulnerability Index (SVI) 
(https://svi.cdc.gov/map.html), which assesses vulnerability at a census track level, the social 
vulnerability is considered low to moderate level of vulnerability (Figure 6). The SVI is a 
database that helps emergency response planners and public health officials identify, map, and 
plan support for communities that will most likely need support before, during, and after a 
public health emergency. Please see Attachment 2 for another model outcome. 

https://svi.cdc.gov/map.html
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FIGURE 5: VIRGINIA’S SOCIAL VULNERABILITY INDEX SCORE MAP FOR THE PROJECT LOCATION. 

 
 

FIGURE 6: SVI OF CENSUS TRACK WHERE THE PROJECT LOCATION.  
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The project location consists of two residential sites.  
 
First, the Bredin-Karny property is located at 5514 Roane’s Wharf Rd, Gloucester, Virginia 
(37.3638633, -76.469438). A 240-ft living shoreline will be constructed at this site. Second, a 
245-ft. living shoreline will be constructed at the Harvey property located at 5518 Roane’s 
Wharf Rd, Gloucester, Virginia (37.3643316, -76.46846). Within the project area there are 8 
structures which will be protected from current and future flooding, including 2 residential 
homes, 1 smoke house, 2 barns, and 2 sheds. They are not severe repetitive loss structures or 
repetitive loss structures. Both sites are located within the AE flood zone (Figure 6). Please see 
Attachment 3 for the FIRMettes (last mapped 11/19/2014).  
 

FIGURE 7: MAP OF FEMA FLOOD ZONES. 

 
 

Due to the project site’s proximity to the water, exposure to an expansive fetch to the mouth of 
Wilson Creek and Mobjack Bay, and relatively low elevation, the site has an extensive history of 
experiencing flooding events that have resulted in significant impacts to infrastructure and the 
environment. Based on the historical shoreline data from the Virginia Institute of Marine 
Science Shoreline Studies Program, Figure 8 shows the 1937 and the 2017 shorelines. From the 
figure one can see the change in the shoreline at the project location and the approximate loss 



CID510071_Gloucester County_CFPF 1  

of 9,327 square feet of shoreline. The project location has and continues to be impacted by 
tropical, sub-tropical, and nor’easter events. Attachment 4 lists 84 storm events and provides a 
map with the project location. Without the flood protection measures proposed, the land, 
habitat and infrastructure will be compromised, resulting in degradation of the environment 
and revenue loss to the local tax base. 
 

FIGURE 8: PROJECT LOCATION AND MAP OF THE SHORELINE CHANGE BETWEEN 1937 AND 2017. 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding (Figure 9). 
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FIGURE 9: MAP OF PROJECT LOCATION AND RISK OF COASTAL FLOODING (NOAA, 2021). 

 
 
For more information about this project area please see:  

• The Middle Peninsula All Hazards Mitigation Plan identifies all hazards that impact the 
region - 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf .  

• Gloucester County Building and Engineering Department administers the NFIP. Here is 
the link to the current floodplain ordinance: http://gloucestercounty-
va.elaws.us/code/coor_ch8.5 

 
 
NEED FOR ASSISTANCE –  
The Middle Peninsula Planning District Commission (MPPDC) is a political subdivision of the 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5
http://gloucestercounty-va.elaws.us/code/coor_ch8.5
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Commonwealth of Virginia formed under VA Code §15.2-4203 to provide solutions to problems 
of greater than local significance and cost-savings through economies of scale. The MPPDC 
serves nine localities of the Middle Peninsula including Essex, Gloucester, King & Queen, King 
William, Mathews, and Middlesex Counties as well as the Towns of Tappahannock, West Point, 
and Urbanna.  

 
MPPDC is staffed using multiple methods including co-operative procurement, hourly, and 
burdened staff.  MPPDC staff consists of Executive Director, Deputy Director, Chief Financial 
Officer, Senior Project Planner, clerical support staff; co-operative procured Director of 
Planning, General Planner, Certified Flood Plain Manager, Transportation Planner, Emergency 
Planner; Hourly staff for Housing, Community Development Planner and Public relations.  

 
The PDC staffing team assists localities with long-term and/or regional planning efforts. The 
MPPDC Executive Director, Deputy Director, and Chief Financial Officer have decades of 
experience in managing and administering project grants at multiple scale from grants in excess 
of $1,000,000 to very small grants.  MPPDC is an entrepreneurial based government agency 
with an annual operating budget ranging from $750,000 to over $1,000,000.  The MPPDC 
manages annually 25-30 concurrent federal and state grants utilizing industry standard Grants 
Management Software.  Staff utilize GIS and all Microsoft software as well as other software as 
required by different grants.  The MPPDC operates service centers in the topical areas of coastal 
zone management, emergency planning, housing, transportation planning and transportation 
demand management, economic development, social assistance, small business development, 
general planning and technical assistance and other areas as determined by the 
Commission.  MPPDC has over 25 years of experience managing multiple revolving loan 
programs.  In the 25 years that the Executive Director has been employed by the Commission 
no audit findings have occurred.     

 
The need for assistance is two-fold.  

 
First, as Gloucester County is near the Chesapeake Bay and numerous tidal rivers that create an 
area of high risk of coastal flooding, sea-level rise, and storm surge. Based on tidal gauge data 
from VIMS, relative sea- level rise rates ranging from 0.11-0.23 in./yr. (2.9-5.8 mm/yr.; period: 
1976-2007; 10 stations) within the Chesapeake Bay region, which are the highest rates reported 
along the U.S. Atlantic coast (Boon et. al., 2010). In addition to sea-level rise, Gloucester County 
has a history of being impacted by hurricanes and tropical storms. As storms pass over or near 
the coast, the atmospheric pressure drops, causing a large volume of sea water to build up, 
eventually being pushed ashore by the storm’s winds causing a storm surge. In Gloucester 
County, strong East and Northeast winds can push water from the Chesapeake Bay into the 
mouth of the York and Rappahannock Rivers and Mobjack Bay, flooding much of the county’s 
low-lying areas (Middle Peninsula Planning District Commission, 2005). Additionally, when a 
storm makes landfall at high tide, the storm surge and the added water from the tidal 
fluctuation combine to create a “storm tide”. In Gloucester County, tidal waters fluctuate twice 
daily from 1.2 feet above mean sea level to 1.2 feet below (FEMA 1987, 6). If a severe hurricane 
were to make landfall during high tide, and additional 1.2 feet of water would be added to the 
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highest storm surge possible, which could create a storm tide of 16.2 feet (Rygel, 2005). 
Nor’easters, like hurricanes and tropical storms, can dump heavy amounts of rain and produce 
hurricane-force winds that push large amounts of sea water inland. According to a study 
conducted by the Center for Coastal Resources Management, a one-and-a-half-foot rise in sea 
level coupled with a three-foot storm surge, like what would be experienced in a strong tropical 
storm, would lead to 13% of Gloucester County’s land mass being flooded – including 118 miles 
of roads. Only 3% of the projected flood area is currently developed. A strong indicator that 
Gloucester County is experiencing the impact of coastal hazards (i.e., flooding, hurricanes, sea-
level rise, and storm surge) is the number of repetitive loss and severe repetitive loss claims 
submitted by residents and businesses to FEMA. As of 2015, the County had 147 repetitive loss 
properties with claims topping $3.3 Million and 13 severe repetitive loss properties with claims 
totaling nearly $1.9 Million. The County has implemented several preventative measures, 
property protection policies, public information activities, and emergency service measures to 
decrease impacts on communities. Therefore, this project will build on other local efforts move 
toward becoming a more resilient community.  
 
Second, at this project location, the shoreline is unstable and quickly eroding. At the Bredin-
Karny property the existing bulkhead has underperformed and is severely damaged. As boards 
are coming off the bulkhead the soil is being washed away from the roots of an old cedar tree 
that sits in the RPA. This tree provides a lot of shade on the property and is critical for holding 
the soil and the bank with its roots. If a living shoreline is not installed this tree will most 
certainly be lost in the very near future. This will ultimately bring water closer to the house as 
the soil and bank will continue to erode. Please see Figure 10 for project location photos and 
Attachment 5 for more photos. At the Harvey property all the marsh grasses that used to be on 
the shoreline have drowned over the course of a year and now the shoreline is an eroded 
beach area. The shoreline is steadily and quickly eroding. Also, big cedar trees lining the 
shoreline will be affected next by flooding and the eroding bank if not mitigated. Please see 
Figure 11 for project location photos and Attachment 6 for more photos. 
 

FIGURE 10: PHOTOS OF THE BREDIN-KARNY PROPERTY. 
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FIGURE 11: PHOTOS OF THE HARVEY PROPERTY. 

 
 
 
ALTERNATIVES – 
Alternatives are not applicable to this project. A living shoreline is feasible at this location and 
therefore required per VMRC regulations. This project employs a nature-based solution, and 
this project cost is not greater than $3 Million. 
 
GOALS AND OBJECTIVES –  
The Code of Virginia § 28.2-104.1. define "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  

 
This project will install a total of 485 ft. of living shorelines at the project location including 240 
ft. on the Bredin-Karny property and 245 ft. on the Harvey property. These adjoining neighbors 
are taking a collaborative approach to reduce erosion and stabilize their shoreline. The 
installation of living shorelines will also help to protect 4 red cedar trees and one pine tree that 
line the shoreline and hold a lot of the soil and bank in place. The living shoreline will be 
installed as designed and permitted through the JPA process. Please see the permit package for 
each site within the project area in Attachment 7 and 8. 
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
Objective A: Prevent loss of life and reduce property damage by mitigating for recurrent, 
repetitive, and future flooding within the project area using a nature-based approach.   
Objective B: Stabilize the shoreline to ensure that the County’s tax base does not erode.  
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Goal 2: Improve water quality 
Objective A: Construct a living shoreline to capture nitrogen, phosphorus, and sediment. 
 
Goal 3: Transferability to other communities. 
Objective A: Improve the implementation of Fight the Flood projects and project as an example 
program to be replicated in other communities within the region or the Commonwealth. 
  
The MPPDC anticipates that the living shoreline installed at this project location will:  

1. Stabilize the shoreline and reduce the overall erosion rate at the project location. 
According to FEMA and NOAA living shorelines are more resilient again storms than 
bulkheads. With the installation of sills these structures will run parallel to the existing 
or vegetative shoreline, reduce wave energy, and prevent erosion.  This will protect the 
land and it will protect, or at least prolong, the life of the red cedars on the property. 
Additionally, eroding shorelines and sediment from stormwater runoff greatly 
contribute to the shoaling of navigable waterways. With maritime industries 
contributing substantially to the local and regional economy, the mitigation of 
continued sedimentation and shoaling provided by this project will protect and enhance 
the region’s commercial and recreational maritime economies. 
 

2. Provide ecosystem services to the community. Since this project is proposing the 
installation of living shorelines, this project will have nutrient and sediment reduction 
benefit to local waters. According to a report titled, Removal Rates of Shoreline 
Management Project, an expert Panel on Shoreline Management identified the living 
shorelines has having a nitrogen removal rate 0.01218 pounds per linear foot per year 
(lb./lf./yr.) and a phosphorus removal rate of 0.00861 lbs./lf./yr. Additionally living 
shorelines were shown to reduce total suspended sediment by 42 lb./lf./yr. Therefore, 
with a proposed project of 485 linear feet of living shoreline this has the ability of 
removing 5.9073 pounds of nitrogen per year, 4.17585 pounds of phosphorus per year 
and 20,370 pounds of sediment per year. Ultimately contributing to the overall water 
quality of the Chesapeake Bay. 

In addition to water quality improvements, living shorelines offer new habitat for 
marine wildlife and birds. With the living shorelines reducing wave energy in this area 
this provides a calmer habitat to breed and nurse juvenile wildlife and fish. Also, the 
planting will offer more cover and protection from prey.  

 
3. Prevent loss of property and life. As the installation of a living shoreline will reduce 

erosion of the property this will reduce flood risks at the project site.  Also, as flooding 
and erosion threaten the tax base within the locality, this project will help maintain the 
tax-base at this project location which directly protects the largest employer in 
Gloucester County, which is local government.  

 
APPROACH, MILESTONES, AND DELIVERABLES –  
This project will follow the designs outlined and approved in the Joint Permit Application. 
Please see Attachment 7 & 8 for the JPA application, Design, and Permit Package. The below 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf
https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf
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table outlines the components of the living shoreline and what will be installed at the project 
location.  
 

 Bredin-Karny 
property 

Harvey Property Total Project 
Location 

Tall Rock Sills 160 linear feet (LF) 155 LF 315 LF 

Short Rock Sills 60 LF 95 LF 155 LF 

Rock Revetment 95 LF 0 LF 95 LF 

Sand Nourishment 550 cubic yards 550 cubic yards 1100 cubic yards 

Spartina Plantings 1,660 square feet 1,200 square feet 2,860 square feet 

 
The anticipated timeline for this project could be as quick as 1 year, but no more than two 
years. The timeline range is due to the potential delays in the construction industry or delays 
caused by COVID, including supply shortages. Having a two-year timeline will offer potential 
windows for planting the living shoreline - one in 2022 and one in 2023. To explain, the 
Chesapeake Bay Foundation recommends that perennials and grasses for living shorelines 
should be planted during peak growing season (in mid-to-late summer) to allow enough time 
for their root systems to become established before they go dormant in the late Fall. Trees and 
shrubs should be planted in Spring and Fall when there is adequate rainfall to help them 
develop strong roots and leafy growth.  
 
Below is the project timeline and project milestones for this project.  
 
Receive funding notice - October 2021  
Coordinate with property owners and the project contractor Shoreline Structures, LLC to review 
project timeline and project expectations – October 2021  
Initiate site preparation at the project location - November 2021 to May 2022 
Construction of the living shoreline – June 2022 to September 2022 
Project Close out – November 2022 
 
 

RELATIONSHIP TO OTHER PROJECTS –  
For over 40 years the Middle Peninsula Planning District Commission (MPPDC) and its 
participating localities have worked diligently on topics associated with the land water 
interface, including coastal use conflicts and policies, sea-level rise, stormwater flooding, 
roadside ditch flooding, erosion, living shorelines, coastal storm hazards (i.e., hurricanes, 
tropical storms), riverine and coastal flooding, and coastal resiliency.  
 
The proposed project is a priority project generated from the Middle Peninsula Regional 
Flood Resilience Plan, which was approved by DCR during August 2021. The Flood 
Resiliency Plan serves as the MPPDC’s guiding document for its flood resiliency programs 
and is comprised of two primary MPPDC-approved policy documents which form the 
implementation and foundation of the Middle Peninsula flood protection approach and 
are indirectly and directly supported by multiple specific regional planning documents, 
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both approved by various required federal, regional, or local partners as required by 
statute. 
 
Other plans and resources which are integral to the implementation of the Flood 
Resiliency Plan are:  
Long Term Planning 

• Middle Peninsula All Hazard Mitigation Plan, FEMA and Middle Peninsula locality 
approved 2016 (MPPDC Website) 

• The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This 
plan identifies the top hazards within the region and provides a HAZUS 
assessment that analyzes flooding (riverine and coastal), sea-level rise and 
hurricane storm surge impacts in the region. Additionally, this plan lists 
strategies and objectives that guide member localities to mitigate for these 
strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy, MPPDC 
Approved March 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan - MPPDC Approved 
~annually 

 
Short Term Implementation 

• Middle Peninsula Planning District Commission Fight the Flood Program Design 
MPPDC Commission (approved June 2020 Chairman approved 8/6/21 update) 

• Middle Peninsula Planning District Commission Living Shoreline Resiliency Incentive 
Funding Program-Virginia Revolving Loan Fund Program Design and Guidelines 
(approved 2015) 

 
As the MPPDC has continuously worked on flooding and coastal resiliency topics, Attachment 9 
lists the projects and short description of relevant projects. All of these projects have built upon 
each other to establish a solid foundation of regional expertise in flooding and coastal resiliency 
topics. Now, with such a wealth of information, the MPPDC can move beyond research and 
studies to begin implementing projects on the ground.  One effort, in particular, was launched 
in 2020 was in response to emerging flood challenges. The MPPDC Commission authorized staff 
to develop the Middle Peninsula Fight the Flood (FTF) Program. This program leverages state 
and federal funding to deliver flood mitigation solutions directly to constituents, for both the 
built environment and the natural environment with an emphasis on nature-based flood 
mitigation solutions. The Middle Peninsula FTF program helps property owners gain access to 
programs and services to better manage challenges posed by flood water. Therefore, MPPDC 
staff have partnered with private property owners that have registered for the FTF program to 
assist them in finding funding for their shoreline.  
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
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established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN – 
The approved VMRC permits does not require a maintenance plan; therefore, the maintenance 
of this construction project will be in accordance with the permit requirements. 
 
CRITERIA –  
Describe how the project meets each of the applicable scoring criteria contained in Appendix B 
and provide the required documentation where necessary. Documentation can be incorporated 
into the Scope of Work Narrative or included as attachments to the application. Appendix B must 
be completed and submitted with the application. 
 
For local governments that are not towns, cities, or counties, the documentation provided for the 
criteria below should be based on the local government or local governments in which the project 
is located and/or directly impacts. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  
YES. 

2. Does the local government have an approved resilience plan meeting the criteria as 
established by this grant manual? Has it been attached or a link provided?  
YES. Here’s the link: Approved-8_19_DCR-packet_letterandplan.pdf (fightthefloodva.com)  

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments?  
YES. Please see Attachment 1 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
YES. Please see the match commitment letter in Attachment 11. 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding?  
YES. 

 
BUDGET NARRATIVE - 
Below is the estimated budget for the proposed flood prevention and protection construction 
project that will result in a nature-based solution located in a low-income geographic area. 
Therefore, MPPDC staff is requesting 80% funding from DCR and will provide 20% match. 
Please see match commitment letters from the property owners in Attachment 11.   

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
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MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  MPPDC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment. 
 
Also please note that the cost estimates for the construction of this project were supplied by 
the contractor, Shoreline Structures, LLC. Please see Attachment 10. 
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In summary:   
Estimated total project cost:       $202,629 
Amount of funds requested from the Fund (80% project total): $162,103 
Amount of cash funds available (20% project total):   $40,526 
 

Finally, please see the authorization to request for funding in Attachment 12.  
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Appendix B: Scoring Criteria for Flood Prevention and Protection 
Projects 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

 

Applicant Name: 
 Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required 
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Project Eligible for Consideration 
 Yes 
 No 

Applicant Name: 
Middle Peninsula Planning District Commission 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen. 
The category chosen must be the primary project in the application. 

 

 
1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures. 

 
 

 
50 

 

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 

 Permanent conservation of undeveloped lands identified as having flood resilience 
value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function. 

 Developing flood warning and response systems, which may include gauge 
installation, to notify residents of potential emergency flooding events. 

 
 
 
 

 
45 45 

 

1.b. any other nature-based approach 
 

40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8  

Low Social Vulnerability (-1.0 to 0.0) 0 0 
Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP? 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Yes 10 

No 0 0 

9. Is the proposed project in a low-income geographic area as defined in this manual?

Yes 10 10 

No 0 

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay
TMDLs. Does the proposed project include implementation of one or more best management
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan?

Yes 5 5 

No 0 

11. Does this project provide “community scale” benefits?

Yes 20 20 

No 0 

Total Points 120 
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Appendix D: Checklist All Categories 

Virginia Department of Conservation 

and Recreation Community Flood 

Preparedness Fund Grant Program 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes □ No  N/A

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan  Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
 Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
 Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
 Yes □ No □ N/A 

Signed pledge agreement from each contributing organization  Yes □ No □ N/A 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Attachment 1: Community Support Letter 
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Attachment 2:  Other Social Vulnerability Models to Consider 

Social vulnerability refers to the resilience of communities when confronted by external stresses on 
human health, stresses such as natural or human-caused disasters, or disease outbreaks. Reducing social 
vulnerability can decrease both human suffering and economic loss. When considering the social 
vulnerability of this project location a variety of social vulnerability models were considered and based 
on the differences between the methodology and scale of the model, the project area ranged from 
being classified as having low social vulnerability to average social vulnerability.  

Below is another model considered to determine social vulnerability within the project area. 

When considering the Virginia Department of Health (VDH) – Office of Health Equity Health Opportunity 
Index a group of indicators provide broad insight into the overall opportunity for Virginians to live long 
and healthy lives based on the Social Determinants of Health.  It is a hierarchical index that allows users 
to examine social determinants of health at multiple levels of detail in Virginia.  It is made up of over 30 
variables, combined into 13 indicators (i.e., Air quality, population churning, population density, 
walkability, affordability, education, food accessibility, material deprivation, employment accessibility, 
income inequality, job participation, access to care, segregation), grouped into four profiles (i.e. 
community environment, consumer opportunity, economic opportunity, and wellness disparity), which 
are aggregated into a single Health Opportunity Index (HOI).  The HOI is reported on a Census Tract level 
and is defined as the opportunity to live a long and healthy life in each area.  Therefore, as the HOI is low 
for the project location this means that opportunity to live a long and healthy life is low due to Social 
Determinants of Health.   (Figure 22).  

Figure 22: HOI for the project location. The red circle shows the project location. 
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Attachment 3: Project Location FIRMettes 
 

Bredin-Karny Property (FIRMette #: 51073C0201E) 
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Harvey Property (FIRMette #: 51073C0202E) 
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Attachment 4: List of historic hurricanes impacting the project area. 
 

 

Hurricane List 

 
Search Filter Criteria 

Location: 37.3638633, -76.469438 

 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 

Months: ALL 

Years: ALL 

El Niño-Southern Oscillation (ENSO): ALL 

Minimum Pressure (mb) below: 1150 

Include Unknown Pressure Rating: TRUE 

Buffer Distance: 60 

Buffer Unit: Nautical Miles 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ISAIAS 2020(P) Jul 23, 2020 to Aug 05, 2020 75 987 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ANA 2015 May 06, 2015 to May 12, 2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 2006 65 985 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 1985 80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

DORIA 1971 Aug 20, 1971 to Aug 29, 1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 1967 75 973 H1 

UNNAMED 1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 1961 Sep 12, 1961 to Sep 15, 1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

IONE 1955 Sep 10, 1955 to Sep 27, 1955 120 938 H4 

CONNIE 1955 Aug 03, 1955 to Aug 15, 1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 1953 80 973 H1 

UNNAMED 1945 Sep 12, 1945 to Sep 20, 1945 115 949 H4 

UNNAMED 1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 1935 Aug 29, 1935 to Sep 10, 1935 160 892 H5 

UNNAMED 1934 Sep 01, 1934 to Sep 04, 1934 45 -1 TS 

UNNAMED 1933 Aug 13, 1933 to Aug 28, 1933 120 948 H4 

UNNAMED 1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 1928 Sep 06, 1928 to Sep 21, 1928 140 929 H5 

UNNAMED 1928 Aug 03, 1928 to Aug 13, 1928 90 971 H2 

UNNAMED 1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1916 Sep 04, 1916 to Sep 07, 1916 45 -1 TS 

UNNAMED 1916 May 13, 1916 to May 18, 1916 40 990 TS 

UNNAMED 1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 1904 Sep 08, 1904 to Sep 15, 1904 70 -1 H1 

NOT_NAMED 
1902 

Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 1899 Oct 26, 1899 to Nov 04, 1899 95 -1 H2 

UNNAMED 1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 1893 Jun 12, 1893 to Jun 20, 1893 65 -1 H1 

UNNAMED 1889 Sep 12, 1889 to Sep 26, 1889 95 -1 H2 

UNNAMED 1888 Sep 06, 1888 to Sep 13, 1888 50 999 TS 

UNNAMED 1887 Oct 09, 1887 to Oct 22, 1887 75 -1 H1 

UNNAMED 1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 1882 Sep 21, 1882 to Sep 24, 1882 50 1005 TS 

UNNAMED 1882 Sep 02, 1882 to Sep 13, 1882 110 949 H3 

UNNAMED 1881 Sep 07, 1881 to Sep 11, 1881 90 975 H2 

UNNAMED 1879 Aug 13, 1879 to Aug 20, 1879 100 971 H3 

UNNAMED 1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1876 Sep 12, 1876 to Sep 19, 1876 100 980 H3 

UNNAMED 1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

NOT_NAMED 
1867 

Aug 10, 1867 to Aug 18, 1867 45 -1 TS 

NOT_NAMED 
1864 

Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 1863 Sep 16, 1863 to Sep 19, 1863 60 -1 TS 

NOT_NAMED 
1861 

Oct 31, 1861 to Nov 03, 1861 60 992 TS 

UNNAMED 1861 Sep 27, 1861 to Sep 28, 1861 70 -1 H1 

UNNAMED 1859 Sep 15, 1859 to Sep 18, 1859 70 -1 H1 

NOT_NAMED 
1858 

Aug 11, 1858 to Aug 20, 1858 45 994 TS 

UNNAMED 1856 Aug 19, 1856 to Aug 21, 1856 50 -1 TS 

NOT_NAMED 
1854 

Sep 10, 1854 to Sep 14, 1854 65 -1 H1 

UNNAMED 1854 Sep 07, 1854 to Sep 12, 1854 110 938 H3 

NOT_NAMED 
1852 

Aug 28, 1852 to Aug 31, 1852 50 -1 TS 
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Attachment 5: Photos of the Bredin-Karny property shoreline. 

 
         Photo of failing bulkhead.        Photo of dead shrub on the shoreline. 

            
 

Drowning marsh grasses on shoreline. 
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The house and HVAC system are about 30 feet from the water’s edge. Also, the corner of one of the barns on 
the property is only feet from flooding waters. Without the installation of a nature-based solution all structures 

are at risk of flooding and damage. 
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Attachment 6: Photos of the Harvey property shoreline. 
 

Exposed beach with little vegetation to protect it from erosion or rising waters. 
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This is the beach at high tide. 

 
 

Harvey is seeing changes in the wetland grass. Instead of this section being full of marsh grasses 
the grasses in the middle have died and have increased flooding in this area of the property.  
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This is flooding around the pine trees. The photos below show the proximity to the house, and 

it also shows that the pine trees and grass around the are being impacted. 
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Attachment 7: Bredin-Karny JPA, Design, and Permit Package 



From: Gloucester Office Supply
To: jpa.permits@mrc.virginia.gov; Jeffrey G. Watkins
Subject: two new applications
Date: Monday, May 3, 2021 10:54:21 AM
Attachments: DOC065.PDF

DOC064.PDF

Please let Jeff know you received this.

Thanks

Office Supply of Gloucester 6754 Main Street Edgehill Town Center Gloucester, VA

23061 Phone: 804-693-4155 Fax: 804-693-2270 gloofficesupply@yahoo.com

Received by VMRC May 3, 2021   /blh



Received by VMRC May 3, 2021   /blh

21-1009
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Virginia Marine Resources Commission
Permit Application 20211009
Printed: Friday August 13, 2021 9:33 PM

Applicant: Alice  Bredin-Karny

5514 Roanes Wharf Road

Gloucester, VA 23061

Application Number: 20211009 Engineer: Mike Johnson

Application Date: May 3, 2021 Locality: Gloucester

Permit Type: VMRC Subaqueous Waterway: Wilson Creek

Permit Status: Issued Expiration Date: July 31, 2024

Wetlands Board Action: Approved as Proposed Public Hearing Date: June 9, 2021

Project Description: Lift/Pier/Riprap

Project Dimensions:

Sill: 240 Linear Feet

Living Shoreline: 270  Linear Feet



Virginia Marine Resources Commission
Photos for Permit Application 20211009

Printed: Friday August 13, 2021 9:33 PM

Date Photo Taken: 2021:06:07 10:11:54

Date Photo Taken: 2021:06:07 10:09:26



Virginia Marine Resources Commission
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DEPARTMENT OF THE ARMY 
US ARMY CORPS OF ENGINEERS 

NORFOLK DISTRICT 
FORT NORFOLK 

803 FRONT STREET 
NORFOLK VA  23510-1011 

August 13, 2021 

Northern Virginia Regulatory Section 
NAO-2021-0161/ VMRC#21-1009 (Wilson Creek) 
 

Alice Bredin- Karny 
5514 Roane’s Wharf Rd 
Gloucester, VA 23061 
 

Ms. Karny:  
 
 This is in reference to the Department of the Army application NAO-2021-0161/ 
VMRC#21-1009 you have submitted to create a living shoreline by installing a 240-foot-

long rock sill with clean sand back fill and plantings of native vegetation and repair 95-
linear feet of riprap revetment. You submitted the RP17 checklist correctly filled out and 
signed. The signed checklist serves as your permit verification for the proposed pier. 
Therefore, you will not receive any further authorization from the ACOE for the 

proposed pier. All work will be completed at 5514 Roane’s Wharf Rd, Gloucester, 
Virginia (37.3638633, -76.469438). Your proposed project as described above and 
depicted on attached drawings entitled “Proposed Project” in three sheets dated and 
stamped as received by our office on June 9, 2021 satisfies the terms and conditions of 

Norfolk District’s Regional Permit 19 (18-RP-19). Provided that you follow the general 
and permit specific conditions of 18-RP-19, as well as any additional special conditions 
that have been included below; no further authorization will be required from the Corps.   
 

The permittee understands and agrees that, if future operations by the United 
States require the removal, relocation, or other alteration, of the structure or work herein 
authorized, or if, in the opinion of the Secretary of the Army or his authorized 
representative, said structure or work shall cause unreasonable obstruction to the free 

navigation of the navigable waters, the permittee will be required, upon due notice from 
the Corps of Engineers, to remove, relocate, or alter the structural work or obstructions 
caused thereby, without expense to the United States.  No claim shall be made against 
the United States on account of any such removal or alteration.  

 
Incidents where any individuals of sea turtles, Atlantic sturgeon, or any species 

listed by NOAA Fisheries under the Endangered Species Act appear to be injured or 
killed as a result of discharges of dredged or fill material into waters of the United States 

or structures or work in navigable waters of the United States authorized by this RP 
shall be reported to NOAA Fisheries, Office of Protected Resources at (301) 713-1401 
and the Regulatory Office of the Norfolk District of the U.S. Army Corps of Engineers at 
757-201-7652.  The finder should leave the animal alone, make note of any 

circumstances likely causing the death or injury, note the location and number of 
individuals involved and, if possible, take photographs.  Adult animals should not be 
disturbed unless circumstances arise where they are obviously injured or killed by 
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discharge exposure, or some unnatural cause.  The finder may be asked to carry out 
instructions provided by NOAA Fisheries, Office of Protected Resources, to collect 
specimens or take other measures to ensure that evidence intrinsic to the specimen is 

preserved. 
 
 Enclosed is a "compliance certification" form, which must be signed and returned 
within 30 days of completion of the project.  Your signature on this form certifies that 

you have completed the work in accordance with the regional permit terms and 
conditions.   
 
 This verification is valid until the RP is modified, reissued, or revoked.  RPs (2, 15, 

17, 18, 19 and 22) are scheduled to be modified, reissued, or revoked on September 5, 
2023.  Activities which have commenced (i.e. under construction) or are under contract 
to commence in reliance upon this RP will remain authorized provided the activity is 
completed within twelve (12) months of the date of the RP’s expiration, modification, or 

revocation, unless discretionary authority has been exercised on a case-by-case basis 
to modify, suspend, or revoke the authorization.  Activities completed under the 
authorization of the RP which was in effect at the time the activity was completed 
continue to be authorized by that RP. 

 
     The State Water Control Board provided unconditional §401 Water Quality 
Certification for this RP.  Therefore, the activities that qualify for this RP meet the 
requirements of the Department of Environmental Quality’s (DEQ) Virginia Water 

Protection Permit Regulation, provided that the permittee abides by the conditions of 
this RP.  You will not be required to obtain a separate §401 Water Quality Certification 
from DEQ.  This authorization does not relieve your responsibility to comply with local 
requirements pursuant to the Chesapeake Bay Preservation Act (CBPA), nor does it 

supersede local government authority and responsibilities pursuant to the Act.  You 
should contact your local government before you begin work to find out how the CBPA 
applies to your project.  
 

 Pursuant to the Coastal Zone Management Act (CZMA) of 1972, the Virginia 
Department of Environmental Quality Virginia Coastal Zone Management Program 
(VCP) completed its review of the Federal Consistency Determination (FCD) for this RP 
on August 16, 2018, and provided concurrence that this RP is consistent with the VCP.  

Therefore, no further coordination with the VCP is required. Authorizations under this 
RP do not supersede State or local government authority or responsibilities pursuant to 
any State or local laws or regulations. 
 

     In granting an authorization pursuant to this permit, the Norfolk District has relied on 
the information and data provided by the permittee.  If, subsequent to notification by the 
Corps that a project qualifies for this permit, such information and data prove to be 
materially false or materially incomplete, the authorization may be suspended or 

revoked, in whole or in part, and/or the Government may institute appropriate legal 
proceedings.  Please note that you should obtain all required State and local 
authorizations before you proceed with the project.  
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 If you have any questions and/or concerns about this permit authorization, please 
contact Jaime Longo via phone at 757-201-7551 or email at 
Jaime.Parello@usace.army.mil. 

 
 

      Sincerely, 
 

 
 

      Jaime Longo 
      Northern Virginia  

Regulatory Section
 

mailto:Jaime.Parello@usace.army.mil
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U.S. Army Corps 
Of Engineers 
Norfolk District

 
 

CERTIFICATE OF COMPLIANCE  
WITH  

ARMY CORPS OF ENGINEERS PERMIT 
 

 
Permit Number:   NAO-2021-01261 
 
VMRC Number:   21-1009 

 
Corps Contact: Jaime P. Longo 
 
Name of Permittee:  Alice Bredin- Karny 

 
Date of Issuance:   August 13, 2021 
 
Permit Type:  Norfolk District’s Regional Permit 19 (18-RP-19)  

 
Within 30 days of completion of the activity authorized by this permit and any mitigation 
required by the permit, sign this certification and return it to the following address: 

 

US Army Corps of Engineers - Norfolk District 
CENAO-WR-R 
Attn: Jaime P. Longo 
803 Front Street 

Norfolk, VA 23510-1096 
 

Or scan and send via email to Jaime.Parello@usace.army.mil  
 

Please note that your permitted activity is subject to a compliance inspection by a U.S. Army 
Corps of Engineers representative.  If you fail to comply with this permit you are subject to 
permit suspension, modification or revocation. 
 

I hereby certify that the work authorized by the above referenced permit has been completed 
in accordance with the terms and conditions of the said permit, and required mitigation has 
been completed in accordance with the permit conditions. 
 

 
 
______________________________   _____________________________                                                                                         
Signature of Permittee    Date 

mailto:Jaime.Parello@usace.army.mil


MRC 30-317 VMRC#  2021-1009
Applicant: Alice  Bredin-Karny

COMMONWEALTH OF VIRGINIA
MARINE RESOURCES COMMISSION

PERMIT

The Commonwealth of Virginia, Marine Resources Commission, hereinafter referred to as the Commission, on this 30th day of July 2021

hereby grants unto: 

Alice  Bredin-Karny
5514 Roanes Wharf Road
Gloucester, VA 23061

hereinafter referred to as the Permittee, permission to:

X Encroach in, on, or over State-owned subaqueous bottoms pursuant to Chapter 12, Subtitle III, of Title 28.2 of the Code of
Virginia.

Use or develop tidal wetlands pursuant to Chapter 13, Subtitle III, of Title 28.2 of the Code of Virginia.

Permittee is hereby authorized to install 220 linear feet of rock sill with clean sand backfill and plantings of native wetland vegetation
along Wilson Creek at 5514 Roanes Wharf Road in Gloucester County. All activities authorized herein shall be accomplished in
conformance with the plans and drawings dated received May 3, 2021, and revised drawings dated received June 7, 2021, which are
attached and made a part of this permit.

This permit is granted subject to the following conditions:

(1) The work authorized by this permit is to be completed by July 31st, 2024. The Permittee shall notify the Commission when the project is completed.  The
completion date may be extended by the Commission in its discretion.  Any such application for extension of time shall be in writing prior to the above completion date and
shall specify the reason for such extension and the expected date of completion of construction.  All other conditions remain in effect until revoked by the Commission or
the General Assembly.

(2) This permit grants no authority to the Permittee to encroach upon the property rights, including riparian rights, of others.

(3) The duly authorized agents of the Commission shall have the right to enter upon the premises at reasonable times, for the purpose of inspecting the work being done
pursuant to this permit.

(4) The Permittee shall comply with the water quality standards as established by the Department of Environmental Quality, Water Division, and all other applicable laws,
ordinances, rules and regulations affecting the conduct of the project.  The granting of this permit shall not relieve the Permittee of the responsibility of obtaining any and
all other permits or authority for the projects.

(5) This permit shall not be transferred without written consent of the Commissioner.

(6) This permit shall not affect or interfere with the right vouchsafed to the people of Virginia concerning fishing, fowling and the catching of and taking of oysters and
other shellfish in and from the bottom of acres and waters not included within the terms of this permit.

(7) The Permittee shall, to the greatest extent practicable, minimize the adverse effects of the project upon adjacent properties and wetlands and upon the natural resources
of the Commonwealth.

(8) This permit may be revoked at any time by the Commission upon the failure of the Permittee to comply with any of the terms and conditions hereof or at the will of the
General Assembly of Virginia.

(9) There is expressly excluded from the permit any portion of the waters within the boundaries of the Baylor Survey.

(10) This permit is subject to any lease of oyster planting ground in effect on the date of this permit.  Nothing in this permit shall be construed as allowing the Permittee to
encroach on any lease without the consent of the leaseholder.  The Permittee shall be liable for any damages to such lease.

(11) The issuance of this permit does not confer upon the Permittee any interest or title to the beds of the waters.

(12) All structures authorized by this permit, which are not maintained in good repair, shall be completely removed from State-owned bottom within three (3) months after
notification by the Commission.

(13) The Permittee agrees to comply with all of the terms and conditions as set forth in this permit and that the project will be accomplished within the boundaries as
outlined in the plans attached hereto.  Any encroachment beyond the limits of this permit shall constitute a Class 1 misdemeanor.

(14) This permit authorizes no claim to archaeological artifacts that may be encountered during the course of construction.  If, however, archaeological remains are
encountered, the Permittee agrees to notify the Commission, who will, in turn notify the Department of Historic Resources.  The Permittee further agrees to cooperate with
agencies of the Commonwealth in the recovery of archaeological remains if deemed necessary.

(15) The Permittee agrees to indemnify and save harmless the Commonwealth of Virginia from any liability arising from the establishment, operation or maintenance of
said project.

VMRC# 2021-1009



MRC 30-317 VMRC#  2021-1009
Applicant: Alice  Bredin-Karny

The following special conditions are imposed on this permit:

(16) The placard accompanying this permit document must be conspicuously displayed at the work site.

(17) Permittee agrees to notify the Commission upon the start of the activities authorized by this permit.

VMRC# 2021-1009



MRC 30-317 VMRC#  2021-1009
Applicant: Alice  Bredin-Karny

Description of Fees Amount Unit of Measure Rate Total Frequency After-The-Fact

Permit Fee $300.00 One-Time

Total Permit Fees $300.00

This permit consists of 7 Pages

PERMITTEE(S)

X   BY CHECKING THIS BOX, I certify that I am the Permittee OR the certified agent acting on behalf of all Permittees, that

I have read and understood the permit as drafted and accept all of the terms and conditions herein. I agree and understand that checking

the box has the same legal authority as a written signature. The provisions of the permit authorization shall be binding on any assignee or

successor in interest of the original Permittee(s). In cases where the Permittee is a corporation, agency or political jurisdiction, I certify I

have proper authorization to bind the organization to the financial and performance obligations which result from activity authorized by

this permit.

PERMITTEE OR CERTIFIED AGENT DATE TERMS ACCEPTED

Alice Bredin-Karny July 29, 2021

Print Your Name Here

PERMITEE
Alice  Bredin-Karny

5514 Roanes Wharf Road

Gloucester, VA 23061

AGENT
Shoreline Structures

Jeff Watkins

Post Office Box 515

Gloucester, Va 23061

COMMISSION

This permit is executed on behalf of the Commonwealth of Virginia, Marine Resources Commission by the undersigned:

Justin Worrell DATE SIGNED

Environmental Engineer, Habitat Management 30th day of July 2021

VMRC# 2021-1009
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From: Gloucester Office Supply
To: jpa.permits@mrc.virginia.gov; Jeffrey G. Watkins
Subject: two new applications
Date: Monday, May 3, 2021 10:54:21 AM
Attachments: DOC065.PDF

DOC064.PDF

Please let Jeff know you received this.

Thanks

Office Supply of Gloucester 6754 Main Street Edgehill Town Center Gloucester, VA

23061 Phone: 804-693-4155 Fax: 804-693-2270 gloofficesupply@yahoo.com

Received by VMRC May 3, 2021   /blh



Received by VMRC May 3, 2021   /blh

21-1008
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Virginia Marine Resources Commission
Permit Application 20211008
Printed: Friday August 13, 2021 9:32 PM

Applicant: Mark S. Harvey

Post Office Box 376

White Marsh, VA 23183

Application Number: 20211008 Engineer: Mike Johnson

Application Date: May 3, 2021 Locality: Gloucester

Permit Type: VMRC Subaqueous Waterway: Wilson Creek

Permit Status: Issued Expiration Date: June 30, 2024

Wetlands Board Action: Approved as Proposed Public Hearing Date: June 9, 2021

Project Description: Riprap

Project Dimensions:

Sill: 245 Linear Feet

Living Shoreline: 305  Linear Feet



Virginia Marine Resources Commission
Photos for Permit Application 20211008

Printed: Friday August 13, 2021 9:32 PM

Date Photo Taken: 2021:06:07 10:03:36

Date Photo Taken: 2021:06:07 10:03:35



Virginia Marine Resources Commission
Photos for Permit Application 20211008

Printed: Friday August 13, 2021 9:32 PM

Date Photo Taken: 2021:06:07 10:03:30

Date Photo Taken: 2021:06:07 10:11:54



Virginia Marine Resources Commission
Photos for Permit Application 20211008

Printed: Friday August 13, 2021 9:32 PM

Date Photo Taken: 2021:06:07 10:09:26

Date Photo Taken: 2021:06:07 10:09:24



Virginia Marine Resources Commission
Photos for Permit Application 20211008

Printed: Friday August 13, 2021 9:32 PM

Date Photo Taken: 2021:06:07 10:10:00

Date Photo Taken: 2021:06:07 10:03:30



Virginia Marine Resources Commission
Photos for Permit Application 20211008

Printed: Friday August 13, 2021 9:32 PM

Date Photo Taken: 2021:06:07 10:03:36
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DEPARTMENT OF THE ARMY 
US ARMY CORPS OF ENGINEERS 

NORFOLK DISTRICT 
FORT NORFOLK 

803 FRONT STREET 
NORFOLK VA  23510-1011 

August 13, 2021 

Northern Virginia Regulatory Section 
NAO-2020-01525/ VMRC#21-1008 (Wilson Creek) 
 

Mark & Joelle Harvey 
PO Box 376  
White Marsh, VA 23183 
 

Mr. & Mrs. Harvey:  
 
 This is in reference to the Department of the Army application NAO-2020-01525/ 
VMRC#21-1008 you have submitted to create a living shoreline by installing a 245-foot-

long rock sill with clean sand back fill and plantings of native vegetation. All work will be 
completed at 5518 Roane’s Wharf Rd, Gloucester, Virginia (37.3643316, -76.46846). 
Your proposed project as described above and depicted on attached drawings entitled 
“Proposed Project” in two sheets dated and stamped as received by our office on June 

9, 2021 satisfies the terms and conditions of Norfolk District’s Regional Permit 19 (18-
RP-19). Provided that you follow the general and permit specific conditions of 18-RP-19, 
as well as any additional special conditions that have been included below; no further 
authorization will be required from the Corps.   

 
The permittee understands and agrees that, if future operations by the United 

States require the removal, relocation, or other alteration, of the structure or work herein 
authorized, or if, in the opinion of the Secretary of the Army or his authorized 

representative, said structure or work shall cause unreasonable obstruction to the free 
navigation of the navigable waters, the permittee will be required, upon due notice from 
the Corps of Engineers, to remove, relocate, or alter the structural work or obstructions 
caused thereby, without expense to the United States.  No claim shall be made against 

the United States on account of any such removal or alteration.  
 
Incidents where any individuals of sea turtles, Atlantic sturgeon, or any species 

listed by NOAA Fisheries under the Endangered Species Act appear to be injured or 

killed as a result of discharges of dredged or fill material into waters of the United States 
or structures or work in navigable waters of the United States authorized by this RP 
shall be reported to NOAA Fisheries, Office of Protected Resources at (301) 713-1401 
and the Regulatory Office of the Norfolk District of the U.S. Army Corps of Engineers at 

757-201-7652.  The finder should leave the animal alone, make note of any 
circumstances likely causing the death or injury, note the location and number of 
individuals involved and, if possible, take photographs.  Adult animals should not be 
disturbed unless circumstances arise where they are obviously injured or killed by 

discharge exposure, or some unnatural cause.  The finder may be asked to carry out 
instructions provided by NOAA Fisheries, Office of Protected Resources, to collect 
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specimens or take other measures to ensure that evidence intrinsic to the specimen is 
preserved. 
 

 Enclosed is a "compliance certification" form, which must be signed and returned 
within 30 days of completion of the project.  Your signature on this form certifies that 
you have completed the work in accordance with the regional permit terms and 
conditions.   

 
 This verification is valid until the RP is modified, reissued, or revoked.  RPs (2, 15, 
17, 18, 19 and 22) are scheduled to be modified, reissued, or revoked on September 5, 
2023.  Activities which have commenced (i.e. under construction) or are under contract 

to commence in reliance upon this RP will remain authorized provided the activity is 
completed within twelve (12) months of the date of the RP’s expiration, modification, or 
revocation, unless discretionary authority has been exercised on a case-by-case basis 
to modify, suspend, or revoke the authorization.  Activities completed under the 

authorization of the RP which was in effect at the time the activity was completed 
continue to be authorized by that RP. 
 
     The State Water Control Board provided unconditional §401 Water Quality 

Certification for this RP.  Therefore, the activities that qualify for this RP meet the 
requirements of the Department of Environmental Quality’s (DEQ) Virginia Water 
Protection Permit Regulation, provided that the permittee abides by the conditions of 
this RP.  You will not be required to obtain a separate §401 Water Quality Certification 

from DEQ.  This authorization does not relieve your responsibility to comply with local 
requirements pursuant to the Chesapeake Bay Preservation Act (CBPA), nor does it 
supersede local government authority and responsibilities pursuant to the Act.  You 
should contact your local government before you begin work to find out how the CBPA 

applies to your project.  
 
 Pursuant to the Coastal Zone Management Act (CZMA) of 1972, the Virginia 
Department of Environmental Quality Virginia Coastal Zone Management Program 

(VCP) completed its review of the Federal Consistency Determination (FCD) for this RP 
on August 16, 2018, and provided concurrence that this RP is consistent with the VCP.  
Therefore, no further coordination with the VCP is required. Authorizations under this 
RP do not supersede State or local government authority or responsibilities pursuant to 

any State or local laws or regulations. 
 
     In granting an authorization pursuant to this permit, the Norfolk District has relied on 
the information and data provided by the permittee.  If, subsequent to notification by the 

Corps that a project qualifies for this permit, such information and data prove to be 
materially false or materially incomplete, the authorization may be suspended or 
revoked, in whole or in part, and/or the Government may institute appropriate legal 
proceedings.  Please note that you should obtain all required State and local 

authorizations before you proceed with the project.   
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 If you have any questions and/or concerns about this permit authorization, please 
contact Jaime Longo via phone at 757-201-7551 or email at 
Jaime.Parello@usace.army.mil. 

 
 

      Sincerely, 
 

 
 

      Jaime Longo 
      Northern Virginia  

Regulatory Section
 

mailto:Jaime.Parello@usace.army.mil


A
D

D
IT

IO
N

A
L 

IN
FO

R
M

A
TI

O
N

/R
EV

IS
IO

N
S 

R
ec

ei
ve

d 
by

 V
M

R
C

 Ju
ne

 7
, 2

02
1 

  /
bl

h

U
S

A
C

E
 N

o
rf

o
lk

 D
is

tr
ic

t 
R

e
g
u
la

to
ry

 6
/9

/2
0
2
1
- 

R
v
c
d
 b

y
 J

P
L

Proposed Project 



A
D

D
IT

IO
N

A
L 

IN
FO

R
M

A
TI

O
N

/R
EV

IS
IO

N
S 

R
ec

ei
ve

d 
by

 V
M

R
C

 Ju
ne

 7
, 2

02
1 

  /
bl

h

U
S

A
C

E
 N

o
rf

o
lk

 D
is

tr
ic

t 
R

e
g
u
la

to
ry

 6
/9

/2
0
2
1
- 

R
v
c
d
 b

y
 J

P
L

Proposed Project 



U.S. Army Corps 
Of Engineers 
Norfolk District

 
 

CERTIFICATE OF COMPLIANCE  
WITH  

ARMY CORPS OF ENGINEERS PERMIT 
 

 
Permit Number:   NAO-2020-01525 
 
VMRC Number:   21-1008 

 
Corps Contact: Jaime P. Longo 
 
Name of Permittee:  Mark & Joelle Harvey 

 
Date of Issuance:   August 13, 2021 
 
Permit Type:  Norfolk District’s Regional Permit 19 (18-RP-19)  

 
Within 30 days of completion of the activity authorized by this permit and any mitigation 
required by the permit, sign this certification and return it to the following address: 

 

US Army Corps of Engineers - Norfolk District 
CENAO-WR-R 
Attn: Jaime P. Longo 
803 Front Street 

Norfolk, VA 23510-1096 
 

Or scan and send via email to Jaime.Parello@usace.army.mil  
 

Please note that your permitted activity is subject to a compliance inspection by a U.S. Army 
Corps of Engineers representative.  If you fail to comply with this permit you are subject to 
permit suspension, modification or revocation. 
 

I hereby certify that the work authorized by the above referenced permit has been completed 
in accordance with the terms and conditions of the said permit, and required mitigation has 
been completed in accordance with the permit conditions. 
 

 
 
______________________________   _____________________________                                                                                         
Signature of Permittee    Date 

mailto:Jaime.Parello@usace.army.mil


MRC 30-317 VMRC#  2021-1008
Applicant: Mark S. Harvey

COMMONWEALTH OF VIRGINIA
MARINE RESOURCES COMMISSION

PERMIT

The Commonwealth of Virginia, Marine Resources Commission, hereinafter referred to as the Commission, on this 23rd day of July

2021 hereby grants unto: 

Mark S. Harvey Joelle K. Harvey
Post Office Box 376 Post Office Box 376
White Marsh, VA 23183 White Marsh, VA 23183

hereinafter referred to as the Permittee, permission to:

X Encroach in, on, or over State-owned subaqueous bottoms pursuant to Chapter 12, Subtitle III, of Title 28.2 of the Code of
Virginia.

Use or develop tidal wetlands pursuant to Chapter 13, Subtitle III, of Title 28.2 of the Code of Virginia.

Permittee is hereby authorized to install 245 linear feet of rock sill with clean sand fill and plantings of native wetland vegetation along
Wilson creek at 5518 Roanes Wharf Road in Gloucester County. All activities authorized herein shall be accomplished in conformance
with the plans and drawings dated received May 3, 2021, and revised drawings dated received June 7, 2021, which are attached and made
a part of this permit.

This permit is granted subject to the following conditions:

(1) The work authorized by this permit is to be completed by June 30th, 2024. The Permittee shall notify the Commission when the project is completed.  The
completion date may be extended by the Commission in its discretion.  Any such application for extension of time shall be in writing prior to the above completion date and
shall specify the reason for such extension and the expected date of completion of construction.  All other conditions remain in effect until revoked by the Commission or
the General Assembly.

(2) This permit grants no authority to the Permittee to encroach upon the property rights, including riparian rights, of others.

(3) The duly authorized agents of the Commission shall have the right to enter upon the premises at reasonable times, for the purpose of inspecting the work being done
pursuant to this permit.

(4) The Permittee shall comply with the water quality standards as established by the Department of Environmental Quality, Water Division, and all other applicable laws,
ordinances, rules and regulations affecting the conduct of the project.  The granting of this permit shall not relieve the Permittee of the responsibility of obtaining any and
all other permits or authority for the projects.

(5) This permit shall not be transferred without written consent of the Commissioner.

(6) This permit shall not affect or interfere with the right vouchsafed to the people of Virginia concerning fishing, fowling and the catching of and taking of oysters and
other shellfish in and from the bottom of acres and waters not included within the terms of this permit.

(7) The Permittee shall, to the greatest extent practicable, minimize the adverse effects of the project upon adjacent properties and wetlands and upon the natural resources
of the Commonwealth.

(8) This permit may be revoked at any time by the Commission upon the failure of the Permittee to comply with any of the terms and conditions hereof or at the will of the
General Assembly of Virginia.

(9) There is expressly excluded from the permit any portion of the waters within the boundaries of the Baylor Survey.

(10) This permit is subject to any lease of oyster planting ground in effect on the date of this permit.  Nothing in this permit shall be construed as allowing the Permittee to
encroach on any lease without the consent of the leaseholder.  The Permittee shall be liable for any damages to such lease.

(11) The issuance of this permit does not confer upon the Permittee any interest or title to the beds of the waters.

(12) All structures authorized by this permit, which are not maintained in good repair, shall be completely removed from State-owned bottom within three (3) months after
notification by the Commission.

(13) The Permittee agrees to comply with all of the terms and conditions as set forth in this permit and that the project will be accomplished within the boundaries as
outlined in the plans attached hereto.  Any encroachment beyond the limits of this permit shall constitute a Class 1 misdemeanor.

(14) This permit authorizes no claim to archaeological artifacts that may be encountered during the course of construction.  If, however, archaeological remains are
encountered, the Permittee agrees to notify the Commission, who will, in turn notify the Department of Historic Resources.  The Permittee further agrees to cooperate with
agencies of the Commonwealth in the recovery of archaeological remains if deemed necessary.

(15) The Permittee agrees to indemnify and save harmless the Commonwealth of Virginia from any liability arising from the establishment, operation or maintenance of
said project.

VMRC# 2021-1008



MRC 30-317 VMRC#  2021-1008
Applicant: Mark S. Harvey

The following special conditions are imposed on this permit:

(16) The placard accompanying this permit document must be conspicuously displayed at the work site.

(17) Permittee agrees to notify the Commission upon the start of the activities authorized by this permit.

VMRC# 2021-1008



MRC 30-317 VMRC#  2021-1008
Applicant: Mark S. Harvey

Description of Fees Amount Unit of Measure Rate Total Frequency After-The-Fact

Permit Fee $300.00 One-Time

Total Permit Fees $300.00

This permit consists of 8 Pages

PERMITTEE(S)

X   BY CHECKING THIS BOX, I certify that I am the Permittee OR the certified agent acting on behalf of all Permittees, that

I have read and understood the permit as drafted and accept all of the terms and conditions herein. I agree and understand that checking

the box has the same legal authority as a written signature. The provisions of the permit authorization shall be binding on any assignee or

successor in interest of the original Permittee(s). In cases where the Permittee is a corporation, agency or political jurisdiction, I certify I

have proper authorization to bind the organization to the financial and performance obligations which result from activity authorized by

this permit.

PERMITTEE OR CERTIFIED AGENT DATE TERMS ACCEPTED

Mark and JoElle Harvey July 22, 2021

Print Your Name Here

PERMITEE PERMITEE 2
Mark S. Harvey Joelle K. Harvey

Post Office Box 376 Post Office Box 376

White Marsh, VA 23183 White Marsh, VA 23183

AGENT
Shoreline Structures

Jeff Watkins

Post Office Box 515

Gloucester, Va 23061

COMMISSION

This permit is executed on behalf of the Commonwealth of Virginia, Marine Resources Commission by the undersigned:

Randy Owen DATE SIGNED

Chief, Habitat Management Division 23rd day of July 2021

VMRC# 2021-1008
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Attachment 9: Flood Prevention Project and its Relevance to Other 
Projects  
 
MPPDC staff have worked throughout the years to understand the policy, research and impacts of 
flooding (ie. stormwater, coastal, riverine, sea level rise) and coastal resiliency to the region. Below is 
a list of projects that have built upon each other over the year that have contributed to our 
understanding.  
 
Climate Change & Sea Level Rise (2009 to 2012) 
The MPPDC was funded for a 3 Phase project through the Virginia Coastal Zone Management Program 
to assess the impacts of climate and sea level rise throughout the region. With over 1,000 miles of linear 
shoreline, the Middle Peninsula has a substantial amount of coast under direct threat of accelerated 
climate change and more specifically sea-level. In Phase 1, MPPDC staff assessed the potential 
anthropogenic and ecological impacts of climate change. Phase 2 focused on the facilitating 
presentations and develop educational materials about sea level rise and climate change for the public 
and local elected officials.  Finally Phase 3 focused on developing adaptation public policies in response 
to the assessments.  

Phase 1: Middle Peninsula Climate Change Adaptation:  Facilitation of Presentations and 
Discussions of Climate Change Issues with Local Elected Officials and the General Public 
Phase 2: Climate Change III: Initiating Adaptation Public Policy Development 
Phase 3: Phase 3 Climate Change: Initiating Adaptation Public Policy Development 

 
Emergency Management - Hazard Mitigation Planning (2009 to Present): Since 2009, the Middle 
Peninsula Planning District Commission has assisted regional localities in meeting the federal mandate 
to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan addresses the natural 
hazards prone to the region, including hurricanes, winter storms, tornadoes, coastal flooding, 
coastal/shoreline erosion, sea level rise, winter storms, wildfire, riverine flooding, wind, dam failures, 
drought, lightning, and earthquakes. This plan also consists of a Hazus assessment of hurricane wind, sea 
level rise (ie. Mean High Higher Water and the NOAA 2060 intermediate-high scenario), and flooding 
(coastal and riverine flooding) that estimates losses from each hazard. The Middle Peninsula All-Hazard 
Mitigation Plan Update 2021 is currently being updated. The 2021 All Hazards Mitigation Plan builds off 
and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014): In light of changing Federal and State regulations associated 
with Bay clean up-nutrient loading, nutrient goals, clean water, OSDS management, storm water 
management, TMDLs, etc, staff from the Middle Peninsula Planning District Commission (MPPDC) will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern related to 
Bay clean up and new federal and state legislation which ultimately will necessitate local action and local 
policy development. Staff has identified many cumulative and secondary impacts that have not been 
researched or discussed within a local public policy venue. Year 1-3 will include the identification of key 
concerns related to coastal land use management/water quality and Onsite Sewage Disposal System 
(OSDS) and community system deployment. Staff will focus on solution based approaches, such as the 
establishment of a regional sanitary sewer district to manage the temporal deployment of nutrient 
replacement technology for installed OSDS systems, assessment of land use classifications and taxation 
implications associated with new state regulations which make all coastal lands developable regardless 
of environmental conditions; use of aquaculture and other innovative approaches such as nutrient 
loading offset strategies and economic development drivers. 

https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/FINAL_CLIMATE%20CHANGE_UVA_CIT_RED.pdf
https://www.mppdc.com/articles/reports/Phase_3_Initiating_Adaptation_Final.pdf
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/articles/reports/Final_Report_LWQIII_RED.pdf
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Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management program 
related to construction and post-construction activities (HB1065 - Stormwater Integration). The Virginia 
Department of Conservation and Recreation requires stormwater management for projects with land 
disturbances of one acre or more. This new state mandate requires all Virginia communities to adopt 
and implement stormwater management programs by July 1, 2014, in conjunction with existing erosion 
and sediment control programs. Additionally, the communities within the MPPDC are required to 
address stormwater quality as stipulated by the Chesapeake Bay TMDL Phase II Watershed 
Implementation Plan and the Virginia Stormwater Regulations. The MPPDC Stormwater Program helped 
localities develop tools specific to the region necessary to respond to the state mandate requirement for 
the development of successful stormwater programs.  
 
Stormwater Management-Phase II (2014): MPPDC staff and Draper Aden Associates worked with 
localities (i.e. Middlesex, King William, and Mathews Counties and the Town of West Point) interested in 
participating in a Regional Stormwater Management Program. While each locality sought different 
services from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional VSMP. 
 
Mathews County Rural Ditch Enhancement Study (2015): In contract with Draper Aden Associates, a 
comprehensive engineering study was developed to provide recommendations and conceptual opinions 
of probable costs to improve the conveyance of stormwater and water quality through the ditches in 
Mathews County. 
 
Drainage and Roadside Ditching Authority (2015): This report explored the enabling mechanism in  
which a Regional Drainage and Roadside Ditching Authority could be developed. An Authority would be 
responsible for prioritizing ditch improvement needs, partnering with Virginia Department of 
Transportation (VDOT) to leverage available funding, and ultimately working toward improving the 
functionality of the region’s stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative for 
stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in cooperation 
with the Virginia Department of Conservation and Recreation and with technical assistance from the 
Virginia Institute of Marine Science (VIMS), established and implemented a general permit regulation 
that authorizes and encourages the use of living shorelines however, no financial incentives were put in 
place to encourage consumers to choose living shorelines over traditional hardening projects in the 
Commonwealth. To fill this, need the MPPDC developed the MPPDC Living Shoreline Incentives Program 
to offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living shorelines 
on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 months). Loans over 
$10,000 can be financed for up to 10 years (120 months).  Interest is at the published Wall Street Journal 
Prime rate on the date of loan closing - currently at 5.25% (11/29/18).  Minimum loan amount is 
$1,000.  Maximum determined by income and ability to repay the loan. Finally, there are currently no 
grants available in this program. Since 2016 under the MPPDC Living Shoreline Revolving Loan program, 
8 living shorelines have been financed and built to date encumbering ~$500,000 in VRA loan funding and 
~$400,000 in NFWF grant funding. Living Shoreline construction cost to date range per job $14,000- 
$180,000.  MPPDC oversees all aspects (planning, financing, constriction, and loan servicing) of these 
projects from cradle to grave.  

https://www.mppdc.com/articles/reports/Mathews_County_Ditch_Study_DAA_1505.pdf
https://www.mppdc.com/articles/reports/FINAL_309%20Ditching_MPPDC_RED.pdf
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
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Mathews County Ditch Project - VCPC White Papers (2017): This report investigated the challenges 
presented by the current issues surrounding the drainage ditch network of Mathews County. The study 
summarized research conducted in the field; examined the law and problems surrounding the drainage 
ditches; and proposed some next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017): This project investigated roadside 
ditch issues in Mathews County through mapping and research of property deeds to document 
ownership of ditches and outfalls. This aided in understanding the needed maintenance of failing ditches 
and the design of a framework for a database to house information on failing ditches to assist in the 
prioritization of maintenance needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018): This report was developed by the Virginia Coastal 
Policy Center to understand the ability of a downstream recipient of stormwater flooding to bring a 
claim under Virginia law against an upstream party, particularly a nuisance claim. The report summarizes 
how Virginia courts determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018): VIMS Shoreline 
Studies Program worked with the PAA to (1) install oyster bag sills as shore protection at two PAA sites 
with the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster bags on 
private property through time.  
 
Fight the Flood Program (2020): The Fight the Flood was launched in 2020 to connect property owners 
to contractors who can help them protect their property from rising flood waters. FTF also offers a 
variety of financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://www.mppdc.com/articles/reports/VCPC_Whitepapers_Web.pdf
https://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf
https://www.mppdc.com/articles/reports/Virginia_Stormwater_Nuisance_Law.pdf
https://www.mppdc.com/articles/reports/OysterBagSill_Report.pdf
https://fightthefloodva.com/
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Attachment 10: Project cost estimates 
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Attachment 11: Match Commitment Letters 
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Attachment 12: Authorization to request for funding 



1 
Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 

King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 

King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 

Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 

Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 

Town of Urbanna 
Hon. Marjorie Austin 

Secretary/Director 
Mr. Lewis L. Lawrence 

October 22, 2021 

Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 

Dear Mr. Clyde Cristman, 

We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the  Parker  Shoreline Construction application. As 
we have offered multiple times, if DCR would provide guidance as to what you desire for 
applications related to issue areas, we will gladly incorporate into future proposals.  We 
consider helping both public and private entities manage flooding a critical and essential 
function of government.  

Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income. 

Response:  As previously provided by MPPDC legal counsel to DCR, “The statute and 
guidance are clear that the criteria deals with areas, not people. To ignore its plain 
language or utilize unreliable measures such as property value for grants would be 
arbitrary and certainly inconsistent with the law.   

Nevertheless, the applicant has voluntarily elected to be reclassified as residing in a non-
low-income area designation even though they reside in a low-income area. As such, the 
applicant has voluntarily elected to change the budget request from 80% to 70% in grant 
funding, which means the applicant will need to cover 10% more of the project costs than 
what was originally budgeted for.  The applicant has authorized this modification which is 
included in this letter as well as a new proposed project budget. 

Issue #2 
DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  



Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

Response:   The state may have some basis to give preference to projects larger in scale than those 
affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority shall be given to 
projects that implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.  However, this would not provide a basis for rejecting applications for one parcel or 
property owner as projects of all sizes are expressly to be considered.  The issue is how the guidance 
defines “Community Scale project” which means a project that provides demonstrable flood reduction 
benefits at the US census block level or greater.  A census block is the smallest US Census geography, but 
in rural application in many instances represents an extremely large area covering in excesses of 3,000 
acres and almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete.  

MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   

Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 
locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 
protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 
benefits which include combinations of mitigating coastal flooding, protecting buildings/community 
facilities and CRS credit.  The owner mentions the following as well.  The property is adjacent to the last 
navigational aid on this branch of the creek -Green Day mark “11”. This location is a choke point for the 
remainder of the creek . Continued erosion of the shoreline from flooding ,sea level rise and storms will 
impact the navigability of this creek . The channel is on the project side of the creek . The channel will 
continue to silt in . This has some major impact to the remaining property owners on the creek 
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Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 
for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 
Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 

Applicant Voluntarily Selection: 

Amended Budget Request 

DCR Funding:   $  65,498 
Owner:  $  28,,071 
Total $   93,569 



 
                                                                                                                                                                                                                                    

Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund 

Flood Prevention and Protection Project 

PROJECT TITLE: Sarah’s Creek – Parker’s Nature-based Construction Project 
Name of Local Government: Middle Peninsula Planning District Commission  

Category of Grant Being Applied for (check one): 

 ____Capacity Building/Planning X Project _____Study 

NFIP/DCR Community Identification Number (CID): Gloucester County (510071) 

If a state or federally recognized Indian tribe, Name of tribe: NA  

Name of Authorized Official: Lewis Lawrence, Executive Director 

Signature of Authorized Official: _______________________________________ 

Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149 
Telephone Number: (804) 758-2311   Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards 
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (215) 264-6451 
Email Address: jrickards@mppdc.com 

Is the proposal in this application intended to benefit a low-income geographic area as 
defined in the Part 1 Definitions? Yes __X__ No ____ 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity from 
further development.  

 Wetland restoration. 

Floodplain restoration. 
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 Construction of swales and settling ponds.  

Living shorelines and vegetated buffers.  

 Structural floodwalls, levees, berms, flood gates, structural conveyances.  

 Storm water system upgrades.  

 Medium and large-scale Low Impact Development (LID) in urban areas.  

 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool.  

 Dam restoration or removal.  

 Stream bank restoration or stabilization.  

 Restoration of floodplains to natural and beneficial function.  

 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

 

Location of Project (Include Maps): Gloucester County  
NFIP Community Identification Number (CID#) (See appendix F): 510071 
 

Is Project Located in an NFIP Participating Community?  Yes □ No  
Is Project Located in a Special Flood Hazard Area?  Yes □ No Flood Zone(s) (If Applicable): AE 
Zone  
Flood Insurance Rate Map Number(s) (If Applicable): 51073C0213E   
 
Total Cost of Project:   $91,564 
 
Total Amount Requested: $73,252  
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INTRODUCTION –  
FEMA, Virginia General Assembly, DCR’s Floodplain Management Program, and the Middle 
Peninsula PDC all recognize that natural hazards pose a serious risk to all levels of government 
including states, localities, tribes and territories and the citizens which reside and work 
there. These hazards include flooding, drought, hurricanes, landslides, wildfires and more. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program (www.FightTheFloodVA.com).  This proposal is a Nature-based solution which utilizes 
and incorporates sustainable planning, design, environmental management, and engineering 
practices that weave natural features or processes into the built environment to promote 
adaptation and resilience. Further, this proposal incorporates natural features and processes in 
efforts to combat climate change, reduce flood risks, improve water quality, protect coastal 
property, restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational 
space, and more. Nature-based solutions offer significant benefits, monetary and otherwise, 
often at a lower cost than more traditional infrastructure. These benefits include economic 
growth, green jobs, increased property values, and improvements to public health, including 
better disease outcomes and reduced injuries and loss of life (FEMA Building Community 
Resilience with Nature Based Solutions, June 2021). 

 
Specifically, this project proposes to construct a nature-based solution on a private property 
located on Sarah’s Creek in Gloucester County. The nature-based solution will involve the 
installation of 115 linear feet of rock sills and 150 linear feet of living shoreline (i.e., clean sand 
nourishment and spartina plantings). This project will be a partnership between the MPPDC and 
one private property owner and is supported by Gloucester County (See the community 
support letter in Attachment 1). 

 

• A link or copy to the approved resilience plan: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 

• Middle Peninsula All Hazards Mitigation Plan (2016): 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 
within the plan please see Section 4 (page 25). This Section includes historical hazard 
data within the region. 

• Here’s a link to the Gloucester County Comprehensive Plan: 
https://www.gloucesterva.info/DocumentCenter/View/5777/2016-Gloucester-County-
Comprehensive-Plan 

 

PROJECT LOCATION INFORMATION – This project proposes to install living shorelines on one 
private property on Sarah’s Creek in Gloucester County (Figure 1 and 2). 
 
 

file://///mppdc-gis/mppdcdata/MPPDC-Staff-Projects/0_Funding%20Proposals/FY23%20Proposals/Flood%20Fund%20DCR/FTF_Design%20Construction_Application%20Development/37_Parker/www.FightTheFloodVA.com
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.gloucesterva.info/DocumentCenter/View/5777/2016-Gloucester-County-Comprehensive-Plan
https://www.gloucesterva.info/DocumentCenter/View/5777/2016-Gloucester-County-Comprehensive-Plan
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FIGURE 1: COUNTY MAP OF PROJECT LOCATION. 

 
 

FIGURE 2: PARCEL MAP OF PROJECT LOCATION. 
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Gloucester County is located at the southern tip of Virginia’s Middle Peninsula and is an 
agriculture, forestry, and water-based economy. The County is comprised of 218 square miles 
of land 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s population 
totals 38,711 which makes it the largest Middle Peninsula locality.  According to DCR guidelines, 
a portion of the County is considered a low-income geographic area. In Figure 3 the green areas 
qualified as low-income “community” areas meeting the 80% Household limits based on US 
census household income data or are qualified Opportunity Zones.  
 
FIGURE 3: MAP OF MIDDLE PENINSULAS LOW INCOME GEOGRAPHIC AREAS QUALIFYING UNDER DCR 

GUIDELINES. 
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Please see Figure 4 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  

FIGURE 4: MAP OF THE PROJECT LOCATION WITHIN THE GREEN LOW-INCOME AREA. 

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
low social vulnerability score (Figure 5). MPPDC is perplexed by the designation of the project 
area being automatically recognized as low income under the Community Flood Preparedness 
Fund Guidelines as an Opportunity Zone (Figure 6), identifying census tracts in the most in 
need, economically distressed and low-income communities while simultaneously the VA Social 
Vulnerability score of the exact same area reports a low social vulnerability score of -.03. 
MPPDC assumes the Opportunity Zone designation trumps the VA Social Vulnerability score in 
this case.          
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FIGURE 5: VIRGINIA’S SOCIAL VULNERABILITY INDEX SCORE MAP FOR THE PROJECT LOCATION. 

 
 

FIGURE 6: FEMA NATION RISK INDEX OF CENSUS TRACK WHERE THE PROJECT LOCATION.  
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The project is located at 8106 Terrapin Cove Road Gloucester Point, VA 23062 (37.258058, -
76.479883).  A 115-linear feet sill and 150 linear feet of living shoreline, including sand 
nourishment and plantings will be constructed. Within the project area there are 2 structures 
on the property including 1 residential home and 1 detached garage. The structures are not 
identified as severe repetitive loss structure or repetitive loss structures. This site is located 
within the AE flood zone (Figure 7). Please see Attachment 2 for the FIRMettes (last mapped 
11/19/2014).  
 

FIGURE 7: MAP OF FEMA FLOOD ZONES. 

 
 

Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 8 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of 6,345.5 square feet of shoreline. The project location has and continues 
to be impacted by tropical, sub-tropical, and nor’easter events. Attachment 3 lists 87 storm 
events and provides a map with the project location. Without the flood protection measures 
proposed, the land, habitat and infrastructure will be compromised, resulting in degradation of 
the environment and revenue loss to the local tax base. 
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FIGURE 8: PROJECT LOCATION AND MAP OF THE SHORELINE CHANGE BETWEEN 1937 AND 2017. PLEASE 

NOTE THAT THE PROJECT AREA PARCEL IS OUTLINED IN WHITE. 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding (Figure 9). 
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FIGURE 9: MAP OF PROJECT LOCATION AND RISK OF COASTAL FLOODING (NOAA, 2021). 

 
 
 
For more information about this project area please see:  

• The Middle Peninsula All Hazards Mitigation Plan identifies all hazards that impact the 
region - 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf .  

• Gloucester County Building and Engineering Department administers the NFIP. Here is 
the link to the current floodplain ordinance: http://gloucestercounty-
va.elaws.us/code/coor_ch8.5 

 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5
http://gloucestercounty-va.elaws.us/code/coor_ch8.5
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NEED FOR ASSISTANCE –  
The Middle Peninsula Planning District Commission (MPPDC) is a political subdivision of the 
Commonwealth of Virginia formed under VA Code §15.2-4203 to provide solutions to problems 
of greater than local significance and cost-savings through economies of scale. The MPPDC 
serves nine localities of the Middle Peninsula including Essex, Gloucester, King & Queen, King 
William, Mathews, and Middlesex Counties as well as the Towns of Tappahannock, West Point, 
and Urbanna.  

 
MPPDC is staffed using multiple methods including co-operative procurement, hourly, and 
burdened staff.  MPPDC staff consists of Executive Director, Deputy Director, Chief Financial 
Officer, Senior Project Planner, clerical support staff; co-operative procured Director of 
Planning, General Planner, Certified Flood Plain Manager, Transportation Planner, Emergency 
Planner; Hourly staff for Housing, Community Development Planner and Public relations.  

 
The PDC staffing team assists localities with long-term and/or regional planning efforts. The 
MPPDC Executive Director, Deputy Director, and Chief Financial Officer have decades of 
experience in managing and administering project grants at multiple scale from grants in excess 
of $1,000,000 to very small grants.  MPPDC is an entrepreneurial based government agency 
with an annual operating budget ranging from $750,000 to over $1,000,000.  The MPPDC 
manages annually 25-30 concurrent federal and state grants utilizing industry standard Grants 
Management Software.  Staff utilize GIS and all Microsoft software as well as other software as 
required by different grants.  The MPPDC operates service centers in the topical areas of coastal 
zone management, emergency planning, housing, transportation planning and transportation 
demand management, economic development, social assistance, small business development, 
general planning and technical assistance and other areas as determined by the 
Commission.  MPPDC has over 25 years of experience managing multiple revolving loan 
programs.  In the 25 years that the Executive Director has been employed by the Commission 
no audit findings have occurred.     

 
The need for assistance is two-fold.  

 
First, as Gloucester County is near the Chesapeake Bay and numerous tidal rivers that create an 
area of high risk of coastal flooding, sea-level rise, and storm surge. Based on tidal gauge data 
from VIMS, relative sea- level rise rates ranging from 0.11-0.23 in./yr. (2.9-5.8 mm/yr.; period: 
1976-2007; 10 stations) within the Chesapeake Bay region, which are the highest rates reported 
along the U.S. Atlantic coast (Boon et. al., 2010). In addition to sea-level rise, Gloucester County 
has a history of being impacted by hurricanes and tropical storms. As storms pass over or near 
the coast, the atmospheric pressure drops, causing a large volume of sea water to build up, 
eventually being pushed ashore by the storm’s winds causing a storm surge. In Gloucester 
County, strong East and Northeast winds can push water from the Chesapeake Bay into the 
mouth of the York and Rappahannock Rivers and Mobjack Bay, flooding much of the county’s 
low-lying areas (Middle Peninsula Planning District Commission, 2005). Additionally, when a 
storm makes landfall at high tide, the storm surge and the added water from the tidal 
fluctuation combine to create a “storm tide”. In Gloucester County, tidal waters fluctuate twice 
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daily from 1.2 feet above mean sea level to 1.2 feet below (FEMA 1987, 6). If a severe hurricane 
were to make landfall during high tide, and additional 1.2 feet of water would be added to the 
highest storm surge possible, which could create a storm tide of 16.2 feet (Rygel, 2005). 
Nor’easters, like hurricanes and tropical storms, can dump heavy amounts of rain and produce 
hurricane-force winds that push large amounts of sea water inland. According to a study 
conducted by the Center for Coastal Resources Management, a one-and-a-half-foot rise in sea 
level coupled with a three-foot storm surge, like what would be experienced in a strong tropical 
storm, would lead to 13% of Gloucester County’s land mass being flooded – including 118 miles 
of roads. Only 3% of the projected flood area is currently developed. A strong indicator that 
Gloucester County is experiencing the impact of coastal hazards (i.e., flooding, hurricanes, sea-
level rise, and storm surge) is the number of repetitive loss and severe repetitive loss claims 
submitted by residents and businesses to FEMA. As of 2015, the County had 147 repetitive loss 
properties with claims topping $3.3 Million and 13 severe repetitive loss properties with claims 
totaling nearly $1.9 Million. The County has implemented several preventative measures, 
property protection policies, public information activities, and emergency service measures to 
decrease impacts on communities. Therefore, this project will build on other local efforts move 
toward becoming a more resilient community.  
 
Second, at this project location, the shoreline is experiencing erosion and undercutting of the 
bank. This threatens mature oak trees on the shoreline. At the Parker property the bulkhead is 
severely damaged and the beach in front of the bulkhead is eroding due to rising sea levels and 
flooding events. This area was once vegetated with marsh grasses, but with excessive and 
recurrent flooding the grasses have died. This has reduced habitat for wildlife and has created 
an unstable shoreline. Additionally, large oak trees sit on top of the bulkhead and in the RPA. 
They help hold the soil and land in place. Without offering this section of shoreline some 
protection with the installation of a nature-based shoreline protection solution the trees will 
most certainly be lost in the very near future. This will ultimately bring water closer to the 
structures on the property. Please see Figure 10 for project location photos and Attachment 4 
for more photos.  
 

FIGURE 10: PHOTOS OF THE PARKER PROPERTY. 
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ALTERNATIVES – 
Alternatives are not applicable to this project. A living shoreline is feasible at this location and 
therefore required per VMRC regulations. This project employs a nature-based solution, and 
this project cost is not greater than $3 Million.  
 
GOALS AND OBJECTIVES –  
This project will install a nature-based solution consisting of 115 linear Feet of rock sills and 150 
linear feet of living shoreline (i.e., clean sand nourishment and spartina plantings).  This project 
will reduce erosion and stabilize the shoreline. The installation of a nature-based solution will 
also help to protect the large oak trees that hold the soil and bank in place. The nature-based 
solution will be installed as designed and permitted through the JPA process. Please see the 
permit package for each site within the project area in Attachment 5. 
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
Objective A: Prevent loss of life and reduce property damage by mitigating for recurrent, 
repetitive, and future flooding within the project area using a nature-based approach.   
Objective B: Stabilize the shoreline to ensure that the County’s tax base does not erode.  
 
Goal 2: Improve water quality 
Objective A: Construct a living shoreline to capture nitrogen, phosphorus, and sediment. 
 
Goal 3: Transferability to other communities. 
Objective A: Improve the implementation of Fight the Flood projects and project as an example 
program to be replicated in other communities within the region or the Commonwealth. 
  
The MPPDC anticipates that the living shoreline installed at this project location will:  

1. Stabilize the shoreline and reduce the overall erosion rate at the project location. 
According to FEMA and NOAA living shorelines are more resilient again storms than 
bulkheads. With the installation of sills these structures will run parallel to the existing 
or vegetative shoreline, reduce wave energy, and prevent erosion.  This will protect the 
land and it will protect, or at least prolong, the life of the oak trees on the property. 
Additionally, eroding shorelines and sediment from stormwater runoff greatly 
contribute to the shoaling of navigable waterways. With maritime industries 
contributing substantially to the local and regional economy, the mitigation of 
continued sedimentation and shoaling provided by this project will protect and enhance 
the region’s commercial and recreational maritime economies. 
 

2. Provide ecosystem services to the community. Since this project is proposing the 
installation of living shorelines, this project will have nutrient and sediment reduction 
benefit to local waters. According to a report titled, Removal Rates of Shoreline 
Management Project, an expert Panel on Shoreline Management identified the living 
shorelines has having a nitrogen removal rate 0.01218 pounds per linear foot per year 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf
https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


CID510071_Gloucester County_CFPF_2  

(lb./lf./yr.) and a phosphorus removal rate of 0.00861 lbs./lf./yr. Additionally living 
shorelines were shown to reduce total suspended sediment by 42 lb./lf./yr. Therefore, 
with a proposed project of 150 linear feet of living shoreline this has the ability of 
removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year and 
6,300 pounds of sediment per year. Ultimately contributing to the overall water quality 
of the Chesapeake Bay. 

In addition to water quality improvements, living shorelines offer new habitat for 
marine wildlife and birds. With the living shorelines reducing wave energy in this area 
this provides a calmer habitat to breed and nurse juvenile wildlife and fish. Also, the 
planting will offer more cover and protection from prey.  

 
3. Prevent loss of property and life. As the installation of a living shoreline will reduce 

erosion of the property this will reduce flood risks at the project site.  Also, as flooding 
and erosion threaten the tax base within the locality, this project will help maintain the 
tax-base at this project location which directly protects the largest employer in 
Gloucester County, which is local government.  

 
APPROACH, MILESTONES, AND DELIVERABLES –  
This project will follow the designs outlined and approved in the Joint Permit Application. 
Please see Attachment 5 for the JPA application, Design, and Permit Package. The below table 
outlines the components of the nature-based solution and what will be installed at the project 
location, as permitted by Virginia Marine Resource Commission (VMRC).  
 

 Total Project 
Location 

Rock Sills 115 Linear Feet (LF) 

Sand Nourishment 250 cubic yards 

Spartina Plantings 1,500 square feet 

 
The anticipated timeline for this project could be as quick as 1 year, but no more than two 
years. The timeline range is due to the potential delays in the construction industry or delays 
caused by COVID, including supply shortages. Having a two-year timeline will offer potential 
windows for planting the living shoreline - one in 2022 and one in 2023. To explain, the 
Chesapeake Bay Foundation recommends that perennials and grasses for living shorelines 
should be planted during peak growing season (in mid-to-late summer) to allow enough time 
for their root systems to become established before they go dormant in the late Fall. Trees and 
shrubs should be planted in Spring and Fall when there is adequate rainfall to help them 
develop strong roots and leafy growth.  
 
Below is the project timeline and project milestones for this project.  
 
Receive funding notice - October 2021  
Coordinate with property owners and the project contractor Shoreline Structures, LLC to review 
project timeline and project expectations – October 2021  
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Initiate site preparation at the project location - November 2021 to May 2022 
Construction of the living shoreline – June 2022 to September 2022 
Project Close out – November 2022 
 
 

RELATIONSHIP TO OTHER PROJECTS –  
For over 40 years the Middle Peninsula Planning District Commission (MPPDC) and its 
participating localities have worked diligently on topics associated with the land water 
interface, including coastal use conflicts and policies, sea level rise, stormwater flooding, 
roadside ditch flooding, erosion, living shorelines, coastal storm hazards (i.e. hurricanes, 
tropical storms), riverine and coastal flooding, and coastal resiliency.  
 
The proposed project is a priority project generated from the Middle Peninsula Regional Flood 
Resilience Plan, which was approved by DCR during August 2021. The Flood Resiliency Plan 
serves as the MPPDC’s guiding document for its flood resiliency programs and is comprised of 
two primary MPPDC-approved policy documents which form the implementation and 
foundation of the Middle Peninsula flood protection approach and are indirectly and directly 
supported by multiple specific regional planning documents, both approved by various required 
federal, regional, or local partners as required by statute. 
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 

• Middle Peninsula All Hazard Mitigation Plan, FEMA and Middle Peninsula locality 
approved 2016 (MPPDC Website) 

• The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This 
plan identifies the top hazards within the region and provides a HAZUS 
assessment that analyzes flooding (riverine and coastal), sea-level rise and 
hurricane storm surge impacts in the region. Additionally, this plan lists 
strategies and objectives that guide member localities to mitigate for these 
strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy, MPPDC 
Approved March 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan - MPPDC Approved 
~annually 

 
Short Term Implementation 

• Middle Peninsula Planning District Commission Fight the Flood Program Design 
MPPDC Commission (approved June 2020 Chairman approved 8/6/21 update) 

• Middle Peninsula Planning District Commission Living Shoreline Resiliency Incentive 
Funding Program-Virginia Revolving Loan Fund Program Design and Guidelines 
(approved 2015) 
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As the MPPDC has continuously worked on flooding and coastal resiliency topics, Attachment 6 
lists the projects and short description of relevant projects. All of these projects have built upon 
each other to establish a solid foundation of regional expertise in flooding and coastal resiliency 
topics. Now, with such a wealth of information, the MPPDC can move beyond research and 
studies to begin implementing projects on the ground.  One effort, in particular, was launched 
in 2020 was in response to emerging flood challenges. The MPPDC Commission authorized staff 
to develop the Middle Peninsula Fight the Flood (FTF) Program. This program leverages state 
and federal funding to deliver flood mitigation solutions directly to constituents, for both the 
built environment and the natural environment with an emphasis on nature-based flood 
mitigation solutions. The Middle Peninsula FTF program helps property owners gain access to 
programs and services to better manage challenges posed by flood water. Therefore, MPPDC 
staff have partnered with private property owners that have registered for the FTF program to 
assist them in finding funding for their shoreline.  
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN – 
The approved VMRC permits does not require a maintenance plan; therefore, the maintenance 
of this construction project will be in accordance with the permit requirements. 
 
CRITERIA –  
Describe how the project meets each of the applicable scoring criteria contained in Appendix B 
and provide the required documentation where necessary. Documentation can be incorporated 
into the Scope of Work Narrative or included as attachments to the application. Appendix B 
must be completed and submitted with the application. 
 
For local governments that are not towns, cities, or counties, the documentation provided for the 
criteria below should be based on the local government or local governments in which the 
project is located and/or directly impacts. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by 
the General Assembly or pursuant to the Constitution or laws of the Commonwealth, 
or any combination of these or a recognized state or federal Indian tribe?  
YES. 

2. Does the local government have an approved resilience plan meeting the 
criteria as established by this grant manual? Has it been attached or a link 
provided?  
YES. Here’s the link: https://fightthefloodva.com/wp-

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
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content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 
3. For local governments that are not towns, cities, or counties, have letters of 

support been provided from affected local governments?  
YES. Please see Attachment 1 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
YES. Please see the match commitment letter in Attachment 8 

5. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding?  
YES. 

 
BUDGET NARRATIVE - 
Below is the estimated budget for the proposed flood prevention and protection construction 
project that will result in a nature-based solution located in a low-income geographic area. 
Therefore, MPPDC staff is requesting 80% funding from DCR and will provide 20% match. 
Please see match commitment letters from the property owners in Attachment 11.   
 

 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  MPPDC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
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supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment. 
 
Also please note that the cost estimates for the construction of this project were supplied by 
the contractor, Shoreline Structures, LLC. Please see Attachment 7. 
 
In summary:   
Estimated total project cost:       $91,564 
Amount of funds requested from the Fund (80% project total): $73,252 
Amount of cash funds available (20% project total):   $18,312  
 
Finally, please see the authorization to request for funding in Attachment 9.  
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Appendix B: Scoring Criteria for Flood Prevention and Protection 
Projects 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 
 

Applicant Name: 
 Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required 
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Project Eligible for Consideration 
 Yes 

 No 

Applicant Name: 
Middle Peninsula Planning District Commission 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen. 
The category chosen must be the primary project in the application. 

 

 
1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures. 

 
 

 
50 

 

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 

 Permanent conservation of undeveloped lands identified as having flood resilience 
value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function. 

 Developing flood warning and response systems, which may include gauge 
installation, to notify residents of potential emergency flooding events. 

 
 
 
 

 
45 45 

 

1.b. any other nature-based approach 
 

40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8  

Low Social Vulnerability (-1.0 to 0.0) 0 0 
Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP? 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Yes 10  

No 0 0 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 
TMDLs. Does the proposed project include implementation of one or more best management 
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0  

Total Points 120 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



CID510071_Gloucester County_CFPF_2  

Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation Community Flood Preparedness Fund Grant 

Program 

 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes □ No  N/A 

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan  Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
 Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
 Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
 Yes □ No □ N/A 

Signed pledge agreement from each contributing organization □ Yes □ No □ N/A 

 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Attachment 1: Community Support Letter 
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Attachment 2: Project Location FIRMette 
 

Parker Property (FIRMette #: 51073C0213E) 

 
 
 



CID510071_Gloucester County_CFPF_2  

Attachment 3: List of historic hurricanes impacting the project area. 
 

Hurricane List 

 
Search Filter Criteria 

Location: 37.257538, -76.480435 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ISAIAS 2020(P) 
Jul 23, 2020 to Aug 05, 

2020 
75 987 H1 

NESTOR 2019 
Oct 17, 2019 to Oct 21, 

2019 
50 996 TS 

MICHAEL 2018 
Oct 06, 2018 to Oct 15, 

2018 
140 919 H5 

ANA 2015 May 06, 2015 to May 12, 50 998 TS 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

2015 

ANDREA 2013 
Jun 05, 2013 to Jun 08, 

2013 
55 992 TS 

IRENE 2011 
Aug 21, 2011 to Aug 30, 

2011 
105 942 H3 

HANNA 2008 
Aug 28, 2008 to Sep 08, 

2008 
75 977 H1 

ERNESTO 2006 
Aug 24, 2006 to Sep 04, 

2006 
65 985 H1 

JEANNE 2004 
Sep 13, 2004 to Sep 29, 

2004 
105 950 H3 

IVAN 2004 
Sep 02, 2004 to Sep 24, 

2004 
145 910 H5 

GASTON 2004 
Aug 27, 2004 to Sep 03, 

2004 
65 985 H1 

CHARLEY 2004 
Aug 09, 2004 to Aug 15, 

2004 
130 941 H4 

ALLISON 2001 
Jun 05, 2001 to Jun 19, 

2001 
50 1000 TS 

HELENE 2000 
Sep 15, 2000 to Sep 25, 

2000 
60 986 TS 

GORDON 2000 
Sep 14, 2000 to Sep 21, 

2000 
70 981 H1 

FLOYD 1999 
Sep 07, 1999 to Sep 19, 

1999 
135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 
Sep 22, 1992 to Sep 26, 

1992 
55 1001 TS 

CHARLEY 1986 
Aug 13, 1986 to Aug 30, 

1986 
70 980 H1 

DANNY 1985 
Aug 12, 1985 to Aug 20, 

1985 
80 987 H1 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

DEAN 1983 
Sep 26, 1983 to Sep 30, 

1983 
55 999 TS 

BRET 1981 
Jun 29, 1981 to Jul 01, 

1981 
60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 
Sep 06, 1971 to Oct 05, 

1971 
95 959 H2 

DORIA 1971 
Aug 20, 1971 to Aug 29, 

1971 
55 989 TS 

ALMA 1970 
May 17, 1970 to May 27, 

1970 
70 993 H1 

CAMILLE 1969 
Aug 14, 1969 to Aug 22, 

1969 
150 900 H5 

DORIA 1967 
Sep 08, 1967 to Sep 21, 

1967 
75 973 H1 

CLEO 1964 
Aug 20, 1964 to Sep 11, 

1964 
130 938 H4 

UNNAMED 1963 
Jun 01, 1963 to Jun 04, 

1963 
50 1000 TS 

UNNAMED 1961 
Sep 12, 1961 to Sep 15, 

1961 
55 995 TS 

BRENDA 1960 
Jul 27, 1960 to Aug 07, 

1960 
60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

UNNAMED 1956 
Oct 14, 1956 to Oct 19, 

1956 
55 996 TS 

IONE 1955 
Sep 10, 1955 to Sep 27, 

1955 
120 938 H4 

CONNIE 1955 
Aug 03, 1955 to Aug 15, 

1955 
120 944 H4 

BARBARA 1953 
Aug 11, 1953 to Aug 16, 

1953 
80 973 H1 

UNNAMED 1949 
Sep 11, 1949 to Sep 14, 

1949 
45 -1 TS 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1945 
Sep 12, 1945 to Sep 20, 

1945 
115 949 H4 

UNNAMED 1944 
Oct 12, 1944 to Oct 24, 

1944 
125 937 H4 

UNNAMED 1944 
Jul 30, 1944 to Aug 04, 

1944 
70 985 H1 

UNNAMED 1943 
Sep 28, 1943 to Oct 02, 

1943 
55 997 TS 

UNNAMED 1935 
Aug 29, 1935 to Sep 10, 

1935 
160 892 H5 

UNNAMED 1934 
Sep 01, 1934 to Sep 04, 

1934 
45 -1 TS 

UNNAMED 1933 
Aug 13, 1933 to Aug 28, 

1933 
120 948 H4 

UNNAMED 1929 
Sep 19, 1929 to Oct 05, 

1929 
135 924 H4 

UNNAMED 1928 
Sep 06, 1928 to Sep 21, 

1928 
140 929 H5 

UNNAMED 1928 
Aug 03, 1928 to Aug 13, 

1928 
90 971 H2 

UNNAMED 1924 
Sep 27, 1924 to Oct 01, 

1924 
55 999 TS 

UNNAMED 1916 
Sep 04, 1916 to Sep 07, 

1916 
45 -1 TS 

UNNAMED 1916 
May 13, 1916 to May 18, 

1916 
40 990 TS 

UNNAMED 1907 
Jun 24, 1907 to Jun 30, 

1907 
55 -1 TS 

UNNAMED 1904 
Sep 08, 1904 to Sep 15, 

1904 
70 -1 H1 

NOT_NAMED 

1902 

Oct 03, 1902 to Oct 13, 

1902 
90 970 H2 

UNNAMED 1902 
Oct 03, 1902 to Oct 13, 

1902 
90 970 H2 

UNNAMED 1902 Jun 12, 1902 to Jun 17, 50 -1 TS 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

1902 

UNNAMED 1899 
Oct 26, 1899 to Nov 04, 

1899 
95 -1 H2 

UNNAMED 1894 
Oct 01, 1894 to Oct 12, 

1894 
105 -1 H3 

UNNAMED 1893 
Oct 20, 1893 to Oct 23, 

1893 
50 -1 TS 

UNNAMED 1893 
Jun 12, 1893 to Jun 20, 

1893 
65 -1 H1 

UNNAMED 1889 
Sep 12, 1889 to Sep 26, 

1889 
95 -1 H2 

UNNAMED 1888 
Sep 06, 1888 to Sep 13, 

1888 
50 999 TS 

UNNAMED 1887 
Oct 09, 1887 to Oct 22, 

1887 
75 -1 H1 

UNNAMED 1886 
Jun 27, 1886 to Jul 02, 

1886 
85 -1 H2 

UNNAMED 1886 
Jun 17, 1886 to Jun 24, 

1886 
85 -1 H2 

UNNAMED 1882 
Sep 21, 1882 to Sep 24, 

1882 
50 1005 TS 

UNNAMED 1882 
Sep 02, 1882 to Sep 13, 

1882 
110 949 H3 

UNNAMED 1881 
Sep 07, 1881 to Sep 11, 

1881 
90 975 H2 

UNNAMED 1879 
Aug 13, 1879 to Aug 20, 

1879 
100 971 H3 

UNNAMED 1878 
Oct 18, 1878 to Oct 25, 

1878 
90 963 H2 

UNNAMED 1877 
Sep 21, 1877 to Oct 05, 

1877 
100 -1 H3 

UNNAMED 1876 
Sep 12, 1876 to Sep 19, 

1876 
100 980 H3 

UNNAMED 1874 
Sep 25, 1874 to Oct 01, 

1874 
80 980 H1 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1872 
Oct 22, 1872 to Oct 28, 

1872 
70 -1 H1 

NOT_NAMED 

1867 

Aug 10, 1867 to Aug 18, 

1867 
45 -1 TS 

NOT_NAMED 

1864 
Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 1863 
Sep 16, 1863 to Sep 19, 

1863 
60 -1 TS 

NOT_NAMED 

1861 

Oct 31, 1861 to Nov 03, 

1861 
60 992 TS 

UNNAMED 1861 
Sep 27, 1861 to Sep 28, 

1861 
70 -1 H1 

UNNAMED 1859 
Sep 15, 1859 to Sep 18, 

1859 
70 -1 H1 

NOT_NAMED 

1858 

Aug 11, 1858 to Aug 20, 

1858 
45 994 TS 

UNNAMED 1856 
Aug 19, 1856 to Aug 21, 

1856 
50 -1 TS 

NOT_NAMED 

1854 

Sep 10, 1854 to Sep 14, 

1854 
65 -1 H1 

UNNAMED 1854 
Sep 07, 1854 to Sep 12, 

1854 
110 938 H3 

NOT_NAMED 

1852 

Aug 28, 1852 to Aug 31, 

1852 
50 -1 TS 

UNNAMED 1851 
Aug 16, 1851 to Aug 27, 

1851 
100 -1 H3 

CANCEL 

 

 

 

 

 

 

 

 

 

 

 



CID510071_Gloucester County_CFPF_2  

Attachment 4: Photos of the Parker property shoreline. 
 

Exposed shore with no vegetation to bear the brunt of the rising seas, boat wakes, and storm 
surge. 

 
 

Mature oak trees sit above the deteriorating bulkhead. 
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Mature trees on the shore. 
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Attachment 5: Parker JPA, Design, and Permit Package 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



From: Schaller, Kenna J.
To: Beth Howell
Subject: FW: New wetlands jpa
Date: Wednesday, February 24, 2021 10:39:34 AM
Attachments: image001.png

MX-3570N_20210224_093110.pdf

Beth –
Jeff Watkins sent this to us via email.
Thank you!

Kenna Schaller
Administrative Coordinator
Gloucester County Environmental Programs
6489 Main St., Gloucester, VA 23061
(804)693-1217
DON’T WAIT IN LINE, PAY ONLINE!
https://www.gloucesterva.info/332/Payment-Options

This email is for informational purposes only, based on current regulations and information available
at the time, and is not intended to serve as an official County action.

Please note that in keeping with the Virginia Freedom of Information Act (FOIA), emails, attachments,
and other materials submitted to the County may be released to others upon request without prior
notification.

NOTICE:  Email messages from Gloucester County are intended solely for the use of those to whom
they are addressed and may contain confidential or legally privileged information. While all
reasonable precautions have been taken to ensure that emails are virus-free, Gloucester County is
not responsible for any damages from viruses or corrupted contents of emails and suggests that you
subject these to your virus checking procedures prior to use. If you have received this message in
error, please notify the sender and delete or destroy all copies.

From: Jeffrey G. Watkins <jwatkins49@cox.net> 
Sent: Wednesday, February 24, 2021 9:56 AM
To: Owens, Ronald W. <rowens@gloucesterva.info>; Schaller, Kenna J.
<kschaller@gloucesterva.info>
Subject: New wetlands jpa

CAUTION:  This email originated from a source outside of Gloucester County.  Avoid clicking on links
or attachments unless you are sure of the sender and know that the content is safe.

Received by VMRC February 24, 2021   /blh



Please shoot me a # so I can get application fee paid.
Jeff

Sent from my iPad
 
NOTICE:  Email messages from Gloucester County are intended solely for the use of those to whom
they are addressed and may contain confidential or legally privileged information. While all
reasonable precautions have been taken to ensure that emails are virus-free, Gloucester County is
not responsible for any damages from viruses or corrupted contents of emails and suggests that you
subject these to your virus checking procedures prior to use. If you have received this message in
error, please notify the sender and delete or destroy all copies.
 

Received by VMRC February 24, 2021   /blh



Received by VMRC February 24, 2021   /blh
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Virginia Marine Resources Commission
Permit Application 20210440
Printed: Friday August 13, 2021 9:39 PM

Applicant: Todd  Parker

8100 Terrapin Cove Road

Gloucester Point, VA 23062

Application Number: 20210440 Engineer: Mike Johnson

Application Date: February 24, 2021 Locality: Gloucester

Permit Type: VMRC Subaqueous Waterway: Sarah Creek

Permit Status: Issued Expiration Date: April 30, 2024

Wetlands Board Action: Approved as Proposed Public Hearing Date: April 14, 2021

Project Description: Living Shoreline

Project Dimensions:

Sill: 115 Linear Feet

Living Shoreline: 150  Linear Feet



MRC 30-317 VMRC#  2021-0440
Applicant: Todd  Parker

COMMONWEALTH OF VIRGINIA
MARINE RESOURCES COMMISSION

PERMIT

The Commonwealth of Virginia, Marine Resources Commission, hereinafter referred to as the Commission, on this 29th day of April

2021 hereby grants unto: 

Todd  Parker
8100 Terrapin Cove Road
Gloucester Point, VA 23062

hereinafter referred to as the Permittee, permission to:

X Encroach in, on, or over State-owned subaqueous bottoms pursuant to Chapter 12, Subtitle III, of Title 28.2 of the Code of
Virginia.

Use or develop tidal wetlands pursuant to Chapter 13, Subtitle III, of Title 28.2 of the Code of Virginia.

Permittee is hereby authorized to install two (2) rock sills, 35 and 80 feet in length, with clean sand fill and plantings along Sarah's Creek
at 8106 Terrapin Cove Road in Gloucester County. All activities authorized herein shall be accomplished in conformance with the plans
and drawings dated received February 24, 2021, which are attached and made a part of this permit.

This permit is granted subject to the following conditions:

(1) The work authorized by this permit is to be completed by April 30th, 2024. The Permittee shall notify the Commission when the project is completed.  The
completion date may be extended by the Commission in its discretion.  Any such application for extension of time shall be in writing prior to the above completion date and
shall specify the reason for such extension and the expected date of completion of construction.  All other conditions remain in effect until revoked by the Commission or
the General Assembly.

(2) This permit grants no authority to the Permittee to encroach upon the property rights, including riparian rights, of others.

(3) The duly authorized agents of the Commission shall have the right to enter upon the premises at reasonable times, for the purpose of inspecting the work being done
pursuant to this permit.

(4) The Permittee shall comply with the water quality standards as established by the Department of Environmental Quality, Water Division, and all other applicable laws,
ordinances, rules and regulations affecting the conduct of the project.  The granting of this permit shall not relieve the Permittee of the responsibility of obtaining any and
all other permits or authority for the projects.

(5) This permit shall not be transferred without written consent of the Commissioner.

(6) This permit shall not affect or interfere with the right vouchsafed to the people of Virginia concerning fishing, fowling and the catching of and taking of oysters and
other shellfish in and from the bottom of acres and waters not included within the terms of this permit.

(7) The Permittee shall, to the greatest extent practicable, minimize the adverse effects of the project upon adjacent properties and wetlands and upon the natural resources
of the Commonwealth.

(8) This permit may be revoked at any time by the Commission upon the failure of the Permittee to comply with any of the terms and conditions hereof or at the will of the
General Assembly of Virginia.

(9) There is expressly excluded from the permit any portion of the waters within the boundaries of the Baylor Survey.

(10) This permit is subject to any lease of oyster planting ground in effect on the date of this permit.  Nothing in this permit shall be construed as allowing the Permittee to
encroach on any lease without the consent of the leaseholder.  The Permittee shall be liable for any damages to such lease.

(11) The issuance of this permit does not confer upon the Permittee any interest or title to the beds of the waters.

(12) All structures authorized by this permit, which are not maintained in good repair, shall be completely removed from State-owned bottom within three (3) months after
notification by the Commission.

(13) The Permittee agrees to comply with all of the terms and conditions as set forth in this permit and that the project will be accomplished within the boundaries as
outlined in the plans attached hereto.  Any encroachment beyond the limits of this permit shall constitute a Class 1 misdemeanor.

(14) This permit authorizes no claim to archaeological artifacts that may be encountered during the course of construction.  If, however, archaeological remains are
encountered, the Permittee agrees to notify the Commission, who will, in turn notify the Department of Historic Resources.  The Permittee further agrees to cooperate with
agencies of the Commonwealth in the recovery of archaeological remains if deemed necessary.

(15) The Permittee agrees to indemnify and save harmless the Commonwealth of Virginia from any liability arising from the establishment, operation or maintenance of
said project.

VMRC# 2021-0440



MRC 30-317 VMRC#  2021-0440
Applicant: Todd  Parker

The following special conditions are imposed on this permit:

(16) The placard accompanying this permit document must be conspicuously displayed at the work site.

(17) Permittee agrees to notify the Commission upon the start of the activities authorized by this permit.

VMRC# 2021-0440



MRC 30-317 VMRC#  2021-0440
Applicant: Todd  Parker

Description of Fees Amount Unit of Measure Rate Total Frequency After-The-Fact

Permit Fee $300.00 One-Time

Total Permit Fees $300.00

This permit consists of 6 Pages

PERMITTEE(S)

X   BY CHECKING THIS BOX, I certify that I am the Permittee OR the certified agent acting on behalf of all Permittees, that

I have read and understood the permit as drafted and accept all of the terms and conditions herein. I agree and understand that checking

the box has the same legal authority as a written signature. The provisions of the permit authorization shall be binding on any assignee or

successor in interest of the original Permittee(s). In cases where the Permittee is a corporation, agency or political jurisdiction, I certify I

have proper authorization to bind the organization to the financial and performance obligations which result from activity authorized by

this permit.

PERMITTEE OR CERTIFIED AGENT DATE TERMS ACCEPTED

Todd Parker  - owner April 28, 2021

Print Your Name Here

PERMITEE
Todd  Parker

8100 Terrapin Cove Road

Gloucester Point, VA 23062

AGENT
Shoreline Structures

Jeff Watkins

Post Office Box 515

Gloucester, Va 23061

COMMISSION

This permit is executed on behalf of the Commonwealth of Virginia, Marine Resources Commission by the undersigned:

Randy Owen DATE SIGNED

Deputy Chief, Habitat Management Division 29th day of April 2021

VMRC# 2021-0440
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Attachment 6: Flood Prevention Project and its Relevance to Other 
Projects  
 

MPPDC staff have worked throughout the years to understand the policy, research and impacts 
of flooding (ie. stormwater, coastal, riverine, sea level rise) and coastal resiliency to the region. 
Below is a list of projects that have built upon each other over the year that have contributed to 
our understanding.  
 
Climate Change & Sea Level Rise (2009 to 2012) 
The MPPDC was funded for a 3 Phase project through the Virginia Coastal Zone Management 
Program to assess the impacts of climate and sea level rise throughout the region. With over 
1,000 miles of linear shoreline, the Middle Peninsula has a substantial amount of coast under 
direct threat of accelerated climate change and more specifically sea-level. In Phase 1, MPPDC 
staff assessed the potential anthropogenic and ecological impacts of climate change. Phase 2 
focused on the facilitating presentations and develop educational materials about sea level rise 
and climate change for the public and local elected officials.  Finally Phase 3 focused on 
developing adaptation public policies in response to the assessments.  

Phase 1: Middle Peninsula Climate Change Adaptation:  Facilitation of Presentations and 
Discussions of Climate Change Issues with Local Elected Officials and the General Public 
Phase 2: Climate Change III: Initiating Adaptation Public Policy Development 
Phase 3: Phase 3 Climate Change: Initiating Adaptation Public Policy Development 

 
Emergency Management - Hazard Mitigation Planning (2009 to Present): Since 2009, the 
Middle Peninsula Planning District Commission has assisted regional localities in meeting the 
federal mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (ie. Mean High Higher Water 
and the NOAA 2060 intermediate-high scenario), and flooding (coastal and riverine flooding) 
that estimates losses from each hazard. The Middle Peninsula All-Hazard Mitigation Plan 
Update 2021 is currently being updated. The 2021 All Hazards Mitigation Plan builds off and 
updates previous mitigation plans.  
 
Land and Water Quality Protection (2014): In light of changing Federal and State regulations 
associated with Bay clean up-nutrient loading, nutrient goals, clean water, OSDS management, 
storm water management, TMDLs, etc, staff from the Middle Peninsula Planning District 
Commission (MPPDC) will develop a rural pilot project which aims to identify pressing coastal 
issue(s) of local concern related to Bay clean up and new federal and state legislation which 
ultimately will necessitate local action and local policy development. Staff has identified many 
cumulative and secondary impacts that have not been researched or discussed within a local 
public policy venue. Year 1-3 will include the identification of key concerns related to coastal 

https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/FINAL_CLIMATE%20CHANGE_UVA_CIT_RED.pdf
https://www.mppdc.com/articles/reports/Phase_3_Initiating_Adaptation_Final.pdf
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/articles/reports/Final_Report_LWQIII_RED.pdf
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land use management/water quality and Onsite Sewage Disposal System (OSDS) and 
community system deployment. Staff will focus on solution based approaches, such as the 
establishment of a regional sanitary sewer district to manage the temporal deployment of 
nutrient replacement technology for installed OSDS systems, assessment of land use 
classifications and taxation implications associated with new state regulations which make all 
coastal lands developable regardless of environmental conditions; use of aquaculture and other 
innovative approaches such as nutrient loading offset strategies and economic development 
drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The Virginia Department of Conservation and Recreation requires stormwater 
management for projects with land disturbances of one acre or more. This new state mandate 
requires all Virginia communities to adopt and implement stormwater management programs 
by July 1, 2014, in conjunction with existing erosion and sediment control programs. 
Additionally, the communities within the MPPDC are required to address stormwater quality as 
stipulated by the Chesapeake Bay TMDL Phase II Watershed Implementation Plan and the 
Virginia Stormwater Regulations. The MPPDC Stormwater Program helped localities develop 
tools specific to the region necessary to respond to the state mandate requirement for the 
development of successful stormwater programs.  
 
Stormwater Management-Phase II (2014): MPPDC staff and Draper Aden Associates worked 
with localities (i.e. Middlesex, King William, and Mathews Counties and the Town of West 
Point) interested in participating in a Regional Stormwater Management Program. While each 
locality sought different services from the regional program, this project coordinated efforts, 
developed regional policies and procedures, and the proper tools to implement a regional 
VSMP. 
 
Mathews County Rural Ditch Enhancement Study (2015): In contract with Draper Aden 
Associates, a comprehensive engineering study was developed to provide recommendations 
and conceptual opinions of probable costs to improve the conveyance of stormwater and water 
quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015): This report explored the enabling 
mechanism in  
which a Regional Drainage and Roadside Ditching Authority could be developed. An Authority 
would be responsible for prioritizing ditch improvement needs, partnering with Virginia 
Department of Transportation (VDOT) to leverage available funding, and ultimately working 
toward improving the functionality of the region’s stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 

https://www.mppdc.com/articles/reports/Mathews_County_Ditch_Study_DAA_1505.pdf
https://www.mppdc.com/articles/reports/FINAL_309%20Ditching_MPPDC_RED.pdf
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cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the MPPDC 
developed the MPPDC Living Shoreline Incentives Program to offer loans and/or grants to 
private property owners interested in installing living shorelines to stabilize their shoreline. 
Currently, loans are available to assist homeowners to install living shorelines on suitable 
properties.  Loans up to $10,000 can be financed for up to 5 years (60 months). Loans over 
$10,000 can be financed for up to 10 years (120 months).  Interest is at the published Wall 
Street Journal Prime rate on the date of loan closing - currently at 5.25% (11/29/18).  Minimum 
loan amount is $1,000.  Maximum determined by income and ability to repay the loan. Finally, 
there are currently no grants available in this program. Since 2016 under the MPPDC Living 
Shoreline Revolving Loan program, 8 living shorelines have been financed and built to date 
encumbering ~$500,000 in VRA loan funding and ~$400,000 in NFWF grant funding. Living 
Shoreline construction cost to date range per job $14,000- $180,000.  MPPDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project - VCPC White Papers (2017): This report investigated the 
challenges presented by the current issues surrounding the drainage ditch network of Mathews 
County. The study summarized research conducted in the field; examined the law and problems 
surrounding the drainage ditches; and proposed some next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017): This project investigated 
roadside ditch issues in Mathews County through mapping and research of property deeds to 
document ownership of ditches and outfalls. This aided in understanding the needed 
maintenance of failing ditches and the design of a framework for a database to house 
information on failing ditches to assist in the prioritization of maintenance needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018): This report was developed by the Virginia 
Coastal Policy Center to understand the ability of a downstream recipient of stormwater 
flooding to bring a claim under Virginia law against an upstream party, particularly a nuisance 
claim. The report summarizes how Virginia courts determine stormwater flooding liability 
between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018): VIMS 
Shoreline Studies Program worked with the PAA to (1) install oyster bag sills as shore protection 
at two PAA sites with the goal of determining effective construction techniques and placement 
guidelines for Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection 
with oyster bags on private property through time.  
 
Fight the Flood Program (2020): The Fight the Flood was launched in 2020 to connect property 
owners to contractors who can help them protect their property from rising flood waters. FTF 

http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
https://www.mppdc.com/articles/reports/VCPC_Whitepapers_Web.pdf
https://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf
https://www.mppdc.com/articles/reports/Virginia_Stormwater_Nuisance_Law.pdf
https://www.mppdc.com/articles/reports/OysterBagSill_Report.pdf
https://fightthefloodva.com/
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also offers a variety of financial tools to fund these projects including but limited to the Septic 
Repair revolving loan program, Living Shoreline incentives revolving loan fund program, and 
plant insurance for living shorelines.  
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Attachment 7: Project cost estimates 
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Attachment 8: Match Commitment Letters 
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Attachment 9: Authorization to request for funding 

 

 



1 
Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 
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March 28, 2022 

Virginia Department of Conservation and Recreation 

Attention: Virginia Community Flood Preparedness Fund 

Division of Dam Safety and Floodplain Management 

600 East Main Street, 24th Floor 

Richmond, Virginia 23219 

Dear Mr. Matthew Wells, 

Enclosed in this packet is one applications for flood protection and prevention projects that 

involve implementation of nature-based shoreline solutions on a public property. 

This application is in the design stage. Design projects are requesting funds for professional 

designs and development of Joint Permit Applications which are needed before the property 

owner can move to construction of a nature-based flood protection solution.  

Below is short summary of proposed projects in Gloucester County: 

A. Captain Sinclair’s Recreation Area - Comprehensive Flood Mitigation for 
Improved Public Safety, Flood Management and Related Co-Benefits  
(CID): 510071 Total Cost (from individual project application):  $180,993 

This proposal focuses on wholeness of flood management for a compound of 

publicly owned land (9430 Whittaker Drive) and buildings located within feet of 

the Severn River in Gloucester, Virginia. This proximity places low lying 

publicly owned, multipurpose buildings, parking, wells, septic and the public 

unpaved dirt roads owned by Gloucester County at significant flood (tidal and 

stormwater) risk.  The public dirt road (~6,000 ft) is a statutory dedication 

meaning the road is not under VDOT ownership and Gloucester has no legal 

responsibility over the road except by statutory deed ownership.  The public dirt 

road is orphaned and suffers from flooding of multiple types. Multiple 

applications for FEMA funding under the Flood Mitigation Assistance (FMA) 

and Pre-Disaster Mitigation (PDM) programs have been submitted to date to 

mitigate flooding impacts on the public buildings at the property, but the public 

buildings do not score with enough need and the applications have proven 

unsuccessful.  The public waterfront site remains at flood risk with no option for 

flood mitigation until recent action by the State Water Control Board 

authorizing flood management inside the Bay Act RPA area by using nature-

based mitigation designs. This project will utilize and incorporate sustainable 



 
                                                                                                                                                                                                                                    

Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

 

planning, design, environmental management and engineering practices that weave natural 

features together and allow for floodwater inundation and stormwater flow to reduce the 
exposure to public facilities while promoting adaptation and resilience. 

  

The total project costs for Gloucester County Round 3 application on public property is $180,993 and 

MPPDC staff are requesting $144,795 from DCR to support this work. 

 

We consider helping both public and private entities manage flooding a critical and essential function of 

government.  

 

Thank you for considering the enclosed proposed projects. If you have any questions about the enclosed, 

please contact me by email at llawrence@mppdc.com or by phone at 804-758-2311. 

 

Sincerely,  

 

Lewis Lawrence 

Executive Director 

mailto:llawrence@mppdc.com


Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund 

 Flood Prevention and Protection Project 

Captain Sinclair’s Recreation Area - Comprehensive Flood Mitigation 
for Improved Public Safety, Flood Management and Related Co-

Benefits 



 

 
Virginia Department of Conservation and Recreation 

Virginia Community Flood Preparedness Fund – Round 2 Application 
Flood Prevention and Protection Project 

 
PROJECT TITLE: Captain Sinclair’s Recreation Area - Comprehensive Flood Mitigation for 

Improved Public Safety, Flood Management and Related Co-Benefits 
 
Name of Local Government: Middle Peninsula Planning District Commission  
Category of Grant Being Applied for (check one): 

 ____Capacity Building/Planning  X Project  _____Study  

NFIP/DCR Community Identification Number (CID): Gloucester County (510071)  

If a state or federally recognized Indian tribe, Name of tribe: NA  

 

Name of Authorized Official: Lewis Lawrence, Executive Director  

Signature of Authorized Official: _______________________________________  

Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (____) ________________  
Email Address: llawrence@mppdc.com 
 

Contact Person (If different from authorized official): Jackie Rickards  
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  
 

Is the proposal in this application intended to benefit a low-income geographic area as 
defined in the Part 1 Definitions? Yes __X__ No ____ 

 

Project Grants (Check All that Apply)  

Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity from 



 

further development.  

� Wetland restoration. 

�Floodplain restoration.  

� Construction of swales and settling ponds.  

 Living shorelines and vegetated buffers.  

 Structural floodwalls, levees, berms, flood gates, structural conveyances.  

  Storm water system upgrades.  

� Medium and large-scale Low Impact Development (LID) in urban areas.  

� Permanent conservation of undeveloped lands identified as having flood resilience value by 
Conserve Virginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool.  

� Dam restoration or removal.  

�Stream bank restoration or stabilization.  

� Restoration of floodplains to natural and beneficial function.  

� Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

 

Location of Project (Include Maps): Gloucester County  
NFIP Community Identification Number (CID#) (See appendix F): 510071 
 

Is Project Located in an NFIP Participating Community?  Yes □ No  
Is Project Located in a Special Flood Hazard Area?  Yes □ No Flood Zone(s) (If Applicable): AE 
Zone  
Flood Insurance Rate Map Number(s) (If Applicable): 51073C0213E   
 
Total Cost of Project:   $180,993 
 
Total Amount Requested: $144,795  
 
 
 
 
 
 
 
 
 



 

 
INTRODUCTION –  
 
This proposal focuses on wholeness of flood management for a compound of publicly owned 
land (9430 Whittaker Drive) and buildings located within feet of the Severn River in Gloucester, 
Virginia. This proximity places low lying publicly owned, multipurpose buildings, parking, wells, 
septic and the public unpaved dirt roads owned by Gloucester County at significant flood (tidal 
and stormwater) risk.  The public dirt road (~6,000 ft) is a statutory dedication meaning the 
road is not under VDOT ownership and Gloucester has no legal responsibility over the road 
except by statutory deed ownership.  The public dirt road is orphaned and suffers from flooding 
of multiple types. Multiple applications for FEMA funding under the Flood Mitigation Assistance 
(FMA) and Pre-Disaster Mitigation (PDM) programs have been submitted to date to mitigate 
flooding impacts on the public buildings at the property, but the public buildings do not score 
with enough need and the applications have proven unsuccessful.  The public waterfront site 
remains at flood risk with no option for flood mitigation until recent action by the State Water 
Control Board authorizing flood management inside the Bay Act RPA area by using nature-
based mitigation designs. This project will utilize and incorporate sustainable planning, design, 
environmental management and engineering practices that weave natural features together 
and allow for floodwater inundation and stormwater flow to reduce the exposure to public 
facilities while promoting adaptation and resilience.   
 
FEMA, the Virginia General Assembly, DCR’s Floodplain Management Program, and the Middle 
Peninsula Planning District Commission (MPPDC) all recognize that natural hazards pose a 
serious risk to all levels of government including states, localities, tribes and territories 
and the citizens which reside and work there. These hazards include flooding, drought, 
hurricanes, landslides, wildfires and more. Because of climate change, many natural hazards are 
expected to become more frequent and more severe. Reducing the impacts these hazards have 
on lives, properties and the economy is a top priority for the Middle Peninsula PDC 
and the Middle Peninsula Fight the Flood (FTF) program (www.FightTheFloodVA.com).   
 
Specifically, this project proposes to: 

1. Facilitate public access to this point of interest with road drainage improvements using 
stormwater management techniques such as crown and gravel for a 6,000 feet segment 
of public dirt road which has no flood management. The primary purpose of a road 
drainage system is to remove storm and flood water from the road and its surroundings. 
The road drainage system consists of two parts: dewatering and drainage. “Dewatering” 
means the removal of rainwater from the surface of the road. “Drainage” on the other 
hand covers all the different infrastructural elements to keep the road structure dry. 

2. Design and build ~1,200 curve linear feet of nature-based flood berms around the 
Resource Protection Area as a landscape flood modification to mitigate sunny day 
flooding. 
 

This project will be a partnership between the Middle Peninsula Public Access Authority, 
MPPDC and Gloucester County (see Community Support Letter, Attachment 1). 

file://mppdc-gis/mppdcdata/MPPDC-Staff-Projects/0_Funding%20Proposals/FY23%20Proposals/Flood%20Fund%20DCR/FTF_Design%20Construction_Application%20Development/37_Parker/www.FightTheFloodVA.com


 

 
• A link or copy to the approved MPPDC resilience plan: https://fightthefloodva.com/wp-

content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 
• Middle Peninsula All Hazards Mitigation Plan (2016): 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  
• Gloucester County Comprehensive Plan: 

https://www.gloucesterva.info/DocumentCenter/View/5777/2016-Gloucester-County-
Comprehensive-Plan 

 
This project is consistent with multiple objectives and strategies outlined within the Regional 
All-Hazards Mitigation Plan. Relevant strategies include the following:  

• Objective 1.1: Provide protection for future development to the greatest extent 
possible. 

o Strategy 1.1.1: Reduce or eliminate flood damage to residential/business 
structures that are highly vulnerable for continual flood damage.   

o Strategy 1.1.3: Protect public buildings and public infrastructure from flood 
waters resulting from 100-year flood storm events. 

o Strategy 1.3.1: Mitigation projects that will result in protection of public or 
private property from natural hazards.  

 
PROJECT LOCATION INFORMATION –  
 

Project implementation would take place along the Severn River in an area of Gloucester 
County, Virginia known as Naxera (Figures 1 and 2). 

 

FIGURE 1: COUNTY MAP OF PROJECT LOCATION. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.gloucesterva.info/DocumentCenter/View/5777/2016-Gloucester-County-Comprehensive-Plan
https://www.gloucesterva.info/DocumentCenter/View/5777/2016-Gloucester-County-Comprehensive-Plan


 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FIGURE 2: PARCEL MAP OF PROJECT LOCATION. 
 



 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Gloucester County is located at the southern tip of Virginia’s Middle Peninsula and is an 
agriculture, forestry and water-based economy. The county is comprised of 218 square miles of 
land 296 miles of shorelines. Based on 2020 Census Data, Gloucester County’s population totals 
38,711, making it the largest of six Middle Peninsula localities.  According to DCR guidelines, a 
portion of the county is considered a low-income geographic area. In Figure 3, the green areas 
depict qualified low-income “community” areas meeting the 80% Household limits  

 

FIGURE 3: MAP OF MIDDLE PENINSULAS LOW INCOME 
GEOGRAPHIC AREAS QUALIFYING UNDER DCR GUIDELINES. 

 



 

Please see Figure 4 for a detailed map of the project location and the green low-income area 
overlay; this figure demonstrates that the project location is within the low-income area. 

 
 
 
According to ADAPTVA’s Social Vulnerability Index Score, this project location has a low social 
vulnerability score (Figure 5)   
 
 
 
 

FIGURE 4: MAP OF THE PROJECT LOCATION WITHIN THE GREEN LOW-INCOME AREA. 
 

http://adaptva.com/


 

FIGURE 5: VIRGINIA’S SOCIAL VULNERABILITY INDEX SCORE MAP FOR THE 
PROJECT LOCATION. 

 
 

  

FEMA designates the site as a relatively moderate risk 
 
Specifically, the project is located at 9430 Whittaker Drive Gloucester, VA 23061 (37.325513, -
76.427268) – a site located within the AE FEMA Flood Zone (Figure 6). Please see Attachment 2 
for the FIRMettes (last mapped 11/19/2014).  
 

FIGURE 5: FEMA NATIONAL RISK INDEX OF CENSUS TRACT WHERE THE PROJECT IS 
LOCATED.  

 



 

 
 
 
 
 

FIGURE 6: MAP OF FEMA FLOOD ZONES. 
 



 

Due to the project site’s proximity to the water 
and relatively low elevation (Figure 7), the site 
has an extensive history of experiencing flooding 
events that have resulted in significant impacts 
to infrastructure and the environment. For 
example, the project location has long been, and 
continues to be, impacted by tropical, sub-
tropical, and Nor’easter events. Attachment 3 
lists 87 storm events dating to 1851 in the 
project location.  According to NOAA’s Coastal 
Flood Mapper, this project location is at the 
highest risk of coastal flooding (Figure 8).  
Collectively, these reoccurring and storm-related 
events have contributed to shoreline loss at site.  
Figure 9 depicts the shoreline in 1937 and the 
2017, based on historical shoreline data from the 
Virginia Institute of Marine Science Shoreline 
Studies Program; illustrated are an approximate 
loss of 90,000 square feet of shoreline at the site 
location over an eighty-year period.  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

FIGURE 7: SITE TOPOGRAPHY (VCU CURA, 2015) 
 

FIGURE 8. MAP OF PROJECT LOCATION AND RISK OF COASTAL FLOODING 
(NOAA, 2021). 

 

Zoomed in map of 
project location 



 

 
 
For more information about this project area please see:  

• The Middle Peninsula All Hazards Mitigation Plan - identifying all hazards that impact 
the region 

o https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.p
df  

• Gloucester County Building and Engineering Department  
o NFIP administrators  
o Link to current floodplain ordinance: http://gloucestercounty-

va.elaws.us/code/coor_ch8.5 
 

FIGURE 9: PROJECT LOCATION AND MAP OF ASSOCIATED SHORELINE 
CHANGE BETWEEN 1937 AND 2017.  

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://gloucestercounty-va.elaws.us/code/coor_ch8.5
http://gloucestercounty-va.elaws.us/code/coor_ch8.5


 

BACKGROUND -  
 

The Middle Peninsula Planning District Commission (MPPDC) is a political subdivision of the 
Commonwealth of Virginia formed under VA Code §15.2-4203 to provide solutions to problems 
of greater than local significance and cost-savings through economies of scale. The MPPDC 
serves nine localities of the Middle Peninsula including Essex, Gloucester, King & Queen, King 
William, Mathews, and Middlesex counties, as well as the Towns of Tappahannock, West Point, 
and Urbanna.  

 
MPPDC is staffed using multiple methods including co-operative procurement, hourly, and 
burdened FTE staff.  MPPDC staff consists of an Executive Director, Deputy Director, Chief 
Financial Officer, Senior Project Planner, and clerical support staff; a Director of Planning, 
General Planner, Certified Flood Plain Manager, Transportation Planner, and Emergency 
Planner are co-operative procured; Housing, Community Development Planner and Public 
Relations staff are hourly.  

 
The planning district staffing team assist localities with long-term and/or regional planning 
efforts. The MPPDC Executive Director, Deputy Director, and Chief Financial Officer have 
decades of experience in managing and administering project grants at multiple scales - from 
grants in excess of $1,000,000 to small grants.  MPPDC is an entrepreneurial-based government 
agency with an annual operating budget ranging from $750,000 to more than $1,000,000.  
Annually, the MPPDC manages 25-30 concurrent federal and state grants utilizing industry 
standard Grants Management Software and other software (e.g. GIS, Microsoft Office) as 
required and/or necessitated by different grants.  The MPPDC operates service centers in the 
topical areas of: coastal zone management, emergency planning, housing, transportation 
planning and transportation demand management, economic development, social assistance, 
small business development, general planning and technical assistance, as well as other areas 
determined by the Commission.  MPPDC has more than 25 years of experience managing 
multiple revolving loan programs.  In the 25 years that the Executive Director has been 
employed by the Commission, no audit findings have occurred.     

 
Facilitating the transition and enhancement of private lands in the interest of public access, is 
accomplished in the Middle Peninsula through the Middle Peninsula Chesapeake Bay Public 
Access Authority (MPCBPAA).  Created in 2002 by the Virginia General Assembly as another 
political subdivision of the Commonwealth, MPCBPAA works to increase public water access to 
the waterways of the Middle Peninsula through access protection and creation in its nine 
member jurisdictions: the counties of Essex, Gloucester, King and Queen, King William, 
Mathews, and Middlesex, and the towns of Tappahannock, Urbanna, and West Point.  The 
MPCBPAA’s roles are to:  
 

• identify land to be secured as a public access site; 
• research the ownership of those lands; 
• determine appropriate uses, develop mechanisms for transferring title to the MPPAA; 
• develop acquisition and site management plans for public usage; 
• determine which holdings should be sold; and 



 

• perform other duties to fulfill their mission. 
 
Presently, MPCBPPA’s public facing operations are manifested through the Virginia’s Coastal 
Wilds website.   
 
The project site is the Captain Sinclair’s Recreational Area, with approximately one mile of 
waterfront on the Severn River in Gloucester County, Virginia, was a gift to MPCBPAA in 2013 
from a private landowner. The property, consisting of approximately 100 acres donated for 
public use, included a large main house (more than 7,000 sq. ft.), a pool house, a smaller ranch 
house (2,000 sq. ft.), numerous outbuildings (including a two-bay garage with workshop, an 
open-bay barn for horses or farm vehicles, and an enclosed barn), a dock, and more than one 
mile of waterfront; it is located adjacent to Land’s End, the historic home of Revolutionary War 
hero Captain John Sinclair.  A figure of importance to Gloucester County, Captain Sinclair rose 
to fame for being charged to carry dispatches to de Barras, the commander of the French fleet 
stationed in Newport, Rhode Island. This mission allowed the rendezvous of the colonial and 
allied navies near Yorktown which resulted in the defeat of Lord Cornwallis. 
 
Following a request and subsequent use of the property by the Gloucester Rowing Association 
in the Spring of 2013, the need to improve boat launch access at the site became apparent; 
access at the time was inconvenient and unsafe, as well as potentially damaging to the coastal 
landscape and marsh.  The MPCBPAA thus partnered with the Middle Peninsula Planning 
District Commission (MPPDC) to develop an overall use plan for the property compatible with 
the existing natural coastal landscape.   
 
Despite the improvements, safe and well drained public access road to this site and its 
amenities remains a priority issue.    

FIGURE 10: PHOTOS OF PUBLIC ACCESS ROAD LEADING TO CAPTAIN SINCLAIR’S.  
 

https://vacoastalwilds.com/
https://vacoastalwilds.com/


 

The public unpaved gravel road owned by Gloucester County ranges from two to four feet 
above sea level and is the only land based access route to the site. Its low elevation makes the 
road susceptible to stormwater flooding and coastal flooding from high tides as well as category 
one and higher storm surges; flooding here makes the Sinclair site inaccessible and unsafe for 
unsuspecting visitors. During the rainy season, as illustrated in the photos, precipitation makes 
the road virtually impassable due to poor design and lack of a road crown. US Postal Mail is 
suspended for weeks or months at a time.  
 
In December 2008, VDOT assessed a road-raising project in Gloucester County to mitigate 
flooding. A half mile segment of the road was to be raised ten inches; the cost of this project 
would have been $320,000 for materials and labor alone, a figure nearly 20% of Gloucester’s 
road budget.  While dimensions and location would be different for this project the cost would 
be a significant portion of the VDOT secondary Gloucester road budget if VDOT could work on 
the Captain Sinclair’s road, which they cannot by law; therefore the “orphaned” status of this 
road has remained.  Figure 10 illustrates present road conditions. 
 
Access x Flooding 
 

Without the flood protection measures proposed, the land, habitat and public infrastructure 
will be compromised, resulting in degradation of the environment and loss of public assets.  
Flooding propensity remains the biggest weakness of the Sinclair site – characterized as such in 
the CURA study.  The area around the Sinclair site is prone to frequent flooding and lies within 
the floodplain of the Severn River.  Any category of storm surge will hit the Sinclair site, flooding 
the property and soil and washing out the road, precluding any access.  In their 2014 
community outreach meetings, the CURA team discovered that while Gloucester County 
residents value the natural beauty, solitude, and waterfront access of the Captain Sinclair site, 
they recognize that the site faces the challenge of limited accessibility due to flooding. 
 
Moreover, rising sea levels will have a negative impact on the property, inching the water closer 
to the public assets including houses, barns, roads, parking, wells, septic systems etc., 
increasing the likelihood of significant flooding.  With ~1,200 linear feet of the Resource 
Protection Area running curve linear around the public assets, sunny day flooding further 
lessens the public’s ability to use the facility.  A design to manage sunny day flooding using a 
small ~6-12-inch-high nature-based flood berm is proposed (concept Fig 10A).   

 

FIGURE 10-A: CONCEPT BERM  
 



 

Given that this area contains tidal and non-tidal wetlands, it is anticipated that the public 
facility will require coordinating with the Army Corps of Engineers, possibly under Public Law 
(PL 84-99).  

 
There are two public residential structures on the site, but these are not identified as severe 
repetitive loss or repetitive loss structures as the last owner self-insured. However, both 
structures were flooded during Hurricane Isabel in 2003 and this was a heavily weighted 
consideration of the owner when the site was donated for public use.  Presently, flood 
insurance premiums are becoming cost prohibitive.     
 
Figure 11 illustrates flood levels combined with sea-level rise and their effects on inhabitable 
structures on site.  Notably, floods in 50 years pose an issue to the two structures on site; key 
construction techniques will need to be employed to retrofit each structure in order to mitigate 
the effects of exceptional floods and sea level rise 50 years and out.   
 
 
 
 
 
 
 
 
 
 
 
 

FIGURE 11: SEA LEVEL AND FLOOD ELEVATION 
(VCU CURA, 2015).  

 



 

NEED FOR ASSISTANCE -  
 

The need for assistance is two-fold.  First, Gloucester County is near the Chesapeake 
Bay and numerous tidal rivers that contribute to the area’s high risk to coastal 
flooding, sea-level rise, and storm surge. Based on tidal gauge data from the Virginia 
Institute of Marine Science (VIMS), relative sea-level rise rates ranging from 0.11-0.23 
in./yr. (2.9-5.8 mm/yr.; period: 1976-2007; 10 stations) within the Chesapeake Bay 
region, which are the highest rates reported along the U.S. Atlantic coast (Boon et. al., 
2010). In addition to sea-level rise, Gloucester County has a history of being impacted by 
hurricanes and tropical storms. As storms pass over or near the coast, the atmospheric 
pressure drops, causing a large volume of sea water to build up, eventually being pushed 
ashore by the storm’s winds as storm surge.  Strong East and Northeast winds in 
Gloucester County can push water from the Chesapeake Bay into the mouth of the York 
and Rappahannock rivers, as well as Mobjack Bay, flooding much of the county’s low-
lying areas (MPPDC, 2005). When a storm makes landfall at high tide, the storm surge 
and the added water from the tidal fluctuation combine to create a “storm tide”. In 
Gloucester County, tidal waters fluctuate twice daily from 1.2 feet above mean sea level 
to 1.2 feet below (FEMA 1987, 6). If a severe hurricane were to make landfall during high 
tide, an additional 1.2 feet of water would be added to the highest storm surge possible, 
potentially creating a storm tide of 16.2 feet (Rygel, 2005).  
 
Nor’easters, like hurricanes and tropical storms, can dump heavy amounts of rain and produce 
hurricane-force winds that push large amounts of seawater inland. According to a recent study 
conducted by the Center for Coastal Resources Management, a one-and-a-half-foot rise in sea 
level coupled with a three-foot storm surge - similar to what would be experienced in a strong 
tropical storm - would lead to 13% of Gloucester County’s land mass being flooded – including 
118 miles of roads. Notably, only 3% of this projected flood area is currently developed.  
 
A strong indicator that Gloucester County is experiencing the impact of coastal hazards (i.e., 
flooding, hurricanes, sea-level rise, and storm surge) is the number of repetitive loss and severe 
repetitive loss claims submitted by residents and businesses to FEMA. As of 2015, Gloucester 
County had 147 repetitive loss properties with claims topping $3.3 Million and 13 severe 
repetitive loss properties with claims totaling nearly $1.9 Million. The county has implemented 
several preventative measures, property protection policies, public information activities, and 
emergency service measures to decrease impacts on its communities.  This project will 
therefore build on local efforts moving toward a more resilient community.  
 
Second, this project location is primed for co-benefits derived from flood mitigation efforts.   
While the proposed application of gravel will facilitate the flow of stormwater toward lateral 
ditches, providing increased public access to the infrastructure at this point of interest, secure 
public access and the sustainability of site infrastructure has implications that will reverberate 
throughout the community and a flood berm will help to protect public assets.  Strategic 
protection of the infrastructure and landscape at this point of interest will, for example, 
facilitate multiple, simultaneous activities that will contribute to economic growth in the area 



 

while fostering innovation.   
 
Innovative Research 
As it stands, Sinclair’s promises to be a central hub for fostering, implementing and evaluating 
innovative ideas providing solutions to the coastal zone’s most pressing challenges.  
Complementing this vision is the recent Virginia Sea Grant GO Virginia Water Management 
economy program grant, established to cultivate resilient economies by fostering innovative 
and marketable solutions through small business grants targeting topics like septic systems, 
stormwater flooding, and beneficial use of dredge material.  Research desired at the national 
level (and therefore, likely to receive funding) would make this facility revenue-generating.  
Notably, demonstration of innovative coastal practices on site would continue with the 
implementation of the proposed berm associated with this project, an application designed to 
mitigate infrastructure flooding.  These research efforts will occur on the Captain Sinclair’s site, 
furthering the need to protect the public assets.  
 

 
https://vaseagrant.org/go-virginia-adaptation-economy/ 

 
Next Generation Coastal Housing- Capital Sinclair’s 
With development centers to the south extending into Gloucester County, the county’s 
population has been increasing more rapidly in recent years, and with it, a rising demand for 
housing. Proximity to recreational areas increases this demand; as an asset of the Sinclair’s 
property is public waterfront access, it has the potential to increase the value of nearby 
residences.  Ultimately, this may increase county tax revenue in a county where real estate 
taxes and personal property taxes are by far the two largest sources of revenue in the general 
fund. 
 
Moreover, to address next generation resiliency and support beneficial uses receiving flood 
protection, rental housing would be leveraged as a market-based strategy primed to address 
the increasing threat of rising waters. Specifically, VA Housing has provided the MPPDC a $1 
million grant for resilient public housing design and construction to be located at Captain 
Sinclairs site that will be used to develop affordable workforce housing units.  The idea here 
being that watermen can live and work on mixed use property, closest to the natural resources 
to which they have historical ties – and now affordable access.  Likewise, the site staff who 
work to maintain and sustain this public infrastructure, and who are perhaps engaged in low-
wage seasonal work through planned oyster gardening or a native plant nursery, can live on 

https://vaseagrant.org/go-virginia-adaptation-economy/


 

waterfront property at a reasonable rate, enjoying in their down time the proximity to the 
coastal resources they work to protect and share.  This housing may also serve to provide what 
could be in effect, low income AirBnB opportunities creating accessible recreation and tourism 
opportunities for the geography’s target audience.  Such an effort would leverage the Sinclair 
site and its amenities, returning every possible dollar to communities with the understanding 
that the operation would be mobile as needed – physically and figuratively; an application 
designed to provide a market-based solution based on a 2050 design horizon. 
 
Business Development 
The potential of increased tourism drawn to the recreational site is significant.  Visitors seeking 
a variety of outdoor activities could be drawn to activities available at Captain Sinclair’s, 
supporting the local economy with outside revenue in their pursuits.  Close proximity to 
recreational opportunities has increasingly become a factor in where businesses decide to 
locate.  The provision of a public access site with enhanced amenities thus has the potential to 
drive continued economic growth through business development in the area.  Moreover, VIMS’ 
faculty endeavors offer the potential for research and development on site leading to new 
start-up businesses within the county.  Notably, the Gloucester County Economic Development 
Authority is identifying Virginia Institute of Marine Science (VIMS)-related businesses as a 
strategy to actively expand existing businesses and recruit new ones to the county.   
 
Community Scale Benefits 
Due to the multitude of public investment for flood research and innovation, we believe this 
site meets the test of “Priority shall be given to projects that implement community-scale 
hazard mitigation activities that use nature-based solutions to reduce flood risk.”  The Captain 
Sinclair’s site serves as one of the Commonwealth’s best chances to innovate flood projects in 
“live time” so that all of coastal Virginia can benefit.    
  
MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and 
where possible, partnering with neighbors can accomplish more in terms of linear shoreline 
protected than urban areas which have smaller sized parcels.   
 
Benefit of Natural Based solutions  
Adapt VA contains a data layer illustrating areas of less than ten feet in elevation that show 
locations in the Middle Peninsula offering benefits of NNBF to coastal buildings, habitat, and 
community protection (see Figure 12).  The project site offers multiple community protection 
benefits which include combinations of mitigating coastal flooding, protecting 
buildings/community facilities and CRS credit. 



 

 
 
ALTERNATIVES – 
 

Alternatives are not applicable according to the grant manual guidelines.  
 
GOALS AND OBJECTIVES –  
 

This proposal in effect, will develop a comprehensive strategy to mitigate multiple flooding 
inputs while providing co-benefits that foster resilience at the Captain Sinclair’s Recreational 
Area.   
 
There are two main components of this proposal:  

• Facilitated public access to this point of interest through road flooding improvements. 
• Design and construction of a nature-based flood mitigation berm of approximate ~1,200 

curve linear feet around the Resource Protection Area to limit sunny day flooding   
 

FIGURE 12: NATURAL AND NATURE-BASED FEATURES AT THE PROJECT SITE.  
 



 

The goals and objectives of this project are as follows: 
 

Goal 1: Improve public access to local coastal waterways. 
• Objective A: Increase public access to the Severn River with improved road 

conditions and mitigation of recurrent and repetitive flooding using NNBF on site. 
• Objective B: Enhance quality of life for local residents and visitors alike through 

recreation, education and cultural opportunities at the point of interest. 
• Objective C: Leverage improved public access and coastal resiliency for economic 

growth within Gloucester County. 
 
Goal 2: Improve coastal resiliency within the community and the Commonwealth.  

• Objective A:  Mitigate recurrent and repetitive flooding alongside storm surge and 
sea level rise using natural and nature-based solutions that benefit people and the 
economy as well as the environment. 

 
Goal 3: Transferability to other communities. 

• Objective A: Model natural and nature-based solutions for coastal sites exploring 
development potential. 

• Objective B: Foster innovative research and solutions-oriented studies on site 
focused on coastal adaptation and mitigation for external transfer.   

• Objective C: Improve the implementation of Fight the Flood as a model program to 
be replicated in other communities within the region and/or Commonwealth. 

 
The MPPDC anticipates that these comprehensive enhancements on site will:  
 

1. Foster economic growth in the area over the useful life of site infrastructure and most 
likely, beyond.  at the project location. Enabling public access to this county asset while 
ensuring its sustainability will protect and enhance the area’s recreational economies 
and has the potential to positively impact related commercial endeavors.   
 

2. Prevent loss of property without cementing an alternative.  Mitigating flood risk at the 
project site as outlined will help prevent loss of property and property value, while 
capitalizing on the useful life of the site as much as possible.   
 

3. Provide ecosystem services to the community toward increased quality of life. 
Increased public access to recreational, educational and cultural opportunities leverage 
the provisioning and cultural services associated with the site’s natural resources, 
services that provide benefits to safety, health and well-being for all visitors.    

 
APPROACH, MILESTONES, AND DELIVERABLES –  
 

Each aspect of this multi-pronged plan will include nature-based mitigation designs where 
possible, and will utilize and integrate sustainable planning, design, environmental 
management and engineering practices that capitalize on natural features while allowing for 
floodwater inundation and reducing the exposure to public facilities, promoting adaptation and 



 

resilience in the process.  Ultimately, the site will provide the public with access to a natural 
space designed to let flood water pass over, under and through the public facility.  All 
construction on site will follow required permitting process that address best practices for 
construction in vulnerable coastal locations. 
 

Facilitation of public access to this point of interest through road improvements.  
Beginning at the end of VDOT maintained road, a 4” base of gravel (Figure 13) would be 
added to the existing publicly owned dirt road with a crown to better direct the rain 
flood water off the road. Ideally, (per 2015 CURA report), the road should be elevated to 
the 8.8’ above sea level standard adopted by this plan to account for both flooding and 
sea level rise.   

 
 
Recognizing that the road should be elevated as high as practical for the improvements 
programmed for the site, and that significant active development of the site warrants an 
elevated access road be constructed as close as feasible to 8.8’ (the national flood protection 
standard), alternative engineering designs should be prepared comparing cost and future flood 
risk and presented for public discussion. The MPCBPAA recognized the cost of flood mitigation 
and is comfortable with a 4-inch base (Figure 14). 

FIGURE 13: CALCULATION FOR MATERIAL ESTIMATE FOR GRAVEL ROAD 



 

 
 
Design plan and construction of a berm around the Resource Protection Area.   

Approximately 1,200 curve linear feet of nature-based flood berms are to be designed 
and built around the Resource Protection Area as a landscape flood modification to 
combat current sunny day flooding and future sea level rise.  If possible, innovative and 
resilient designs will be encouraged, and connections related to VA Sea Grant Go VA 
projects and materials (e.g., dredge spoils) could be used to facilitate and complement 
the project.  Berm construction would be authorized under the newly enacted 
regulations promulgated by the State Water Control Board.  It is estimated that 200 
cubic yards of supplemental sediments will be needed (Figure 15). 

 

FIGURE 14: GRAVEL ROAD LOCATION AND PHOTOS 



 

 
 
Concerning Adverse Impacts    
 
MPPDC and the MPCBPAA recognize the complexity of permitting a project in and around 
sensitive environmental sites and will work with all permitting entities as required by law.   
MPPDC and MPCBPAA also proposes that prior to requesting final reimbursement from DCR for 
any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design 
solution to the Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS 
staff to work directly with the private project designer to address impacts that DCR staff has 
concerns with to ensure that impacts stemming from any design permitted are lessened to a 
degree that is satisfactory by DCR. 
 
Enabling legislation 

• Codes relevant to the Middle Peninsula Chesapeake Bay Public Access Authority can be 
found in Title 15.2 Chapter 66 

• This project will follow the designs outlined and approved in the Joint Permit Application 
and or local CBPA regulations.   

 
  

FIGURE 15: BERM LOCATION AND MATERIAL ESTIMATE CALCULATION 



 

Deliverables and timeline 
 
The below table outlines the four components of the project and what will be installed at the 
project location,  
 

Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      
Conduct environmental scan of property location in 
need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits- advance forward 
any construction aspects when ready   

X X X X X X 

Phase 2 – Solution Design  
Discuss nature-based design solutions with 
contractor and property owner 

 X X    

Select which nature-based solution is most 
appropriate 

 X X    

Have contractor develop selected nature-based 
design solution 

  X X   

Phase 3 – Strategic Implementation 
Share nature-based design solution with property 
owner 

    X  

Discuss strategies in moving forward with 
implementing the nature-based design solution.   

    X X 

Provide a digital close out report and copy of the 
completed nature-based design solution along with 
the completed Certificate of Approval Floodplain 
Management form to the funding agency 

     X 

Hold administrative project close out meeting      X 
 
For the holistic schedule of projects to be completed, the anticipated timeline could span three 
years. The timeline range is due to the potential delays in the construction industry and/or 
delays caused by COVID, including supply shortages. Having a three-year timeline will ensure 
that 1) adequate exploration of the site is informing the design of quality, innovative and 
resilient solutions to mitigate flooding; 2) that the most effective iteration is selected for 
subsequent implementation; and 3) that the contractor selected to construct the project is the 
best fit for the job.   

 
 

  



 

RELATIONSHIP TO OTHER PROJECTS –  
 

For more than 40 years, the Middle Peninsula Planning District Commission (MPPDC) and its 
participating localities have worked diligently on topics associated with the land water 
interface, including coastal use conflicts and policies, sea level rise, stormwater flooding, 
roadside ditch flooding, erosion, living shorelines, coastal storm hazards (e.g. hurricanes, 
tropical storms), riverine and coastal flooding, and coastal resiliency.  
 
The proposed project is a priority project generated from the Middle Peninsula Regional Flood 
Resilience Plan, which was approved by DCR in August of 2021. This Flood Resiliency Plan serves 
as the MPPDC’s guiding document for its flood resiliency programs and is comprised of two 
primary MPPDC-approved policy documents.  These documents frame the foundation and 
implementation of the Middle Peninsula flood protection approach, and are indirectly and 
directly supported by specific regional planning documents each approved by federal, regional, 
and/or local partners as required by statute. 
 
Other plans and resources integral to the implementation of the Flood Resiliency Plan include:  
 
Long Term Planning 
• Middle Peninsula All Hazard Mitigation Plan - FEMA and Middle Peninsula locality, approved 

2016 (MPPDC Website) 
o This overarching project provides updates every five years on the hazards 

within the region; it identifies the top hazards within the region and provides 
a HAZUS assessment that analyzes flooding (riverine and coastal), sea-level 
rise and hurricane storm surge impacts in the region. Additionally, this plan 
lists strategies and objectives that guide member localities to mitigate for 
these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – MPPDC, approved 
March 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – MPPDC, approved 
~annually 

 
Short Term Implementation 
• Middle Peninsula Planning District Commission Fight the Flood Program Design - MPPDC 

Commission, approved June 2020; Chairman approved update 8/6/21 
• Middle Peninsula Planning District Commission Living Shoreline Resiliency Incentive Funding 

Program - Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 
 
The MPPDC has a history of continuous work on flooding and coastal resiliency topics; 
Attachment 6 described relevant projects. These projects have built upon each other to 
establish within the MPPDC a solid foundation of regional expertise in flooding and coastal 
resiliency. Now, given this history of accumulated information and knowledge, the MPPDC can 
move beyond research and studies to begin implementing projects on the ground.  One such 
effort, launched in 2020 following the Commission’s authorization, was developed in response 



 

to emerging flood challenges.  This effort, the Middle Peninsula Fight the Flood (FTF) Program, 
leverages state and federal funding to deliver flood mitigation solutions directly to constituents, 
for both the built and natural environments with an emphasis on nature-based flood mitigation 
solutions. The Middle Peninsula FTF program helps property owners gain access to programs 
and services to better manage challenges posed by flood water.  MPPDC staff have partnered 
with private property owners registered for the FTF program to assist them in finding funding 
for their shoreline.  
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that their outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN – 
 

Maintenance requirements are not anticipated for the types of flood mitigation solutions 
proposed.  
 
CRITERIA – 
  
Describe how the project meets each of the applicable scoring criteria contained in Appendix B 
and provide the required documentation where necessary. Documentation can be incorporated 
into the Scope of Work Narrative or included as attachments to the application. Appendix B 
must be completed and submitted with the application. 
 
For local governments that are not towns, cities, or counties, the documentation provided for the 
criteria below should be based on the local government or local governments in which the 
project is located and/or directly impacts. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by 
the General Assembly or pursuant to the Constitution or laws of the Commonwealth, 
or any combination of these or a recognized state or federal Indian tribe?  

• YES. 
2. Does the local government have an approved resilience plan meeting the 

criteria as established by this grant manual? Has it been attached or a link 
provided?  

• YES.  
• Link: https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-

8_19_DCR-packet_letterandplan.pdf 
3. For local governments that are not towns, cities, or counties, have letters of 

support been provided from affected local governments?  
• YES. Please see Attachment 1 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
• YES. Please see the match commitment letter in Attachment 8 

5. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding?  

• YES. 
 
BUDGET NARRATIVE – 
 

Below is the estimated budget for the proposed flood prevention and construction projects 
resulting in nature-based solutions supporting quality of life and safety in a low-income 
geographic area. MPPDC staff request 80% funding from DCR and will provide 20% match. 
Please see match commitment letters from the property owners in Attachment 8.   
  
Estimated total project cost:  $180,993      
Amount of funds requested from the Fund (80% project total): $144,795  
Amount of match funds available (20% project total): $ 36,198 
  

 



 

 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles.  
This project involves many different funding partners contributing cash to many different 
flooding and related resiliency aspects.  Match will be provided from a single or multiple 
combination of participating partners including MPPDC loan funds, Gloucester County cash, 
Public Access Authority cash, Virginia Housing cash, and other cash sources     
   
Finally, please see the authorization to request for funding in Attachment 9.  
 
Appendix B: Scoring Criteria for Flood Prevention and Protection 
Projects 
Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 
 

Applicant Name: 
 Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 
 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration X 



 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

Project Eligible for Consideration 
 Yes 

� No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen. 
The category chosen must be the primary project in the application. 

 
 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures. 

 
 
 

50 

 

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as having flood resilience 

value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events. 

 
 
 
 
 

45 45 



 

 
1.b. any other nature-based approach 

 
40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8  

Low Social Vulnerability (-1.0 to 0.0) 0 0 
Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP? 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

Yes 10  

No 0 0 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 
TMDLs. Does the proposed project include implementation of one or more best management 
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0  

Total Points 120 



 

Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation Community Flood Preparedness Fund Grant 

Program 

 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes □ No  N/A 

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan  Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

 Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

 Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

 Yes □ No □ N/A 

Signed pledge agreement from each contributing organization □ Yes □ No □ N/A 

 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

Attachment 1: Community Support Letter 

 
 



 

 

Attachment 2: Project Location FIRMette 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

Attachment 3: List of historic hurricanes impacting the project area 
1851 to present per NOAA. 
 

Hurricane List 

 
Search Filter Criteria 

Location: 37.257538, -76.480435 
 
Categories queried: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ISAIAS 2020(P) 
Jul 23, 2020 to Aug 05, 
2020 

75 987 H1 

NESTOR 2019 
Oct 17, 2019 to Oct 21, 
2019 

50 996 TS 

MICHAEL 2018 
Oct 06, 2018 to Oct 15, 
2018 

140 919 H5 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ANA 2015 
May 06, 2015 to May 12, 
2015 

50 998 TS 

ANDREA 2013 
Jun 05, 2013 to Jun 08, 
2013 

55 992 TS 

IRENE 2011 
Aug 21, 2011 to Aug 30, 
2011 

105 942 H3 

HANNA 2008 
Aug 28, 2008 to Sep 08, 
2008 

75 977 H1 

ERNESTO 2006 
Aug 24, 2006 to Sep 04, 
2006 

65 985 H1 

JEANNE 2004 
Sep 13, 2004 to Sep 29, 
2004 

105 950 H3 

IVAN 2004 
Sep 02, 2004 to Sep 24, 
2004 

145 910 H5 

GASTON 2004 
Aug 27, 2004 to Sep 03, 
2004 

65 985 H1 

CHARLEY 2004 
Aug 09, 2004 to Aug 15, 
2004 

130 941 H4 

ALLISON 2001 
Jun 05, 2001 to Jun 19, 
2001 

50 1000 TS 

HELENE 2000 
Sep 15, 2000 to Sep 25, 
2000 

60 986 TS 

GORDON 2000 
Sep 14, 2000 to Sep 21, 
2000 

70 981 H1 

FLOYD 1999 
Sep 07, 1999 to Sep 19, 
1999 

135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 
Sep 22, 1992 to Sep 26, 
1992 

55 1001 TS 

CHARLEY 1986 
Aug 13, 1986 to Aug 30, 
1986 

70 980 H1 

DANNY 1985 
Aug 12, 1985 to Aug 20, 
1985 

80 987 H1 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

DEAN 1983 
Sep 26, 1983 to Sep 30, 
1983 

55 999 TS 

BRET 1981 
Jun 29, 1981 to Jul 01, 
1981 

60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 
Sep 06, 1971 to Oct 05, 
1971 

95 959 H2 

DORIA 1971 
Aug 20, 1971 to Aug 29, 
1971 

55 989 TS 

ALMA 1970 
May 17, 1970 to May 27, 
1970 

70 993 H1 

CAMILLE 1969 
Aug 14, 1969 to Aug 22, 
1969 

150 900 H5 

DORIA 1967 
Sep 08, 1967 to Sep 21, 
1967 

75 973 H1 

CLEO 1964 
Aug 20, 1964 to Sep 11, 
1964 

130 938 H4 

UNNAMED 1963 
Jun 01, 1963 to Jun 04, 
1963 

50 1000 TS 

UNNAMED 1961 
Sep 12, 1961 to Sep 15, 
1961 

55 995 TS 

BRENDA 1960 
Jul 27, 1960 to Aug 07, 
1960 

60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

UNNAMED 1956 
Oct 14, 1956 to Oct 19, 
1956 

55 996 TS 

IONE 1955 
Sep 10, 1955 to Sep 27, 
1955 

120 938 H4 

CONNIE 1955 
Aug 03, 1955 to Aug 15, 
1955 

120 944 H4 

BARBARA 1953 
Aug 11, 1953 to Aug 16, 
1953 

80 973 H1 

UNNAMED 1949 
Sep 11, 1949 to Sep 14, 
1949 

45 -1 TS 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1945 
Sep 12, 1945 to Sep 20, 
1945 

115 949 H4 

UNNAMED 1944 
Oct 12, 1944 to Oct 24, 
1944 

125 937 H4 

UNNAMED 1944 
Jul 30, 1944 to Aug 04, 
1944 

70 985 H1 

UNNAMED 1943 
Sep 28, 1943 to Oct 02, 
1943 

55 997 TS 

UNNAMED 1935 
Aug 29, 1935 to Sep 10, 
1935 

160 892 H5 

UNNAMED 1934 
Sep 01, 1934 to Sep 04, 
1934 

45 -1 TS 

UNNAMED 1933 
Aug 13, 1933 to Aug 28, 
1933 

120 948 H4 

UNNAMED 1929 
Sep 19, 1929 to Oct 05, 
1929 

135 924 H4 

UNNAMED 1928 
Sep 06, 1928 to Sep 21, 
1928 

140 929 H5 

UNNAMED 1928 
Aug 03, 1928 to Aug 13, 
1928 

90 971 H2 

UNNAMED 1924 
Sep 27, 1924 to Oct 01, 
1924 

55 999 TS 

UNNAMED 1916 
Sep 04, 1916 to Sep 07, 
1916 

45 -1 TS 

UNNAMED 1916 
May 13, 1916 to May 18, 
1916 

40 990 TS 

UNNAMED 1907 
Jun 24, 1907 to Jun 30, 
1907 

55 -1 TS 

UNNAMED 1904 
Sep 08, 1904 to Sep 15, 
1904 

70 -1 H1 

NOT_NAMED 
1902 

Oct 03, 1902 to Oct 13, 
1902 

90 970 H2 

UNNAMED 1902 
Oct 03, 1902 to Oct 13, 
1902 

90 970 H2 

UNNAMED 1902 Jun 12, 1902 to Jun 17, 50 -1 TS 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

1902 

UNNAMED 1899 
Oct 26, 1899 to Nov 04, 
1899 

95 -1 H2 

UNNAMED 1894 
Oct 01, 1894 to Oct 12, 
1894 

105 -1 H3 

UNNAMED 1893 
Oct 20, 1893 to Oct 23, 
1893 

50 -1 TS 

UNNAMED 1893 
Jun 12, 1893 to Jun 20, 
1893 

65 -1 H1 

UNNAMED 1889 
Sep 12, 1889 to Sep 26, 
1889 

95 -1 H2 

UNNAMED 1888 
Sep 06, 1888 to Sep 13, 
1888 

50 999 TS 

UNNAMED 1887 
Oct 09, 1887 to Oct 22, 
1887 

75 -1 H1 

UNNAMED 1886 
Jun 27, 1886 to Jul 02, 
1886 

85 -1 H2 

UNNAMED 1886 
Jun 17, 1886 to Jun 24, 
1886 

85 -1 H2 

UNNAMED 1882 
Sep 21, 1882 to Sep 24, 
1882 

50 1005 TS 

UNNAMED 1882 
Sep 02, 1882 to Sep 13, 
1882 

110 949 H3 

UNNAMED 1881 
Sep 07, 1881 to Sep 11, 
1881 

90 975 H2 

UNNAMED 1879 
Aug 13, 1879 to Aug 20, 
1879 

100 971 H3 

UNNAMED 1878 
Oct 18, 1878 to Oct 25, 
1878 

90 963 H2 

UNNAMED 1877 
Sep 21, 1877 to Oct 05, 
1877 

100 -1 H3 

UNNAMED 1876 
Sep 12, 1876 to Sep 19, 
1876 

100 980 H3 

UNNAMED 1874 
Sep 25, 1874 to Oct 01, 
1874 

80 980 H1 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1872 
Oct 22, 1872 to Oct 28, 
1872 

70 -1 H1 

NOT_NAMED 
1867 

Aug 10, 1867 to Aug 18, 
1867 

45 -1 TS 

NOT_NAMED 
1864 

Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 1863 
Sep 16, 1863 to Sep 19, 
1863 

60 -1 TS 

NOT_NAMED 
1861 

Oct 31, 1861 to Nov 03, 
1861 

60 992 TS 

UNNAMED 1861 
Sep 27, 1861 to Sep 28, 
1861 

70 -1 H1 

UNNAMED 1859 
Sep 15, 1859 to Sep 18, 
1859 

70 -1 H1 

NOT_NAMED 
1858 

Aug 11, 1858 to Aug 20, 
1858 

45 994 TS 

UNNAMED 1856 
Aug 19, 1856 to Aug 21, 
1856 

50 -1 TS 

NOT_NAMED 
1854 

Sep 10, 1854 to Sep 14, 
1854 

65 -1 H1 

UNNAMED 1854 
Sep 07, 1854 to Sep 12, 
1854 

110 938 H3 

NOT_NAMED 
1852 

Aug 28, 1852 to Aug 31, 
1852 

50 -1 TS 

UNNAMED 1851 
Aug 16, 1851 to Aug 27, 
1851 

100 -1 H3 

 
 
 
 
 
 
 
 
 
 
 
 



 

Attachment 4: Photos of the Captain Sinclair property. 
     

https://www.flickr.com/photos/virginiaseagrant/albums/72157718932368651/page2 - VA Sea Grant 

 
  
 
 
 
 
 
 
 
 
 
 
 
 
 

 

https://www.flickr.com/photos/virginiaseagrant/albums/72157718932368651/page2


 

 

 
 

 
 
 
  



 

Attachment 5: Sinclair JPA, Design, and Permit Package 
 
 
To be developed as part of the project.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 



 

Attachment 6: Flood Prevention Project and its Relevance to Other 
Projects  
 
MPPDC staff have worked throughout the years to understand the policy, research and impacts 
of flooding (ie. stormwater, coastal, riverine, sea level rise) and coastal resiliency to the region. 
Below is a list of projects that have built upon each other over the year that have contributed to 
our understanding.  
 
Climate Change & Sea Level Rise (2009 to 2012) 
The MPPDC was funded for a 3 Phase project through the Virginia Coastal Zone Management 
Program to assess the impacts of climate and sea level rise throughout the region. With over 
1,000 miles of linear shoreline, the Middle Peninsula has a substantial amount of coast under 
direct threat of accelerated climate change and more specifically sea-level. In Phase 1, MPPDC 
staff assessed the potential anthropogenic and ecological impacts of climate change. Phase 2 
focused on the facilitating presentations and develop educational materials about sea level rise 
and climate change for the public and local elected officials.  Finally Phase 3 focused on 
developing adaptation public policies in response to the assessments.  

Phase 1: Middle Peninsula Climate Change Adaptation:  Facilitation of Presentations and 
Discussions of Climate Change Issues with Local Elected Officials and the General Public 
Phase 2: Climate Change III: Initiating Adaptation Public Policy Development 
Phase 3: Phase 3 Climate Change: Initiating Adaptation Public Policy Development 

 
Emergency Management - Hazard Mitigation Planning (2009 to Present): Since 2009, the 
Middle Peninsula Planning District Commission has assisted regional localities in meeting the 
federal mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the NOAA 2060 intermediate-high scenario), and flooding (coastal and riverine flooding) 
that estimates losses from each hazard. The Middle Peninsula All-Hazard Mitigation Plan 
Update 2021 is currently being updated. The 2021 All Hazards Mitigation Plan builds off and 
updates previous mitigation plans.  
 
Land and Water Quality Protection (2014): In light of changing Federal and State regulations 
associated with Bay clean up-nutrient loading, nutrient goals, clean water, OSDS management, 
storm water management, TMDLs, etc., staff from the Middle Peninsula Planning District 
Commission (MPPDC) will develop a rural pilot project which aims to identify pressing coastal 
issue(s) of local concern related to Bay clean up and new federal and state legislation which 
ultimately will necessitate local action and local policy development. Staff has identified many 
cumulative and secondary impacts that have not been researched or discussed within a local 
public policy venue. Year 1-3 will include the identification of key concerns related to coastal 
land use management/water quality and Onsite Sewage Disposal System (OSDS) and 

https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/FINAL_CLIMATE%20CHANGE_UVA_CIT_RED.pdf
https://www.mppdc.com/articles/reports/Phase_3_Initiating_Adaptation_Final.pdf
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/articles/reports/Final_Report_LWQIII_RED.pdf


 

community system deployment. Staff will focus on solution based approaches, such as the 
establishment of a regional sanitary sewer district to manage the temporal deployment of 
nutrient replacement technology for installed OSDS systems, assessment of land use 
classifications and taxation implications associated with new state regulations which make all 
coastal lands developable regardless of environmental conditions; use of aquaculture and other 
innovative approaches such as nutrient loading offset strategies and economic development 
drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The Virginia Department of Conservation and Recreation requires stormwater 
management for projects with land disturbances of one acre or more. This new state mandate 
requires all Virginia communities to adopt and implement stormwater management programs 
by July 1, 2014, in conjunction with existing erosion and sediment control programs. 
Additionally, the communities within the MPPDC are required to address stormwater quality as 
stipulated by the Chesapeake Bay TMDL Phase II Watershed Implementation Plan and the 
Virginia Stormwater Regulations. The MPPDC Stormwater Program helped localities develop 
tools specific to the region necessary to respond to the state mandate requirement for the 
development of successful stormwater programs.  
 
Stormwater Management-Phase II (2014): MPPDC staff and Draper Aden Associates worked 
with localities (i.e. Middlesex, King William, and Mathews Counties and the Town of West 
Point) interested in participating in a Regional Stormwater Management Program. While each 
locality sought different services from the regional program, this project coordinated efforts, 
developed regional policies and procedures, and the proper tools to implement a regional 
VSMP. 
 
Mathews County Rural Ditch Enhancement Study (2015): In contract with Draper Aden 
Associates, a comprehensive engineering study was developed to provide recommendations 
and conceptual opinions of probable costs to improve the conveyance of stormwater and water 
quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015): This report explored the enabling 
mechanism in which a Regional Drainage and Roadside Ditching Authority could be developed. 
An Authority would be responsible for prioritizing ditch improvement needs, partnering with 
Virginia Department of Transportation (VDOT) to leverage available funding, and ultimately 
working toward improving the functionality of the region’s stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 

https://www.mppdc.com/articles/reports/Mathews_County_Ditch_Study_DAA_1505.pdf
https://www.mppdc.com/articles/reports/FINAL_309%20Ditching_MPPDC_RED.pdf


 

general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the MPPDC 
developed the MPPDC Living Shoreline Incentives Program to offer loans and/or grants to 
private property owners interested in installing living shorelines to stabilize their shoreline. 
Currently, loans are available to assist homeowners to install living shorelines on suitable 
properties.  Loans up to $10,000 can be financed for up to 5 years (60 months). Loans over 
$10,000 can be financed for up to 10 years (120 months).  Interest is at the published Wall 
Street Journal Prime rate on the date of loan closing - currently at 5.25% (11/29/18).  Minimum 
loan amount is $1,000.  Maximum determined by income and ability to repay the loan. Finally, 
there are currently no grants available in this program. Since 2016 under the MPPDC Living 
Shoreline Revolving Loan program, 8 living shorelines have been financed and built to date 
encumbering ~$500,000 in VRA loan funding and ~$400,000 in NFWF grant funding. Living 
Shoreline construction cost to date range per job $14,000- $180,000.  MPPDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project - VCPC White Papers (2017): This report investigated the 
challenges presented by the current issues surrounding the drainage ditch network of Mathews 
County. The study summarized research conducted in the field; examined the law and problems 
surrounding the drainage ditches; and proposed some next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017): This project investigated 
roadside ditch issues in Mathews County through mapping and research of property deeds to 
document ownership of ditches and outfalls. This aided in understanding the needed 
maintenance of failing ditches and the design of a framework for a database to house 
information on failing ditches to assist in the prioritization of maintenance needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018): This report was developed by the Virginia 
Coastal Policy Center to understand the ability of a downstream recipient of stormwater 
flooding to bring a claim under Virginia law against an upstream party, particularly a nuisance 
claim. The report summarizes how Virginia courts determine stormwater flooding liability 
between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018): VIMS 
Shoreline Studies Program worked with the PAA to (1) install oyster bag sills as shore protection 
at two PAA sites with the goal of determining effective construction techniques and placement 
guidelines for Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection 
with oyster bags on private property through time.  
 
Fight the Flood Program (2020): The Fight the Flood was launched in 2020 to connect property 
owners to contractors who can help them protect their property from rising flood waters. FTF 
also offers a variety of financial tools to fund these projects including but limited to the Septic 
Repair revolving loan program, Living Shoreline incentives revolving loan fund program, and 

http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
https://www.mppdc.com/articles/reports/VCPC_Whitepapers_Web.pdf
https://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf
https://www.mppdc.com/articles/reports/Virginia_Stormwater_Nuisance_Law.pdf
https://www.mppdc.com/articles/reports/OysterBagSill_Report.pdf
https://fightthefloodva.com/


 

plant insurance for living shorelines 
  



 

Attachment 7: Project cost estimates 
 

 
 
Estimates provided from research, local companies, and internet calculators as described in the 
narrative.  

 
 
 
 
 
 
 
 



 

Attachment 8: Match Commitment Letters 
 
 

 
 
  



 

Gloucester County $5,000 cash committed. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



 

Attachment 9: Authorization to request for funding 
 

 



1 
Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 

King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 

King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 

Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 

Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 

Town of Urbanna 
Hon. Marjorie Austin 

Secretary/Director 
Mr. Lewis L. Lawrence 

March 28, 2022 

Virginia Department of Conservation and Recreation 

Attention: Virginia Community Flood Preparedness Fund 

Division of Dam Safety and Floodplain Management 

600 East Main Street, 24th Floor 

Richmond, Virginia 23219 

Dear Mr. Matthew Wells, 

Enclosed in this packet are nine applications for flood protection and prevention projects 
that involve implementation of nature-based shoreline solutions. 

Among the applications are projects which are currently at the design stage. Design projects 
are requesting funds for professional designs and development of Joint Permit Applications 
which are needed before the property owner can move to construction of a nature-based 
flood protection solution.  

Below is short summary of proposed flood protection and prevention design projects in 
Mathews County: 

A. Flood Prevention and Protection for Rigby Lane for Abbassi 

(CID): 510096 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a nature-based shoreline 
design solution and draft JPA permit application to reduce the impacts of storm 
events, flooding, and wetland loss. This applicant is part of a series of adjoining 
parcels requesting funding. There is one SRL/RL structure south of the site. DCR 
SEAS recommendation for the project is included. 

B. Flood Prevention and Protection for Queens Creek Road for Fletcher 
(CID): 510096 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a nature-based shoreline 
design solution and draft JPA permit application to reduce the impacts of storm 
events, flooding, and wetland loss. Significant erosion is now occurring along 
the bottom of the bank and undercutting the bank. With the recent Nor-easter, 
the bank is caving and close to collapse if nothing is done. The length of the 
shoreline is approximately 100 feet. Additionally, the septic system is 35 yards 
from the water’s edge. The well about six yards away from the bank. The 



Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

applicant would like to install a nature-based design solution of a living shoreline to mitigate 
these immediate issues. 

C. Flood Prevention and Protection for Diggs Wharf Road for Morley 

(CID): 510096 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a nature-based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding, and 
wetland loss.   The applicant has lost ~17,000 square feet of shoreline according to VIMS 
Shoreline Studies Program historical shoreline data. The site is a significantly high erosion 
shoreline warranting immediate mitigation. 

D. Flood Prevention and Protection for Chesapeake Shore Road for Stanley 

(CID): 510096 Total Cost (from individual project application):  $24,963 
This proposal requests funding for the development of a nature-based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding, and 
wetland loss. This project proposes to investigate nature-based design solutions or, if 
necessary, hybrid design solutions when nature-based design solutions are not preferable, on 
private property located on Chesapeake Shore Road in Mathews County. The applicant is one 
of 6 applicants joining together to submit Flood Fund applications under Round 1 and 2 within 
the Chesapeake Shores community to make a demonstrable impact on shoreline protection. 

E. Flood Prevention and Protection for Chesapeake Bay Road for Carr 
(CID): 510096 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a naturae based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding, and 
wetland loss. This project proposes to investigate nature-based design solutions or, if 
necessary, hybrid designs solutions when nature-based design solutions are not preferable to 
a living shoreline on a private property located on Chesapeake Bay Road in Mathews County.  

F. Flood Prevention and Protection for Chesapeake Bay Road for Gray 
(CID): 510096  Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a naturae based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding, and 
wetland loss. This property is currently experiencing high erosion rates.   

G. Flood Prevention and Protection for Green Plains 

(CID): 510096 Total Cost (from individual project application):  $24,963 
This proposal request funding for a shoreline site evaluation and recommendation and 
development of an appropriate nature-based shoreline design or hybrid solution if nature 
based isn’t possible and draft JPA permit application for up to two miles of shoreline.  The 
design is intended to reduce the impacts of storm events, flooding, and wetland loss.  The site 
is a large waterfront estate with several parcels suffering from flooding and storm damage 



Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

causing failure to the bulkhead which holds the septic drain field and tank in place, hundred-
year-old trees, and loss of tidal wetlands protecting the road. 

H. Flood Prevention and Protection for Bayshore Avenue 
(CID): 510096 Total Cost (from individual project application):  $6,807 
This proposal requests funding for the development of a naturae based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding, and 
wetland loss. This project will take place on a private property located on Bayshore Road in 
Mathews County experiencing significant erosion behind the bulkhead. 

I. Flood Prevention and Protection for Chesapeake Shore Road for Vida 
(CID): 510096 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a naturae based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding, and 
wetland loss. This project design will address the escalating erosion issues that threaten the 
land and several large trees along the shoreline.  

The total project costs for Mathews County Round 3 design applications are $161,127 and MPPDC staff 
are requesting $112,795 from DCR to support this work. 

We consider helping both public and private entities manage flooding a critical and essential function of 
government.  

Thank you for considering the enclosed proposed projects. If you have any questions about the enclosed, 
please contact me by email at llawrence@mppdc.com or by phone at 804-758-2311. 

Sincerely, 

Lewis Lawrence 
Executive Director

mailto:llawrence@mppdc.com


Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All Categories 

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Rigby Lane for Abbassi 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510096 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 



Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Mathews County - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#): 510096 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): AE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51115C0060E 

Total Cost of Project: ___________$17,399__________________________________________ 

Total Amount Requested: _______$12,180____________________ 



II. SCOPE OF WORK NARRATIVE

INTRODUCTION. 

This proposal requests funding for the development of a nature-based shoreline design solution 
and draft JPA permit application to reduce the impacts of storm events, flooding, and wetland 
loss. This applicant is part of a series of adjoining parcels requesting funding.  There is one 
SRL/RL structure south of the site.  DCR SEAS recommendation for the project is included.  

Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  

The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  

Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 



Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 

There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 

PROJECT INFORMATION. 

This design proposal application is a nature-based solution which utilizes and incorporates 
sustainable planning, design, environmental management, and engineering practices that 
weave natural features and/or processes into the built environment to promote adaptation and 
resilience. Further this proposal incorporates natural features and/or processes in efforts to 
combat climate change, reduce flood risks, improve water quality, protect coastal property, 
restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational space, and 
more. Nature-based solutions offer significant benefits, monetary and otherwise, often at a 
lower cost than more traditional infrastructure. According to FEMA Building Community 
Resilience with Nature Based Solutions, these benefits include economic growth, green jobs, 
increased property values, and improvements to public health, including better disease 
outcomes and reduced injuries and loss of life. 

Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located on Rigby Lane in Mathews County. This project will be a 
partnership between the Middle Peninsula PDC and one private property owner and is 
supported by Mathews County. See the community support letter in Appendix 1. 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan
(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf.

o Please see Page 3-5, which notates the need to respond to emerging flood
challenges.

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found
at:
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf.

o Please see Section 4 (page 25), which includes historical hazard data within
the region.

• A link to the County of Mathews’ Comprehensive Plan can be found at:
https://www.mathewscountyva.gov/196/Comprehensive-Plan.

The Middle Peninsula is the second of three large peninsulas on the western shore of the 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 

Figure 1. Middle Peninsula Geographic Area 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.mathewscountyva.gov/196/Comprehensive-Plan


Figure 2. Middle Peninsula Population 

This project proposes to design a nature-based shoreline solution on one private property on 
Rigsby Lane in Mathews County as found in Figures 3 and 4. 

Figure 3. County Map of Project Location 

Mathews County

Legend
Project loca�on



 

Figure 4. Parcel Map of Project Location 

 
 
Mathews County is located on Virginia’s Middle Peninsula and has an economy based upon 
agriculture, forestry, and the water. The County is comprised of 86 square miles of land 166 
miles of shorelines. Based on 2020 Census Data, Mathews County’s population totals 8,533 
which makes it the largest Middle Peninsula locality. According to DCR guidelines, a portion of 
the County is considered a low-income geographic area.  
 
In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  
 
  

Parcel Map of Project Loca�on
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Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas  

 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area. 

 

  



 

Figure 6. Map of the Project Location within the Green Low-Income Area  

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score as seen in Figure 7; however, it also is important to 
recognize that there are other social vulnerability models which reflect higher social 
vulnerability within this project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability of the County is considered to be a relatively moderate level of vulnerability 
as seen in Figure 8.  
 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  

 

https://hazards.fema.gov/nri/map


 

Figure 8. FEMA Nation Risk Index of Census Track of Project Location  

  
 
The project is located at 156 Rigby Lane, Diggs VA 23045 (-76.2611, 37.44896). The property 
was purchased in 2000 and has experienced a number of issues. The historical erosion rate of 
the shoreline, formerly on White’s Creek, is less than 1 foot per year (length of shoreline is 
189.41 feet). However, the erosion rate for the Rigby Island project site shoreline is 5 to 10 
feet per year. It is reasonable to assume the historic erosion rate of the shoreline will increase 
as the island continues to erode. Erosion on the property appears to be caused by elevated 
water levels and wave action associated with storms. Across from the property is Rigby Island – 
the island is now disappearing, and wave action is causing more damage. Live trees are very 
close to the water, with roots exposed to salt water, increasing the chances of these trees dying 
and the trees being lost in the near future. The septic tank and distributions are all close to the 
shoreline and the additional impact of erosion is very concerning, with the possibility of sewage 
effluent entering the Bay. On the water side of the property, there is water and wind erosion. 
As with many other properties, the last year has been more damaging than in the past decade. 
Mr. Michael L. Vanlandingham, the Shoreline Engineer with the Department of Conservation 
and Recreation Division of Soil and Water Conservation, Eastern Area Regional Office, has 
visited the property and his letter of recommendation is included as Appendix 2. This 
recommendation is valued highly, especially the permitting process in following the 
recommendation of the Shoreline Engineer to construct a riprap marsh sill and breakwater. See 
accompanying pictures.  



 

 
 

 
 

Please see Appendix 3 for additional property photos. 
 
This site is located within the AE flood zone as seen in Figure 9. Please see Appendix 4 for the 
FIRMettes (last mapped 12/9/2014).  
 
  



 

Figure 9: Map of FEMA Flood Zones  

 
 
Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate change of 4,001.9 square feet of shoreline. The project location has and 
continues to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 5 lists 82 
storm events and provides a map with the project location. Without the flood protection 
measures proposed, the land, habitat, and infrastructure will be compromised, resulting in 
degradation of the environment and revenue loss to the local tax base. 

 
  



 

Figure 10. Project Location and Map of the Shoreline Change between 1937 and 2017 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 
 

Figure 11. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  
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For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 

• A link to Mathews County’s current floodplain ordinance can be found at: 
https://www.mathewscountyva.gov/172/National-Flood-Insurance-Program-NFIP 

 
COMMUNITY SCALE BENEFITS. 
 
The Commonwealth of Virginia may have some basis to give preference to projects larger in 
scale than those affecting one parcel or property owner. VA Code § 10.1-603.25(E) states, 
“Priority shall be given to projects that implement community-scale hazard mitigation activities 
that use nature-based solutions to reduce flood risk. However, this would not provide a basis 
for rejecting applications for one parcel or property owner as projects of all sizes are expressly 
to be considered. The issue is how the guidance defines “Community Scale project” which 
means a project that provides demonstrable flood reduction benefits at the U.S. census block 
level or greater. A census block is the smallest U.S. Census geography, but in rural application in 
many instances represents an extremely large area covering in excesses of 3,000 acres and 
almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one square 
mile in size. If the basis for approving rural projects is based singularly on proving 
“demonstrable flood reduction” benefit, rural areas will never compete. 
 
The Middle Peninsula PDC believes that proposing nature-based flood mitigation projects at the 
parcel scale and where possible, partnering with neighbors can accomplish more in terms of 
linear shoreline protected than urban areas which have smaller sized parcels. Therefore, 
consistent with the General Assembly directive to Virginia Marine Resources Commission 
(VMRC) that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


 

over time the cumulative impact of this approach will be realized. The alternative is hardening 
of the shoreline, which is counter to the desires of the General Assembly.  
 
Fig 11a shows Round 1 and 2 applicants partnering and the downstream SRL/RL home location. 
 

Fig 11A- Location of applicants 

 
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in 
elevation that show locations in the Middle Peninsula that offer benefits of natural and 
nature-based features (NNBF) to coastal buildings, habitat, and community protection as 
seen in Figure 12. All Round 1 applications from the Middle Peninsula have multiple 
community protection benefits which include combinations of mitigating coastal 
flooding, protecting buildings/community facilities and Credit for Habitat Protection 
credit. 
 
  



 

Figure 12. Adapt VA Map of Project Location and Elevation for NNBF Benefits  

 
 
CONCERNING ADVERSE IMPACTS.  
 
The Middle Peninsula PDC recognizes that VMRC is the permit issuing authority for all shoreline 
projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream 
and down steam impacts.  This might include modifying any aspect of a Flood Fund design to 
ensure that impacts are mitigated. With that said, MPPDC proposes that prior to requesting 
final reimbursement from DCR for any design proposal funded under the Flood Fund, the 
Middle Peninsula PDC staff will send the proposed design to the Shoreline Erosion Advisory 
Service (SEAS) for review. This will require the Department of Conservation and Recreation 
(DCR) SEAS staff to work directly with the private project designer to address impacts that DCR 
staff has concerns with to ensure that impacts stemming from any design permitted by VMRC 
are lessened to a degree that is satisfactory by DCR. 
 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. defines "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 



stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  

The goals and objectives of this project are as follows -  

Goal 1: Improve coastal resiliency within the community and the Commonwealth. 

• Objective A: Prevent loss of life and reduce property damage by mitigating for
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.

• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not
erode and reduce the overall erosion rate within the project area using a nature-
based design approach.

According to FEMA and NOAA, living shorelines are more resilient against storms compared to 
bulkhead. With the installation of sills, these structures will run parallel to the existing or 
vegetative shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines 
and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 

Additionally, as the installation of a living shoreline will reduce erosion of the property, this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location, which directly 
protects the largest employer in Mathews County, which is local government.  

Goal 2: Improve water quality for the Chesapeake Bay area. 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based
design approach.

Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefits to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. For example, a proposed project of 150 linear feet of living shoreline has the ability of 
removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year and 6,300 
pounds of sediment per year. Ultimately contributing to the overall water quality of the 
Chesapeake Bay. 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, incorporated plantings will 
offer more cover and protection from prey.  

Goal 3: Transferability to other communities. 

• Objective A: Improve the implementation of Fight the Flood projects and project as
an example program to be replicated in other communities within the region or the
Commonwealth.

For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land-water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  

APPROACH, MILESTONES, AND DELIVERABLES. 

The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers in the flood hazard area as 
seen in Figure 13. 

Figure 13. Project Flood Hazard Area 

Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
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specified location. 

The proposed project includes three phases of activities over the course of a six month period. 
The anticipated timeline for the proposed project could be as quick as 3 months, but no more 
than six months. The timeline range is due to the potential for delays in project initiation, 
contractor availability, procurement of materials, and permitting.  

It is anticipated that the proposed project will commence in December 2021 and be completed 
by May 2022. 

Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X 
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X 

Select contractor to provide potential nature-based 
or hybrid design solutions 

X 

Coordinate with property owner and contractor on 
project expectations 

X X X X X 

Apply for any necessary permits X X X 
Phase 2 – Solution Design 

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

X X 

Select which nature-based or hybrid design 
solution is most appropriate 

X X 

Have contractor develop selected nature-based or 
hybrid design solution 

X X 

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

X 

Discuss strategies in moving forward with 
implementing the nature-based or hybrid design 
solution 

X X 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

X 

Hold administrative project close out meeting X 



RELATIONSHIP TO OTHER PROJECTS. 

In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  

Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  

Long Term Planning 

• Middle Peninsula All Hazards Mitigation Plan – FEMA and Middle Peninsula locality
approved 2016

● The overarching project that provides updates every five years of the hazards
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan
identifies the top hazards within the region and provides a HAZUS assessment
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm
surge impacts in the region. Additionally, this plan lists strategies and objectives
that guide member localities to mitigate for these strategies.

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula
PDC approved 2021

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC
approved annually

Short Term Implementation 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula
PDC, approved June 2020 and chairman approved update 2021

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program –
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015

As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 in response to emerging flood 
challenges; the Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners gain access to programs and services to better manage challenges posed 



by flood water. Therefore, the Middle Peninsula PDC have partnered with private property 
owners that have registered for the FTF Program to assist them in finding funding for their 
shoreline as seen in Appendix 6. 

Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 

MAINTENANCE PLAN. 

Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 

CRITERIA. 

1. Is the applicant a local government (including counties, cities, towns, municipal
corporations, authorities, districts, commissions, or political subdivisions created by the
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any
combination of these or a recognized state or federal Indian tribe?

The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the
Commonwealth.

2. Does the local government have an approved resilience plan meeting the criteria as
established by this grant manual? Has it been attached or a link provided?

The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan
as of August 19, 2021, which can be found at the following link:
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf.

3. For local governments that are not towns, cities, or counties, have letters of support
been provided from affected local governments?

The Middle Peninsula PDC does have support letters from all nine localities including the
Counties of Essex, Gloucester, King and Queen, King William, Mathews, and Middlesex
Counties and the Towns of Tappahannock, West Point, and Urbanna as seen in
Appendix 1.

4. Has the applicant provided evidence of an ability to provide the required match funds?

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 7. 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the
project or study on prevention of flooding?

Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room
during floods or restoring reefs, marshes or dunes that can protect coastal communities
during storms—as well as hybrid solutions can also help improve water quality, provide
prime wildlife habitat, enhance recreational opportunities, and produce related
economic and social benefits.

6. Has the applicant demonstrated to the extent possible, the positive impacts of
the project or study on prevention of flooding? Yes.



SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal
corporations, authorities, districts, commissions, or political subdivisions created by the
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any
combination of these)?

Yes Eligible for consideration X 

No Not eligible for consideration 

2. Does the local government have an approved resilience plan and has provided a copy or
link to the plan with this application?

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

3. If the applicant is not a town, city, or county, are letters of support from all affected
local governments included in this application?

Yes Eligible for consideration X 

No Not eligible for consideration 

4. Has this or any portion of this project been included in any application or program
previously funded by the Department?

Yes Not eligible for consideration 

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching
funds?

Yes Eligible for consideration X 

No Not eligible for consideration 

N/A Match not required 



Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply)
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

50 

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

45 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35 

All other projects 25 

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index
Score.)

Very High Social Vulnerability (More than 1.5) 15 
High Social Vulnerability (1.0 to 1.5) 12 
Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0 
Very Low Social Vulnerability (Less than -1.0) 0 
8. Is the proposed project part of an effort to join or remedy the community’s probation or

suspension from the NFIP?
Yes 10 

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


9. Is the proposed project in a low-income geographic area as defined in this manual?

Yes 10 10 

No 0 
10. Projects eligible for funding may also reduce nutrient and sediment pollution to local

waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or
more best management practices with a nitrogen, phosphorus, or sediment reduction
efficiency established by the Virginia Department of Environmental Quality or the
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III
Watershed Implementation Plan?

Yes 5 5 

No 0 
11. Does this project provide “community scale” benefits?
Yes 20 20 

No 0 

Total Points 83 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
 

For applications submitted under MPPDC Round 2 proposals that resides in a low-income area 
or opportunity zone the following applies to the submitted budget.  If the applicant does not, 
then the following does not apply. For projects within low-income areas and opportunity zones, 
the budgets are being submitted with budgets that reflect a 70:30 grant to match ratio even 
though the program manual states that these projects are eligible for 80:20 match for being 
located in low-income areas and opportunity zones. In response to the DCR letter addressed to 
the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC applicants who 
reside in a low-income area or opportunity zone to request 80% state funding. We respectfully 
request that DCR reconsider applying the determination required for Round 1 proposals on the 
MPPDC Round 2 proposals since the grant manual states that all applicants who reside in a low-
income area or opportunity zone should be funded at the level that they qualify for. Should DCR 
agree to award projects located in low-income areas or opportunity zones at the levels 
indicated within the grant manual, the budgets can be adjusted when contracts are awarded to 
ensure consistency with the grant manual.    
 
The proposed project budget is: 

● Estimated total project cost:  $17,399 
● Amount of funds requested from the Fund: $12,180 

 



MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 



Authorization to request for funding: 

Signed pledge agreement from each contributing organization: 





I. SUPPORTING DOCUMENTATION 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 



APPENDIX 1 

Community Support Letter 



APPENDIX 2 

DCR Site Visit Letter 

















APPENDIX 3 

Additional Property Photos 



 

 
 

 
 
 
 
 
 
 



 

APPENDIX 4 
 

Project Location FIRMette  
 

(FIRMette #: 51115C0060E) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



APPENDIX 5 

List of Historic Hurricanes Impacting the Property Location 

Search Filter Criteria 
Location: 37.44896, -76.2611 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 May 06, 2015 to May 12, 
2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 
2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 
2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 
2006 65 985 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 
2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 
2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 
2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 
2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 
2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 
2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 
1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 
1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 
1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 
1985 80 987 H1 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

DEAN 1983 Sep 26, 1983 to Sep 30, 
1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 
1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 
1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 
1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 
1967 75 973 H1 

UNNAMED 
1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 
1961 

Sep 12, 1961 to Sep 15, 
1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

UNNAMED 
1956 Oct 14, 1956 to Oct 19, 1956 55 996 TS 

IONE 1955 Sep 10, 1955 to Sep 27, 
1955 120 938 H4 

CONNIE 1955 Aug 03, 1955 to Aug 15, 
1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 
1953 80 973 H1 

UNNAMED 
1945 

Sep 12, 1945 to Sep 20, 
1945 115 949 H4 

UNNAMED 
1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 
1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 
1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 
1935 

Aug 29, 1935 to Sep 10, 
1935 160 892 H5 

UNNAMED 
1934 

Sep 01, 1934 to Sep 04, 
1934 45 -1 TS 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1933 

Aug 13, 1933 to Aug 28, 
1933 120 948 H4 

UNNAMED 
1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 
1928 

Sep 06, 1928 to Sep 21, 
1928 140 929 H5 

UNNAMED 
1928 

Aug 03, 1928 to Aug 13, 
1928 90 971 H2 

UNNAMED 
1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 
1916 

May 13, 1916 to May 18, 
1916 40 990 TS 

UNNAMED 
1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 
1904 

Sep 08, 1904 to Sep 15, 
1904 70 -1 H1 

UNNAMED 
1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 
1899 

Oct 26, 1899 to Nov 04, 
1899 95 -1 H2 

UNNAMED 
1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 
1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 
1893 Jun 12, 1893 to Jun 20, 1893 65 -1 H1 

UNNAMED 
1889 

Sep 12, 1889 to Sep 26, 
1889 95 -1 H2 

UNNAMED 
1888 

Sep 06, 1888 to Sep 13, 
1888 50 999 TS 

UNNAMED 
1887 Oct 09, 1887 to Oct 22, 1887 75 -1 H1 

UNNAMED 
1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 
1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 
1882 

Sep 21, 1882 to Sep 24, 
1882 50 1005 TS 

UNNAMED 
1882 

Sep 02, 1882 to Sep 13, 
1882 110 949 H3 

UNNAMED 
1881 

Sep 07, 1881 to Sep 11, 
1881 90 975 H2 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1879 

Aug 13, 1879 to Aug 20, 
1879 100 971 H3 

UNNAMED 
1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 
1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 
1876 

Sep 12, 1876 to Sep 19, 
1876 100 980 H3 

UNNAMED 
1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 
1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 
1867 

Aug 10, 1867 to Aug 18, 
1867 45 -1 TS 

UNNAMED 
1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 
1863 

Sep 16, 1863 to Sep 19, 
1863 60 -1 TS 

UNNAMED 
1861 

Sep 27, 1861 to Sep 28, 
1861 70 -1 H1 

UNNAMED 
1859 

Sep 15, 1859 to Sep 18, 
1859 70 -1 H1 

UNNAMED 
1858 

Aug 11, 1858 to Aug 20, 
1858 45 994 TS 

UNNAMED 
1856 

Aug 19, 1856 to Aug 21, 
1856 50 -1 TS 

UNNAMED 
1854 

Sep 10, 1854 to Sep 14, 
1854 65 -1 H1 

UNNAMED 
1854 

Sep 07, 1854 to Sep 12, 
1854 110 938 H3 

UNNAMED 
1852 

Aug 28, 1852 to Aug 31, 
1852 50 -1 TS 

 
 
 
 
 
 
 
 
 
 



 

APPENDIX 6 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



 

assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



 

no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  
 
 



 

Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



APPENDIX 7 

Match Commitment Letter 



Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All Categories 

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Queens Creek Road for Fletcher 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510096 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes ____ No X___ 



Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Mathews County - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#): 510096 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): AE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51115C0055E 

Total Cost of Project: _____________$17,399____________________________________ 

Total Amount Requested: __________$12,180_________________ 



II. SCOPE OF WORK NARRATIVE

INTRODUCTION. 

This proposal requests funding for the development of a nature-based shoreline design solution 
and draft JPA permit application to reduce the impacts of storm events, flooding, and wetland 
loss. Significant erosion is now occurring along the bottom of the bank and undercutting the 
bank. With the recent Nor-easter, the bank is caving and close to collapse if nothing is done. 
The length of the shoreline is approximately 100 feet. Additionally, the septic system is 35 yards 
from the water’s edge. The well about six yards away from the bank. The applicant would like 
to install a nature-based design solution of a living shoreline to mitigate these immediate 
issues. 

Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  

The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  

Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 



 

include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 
 
Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
PROJECT INFORMATION. 
 
This design proposal application is a nature-based solution which utilizes and incorporates 
sustainable planning, design, environmental management, and engineering practices that 
weave natural features and/or processes into the built environment to promote adaptation and 
resilience. Further this proposal incorporates natural features and/or processes in efforts to 
combat climate change, reduce flood risks, improve water quality, protect coastal property, 
restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational space, and 
more. Nature-based solutions offer significant benefits, monetary and otherwise, often at a 
lower cost than more traditional infrastructure. According to FEMA Building Community 
Resilience with Nature Based Solutions, these benefits include economic growth, green jobs, 
increased property values, and improvements to public health, including better disease 
outcomes and reduced injuries and loss of life. 
 
Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located on Queens Creek Road in Mathews County. This project 
will be a partnership between the Middle Peninsula PDC and one private property owner and is 
supported by Mathews County. See the community support letter in Appendix 1. 
 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan 



 

(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf. 

o Please see Page 3-5, which notates the need to respond to emerging flood 
challenges. 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf.  

o Please see Section 4 (page 25), which includes historical hazard data within 
the region. 

• A link to the County of Mathews’ Comprehensive Plan can be found at: 
https://www.mathewscountyva.gov/196/Comprehensive-Plan. 

 
The Middle Peninsula is the second of three large peninsulas on the western shore of the 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 
 

Figure 1. Middle Peninsula Geographic Area 

 
 

  

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.mathewscountyva.gov/196/Comprehensive-Plan


 

Figure 2. Middle Peninsula Population 

 
 
This project proposes to design a nature-based shoreline solution on one private property on 
Queens Creek Road in Mathews County as found in Figures 3 and 4. 
 

Figure 3. County Map of Project Location 
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Figure 4. Parcel Map of Project Location 

 
 

Mathews County is located on Virginia’s Middle Peninsula and has an economy based upon 
agriculture, forestry, and the water. The County is comprised of 86 square miles of land 166 
miles of shorelines. Based on 2020 Census Data, Mathews County’s population totals 8,533 
which makes it the largest Middle Peninsula locality. According to DCR guidelines, a portion of 
the County is considered a low-income geographic area.  
 
In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  
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Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas  

 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is not within the low-income area. 

  



 

Figure 6. Map of the Project Location within the Green Low-Income Area  

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score as seen in Figure 7; however, it also is important to 
recognize that there are other social vulnerability models which reflect higher social 
vulnerability within this project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability of the County is considered to be a relatively moderate level of vulnerability 
as seen in Figure 8.  
 
  

https://hazards.fema.gov/nri/map


 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  

 
 

Figure 8. FEMA Nation Risk Index of Census Track of Project Location  

  
 
When the property was purchased in 2017, the owners found several trees that had fallen into 
the water from the bank. The bank had many other trees on it, and they were pulling the bank 
down. They removed the other trees except for two that were standing upright and felt the 
root structure was helping the bank. There was a very small area where the bank was being 
undercut and almost no seagrass growing due to the shade from the many trees. The property 
owners now have more seagrass growing but the undercut is getting noticeably worse by the 
year. It is now running along the bottom of the bank and expanding each month. Now, the bank 
is caving in and every few months it becomes drastically more noticeable. It will eventually 



 

collapse if nothing is done. The length of the shoreline is approximately 100 feet. Additionally, 
the septic system is located just 35 yards from the bank. The well is very close and just about six 
yards away from the bank. The property owner would like to install a nature-based solution of a 
living shoreline including seagrass where feasible, as it is the best for the environment and for 
the bank. Seagrass is now growing but it is not helping mitigate erosion to the extent which is 
desperately needed. See accompanying pictures below. 

 

 
Please see Appendix 2 for additional property photos. 
 
This site is located within the AE flood zone as seen in Figure 9. Please see Appendix 3 for the 
FIRMettes (last mapped 12/9/2014).  
 
  



 

Figure 9: Map of FEMA Flood Zones  

 
 
Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of 5,641.8 square feet of shoreline. The project location has and continues 
to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 80 storm 
events and provides a map with the project location. Without the flood protection measures 
proposed, the land, habitat, and infrastructure will be compromised, resulting in degradation of 
the environment and revenue loss to the local tax base. 

 
 

  



 

Figure 10. Project Location and Map of the Shoreline Change between 1937 and 2017 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 
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Figure 11. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  

  

   
 
For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


 

• A link to Mathews County’s current floodplain ordinance can be found at: 
https://www.mathewscountyva.gov/172/National-Flood-Insurance-Program-NFIP 

 
COMMUNITY SCALE BENEFITS. 
 
The Commonwealth of Virginia may have some basis to give preference to projects larger in 
scale than those affecting one parcel or property owner. VA Code § 10.1-603.25(E) states, 
“Priority shall be given to projects that implement community-scale hazard mitigation activities 
that use nature-based solutions to reduce flood risk. However, this would not provide a basis 
for rejecting applications for one parcel or property owner as projects of all sizes are expressly 
to be considered. The issue is how the guidance defines “Community Scale project” which 
means a project that provides demonstrable flood reduction benefits at the U.S. census block 
level or greater. A census block is the smallest U.S. Census geography, but in rural application in 
many instances represents an extremely large area covering in excesses of 3,000 acres and 
almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one square 
mile in size. If the basis for approving rural projects is based singularly on proving 
“demonstrable flood reduction” benefit, rural areas will never compete. 
 
The Middle Peninsula PDC believes that proposing nature-based flood mitigation projects at the 
parcel scale and where possible, partnering with neighbors can accomplish more in terms of 
linear shoreline protected than urban areas which have smaller sized parcels. Therefore, 
consistent with the General Assembly directive to Virginia Marine Resources Commission 
(VMRC) that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and 
over time the cumulative impact of this approach will be realized. The alternative is hardening 
of the shoreline, which is counter to the desires of the General Assembly.  
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation 
that show locations in the Middle Peninsula that offer benefits of natural and nature-based 
features (NNBF) to coastal buildings, habitat, and community protection as seen in Figure 12. 
All Round 1 applications from the Middle Peninsula have multiple community protection 
benefits which include combinations of mitigating coastal flooding, protecting 
buildings/community facilities and Credit for Habitat Protection credit. 
 
  



 

Figure 12. Adapt VA Map of Project Location and Elevation for NNBF Benefits  

 
 
CONCERNING ADVERSE IMPACTS.  
 
The Middle Peninsula PDC recognizes that VMRC is the permit issuing authority for all shoreline 
projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream 
and down steam impacts.  This might include modifying any aspect of a Flood Fund design to 
ensure that impacts are mitigated. With that said, MPPDC proposes that prior to requesting 
final reimbursement from DCR for any design proposal funded under the Flood Fund, the 
Middle Peninsula PDC staff will send the proposed design to the Shoreline Erosion Advisory 
Service (SEAS) for review. This will require the Department of Conservation and Recreation 
(DCR) SEAS staff to work directly with the private project designer to address impacts that DCR 
staff has concerns with to ensure that impacts stemming from any design permitted by VMRC 
are lessened to a degree that is satisfactory by DCR. 
 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. defines "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 



 

shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

 
• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 

erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA, living shorelines are more resilient against storms compared to 
bulkhead. With the installation of sills, these structures will run parallel to the existing or 
vegetative shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines 
and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property, this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location, which directly 
protects the largest employer in Mathews County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefits to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. For example, a proposed project of 150 linear feet of living shoreline has the ability of 
removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year and 6,300 
pounds of sediment per year. Ultimately contributing to the overall water quality of the 
Chesapeake Bay. 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, incorporated plantings will 
offer more cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 
 

For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land-water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers in the flood hazard area as 
seen in Figure 13. 

 
  



 

Figure 13. Project Flood Hazard Area 

 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location.  
 
The proposed project includes three phases of activities over the course of a six-month period.  
The anticipated timeline for the proposed project could be as quick as 3 months, but no more 
than six months. The timeline range is due to the potential for delays in project initiation, 
contractor availability, procurement of materials, and permitting.  
 
It is anticipated that the proposed project will commence in December 2021 and be completed 
by May 2022. 
  

Legend
Project loca�on



 

Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    
Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based or hybrid design 
solution is most appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with 
implementing the nature-based or hybrid design 
solution 

    X X 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 
 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 



 

 
• Middle Peninsula All Hazards Mitigation Plan – FEMA and Middle Peninsula locality 

approved 2016  
● The overarching project that provides updates every five years of the hazards 

within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 in response to emerging flood 
challenges; the Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners gain access to programs and services to better manage challenges posed 
by flood water. Therefore, the Middle Peninsula PDC have partnered with private property 
owners that have registered for the FTF Program to assist them in finding funding for their 
shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
Maintenance plan is not applicable in this application. The proposed project is to develop a 



 

nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of Essex, Gloucester, King and Queen, King William, Mathews, and Middlesex 
Counties and the Towns of Tappahannock, West Point, and Urbanna as seen in 
Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 
 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding? Yes. 

 
 
 
 
 
 
 
 
 
  



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  
8. Is the proposed project part of an effort to join or remedy the community’s probation or 

suspension from the NFIP? 
Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10  

No 0 0 

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 
Yes 20 20 

No 0  

Total Points 73 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
 

For applications submitted under MPPDC Round 2 proposals that resides in a low-income area 
or opportunity zone the following applies to the submitted budget.  If the applicant does not, 
then the following does not apply:   For projects within low-income areas and opportunity 
zones, the budgets are being submitted with budgets that reflect a 70:30 grant to match ratio 
even though the program manual states that these projects are eligible for 80:20 match for 
being in low-income areas and opportunity zones. In response to the DCR letter addressed to 
the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC applicants who 
reside in a low-income area or opportunity zone to request 80% state funding. We respectfully 
request that DCR reconsider applying the determination required for Round 1 proposals on the 
MPPDC Round 2 proposals since the grant manual states that all applicants who reside in a low-
income area or opportunity zone should be funded at the level that they qualify for. Should DCR 
agree to award projects located in low-income areas or opportunity zones at the levels 
indicated within the grant manual, the budgets can be adjusted when contracts are awarded to 
ensure consistency with the grant manual. 
 
The proposed project budget is: 

● Estimated total project cost:  $17,399 
● Amount of funds requested from the Fund: $12,180  

  



 

 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 

 
 
 

 
  



 

Authorization to request for funding: 
 

 
 



 

Signed pledge agreement from each contributing organization: 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

I. SUPPORTING DOCUMENTATION 
 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 1 
 

Community Support Letter 
 

 



 

APPENDIX 2 
 

Additional Property Photos 
 

 
 
 

 
 
 
 



 

 
 
 

 
 
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 3 
 

Project Location FIRMette  
 

(FIRMette #: 51115C0055E) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 4 
 

List of Historic Hurricanes Impacting the Property Location  
 

 
Search Filter Criteria 

Location: 37.48764 -76.3392 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 May 06, 2015 to May 12, 
2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 
2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 
2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 
2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 
2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 
2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 
2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 
2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 
2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 
2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 
1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 
1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 
1986 70 980 H1 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

DANNY 1985 Aug 12, 1985 to Aug 20, 
1985 80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 
1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 
1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 
1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 
1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 
1967 75 973 H1 

UNNAMED 
1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 
1961 

Sep 12, 1961 to Sep 15, 
1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

CONNIE 1955 Aug 03, 1955 to Aug 15, 
1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 
1953 80 973 H1 

UNNAMED 
1945 

Sep 12, 1945 to Sep 20, 
1945 115 949 H4 

UNNAMED 
1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 
1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 
1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 
1935 

Aug 29, 1935 to Sep 10, 
1935 160 892 H5 

UNNAMED 
1934 

Sep 01, 1934 to Sep 04, 
1934 45 -1 TS 

UNNAMED 
1933 

Aug 13, 1933 to Aug 28, 
1933 120 948 H4 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 
1928 

Sep 06, 1928 to Sep 21, 
1928 140 929 H5 

UNNAMED 
1928 

Aug 03, 1928 to Aug 13, 
1928 90 971 H2 

UNNAMED 
1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 
1916 

May 13, 1916 to May 18, 
1916 40 990 TS 

UNNAMED 
1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 
1904 

Sep 08, 1904 to Sep 15, 
1904 70 -1 H1 

UNNAMED 
1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 
1899 

Oct 26, 1899 to Nov 04, 
1899 95 -1 H2 

UNNAMED 
1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 
1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 
1889 

Sep 12, 1889 to Sep 26, 
1889 95 -1 H2 

UNNAMED 
1888 

Sep 06, 1888 to Sep 13, 
1888 50 999 TS 

UNNAMED 
1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 
1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 
1882 

Sep 21, 1882 to Sep 24, 
1882 50 1005 TS 

UNNAMED 
1882 

Sep 02, 1882 to Sep 13, 
1882 110 949 H3 

UNNAMED 
1881 

Sep 07, 1881 to Sep 11, 
1881 90 975 H2 

UNNAMED 
1879 

Aug 13, 1879 to Aug 20, 
1879 100 971 H3 

UNNAMED 
1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 
1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1876 

Sep 12, 1876 to Sep 19, 
1876 100 980 H3 

UNNAMED 
1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 
1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 
1867 

Aug 10, 1867 to Aug 18, 
1867 45 -1 TS 

UNNAMED 
1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 
1863 

Sep 16, 1863 to Sep 19, 
1863 60 -1 TS 

UNNAMED 
1861 

Oct 31, 1861 to Nov 03, 
1861 60 992 TS 

UNNAMED 
1861 

Sep 27, 1861 to Sep 28, 
1861 70 -1 H1 

UNNAMED 
1859 

Sep 15, 1859 to Sep 18, 
1859 70 -1 H1 

UNNAMED 
1858 

Aug 11, 1858 to Aug 20, 
1858 45 994 TS 

UNNAMED 
1856 

Aug 19, 1856 to Aug 21, 
1856 50 -1 TS 

UNNAMED 
1854 

Sep 10, 1854 to Sep 14, 
1854 65 -1 H1 

UNNAMED 
1854 

Sep 07, 1854 to Sep 12, 
1854 110 938 H3 

UNNAMED 
1852 

Aug 28, 1852 to Aug 31, 
1852 50 -1 TS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 

Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  

Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 

Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 

Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 

Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  

Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  

Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 

Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 

Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  



Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  



APPENDIX 6 

Match Commitment Letter 



Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All Categories 
 

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Diggs Wharf Road for Morley 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510096 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X ___ No ____ 



Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Mathews County - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#): 510096 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): VE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51115C0120E 

Total Cost of Project: _____________$17,399_______________________________________ 

Total Amount Requested: _________$12,180__________________ 



II. SCOPE OF WORK NARRATIVE

INTRODUCTION. 

This proposal requests funding for the development of a nature-based shoreline design solution 
and draft JPA permit application to reduce the impacts of storm events, flooding, and wetland 
loss.   The applicant has lost ~17,000 square feet of shoreline according to VIMS Shoreline 
Studies Program historical shoreline data. The site is a significantly high erosion shoreline 
warranting immediate mitigation.   

Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  

The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  

Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem-based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 



approaches. 

Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 

There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 

PROJECT INFORMATION. 

This design proposal application is a nature-based solution which utilizes and incorporates 
sustainable planning, design, environmental management, and engineering practices that 
weave natural features and/or processes into the built environment to promote adaptation and 
resilience. Further this proposal incorporates natural features and/or processes in efforts to 
combat climate change, reduce flood risks, improve water quality, protect coastal property, 
restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational space, and 
more. Nature-based solutions offer significant benefits, monetary and otherwise, often at a 
lower cost than more traditional infrastructure. According to FEMA Building Community 
Resilience with Nature Based Solutions, these benefits include economic growth, green jobs, 
increased property values, and improvements to public health, including better disease 
outcomes and reduced injuries and loss of life. 

Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located on Diggs Wharf Road in Mathews County. This project 
will be a partnership between the Middle Peninsula PDC and one private property owner and is 
supported by Mathews County. See the community support letter in Appendix 1. 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan
(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf.

o Please see Page 3-5, which notates the need to respond to emerging flood

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


challenges. 
• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found

at:
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf.

o Please see Section 4 (page 25), which includes historical hazard data within
the region.

• A link to the County of Mathews’ Comprehensive Plan can be found at:
https://www.mathewscountyva.gov/196/Comprehensive-Plan.

The Middle Peninsula is the second of three large peninsulas on the western shore of the 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 

Figure 1. Middle Peninsula Geographic Area 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.mathewscountyva.gov/196/Comprehensive-Plan


 

Figure 2. Middle Peninsula Population 

 
 
This project proposes to install living shorelines on one private property on Diggs Wharf Road in 
Mathews County as found in Figures 3 and 4. 
 

Figure 3. County Map of Project Location 

 
 

  

Mathews County
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Figure 4. Parcel Map of Project Location 

 
 

Mathews County is located on Virginia’s Middle Peninsula and has an economy based upon 
agriculture, forestry, and the water. The County is comprised of 86 square miles of land 166 
miles of shorelines. Based on 2020 Census Data, Mathews County’s population totals 8,533 
which makes it the largest Middle Peninsula locality. According to DCR guidelines, a portion of 
the County is considered a low-income geographic area.  
 
In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  
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Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas  

 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is not within the low-income area. 

 
 
 
 
 
 



 

Figure 6. Map of the Project Location within the Green Low-Income Area  

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score as seen in Figure 7; however, it also is important to 
recognize that there are other social vulnerability models which reflect higher social 
vulnerability within this project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability of the County is considered to be a relatively moderate level of vulnerability 
as seen in Figure 8.  
 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  

 

https://hazards.fema.gov/nri/map


 

Figure 8. FEMA Nation Risk Index of Census Track of Project Location  

  
 
The property was purchased in 1987 and has experienced significant erosion of the shoreline. 
The length of the shoreline is approximately 400 feet along the creek plus approximately 350 
feet along the East River and Mobjack Bay, for a total of approximately 750 feet or ~17,000 sq ft 
of historic shoreline loss. The Oak Trees are dying from saltwater intrusion and at least one is 
severely leaning. There has been prior and/or current contact with contractor/engineer for 
solution design work. Two bids have been received from two different contractors in December 
2020, one of which has expired and the other is still active. They do not include actual designs, 
just construction ideas. See accompanying pictures below. The house is elevated on concrete 
pilings thus the high angle of photos. They are not typical as they were taken at high tide during 
a flash flood watch, but they do show shoreline erosion. 

 
 

 



 

Please see Appendix 2 for additional property photos. 
 
This site is located within the AE flood zone as seen in Figure 9. Please see Appendix 3 for the 
FIRMettes (last mapped 12/9/2014).  
 

Figure 9: Map of FEMA Flood Zones  

 
 
Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 
shoreline with 17,000 sq feet of loss. From the figure one can see the change in the shoreline at 
the project location and the approximate loss of square feet of shoreline. The project location 
has and continues to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 
lists 81 storm events and provides a map with the project location. Without the flood 
protection measures proposed, the land, habitat, and infrastructure will be compromised, 



 

resulting in degradation of the environment and revenue loss to the local tax base. 
 

Figure 10. Project Location and Map of the Shoreline Change between 1937 (purple) and 2017 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 
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For more information about this project area please see:  
• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 

at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 
• A link to Mathews County’s current floodplain ordinance can be found at: 

https://www.mathewscountyva.gov/172/National-Flood-Insurance-Program-NFIP 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


 

 
COMMUNITY SCALE BENEFITS. 
 
The Commonwealth of Virginia may have some basis to give preference to projects larger in 
scale than those affecting one parcel or property owner. VA Code § 10.1-603.25(E) states, 
“Priority shall be given to projects that implement community-scale hazard mitigation activities 
that use nature-based solutions to reduce flood risk. However, this would not provide a basis 
for rejecting applications for one parcel or property owner as projects of all sizes are expressly 
to be considered. The issue is how the guidance defines “Community Scale project” which 
means a project that provides demonstrable flood reduction benefits at the U.S. census block 
level or greater. A census block is the smallest U.S. Census geography, but in rural application in 
many instances represents an extremely large area covering in excesses of 3,000 acres and 
almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete. 
 
The Middle Peninsula PDC believes that proposing nature-based flood mitigation projects at the 
parcel scale and where possible, partnering with neighbors can accomplish more in terms of 
linear shoreline protected than urban areas which have smaller sized parcels. Therefore, 
consistent with the General Assembly directive to Virginia Marine Resources Commission 
(VMRC) that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and 
over time the cumulative impact of this approach will be realized. The alternative is hardening 
of the shoreline, which is counter to the desires of the General Assembly.  
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation 
that show locations in the Middle Peninsula that offer benefits of natural and nature-based 
features (NNBF) to coastal buildings, habitat, and community protection as seen in Figure 12. 
All Round 1 applications from the Middle Peninsula have multiple community protection 
benefits which include combinations of mitigating coastal flooding, protecting 
buildings/community facilities and Credit for Habitat Protection credit. 
 
  



 

Figure 12. Adapt VA Map of Project Location and Elevation for NNBF Benefits  

 
 
CONCERNING ADVERSE IMPACTS.  
 
The Middle Peninsula PDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must 
utilize the best available science when evaluating each project including how the project 
impacts up stream and down steam impacts.  This might include modifying any aspect of 
a Flood Fund design to ensure that impacts are mitigated. With that said, MPPDC 
proposes that prior to requesting final reimbursement from DCR for any design proposal 
funded under the Flood Fund, the Middle Peninsula PDC staff will send the proposed 
design to the Shoreline Erosion Advisory Service (SEAS) for review. This will require the 
Department of Conservation and Recreation (DCR) SEAS staff to work directly with the 
private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree 
that is satisfactory by DCR. 
 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. defines "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 



 

shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

 
• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 

erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA, living shorelines are more resilient against storms compared to 
bulkhead. With the installation of sills, these structures will run parallel to the existing or 
vegetative shoreline, reduce wave energy, and prevent erosion. This will protect the land and it 
will protect, or at least prolong, the life of the Oak trees on the property. Additionally, eroding 
shorelines and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property, this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location, which directly 
protects the largest employer in Mathews County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefits to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. Therefore, a proposed project of 150 linear feet of living shoreline this has the ability of 
removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year and 6,300 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

pounds of sediment per year. Ultimately contributing to the overall water quality of the 
Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, incorporated plantings will 
offer more cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 
 

For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land-water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers in the flood hazard area as 
seen in Figure 13. 

 
  



 

Figure 13. Project Flood Hazard Area 

 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location.  
 
The proposed project includes three phases of activities over the course of a six month period.  
The anticipated timeline for the proposed project could be as quick as 3 months, but no more 
than six months. The timeline range is due to the potential for delays in project initiation, 
contractor availability, procurement of materials, and permitting.  
 
It is anticipated that the proposed project will commence in December 2021 and be completed 
by May 2022. 
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Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    
Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based or hybrid design 
solution is most appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with 
implementing the nature-based or hybrid design 
solution 

    X X 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 
 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 
 



 

• Middle Peninsula All Hazards Mitigation Plan – FEMA and Middle Peninsula locality 
approved 2016  

● The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 in response to emerging flood 
challenges; the Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners gain access to programs and services to better manage challenges posed 
by flood water. Therefore, the Middle Peninsula PDC have partnered with private property 
owners that have registered for the FTF Program to assist them in finding funding for their 
shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
A maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not require ongoing operation and 



 

future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of Essex, Gloucester, King and Queen, King William, Mathews, and Middlesex 
Counties and the Towns of Tappahannock, West Point, and Urbanna as seen in 
Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

the project or study on prevention of flooding? Yes. 
 
 
 
 
 
 
 
 
 
 
  



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

� Wetland restoration, floodplain restoration 
X    Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 
 
 
 
 
45 

1.b. Any other nature-based approach 40   

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  
8. Is the proposed project part of an effort to join or remedy the community’s probation or 

suspension from the NFIP? 
Yes 10 10 

No 0  

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10  

No 0 0 

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 
Yes 20 20 

No 0  

Total Points 88 



SCOPE OF WORK CHECKLIST. 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


III. BUDGET NARRATIVE

For applications submitted under MPPDC Round 2 proposals that resides in a low-income area 
or opportunity zone the following applies to the submitted budget.  If the applicant does not, 
then the following does not apply:   For projects within low-income areas and opportunity 
zones, the budgets are being submitted with budgets that reflect a 70:30 grant to match ratio 
even though the program manual states that these projects are eligible for 80:20 match for 
being in low-income areas and opportunity zones. In response to the DCR letter addressed to 
the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC applicants who 
reside in a low-income area or opportunity zone to request 80% state funding. We respectfully 
request that DCR reconsider applying the determination required for Round 1 proposals on the 
MPPDC Round 2 proposals since the grant manual states that all applicants who reside in a 
low-income area or opportunity zone should be funded at the level that they qualify for. 
Should DCR agree to award projects located in low-income areas or opportunity zones at the 
levels indicated within the grant manual, the budgets can be adjusted when contracts are 
awarded to ensure consistency with the grant manual. 

Estimated total project cost: $17,399 
Amount of funds requested from the Fund:  $12,180 



MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 



Authorization to request for funding: 



Signed pledge agreement from each contributing organization: 



I. SUPPORTING DOCUMENTATION 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 



APPENDIX 1 

Community Support Letter 



APPENDIX 2 

Additional Property Photos 



 

APPENDIX 3 
 

Project Location FIRMette  
 

(FIRMette #: 51115C0055E) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



APPENDIX 4 

List of Historic Hurricanes Impacting the Property Location 

Search Filter Criteria 
Location: 37.36975 -76.3356 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 
May 06, 2015 to May 12, 
2015 

50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 
Aug 21, 2011 to Aug 30, 
2011 

105 942 H3 

HANNA 2008 
Aug 28, 2008 to Sep 08, 
2008 

75 977 H1 

ERNESTO 2006 
Aug 24, 2006 to Sep 04, 
2006 

65 985 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 2004 145 910 H5 

GASTON 2004 
Aug 27, 2004 to Sep 03, 
2004 

65 985 H1 

CHARLEY 2004 
Aug 09, 2004 to Aug 15, 
2004 

130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 70 980 H1 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

1986 

DANNY 1985 
Aug 12, 1985 to Aug 20, 
1985 

80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 
Aug 20, 1971 to Aug 29, 
1971 

55 989 TS 

ALMA 1970 
May 17, 1970 to May 27, 
1970 

70 993 H1 

CAMILLE 1969 
Aug 14, 1969 to Aug 22, 
1969 

150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 1967 75 973 H1 

UNNAMED 
1963 

Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 
1961 

Sep 12, 1961 to Sep 15, 1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

UNNAMED 
1956 

Oct 14, 1956 to Oct 19, 1956 55 996 TS 

IONE 1955 Sep 10, 1955 to Sep 27, 1955 120 938 H4 

CONNIE 1955 
Aug 03, 1955 to Aug 15, 
1955 

120 944 H4 

BARBARA 1953 
Aug 11, 1953 to Aug 16, 
1953 

80 973 H1 

UNNAMED 
1945 

Sep 12, 1945 to Sep 20, 1945 115 949 H4 

UNNAMED Oct 12, 1944 to Oct 24, 1944 125 937 H4 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

1944 

UNNAMED 
1944 

Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 
1943 

Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 
1935 

Aug 29, 1935 to Sep 10, 
1935 

160 892 H5 

UNNAMED 
1934 

Sep 01, 1934 to Sep 04, 1934 45 -1 TS 

UNNAMED 
1933 

Aug 13, 1933 to Aug 28, 
1933 

120 948 H4 

UNNAMED 
1929 

Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 
1928 

Sep 06, 1928 to Sep 21, 1928 140 929 H5 

UNNAMED 
1928 

Aug 03, 1928 to Aug 13, 
1928 

90 971 H2 

UNNAMED 
1924 

Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 
1916 

May 13, 1916 to May 18, 
1916 

40 990 TS 

UNNAMED 
1907 

Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 
1904 

Sep 08, 1904 to Sep 15, 1904 70 -1 H1 

UNNAMED 
1902 

Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 

Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 
1899 

Oct 26, 1899 to Nov 04, 
1899 

95 -1 H2 

UNNAMED 
1894 

Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 
1893 

Oct 20, 1893 to Oct 23, 1893 50 -1 TS 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1893 

Jun 12, 1893 to Jun 20, 1893 65 -1 H1 

UNNAMED 
1889 

Sep 12, 1889 to Sep 26, 1889 95 -1 H2 

UNNAMED 
1888 

Sep 06, 1888 to Sep 13, 1888 50 999 TS 

UNNAMED 
1887 

Oct 09, 1887 to Oct 22, 1887 75 -1 H1 

UNNAMED 
1886 

Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 
1886 

Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 
1882 

Sep 21, 1882 to Sep 24, 1882 50 1005 TS 

UNNAMED 
1882 

Sep 02, 1882 to Sep 13, 1882 110 949 H3 

UNNAMED 
1881 

Sep 07, 1881 to Sep 11, 1881 90 975 H2 

UNNAMED 
1879 

Aug 13, 1879 to Aug 20, 
1879 

100 971 H3 

UNNAMED 
1878 

Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 
1877 

Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 
1876 

Sep 12, 1876 to Sep 19, 1876 100 980 H3 

UNNAMED 
1874 

Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 
1872 

Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 
1867 

Aug 10, 1867 to Aug 18, 
1867 

45 -1 TS 

UNNAMED 
1864 

Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 
1863 

Sep 16, 1863 to Sep 19, 1863 60 -1 TS 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1861 

Sep 27, 1861 to Sep 28, 1861 70 -1 H1 

UNNAMED 
1859 

Sep 15, 1859 to Sep 18, 1859 70 -1 H1 

UNNAMED 
1858 

Aug 11, 1858 to Aug 20, 
1858 

45 994 TS 

UNNAMED 
1856 

Aug 19, 1856 to Aug 21, 
1856 

50 -1 TS 

UNNAMED 
1854 

Sep 10, 1854 to Sep 14, 1854 65 -1 H1 

UNNAMED 
1854 

Sep 07, 1854 to Sep 12, 1854 110 938 H3 

UNNAMED 
1852 

Aug 28, 1852 to Aug 31, 
1852 

50 -1 TS 



APPENDIX 5 

Flood Prevention Project and its Relevance to Other Projects 

The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  

Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  

Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  

Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 

Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  

Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 

Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 

Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 

Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  

Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  

Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 

Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 

Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  



Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  



APPENDIX 6 

Match Commitment Letter 



Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All Categories 

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Chesapeake Shore Road for Stanley 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510096 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 



Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Mathews County - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#): 510096 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): AE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51115C0130E 

Total Cost of Project: ___________$24,963____________________________________ 

Total Amount Requested: _______$17,475____________________ 



 

II. SCOPE OF WORK NARRATIVE 
 
INTRODUCTION. 
 
This proposal requests funding for the development of a nature-based shoreline design solution 
and draft JPA permit application to reduce the impacts of storm events, flooding, and wetland 
loss. This project proposes to investigate nature-based design solutions or, if necessary, hybrid 
design solutions when nature-based design solutions are not preferable, on private property 
located on Chesapeake Shore Road in Mathews County.  The applicant is one of 6 applicants 
joining together to submit Flood Fund applications under Round 1 and 2 within the Chesapeake 
Shores community to make a demonstrable impact on shoreline protection.  
 
Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  
 
Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  
 
The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 
 
The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  
 
Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 



 

concept of “nature-based solutions”, “ecosystem-based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 
 
Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
PROJECT INFORMATION. 
 
This design proposal application is a nature-based solution which utilizes and incorporates 
sustainable planning, design, environmental management, and engineering practices that 
weave natural features and/or processes into the built environment to promote adaptation and 
resilience. Further this proposal incorporates natural features and/or processes in efforts to 
combat climate change, reduce flood risks, improve water quality, protect coastal property, 
restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational space, and 
more. Nature-based solutions offer significant benefits, monetary and otherwise, often at a 
lower cost than more traditional infrastructure. According to FEMA Building Community 
Resilience with Nature Based Solutions, these benefits include economic growth, green jobs, 
increased property values, and improvements to public health, including better disease 
outcomes and reduced injuries and loss of life. 
 
Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located on Chesapeake Shore Road in Mathews County. This 
project will be a partnership between the Middle Peninsula PDC and one private property 
owner and is supported by Mathews County. See the community support letter in Appendix 1. 
 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan 
(2021) can be found at: https://fightthefloodva.com/wp-

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf. 
o Please see Page 3-5, which notates the need to respond to emerging flood 

challenges. 
• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 

at: 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf.  

o Please see Section 4 (page 25), which includes historical hazard data within 
the region. 

• A link to the County of Mathews’ Comprehensive Plan can be found at: 
https://www.mathewscountyva.gov/196/Comprehensive-Plan. 

 
The Middle Peninsula is the second of three large peninsulas on the western shore of the 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 
 

Figure 1. Middle Peninsula Geographic Area 

 
 
 
 
 
 
 
 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.mathewscountyva.gov/196/Comprehensive-Plan


 

 
Figure 2. Middle Peninsula Population 

 
 
This project proposes to design nature-based shoreline solution on one private property on 
Chesapeake Shore Road in Mathews County as found in Figures 3 and 4. 
 

Figure 3. County Map of Project Location 

 
 

Mathews County
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Figure 4. Parcel Map of Project Location 

 
Mathews County is located on Virginia’s Middle Peninsula and has an economy based upon 
agriculture, forestry, and the water. The County is comprised of 86 square miles of land 166 
miles of shorelines. Based on 2020 Census Data, Mathews County’s population totals 8,533 
which makes it the largest Middle Peninsula locality. According to DCR guidelines, a portion of 
the County is considered a low-income geographic area.  
 
In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  
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Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas  

 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area. 

  



 

Figure 6. Map of the Project Location within the Green Low-Income Area  

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score as seen in Figure 7; however, it also is important to 
recognize that there are other social vulnerability models which reflect higher social 
vulnerability within this project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability of the County is considered to be a relatively moderate level of vulnerability 
as seen in Figure 8.  
 
  

https://hazards.fema.gov/nri/map


 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  

 
 

Figure 8. FEMA Nation Risk Index of Census Track of Project Location  

  
 
The property owners have owned the residence and the approximately 120 feet of shoreline 
since the summer of 2008. Since that time, the property has been constantly accruing sand. 
About seven to 10 years ago, the deck was raised since sand was significantly intruding the area 
and it became cumbersome to continue shoveling the sand off the deck. During that period, 
one could take one step off the once lower deck and would be immediately at the “beach” – it 
was a relatively flat landing at the time. There is some dune but it, too, is eroding away. The 
snow fences have also been dramatically covered by the massive amount of sand accumulating. 



 

Even with the recent storms that washed away some of the sand, one can still barely see the 
fences. As a solid measurement in calculating the rise of sand, the property owner put a sturdy 
2x4 post in to hold a wench at waist height. It was intended to pull the owner’s Hobie Cat on 
the dune to give it leverage to hold onto. The post has since been almost completely covered by 
sand. Complicating matters further, they have a clearstream system for septic and the drain 
field is in the dune. Additionally, in speaking with others about their erosion problems, other 
non-nature-based solution designs constructed nearby have negatively impacted the area. It 
has been claimed that the sand comes and the sand goes, but in this particular area, the sand is 
staying and may potentially become a sandspit. Most in the area have only attempted 
individual solutions and a collective, communal approach is lacking; therefore, a holistic nature-
based solution is not only desired but also needed. See accompanying pictures below. 
 

 
Please see Appendix 2 for additional property photos. 
 
This site is located within the AE flood zone as seen in Figure 9. Please see Appendix 3 for the 
FIRMettes (last mapped 12/9/2014).  
 
  



 

Figure 9: Map of FEMA Flood Zones  

 
 
Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of 5,125.7 square feet of shoreline. The project location has and continues 
to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 84 storm 
events and provides a map with the project location. Without the flood protection measures 
proposed, the land, habitat, and infrastructure will be compromised, resulting in degradation of 
the environment and revenue loss to the local tax base. 

 
 
 
 
 
 
 

  



 

Figure 10. Project Location and Map of the Shoreline Change between 1937 and 2017 

 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 
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For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 

• A link to Mathews County’s current floodplain ordinance can be found at: 
https://www.mathewscountyva.gov/172/National-Flood-Insurance-Program-NFIP 

 
COMMUNITY SCALE BENEFITS. 
 
The Commonwealth of Virginia may have some basis to give preference to projects larger in 
scale than those affecting one parcel or property owner. VA Code § 10.1-603.25(E) states, 
“Priority shall be given to projects that implement community-scale hazard mitigation activities 
that use nature-based solutions to reduce flood risk. However, this would not provide a basis 
for rejecting applications for one parcel or property owner as projects of all sizes are expressly 
to be considered. The issue is how the guidance defines “Community Scale project” which 
means a project that provides demonstrable flood reduction benefits at the U.S. census block 
level or greater. A census block is the smallest U.S. Census geography, but in rural application in 
many instances represents an extremely large area covering in excesses of 3,000 acres and 
almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one square 
mile in size. If the basis for approving rural projects is based singularly on proving 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


 

“demonstrable flood reduction” benefit, rural areas will never compete. 
 
The Middle Peninsula PDC believes that proposing nature-based flood mitigation projects at the 
parcel scale and where possible, partnering with neighbors can accomplish more in terms of 
linear shoreline protected than urban areas which have smaller sized parcels. Therefore, 
consistent with the General Assembly directive to Virginia Marine Resources Commission 
(VMRC) that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and 
over time the cumulative impact of this approach will be realized. The alternative is hardening 
of the shoreline, which is counter to the desires of the General Assembly.  
 
Figure 11A shows the community reach of the Fight the Flood Program.  6 citizens have applied 
for funding from DCR under Round 1 and 2 to work collaboratively to address their flooding 
problems. 
 

Figure 11A - FTF Chesapeake Shore participants 

 
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation 
that show locations in the Middle Peninsula that offer benefits of natural and nature-based 
features (NNBF) to coastal buildings, habitat, and community protection as seen in Figure 12. 
All Round 1 applications from the Middle Peninsula have multiple community protection 
benefits which include combinations of mitigating coastal flooding, protecting 
buildings/community facilities and Credit for Habitat Protection credit. 
 
  



 

Figure 12. Adapt VA Map of Project Location and Elevation for NNBF Benefits  

 
 
CONCERNING ADVERSE IMPACTS.  
 
The Middle Peninsula PDC recognizes that VMRC is the permit issuing authority for all shoreline 
projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream 
and down steam impacts.  This might include modifying any aspect of a Flood Fund design to 
ensure that impacts are mitigated. With that said, MPPDC proposes that prior to requesting 
final reimbursement from DCR for any design proposal funded under the Flood Fund, the 
Middle Peninsula PDC staff will send the proposed design to the Shoreline Erosion Advisory 
Service (SEAS) for review. This will require the Department of Conservation and Recreation 
(DCR) SEAS staff to work directly with the private project designer to address impacts that DCR 
staff has concerns with to ensure that impacts stemming from any design permitted by VMRC 
are lessened to a degree that is satisfactory by DCR. 
 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. defines "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 



 

shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

 
• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 

erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA, living shorelines are more resilient against storms compared to 
bulkhead. With the installation of sills, these structures will run parallel to the existing or 
vegetative shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines 
and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property, this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location, which directly 
protects the largest employer in Mathews County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefits to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. For example, a proposed project of 150 linear feet of living shoreline has the ability of 
removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year and 6,300 
pounds of sediment per year. Ultimately contributing to the overall water quality of the 
Chesapeake Bay. 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, incorporated plantings will 
offer more cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 
 

For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land-water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers in the flood hazard area as 
seen in Figure 13. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



 

Figure 13. Project Flood Hazard Area 

 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location.  
 
The proposed project includes three phases of activities over the course of a six-month period.  
The anticipated timeline for the proposed project could be as quick as 3 months, but no more 
than six months. The timeline range is due to the potential for delays in project initiation, 
contractor availability, procurement of materials, and permitting.  
 
It is anticipated that the proposed project will commence in December 2021 and be completed 
by May 2022. 
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Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    
Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based or hybrid design 
solution is most appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with 
implementing the nature-based or hybrid design 
solution 

    X X 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 
 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 



 

 
• Middle Peninsula All Hazards Mitigation Plan – FEMA and Middle Peninsula locality 

approved 2016  
● The overarching project that provides updates every five years of the hazards 

within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 in response to emerging flood 
challenges; the Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners gain access to programs and services to better manage challenges posed 
by flood water. Therefore, the Middle Peninsula PDC have partnered with private property 
owners that have registered for the FTF Program to assist them in finding funding for their 
shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
A maintenance plan is not applicable in this application. The proposed project is to develop a 



 

nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of Essex, Gloucester, King and Queen, King William, Mathews, and Middlesex 
Counties and the Towns of Tappahannock, West Point, and Urbanna as seen in 
Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

 
6. Has the applicant demonstrated to the extent possible, the positive impacts of 

the project or study on prevention of flooding? Yes. 
 
 
 
 
 
 
 
 
  



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  
8. Is the proposed project part of an effort to join or remedy the community’s probation or 

suspension from the NFIP? 
Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 
Yes 20 20 

No 0  

Total Points 83 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
 

For applications submitted under MPPDC Round 2 proposals that resides in a low-income area 
or opportunity zone the following applies to the submitted budget.  If the applicant does not, 
then the following does not apply:   For projects within low-income areas and opportunity 
zones, the budgets are being submitted with budgets that reflect a 70:30 grant to match ratio 
even though the program manual states that these projects are eligible for 80:20 match for 
being in low-income areas and opportunity zones. In response to the DCR letter addressed to 
the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC applicants who 
reside in a low-income area or opportunity zone to request 80% state funding. We respectfully 
request that DCR reconsider applying the determination required for Round 1 proposals on the 
MPPDC Round 2 proposals since the grant manual states that all applicants who reside in a low-
income area or opportunity zone should be funded at the level that they qualify for. Should DCR 
agree to award projects located in low-income areas or opportunity zones at the levels 
indicated within the grant manual, the budgets can be adjusted when contracts are awarded to 
ensure consistency with the grant manual. 
 

● Estimated total project cost: $24,963 
● Amount of funds requested from the Fund: $17,475 



 

 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 

 
 

  



 

Authorization to request for funding: 
 

 
 



 

Signed pledge agreement from each contributing organization: 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

I. SUPPORTING DOCUMENTATION 
 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 1 
 

Community Support Letter 
 

 



 

APPENDIX 2 
 

Additional Property Photos 
 

 
 
 
 
 
 
 
 



 

APPENDIX 3 
 

Project Location FIRMette  
 

(FIRMette #: 51115C0130E) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 4 
 

List of Historic Hurricanes Impacting the Property Location  
 

 
Search Filter Criteria 

Location: 37.32622 -76.2725 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 May 06, 2015 to May 12, 
2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 
2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 
2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 
2006 65 985 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 
2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 
2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 
2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 
2004 130 941 H4 

BONNIE 2004 Aug 03, 2004 to Aug 14, 
2004 55 1001 TS 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 
2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 
2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 
1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 
1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 
1986 70 980 H1 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

DANNY 1985 Aug 12, 1985 to Aug 20, 
1985 80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 
1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 
1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 
1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 
1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 
1967 75 973 H1 

UNNAMED 
1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 
1961 

Sep 12, 1961 to Sep 15, 
1961 55 995 TS 

DONNA 1960 Aug 29, 1960 to Sep 14, 
1960 125 930 H4 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

UNNAMED 
1956 Oct 14, 1956 to Oct 19, 1956 55 996 TS 

IONE 1955 Sep 10, 1955 to Sep 27, 
1955 120 938 H4 

CONNIE 1955 Aug 03, 1955 to Aug 15, 
1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 
1953 80 973 H1 

UNNAMED 
1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 
1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 
1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 
1935 

Aug 29, 1935 to Sep 10, 
1935 160 892 H5 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1934 

Sep 01, 1934 to Sep 04, 
1934 45 -1 TS 

UNNAMED 
1933 

Aug 13, 1933 to Aug 28, 
1933 120 948 H4 

UNNAMED 
1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 
1928 

Sep 06, 1928 to Sep 21, 
1928 140 929 H5 

UNNAMED 
1928 

Aug 03, 1928 to Aug 13, 
1928 90 971 H2 

UNNAMED 
1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 
1916 

May 13, 1916 to May 18, 
1916 40 990 TS 

UNNAMED 
1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 
1904 

Sep 08, 1904 to Sep 15, 
1904 70 -1 H1 

UNNAMED 
1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 
1899 

Oct 26, 1899 to Nov 04, 
1899 95 -1 H2 

UNNAMED 
1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 
1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 
1893 Jun 12, 1893 to Jun 20, 1893 65 -1 H1 

UNNAMED 
1889 

Sep 12, 1889 to Sep 26, 
1889 95 -1 H2 

UNNAMED 
1888 Oct 08, 1888 to Oct 12, 1888 95 970 H2 

UNNAMED 
1888 

Sep 06, 1888 to Sep 13, 
1888 50 999 TS 

UNNAMED 
1887 Oct 09, 1887 to Oct 22, 1887 75 -1 H1 

UNNAMED 
1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 
1882 

Sep 21, 1882 to Sep 24, 
1882 50 1005 TS 

UNNAMED 
1882 

Sep 02, 1882 to Sep 13, 
1882 110 949 H3 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1881 

Sep 07, 1881 to Sep 11, 
1881 90 975 H2 

UNNAMED 
1879 

Aug 13, 1879 to Aug 20, 
1879 100 971 H3 

UNNAMED 
1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 
1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 
1876 

Sep 12, 1876 to Sep 19, 
1876 100 980 H3 

UNNAMED 
1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 
1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 
1867 

Aug 10, 1867 to Aug 18, 
1867 45 -1 TS 

UNNAMED 
1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 
1863 

Sep 16, 1863 to Sep 19, 
1863 60 -1 TS 

UNNAMED 
1861 

Sep 27, 1861 to Sep 28, 
1861 70 -1 H1 

UNNAMED 
1859 

Sep 15, 1859 to Sep 18, 
1859 70 -1 H1 

UNNAMED 
1858 

Aug 11, 1858 to Aug 20, 
1858 45 994 TS 

UNNAMED 
1856 

Aug 19, 1856 to Aug 21, 
1856 50 -1 TS 

UNNAMED 
1854 

Sep 10, 1854 to Sep 14, 
1854 65 -1 H1 

UNNAMED 
1854 

Sep 07, 1854 to Sep 12, 
1854 110 938 H3 

UNNAMED 
1852 

Aug 28, 1852 to Aug 31, 
1852 50 -1 TS 

UNNAMED 
1851 

Aug 16, 1851 to Aug 27, 
1851 100 -1 H3 

 
 
 
 
 
 
 



 

APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



 

assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



 

no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  
 
 



 

Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
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COMMISSIONERS 
 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 
 

Town of Tappahannock 
Hon. Fleet Dillard 
 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 
 
King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 
 
King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 
 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 
 
Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 
 
Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 
 
Town of Urbanna 
Hon. Marjorie Austin 
 
Secretary/Director 
Mr. Lewis L. Lawrence 

 

 
 

 

 
  
 

October 22, 2021 
 
Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 
 
 
Dear Mr. Clyde Cristman,  
 
 
We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the Carr application. As we have offered multiple 
times, if DCR would provide guidance as to what you desire for applications related to issue 
areas, we will gladly incorporate into future proposals.  We consider helping both public 
and private entities manage flooding a critical and essential function of government.  
 
Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income.   

Response:  As previously provided by MPPDC legal counsel to DCR, “The statute and 
guidance are clear that the criteria deals with areas, not people. To ignore its plain 
language or utilize unreliable measures such as property value for grants would be 
arbitrary and certainly inconsistent with the law.   

Nevertheless, the applicant has voluntarily elected to be reclassified as residing in a non-
low-income area designation even though they reside in a low-income area. As such, the 
applicant has voluntarily elected to change the budget request from 80% to 70% in grant 
funding, which means the applicant will need to cover 10% more of the project costs than 
what was originally budgeted for.  The applicant has authorized this modification which is 
included in this letter as well as a new proposed project budget. 
 
 
Issue #2 

DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  
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Response:   The state may have some basis to give preference to projects larger in scale than those 
affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority shall be given to 
projects that implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.  However, this would not provide a basis for rejecting applications for one parcel or 
property owner as projects of all sizes are expressly to be considered.  The issue is how the guidance 
defines “Community Scale project” which means a project that provides demonstrable flood reduction 
benefits at the US census block level or greater.  A census block is the smallest US Census geography, but 
in rural application in many instances represents an extremely large area covering in excesses of 3,000 
acres and almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete.  
 
MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 

locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 

protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 

benefits which include combinations of mitigating coastal flooding, protecting buildings/community 

facilities and CRS credit.   
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Between Round 1 and 2, MPPDC has 6 adjoining/neighborhood homeowners partnering and looking to 
protect larger “reach based” areas    

 
 
Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 
for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 
Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 
  
Applicant Voluntarily Selection: 
 

  
 
Amended Budget Request 
 
DCR Funding:   $ 12,180 
Owner:  $    5,219 
Total    $ 17,399  
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All Categories  
 

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Chesapeake Bay Road for Carr 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510096 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 

000005



Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): County Name - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#) (See appendix F): 510096 

Is Project Located in an NFIP Participating Community? þ Yes ¨ No 

Is Project Located in a Special Flood Hazard Area? þ Yes ¨ No 

Flood Zone(s) (If Applicable): VE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51115C0130E 

Total Cost of Project: _______$17,309_____________________________________________ 

Total Amount Requested: _____$13,846______________________ 
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II. SCOPE OF WORK NARRATIVE

INTRODUCTION. 

This proposal request funding for the development of a nature based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding and 
wetland loss.  

Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  

The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  

Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 
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Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 

There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 

PROJECT INFORMATION. 

This proposal application requests funding address significant shoreline erosion.   Design work 
is needed using a nature-based solution which utilizes and incorporates sustainable planning, 
design, environmental management, and engineering practices that weave natural features 
and/or processes into the built environment to promote adaptation and resilience. Further this 
proposal incorporates natural features and/or processes in efforts to combat climate change, 
reduce flood risks, improve water quality, protect coastal property, restore, and protect 
wetlands, stabilize shorelines, reduce heat, adds recreational space, and more. Nature-based 
solutions offer significant benefits, monetary and otherwise, often at a lower cost than more 
traditional infrastructure. According to FEMA Building Community Resilience with Nature Based 
Solutions, these benefits include economic growth, green jobs, increased property values, and 
improvements to public health, including better disease outcomes and reduced injuries and loss 
of life. 

Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located on Chesapeake Bay Road in Mathews County. This 
project will be a partnership between the Middle Peninsula PDC and one private property 
owner and is supported by Mathews County. See the community support letter in Appendix 1. 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan
(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf

o Please see Page 3-5, which notates the need to respond to emerging flood
challenges.
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• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found
at:
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf

o Please see Section 4 (page 25), which includes historical hazard data within
the region.

• A link to the County of Mathews’ Comprehensive Plan can be found at:
https://www.mathewscountyva.gov/196/Comprehensive-Plan.

The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 

Figure 1. Middle Peninsula Geographic Area 
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Figure 2. Middle Peninsula Population 

 

 
This project proposes to install living shorelines on one private property on Chesapeake Bay 
Road in Mathews County as found in Figures 3 and 4. 
 

Figure 3. County Map of Project Location 
 

 
 

Figure 4. Parcel Map of Project Location 
 

Mathews County

Legend
Project loca�on
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Mathews County is located at Virginia’s Middle Peninsula and is an agriculture, forestry, and 
water-based economy. The County is comprised of 86 square miles of land 166 miles of 
shorelines. Based on 2020 Census Data, Mathews County’s population totals 8,533 which 
makes it the largest Middle Peninsula locality. According to DCR guidelines, a portion of the 
County is considered a low-income geographic area.  
 
In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Parcel Map of Project Loca�on

Legend
Project loca�on
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Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas  
 

 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  
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Figure 6. Map of the Project Location within the Green Low-Income Area  
 

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score as seen in Figure 7; however, it also is important to 
recognize that there are other social vulnerability models which reflect higher social 
vulnerability within this project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability is considered relatively moderate level of vulnerability as seen in Figure 8.  
 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  
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Figure 8. FEMA Nation Risk Index of Census Track of Project Location  

 

 
 
The project is located at 308 Chesapeake Shore Road, Port Haywood, VA 23138 (-76.26966522, 
37.32654784).   
 
This property has two lots on the Bay with a 50-foot beach access right of way in between 
them. In the last year, the owner’s primary dune has disappeared, exposing the previously 
completely buried metal posts that secured the wood slat sand fence that built the dune. The 
first, primary lot was purchased in 1983 followed by the additional beach front lot a few years 
later. The beach in front of the two property parcels and the community access parcel is very 
flat. During very high tides or storms, the Bay would come up to the steps on their house, a 
small one-story cottage. The owners immediately started to try and build up the beach with 
sandbags, hay bales, and hope. They finally realized that a sand fence was the answer, and was 
successful; still, persistent erosion continues.  
 
The lower wet beach accrues or loses sand based on the action of the Bay water from the 
south. The upper dry beach accrues or loses sand from wind action from the north. The snow 
fence collected dry sand effectively and gradually built up the beach. Hurricane Isabel in 2003 
flattened the beach, destroyed every blade of beach grass, took down 10 pine trees, flooded 
their barn building across the street and inundated the lot with water that floated the 
boardwalks and reached the bottom of their cottage floor.  They then immediately installed 
snow fence and many of their neighbors did also. After Hurricane Isabel, the beach and a large 
dune grew steadily back and actually blocked their view because the house was lower than the 
sand. In 2012, they raised the cottage 11 feet and enclosed the "basement" below it which is 
still much lower than the sand. If the Bay gets close enough, it will flood the basement. 
 
For 30 plus years, the natural movement of sand worked well for the Chesapeake Shores and 
Bavon Beach communities. Then, in 2016, Bavon Beach was in such bad shape that they 
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constructed break waters to manage recurrent storm energy causing an escalation in erosion. 
The design was not effective on a large multi parcel reach.  Chesapeake Shores homeowners 
need comprehensive action as the erosion continues to  move further and further north. The 
beach in front of their two lots, and the community access lot between them, have been 
reduced significantly and their ability to stop it no longer exists. In March 2020, they had 
sandbags installed to try and stop the dune destruction but that quickly proved to be fruitless.  
 
In the video associated with the following link, it notes the metal sand fence poles that used to 
be completely covered by the dune that was at least six feet high is now. It also provides a feel 
for the little peninsula. Very vulnerable from every direction. There is only one road in and out 
and it is through marsh land which regularly floods the road. See: 
https://vimeo.com/113180867. 
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This site is located within the VE flood zone as seen in Figure 9. Please see Appendix 2 for the 
FIRMettes (last mapped 12/9/2014) and Appendix 3 for additional property photos.  
 

Figure 9: Map of FEMA Flood Zones  
 

 
 

Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 9 shows the 1937 and the 2017 
shorelines. From the figure one can see significant erosion and change in the shoreline at the 
project location and the approximate loss of square feet of shoreline. The project location has 
and continues to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 
84 storm events and provides a map with the project location. Without the flood protection 
measures proposed, the land, habitat and infrastructure will be compromised, resulting in 
degradation of the environment and revenue loss to the local tax base. 
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Figure 9. Project Location and Map of the Shoreline Change between 1937 (purple) and 2017 
 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 
 

Figure 11. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  
 

 
 

Project Loca�on
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For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 

• A link to Mathews County’s current floodplain ordinance can be found at: 
https://www.mathewscountyva.gov/172/National-Flood-Insurance-Program-NFIP 

 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. define "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  
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• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 
erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA living shorelines are more resilient again storms than bulkheads. 
With the installation of sills these structures will run parallel to the existing or vegetative 
shoreline, reduce wave energy, and prevent erosion. This will protect the land and it will 
protect, or at least prolong, the life of the oak trees on the property. Additionally, eroding 
shorelines and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location which directly 
protects the largest employer in Mathews County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefit to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. Therefore, with a proposed project of 150 linear feet of living shoreline this has the 
ability of removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year 
and 6,300 pounds of sediment per year. Ultimately contributing to the overall water quality of 
the Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, the planting will offer more 
cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 
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For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers. Upon receiving 
notification of an award to proceed, the Middle Peninsula PDC will commence work in moving 
forward with the project in partnership with the property owner of the specified location.  
 
The proposed project includes three phases of activities over the course of a six month period.  
The anticipated timeline for the proposed project could be as quick as 3 months year, but no 
more than six months years. The timeline range is due to the potential delays in project 
initiation, contractor availability, and permitting.  
 
It is anticipated that the proposed project will commence October 2021 and be completed by 
March 2022. 
 

Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    
Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based or hybrid design 
solution is most appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with     X X 
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implementing the nature-based or hybrid design 
solution 
Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 
 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 
 

• Middle Peninsula All Hazard Mitigation Plan – FEMA and Middle Peninsula locality 
approved 2016  

● The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 
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As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 was in response to emerging 
flood challenges. The Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The Middle 
Peninsula FTF program helps property owners gain access to programs and services to better 
manage challenges posed by flood water. Therefore, the Middle Peninsula PDC have partnered 
with private property owners that have registered for the FTF program to assist them in finding 
funding for their shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
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3. For local governments that are not towns, cities, or counties, have letters of support 

been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of including Essex, Gloucester, King and Queen, King William, Mathews, and 
Middlesex Counties as well as the Towns of Tappahannock, West Point, and Urbanna as 
seen in Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding? Yes. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

000023



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  
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Project Eligible for Consideration  X Yes 
¨No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  
8. Is the proposed project part of an effort to join or remedy the community’s probation or 

suspension from the NFIP? 
Yes 10  

No 0 0 
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9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 
Yes 20 20 

No 0  

Total Points 83 
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SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) þYes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) þYes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) þYes □ No □ N/A 

A link to or a copy of the current floodplain ordinance þYes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

þYes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan þYes □ No □ N/A 

A link to or a copy of the current comprehensive plan þYes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

þYes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

þYes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D þYes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

þYes □ No □ N/A 

Signed pledge agreement from each contributing organization þYes □ No □ N/A 
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III. BUDGET NARRATIVE 
 

The proposed project has an estimated Total budget of $17,309 

 
 
Cost estimates for shoreline nature-based design and draft joint permit application 
development was based on estimates provided by design professional who does shoreline 
design work.  Given that the program is reimbursable, billing will be for actual cost, which we 
anticipate being lower cost than estimated in the budget.  Additionally, it is anticipated that 
legal and procurement cost may be needed.  
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  MPPDC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment 
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● Authorization to request for funding 
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● Signed pledge agreement from each contributing organization 
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I. SUPPORTING DOCUMENTATION 
 

þ   Letters of support from all affected local government 
þ   Detailed map of the project area(s) 
þ   FIRMette of the project area(s) 
þ   Historic flood damage data and/or images 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Cont next page 
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APPENDIX 1 

Community Support Letter 
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APPENDIX 2 
 

Project Location FIRMette  
 

Parker Property (FIRMette #: 51115C0130E) 
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APPENDIX 3 
 

Additional Property Photos 
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APPENDIX 4 
 

List of Historic Hurricanes Impacting the Property Location  
 

 
Location: 37.32654784, -76.26966522 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM 
NAME 

DATE 
RANGE 

MAX 
WIND 
SPEED 

MIN 
PRESSURE 

MAX 
CATEGORY 

ISAIAS 
2020(P) 

Jul 23, 
2020 
to Aug 
05, 
2020 

75 987 H1 
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NESTOR 
2019 

Oct 17, 
2019 
to Oct 
21, 
2019 

50 996 TS 

MICHAEL 
2018 

Oct 06, 
2018 
to Oct 
15, 
2018 

140 919 H5 

ANA 2015 May 
06, 
2015 
to May 
12, 
2015 

50 998 TS 

ANDREA 
2013 

Jun 05, 
2013 
to Jun 
08, 
2013 

55 992 TS 

IRENE 2011 Aug 
21, 
2011 
to Aug 
30, 
2011 

105 942 H3 

HANNA 2008 Aug 
28, 
2008 
to Sep 
08, 
2008 

75 977 H1 

ERNESTO 
2006 

Aug 
24, 
2006 
to Sep 
04, 
2006 

65 985 H1 

JEANNE 2004 Sep 13, 
2004 
to Sep 
29, 

105 950 H3 
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2004 

IVAN 2004 Sep 02, 
2004 
to Sep 
24, 
2004 

145 910 H5 

GASTON 
2004 

Aug 
27, 
2004 
to Sep 
03, 
2004 

65 985 H1 

CHARLEY 
2004 

Aug 
09, 
2004 
to Aug 
15, 
2004 

130 941 H4 

BONNIE 
2004 

Aug 
03, 
2004 
to Aug 
14, 
2004 

55 1001 TS 

ALLISON 
2001 

Jun 05, 
2001 
to Jun 
19, 
2001 

50 1000 TS 

HELENE 2000 Sep 15, 
2000 
to Sep 
25, 
2000 

60 986 TS 

GORDON 
2000 

Sep 14, 
2000 
to Sep 
21, 
2000 

70 981 H1 

FLOYD 1999 Sep 07, 
1999 
to Sep 

135 921 H4 
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19, 
1999 

DANNY 1997 Jul 16, 
1997 
to Jul 
27, 
1997 

70 984 H1 

BERTHA 
1996 

Jul 05, 
1996 
to Jul 
17, 
1996 

100 960 H3 

DANIELLE 
1992 

Sep 22, 
1992 
to Sep 
26, 
1992 

55 1001 TS 

CHARLEY 
1986 

Aug 
13, 
1986 
to Aug 
30, 
1986 

70 980 H1 

DANNY 1985 Aug 
12, 
1985 
to Aug 
20, 
1985 

80 987 H1 

DEAN 1983 Sep 26, 
1983 
to Sep 
30, 
1983 

55 999 TS 

BRET 1981 Jun 29, 
1981 
to Jul 
01, 
1981 

60 996 TS 

BOB 1979 Jul 09, 
1979 
to Jul 
16, 

65 986 H1 
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1979 

GINGER 1971 Sep 06, 
1971 
to Oct 
05, 
1971 

95 959 H2 

DORIA 1971 Aug 
20, 
1971 
to Aug 
29, 
1971 

55 989 TS 

ALMA 1970 May 
17, 
1970 
to May 
27, 
1970 

70 993 H1 

CAMILLE 
1969 

Aug 
14, 
1969 
to Aug 
22, 
1969 

150 900 H5 

DORIA 1967 Sep 08, 
1967 
to Sep 
21, 
1967 

75 973 H1 

UNNAMED 
1963 

Jun 01, 
1963 
to Jun 
04, 
1963 

50 1000 TS 

UNNAMED 
1961 

Sep 12, 
1961 
to Sep 
15, 
1961 

55 995 TS 

DONNA 1960 Aug 
29, 
1960 

125 930 H4 
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to Sep 
14, 
1960 

BRENDA 
1960 

Jul 27, 
1960 
to Aug 
07, 
1960 

60 976 TS 

CINDY 1959 Jul 04, 
1959 
to Jul 
12, 
1959 

65 995 H1 

UNNAMED 
1956 

Oct 14, 
1956 
to Oct 
19, 
1956 

55 996 TS 

IONE 1955 Sep 10, 
1955 
to Sep 
27, 
1955 

120 938 H4 

CONNIE 
1955 

Aug 
03, 
1955 
to Aug 
15, 
1955 

120 944 H4 

BARBARA 
1953 

Aug 
11, 
1953 
to Aug 
16, 
1953 

80 973 H1 

UNNAMED 
1944 

Oct 12, 
1944 
to Oct 
24, 
1944 

125 937 H4 

UNNAMED 
1944 

Jul 30, 
1944 
to Aug 

70 985 H1 
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04, 
1944 

UNNAMED 
1943 

Sep 28, 
1943 
to Oct 
02, 
1943 

55 997 TS 

UNNAMED 
1935 

Aug 
29, 
1935 
to Sep 
10, 
1935 

160 892 H5 

UNNAMED 
1934 

Sep 01, 
1934 
to Sep 
04, 
1934 

45 -1 TS 

UNNAMED 
1933 

Aug 
13, 
1933 
to Aug 
28, 
1933 

120 948 H4 

UNNAMED 
1929 

Sep 19, 
1929 
to Oct 
05, 
1929 

135 924 H4 

UNNAMED 
1928 

Sep 06, 
1928 
to Sep 
21, 
1928 

140 929 H5 

UNNAMED 
1928 

Aug 
03, 
1928 
to Aug 
13, 
1928 

90 971 H2 

UNNAMED 
1924 

Sep 27, 
1924 
to Oct 

55 999 TS 
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01, 
1924 

UNNAMED 
1916 

May 
13, 
1916 
to May 
18, 
1916 

40 990 TS 

UNNAMED 
1907 

Jun 24, 
1907 
to Jun 
30, 
1907 

55 -1 TS 

UNNAMED 
1904 

Sep 08, 
1904 
to Sep 
15, 
1904 

70 -1 H1 

NOT_NAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Jun 12, 
1902 
to Jun 
17, 
1902 

50 -1 TS 

UNNAMED 
1899 

Oct 26, 
1899 
to Nov 
04, 
1899 

95 -1 H2 

UNNAMED 
1894 

Oct 01, 
1894 
to Oct 
12, 
1894 

105 -1 H3 
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UNNAMED 
1893 

Oct 20, 
1893 
to Oct 
23, 
1893 

50 -1 TS 

UNNAMED 
1893 

Jun 12, 
1893 
to Jun 
20, 
1893 

65 -1 H1 

UNNAMED 
1889 

Sep 12, 
1889 
to Sep 
26, 
1889 

95 -1 H2 

UNNAMED 
1888 

Oct 08, 
1888 
to Oct 
12, 
1888 

95 970 H2 

UNNAMED 
1888 

Sep 06, 
1888 
to Sep 
13, 
1888 

50 999 TS 

UNNAMED 
1887 

Oct 09, 
1887 
to Oct 
22, 
1887 

75 -1 H1 

UNNAMED 
1886 

Jun 27, 
1886 
to Jul 
02, 
1886 

85 -1 H2 

UNNAMED 
1882 

Sep 21, 
1882 
to Sep 
24, 
1882 

50 1005 TS 

UNNAMED 
1882 

Sep 02, 
1882 
to Sep 

110 949 H3 
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13, 
1882 

UNNAMED 
1881 

Sep 07, 
1881 
to Sep 
11, 
1881 

90 975 H2 

UNNAMED 
1879 

Aug 
13, 
1879 
to Aug 
20, 
1879 

100 971 H3 

UNNAMED 
1878 

Oct 18, 
1878 
to Oct 
25, 
1878 

90 963 H2 

UNNAMED 
1877 

Sep 21, 
1877 
to Oct 
05, 
1877 

100 -1 H3 

UNNAMED 
1876 

Sep 12, 
1876 
to Sep 
19, 
1876 

100 980 H3 

UNNAMED 
1874 

Sep 25, 
1874 
to Oct 
01, 
1874 

80 980 H1 

UNNAMED 
1872 

Oct 22, 
1872 
to Oct 
28, 
1872 

70 -1 H1 

NOT_NAMED 
1867 

Aug 
10, 
1867 
to Aug 
18, 

45 -1 TS 
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1867 

NOT_NAMED 
1864 

Jul 23, 
1864 
to Jul 
26, 
1864 

35 -1 TS 

UNNAMED 
1863 

Sep 16, 
1863 
to Sep 
19, 
1863 

60 -1 TS 

UNNAMED 
1861 

Sep 27, 
1861 
to Sep 
28, 
1861 

70 -1 H1 

UNNAMED 
1859 

Sep 15, 
1859 
to Sep 
18, 
1859 

70 -1 H1 

NOT_NAMED 
1858 

Aug 
11, 
1858 
to Aug 
20, 
1858 

45 994 TS 

UNNAMED 
1856 

Aug 
19, 
1856 
to Aug 
21, 
1856 

50 -1 TS 

NOT_NAMED 
1854 

Sep 10, 
1854 
to Sep 
14, 
1854 

65 -1 H1 

UNNAMED 
1854 

Sep 07, 
1854 
to Sep 
12, 

110 938 H3 
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1854 

NOT_NAMED 
1852 

Aug 
28, 
1852 
to Aug 
31, 
1852 

50 -1 TS 

UNNAMED 
1851 

Aug 
16, 
1851 
to Aug 
27, 
1851 

100 -1 H3 
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APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 
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assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
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no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  
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Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
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Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

 

 

 
 
 
 

 

 

 

 

 

 

 
COMMISSIONERS 
 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 
 

Town of Tappahannock 
Hon. Fleet Dillard 
 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 
 
King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 
 
King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 
 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 
 
Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 
 
Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 
 
Town of Urbanna 
Hon. Marjorie Austin 
 
Secretary/Director 
Mr. Lewis L. Lawrence 

 

 
 

 

 
  
 

October 22, 2021 
 
Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 
 
 
Dear Mr. Clyde Cristman,  
 
 
We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the Matthew Gray-Keeling application. As we have 
offered multiple times, if DCR would provide guidance as to what you desire for 
applications related to issue areas, we will gladly incorporate into future proposals.  We 
consider helping both public and private entities manage flooding a critical and essential 
function of government.  
 
Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income.   

Response:  As previously provided by MPPDC legal counsel to DCR, “The statute and 
guidance are clear that the criteria deals with areas, not people. To ignore its plain 
language or utilize unreliable measures such as property value for grants would be 
arbitrary and certainly inconsistent with the law.   

Nevertheless, the applicant has voluntarily elected to be reclassified as residing in a non-
low-income area designation even though they reside in a low-income area. As such, the 
applicant has voluntarily elected to change the budget request from 80% to 70% in grant 
funding, which means the applicant will need to cover 10% more of the project costs than 
what was originally budgeted for.  The applicant has authorized this modification which is 
included in this letter as well as a new proposed project budget. 
 
 
Issue #2 

DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  
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Response:   The state may have some basis to give preference to projects larger in scale than those 
affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority shall be given to 
projects that implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.  However, this would not provide a basis for rejecting applications for one parcel or 
property owner as projects of all sizes are expressly to be considered.  The issue is how the guidance 
defines “Community Scale project” which means a project that provides demonstrable flood reduction 
benefits at the US census block level or greater.  A census block is the smallest US Census geography, but 
in rural application in many instances represents an extremely large area covering in excesses of 3,000 
acres and almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete.  
 
MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 

locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 

protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 

benefits which include combinations of mitigating coastal flooding, protecting buildings/community 

facilities and CRS credit.   
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Between Round 1 and 2, MPPDC has 6 adjoining/neighborhood homeowners partnering and looking to 
protect larger “reach based areas    

 
 
Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 
for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 
Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 
  
Applicant Voluntarily Selection: 

 
  
 
Amended Budget Request 
 
DCR Funding:   $ 12,180 
Owner:  $    5,219 
Total    $ 17,399  
  
 



Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 



Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All Categories  

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Chesapeake Bay Road for Gray 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510096 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 
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Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): County Name - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#) (See appendix F): 510096 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): VE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51115C0130E 

Total Cost of Project:_$17,309_____________________________________________________ 

Total Amount Requested: ___$13,846________________________ 
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II. SCOPE OF WORK NARRATIVE

INTRODUCTION. 
This proposal request funding for the development of a nature based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding and 
wetland loss.  

Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  

The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  

Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 

Nature-based solutions make use of natural processes and ecosystem services for functional 
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purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 

There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 

PROJECT INFORMATION. 

This proposal design application seeks a nature-based design solution which utilizes and 
incorporates sustainable planning, design, environmental management, and engineering 
practices that weave natural features and/or processes into the built environment to promote 
adaptation and resilience. Further this proposal incorporates natural features and/or processes 
in efforts to combat climate change, reduce flood risks, improve water quality, protect coastal 
property, restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational 
space, and more. Nature-based solutions offer significant benefits, monetary and otherwise, 
often at a lower cost than more traditional infrastructure. According to FEMA Building 
Community Resilience with Nature Based Solutions, these benefits include economic growth, 
green jobs, increased property values, and improvements to public health, including better 
disease outcomes and reduced injuries and loss of life. 

Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located on Chesapeake Bay Road in Mathews County. This 
project will be a partnership between the Middle Peninsula PDC and one private property 
owner and is supported by Mathews County. See the community support letter in Appendix 1. 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan
(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf

o Please see Page 3-5, which notates the need to respond to emerging flood
challenges.

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found
at:

000055

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 
o Please see Section 4 (page 25), which includes historical hazard data within

the region. 
• A link to the County of Mathews’ Comprehensive Plan can be found at:

https://www.mathewscountyva.gov/196/Comprehensive-Plan. 

The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 

Figure 1. Middle Peninsula Geographic Area 

Figure 2. Middle Peninsula Population 
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This project proposes to install living shorelines on one private property on Chesapeake Bay 
Road in Mathews County as found in Figures 3 and 4. 

Figure 3. County Map of Project Location 

Mathews County

Legend
Project loca�on
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Mathews County is located at Virginia’s Middle Peninsula and is an agriculture, forestry, and 
water-based economy. The County is comprised of 86 square miles of land 166 miles of 
shorelines. Based on 2020 Census Data, Mathews County’s population totals 8,533 which 
makes it the largest Middle Peninsula locality. According to DCR guidelines, a portion of the 
County is considered a low-income geographic area.  

In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  

Parcel Map of Project Loca�on

Legend
Project loca�on
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Figure 4. Parcel Map of Project Location 



Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  
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Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas 



According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score as seen in Figure 7; however, it also is important to 
recognize that there are other social vulnerability models which reflect higher social 
vulnerability within this project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability is considered relatively moderate level of vulnerability as seen in Figure 8. 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location 
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Figure 6. Map of the Project Location within the Green Low-Income Area 

https://hazards.fema.gov/nri/map


The project is located at 278 Chesapeake Shore Road, Port Haywood, VA 23138 (-76.27268002, 
37.32513599).  The property was purchased in 2017 and has experienced a number of issues. At 
the time, the house it had a long sandy beach, but the beach has eroded steadily over the past 
several years. The beach has lost an entire doom. The walkway out to the beach had a doom to 
get to the beach and now the beach ends at the walkway; instead, the walkway dangles over 
the beach. Extreme erosion on the beach is so impactful that the sand is leaving. Additionally, 
other property owner nearby has implemented hard solutions in a way that it is now negatively 
impacting their property further to the point that there is no beach with high tide and each 
week they are losing more of the sand on the doom. The recent few weeks of major storms are 
causing the continued washing, which is presenting a sense of urgency. This habitat also 
protects the tiger beetle. 

This site is located within the VE flood zone as seen in Figure 9. Please see Appendix 2 for the 
FIRMettes (last mapped 12/9/2014) and Appendix 3 for additional property photos.  
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Figure 8. FEMA Nation Risk Index of Census Track of Project Location 



Figure 9: Map of FEMA Flood Zones 

Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 
shorelines. From the figure one can see the active erosion change in the shoreline at the project 
location and the approximate loss of square feet of shoreline (see site photos). The project 
location has and continues to be impacted by tropical, sub-tropical, and nor’easter events. 
Appendix 4 lists 84 storm events and provides a map with the project location. Without the 
flood protection measures proposed, the land, habitat and infrastructure will be compromised, 
resulting in degradation of the environment and revenue loss to the local tax base. 
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Figure 10. Project Location and Map of the Shoreline Change between 1937 and 2017 

Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 

Figure 11. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021) 

Project Loca�on
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For more information about this project area please see: 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf

• A link to Mathews County’s current floodplain ordinance can be found at:
https://www.mathewscountyva.gov/172/National-Flood-Insurance-Program-NFIP

ALTERNATIVES. 

Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 

GOALS AND OBJECTIVES. 

The Code of Virginia § 28.2-104.1. define "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  

The goals and objectives of this project are as follows - 

Goal 1: Improve coastal resiliency within the community and the Commonwealth. 

• Objective A: Prevent loss of life and reduce property damage by mitigating for
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.
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• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not
erode and reduce the overall erosion rate within the project area using a nature-
based design approach.

According to FEMA and NOAA living shorelines are more resilient again storms than bulkheads. 
With the installation of sills these structures will run parallel to the existing or vegetative 
shoreline, reduce wave energy, and prevent erosion. This will protect the land and it will 
protect, or at least prolong, the life of the oak trees on the property. Additionally, eroding 
shorelines and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 

Additionally, as the installation of a living shoreline will reduce erosion of the property this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location which directly 
protects the largest employer in Mathews County, which is local government.  

Goal 2: Improve water quality for the Chesapeake Bay area. 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based
design approach.

Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefit to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. Therefore, with a proposed project of 150 linear feet of living shoreline this has the 
ability of removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year 
and 6,300 pounds of sediment per year. Ultimately contributing to the overall water quality of 
the Chesapeake Bay. 

In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, the planting will offer more 
cover and protection from prey.  

Goal 3: Transferability to other communities. 

• Objective A: Improve the implementation of Fight the Flood projects and project as
an example program to be replicated in other communities within the region or the
Commonwealth.
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For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  

APPROACH, MILESTONES, AND DELIVERABLES. 

The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers. Upon receiving 
notification of an award to proceed, the Middle Peninsula PDC will commence work in moving 
forward with the project in partnership with the property owner of the specified location.  

The proposed project includes three phases of activities over the course of a six month period. 
The anticipated timeline for the proposed project could be as quick as 3 months year, but no 
more than six months years. The timeline range is due to the potential delays in project 
initiation, contractor availability, and permitting.  

It is anticipated that the proposed project will commence October 2021 and be completed by 
March 2022. 

Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X 
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X 

Select contractor to provide potential nature-based 
or hybrid design solutions 

X 

Coordinate with property owner and contractor on 
project expectations 

X X X X X 

Apply for any necessary permits X X X 
Phase 2 – Solution Design 

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

X X 

Select which nature-based or hybrid design 
solution is most appropriate 

X X 

Have contractor develop selected nature-based or 
hybrid design solution 

X X 

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

X 

Discuss strategies in moving forward with X X 
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implementing the nature-based or hybrid design 
solution 
Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 
 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 
 

• Middle Peninsula All Hazard Mitigation Plan – FEMA and Middle Peninsula locality 
approved 2016  

● The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 
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As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 was in response to emerging 
flood challenges. The Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The Middle 
Peninsula FTF program helps property owners gain access to programs and services to better 
manage challenges posed by flood water. Therefore, the Middle Peninsula PDC have partnered 
with private property owners that have registered for the FTF program to assist them in finding 
funding for their shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
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3. For local governments that are not towns, cities, or counties, have letters of support 

been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of including Essex, Gloucester, King and Queen, King William, Mathews, and 
Middlesex Counties as well as the Towns of Tappahannock, West Point, and Urbanna as 
seen in Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding? Yes. 
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SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 

000070



 

Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  
8. Is the proposed project part of an effort to join or remedy the community’s probation or 

suspension from the NFIP? 
Yes 10  

No 0 0 
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9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 
Yes 20 20 

No 0  

Total Points 83 
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SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 
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III. BUDGET NARRATIVE 
The proposed project has an estimated Total budget of $17,309 

 
 
Cost estimates for shoreline nature-based design and draft joint permit application 
development was based on estimates provided by design professional who does shoreline 
design work.  Given that the program is reimbursable, billing will be for actual cost, which we 
anticipate being lower cost than estimated in the budget.  Additionally, it is anticipated that 
legal and procurement cost may be needed.  
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  MPPDC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment 
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● Authorization to request for funding  
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● Signed pledge agreement from each contributing organization

Also see appendix 6 
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I. SUPPORTING DOCUMENTATION 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 

Cont next page 
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APPENDIX 1 

Community Support Letter 
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APPENDIX 2 

Project Location FIRMette  

Parker Property (FIRMette #: 51115C0130E) 
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APPENDIX 3 

Additional Property Photos 
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APPENDIX 4 

List of Historic Hurricanes Impacting the Property Location 

Location: 37.32513599, -76.27268002 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM 
NAME 

DATE 
RANGE 

MAX 
WIND 
SPEED 

MIN 
PRESSURE 

MAX 
CATEGORY 

ISAIAS 
2020(P) 

Jul 23, 
2020 
to Aug 
05, 
2020 

75 987 H1 
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NESTOR 
2019 

Oct 17, 
2019 
to Oct 
21, 
2019 

50 996 TS 

MICHAEL 
2018 

Oct 06, 
2018 
to Oct 
15, 
2018 

140 919 H5 

ANA 2015 May 
06, 
2015 
to May 
12, 
2015 

50 998 TS 

ANDREA 
2013 

Jun 05, 
2013 
to Jun 
08, 
2013 

55 992 TS 

IRENE 2011 Aug 
21, 
2011 
to Aug 
30, 
2011 

105 942 H3 

HANNA 2008 Aug 
28, 
2008 
to Sep 
08, 
2008 

75 977 H1 

ERNESTO 
2006 

Aug 
24, 
2006 
to Sep 
04, 
2006 

65 985 H1 

JEANNE 2004 Sep 13, 
2004 
to Sep 
29, 

105 950 H3 
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2004 

IVAN 2004 Sep 02, 
2004 
to Sep 
24, 
2004 

145 910 H5 

GASTON 
2004 

Aug 
27, 
2004 
to Sep 
03, 
2004 

65 985 H1 

CHARLEY 
2004 

Aug 
09, 
2004 
to Aug 
15, 
2004 

130 941 H4 

BONNIE 
2004 

Aug 
03, 
2004 
to Aug 
14, 
2004 

55 1001 TS 

ALLISON 
2001 

Jun 05, 
2001 
to Jun 
19, 
2001 

50 1000 TS 

HELENE 2000 Sep 15, 
2000 
to Sep 
25, 
2000 

60 986 TS 

GORDON 
2000 

Sep 14, 
2000 
to Sep 
21, 
2000 

70 981 H1 

FLOYD 1999 Sep 07, 
1999 
to Sep 

135 921 H4 
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19, 
1999 

DANNY 1997 Jul 16, 
1997 
to Jul 
27, 
1997 

70 984 H1 

BERTHA 
1996 

Jul 05, 
1996 
to Jul 
17, 
1996 

100 960 H3 

DANIELLE 
1992 

Sep 22, 
1992 
to Sep 
26, 
1992 

55 1001 TS 

CHARLEY 
1986 

Aug 
13, 
1986 
to Aug 
30, 
1986 

70 980 H1 

DANNY 1985 Aug 
12, 
1985 
to Aug 
20, 
1985 

80 987 H1 

DEAN 1983 Sep 26, 
1983 
to Sep 
30, 
1983 

55 999 TS 

BRET 1981 Jun 29, 
1981 
to Jul 
01, 
1981 

60 996 TS 

BOB 1979 Jul 09, 
1979 
to Jul 
16, 

65 986 H1 
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1979 

GINGER 1971 Sep 06, 
1971 
to Oct 
05, 
1971 

95 959 H2 

DORIA 1971 Aug 
20, 
1971 
to Aug 
29, 
1971 

55 989 TS 

ALMA 1970 May 
17, 
1970 
to May 
27, 
1970 

70 993 H1 

CAMILLE 
1969 

Aug 
14, 
1969 
to Aug 
22, 
1969 

150 900 H5 

DORIA 1967 Sep 08, 
1967 
to Sep 
21, 
1967 

75 973 H1 

UNNAMED 
1963 

Jun 01, 
1963 
to Jun 
04, 
1963 

50 1000 TS 

UNNAMED 
1961 

Sep 12, 
1961 
to Sep 
15, 
1961 

55 995 TS 

DONNA 1960 Aug 
29, 
1960 

125 930 H4 

000085



 

to Sep 
14, 
1960 

BRENDA 
1960 

Jul 27, 
1960 
to Aug 
07, 
1960 

60 976 TS 

CINDY 1959 Jul 04, 
1959 
to Jul 
12, 
1959 

65 995 H1 

UNNAMED 
1956 

Oct 14, 
1956 
to Oct 
19, 
1956 

55 996 TS 

IONE 1955 Sep 10, 
1955 
to Sep 
27, 
1955 

120 938 H4 

CONNIE 
1955 

Aug 
03, 
1955 
to Aug 
15, 
1955 

120 944 H4 

BARBARA 
1953 

Aug 
11, 
1953 
to Aug 
16, 
1953 

80 973 H1 

UNNAMED 
1944 

Oct 12, 
1944 
to Oct 
24, 
1944 

125 937 H4 

UNNAMED 
1944 

Jul 30, 
1944 
to Aug 

70 985 H1 
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04, 
1944 

UNNAMED 
1943 

Sep 28, 
1943 
to Oct 
02, 
1943 

55 997 TS 

UNNAMED 
1935 

Aug 
29, 
1935 
to Sep 
10, 
1935 

160 892 H5 

UNNAMED 
1934 

Sep 01, 
1934 
to Sep 
04, 
1934 

45 -1 TS 

UNNAMED 
1933 

Aug 
13, 
1933 
to Aug 
28, 
1933 

120 948 H4 

UNNAMED 
1929 

Sep 19, 
1929 
to Oct 
05, 
1929 

135 924 H4 

UNNAMED 
1928 

Sep 06, 
1928 
to Sep 
21, 
1928 

140 929 H5 

UNNAMED 
1928 

Aug 
03, 
1928 
to Aug 
13, 
1928 

90 971 H2 

UNNAMED 
1924 

Sep 27, 
1924 
to Oct 

55 999 TS 
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01, 
1924 

UNNAMED 
1916 

May 
13, 
1916 
to May 
18, 
1916 

40 990 TS 

UNNAMED 
1907 

Jun 24, 
1907 
to Jun 
30, 
1907 

55 -1 TS 

UNNAMED 
1904 

Sep 08, 
1904 
to Sep 
15, 
1904 

70 -1 H1 

NOT_NAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Jun 12, 
1902 
to Jun 
17, 
1902 

50 -1 TS 

UNNAMED 
1899 

Oct 26, 
1899 
to Nov 
04, 
1899 

95 -1 H2 

UNNAMED 
1894 

Oct 01, 
1894 
to Oct 
12, 
1894 

105 -1 H3 
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UNNAMED 
1893 

Oct 20, 
1893 
to Oct 
23, 
1893 

50 -1 TS 

UNNAMED 
1893 

Jun 12, 
1893 
to Jun 
20, 
1893 

65 -1 H1 

UNNAMED 
1889 

Sep 12, 
1889 
to Sep 
26, 
1889 

95 -1 H2 

UNNAMED 
1888 

Oct 08, 
1888 
to Oct 
12, 
1888 

95 970 H2 

UNNAMED 
1888 

Sep 06, 
1888 
to Sep 
13, 
1888 

50 999 TS 

UNNAMED 
1887 

Oct 09, 
1887 
to Oct 
22, 
1887 

75 -1 H1 

UNNAMED 
1886 

Jun 27, 
1886 
to Jul 
02, 
1886 

85 -1 H2 

UNNAMED 
1882 

Sep 21, 
1882 
to Sep 
24, 
1882 

50 1005 TS 

UNNAMED 
1882 

Sep 02, 
1882 
to Sep 

110 949 H3 
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13, 
1882 

UNNAMED 
1881 

Sep 07, 
1881 
to Sep 
11, 
1881 

90 975 H2 

UNNAMED 
1879 

Aug 
13, 
1879 
to Aug 
20, 
1879 

100 971 H3 

UNNAMED 
1878 

Oct 18, 
1878 
to Oct 
25, 
1878 

90 963 H2 

UNNAMED 
1877 

Sep 21, 
1877 
to Oct 
05, 
1877 

100 -1 H3 

UNNAMED 
1876 

Sep 12, 
1876 
to Sep 
19, 
1876 

100 980 H3 

UNNAMED 
1874 

Sep 25, 
1874 
to Oct 
01, 
1874 

80 980 H1 

UNNAMED 
1872 

Oct 22, 
1872 
to Oct 
28, 
1872 

70 -1 H1 

NOT_NAMED 
1867 

Aug 
10, 
1867 
to Aug 
18, 

45 -1 TS 
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1867 

NOT_NAMED 
1864 

Jul 23, 
1864 
to Jul 
26, 
1864 

35 -1 TS 

UNNAMED 
1863 

Sep 16, 
1863 
to Sep 
19, 
1863 

60 -1 TS 

UNNAMED 
1861 

Sep 27, 
1861 
to Sep 
28, 
1861 

70 -1 H1 

UNNAMED 
1859 

Sep 15, 
1859 
to Sep 
18, 
1859 

70 -1 H1 

NOT_NAMED 
1858 

Aug 
11, 
1858 
to Aug 
20, 
1858 

45 994 TS 

UNNAMED 
1856 

Aug 
19, 
1856 
to Aug 
21, 
1856 

50 -1 TS 

NOT_NAMED 
1854 

Sep 10, 
1854 
to Sep 
14, 
1854 

65 -1 H1 

UNNAMED 
1854 

Sep 07, 
1854 
to Sep 
12, 

110 938 H3 
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1854 

NOT_NAMED 
1852 

Aug 
28, 
1852 
to Aug 
31, 
1852 

50 -1 TS 

UNNAMED 
1851 

Aug 
16, 
1851 
to Aug 
27, 
1851 

100 -1 H3 
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APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 
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assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
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no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  

Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  

Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 

Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 

Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  
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Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
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1 
Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 

King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 

King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 

Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 

Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 

Town of Urbanna 
Hon. Marjorie Austin 

Secretary/Director 
Mr. Lewis L. Lawrence 

October 22, 2021 

Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 

Dear Mr. Clyde Cristman, 

We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the Long-Green Plains  Shoreline Design application. 
As we have offered multiple times, if DCR would provide guidance as to what you desire 
for applications related to issue areas, we will gladly incorporate into future proposals.  We 
consider helping both public and private entities manage flooding a critical and essential 
function of government.  

Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income. 

Response:  As reported multiple times to DCR staff, the Long application is not included in 
a low-income area nor is it in an opportunity zone.  MPPDC does not know why this 
application is being held up and the applicant can’t voluntarily elect out of something they 
are not included in to start with.    

Nevertheless, the applicant has voluntarily elected to be reclassified as residing in a non-
low-income area designation even though they reside in a low-income area. As such, the 
applicant has voluntarily elected to change the budget request from 80% to 70% in grant 
funding, which means the applicant will need to cover 10% more of the project costs than 
what was originally budgeted for.  The applicant has authorized this modification which is 
included in this letter as well as a new proposed project budget. 

Issue #2 

DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  



Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

Response:   The state may have some basis to give preference to projects larger in scale than those 
affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority shall be given to 
projects that implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.  However, this would not provide a basis for rejecting applications for one parcel or 
property owner as projects of all sizes are expressly to be considered.  The issue is how the guidance 
defines “Community Scale project” which means a project that provides demonstrable flood reduction 
benefits at the US census block level or greater.  A census block is the smallest US Census geography, but 
in rural application in many instances represents an extremely large area covering in excesses of 3,000 
acres and almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete.  

MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   

Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 

locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 

protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 

benefits which include combinations of mitigating coastal flooding, protecting buildings/community 

facilities and CRS credit 
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Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 
for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 
Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 

Applicant Voluntarily Selection: 

The applicant was never included in a low-income area or an opportunity zone.  The applicant cannot 

voluntarily opt out of something they were never included in.  MPPDC staff does not understand why this 

application has issue with low income or opportunity zones? 

Amended Budget Request 

DCR Funding:   $ 17,475 
Owner: $    7,448 
Total $ 24,963 



Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 



Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All Categories  

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Green Plains 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510096 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 
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Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): County Name - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#) (See appendix F): 510096 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): AE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51115C0085E 

Total Cost of Project: ________$24,835____________________________________________ 

Total Amount Requested: ___$17,384________________________ 
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II. SCOPE OF WORK NARRATIVE

INTRODUCTION. 
This proposal request funding for a shoreline site evaluation and recommendation and 
development of an appropriate nature-based shoreline design or hybrid solution if nature 
based isn’t possible and draft JPA permit application for up to two miles of shoreline.  The 
design is intended to reduce the impacts of storm events, flooding, and wetland loss.  The site 
is a large waterfront estate with several parcels suffering from flooding and storm damage 
causing failure to the bulkhead which holds the septic drain field and tank in place, hundred 
year old trees, and loss of tidal wetlands protecting the road. 

Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  

The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  

Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
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infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 
 
Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
PROJECT INFORMATION. 
 
This proposal requests funding for a shoreline site evaluation, recommendation and 
development of an appropriate nature based shoreline design or hybrid solution if nature based  
isn’t possible and draft JPA permit application.  The design is intended to reduce the impacts of 
storm events, flooding, and wetland loss.  The site is a large waterfront estate with several 
parcels suffering from flooding and storm damage causing failure to the bulkhead which holds 
the septic drain field and tank in place, hundred year old trees, and loss of tidal wetlands 
protecting the road (see below red box). 
 
Plat Illustration 1 
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The applicant request assistance with determining and designing the most appropriate nature-
based solution which utilizes and incorporates sustainable planning, design, environmental 
management, and engineering practices that weave natural features and/or processes 
into the built environment to promote adaptation and resilience. Further this proposal looks to 
incorporates natural features and/or processes in efforts to combat climate change, 
reduce flood risks, improve water quality, protect coastal property, restore, and protect 
wetlands, stabilize shorelines, reduce heat, adds recreational space, and more. Nature-based 
solutions offer significant benefits, monetary and otherwise, often at a lower cost than more 
traditional infrastructure. According to FEMA Building Community Resilience with Nature Based 
Solutions, these benefits include economic growth, green jobs, increased property values, and 
improvements to public health, including better disease outcomes and reduced injuries and loss 
of life.  The owner expressed significant concern about septic failure due to flooding, surge, and 
erosion on her private property located at Green Plains in Mathews County. This project will be 
a partnership between the Middle Peninsula PDC and one private property owner and is 
supported by Mathews County. See the community support letter in Appendix 1. 
 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan 
(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 

o Please see Page 3-5, which notates the need to respond to emerging flood 
challenges. 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  

o Please see Section 4 (page 25), which includes historical hazard data within 
the region. 

• A link to the County of Mathews’ Comprehensive Plan can be found at: 
https://www.mathewscountyva.gov/196/Comprehensive-Plan. 

 
The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 
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Figure 1. Middle Peninsula Geographic Area 

 

 
 

Figure 2. Middle Peninsula Population 
 

 
This project proposes to install living shorelines on one private property at Green Plains in 
Mathews County as found in Figures 3 and 4. 
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Figure 3. County Map of Project Location 
 

 
 

Figure 4. Parcel Map of Project Location 

 
 

Mathews County is located at Virginia’s Middle Peninsula and is an agriculture, forestry, and 
water-based economy. The County is comprised of 86 square miles of land 166 miles of 
shorelines. Based on 2020 Census Data, Mathews County’s population totals 8,533 which 

Mathews County

Legend
Project loca�on

Parcel Map of Project Loca�on

Legend
Project loca�on
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makes it the largest Middle Peninsula locality. According to DCR guidelines, a portion of the 
County is considered a low-income geographic area.  
 
In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  
 

Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas  
 

 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is not within the low-income area.  
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Figure 6. Map of the Project Location within the Green Low-Income Area  
 

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score as seen in Figure 7; however, it also is important to 
recognize that there are other social vulnerability models which reflect higher social 
vulnerability within this project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability is considered relatively moderate level of vulnerability as seen in Figure 8.  
 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  
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Figure 8.  
FEMA Nation Risk Index of Census Track of Project Location  

 

  
 
The project is located at 1599 Chapel Neck Road North, VA 23128 (-76.42750098, 37.42103099).  
It was purchased by the property owner’s father in 1968 and was later inherited. The home was 
built in 1789 and serves as a historical marker for the region. The current owner has lived there 
on and off her entire life, as the place has meaning and a legacy. If they had built the home, 
they would not have located it so close to the water’s edge. Now it presents a number of critical 
infrastructure challenges as the property spans two miles of waterfront. The land once started 
where the sandbar currently resides. There is a 22 year old sea wall that is failing and is situated 
on the north river. The septic pump and two drainage fields are between the historic house and 
the river.  

Therefore, if the sea wall fails, the septic lines will drain into 
the river. People have to drive through the farm in order to 
get to housing estate development, where FEMA had to 
rebuild all the houses at one point. The nearby public right of 
way is adjacent is to the farm and it has already eroded to the 
point where a mini bridge has been built to service the area.  
In addition to these issues, many trees are at risk across the 
617 acres of coming down, and many are at risk of falling into 
the water as the soil is completely saturated. 
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This site is located within the AE flood zone as seen in Figure 9. Please see Appendix 2 for the 
FIRMettes (last mapped 12/9/2014) and Appendix 3 for additional property photos.  
 

Figure 9: Map of FEMA Flood Zones  
 

 
 

Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 9 shows the 1937 and the 2017 
shorelines. From the site photos and figure one can see the erosion change in the shoreline at 
the project location and the approximate loss of square feet of shoreline. The project location 
has and continues to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 
lists 80 storm events and provides a map with the project location. Without the flood 
protection measures proposed, the land, habitat and infrastructure will be compromised, 
resulting in degradation of the environment and revenue loss to the local tax base. 
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Figure 9. Project Location and Map of the Shoreline Change between 1937 and 2017 

 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 
 

Figure 11. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  
 

 

Project Loca�on
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For more information about this project area please see: 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf

• A link to Mathews County’s current floodplain ordinance can be found at:
https://www.mathewscountyva.gov/172/National-Flood-Insurance-Program-NFIP

ALTERNATIVES. 

Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 

GOALS AND OBJECTIVES. 

The Code of Virginia § 28.2-104.1. define "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  

The goals and objectives of this project are as follows - 

Goal 1: Improve coastal resiliency within the community and the Commonwealth. 

• Objective A: Prevent loss of life and reduce property damage by mitigating for
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.
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• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 
erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA living shorelines are more resilient again storms than bulkheads. 
With the installation of sills these structures will run parallel to the existing or vegetative 
shoreline, reduce wave energy, and prevent erosion. This will protect the land and it will 
protect, or at least prolong, the life of the oak trees on the property. Additionally, eroding 
shorelines and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location which directly 
protects the largest employer in Mathews County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefit to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. Therefore, with a proposed project of 150 linear feet of living shoreline this has the 
ability of removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year 
and 6,300 pounds of sediment per year. Ultimately contributing to the overall water quality of 
the Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, the planting will offer more 
cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 

000158

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
The proposed project is to asses and develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers. Upon receiving 
notification of an award to proceed, the Middle Peninsula PDC will commence work in moving 
forward with the project in partnership with the property owner of the specified location.  
 
The proposed project includes three phases of activities over the course of a six month period.  
The anticipated timeline for the proposed project could be as quick as 3 months year, but no 
more than six months years. The timeline range is due to the potential delays in project 
initiation, contractor availability, and permitting.  
 
It is anticipated that the proposed project will commence October 2021 and be completed by 
March 2022. 
 

Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    
Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based or hybrid design 
solution is most appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with 
implementing the nature-based or hybrid design 

    X X 
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solution 
Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 
 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 
 

• Middle Peninsula All Hazard Mitigation Plan – FEMA and Middle Peninsula locality 
approved 2016  

● The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
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All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 was in response to emerging 
flood challenges. The Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The Middle 
Peninsula FTF program helps property owners gain access to programs and services to better 
manage challenges posed by flood water. Therefore, the Middle Peninsula PDC have partnered 
with private property owners that have registered for the FTF program to assist them in finding 
funding for their shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
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3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of including Essex, Gloucester, King and Queen, King William, Mathews, and 
Middlesex Counties as well as the Towns of Tappahannock, West Point, and Urbanna as 
seen in Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding? Yes. 
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SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  
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Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  
8. Is the proposed project part of an effort to join or remedy the community’s probation or 

suspension from the NFIP? 
Yes 10  

No 0 0 
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9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10  

No 0 0 

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 
Yes 20 20 

No 0  

Total Points 73 
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SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 
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III. BUDGET NARRATIVE 
 

The proposed project has an estimated Total budget of $24,835 

 
Cost estimates for shoreline nature-based design and draft joint permit application 
development was based on estimates provided by design professional who does shoreline 
design work.  Given that the program is reimbursable, billing will be for actual cost, which we 
anticipate being lower cost than estimated in the budget.  Additionally, it is anticipated that 
legal and procurement cost may be needed.  

 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  MPPDC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment 
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● Authorization to request for funding 

000168



 

 
● Signed pledge agreement from each contributing organization 

 
 

 
See also appendix 6 
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I. SUPPORTING DOCUMENTATION 
 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Cont next page 
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APPENDIX 1 
Community Support Letter 
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APPENDIX 2 
 

Project Location FIRMette  
 

Parker Property (FIRMette #: 51115C0085E) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

000172



 

APPENDIX 3 
 

Additional Property Photos 
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APPENDIX 4 
 

List of Historic Hurricanes Impacting the Property Location  
 

 
Location: 37.42103099, -76.42750098 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM 
NAME 

DATE 
RANGE 

MAX 
WIND 
SPEED 

MIN 
PRESSURE 

MAX 
CATEGORY 

ISAIAS 
2020(P) 

Jul 23, 
2020 
to Aug 
05, 
2020 

75 987 H1 
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NESTOR 
2019 

Oct 17, 
2019 
to Oct 
21, 
2019 

50 996 TS 

MICHAEL 
2018 

Oct 06, 
2018 
to Oct 
15, 
2018 

140 919 H5 

ANA 2015 May 
06, 
2015 
to May 
12, 
2015 

50 998 TS 

ANDREA 
2013 

Jun 05, 
2013 
to Jun 
08, 
2013 

55 992 TS 

IRENE 2011 Aug 
21, 
2011 
to Aug 
30, 
2011 

105 942 H3 

HANNA 2008 Aug 
28, 
2008 
to Sep 
08, 
2008 

75 977 H1 

ERNESTO 
2006 

Aug 
24, 
2006 
to Sep 
04, 
2006 

65 985 H1 

CINDY 2005 Jul 03, 
2005 
to Jul 
11, 

65 991 H1 
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2005 

JEANNE 2004 Sep 13, 
2004 
to Sep 
29, 
2004 

105 950 H3 

IVAN 2004 Sep 02, 
2004 
to Sep 
24, 
2004 

145 910 H5 

GASTON 
2004 

Aug 
27, 
2004 
to Sep 
03, 
2004 

65 985 H1 

CHARLEY 
2004 

Aug 
09, 
2004 
to Aug 
15, 
2004 

130 941 H4 

ALLISON 
2001 

Jun 05, 
2001 
to Jun 
19, 
2001 

50 1000 TS 

HELENE 2000 Sep 15, 
2000 
to Sep 
25, 
2000 

60 986 TS 

GORDON 
2000 

Sep 14, 
2000 
to Sep 
21, 
2000 

70 981 H1 

FLOYD 1999 Sep 07, 
1999 
to Sep 
19, 

135 921 H4 
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1999 

DANNY 1997 Jul 16, 
1997 
to Jul 
27, 
1997 

70 984 H1 

BERTHA 
1996 

Jul 05, 
1996 
to Jul 
17, 
1996 

100 960 H3 

DANIELLE 
1992 

Sep 22, 
1992 
to Sep 
26, 
1992 

55 1001 TS 

CHARLEY 
1986 

Aug 
13, 
1986 
to Aug 
30, 
1986 

70 980 H1 

DANNY 1985 Aug 
12, 
1985 
to Aug 
20, 
1985 

80 987 H1 

DEAN 1983 Sep 26, 
1983 
to Sep 
30, 
1983 

55 999 TS 

BRET 1981 Jun 29, 
1981 
to Jul 
01, 
1981 

60 996 TS 

BOB 1979 Jul 09, 
1979 
to Jul 
16, 

65 986 H1 
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1979 

GINGER 1971 Sep 06, 
1971 
to Oct 
05, 
1971 

95 959 H2 

DORIA 1971 Aug 
20, 
1971 
to Aug 
29, 
1971 

55 989 TS 

ALMA 1970 May 
17, 
1970 
to May 
27, 
1970 

70 993 H1 

CAMILLE 
1969 

Aug 
14, 
1969 
to Aug 
22, 
1969 

150 900 H5 

DORIA 1967 Sep 08, 
1967 
to Sep 
21, 
1967 

75 973 H1 

UNNAMED 
1963 

Jun 01, 
1963 
to Jun 
04, 
1963 

50 1000 TS 

UNNAMED 
1961 

Sep 12, 
1961 
to Sep 
15, 
1961 

55 995 TS 

BRENDA 
1960 

Jul 27, 
1960 
to Aug 

60 976 TS 
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07, 
1960 

CINDY 1959 Jul 04, 
1959 
to Jul 
12, 
1959 

65 995 H1 

CONNIE 
1955 

Aug 
03, 
1955 
to Aug 
15, 
1955 

120 944 H4 

BARBARA 
1953 

Aug 
11, 
1953 
to Aug 
16, 
1953 

80 973 H1 

UNNAMED 
1945 

Sep 12, 
1945 
to Sep 
20, 
1945 

115 949 H4 

UNNAMED 
1944 

Oct 12, 
1944 
to Oct 
24, 
1944 

125 937 H4 

UNNAMED 
1944 

Jul 30, 
1944 
to Aug 
04, 
1944 

70 985 H1 

UNNAMED 
1943 

Sep 28, 
1943 
to Oct 
02, 
1943 

55 997 TS 

UNNAMED 
1935 

Aug 
29, 
1935 
to Sep 

160 892 H5 
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10, 
1935 

UNNAMED 
1934 

Sep 01, 
1934 
to Sep 
04, 
1934 

45 -1 TS 

UNNAMED 
1933 

Aug 
13, 
1933 
to Aug 
28, 
1933 

120 948 H4 

UNNAMED 
1929 

Sep 19, 
1929 
to Oct 
05, 
1929 

135 924 H4 

UNNAMED 
1928 

Sep 06, 
1928 
to Sep 
21, 
1928 

140 929 H5 

UNNAMED 
1928 

Aug 
03, 
1928 
to Aug 
13, 
1928 

90 971 H2 

UNNAMED 
1924 

Sep 27, 
1924 
to Oct 
01, 
1924 

55 999 TS 

UNNAMED 
1916 

May 
13, 
1916 
to May 
18, 
1916 

40 990 TS 

UNNAMED 
1907 

Jun 24, 
1907 
to Jun 

55 -1 TS 
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30, 
1907 

UNNAMED 
1904 

Sep 08, 
1904 
to Sep 
15, 
1904 

70 -1 H1 

NOT_NAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Jun 12, 
1902 
to Jun 
17, 
1902 

50 -1 TS 

UNNAMED 
1899 

Oct 26, 
1899 
to Nov 
04, 
1899 

95 -1 H2 

UNNAMED 
1894 

Oct 01, 
1894 
to Oct 
12, 
1894 

105 -1 H3 

UNNAMED 
1893 

Oct 20, 
1893 
to Oct 
23, 
1893 

50 -1 TS 

UNNAMED 
1889 

Sep 12, 
1889 
to Sep 
26, 
1889 

95 -1 H2 
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UNNAMED 
1888 

Sep 06, 
1888 
to Sep 
13, 
1888 

50 999 TS 

UNNAMED 
1886 

Jun 27, 
1886 
to Jul 
02, 
1886 

85 -1 H2 

UNNAMED 
1886 

Jun 17, 
1886 
to Jun 
24, 
1886 

85 -1 H2 

UNNAMED 
1882 

Sep 21, 
1882 
to Sep 
24, 
1882 

50 1005 TS 

UNNAMED 
1882 

Sep 02, 
1882 
to Sep 
13, 
1882 

110 949 H3 

UNNAMED 
1881 

Sep 07, 
1881 
to Sep 
11, 
1881 

90 975 H2 

UNNAMED 
1879 

Aug 
13, 
1879 
to Aug 
20, 
1879 

100 971 H3 

UNNAMED 
1878 

Oct 18, 
1878 
to Oct 
25, 
1878 

90 963 H2 

UNNAMED 
1877 

Sep 21, 
1877 

100 -1 H3 
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to Oct 
05, 
1877 

UNNAMED 
1876 

Sep 12, 
1876 
to Sep 
19, 
1876 

100 980 H3 

UNNAMED 
1874 

Sep 25, 
1874 
to Oct 
01, 
1874 

80 980 H1 

UNNAMED 
1872 

Oct 22, 
1872 
to Oct 
28, 
1872 

70 -1 H1 

NOT_NAMED 
1867 

Aug 
10, 
1867 
to Aug 
18, 
1867 

45 -1 TS 

NOT_NAMED 
1864 

Jul 23, 
1864 
to Jul 
26, 
1864 

35 -1 TS 

UNNAMED 
1863 

Sep 16, 
1863 
to Sep 
19, 
1863 

60 -1 TS 

NOT_NAMED 
1861 

Oct 31, 
1861 
to Nov 
03, 
1861 

60 992 TS 

UNNAMED 
1861 

Sep 27, 
1861 
to Sep 
28, 

70 -1 H1 
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1861 

UNNAMED 
1859 

Sep 15, 
1859 
to Sep 
18, 
1859 

70 -1 H1 

NOT_NAMED 
1858 

Aug 
11, 
1858 
to Aug 
20, 
1858 

45 994 TS 

UNNAMED 
1856 

Aug 
19, 
1856 
to Aug 
21, 
1856 

50 -1 TS 

NOT_NAMED 
1854 

Sep 10, 
1854 
to Sep 
14, 
1854 

65 -1 H1 

UNNAMED 
1854 

Sep 07, 
1854 
to Sep 
12, 
1854 

110 938 H3 

NOT_NAMED 
1852 

Aug 
28, 
1852 
to Aug 
31, 
1852 

50 -1 TS 
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APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 
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assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
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no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  
 
Fight the Flood Program (2020) 
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The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
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1 
Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 

King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 

King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 

Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 

Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 

Town of Urbanna 
Hon. Marjorie Austin 

Secretary/Director 
Mr. Lewis L. Lawrence 

October 22, 2021 

Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 

Dear Mr. Clyde Cristman, 

We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the Wuckovich Shoreline Design application. As we 
have offered multiple times, if DCR would provide guidance as to what you desire for 
applications related to issue areas, we will gladly incorporate into future proposals.  We 
consider helping both public and private entities manage flooding a critical and essential 
function of government.  

Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income. 

Response:  As reported multiple times to DCR staff, the Wuckovich application is not 
included in a low-income area nor is it in an opportunity zone.  MPPDC does not know why 
this application is being held up and the applicant can’t voluntarily elect out of something 
they are not included in to start with.    

Issue #2 

DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  

Response:   The state may have some basis to give preference to projects larger in scale than 
those affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority 
shall be given to projects that implement community-scale hazard mitigation activities that 
use nature-based solutions to reduce flood risk.  However, this would not provide a basis for 
rejecting applications for one parcel or property owner as projects of all sizes are expressly 
to be considered.  The issue is how the guidance defines “Community Scale project” which 
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means a project that provides demonstrable flood reduction benefits at the US census block level or 
greater.  A census block is the smallest US Census geography, but in rural application in many instances 
represents an extremely large area covering in excesses of 3,000 acres and almost 5 square miles, while an 
urban block may be as small as 2 acres or .003 of one acre in size. If the basis for approving rural projects 
is based singularly on proving “demonstrable flood reduction” benefit, rural areas will never compete.  

MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   

Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 

locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 

protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 

benefits which include combinations of mitigating coastal flooding, protecting buildings/community 

facilities and CRS credit 

Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 



Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 
Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 

Applicant Voluntarily Selection: 

The applicant was never included in a low-income area or an opportunity zone.  The applicant cannot 

voluntarily opt out of something they were never included in.  MPPDC staff does not understand why this 

application has issue with low income or opportunity zones? 

Amended Budget Request 

DCR Funding:   $ 4,765 
Owner: $  2,042 
Total $  6,807 

Full updated budget follows 
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All Categories 

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Bayshore Avenue 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510096 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes ___ No X__ 
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Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): County Name - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#) (See appendix F): 510096 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): VE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51115C0085E 

Total Cost of Project: _______$6,773____________________________________________ 

Total Amount Requested: ____$4,740_______________________ 
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II. SCOPE OF WORK NARRATIVE

INTRODUCTION. 
This proposal request funding for the development of a nature-based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding, and 
wetland loss 

Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  

The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  

Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 

Nature-based solutions make use of natural processes and ecosystem services for functional 
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purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 

There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 

PROJECT INFORMATION. 

This proposal application requests a design for a nature-based solution which utilizes and 
incorporates sustainable planning, design, environmental management, and engineering 
practices that weave natural features and/or processes into the built environment to promote 
adaptation and resilience. Further this proposal incorporates natural features and/or processes 
in efforts to combat climate change, reduce flood risks, improve water quality, protect coastal 
property, restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational 
space, and more. Nature-based solutions offer significant benefits, monetary and otherwise, 
often at a lower cost than more traditional infrastructure. According to FEMA Building 
Community Resilience with Nature Based Solutions, these benefits include economic growth, 
green jobs, increased property values, and improvements to public health, including better 
disease outcomes and reduced injuries and loss of life. 

Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a 
living shoreline on a private property located on  Bayshore Road in Mathews County. 
This project will be a partnership between the Middle Peninsula PDC and one private 
property owner and is supported by Mathews County. See the community support letter in Appendix 1. 

• A link or to the Middle Peninsula PDC’s Approved Regional Flood Resiliency Plan
(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf

o Please see Page 3-5, which notates the need to respond to emerging flood
challenges.

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found
at:
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https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 
o Please see Section 4 (page 25), which includes historical hazard data within

the region. 
• A link to the County of Mathews’ Comprehensive Plan can be found at:

https://www.mathewscountyva.gov/196/Comprehensive-Plan. 

The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 

Figure 1. Middle Peninsula Geographic Area 

Figure 2. Middle Peninsula Population 
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This project proposes to install living shorelines on one private property on Chesapeake Bay 
Road in Mathews County as found in Figures 3 and 4. 

Figure 3. County Map of Project Location 

Mathews County

Legend
Project loca�on
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Mathews County is located at Virginia’s Middle Peninsula and is an agriculture, forestry, and 
water-based economy. The County is comprised of 86 square miles of land 166 miles of 
shorelines. Based on 2020 Census Data, Mathews County’s population totals 8,533 which 
makes it the largest Middle Peninsula locality. According to DCR guidelines, a portion of the 
County is considered a low-income geographic area.  

In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  

Parcel Map of Project Loca�on

Legend
Project loca�on
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Figure 4. Parcel Map of Project Location 



Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is not within the low-income area.  
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Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas 



According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score as seen in Figure 7; however, it also is important to 
recognize that there are other social vulnerability models which reflect higher social 
vulnerability within this project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability is considered relatively moderate level of vulnerability as seen in Figure 8. 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location 

Figure 8. FEMA Nation Risk Index of Census Track of Project Location 
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Figure 6. Map of the Project Location within the Green Low-Income Area 

https://hazards.fema.gov/nri/map


The project is located at 156 Bayshore Avenue, North, VA 23128 (-76.40596046, 37.41846129). 

The property was purchased in 2012. Since then, it has endured countless storm events. The 
storm in August 2020 pushed the 80 foot wooden bulkhead wall along waterfront back toward 
property where there is significant erosion behind the bulkhead. The force of the water pushing 
the bulkhead back snapped the bolts that attached the pilings to the bulkhead. The filter cloth 
attached to the bulkhead was forced out of place, so the owners have continued erosion of soil 
through the bulkhead into the bay. Also, the riprap in front on the bulkhead has slumped down. 
Their house is approximately 10 feet from the bulkhead, so this presents significant 
ramifications. 
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This site is located within the VE flood zone as seen in Figure 9. Please see Appendix 2 for the 
FIRMettes (last mapped 12/9/2014) and Appendix 3 for additional property photos.  

Figure 9: Map of FEMA Flood Zones 

Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of square feet of shoreline. The project location has and continues to be 
impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 82 storm events and 
provides a map with the project location. Without the flood protection measures proposed, the 
land, habitat and infrastructure will be compromised, resulting in degradation of the 
environment and revenue loss to the local tax base. 

000108



Figure 10. Project Location and Map of the Shoreline Change between 1937 (purple)and 2017 

Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 

Figure 11. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021) 

Project Loca�on
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For more information about this project area please see: 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf

• A link to Mathews County’s current floodplain ordinance can be found at:
https://www.mathewscountyva.gov/172/National-Flood-Insurance-Program-NFIP

ALTERNATIVES. 

Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 

GOALS AND OBJECTIVES. 

The Code of Virginia § 28.2-104.1. define "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  

The goals and objectives of this project are as follows - 

Goal 1: Improve coastal resiliency within the community and the Commonwealth. 

• Objective A: Prevent loss of life and reduce property damage by mitigating for
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.
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• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not
erode and reduce the overall erosion rate within the project area using a nature-
based design approach.

According to FEMA and NOAA living shorelines are more resilient again storms than bulkheads. 
With the installation of sills these structures will run parallel to the existing or vegetative 
shoreline, reduce wave energy, and prevent erosion. This will protect the land and it will 
protect, or at least prolong, the life of the oak trees on the property. Additionally, eroding 
shorelines and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 

Additionally, as the installation of a living shoreline will reduce erosion of the property this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location which directly 
protects the largest employer in Mathews County, which is local government.  

Goal 2: Improve water quality for the Chesapeake Bay area. 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based
design approach.

Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefit to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. Therefore, with a proposed project of 150 linear feet of living shoreline this has the 
ability of removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year 
and 6,300 pounds of sediment per year. Ultimately contributing to the overall water quality of 
the Chesapeake Bay. 

In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, the planting will offer more 
cover and protection from prey.  

Goal 3: Transferability to other communities. 

• Objective A: Improve the implementation of Fight the Flood projects and project as
an example program to be replicated in other communities within the region or the
Commonwealth.

000111

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  

APPROACH, MILESTONES, AND DELIVERABLES. 

The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers. Upon receiving 
notification of an award to proceed, the Middle Peninsula PDC will commence work in moving 
forward with the project in partnership with the property owner of the specified location.  

The proposed project includes three phases of activities over the course of a six month period. 
The anticipated timeline for the proposed project could be as quick as 3 months year, but no 
more than six months years. The timeline range is due to the potential delays in project 
initiation, contractor availability, and permitting.  

It is anticipated that the proposed project will commence October 2021 and be completed by 
March 2022. 

Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X 
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X 

Select contractor to provide potential nature-based 
or hybrid design solutions 

X 

Coordinate with property owner and contractor on 
project expectations 

X X X X X 

Apply for any necessary permits X X X 
Phase 2 – Solution Design 

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

X X 

Select which nature-based or hybrid design 
solution is most appropriate 

X X 

Have contractor develop selected nature-based or 
hybrid design solution 

X X 

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

X 

Discuss strategies in moving forward with X X 
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implementing the nature-based or hybrid design 
solution 
Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

X 

Hold administrative project close out meeting X 

RELATIONSHIP TO OTHER PROJECTS. 

In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  

Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  

Long Term Planning 

• Middle Peninsula All Hazard Mitigation Plan – FEMA and Middle Peninsula locality
approved 2016

● The overarching project that provides updates every five years of the hazards
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan
identifies the top hazards within the region and provides a HAZUS assessment
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm
surge impacts in the region. Additionally, this plan lists strategies and objectives
that guide member localities to mitigate for these strategies.

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula
PDC approved 2021

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC
approved annually

Short Term Implementation 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula
PDC, approved June 2020 and chairman approved update 2021

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program –
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015
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As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 was in response to emerging 
flood challenges. The Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The Middle 
Peninsula FTF program helps property owners gain access to programs and services to better 
manage challenges posed by flood water. Therefore, the Middle Peninsula PDC have partnered 
with private property owners that have registered for the FTF program to assist them in finding 
funding for their shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
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3. For local governments that are not towns, cities, or counties, have letters of support 

been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of including Essex, Gloucester, King and Queen, King William, Mathews, and 
Middlesex Counties as well as the Towns of Tappahannock, West Point, and Urbanna as 
seen in Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding? Yes. 
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SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  
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Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply)
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

50 

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

45 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35 

All other projects 25 

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index
Score.)

Very High Social Vulnerability (More than 1.5) 15 
High Social Vulnerability (1.0 to 1.5) 12 
Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0 
Very Low Social Vulnerability (Less than -1.0) 0 
8. Is the proposed project part of an effort to join or remedy the community’s probation or

suspension from the NFIP?
Yes 10 

No 0 0 
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9. Is the proposed project in a low-income geographic area as defined in this manual?

Yes 10 
No 0 0 

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or
more best management practices with a nitrogen, phosphorus, or sediment reduction
efficiency established by the Virginia Department of Environmental Quality or the
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III
Watershed Implementation Plan?

Yes 5 5 

No 0 
11. Does this project provide “community scale” benefits?
Yes 20 20 

No 0 

Total Points 73 
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SCOPE OF WORK CHECKLIST. 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 
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III. BUDGET NARRATIVE 
 

The proposed project has an estimated Total budget of $6,773 

 
 
Cost estimates for shoreline nature-based design and draft joint permit application 
development was based on estimates provided by design professional who does shoreline 
design work.  Given that the program is reimbursable, billing will be for actual cost, which we 
anticipate being lower cost than estimated in the budget.  Additionally, it is anticipated that 
legal and procurement cost may be needed.  
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  MPPDC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment 
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● Authorization to request for funding  
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● Signed pledge agreement from each contributing organization 

 
 
 
 
 

see also appendix 6  
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I. SUPPORTING DOCUMENTATION 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 

Cont to next page 
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APPENDIX 1 

Community Support Letter 
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APPENDIX 2 
 

Project Location FIRMette  
 

Parker Property (FIRMette #: 51115C0130E) 
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APPENDIX 3 
 

Additional Property Photos 
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APPENDIX 4 
 

List of Historic Hurricanes Impacting the Property Location  
 

 
Location: 37.41846129, -76.40596046 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM 
NAME 

DATE 
RANGE 

MAX 
WIND 
SPEED 

MIN 
PRESSURE 

MAX 
CATEGORY 

ISAIAS 
2020(P) 

Jul 23, 
2020 
to Aug 
05, 

75 987 H1 
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2020 

NESTOR 
2019 

Oct 17, 
2019 
to Oct 
21, 
2019 

50 996 TS 

MICHAEL 
2018 

Oct 06, 
2018 
to Oct 
15, 
2018 

140 919 H5 

ANA 2015 May 
06, 
2015 
to May 
12, 
2015 

50 998 TS 

ANDREA 
2013 

Jun 05, 
2013 
to Jun 
08, 
2013 

55 992 TS 

IRENE 2011 Aug 
21, 
2011 
to Aug 
30, 
2011 

105 942 H3 

HANNA 2008 Aug 
28, 
2008 
to Sep 
08, 
2008 

75 977 H1 

ERNESTO 
2006 

Aug 
24, 
2006 
to Sep 
04, 
2006 

65 985 H1 

CINDY 2005 Jul 03, 
2005 

65 991 H1 
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to Jul 
11, 
2005 

JEANNE 2004 Sep 13, 
2004 
to Sep 
29, 
2004 

105 950 H3 

IVAN 2004 Sep 02, 
2004 
to Sep 
24, 
2004 

145 910 H5 

GASTON 
2004 

Aug 
27, 
2004 
to Sep 
03, 
2004 

65 985 H1 

CHARLEY 
2004 

Aug 
09, 
2004 
to Aug 
15, 
2004 

130 941 H4 

ALLISON 
2001 

Jun 05, 
2001 
to Jun 
19, 
2001 

50 1000 TS 

HELENE 2000 Sep 15, 
2000 
to Sep 
25, 
2000 

60 986 TS 

GORDON 
2000 

Sep 14, 
2000 
to Sep 
21, 
2000 

70 981 H1 

FLOYD 1999 Sep 07, 
1999 
to Sep 

135 921 H4 
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19, 
1999 

DANNY 1997 Jul 16, 
1997 
to Jul 
27, 
1997 

70 984 H1 

BERTHA 
1996 

Jul 05, 
1996 
to Jul 
17, 
1996 

100 960 H3 

DANIELLE 
1992 

Sep 22, 
1992 
to Sep 
26, 
1992 

55 1001 TS 

CHARLEY 
1986 

Aug 
13, 
1986 
to Aug 
30, 
1986 

70 980 H1 

DANNY 1985 Aug 
12, 
1985 
to Aug 
20, 
1985 

80 987 H1 

DEAN 1983 Sep 26, 
1983 
to Sep 
30, 
1983 

55 999 TS 

BRET 1981 Jun 29, 
1981 
to Jul 
01, 
1981 

60 996 TS 

BOB 1979 Jul 09, 
1979 
to Jul 
16, 

65 986 H1 
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1979 

GINGER 1971 Sep 06, 
1971 
to Oct 
05, 
1971 

95 959 H2 

DORIA 1971 Aug 
20, 
1971 
to Aug 
29, 
1971 

55 989 TS 

ALMA 1970 May 
17, 
1970 
to May 
27, 
1970 

70 993 H1 

CAMILLE 
1969 

Aug 
14, 
1969 
to Aug 
22, 
1969 

150 900 H5 

DORIA 1967 Sep 08, 
1967 
to Sep 
21, 
1967 

75 973 H1 

UNNAMED 
1963 

Jun 01, 
1963 
to Jun 
04, 
1963 

50 1000 TS 

UNNAMED 
1961 

Sep 12, 
1961 
to Sep 
15, 
1961 

55 995 TS 

BRENDA 
1960 

Jul 27, 
1960 
to Aug 

60 976 TS 
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07, 
1960 

CINDY 1959 Jul 04, 
1959 
to Jul 
12, 
1959 

65 995 H1 

IONE 1955 Sep 10, 
1955 
to Sep 
27, 
1955 

120 938 H4 

CONNIE 
1955 

Aug 
03, 
1955 
to Aug 
15, 
1955 

120 944 H4 

BARBARA 
1953 

Aug 
11, 
1953 
to Aug 
16, 
1953 

80 973 H1 

UNNAMED 
1945 

Sep 12, 
1945 
to Sep 
20, 
1945 

115 949 H4 

UNNAMED 
1944 

Oct 12, 
1944 
to Oct 
24, 
1944 

125 937 H4 

UNNAMED 
1944 

Jul 30, 
1944 
to Aug 
04, 
1944 

70 985 H1 

UNNAMED 
1943 

Sep 28, 
1943 
to Oct 
02, 

55 997 TS 
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1943 

UNNAMED 
1935 

Aug 
29, 
1935 
to Sep 
10, 
1935 

160 892 H5 

UNNAMED 
1934 

Sep 01, 
1934 
to Sep 
04, 
1934 

45 -1 TS 

UNNAMED 
1933 

Aug 
13, 
1933 
to Aug 
28, 
1933 

120 948 H4 

UNNAMED 
1929 

Sep 19, 
1929 
to Oct 
05, 
1929 

135 924 H4 

UNNAMED 
1928 

Sep 06, 
1928 
to Sep 
21, 
1928 

140 929 H5 

UNNAMED 
1928 

Aug 
03, 
1928 
to Aug 
13, 
1928 

90 971 H2 

UNNAMED 
1924 

Sep 27, 
1924 
to Oct 
01, 
1924 

55 999 TS 

UNNAMED 
1916 

May 
13, 
1916 

40 990 TS 
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to May 
18, 
1916 

UNNAMED 
1907 

Jun 24, 
1907 
to Jun 
30, 
1907 

55 -1 TS 

UNNAMED 
1904 

Sep 08, 
1904 
to Sep 
15, 
1904 

70 -1 H1 

NOT_NAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Jun 12, 
1902 
to Jun 
17, 
1902 

50 -1 TS 

UNNAMED 
1899 

Oct 26, 
1899 
to Nov 
04, 
1899 

95 -1 H2 

UNNAMED 
1894 

Oct 01, 
1894 
to Oct 
12, 
1894 

105 -1 H3 

UNNAMED 
1893 

Oct 20, 
1893 
to Oct 
23, 
1893 

50 -1 TS 
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UNNAMED 
1893 

Jun 12, 
1893 
to Jun 
20, 
1893 

65 -1 H1 

UNNAMED 
1889 

Sep 12, 
1889 
to Sep 
26, 
1889 

95 -1 H2 

UNNAMED 
1888 

Sep 06, 
1888 
to Sep 
13, 
1888 

50 999 TS 

UNNAMED 
1886 

Jun 27, 
1886 
to Jul 
02, 
1886 

85 -1 H2 

UNNAMED 
1886 

Jun 17, 
1886 
to Jun 
24, 
1886 

85 -1 H2 

UNNAMED 
1882 

Sep 21, 
1882 
to Sep 
24, 
1882 

50 1005 TS 

UNNAMED 
1882 

Sep 02, 
1882 
to Sep 
13, 
1882 

110 949 H3 

UNNAMED 
1881 

Sep 07, 
1881 
to Sep 
11, 
1881 

90 975 H2 

UNNAMED 
1879 

Aug 
13, 
1879 

100 971 H3 
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to Aug 
20, 
1879 

UNNAMED 
1878 

Oct 18, 
1878 
to Oct 
25, 
1878 

90 963 H2 

UNNAMED 
1877 

Sep 21, 
1877 
to Oct 
05, 
1877 

100 -1 H3 

UNNAMED 
1876 

Sep 12, 
1876 
to Sep 
19, 
1876 

100 980 H3 

UNNAMED 
1874 

Sep 25, 
1874 
to Oct 
01, 
1874 

80 980 H1 

UNNAMED 
1872 

Oct 22, 
1872 
to Oct 
28, 
1872 

70 -1 H1 

NOT_NAMED 
1867 

Aug 
10, 
1867 
to Aug 
18, 
1867 

45 -1 TS 

NOT_NAMED 
1864 

Jul 23, 
1864 
to Jul 
26, 
1864 

35 -1 TS 

UNNAMED 
1863 

Sep 16, 
1863 
to Sep 
19, 

60 -1 TS 
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1863 

NOT_NAMED 
1861 

Oct 31, 
1861 
to Nov 
03, 
1861 

60 992 TS 

UNNAMED 
1861 

Sep 27, 
1861 
to Sep 
28, 
1861 

70 -1 H1 

UNNAMED 
1859 

Sep 15, 
1859 
to Sep 
18, 
1859 

70 -1 H1 

NOT_NAMED 
1858 

Aug 
11, 
1858 
to Aug 
20, 
1858 

45 994 TS 

UNNAMED 
1856 

Aug 
19, 
1856 
to Aug 
21, 
1856 

50 -1 TS 

NOT_NAMED 
1854 

Sep 10, 
1854 
to Sep 
14, 
1854 

65 -1 H1 

UNNAMED 
1854 

Sep 07, 
1854 
to Sep 
12, 
1854 

110 938 H3 

NOT_NAMED 
1852 

Aug 
28, 
1852 
to Aug 

50 -1 TS 
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31, 
1852 
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APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 
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assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
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no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  
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Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
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Match Commitment Letter 
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COMMISSIONERS 
 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 
 

Town of Tappahannock 
Hon. Fleet Dillard 
 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 
 
King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 
 
King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 
 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 
 
Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 
 
Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 
 
Town of Urbanna 
Hon. Marjorie Austin 
 
Secretary/Director 
Mr. Lewis L. Lawrence 

 

 
 

 

 
  
 

October 22, 2021 
 
Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 
 
 
Dear Mr. Clyde Cristman,  
 
 
We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the VIDA application. As we have offered multiple 
times, if DCR would provide guidance as to what you desire for applications related to issue 
areas, we will gladly incorporate into future proposals.  We consider helping both public 
and private entities manage flooding a critical and essential function of government.  
 
Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income.   

Response:  As previously provided by MPPDC legal counsel to DCR, “The statute and 
guidance are clear that the criteria deals with areas, not people. To ignore its plain 
language or utilize unreliable measures such as property value for grants would be 
arbitrary and certainly inconsistent with the law.   

Nevertheless, the applicant has voluntarily elected to be reclassified as residing in a non-
low-income area designation even though they reside in a low-income area. As such, the 
applicant has voluntarily elected to change the budget request from 80% to 70% in grant 
funding, which means the applicant will need to cover 10% more of the project costs than 
what was originally budgeted for.  The applicant has authorized this modification which is 
included in this letter as well as a new proposed project budget. 
 
 
Issue #2 

DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  
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Response:   The state may have some basis to give preference to projects larger in scale than those 
affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority shall be given to 
projects that implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.  However, this would not provide a basis for rejecting applications for one parcel or 
property owner as projects of all sizes are expressly to be considered.  The issue is how the guidance 
defines “Community Scale project” which means a project that provides demonstrable flood reduction 
benefits at the US census block level or greater.  A census block is the smallest US Census geography, but 
in rural application in many instances represents an extremely large area covering in excesses of 3,000 
acres and almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete.  
 
MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 

locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 

protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 

benefits which include combinations of mitigating coastal flooding, protecting buildings/community 

facilities and CRS credit.   
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Between Round 1 and 2, MPPDC has 6 adjoining/neighborhood homeowners partnering and looking to 
protect larger “reach based areas    

 
 
Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 
for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 
Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 
  
Applicant Voluntarily Selection: 

 
 
Amended Budget Request 
 
DCR Funding:   $ 12,180 
Owner:  $    5,219 
Total    $ 17,399  
  
 



 
                                                                                                                                                                                                                                    

Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

 

 
 

 
  
 
  
 
 



Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All 
Categories  

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Chesapeake Bay Road for Vida 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510096 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 



Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): County Name - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#) (See appendix F): 510096 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): VE  Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51115C0130E 

Total Cost of Project:_____$17,309_____________________________________ 
Total Amount Requested: ___$13,846________________________ 



II. SCOPE OF WORK NARRATIVE

INTRODUCTION. 
This proposal request funding for the development of a nature-based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding, and 
wetland loss 

Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  

The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  

Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 

Nature-based solutions make use of natural processes and ecosystem services for functional 



 

purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
PROJECT INFORMATION. 
 
This proposal design application requests a nature-based solution which utilizes and 
incorporates sustainable planning, design, environmental management, and engineering 
practices that weave natural features and/or processes into the built environment to promote 
adaptation and resilience. Further this proposal incorporates natural features and/or processes 
in efforts to combat climate change, reduce flood risks, improve water quality, protect coastal 
property, restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational 
space, and more. Nature-based solutions offer significant benefits, monetary and otherwise, 
often at a lower cost than more traditional infrastructure. According to FEMA Building 
Community Resilience with Nature Based Solutions, these benefits include economic growth, 
green jobs, increased property values, and improvements to public health, including better 
disease outcomes and reduced injuries and loss of life. 
 
Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located on Chesapeake Bay Road in Mathews County. This 
project will be a partnership between the Middle Peninsula PDC and one private property 
owner and is supported by Mathews County. See the community support letter in Appendix 1. 
 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan 
(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 

o Please see Page 3-5, which notates the need to respond to emerging flood 
challenges. 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  
o Please see Section 4 (page 25), which includes historical hazard data within 

the region. 

• A link to the County of Mathews’ Comprehensive Plan can be found at: 
https://www.mathewscountyva.gov/196/Comprehensive-Plan. 

 
The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 
 

Figure 1. Middle Peninsula Geographic Area 
 

 
 

Figure 2. Middle Peninsula Population 
 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


 

 
This project proposes to install living shorelines on one private property on Chesapeake Bay 
Road in Mathews County as found in Figures 3 and 4. 
 

Figure 3. County Map of Project Location 
 

 
 

Figure 4. Parcel Map of Project Location 
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Mathews County is located at Virginia’s Middle  eninsula and is an agriculture, forestry, and 
water-based economy. The County is comprised of 86 square miles of land 166 miles of 
shorelines. Based on 2020 Census Data, Mathews County’s population totals 8,533 which 
makes it the largest Middle Peninsula locality. According to DCR guidelines, a portion of the 
County is considered a low-income geographic area.  
 
In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  
 

Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas  
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Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  

Figure 6. Map of the Project Location within the Green Low-Income Area  
 



 

 
 
According to the VDA T Virginia’s Social Vulnerability Index Score, this pro ect location has a 
moderate social vulnerability score as seen in Figure 7; however, it also is important to 
recognize that there are other social vulnerability models which reflect higher social 
vulnerability within this project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability is considered relatively moderate level of vulnerability as seen in Figure 8.  
 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  

 
 

 
 

Figure 8. FEMA Nation Risk Index of Census Track of Project Location  
 

https://hazards.fema.gov/nri/map


 

  
 
The project is located at 264 Chesapeake Shore Road, Port Haywood, VA 23138 (-76.27260098, 
37.324922).  Since the recent purchase of the property in November 2020, the owners have 
witnessed an exponentially-escalating erosion of their dunes. They have lost approximately six 
to eight feet of their dunes from the land to water erosion, and they have also lost about two 
and half to five feet in height since over the past year without being hit by any major storms or 
hurricanes. One significant weather event will cause serious devastation to the community. In 
regard to the property, they have significant flooding on one side of the property and a bit in 
the driveway which is increasing the mosquito population. Neighbor next has a breakwater 
close to their shoreline but even Hurricane Henri caused some water issues. That storm brought 
in great such waves that were hitting the dune and was spilling over. The rapid progression in 
erosion issues is also threating several large trees that will likely soon topple over and fall into 
the encroaching water. 
 

 
 
 
 
This site is located within the VE flood zone as seen in Figure 9. Please see Appendix 2 for the 
FIRMettes (last mapped 12/9/2014) and Appendix 3 for additional property photos.  
 

Figure 9: Map of FEMA Flood Zones  



 

 

 
 

Due to the pro ect site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 9 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of square feet of shoreline, which has accelerated in recent storms (see 
phots). The project location has and continues to be impacted by tropical, sub-tropical, and 
nor’easter events. Appendix 4 lists 84 storm events and provides a map with the project 
location. Without the flood protection measures proposed, the land, habitat and infrastructure 
will be compromised, resulting in degradation of the environment and revenue loss to the local 
tax base. 
 
 
 
 
 
 

Figure 9. Project Location and Map of the Shoreline Change between 1937 and 2017 
 



 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this pro ect is at the highest risk of coastal 
flooding as seen in Figure 11. 
 

Figure 11. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  
 

 
 

 ro ect  oca on



For more information about this project area please see: 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf

• A link to Mathews County’s current floodplain ordinance can be found at:
https://www.mathewscountyva.gov/172/National-Flood-Insurance-Program-NFIP

ALTERNATIVES. 

Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 

GOALS AND OBJECTIVES. 

The Code of Virginia § 28.2-104.1. define "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  

The goals and objectives of this project are as follows - 

Goal 1: Improve coastal resiliency within the community and the Commonwealth. 

• Objective A: Prevent loss of life and reduce property damage by mitigating for
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not
erode and reduce the overall erosion rate within the project area using a nature-
based design approach.

According to FEMA and NOAA living shorelines are more resilient again storms than bulkheads. 
With the installation of sills these structures will run parallel to the existing or vegetative 
shoreline, reduce wave energy, and prevent erosion. This will protect the land and it will 
protect, or at least prolong, the life of the oak trees on the property. Additionally, eroding 
shorelines and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 

Additionally, as the installation of a living shoreline will reduce erosion of the property this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location which directly 
protects the largest employer in Mathews County, which is local government.  

Goal 2: Improve water quality for the Chesapeake Bay area. 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based
design approach.

Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefit to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. Therefore, with a proposed project of 150 linear feet of living shoreline this has the 
ability of removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year 
and 6,300 pounds of sediment per year. Ultimately contributing to the overall water quality of 
the Chesapeake Bay. 

In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, the planting will offer more 
cover and protection from prey.  

Goal 3: Transferability to other communities. 

• Objective A: Improve the implementation of Fight the Flood projects and project as
an example program to be replicated in other communities within the region or the
Commonwealth.

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  

APPROACH, MILESTONES, AND DELIVERABLES. 

The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers. Upon receiving 
notification of an award to proceed, the Middle Peninsula PDC will commence work in moving 
forward with the project in partnership with the property owner of the specified location.  

The proposed project includes three phases of activities over the course of a six month period. 
The anticipated timeline for the proposed project could be as quick as 3 months year, but no 
more than six months years. The timeline range is due to the potential delays in project 
initiation, contractor availability, and permitting.  

It is anticipated that the proposed project will commence October 2021 and be completed by 
March 2022. 

Action Item M1 M2 M3 M4 M5 M6 

Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X 

Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X 

Select contractor to provide potential nature-based 
or hybrid design solutions 

X 

Coordinate with property owner and contractor on 
project expectations 

X X X X X 

Apply for any necessary permits X X X 

Phase 2 – Solution Design 

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

X X 

Select which nature-based or hybrid design 
solution is most appropriate 

X X 

Have contractor develop selected nature-based or 
hybrid design solution 

X X 

Phase 3 – Strategic Implementation 

Share nature-based or hybrid design solution with 
property owner 

X 

Discuss strategies in moving forward with X X 



 

implementing the nature-based or hybrid design 
solution 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 

 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 
 

• Middle Peninsula All Hazard Mitigation Plan – FEMA and Middle Peninsula locality 
approved 2016  

● The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 



 

As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 was in response to emerging 
flood challenges. The Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The Middle 
Peninsula FTF program helps property owners gain access to programs and services to better 
manage challenges posed by flood water. Therefore, the Middle Peninsula PDC have partnered 
with private property owners that have registered for the FTF program to assist them in finding 
funding for their shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

 
3. For local governments that are not towns, cities, or counties, have letters of support 

been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of including Essex, Gloucester, King and Queen, King William, Mathews, and 
Middlesex Counties as well as the Towns of Tappahannock, West Point, and Urbanna as 
seen in Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding? Yes. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration 
 X Yes 

No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’  Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the   mm  i  ’  probation or 
suspension from the NFIP? 

Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “  mm  i        ” benefits? 

Yes 20 20 

No 0  

Total Points 83 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 

extending a minimum of 5 years from project close 
Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  

ADAPT VA’s Virginia Vulnerability Viewer 
Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 

affected communities 
Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 

or chief executive of the local government 
Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


III. BUDGET NARRATIVE
The proposed project has an estimated Total budget of $17,309 

Cost estimates for shoreline nature-based design and draft joint permit application 
development was based on estimates provided by design professional who does shoreline 
design work.  Given that the program is reimbursable, billing will be for actual cost, which we 
anticipate being lower cost than estimated in the budget.  Additionally, it is anticipated that 
legal and procurement cost may be needed.  

MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. M  DC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  M  DC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipmen 



● Authorization to request for funding:



● Signed pledge agreement from each contributing organization



I. SUPPORTING DOCUMENTATION 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 

Cont to next page 



APPENDIX 1 

Community Support Letter 



 

APPENDIX 2 
 

Project Location FIRMette  
 

Parker Property (FIRMette #: 51115C0130E) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 3 
 

Additional Property Photos 

 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 4 
 

List of Historic Hurricanes Impacting the Property Location  
 

 
Location: 37.324922, -76.27260098 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM 
NAME 

DATE 
RANGE 

MAX 
WIND 
SPEED 

MIN 
PRESSURE 

MAX 
CATEGORY 

ISAIAS 
2020(P) 

Jul 23, 
2020 
to Aug 
05, 
2020 

75 987 H1 



 

NESTOR 
2019 

Oct 17, 
2019 
to Oct 
21, 
2019 

50 996 TS 

MICHAEL 
2018 

Oct 06, 
2018 
to Oct 
15, 
2018 

140 919 H5 

ANA 2015 May 
06, 
2015 
to May 
12, 
2015 

50 998 TS 

ANDREA 
2013 

Jun 05, 
2013 
to Jun 
08, 
2013 

55 992 TS 

IRENE 2011 Aug 
21, 
2011 
to Aug 
30, 
2011 

105 942 H3 

HANNA 2008 Aug 
28, 
2008 
to Sep 
08, 
2008 

75 977 H1 

ERNESTO 
2006 

Aug 
24, 
2006 
to Sep 
04, 
2006 

65 985 H1 

JEANNE 2004 Sep 13, 
2004 
to Sep 
29, 

105 950 H3 



 

2004 

IVAN 2004 Sep 02, 
2004 
to Sep 
24, 
2004 

145 910 H5 

GASTON 
2004 

Aug 
27, 
2004 
to Sep 
03, 
2004 

65 985 H1 

CHARLEY 
2004 

Aug 
09, 
2004 
to Aug 
15, 
2004 

130 941 H4 

BONNIE 
2004 

Aug 
03, 
2004 
to Aug 
14, 
2004 

55 1001 TS 

ALLISON 
2001 

Jun 05, 
2001 
to Jun 
19, 
2001 

50 1000 TS 

HELENE 2000 Sep 15, 
2000 
to Sep 
25, 
2000 

60 986 TS 

GORDON 
2000 

Sep 14, 
2000 
to Sep 
21, 
2000 

70 981 H1 

FLOYD 1999 Sep 07, 
1999 
to Sep 

135 921 H4 



19, 
1999 

DANNY 1997 Jul 16, 
1997 
to Jul 
27, 
1997 

70 984 H1 

BERTHA 
1996 

Jul 05, 
1996 
to Jul 
17, 
1996 

100 960 H3 

DANIELLE 
1992 

Sep 22, 
1992 
to Sep 
26, 
1992 

55 1001 TS 

CHARLEY 
1986 

Aug 
13, 
1986 
to Aug 
30, 
1986 

70 980 H1 

DANNY 1985 Aug 
12, 
1985 
to Aug 
20, 
1985 

80 987 H1 

DEAN 1983 Sep 26, 
1983 
to Sep 
30, 
1983 

55 999 TS 

BRET 1981 Jun 29, 
1981 
to Jul 
01, 
1981 

60 996 TS 

BOB 1979 Jul 09, 
1979 
to Jul 
16, 

65 986 H1 



 

1979 

GINGER 1971 Sep 06, 
1971 
to Oct 
05, 
1971 

95 959 H2 

DORIA 1971 Aug 
20, 
1971 
to Aug 
29, 
1971 

55 989 TS 

ALMA 1970 May 
17, 
1970 
to May 
27, 
1970 

70 993 H1 

CAMILLE 
1969 

Aug 
14, 
1969 
to Aug 
22, 
1969 

150 900 H5 

DORIA 1967 Sep 08, 
1967 
to Sep 
21, 
1967 

75 973 H1 

UNNAMED 
1963 

Jun 01, 
1963 
to Jun 
04, 
1963 

50 1000 TS 

UNNAMED 
1961 

Sep 12, 
1961 
to Sep 
15, 
1961 

55 995 TS 

DONNA 1960 Aug 
29, 
1960 

125 930 H4 



 

to Sep 
14, 
1960 

BRENDA 
1960 

Jul 27, 
1960 
to Aug 
07, 
1960 

60 976 TS 

CINDY 1959 Jul 04, 
1959 
to Jul 
12, 
1959 

65 995 H1 

UNNAMED 
1956 

Oct 14, 
1956 
to Oct 
19, 
1956 

55 996 TS 

IONE 1955 Sep 10, 
1955 
to Sep 
27, 
1955 

120 938 H4 

CONNIE 
1955 

Aug 
03, 
1955 
to Aug 
15, 
1955 

120 944 H4 

BARBARA 
1953 

Aug 
11, 
1953 
to Aug 
16, 
1953 

80 973 H1 

UNNAMED 
1944 

Oct 12, 
1944 
to Oct 
24, 
1944 

125 937 H4 

UNNAMED 
1944 

Jul 30, 
1944 
to Aug 

70 985 H1 



 

04, 
1944 

UNNAMED 
1943 

Sep 28, 
1943 
to Oct 
02, 
1943 

55 997 TS 

UNNAMED 
1935 

Aug 
29, 
1935 
to Sep 
10, 
1935 

160 892 H5 

UNNAMED 
1934 

Sep 01, 
1934 
to Sep 
04, 
1934 

45 -1 TS 

UNNAMED 
1933 

Aug 
13, 
1933 
to Aug 
28, 
1933 

120 948 H4 

UNNAMED 
1929 

Sep 19, 
1929 
to Oct 
05, 
1929 

135 924 H4 

UNNAMED 
1928 

Sep 06, 
1928 
to Sep 
21, 
1928 

140 929 H5 

UNNAMED 
1928 

Aug 
03, 
1928 
to Aug 
13, 
1928 

90 971 H2 

UNNAMED 
1924 

Sep 27, 
1924 
to Oct 

55 999 TS 



 

01, 
1924 

UNNAMED 
1916 

May 
13, 
1916 
to May 
18, 
1916 

40 990 TS 

UNNAMED 
1907 

Jun 24, 
1907 
to Jun 
30, 
1907 

55 -1 TS 

UNNAMED 
1904 

Sep 08, 
1904 
to Sep 
15, 
1904 

70 -1 H1 

NOT_NAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Jun 12, 
1902 
to Jun 
17, 
1902 

50 -1 TS 

UNNAMED 
1899 

Oct 26, 
1899 
to Nov 
04, 
1899 

95 -1 H2 

UNNAMED 
1894 

Oct 01, 
1894 
to Oct 
12, 
1894 

105 -1 H3 



 

UNNAMED 
1893 

Oct 20, 
1893 
to Oct 
23, 
1893 

50 -1 TS 

UNNAMED 
1893 

Jun 12, 
1893 
to Jun 
20, 
1893 

65 -1 H1 

UNNAMED 
1889 

Sep 12, 
1889 
to Sep 
26, 
1889 

95 -1 H2 

UNNAMED 
1888 

Oct 08, 
1888 
to Oct 
12, 
1888 

95 970 H2 

UNNAMED 
1888 

Sep 06, 
1888 
to Sep 
13, 
1888 

50 999 TS 

UNNAMED 
1887 

Oct 09, 
1887 
to Oct 
22, 
1887 

75 -1 H1 

UNNAMED 
1886 

Jun 27, 
1886 
to Jul 
02, 
1886 

85 -1 H2 

UNNAMED 
1882 

Sep 21, 
1882 
to Sep 
24, 
1882 

50 1005 TS 

UNNAMED 
1882 

Sep 02, 
1882 
to Sep 

110 949 H3 



13, 
1882 

UNNAMED 
1881 

Sep 07, 
1881 
to Sep 
11, 
1881 

90 975 H2 

UNNAMED 
1879 

Aug 
13, 
1879 
to Aug 
20, 
1879 

100 971 H3 

UNNAMED 
1878 

Oct 18, 
1878 
to Oct 
25, 
1878 

90 963 H2 

UNNAMED 
1877 

Sep 21, 
1877 
to Oct 
05, 
1877 

100 -1 H3 

UNNAMED 
1876 

Sep 12, 
1876 
to Sep 
19, 
1876 

100 980 H3 

UNNAMED 
1874 

Sep 25, 
1874 
to Oct 
01, 
1874 

80 980 H1 

UNNAMED 
1872 

Oct 22, 
1872 
to Oct 
28, 
1872 

70 -1 H1 

NOT_NAMED 
1867 

Aug 
10, 
1867 
to Aug 
18, 

45 -1 TS 



1867 

NOT_NAMED 
1864 

Jul 23, 
1864 
to Jul 
26, 
1864 

35 -1 TS 

UNNAMED 
1863 

Sep 16, 
1863 
to Sep 
19, 
1863 

60 -1 TS 

UNNAMED 
1861 

Sep 27, 
1861 
to Sep 
28, 
1861 

70 -1 H1 

UNNAMED 
1859 

Sep 15, 
1859 
to Sep 
18, 
1859 

70 -1 H1 

NOT_NAMED 
1858 

Aug 
11, 
1858 
to Aug 
20, 
1858 

45 994 TS 

UNNAMED 
1856 

Aug 
19, 
1856 
to Aug 
21, 
1856 

50 -1 TS 

NOT_NAMED 
1854 

Sep 10, 
1854 
to Sep 
14, 
1854 

65 -1 H1 

UNNAMED 
1854 

Sep 07, 
1854 
to Sep 
12, 

110 938 H3 



1854 

NOT_NAMED 
1852 

Aug 
28, 
1852 
to Aug 
31, 
1852 

50 -1 TS 

UNNAMED 
1851 

Aug 
16, 
1851 
to Aug 
27, 
1851 

100 -1 H3 



APPENDIX 5 

Flood Prevention Project and its Relevance to Other Projects 

The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  

Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  

Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  

Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 

Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  

Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 

Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 

Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 

Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  

Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  

Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 

Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 

Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  



Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  



APPENDIX 6 

Match Commitment Letter 



1 
Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 

King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 

King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 

Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 

Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 

Town of Urbanna 
Hon. Marjorie Austin 

Secretary/Director 
Mr. Lewis L. Lawrence 

March 28, 2022

Virginia Department of Conservation and Recreation 

Attention: Virginia Community Flood Preparedness Fund 

Division of Dam Safety and Floodplain Management 

600 East Main Street, 24th Floor 

Richmond, Virginia 23219 

Dear Mr. Matthew Wells, 

Enclosed in this packet are three applications for flood protection and prevention projects 
that involve implementation of nature-based shoreline solutions. 

Among the applications are projects which are currently at the construction stage. 
Construction projects are requesting funds to implement projects which have approved 
permits or are nearing permit approval prior to construction of a nature-based flood 
protection solution. 

Below is short summary of proposed flood protection and prevention construction projects 
in Mathews County: 

A. Historic Antioch Rosenwald School Flood Protection 
(CID): 510096 Total Cost (from individual project application):  $141,438 
This proposal requests funding to assist the Antioch Baptist Church with 
designing and implementing stormwater protection activities to preserve and 
enhance the historic Antioch Rosenwald School property in Mathews County, 
which continues to serve a minority community which has historically been 
underserved regarding flood protection assistance. The efforts to mitigating the 
stormwater challenges faced at the property are a critical step towards the 
broader effort to convert the historic property into a community center and 
museum which can provide much needed assistance and create much needed 
opportunities for the underserved citizens of this vulnerable community as well 
as help preserve the rich minority history of the property and the community. 
The project will construct a stormwater collection system on the Rosenwald 
School focusing on the roof and managing runoff utilizing approved stormwater 
BMPs, as well as designing a suite of landscape-focused stormwater BMPs 
which can be implemented over time to ensure that the property grounds 



 
                                                                                                                                                                                                                                    

Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

 

themselves can once again be restored to a useable and functional condition to meet the 
needs of the community. 

B. North River Property Resiliency Construction Project 
(CID): 510096 Total Cost (from individual project application):  $125,715 
This project proposes to construct a nature-based solution on private property located on the 
North River in Mathews County. The nature-based solution will involve modifying and 
removing a dilapidated failed wooden bulkhead and the installation of 80 linear feet of living 
shoreline, 60 linear feet of a bioengineered structure, 900 square feet of fill and plantings and 
103 linear feet of rip rap. The applicant also submitted a Round 1 proposal for design needed 
on a second portion of the project site and therefore this request is not duplicative. 

C. Chesapeake Bay – Robinson’s Nature-based Solution Construction Project 
(CID): 510096  Total Cost (from individual project application): $65,263 
This project proposes to construct a nature-based solution on a private property located on 
the Chesapeake Bay in Mathews County. The nature-based solution will entail the installation 
of a 75 linear feet breakwater, 412 cubic yards of beach nourishment and 100 linear feet of 
living shoreline. This project will be a partnership between the MPPDC and one private 
property owner and is supported by Mathews County. 
 

The total project costs for Mathews County Round 3 construction applications is $332,416 and MPPDC 
staff are requesting $232,691 from DCR to support this work. 
 
We consider helping both public and private entities manage flooding a critical and essential function of 
government.  
 
Thank you for considering the enclosed proposed projects. If you have any questions about the enclosed, 
please contact me by email at llawrence@mppdc.com or by phone at 804-758-2311. 
 
Sincerely,  

 
Lewis Lawrence 
Executive Director 

mailto:llawrence@mppdc.com


Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund 

 Flood Prevention and Protection Project 

PROJECT TITLE: Historic Antioch Rosenwald School Flood Protection 
Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

 ____Capacity Building/Planning  X Project _____Study 

NFIP/DCR Community Identification Number (CID): Mathews County (510096) 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 

Signature of Authorized Official: _______________________________________ 

Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149 
Telephone Number: (804) 758-2311   Cell Phone Number: (804) 832-6747 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Curtis Smith 
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (804) 384-7509 
Email Address: csmith@mppdc.com 

Is the proposal in this application intended to benefit a low-income geographic area as 
defined in the Part 1 Definitions? Yes __X__ No ____ 

Project Grants (Check All that Apply) 

� Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity from 
further development.  

� Wetland restoration. 



� Floodplain restoration.  

 Construction of swales and settling ponds. 

� Living shorelines and vegetated buffers. 

� Structural floodwalls, levees, berms, flood gates, structural conveyances. 

 Storm water system upgrades.  

� Medium and large-scale Low Impact Development (LID) in urban areas. 

� Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool.  

� Dam restoration or removal. 

� Stream bank restoration or stabilization.  

 Restoration of floodplains to natural and beneficial function. 

� Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Mathews County – Please see the attached corresponding 
maps for this application 
NFIP Community Identification Number (CID#): 510096 

Is Project Located in an NFIP Participating Community?  Yes □ No  
Is Project Located in a Special Flood Hazard Area? □ Yes  No Flood Zone(s) (If Applicable): 
N/A  
Flood Insurance Rate Map Number(s) (If Applicable): 51115C0130E 

Total Cost of Project: $141,438 

Total Amount Requested: $99,007 



INTRODUCTION –  
This proposal requests funding to assist the Antioch Baptist Church with designing and 
implementing stormwater protection activities to preserve and enhance the historic Antioch 
Rosenwald School property in Mathews County, which continues to serve a minority 
community which has historically been underserved regarding flood protection assistance. The 
efforts to mitigating the stormwater challenges faced at the property are a critical step towards 
the broader effort to convert the historic property into a community center and museum which 
can provide much needed assistance and create much needed opportunities for the 
underserved citizens of this vulnerable community as well as help preserve the rich minority 
history of the property and the community. The project will construct a stormwater collection 
system on the Rosenwald School focusing on the roof and managing runoff utilizing approved 
stormwater BMPs, as well as designing a suite of landscape-focused stormwater BMPs which 
can be implemented over time to ensure that the property grounds themselves can once again 
be restored to a useable and functional condition to meet the needs of the community. 

FEMA, Virginia General Assembly, DCR’s Floodplain Management Program, and the Middle 
Peninsula PDC all recognize that natural hazards pose a serious risk to all levels of government 
including states, localities, tribes and territories and the citizens which reside and work 
there. These hazards include flooding, drought, hurricanes, landslides, wildfires and more. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program (www.FightTheFloodVA.com).  This proposal intends to implement nature-based 
solutions which utilize and incorporate sustainable planning, design, environmental 
management, and engineering practices that weave natural features or processes into the built 
environment to promote adaptation and resilience. Further, this proposal incorporates natural 
features and processes in efforts to combat climate change, reduce flood risks, improve water 
quality, protect coastal property, restore and protect wetlands, reduce heat, add recreational 
space, preserve historic structures, provide resilience-related educational opportunities and 
more. Nature-based solutions offer significant benefits, monetary and otherwise, often at a 
lower cost than more traditional infrastructure. These benefits include economic growth, green 
jobs, increased property values, and improvements to public health, including better disease 
outcomes and reduced injuries and loss of life (FEMA Building Community Resilience with 
Nature Based Solutions, June 2021). 

• A link to the Middle Peninsula PDC’s Approved Regional Flood Resiliency Plan (2021) can
be found at: https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-
8_19_DCR-packet_letterandplan.pdf

o Please see Page 3-5, which notates the need to respond to emerging flood challenges.
• Middle Peninsula All Hazards Mitigation Plan (2016):

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
o Please see Section 4 (page 25), which includes historical hazard data within the

region.
• A link to the County of Mathews’ Comprehensive Plan can be found at:

https://www.mathewscountyva.gov/196/Comprehensive-Plan

file://mppdc-gis/mppdcdata/MPPDC-Staff-Projects/0_Funding%20Proposals/FY23%20Proposals/Flood%20Fund%20DCR/FTF_Design%20Construction_Application%20Development/37_Parker/www.FightTheFloodVA.com
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.mathewscountyva.gov/196/Comprehensive-Plan


PROJECT LOCATION INFORMATION –  
The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 

FIGURE 1. MIDDLE PENINSULA REGIONAL MAP SHOWING PROJECT LOCATION 

FIGURE 2. MIDDLE PENINSULA POPULATION 



This project proposes to design and implement stormwater flooding solutions on four private 
parcels of land constituting approximately 10.5 acres of land located in the historically minority 
and underserved community of Susan in Mathews County as found in Figures 3 and 4. The 
property is owned by the Antioch Baptist Church, which has served for nearly 100 years as a 
religious, community, cultural, and educational center for the historically underserved African 
American citizens of Mathews County. The property consists of the historic Antioch Rosenwald 
School, the Antioch Baptist Church, the church cemetery, and several wooded, grassy, and 
parking areas. 

FIGURE 3: COUNTY MAP OF PROJECT LOCATION. 



FIGURE 4: PARCEL MAP OF PROJECT LOCATION. 

The Antioch Baptist Church congregation and other supporters throughout the community are 
currently attempting to preserve the historic Rosenwald School for restored use as a museum 
and cultural and community center. However, the school building and the property grounds 
experience regular and increasingly problematic amounts of stormwater flooding which has 
proved to be a great challenge to the preservation and revitalization of the property. 
Fundraising efforts in recent years have been successful; however, funds that were raised with 
the intent to revitalize the structure and reignite the functionality of the building as a 
community center and museum have instead needed to go to efforts to secure the building’s 
foundation, which had degraded due to stormwater-related issues throughout the years. This 
same scenario is occurring once again as the roof of the building has begun to fail resulting in 
significant leaks and damages to the building and contents.  

Church leadership have reported that stormwater flooding impacts the daily use of the 
properties including needing to regularly delay funerals for congregation members and alter 
parking accommodations due to standing water following both extreme and relatively smaller 
precipitation events. Many of these flooding issues are believed to be as result of the soil type, 
lack of elevation, local topographic influence, and overall lack of comprehensive stormwater 



management of impervious surfaces and drainage ditches at the property; however, the 
problem has not been investigated by an environmental engineer to date.  

This proposal intends to design and construct a stormwater collection system and vegetated 
green roof at the historic Rosenwald School building and design a number of landscaping 
related BMPs on the Church-owned parcels, which can be implemented over time to ensure 
that the historic property and community hub remain in operation for generations to come and 
serve as a model for flooding resiliency for historic structures and similar properties across the 
Commonwealth. 

The Antioch Rosenwald School was 
constructed in 1927 and is the last 
remaining Rosenwald School in 
Mathews County. Between 1912 
and 1932, through a unique 
collaboration between Sears & 
Roebuck President Julius 
Rosenwald and Tuskegee 
Institute’s Booker T. Washington, 
almost 5,000 wood frame school 
buildings were built throughout 
the South to provide public 
education for African Americans. 
Typically located in proximity to 
African American Churches, these 
schools were built incorporating 
the latest ideas in education and 
health, including instructional 
needs, lighting, heating, and 
sanitation, in an effort to create a 
positive and healthy environment 
for learning. The Rosenwald 
Schools building program created 
a model for all rural schools in this 
country. Constructed in 1927 as a 
two-teacher pattern school 
(Figures 5 and 6) the 
Antioch School was in service a 
little over 20 years, until 1948, at 
which time the County closed the school and relocated the remaining students to the Thomas 
Hunter School in Mathews. In the years since, Antioch Church has used building for various uses 
including using the north classroom half of the building as a 3-bedroom dwelling/Parsonage, 
and the south classroom half as a fellowship hall for parishioners. Around 1970, the building 
was remodeled into its current appearance. The building which is currently vacant has an 
original roof that is leaking in several places and is need of replacement to stop further damage 

FIGURE 5: ORIGINAL RENDERING & FLOOR PLAN FOR THE
ANTIOCH ROSENWALD SCHOOL.



 

to the structure. Most of the items and 
artifacts have been removed and stored 
to protect them from rain damage. The 
Church’s Board of Trustees has adopted 
a vision for the school to transform the 
school building into a community center 
which can provide educational, 
entrepreneurship, or workforce training 
center as well as a museum to preserve 
the property and community’s invaluable 
history and culture. 

Mathews County is located at Virginia’s 
Middle Peninsula and is an agriculture, forestry, and water-based economy. The County is 
comprised of 86 square miles of land 166 miles of shorelines. Based on 2020 Census Data, 
Mathews County’s population totals 8,533 which makes it the largest Middle Peninsula locality. 
According to DCR guidelines, a portion of the County is considered a low-income geographic 
area. 

In Figure 7, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones. 
  

FIGURE 6: FRONT OF THE ANTIOCH ROSENWALD 
SCHOOL DURING CONSTRUCTION IN 1927. 



FIGURE 7: MAP OF MIDDLE PENINSULA LOW INCOME GEOGRAPHIC AREAS QUALIFYING PER DCR 
GUIDELINES. 

Please see Figure 8 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  



 

FIGURE 8: MAP OF THE PROJECT LOCATION WITHIN THE GREEN LOW-INCOME AREA. 

 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score as seen in Figure 9; however, it also is important to 
recognize that there are other social vulnerability models which reflect higher social 
vulnerability within this project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability is considered relatively moderate level of vulnerability as seen in Figure 10.  
  

https://hazards.fema.gov/nri/map


 

FIGURE 9. VIRGINIA’S SOCIAL VULNERABILITY INDEX SCORE MAP OF THE PROJECT LOCATION  

 

FIGURE 10. FEMA NATION RISK INDEX OF CENSUS TRACK OF PROJECT LOCATION  

 
 
The four subject parcels are not located within a designated FEMA Flood Zone but are 
vulnerable to coastal flooding from tropical and sub-tropical storm surge (Figure 11 and 
Attachment 2 (FIRMette last mapped 12/19/2014)) and nor-easters. 
  



FIGURE 11. NOAA STORM SURGE HAZARD MAPS 

Above: Category 1 (top left), Category 2 (top right), Category 3 (bottom left) and Category 4 
(bottom right) storm surge levels projected for the Antioch Church properties from the National 
Storm Surge Hazard Maps produced by NOAA (https://www.nhc.noaa.gov/nationalsurge/).  

Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. The proposed stormwater protection solutions will take 
coastal flooding and long-range sea-level rise into consideration where and as appropriate. The 
project location has and continues to be impacted by tropical, sub-tropical, and nor’easter 
events. Attachment 3 lists 81 storm events and provides a map with the project location.  

For more information about this project area please see: 

https://www.nhc.noaa.gov/nationalsurge/


 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found at: 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 

• A link to Mathews County’s current floodplain ordinance can be found at: 
https://www.mathewscountyva.gov/172/National-Flood-Insurance-Program-NFIP 

 
NEED FOR ASSISTANCE –  
The Middle Peninsula Planning District Commission (MPPDC) is a political subdivision of the 
Commonwealth of Virginia formed under VA Code §15.2-4203 to provide solutions to problems 
of greater than local significance and cost-savings through economies of scale. The MPPDC 
serves nine localities of the Middle Peninsula including Essex, Gloucester, King & Queen, King 
William, Mathews, and Middlesex Counties as well as the Towns of Tappahannock, West Point, 
and Urbanna.  

MPPDC is staffed using multiple methods including co-operative procurement, hourly, and 
burdened staff.  MPPDC staff consists of Executive Director, Deputy Director, Chief Financial 
Officer, Senior Project Planner, clerical support staff; co-operative procured Director of 
Planning, General Planner, Certified Flood Plain Manager, Transportation Planner, Emergency 
Planner; Hourly staff for Housing, Community Development Planner and Public relations.  

The PDC staffing team assists localities with long-term and/or regional planning efforts. The 
MPPDC Executive Director, Deputy Director, and Chief Financial Officer have decades of 
experience in managing and administering project grants at multiple scale from grants in excess 
of $1,000,000 to very small grants.  MPPDC is an entrepreneurial based government agency 
with an annual operating budget ranging from $750,000 to over $1,000,000.  The MPPDC 
manages annually 25-30 concurrent federal and state grants utilizing industry standard Grants 
Management Software.  Staff utilize GIS and all Microsoft software as well as other software as 
required by different grants.  The MPPDC operates service centers in the topical areas of coastal 
zone management, emergency planning, housing, transportation planning and transportation 
demand management, economic development, social assistance, small business development, 
general planning and technical assistance and other areas as determined by the 
Commission.  MPPDC has over 25 years of experience managing multiple revolving loan 
programs.  In the 25 years that the Executive Director has been employed by the Commission 
no audit findings have occurred.     

The proposed project will 1) design and construct a stormwater collection system utilizing 
established stormwater Best Management Practices (BMP) where feasible including new 
gutters and roof to both preserve and protect the structure from further deterioration and 2) 
design landscape-related stormwater BMPs to serve as a comprehensive stormwater protection 
approach for the structures and property. 

The need for assistance is two-fold. First and regarding to the Rosenwald School, an unique 
opportunity has presented itself to preserve and protect one of the most historic properties in 
Mathews County which has and will continue to serve as a community hub for the historically 
underserved African American citizens and congregation of the Antioch Baptist Church. The 
school building’s impervious surfaces are a major contributing factor to the stormwater 
flooding impacts occurring at the property and the same stormwater is beginning to deteriorate 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.mathewscountyva.gov/172/National-Flood-Insurance-Program-NFIP


 

the structure itself. The Antioch Church Board of Trustees need immediate financial assistance 
to implement solutions that will most importantly prevent further deterioration of the building 
as well as provide broader and longer-range stormwater BMPs which will ensure that the 
properties are useable for the community in the face of increasing precipitation volumes and 
frequencies. 

Secondly, the need for landscape-related stormwater BMP designs are needed to provide a 
holistic and comprehensive approach to managing stormwater at the properties. These designs 
will complement the Rosenwald School impervious surface BMPs by targeting solutions which 
will make the other areas of the properties which are critical to daily operations at this 
community hub such as parking areas and the cemetery. If improvements were to be made 
only to the Rosenwald School building and BMPs focusing on stormwater management issues 
were neglected, then the current challenges for utilizing the properties would persist.  

These designs will also incorporate and build upon previous efforts by the MPPDC to research 
and advance roadside ditch management solutions for Mathews County (Mathews County 
Ditch Mapping and Database (mppdc.com). This study was completed in 2017 at the request of 
Mathews County, which recognized the need of enhanced ditch maintenance as a critical 
component in the effort to mitigate stormwater flooding across the County. The ditches along 
Antioch Road and adjacent to the Antioch Baptist Church properties were included in this study. 
Since the study, Mathews County has cleaned several of the ditches near the Antioch Baptist 
Church properties where it was determined the County had maintenance responsibilities. The 
County’s efforts are representative of the magnitude of the stormwater flooding problems and 
the County’s commitment to preserving and protecting this vulnerable community center; 
however, they have not provided a long-lasting solution to the overall problem and additional 
and more holistic solutions are needed. 
Figure 12 includes photographs demonstrating the need for assistance to mitigate stormwater 
flooding issues at the Antioch Baptist Church properties.  
  

http://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf
http://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf


 

FIGURE 12: PHOTOS OF ANTIOCH BAPTIST CHURCH PROPERTIES 

 
 
  

Photograph showing the current exterior front of 
the Historic Antioch Rosenwald School building. The 
current asphalt shingled roof is failing and is 
proposed to be replaced with a vegetated green 
roof or other stormwater collection roofing system. 

Photograph showing recent stormwater-related 
damages to the Antioch Rosenwald School 
building interior. Immediate assistance is needed 
to prevent further damages from the failing roof. 

Photograph locations depicted in red where stormwater is intruding the roof 
of historic Antioch Rosenwald School building interior. Immediate assistance is 
needed to prevent further damages from the failing roof. 

A separate location depicted in red where stormwater is intruding the roof 
of historic Antioch Rosenwald School building interior. Immediate 
assistance is needed to prevent further damages from the failing roof. 



ALTERNATIVES – 
Several alternatives have been considered and are proposed regarding this project: 

• Do Nothing Scenario – Should DCR not award the proposal. The Antioch Baptist Church
Board of Trustees will continue its fundraising efforts to protect and preserve the last
remaining Rosenwald School in Mathews County. However, the Church lacks the funds
to address the immediate repair needs to the structure and continued stormwater
flooding and damages will continue to degrade the historic structure, potentially to a
point where the damages are beyond the ability of the Church to repair them. Should
the Church be successful in repairing the roof, it is likely that the continued challenges in
parking and daily use of the properties will continue to hamper the group’s efforts to
restore the school and reinvigorate it as a community center and museum.

• Rosenwald School Alternatives – (Note that the desired alternatives are subject to
approval by relevant permitting authorities prior to implementation)
1. Rosenwald School Vegetated/Green Roof (Alternative A) – As the most expensive

alternative, the request for funding has been developed to be able to support the
construction of a vegetated/green roof at the Rosenwald School as part of a

Southward facing view along Antioch Road taken 
from in front of the Antioch Rosenwald School. 
The photograph was taken recently following a 
nominal rain event with less than 0.5” 
precipitation and is representative of the regular 
conditions at the site. The level of ponding in the 
roadside ditches and the yard in front of the 
school building are a constant challenge for daily 
operations at the site. 

Northward facing view along Antioch Road taken 
from in front of the Antioch Rosenwald School. The 
photograph was taken recently following a 
nominal rain event with less than 0.5” precipitation 
and is representative of the regular conditions at 
the site. The level of ponding in the roadside 
ditches and the yard in front of the school building 
are a constant challenge for daily operations at the 
site. 



stormwater collection system to mitigate stormwater flooding at the property and 
preserve the historic structure. A qualified engineer experienced in these types of 
roofs will first assess the structure and deem whether a green roof is feasible and 
appropriate considering the age of the building, pitch of the roof, and potential for 
mitigating stormwater flooding at the property. Should the engineer deem 
Alternative A to not be feasible, then the project will shift to accomplishing 
Alternative B. 

2. Rosenwald School Traditional Roof and Stormwater Collection System (Alternative B)
– Should a vegetated roof be deemed not feasible, then the stormwater resulting
from the roof at the school will be managed by constructing a traditional non-
vegetated roof and incorporating additional stormwater collection BMPs intended to 
capture or slow the roof runoff. Replacing the failing roof immediately to prevent 
further damage to the historic structure is of the utmost importance. Utilizing a 
traditional roof will accomplish this. A qualified stormwater engineer will be utilized 
to design the stormwater collection system which will be installed at the school. The 
system will involve components such as but not limited to cisterns and rain gardens. 

• Antioch Properties Landscape BMPs – Designs for additional landscape and drainage
focused BMPs will consider many alternatives. A qualified stormwater engineer will first
assess the drainage conditions at the properties and create a customized stormwater
management plan involving BMPs designed to make the property better equipped to
handle the increased levels of precipitation forecast in coming years. The MPPDC and
Mathews County are prepared to assist the Antioch Baptist Church Board of Trustees
with securing future funding to implement the designs completed as part of the
proposed project.



 

GOALS AND OBJECTIVES –  
This project will implement nature-based solutions to mitigate stormwater flooding on the 
historic Antioch Rosenwald School as deemed feasible and appropriate by a qualified engineer 
and create a stormwater management plan including a suite of nature-based stormwater BMP 
designs on the nearly 10.5-acre site.  The proposed activities will result in the preservation and 
enhancement of the building and property as the owners strive to reinvigorate the property as 
a community hub and museum for the historically underserved community.  

The goals and objectives of this project are as follows -  
 

Goal 1: Improve flood preparedness and resiliency within a minority and historically 
disadvantaged and underserved community in Mathews County and the 
Commonwealth.  

Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-based 
approach.   

Objective B: Manage stormwater-related flooding to ensure that the historic Antioch 
Rosenwald School may continue to serve and prosper as a community hub and 
museum and in turn, so that the County’s tax base does not erode.  

Goal 2: Improve water quality. 

Objective A: Construct a living shoreline to capture nitrogen, phosphorus, and 
sediment. 

Goal 3: Transferability to other communities. 

Objective A: Improve the implementation of Fight the Flood projects and project as an 
example program to be replicated in other communities within the region or the 
Commonwealth. 

The MPPDC anticipates that the stormwater BMPs installed at and designed for this project 
location will:  

1. Prevent continued degradation of the historic Antioch Rosenwald School building 
through waterproofing the structure. According to the VA Department of 
Environmental Quality, vegetated roofs are alternative roof surfaces that typically 
consist of waterproofing and drainage materials and an engineered growing media that 
is designed to support plant growth. Vegetated roofs capture and temporarily store 
stormwater runoff in the growing media before it is conveyed into the storm drain 
system. A portion of the captured stormwater evaporates or is taken up by the plants, 
which helps reduce runoff volumes, peak runoff rates, and pollutant loads on 
development sites. Should a qualified engineer deem a vegetated roof as a feasible and 
applicable alternative, a vegetated roof will be constructed. Conversely, should a 
vegetated roof not be feasible, then a traditional metal or asphalt roof connected to a 
stormwater collection system will be installed. 
 



 

2. Provide ecosystem services to the community. Since this project is proposing the 
installation of stormwater BMPs, this project will have nutrient and sediment reduction 
benefits to local waters. According to DEQ stormwater design specifications, the BMPs 
being considered have significant ability for removing nitrogen, phosphorous and 
sediment as described in the tables included in Attachment 4.  

According to DEQ Stormwater Design Specification #5 for Vegetated Roofs, vegetated 
roofs are an acceptable runoff reduction practice for the coastal plain, but they have a 
limited water quality function, since rooftops are not a major loading source for 
nutrients or bacteria. DEQ recommends that plant materials that can tolerate drought 
and salt spray be utilized for optimal performance. 

In addition to water quality improvements, stormwater BMPS may offer new or 
enhanced habitat for wildlife and birds. 

APPROACH, MILESTONES, AND DELIVERABLES –  
As explained in the previous “Alternative” section, at least one stormwater BMP will be 
designed and implemented to preserve and protect the historic Antioch Rosenwald School from 
continued and future degradation resulting from stormwater flooding. This will involve 
constructing a new roof, vegetated or traditional, on the 2,050 square foot building and 
associated stormwater collection system components as determined by a qualified engineer. 

A separate site-wide Stormwater Management Plan will be developed by a qualified engineer 
or consultant to identify a suite of additional stormwater BMP solutions which may be 
implemented over time to ensure comprehensive and holistic stormwater management which 
can ensure the property is accessible and can support the community’s needed daily uses as the 
property is transformed into a community hub/center and museum. 

It is anticipated that the proposed project will commence January 2022 and be completed by 
June 2022. The anticipated timeline for this project could be as quick as 6 months, but no more 
than one year. The timeline range is due to the potential delays in the construction industry or 
delays caused by COVID, including supply shortages. Having a one-year timeline will offer 
potential windows for planting the vegetated roof or other stormwater BMPs involving 
vegetation. To explain, the Chesapeake Bay Foundation recommends that perennials and 
grasses should be planted during peak growing season (in mid-to-late summer) to allow enough 
time for their root systems to become established before they go dormant in the late Fall. Trees 
and shrubs should be planted in Spring and Fall when there is adequate rainfall to help them 
develop strong roots and leafy growth.  

Below is the project timeline and project milestones for this project.  



Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan and Solution Design 

Hold administrative project kick off meeting X 
Select engineer(s) and/or contractor(s) to provide 
potential nature-based or hybrid design solutions 

X 

Coordinate with property owner and contractor on 
project expectations 

X X X X X 

Discuss nature-based or hybrid design solutions 
with contractor and property owner (for 
Rosenwald School Building and properties) 

X X 

Select which nature-based or hybrid design 
solution is most appropriate (for Rosenwald School 
construction only) 

X X 

Have contractor develop selected nature-based or 
hybrid design solution (for Rosenwald School 
construction only) 

X X 

Apply for any necessary permits (for Rosenwald 
School construction only) 

X X 

Phase 2 – Strategic Implementation 
Implement the nature-based or hybrid solution 
upon the Rosenwald School 

X 

Complete the Stormwater Management Plan with 
specific designs for enhancing overall flood 
protection at the targeted properties. 

X X 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the property-wide Stormwater 
Management Plan 

X 

Hold administrative project close out meeting X 

The construction and Stormwater Management Plan contractor(s) will be contracted in 
accordance with the Virginia Public Procurement Act and the MPPDC’s Small Purchase Policy. 

RELATIONSHIP TO OTHER PROJECTS –  
For over 40 years the Middle Peninsula Planning District Commission (MPPDC) and its 
participating localities have worked diligently on topics associated with the land water 
interface, including coastal use conflicts and policies, sea level rise, stormwater flooding, 
roadside ditch flooding, erosion, living shorelines, coastal storm hazards (i.e., hurricanes, 
tropical storms), riverine and coastal flooding, and coastal resiliency.  
The proposed project is a priority project generated from the Middle Peninsula Regional Flood 
Resilience Plan, which was approved by DCR during August 2021. The Flood Resiliency Plan 
serves as the MPPDC’s guiding document for its flood resiliency programs and is comprised of 
two primary MPPDC-approved policy documents which form the implementation and 
foundation of the Middle Peninsula flood protection approach and are indirectly and directly 



supported by multiple specific regional planning documents, both approved by various required 
federal, regional, or local partners as required by statute. 

Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  

Long Term Planning 
• Middle Peninsula All Hazard Mitigation Plan, FEMA and Middle Peninsula locality

approved 2016 (MPPDC Website)
• The overarching project that provides updates every five years of the hazards

within the region is the Middle Peninsula All Hazards Mitigation Plan. This
plan identifies the top hazards within the region and provides a HAZUS
assessment that analyzes flooding (riverine and coastal), sea-level rise and
hurricane storm surge impacts in the region. Additionally, this plan lists
strategies and objectives that guide member localities to mitigate for these
strategies.

• Middle Peninsula Comprehensive Economic Development Strategy, MPPDC
Approved March 2021

• Middle Peninsula VDOT Rural Long Range Transportation Plan - MPPDC Approved
~annually

Short Term Implementation 
• Middle Peninsula Planning District Commission Fight the Flood Program Design

MPPDC Commission (approved June 2020 Chairman approved 8/6/21 update)
• Middle Peninsula Planning District Commission Living Shoreline Resiliency Incentive

Funding Program-Virginia Revolving Loan Fund Program Design and Guidelines
(approved 2015)

As the MPPDC has continuously worked on flooding and coastal resiliency topics, Attachment 5 
lists the projects and short description of relevant projects. All of these projects have built upon 
each other to establish a solid foundation of regional expertise in flooding and coastal resiliency 
topics. Now, with such a wealth of information, the MPPDC can move beyond research and 
studies to begin implementing projects on the ground.  One effort, in particular, was launched 
in 2020 was in response to emerging flood challenges. The MPPDC Commission authorized staff 
to develop the Middle Peninsula Fight the Flood (FTF) Program. This program leverages state 
and federal funding to deliver flood mitigation solutions directly to constituents, for both the 
built environment and the natural environment with an emphasis on nature-based flood 
mitigation solutions. The Middle Peninsula FTF program helps property owners gain access to 
programs and services to better manage challenges posed by flood water. Therefore, MPPDC 
staff have partnered with private property owners that have registered for the FTF program to 
assist them in finding funding for their flood protection need.  

Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 



set forth in the planning framework. 

Community Scale Benefits - 
The state may have some basis to give preference to projects larger in scale than those 
affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority shall be 
given to projects that implement community-scale hazard mitigation activities that use nature-
based solutions to reduce flood risk.  However, this would not provide a basis 
for rejecting applications for one parcel or property owner as projects of all sizes are expressly 
to be considered.  The issue is how the guidance defines “Community Scale project” which 
means a project that provides demonstrable flood reduction benefits at the US census block 
level or greater.  A census block is the smallest US Census geography, but in rural application in 
many instances represents an extremely large area covering in excesses of 3,000 acres and 
almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete. 

MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and 
where possible, partnering with neighbors can accomplish more in terms of flood protection 
protected than urban areas which have smaller sized parcels.  Therefore, we believe 
submissions of each nature-based project are essentially a nature-based “brick in the wall” and 
over time, the cumulative impact of this approach will be realized.  Reducing the amount of 
impervious surface is critical for stormwater management in rural areas, especially those which 
are essentially of flat or little topographic relief.  

This specific proposal presents a unique proposal for a community-wide stormwater mitigation 
solution. The stormwater BMPs designed and implemented will occur directly on four different 
parcels totaling nearly 10.5 acres which are owned by the Antioch Baptist Church. The 
community-scale benefits; however, will stretch far beyond the boundaries of those parcels. 
The proposed activities will greatly serve to preserve one of Mathews County and the Middle 
Peninsula’s most unique and sensitive cultural properties, which is the historic Antioch 
Rosenwald School. While it is imperative that stormwater flooding be managed to ensure that 
it does not claim the last remaining Rosenwald School in Mathews County, it is equally 
important that the designs allow for the property and facility to thrive and prosper as the 
Antioch Baptist Church Board of Trustees works to reinvent the property as a community 
center and cultural and historical museum that not only celebrates the rich minority history of 
the community but creates opportunities for minority youth and young adults. 

Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation 
that show locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, 
habitat, and community protection as seen in Figure 13.   All Round 1 and 2 applications from 
the Middle Peninsula have multiple community protection benefits which include combinations 
of mitigating coastal flooding, protecting buildings/community facilities and CRS credit. 



FIGURE 13: ADAPT VA MAP OF PROJECT LOCATION AND PROSPECTS FOR NNBF BENEFITS 

MAINTENANCE PLAN – 
The approved permits for construction of the stormwater BMPs are not anticipated to require a 
maintenance plan; therefore, the maintenance of the construction element of this project will 
be in accordance with the permit requirements. The Antioch Baptist Church Board of Trustees is 
committed to not only revitalizing the Rosenwald School as a community center and museum 
but also ensuring the long-term maintenance of the facility and property. 

CRITERIA –  
Describe how the project meets each of the applicable scoring criteria contained in Appendix B 
and provide the required documentation where necessary. Documentation can be incorporated 
into the Scope of Work Narrative or included as attachments to the application. Appendix B 
must be completed and submitted with the application. 

For local governments that are not towns, cities, or counties, the documentation provided  for 



the criteria below should be based on the local government or local governments in which the 
project is located and/or directly impacts. 

1. Is the applicant a local government (including counties, cities, towns, municipal
corporations, authorities, districts, commissions, or political subdivisions created by
the General Assembly or pursuant to the Constitution or laws of the Commonwealth,
or any combination of these or a recognized state or federal Indian tribe?
YES - The Middle Peninsula PDC is a political subdivision of the Commonwealth of
Virginia formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of
the Commonwealth.

2. Does the local government have an approved resilience plan meeting the
criteria as established by this grant manual? Has it been attached or a link
provided?
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan
as of August 19, 2021, which can be found at the following link:
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf

3. For local governments that are not towns, cities, or counties, have letters of
support been provided from affected local governments?
YES - Please see Attachment 1.

4. Has the applicant provided evidence of an ability to provide the required match funds?
The property owner has provided a match commitment letter to the Middle Peninsula
PDC indicating their responsibility to provide the appropriate match if their project
proposal is awarded as seen in Attachment 7.

5. Has the applicant demonstrated to the extent possible, the positive impacts of the
project or study on prevention of flooding? Yes, nature-based solutions—such as
reconnecting floodplains to give rivers more room during floods or establishing
stormwater BMPs—as well as hybrid solutions can also help improve water quality,
provide prime wildlife habitat, enhance recreational opportunities, and produce related
economic and social benefits.

6. Has the applicant demonstrated to the extent possible, the positive impacts of the
project or study on prevention of flooding?
YES.

BUDGET NARRATIVE - 
For applications submitted under MPPDC Round 2 proposals that reside in a low-income area 
or opportunity zone, the following applies to the submitted budget.  If the applicant does not 
reside in a low-income area or opportunity zone, then the following does not apply.  

For projects within low-income areas and opportunity zones, the budgets are being submitted 
with budgets that reflect a 70:30 grant to match ratio even though the program manual states 
that these projects are eligible for 80:20 match for being located in low-income areas and 
opportunity zones. In response to the DCR letter addressed to the MPPDC dated October 20, 
2021, which eliminated the ability of MPPDC applicants who reside in a low-income area or 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


opportunity zone to request 80% state funding. We respectfully request that DCR reconsider 
applying the determination required for Round 1 proposals on the MPPDC Round 2 proposals 
since the grant manual states that all applicants who reside in a low-income area or 
opportunity zone should be funded at the level that they qualify for. Should DCR agree to 
award projects located in low-income areas or opportunity zones at the levels indicated within 
the grant manual, the budgets can be adjusted when contracts are awarded to ensure 
consistency with the grant manual.  

MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 



Please note that the cost estimates for the construction element of this project are based upon 
the most expensive cost estimate for the stormwater collection system, which was supplied by 
Storybound Construction, LLC. and is included in Attachment 6. The most expensive option was 
a component of the Storybound Construction cost estimate, which was $75,312.60 for a 
historically accurate Victorian style metal roof. An additional $25,000 was included in the 
construction element cost to cover additional elements of a stormwater collection system such 
as a cistern, rain garden, etc. should it be needed. Also, please note that DEQ estimates 
construction of a vegetated roof to cost between $12 and $25 per square foot. For the 2,050 
square foot Rosenwald School, this equates to $51,250. So, the primary alternative, Alternative 
A, would be easily afforded under the proposed budget amount. 

Costs to support legal counsel development of procurement documents to ensure compliance 
with the Virginia Public Procurement Act are included as well and will be utilized as necessary. 

In summary:  
Estimated total project cost:  $141,438 
Amount of funds requested from the Fund (70% project total): $99,007 
Amount of cash funds available (30% project total):   $42,431 

Please see the match commitment letter from the property owner in Attachment 7 and the 
authorization to request for funding in Attachment 8.  



 

Appendix B: Scoring Criteria for Flood Prevention and Protection 
Projects 
Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 
 

Applicant Name: 
 Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 
 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  



 

Project Eligible for Consideration 
 Yes 

� No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen. 
The category chosen must be the primary project in the application. 

 
 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures. 

 
 
 

50 

 

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as having flood resilience 

value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events. 

 
 
 
 
 

45 45 

 
1.b. any other nature-based approach 

 
40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 
Low Social Vulnerability (-1.0 to 0.0) 0  
Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP? 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


Yes 10 

No 0 0 

9. Is the proposed project in a low-income geographic area as defined in this manual?

Yes 10 10 

No 0 

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay
TMDLs. Does the proposed project include implementation of one or more best management
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan?

Yes 5 5 

No 0 

11. Does this project provide “community scale” benefits?

Yes 20 20 

No 0 

Total Points 123 



Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation Community Flood Preparedness Fund Grant 

Program 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes □ No  N/A

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan  Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

 Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

 Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

 Yes □ No □ N/A 

Signed pledge agreement from each contributing organization  Yes □ No □ N/A 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


Attachment 1: Community Support Letter 



Attachment 2: Project Location FIRMette 
Antioch Baptist Church Properties (FIRMette #: 5115C012OE) 



Attachment 3: List of historic hurricanes impacting the project area. 

Hurricane List 

Search Filter Criteria 
Location: 37.41985, -76.40677 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ANA 2015 May 06, 2015 to May 12, 2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 1985 80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 1967 75 973 H1 

UNNAMED 1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 1961 Sep 12, 1961 to Sep 15, 1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

IONE 1955 Sep 10, 1955 to Sep 27, 1955 120 938 H4 

CONNIE 1955 Aug 03, 1955 to Aug 15, 1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 1953 80 973 H1 

UNNAMED 1945 Sep 12, 1945 to Sep 20, 1945 115 949 H4 

UNNAMED 1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 1935 Aug 29, 1935 to Sep 10, 1935 160 892 H5 

UNNAMED 1934 Sep 01, 1934 to Sep 04, 1934 45 -1 TS 

UNNAMED 1933 Aug 13, 1933 to Aug 28, 1933 120 948 H4 

UNNAMED 1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 1928 Sep 06, 1928 to Sep 21, 1928 140 929 H5 

UNNAMED 1928 Aug 03, 1928 to Aug 13, 1928 90 971 H2 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 1916 May 13, 1916 to May 18, 1916 40 990 TS 

UNNAMED 1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 1904 Sep 08, 1904 to Sep 15, 1904 70 -1 H1 

UNNAMED 1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 1899 Oct 26, 1899 to Nov 04, 1899 95 -1 H2 

UNNAMED 1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 1893 Jun 12, 1893 to Jun 20, 1893 65 -1 H1 

UNNAMED 1889 Sep 12, 1889 to Sep 26, 1889 95 -1 H2 

UNNAMED 1888 Sep 06, 1888 to Sep 13, 1888 50 999 TS 

UNNAMED 1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 1882 Sep 21, 1882 to Sep 24, 1882 50 1005 TS 

UNNAMED 1882 Sep 02, 1882 to Sep 13, 1882 110 949 H3 

UNNAMED 1881 Sep 07, 1881 to Sep 11, 1881 90 975 H2 

UNNAMED 1879 Aug 13, 1879 to Aug 20, 1879 100 971 H3 

UNNAMED 1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 1876 Sep 12, 1876 to Sep 19, 1876 100 980 H3 

UNNAMED 1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 1867 Aug 10, 1867 to Aug 18, 1867 45 -1 TS 

UNNAMED 1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 1863 Sep 16, 1863 to Sep 19, 1863 60 -1 TS 

UNNAMED 1861 Oct 31, 1861 to Nov 03, 1861 60 992 TS 

UNNAMED 1861 Sep 27, 1861 to Sep 28, 1861 70 -1 H1 

UNNAMED 1859 Sep 15, 1859 to Sep 18, 1859 70 -1 H1 

UNNAMED 1858 Aug 11, 1858 to Aug 20, 1858 45 994 TS 

UNNAMED 1856 Aug 19, 1856 to Aug 21, 1856 50 -1 TS 

UNNAMED 1854 Sep 10, 1854 to Sep 14, 1854 65 -1 H1 

UNNAMED 1854 Sep 07, 1854 to Sep 12, 1854 110 938 H3 

UNNAMED 1852 Aug 28, 1852 to Aug 31, 1852 50 -1 TS 

 
 
 
 
 
 
 
 
 
 
 

  



Attachment 4: DEQ Stormwater BMP Efficiencies 



 



 













 



 

 
 
 
 
 
 
 
 
 
 
 
 

  



 

Attachment 5: Flood Prevention Project and its Relevance to Other 
Projects  
 
MPPDC staff have worked throughout the years to understand the policy, research and impacts 
of flooding (ie. stormwater, coastal, riverine, sea level rise) and coastal resiliency to the region. 
Below is a list of projects that have built upon each other over the year that have contributed to 
our understanding.  
 
Climate Change & Sea Level Rise (2009 to 2012) 
The MPPDC was funded for a 3 Phase project through the Virginia Coastal Zone Management 
Program to assess the impacts of climate and sea level rise throughout the region. With over 
1,000 miles of linear shoreline, the Middle Peninsula has a substantial amount of coast under 
direct threat of accelerated climate change and more specifically sea-level. In Phase 1, MPPDC 
staff assessed the potential anthropogenic and ecological impacts of climate change. Phase 2 
focused on the facilitating presentations and develop educational materials about sea level rise 
and climate change for the public and local elected officials.  Finally Phase 3 focused on 
developing adaptation public policies in response to the assessments.  

Phase 1: Middle Peninsula Climate Change Adaptation:  Facilitation of Presentations and 
Discussions of Climate Change Issues with Local Elected Officials and the General Public 
Phase 2: Climate Change III: Initiating Adaptation Public Policy Development 
Phase 3: Phase 3 Climate Change: Initiating Adaptation Public Policy Development 

 
Emergency Management - Hazard Mitigation Planning (2009 to Present): Since 2009, the 
Middle Peninsula Planning District Commission has assisted regional localities in meeting the 
federal mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (ie. Mean High Higher Water 
and the NOAA 2060 intermediate-high scenario), and flooding (coastal and riverine flooding) 
that estimates losses from each hazard. The Middle Peninsula All-Hazard Mitigation Plan 
Update 2021 is currently being updated. The 2021 All Hazards Mitigation Plan builds off and 
updates previous mitigation plans.  
 
Land and Water Quality Protection (2014): In light of changing Federal and State regulations 
associated with Bay clean up-nutrient loading, nutrient goals, clean water, OSDS management, 
storm water management, TMDLs, etc, staff from the Middle Peninsula Planning District 
Commission (MPPDC) will develop a rural pilot project which aims to identify pressing coastal 
issue(s) of local concern related to Bay clean up and new federal and state legislation which 
ultimately will necessitate local action and local policy development. Staff has identified many 
cumulative and secondary impacts that have not been researched or discussed within a local 
public policy venue. Year 1-3 will include the identification of key concerns related to coastal 
land use management/water quality and Onsite Sewage Disposal System (OSDS) and 

https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/FINAL_CLIMATE%20CHANGE_UVA_CIT_RED.pdf
https://www.mppdc.com/articles/reports/Phase_3_Initiating_Adaptation_Final.pdf
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/articles/reports/Final_Report_LWQIII_RED.pdf


 

community system deployment. Staff will focus on solution based approaches, such as the 
establishment of a regional sanitary sewer district to manage the temporal deployment of 
nutrient replacement technology for installed OSDS systems, assessment of land use 
classifications and taxation implications associated with new state regulations which make all 
coastal lands developable regardless of environmental conditions; use of aquaculture and other 
innovative approaches such as nutrient loading offset strategies and economic development 
drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The Virginia Department of Conservation and Recreation requires stormwater 
management for projects with land disturbances of one acre or more. This new state mandate 
requires all Virginia communities to adopt and implement stormwater management programs 
by July 1, 2014, in conjunction with existing erosion and sediment control programs. 
Additionally, the communities within the MPPDC are required to address stormwater quality as 
stipulated by the Chesapeake Bay TMDL Phase II Watershed Implementation Plan and the 
Virginia Stormwater Regulations. The MPPDC Stormwater Program helped localities develop 
tools specific to the region necessary to respond to the state mandate requirement for the 
development of successful stormwater programs.  
 
Stormwater Management-Phase II (2014): MPPDC staff and Draper Aden Associates worked 
with localities (i.e. Middlesex, King William, and Mathews Counties and the Town of West 
Point) interested in participating in a Regional Stormwater Management Program. While each 
locality sought different services from the regional program, this project coordinated efforts, 
developed regional policies and procedures, and the proper tools to implement a regional 
VSMP. 
 
Mathews County Rural Ditch Enhancement Study (2015): In contract with Draper Aden 
Associates, a comprehensive engineering study was developed to provide recommendations 
and conceptual opinions of probable costs to improve the conveyance of stormwater and water 
quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015): This report explored the enabling 
mechanism in  
which a Regional Drainage and Roadside Ditching Authority could be developed. An Authority 
would be responsible for prioritizing ditch improvement needs, partnering with Virginia 
Department of Transportation (VDOT) to leverage available funding, and ultimately working 
toward improving the functionality of the region’s stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 

https://www.mppdc.com/articles/reports/Mathews_County_Ditch_Study_DAA_1505.pdf
https://www.mppdc.com/articles/reports/FINAL_309%20Ditching_MPPDC_RED.pdf


 

assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the MPPDC 
developed the MPPDC Living Shoreline Incentives Program to offer loans and/or grants to 
private property owners interested in installing living shorelines to stabilize their shoreline. 
Currently, loans are available to assist homeowners to install living shorelines on suitable 
properties.  Loans up to $10,000 can be financed for up to 5 years (60 months). Loans over 
$10,000 can be financed for up to 10 years (120 months).  Interest is at the published Wall 
Street Journal Prime rate on the date of loan closing - currently at 5.25% (11/29/18).  Minimum 
loan amount is $1,000.  Maximum determined by income and ability to repay the loan. Finally, 
there are currently no grants available in this program. Since 2016 under the MPPDC Living 
Shoreline Revolving Loan program, 8 living shorelines have been financed and built to date 
encumbering ~$500,000 in VRA loan funding and ~$400,000 in NFWF grant funding. Living 
Shoreline construction cost to date range per job $14,000- $180,000.  MPPDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project - VCPC White Papers (2017): This report investigated the 
challenges presented by the current issues surrounding the drainage ditch network of Mathews 
County. The study summarized research conducted in the field; examined the law and problems 
surrounding the drainage ditches; and proposed some next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017): This project investigated 
roadside ditch issues in Mathews County through mapping and research of property deeds to 
document ownership of ditches and outfalls. This aided in understanding the needed 
maintenance of failing ditches and the design of a framework for a database to house 
information on failing ditches to assist in the prioritization of maintenance needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018): This report was developed by the Virginia 
Coastal Policy Center to understand the ability of a downstream recipient of stormwater 
flooding to bring a claim under Virginia law against an upstream party, particularly a nuisance 
claim. The report summarizes how Virginia courts determine stormwater flooding liability 
between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018): VIMS 
Shoreline Studies Program worked with the PAA to (1) install oyster bag sills as shore protection 
at two PAA sites with the goal of determining effective construction techniques and placement 
guidelines for Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection 
with oyster bags on private property through time.  
 
Fight the Flood Program (2020): The Fight the Flood was launched in 2020 to connect property 
owners to contractors who can help them protect their property from rising flood waters. FTF 
also offers a variety of financial tools to fund these projects including but limited to the Septic 

http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
https://www.mppdc.com/articles/reports/VCPC_Whitepapers_Web.pdf
https://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf
https://www.mppdc.com/articles/reports/Virginia_Stormwater_Nuisance_Law.pdf
https://www.mppdc.com/articles/reports/OysterBagSill_Report.pdf
https://fightthefloodva.com/


 

Repair revolving loan program, Living Shoreline incentives revolving loan fund program, and 
plant insurance for living shorelines.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Attachment 6: Project cost estimates 
 

 
 

  



 

Attachment 7: Match Commitment Letter 
 

 
 
 
 
 
 

  



 

Attachment 8: Authorization to request for funding 

 



Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund 

 Flood Prevention and Protection Project 

PROJECT TITLE: North River Property Resiliency Construction Project 
Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

 ____Capacity Building/Planning X Project _____Study 

NFIP/DCR Community Identification Number (CID): Mathews County (510096) 

If a state or federally recognized Indian tribe, Name of tribe: NA  

Name of Authorized Official: Lewis Lawrence, Executive Director 

Signature of Authorized Official: _______________________________________ 

Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149 
Telephone Number: (804) 758-2311   Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards 
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (215) 264-6451 
Email Address: jrickards@mppdc.com 

Is the proposal in this application intended to benefit a low-income geographic area as 
defined in the Part 1 Definitions? Yes __X__ No ____ 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 

 Floodplain restoration. 



 Construction of swales and settling ponds. 

 Living shorelines and vegetated buffers.  

 Structural floodwalls, levees, berms, flood gates, structural conveyances. 

 Storm water system upgrades. 

 Medium and large-scale Low Impact Development (LID) in urban areas. 

 Permanent conservation of undeveloped lands identified as having flood resilience value 
by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function.  

 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Mathews County  
NFIP Community Identification Number (CID#) (See appendix F): 510096 

Is Project Located in an NFIP Participating Community? þ Yes □ No  
Is Project Located in a Special Flood Hazard Area? þ Yes □ No Flood Zone(s) (If Applicable): VE 
Zone  
Flood Insurance Rate Map Number(s) (If Applicable):  51115C0085E 

Total Cost of Project: $125,715 

Total Amount Requested: $88,000 



INTRODUCTION –  
This project proposes to construct a nature-based solution on private property located on the 
North River in Mathews County. The nature-based solution will involve modifying and removing 
a dilapidated failed wooden bulkhead and the installation of 80 linear feet of living shoreline, 60 
linear feet of a bioengineered structure, 900 square feet of fill and plantings and 103 linear feet 
of rip rap. The applicant also submitted a Round 1 proposal for design needed on a second 
portion of the project site and therefore this request is not duplicative.  

FEMA, Virginia General Assembly, DCR’s Floodplain Management Program, and the Middle 
Peninsula PDC all recognize that natural hazards pose a serious risk to all levels of government 
including states, localities, tribes and territories and the citizens which reside and work 
there. These hazards include flooding, drought, hurricanes, landslides, wildfires and more. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program (www.FightTheFloodVA.com).  This proposal is a Nature-based solution which utilizes 
and incorporates sustainable planning, design, environmental management, and engineering 
practices that weave natural features or processes into the built environment to promote 
adaptation and resilience. Further, this proposal incorporates natural features and processes in 
efforts to combat climate change, reduce flood risks, improve water quality, protect coastal 
property, restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational 
space, and more. Nature-based solutions offer significant benefits, monetary and otherwise, 
often at a lower cost than more traditional infrastructure. These benefits include economic 
growth, green jobs, increased property values, and improvements to public health, including 
better disease outcomes and reduced injuries and loss of life (FEMA Building Community 
Resilience with Nature Based Solutions, June 2021). 

This project will be a partnership between the MPPDC and one private property owner and is 
supported by Mathews County (See the community support letter in Attachment 1). 

• A link or copy to the approved resilience plan: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf

• Middle Peninsula All Hazards Mitigation Plan (2016):
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
within the plan please see Section 4 (page 25). This Section includes historical hazard
data within the region.

• Here’s a link to the Mathews County Comprehensive Plan:
https://www.mathewscountyva.gov/DocumentCenter/View/621/2030-Comprehensive-
Plan-Updated-2018?bidId=

PROJECT LOCATION INFORMATION – This project proposes to install living shorelines on one 
private property on the North River in Mathews County (Figure 1 and 2). The property was 
purchased in 2012. Since then, it has endured countless storm events. The storm in August 
2020 pushed the 80-foot wooden bulkhead wall along waterfront back toward property where 

file://///mppdc-gis/mppdcdata/MPPDC-Staff-Projects/0_Funding%20Proposals/FY23%20Proposals/Flood%20Fund%20DCR/FTF_Design%20Construction_Application%20Development/37_Parker/www.FightTheFloodVA.com
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.mathewscountyva.gov/DocumentCenter/View/621/2030-Comprehensive-Plan-Updated-2018?bidId=
https://www.mathewscountyva.gov/DocumentCenter/View/621/2030-Comprehensive-Plan-Updated-2018?bidId=


there is significant erosion behind the bulkhead. The force of the water pushing the bulkhead 
back snapped the bolts that attached the pilings to the bulkhead. The filter cloth attached to 
the bulkhead was forced out of place, so the owners have continued erosion of soil through the 
bulkhead into the bay. Also, the riprap in front on the bulkhead has slumped down. Their house 
is approximately 10 feet from the bulkhead, so this presents significant ramifications. 

FIGURE 1: COUNTY MAP OF PROJECT LOCATION. 



 

FIGURE 2: PARCEL MAP OF PROJECT LOCATION. 

 
Mathews County is located at Virginia’s Middle Peninsula and is an agriculture, forestry, and 
water-based economy. The County is comprised of 86 square miles of land 166 miles of 
shorelines. Based on 2020 Census Data, Mathews County’s population totals 8,533 which 
makes it the largest Middle Peninsula locality. According to DCR guidelines, a portion of the 
County is considered a low-income geographic area. In Figure 3 the green areas qualified as 
low-income “community” areas meeting the 80% Household limits based on US census 
household income data or are qualified Opportunity Zones.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

FIGURE 3: MAP OF MIDDLE PENINSULAS LOW INCOME GEOGRAPHIC AREAS QUALIFYING UNDER DCR 

GUIDELINES. 

 

Please see Figure 4 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is not within the low-income area.  

 

 

 



 

FIGURE 4: MAP OF THE PROJECT LOCATION AND THE GREEN LOW-INCOME AREA. 
 

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score (Figure 5). MPPDC is perplexed by the designation of the 
project area being automatically recognized as low income under the Community Flood 
Preparedness Fund Guidelines as an Opportunity Zone (Figure 6), identifying census tracts in 
the most in need, economically distressed and low-income communities while simultaneously 
the VA Social Vulnerability score of the exact same area reports a low social vulnerability score 
of -.03. MPPDC assumes the Opportunity Zone designation trumps the VA Social Vulnerability 
score in this case.         
 
 
 
 
 
 
 
 
 
 
 
 



 

FIGURE 5: VIRGINIA’S SOCIAL VULNERABILITY INDEX SCORE MAP FOR THE PROJECT LOCATION. 

 
 

FIGURE 6: FEMA NATION RISK INDEX OF CENSUS TRACK WHERE THE PROJECT LOCATION.  

  
 



 

The project is located at 182 Bayshore Ave. North, VA 23128 (37.41985, -76.40677). A total of 
60 linear feet of Flexamat with plantings, 103 linear feet of Class II stone, and 80 linear feet of 
living shoreline will be constructed on this property. Additionally, the bulkhead on this property 
is failing and will be addressed in tandem with the nature-based solution design. This nature-
based solution, which is approximately 8 feet from the residential structure on the property, 
will help to stabilize the shoreline. The structures on this property are not identified as severe 
repetitive loss structure or repetitive loss structures. This site is located within the VE flood 
zone (Figure 7). Please see Attachment 2 for the FIRMettes (last mapped 12/9/2014).  
 

FIGURE 7: MAP OF FEMA FLOOD ZONES. 

 
 

Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 8 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of 8,032.2 square feet of shoreline. The project location has and continues 
to be impacted by tropical, sub-tropical, and nor’easter events. Attachment 3 lists 82 storm 
events and provides a map with the project location. Without the flood protection measures 
proposed, the land, habitat and infrastructure will be compromised, resulting in degradation of 



 

the environment and revenue loss to the local tax base. 
 

FIGURE 8: PROJECT LOCATION AND MAP OF THE SHORELINE CHANGE BETWEEN 1937 AND 2017. PLEASE 

NOTE THAT THE PROJECT AREA PARCEL IS OUTLINED IN WHITE. 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding (Figure 9). 

 
 
 
 
 
 
 
 
 
 



 

FIGURE 9: MAP OF PROJECT LOCATION AND RISK OF COASTAL FLOODING (NOAA, 2021). 

 
 
 
For more information about this project area please see:  

• The Middle Peninsula All Hazards Mitigation Plan identifies all hazards that impact the 



region - 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf . 

• Mathews County Planning Department administers the NFIP. Here is the link to the
current floodplain ordinance: http://mathewsco-va.elaws.us/code/coor_ch63

NEED FOR ASSISTANCE –  
The Middle Peninsula Planning District Commission (MPPDC) is a political subdivision of the 
Commonwealth of Virginia formed under VA Code §15.2-4203 to provide solutions to problems 
of greater than local significance and cost-savings through economies of scale. The MPPDC 
serves nine localities of the Middle Peninsula including Essex, Gloucester, King & Queen, King 
William, Mathews, and Middlesex Counties as well as the Towns of Tappahannock, West Point, 
and Urbanna.  

MPPDC is staffed using multiple methods including co-operative procurement, hourly, and 
burdened staff.  MPPDC staff consists of Executive Director, Deputy Director, Chief Financial 
Officer, Senior Project Planner, clerical support staff; co-operative procured Director of 
Planning, General Planner, Certified Flood Plain Manager, Transportation Planner, Emergency 
Planner; Hourly staff for Housing, Community Development Planner and Public relations.  

The PDC staffing team assists localities with long-term and/or regional planning efforts. The 
MPPDC Executive Director, Deputy Director, and Chief Financial Officer have decades of 
experience in managing and administering project grants at multiple scale from grants in excess 
of $1,000,000 to very small grants.  MPPDC is an entrepreneurial based government agency 
with an annual operating budget ranging from $750,000 to over $1,000,000.  The MPPDC 
manages annually 25-30 concurrent federal and state grants utilizing industry standard Grants 
Management Software.  Staff utilize GIS and all Microsoft software as well as other software as 
required by different grants.  The MPPDC operates service centers in the topical areas of coastal 
zone management, emergency planning, housing, transportation planning and transportation 
demand management, economic development, social assistance, small business development, 
general planning and technical assistance and other areas as determined by the 
Commission.  MPPDC has over 25 years of experience managing multiple revolving loan 
programs.  In the 25 years that the Executive Director has been employed by the Commission 
no audit findings have occurred.     

The need for assistance is two-fold. 

First, Mathews County’s proximity to the Chesapeake Bay and numerous tidal rivers, coupled 
with the County’s low elevation, creates an area at high risk of coastal flooding, sea-level rise, 
and storm surge. Based on tidal gauge data from the Virginia Institute of Marine Science 
(VIMS), relative sea level rise rates ranging from 0.11-0.23 in./yr. (2.9-5.8 mm/yr.; period: 1976-
2007; 10 stations) within the Chesapeake Bay region, which are the highest rates reported 
along the U.S. Atlantic coast (Boon et al. 2010). In addition to sea level rise, Mathews County 
has a history of being impacted by hurricanes, tropical storms, and recurrent flooding. As 
storms pass over or near the coast the atmospheric pressure drops, causing a large volume of 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://mathewsco-va.elaws.us/code/coor_ch63


sea water to build up, eventually being pushed ashore by the storm’s winds causing a storm 
surge. Additionally, when a storm makes landfall at high tide, the storm surge and the added 
water from the tidal fluctuation combine to create a “storm tide”. In Mathews County, tidal 
waters fluctuate twice daily from 1.2 feet above mean sea level to 1.2 feet below mean sea 
level (FEMA 1987, 6). Thus, if a severe hurricane were to make landfall during high tide, an 
additional 1.2 feet of water would be added to the highest storm surge possible, which could 
create a storm tide of 16.2 feet (Rygel, 2005). Nor’easters, like hurricanes and tropical storms, 
can dump heavy amounts of rain and produce hurricane-force winds that push large amounts 
of sea water inland. 

According to a study conducted by the Center for Coastal Resources Management (CCRM), a 
one-and-a-half-foot rise in sea level coupled with a three-foot storm surge, like what would be 
experienced in a strong tropical storm, could lead to 29% of Mathews County land mass being 
flooded. Also, this could potentially flood 139 miles of roads within the county. As a result, the 
County implements several preventative measures, property protection policies, public 
information activities, and emergency service measures to decrease impacts on the community. 
Getting projects such as the proposed constructed creates a more resilient community as 
flooding impacts persist and increase in intensity and frequency. 

Second, at this project location, the shoreline is experiencing erosion and undercutting of the 
bulkhead. The waterfront of the property was severely damaged during the Isaias storm in 
August 2020. The wooden bulkhead wall was pushed back toward the house with significant 
soil erosion behind it on the house side. The property owners have tried to quell the erosion 
behind the bulkhead until a suitable repair can be implemented. However, the erosion is still 
occurring behind the bulkhead. Additionally, the erosion on either side of the bulkhead has 
been addressed with a living shoreline application completed under APA #20-1593. This phase 
called for installation of Flexamat on the left and right sides of our property. The central portion 
of the property was permitted to have riprap overlain over the existing inadequate riprap to 
protect a deteriorating bulkhead, which is allowing erosion of yard soil into the North River and 
Mobjack Bay. There would have to be excavation behind the failing bulkhead to install new 
filter cloth. The loss of soil is so close to the house behind the bulkhead, approximately 8 feet, 
which represents a severe threat to the property. The homeowners’ efforts to pack sand into 
voids have fallen short and fail to protect from soil erosion with each passing high tide and 
storm. Please see Figure 10 for project location photos and Attachment 4 for more photos.  



FIGURE 10: PHOTOS OF THE WUCKOVICH PROPERTY. 



 

 
 
ALTERNATIVES – 
Alternatives are not applicable to this project. A living shoreline is feasible at this location and 
therefore required per VMRC regulations. This project employs a nature-based solution, and 
this project cost is not greater than $3 Million.  
 
GOALS AND OBJECTIVES –  
This project will install a nature-based solution consisting of 60 linear feet of Flexamat with 
plantings, 103 linear feet of Class II stone, and 80 linear feet of living shoreline (i.e., clean sand 
nourishment and spartina plantings). Additionally, the bulkhead on this property will be 
repaired. This project will reduce erosion and stabilize the shoreline. The installation of a 
nature-based solution will also help to protect the residential home from falling into the North 
River. The nature-based solution will be installed as designed and permitted through the JPA 
process. Please note that the design work for 80 linear feet of living shorelines was submitted 
through Round 1 of the DCR Community Flood Preparedness Fund. Please see the permit 
package for the remaining elements of this project in Attachment 5. 
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

Objective A: Prevent loss of life and reduce property damage by mitigating for recurrent, 
repetitive, and future flooding within the project area using a nature-based approach.   

 
Objective B: Stabilize the shoreline to ensure that the County’s tax base does not erode.  

 



 

Goal 2: Improve water quality 
 

Objective A: Construct a living shoreline to capture nitrogen, phosphorus, and sediment. 
 
Goal 3: Transferability to other communities. 
 

Objective A: Improve the implementation of Fight the Flood projects and project as an 
example program to be replicated in other communities within the region or the 
Commonwealth. 

  
The MPPDC anticipates that the living shoreline installed at this project location will:  

1. Stabilize the shoreline and reduce the overall erosion rate at the project location. 
According to FEMA and NOAA living shorelines are more resilient again storms than 
bulkheads. With the installation of sills these structures will run parallel to the existing 
or vegetative shoreline, reduce wave energy, and prevent erosion. Additionally, eroding 
shorelines and sediment from stormwater runoff greatly contribute to the shoaling of 
navigable waterways. With maritime industries contributing substantially to the local 
and regional economy, the mitigation of continued sedimentation and shoaling provided 
by this project will protect and enhance the region’s commercial and recreational 
maritime economies. 
 

2. Provide ecosystem services to the community. Since this project is proposing the 
installation of living shorelines, this project will have nutrient and sediment reduction 
benefit to local waters. According to a report titled, Removal Rates of Shoreline 
Management Project, an expert Panel on Shoreline Management identified the living 
shorelines has having a nitrogen removal rate 0.01218 pounds per linear foot per year 
(lb./lf./yr.) and a phosphorus removal rate of 0.00861 lbs./lf./yr. Additionally living 
shorelines were shown to reduce total suspended sediment by 42 lb./lf./yr. Therefore, 
with a proposed project of 243 linear feet of living shoreline this has the ability of 
removing 2.95974 pounds of nitrogen per year, 2.09223 pounds of phosphorus per year 
and 508.41189 pounds of sediment per year. Ultimately contributing to the overall 
water quality of the Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for 
marine wildlife and birds. With the living shorelines reducing wave energy in this area 
this provides a calmer habitat to breed and nurse juvenile wildlife and fish. Also, the 
planting will offer more cover and protection from prey.  

 
3. Prevent loss of property and life. As the installation of a living shoreline will reduce 

erosion of the property this will reduce flood risks at the project site. Also, as flooding 
and erosion threaten the tax base within the locality, this project will help maintain the 
tax-base at this project location which directly protects the largest employer in 
Gloucester County, which is local government.  

 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf
https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

APPROACH, MILESTONES, AND DELIVERABLES –  
This project will follow the designs outlined and approved in the Joint Permit Application. Upon 
issuance of the permits for this project, VMRC has analyzed the upstream and downstream 
impacts of this project using the best available science, as per state law. Please see Attachment 
5 for the JPA application, Design, and Permit Package. The below table outlines the components 
of the nature-based solution and what will be installed at the project location, as permitted by 
Virginia Marine Resource Commission (VMRC). Please note the living shoreline design was 
proposed in Round 1 of DCR Community Flood Preparedness funding and will not be included in 
the attached JPA.  
 

 Total Project 
Location 

Specifications 

Bioengineered 
Structure 

60 Linear Feet 

Rip Rap 103 Linear Feet 

Fill/Plantings 900 Square Feet 

Living Shorelines 80 linear Feet 

 
The anticipated timeline for this project could be as quick as 1 year, but no more than two 
years. The timeline range is due to the potential delays in the construction industry or delays 
caused by COVID, including supply shortages. Having a two-year timeline will offer potential 
windows for planting the living shoreline - one in 2022 and one in 2023. To explain, the 
Chesapeake Bay Foundation recommends that perennials and grasses for living shorelines 
should be planted during peak growing season (in mid-to-late summer) to allow enough time 
for their root systems to become established before they go dormant in the late Fall. Trees and 
shrubs should be planted in Spring and Fall when there is adequate rainfall to help them 
develop strong roots and leafy growth.  
 
Below is the project timeline and project milestones for this project.  
 
Receive funding notice - December 2021  
Coordinate with property owners and the project contractor R & W Marine Construction, Inc to 
review project timeline and project expectations – December 2021  
Initiate site preparation at the project location - January 2022 to June 2022 
Construction of the living shoreline – July 2022 to October 2022 
Project Close out – December 2022 
 

RELATIONSHIP TO OTHER PROJECTS –  
For over 40 years the Middle Peninsula Planning District Commission (MPPDC) and its 
participating localities have worked diligently on topics associated with the land water 
interface, including coastal use conflicts and policies, sea level rise, stormwater flooding, 
roadside ditch flooding, erosion, living shorelines, coastal storm hazards (i.e., hurricanes, 
tropical storms), riverine and coastal flooding, and coastal resiliency.  



 

 
The proposed project is a priority project generated from the Middle Peninsula Regional Flood 
Resilience Plan, which was approved by DCR during August 2021. The Flood Resiliency Plan 
serves as the MPPDC’s guiding document for its flood resiliency programs and is comprised of 
two primary MPPDC-approved policy documents which form the implementation and 
foundation of the Middle Peninsula flood protection approach and are indirectly and directly 
supported by multiple specific regional planning documents, both approved by various required 
federal, regional, or local partners as required by statute. 
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 

• Middle Peninsula All Hazard Mitigation Plan, FEMA and Middle Peninsula locality 
approved 2016 (MPPDC Website) 

• The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This 
plan identifies the top hazards within the region and provides a HAZUS 
assessment that analyzes flooding (riverine and coastal), sea-level rise and 
hurricane storm surge impacts in the region. Additionally, this plan lists 
strategies and objectives that guide member localities to mitigate for these 
strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy, MPPDC 
Approved March 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan - MPPDC Approved 
~annually 

 
Short Term Implementation 

• Middle Peninsula Planning District Commission Fight the Flood Program Design 
MPPDC Commission (approved June 2020 Chairman approved 8/6/21 update) 

• Middle Peninsula Planning District Commission Living Shoreline Resiliency Incentive 
Funding Program-Virginia Revolving Loan Fund Program Design and Guidelines 
(approved 2015) 

 
As the MPPDC has continuously worked on flooding and coastal resiliency topics, Attachment 6 
lists the projects and short description of relevant projects. All of these projects have built upon 
each other to establish a solid foundation of regional expertise in flooding and coastal resiliency 
topics. Now, with such a wealth of information, the MPPDC can move beyond research and 
studies to begin implementing projects on the ground.  One effort, in particular, was launched 
in 2020 was in response to emerging flood challenges. The MPPDC Commission authorized staff 
to develop the Middle Peninsula Fight the Flood (FTF) Program. This program leverages state 
and federal funding to deliver flood mitigation solutions directly to constituents, for both the 
built environment and the natural environment with an emphasis on nature-based flood 



 

mitigation solutions. The Middle Peninsula FTF program helps property owners gain access to 
programs and services to better manage challenges posed by flood water. Therefore, MPPDC 
staff have partnered with private property owners that have registered for the FTF program to 
assist them in finding funding for their shoreline.  
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN – 
The approved VMRC permits does not require a maintenance plan; therefore, the maintenance 
of this construction project will be in accordance with the permit requirements. 
 
CRITERIA –  
Describe how the project meets each of the applicable scoring criteria contained in Appendix B 
and provide the required documentation where necessary. Documentation can be incorporated 
into the Scope of Work Narrative or included as attachments to the application. Appendix B 
must be completed and submitted with the application. 
 
For local governments that are not towns, cities, or counties, the documentation provided for the 
criteria below should be based on the local government or local governments in which the 
project is located and/or directly impacts. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by 
the General Assembly or pursuant to the Constitution or laws of the Commonwealth, 
or any combination of these or a recognized state or federal Indian tribe?  
YES. 

2. Does the local government have an approved resilience plan meeting the 
criteria as established by this grant manual? Has it been attached or a link 
provided?  
YES. Here’s the link: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 

3. For local governments that are not towns, cities, or counties, have letters of 
support been provided from affected local governments?  
YES. Please see Attachment 1 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
YES. Please see the match commitment letter in Attachment 8 

5. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding?  
YES. 

 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

BUDGET NARRATIVE - 
For applications submitted under MPPDC Round 2 proposals that resides in a low-income area 
or opportunity zone the following applies to the submitted budget. If the applicant does not, 
then the following does not apply:    For projects within low-income areas and opportunity 
zones, the budgets are being submitted with budgets that reflect a 70:30 grant to match ratio 
even though the program manual states that these projects are eligible for 80:20 match for 
being located in low-income areas and opportunity zones. In response to the DCR letter 
addressed to the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC 
applicants who reside in a low-income area or opportunity zone to request 80% state funding, 
we respectfully request that DCR reconsider applying the determination required for Round 1 
proposals on the MPPDC Round 2 proposals since the grant manual states that all applicants 
who reside in a low-income area or opportunity zone should be funded at the level that they 
qualify for. Should DCR agree to award projects located in low-income areas or opportunity 
zones at the levels indicated within the grant manual, the budgets can be adjusted when 
contracts are awarded to ensure consistency with the grant manual. 
 

 



 

 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 
 
Also please note that the cost estimates for the construction of this project were supplied by 
the contractor, R & W Marine Construction, Inc. Please see Attachment 7. 
 
  



 

In summary:   
Estimated total project cost:  $ 125,715  
Amount of funds requested: $   88,000   
  
 
Finally, please see the authorization to request for funding in Attachment 9.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



 

Appendix B: Scoring Criteria for Flood Prevention and Protection 
Projects 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 
 

Applicant Name: 
 Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required 
 



 

Project Eligible for Consideration 
 Yes 

 No 

Applicant Name: 
Middle Peninsula Planning District Commission 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen. 
The category chosen must be the primary project in the application. 

 

 
1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures. 

 
 

 
50 

 

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 

 Permanent conservation of undeveloped lands identified as having flood resilience 
value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function. 

 Developing flood warning and response systems, which may include gauge 
installation, to notify residents of potential emergency flooding events. 

 
 
 
 

 
45 45 

 

1.b. any other nature-based approach 
 

40  

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  
Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP? 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

Yes 10  

No 0 0 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 
TMDLs. Does the proposed project include implementation of one or more best management 
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0  

Total Points 88 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation Community Flood Preparedness Fund Grant 

Program 

 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes □ No  N/A 

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan  Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
 Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
 Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
 Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


Attachment 1: Community Support Letter 



 

 

Attachment 2: Project Location FIRMette 
 

Wuckovich Property (FIRMette #: 51115C0085E) 

 



 

Attachment 3: List of historic hurricanes impacting the project area. 
 

Hurricane List 

 
Search Filter Criteria 

Location: 37.41985, -76.40677 

 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 

Months: ALL 

Years: ALL 

El Niño-Southern Oscillation (ENSO): ALL 

Minimum Pressure (mb) below: 1150 

Include Unknown Pressure Rating: TRUE 

Buffer Distance: 60 

Buffer Unit: Nautical Miles 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ANA 2015 May 06, 2015 to May 12, 2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 1985 80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 1967 75 973 H1 

UNNAMED 1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 1961 Sep 12, 1961 to Sep 15, 1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

IONE 1955 Sep 10, 1955 to Sep 27, 1955 120 938 H4 

CONNIE 1955 Aug 03, 1955 to Aug 15, 1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 1953 80 973 H1 

UNNAMED 1945 Sep 12, 1945 to Sep 20, 1945 115 949 H4 

UNNAMED 1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 1935 Aug 29, 1935 to Sep 10, 1935 160 892 H5 

UNNAMED 1934 Sep 01, 1934 to Sep 04, 1934 45 -1 TS 

UNNAMED 1933 Aug 13, 1933 to Aug 28, 1933 120 948 H4 

UNNAMED 1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 1928 Sep 06, 1928 to Sep 21, 1928 140 929 H5 

UNNAMED 1928 Aug 03, 1928 to Aug 13, 1928 90 971 H2 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 1916 May 13, 1916 to May 18, 1916 40 990 TS 

UNNAMED 1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 1904 Sep 08, 1904 to Sep 15, 1904 70 -1 H1 

UNNAMED 1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 1899 Oct 26, 1899 to Nov 04, 1899 95 -1 H2 

UNNAMED 1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 1893 Jun 12, 1893 to Jun 20, 1893 65 -1 H1 

UNNAMED 1889 Sep 12, 1889 to Sep 26, 1889 95 -1 H2 

UNNAMED 1888 Sep 06, 1888 to Sep 13, 1888 50 999 TS 

UNNAMED 1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 1882 Sep 21, 1882 to Sep 24, 1882 50 1005 TS 

UNNAMED 1882 Sep 02, 1882 to Sep 13, 1882 110 949 H3 

UNNAMED 1881 Sep 07, 1881 to Sep 11, 1881 90 975 H2 

UNNAMED 1879 Aug 13, 1879 to Aug 20, 1879 100 971 H3 

UNNAMED 1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 1876 Sep 12, 1876 to Sep 19, 1876 100 980 H3 

UNNAMED 1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 1867 Aug 10, 1867 to Aug 18, 1867 45 -1 TS 

UNNAMED 1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 1863 Sep 16, 1863 to Sep 19, 1863 60 -1 TS 

UNNAMED 1861 Oct 31, 1861 to Nov 03, 1861 60 992 TS 

UNNAMED 1861 Sep 27, 1861 to Sep 28, 1861 70 -1 H1 

UNNAMED 1859 Sep 15, 1859 to Sep 18, 1859 70 -1 H1 

UNNAMED 1858 Aug 11, 1858 to Aug 20, 1858 45 994 TS 

UNNAMED 1856 Aug 19, 1856 to Aug 21, 1856 50 -1 TS 

UNNAMED 1854 Sep 10, 1854 to Sep 14, 1854 65 -1 H1 

UNNAMED 1854 Sep 07, 1854 to Sep 12, 1854 110 938 H3 

UNNAMED 1852 Aug 28, 1852 to Aug 31, 1852 50 -1 TS 

 

 

 

 

 

 

 

 

 
 
 
 
 

 
 
 
 
 



 

Attachment 4: Photos of the Wuckovich property shoreline. 
Severe shoreline erosion and damaged stone sill on property. 

 



 

Photo eroding shoreline within close proximity to the house (approximately 8 ft) and remanence of 
bulkhead. 

 



 

Attachment 5: Wuckovich JPA, Design, and Permit Package 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



From: Chris Davis
To: jpa.permits@mrc.virginia.gov
Subject: Wuckovick JPA attached
Date: Monday, August 31, 2020 7:08:50 AM
Attachments: Wuckovick JPA 8-30-20.pdf

Signature pages to follow later this morning.

Received by VMRC August 31, 2020   /blh



DEQ:  Permit application fees required for Virginia Water Protection permits – while detailed in 
9VAC25-20 – are conveyed to the applicant by the applicable DEQ office 
(http://www.deq.virginia.gov/Locations.aspx). Complete the Permit Application Fee Form and 
submit it per the instructions to the address listed on the form.   Instructions for submitting any other 
fees will be provided to the applicant by DEQ staff. 
VMRC: An application fee of $300 may be required for projects impacting tidal wetlands, beaches 
and/or dunes when VMRC acts as the LWB. VMRC will notify the applicant in writing if the fee is 
required. Permit fees involving subaqueous lands are $25.00 for projects costing $10,000 or less and 
$100 for projects costing more than $10,000.  Royalties may also be required for some projects.  The 
proper permit fee and any required royalty is paid at the time of permit issuance by VMRC.  VMRC 
staff will send the permittee a letter notifying him/her of the proper permit fees and submittal 
requirements. 
LWB: Permit fees vary by locality.  Contact the LWB for your project area or their website for fee 
information and submittal requirements.  Contact information for LWBs may be found at 
http://ccrm.vims.edu/permits_web/guidance/local_wetlands_boards.html.

FOR AGENCY USE ONLY 
Notes: 

JPA # 

APPLICANTS 
Part 1 – General Information 

PLEASE PRINT OR TYPE ALL ANSWERS: If a question does not apply to your project, please 
print N/A (not applicable) in the space provided.  If additional space is needed, attach 8-1/2 x 11 inch 
sheets of paper. 

Check all that apply 

Pre-Construction Notification (PCN) 
NWP # _____________________ 
(For Nationwide Permits ONLY - No DEQ-
VWP permit writer will be assigned)

Regional Permit 17 (RP-17)

County or City in which the project is located:_________________________________________ 
Waterway at project site:___________________________________________________________ 

PREVIOUS ACTIONS RELATED TO THE PROPOSED WORK (Include all federal, state, and local pre application 
coordination, site visits, previous permits, or applications whether issued, withdrawn, or denied) 

Historical information for past permit submittals can be found online with VMRC - https://webapps.mrc.virginia.gov/public/habitat/ - or VIMS 
- http://ccrm.vims.edu/perms/newpermits.html

Agency Action / Activity Permit/Project number, including any 
non-reporting Nationwide permits 

previously used (e.g., NWP 13) 

Date of 
Action 

If denied, give reason 
for denial 

Application Revised: 5

Received by VMRC August 31, 2020   /blh
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Part 1 - General Information (continued) 

1. Applicant’s legal name* and complete mailing address: Contact Information:
Home (____)_____________ 
Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
e-mail __________________

State Corporation Commission Name and ID Number (if applicable) _____________ 

2. Property owner(s) legal name* and complete address, if different from applicant: Contact Information:
Home (____)_____________ 
Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
e-mail __________________

State Corporation Commission Name and ID Number (if applicable) _____________ 

3. Authorized agent name* and complete mailing Contact Information: 
address (if applicable): Home (____)_____________ 

Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
e-mail __________________

State Corporation Commission Name and ID Number (if applicable) _____________ 

* If multiple applicants, property owners, and/or agents, each must be listed and each must sign the applicant
signature page. 

4. Provide a detailed description of the project in the space below, including the type of project, its
dimensions, materials, and method of construction. Be sure to include how the construction site will
be accessed and whether tree clearing and/or grading will be required, including the total acreage. If
the project requires pilings, please be sure to include the total number, type (e.g. wood, steel, etc),
diameter, and method of installation (e.g. hammer, vibratory, jetted, etc). If additional space is
needed, provide a separate sheet of paper with the project description.

Application Revised: 6
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Part 1 - General Information (continued) 

5. Have you obtained a contractor for the project?  ___ Yes* ___ No.  *If your answer is “Yes”
complete the remainder of this question and submit the Applicant’s and Contractor’s
Acknowledgment Form (enclosed)
Contractor’s name* and complete mailing address: Contact Information:

Home (____)_____________
Work (____)_____________
Fax (____)_____________
Cell (____)_____________
email __________________

State Corporation Commission Name and ID Number (if applicable) _____________________

* If multiple contractors, each must be listed and each must sign the applicant signature page.

6. List the name, address and telephone number of the newspaper having general circulation in the area
of the project. Failure to complete this question may delay local and State processing.

Name and complete mailing address: Telephone number 
(____) __________________ 

7. Give the following project location information:
Street Address (911 address if available)_________________________________________
Lot/Block/Parcel#___________________________________________________________
Subdivision________________________________________________________________
City / County___________________________________ ZIP Code_____________________
Latitude and Longitude at Center Point of Project Site (Decimal Degrees):
________________________ /   -________________________  (Example: 36.41600/-76.30733)

If the project is located in a rural area, please provide driving directions giving distances from the
best and nearest visible landmarks or major intersections.  Note:  if the project is in an undeveloped
subdivision or property, clearly stake and identify property lines and location of the proposed
project.  A supplemental map showing how the property is to be subdivided should also be provided.

8. What are the primary and secondary purposes of and the need for the project?  For example, the
primary purpose may be “to protect property from erosion due to boat wakes” and the secondary
purpose may be “to provide safer access to a pier.”

Application Revised: 7
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Part 1 - General Information (continued) 

9. Proposed use (check one):
___ Single user (private, non-commercial, residential) 
___ Multi-user (community, commercial, industrial, government) 

10. Describe alternatives considered and the measures that will be taken to avoid and minimize impacts,
to the maximum extent practicable, to wetlands, surface waters, submerged lands, and buffer areas
associated with any disturbance (clearing, grading, excavating) during and after project construction.
Please be advised that unavoidable losses of tidal wetlands and/or aquatic resources may require
compensatory mitigation.

11. Is this application being submitted for after-the-fact authorization for work which has already begun
or been completed? ___Yes ___No.  If yes, be sure to clearly depict the portions of the project which
are already complete in the project drawings.

12. Approximate cost of the entire project (materials, labor, etc.): $___________________________
Approximate cost of that portion of the project that is channelward of mean low water:
$____________

13. Completion date of the proposed work:________________________________-_____________

14. Adjacent Property Owner Information: List the name and complete mailing address, including zip
code, of each adjacent property owner to the project.  (NOTE: If you own the adjacent lot, provide
the requested information for the first adjacent parcel beyond your property line.) Failure to provide
this information may result in a delay in the processing of your application by VMRC.

Application Revised: 8
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_____________________________________

_____________________________________

_____________________________________

_____________________________________

_____________________________________

_____________________________________

___________________________________

___________________________________

____________________________________

____________________________________

Part 2 - Signatures 

1. Applicants and property owners (if different from applicant). 
NOTE: REQUIRED FOR ALL PROJECTS 

PRIVACY ACT STATEMENT: The Department of the Army permit program is authorized by Section 10 of the 
Rivers and Harbors Act of 1899, Section 404 of the Clean Water Act, and Section 103 of the Marine Protection 
Research and Sanctuaries Act of 1972.  These laws require that individuals obtain permits that authorize structures 
and work in or affecting navigable waters of the United States, the discharge of dredged or fill material into waters 
of the United States, and the transportation of dredged material for the purpose of dumping it into ocean waters 
prior to undertaking the activity. Information provided in the Joint Permit Application will be used in the permit 
review process and is a matter of public record once the application is filed.  Disclosure of the requested 
information is voluntary, but it may not be possible to evaluate the permit application or to issue a permit if the 
information requested is not provided. 
CERTIFICATION: I am hereby applying for all permits typically issued by the DEQ, VMRC, USACE, and/or 
Local Wetlands Boards for the activities I have described herein.  I agree to allow the duly authorized 
representatives of any regulatory or advisory agency to enter upon the premises of the project site at reasonable 
times to inspect and photograph site conditions, both in reviewing a proposal to issue a permit and after permit 
issuance to determine compliance with the permit. 
In addition, I certify under penalty of law that this document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel properly gather 
and evaluate the information submitted.  Based on my inquiry of the person or persons who manage the system or 
those persons directly responsible for gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete.  I am aware that there are significant penalties for submitting 
false information, including the possibility of fine and imprisonment for knowing violations. 

Applicant’s Legal Name (printed/typed) 

Applicant’s Signature 

Date 

Property Owner’s Legal Name (printed/typed) 
(If different from Applicant) 

Property Owner’s Signature                          

Date

(Use if more than one applicant) 

(Use if more than one applicant) 

(Use if more than one owner) 

(Use if more than one owner) 

Application Revised: 9
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_____________________________________ 

_____________________________________ 

_____________________________________

_____________________________________ 

__________________________________ 

__________________________________ 

_________________________________        

_________________________________ 

_________________________________ 

_________________________________ 

______________________________________ 

______________________________________ 

______________________________________ 

Part 2 – Signatures (continued) 

2. Applicants having agents (if applicable) 

CERTIFICATION OF AUTHORIZATION 

I (we),_____________________, hereby certify that I (we) have authorized ____________________________ 
(Applicant’s legal name(s)) (Agent’s name(s))

to act on my behalf and take all actions necessary to the processing, issuance and acceptance of this permit and any and all 
standard and special conditions attached. 

We hereby certify that the information submitted in this application is true and accurate to the best of our knowledge. 

(Agent’s Signature)           

(Date)

 (Applicant’s Signature) 

(Date) 

3. Applicant’s having contractors (if applicable) 

CONTRACTOR ACKNOWLEDGEMENT 

(Use if more than one agent)

(Use if more than one applicant) 

I (we), _______________________, have contracted_______________________________________________ 
(Applicant’s legal name(s)) (Contractor’s name(s))

to perform the work described in this Joint Permit Application, signed and dated_________________________. 

We will read and abide by all conditions set forth in all Federal, State and Local permits as required for this project.  We 
understand that failure to follow the conditions of the permits may constitute a violation of applicable Federal, state and 
local statutes and that we will be liable for any civil and/or criminal penalties imposed by these statutes.  In addition, we 
agree to make available a copy of any permit to any regulatory representative visiting the project to ensure permit 
compliance.  If we fail to provide the applicable permit upon request, we understand that the representative will have the 
option of stopping our operation until it has been determined that we have a properly signed and executed permit and are 
in full compliance with all terms and conditions. 

Contractor’s name or name of firm 

Contractor’s signature and title 

Applicant’s signature 

Date

Contractor’s or firms address  

Contractor’s License Number 

(use if more than one applicant) 

Application Revised: 10

Received by VMRC August 31, 2020   /blh



_____________________________________

________________________

Part 2 – Signatures (continued) 

ADJACENT PROPERTY OWNER’S ACKNOWLEDGEMENT FORM 

I (we), _____________________________________, own land next to (across the water
          (Print adjacent/nearby property owner’s name) 

from/on the same cove as) the land of_______________________________________. 
(Print applicant’s name(s))

I have reviewed the applicant’s project drawings dated _________________________ 
(Date) 

to be submitted for all necessary federal, state and local permits. 

I HAVE NO COMMENT_______ ABOUT THE PROJECT. 

I DO NOT OBJECT ______ TO THE PROJECT. 

I OBJECT ______ TO THE PROJECT. 

The applicant has agreed to contact me for additional comments if the proposal changes 
prior to construction of the project. 

(Before signing this form be sure you have checked the appropriate option above). 

Adjacent/nearby property owner’s signature(s) 

Date 

Note: If you object to the proposal, the reason(s) you oppose the project must be submitted in writing to 
VMRC.  An objection will not necessarily result in denial of the project; however, valid complaints will 
be given full consideration during the permit review process. 

Application Revised: 11
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_____________________________________

________________________

Part 2 – Signatures (continued) 

ADJACENT PROPERTY OWNER’S ACKNOWLEDGEMENT FORM 

I (we), _____________________________________, own land next to (across the water 
(Print adjacent/nearby property owner’s name) 

from/on the same cove as) the land of________________________________________. 
(Print applicant’s name(s))

I have reviewed the applicant’s project drawings dated __________________________ 
(Date) 

to be submitted for all necessary federal, state and local permits. 

I HAVE NO COMMENT_______ ABOUT THE PROJECT. 

I DO NOT OBJECT ______ TO THE PROJECT. 

I OBJECT ______ TO THE PROJECT. 

The applicant has agreed to contact me for additional comments if the proposal changes 
prior to construction of the project. 

(Before signing this form, be sure you have checked the appropriate option above). 

Adjacent/nearby property owner’s signature(s) 

Date 

Note: If you object to the proposal, the reason(s) you oppose the project must be submitted in writing to 
VMRC.  An objection will not necessarily result in denial of the project; however, valid complaints will 
be given full consideration during the permit review process. 
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APPENDIX B 

U.S. Army Corps 
REGIONAL PERMIT 17 CHECKLISTOf Engineers 

Norfolk District 

Please review the 18-RP-17 enclosure before completing this form and note 18-RP-17 can only be used for 
proposed PRIVATE USE structure(s) that comply with the terms and conditions of 18-RP-17. Copies can be 
obtained online at http://www.nao.usace.army.mil/Missions/Regulatory/RBregional/.

YES NO (1) Has the permittee reviewed the 18-RP-17 enclosure and verified that the proposed 
structure(s) is in compliance with all the terms, conditions, and limitations of 18-RP-17?

YES NO (2) Does the proposed structure(s) extend no more than one-fourth of the distance across the 
waterway measured from either mean high water (MHW) to MHW (including all channelward 
wetlands) or ordinary high water (OHW) to OHW (including all channelward wetlands)? 

YES NO (3) Does the proposed structure(s) extend no more than 300 feet from MHW or OHW (including 
all channelward wetlands)? 

YES NO N/A (4) Does the proposed structure(s) attach to the upland at a point landward of MHW or OHW 
(including all channelward wetlands)? 

YES NO N/A (5) If the proposed structure(s) crosses wetland vegetation, is it an open-pile design that has a 
maximum width of five (5) feet and a minimum height of four (4) feet between the decking and the 
wetland substrate? 

YES NO N/A (6) Does the proposed structure(s) include no more than two (2) boatlifts and no more than two 
(2) boat slips? 

YES NO N/A (7) Is the open-
open sided roof structure or gaz

YES NO N/A (8) Are all piles associated with the proposed structure(s) non-steel, less than or equal to 12” in 
diameter, and will less than or equal to 25 piles be installed channelward of MHW? 

YES NO N/A (9) Is all work occurring behind cofferdams, turbidity curtains, or other methods to control turbidity 
being utilized when operationally feasible and federally listed threatened or endangered species 
may be present? 

YES NO N/A (10) If the proposed structure(s) is to be located within an anadromous fish use area, the 
prospective permittee will adhere to the anadromous fish use area time of year restriction (TOYR) 
prohibiting in-water work from occurring between February 15 through June 30 of any given year 
if (1) piles are to be installed with a cushioned impact hammer and there is less than 492 feet 
between the most channelward pile and mean low water (MLW) on the opposite shoreline or (2) 
piles are to be installed with a vibratory hammer and there is less than 384 feet between the most 
channelward pile and MLW on the opposite shoreline. 

YES NO (11) Is all work occurring outside of submerged aquatic vegetation (SAV) mapped by the Virginia 
Institute of Marine Sciences’ (VIMS) most recent survey year and 5 year composite? 

YES NO (12) Has the permittee ensured the construction and/or installation of the proposed structure(s) 
will not affect federally listed threatened or endangered species or designated critical habitat? 

YES NO (13) Will the proposed structure be located outside of Broad Creek in Middlesex County, 
Fisherman’s Cove in Norfolk, or the Salt Ponds in Hampton? 

YES NO (14) Will the proposed structure(s) be located outside of the waterways containing a Federal 
Navigation Project listed in Permit Specific Condition 12 of 18-RP-17 and/or will all portions of the 
proposed structure(s) be located more than 85 feet from the Federal Navigation Project? 
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_________________________________ ____________________________________

____________________________________

YES NO (15) Will the proposed structure(s) be located outside a USACE Navigation and Flood Risk 
Management project area? 

YES NO (16) Will the proposed structure(s) be located outside of any Designated Trout Waters? 

YES NO N/A (17) If the proposed structure(s) includes flotation units, will the units be made of materials that 
will not become waterlogged or sink if punctured? 

YES NO N/A (18) If the proposed structure(s) includes flotation units, will the floating sections be braced so 
they will not rest on the bottom during periods of low water? 

YES NO (19) Is the proposed structure(s) made of suitable materials and practical design so as to 
reasonably ensure a safe and sound structure? 

YES NO (20) Will the proposed structure(s) be located on the property in accordance with the local zoning 
requirements? 

YES NO N/A (21) If the proposed structure(s) includes a device used for shellfish gardening, will the device be 
attached directly to a pier and limited to a total of 160 square feet? 

YES NO N/A (22) If the proposed structure(s) includes a device used for shellfish gardening, does the 
permittee recognize this RP does not negate their responsibility to obtain an oyster gardening 
permit (General Permit #3) from Virginia Marina Resources Commission’s Habitat Management 
Division? 

YES NO (23) Does the permittee recognize this RP does not authorize any dredging or filling of waters of 
the United States (including wetlands) and does not imply that future dredging proposals will be 
approved by the Corps? 

YES NO (24) Does the permittee understand that by accepting 18-RP-17, the permittee accepts all of the 
terms and conditions of the permit, including the limits of Federal liability contained in the 18-RP-
17 enclosure?  Does the permittee acknowledge that the structures permitted under 18-RP-17
may be exposed to waves caused by passing vessels and that the permittee is solely responsible 
for the integrity of the structures permitted under 18-RP-17 and the exposure of such structures 
and vessels moored to such structures to damage from waves?  Does the permittee accept that 
the United States is not liable in any way for such damage and that it shall not seek to involve the 
United States in any actions or claims regarding such damage? 

IF YOU HAVE ANSWERED “NO” TO ANY OF THE QUESTIONS ABOVE, REGIONAL PERMIT 17 (18-RP-17) DOES 
NOT APPLY AND YOU ARE REQUIRED TO OBTAIN WRITTEN AUTHORIZATION FROM THE CORPS PRIOR TO 
PERFORMING THE WORK. 

IF YOU HAVE ANSWERED “YES” (OR “N/A”, WHERE APPLICABLE) TO ALL OF THE QUESTIONS ABOVE, YOU
ARE IN COMPLIANCE WITH REGIONAL PERMIT 17 (18-RP-17). PLEASE SIGN BELOW, ATTACH, AND SUBMIT 
THIS CHECKLIST WITH YOUR COMPLETED JOINT PERMIT APPLICATION (JPA).  THIS SIGNED CERTIFICATE 
SERVES AS YOUR LETTER OF AUTHORIZATION FROM THE CORPS.  YOU WILL NOT RECEIVE ANY OTHER 
WRITTEN AUTHORIZATION FROM THE CORPS; HOWEVER, YOU MAY NOT PROCEED WITH CONSTRUCTION 
UNTIL YOU HAVE OBTAINED ALL OTHER NECESSARY STATE AND LOCAL PERMITS. 

I CERTIFY THAT I HAVE READ AND UNDERSTAND ALL CONDITIONS OF THE REGIONAL PERMIT 17 (18-RP-17),
DATED  2018, ISSUED BY THE US ARMY CORPS OF ENGINEERS, NORFOLK DISTRICT 
REGULATORY BRANCH (CENAO-WRR), NORFOLK, VIRGINIA.

Proposed work to be located at:

Signature of Property Owner(s) or Agent 

Date_____________________________
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------------------------------------------------------------------------------------------------------------

Part 3 – Appendices 

Please complete and submit the appendix questions applicable to your project, and attach the required vicinity 
map(s) and drawings to your application.  If an item does not apply to your project, please write “N/A” in the
space provided. 

Appendix A: Projects for Access to the water such as private and community piers,
boathouses, marinas, moorings, and boat ramps.  Answer all questions that apply.

1. Briefly describe your proposed project.

2. For private, noncommercial piers: 
Do you have an existing pier on your property?  ____Yes____ No 
If yes, will it be removed? ____Yes ____No 
Is your lot platted to the mean low water shoreline? ____Yes ____No 
What is the overall length of the proposed structure? ________feet. 

Channelward of Mean High Water? ________feet. 
Channelward of Mean Low Water? ________feet. 

What is the area of the piers and platforms that will be constructed over 
Tidal non-vegetated wetlands __________ square feet. 
Tidal vegetated wetlands _________ square feet. 
Submerged lands __________square feet. 

What is the total size of any and all L- or T-head platforms?_______sq. ft. 
For boathouses, what is the overall size of the roof structure? ________sq. ft.  
Will your boathouse have sides?_____Yes____ No. 

NOTE:  All proposals for piers, boathouses and shelter roofs must be reviewed by the Virginia Marine Resources 
Commission (Commission or VMRC), however, pursuant to § 28.2-1203 A 5 of the Code of Virginia  a VMRC 
permit may not be required for such structures (except as required by subsection D of § 28.2-1205 for piers greater 
than 100 feet in length involving commercially productive leased oyster or clam grounds), provided that (i) the piers 
do not extend beyond the navigation line or private pier lines established by the Commission or the United States 
Army Corps of Engineers (USACE), (ii) the piers do not exceed six feet in width and finger piers do not exceed five 
feet in width, (iii) any L or T head platforms and appurtenant floating docking platforms do not exceed, in the 
aggregate, 400 square feet, (iv) if prohibited by local ordinance open-sided shelter roofs or gazebo-type structures 
shall not be placed on platforms as described in clause (iii), but may be placed on such platforms if not prohibited by 
local ordinance, and (v) the piers are determined not to be a navigational hazard by the Commission. Subject to any 
applicable local ordinances, such piers may include an attached boat lift and an open-sided roof designed to shelter a 
single boat slip or boat lift. In cases in which open-sided roofs designed to shelter a single boat, boat slip or boat lift 
will exceed 700 square feet in coverage or the open-sided shelter roofs or gazebo structures exceed 400 square feet, 
and in cases in which an adjoining property owner objects to a proposed roof structure, permits shall be required as 
provided in § 28.2-1204.
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_______________________________________________________________________________________
_______________________________________________________________________________________
_____________________________________________________________________

Part 3 – Appendices (continued) 

3.

4.

5.

6.

For USACE permits, in cases where the proposed pier will encroach beyond one fourth the waterway 
width (as determined by measuring mean high water to mean high water or ordinary high water mark to 
ordinary high water mark), the following information must be included before the application will be 
considered complete.  For an application to be considered complete: 

a. The USACE MAY require depth soundings across the waterway at increments designated by the 
USACE project manager. Typically 10-foot increments for waterways less than 200 feet wide and 20-
foot increments for waterways greater than 200 feet wide with the date and time the measurements were 
taken and how they were taken (e.g., tape, range finder, etc.). 

b. The applicant MUST provide a justification as to purpose if the proposed work would extend a pier 
greater than one-fourth of the distance across the open water measured from mean high water or the 
channelward edge of the wetlands. 

c. The applicant MUST provide justification if the proposed work would involve the construction of a pier 
greater than five feet wide or less than four feet above any wetland substrate. 

Provide the type, size, and registration number of the vessel(s) to be moored at the pier or mooring buoy.

Type Length Width Draft Registration #

For Marinas, Commercial Piers, Governmental Piers, Community Piers and other non-private piers,
provide the following information: 

A) Have you obtained approval for sanitary facilities from the Virginia Department of 
Health?___________ (required pursuant to Section 28.2-1205 C of the Code of Virginia). 

B) Will petroleum products or other hazardous materials be stored or handled at your 
facility?_______________. 

C) Will the facility be equipped to off-load sewage from boats?__________. 
D) How many wet slips are proposed?_______. How many are existing?______. 
E) What is the area of the piers and platforms that will be constructed over 

Tidal non-vegetated wetlands __________ square feet 
Tidal vegetated wetlands _________ square feet 
Submerged lands __________square feet 

For boat ramps, what is the overall length of the structure?________feet. 
From Mean High Water?________feet. 
From Mean Low Water?________feet.                  

Note: drawings must include the construction materials, method of installation, and all dimensions.  If 
tending piers are proposed, complete the pier portion.  
Note: If dredging or excavation is required, you must complete the Standard Joint Point Permit 
application. 
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Part 3 – Appendices (continued) 

Appendix B: Projects for Shoreline Stabilization in tidal wetlands, tidal waters and dunes/beaches 
including riprap revetments and associated backfill, marsh toe stabilization, bulkheads and associated backfill,
breakwaters, beach nourishment, groins, jetties, and living shoreline projects.  Answer all questions that apply.  
Please provide any reports provided from the Shoreline Erosion Advisory Service or VIMS.

NOTE: It is the policy of the Commonwealth that living shorelines are the preferred alternative for stabilizing 
tidal shorelines (Va. Code § 28.2-104.1). Information on non-structural, vegetative alternatives (i.e., Living 
Shoreline) for shoreline stabilization is available at 
http://ccrm.vims.edu/coastal_zone/living_shorelines/index.html.

1. Describe each revetment, bulkhead, marsh toe, breakwater, groin, jetty, other structure, or living 
shoreline project separately in the space below. Include the overall length in linear feet, the amount of 
impacts in acres, and volume of associated backfill below mean high water and/or ordinary high water in 
cubic yards, as applicable: 

2. What is the maximum encroachment channelward of mean high water?_______feet. 
Channelward of mean low water?_______feet. 
Channelward of the back edge of the dune or beach?_____feet. 

3. Please calculate the square footage of encroachment over: 
Vegetated wetlands __________square feet 
Non-vegetated wetlands __________square feet 
Subaqueous bottom __________square feet 
Dune and/or beach __________square feet 

4. For bulkheads, is any part of the project maintenance or replacement of a previously authorized, currently 
serviceable, existing structure? ____ Yes____ No. 

If yes, will the construction of the new bulkhead be no further than two (2) feet channelward of the existing 
bulkhead? _____Yes ____No. 

If no, please provide an explanation for the purpose and need for the additional encroachment. 
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________________________________________________________ 

Part 3 – Appendices (continued) 

5.

6.

7.

Describe the type of construction and all materials to be used, including source of backfill material, if 
applicable (e.g., vinyl sheet-pile bulkhead, timber stringers and butt piles, 100% sand backfill from upland 
source; broken concrete core material with Class II quarry stone armor over filter cloth). 
NOTE: Drawings must include construction details, including dimensions, design and all 
materials, including fittings if used.

If using stone, broken concrete, etc. for your structure(s), what is the average weight of the: 
Core (inner layer) material__________ pounds per stone       Class size ________ 
Armor (outer layer) material __________ pounds per stone   Class size ________ 

For beach nourishment, including that associated with breakwaters, groins or other structures, provide the 
following: 

Volume of material 

Area to be covered 

___________ cubic yards channelward of mean low water 
___________ cubic yards landward of mean low water
___________ cubic yards channelward of mean high water 
___________ cubic yards landward of mean high water 

___________ square feet channelward of mean low water 
___________ square feet landward of mean low water 
___________ cubic yards channelward of mean high water 
___________ cubic yards landward of mean high water 

Source of material, composition (e.g. 90% sand, 10% clay):___________________________ 
Method of transportation and placement: 

Describe any proposed vegetative stabilization measures to be used, including planting schedule, 
spacing, monitoring, etc. Additional guidance is available at 
http://www.vims.edu/about/search/index.php?q=planting+guidelines:
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Attachment 6: Flood Prevention Project and its Relevance to Other 
Projects  
 

MPPDC staff have worked throughout the years to understand the policy, research and impacts 
of flooding (ie. stormwater, coastal, riverine, sea level rise) and coastal resiliency to the region. 
Below is a list of projects that have built upon each other over the year that have contributed to 
our understanding.  
 
Climate Change & Sea Level Rise (2009 to 2012) 
The MPPDC was funded for a 3 Phase project through the Virginia Coastal Zone Management 
Program to assess the impacts of climate and sea level rise throughout the region. With over 
1,000 miles of linear shoreline, the Middle Peninsula has a substantial amount of coast under 
direct threat of accelerated climate change and more specifically sea-level. In Phase 1, MPPDC 
staff assessed the potential anthropogenic and ecological impacts of climate change. Phase 2 
focused on the facilitating presentations and develop educational materials about sea level rise 
and climate change for the public and local elected officials.  Finally Phase 3 focused on 
developing adaptation public policies in response to the assessments.  

Phase 1: Middle Peninsula Climate Change Adaptation:  Facilitation of Presentations and 
Discussions of Climate Change Issues with Local Elected Officials and the General Public 
Phase 2: Climate Change III: Initiating Adaptation Public Policy Development 
Phase 3: Phase 3 Climate Change: Initiating Adaptation Public Policy Development 

 
Emergency Management - Hazard Mitigation Planning (2009 to Present): Since 2009, the 
Middle Peninsula Planning District Commission has assisted regional localities in meeting the 
federal mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (ie. Mean High Higher Water 
and the NOAA 2060 intermediate-high scenario), and flooding (coastal and riverine flooding) 
that estimates losses from each hazard. The Middle Peninsula All-Hazard Mitigation Plan 
Update 2021 is currently being updated. The 2021 All Hazards Mitigation Plan builds off and 
updates previous mitigation plans.  
 
Land and Water Quality Protection (2014): In light of changing Federal and State regulations 
associated with Bay clean up-nutrient loading, nutrient goals, clean water, OSDS management, 
storm water management, TMDLs, etc, staff from the Middle Peninsula Planning District 
Commission (MPPDC) will develop a rural pilot project which aims to identify pressing coastal 
issue(s) of local concern related to Bay clean up and new federal and state legislation which 
ultimately will necessitate local action and local policy development. Staff has identified many 
cumulative and secondary impacts that have not been researched or discussed within a local 
public policy venue. Year 1-3 will include the identification of key concerns related to coastal 
land use management/water quality and Onsite Sewage Disposal System (OSDS) and 

https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/FINAL_CLIMATE%20CHANGE_UVA_CIT_RED.pdf
https://www.mppdc.com/articles/reports/Phase_3_Initiating_Adaptation_Final.pdf
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/articles/reports/Final_Report_LWQIII_RED.pdf


 

community system deployment. Staff will focus on solution based approaches, such as the 
establishment of a regional sanitary sewer district to manage the temporal deployment of 
nutrient replacement technology for installed OSDS systems, assessment of land use 
classifications and taxation implications associated with new state regulations which make all 
coastal lands developable regardless of environmental conditions; use of aquaculture and other 
innovative approaches such as nutrient loading offset strategies and economic development 
drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The Virginia Department of Conservation and Recreation requires stormwater 
management for projects with land disturbances of one acre or more. This new state mandate 
requires all Virginia communities to adopt and implement stormwater management programs 
by July 1, 2014, in conjunction with existing erosion and sediment control programs. 
Additionally, the communities within the MPPDC are required to address stormwater quality as 
stipulated by the Chesapeake Bay TMDL Phase II Watershed Implementation Plan and the 
Virginia Stormwater Regulations. The MPPDC Stormwater Program helped localities develop 
tools specific to the region necessary to respond to the state mandate requirement for the 
development of successful stormwater programs.  
 
Stormwater Management-Phase II (2014): MPPDC staff and Draper Aden Associates worked 
with localities (i.e. Middlesex, King William, and Mathews Counties and the Town of West 
Point) interested in participating in a Regional Stormwater Management Program. While each 
locality sought different services from the regional program, this project coordinated efforts, 
developed regional policies and procedures, and the proper tools to implement a regional 
VSMP. 
 
Mathews County Rural Ditch Enhancement Study (2015): In contract with Draper Aden 
Associates, a comprehensive engineering study was developed to provide recommendations 
and conceptual opinions of probable costs to improve the conveyance of stormwater and water 
quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015): This report explored the enabling 
mechanism in  
which a Regional Drainage and Roadside Ditching Authority could be developed. An Authority 
would be responsible for prioritizing ditch improvement needs, partnering with Virginia 
Department of Transportation (VDOT) to leverage available funding, and ultimately working 
toward improving the functionality of the region’s stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 

https://www.mppdc.com/articles/reports/Mathews_County_Ditch_Study_DAA_1505.pdf
https://www.mppdc.com/articles/reports/FINAL_309%20Ditching_MPPDC_RED.pdf


 

assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the MPPDC 
developed the MPPDC Living Shoreline Incentives Program to offer loans and/or grants to 
private property owners interested in installing living shorelines to stabilize their shoreline. 
Currently, loans are available to assist homeowners to install living shorelines on suitable 
properties.  Loans up to $10,000 can be financed for up to 5 years (60 months). Loans over 
$10,000 can be financed for up to 10 years (120 months).  Interest is at the published Wall 
Street Journal Prime rate on the date of loan closing - currently at 5.25% (11/29/18).  Minimum 
loan amount is $1,000.  Maximum determined by income and ability to repay the loan. Finally, 
there are currently no grants available in this program. Since 2016 under the MPPDC Living 
Shoreline Revolving Loan program, 8 living shorelines have been financed and built to date 
encumbering ~$500,000 in VRA loan funding and ~$400,000 in NFWF grant funding. Living 
Shoreline construction cost to date range per job $14,000- $180,000.  MPPDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project - VCPC White Papers (2017): This report investigated the 
challenges presented by the current issues surrounding the drainage ditch network of Mathews 
County. The study summarized research conducted in the field; examined the law and problems 
surrounding the drainage ditches; and proposed some next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017): This project investigated 
roadside ditch issues in Mathews County through mapping and research of property deeds to 
document ownership of ditches and outfalls. This aided in understanding the needed 
maintenance of failing ditches and the design of a framework for a database to house 
information on failing ditches to assist in the prioritization of maintenance needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018): This report was developed by the Virginia 
Coastal Policy Center to understand the ability of a downstream recipient of stormwater 
flooding to bring a claim under Virginia law against an upstream party, particularly a nuisance 
claim. The report summarizes how Virginia courts determine stormwater flooding liability 
between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018): VIMS 
Shoreline Studies Program worked with the PAA to (1) install oyster bag sills as shore protection 
at two PAA sites with the goal of determining effective construction techniques and placement 
guidelines for Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection 
with oyster bags on private property through time.  
 
Fight the Flood Program (2020): The Fight the Flood was launched in 2020 to connect property 
owners to contractors who can help them protect their property from rising flood waters. FTF 
also offers a variety of financial tools to fund these projects including but limited to the Septic 

http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
https://www.mppdc.com/articles/reports/VCPC_Whitepapers_Web.pdf
https://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf
https://www.mppdc.com/articles/reports/Virginia_Stormwater_Nuisance_Law.pdf
https://www.mppdc.com/articles/reports/OysterBagSill_Report.pdf
https://fightthefloodva.com/


 

Repair revolving loan program, Living Shoreline incentives revolving loan fund program, and 
plant insurance for living shorelines.  
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Attachment 7: Project cost estimates 
 

 

 



 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Attachment 8: Match Commitment Letters 

 
 
 
 
 
 
 
 
 
 



 

Attachment 9: Authorization to request for funding 
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Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
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Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 
 

Town of Tappahannock 
Hon. Fleet Dillard 
 

Gloucester County 
Hon. Ashley C. Chriscoe 
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Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 
 
King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
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King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 
 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 
 
Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 
 
Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 
 
Town of Urbanna 
Hon. Marjorie Austin 
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October 25, 2021 
 
Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 
 
 
Dear Mr. Clyde Cristman,  
 
 
We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the  Robinson  Shoreline Construction application. As 
we have offered multiple times, if DCR would provide guidance as to what you desire for 
applications related to issue areas, we will gladly incorporate into future proposals.  We 
consider helping both public and private entities manage flooding a critical and essential 
function of government.  
 
Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income.   

Response:  As previously provided by MPPDC legal counsel to DCR, “The statute and 
guidance are clear that the criteria deals with areas, not people. To ignore its plain 
language or utilize unreliable measures such as property value for grants would be 
arbitrary and certainly inconsistent with the law.   

Nevertheless, the applicant has voluntarily elected to be reclassified as residing in a non-
low-income area designation even though they reside in a low-income area. As such, the 
applicant has voluntarily elected to change the budget request from 80% to 70% in grant 
funding, which means the applicant will need to cover 10% more of the project costs than 
what was originally budgeted for.  The applicant has authorized this modification which is 
included in this letter as well as a new proposed project budget. 
 
 
Issue #2 
DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  
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Response:   The state may have some basis to give preference to projects larger in scale than those 
affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority shall be given to 
projects that implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.  However, this would not provide a basis for rejecting applications for one parcel or 
property owner as projects of all sizes are expressly to be considered.  The issue is how the guidance 
defines “Community Scale project” which means a project that provides demonstrable flood reduction 
benefits at the US census block level or greater.  A census block is the smallest US Census geography, but 
in rural application in many instances represents an extremely large area covering in excesses of 3,000 
acres and almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete.  
 
MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 

locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 

protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 

benefits which include combinations of mitigating coastal flooding, protecting buildings/community 

facilities and CRS credit. 

 

 
 
 



Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 
for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 
Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 

Applicant Voluntarily Selection: 

Amended Budget Request 

DCR Funding:   $  45,684 
Owner:  $  19,579 
Total $   65,263 
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund 

Flood Prevention and Protection Project 

Project Title: Chesapeake Bay – Robinson’s Nature-based Solution Construction Project 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 
 ____Capacity Building/Planning  X Project  _____Study  

NFIP/DCR Community Identification Number (CID): Mathews County (510096) 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 

Signature of Authorized Official: _______________________________________ 

Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149 
Telephone Number: (804) 758-2311   Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards 
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (215) 264-6451 
Email Address: jrickards@mppdc.com 

Is the proposal in this application intended to benefit a low-income geographic area as 
defined in the Part 1 Definitions? Yes __X__ No ____ 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity from 
further development.  

 Wetland restoration. 
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Floodplain restoration.  

 Construction of swales and settling ponds.  

Living shorelines and vegetated buffers.  

 Structural floodwalls, levees, berms, flood gates, structural conveyances.  

 Storm water system upgrades.  

 Medium and large-scale Low Impact Development (LID) in urban areas.  

 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool.  

 Dam restoration or removal.  

 Stream bank restoration or stabilization.  

 Restoration of floodplains to natural and beneficial function.  

 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

 

Location of Project (Include Maps): Mathews County  
NFIP Community Identification Number (CID#) (See appendix F): 510096 
 

Is Project Located in an NFIP Participating Community?  Yes □ No  
Is Project Located in a Special Flood Hazard Area?  Yes □ No Flood Zone(s) (If Applicable): VE 
Zone  
Flood Insurance Rate Map Number(s) (If Applicable): 51115C0060E 
 
Total Cost of Project:   $63,279 
 
Total Amount Requested  $50,624 
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INTRODUCTION –  
FEMA, Virginia General Assembly, DCR’s Floodplain Management Program, and the Middle 
Peninsula PDC all recognize that natural hazards pose a serious risk to all levels of government 
including states, localities, tribes and territories and the citizens which reside and work 
there. These hazards include flooding, drought, hurricanes, landslides, wildfires and more. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program (www.FightTheFloodVA.com).  This proposal is a Nature-based solution which utilizes 
and incorporates sustainable planning, design, environmental management, and engineering 
practices that weave natural features or processes into the built environment to promote 
adaptation and resilience. Further, this proposal incorporates natural features and processes in 
efforts to combat climate change, reduce flood risks, improve water quality, protect coastal 
property, restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational 
space, and more. Nature-based solutions offer significant benefits, monetary and otherwise, 
often at a lower cost than more traditional infrastructure. These benefits include economic 
growth, green jobs, increased property values, and improvements to public health, including 
better disease outcomes and reduced injuries and loss of life (FEMA Building Community 
Resilience with Nature Based Solutions, June 2021). 

 
Specifically, this project proposes to construct a nature-based solution on a private property 
located on the Chesapeake Bay in Mathews County. The nature-based solution will entail the 
installation of a 75 linear feet breakwater, 412 cubic yards of beach nourishment and 100 linear 
feet of living shoreline. This project will be a partnership between the MPPDC and one private 
property owner and is supported by Mathews County (See the community support letter in 
Attachment 1). 

 

• A link or copy to the approved resilience plan: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 

• Middle Peninsula All Hazards Mitigation Plan (2016): 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 
within the plan please see Section 4 (page 25). This Section includes historical hazard 
data within the region. 

• Here’s a link to the Mathews County Comprehensive Plan: 
https://www.mathewscountyva.gov/DocumentCenter/View/621/2030-Comprehensive-
Plan-Updated-2018?bidId=  

 

PROJECT LOCATION INFORMATION – This project proposes to construct a nature-based solution 
on one private property on the Chesapeake Bay in Mathews County (Figure 1 and 2). 
 
 

file://///mppdc-gis/mppdcdata/MPPDC-Staff-Projects/0_Funding%20Proposals/FY23%20Proposals/Flood%20Fund%20DCR/FTF_Design%20Construction_Application%20Development/16_Robinson/www.FightTheFloodVA.com
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.mathewscountyva.gov/DocumentCenter/View/621/2030-Comprehensive-Plan-Updated-2018?bidId=
https://www.mathewscountyva.gov/DocumentCenter/View/621/2030-Comprehensive-Plan-Updated-2018?bidId=
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FIGURE 1: COUNTY MAP OF PROJECT LOCATION. 

 

 
FIGURE 2: PARCEL MAP OF PROJECT LOCATION. 
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Mathews County is located at the eastern edge of Virginia’s Middle Peninsula and has an 
abundance of forests, wetlands, and special environmental areas. The County is comprised of 86 
square miles of land and 350 miles of shorelines. Based on 2020 Census Data, Mathews 
County’s population totals 8,533.  According to DCR guidelines, a portion of the County is 
considered a low-income geographic area. In Figure 3 the green areas qualified as low-income 
“community” areas meeting the 80% Household limits based on US census household income 
data or are qualified Opportunity Zones.  
 
FIGURE 3: MAP OF MIDDLE PENINSULAS LOW INCOME GEOGRAPHIC AREAS QUALIFYING UNDER DCR 

GUIDELINES. 
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Please see Figure 4 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  

FIGURE 4: MAP OF THE PROJECT LOCATION WITHIN THE GREEN LOW-INCOME AREA. 
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According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score (Figure 5). Additionally, the FEMA National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, 
classifies the site’s social vulnerability as relatively moderate level of vulnerability, which is in 
agreement with h VDAPT Social Vulnerability Index Score (Figure 6).  
 

FIGURE 5: VIRGINIA’S SOCIAL VULNERABILITY INDEX SCORE MAP FOR THE PROJECT LOCATION. 

 
 

FIGURE 6: FEMA NATION RISK INDEX OF CENSUS TRACK WHERE THE PROJECT LOCATION. 

  

https://hazards.fema.gov/nri/map
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The project is located at 162 Rigby Lane Diggs, VA 23045 (37.449067, -76.260698).  The 
construction project will involve the installation of a 75 linear feet breakwater, 412 cubic yards 
of beach nourishment, and 100 linear feet of living shoreline. Within the project area there are 
2 structures on the property including 1 residential home and 1 detached garage.  Additionally, 
between the residential home and the Chesapeake Bay sits the residential septic system. Based 
on the location of the septic drain field and its proximity to the Bay, the drain field is at high risk 
of flooding and ultimately causing local water quality impairments. The structures are not 
classified as severe repetitive loss structures or repetitive loss structures. This site is located 
within the VE flood zone (Figure 7). Please see Attachment 2 for the FIRMettes (last mapped 
12/09/2014).  
 

FIGURE 7: MAP OF FEMA FLOOD ZONES. 

 
 

Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 8 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of 6,345.5 square feet of shoreline. Additionally, Figure 9 shows that 
approximately a quarter mile from the shoreline there was once a robust barrier island, known 
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as Rigby Island, that protected this area of Mathews County from direct wave energy and winds 
from the Chesapeake Bay; however, between 1937 to 2017 Rigby Island has shrunk to less than 
a quarter of what it was. Consequently, this exposes the project location to the Chesapeake Bay 
and the site continues to become increasingly vulnerability to impacts by tropical, sub-tropical, 
and nor’easter events. Attachment 3 lists 82 storm events and provides a map with the project 
location. Without the flood protection measures proposed, the land, habitat and infrastructure 
will be compromised, resulting in degradation of the environment and revenue loss to the local 
tax base. 

FIGURE 8: PROJECT LOCATION AND MAP OF THE SHORELINE CHANGE BETWEEN 1937 AND 2017. PLEASE 

NOTE THAT THE PROJECT AREA PARCEL IS OUTLINED IN WHITE. 
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FIGURE 9: MAP OF PROJECT LOCATION AND THE SHRINKING RIGBY ISLAND. 

Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding (Figure 10). 
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FIGURE 10: MAP OF PROJECT LOCATION AND RISK OF COASTAL FLOODING (NOAA, 2021). 
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For more information about this project area please see: 

• The Middle Peninsula All Hazards Mitigation Plan identifies all hazards that impact the
region -
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf .

• Mathews County Building Department administers the NFIP. Here is the link to
the current floodplain ordinance: https://ecode360.com/8426620

NEED FOR ASSISTANCE –  
The Middle Peninsula Planning District Commission (MPPDC) is a political subdivision of the 
Commonwealth of Virginia formed under VA Code §15.2-4203 to provide solutions to problems 
of greater than local significance and cost-savings through economies of scale. The MPPDC 
serves nine localities of the Middle Peninsula including Essex, Gloucester, King & Queen, King 
William, Mathews, and Middlesex Counties as well as the Towns of Tappahannock, West Point, 
and Urbanna.  

MPPDC is staffed using multiple methods including co-operative procurement, hourly, and 
burdened staff.  MPPDC staff consists of Executive Director, Deputy Director, Chief Financial 
Officer, Senior Project Planner, clerical support staff; co-operative procured Director of 
Planning, General Planner, Certified Flood Plain Manager, Transportation Planner, Emergency 
Planner; Hourly staff for Housing, Community Development Planner and Public relations.  

The PDC staffing team assists localities with long-term and/or regional planning efforts. The 
MPPDC Executive Director, Deputy Director, and Chief Financial Officer have decades of 
experience in managing and administering project grants at multiple scale from grants in excess 
of $1,000,000 to very small grants.  MPPDC is an entrepreneurial based government agency 
with an annual operating budget ranging from $750,000 to over $1,000,000.  The MPPDC 
manages annually 25-30 concurrent federal and state grants utilizing industry standard Grants 
Management Software.  Staff utilize GIS and all Microsoft software as well as other software as 
required by different grants.  The MPPDC operates service centers in the topical areas of coastal 
zone management, emergency planning, housing, transportation planning and transportation 
demand management, economic development, social assistance, small business development, 
general planning and technical assistance and other areas as determined by the 
Commission.  MPPDC has over 25 years of experience managing multiple revolving loan 
programs.  In the 25 years that the Executive Director has been employed by the Commission 
no audit findings have occurred.     

The need for assistance is two-fold. 

First, Mathews County’s proximity to the Chesapeake Bay and numerous tidal rivers, coupled 
with the County’s low elevation, creates an area at high risk of coastal flooding, sea-level rise, 
and storm surge. Based on tidal gauge data from the Virginia Institute of Marine Science 
(VIMS), relative sea level rise rates ranging from 0.11-0.23 in./yr. (2.9-5.8 mm/yr.; period: 1976-
2007; 10 stations) within the Chesapeake Bay region, which are the highest rates reported 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://ecode360.com/8426620
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along the U.S. Atlantic coast (Boon et al. 2010). In addition to sea level rise, Mathews County 
has a history of being impacted by hurricanes, tropical storms, and recurrent flooding. As 
storms pass over or near the coast the atmospheric pressure drops, causing a large volume of 
sea water to build up, eventually being pushed ashore by the storm’s winds causing a storm 
surge. Additionally, when a storm makes landfall at high tide, the storm surge and the added 
water from the tidal fluctuation combine to create a “storm tide”. In Mathews County, tidal 
waters fluctuate twice daily from 1.2 feet above mean sea level to 1.2 feet below mean sea 
level (FEMA 1987, 6). Thus, if a severe hurricane were to make landfall during high tide, an 
additional 1.2 feet of water would be added to the highest storm surge possible, which could 
create a storm tide of 16.2 feet (Rygel, 2005). Nor’easters, like hurricanes and tropical storms, 
can dump heavy amounts of rain and produce hurricane-force winds that push large amounts 
of sea water inland. 
 
According to a study conducted by the Center for Coastal Resources Management (CCRM), a 
one-and-a-half-foot rise in sea level coupled with a three-foot storm surge, like what would be 
experienced in a strong tropical storm, could lead to 29% of Mathews County land mass being 
flooded. Also, this could potentially flood 139 miles of roads within the county. As a result, the 
County implements several preventative measures, property protection policies, public 
information activities, and emergency service measures to decrease impacts on the community. 
Getting projects such as the proposed constructed creates a more resilient community as 
flooding impacts persist and increase in intensity and frequency. 
 
Second, at this project location, the shoreline is experiencing high erosion rates. At one time 
there was a barrier island approximately a quarter mile in front of the property that protected 
this area of Mathews County from direct wave energy and winds from the Chesapeake Bay. 
Now, as the barrier island complex has shrunk to a fourth of its original size, it no longer offers 
protection to this property. Therefore, the project location has seen the loss of bushes/shrubs 
on the shoreline as well as marsh grasses in just the past three years (Figure 12) The shoreline is 
now exposed and bears the brunt of the Chesapeake Bay and coastal storms. Without offering 
this section of shoreline some protection with the installation of a nature-based solution this 
property will continue to see their land erode into the Chesapeake Bay and flood waters will 
come closer to the structures on the property. Please see Figure 11 for project location photos 
and Attachment 4 for more photos.  
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FIGURE 11: PHOTOS OF THE ROBINSON PROPERTY. 

 
 

FIGURE: 12: PHOTOS OF THE SHORELINE IN 2018 VS. 2021 THAT SHOWS THE LOSS OF MARSH GRASS AND 

BUSHES. THE BUSHES IN QUESTION ARE CIRCLED WITH A DOTTED LINE. 
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ALTERNATIVES – 
Alternatives are not applicable to this project. This project employs a nature-based solution, 
and this project cost is not greater than $3 Million. 
 
GOALS AND OBJECTIVES –  
This project will install a 75 linear feet breakwater, 412 cubic yards of beach nourishment, and 
100 linear feet of living shoreline.  This project will reduce erosion, stabilize the shoreline, and 
build community resiliency. This nature-based solution will be installed as designed and 
permitted through the JPA process. Please see the permit package for each site within the 
project area in Attachment 5. 
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
Objective A: Prevent loss of life and reduce property damage by mitigating for recurrent, 
repetitive, and future flooding within the project area using a nature-based approach.   
Objective B: Stabilize the shoreline to ensure that the County’s tax base does not erode.  
 
Goal 2: Improve water quality 
Objective A: Construct a living shoreline to capture nitrogen, phosphorus, and sediment. 
 
Goal 3: Transferability to other communities. 
Objective A: Improve the implementation of Fight the Flood projects and project as an example 
program to be replicated in other communities within the region or the Commonwealth. 
  
The MPPDC anticipates that the living shoreline installed at this project location will:  

1. Stabilize the shoreline and reduce the overall erosion rate at the project location. 
According to FEMA and NOAA living shorelines are more resilient again storms than 
bulkheads. With the installation of sills these structures will run parallel to the existing 
or vegetative shoreline, reduce wave energy, and prevent erosion.  This will protect the 
land and it will protect, or at least prolong, the life of the oak trees on the property. 
Additionally, eroding shorelines and sediment from stormwater runoff greatly 
contribute to the shoaling of navigable waterways. With maritime industries 
contributing substantially to the local and regional economy, the mitigation of 
continued sedimentation and shoaling provided by this project will protect and enhance 
the region’s commercial and recreational maritime economies. 
 

2. Provide ecosystem services to the community. Since this project is proposing the 
installation of living shorelines, this project will have nutrient and sediment reduction 
benefit to local waters. According to a report titled, Removal Rates of Shoreline 
Management Project, an expert Panel on Shoreline Management identified the living 
shorelines has having a nitrogen removal rate 0.01218 pounds per linear foot per year 
(lb./lf./yr.) and a phosphorus removal rate of 0.00861 lbs./lf./yr. Additionally living 
shorelines were shown to reduce total suspended sediment by 42 lb./lf./yr. Therefore, 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf
https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf
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with a proposed project of 100 linear feet of living shoreline this has the ability of 
removing 1.218 pounds of nitrogen per year, 0.861 pounds of phosphorus per year and 
4,200 pounds of sediment per year. Ultimately contributing to the overall water quality 
of the Chesapeake Bay. 

In addition to water quality improvements, living shorelines offer new habitat for 
marine wildlife and birds. With the living shorelines reducing wave energy in this area 
this provides a calmer habitat to breed and nurse juvenile wildlife and fish. Also, the 
planting will offer more cover and protection from prey.  

 
3. Prevent loss of property and life. The installation of the proposed shoreline and flood 

protection measures will reduce erosion and flood risks at the project site.  Also, as 
flooding and erosion threaten the tax base within the locality, this project will help 
maintain the tax-base at this project location which directly protects the largest 
employer in Mathews County, which is local government.  

 
APPROACH, MILESTONES, AND DELIVERABLES –  
This project will follow the designs outlined and approved in the Joint Permit Application. 
Please see Attachment 5 for the JPA application, Design, and Permit Package. The below table 
outlines the components of the living shoreline and what will be installed at the project 
location.  
 

 Total Project Location 

Breakwater 75 Linear Feet (LF) 

Living Shoreline 100 LF 

Sand Nourishment 412 cubic yards 

 
The anticipated timeline for this project could be as quick as 1 year, but no more than two 
years. The timeline range is due to the potential delays in the construction industry or delays 
caused by COVID, including supply shortages. Having a two-year timeline will offer potential 
windows for planting the living shoreline - one in 2022 and one in 2023. To explain, the 
Chesapeake Bay Foundation recommends that perennials and grasses for living shorelines 
should be planted during peak growing season (in mid-to-late summer) to allow enough time 
for their root systems to become established before they go dormant in the late Fall. Trees and 
shrubs should be planted in Spring and Fall when there is adequate rainfall to help them 
develop strong roots and leafy growth.  
 
Below is the project timeline and project milestones for this project.  
 
Receive funding notice - October 2021  
Coordinate with property owners and the project contractor Earth Resources, INC. to review 
project timeline and project expectations – October 2021  
Initiate site preparation at the project location - November 2021 to May 2022 
Construction of the living shoreline – June 2022 to September 2022 
Project Close out – November 2022 
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RELATIONSHIP TO OTHER PROJECTS –  
For over 40 years the Middle Peninsula Planning District Commission (MPPDC) and its 
participating localities have worked diligently on topics associated with the land water 
interface, including coastal use conflicts and policies, sea level rise, stormwater flooding, 
roadside ditch flooding, erosion, living shorelines, coastal storm hazards (i.e., hurricanes, 
tropical storms), riverine and coastal flooding, and coastal resiliency.  
 
The proposed project is a priority project generated from the Middle Peninsula Regional Flood 
Resilience Plan, which was approved by DCR during August 2021. The Flood Resiliency Plan 
serves as the MPPDC’s guiding document for its flood resiliency programs and is comprised of 
two primary MPPDC-approved policy documents which form the implementation and 
foundation of the Middle Peninsula flood protection approach and are indirectly and directly 
supported by multiple specific regional planning documents, both approved by various required 
federal, regional, or local partners as required by statute. 
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 

• Middle Peninsula All Hazard Mitigation Plan, FEMA and Middle Peninsula locality 
approved 2016 (MPPDC Website) 

• The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This 
plan identifies the top hazards within the region and provides a HAZUS 
assessment that analyzes flooding (riverine and coastal), sea-level rise and 
hurricane storm surge impacts in the region. Additionally, this plan lists 
strategies and objectives that guide member localities to mitigate for these 
strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy, MPPDC 
Approved March 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan - MPPDC Approved 
~annually 

 
Short Term Implementation 

• Middle Peninsula Planning District Commission Fight the Flood Program Design 
MPPDC Commission (approved June 2020 Chairman approved 8/6/21 update) 

• Middle Peninsula Planning District Commission Living Shoreline Resiliency Incentive 
Funding Program-Virginia Revolving Loan Fund Program Design and Guidelines 
(approved 2015) 

 
As the MPPDC has continuously worked on flooding and coastal resiliency topics, Attachment 6 
lists the projects and short description of relevant projects. All of these projects have built upon 
each other to establish a solid foundation of regional expertise in flooding and coastal resiliency 
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topics. Now, with such a wealth of information, the MPPDC can move beyond research and 
studies to begin implementing projects on the ground.  One effort, in particular, was launched 
in 2020 was in response to emerging flood challenges. The MPPDC Commission authorized staff 
to develop the Middle Peninsula Fight the Flood (FTF) Program. This program leverages state 
and federal funding to deliver flood mitigation solutions directly to constituents, for both the 
built environment and the natural environment with an emphasis on nature-based flood 
mitigation solutions. The Middle Peninsula FTF program helps property owners gain access to 
programs and services to better manage challenges posed by flood water. Therefore, MPPDC 
staff have partnered with private property owners that have registered for the FTF program to 
assist them in finding funding for their shoreline.  
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN – 
The approved VMRC permits does not require a maintenance plan; therefore, the maintenance 
of this construction project will be in accordance with the permit requirements. 
 
CRITERIA –  
For local governments that are not towns, cities, or counties, the documentation provided for the 
criteria below should be based on the local government or local governments in which the 
project is located and/or directly impacts. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by 
the General Assembly or pursuant to the Constitution or laws of the Commonwealth, 
or any combination of these or a recognized state or federal Indian tribe?  
YES. 
 

2. Does the local government have an approved resilience plan meeting the criteria as 
established by this grant manual? Has it been attached or a link provided?  
YES. Here’s the link: Approved-8_19_DCR-packet_letterandplan.pdf (fightthefloodva.com)  
 

3. For local governments that are not towns, cities, or counties, have letters of 
support been provided from affected local governments?  
YES. Please see Attachment 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
YES. Please see the match commitment letter in Attachment 8. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
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the project or study on prevention of flooding?  
YES. 

 
BUDGET NARRATIVE - 
Below is the estimated budget for the proposed flood prevention and protection construction 
project that will result in a nature-based solution located in a low-income geographic area. 
Therefore, MPPDC staff is requesting 80% funding from DCR and will provide 20% match. Please 
see match commitment letters from the property owners in Attachment 11.   

 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  MPPDC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment. 
 
Also please note that the cost estimates for the construction of this project were supplied by 
the contractor, Earth Resources, Inc. Please see Attachment 7. 
 
In summary:   
Estimated total project cost:       $63,279 
Amount of funds requested from the Fund (80% project total): $50,624 
Amount of cash funds available (20% project total):   $12,655 
 

Finally, please see the authorization to request for funding in Attachment 9.  
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Appendix B: Scoring Criteria for Flood Prevention and Protection Projects 
Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 
 

Applicant Name: 
 Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required 
 

Project Eligible for Consideration 
 Yes 
 No 
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Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen. 
The category chosen must be the primary project in the application. 

 
1.a. Acquisition of property consistent with an overall comprehensive local or regional 
plan for purposes of allowing inundation, retreat, or acquisition of structures. 

 
50 

 

 Wetland restoration, floodplain restoration 

 Living shorelines and vegetated buffers. 

 Permanent conservation of undeveloped lands identified as having flood resilience 
value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function. 

 Developing flood warning and response systems, which may include gauge 
installation, to notify residents of potential emergency flooding events. 

 
 
 
 

 
45 45 

1.b. any other nature-based approach 40 40 
All hybrid approaches whose end result is a nature-based solution 35  
All other projects 25  
7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15  
High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 
Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  
8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 

from the NFIP? 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Yes 10  

No 0 0 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 
TMDLs. Does the proposed project include implementation of one or more best management 
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0  

Total Points 128 
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation Community Flood Preparedness Fund Grant 

Program 

 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes □ No  N/A 

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan  Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
 Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
 Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
 Yes □ No □ N/A 

Signed pledge agreement from each contributing organization  Yes □ No □ N/A 

 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Attachment 1: Community Support Letter 
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Attachment 2: Project Location FIRMette 
 

Robinson Property (FIRMette #: 51115C0060E) 
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Attachment 3: List of historic hurricanes impacting the project area. 
 

 

Hurricane List 

 
Search Filter Criteria 

Location: 37.449067, -76.260698 

 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 

Months: ALL 

Years: ALL 

El Niño-Southern Oscillation (ENSO): ALL 

Minimum Pressure (mb) below: 1150 

Include Unknown Pressure Rating: TRUE 

Buffer Distance: 60 

Buffer Unit: Nautical Miles 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ISAIAS 2020(P) Jul 23, 2020 to Aug 05, 2020 75 987 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ANA 2015 
May 06, 2015 to May 12, 
2015 

50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 2006 65 985 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 1985 80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

DORIA 1971 Aug 20, 1971 to Aug 29, 1971 55 989 TS 

ALMA 1970 
May 17, 1970 to May 27, 
1970 

70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 1967 75 973 H1 

UNNAMED 1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 1961 Sep 12, 1961 to Sep 15, 1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

UNNAMED 1956 Oct 14, 1956 to Oct 19, 1956 55 996 TS 

IONE 1955 Sep 10, 1955 to Sep 27, 1955 120 938 H4 

CONNIE 1955 Aug 03, 1955 to Aug 15, 1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 1953 80 973 H1 

UNNAMED 1945 Sep 12, 1945 to Sep 20, 1945 115 949 H4 

UNNAMED 1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 1935 Aug 29, 1935 to Sep 10, 1935 160 892 H5 

UNNAMED 1934 Sep 01, 1934 to Sep 04, 1934 45 -1 TS 

UNNAMED 1933 Aug 13, 1933 to Aug 28, 1933 120 948 H4 

UNNAMED 1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 1928 Sep 06, 1928 to Sep 21, 1928 140 929 H5 

UNNAMED 1928 Aug 03, 1928 to Aug 13, 1928 90 971 H2 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 1916 
May 13, 1916 to May 18, 
1916 

40 990 TS 

UNNAMED 1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 1904 Sep 08, 1904 to Sep 15, 1904 70 -1 H1 

NOT_NAMED 
1902 

Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 1899 Oct 26, 1899 to Nov 04, 1899 95 -1 H2 

UNNAMED 1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 1893 Jun 12, 1893 to Jun 20, 1893 65 -1 H1 

UNNAMED 1889 Sep 12, 1889 to Sep 26, 1889 95 -1 H2 

UNNAMED 1888 Sep 06, 1888 to Sep 13, 1888 50 999 TS 

UNNAMED 1887 Oct 09, 1887 to Oct 22, 1887 75 -1 H1 

UNNAMED 1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 1882 Sep 21, 1882 to Sep 24, 1882 50 1005 TS 

UNNAMED 1882 Sep 02, 1882 to Sep 13, 1882 110 949 H3 

UNNAMED 1881 Sep 07, 1881 to Sep 11, 1881 90 975 H2 

UNNAMED 1879 Aug 13, 1879 to Aug 20, 1879 100 971 H3 

UNNAMED 1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1876 Sep 12, 1876 to Sep 19, 1876 100 980 H3 

UNNAMED 1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

NOT_NAMED 
1867 

Aug 10, 1867 to Aug 18, 1867 45 -1 TS 

NOT_NAMED 
1864 

Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 1863 Sep 16, 1863 to Sep 19, 1863 60 -1 TS 

UNNAMED 1861 Sep 27, 1861 to Sep 28, 1861 70 -1 H1 

UNNAMED 1859 Sep 15, 1859 to Sep 18, 1859 70 -1 H1 

NOT_NAMED 
1858 

Aug 11, 1858 to Aug 20, 1858 45 994 TS 

UNNAMED 1856 Aug 19, 1856 to Aug 21, 1856 50 -1 TS 

NOT_NAMED 
1854 

Sep 10, 1854 to Sep 14, 1854 65 -1 H1 

UNNAMED 1854 Sep 07, 1854 to Sep 12, 1854 110 938 H3 

NOT_NAMED 
1852 

Aug 28, 1852 to Aug 31, 1852 50 -1 TS 
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Attachment 4: Photos of the Robinson property shoreline. 
 

Shoreline showing severe erosion and dying vegetation. 
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Since Robinson has only owned the property since 2018, he has not been through major storm events 
on this property, therefore he has provided photos of his neighbor’s property during Hurricane Anna in 

2015 that caused flood waters to come to the front steps of the house and damaged the pier. 
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.   
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Attachment 5: Robinson’s JPA, Design, and Permit Package 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



From: Roger MCKINLEY, SR.
To: jpa permits; Jeff Brown; iceman23233@yahoo.com
Subject: NEW JPA FOR RON ROBINSON
Date: Wednesday, April 21, 2021 9:02:38 AM
Attachments: RONROBINSON.pdf

-- 
ROGER MCKINLEY
691 MILLPOINT DR
HEATHSVILLE VA 22473
804-724-8094

Received by VMRC April 21, 2021   /blh

mailto:691millpoint6541@gmail.com
mailto:691millpoint6541@gmail.com
mailto:jpa.permits@mrc.virginia.gov
mailto:jpa.permits@mrc.virginia.gov
mailto:jeff@earthresourcesinc.com
mailto:jeff@earthresourcesinc.com
mailto:iceman23233@yahoo.com
mailto:iceman23233@yahoo.com
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Virginia Marine Resources Commission
Permit Application 20210900
Printed: Friday August 13, 2021 9:35 PM

Applicant: Ronald E. Robinson

3718 Willow Bend Place

Richmond, VA 23233

Application Number: 20210900 Engineer: Mike Johnson

Application Date: April 21, 2021 Locality: Mathews

Permit Type: VMRC Subaqueous Waterway: Chesapeake Bay West

Permit Status: Paid Application Fees Expiration Date: July 31, 2024

Wetlands Board Action: Approved as Proposed Public Hearing Date: July 7, 2021

Project Description: Breakwater

Project Dimensions:

BeachNourishment: 412 Cubic Yards

Breakwater: 75 Linear Feet

Living Shoreline: 100  Linear Feet



Virginia Marine Resources Commission
Photos for Permit Application 20210900

Printed: Friday August 13, 2021 9:35 PM

Date Photo Taken: 2021:06:23 13:27:26

Date Photo Taken: 2021:06:23 13:27:21



Ronald Robinson, Wetlands Board Permit, VMRC #21-0900 
 

1 
 

MATHEWS COUNTY WETLANDS BOARD 
PERMIT 

 
Pursuant to Chapter 166 of the Mathews County Ordinance, the Mathews County 
Wetlands Zoning Board, hereinafter referred to as the Board, hereby grants unto Ronald 
Robinson, 3718 Willow Bend Pl., Richmond, VA 23233,  hereinafter referred to as the 
Permittee, permission to undertake the following described project: 

 
Tax Map #:  22 (A) 117 H     Physical Address: 162 Rigby Ln.  

Permit authorizing the installation of a stone breakwater to be 75’ x 16’ and two 
spurs. One spur will be 12’ x 44’ the other spur will be 12’ x 45’. Project will take 
place along a portion of the Chesapeake Bay shoreline.   
 
For a more complete description of said project, reference is hereby made to the 
Permittee's Application for Wetlands Permit, Wetlands Application #21-0900; 
however, information on the Permittee's Permit supersedes any conflicting 
information on the application. 
 

This permit is granted subject to the following terms and conditions: 
1.     Permittee shall comply with all applicable laws, ordinances, rules and regulations 

affecting the conduct of the project.  Failure to comply may lead to revocation of this 
permit.  The granting of this permit shall not relieve the Permittee of the 
responsibility of obtaining any and all other permits of authority required for the 
project. 

2. The duly authorized agents of the Board shall have the right to enter upon the 
premises at any reasonable time for the purpose of inspecting the work being done 
pursuant to this permit. 

3. This permit grants no authority to the Permittee to encroach upon the property 
rights, including riparian rights, of others. 

4. The Permittee agrees to indemnify and save harmless the Commonwealth of 
Virginia and the County of Mathews from any liability arising from the 
establishment, operation or maintenance of said project. 

5. The Permittee shall, to the greatest extent practicable, minimize the adverse 
effects of the project upon adjacent properties, wetlands, and the natural resources 
of the County of Mathews, including implementation of sediment control 
measures such as silt fences and/or straw bales as needed.  Failure to comply may 
lead to revocation of this permit. 

6. This permit shall not be transferred without the prior written approval of the 
Board. 



Ronald Robinson, Wetlands Board Permit, VMRC #21-0900 
 

2 
 

7. The project, approved by the Board on July 7, 2021, shall be completed in 18 
months after which time this permit shall be void; however, upon proper 
application to the Board, the time for the completion of the project may be 
extended by the Board at its discretion.  Any such application for extension of 
time shall be in writing prior to the expiration date hereof and shall specify the 
reasons for such extension and the expected date of completion of the project.  
Expiration date of this project is January 7, 2023. 

 
8. This permit may be revoked at any time by the Board upon the failure of the 

Permittee to comply with any of the terms and conditions herein, including 
description of project. 

 
IN WITNESS WHEREOF, the Mathews County Wetlands Zoning Board has caused these 

presents to be executed on its behalf by Katy Walden, Chairman or James Knighton, 
Planner/Wetlands & Marine Projects Coordinator.  The signature of Ronald Robinson 

or their agent is affixed hereto as evidence of his/her acceptance of the terms and 
conditions hereof. 

 

 

_________________________________      _______________________________________ 

PERMITTEE       MATHEWS COUNTY WETLANDS BOARD 
 
 

STATE OF VIRGINIA, CITY/COUNTY OF  _                                         , to-wit: 
The foregoing instrument was acknowledged before me this          day of                    , 20___, 

 
by ________________________________ 

 
 

Notary Public Signature: ______________________ My Commission expires: ______________ 
 
 

STATE OF VIRGINIA, CITY/COUNTY OF  _                                         , to-wit: 
The foregoing instrument was acknowledged before me this          day of                    , 20___, 

 
by ________________________________ 

 
 

Notary Public Signature: ______________________ My Commission expires: ______________ 
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Attachment 6: Flood Prevention Project and its Relevance to Other 
Projects  
 
MPPDC staff have worked throughout the years to understand the policy, research and impacts of 
flooding (ie. stormwater, coastal, riverine, sea level rise) and coastal resiliency to the region. Below is a 
list of projects that have built upon each other over the year that have contributed to our 
understanding.  
 
Climate Change & Sea Level Rise (2009 to 2012) 
The MPPDC was funded for a 3 Phase project through the Virginia Coastal Zone Management Program 
to assess the impacts of climate and sea level rise throughout the region. With over 1,000 miles of linear 
shoreline, the Middle Peninsula has a substantial amount of coast under direct threat of accelerated 
climate change and more specifically sea-level. In Phase 1, MPPDC staff assessed the potential 
anthropogenic and ecological impacts of climate change. Phase 2 focused on the facilitating 
presentations and develop educational materials about sea level rise and climate change for the public 
and local elected officials.  Finally Phase 3 focused on developing adaptation public policies in response 
to the assessments.  

Phase 1: Middle Peninsula Climate Change Adaptation:  Facilitation of Presentations and 
Discussions of Climate Change Issues with Local Elected Officials and the General Public 
Phase 2: Climate Change III: Initiating Adaptation Public Policy Development 
Phase 3: Phase 3 Climate Change: Initiating Adaptation Public Policy Development 

 
Emergency Management - Hazard Mitigation Planning (2009 to Present): Since 2009, the Middle 
Peninsula Planning District Commission has assisted regional localities in meeting the federal mandate 
to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan addresses the natural 
hazards prone to the region, including hurricanes, winter storms, tornadoes, coastal flooding, 
coastal/shoreline erosion, sea level rise, winter storms, wildfire, riverine flooding, wind, dam failures, 
drought, lightning, and earthquakes. This plan also consists of a Hazus assessment of hurricane wind, sea 
level rise (ie. Mean High Higher Water and the NOAA 2060 intermediate-high scenario), and flooding 
(coastal and riverine flooding) that estimates losses from each hazard. The Middle Peninsula All-Hazard 
Mitigation Plan Update 2021 is currently being updated. The 2021 All Hazards Mitigation Plan builds off 
and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014): In light of changing Federal and State regulations associated 
with Bay clean up-nutrient loading, nutrient goals, clean water, OSDS management, storm water 
management, TMDLs, etc, staff from the Middle Peninsula Planning District Commission (MPPDC) will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern related to 
Bay clean up and new federal and state legislation which ultimately will necessitate local action and local 
policy development. Staff has identified many cumulative and secondary impacts that have not been 
researched or discussed within a local public policy venue. Year 1-3 will include the identification of key 
concerns related to coastal land use management/water quality and Onsite Sewage Disposal System 
(OSDS) and community system deployment. Staff will focus on solution based approaches, such as the 
establishment of a regional sanitary sewer district to manage the temporal deployment of nutrient 
replacement technology for installed OSDS systems, assessment of land use classifications and taxation 
implications associated with new state regulations which make all coastal lands developable regardless 

https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/FINAL_CLIMATE%20CHANGE_UVA_CIT_RED.pdf
https://www.mppdc.com/articles/reports/Phase_3_Initiating_Adaptation_Final.pdf
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/articles/reports/Final_Report_LWQIII_RED.pdf
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of environmental conditions; use of aquaculture and other innovative approaches such as nutrient 
loading offset strategies and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management program 
related to construction and post-construction activities (HB1065 - Stormwater Integration). The Virginia 
Department of Conservation and Recreation requires stormwater management for projects with land 
disturbances of one acre or more. This new state mandate requires all Virginia communities to adopt 
and implement stormwater management programs by July 1, 2014, in conjunction with existing erosion 
and sediment control programs. Additionally, the communities within the MPPDC are required to 
address stormwater quality as stipulated by the Chesapeake Bay TMDL Phase II Watershed 
Implementation Plan and the Virginia Stormwater Regulations. The MPPDC Stormwater Program helped 
localities develop tools specific to the region necessary to respond to the state mandate requirement for 
the development of successful stormwater programs.  
 
Stormwater Management-Phase II (2014): MPPDC staff and Draper Aden Associates worked with 
localities (i.e. Middlesex, King William, and Mathews Counties and the Town of West Point) interested in 
participating in a Regional Stormwater Management Program. While each locality sought different 
services from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional VSMP. 
 
Mathews County Rural Ditch Enhancement Study (2015): In contract with Draper Aden Associates, a 
comprehensive engineering study was developed to provide recommendations and conceptual opinions 
of probable costs to improve the conveyance of stormwater and water quality through the ditches in 
Mathews County. 
 
Drainage and Roadside Ditching Authority (2015): This report explored the enabling mechanism in  
which a Regional Drainage and Roadside Ditching Authority could be developed. An Authority would be 
responsible for prioritizing ditch improvement needs, partnering with Virginia Department of 
Transportation (VDOT) to leverage available funding, and ultimately working toward improving the 
functionality of the region’s stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative for 
stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in cooperation 
with the Virginia Department of Conservation and Recreation and with technical assistance from the 
Virginia Institute of Marine Science (VIMS), established and implemented a general permit regulation 
that authorizes and encourages the use of living shorelines however, no financial incentives were put in 
place to encourage consumers to choose living shorelines over traditional hardening projects in the 
Commonwealth. To fill this, need the MPPDC developed the MPPDC Living Shoreline Incentives Program 
to offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living shorelines 
on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 months). Loans over 
$10,000 can be financed for up to 10 years (120 months).  Interest is at the published Wall Street Journal 
Prime rate on the date of loan closing - currently at 5.25% (11/29/18).  Minimum loan amount is 
$1,000.  Maximum determined by income and ability to repay the loan. Finally, there are currently no 
grants available in this program. Since 2016 under the MPPDC Living Shoreline Revolving Loan program, 
8 living shorelines have been financed and built to date encumbering ~$500,000 in VRA loan funding and 

https://www.mppdc.com/articles/reports/Mathews_County_Ditch_Study_DAA_1505.pdf
https://www.mppdc.com/articles/reports/FINAL_309%20Ditching_MPPDC_RED.pdf
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx


CID510096_Mathews County_CFPF  

~$400,000 in NFWF grant funding. Living Shoreline construction cost to date range per job $14,000- 
$180,000.  MPPDC oversees all aspects (planning, financing, constriction, and loan servicing) of these 
projects from cradle to grave.  
 
Mathews County Ditch Project - VCPC White Papers (2017): This report investigated the challenges 
presented by the current issues surrounding the drainage ditch network of Mathews County. The study 
summarized research conducted in the field; examined the law and problems surrounding the drainage 
ditches; and proposed some next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017): This project investigated roadside 
ditch issues in Mathews County through mapping and research of property deeds to document 
ownership of ditches and outfalls. This aided in understanding the needed maintenance of failing ditches 
and the design of a framework for a database to house information on failing ditches to assist in the 
prioritization of maintenance needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018): This report was developed by the Virginia Coastal 
Policy Center to understand the ability of a downstream recipient of stormwater flooding to bring a 
claim under Virginia law against an upstream party, particularly a nuisance claim. The report summarizes 
how Virginia courts determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018): VIMS Shoreline 
Studies Program worked with the PAA to (1) install oyster bag sills as shore protection at two PAA sites 
with the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster bags on 
private property through time.  
 
Fight the Flood Program (2020): The Fight the Flood was launched in 2020 to connect property owners 
to contractors who can help them protect their property from rising flood waters. FTF also offers a 
variety of financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://www.mppdc.com/articles/reports/VCPC_Whitepapers_Web.pdf
https://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf
https://www.mppdc.com/articles/reports/Virginia_Stormwater_Nuisance_Law.pdf
https://www.mppdc.com/articles/reports/OysterBagSill_Report.pdf
https://fightthefloodva.com/
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Attachment 7: Project cost estimates 
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Attachment 8: Match Commitment Letters 
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Attachment 9: Authorization to request for funding 
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Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 

King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 

King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 

Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 

Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 

Town of Urbanna 
Hon. Marjorie Austin 

Secretary/Director 
Mr. Lewis L. Lawrence 

March 28, 2022 

Virginia Department of Conservation and Recreation 

Attention: Virginia Community Flood Preparedness Fund 

Division of Dam Safety and Floodplain Management 

600 East Main Street, 24th Floor 

Richmond, Virginia 23219 

Dear Mr. Matthew Wells, 

Enclosed in this packet are five applications for flood protection and prevention projects 
that involve implementation of nature-based shoreline solutions. 

Among the applications are projects which are currently at the design stage. Design projects 
are requesting funds for professional designs and development of Joint Permit Applications 
which are needed before the property owner can move to construction of a nature-based 
flood protection solution.  

Below is short summary of proposed projects in Middlesex County: 

A. Flood Prevention and Protection for Shore Drive for Gallimore 

(CID): 510098 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a nature-based shoreline 
design solution and draft JPA permit application to reduce the impacts of storm 
events, flooding, and wetland loss. There is significant erosion along the 
applicant’s approximately 40 feet of shoreline due to wave and wind action. 
One river birch tree along the shoreline is close to falling into the water. The 
County of Middlesex previously made the property owner’s deceased husband 
plant two river birch trees to replace one of the river birch trees after the tree 
had died. The owner prefers natural solutions for this location. Given that her 
husband is recently deceased, she has very limited financial means to help 
stabilize this communal front yard area. 

B. Flood Prevention and Protection for Bucks Landing for Lively 

(CID): 510098 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a nature-based shoreline 
design solution and draft Joint Permit Application or DEQ Water Quality Impact 
Assessment depending on the jurisdictional determination for the application to 
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reduce the impacts of storm events, flooding, and wetland loss. Rapid rainwater runoff is 
steadily eroding the property’s steep bank located on Urbanna Creek, a tributary of the 
Rappahannock River (length of shoreline is approximately 165 feet). This has occurred over a 
period of years the property was purchase by the current owners. The primary concern is the 
flood-induced erosion that is undermining posts supporting steps to a pier and accelerated 
undermining tree roots causing tree loss. A steep bank under the pier steps and to each side of 
the pier steps is in danger of becoming a cliff that will not support pier steps or sustain plants. 
There is a potential design solution in mind. Enviro-Lock (Enviro-Lock.com) provides a system 
and products utilizing soil and sandbags that can be stacked five to eight feet and planted 
with natural plants creating a stable living shoreline “bank” minimizing or avoiding the 
utilization of traditional “rip rap” rock or other gray infrastructure. 

C. Flood Prevention and Protection for Oakes Landing Road for Sandbach 
(CID): 510098 Total Cost (from individual project application):  $24,963 
This proposal requests funding for the development of a nature-based shoreline design 
solution and draft Joint Permit Application to reduce the impacts of storm events, flooding, 
and wetland loss. The project is located at 1387 Oakes Landing Road, Saluda, VA  23149 (-
76.5831, 37.62254). The property was purchased in 2019 and has experienced a number of 
issues (length of shoreline in approximately 200 feet). When the property was purchased, 
there was an undercut like a cave along the shoreline. Some of it has subsequently caved in. 
When it rains hard, the hill is eroding from the top; now lots of roots are showing on the hill. 
Several trees have come down and more are in danger of falling. The location is on Urbanna 
Creek which experiences lots of wave action from boating traffic. Mr. Michael L. 
Vanlandingham, the Shoreline Engineer with the Department of Conservation and Recreation 
Division of Soil and Water Conservation, Eastern Area Regional Office, has visited the property 
and his recommendation is included and incorporated into the proposal. 

D. Flood Prevention and Protection for Wooldridge Cove Drive for Stone 

(CID): 510098 Total Cost (from individual project application):  $24,963 
This proposal requests funding for the development of a nature-based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding, and 
wetland loss. Relative sea-level rise and tidal and storm surge waters are undercutting the 
banks along the property (length of shoreline is 540 feet). An old, deteriorating wood 
bulkhead has holes in it which is allowing the backfill to behind the bulkhead to erode. There 
are also trees falling into the water with several more having roots exposed to salt water at 
the base of the steep eroding bank. Chris Davis of ReadyReef Inc. has visited the site and 
suggested some possible nature-based solutions that made sense in lieu of riprap. As with 
many other properties, the last few years have been more damaging than in past decades. 
Therefore, Mr. Michael L. Vanlandingham, the Shoreline Engineer with the Department of 
Conservation and Recreation Division of Soil and Water Conservation, Eastern Area Regional 
Office, has visited the property and his letter of recommendation is included. 
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E. Flood Prevention and Protection for Bland Point Road 

(CID): 510098 Total Cost (from individual project application):  $17,399 
This proposal requests funding for the development of a nature-based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding, and 
wetland loss. This private property has a 330-foot shoreline that is steep and the water is 
undercutting the bank; therefore, the top of the bank is steeply facing down toward Moore’s 
Creek causing significant runoff.  The trees that are along the bank are now at risk of falling 
into the water as the erosion continues. Therefore, Mr. Michael L. Vanlandingham, the 
Shoreline Engineer with the Department of Conservation and Recreation Division of Soil and 
Water Conservation, Eastern Area Regional Office, has visited the property and his letter of 
recommendation is included. 
 

The total project costs for Middlesex County Round 3 design applications are $102,123 and MPPDC staff 
are requesting $71,490 from DCR to support this work. 
 
We consider helping both public and private entities manage flooding a critical and essential function of 
government.  
 
Thank you for considering the enclosed proposed projects. If you have any questions about the enclosed, 
please contact me by email at llawrence@mppdc.com or by phone at 804-758-2311. 
 
Sincerely,  

 
Lewis Lawrence 
Executive Director 

mailto:llawrence@mppdc.com


Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All Categories 
 

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Shore Drive for Gallimore 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510098 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined in the 
Part 1 Definitions? Yes X___ No ____ 

Categories (select applicable project): Project Grants 



 

Project Grants (Check All that Apply)  
 
 Acquisition of property (or interests therein) and/or structures for purposes of allowing 

floodwater inundation, strategic retreat of existing land uses from areas vulnerable to flooding; 
the conservation or enhancement of natural flood resilience resources; or acquisition of 
structures, provided the acquired property will be protected in perpetuity from further 
development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value by 

ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic tool.  
 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, to notify 

residents of potential emergency flooding events. 
 
Location of Project (Include Maps): Middlesex County - Please see the attached corresponding maps 
for this application. 
 
NFIP Community Identification Number (CID#): 510098 
 
Is Project Located in an NFIP Participating Community?  Yes  No  
 
Is Project Located in a Special Flood Hazard Area?  Yes  No  
 
Flood Zone(s) (If Applicable): AE Zone 
 
Flood Insurance Rate Map Number(s) (If Applicable): 51119C0215E 
 
Total Cost of Project: $17,399  
 
Total Amount Requested: $12,180 
 
 
 
 

II. SCOPE OF WORK NARRATIVE 
 



INTRODUCTION. 

This proposal requests funding for the development of a nature-based shoreline design solution and 
draft JPA permit application to reduce the impacts of storm events, flooding, and wetland loss. There is 
significant erosion along the applicant’s approximately 40 feet of shoreline due to wave and wind 
action. One river birch tree along the shoreline is close to falling into the water. The County of 
Middlesex previously made the property owner’s deceased husband plant two river birch trees to 
replace one of the river birch trees after the tree had died. The owner prefers natural solutions for this 
location. Given that her husband is recently deceased, she has very limited financial means to help 
stabilize this communal front yard area, but with no guidelines the applicant must be treated as all 
other applicants.  

Risks to natural hazards are increasing. Population growth along coastlines worldwide, in addition to 
technological and infrastructural development, inherently results in a concomitant increase in places 
prone to disasters. Modern society relies upon government for effective prevention and protection 
strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts of 
God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such hazards 
include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought be 
unpreventable and are associated with a perceived lack of control. As a result, the ability to manage 
risk to natural hazards greatly varies due to differences in background. Therefore, the identification of 
hazards is the foundation of effectively dealing with and avoiding risks. Because of climate change, 
many natural hazards are expected to become more frequent and more severe. 
Reducing the impacts these hazards have on lives, properties, and the economy is a top priority 
for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) program.  

The 2018 United States National Climate Assessment noted that global climate model predictions, 
though imprecise, suggest an increased frequency of strong hurricanes (Categories 4 and 5) in the 
Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise predictions with 
significant impacts, especially together with high tide flooding. Other estimates include more frequent 
and intense droughts with microburst and deluge events. This is especially the case for the Coastal 
Plain area of Virginia. 

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia Department 
of Conservation and Recreation (DCR) Floodplain Management Program, and the Middle Peninsula 
Planning District Commission (PDC) all recognize that natural hazards pose a serious risk to all levels of 
government including states, localities, tribes, and territories and the citizens which reside there.  

Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples include 
building embankments, dams, levees, and channels to control flooding. Recently the concept of 
“nature-based solutions”, “ecosystem-based adaptation,” “eco-DRR,” or “green infrastructure” has 
emerged as a good alternative or complement to traditional gray approaches. 



Nature-based solutions make use of natural processes and ecosystem services for functional purposes, 
such as decreasing flood risk or improving water quality. These interventions can be completely 
“green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination of ecosystem 
elements and hard engineering approaches). Nature-based solutions can help mitigate flood (the focus 
of this document), drought, erosion, and landslide. In addition, they may help decrease vulnerability to 
climate change while also creating multiple benefits to the environment and local communities. These 
include sustaining livelihoods, improving food security, and sequestering carbon. Such solutions can be 
applied to river basins (e.g., reforestation and green embankments), coastal zones (e.g., mangroves 
and wetlands), and cities (e.g., urban parks). 

There is increasing momentum for the use of nature-based solutions as part of resilience-building 
strategies, sustainable adaptation, and disaster risk management portfolios. Awareness of nature-
based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-based 
solutions. From a climate change perspective, ecosystem-based adaptation has been highlighted as a 
priority investment area as noted in this DCR opportunity. 

PROJECT INFORMATION. 

This design proposal application is a nature-based solution which utilizes and incorporates sustainable 
planning, design, environmental management, and engineering practices that weave natural features 
and/or processes into the built environment to promote adaptation and resilience. Further this 
proposal incorporates natural features and/or processes in efforts to combat climate change, 
reduce flood risks, improve water quality, protect coastal property, restore, and protect wetlands, 
stabilize shorelines, reduce heat, adds recreational space, and more. Nature-based solutions offer 
significant benefits, monetary and otherwise, often at a lower cost than more traditional 
infrastructure. According to FEMA Building Community Resilience with Nature Based Solutions, these 
benefits include economic growth, green jobs, increased property values, and improvements to public 
health, including better disease outcomes and reduced injuries and loss of life. 

Specifically, this project proposes to investigate nature-based design solutions or, if necessary, hybrid 
design solutions when nature-based design solutions are not preferable, to a living shoreline on a 
private property located on Shore Drive in Middlesex County. This project will be a partnership 
between the Middle Peninsula PDC and one private property owner and is supported by Middlesex 
County. See the community support letter in Appendix 1. 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan (2021) can
be found at: https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-
8_19_DCR-packet_letterandplan.pdf.

o Please see Page 3-5, which notates the need to respond to emerging flood
challenges.

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found at:
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf.

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


 

o Please see Section 4 (page 25), which includes historical hazard data within the 
region. 

• A link to the County of Middlesex’s Comprehensive Plan can be found at: 
https://www.co.middlesex.va.us/252/Comprehensive-Plan.  

 
The Middle Peninsula is the second of three large peninsulas on the western shore of the Chesapeake 
Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the Virginia Peninsula. The 
region is predominantly rural, with large, scattered farms and forested tracts; close-knit waterfront 
communities; an active regional arts association; broad-based civic involvement; and an excellent 
transportation infrastructure that provides easy access to urban markets. The area contains 3.2% of 
Virginia's land mass but only 1.1% of the Commonwealth’s total population of approximately 93,000 as 
seen in Figure 2. 
 

Figure 1. Middle Peninsula Geographic Area 

 
 
 

  

https://www.co.middlesex.va.us/252/Comprehensive-Plan


 

Figure 2. Middle Peninsula Population 

 
 
This project proposes to design a nature-based solution on one private property on Shore Drive in 
Middlesex County as found in Figures 3 and 4. 
 

Figure 3. County Map of Project Location 

 
 
 
 
 
 
 
 
 

Middlesex County
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Figure 4. Parcel Map of Project Location 

 
 
Middlesex County is located at Virginia’s Middle Peninsula and is an agriculture, forestry, and water-
based economy. The County is comprised of 130 square miles of land 80 miles of shorelines. Based on 
2020 Census Data, Middlesex County’s population totals 10,625 which. According to DCR guidelines, a 
portion of the County is considered a low-income geographic area. In Figure 5, the green areas 
qualified as low-income “community” areas meeting the 80% Household limits based on US census 
household income data or are qualified Opportunity Zones.  
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Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas  

 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area. 

 

 

 

 

 



 

Figure 6. Map of the Project Location within the Green Low-Income Area  

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a moderate 
social vulnerability score as seen in Figure 7; however, it also is important to recognize that there are 
other social vulnerability models which reflect higher social vulnerability within this project area. For 
instance, according to FEMA’s National Risk Index (https://hazards.fema.gov/nri/map), which assesses 
vulnerability at a census track level, the social vulnerability of the County is considered to be a 
relatively moderate level of vulnerability as seen in Figure 8.  
 
  

https://hazards.fema.gov/nri/map


 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  

 
 

Figure 8. FEMA Nation Risk Index of Census Track of Project Location  

  
 
The project is located at 542 Shore Drive, Hartfield, VA 23071 (-76.4962, 37.53939). The property was 
purchased in 1988 and has experienced a number of issues over the past 30 plus years. There is 



 

significant erosion along the shoreline due to wave and wind action (length of shoreline is 
approximately 40 feet). One river birch tree is close to falling into the water. The County of Middlesex 
previously made the property owner’s deceased husband planted two river birch trees to “replace” 
one of the river birch trees he removed after it died. Natural water plants are idea for this location as a 
matter of a nature-based solution. The property owner has made the pier an open access location for 
the community to utilize. Given that her husband is recently deceased, she has very limited financial 
means to help stabilize this communal front yard area. See accompanying pictures below.  
 

   
 
Please see Appendix 2 for additional property photos. 
 
This site is located within the AE flood zone as seen in Figure 9. Please see Appendix 3 for the 
FIRMettes (last mapped 5/18/2015).  
 
 
 
 
 
 



 

Figure 9: Map of FEMA Flood Zones  

 
 
Due to the project site’s proximity to the water and relatively low elevation, the site has an extensive 
history of experiencing flooding events that have resulted in significant impacts to infrastructure and 
the environment. Based on the historical shoreline data from the Virginia Institute of Marine Science 
Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 shorelines. From the figure one can 
see the change in the shoreline at the project location and the approximate loss of 1,106.8 square feet 
of shoreline. The project location has and continues to be impacted by tropical, sub-tropical, and 
nor’easter events. Appendix 4 lists 79 storm events and provides a map with the project location. 
Without the flood protection measures proposed, the land, habitat, and infrastructure will be 
compromised, resulting in degradation of the environment and revenue loss to the local tax base. 

 
 
 
 
 



 

Figure 10. Project Location and Map of the Shoreline Change between 1937 and 2017 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal flooding 
as seen in Figure 11. 
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Figure 11. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  

   

 
  

For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found at: 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 

• A link to Middlesex County’s current floodplain ordinance can be found at: 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


 

https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-Management-PDF.  
 
COMMUNITY SCALE BENEFITS. 
 
The Commonwealth of Virginia may have some basis to give preference to projects larger in scale than 
those affecting one parcel or property owner. VA Code § 10.1-603.25(E) states, “Priority shall be given 
to projects that implement community-scale hazard mitigation activities that use nature-based 
solutions to reduce flood risk. However, this would not provide a basis for rejecting applications for 
one parcel or property owner as projects of all sizes are expressly to be considered. The issue is how 
the guidance defines “Community Scale project” which means a project that provides demonstrable 
flood reduction benefits at the U.S. census block level or greater. A census block is the smallest U.S. 
Census geography, but in rural application in many instances represents an extremely large area 
covering in excesses of 3,000 acres and almost 5 square miles, while an urban block may be as small as 
2 acres or .003 of one square mile in size. If the basis for approving rural projects is based singularly on 
proving “demonstrable flood reduction” benefit, rural areas will never compete. 
 
The Middle Peninsula PDC believes that proposing nature-based flood mitigation projects at the parcel 
scale and where possible, partnering with neighbors can accomplish more in terms of linear shoreline 
protected than urban areas which have smaller sized parcels. Therefore, consistent with the General 
Assembly directive to Virginia Marine Resources Commission (VMRC) that every VMRC permitted living 
shoreline project is the preferred solution, we believe submissions of each nature-based project is 
essentially a nature- based “brick in the wall” and over time the cumulative impact of this approach 
will be realized. The alternative is hardening of the shoreline, which is counter to the desires of the 
General Assembly.  
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that 
show locations in the Middle Peninsula that offer benefits of natural and nature-based features (NNBF) 
to coastal buildings, habitat, and community protection as seen in Figure 12. All Round 2 applications 
from the Middle Peninsula have multiple community protection benefits which include combinations 
of mitigating coastal flooding, protecting buildings/community facilities and Credit for Habitat 
Protection credit. 
 
  

https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-Management-PDF


 

Figure 12. Adapt VA Map of Project Location and Elevation for NNBF Benefits  

 
 
CONCERNING ADVERSE IMPACTS.  
 
The Middle Peninsula PDC recognizes that VMRC is the permit issuing authority for all shoreline 
projects and by statute the local wetlands board and VMRC Commission must utilize the best available 
science when evaluating each project including how the project impacts up stream and down steam 
impacts. This might include modifying any aspect of a Flood Fund design to ensure that impacts are 
mitigated. With that said, the Middle Peninsula PDC proposes that prior to requesting final 
reimbursement from DCR for any design proposal funded under the Flood Fund, the Middle Peninsula 
PDC staff will send the proposed design to the Shoreline Erosion Advisory Service (SEAS) for review. 
This will require the Department of Conservation and Recreation (DCR) SEAS staff to work directly with 
the private project designer to address impacts that DCR staff has concerns with to ensure that impacts 
stemming from any design permitted by VMRC are lessened to a degree that is satisfactory by DCR. 
 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. defines "Living shoreline" as shoreline management practice that 
provides erosion control and water quality benefits; protects, restores, or enhances natural shoreline 
habitat; and maintains coastal processes through the strategic placement of plants, stone, sand fill, and 
other structural and organic materials. When practicable, a living shoreline may enhance coastal 
resilience and attenuation of wave energy and storm surge.  



 

 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for recurrent, 
repetitive, and future flooding within the project area using a nature-based design 
approach.  

 
• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not erode and 

reduce the overall erosion rate within the project area using a nature-based design 
approach.  

 
According to FEMA and NOAA, living shorelines are more resilient against storms compared to 
bulkhead. With the installation of sills, these structures will run parallel to the existing or vegetative 
shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines and sediment 
from stormwater runoff greatly contribute to the shoaling of navigable waterways. With maritime 
industries contributing substantially to the local and regional economy, the mitigation of continued 
sedimentation and shoaling provided by this project will protect and enhance the region’s commercial 
and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property, this will reduce 
flood risks at the project site. Also, as flooding and erosion threaten the tax base within the locality, 
this project will help maintain the tax-base at this project location, which directly protects the largest 
employer in Middlesex County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based design 
approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could result in a 
design that will have nutrient and sediment reduction benefits to local waters. According to a report 
titled, Removal Rates of Shoreline Management Project, an expert Panel on Shoreline Management 
identified the living shorelines has having a nitrogen removal rate 0.01218 pounds per linear foot per 
year (lb/lf/yr) and a phosphorus removal rate of 0.00861 lbs/lf/yr. Additionally living shorelines were 
shown to reduce total suspended sediment by 42 lb/lf/yr. For example, a proposed project of 150 
linear feet of living shoreline has the ability of removing 1.827 pounds of nitrogen per year, 1.2915 
pounds of phosphorus per year and 6,300 pounds of sediment per year. Ultimately contributing to the 
overall water quality of the Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine wildlife and 
birds. With the living shorelines reducing wave energy in this area this provides a calmer habitat to 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

breed and nurse juvenile wildlife and fish. Also, incorporated plantings will offer more cover and 
protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as an 
example program to be replicated in other communities within the region or the 
Commonwealth. 

 
For over 40 years the Middle Peninsula PDC and its participating localities have worked diligently on 
topics associated with the land-water interface, including coastal use conflicts and policies, sea level 
rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, coastal storm hazards (i.e., 
hurricanes, tropical storms), riverine and coastal flooding, and coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
The proposed project is to develop a nature-based or hybrid design solutions in flood prevention and 
protection to living shorelines and vegetated buffers in the flood hazard area as seen in Figure 13. 

 
Figure 13. Project Flood Hazard Area 

 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence work in 
moving forward with the project in partnership with the property owner of the specified location.  
 

Legend
Project loca�on



 

The proposed project includes three phases of activities over the course of a six-month period.  
The anticipated timeline for the proposed project could be as quick as 3 months, but no more than six 
months. The timeline range is due to the potential for delays in project initiation, contractor 
availability, procurement of materials, and permitting.  
 
It is anticipated that the proposed project will commence in December 2021 and be completed by May 
2022. 
 

Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    
Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based or hybrid design 
solution is most appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with 
implementing the nature-based or hybrid design 
solution 

    X X 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 
 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle Peninsula 
FTF Program in 2020 which leverages state and federal funding to deliver flood mitigation solutions 
directly to constituents, for both the built environment and the natural environment with an emphasis 



 

on nature-based flood mitigation solutions. The FTF Program helps property owners (private and 
public) gain access to programs, funding (i.e., grants and loans), and services to better manage 
challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency Plan are:  
 
Long Term Planning 
 

• Middle Peninsula All Hazards Mitigation Plan – FEMA and Middle Peninsula locality approved 
2016  

● The overarching project that provides updates every five years of the hazards within the 
region is the Middle Peninsula All Hazards Mitigation Plan. This plan identifies the top 
hazards within the region and provides a HAZUS assessment that analyzes flooding 
(riverine and coastal), sea-level rise and hurricane storm surge impacts in the region. 
Additionally, this plan lists strategies and objectives that guide member localities to 
mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula PDC 
approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula PDC, 
approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. All of 
these projects have built upon each other to establish a solid foundation of regional expertise in 
flooding and coastal resiliency topics. Now, with such a wealth of information, the Middle Peninsula 
PDC can move beyond research and studies to begin implementing projects on the ground. One effort, 
in particular, was launched in 2020 in response to emerging flood challenges; the Middle Peninsula 
PDC Commission authorized staff to develop the Middle Peninsula FTF Program. This program 
leverages state and federal funding to deliver flood mitigation solutions directly to constituents, for 
both the built environment and the natural environment with an emphasis on nature-based flood 
mitigation solutions. The FTF Program helps property owners gain access to programs and services to 
better manage challenges posed by flood water. Therefore, the Middle Peninsula PDC have partnered 
with private property owners that have registered for the FTF Program to assist them in finding funding 
for their shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding principles and 
goals set forth in the Virginia Coastal Resilience Master Planning Framework established in 2020. The 
proposed activities are proposed in accordance with the guiding principles and with the intent that the 



 

outcomes will help the Commonwealth meet the goals set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
A maintenance plan is not applicable in this application. The proposed project is to develop a nature-
based or hybrid design solutions and its cost does not require ongoing operation and future 
maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these or a 
recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia formed 
under VA Code §15.2-4203 and pursuant to the Constitution or laws of the Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as established 

by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan as of 
August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
 

3. For local governments that are not towns, cities, or counties, have letters of support been 
provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of Essex, Gloucester, King and Queen, King William, Mathews, and Middlesex Counties 
and the Towns of Tappahannock, West Point, and Urbanna as seen in Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula PDC 
indicating their responsibility to provide the appropriate match if their design solution project 
proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the project or 
study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room during 
floods or restoring reefs, marshes or dunes that can protect coastal communities during 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

storms—as well as hybrid solutions can also help improve water quality, provide prime wildlife 
habitat, enhance recreational opportunities, and produce related economic and social benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? Yes. 

 
 
 
 
 
 
 
 
  



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

� Wetland restoration, floodplain restoration 
X     Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 
 
 
 
 
45 

1.b. Any other nature-based approach 40   

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  
8. Is the proposed project part of an effort to join or remedy the community’s probation or 

suspension from the NFIP? 
Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 
Yes 20 20 

No 0  

Total Points 88 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
 

For applications submitted under MPPDC Round 2 proposals that resides in a low-income area 
or opportunity zone the following applies to the submitted budget.  If the applicant does not, 
then the following does not apply:   For projects within low-income areas and opportunity 
zones, the budgets are being submitted with budgets that reflect a 70:30 grant to match ratio 
even though the program manual states that these projects are eligible for 80:20 match for 
being in low-income areas and opportunity zones. In response to the DCR letter addressed to 
the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC applicants who 
reside in a low-income area or opportunity zone to request 80% state funding. We respectfully 
request that DCR reconsider applying the determination required for Round 1 proposals on the 
MPPDC Round 2 proposals since the grant manual states that all applicants who reside in a low-
income area or opportunity zone should be funded at the level that they qualify for. Should DCR 
agree to award projects located in low-income areas or opportunity zones at the levels 
indicated within the grant manual, the budgets can be adjusted when contracts are awarded to 
ensure consistency with the grant manual. 
 
If the applicant is determined to be low-income, MPPDC will attempt to use loan forgiveness 
from VRA revolving loan funding to help to reduce or eliminate the match requirement.  To be 
able to do this, MPPDC will rely on DCR staff to advise how to determine if the applicant is low 
income.   
 

● Estimated total project cost:  $17,399 
● Amount of funds requested from the Fund:  $12,180 

 
 



 

 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 
 
 
 
 
 
 
 
 
 



 

 
Authorization to request for funding: 

 



 

 
Signed pledge agreement from each contributing organization: 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

I. SUPPORTING DOCUMENTATION 
 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 1 
 

Community Support Letter 
 

 



 

APPENDIX 2 
 

Additional Property Photos 
 

Photo of eroding shoreline. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Photo of eroding shoreline and nearby mature river branch trees. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 3 
 

Project Location FIRMette  
 

(FIRMette #: 51119C0215E) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 4 
 

List of Historic Hurricanes Impacting the Property Location  
 

 
Search Filter Criteria 

Location: 37.53939 -76.4962 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 May 06, 2015 to May 12, 
2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 
2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 
2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 
2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 
2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 
2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 
2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 
2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 
2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 
1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 
1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 
1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 
1985 80 987 H1 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

DEAN 1983 Sep 26, 1983 to Sep 30, 
1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 
1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 
1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 
1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 
1967 75 973 H1 

UNNAMED 
1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 
1961 

Sep 12, 1961 to Sep 15, 
1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

CONNIE 1955 Aug 03, 1955 to Aug 15, 
1955 120 944 H4 

UNNAMED 
1945 

Sep 12, 1945 to Sep 20, 
1945 115 949 H4 

UNNAMED 
1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 
1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 
1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 
1935 

Aug 29, 1935 to Sep 10, 
1935 160 892 H5 

UNNAMED 
1934 

Sep 01, 1934 to Sep 04, 
1934 45 -1 TS 

UNNAMED 
1933 

Aug 13, 1933 to Aug 28, 
1933 120 948 H4 

UNNAMED 
1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 
1928 

Sep 06, 1928 to Sep 21, 
1928 140 929 H5 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1928 

Aug 03, 1928 to Aug 13, 
1928 90 971 H2 

UNNAMED 
1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 
1916 

May 13, 1916 to May 18, 
1916 40 990 TS 

UNNAMED 
1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 
1904 

Sep 08, 1904 to Sep 15, 
1904 70 -1 H1 

UNNAMED 
1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 
1899 

Oct 26, 1899 to Nov 04, 
1899 95 -1 H2 

UNNAMED 
1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 
1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 
1889 

Sep 12, 1889 to Sep 26, 
1889 95 -1 H2 

UNNAMED 
1888 

Sep 06, 1888 to Sep 13, 
1888 50 999 TS 

UNNAMED 
1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 
1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 
1883 

Sep 04, 1883 to Sep 13, 
1883 110 -1 H3 

UNNAMED 
1882 

Sep 21, 1882 to Sep 24, 
1882 50 1005 TS 

UNNAMED 
1882 

Sep 02, 1882 to Sep 13, 
1882 110 949 H3 

UNNAMED 
1881 

Sep 07, 1881 to Sep 11, 
1881 90 975 H2 

UNNAMED 
1879 

Aug 13, 1879 to Aug 20, 
1879 100 971 H3 

UNNAMED 
1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 
1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 
1876 

Sep 12, 1876 to Sep 19, 
1876 100 980 H3 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 
1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 
1867 

Aug 10, 1867 to Aug 18, 
1867 45 -1 TS 

UNNAMED 
1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 
1863 

Sep 16, 1863 to Sep 19, 
1863 60 -1 TS 

UNNAMED 
1861 

Oct 31, 1861 to Nov 03, 
1861 60 992 TS 

UNNAMED 
1861 

Sep 27, 1861 to Sep 28, 
1861 70 -1 H1 

UNNAMED 
1859 

Sep 15, 1859 to Sep 18, 
1859 70 -1 H1 

UNNAMED 
1858 

Aug 11, 1858 to Aug 20, 
1858 45 994 TS 

UNNAMED 
1856 

Aug 19, 1856 to Aug 21, 
1856 50 -1 TS 

UNNAMED 
1854 

Sep 10, 1854 to Sep 14, 
1854 65 -1 H1 

UNNAMED 
1854 

Sep 07, 1854 to Sep 12, 
1854 110 938 H3 

UNNAMED 
1852 

Aug 28, 1852 to Aug 31, 
1852 50 -1 TS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



 

assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  

Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  

Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 

Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 

Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  



Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  



APPENDIX 6 

Match Commitment Letter 



Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All Categories 
 

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Bucks Landing for Lively 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510098 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 



 

Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  
 
 Acquisition of property (or interests therein) and/or structures for purposes of allowing 

floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 
 
Location of Project (Include Maps): Middlesex County - Please see the attached corresponding 
maps for this application. 
 
NFIP Community Identification Number (CID#): 510098 
 
Is Project Located in an NFIP Participating Community?  Yes  No  
 
Is Project Located in a Special Flood Hazard Area?  Yes  No  
 
Flood Zone(s) (If Applicable): AE Zone 
 
Flood Insurance Rate Map Number(s) (If Applicable): 51119C0114E 
 
Total Cost of Project: _____________$17,399________________________________________  
 
Total Amount Requested: _________$12,180__________________ 
 
 
 
 



 

II. SCOPE OF WORK NARRATIVE 
 
INTRODUCTION. 
 
This proposal requests funding for the development of a nature-based shoreline design solution 
and draft Joint Permit Application or DEQ Water Quality Impact Assessment depending on the 
jurisdictional determination for the application to reduce the impacts of storm events, flooding, 
and wetland loss. Rapid rainwater runoff is steadily eroding the property’s steep bank located 
on Urbanna Creek, a tributary of the Rappahannock River (length of shoreline is approximately 
165 feet). This has occurred over a period of years the property was purchase by the current 
owners. The primary concern is the flood-induced erosion that is undermining posts supporting 
steps to a pier and accelerated undermining tree roots causing tree loss. A steep bank under 
the pier steps and to each side of the pier steps is in danger of becoming a cliff that will not 
support pier steps or sustain plants. There is a potential design solution in mind. Enviro-Lock 
(Enviro-Lock.com) provides a system and products utilizing soil and sandbags that can be 
stacked five to eight feet and planted with natural plants creating a stable living shoreline 
“bank” minimizing or avoiding the utilization of traditional “rip rap” rock or other gray 
infrastructure. 
 
Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  
 
Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  
 
The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 
 
The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 



 

and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  
 
Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 
 
Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
PROJECT INFORMATION. 
 
This design proposal application is a nature-based solution which utilizes and incorporates 
sustainable planning, design, environmental management, and engineering practices that 
weave natural features and/or processes into the built environment to promote adaptation and 
resilience. Further this proposal incorporates natural features and/or processes in efforts to 
combat climate change, reduce flood risks, improve water quality, protect coastal property, 
restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational space, and 
more. Nature-based solutions offer significant benefits, monetary and otherwise, often at a 
lower cost than more traditional infrastructure. According to FEMA Building Community 
Resilience with Nature Based Solutions, these benefits include economic growth, green jobs, 
increased property values, and improvements to public health, including better disease 
outcomes and reduced injuries and loss of life. 
 
Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 



 

hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located on Bucks Landing in Middlesex County. This project will 
be a partnership between the Middle Peninsula PDC and one private property owner and is 
supported by Middlesex County. See the community support letter in Appendix 1. 
 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan 
(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf. 

o Please see Page 3-5, which notates the need to respond to emerging flood 
challenges. 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf.  

o Please see Section 4 (page 25), which includes historical hazard data within 
the region. 

• A link to the County of Middlesex’s Comprehensive Plan can be found at: 
https://www.co.middlesex.va.us/252/Comprehensive-Plan.  

 
The Middle Peninsula is the second of three large peninsulas on the western shore of the 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 
 
  

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.co.middlesex.va.us/252/Comprehensive-Plan


 

Figure 1. Middle Peninsula Geographic Area 

 
 

Figure 2. Middle Peninsula Population 

 
 
This project proposes to design a nature-based solution on one private property on Bucks 
Landing in Middlesex County as found in Figures 3 and 4. 
 
  



 

Figure 3. County Map of Project Location 

 
 

Figure 4. Parcel Map of Project Location 
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Middlesex County is located at Virginia’s Middle Peninsula and is an agriculture, forestry, and 
water-based economy. The County is comprised of 130 square miles of land 80 miles of 
shorelines. Based on 2020 Census Data, Middlesex County’s population totals 10,625 which. 
According to DCR guidelines, a portion of the County is considered a low-income geographic 
area. In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  

 
Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas  

 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area. 



 

Figure 6. Map of the Project Location within the Green Low-Income Area  

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score as seen in Figure 7; however, it also is important to 
recognize that there are other social vulnerability models which reflect higher social 
vulnerability within this project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability of the County is considered to be a relatively moderate level of vulnerability 
as seen in Figure 8.  
 
  

https://hazards.fema.gov/nri/map


 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  

 
 

Figure 8. FEMA Nation Risk Index of Census Track of Project Location  

  
 
The project is located at 42 Bucks Landing, Urbanna, VA 23175 (-76.5891, 37.62677). The 
property was purchased in 2008 and has experienced a number of issues. Rapid rainwater 
runoff is steadily eroding the property’s steep bank located on Urbanna Creek off of the 
Rappahannock River (length of shoreline is approximately 165 feet). This has occurred over a 



 

period of years since the property was purchased by the current homeowners. The primary 
concern is the flood-induced erosion that is undermining posts supporting steps to a pier and 
undermining tree roots causing tree loss. The steep bank under pier steps and to each side of 
the pier steps is in danger of becoming a cliff that will not support pier steps or sustain plants. 
Part of the homeowner’s eroding bank is in front of a neighbor’s home that is located close to 
the bank. One tree has died (two years ago) and fallen into the water and opened up the creek 
bank. Three additional trees have died. One of those dead trees is about 12 feet tall with no 
top. The two other additional dead trees were alive last year and died this summer. Another 
tree was partially alive but hollow and leaning over the pier. A permit was secured for that tree 
as part of a “Friends of the Rappahannock” Living Shoreline project and was cut. There is a 
remaining tree stump and severe erosion exposed roots. There is one other live tree on the 
bank leaning toward the water that will likely succumb to death in the next few years. There is 
one other old tree stump with severe erosion exposed roots.  
 
There is a potential design solution in mind. Enviro-Lock (Enviro-Lock.com) provides a system 
and products utilizing soil/sandbags that can be stacked five to eight feet and planted with 
natural plants creating a stable living shoreline “bank” minimizing or avoiding the utilization of 
traditional “rip rap” rock or other gray infrastructure. The homeowners have observed two 
creek bank erosion projects (one completed and one in the process of being completed) in 
Middlesex County that are using this system/product and prefer this natural solution. The 
preliminary plan includes additional soil and plantings of the remaining bank above the soil and 
sandbags and plantings. The area beneath and adjacent to the pier steps may require rock rip 
rap unless it is feasible to utilize the soil sand bags. The contractor, in process of completing 
“Friends of the Rappahannock “living shoreline project that involves oyster bag reef, sand and 
natural plantings, alerted homeowner to Enviro-Lock system/products and showed 
homeowners the other projects utilizing the Enviro-Lock system/products. The current “Friends 
of the Rappahannock” living shoreline project will not solve the serious erosion issue caused by 
the rainwater runoff. No contractor for design work has been contacted at this point. 
 
See accompanying pictures below of the site conditions.  
 





Please see Appendix 2 for additional property photos. 

This site is located within the AE flood zone as seen in Figure 9. Please see Appendix 3 for the 
FIRMettes (last mapped 5/18/2015).  



 

Figure 9: Map of FEMA Flood Zones  

 
 
Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of 4,815.7 square feet of shoreline. The project location has and continues 
to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 74 storm 
events and provides a map with the project location. Without the flood protection measures 
proposed, the land, habitat, and infrastructure will be compromised, resulting in degradation of 
the environment and revenue loss to the local tax base. 

 
 
 
 



 

Figure 10. Project Location and Map of the Shoreline Change between 1937 and 2017 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 
 
  

Project Loca�on



 

Figure 11. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  

 

  
For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 

• A link to Middlesex County’s current floodplain ordinance can be found at: 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf


 

https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-
Management-PDF.  

 
COMMUNITY SCALE BENEFITS. 
 
The Commonwealth of Virginia may have some basis to give preference to projects larger in 
scale than those affecting one parcel or property owner. VA Code § 10.1-603.25(E) states, 
“Priority shall be given to projects that implement community-scale hazard mitigation activities 
that use nature-based solutions to reduce flood risk. However, this would not provide a basis 
for rejecting applications for one parcel or property owner as projects of all sizes are expressly 
to be considered. The issue is how the guidance defines “Community Scale project” which 
means a project that provides demonstrable flood reduction benefits at the U.S. census block 
level or greater. A census block is the smallest U.S. Census geography, but in rural application in 
many instances represents an extremely large area covering in excesses of 3,000 acres and 
almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one square 
mile in size. If the basis for approving rural projects is based singularly on proving 
“demonstrable flood reduction” benefit, rural areas will never compete. 
 
The Middle Peninsula PDC believes that proposing nature-based flood mitigation projects at the 
parcel scale and where possible, partnering with neighbors can accomplish more in terms of 
linear shoreline protected than urban areas which have smaller sized parcels. Therefore, 
consistent with the General Assembly directive to Virginia Marine Resources Commission 
(VMRC) that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and 
over time the cumulative impact of this approach will be realized. The alternative is hardening 
of the shoreline, which is counter to the desires of the General Assembly.  
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation 
that show locations in the Middle Peninsula that offer benefits of natural and nature-based 
features (NNBF) to coastal buildings, habitat, and community protection as seen in Figure 12. 
All Round 1 applications from the Middle Peninsula have multiple community protection 
benefits which include combinations of mitigating coastal flooding, protecting 
buildings/community facilities and Credit for Habitat Protection credit. 
 
  

https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-Management-PDF
https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-Management-PDF


 

Figure 12. Adapt VA Map of Project Location and Elevation for NNBF Benefits  

 
 
CONCERNING ADVERSE IMPACTS.  
 
The Middle Peninsula PDC recognizes that VMRC is the permit issuing authority for all shoreline 
projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream 
and down steam impacts. This might include modifying any aspect of a Flood Fund design to 
ensure that impacts are mitigated. With that said, the Middle Peninsula PDC proposes that 
prior to requesting final reimbursement from DCR for any design proposal funded under the 
Flood Fund, the Middle Peninsula PDC staff will send the proposed design to the Shoreline 
Erosion Advisory Service (SEAS) for review. This will require the Department of Conservation 
and Recreation (DCR) SEAS staff to work directly with the private project designer to address 
impacts that DCR staff has concerns with to ensure that impacts stemming from any design 
permitted by VMRC are lessened to a degree that is satisfactory by DCR. 
 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
GOALS AND OBJECTIVES. 
 



 

The Code of Virginia § 28.2-104.1. defines "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

 
• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 

erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA, living shorelines are more resilient against storms compared to 
bulkhead. With the installation of sills, these structures will run parallel to the existing or 
vegetative shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines 
and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property, this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location, which directly 
protects the largest employer in Middlesex County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefits to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. For example, a proposed project of 150 linear feet of living shoreline has the ability of 
removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year and 6,300 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

pounds of sediment per year. Ultimately contributing to the overall water quality of the 
Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, incorporated plantings will 
offer more cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 

 
For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land-water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers in the flood hazard area as 
seen in Figure 13. 

 
  



 

Figure 13. Project Flood Hazard Area 

 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location.  
 
The proposed project includes three phases of activities over the course of a six month period.  
The anticipated timeline for the proposed project could be as quick as 3 months, but no more 
than six months. The timeline range is due to the potential for delays in project initiation, 
contractor availability, procurement of materials, and permitting.  
 
It is anticipated that the proposed project will commence in December 2021 and be completed 
by May 2022. 
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Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    
Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based or hybrid design 
solution is most appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with 
implementing the nature-based or hybrid design 
solution 

    X X 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 
 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 



 

 
• Middle Peninsula All Hazards Mitigation Plan – FEMA and Middle Peninsula locality 

approved 2016  
● The overarching project that provides updates every five years of the hazards 

within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 in response to emerging flood 
challenges; the Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners gain access to programs and services to better manage challenges posed 
by flood water. Therefore, the Middle Peninsula PDC have partnered with private property 
owners that have registered for the FTF Program to assist them in finding funding for their 
shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
A maintenance plan is not applicable in this application. The proposed project is to develop a 



 

nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of Essex, Gloucester, King and Queen, King William, Mathews, and Middlesex 
Counties and the Towns of Tappahannock, West Point, and Urbanna as seen in 
Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

 
6. Has the applicant demonstrated to the extent possible, the positive impacts of 

the project or study on prevention of flooding? Yes. 
 
 
 
 
 
 
 
 
  



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

� Wetland restoration, floodplain restoration 
XLiving shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 
 
 
 
 
45 

1.b. Any other nature-based approach 40   

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  
8. Is the proposed project part of an effort to join or remedy the community’s probation or 

suspension from the NFIP? 
Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 
Yes 20 20 

No 0  

Total Points 88 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
 

For applications submitted under MPPDC Round 2 proposals that resides in a low-income area 
or opportunity zone the following applies to the submitted budget.  If the applicant does not, 
then the following does not apply:   For projects within low-income areas and opportunity 
zones, the budgets are being submitted with budgets that reflect a 70:30 grant to match ratio 
even though the program manual states that these projects are eligible for 80:20 match for 
being in low-income areas and opportunity zones. In response to the DCR letter addressed to 
the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC applicants who 
reside in a low-income area or opportunity zone to request 80% state funding. We respectfully 
request that DCR reconsider applying the determination required for Round 1 proposals on the 
MPPDC Round 2 proposals since the grant manual states that all applicants who reside in a 
low-income area or opportunity zone should be funded at the level that they qualify for. 
Should DCR agree to award projects located in low-income areas or opportunity zones at the 
levels indicated within the grant manual, the budgets can be adjusted when contracts are 
awarded to ensure consistency with the grant manual. 
 
This project may require usage of the new DEQ State Water Control Board regulations to 
manage flooding within the RPA.  Middlesex County will be required to make regulatory 
determination as to who is the permitting authority VMRC/DEQ or both.  
 

● Estimated total project cost: $17,399 
● Amount of funds requested from the Fund:  $12,180 



 

 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to 
ensure that project deliverables are completed within the project timeline. Along with 
personnel expenses, MPPDC fringe is needed. This includes health insurance, retirement, 
group life insurance, workman’s comp, and unemployment insurance. MPPDC fringe 
rate for FY22 is 26.58% and comprised of: Health Insurance – 49.33%, Retirement – 
18.35%, Workers Comp – 27.42%, Social Security – 4.46%, Life Insurance – 0.40%, 
Unemployment – 0.04%. Direct charges are costs associated with overall projects costs 
consistent with general accounting principles. 

 
 
 
 
 
 
 
 
 
 
 



 

Authroration to request for funding: 
 

 



 

Signed pledge agreement from each contributing organization: 
 

 
 
 
 
 
 
 
 
 
 



 

I. SUPPORTING DOCUMENTATION 
 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 1 
 

Community Support Letter 
 

 
  



 

APPENDIX 2 
 

Additional Property Photos 
 

Shoreline erosion threatening the vegetation on the bank. 

 
 
 
 
 
 
 



 

 
Oyster bags on the left side of photo helps to support the eroding bank but more 

needs to be done to protect the shoreline. 

 
 

 
 

 
 
 
 
 



 

APPENDIX 3 
 

Project Location FIRMette  
 

(FIRMette #: 51119C0114E) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 4 
 

List of Historic Hurricanes Impacting the Property Location  
 

 
Search Filter Criteria 

Location: 37.62677 -76.5891 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 May 06, 2015 to May 12, 
2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 
2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 
2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 
2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 
2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 
2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 
2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 
2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 
2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 
1999 135 921 H4 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 
1992 55 1001 TS 

DANNY 1985 Aug 12, 1985 to Aug 20, 
1985 80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 
1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 
1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 
1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 
1969 150 900 H5 

UNNAMED 
1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 
1961 

Sep 12, 1961 to Sep 15, 
1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

CONNIE 1955 Aug 03, 1955 to Aug 15, 
1955 120 944 H4 

UNNAMED 
1945 

Sep 12, 1945 to Sep 20, 
1945 115 949 H4 

UNNAMED 
1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 
1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 
1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 
1935 

Aug 29, 1935 to Sep 10, 
1935 160 892 H5 

UNNAMED 
1934 

Sep 01, 1934 to Sep 04, 
1934 45 -1 TS 

UNNAMED 
1933 

Aug 13, 1933 to Aug 28, 
1933 120 948 H4 

UNNAMED 
1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 
1928 

Sep 06, 1928 to Sep 21, 
1928 140 929 H5 

UNNAMED 
1928 

Aug 03, 1928 to Aug 13, 
1928 90 971 H2 

UNNAMED 
1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 
1916 

May 13, 1916 to May 18, 
1916 40 990 TS 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1904 

Sep 08, 1904 to Sep 15, 
1904 70 -1 H1 

UNNAMED 
1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 
1899 

Oct 26, 1899 to Nov 04, 
1899 95 -1 H2 

UNNAMED 
1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 
1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 
1889 

Sep 12, 1889 to Sep 26, 
1889 95 -1 H2 

UNNAMED 
1888 

Sep 06, 1888 to Sep 13, 
1888 50 999 TS 

UNNAMED 
1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 
1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 
1883 

Sep 04, 1883 to Sep 13, 
1883 110 -1 H3 

UNNAMED 
1882 

Sep 21, 1882 to Sep 24, 
1882 50 1005 TS 

UNNAMED 
1882 

Sep 02, 1882 to Sep 13, 
1882 110 949 H3 

UNNAMED 
1881 

Sep 07, 1881 to Sep 11, 
1881 90 975 H2 

UNNAMED 
1879 

Aug 13, 1879 to Aug 20, 
1879 100 971 H3 

UNNAMED 
1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 
1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 
1876 

Sep 12, 1876 to Sep 19, 
1876 100 980 H3 

UNNAMED 
1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 
1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 
1867 

Aug 10, 1867 to Aug 18, 
1867 45 -1 TS 

UNNAMED 
1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1863 

Sep 16, 1863 to Sep 19, 
1863 60 -1 TS 

UNNAMED 
1861 

Oct 31, 1861 to Nov 03, 
1861 60 992 TS 

UNNAMED 
1861 

Sep 27, 1861 to Sep 28, 
1861 70 -1 H1 

UNNAMED 
1859 

Sep 15, 1859 to Sep 18, 
1859 70 -1 H1 

UNNAMED 
1858 

Aug 11, 1858 to Aug 20, 
1858 45 994 TS 

UNNAMED 
1856 

Aug 19, 1856 to Aug 21, 
1856 50 -1 TS 

UNNAMED 
1854 

Sep 10, 1854 to Sep 14, 
1854 65 -1 H1 

UNNAMED 
1854 

Sep 07, 1854 to Sep 12, 
1854 110 938 H3 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 

Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  

Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 

Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 

Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 

Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  

Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  

Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 

Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 

Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  



Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  



APPENDIX 6 

Match Commitment Letter 



Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All Categories 

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Oakes Landing Road for Sandbach 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510098 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 

Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 



 

 
Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  
 
 Acquisition of property (or interests therein) and/or structures for purposes of allowing 

floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 
 
Location of Project (Include Maps): Middlesex County - Please see the attached corresponding 
maps for this application. 
 
NFIP Community Identification Number (CID#): 510098 
 
Is Project Located in an NFIP Participating Community?  Yes  No  
 
Is Project Located in a Special Flood Hazard Area?  Yes  No  
 
Flood Zone(s) (If Applicable): AE Zone 
 
Flood Insurance Rate Map Number(s) (If Applicable): 51119C0180E 
 
Total Cost of Project: ____________$24,963________________________________________  
 
Total Amount Requested: ________$17,475___________________ 
 
 
 



 

 
II. SCOPE OF WORK NARRATIVE 

 
INTRODUCTION. 
 
This proposal requests funding for the development of a nature-based shoreline design solution 
and draft Joint Permit Application to reduce the impacts of storm events, flooding, and wetland 
loss. The project is located at 1387 Oakes Landing Road, Saluda, VA  23149 (-76.5831, 
37.62254). The property was purchased in 2019 and has experienced a number of issues (length 
of shoreline in approximately 200 feet). When the property was purchased, there was an 
undercut like a cave along the shoreline. Some of it has subsequently caved in. When it rains 
hard, the hill is eroding from the top; now lots of roots are showing on the hill. Several trees 
have come down and more are in danger of falling. The location is on Urbanna Creek which 
experiences lots of wave action from boating traffic. Mr. Michael L. Vanlandingham, the 
Shoreline Engineer with the Department of Conservation and Recreation Division of Soil and 
Water Conservation, Eastern Area Regional Office, has visited the property and his 
recommendation is included and incorporated into the proposal.  
 
Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  
 
Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  
 
The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 
 
The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 



 

pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  
 
Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 
 
Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
PROJECT INFORMATION. 
 
This design proposal application is a nature-based solution which utilizes and incorporates 
sustainable planning, design, environmental management, and engineering practices that 
weave natural features and/or processes into the built environment to promote adaptation and 
resilience. Further this proposal incorporates natural features and/or processes in efforts to 
combat climate change, reduce flood risks, improve water quality, protect coastal property, 
restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational space, and 
more. Nature-based solutions offer significant benefits, monetary and otherwise, often at a 
lower cost than more traditional infrastructure. According to FEMA Building Community 
Resilience with Nature Based Solutions, these benefits include economic growth, green jobs, 
increased property values, and improvements to public health, including better disease 
outcomes and reduced injuries and loss of life. 
 
Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 



 

shoreline on a private property located on Oakes Landing Road in Middlesex County. This 
project will be a partnership between the Middle Peninsula PDC and one private property 
owner and is supported by Middlesex County. See the community support letter in Appendix 1. 
 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan 
(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf. 

o Please see Page 3-5, which notates the need to respond to emerging flood 
challenges. 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf.  

o Please see Section 4 (page 25), which includes historical hazard data within 
the region. 

• A link to the County of Middlesex’s Comprehensive Plan can be found at: 
https://www.co.middlesex.va.us/252/Comprehensive-Plan.  

 
The Middle Peninsula is the second of three large peninsulas on the western shore of the 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 
 
  

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.co.middlesex.va.us/252/Comprehensive-Plan


 

Figure 1. Middle Peninsula Geographic Area 

 
 

Figure 2. Middle Peninsula Population 

 
 
This project proposes to design a nature-based solution on one private property on Oakes 
Landing Road in Middlesex County as found in Figures 3 and 4. 
 
  



 

Figure 3. County Map of Project Location 

 
 

Figure 4. Parcel Map of Project Location 

 
 
Middlesex County is located at Virginia’s Middle Peninsula and is an agriculture, forestry, and 

Middlesex County
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water-based economy. The County is comprised of 130 square miles of land 80 miles of 
shorelines. Based on 2020 Census Data, Middlesex County’s population totals 10,625 which. 
According to DCR guidelines, a portion of the County is considered a low-income geographic 
area. In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  
 

Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas  

 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area. 

 



Figure 6. Map of the Project Location within the Green Low-Income Area 

According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score as seen in Figure 7; however, it also is important to 
recognize that there are other social vulnerability models which reflect higher social 
vulnerability within this project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability of the County is considered to be a relatively moderate level of vulnerability 
as seen in Figure 8.  

https://hazards.fema.gov/nri/map


Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location 

Figure 8. FEMA Nation Risk Index of Census Track of Project Location 

The project is located at 1387 Oakes Landing Road, Saluda, VA  23149 (-76.5831, 37.62254). The 
property was purchased in 2019 and has experienced a number of issues (length of shoreline in 
approximately 200 feet). When the property was purchased, there was an undercut like a cave 
along the shoreline. Some of it has subsequently caved in. When it rains hard, the hill is eroding 



from the top; now lots of roots are showing on the hill. Several trees have come down and 
more are in danger of falling. The location is on Urbanna Creek and experiences lots of wave 
action from boating traffic. Therefore, Mr. Michael L. Vanlandingham, the Shoreline Engineer 
with the Department of Conservation and Recreation Division of Soil and Water Conservation, 
Eastern Area Regional Office, has visited the property and his letter of recommendation is 
included as Appendix 2. This recommendation is valued highly, especially the permitting 
process in following the recommendation of the Shoreline Engineer to construct a riprap marsh 
sill and breakwater. See accompanying pictures of the site conditions below.  

Please see Appendix 3 for additional property photos. 

This site is located within the AE flood zone as seen in Figure 9. Please see Appendix 4 for the 
FIRMettes (last mapped 5/18/2015).  



Figure 9: Map of FEMA Flood Zones 

Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of 26,145.2 square feet of shoreline. The project location has and 
continues to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 5 lists 75 
storm events and provides a map with the project location. Without the flood protection 
measures proposed, the land, habitat, and infrastructure will be compromised, resulting in 
degradation of the environment and revenue loss to the local tax base. 



Figure 10. Project Location and Map of the Shoreline Change between 1937 (purple) and 2017 

Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 
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For more information about this project area please see: 



• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf

• A link to Middlesex County’s current floodplain ordinance can be found at:
https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-
Management-PDF.

COMMUNITY SCALE BENEFITS. 

The Commonwealth of Virginia may have some basis to give preference to projects larger in 
scale than those affecting one parcel or property owner. VA Code § 10.1-603.25(E) states, 
“Priority shall be given to projects that implement community-scale hazard mitigation activities 
that use nature-based solutions to reduce flood risk. However, this would not provide a basis 
for rejecting applications for one parcel or property owner as projects of all sizes are expressly 
to be considered. The issue is how the guidance defines “Community Scale project” which 
means a project that provides demonstrable flood reduction benefits at the U.S. census block 
level or greater. A census block is the smallest U.S. Census geography, but in rural application in 
many instances represents an extremely large area covering in excesses of 3,000 acres and 
almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one square 
mile in size. If the basis for approving rural projects is based singularly on proving 
“demonstrable flood reduction” benefit, rural areas will never compete. 

The Middle Peninsula PDC believes that proposing nature-based flood mitigation projects at the 
parcel scale and where possible, partnering with neighbors can accomplish more in terms of 
linear shoreline protected than urban areas which have smaller sized parcels. Therefore, 
consistent with the General Assembly directive to Virginia Marine Resources Commission 
(VMRC) that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and 
over time the cumulative impact of this approach will be realized. The alternative is hardening 
of the shoreline, which is counter to the desires of the General Assembly.  

Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation 
that show locations in the Middle Peninsula that offer benefits of natural and nature-based 
features (NNBF) to coastal buildings, habitat, and community protection as seen in Figure 12. 
All Round 2 applications from the Middle Peninsula have multiple community protection 
benefits which include combinations of mitigating coastal flooding, protecting 
buildings/community facilities and Credit for Habitat Protection credit. 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-Management-PDF
https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-Management-PDF


 

Figure 12. Adapt VA Map of Project Location and Elevation for NNBF Benefits  

 
 
CONCERNING ADVERSE IMPACTS.  
 
The Middle Peninsula PDC recognizes that VMRC is the permit issuing authority for all shoreline 
projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream 
and down steam impacts. This might include modifying any aspect of a Flood Fund design to 
ensure that impacts are mitigated. With that said, the Middle Peninsula PDC proposes that 
prior to requesting final reimbursement from DCR for any design proposal funded under the 
Flood Fund, the Middle Peninsula PDC staff will send the proposed design to the Shoreline 
Erosion Advisory Service (SEAS) for review. This will require the Department of Conservation 
and Recreation (DCR) SEAS staff to work directly with the private project designer to address 
impacts that DCR staff has concerns with to ensure that impacts stemming from any design 
permitted by VMRC are lessened to a degree that is satisfactory by DCR. 
 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
GOALS AND OBJECTIVES. 
 
The Code of Virginia § 28.2-104.1. defines "Living shoreline" as shoreline management practice 



 

that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

 
• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 

erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA, living shorelines are more resilient against storms compared to 
bulkhead. With the installation of sills, these structures will run parallel to the existing or 
vegetative shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines 
and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as recommended by SEAS, as the installation of a nature-based solution will 
reduce erosion of the property, this will reduce flood risks at the project site. Also, as flooding 
and erosion threaten the tax base within the locality, this project will help maintain the tax-
base at this project location, which directly protects the largest employer in Middlesex County, 
which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefits to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. For example, a proposed project of 150 linear feet of living shoreline has the ability of 
removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year and 6,300 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

pounds of sediment per year. Ultimately contributing to the overall water quality of the 
Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, incorporated plantings will 
offer more cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 

 
For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land-water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
The proposed project is to design a nature-based or hybrid design solutions in flood prevention 
and protection to living shorelines and vegetated buffers in the flood hazard area as seen in 
Figure 13. In previous efforts the landowner has worked with a contractor to receive a cost 
estimate and summary (Appendix 6) for potential nature-based solutions to stabilize their 
shoreline; however more work needs to be done in order to select the appropriate nature-
based or hybrid design that best suits the property. 

 
  



 

Figure 13. Project Flood Hazard Area 

 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location.  
 
The proposed project includes three phases of activities over the course of a six month period.  
The anticipated timeline for the proposed project could be as quick as 3 months, but no more 
than six months. The timeline range is due to the potential for delays in project initiation, 
contractor availability, procurement of materials, and permitting.  
 
It is anticipated that the proposed project will commence in December 2021 and be completed 
by May 2022. 
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Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    
Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based or hybrid design 
solution is most appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with 
implementing the nature-based or hybrid design 
solution 

    X X 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 
 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 



 

 
• Middle Peninsula All Hazards Mitigation Plan – FEMA and Middle Peninsula locality 

approved 2016  
● The overarching project that provides updates every five years of the hazards 

within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 in response to emerging flood 
challenges; the Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners gain access to programs and services to better manage challenges posed 
by flood water. Therefore, the Middle Peninsula PDC have partnered with private property 
owners that have registered for the FTF Program to assist them in finding funding for their 
shoreline as seen in Appendix 7. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
A maintenance plan is not applicable in this application. The proposed project is to develop a 



 

nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of Essex, Gloucester, King and Queen, King William, Mathews, and Middlesex 
Counties and the Towns of Tappahannock, West Point, and Urbanna as seen in 
Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 8. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

 
6. Has the applicant demonstrated to the extent possible, the positive impacts of 

the project or study on prevention of flooding? Yes. 
 
 
 
 
 
 
 
 
 
  



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply)
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

50 

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

45 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35 

All other projects 25 

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index
Score.)

Very High Social Vulnerability (More than 1.5) 15 
High Social Vulnerability (1.0 to 1.5) 12 
Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0 
Very Low Social Vulnerability (Less than -1.0) 0 
8. Is the proposed project part of an effort to join or remedy the community’s probation or

suspension from the NFIP?
Yes 10 

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 
Yes 20 20 

No 0  

Total Points 83 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
 

For applications submitted under MPPDC Round 2 proposals that resides in a low-income area 
or opportunity zone the following applies to the submitted budget.  If the applicant does not, 
then the following does not apply:   For projects within low-income areas and opportunity 
zones, the budgets are being submitted with budgets that reflect a 70:30 grant to match ratio 
even though the program manual states that these projects are eligible for 80:20 match for 
being in low-income areas and opportunity zones. In response to the DCR letter addressed to 
the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC applicants who 
reside in a low-income area or opportunity zone to request 80% state funding. We respectfully 
request that DCR reconsider applying the determination required for Round 1 proposals on the 
MPPDC Round 2 proposals since the grant manual states that all applicants who reside in a low-
income area or opportunity zone should be funded at the level that they qualify for. Should DCR 
agree to award projects located in low-income areas or opportunity zones at the levels 
indicated within the grant manual, the budgets can be adjusted when contracts are awarded to 
ensure consistency with the grant manual. 
 

● Estimated total project cost:  $24,963 
● Amount of funds requested from the Fund:  $17,475 

 



 

 
 

MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 

 
 
 
 
 
 
 
 
 
 



 

Authorization to request for funding: 
 

 



Signed pledge agreement from each contributing organization: 



I. SUPPORTING DOCUMENTATION 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 



APPENDIX 1 

Community Support Letter 



 

APPENDIX 2 
 

DCR Site Visit Letter 
 

 
 
 





 

APPENDIX 3 
 

Additional Property Photos 
 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 



APPENDIX 4 

Project Location FIRMette 

(FIRMette #: 51119C0180E) 



APPENDIX 5 

List of Historic Hurricanes Impacting the Property Location 

Search Filter Criteria 
Location: 37.62254 -76.5831 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 May 06, 2015 to May 12, 
2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 
2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 
2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 
2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 
2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 
2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 
2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 
2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 
2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 
1999 135 921 H4 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 
1992 55 1001 TS 

DANNY 1985 Aug 12, 1985 to Aug 20, 
1985 80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 
1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 
1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 
1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 
1969 150 900 H5 

UNNAMED 
1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 
1961 

Sep 12, 1961 to Sep 15, 
1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

CONNIE 1955 Aug 03, 1955 to Aug 15, 
1955 120 944 H4 

UNNAMED 
1945 

Sep 12, 1945 to Sep 20, 
1945 115 949 H4 

UNNAMED 
1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 
1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 
1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 
1935 

Aug 29, 1935 to Sep 10, 
1935 160 892 H5 

UNNAMED 
1934 

Sep 01, 1934 to Sep 04, 
1934 45 -1 TS 

UNNAMED 
1933 

Aug 13, 1933 to Aug 28, 
1933 120 948 H4 

UNNAMED 
1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 
1928 

Sep 06, 1928 to Sep 21, 
1928 140 929 H5 

UNNAMED 
1928 

Aug 03, 1928 to Aug 13, 
1928 90 971 H2 

UNNAMED 
1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 
1916 

May 13, 1916 to May 18, 
1916 40 990 TS 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1904 

Sep 08, 1904 to Sep 15, 
1904 70 -1 H1 

UNNAMED 
1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 
1899 

Oct 26, 1899 to Nov 04, 
1899 95 -1 H2 

UNNAMED 
1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 
1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 
1889 

Sep 12, 1889 to Sep 26, 
1889 95 -1 H2 

UNNAMED 
1888 

Sep 06, 1888 to Sep 13, 
1888 50 999 TS 

UNNAMED 
1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 
1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 
1883 

Sep 04, 1883 to Sep 13, 
1883 110 -1 H3 

UNNAMED 
1882 

Sep 21, 1882 to Sep 24, 
1882 50 1005 TS 

UNNAMED 
1882 

Sep 02, 1882 to Sep 13, 
1882 110 949 H3 

UNNAMED 
1881 

Sep 07, 1881 to Sep 11, 
1881 90 975 H2 

UNNAMED 
1879 

Aug 13, 1879 to Aug 20, 
1879 100 971 H3 

UNNAMED 
1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 
1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 
1876 

Sep 12, 1876 to Sep 19, 
1876 100 980 H3 

UNNAMED 
1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 
1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 
1867 

Aug 10, 1867 to Aug 18, 
1867 45 -1 TS 

UNNAMED 
1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1863 

Sep 16, 1863 to Sep 19, 
1863 60 -1 TS 

UNNAMED 
1861 

Oct 31, 1861 to Nov 03, 
1861 60 992 TS 

UNNAMED 
1861 

Sep 27, 1861 to Sep 28, 
1861 70 -1 H1 

UNNAMED 
1859 

Sep 15, 1859 to Sep 18, 
1859 70 -1 H1 

UNNAMED 
1858 

Aug 11, 1858 to Aug 20, 
1858 45 994 TS 

UNNAMED 
1856 

Aug 19, 1856 to Aug 21, 
1856 50 -1 TS 

UNNAMED 
1854 

Sep 10, 1854 to Sep 14, 
1854 65 -1 H1 

UNNAMED 
1854 

Sep 07, 1854 to Sep 12, 
1854 110 938 H3 

UNNAMED 
1852 

Aug 28, 1852 to Aug 31, 
1852 50 -1 TS 
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Email Attachment – “configurations I have proposed to another customer” 



Envirolok Bag shoreline stabilization option: 



APPENDIX 7 

Flood Prevention Project and its Relevance to Other Projects 

The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  

Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  

Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  

Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 

Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  

Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 

Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 

Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 

Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  

Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  

Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 

Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 

Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  



Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  



APPENDIX 8 

Match Commitment Letter 



Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All Categories 

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Wooldridge Cove Drive for Stone 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510098 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X___ No ____ 



Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Middlesex County - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#): 510098 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): AE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51119C0240E 

Total Cost of Project: __________________$24,963__________________________________ 

Total Amount Requested: ______________$17,475_____________ 



II. SCOPE OF WORK NARRATIVE

INTRODUCTION. 

This proposal requests funding for the development of a nature-based shoreline design solution 
and draft JPA permit application to reduce the impacts of storm events, flooding, and wetland 
loss. Relative sea-level rise and tidal and storm surge waters are undercutting the banks along 
the property (length of shoreline is 540 feet). An old, deteriorating wood bulkhead has holes in 
it which is allowing the backfill to behind the bulkhead to erode. There are also trees falling into 
the water with several more having roots exposed to salt water at the base of the steep eroding 
bank. Chris Davis of ReadyReef Inc. has visited the site and suggested some possible nature-
based solutions that made sense in lieu of riprap. As with many other properties, the last few 
years have been more damaging than in past decades. Therefore, Mr. Michael L. 
Vanlandingham, the Shoreline Engineer with the Department of Conservation and Recreation 
Division of Soil and Water Conservation, Eastern Area Regional Office, has visited the property 
and his letter of recommendation is included.  

Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  

The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 



 

and the citizens which reside there.  
 
Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem-based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 
 
Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
PROJECT INFORMATION. 
 
This design proposal application is a nature-based solution which utilizes and incorporates 
sustainable planning, design, environmental management, and engineering practices that 
weave natural features and/or processes into the built environment to promote adaptation and 
resilience. Further this proposal incorporates natural features and/or processes in efforts to 
combat climate change, reduce flood risks, improve water quality, protect coastal property, 
restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational space, and 
more. Nature-based solutions offer significant benefits, monetary and otherwise, often at a 
lower cost than more traditional infrastructure. According to FEMA Building Community 
Resilience with Nature Based Solutions, these benefits include economic growth, green jobs, 
increased property values, and improvements to public health, including better disease 
outcomes and reduced injuries and loss of life. 
 
Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located on Wooldridge Cove Drive in Middlesex County. This 



 

project will be a partnership between the Middle Peninsula PDC and one private property 
owner and is supported by Middlesex County. See the community support letter in Appendix 1. 
 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan 
(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf. 

o Please see Page 3-5, which notates the need to respond to emerging flood 
challenges. 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf.  

o Please see Section 4 (page 25), which includes historical hazard data within 
the region. 

• A link to the County of Middlesex’s Comprehensive Plan can be found at: 
https://www.co.middlesex.va.us/252/Comprehensive-Plan.  

 
The Middle Peninsula is the second of three large peninsulas on the western shore of the 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 
 

Figure 1. Middle Peninsula Geographic Area 

 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.co.middlesex.va.us/252/Comprehensive-Plan


 

 
Figure 2. Middle Peninsula Population 

 
 
This project proposes to design a nature-based solution on one private property on Wooldridge 
Cove Drive in Middlesex County as found in Figures 3 and 4. 
 

Figure 3. County Map of Project Location 

 
 
 
 
 
 
 
 

Middlesex County
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Figure 4. Parcel Map of Project Location 

 
 
Middlesex County is located at Virginia’s Middle Peninsula and is an agriculture, forestry, and 
water-based economy. The County is comprised of 130 square miles of land 80 miles of 
shorelines. Based on 2020 Census Data, Middlesex County’s population totals 10,625 which. 
According to DCR guidelines, a portion of the County is considered a low-income geographic 
area. In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  
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Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas  

 

Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area. 

 
 
 
 
 



 

 
 
 

Figure 6. Map of the Project Location within the Green Low-Income Area  

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score as seen in Figure 7; however, it also is important to 
recognize that there are other social vulnerability models which reflect higher social 
vulnerability within this project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability of the County is considered to be a relatively moderate level of vulnerability 
as seen in Figure 8.  
 

 
 
 
 
 
 
 
 
 
 
 
 

https://hazards.fema.gov/nri/map


 

 
 
 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  

 
 

Figure 8. FEMA Nation Risk Index of Census Track of Project Location  

  
 
The project is located at 156 Wooldridge Cove Drive, Deltaville, VA  23043 (-76.358, 37.543). 



 

The property was purchased in 2020 and has experienced a number of issues. Relative sea-level 
rise and tidal and storm surge waters are undercutting the banks along the property (length of 
shoreline is 540 feet). An old, deteriorating wood bulkhead is failing and has holes in it which is 
allowing the backfill bulkhead to erode. There are also trees falling into the water with several 
more having roots exposed to salt water at the base of the steep eroding bank. Chris Davis of 
ReadyReef Inc. has visited the site and suggested some possible nature-based solutions that 
made sense in lieu of riprap. As with many other properties, the last few years have been more 
damaging than in past decades. Therefore, Mr. Michael L. Vanlandingham, the Shoreline 
Engineer with the Department of Conservation and Recreation Division of Soil and Water 
Conservation, Eastern Area Regional Office, has visited the property and his letter of 
recommendation is included as Appendix 2. This recommendation is valued highly, especially 
the permitting process in following the recommendation of the Shoreline Engineer to construct 
a riprap marsh sill and breakwater. See accompanying pictures showing site conditions below.  
 

 
 



 

 
 

 
 
 

Please see Appendix 3 for additional property photos. 
 
This site is located within the AE flood zone as seen in Figure 9. Please see Appendix 4 for the 
FIRMettes (last mapped 5/18/2015).  
 
  



 

Figure 9: Map of FEMA Flood Zones  

 
 
Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of 7,353.2 square feet of shoreline. The project location has and continues 
to be impacted by tropical, sub-tropical, and nor’easter events. Appendix 5 lists 79 storm 
events and provides a map with the project location. Without the flood protection measures 
proposed, the land, habitat, and infrastructure will be compromised, resulting in degradation of 
the environment and revenue loss to the local tax base. 

 
  



 

Figure 10. Project Location and Map of the Shoreline Change between 1937 and 2017 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 
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Figure 11. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  

  
 
 
 
  
 

 



 

For more information about this project area please see:  
 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found 
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 

• A link to Middlesex County’s current floodplain ordinance can be found at: 
https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-
Management-PDF.  

 
COMMUNITY SCALE BENEFITS. 
 
The Commonwealth of Virginia may have some basis to give preference to projects larger in 
scale than those affecting one parcel or property owner. VA Code § 10.1-603.25(E) states, 
“Priority shall be given to projects that implement community-scale hazard mitigation activities 
that use nature-based solutions to reduce flood risk. However, this would not provide a basis 
for rejecting applications for one parcel or property owner as projects of all sizes are expressly 
to be considered. The issue is how the guidance defines “Community Scale project” which 
means a project that provides demonstrable flood reduction benefits at the U.S. census block 
level or greater. A census block is the smallest U.S. Census geography, but in rural application in 
many instances represents an extremely large area covering in excesses of 3,000 acres and 
almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one square 
mile in size. If the basis for approving rural projects is based singularly on proving 
“demonstrable flood reduction” benefit, rural areas will never compete. 
 
The Middle Peninsula PDC believes that proposing nature-based flood mitigation projects at the 
parcel scale and where possible, partnering with neighbors can accomplish more in terms of 
linear shoreline protected than urban areas which have smaller sized parcels. Therefore, 
consistent with the General Assembly directive to Virginia Marine Resources Commission 
(VMRC) that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and 
over time the cumulative impact of this approach will be realized. The alternative is hardening 
of the shoreline, which is counter to the desires of the General Assembly.  
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation 
that show locations in the Middle Peninsula that offer benefits of natural and nature-based 
features (NNBF) to coastal buildings, habitat, and community protection as seen in Figure 12. 
All Round 2 applications from the Middle Peninsula have multiple community protection 
benefits which include combinations of mitigating coastal flooding, protecting 
buildings/community facilities and Credit for Habitat Protection credit. 
 

 
 
 
 
 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-Management-PDF
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Figure 12. Adapt VA Map of Project Location and Elevation for NNBF Benefits  

 
 
CONCERNING ADVERSE IMPACTS.  
 
The Middle Peninsula PDC recognizes that VMRC is the permit issuing authority for all shoreline 
projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream 
and down steam impacts. This might include modifying any aspect of a Flood Fund design to 
ensure that impacts are mitigated. With that said, the Middle Peninsula PDC proposes that 
prior to requesting final reimbursement from DCR for any design proposal funded under the 
Flood Fund, the Middle Peninsula PDC staff will send the proposed design to the Shoreline 
Erosion Advisory Service (SEAS) for review. This will require the Department of Conservation 
and Recreation (DCR) SEAS staff to work directly with the private project designer to address 
impacts that DCR staff has concerns with to ensure that impacts stemming from any design 
permitted by VMRC are lessened to a degree that is satisfactory by DCR. 
 
ALTERNATIVES. 
 
Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 
 
  



GOALS AND OBJECTIVES. 

The Code of Virginia § 28.2-104.1. defines "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  

The goals and objectives of this project are as follows - 

Goal 1: Improve coastal resiliency within the community and the Commonwealth. 

• Objective A: Prevent loss of life and reduce property damage by mitigating for
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.

• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not
erode and reduce the overall erosion rate within the project area using a nature-
based design approach.

According to FEMA and NOAA, living shorelines are more resilient against storms compared to 
bulkhead. With the installation of sills, these structures will run parallel to the existing or 
vegetative shoreline, reduce wave energy, and prevent erosion. Additionally, eroding shorelines 
and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 

Additionally, as the installation of a living shoreline/nature solution will reduce erosion of the 
property, this will reduce flood risks at the project site. Also, as flooding and erosion threaten 
the tax base within the locality, this project will help maintain the tax-base at this project 
location, which directly protects the largest employer in Middlesex County, which is local 
government.  

Goal 2: Improve water quality for the Chesapeake Bay area. 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based
design approach.

Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefits to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. For example, a proposed project of 150 linear feet of living shoreline has the ability of 
removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year and 6,300 
pounds of sediment per year. Ultimately contributing to the overall water quality of the 
Chesapeake Bay. 

In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, incorporated plantings will 
offer more cover and protection from prey.  

Goal 3: Transferability to other communities. 

• Objective A: Improve the implementation of Fight the Flood projects and project as
an example program to be replicated in other communities within the region or the
Commonwealth.

For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land-water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  

APPROACH, MILESTONES, AND DELIVERABLES. 

The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers in the flood hazard area as 
seen in Figure 13. 



 

Figure 13. Project Flood Hazard Area 

 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with the property owner of the 
specified location.  
 
The proposed project includes three phases of activities over the course of a six-month period.  
The anticipated timeline for the proposed project could be as quick as 3 months, but no more 
than six months. The timeline range is due to the potential for delays in project initiation, 
contractor availability, procurement of materials, and permitting.  
 
It is anticipated that the proposed project will commence in December 2021 and be completed 
by May 2022. 
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Action Item M1 M2 M3 M4 M5 M6 
Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      
Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    
Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based or hybrid design 
solution is most appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 
Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with 
implementing the nature-based or hybrid design 
solution 

    X X 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 
 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 



 

 
• Middle Peninsula All Hazards Mitigation Plan – FEMA and Middle Peninsula locality 

approved 2016  
● The overarching project that provides updates every five years of the hazards 

within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 in response to emerging flood 
challenges; the Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners gain access to programs and services to better manage challenges posed 
by flood water. Therefore, the Middle Peninsula PDC have partnered with private property 
owners that have registered for the FTF Program to assist them in finding funding for their 
shoreline as seen in Appendix 6. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
A maintenance plan is not applicable in this application. The proposed project is to develop a 



 

nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 
 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of Essex, Gloucester, King and Queen, King William, Mathews, and Middlesex 
Counties and the Towns of Tappahannock, West Point, and Urbanna as seen in 
Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 7. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

 
6. Has the applicant demonstrated to the extent possible, the positive impacts of 

the project or study on prevention of flooding? Yes. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration  X Yes 
No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 
Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 
1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

� Wetland restoration, floodplain restoration 
X    Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 
 
 
 
 
45 

1.b. Any other nature-based approach 40  

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  
8. Is the proposed project part of an effort to join or remedy the community’s probation or 

suspension from the NFIP? 
Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 
Yes 20 20 

No 0  

Total Points 88 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 
extending a minimum of 5 years from project close 

Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  
ADAPT VA’s Virginia Vulnerability Viewer 

Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 
affected communities 

Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 
or chief executive of the local government 

Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
 

For applications submitted under MPPDC Round 2 proposals that resides in a low-income area 
or opportunity zone the following applies to the submitted budget.  If the applicant does not, 
then the following does not apply:   For projects within low-income areas and opportunity 
zones, the budgets are being submitted with budgets that reflect a 70:30 grant to match ratio 
even though the program manual states that these projects are eligible for 80:20 match for 
being in low-income areas and opportunity zones. In response to the DCR letter addressed to 
the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC applicants who 
reside in a low-income area or opportunity zone to request 80% state funding. We respectfully 
request that DCR reconsider applying the determination required for Round 1 proposals on the 
MPPDC Round 2 proposals since the grant manual states that all applicants who reside in a low-
income area or opportunity zone should be funded at the level that they qualify for. Should DCR 
agree to award projects located in low-income areas or opportunity zones at the levels 
indicated within the grant manual, the budgets can be adjusted when contracts are awarded to 
ensure consistency with the grant manual. 
 

● Estimated total project cost: $ 24,963 
● Amount of funds requested from the Fund: $17,475 

 



 

 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 

 
 
 
 
 
 
 



 

Authorization to request for funding: 
 

 
 
 



 

 
Signed pledge agreement from each contributing organization: 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



I. SUPPORTING DOCUMENTATION 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 
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Community Support Letter 
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DCR Site Visit Letter 

 

 
 







APPENDIX 3 

Additional Property Photos 





APPENDIX 4 

Project Location FIRMette 

(FIRMette #: 51119C0240E) 



APPENDIX 5 

List of Historic Hurricanes Impacting the Property Location 

Search Filter Criteria 
Location: 37.543 -76.358 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 May 06, 2015 to May 12, 
2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 
2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 
2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 
2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 
2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 
2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 
2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 
2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 
2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 
1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 
1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 
1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 
1985 80 987 H1 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

DEAN 1983 Sep 26, 1983 to Sep 30, 
1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 
1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 
1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 
1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 
1967 75 973 H1 

UNNAMED 
1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 
1961 

Sep 12, 1961 to Sep 15, 
1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

CONNIE 1955 Aug 03, 1955 to Aug 15, 
1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 
1953 80 973 H1 

UNNAMED 
1945 

Sep 12, 1945 to Sep 20, 
1945 115 949 H4 

UNNAMED 
1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 
1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 
1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 
1935 

Aug 29, 1935 to Sep 10, 
1935 160 892 H5 

UNNAMED 
1934 

Sep 01, 1934 to Sep 04, 
1934 45 -1 TS 

UNNAMED 
1933 

Aug 13, 1933 to Aug 28, 
1933 120 948 H4 

UNNAMED 
1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1928 

Sep 06, 1928 to Sep 21, 
1928 140 929 H5 

UNNAMED 
1928 

Aug 03, 1928 to Aug 13, 
1928 90 971 H2 

UNNAMED 
1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 
1916 

May 13, 1916 to May 18, 
1916 40 990 TS 

UNNAMED 
1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 
1904 

Sep 08, 1904 to Sep 15, 
1904 70 -1 H1 

UNNAMED 
1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 
1899 

Oct 26, 1899 to Nov 04, 
1899 95 -1 H2 

UNNAMED 
1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 
1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 
1889 

Sep 12, 1889 to Sep 26, 
1889 95 -1 H2 

UNNAMED 
1888 

Sep 06, 1888 to Sep 13, 
1888 50 999 TS 

UNNAMED 
1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 
1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 
1882 

Sep 21, 1882 to Sep 24, 
1882 50 1005 TS 

UNNAMED 
1882 

Sep 02, 1882 to Sep 13, 
1882 110 949 H3 

UNNAMED 
1881 

Sep 07, 1881 to Sep 11, 
1881 90 975 H2 

UNNAMED 
1879 

Aug 13, 1879 to Aug 20, 
1879 100 971 H3 

UNNAMED 
1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 
1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 
1876 

Sep 12, 1876 to Sep 19, 
1876 100 980 H3 



STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 
1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 
1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 
1867 

Aug 10, 1867 to Aug 18, 
1867 45 -1 TS 

UNNAMED 
1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 
1863 

Sep 16, 1863 to Sep 19, 
1863 60 -1 TS 

UNNAMED 
1861 

Oct 31, 1861 to Nov 03, 
1861 60 992 TS 

UNNAMED 
1861 

Sep 27, 1861 to Sep 28, 
1861 70 -1 H1 

UNNAMED 
1859 

Sep 15, 1859 to Sep 18, 
1859 70 -1 H1 

UNNAMED 
1858 

Aug 11, 1858 to Aug 20, 
1858 45 994 TS 

UNNAMED 
1856 

Aug 19, 1856 to Aug 21, 
1856 50 -1 TS 

UNNAMED 
1854 

Sep 10, 1854 to Sep 14, 
1854 65 -1 H1 

UNNAMED 
1854 

Sep 07, 1854 to Sep 12, 
1854 110 938 H3 

UNNAMED 
1852 

Aug 28, 1852 to Aug 31, 
1852 50 -1 TS 



APPENDIX 6 

Flood Prevention Project and its Relevance to Other Projects 

The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  

Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  

Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  

Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



 

assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  

Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  

Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 

Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 

Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  



Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
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Match Commitment Letter 



1 
Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 

King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 

King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 

Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 

Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 

Town of Urbanna 
Hon. Marjorie Austin 

Secretary/Director 
Mr. Lewis L. Lawrence 

October 22, 2021 

Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 

Dear Mr. Clyde Cristman, 

We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the Kimbrough  Shoreline Design application. As we 
have offered multiple times, if DCR would provide guidance as to what you desire for 
applications related to issue areas, we will gladly incorporate into future proposals.  We 
consider helping both public and private entities manage flooding a critical and essential 
function of government.  

Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income. 

Response:  As previously provided by MPPDC legal counsel to DCR, “The statute and 
guidance are clear that the criteria deals with areas, not people. To ignore its plain 
language or utilize unreliable measures such as property value for grants would be 
arbitrary and certainly inconsistent with the law.   

Nevertheless, the applicant has voluntarily elected to be reclassified as residing in a non-
low-income area designation even though they reside in a low-income area. As such, the 
applicant has voluntarily elected to change the budget request from 80% to 70% in grant 
funding, which means the applicant will need to cover 10% more of the project costs than 
what was originally budgeted for.  The applicant has authorized this modification which is 
included in this letter as well as a new proposed project budget. 

Issue #2 

DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  



Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

Response:   The state may have some basis to give preference to projects larger in scale than those 
affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority shall be given to 
projects that implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.  However, this would not provide a basis for rejecting applications for one parcel or 
property owner as projects of all sizes are expressly to be considered.  The issue is how the guidance 
defines “Community Scale project” which means a project that provides demonstrable flood reduction 
benefits at the US census block level or greater.  A census block is the smallest US Census geography, but 
in rural application in many instances represents an extremely large area covering in excesses of 3,000 
acres and almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete.  

MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   

Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 

locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 

protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 

benefits which include combinations of mitigating coastal flooding, protecting buildings/community 

facilities and CRS credit 

Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
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available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 
for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 
Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 

Applicant Voluntarily Selection: 

Amended Budget Request 

DCR Funding:   $ 12,180 
Owner: $    5,219 
Total $ 17,399 
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Application Form for Grant Requests for All Categories 

I. ORGANIZATIONAL INFORMATION 

Project Title: Flood Prevention and Protection for Bland Point Road 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 
X___Project   
____Study  

NFIP/DCR Community Identification Number (CID): 510098 

If a state or federally recognized Indian tribe, Name of tribe: NA 

Name of Authorized Official: Lewis Lawrence, Executive Director 
Signature of Authorized Official: _______________________________________ 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes X__ No ___ 



Categories (select applicable project): Project Grants 
Project Grants (Check All that Apply)  

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

X Wetland restoration. 
X__Floodplain restoration.  
 Construction of swales and settling ponds.  
X__Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): County Name - Please see the attached corresponding 
maps for this application. 

NFIP Community Identification Number (CID#) (See appendix F): 510098 

Is Project Located in an NFIP Participating Community?  Yes  No 

Is Project Located in a Special Flood Hazard Area?  Yes  No 

Flood Zone(s) (If Applicable): AE Zone 

Flood Insurance Rate Map Number(s) (If Applicable): 51119C0240E 

Total Cost of Project: __________$17,309__________________________________________ 

Total Amount Requested: ___$13,846________________________ 



II. SCOPE OF WORK NARRATIVE

INTRODUCTION. 
This proposal request funding for the development of a nature-based shoreline design 
solution and draft JPA permit application to reduce the impacts of storm events, flooding and 
wetland loss.  

Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  

Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  

The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia. 

The Federal Emergency Management Agency (FEMA), Virginia General Assembly, Virginia 
Department of Conservation and Recreation (DCR) Floodplain Management Program, 
and the Middle Peninsula Planning District Commission (PDC) all recognize that natural hazards 
pose a serious risk to all levels of government including states, localities, tribes, and territories 
and the citizens which reside there.  

Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 
concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 



Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 

There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 

PROJECT INFORMATION. 

This proposal application seeks a design for a nature-based solution which utilizes and 
incorporates sustainable planning, design, environmental management, and engineering 
practices that weave natural features and/or processes into the built environment to promote 
adaptation and resilience. Further this proposal design will incorporate natural features and/or 
processes in efforts to combat climate change, reduce flood risks, improve water quality, 
protect coastal property, restore, and protect wetlands, stabilize shorelines, reduce heat, adds 
recreational space, and more. Nature-based solutions offer significant benefits, monetary and 
otherwise, often at a lower cost than more traditional infrastructure. According to FEMA 
Building Community Resilience with Nature Based Solutions, these benefits include economic 
growth, green jobs, increased property values, and improvements to public health, including 
better disease outcomes and reduced injuries and loss of life. 

Specifically, this project proposes to investigate nature-based design solutions or, if necessary, 
hybrid design solutions when nature-based design solutions are not preferable, to a living 
shoreline on a private property located on Bland Point Road in Middlesex County. This project 
will be a partnership between the Middle Peninsula PDC and one private property owner and 
is supported by Middlesex County. See the community support letter in Appendix 1. 

• A link or to the Middle Peninsula PCD’s Approved Regional Flood Resiliency Plan
(2021) can be found at: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf

o Please see Page 3-5, which notates the need to respond to emerging flood
challenges.

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


at: 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 

o Please see Section 4 (page 25), which includes historical hazard data within
the region.

• A link to the County of Middlesex’s Comprehensive Plan can be found at:
https://www.co.middlesex.va.us/252/Comprehensive-Plan.

The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and the 
Virginia Peninsula. The region is predominantly rural, with large, scattered farms and forested 
tracts; close-knit waterfront communities; an active regional arts association; broad-based civic 
involvement; and an excellent transportation infrastructure that provides easy access to urban 
markets. The area contains 3.2% of Virginia's land mass but only 1.1% of the Commonwealth’s 
total population of approximately 93,000 as seen in Figure 2. 

Figure 1. Middle Peninsula Geographic Area 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.co.middlesex.va.us/252/Comprehensive-Plan


Figure 2. Middle Peninsula Population 

This project proposes to install living shorelines on one private property on Bland Point Road in 
Middlesex County as found in Figures 3 and 4. 

Figure 3. County Map of Project Location 
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Figure 4. Parcel Map of Project Location 

Middlesex County is located at Virginia’s Middle  eninsula and is an agriculture, forestry, and 
water-based economy. The County is comprised of 130 square miles of land 80 miles of 
shorelines. Based on 2020 Census Data, Mathews County’s population totals 10,625 which. 
According to DCR guidelines, a portion of the County is considered a low-income geographic 
area.  

In Figure 5, the green areas qualified as low-income “community” areas meeting the 80% 
Household limits based on US census household income data or are qualified Opportunity 
Zones.  

Figure 5. Map of Middle Peninsula Qualifying Low Income Geographic Areas 
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Please see Figure 6 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is not within the low-income area.  



Figure 6. Map of the Project Location within the Green Low-Income Area 

According to the VDA T Virginia’s Social Vulnerability Index Score, this pro ect location has a 
moderate social vulnerability score as seen in Figure 7; however, it also is important to 
recognize that there are other social vulnerability models which reflect higher social 
vulnerability within this project area. For instance, according to FEMA’s National Risk Index 
(https://hazards.fema.gov/nri/map), which assesses vulnerability at a census track level, the 
social vulnerability is considered relatively moderate level of vulnerability as seen in Figure 8. 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location 

 

https://hazards.fema.gov/nri/map


Figure 8. FEMA Nation Risk Index of Census Track of Project Location 

The project is located at 862 Bland Point Road, Deltaville, VA 23043 (-76.362128, 37.54119702). 
It was purchased just this year. It was built in 1993 by the previous owner. Today, the 330 foot 
shoreline is on a steep back and the water is undercutting the bank; therefore, the top of the 
bank is steeply facing down toward Moore’s Creek causing significant runoff.  The trees that are 
along the bank are now at risk of falling into the water as the erosion continues. Rift raft has 
been used across the way on another property and seems to be working for several property 
owners in this area; still, a natural based living shoreline design solution is preferable. The 
photos were taken at low tide, so you can see how the high tide reaches the bank, which is 
being undercut by the water, especially in unusual flood tides and storms that cause high 
turbulence. Rising water levels will cause more vegetative barrier failure and a major bank 
failure is our greatest concern. Wind is also a cause for concern if there is a direct storm impact. 





This site is located within the AE flood zone as seen in Figure 9. Please see Appendix 2 for the 
FIRMettes (last mapped 5/18/2015) and Appendix 3 for additional property photos.  

Figure 9: Map of FEMA Flood Zones 

v

Due to the pro ect site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 10 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of square feet of shoreline.  The project location has and continues to be 
impacted by tropical, sub-tropical, and nor’easter events. Appendix 4 lists 79 storm events and 
provides a map with the project location. Without the flood protection measures proposed, the 
land, habitat and infrastructure will be compromised, resulting in degradation of the 
environment and revenue loss to the local tax base. 



Figure 10. Project Location and Map of the Shoreline Change between 1937 (purple)and 2017 

Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 11. 

Figure 11. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021) 
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For more information about this project area please see: 

• A link to the Middle Peninsula PDC’s All Hazards Mitigation Plan (2016) can be found
at: https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf

• A link to Middlesex County’s current floodplain ordinance can be found at:
https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-
Management-PDF.

ALTERNATIVES. 

Alternative design solutions are not applicable in this application. The proposed project is to 
develop a nature-based or hybrid design solutions and its cost does not exceed $3 million. 

GOALS AND OBJECTIVES. 

The Code of Virginia § 28.2-104.1. define "Living shoreline" as shoreline management practice 
that provides erosion control and water quality benefits; protects, restores, or enhances natural 
shoreline habitat; and maintains coastal processes through the strategic placement of plants, 
stone, sand fill, and other structural and organic materials. When practicable, a living shoreline 
may enhance coastal resilience and attenuation of wave energy and storm surge.  

The goals and objectives of this project are as follows - 

Goal 1: Improve coastal resiliency within the community and the Commonwealth. 

• Objective A: Prevent loss of life and reduce property damage by mitigating for
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-Management-PDF
https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-Management-PDF


 

• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 
erode and reduce the overall erosion rate within the project area using a nature-
based design approach.  

 
According to FEMA and NOAA living shorelines are more resilient again storms than bulkheads. 
With the installation of sills these structures will run parallel to the existing or vegetative 
shoreline, reduce wave energy, and prevent erosion. This will protect the land and it will 
protect, or at least prolong, the life of the oak trees on the property. Additionally, eroding 
shorelines and sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this project will 
protect and enhance the region’s commercial and recreational maritime economies. 
 
Additionally, as the installation of a living shoreline will reduce erosion of the property this will 
reduce flood risks at the project site. Also, as flooding and erosion threaten the tax base within 
the locality, this project will help maintain the tax-base at this project location which directly 
protects the largest employer in Middlesex County, which is local government.  
 
Goal 2: Improve water quality for the Chesapeake Bay area. 
 

• Objective A: Improve nitrogen, phosphorus, and sediment using a nature-based 
design approach.  

 
Since this project is proposing a nature-based design solution for living shorelines, it could 
result in a design that will have nutrient and sediment reduction benefit to local waters. 
According to a report titled, Removal Rates of Shoreline Management Project, an expert Panel 
on Shoreline Management identified the living shorelines has having a nitrogen removal rate 
0.01218 pounds per linear foot per year (lb/lf/yr) and a phosphorus removal rate of 0.00861 
lbs/lf/yr. Additionally living shorelines were shown to reduce total suspended sediment by 42 
lb/lf/yr. Therefore, with a proposed project of 150 linear feet of living shoreline this has the 
ability of removing 1.827 pounds of nitrogen per year, 1.2915 pounds of phosphorus per year 
and 6,300 pounds of sediment per year. Ultimately contributing to the overall water quality of 
the Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for marine 
wildlife and birds. With the living shorelines reducing wave energy in this area this provides a 
calmer habitat to breed and nurse juvenile wildlife and fish. Also, the planting will offer more 
cover and protection from prey.  
 
Goal 3: Transferability to other communities. 
 

• Objective A: Improve the implementation of Fight the Flood projects and project as 
an example program to be replicated in other communities within the region or the 
Commonwealth. 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

 
For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency.  
 
APPROACH, MILESTONES, AND DELIVERABLES. 
 
The proposed project is to develop a nature-based or hybrid design solutions in flood 
prevention and protection to living shorelines and vegetated buffers. Upon receiving 
notification of an award to proceed, the Middle Peninsula PDC will commence work in moving 
forward with the project in partnership with the property owner of the specified location.  
 
The proposed project includes three phases of activities over the course of a six month period.  
The anticipated timeline for the proposed project could be as quick as 3 months year, but no 
more than six months years. The timeline range is due to the potential delays in project 
initiation, contractor availability, and permitting.  
 
It is anticipated that the proposed project will commence October 2021 and be completed by 
March 2022. 
 

Action Item M1 M2 M3 M4 M5 M6 

Phase 1 – Environmental Scan 

Hold administrative project kick off meeting X      

Conduct environmental scan of property location 
in need of a flood resiliency design solution 

X      

Select contractor to provide potential nature-based 
or hybrid design solutions 

X      

Coordinate with property owner and contractor on 
project expectations 

X X X X X  

Apply for any necessary permits X X X    

Phase 2 – Solution Design  

Discuss nature-based or hybrid design solutions 
with contractor and property owner 

 X X    

Select which nature-based or hybrid design 
solution is most appropriate 

 X X    

Have contractor develop selected nature-based or 
hybrid design solution 

  X X   

Phase 3 – Strategic Implementation 

Share nature-based or hybrid design solution with 
property owner 

    X  

Discuss strategies in moving forward with     X X 



 

implementing the nature-based or hybrid design 
solution 

Provide a digital close out report and copy of the 
completed nature-based or hybrid design solution 
along with the completed Certificate of Approval 
Floodplain Management form to the funding 
agency 

     X 

Hold administrative project close out meeting      X 

 
RELATIONSHIP TO OTHER PROJECTS. 
 
In response to emerging flood challenges, the Middle Peninsula PDC launched the Middle 
Peninsula FTF Program in 2020 which leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The FTF Program 
helps property owners (private and public) gain access to programs, funding (i.e., grants and 
loans), and services to better manage challenges posed by flood water.  
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 
 

• Middle Peninsula All Hazard Mitigation Plan – FEMA and Middle Peninsula locality 
approved 2016  

● The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This plan 
identifies the top hazards within the region and provides a HAZUS assessment 
that analyzes flooding (riverine and coastal), sea-level rise and hurricane storm 
surge impacts in the region. Additionally, this plan lists strategies and objectives 
that guide member localities to mitigate for these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – Middle Peninsula 
PDC approved 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – Middle Peninsula PDC 
approved annually 

 
Short Term Implementation 
 

• Middle Peninsula PDC Fight the Flood (FTF) Program Design – Middle Peninsula 
PDC, approved June 2020 and chairman approved update 2021 

• Middle Peninsula PDC Living Shoreline Resiliency Incentive Funding Program – 
Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 



 

As the Middle Peninsula PDC has continuously worked on flooding and coastal resiliency topics. 
All of these projects have built upon each other to establish a solid foundation of regional 
expertise in flooding and coastal resiliency topics. Now, with such a wealth of information, the 
Middle Peninsula PDC can move beyond research and studies to begin implementing projects 
on the ground. One effort, in particular, was launched in 2020 was in response to emerging 
flood challenges. The Middle Peninsula PDC Commission authorized staff to develop the Middle 
Peninsula FTF Program. This program leverages state and federal funding to deliver flood 
mitigation solutions directly to constituents, for both the built environment and the natural 
environment with an emphasis on nature-based flood mitigation solutions. The Middle 
Peninsula FTF program helps property owners gain access to programs and services to better 
manage challenges posed by flood water. Therefore, the Middle Peninsula PDC have partnered 
with private property owners that have registered for the FTF program to assist them in finding 
funding for their shoreline as seen in Appendix 5. 
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN. 
 
Maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based or hybrid design solutions and its cost does not require ongoing operation and 
future maintenance. 
 
CRITERIA. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these or a recognized state or federal Indian tribe?  

 
The Middle Peninsula PDC is a political subdivision of the Commonwealth of Virginia 
formed under VA Code §15.2-4203 and pursuant to the Constitution or laws of the 
Commonwealth.  

 
2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?  
 
The Middle Peninsula PDC does have an Approved Regional Flood Resiliency Plan 
as of August 19, 2021, which can be found at the following link: 
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf. 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

 
3. For local governments that are not towns, cities, or counties, have letters of support 

been provided from affected local governments? 
 
The Middle Peninsula PDC does have support letters from all nine localities including the 
Counties of including Essex, Gloucester, King and Queen, King William, Mathews, and 
Middlesex Counties as well as the Towns of Tappahannock, West Point, and Urbanna as 
seen in Appendix 1. 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

 The property owner has provided a match commitment letter to the Middle Peninsula 
PDC indicating their responsibility to provide the appropriate match if their design 
solution project proposal is awarded as seen in Appendix 6. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

 
Yes, nature-based solutions—such as reconnecting floodplains to give rivers more room 
during floods or restoring reefs, marshes or dunes that can protect coastal communities 
during storms—as well as hybrid solutions can also help improve water quality, provide 
prime wildlife habitat, enhance recreational opportunities, and produce related 
economic and social benefits. 
 

6. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding? Yes. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

SCORING CRITERIA FOR FLOOD PREVENTION AND PROTECTION PROJECTS. 
 

Applicant Name: 
Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 
combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and 
planning only 

 

3. If the applicant is not a town, city, or county, are letters of support from all affected 
local governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching 
funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required  

 
 
 



 

Project Eligible for Consideration 
 X Yes 

No 

Applicant Name: Middle Peninsula Planning District Commission 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category 
may be chosen. The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive 
local or regional plan for purposes of allowing inundation, retreat, or 
acquisition of structures. 

 
50 

 

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as 

having flood resilience value by ConserveVirginia Floodplain and 
Flooding Resilience layer or a similar data driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which 

may include gauge installation, to notify residents of 
potential emergency flooding events. 

 
 
 
 
 

45 

 

1.b. Any other nature-based approach 40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’  Social Vulnerability Index 
Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the   mm     ’  probation or 
suspension from the NFIP? 

Yes 10  

No 0 0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local 
waters and the Chesapeake Bay and assist the Commonwealth in achieving local and/or 
Chesapeake Bay TMDLs. Does the proposed project include implementation of one or 
more best management practices with a nitrogen, phosphorus, or sediment reduction 
efficiency established by the Virginia Department of Environmental Quality or the 
Chesapeake Bay Program Partnership in support of the Chesapeake Bay TMDL Phase III 
Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “  mm           ” benefits? 

Yes 20 20 

No 0  

Total Points 83 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

SCOPE OF WORK CHECKLIST. 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for project 

extending a minimum of 5 years from project close 
Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from  

ADAPT VA’s Virginia Vulnerability Viewer 
Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support from 

affected communities 
Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 

or chief executive of the local government 
Yes □ No □ N/A 

Signed pledge agreement from each contributing organization Yes □ No □ N/A 

 
 
 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

III. BUDGET NARRATIVE 
 

The proposed project has an estimated Total budget of $17,309 

 
Cost estimates for shoreline nature-based design and draft joint permit application 
development was based on estimates provided by design professional who does shoreline 
design work.  Given that the program is reimbursable, billing will be for actual cost, which we 
anticipate being lower cost than estimated in the budget.  Additionally, it is anticipated that 
legal and procurement cost may be needed.  
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. M  DC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  M  DC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment 



 

 
● Authorization to request for funding 



 

 
● Signed pledge agreement from each contributing organization 

 

 
 
 

 



 

 

I. SUPPORTING DOCUMENTATION 
 

   Letters of support from all affected local government 
   Detailed map of the project area(s) 
   FIRMette of the project area(s) 
   Historic flood damage data and/or images 
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APPENDIX 1 
 

Community Support Letter 
 

 



 

APPENDIX 2 
 

Project Location FIRMette  
 

Parker Property (FIRMette #: 51119C0240E) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 3 
 

Additional Property Photos 
 

 

 
 
 



 

APPENDIX 4 
 

List of Historic Hurricanes Impacting the Property Location  

 

 
Location: 37.54119702, -76.362128 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM 
NAME 

DATE 
RANGE 

MAX 
WIND 
SPEED 

MIN 
PRESSURE 

MAX 
CATEGORY 

ISAIAS 
2020(P) 

Jul 23, 
2020 
to Aug 
05, 

75 987 H1 



 

2020 

NESTOR 
2019 

Oct 17, 
2019 
to Oct 
21, 
2019 

50 996 TS 

MICHAEL 
2018 

Oct 06, 
2018 
to Oct 
15, 
2018 

140 919 H5 

ANA 2015 May 
06, 
2015 
to May 
12, 
2015 

50 998 TS 

ANDREA 
2013 

Jun 05, 
2013 
to Jun 
08, 
2013 

55 992 TS 

IRENE 2011 Aug 
21, 
2011 
to Aug 
30, 
2011 

105 942 H3 

HANNA 2008 Aug 
28, 
2008 
to Sep 
08, 
2008 

75 977 H1 

ERNESTO 
2006 

Aug 
24, 
2006 
to Sep 
04, 
2006 

65 985 H1 

CINDY 2005 Jul 03, 
2005 

65 991 H1 



 

to Jul 
11, 
2005 

JEANNE 2004 Sep 13, 
2004 
to Sep 
29, 
2004 

105 950 H3 

IVAN 2004 Sep 02, 
2004 
to Sep 
24, 
2004 

145 910 H5 

GASTON 
2004 

Aug 
27, 
2004 
to Sep 
03, 
2004 

65 985 H1 

CHARLEY 
2004 

Aug 
09, 
2004 
to Aug 
15, 
2004 

130 941 H4 

ALLISON 
2001 

Jun 05, 
2001 
to Jun 
19, 
2001 

50 1000 TS 

GORDON 
2000 

Sep 14, 
2000 
to Sep 
21, 
2000 

70 981 H1 

FLOYD 1999 Sep 07, 
1999 
to Sep 
19, 
1999 

135 921 H4 

DANNY 1997 Jul 16, 
1997 
to Jul 

70 984 H1 



 

27, 
1997 

BERTHA 
1996 

Jul 05, 
1996 
to Jul 
17, 
1996 

100 960 H3 

DANIELLE 
1992 

Sep 22, 
1992 
to Sep 
26, 
1992 

55 1001 TS 

CHARLEY 
1986 

Aug 
13, 
1986 
to Aug 
30, 
1986 

70 980 H1 

DANNY 1985 Aug 
12, 
1985 
to Aug 
20, 
1985 

80 987 H1 

DEAN 1983 Sep 26, 
1983 
to Sep 
30, 
1983 

55 999 TS 

BRET 1981 Jun 29, 
1981 
to Jul 
01, 
1981 

60 996 TS 

BOB 1979 Jul 09, 
1979 
to Jul 
16, 
1979 

65 986 H1 

GINGER 1971 Sep 06, 
1971 
to Oct 
05, 

95 959 H2 



 

1971 

DORIA 1971 Aug 
20, 
1971 
to Aug 
29, 
1971 

55 989 TS 

ALMA 1970 May 
17, 
1970 
to May 
27, 
1970 

70 993 H1 

CAMILLE 
1969 

Aug 
14, 
1969 
to Aug 
22, 
1969 

150 900 H5 

DORIA 1967 Sep 08, 
1967 
to Sep 
21, 
1967 

75 973 H1 

UNNAMED 
1963 

Jun 01, 
1963 
to Jun 
04, 
1963 

50 1000 TS 

UNNAMED 
1961 

Sep 12, 
1961 
to Sep 
15, 
1961 

55 995 TS 

BRENDA 
1960 

Jul 27, 
1960 
to Aug 
07, 
1960 

60 976 TS 

CINDY 1959 Jul 04, 
1959 
to Jul 

65 995 H1 



 

12, 
1959 

CONNIE 
1955 

Aug 
03, 
1955 
to Aug 
15, 
1955 

120 944 H4 

BARBARA 
1953 

Aug 
11, 
1953 
to Aug 
16, 
1953 

80 973 H1 

UNNAMED 
1945 

Sep 12, 
1945 
to Sep 
20, 
1945 

115 949 H4 

UNNAMED 
1944 

Oct 12, 
1944 
to Oct 
24, 
1944 

125 937 H4 

UNNAMED 
1944 

Jul 30, 
1944 
to Aug 
04, 
1944 

70 985 H1 

UNNAMED 
1943 

Sep 28, 
1943 
to Oct 
02, 
1943 

55 997 TS 

UNNAMED 
1935 

Aug 
29, 
1935 
to Sep 
10, 
1935 

160 892 H5 

UNNAMED 
1934 

Sep 01, 
1934 
to Sep 

45 -1 TS 



 

04, 
1934 

UNNAMED 
1933 

Aug 
13, 
1933 
to Aug 
28, 
1933 

120 948 H4 

UNNAMED 
1929 

Sep 19, 
1929 
to Oct 
05, 
1929 

135 924 H4 

UNNAMED 
1928 

Sep 06, 
1928 
to Sep 
21, 
1928 

140 929 H5 

UNNAMED 
1928 

Aug 
03, 
1928 
to Aug 
13, 
1928 

90 971 H2 

UNNAMED 
1924 

Sep 27, 
1924 
to Oct 
01, 
1924 

55 999 TS 

UNNAMED 
1916 

May 
13, 
1916 
to May 
18, 
1916 

40 990 TS 

UNNAMED 
1907 

Jun 24, 
1907 
to Jun 
30, 
1907 

55 -1 TS 

UNNAMED 
1904 

Sep 08, 
1904 
to Sep 

70 -1 H1 



 

15, 
1904 

NOT_NAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Oct 03, 
1902 
to Oct 
13, 
1902 

90 970 H2 

UNNAMED 
1902 

Jun 12, 
1902 
to Jun 
17, 
1902 

50 -1 TS 

UNNAMED 
1899 

Oct 26, 
1899 
to Nov 
04, 
1899 

95 -1 H2 

UNNAMED 
1894 

Oct 01, 
1894 
to Oct 
12, 
1894 

105 -1 H3 

UNNAMED 
1893 

Oct 20, 
1893 
to Oct 
23, 
1893 

50 -1 TS 

UNNAMED 
1889 

Sep 12, 
1889 
to Sep 
26, 
1889 

95 -1 H2 

UNNAMED 
1888 

Sep 06, 
1888 
to Sep 
13, 
1888 

50 999 TS 



 

UNNAMED 
1886 

Jun 27, 
1886 
to Jul 
02, 
1886 

85 -1 H2 

UNNAMED 
1886 

Jun 17, 
1886 
to Jun 
24, 
1886 

85 -1 H2 

UNNAMED 
1882 

Sep 21, 
1882 
to Sep 
24, 
1882 

50 1005 TS 

UNNAMED 
1882 

Sep 02, 
1882 
to Sep 
13, 
1882 

110 949 H3 

UNNAMED 
1881 

Sep 07, 
1881 
to Sep 
11, 
1881 

90 975 H2 

UNNAMED 
1879 

Aug 
13, 
1879 
to Aug 
20, 
1879 

100 971 H3 

UNNAMED 
1878 

Oct 18, 
1878 
to Oct 
25, 
1878 

90 963 H2 

UNNAMED 
1877 

Sep 21, 
1877 
to Oct 
05, 
1877 

100 -1 H3 

UNNAMED 
1876 

Sep 12, 
1876 

100 980 H3 



 

to Sep 
19, 
1876 

UNNAMED 
1874 

Sep 25, 
1874 
to Oct 
01, 
1874 

80 980 H1 

UNNAMED 
1872 

Oct 22, 
1872 
to Oct 
28, 
1872 

70 -1 H1 

NOT_NAMED 
1867 

Aug 
10, 
1867 
to Aug 
18, 
1867 

45 -1 TS 

NOT_NAMED 
1864 

Jul 23, 
1864 
to Jul 
26, 
1864 

35 -1 TS 

UNNAMED 
1863 

Sep 16, 
1863 
to Sep 
19, 
1863 

60 -1 TS 

NOT_NAMED 
1861 

Oct 31, 
1861 
to Nov 
03, 
1861 

60 992 TS 

UNNAMED 
1861 

Sep 27, 
1861 
to Sep 
28, 
1861 

70 -1 H1 

UNNAMED 
1859 

Sep 15, 
1859 
to Sep 
18, 

70 -1 H1 



 

1859 

NOT_NAMED 
1858 

Aug 
11, 
1858 
to Aug 
20, 
1858 

45 994 TS 

UNNAMED 
1856 

Aug 
19, 
1856 
to Aug 
21, 
1856 

50 -1 TS 

NOT_NAMED 
1854 

Sep 10, 
1854 
to Sep 
14, 
1854 

65 -1 H1 

UNNAMED 
1854 

Sep 07, 
1854 
to Sep 
12, 
1854 

110 938 H3 

NOT_NAMED 
1852 

Aug 
28, 
1852 
to Aug 
31, 
1852 

50 -1 TS 

 
 

 
 
 
 
 
 
 
 
 
 



 

APPENDIX 5 
 

Flood Prevention Project and its Relevance to Other Projects 
 
The Middle Peninsula PDC staff have worked throughout the years to understand the policy, 
research and impacts of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal 
resiliency to the region. Below is a list of projects that have built upon each other over the year 
that have contributed to our understanding.  
 
Climate Change and Sea Level Rise (2009 to 2012) 
The Middle Peninsula PDC was funded for a 3 Phase project through the Virginia Coastal Zone 
Management Program to assess the impacts of climate and sea level rise throughout the 
region. With over 1,000 miles of linear shoreline, the Middle Peninsula has a substantial 
amount of coast under direct threat of accelerated climate change and more specifically sea-
level. In Phase 1, Middle Peninsula PDC staff assessed the potential anthropogenic and 
ecological impacts of climate change. Phase 2 focused on the facilitating presentations and 
develop educational materials about sea level rise and climate change for the public and local 
elected officials.  Finally, Phase 3 focused on developing adaptation public policies in response 
to the assessments.  
 
Emergency Management – Hazard Mitigation Planning (2009 to Present) 
Since 2009, the Middle Peninsula PDC has assisted regional localities in meeting the federal 
mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the National Oceanic and Atmospheric Administration (NOAA) 2060 intermediate-high 
scenario), and flooding (coastal and riverine flooding) that estimates losses from each hazard. 
The Middle Peninsula All-Hazard Mitigation Plan Update 2021 is currently being updated. The 
2021 All Hazards Mitigation Plan builds off and updates previous mitigation plans.  
 
Land and Water Quality Protection (2014) 
In light of changing Federal and State regulations associated with Bay clean up-nutrient loading, 
nutrient goals, clean water, onsite sewage disposal system (OSDS) management, storm water 
management, total maximum daily load (TMDL), etc., staff from the Middle Peninsula PDC will 
develop a rural pilot project which aims to identify pressing coastal issue(s) of local concern 
related to Bay clean up and new federal and state legislation which ultimately will necessitate 
local action and local policy development. Staff has identified many cumulative and secondary 
impacts that have not been researched or discussed within a local public policy venue. Year 1-3 
will include the identification of key concerns related to coastal land use management/water 
quality and OSDS and community system deployment. Staff will focus on solution based 
approaches, such as the establishment of a regional sanitary sewer district to manage the 
temporal deployment of nutrient replacement technology for installed OSDS systems, 



 

assessment of land use classifications and taxation implications associated with new state 
regulations which make all coastal lands developable regardless of environmental conditions; 
use of aquaculture and other innovative approaches such as nutrient loading offset strategies 
and economic development drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The DCR requires stormwater management for projects with land disturbances of 
one acre or more. This new state mandate requires all Virginia communities to adopt and 
implement stormwater management programs by July 1, 2014, in conjunction with existing 
erosion and sediment control programs. Additionally, the communities within the Middle 
Peninsula PDC are required to address stormwater quality as stipulated by the Chesapeake Bay 
TMDL Phase II Watershed Implementation Plan and the Virginia Stormwater Regulations. The 
Middle Peninsula PDC Stormwater Program helped localities develop tools specific to the region 
necessary to respond to the state mandate requirement for the development of successful 
stormwater programs.  
 
Stormwater Management-Phase II (2014) 
Middle Peninsula PDC staff and Draper Aden Associates worked with localities (i.e., Middlesex, 
King William, and Mathews Counties and the Town of West Point) interested in participating in 
a Regional Stormwater Management Program. While each locality sought different services 
from the regional program, this project coordinated efforts, developed regional policies and 
procedures, and the proper tools to implement a regional Virginia Stormwater Management 
Program. 
 
Mathews County Rural Ditch Enhancement Study (2015) 
In contract with Draper Aden Associates, a comprehensive engineering study was developed to 
provide recommendations and conceptual opinions of probable costs to improve the 
conveyance of stormwater and water quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015) 
This report explored the enabling mechanism in which a Regional Drainage and Roadside 
Ditching Authority could be developed. An Authority would be responsible for prioritizing ditch 
improvement needs, partnering with Virginia Department of Transportation (VDOT) to leverage 
available funding, and ultimately working toward improving the functionality of the region’s 
stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 



 

no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the Middle 
Peninsula PDC developed the Middle Peninsula PDC Living Shoreline Incentives Program to 
offer loans and/or grants to private property owners interested in installing living shorelines to 
stabilize their shoreline. Currently, loans are available to assist homeowners to install living 
shorelines on suitable properties.  Loans up to $10,000 can be financed for up to 5 years (60 
months). Loans over $10,000 can be financed for up to 10 years (120 months).  Interest is at the 
published Wall Street Journal Prime rate on the date of loan closing - currently at 5.25% 
(11/29/18).  Minimum loan amount is $1,000.  Maximum determined by income and ability to 
repay the loan. Finally, there are currently no grants available in this program. Since 2016 under 
the Middle Peninsula PDC Living Shoreline Revolving Loan program, 8 living shorelines have 
been financed and built to date encumbering ~$500,000 in Virginia Resources Authority loan 
funding and ~$400,000 in National Fish and Wildlife Foundation grant funding. Living Shoreline 
construction cost to date range per job $14,000- $180,000.  Middle Peninsula PDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project – VCPC White Papers (2017) 
This report investigated the challenges presented by the current issues surrounding the 
drainage ditch network of Mathews County. The study summarized research conducted in the 
field; examined the law and problems surrounding the drainage ditches; and proposed some 
next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017) 
This project investigated roadside ditch issues in Mathews County through mapping and 
research of property deeds to document ownership of ditches and outfalls. This aided in 
understanding the needed maintenance of failing ditches and the design of a framework for a 
database to house information on failing ditches to assist in the prioritization of maintenance 
needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018) 
This report was developed by the Virginia Coastal Policy Center to understand the ability of a 
downstream recipient of stormwater flooding to bring a claim under Virginia law against an 
upstream party, particularly a nuisance claim. The report summarizes how Virginia courts 
determine stormwater flooding liability between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018) 
Virginia Institute of Marine Science (VIMS) Shoreline Studies Program worked with the Public 
Access Authority (PAA) to (1) install oyster bag sills as shore protection at two PAA sites with 
the goal of determining effective construction techniques and placement guidelines for 
Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection with oyster 
bags on private property through time.  
 
 



 

Fight the Flood Program (2020) 
The Fight the Flood (FTF) was launched in 2020 to connect property owners to contractors who 
can help them protect their property from rising flood waters. FTF also offers a variety of 
financial tools to fund these projects including but limited to the Septic Repair revolving loan 
program, Living Shoreline incentives revolving loan fund program, and plant insurance for living 
shorelines.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

APPENDIX 6 
 

Match Commitment Letter 
 

 



1 
Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 

King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 

King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 

Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 

Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 

Town of Urbanna 
Hon. Marjorie Austin 

Secretary/Director 
Mr. Lewis L. Lawrence 

March 28, 2022 

Virginia Department of Conservation and Recreation 

Attention: Virginia Community Flood Preparedness Fund 

Division of Dam Safety and Floodplain Management 

600 East Main Street, 24th Floor 

Richmond, Virginia 23219 

Dear Mr. Matthew Wells, 

Enclosed in this packet is one flood protection and prevention project that involves the 

implementation of nature-based shoreline solutions. 

The application is currently at the construction stage. Construction projects are requesting 

funds to implement projects which have approved permits or are nearing permit approval 

prior to construction of a nature-based flood protection solution. 

Below is short summary of proposed projects in Middlesex County: 

A. Moore Creek Nature Based Shoreline Management Construction Project 

(CID): 510098 Total Cost (from individual project application):  $86,652 

This project proposes to construct a nature-based solution on a private property 
located on Moore Creek in Middlesex County. The nature-based solution will 
involve the installation of 50 linear feet (LF) by 4 feet high of Envirolok Bags 
planted with marsh grass; a 179 LF perimeter of ReadyReefs to mean low water, 
backfilled sand and planted with marsh grass to make a living shoreline; and 
143 LF by average of 3' high more Envirolok bags will be stacked to prevent 
erosion higher up the bank. 

The total project costs for Middlesex County Round 3 construction applications is $86,652 

and MPPDC staff are requesting $69,322 from DCR to support this work. 

We consider helping both public and private entities manage flooding a critical and 

essential function of government.  



 
                                                                                                                                                                                                                                    

Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

 

Thank you for considering the enclosed proposed projects. If you have any questions about the enclosed, 

please contact me by email at llawrence@mppdc.com or by phone at 804-758-2311. 

 

Sincerely,  

 

Lewis Lawrence 

Executive Director 

mailto:llawrence@mppdc.com


Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund 

 Flood Prevention and Protection Project 

PROJECT TITLE: Moore Creek Nature Based Shoreline Management Construction Project 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

 ____Capacity Building/Planning  X Project  _____Study  

NFIP/DCR Community Identification Number (CID): Middlesex County (510098) 

If a state or federally recognized Indian tribe, Name of tribe: NA  

Name of Authorized Official: Lewis Lawrence, Executive Director 

Signature of Authorized Official: _______________________________________ 

Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149 
Telephone Number: (804) 758-2311   Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards 
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (215) 264-6451 
Email Address: jrickards@mppdc.com 

Is the proposal in this application intended to benefit a low-income geographic area as 
defined in the Part 1 Definitions? Yes __X__ No ____ 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of 
allowing floodwater inundation, strategic retreat of existing land uses from areas 
vulnerable to flooding; the conservation or enhancement of natural flood resilience 
resources; or acquisition of structures, provided the acquired property will be 
protected in perpetuity from further development.  

 Wetland restoration. 



 

 Floodplain restoration.  

 Construction of swales and settling ponds.  

 Living shorelines and vegetated buffers.  

 Structural floodwalls, levees, berms, flood gates, structural conveyances.  

 Storm water system upgrades.  

 Medium and large-scale Low Impact Development (LID) in urban areas.  

 Permanent conservation of undeveloped lands identified as having flood resilience 
value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool.  

 Dam restoration or removal.  

 Stream bank restoration or stabilization.  

 Restoration of floodplains to natural and beneficial function.  

 Developing flood warning and response systems, which may include gauge 
installation, to notify residents of potential emergency flooding events. 

 

Location of Project (Include Maps): Middlesex County  
NFIP Community Identification Number (CID#) (See appendix F): 510098 
 

Is Project Located in an NFIP Participating Community? þ Yes □ No  
Is Project Located in a Special Flood Hazard Area? þ Yes □ No Flood Zone(s) (If Applicable): AE 
Zone  
Flood Insurance Rate Map Number(s) (If Applicable): 51119C0240 
 
Total Cost of Project:  $86,652  
 
Total Amount Requested: $69,322  
 
 
 
 
 
 
 
 
 
 
 
 



 

INTRODUCTION –  
This project proposes to construct a nature-based solution on a private property located on 
Moore Creek in Middlesex County. The nature-based solution will involve the installation of 50 
linear feet (LF) by 4 feet high of Envirolok Bags planted with marsh grass; a 179 LF perimeter of 
ReadyReefs to mean low water, backfilled sand and planted with marsh grass to make a living 
shoreline; and 143 LF by average of 3' high more Envirolok bags will be stacked to prevent 
erosion higher up the bank.  
 
FEMA, Virginia General Assembly, DCR’s Floodplain Management Program, and the Middle 
Peninsula PDC all recognize that natural hazards pose a serious risk to all levels of government 
including states, localities, tribes and territories and the citizens which reside and work 
there. These hazards include flooding, drought, hurricanes, landslides, wildfires and more. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program (www.FightTheFloodVA.com).  This proposal is a Nature-based solution which utilizes 
and incorporates sustainable planning, design, environmental management, and engineering 
practices that weave natural features or processes into the built environment to promote 
adaptation and resilience. Further, this proposal incorporates natural features and processes in 
efforts to combat climate change, reduce flood risks, improve water quality, protect coastal 
property, restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational 
space, and more. Nature-based solutions offer significant benefits, monetary and otherwise, 
often at a lower cost than more traditional infrastructure. These benefits include economic 
growth, green jobs, increased property values, and improvements to public health, including 
better disease outcomes and reduced injuries and loss of life (FEMA Building Community 
Resilience with Nature Based Solutions, June 2021). 
 
This project will be a partnership between the MPPDC and one private property owner and is 
supported by Middlesex County (See the community support letter in Attachment 1). 

 

• A link or copy to the approved resilience plan: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 

• Middle Peninsula All Hazards Mitigation Plan (2016): 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 
within the plan please see Section 4 (page 25). This Section includes historical hazard 
data within the region. 

• Here’s a link to the Middlesex County Comprehensive Plan: 
https://www.co.middlesex.va.us/DocumentCenter/View/1275/Middlesex-County-
Comprehensive-Plan-Revised-3-3-20-PDF?bidId= 

 
 
 
 
 

file://///mppdc-gis/mppdcdata/MPPDC-Staff-Projects/0_Funding%20Proposals/FY23%20Proposals/Flood%20Fund%20DCR/FTF_Design%20Construction_Application%20Development/37_Parker/www.FightTheFloodVA.com
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.co.middlesex.va.us/DocumentCenter/View/1275/Middlesex-County-Comprehensive-Plan-Revised-3-3-20-PDF?bidId=
https://www.co.middlesex.va.us/DocumentCenter/View/1275/Middlesex-County-Comprehensive-Plan-Revised-3-3-20-PDF?bidId=


 

PROJECT LOCATION INFORMATION –  

This project proposes to install living shorelines on one private property on Moore Creek in 
Middlesex County (Figure 1 and 2). 
 

FIGURE 1: COUNTY MAP OF PROJECT LOCATION. 

 
 

FIGURE 2: PARCEL MAP OF PROJECT LOCATION. 

 



 

Middlesex County is located at Virginia’s Middle Peninsula and is an agriculture, forestry, and water-
based economy. The County is comprised of 130 square miles of land 80 miles of shorelines. Based on 
2020 Census Data, Middlesex County’s population totals 10,625 which. According to DCR guidelines, a 

portion of the County is considered a low-income geographic area. In Figure 3 the green areas 
qualified as low-income “community” areas meeting the 80% Household limits based on US 
census household income data or are qualified Opportunity Zones.  
 
FIGURE 3: MAP OF MIDDLE PENINSULAS LOW INCOME GEOGRAPHIC AREAS QUALIFYING UNDER DCR 

GUIDELINES. 

 



 

Please see Figure 4 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  

FIGURE 4: MAP OF THE PROJECT LOCATION WITHIN THE GREEN LOW-INCOME AREA. 

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score (Figure 5). This is also supported by FEMA’s National Risk 
Index which identifies the project area as having a relatively high-risk index Figure 6). 
 

FIGURE 5: VIRGINIA’S SOCIAL VULNERABILITY INDEX SCORE MAP FOR THE PROJECT LOCATION. 

 
 



 

FIGURE 6: FEMA NATION RISK INDEX OF CENSUS TRACKS WHERE THE PROJECT LOCATION.  

  
 
The project is located at 160 Wooldridge Cove Drive Deltaville, VA 23043 (37.54430, -76.35740). 
A 179-linear foot bioengineered structure, 176 linear feet of living shoreline, and 40 cubic yards 
of sill fill will be constructed at this project location. Within the project area there is one 
structure on the property including 1 residential home. The structure is not identified as severe 
repetitive loss structure or repetitive loss structures. This property is located within the X flood 
zone; however, since the project location will be on the property’s shoreline this falls into the 
AE Zone (Figure 7). Please see Attachment 2 for the FIRMettes (last mapped 5/18/2015).  
 

 
 
 
 
 
 
 
 
 
 
 
 
 



 

FIGURE 7: MAP OF FEMA FLOOD ZONES. 

 
 

Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 8 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of 4,363.8 square feet of shoreline. The project location has and continues 
to be impacted by tropical, sub-tropical, and nor’easter events. Attachment 3 lists 79 storm 
events and provides a map with the project location. Without the flood protection measures 
proposed, the land, habitat and infrastructure will be compromised, resulting in degradation of 
the environment and revenue loss to the local tax base. 
 

 
 
 
 
 
 
 



 

FIGURE 8: PROJECT LOCATION AND MAP OF THE SHORELINE CHANGE BETWEEN 1937 AND 2017. PLEASE 

NOTE THAT THE PROJECT AREA PARCEL IS OUTLINED IN WHITE. 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding (Figure 9). 
 
 
 
 
 
 
 
 
 
 
 



 

FIGURE 9: MAP OF PROJECT LOCATION AND RISK OF COASTAL FLOODING (NOAA, 2021). 

 
 
For more information about this project area please see:  

• The Middle Peninsula All Hazards Mitigation Plan identifies all hazards that impact the 
region - 



 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf .  
• Middlesex County Building and Engineering Department administers the NFIP. 

Here is the link to the current floodplain ordinance: 
https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-Management-

PDF 
 

NEED FOR ASSISTANCE –  
The Middle Peninsula Planning District Commission (MPPDC) is a political subdivision of the 
Commonwealth of Virginia formed under VA Code §15.2-4203 to provide solutions to problems 
of greater than local significance and cost-savings through economies of scale. The MPPDC 
serves nine localities of the Middle Peninsula including Essex, Gloucester, King & Queen, King 
William, Mathews, and Middlesex Counties as well as the Towns of Tappahannock, West Point, 
and Urbanna.  

 
MPPDC is staffed using multiple methods including co-operative procurement, hourly, and 
burdened staff. MPPDC staff consists of Executive Director, Deputy Director, Chief Financial 
Officer, Senior Project Planner, clerical support staff; co-operative procured Director of 
Planning, General Planner, Certified Flood Plain Manager, Transportation Planner, Emergency 
Planner; Hourly staff for Housing, Community Development Planner and Public relations.  

 
The PDC staffing team assists localities with long-term and/or regional planning efforts. The 
MPPDC Executive Director, Deputy Director, and Chief Financial Officer have decades of 
experience in managing and administering project grants at multiple scale from grants in excess 
of $1,000,000 to very small grants.  MPPDC is an entrepreneurial based government agency 
with an annual operating budget ranging from $750,000 to over $1,000,000. The MPPDC 
manages annually 25-30 concurrent federal and state grants utilizing industry standard Grants 
Management Software. Staff utilize GIS and all Microsoft software as well as other software as 
required by different grants. The MPPDC operates service centers in the topical areas of coastal 
zone management, emergency planning, housing, transportation planning and transportation 
demand management, economic development, social assistance, small business development, 
general planning and technical assistance and other areas as determined by the 
Commission. MPPDC has over 25 years of experience managing multiple revolving loan 
programs. In the 25 years that the Executive Director has been employed by the Commission no 
audit findings have occurred.  

 
The need for assistance is two-fold.  

 
First, as Middlesex County borders the Rappahannock and Piankatank Rivers, the County is 
influenced by the water and is at high risk of coastal flooding, sea-level rise, and storm surge. 
Sea levels in Middlesex County have risen over 1 foot since 1950, leading to more frequent and 
severe coastal flooding, agricultural losses, and property damage. Sea levels are projected to 
rise between 2-6 feet by 2070, submerging private property and reshaping Middlesex County’s 
coastline. Based on tidal gauge data from VIMS, relative sea- level rise rates ranging from 0.11-
0.23 in./yr. (2.9-5.8 mm/yr.; period: 1976-2007; 10 stations) within the Chesapeake Bay region, 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-Management-PDF
https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-Management-PDF


 

which are the highest rates reported along the U.S. Atlantic coast (Boon et. al., 2010). In 
addition to sea-level rise, Middlesex County has a history of being impacted by hurricanes and 
tropical storms. As storms pass over or near the coast, the atmospheric pressure drops, causing 
a large volume of sea water to build up, eventually being pushed ashore by the storm’s winds 
causing a storm surge. In Middlesex County, strong East and Northeast winds can push water 
from the Chesapeake Bay into the mouth of the York and Rappahannock Rivers and Mobjack 
Bay, flooding much of the county’s low-lying areas (Middle Peninsula Planning District 
Commission, 2005). Additionally, when a storm makes landfall at high tide, the storm surge and 
the added water from the tidal fluctuation combine to create a “storm tide”. In Middlesex 
County, tidal waters fluctuate twice daily from 1.2 feet above mean sea level to 1.2 feet below 
(FEMA 1987, 6). The County has implemented several preventative measures, property 
protection policies, public information activities, and emergency service measures to decrease 
impacts on communities. Therefore, this project will build on other local efforts move toward 
becoming a more resilient community.  
 
Second, at this project location, the shoreline is experiencing flood-induced erosion and 
undercutting of the bank. The north end of the property currently has Envirolok bags to prevent 
erosion and now the homeowner is looking to duplicate this effort on the south side of the 
property to the property line. Based on the photos in Figure 10 the bank is eroding, and it is 
threatening the vegetation and trees along the bank. Without offering this section of shoreline 
some protection with the installation of a nature-based shoreline protection solution, this bank 
will continue to erode and the vegetation and trees on the shoreline will most certainly be lost. 
This will ultimately bring water closer to the structures on the property and increase the overall 
flood vulnerability of the property. Please see Figure 10 for project location photos and 
Attachment 4 for more photos.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



 

FIGURE 10: PHOTOS OF THE MARRON PROPERTY. 

 
 

ALTERNATIVES – 
Alternatives are not applicable to this project. A living shoreline is feasible at this location and 
therefore required per VMRC regulations. This project employs a nature-based solution, and 
this project cost is not greater than $3 Million.  
 



 

GOALS AND OBJECTIVES –  
This project proposes to remove the failing bulkhead which has hardened the shoreline for 
years and will be replaced with a nature-based solution. The nature-based solution is based on 
the DCR Flood Preparedness Fund definition: “Nature-based solution” means an approach that 
reduces the impacts of flood and storm events through the use of environmental processes and 
natural systems. A nature-based solution may provide additional benefits beyond flood control, 
including recreational opportunities and improved water quality. This includes a project that 
reduces these impacts by protecting, restoring, or emulating natural features. The project stie 
will use Evirolok bags. The Envirolok bag is a nonwoven geotextile produced by needle-
punching together 100% synthetic staple fibers, in a random network, forming a high strength, 
dimensionally stable fabric. The synthetic fibers are specially formulated to resist ultraviolet 
light deterioration and are inert to commonly encountered soil chemicals. The fabric will not rot 
or mildew, is non-biodegradable, and is resistant to damage from insects and rodents. For more 
information about the Envirolok bags and for the permit package for the project area please see 
Attachment 5. 
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
Objective A: Prevent loss of life and reduce property damage by mitigating for recurrent, 
repetitive, and future flooding within the project area using a nature-based approach.   
Objective B: Stabilize the shoreline to ensure that the County’s tax base does not erode.  
 
Goal 2: Improve water quality 
Objective A: Construct a living shoreline to capture nitrogen, phosphorus, and sediment. 
 
Goal 3: Transferability to other communities. 
Objective A: Improve the implementation of Fight the Flood projects and project as an example 
program to be replicated in other communities within the region or the Commonwealth. 
  
The MPPDC anticipates that the living shoreline installed at this project location will:  

1. Stabilize the shoreline and reduce the overall erosion rate at the project location. 
According to FEMA and NOAA living shorelines are more resilient again storms than 
bulkheads. With the installation of sills these structures will run parallel to the existing 
or vegetative shoreline, reduce wave energy, and prevent erosion. This will protect the 
land and reduce the erosion on the property. Additionally, eroding shorelines and 
sediment from stormwater runoff greatly contribute to the shoaling of navigable 
waterways. With maritime industries contributing substantially to the local and regional 
economy, the mitigation of continued sedimentation and shoaling provided by this 
project will protect and enhance the region’s commercial and recreational maritime 
economies. 
 

2. Provide ecosystem services to the community. Since this project is proposing the 
installation of living shorelines, this project will have nutrient and sediment reduction 



 

benefit to local waters. According to a report titled, Removal Rates of Shoreline 
Management Project, an expert Panel on Shoreline Management identified the living 
shorelines has having a nitrogen removal rate 0.01218 pounds per linear foot per year 
(lb./lf./yr.) and a phosphorus removal rate of 0.00861 lbs./lf./yr. Additionally living 
shorelines were shown to reduce total suspended sediment by 42 lb./lf./yr. Therefore, 
with a proposed project of 176 linear feet of living shoreline this has the ability of 
removing 2.14368 pounds of nitrogen per year, 1.51536 pounds of phosphorus per year 
and 7,392 pounds of sediment per year. Ultimately contributing to the overall water 
quality of the Chesapeake Bay. 
 
In addition to water quality improvements, living shorelines offer new habitat for 
marine wildlife and birds. With the living shorelines reducing wave energy in this area 
this provides a calmer habitat to breed and nurse juvenile wildlife and fish. Also, the 
planting will offer more cover and protection from prey.  

 
3. Prevent loss of property and life. As the installation of a living shoreline will reduce 

erosion of the property this will reduce flood risks at the project site. Also, as flooding 
and erosion threaten the tax base within the locality, this project will help maintain the 
tax-base at this project location which directly protects the largest employer in 
Middlesex County, which is local government.  

 
APPROACH, MILESTONES, AND DELIVERABLES –  
This project will follow the designs outlined and approved in the Joint Permit Application. Upon 
issuance of the permits for this project, VMRC has analyzed the upstream and downstream 
impacts of this project using the best available science, as per state law. Please see Attachment 
5 for the JPA application, Design, and Permit Package. The below table outlines the components 
of the nature-based solution and what will be installed at the project location, as permitted by 
Virginia Marine Resource Commission (VMRC).  
 

 Total Project 
Location 

Sill Fill 40 Cubic Yards 

Bioengineered 
Structure 

179 Linear Feet 

Living Shoreline 176 Linear Feet 

 
The anticipated timeline for this project could be as quick as 1 year, but no more than two 
years. The timeline range is due to the potential delays in the construction industry or delays 
caused by COVID, including supply shortages. Having a two-year timeline will offer potential 
windows for planting the living shoreline - one in 2022 and one in 2023. To explain, the 
Chesapeake Bay Foundation recommends that perennials and grasses for living shorelines 
should be planted during peak growing season (in mid-to-late summer) to allow enough time 
for their root systems to become established before they go dormant in the late Fall. Trees and 
shrubs should be planted in Spring and Fall when there is adequate rainfall to help them 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf
https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf


 

develop strong roots and leafy growth.  
 
Below is the project timeline and project milestones for this project.  
Receive funding notice - December 2021  
Coordinate with property owners and the project contractor ReadyReef Inc to review project 
timeline and project expectations – January 2022  
Initiate site preparation at the project location - January 2022 to July 2022 
Construction of the living shoreline – June 2022 to September 2022 
Project Close out – December 2022 
 

RELATIONSHIP TO OTHER PROJECTS –  
For over 40 years the Middle Peninsula Planning District Commission (MPPDC) and its 
participating localities have worked diligently on topics associated with the land water 
interface, including coastal use conflicts and policies, sea level rise, stormwater flooding, 
roadside ditch flooding, erosion, living shorelines, coastal storm hazards (i.e., hurricanes, 
tropical storms), riverine and coastal flooding, and coastal resiliency.  
 
The proposed project is a priority project generated from the Middle Peninsula Regional Flood 
Resilience Plan, which was approved by DCR during August 2021. The Flood Resiliency Plan 
serves as the MPPDC’s guiding document for its flood resiliency programs and is comprised of 
two primary MPPDC-approved policy documents which form the implementation and 
foundation of the Middle Peninsula flood protection approach and are indirectly and directly 
supported by multiple specific regional planning documents, both approved by various required 
federal, regional, or local partners as required by statute. 
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 

• Middle Peninsula All Hazard Mitigation Plan, FEMA and Middle Peninsula locality 
approved 2016 (MPPDC Website) 

• The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This 
plan identifies the top hazards within the region and provides a HAZUS 
assessment that analyzes flooding (riverine and coastal), sea-level rise and 
hurricane storm surge impacts in the region. Additionally, this plan lists 
strategies and objectives that guide member localities to mitigate for these 
strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy, MPPDC 
Approved March 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan - MPPDC Approved 
~annually 

 
Short Term Implementation 



 

• Middle Peninsula Planning District Commission Fight the Flood Program Design 
MPPDC Commission (approved June 2020 Chairman approved 8/6/21 update) 

• Middle Peninsula Planning District Commission Living Shoreline Resiliency Incentive 
Funding Program-Virginia Revolving Loan Fund Program Design and Guidelines 
(approved 2015) 

 
As the MPPDC has continuously worked on flooding and coastal resiliency topics, Attachment 6 
lists the projects and short description of relevant projects. All of these projects have built upon 
each other to establish a solid foundation of regional expertise in flooding and coastal resiliency 
topics. Now, with such a wealth of information, the MPPDC can move beyond research and 
studies to begin implementing projects on the ground.  One effort, in particular, was launched 
in 2020 was in response to emerging flood challenges. The MPPDC Commission authorized staff 
to develop the Middle Peninsula Fight the Flood (FTF) Program. This program leverages state 
and federal funding to deliver flood mitigation solutions directly to constituents, for both the 
built environment and the natural environment with an emphasis on nature-based flood 
mitigation solutions. The Middle Peninsula FTF program helps property owners gain access to 
programs and services to better manage challenges posed by flood water. Therefore, MPPDC 
staff have partnered with private property owners that have registered for the FTF program to 
assist them in finding funding for their shoreline.  
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN – 
The approved VMRC permits does not require a maintenance plan; therefore, the maintenance 
of this construction project will be in accordance with the permit requirements. 
 
CRITERIA –  
Describe how the project meets each of the applicable scoring criteria contained in Appendix B 
and provide the required documentation where necessary. Documentation can be incorporated 
into the Scope of Work Narrative or included as attachments to the application. Appendix B 
must be completed and submitted with the application. 
 
For local governments that are not towns, cities, or counties, the documentation provided for the 
criteria below should be based on the local government or local governments in which the 
project is located and/or directly impacts. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by 
the General Assembly or pursuant to the Constitution or laws of the Commonwealth, 
or any combination of these or a recognized state or federal Indian tribe?  



 

YES. 
2. Does the local government have an approved resilience plan meeting the 

criteria as established by this grant manual? Has it been attached or a link 
provided?  
YES. Here’s the link: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 

3. For local governments that are not towns, cities, or counties, have letters of 
support been provided from affected local governments?  
YES. Please see Attachment 1 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
YES. Please see the match commitment letter in Attachment 8 

5. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding?  
YES. 

 
BUDGET NARRATIVE - 
For applications submitted under MPPDC Round 2 proposals that resides in a low-income area 
or opportunity zone the following applies to the submitted budget.  If the applicant does not, 
then the following does not apply:   For projects within low-income areas and opportunity 
zones, the budgets are being submitted with budgets that reflect a 70:30 grant to match ratio 
even though the program manual states that these projects are eligible for 80:20 match for 
being in low-income areas and opportunity zones. In response to the DCR letter addressed to 
the MPPDC dated October 20, 2021, which eliminated the ability of MPPDC applicants who 
reside in a low-income area or opportunity zone to request 80% state funding. We respectfully 
request that DCR reconsider applying the determination required for Round 1 proposals on the 
MPPDC Round 2 proposals since the grant manual states that all applicants who reside in a 
low-income area or opportunity zone should be funded at the level that they qualify for. 
Should DCR agree to award projects located in low-income areas or opportunity zones at the 
levels indicated within the grant manual, the budgets can be adjusted when contracts are 
awarded to ensure consistency with the grant manual. 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure that 
project deliverables are completed within the project timeline. Along with personnel expenses, MPPDC 
fringe is needed. This includes health insurance, retirement, group life insurance, workman’s comp, and 
unemployment insurance. MPPDC fringe rate for FY22 is 26.58% and comprised of: Health Insurance – 
49.33%, Retirement – 18.35%, Workers Comp – 27.42%, Social Security – 4.46%, Life Insurance – 0.40%, 
Unemployment – 0.04%. Direct charges are costs associated with overall projects costs consistent with 
general accounting principles. 

 
Also please note that the cost estimates for the construction of this project were supplied by 
the contractor, Ready Reef, LLC. Please see Attachment 7. 
 
 
 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

In summary:   
Estimated total project cost:  $ 86,652 
Amount of funds requested from the Fund (70% project total):  $ 69,322 
  

 
 
Finally, please see the authorization to request for funding in Attachment 9.  
 
 
 
 
 
 
 
 
 
 



 

Appendix B: Scoring Criteria for Flood Prevention and Protection 
Projects 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 
 

Applicant Name: 
 Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required 
 



 

Project Eligible for Consideration 
 Yes 

 No 

Applicant Name: 
Middle Peninsula Planning District Commission 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen. 
The category chosen must be the primary project in the application. 

 

 
1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures. 

 
 

 
50 

 

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 

 Permanent conservation of undeveloped lands identified as having flood resilience 
value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function. 

 Developing flood warning and response systems, which may include gauge 
installation, to notify residents of potential emergency flooding events. 

 
 
 
 

 
45 45 

 

1.b. any other nature-based approach 
 

40  

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP? 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

Yes 10  

No 0 0 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 
TMDLs. Does the proposed project include implementation of one or more best management 
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0  

Total Points 88 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation Community Flood Preparedness Fund Grant 

Program 

 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes □ No  N/A 

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan  Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
 Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
 Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
 Yes □ No □ N/A 

Signed pledge agreement from each contributing organization   Yes □ No □ N/A 

 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

Attachment 1: Community Support Letter 

 
 



 

Attachment 2: Project Location FIRMette 
 

Marron Property (FIRMette #: 51119C0240) 
 

 
 

 



 

Attachment 3: List of historic hurricanes impacting the project area. 
 

Hurricane List 

 
Search Filter Criteria 

Location: 37.54430, -76.35740 

 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 

Months: ALL 

Years: ALL 

El Niño-Southern Oscillation (ENSO): ALL 

Minimum Pressure (mb) below: 1150 

Include Unknown Pressure Rating: TRUE 

Buffer Distance: 60 

Buffer Unit: Nautical Miles 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ANA 2015 May 06, 2015 to May 12, 2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 1985 80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

DORIA 1971 Aug 20, 1971 to Aug 29, 1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 1967 75 973 H1 

UNNAMED 1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 1961 Sep 12, 1961 to Sep 15, 1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

CONNIE 1955 Aug 03, 1955 to Aug 15, 1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 1953 80 973 H1 

UNNAMED 1945 Sep 12, 1945 to Sep 20, 1945 115 949 H4 

UNNAMED 1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 1935 Aug 29, 1935 to Sep 10, 1935 160 892 H5 

UNNAMED 1934 Sep 01, 1934 to Sep 04, 1934 45 -1 TS 

UNNAMED 1933 Aug 13, 1933 to Aug 28, 1933 120 948 H4 

UNNAMED 1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 1928 Sep 06, 1928 to Sep 21, 1928 140 929 H5 

UNNAMED 1928 Aug 03, 1928 to Aug 13, 1928 90 971 H2 

UNNAMED 1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 1916 May 13, 1916 to May 18, 1916 40 990 TS 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 1904 Sep 08, 1904 to Sep 15, 1904 70 -1 H1 

UNNAMED 1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 1899 Oct 26, 1899 to Nov 04, 1899 95 -1 H2 

UNNAMED 1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 1889 Sep 12, 1889 to Sep 26, 1889 95 -1 H2 

UNNAMED 1888 Sep 06, 1888 to Sep 13, 1888 50 999 TS 

UNNAMED 1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 1882 Sep 21, 1882 to Sep 24, 1882 50 1005 TS 

UNNAMED 1882 Sep 02, 1882 to Sep 13, 1882 110 949 H3 

UNNAMED 1881 Sep 07, 1881 to Sep 11, 1881 90 975 H2 

UNNAMED 1879 Aug 13, 1879 to Aug 20, 1879 100 971 H3 

UNNAMED 1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 1876 Sep 12, 1876 to Sep 19, 1876 100 980 H3 

UNNAMED 1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 1867 Aug 10, 1867 to Aug 18, 1867 45 -1 TS 

UNNAMED 1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1863 Sep 16, 1863 to Sep 19, 1863 60 -1 TS 

UNNAMED 1861 Oct 31, 1861 to Nov 03, 1861 60 992 TS 

UNNAMED 1861 Sep 27, 1861 to Sep 28, 1861 70 -1 H1 

UNNAMED 1859 Sep 15, 1859 to Sep 18, 1859 70 -1 H1 

UNNAMED 1858 Aug 11, 1858 to Aug 20, 1858 45 994 TS 

UNNAMED 1856 Aug 19, 1856 to Aug 21, 1856 50 -1 TS 

UNNAMED 1854 Sep 10, 1854 to Sep 14, 1854 65 -1 H1 

UNNAMED 1854 Sep 07, 1854 to Sep 12, 1854 110 938 H3 

UNNAMED 1852 Aug 28, 1852 to Aug 31, 1852 50 -1 TS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Attachment 4: Photos of the Parker property shoreline. 

 
 



 

 
       

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Attachment 5: JPA, Design, and Permit Package 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



From: Chris Davis
To: jpa.permits@mrc.virginia.gov
Cc: Brian Marron; Patti Marron
Subject: JPA Application attached
Date: Tuesday, December 8, 2020 9:52:11 AM
Attachments: Marron JPA 12-6 2020.pdf

Marron Local Map Area.pdf
Marron Plan View 11-6-20 (4).png
Marron Profile 11-12-20 (4).png
Envirolok-Bag-Tan-Data-Sheet.pdf
Envirolok Standard Unit Detail.pdf
Ricci Envirolok Section Layout1 5-20-19.pdf
1" high individual bridge reef for JPA 1-6-20.pdf
Marron Area Map.pdf
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 DEQ:  Permit application fees required for Virginia Water Protection permits – while detailed in
9VAC25-20 – are conveyed to the applicant by the applicable DEQ office
(http://www.deq.virginia.gov/Locations.aspx). Complete the Permit Application Fee Form and
submit it per the instructions to the address listed on the form.   Instructions for submitting any other
fees will be provided to the applicant by DEQ staff.

 VMRC: An application fee of $300 may be required for projects impacting tidal wetlands, beaches
and/or dunes when VMRC acts as the LWB. VMRC will notify the applicant in writing if the fee is
required. Permit fees involving subaqueous lands are $25.00 for projects costing $10,000 or less and
$100 for projects costing more than $10,000.  Royalties may also be required for some projects.  The
proper permit fee and any required royalty is paid at the time of permit issuance by VMRC.  VMRC
staff will send the permittee a letter notifying him/her of the proper permit fees and submittal
requirements.

 LWB: Permit fees vary by locality.  Contact the LWB for your project area or their website for fee
information and submittal requirements.  Contact information for LWBs may be found at
http://ccrm.vims.edu/permits_web/guidance/local_wetlands_boards.html.

FOR AGENCY USE ONLY 
Notes: 

JPA # 

APPLICANTS 
Part 1 – General Information 

PLEASE PRINT OR TYPE ALL ANSWERS:  If a question does not apply to your project, please 
print N/A (not applicable) in the space provided.  If additional space is needed, attach 8-1/2 x 11 inch 
sheets of paper. 

Check all that apply 
Pre-Construction Notification (PCN) 
NWP # _____________________ 
(For Nationwide Permits ONLY - No DEQ-
VWP permit writer will be assigned) 

Regional Permit 17 (RP-17) 

County or City in which the project is located:_________________________________________ 
Waterway at project site:___________________________________________________________ 
PREVIOUS ACTIONS RELATED TO THE PROPOSED WORK (Include all federal, state, and local pre application 

coordination, site visits, previous permits, or applications whether issued, withdrawn, or denied) 
Historical information for past permit submittals can be found online with VMRC - https://webapps.mrc.virginia.gov/public/habitat/ - or VIMS 

- http://ccrm.vims.edu/perms/newpermits.html

Agency Action / Activity Permit/Project number, including any 
non-reporting Nationwide permits 

previously used (e.g., NWP 13) 

Date of 
Action 

If denied, give reason 
for denial 

Application Revised: October 2019 5 
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20-2221

Middlesex CountyMiddlesex County

Moore Creek off Piankatank River.Moore Creek off Piankatank River.



  

   
    

  
  

  
  

 
 

   
  
  

  
  

 
 

  
   

 
  
 

  
  

 
 

    
 

      

 

 

Part 1 - General Information (continued) 
1. Applicant’s legal name* and complete mailing address: Contact Information: 

Home (____)_____________ 
Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
e-mail __________________ 

State Corporation Commission Name and ID Number (if applicable) _____________ 

2. Property owner(s) legal name* and complete address, if different from applicant: Contact Information: 
Home (____)_____________ 
Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
e-mail __________________ 

State Corporation Commission Name and ID Number (if applicable) _____________ 

3. Authorized agent name* and complete mailing Contact Information: 
address (if applicable): Home (____)_____________ 

Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
e-mail __________________ 

State Corporation Commission Name and ID Number (if applicable) _____________ 

* If multiple applicants, property owners, and/or agents, each must be listed and each must sign the applicant 
signature page. 

4. Provide a detailed description of the project in the space below, including the type of project, its 
dimensions, materials, and method of construction. Be sure to include how the construction site will 
be accessed and whether tree clearing and/or grading will be required, including the total acreage. If 
the project requires pilings, please be sure to include the total number, type (e.g. wood, steel, etc), 
diameter, and method of installation (e.g. hammer, vibratory, jetted, etc).  If additional space is 
needed, provide a separate sheet of paper with the project description. 

Application Revised: October 2019 6 
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804804 370-3561370-3561

800800 370-3561370-3561

brian.marron79@gmail.combrian.marron79@gmail.com

804804 338-3103338-3103

chris.readyreef@gmail.comchris.readyreef@gmail.com

Brian Marron 
6525 Monument Avenue 
Richmond, VA 
23226

Brian Marron 
6525 Monument Avenue 
Richmond, VA 
23226

Chris Davis 
504 Smoketree Ct 
North Chesterfield, VA 
23236

Chris Davis 
504 Smoketree Ct 
North Chesterfield, VA 
23236

The project is to install Envirolok Bags planted with marsh grass for 50 LF x 4' high at the 
shoreline against the steep bank adjacent to the Client's dock on Moore Creek. To the north 
and south of these bags, a 179 LF perimeter of ReadyReefs out to MLW will be installed, 
with backfilled sand and planted with marsh grass to make a living shoreline. Against the 
bank, 143 LF x average of 3' high more Envirolok bags will be stacked to prevent erosion 
higher up the bank. All work is above MLW, except where reefs diverge out to create 5' gap. 
No SAVs are present. Any grasses covered by backfill or bags will be replaced. There will 
be a net gain of 520 ft² of marsh grass. No grading or tree clearing in the RPA is required. 
Site will be accessed through the yard.

The project is to install Envirolok Bags planted with marsh grass for 50 LF x 4' high at the 
shoreline against the steep bank adjacent to the Client's dock on Moore Creek. To the north 
and south of these bags, a 179 LF perimeter of ReadyReefs out to MLW will be installed, 
with backfilled sand and planted with marsh grass to make a living shoreline. Against the 
bank, 143 LF x average of 3' high more Envirolok bags will be stacked to prevent erosion 
higher up the bank. All work is above MLW, except where reefs diverge out to create 5' gap. 
No SAVs are present. Any grasses covered by backfill or bags will be replaced. There will 
be a net gain of 520 ft² of marsh grass. No grading or tree clearing in the RPA is required. 
Site will be accessed through the yard.



  

   

  

 
 
 

 
 

 
 

  

  
    

  

  

 

   
  

  

 

Part 1 - General Information (continued) 

5. Have you obtained a contractor for the project?  ___ Yes* ___ No.  *If your answer is “Yes” 
complete the remainder of this question and submit the Applicant’s and Contractor’s 
Acknowledgment Form (enclosed) 
Contractor’s name* and complete mailing address: Contact Information: 

Home (____)_____________ 
Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
email __________________ 

State Corporation Commission Name and ID Number (if applicable) _____________________ 

* If multiple contractors, each must be listed and each must sign the applicant signature page. 

6. List the name, address and telephone number of the newspaper having general circulation in the area 
of the project. Failure to complete this question may delay local and State processing. 

Name and complete mailing address: Telephone number 
(____) __________________ 

7. Give the following project location information: 
Street Address (911 address if available)_________________________________________ 
Lot/Block/Parcel#___________________________________________________________ 
Subdivision________________________________________________________________ 
City / County___________________________________ ZIP Code_____________________ 
Latitude and Longitude at Center Point of Project Site (Decimal Degrees): 
________________________ /   -________________________  (Example: 36.41600/-76.30733) 

If the project is located in a rural area, please provide driving directions giving distances from the 
best and nearest visible landmarks or major intersections.  Note:  if the project is in an undeveloped 
subdivision or property, clearly stake and identify property lines and location of the proposed 
project.  A supplemental map showing how the property is to be subdivided should also be provided. 

8. What are the primary and secondary purposes of and the need for the project?  For example, the 
primary purpose may be “to protect property from erosion due to boat wakes” and the secondary 
purpose may be “to provide safer access to a pier.” 

Application Revised: October 2019 7 
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804804 338-3103338-3103

chris.readyreef@gmail.comchris.readyreef@gmail.com

804804 758-2328758-2328

160 Wooldridge Cove Rd160 Wooldridge Cove Rd

40 82 4140 82 41

Lucys CoveLucys Cove

DeltavilleDeltaville 2304323043

37.544195°N37.544195°N 76.357231°W76.357231°W

ReadyReef Inc 
504 Smoketree Ct. 
North Chesterfield, VA 
23236

ReadyReef Inc 
504 Smoketree Ct. 
North Chesterfield, VA 
23236

xx

Southside Sentinel 
276 Virginia Street 
PO Box 549 
Urbanna, VA 
23175

Southside Sentinel 
276 Virginia Street 
PO Box 549 
Urbanna, VA 
23175

From Saluda, take Rt. 33 East towards Deltaville. Turn Right onto Providence Rd, State Rt 
633. Follow Rt. 633, but when it takes a 90°right turn, keep going straight as it turns into 
Lucy Cove Rd. Turn left at Stop Sign onto Sandy Bottom Drive. Turn right onto Wooldridge 
Cove Drive. House Number 160 is at the end in the cul-de-sac.

From Saluda, take Rt. 33 East towards Deltaville. Turn Right onto Providence Rd, State Rt 
633. Follow Rt. 633, but when it takes a 90°right turn, keep going straight as it turns into 
Lucy Cove Rd. Turn left at Stop Sign onto Sandy Bottom Drive. Turn right onto Wooldridge 
Cove Drive. House Number 160 is at the end in the cul-de-sac.

The primary purpose is stop erosion at the toe of the bank which is being undercut with 
soil loss and threat to dock access. 
The secondary purpose is to achieve erosion control with the environmental benefit of 
adding marsh grasses and oysters to the waterfront.

The primary purpose is stop erosion at the toe of the bank which is being undercut with 
soil loss and threat to dock access. 
The secondary purpose is to achieve erosion control with the environmental benefit of 
adding marsh grasses and oysters to the waterfront.



  

   

  
 

  

  
  

 
 

    

     
  

  
  

 

Part 1 - General Information (continued) 

9. Proposed use (check one): 
___ Single user (private, non-commercial, residential) 
___ Multi-user (community, commercial, industrial, government) 

10. Describe alternatives considered and the measures that will be taken to avoid and minimize impacts, 
to the maximum extent practicable, to wetlands, surface waters, submerged lands, and buffer areas 
associated with any disturbance (clearing, grading, excavating) during and after project construction. 
Please be advised that unavoidable losses of tidal wetlands and/or aquatic resources may require 
compensatory mitigation. 

11. Is this application being submitted for after-the-fact authorization for work which has already begun 
or been completed? ___Yes ___No.  If yes, be sure to clearly depict the portions of the project which 
are already complete in the project drawings. 

12. Approximate cost of the entire project (materials, labor, etc.): $___________________________ 
Approximate cost of that portion of the project that is channelward of mean low water: 
$____________ 

13. Completion date of the proposed work:________________________________-_____________ 

14. Adjacent Property Owner Information: List the name and complete mailing address, including zip 
code, of each adjacent property owner to the project.  (NOTE: If you own the adjacent lot, provide 
the requested information for the first adjacent parcel beyond your property line.) Failure to provide 
this information may result in a delay in the processing of your application by VMRC. 

Application Revised: October 2019 8 

Received by VMRC December 8, 2020   /blh

xx

xx

130130

June 30June 30 20222022

Only 20ft² of thin marsh grass will be covered with backfill delivered from the yard.  
These will be replaced with 540 ft² of new marsh grass plants in the Envirolok bags and on 
the Living Shoreline. 
No buffer areas will be impacted by traffic over the mulch covered yard. 

Only 20ft² of thin marsh grass will be covered with backfill delivered from the yard.  
These will be replaced with 540 ft² of new marsh grass plants in the Envirolok bags and on 
the Living Shoreline. 
No buffer areas will be impacted by traffic over the mulch covered yard. 

40 82 40 
Arthur and Evelynn Wilton Jr 
PO Box 212 
Deltaville, VA 
23043 
 
 
40 82 42 
Gordon White 
PO Box 129 
Hardyville, VA 
23070

40 82 40 
Arthur and Evelynn Wilton Jr 
PO Box 212 
Deltaville, VA 
23043 
 
 
40 82 42 
Gordon White 
PO Box 129 
Hardyville, VA 
23070



 

   

  
   

 
  

 
   

  
  

  
 

  
  

  
  

   

  
  

  
 

 

 

 

   

         

 

  
  

 

  

_____________________________________ 

_____________________________________ 

_____________________________________ 

_____________________________________ 

_____________________________________        

_____________________________________ 

___________________________________ 

___________________________________ 

____________________________________ 

____________________________________ 

Part 2 - Signatures 

1. Applicants and property owners (if different from applicant). 
NOTE: REQUIRED FOR ALL PROJECTS 

PRIVACY ACT STATEMENT: The Department of the Army permit program is authorized by Section 10 of the 
Rivers and Harbors Act of 1899, Section 404 of the Clean Water Act, and Section 103 of the Marine Protection 
Research and Sanctuaries Act of 1972.  These laws require that individuals obtain permits that authorize structures 
and work in or affecting navigable waters of the United States, the discharge of dredged or fill material into waters 
of the United States, and the transportation of dredged material for the purpose of dumping it into ocean waters 
prior to undertaking the activity. Information provided in the Joint Permit Application will be used in the permit 
review process and is a matter of public record once the application is filed.  Disclosure of the requested 
information is voluntary, but it may not be possible to evaluate the permit application or to issue a permit if the 
information requested is not provided. 
CERTIFICATION: I am hereby applying for all permits typically issued by the DEQ, VMRC, USACE, and/or 
Local Wetlands Boards for the activities I have described herein.  I agree to allow the duly authorized 
representatives of any regulatory or advisory agency to enter upon the premises of the project site at reasonable 
times to inspect and photograph site conditions, both in reviewing a proposal to issue a permit and after permit 
issuance to determine compliance with the permit. 
In addition, I certify under penalty of law that this document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel properly gather 
and evaluate the information submitted.  Based on my inquiry of the person or persons who manage the system or 
those persons directly responsible for gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete.  I am aware that there are significant penalties for submitting 
false information, including the possibility of fine and imprisonment for knowing violations. 

Applicant’s Legal Name (printed/typed) 

Applicant’s Signature 

Date 

Property Owner’s Legal Name (printed/typed) 
(If different from Applicant) 

Property Owner’s Signature                          

Date 

(Use if more than one applicant) 

(Use if more than one applicant) 

(Use if more than one owner) 

(Use if more than one owner) 

Application Revised: October 2019 9 

Received by VMRC December 8, 2020   /blh



  

   

  
  

    

     
   

 

 
 

   
 

 

 
  

 
 

 

   

 

 
 
 
 

 

Part 3 – Appendices (continued) 

Appendix B: Projects for Shoreline Stabilization in tidal wetlands, tidal waters and dunes/beaches 
including riprap revetments and associated backfill, marsh toe stabilization, bulkheads and associated backfill, 
breakwaters, beach nourishment, groins, jetties, and living shoreline projects.  Answer all questions that apply.  
Please provide any reports provided from the Shoreline Erosion Advisory Service or VIMS. 

NOTE: It is the policy of the Commonwealth that living shorelines are the preferred alternative for stabilizing 
tidal shorelines (Va. Code § 28.2-104.1). Information on non-structural, vegetative alternatives (i.e., Living 
Shoreline) for shoreline stabilization is available at 
http://ccrm.vims.edu/coastal_zone/living_shorelines/index.html. 

1. Describe each revetment, bulkhead, marsh toe, breakwater, groin, jetty, other structure, or living 
shoreline project separately in the space below. Include the overall length in linear feet, the amount of 
impacts in acres, and volume of associated backfill below mean high water and/or ordinary high water in 
cubic yards, as applicable: 

2. What is the maximum encroachment channelward of mean high water?_______feet. 
Channelward of mean low water?_______feet. 
Channelward of the back edge of the dune or beach?_____feet. 

3. Please calculate the square footage of encroachment over: 
• Vegetated wetlands __________square feet 
• Non-vegetated wetlands __________square feet 
• Subaqueous bottom __________square feet 
• Dune and/or beach __________square feet 

4. For bulkheads, is any part of the project maintenance or replacement of a previously authorized, currently 
serviceable, existing structure? ____ Yes____ No. 

If yes, will the construction of the new bulkhead be no further than two (2) feet channelward of the existing 
bulkhead? _____Yes ____No. 

If no, please provide an explanation for the purpose and need for the additional encroachment. 
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179 LF of ReadyReefs are arrange in linear double rows that mate together. Oyster veneers face 
seaward. The bottom is firm, so no filter cloth is required. The 6 ft² encroachment below MLW is 
only necessary due to the requirement for a 5' gap every 100'.  
 
The Envirolok bags spec sheets and installation diagrams are attached.  
The foundation layer bags are filled with round river rock to allow for hydraulic relief behind the 
bags. They can be stacked at any angle to match slope. 
Also the installation diagram shows anchoring specs, using geoweb, rebar and earth anchors for 
structurally fixing the bags to the embankment. 
Sand will be placed behind the bags and packed with them using soil compactor machine. 
Marsh grass sprigs will be planted 1' on center in the backfilled sand to create a Living Shoreline.
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179 LF of ReadyReefs are arrange in linear double rows that mate together. Oyster veneers face 
seaward. The bottom is firm, so no filter cloth is required. The 6 ft² encroachment below MLW is 
only necessary due to the requirement for a 5' gap every 100'.  
 
The Envirolok bags spec sheets and installation diagrams are attached.  
The foundation layer bags are filled with round river rock to allow for hydraulic relief behind the 
bags. They can be stacked at any angle to match slope. 
Also the installation diagram shows anchoring specs, using geoweb, rebar and earth anchors for 
structurally fixing the bags to the embankment. 
Sand will be placed behind the bags and packed with them using soil compactor machine. 
Marsh grass sprigs will be planted 1' on center in the backfilled sand to create a Living Shoreline.

179 LF of ReadyReefs are arrange in linear double rows that mate together. Oyster veneers face 
seaward. The bottom is firm, so no filter cloth is required. The 6 ft² encroachment below MLW is 
only necessary due to the requirement for a 5' gap every 100'.  
 
The Envirolok bags spec sheets and installation diagrams are attached.  
The foundation layer bags are filled with round river rock to allow for hydraulic relief behind the 
bags. They can be stacked at any angle to match slope. 
Also the installation diagram shows anchoring specs, using geoweb, rebar and earth anchors for 
structurally fixing the bags to the embankment. 
Sand will be placed behind the bags and packed with them using soil compactor machine. 
Marsh grass sprigs will be planted 1' on center in the backfilled sand to create a Living Shoreline.



  

   

 
 

  
 

 

  

  

 

   
 

 
   

  
 

   

 
 

 

 

 
 

 

 

________________________________________________________ 

Part 3 – Appendices (continued) 

5. 

6. 

7. 

Describe the type of construction and all materials to be used, including source of backfill material, if 
applicable (e.g., vinyl sheet-pile bulkhead, timber stringers and butt piles, 100% sand backfill from upland 
source; broken concrete core material with Class II quarry stone armor over filter cloth). 
NOTE: Drawings must include construction details, including dimensions, design and all 
materials, including fittings if used. 

If using stone, broken concrete, etc. for your structure(s), what is the average weight of the: 
Core (inner layer) material__________ pounds per stone       Class size ________ 
Armor (outer layer) material __________ pounds per stone   Class size ________ 

For beach nourishment, including that associated with breakwaters, groins or other structures, provide the 
following: 

• Volume of material 

• Area to be covered 

___________ cubic yards channelward of mean low water 
___________ cubic yards landward of mean low water 
___________ cubic yards channelward of mean high water 
___________ cubic yards landward of mean high water 

___________ square feet channelward of mean low water 
___________ square feet landward of mean low water 
___________ cubic yards channelward of mean high water 
___________ cubic yards landward of mean high water 

• Source of material, composition (e.g. 90% sand, 10% clay):___________________________ 
• Method of transportation and placement: 

• Describe any proposed vegetative stabilization measures to be used, including planting schedule, 
spacing, monitoring, etc. Additional guidance is available at 
http://www.vims.edu/about/search/index.php?q=planting+guidelines: 
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The ReadyReefs are locally sourced crack resistant concrete substrate with an oyster shell veneer cast in. There is 5" 
of embedded PVC pipe for attachment/lifting purposes.   
 
The Envirolok bags spec sheets are attached. They are filled with a 25% topsoil and 75% clean sand mix. Marsh 
grass sprigs are laid between bags with Osmocote fertilizer. 
 
Also attached is an installation diagram showing anchoring specs, using geoweb, rebar and earth anchors for 
structurally fixing the bags to the embankment. 
Sand is locally sourced from Middlesex upland pit, meeting grain size and composition requirements of the USACE.

93% sand, 7% clay

Truck from Pit to front yard. Skid steer from front yard to shoreline. Chutes from shoreline to installation points. 

Marsh grass spigs of Spartina will be placed one foot on center on Living shoreline slope 
and in Envirolok bag face. The Spartina types are Alterniflora and Patens, each according to 
its elevation appropriate level. Installation is concurrent with project install and completion. 
All ReadyReef sites are monitored for marsh grass growth for 2 years according to contract 
warranty and the time it takes for living shorelines to fully establish themselves. 
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93% sand, 7% clay93% sand, 7% clay

Truck from Pit to front yard. Skid steer from front yard to shoreline. Chutes from shoreline to installation points. Truck from Pit to front yard. Skid steer from front yard to shoreline. Chutes from shoreline to installation points. 

The ReadyReefs are locally sourced crack resistant concrete substrate with an oyster shell veneer cast in. There is 5" 
of embedded PVC pipe for attachment/lifting purposes.   
 
The Envirolok bags spec sheets are attached. They are filled with a 25% topsoil and 75% clean sand mix. Marsh 
grass sprigs are laid between bags with Osmocote fertilizer. 
 
Also attached is an installation diagram showing anchoring specs, using geoweb, rebar and earth anchors for 
structurally fixing the bags to the embankment. 
Sand is locally sourced from Middlesex upland pit, meeting grain size and composition requirements of the USACE.

The ReadyReefs are locally sourced crack resistant concrete substrate with an oyster shell veneer cast in. There is 5" 
of embedded PVC pipe for attachment/lifting purposes.   
 
The Envirolok bags spec sheets are attached. They are filled with a 25% topsoil and 75% clean sand mix. Marsh 
grass sprigs are laid between bags with Osmocote fertilizer. 
 
Also attached is an installation diagram showing anchoring specs, using geoweb, rebar and earth anchors for 
structurally fixing the bags to the embankment. 
Sand is locally sourced from Middlesex upland pit, meeting grain size and composition requirements of the USACE.

Marsh grass spigs of Spartina will be placed one foot on center on Living shoreline slope 
and in Envirolok bag face. The Spartina types are Alterniflora and Patens, each according to 
its elevation appropriate level. Installation is concurrent with project install and completion. 
All ReadyReef sites are monitored for marsh grass growth for 2 years according to contract 
warranty and the time it takes for living shorelines to fully establish themselves. 

Marsh grass spigs of Spartina will be placed one foot on center on Living shoreline slope 
and in Envirolok bag face. The Spartina types are Alterniflora and Patens, each according to 
its elevation appropriate level. Installation is concurrent with project install and completion. 
All ReadyReef sites are monitored for marsh grass growth for 2 years according to contract 
warranty and the time it takes for living shorelines to fully establish themselves. 



  

  

   
 

 

  
 

 

 

  

 

 

   
 

  
 

 

 

 

Part 3 – Appendices (continued) 

Appendix D: Aquaculture Related Structures such as cages and floats.  Before completing this 
appendix, please review the aquaculture requirements summary at: 
http://mrc.virginia.gov/Shellfish_Aquaculture.shtm. 

1. Will the activity be for commercial purposes?    _____Yes    _____ No. 

If Yes and structures will be placed upon an oyster ground lease, you may qualify for the VMRC 
General Permit #4 for Temporary Protective Enclosures for Shellfish. For more info see: 
http://www.mrc.virginia.gov/regulations/MRC_Scanned_Regs/Shellfish_Mix/fr1130_12-0107.pdf. If 
you qualify for the General Permit #4, or if such structures are proposed that are not on an oyster 
planting ground lease, or for floating structures of any kind, complete this Joint Permit Application and 
include the necessary information requested below in question 2 through 11. 

If No, you may qualify for the VMRC General Permit #3, for Noncommercial Riparian Shellfish 
Growing (i.e. “Gardening”) For more information see: 
http://www.mrc.virginia.gov/forms/VGP3_Aquaculture.doc.pdf. If you qualify for this general permit 
use the Abbreviated Joint Permit Application For Noncommercial Riparian Shellfish Aquaculture 
Structures available at https://mrc.virginia.gov/forms/2019/VGP3_Aquaculture_form_2019.pdf do not 
use this Joint Permit Application. 

2. Will aquaculture structures be attached to an existing pier or other structure? ____ Yes ____ No. 

3. The plat file # if proposed upon oyster planting ground lease(s).___________________________ 

4. The maximum area where enclosures are proposed. ___________ square feet 

5. The maximum number of enclosures being proposed to be deployed. _____________ 

6. The species of shellfish to be cultured.  ____________________________ 

7. A detailed description of the enclosures to include width, length and height. 

8. In addition to the requirements itemized in Part 4 Project Drawings, the following additional information 
must be included on your project drawings: A general description of the area within 500 feet of deployment 
area. Provide a drawing that depicts existing marine resources such as SAV, shellfish beds, fixed fishing 
devices, public grounds, piers, water depths at mean low water, tide range, and the minimum clearance at 
mean low tide over the enclosures. 

9. Provide the date enclosures are proposed to be deployed _______________.  How will the structures be 
secured? ______________________________________________________________________. 

Application Revised: October 2019 20 
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Part 3 – Appendices (continued) 

10. List of all riparian land owners within 500 feet of the area where enclosures are proposed along with a map
(tax map or other suitable map) depicting the locations of such parcels or riparian property owner
acknowledgement forms signed by the riparian land owner with any comments concerning the enclosures
deployment request.

11. Proof that the applicant holds a current oyster or clam aquaculture product owners permit, and verification
that the applicant is in compliance with Mandatory Harvest Reporting requirements, and verification that the
current years oyster ground rent is paid, if structures are proposed on an oyster ground lease.

Application Revised: October 2019 21 
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10101 N. Casey Road, Evansville, WI 53536 Tel. (608) 223-3571  Fax. (608) 884-4640
Email: ecosolutions@envirolok.com  Web: www.envirolok.com

Envirolok Bag (Tan) Data Sheet

The Envirolok bag is a nonwoven geotextile produced by needle-punching together 100% synthetic
staple fibers, in a random network, forming a high strength, dimensionally stable fabric. The synthetic
fibers are specially formulated to resist ultraviolet light deterioration, and are inert to commonly
encountered soil chemicals. The fabric will not rot or mildew, is non-biodegradable, and is resistant to
damage from insects and rodents.  The synthetic fiber is stable within a pH range of 2 to 13, making it
one of the most stable polymers available for geotextiles today. The Envirolok bag meets the following
Minimum Average Roll Values (MARV):

PROPERTIES TEST METHOD UNIT MARV
PHYSICAL
Weight

ASTM D 5261 oz/yd2 4.0 (Typ)
(135.62 g/m2)

Dimensions (unfilled) 35 x 16.5 inches (889 x 419 mm)
35” lengthGrab Tensile ASTM D 4632 lbs. 100 (.450 kN)

Grab Elongation ASTM D 4632 % 50
Puncture Strength ASTM D 4833 lbs. 65 (.289 kN)
Mullen Burst ASTM D 3786 psi 210 (1448 kPa)
Trapezoidal Tear ASTM D 4533 lbs. 45 (.202 kN)
CBR Puncture Resistance ASTM D 6241 lbs. 310 (1.379 kN)
UV Resistance After ASTM D 4355 % Strength 70
1,000 Hours Retained

HYDRAULIC
Permittivity 1 ASTM D 4491 sec-1 2

Water Flow Rate 1 ASTM D 4491 gpm/ft2 140 (5700
l/min/m2)

Apparent Opening Size 2 ASTM D 4751 U.S. Sieve 70 (.212mm)

1. Handling at the time of manufacturing may change these properties.
2. Apparent Opening Size, (AOS), reported as Maximum Average Roll Value.

To the best of our knowledge, the information contained herein is accurate. However, it is not a
warranty or a guarantee and is provided for reference only. We accept no responsibility for results
obtained by the application of this information or the safety or suitability of our products either alone or
in combination with other products. Final determination of the suitability of any information or material
for the use contemplated, of its manner of use, and whether the suggested use infringes on any patents
is the sole responsibility of the user.

Revised Date:  01/01/2017
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10101 N. Casey Road, Evansville, WI 53536 Tel. (608) 223-3571  Fax. (608) 884-4640
Email: ecosolutions@envirolok.com  Web: www.envirolok.com

Envirolok Bag (Tan) Data Sheet

The Envirolok bag is a nonwoven geotextile produced by needle-punching together 100% synthetic
staple fibers, in a random network, forming a high strength, dimensionally stable fabric. The synthetic
fibers are specially formulated to resist ultraviolet light deterioration, and are inert to commonly
encountered soil chemicals. The fabric will not rot or mildew, is non-biodegradable, and is resistant to
damage from insects and rodents.  The synthetic fiber is stable within a pH range of 2 to 13, making it
one of the most stable polymers available for geotextiles today. The Envirolok bag meets the following
Minimum Average Roll Values (MARV):

PROPERTIES TEST METHOD UNIT MARV
PHYSICAL
Weight

ASTM D 5261 oz/yd2
4.0 (Typ)

(135.62 g/m2)

Dimensions (unfilled) 35 x 16.5 inches (889 x 419 mm)
35” lengthGrab Tensile ASTM D 4632 lbs. 100 (.450 kN)

Grab Elongation ASTM D 4632 % 50

Puncture Strength ASTM D 4833 lbs. 65 (.289 kN)

Mullen Burst ASTM D 3786 psi 210 (1448 kPa)

Trapezoidal Tear ASTM D 4533 lbs. 45 (.202 kN)

CBR Puncture Resistance ASTM D 6241 lbs. 310 (1.379 kN)

UV Resistance After ASTM D 4355 % Strength 70

1,000 Hours Retained

HYDRAULIC
Permittivity 1 ASTM D 4491 sec-1 2

Water Flow Rate 1 ASTM D 4491 gpm/ft2
140 (5700
l/min/m2)

Apparent Opening Size 2 ASTM D 4751 U.S. Sieve 70 (.212mm)

1. Handling at the time of manufacturing may change these properties.
2. Apparent Opening Size, (AOS), reported as Maximum Average Roll Value.

To the best of our knowledge, the information contained herein is accurate. However, it is not a
warranty or a guarantee and is provided for reference only. We accept no responsibility for results
obtained by the application of this information or the safety or suitability of our products either alone or
in combination with other products. Final determination of the suitability of any information or material
for the use contemplated, of its manner of use, and whether the suggested use infringes on any patents
is the sole responsibility of the user.

Revised Date:  01/01/2017





Virginia Marine Resources Commission
Permit Application 20202221

Printed: Thursday October 21, 2021 11:48 AM

Applicant: Brian  Marron

6525 Monument Avenue

Richmond, VA 23226

Application Number: 20202221 Engineer: Jay Woodward

Application Date: December 8, 2020 Locality: Middlesex

Permit Type: VMRC Subaqueous Waterway: Moore Creek

Permit Status: Sent Application Fees Expiration Date:

Wetlands Board Action: Approved as Proposed Public Hearing Date: April 13, 2021

Project Description: Living Shoreline

Project Dimensions:

Sill Fill: 40 Cubic Yards

Bioengineered Structure: 179 Linear Feet

Living Shoreline: 176  Linear Feet
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Attachment 6: Flood Prevention Project and its Relevance to Other 
Projects  
 

MPPDC staff have worked throughout the years to understand the policy, research and impacts 
of flooding (ie. stormwater, coastal, riverine, sea level rise) and coastal resiliency to the region. 
Below is a list of projects that have built upon each other over the year that have contributed to 
our understanding.  
 
Climate Change & Sea Level Rise (2009 to 2012) 
The MPPDC was funded for a 3 Phase project through the Virginia Coastal Zone Management 
Program to assess the impacts of climate and sea level rise throughout the region. With over 
1,000 miles of linear shoreline, the Middle Peninsula has a substantial amount of coast under 
direct threat of accelerated climate change and more specifically sea-level. In Phase 1, MPPDC 
staff assessed the potential anthropogenic and ecological impacts of climate change. Phase 2 
focused on the facilitating presentations and develop educational materials about sea level rise 
and climate change for the public and local elected officials.  Finally Phase 3 focused on 
developing adaptation public policies in response to the assessments.  

Phase 1: Middle Peninsula Climate Change Adaptation:  Facilitation of Presentations and 
Discussions of Climate Change Issues with Local Elected Officials and the General Public 
Phase 2: Climate Change III: Initiating Adaptation Public Policy Development 
Phase 3: Phase 3 Climate Change: Initiating Adaptation Public Policy Development 

 
Emergency Management - Hazard Mitigation Planning (2009 to Present): Since 2009, the 
Middle Peninsula Planning District Commission has assisted regional localities in meeting the 
federal mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (ie. Mean High Higher Water 
and the NOAA 2060 intermediate-high scenario), and flooding (coastal and riverine flooding) 
that estimates losses from each hazard. The Middle Peninsula All-Hazard Mitigation Plan 
Update 2021 is currently being updated. The 2021 All Hazards Mitigation Plan builds off and 
updates previous mitigation plans.  
 
Land and Water Quality Protection (2014): In light of changing Federal and State regulations 
associated with Bay clean up-nutrient loading, nutrient goals, clean water, OSDS management, 
storm water management, TMDLs, etc, staff from the Middle Peninsula Planning District 
Commission (MPPDC) will develop a rural pilot project which aims to identify pressing coastal 
issue(s) of local concern related to Bay clean up and new federal and state legislation which 
ultimately will necessitate local action and local policy development. Staff has identified many 
cumulative and secondary impacts that have not been researched or discussed within a local 
public policy venue. Year 1-3 will include the identification of key concerns related to coastal 
land use management/water quality and Onsite Sewage Disposal System (OSDS) and 

https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/FINAL_CLIMATE%20CHANGE_UVA_CIT_RED.pdf
https://www.mppdc.com/articles/reports/Phase_3_Initiating_Adaptation_Final.pdf
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/articles/reports/Final_Report_LWQIII_RED.pdf


 

community system deployment. Staff will focus on solution based approaches, such as the 
establishment of a regional sanitary sewer district to manage the temporal deployment of 
nutrient replacement technology for installed OSDS systems, assessment of land use 
classifications and taxation implications associated with new state regulations which make all 
coastal lands developable regardless of environmental conditions; use of aquaculture and other 
innovative approaches such as nutrient loading offset strategies and economic development 
drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The Virginia Department of Conservation and Recreation requires stormwater 
management for projects with land disturbances of one acre or more. This new state mandate 
requires all Virginia communities to adopt and implement stormwater management programs 
by July 1, 2014, in conjunction with existing erosion and sediment control programs. 
Additionally, the communities within the MPPDC are required to address stormwater quality as 
stipulated by the Chesapeake Bay TMDL Phase II Watershed Implementation Plan and the 
Virginia Stormwater Regulations. The MPPDC Stormwater Program helped localities develop 
tools specific to the region necessary to respond to the state mandate requirement for the 
development of successful stormwater programs.  
 
Stormwater Management-Phase II (2014): MPPDC staff and Draper Aden Associates worked 
with localities (i.e. Middlesex, King William, and Mathews Counties and the Town of West 
Point) interested in participating in a Regional Stormwater Management Program. While each 
locality sought different services from the regional program, this project coordinated efforts, 
developed regional policies and procedures, and the proper tools to implement a regional 
VSMP. 
 
Mathews County Rural Ditch Enhancement Study (2015): In contract with Draper Aden 
Associates, a comprehensive engineering study was developed to provide recommendations 
and conceptual opinions of probable costs to improve the conveyance of stormwater and water 
quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015): This report explored the enabling 
mechanism in  
which a Regional Drainage and Roadside Ditching Authority could be developed. An Authority 
would be responsible for prioritizing ditch improvement needs, partnering with Virginia 
Department of Transportation (VDOT) to leverage available funding, and ultimately working 
toward improving the functionality of the region’s stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 

https://www.mppdc.com/articles/reports/Mathews_County_Ditch_Study_DAA_1505.pdf
https://www.mppdc.com/articles/reports/FINAL_309%20Ditching_MPPDC_RED.pdf


 

assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the MPPDC 
developed the MPPDC Living Shoreline Incentives Program to offer loans and/or grants to 
private property owners interested in installing living shorelines to stabilize their shoreline. 
Currently, loans are available to assist homeowners to install living shorelines on suitable 
properties.  Loans up to $10,000 can be financed for up to 5 years (60 months). Loans over 
$10,000 can be financed for up to 10 years (120 months).  Interest is at the published Wall 
Street Journal Prime rate on the date of loan closing - currently at 5.25% (11/29/18).  Minimum 
loan amount is $1,000.  Maximum determined by income and ability to repay the loan. Finally, 
there are currently no grants available in this program. Since 2016 under the MPPDC Living 
Shoreline Revolving Loan program, 8 living shorelines have been financed and built to date 
encumbering ~$500,000 in VRA loan funding and ~$400,000 in NFWF grant funding. Living 
Shoreline construction cost to date range per job $14,000- $180,000.  MPPDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project - VCPC White Papers (2017): This report investigated the 
challenges presented by the current issues surrounding the drainage ditch network of Mathews 
County. The study summarized research conducted in the field; examined the law and problems 
surrounding the drainage ditches; and proposed some next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017): This project investigated 
roadside ditch issues in Mathews County through mapping and research of property deeds to 
document ownership of ditches and outfalls. This aided in understanding the needed 
maintenance of failing ditches and the design of a framework for a database to house 
information on failing ditches to assist in the prioritization of maintenance needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018): This report was developed by the Virginia 
Coastal Policy Center to understand the ability of a downstream recipient of stormwater 
flooding to bring a claim under Virginia law against an upstream party, particularly a nuisance 
claim. The report summarizes how Virginia courts determine stormwater flooding liability 
between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018): VIMS 
Shoreline Studies Program worked with the PAA to (1) install oyster bag sills as shore protection 
at two PAA sites with the goal of determining effective construction techniques and placement 
guidelines for Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection 
with oyster bags on private property through time.  
 
Fight the Flood Program (2020): The Fight the Flood was launched in 2020 to connect property 
owners to contractors who can help them protect their property from rising flood waters. FTF 
also offers a variety of financial tools to fund these projects including but limited to the Septic 

http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
https://www.mppdc.com/articles/reports/VCPC_Whitepapers_Web.pdf
https://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf
https://www.mppdc.com/articles/reports/Virginia_Stormwater_Nuisance_Law.pdf
https://www.mppdc.com/articles/reports/OysterBagSill_Report.pdf
https://fightthefloodva.com/


 

Repair revolving loan program, Living Shoreline incentives revolving loan fund program, and 
plant insurance for living shorelines.  
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Attachment 7: Project cost estimates 
 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

From: Chris Davis <chris.readyreef@gmail.com> 

 Date: October 25, 2021 at 7:16:50 PM EDT 

 To: Brian Marron <brian.marron79@gmail.com> 

 Subject: Re: Fight the Flood 

 

Envirolok Bags (504 Ft² of surface face)   $29,887 

(includes plants, foundation layer, one row of earth anchors mid-height) 

1' high reefs (192 LF)                                $17,472 

50 cuyds of clean sand                             $1800 

Move/install/pack sand                             $2880 

Living shoreline plants  (1152 Ft²)            $2880 

Rental Conveyor for bags/sand                $2400 

Equipment fees Total:                               $3626 

(includes) 

     Haul Trucks with trailers 

     Haul truck drivers 

     Barge with zip line 

     Goose Fencing 

Clean bank/remove trees                         $500 

Repair yard post work                              $400 

  

Total:  $60,405 

  

Prices reflect recent price increases in fuel, business insurance, Envirolok bags, labor 
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mailto:brian.marron79@gmail.com


 

Attachment 8: Match Commitment Letters 
 

 
 
 
 
 
 
 
 



 

Attachment 9: Authorization to request for funding 
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Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 

(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 
http://www.mppdc.com 

COMMISSIONERS 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 

Town of Tappahannock 
Hon. Fleet Dillard 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 

King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 

King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 

Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 

Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 

Town of Urbanna 
Hon. Marjorie Austin 

Secretary/Director 
Mr. Lewis L. Lawrence 

March 28, 2022 

Virginia Department of Conservation and Recreation 

Attention: Virginia Community Flood Preparedness Fund 

Division of Dam Safety and Floodplain Management 

600 East Main Street, 24th Floor 

Richmond, Virginia 23219 

Dear Mr. Matthew Wells, 

Enclosed in this packet is one application for flood protection and prevention project that 
involves implementation of nature-based shoreline solution.

This application is currently at the construction stage. Construction projects are requesting 
funds to implement projects which have approved permits or are nearing permit approval 
prior to construction of a nature-based flood protection solution. 

Below is short summary of proposed projects in King & Queen County: 

A. York River – F. Hodge and M.K. Hodge’s Nature-based Flood Protection 
Construction Project 

(CID): 510082  Total Cost (from individual project application): $156,264 
This project proposes to construct a nature-based solution spanning two private 
properties located on the York River in King & Queen County. The nature-based 
solution will involve the installation of 3,552 square feet of Flexamat and 2,851 
square feet of marsh grass plantings). This project will be a partnership between the 
MPPDC and two private property owners and is supported by King & Queen County. 

The total project costs for King & Queen County Round 3 application is $180,993 and 
MPPDC staff are requesting $109,384 from DCR to support this work. 

We consider helping both public and private entities manage flooding a critical and 
essential function of government.  



 
                                                                                                                                                                                                                                    

Saluda Professional Center ⬧ 125 Bowden Street ⬧ PO Box 286 ⬧ Saluda, Virginia 23149 
(Phone) 804 758-2311 ⬧ (Fax) 804 758-3221 ⬧ (Email) pdcinfo@mppdc.com 

http://www.mppdc.com 

 

Thank you for considering the enclosed proposed projects. If you have any questions about the enclosed, 
please contact me by email at llawrence@mppdc.com or by phone at 804-758-2311. 
 
Sincerely,  

 
Lewis Lawrence 
Executive Director 

mailto:llawrence@mppdc.com
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COMMISSIONERS 
 

Essex County 
Hon. Edwin E. Smith, Jr. 
Hon. John C. Magruder 
Ms. Sarah Pope 
Mr. Michael A. Lombardo 
 

Town of Tappahannock 
Hon. Fleet Dillard 
 

Gloucester County 
Hon. Ashley C. Chriscoe 
(Vice-Chairman) 
Hon. Michael R. 
Winebarger 
Dr. William G. Reay 
Mr. J. Brent Fedors 
 
King and Queen County 
Hon. Sherrin C. Alsop 
Hon. R. F. Bailey 
Mr. Thomas J. 
Swartzwelder 
(Chairman) 
 
King William County 
Hon. Ed Moren, Jr. 
Hon. Travis J. Moskalski 
(Treasurer) 
Mr. Otto O. Williams 
 

Town of West Point 
Hon. James Pruett 
Mr. John Edwards 
 
Mathews County 
Hon. Michael C. Rowe 
Hon. Melissa Mason 
Mr. Thornton Hill 
 
Middlesex County 
Hon. Wayne H. Jessie, Sr. 
Hon. Reggie Williams, Sr. 
Mr. Gordon E. White 
 
Town of Urbanna 
Hon. Marjorie Austin 
 
Secretary/Director 
Mr. Lewis L. Lawrence 

 

 
 

 

 
  
 
October 22, 2021 
 
Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 
 
 
Dear Mr. Clyde Cristman,  
 
 
We are pleased to respond to DCR’s October 20, 2021 request to amend Round 1 
application based on the two concerns noted in the letter from Darryl Glover, Deputy 
Director.  Our response follows for the Hodges multi-parcel Plains  Shoreline Const 
application. As we have offered multiple times, if DCR would provide guidance as to what 
you desire for applications related to issue areas, we will gladly incorporate into future 
proposals.  We consider helping both public and private entities manage flooding a critical 
and essential function of government.  
 
Issue #1 

DCR questions how properties valued with a stated range can be qualified as low income.   

Response:  As previously provided by MPPDC legal counsel to DCR, “The statute and 
guidance are clear that the criteria deals with areas, not people. To ignore its plain 
language or utilize unreliable measures such as property value for grants would be 
arbitrary and certainly inconsistent with the law.   

Nevertheless, the applicant has voluntarily elected to be reclassified as residing in a non-
low-income area designation even though they reside in a low-income area. As such, the 
applicant has voluntarily elected to change the budget request from 80% to 70% in grant 
funding, which means the applicant will need to cover 10% more of the project costs than 
what was originally budgeted for.  The applicant has authorized this modification which is 
included in this letter as well as a new proposed project budget. 
 
 
Issue #2 
DCR questions how the submitted project relates to priority being given to community scale 
activities; benefit to the greater community; and adverse impact to other neighboring 
properties.  
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Response:   The state may have some basis to give preference to projects larger in scale than those 
affecting one parcel or property owner. Va. Code § 10.1-603.25(E) states, “Priority shall be given to 
projects that implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.  However, this would not provide a basis for rejecting applications for one parcel or 
property owner as projects of all sizes are expressly to be considered.  The issue is how the guidance 
defines “Community Scale project” which means a project that provides demonstrable flood reduction 
benefits at the US census block level or greater.  A census block is the smallest US Census geography, but 
in rural application in many instances represents an extremely large area covering in excesses of 3,000 
acres and almost 5 square miles, while an urban block may be as small as 2 acres or .003 of one acre in 
size. If the basis for approving rural projects is based singularly on proving “demonstrable flood 
reduction” benefit, rural areas will never compete.  
 
MPPDC believes that proposing nature-based flood mitigation projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected than urban 
areas which have smaller sized parcels.  Therefore, consistent with the General Assembly directive to 
VMRC that every VMRC permitted living shoreline project is the preferred solution, we believe 
submissions of each nature-based project is essentially a nature- based “brick in the wall” and over time 
the cumulative impact of this approach will be realized.  The alternative is hardening of the shoreline, 
which is counter to the desires of the General Assembly.   
 
Additionally, Adapt VA contains a data layer illustrating areas of less than 10 feet in elevation that show 

locations in the Middle Peninsula that offer benefits of NNBF to coastal buildings, habitat, and community 

protection.   All Round 1 applications from the Middle Peninsula have multiple community protection 

benefits which include combinations of mitigating coastal flooding, protecting buildings/community 

facilities and CRS credit 
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Concerning adverse impacts.  MPPDC recognizes that VMRC is the permit issuing authority for all 
shoreline projects and by statute the local wetlands board and VMRC Commission must utilize the best 
available science when evaluating each project including how the project impacts up stream and down 
steam impacts.  This might include modifying any aspect of a Flood Fund design to ensure that impacts 
are mitigated.  With that said, MPPDC proposes that prior to requesting final reimbursement from DCR 
for any design proposal funded under the Flood Fund, MPPDC staff will send the proposed design to the 
Shoreline Erosion Advisory Service (SEAS) for review.  This will require DCR SEAS staff to work 
directly with the private project designer to address impacts that DCR staff has concerns with to ensure 
that impacts stemming from any design permitted by VMRC are lessened to a degree that is satisfactory 
by DCR. 
  
Applicant Voluntarily Selection: 
 

 
  
 
Amended Budget Request 
 
DCR Funding:   $ 109,384 
Owner:  $    46,880 
Total    $  156,264  
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund 

Flood Prevention and Protection Project 

PROJECT TITLE: York River – F. Hodge and M.K. Hodge’s Nature-based Flood Protection 
Construction Project 

Name of Local Government: Middle Peninsula Planning District Commission 

Category of Grant Being Applied for (check one): 

 ____Capacity Building/Planning  X Project  _____Study  

NFIP/DCR Community Identification Number (CID): King & Queen County (510082) 

If a state or federally recognized Indian tribe, Name of tribe: NA  

Name of Authorized Official: Lewis Lawrence, Executive Director 

Signature of Authorized Official: _______________________________________ 

Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149 
Telephone Number: (804) 758-2311   Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 

Contact Person (If different from authorized official): Jackie Rickards 
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311 Cell Phone Number: (215) 264-6451 
Email Address: jrickards@mppdc.com 

Is the proposal in this application intended to benefit a low-income geographic area as 
defined in the Part 1 Definitions? Yes __X__ No ____ 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity from 
further development.  
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 Wetland restoration. 

Floodplain restoration.  

 Construction of swales and settling ponds.  

Living shorelines and vegetated buffers.  

 Structural floodwalls, levees, berms, flood gates, structural conveyances.  

 Storm water system upgrades.  

 Medium and large-scale Low Impact Development (LID) in urban areas.  

 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool.  

 Dam restoration or removal.  

 Stream bank restoration or stabilization.  

 Restoration of floodplains to natural and beneficial function.  

 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

 

Location of Project (Include Maps): King & Queen County  
NFIP Community Identification Number (CID#) (See appendix F): 510082 
 

Is Project Located in an NFIP Participating Community?  Yes □ No  
Is Project Located in a Special Flood Hazard Area?  Yes □ No Flood Zone(s) (If Applicable): VE 
Zone  
Flood Insurance Rate Map Number(s) (If Applicable): 51097C0326C 
 
Total Cost of Project:   $154,210 
 
Total Amount Requested:  $123,368 
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INTRODUCTION –  
FEMA, Virginia General Assembly, DCR’s Floodplain Management Program, and the Middle 
Peninsula PDC all recognize that natural hazards pose a serious risk to all levels of government 
including states, localities, tribes and territories and the citizens which reside and work 
there. These hazards include flooding, drought, hurricanes, landslides, wildfires and more. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties and the economy is 
a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program (www.FightTheFloodVA.com).  This proposal is a Nature-based solution which utilizes 
and incorporates sustainable planning, design, environmental management, and engineering 
practices that weave natural features or processes into the built environment to promote 
adaptation and resilience. Further, this proposal incorporates natural features and processes in 
efforts to combat climate change, reduce flood risks, improve water quality, protect coastal 
property, restore, and protect wetlands, stabilize shorelines, reduce heat, adds recreational 
space, and more. Nature-based solutions offer significant benefits, monetary and otherwise, 
often at a lower cost than more traditional infrastructure. These benefits include economic 
growth, green jobs, increased property values, and improvements to public health, including 
better disease outcomes and reduced injuries and loss of life (FEMA Building Community 
Resilience with Nature Based Solutions, June 2021). 

 
Specifically, this project proposes to construct a nature-based solution spanning two private 
properties located on the York River in King & Queen County. The nature-based solution will 
involve the installation of 3,552 square feet of Flexamat1 and 2,851 square feet of marsh grass 
plantings). This project will be a partnership between the MPPDC and two private property 
owners and is supported by King & Queen County (See the community support letter in 
Attachment 1). 

 
• A link or copy to the approved resilience plan: https://fightthefloodva.com/wp-

content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 

• Middle Peninsula All Hazards Mitigation Plan (2016): 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf 
within the plan please see Section 4 (page 25). This Section includes historical hazard 
data within the region. 

• Here’s a link to the King & Queen County Comprehensive Plan: 
http://kingandqueenco.net/html/Govt/bzondocs/Full%20KQ%20Comp%20Plan%20203
0%20Adopted%2003.11.2019.pdf  

 
1 Flexamat® is tied concrete block mats designed to control erosion as well as provide stable 
driving/walking surfaces. Flexamat meets the state definition (28.2-104.1) of a Living Shoreline (as 
required by SB776 passed in 2020) as “a shoreline management practice that provides erosion control 
and water quality benefits; protects, restores, or enhances natural shoreline habitat; and maintains 
coastal processes through the strategic placement of plants, stone, sand fill, and other structural and 
organic materials.” Flexamat enhances “coastal resilience and attenuation of wave energy and storm 
surge.” For more information about the project please visit -  https://www.flexamat.com/  

file://///mppdc-gis/mppdcdata/MPPDC-Staff-Projects/0_Funding%20Proposals/FY23%20Proposals/Flood%20Fund%20DCR/FTF_Design%20Construction_Application%20Development/Hodges/www.FightTheFloodVA.com
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://kingandqueenco.net/html/Govt/bzondocs/Full%20KQ%20Comp%20Plan%202030%20Adopted%2003.11.2019.pdf
http://kingandqueenco.net/html/Govt/bzondocs/Full%20KQ%20Comp%20Plan%202030%20Adopted%2003.11.2019.pdf
https://www.flexamat.com/
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PROJECT LOCATION INFORMATION –  

This project proposes to install a nature-based solution spanning two private properties on the 
York River in King & Queen County (Figure 1 and 2). 
 

FIGURE 1: COUNTY MAP OF PROJECT LOCATION. 
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FIGURE 2: PARCEL MAP OF PROJECT LOCATION. 

 
 

King & Queen County is part of the Middle Peninsula of Virginia's Coastal Plain and bounded on 
the southwest by the York and Mattaponi Rivers which separate King and Queen from King 
William and New Kent Counties. The County comprises 318.1 square miles of land area and 8.9 
square miles of water area. Based on 2020 Census Data, King & Queen County’s population 
totals 6,608 which makes it the least populous Middle Peninsula locality.  According to DCR 
guidelines, a portion of the County is considered a low-income geographic area. In Figure 3 the 
green areas qualified as low-income “community” areas meeting the 80% Household limits 
based on US census household income data or are qualified Opportunity Zones.  
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FIGURE 3: MAP OF MIDDLE PENINSULAS LOW INCOME GEOGRAPHIC AREAS QUALIFYING UNDER DCR 

GUIDELINES. 

 

Please see Figure 4 for a zoomed in map of the project location and the green low-income area 
overlay. This shows that the project location is within the low-income area.  
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FIGURE 4: MAP OF THE PROJECT LOCATION WITHIN THE GREEN LOW-INCOME AREA. 

 
 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location has a 
moderate social vulnerability score (Figure 5).        
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FIGURE 5: VIRGINIA’S SOCIAL VULNERABILITY INDEX SCORE MAP FOR THE PROJECT LOCATION. 

 
 

The project will be located at 242 Old Farm Drive Shackleford, VA 23156 (37.479281,                    
-76.732522) and on an adjacent land that is southeast of 242 Old Farm Drive (37.479031,             
-76.732418). The nature-based solution will involve the installation of 3,552 square feet of 
Flexamat and 2,851 square feet of marsh grass plantings. Please note that there are no 
structures on the adjacent piece of land; however, at the 242 Farm Drive location there is one 
residential structure and one detached garage. The structures are not severe repetitive loss 
structure or repetitive loss structures. This project location is located within the VE flood zone 
(Figure 6). Please see Attachment 2 for the FIRMettes (last mapped 05/16/2016).  
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FIGURE 6: MAP OF FEMA FLOOD ZONES. 

 
 

Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 7 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of 6,345.5 square feet of shoreline. The project location has and continues 
to be impacted by tropical, sub-tropical, and nor’easter events. Attachment 3 lists 75 storm 
events and provides a map with the project location. Without the flood protection measures 
proposed, the land, habitat and infrastructure will be compromised, resulting in degradation of 
the environment and revenue loss to the local tax base. 
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FIGURE 7: PROJECT LOCATION AND MAP OF THE SHORELINE CHANGE BETWEEN 1937 AND 2017. PLEASE 

NOTE THAT THE PROJECT AREA PARCEL IS OUTLINED IN WHITE. 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding (Figure 8). 
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FIGURE 8: MAP OF PROJECT LOCATION AND RISK OF COASTAL FLOODING (NOAA, 2021). 
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For more information about this project area please see:  

• The Middle Peninsula All Hazards Mitigation Plan identifies all hazards that impact the 
region - 
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf .  

• King & Queen County Building and Zoning Department administers the NFIP. Here is the 
link to the current floodplain ordinance: 
http://kingandqueencounty.elaws.us/code/coor_ptii_ch3_art10 
 

NEED FOR ASSISTANCE –  
The Middle Peninsula Planning District Commission (MPPDC) is a political subdivision of the 
Commonwealth of Virginia formed under VA Code §15.2-4203 to provide solutions to problems 
of greater than local significance and cost-savings through economies of scale. The MPPDC 
serves nine localities of the Middle Peninsula including Essex, Gloucester, King & Queen, King 
William, Mathews, and Middlesex Counties as well as the Towns of Tappahannock, West Point, 
and Urbanna.  

 
MPPDC is staffed using multiple methods including co-operative procurement, hourly, and 
burdened staff.  MPPDC staff consists of Executive Director, Deputy Director, Chief Financial 
Officer, Senior Project Planner, clerical support staff; co-operative procured Director of 
Planning, General Planner, Certified Flood Plain Manager, Transportation Planner, Emergency 
Planner; Hourly staff for Housing, Community Development Planner and Public relations.  

 
The PDC staffing team assists localities with long-term and/or regional planning efforts. The 
MPPDC Executive Director, Deputy Director, and Chief Financial Officer have decades of 
experience in managing and administering project grants at multiple scale from grants in excess 
of $1,000,000 to very small grants.  MPPDC is an entrepreneurial based government agency 
with an annual operating budget ranging from $750,000 to over $1,000,000.  The MPPDC 
manages annually 25-30 concurrent federal and state grants utilizing industry standard Grants 
Management Software.  Staff utilize GIS and all Microsoft software as well as other software as 
required by different grants.  The MPPDC operates service centers in the topical areas of coastal 
zone management, emergency planning, housing, transportation planning and transportation 
demand management, economic development, social assistance, small business development, 
general planning and technical assistance and other areas as determined by the 
Commission.  MPPDC has over 25 years of experience managing multiple revolving loan 
programs.  In the 25 years that the Executive Director has been employed by the Commission 
no audit findings have occurred.     

 
The need for assistance is two-fold.  

 
First, as King & Queen County boarders the Mattaponi River and the York River, the County is 
influenced by the water and is at high risk of coastal flooding, sea-level rise, and storm surge. 
Sea levels in King and Queen have risen over 1 foot since 1950, leading to more frequent and 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
http://kingandqueencounty.elaws.us/code/coor_ptii_ch3_art10
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severe coastal flooding, agricultural losses, and property damage. Sea levels are projected to 
rise between 2-6 feet by 2070, submerging private property and reshaping King and Queen’s 
coastline. Based on tidal gauge data from VIMS, relative sea- level rise rates ranging from 0.11-
0.23 in./yr. (2.9-5.8 mm/yr.; period: 1976-2007; 10 stations) within the Chesapeake Bay region, 
which are the highest rates reported along the U.S. Atlantic coast (Boon et. al., 2010). Also, high 
tide flooding (also known as sunny day flooding) will become more frequent, putting low-lying 
homes and infrastructure at risk. Rising sea levels will amplify the impacts of storm surge, 
allowing waves and severe flooding to reach further inland, damaging homes and property. The 
County has implemented several preventative measures, property protection policies, public 
information activities, and emergency service measures to decrease impacts on communities. 
Therefore, this project is intended to build upon ongoing local and regional efforts to enhance 
community resiliency.  
 
Second, at this project location, the bulkhead is damaged and underperforming which has 
exposed the shoreline to extensive winds and wind energy coming off the York River. The 
increasing shoreline erosion in threatening the residential structures, pier, and land at the 
project location. The residential structure at 242 Old Farm Dr has a history dating back to 1790. 
The house sits approximately 200 feet from the York River and one of the two septic drain fields 
is located between the water and the house. Therefore, if no protection is offered to this 
shoreline, then there are greater chances of the drain field becoming inundated and causing 
local water quality impairment. Finally, the adjacent land to 242 Old Farm Dr. (M.K. Hodges 
Property) currently has no structures on the land; however, protection of this shoreline 
provides a more effective and comprehensive approach to both properties considering the 
shorelines are hydrodynamically connected. Please see Figure 9 for project location photos and 
Attachment 4 for more photos.  
 

FIGURE 9: PHOTOS OF THE HODGES PROPERTY. 
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ALTERNATIVES – 
Alternatives are not applicable to this project. A living shoreline is feasible at this location and 
therefore required per VMRC regulations. This project employs a nature-based solution, and 
this project cost is not greater than $3 Million.  
 
GOALS AND OBJECTIVES –  
This project proposes to remove the failing bulkhead which has hardened the shoreline for 
years and will be replaced with a nature-based solution. The nature-based solution is based on 
the DCR Flood Preparedness Fund definition: “Nature-based solution” means an approach that 
reduces the impacts of flood and storm events through the use of environmental processes and 
natural systems. A nature-based solution may provide additional benefits beyond flood control, 
including recreational opportunities and improved water quality. This includes a project that 
reduces these impacts by protecting, restoring, or emulating natural features.  Project site 
requires the use of Flexamat®, a solution comprised of sand, gravel, or crushed stone meeting 
ASTM C150 and ASTM C33 standards to form 6.5" x 6.5" x 2.25" blocks with 1.5" spacing 
between the blocks allowing riparian vegetation to thrive and restoring natural features on site 
while simultaneously stabilizing the shoreline against flooding and erosion all while maintaining 
the natural environment and improving water quality. Federal agencies, including FEMA and 
the USACE, have incorporated Flexamat into multiple scale flood management 
projects.  Flexamat prevents erosion protection in areas exposed to high flow and waves 
energy.  Each block is tapered, beveled, and interlocked and includes connections that prevent 
lateral displacement of the blocks ensuring protection against erosion, storm surge, and wave 
attenuation.   Flexamat as a product is less invasive when compared to the use of granite, which 
is not native to the coastal zone.  The Flexamat company website and technical reports for 
shoreline erosion mitigation use allows the riparian vegetation to thrive and become one with 
the shoreline mitigation practice. Additional study of Flexamat shows that vegetated soil side 
slopes would improve water quality by offering phytoremediation including the reduction of 
thermal impact consistent with the DCR required definition for water quality improvement for 
nature-based solution. Flexamat offer additional co-benefits as recognized by the DCR 
definition such as using the shoreline as an entry point for recreational opportunity for uses 
such as canoes or kayaks and enhancing wildlife safely along the shoreline.  Flexamat has high 
performance capabilities of 30 ft./sec. and 24 pounds per square foot.  Flexamat has better 
performance than compared to 24" rock rip rap (all product information, description, benefits, 
specifications are sourced to the Flexamat website: https://www.flexamat.com/).  
 
This project will reduce erosion and stabilize the shoreline. The nature-based solution will be 
installed as designed and permitted through the JPA process. Please see the permit package for 
each site within the project area in Attachment 5. 
 
The goals and objectives of this project are as follows -  
 
Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
Objective A: Prevent loss of life and reduce property damage by mitigating for recurrent, 
repetitive, and future flooding within the project area using a nature-based approach.   
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Objective B: Stabilize the shoreline to ensure that the County’s tax base does not erode.  
 
Goal 2: Improve water quality 
Objective A: Construct a living shoreline to capture nitrogen, phosphorus, and sediment. 
 
Goal 3: Transferability to other communities. 
Objective A: Improve the implementation of Fight the Flood projects and project as an example 
program to be replicated in other communities within the region or the Commonwealth. 
  
The MPPDC anticipates that the living shoreline installed at this project location will:  

1. Stabilize the shoreline and reduce the overall erosion rate at the project location. 
According to FEMA and NOAA living shorelines are more resilient again storms than 
bulkheads. With the installation of sills these structures will run parallel to the existing 
or vegetative shoreline, reduce wave energy, and prevent erosion.  This will protect the 
land and it will protect, or at least prolong, the life of the oak trees on the property. 
Additionally, eroding shorelines and sediment from stormwater runoff greatly 
contribute to the shoaling of navigable waterways. With maritime industries 
contributing substantially to the local and regional economy, the mitigation of 
continued sedimentation and shoaling provided by this project will protect and enhance 
the region’s commercial and recreational maritime economies. 
 

2. Provide ecosystem services to the community. Since this project is proposing the 
installation of living shorelines, this project will have nutrient and sediment reduction 
benefit to local waters. According to a report titled, Removal Rates of Shoreline 
Management Project, an expert Panel on Shoreline Management identified the living 
shorelines has having a nitrogen removal rate 0.01218 pounds per linear foot per year 
(lb./lf./yr.) and a phosphorus removal rate of 0.00861 lbs./lf./yr. Additionally living 
shorelines were shown to reduce total suspended sediment by 42 lb./lf./yr. Therefore, 
with a proposed project of 147 linear feet of living shoreline this has the ability of 
removing 1.79046 pounds of nitrogen per year, 1.26567 pounds of phosphorus per year 
and 6,174 pounds of sediment per year. Ultimately contributing to the overall water 
quality of the Chesapeake Bay. 

In addition to water quality improvements, living shorelines offer new habitat for 
marine wildlife and birds. With the living shorelines reducing wave energy in this area 
this provides a calmer, lower energy habitat to breed and nurse juvenile wildlife and 
fish. Also, the planting will offer more cover and protection from prey.  

 
3. Prevent loss of property and life. As the installation of a living shoreline will reduce 

erosion of the property this will reduce flood risks at the project site.  Also, as flooding 
and erosion threaten the tax base within the locality, this project will help maintain the 
tax base at this project location which directly protects the largest employer in King & 
Queen County, which is local government.  

 
 

https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf
https://chesapeakestormwater.net/wp-content/uploads/dlm_uploads/2018/05/Revised_SHORT-SHORELINE-MGMT-EPR-05152018.pdf
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APPROACH, MILESTONES, AND DELIVERABLES –  
This project has submitted all information needed to complete the Joint Permit Application 
(JPA) process and is currently waiting permit approval. This project will follow the designs 
outlined with the JPA. Please see Attachment 5 for the JPA application and Design. The below 
table outlines the components of the nature-based solution and what will be installed at the 
project location, as proposed in the JPA:  
 

 Fred Hodges (242 
Old Farm Rd) 

M.K. Hodges 
(adjacent land) 

Total Project 
Location 

Fleximat 2,352 square feet 1,200 square feet 3,552 square feet 

Marsh Grass Planting 1,888 square feet 963 square feet 2851 square feet 

 
The anticipated timeline for this project could be as quick as 1 year, but no more than two 
years. The timeline range is due to the potential delays in the construction industry or delays 
caused by COVID, including supply shortages. Having a two-year timeline will offer potential 
windows for planting the living shoreline - one in 2022 and one in 2023. To explain, the 
Chesapeake Bay Foundation recommends that perennials and grasses for living shorelines 
should be planted during peak growing season (in mid-to-late summer) to allow enough time 
for their root systems to become established before they go dormant in the late Fall. Trees and 
shrubs should be planted in Spring and Fall when there is adequate rainfall to help them 
develop strong roots and leafy growth.  
 
Below is the project timeline and project milestones for this project.  
 
Receive funding notice - October 2021  
Coordinate with property owners and the project contractor Energy Reef to review project 
timeline and project expectations – October 2021  
Initiate site preparation at the project location - November 2021 to May 2022 
Construction of the living shoreline – June 2022 to September 2022 
Project Close out – November 2022 
 
 

RELATIONSHIP TO OTHER PROJECTS –  
For over 40 years the Middle Peninsula Planning District Commission (MPPDC) and its 
participating localities have worked diligently on topics associated with the land water 
interface, including coastal use conflicts and policies, sea level rise, stormwater flooding, 
roadside ditch flooding, erosion, living shorelines, coastal storm hazards (i.e. hurricanes, 
tropical storms), riverine and coastal flooding, and coastal resiliency.  
 
The proposed project is a priority project generated from the Middle Peninsula Regional Flood 
Resilience Plan, which was approved by DCR during August 2021. The Flood Resiliency Plan 
serves as the MPPDC’s guiding document for its flood resiliency programs and is comprised of 
two primary MPPDC-approved policy documents which form the implementation and 
foundation of the Middle Peninsula flood protection approach and are indirectly and directly 
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supported by multiple specific regional planning documents, both approved by various required 
federal, regional, or local partners as required by statute. 
 
Other plans and resources which are integral to the implementation of the Flood Resiliency 
Plan are:  
 
Long Term Planning 

• Middle Peninsula All Hazard Mitigation Plan, FEMA and Middle Peninsula locality 
approved 2016 (MPPDC Website) 

• The overarching project that provides updates every five years of the hazards 
within the region is the Middle Peninsula All Hazards Mitigation Plan. This 
plan identifies the top hazards within the region and provides a HAZUS 
assessment that analyzes flooding (riverine and coastal), sea-level rise and 
hurricane storm surge impacts in the region. Additionally, this plan lists 
strategies and objectives that guide member localities to mitigate for these 
strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy, MPPDC 
Approved March 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan - MPPDC Approved 
~annually 

 
Short Term Implementation 

• Middle Peninsula Planning District Commission Fight the Flood Program Design 
MPPDC Commission (approved June 2020 Chairman approved 8/6/21 update) 

• Middle Peninsula Planning District Commission Living Shoreline Resiliency Incentive 
Funding Program-Virginia Revolving Loan Fund Program Design and Guidelines 
(approved 2015) 

 
As the MPPDC has continuously worked on flooding and coastal resiliency topics, Attachment 6 
lists the projects and short description of relevant projects. All of these projects have built upon 
each other to establish a solid foundation of regional expertise in flooding and coastal resiliency 
topics. Now, with such a wealth of information, the MPPDC can move beyond research and 
studies to begin implementing projects on the ground.  One effort, in particular, was launched 
in 2020 was in response to emerging flood challenges. The MPPDC Commission authorized staff 
to develop the Middle Peninsula Fight the Flood (FTF) Program. This program leverages state 
and federal funding to deliver flood mitigation solutions directly to constituents, for both the 
built environment and the natural environment with an emphasis on nature-based flood 
mitigation solutions. The Middle Peninsula FTF program helps property owners gain access to 
programs and services to better manage challenges posed by flood water. Therefore, MPPDC 
staff have partnered with private property owners that have registered for the FTF program to 
assist them in finding funding for their shoreline.  
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
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principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that the outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN – 
Maintenance of this construction project will be in accordance with the requirements included in the 
final approved permit.    

 
CRITERIA –  
Describe how the project meets each of the applicable scoring criteria contained in Appendix B 
and provide the required documentation where necessary. Documentation can be incorporated 
into the Scope of Work Narrative or included as attachments to the application. Appendix B 
must be completed and submitted with the application. 
 
For local governments that are not towns, cities, or counties, the documentation provided for the 
criteria below should be based on the local government or local governments in which the 
project is located and/or directly impacts. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by 
the General Assembly or pursuant to the Constitution or laws of the Commonwealth, 
or any combination of these or a recognized state or federal Indian tribe?  
YES. 
 

2. Does the local government have an approved resilience plan meeting the 
criteria as established by this grant manual? Has it been attached or a link 
provided?  
YES. Here’s the link: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 
 

3. For local governments that are not towns, cities, or counties, have letters of 
support been provided from affected local governments?  
YES. Please see Attachment 1 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
YES. Please see the match commitment letter in Attachment 9. 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding?  
YES. 

 
 
 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
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BUDGET NARRATIVE – 
Below is the estimated budget for the proposed flood prevention and protection construction 
project that will result in a nature-based solution located in a low-income geographic area. 
Therefore, MPPDC staff is requesting 80% funding from DCR and will provide 20% match. 
Please see match commitment letters from the property owners in Attachment 9.   
 

 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY22 is 
26.58% and comprised of: Health Insurance – 49.33%, Retirement – 18.35%, Workers Comp – 
27.42%, Social Security – 4.46%, Life Insurance – 0.40%, Unemployment – 0.04%. MPPDC also 
prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following annual 
audit, the plan is submitted to NOAA for acceptance.  MPPDC’s IDC rate has a basis of Modified 
Total Direct Costs (MTDC), with a planned rate of 27.31%. IDC is only applied to the first 
$25,000 of each contract. IDC calculated on MTDC (modified total direct cost)- Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment. 
 
Also please note that the cost estimates for the construction of this project were supplied by 
the contractor, Ready Reef. Please see Attachment 8. 
 
 
 



CID510082_King and Queen_CFPF  

In summary:   
Estimated total project cost:       $154,210 
Amount of funds requested from the Fund (80% project total): $123,368 
Amount of cash funds available (20% project total):   $30,842 
 

Finally, please see the authorization to request for funding in Attachment 10.  
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Appendix B: Scoring Criteria for Flood Prevention and Protection 
Projects 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

 

Applicant Name: 
 Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes Not eligible for consideration  

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration X 

No Not eligible for consideration  

N/A Match not required 
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Project Eligible for Consideration 
 Yes 
 No 

Applicant Name: 
Middle Peninsula Planning District Commission 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen. 
The category chosen must be the primary project in the application. 

 

 
1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures. 

 
 

 
50 

 

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 

 Permanent conservation of undeveloped lands identified as having flood resilience 
value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function. 

 Developing flood warning and response systems, which may include gauge 
installation, to notify residents of potential emergency flooding events. 

 
 
 
 

 
45 45 

 

1.b. any other nature-based approach 
 

40 40 

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15  

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8 8 
Low Social Vulnerability (-1.0 to 0.0) 0  
Very Low Social Vulnerability (Less than -1.0) 0  

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP? 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Yes 10  

No 0 0 

9. Is the proposed project in a low-income geographic area as defined in this manual? 

Yes 10 10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 
TMDLs. Does the proposed project include implementation of one or more best management 
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan? 

Yes 5 5 

No 0  

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0  

Total Points 128 
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Appendix D: Checklist All Categories 

Virginia Department of Conservation 

and Recreation Community Flood 

Preparedness Fund Grant Program 

 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes □ No  N/A 

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan  Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
 Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
 Yes □ No □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
 Yes □ No □ N/A 

Signed pledge agreement from each contributing organization   Yes □ No □ N/A 

 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Attachment 1: Community Support Letter 
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Attachment 2: Project Location FIRMette 
 

Hodges Property (FIRMette #: 51097C0326C) 

 



CID510082_King and Queen_CFPF  

Attachment 3: List of historic hurricanes impacting the project area. 

 

Hurricane List 

 
Search Filter Criteria 

Location: 37.479284, -76.732522 

 

Categories: H5, H4, H3, H2, H1, TS, TD, ET 

Months: ALL 

Years: ALL 

El Niño-Southern Oscillation (ENSO): ALL 

Minimum Pressure (mb) below: 1150 

Include Unknown Pressure Rating: TRUE 

Buffer Distance: 60 

Buffer Unit: Nautical Miles 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ISAIAS 2020(P) Jul 23, 2020 to Aug 05, 2020 75 987 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ANA 2015 
May 06, 2015 to May 12, 
2015 

50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

HANNA 2008 Aug 28, 2008 to Sep 08, 2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANNY 1985 Aug 12, 1985 to Aug 20, 1985 80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 1971 55 989 TS 

ALMA 1970 
May 17, 1970 to May 27, 
1970 

70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 1969 150 900 H5 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 1961 Sep 12, 1961 to Sep 15, 1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

CONNIE 1955 Aug 03, 1955 to Aug 15, 1955 120 944 H4 

HAZEL 1954 Oct 05, 1954 to Oct 18, 1954 115 938 H4 

UNNAMED 1949 Sep 11, 1949 to Sep 14, 1949 45 -1 TS 

UNNAMED 1945 Sep 12, 1945 to Sep 20, 1945 115 949 H4 

UNNAMED 1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 1935 Aug 29, 1935 to Sep 10, 1935 160 892 H5 

UNNAMED 1934 Sep 01, 1934 to Sep 04, 1934 45 -1 TS 

UNNAMED 1933 Aug 13, 1933 to Aug 28, 1933 120 948 H4 

UNNAMED 1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 1928 Sep 06, 1928 to Sep 21, 1928 140 929 H5 

UNNAMED 1928 Aug 03, 1928 to Aug 13, 1928 90 971 H2 

UNNAMED 1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 1916 
May 13, 1916 to May 18, 
1916 

40 990 TS 

UNNAMED 1904 Sep 08, 1904 to Sep 15, 1904 70 -1 H1 

NOT_NAMED 
1902 

Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 1899 Oct 26, 1899 to Nov 04, 1899 95 -1 H2 

UNNAMED 1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 1889 Sep 12, 1889 to Sep 26, 1889 95 -1 H2 

UNNAMED 1888 Sep 06, 1888 to Sep 13, 1888 50 999 TS 

UNNAMED 1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 1883 Sep 04, 1883 to Sep 13, 1883 110 -1 H3 

UNNAMED 1882 Sep 21, 1882 to Sep 24, 1882 50 1005 TS 

UNNAMED 1882 Sep 02, 1882 to Sep 13, 1882 110 949 H3 

UNNAMED 1881 Sep 07, 1881 to Sep 11, 1881 90 975 H2 

UNNAMED 1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 1876 Sep 12, 1876 to Sep 19, 1876 100 980 H3 

UNNAMED 1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

NOT_NAMED 
1867 

Aug 10, 1867 to Aug 18, 1867 45 -1 TS 

NOT_NAMED 
1864 

Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 1863 Sep 16, 1863 to Sep 19, 1863 60 -1 TS 

NOT_NAMED 
1861 

Oct 31, 1861 to Nov 03, 1861 60 992 TS 

UNNAMED 1861 Sep 27, 1861 to Sep 28, 1861 70 -1 H1 

NOT_NAMED 
1861 

Sep 22, 1861 to Sep 29, 1861 70 989 H1 
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STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1859 Sep 15, 1859 to Sep 18, 1859 70 -1 H1 

NOT_NAMED 
1858 

Aug 11, 1858 to Aug 20, 1858 45 994 TS 

UNNAMED 1856 Aug 19, 1856 to Aug 21, 1856 50 -1 TS 

NOT_NAMED 
1854 

Sep 10, 1854 to Sep 14, 1854 65 -1 H1 

UNNAMED 1854 Sep 07, 1854 to Sep 12, 1854 110 938 H3 

NOT_NAMED 
1852 

Aug 28, 1852 to Aug 31, 1852 50 -1 TS 
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Attachment 4: Photos of the Hodges property shoreline. 
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Attachment 5: F. Hodges JPA and Design (242 Old Farm Dr.) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



From: Chris Davis
To: Joshua Rellick; jpa.permits@mrc.virginia.gov; Birge, Tiffany
Cc: Keith Hodges
Subject: Fred Hodges Revised JPA 21-0819
Date: Sunday, August 1, 2021 4:40:32 PM
Attachments: Fred Hodges Revised JPA 8-1-2021.pdf

Hodges Local Map.pdf
Hodges Area Map.pdf
FLEXAMAT - SHORELINE ARMORING UNDER RIPRAP _ WAVE ACTION INSTALLATION D... (1).pdf
Fred Hodges AFTER Plan View 8-1-21 (1).png
Fred Hodges Revised BEFORE Plan View 8-1-21 (3).png
Fred Hodges Profile View of Bulkhead-Flexamat interface 8-1-21.png
Flexamat-Specification.pdf
Hodges Fred page 9.pdf
Hodges Fred Signature page 10.pdf

Permit attached

ADDITIONAL INFORMATION/REVISIONS Received by VMRC August 1, 2021   /blh



  

 

 

 
 

 

 
      
    

 
  

  
 

  

 

   
 

  

  

 

 
 

  

 

 

  

  

  
 

  
  

 
 

 

Regulatory Agency Contact Information 

Virginia Marine Resources Commission (VMRC) 
Habitat Management Division 

380 Fenwick Road, Building 96 
Fort Monroe, VA 23651 

Phone: (757) 247-2200, Fax: (757) 247-8062  
Website: http://www.mrc.virginia.gov/hmac/hmoverview.shtm 

United States Army Corps of Engineers (USACE) 
Norfolk District

               803 Front Street, ATTN: CENAO-WR-R 
Norfolk, Virginia 23510-1011 

Phone: (757) 201-7652, Fax: (757) 201-7678 
Website: http://www.nao.usace.army.mil/Missions/Regulatory.aspx 

Virginia Department of Environmental Quality (DEQ) 
Virginia Water Protection Permit 

Program 
Post Office Box 1105 

Richmond, Virginia 23218 
       Phone: (804) 698-4000 

Website: http://www.deq.virginia.gov/ 

LOCAL WETLANDS BOARD (LWB) CONTACT 
INFORMATION:
Links to LWB information on the Web can be found at 
http://ccrm.vims.edu/permits_web/guidance/local_wetlands_boards.html 
In addition, the phone numbers listed below can be used to contact the LWB.  Please 
be advised that these phone numbers are subject to change at any time. 

Accomack County (757) 787-5721, Cape Charles (757) 331-3259, Charles City County (804) 829-
9296, Chesapeake (757) 382-6248, Colonial Heights (804) 520-9275, Essex County (804) 443-
4951, Fairfax County (703) 324-1364, Fredericksburg (540) 372-1179, Gloucester County (804) 
693-2744, Hampton (757) 727-6140, Hopewell (804) 541-2267, Isle of Wight County (757) 365-
6211, James City County (757) 253-6673, King and Queen County (804) 769-4978, King George
County (540) 775-7111, King William County (804) 769-4927,  Lancaster County (804) 462-5220,
Mathews County (804) 725-5025, Middlesex County (804) 758-0500, New Kent County (804)
966-9690, Newport News (757) 247-8437, Norfolk (757) 664-4368, Northampton County (757)
678-0442, Northumberland County (804) 580-8910, Poquoson (757) 868-3040,  Portsmouth (757)
393-8836, Prince William County (703) 792-6984, Richmond County (804) 333-3415, Stafford
County (540) 658-8668, Suffolk (757) 923-3650, Virginia Beach (757) 427-8246, Westmoreland
County (804) 493-0120, West Point (804) 843-3330, Williamsburg (757) 220-6130, York County
(757) 890-3538

Application Revised: October 2019 1 

ADDITIONAL INFORMATION/REVISIONS Received by VMRC August 1, 2021   /blh



  

  
   

  

   
    

     
   

  
 

 

  

 

    
  

 
  

  
 

 

 
 

  
   

 
 

 

   

   

   
   

 

 

 

 

 
 

 
 
 

 

Tidewater Joint Permit Application (JPA) 
For Projects Involving Tidal Waters, Tidal Wetlands 

and/or Dunes and Beaches in Virginia 

This application may be used for most commercial and noncommercial projects involving tidal waters, 
tidal wetlands and/or dunes and beaches in Virginia which require review and/or authorization by 
Local Wetlands Boards (LWB), the Virginia Marine Resources Commission (VMRC), the Department 
of Environmental Quality (DEQ), and/or the U. S. Army Corps of Engineers (USACE).  This 
application can be used for: 

• Access-related activities, including piers, boathouses, boat ramps (without associated dredging or 
excavation*), moorings, marinas. 

• Shoreline stabilization projects including living shorelines, riprap revetments, marsh toe 
stabilization, bulkheads, breakwaters, beach nourishment, groins, and jetties. It is the policy of the 
Commonwealth that living shorelines are the preferred alternative for stabilizing tidal shorelines 
(Va. Code § 28.2-104.1). 

• Crossings over or under tidal waters and wetlands including bridges and utility lines (water, 
sewer, electric). 

• Aquaculture structures, including cages and floats except “oyster gardening”** 

*Note: for all dredging, excavation, or surface water withdrawal projects you MUST use the Standard 
JPA form; for noncommercial, riparian shellfish aquaculture projects (i.e., “oyster gardening”) you must 
use the abbreviated JPA found at https://mrc.virginia.gov/forms/2019/ 
VGP3_Aquaculture_form_2019.pdf or call VMRC for a form. 

The DEQ and the USACE use this form to determine whether projects qualify for certain General, 
Regional, and/or Nationwide permits. If your project does not qualify for these permits and you need a 
DEQ Virginia Water Protection permit or an individual USACE permit, you must submit the Standard 
Joint Permit application form. You can find this application at 
http://www.nao.usace.army.mil/Missions/Regulatory/JPA.aspx. Please note that some health departments and 
local agencies, such as local building officials and erosion and sediment control authorities, do not use 
the Joint Permit Application process or forms and may have different informational requirements. The 
applicant is responsible for contacting these agencies for information regarding those permitting 
requirements. 

HOW TO APPLY 

Submit one (1) completed copy of the Tidewater JPA to VMRC: 
1. If by mail or courier, use the VMRC address provided on page 1. 
2. If by electronic mail, address the package to: JPA.permits@mrc.virginia.gov. The application 

must be provided in the .pdf format and should not exceed 10 MB. If larger than 10 MB you may 
provide a file transfer protocol (ftp) site for download purposes. 

The Tidewater JPA should include the following: 
1. Part 1 – General Information 
2. Part 2 – Signatures 
3. Part 3 - Appendices (A, B, C, and/or D as applicable to your project) 
4. Part 4 – Project Drawings. 

The drawings shall include the following for ALL projects: 
• Vicinity Map (USGS topographic map, road map or similar showing project location) 
• Plan View Drawing (overhead, to scale or with dimensions clearly marked) 
• Section View Drawing (side-view, to scale or with dimensions clearly marked) 
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Sample drawings are included at the end of Part 4 of this application to show examples of the 
information needed to consider your application complete and allow for the timely processing. 

When completing this form, use the legal name of the applicant, agent, and/or property owner.  For DEQ 
application purposes, legal name means the full legal name of an individual, business, or other 
organization. For an individual, the legal name is the first name, middle initial, last name, and suffix. For 
an entity authorized to do business in Virginia, the legal name is the exact name set forth in the entity's 
articles of incorporation, organization or trust, or formation agreement, as applicable. Also provide the 
name registered with the State Corporation Commission, if required to register.  DEQ issues a permit or 
grants coverage to the so-named individual or business, who becomes the ‘permittee’. Correspondence 
from some agencies, including permits, authorizations, and/or coverage, may be provided via electronic 
mail. If the applicant and/or agent wishes to receive their permit via electronic mail, please remember to 
include an e-mail address at the requested place in the application. 

In order for projects requiring LWB authorization to be considered complete (Virginia Code § 28.2-
1302); “The permit application shall include the following: the name and address of the applicant; a 
detailed description of the proposed activities; a map, drawn to an appropriate and uniform scale, 
showing the area of wetlands directly affected, the location of the proposed work thereon, the area of 
existing and proposed fill and excavation, the location, width, depth and length of any proposed channel 
and disposal area, and the location of all existing and proposed structures, sewage collection and 
treatment facilities, utility installations, roadways, and other related appurtenances of facilities, 
including those on the adjacent uplands; a description of the type of equipment to be used and the means 
of access to the activity site; the names and addresses of record of adjacent land and known claimants of 
water rights in or adjacent to the wetland of whom the applicant has notice; an estimate of cost; the 
primary purpose of the project; and secondary purpose of the proposed project; a complete description 
of measures to be taken during and after alteration to reduce detrimental offsite effects; the completion 
date of the proposed work, project, or structure; and such additional materials and documentation as the 
wetlands board may require.” 

You may include signed Adjacent Property Owner (APO) Acknowledgement Forms found at the end of 
this Short Form.  You must provide these addresses in Part 1 whether or not you use the APO forms.  
VMRC will request comments from APOs for projects that require permits for encroachment over state-
owned submerged lands. VMRC or your local wetlands board must notify all APO’s of public hearings 
required for all proposals involving tidal wetlands and dunes/beaches that are not authorized by statute. 
This information will not be used by DEQ to meet the requirements of notifying riparian land owners. 

Regional Permit 17 (RP-17), authorizes the installation and/or construction of open-pile piers, mooring 
structures/devices, fender piles, covered boathouses/boatslips, boatlifts, osprey pilings/platforms, 
accessory pier structures, and certain devices associated with shellfish gardening, for private use, subject 
to strict compliance with all conditions and limitations further set out in the RP-17 enclosure located at 
http://www.nao.usace.army.mil/Missions/Regulatory/RBregional/. In addition to the information 
required in this JPA, prospective permittees seeking authorization under RP-17 must complete and 
submit the ‘Regional Permit 17 Checklist’ with their JPA. A copy of the ‘Regional Permit 17 Checklist’ 
is found on pages 13 and 14 of this application package. If the prospective permittee answers “yes” (or 
“N/A”, where applicable) to all of the questions on the ‘Regional Permit 17 Checklist’, the permittee is 
in compliance with RP-17 and will not receive any other written authorization from the Corps but may 
not proceed with construction until they have obtained all necessary state and local permits. Note: If the 
prospective permittee answers “no” to any of the questions on the ‘Regional Permit 17 Checklist’ 
then their proposed structure(s) does not meet the terms and conditions of RP-17 and written 
authorization from the Corps is required before commencement of any work. 
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Note: Land disturbance (grading, filling, etc.) or removal of vegetation associated with projects 
located in Chesapeake Bay Preservation Areas will require approval from local governments. 
Certain localities utilize this application during their Bay Act review.  Part 5 of this application is 
included to provide assistance for the applicant to comply with Bay Act /or Erosion and Sediment 
Control requirements concurrent with this application. 

WHAT HAPPENS NEXT 

Upon receipt of an application, VMRC will assign a permit application number to the JPA and will then 
distribute a copy of the application and any original plan copies submitted to the other regulatory 
agencies that are involved in the JPA process.  All agencies will conduct separate but concurrent reviews 
of your project.  Please be aware that each agency must issue a separate permit (or a notification that no 
permit is required).  Note that in some cases, DEQ may be taking an action on behalf of the USACE, 
such as when the State Program General Permit (SPGP) applies. Make sure that you have received all 
necessary authorizations, or documentation that no permit is required, from each agency prior to 
beginning the proposed work. 

During the JPA review process, site inspections may be necessary to evaluate a proposed project.  
Failure to allow an authorized representative of a regulatory agency to enter the property, or to take 
photographs of conditions at the project site, may result in either the withdrawal or denial of your permit 
application. 

For certain federal and state permit applications, a public notice is published in a newspaper having 
circulation in the project area, is mailed to adjacent and/or riparian property owners, and/or is posted on 
the agency’s web page.  The public may comment on the project during a designated comment period, if 
applicable, which varies depending upon the type of permit being applied for and the issuing agency.  In 
certain circumstances, the project may be heard by a governing board, such as a Local Wetlands Board, 
the State Water Control Board, or VMRC in cases where a locality does not have a wetlands board and 
with certain subaqueous cases.  You may be responsible for bearing the costs for advertisement of public 
notices. 

Public hearings that are held by VMRC occur at their regularly scheduled monthly commission meetings 
under the following situations: Protested applications for VMRC permits which cannot be resolved; 
projects costing over $500,000 involving encroachment over state-owned subaqueous land; and all 
projects affecting tidal wetlands and dunes/beaches in localities without a LWB.  All interested parties 
will be officially notified regarding the date and time of the hearing and Commission meeting 
procedures.  The Commission will usually make a decision on the project at the meeting unless a 
decision for continuance is made.  If a proposed project is approved, a permit or similar agency 
correspondence is sent to the applicant.  In some cases, notarized signatures, as well as processing fees 
and royalties, are required before the permit is validated.  If the project is denied, the applicant will be 
notified in writing. 

PERMIT APPLICATION OR OTHER FEES 

Do not send any fees with the JPA. VMRC is not responsible for accounting for fees required by other 
agencies. Please consult agency websites or contact agencies directly for current fee information and 
submittal instructions. 

 USACE:  Permit application fees are required for USACE Individual (Standard) permits.  A USACE 
project manager will contact you regarding the proper fee and submittal requirements. 
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 DEQ:  Permit application fees required for Virginia Water Protection permits – while detailed in
9VAC25-20 – are conveyed to the applicant by the applicable DEQ office
(http://www.deq.virginia.gov/Locations.aspx). Complete the Permit Application Fee Form and
submit it per the instructions to the address listed on the form.   Instructions for submitting any other
fees will be provided to the applicant by DEQ staff.

 VMRC: An application fee of $300 may be required for projects impacting tidal wetlands, beaches
and/or dunes when VMRC acts as the LWB. VMRC will notify the applicant in writing if the fee is
required. Permit fees involving subaqueous lands are $25.00 for projects costing $10,000 or less and
$100 for projects costing more than $10,000.  Royalties may also be required for some projects.  The
proper permit fee and any required royalty is paid at the time of permit issuance by VMRC.  VMRC
staff will send the permittee a letter notifying him/her of the proper permit fees and submittal
requirements.

 LWB: Permit fees vary by locality.  Contact the LWB for your project area or their website for fee
information and submittal requirements.  Contact information for LWBs may be found at
http://ccrm.vims.edu/permits_web/guidance/local_wetlands_boards.html.

FOR AGENCY USE ONLY 
Notes: 

JPA # 

APPLICANTS 
Part 1 – General Information 

PLEASE PRINT OR TYPE ALL ANSWERS:  If a question does not apply to your project, please 
print N/A (not applicable) in the space provided.  If additional space is needed, attach 8-1/2 x 11 inch 
sheets of paper. 

Check all that apply 
Pre-Construction Notification (PCN) 
NWP # _____________________ 
(For Nationwide Permits ONLY - No DEQ-
VWP permit writer will be assigned) 

Regional Permit 17 (RP-17) 

County or City in which the project is located:_________________________________________ 
Waterway at project site:___________________________________________________________ 
PREVIOUS ACTIONS RELATED TO THE PROPOSED WORK (Include all federal, state, and local pre application 

coordination, site visits, previous permits, or applications whether issued, withdrawn, or denied) 
Historical information for past permit submittals can be found online with VMRC - https://webapps.mrc.virginia.gov/public/habitat/ - or VIMS 

- http://ccrm.vims.edu/perms/newpermits.html

Agency Action / Activity Permit/Project number, including any 
non-reporting Nationwide permits 

previously used (e.g., NWP 13) 

Date of 
Action 

If denied, give reason 
for denial 

Application Revised: October 2019 5 

ADDITIONAL INFORMATION/REVISIONS Received by VMRC August 1, 2021   /blh

21-0819

King and Queen

York River

NANANA



  

   
    

  
  

  
  

 
 

   
  
  

  
  

 
 

  
   

 
  
 

  
  

 
 

    
 

      

 

 

Part 1 - General Information (continued) 
1. Applicant’s legal name* and complete mailing address: Contact Information: 

Home (____)_____________ 
Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
e-mail __________________ 

State Corporation Commission Name and ID Number (if applicable) _____________ 

2. Property owner(s) legal name* and complete address, if different from applicant: Contact Information: 
Home (____)_____________ 
Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
e-mail __________________ 

State Corporation Commission Name and ID Number (if applicable) _____________ 

3. Authorized agent name* and complete mailing Contact Information: 
address (if applicable): Home (____)_____________ 

Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
e-mail __________________ 

State Corporation Commission Name and ID Number (if applicable) _____________ 

* If multiple applicants, property owners, and/or agents, each must be listed and each must sign the applicant 
signature page. 

4. Provide a detailed description of the project in the space below, including the type of project, its 
dimensions, materials, and method of construction. Be sure to include how the construction site will 
be accessed and whether tree clearing and/or grading will be required, including the total acreage. If 
the project requires pilings, please be sure to include the total number, type (e.g. wood, steel, etc), 
diameter, and method of installation (e.g. hammer, vibratory, jetted, etc).  If additional space is 
needed, provide a separate sheet of paper with the project description. 
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804804 785-2047785-2047

804804 370-4024370-4024

804804 338-3103338-3103

chris.readyreef@gmail.comchris.readyreef@gmail.com

Fred W. Hodges, 242 Old Farm Drive, 
Shacklefords, VA 23156  (Lot# 12A) 
Fred W. Hodges, 242 Old Farm Drive, 
Shacklefords, VA 23156  (Lot# 12A) 

Chris Davis  (ReadyReef Inc.) 
504 Smoketree Court 
North Chesterfield, VA   23236

Chris Davis  (ReadyReef Inc.) 
504 Smoketree Court 
North Chesterfield, VA   23236

The project is to install a Living Shoreline using Flexamat installed behind a decaying bulkhead on the York River 
to protect the eroding bank. Mat sections totaling 16’ wide x 147’ (2352 ft²) will be laid on a 3:1 slope and planted 
with marsh grasses. Flexamat meets the state definition (28.2-104.1) of a Living Shoreline (as required by SB776 
passed in 2020) as “a shoreline management practice that provides erosion control and water quality benefits; 
protects, restores, or enhances natural shoreline habitat; and maintains coastal processes through the strategic 
placement of plants, stone, sand fill, and other structural and organic materials.” Flexamat enhances “coastal 
resilience and attenuation of wave energy and storm surge.” 
The Flexamat will be installed from the adjacent yard. Grading the slope will be followed with some sand overlay to 
create a solid, smooth foundation. No tree clearing is required. The mat under-layment will include  biodegradable 
soft wood shavings to prevent soil under-scouring.  
The mat will be anchored mechanically and with marsh grass plants growing through it over time. The remnants of 
the existing bulkhead will be cut down and/or removed after the mat is installed.  
The mat ends at neighboring bulkhead returns will be overlain with filter cloth and riprap to prevent scouring from 
wave action against the bulkhead sections. 
There will be a gain of 1888 ft² of Spartina marsh grasses. 
The existing dock will be extended 16’ back over the graded area to intersect with the yard.  
Equipment to be used: skid steer, Excavator, dump truck, flatbed truck and trailer, sand compactor, earth anchors 
driven with hammer drill powered by gas generator. 
 

The project is to install a Living Shoreline using Flexamat installed behind a decaying bulkhead on the York River 
to protect the eroding bank. Mat sections totaling 16’ wide x 147’ (2352 ft²) will be laid on a 3:1 slope and planted 
with marsh grasses. Flexamat meets the state definition (28.2-104.1) of a Living Shoreline (as required by SB776 
passed in 2020) as “a shoreline management practice that provides erosion control and water quality benefits; 
protects, restores, or enhances natural shoreline habitat; and maintains coastal processes through the strategic 
placement of plants, stone, sand fill, and other structural and organic materials.” Flexamat enhances “coastal 
resilience and attenuation of wave energy and storm surge.” 
The Flexamat will be installed from the adjacent yard. Grading the slope will be followed with some sand overlay to 
create a solid, smooth foundation. No tree clearing is required. The mat under-layment will include  biodegradable 
soft wood shavings to prevent soil under-scouring.  
The mat will be anchored mechanically and with marsh grass plants growing through it over time. The remnants of 
the existing bulkhead will be cut down and/or removed after the mat is installed.  
The mat ends at neighboring bulkhead returns will be overlain with filter cloth and riprap to prevent scouring from 
wave action against the bulkhead sections. 
There will be a gain of 1888 ft² of Spartina marsh grasses. 
The existing dock will be extended 16’ back over the graded area to intersect with the yard.  
Equipment to be used: skid steer, Excavator, dump truck, flatbed truck and trailer, sand compactor, earth anchors 
driven with hammer drill powered by gas generator. 
 



  

   

  

 
 
 

 
 

 
 

  

  
    

  

  

 

   
  

  

 

Part 1 - General Information (continued) 

5. Have you obtained a contractor for the project?  ___ Yes* ___ No.  *If your answer is “Yes” 
complete the remainder of this question and submit the Applicant’s and Contractor’s 
Acknowledgment Form (enclosed) 
Contractor’s name* and complete mailing address: Contact Information: 

Home (____)_____________ 
Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
email __________________ 

State Corporation Commission Name and ID Number (if applicable) _____________________ 

* If multiple contractors, each must be listed and each must sign the applicant signature page. 

6. List the name, address and telephone number of the newspaper having general circulation in the area 
of the project. Failure to complete this question may delay local and State processing. 

Name and complete mailing address: Telephone number 
(____) __________________ 

7. Give the following project location information: 
Street Address (911 address if available)_________________________________________ 
Lot/Block/Parcel#___________________________________________________________ 
Subdivision________________________________________________________________ 
City / County___________________________________ ZIP Code_____________________ 
Latitude and Longitude at Center Point of Project Site (Decimal Degrees): 
________________________ /   -________________________  (Example: 36.41600/-76.30733) 

If the project is located in a rural area, please provide driving directions giving distances from the 
best and nearest visible landmarks or major intersections.  Note:  if the project is in an undeveloped 
subdivision or property, clearly stake and identify property lines and location of the proposed 
project.  A supplemental map showing how the property is to be subdivided should also be provided. 

8. What are the primary and secondary purposes of and the need for the project?  For example, the 
primary purpose may be “to protect property from erosion due to boat wakes” and the secondary 
purpose may be “to provide safer access to a pier.” 
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804804 338-3103338-3103

chris.readyreef@gmail.comchris.readyreef@gmail.com

757757 446-2291446-2291

242 Old Farm Drive242 Old Farm Drive

23 131L 396A12A (Fred Hodges)23 131L 396A12A (Fred Hodges)

ShacklefordsShacklefords 2315623156

37.47928137.479281 76.73252276.732522

ReadyReef Inc 
504 Smoketree Court 
North Chesterfield, VA  23236

ReadyReef Inc 
504 Smoketree Court 
North Chesterfield, VA  23236

XX

Tidewater Review 
www.tidewaterreview.com
Tidewater Review 
www.tidewaterreview.com

From Rt. 17 going north from Gloucester Courthouse, turn left at Adner onto Rt 14 West (Buena 
Vista Rd). At Plainview, turn left onto Rt. 605 (Plain View Lane). 
Shortly after, Rt. 605 takes a sharp right and continues. 
Turn left onto Rt 666 (Tuckers Road) before Gressitt. 
Turn right onto Cricket Shores Lane. 
Near York River, it will end, then turn right onto Bells RD.  Road ends at House #242 dead ahead.  
 

From Rt. 17 going north from Gloucester Courthouse, turn left at Adner onto Rt 14 West (Buena 
Vista Rd). At Plainview, turn left onto Rt. 605 (Plain View Lane). 
Shortly after, Rt. 605 takes a sharp right and continues. 
Turn left onto Rt 666 (Tuckers Road) before Gressitt. 
Turn right onto Cricket Shores Lane. 
Near York River, it will end, then turn right onto Bells RD.  Road ends at House #242 dead ahead.  
 

The primary purpose is to prevent erosion at the shoreline where an old bulkhead is 
failing. 
The secondary purpose is to install a SB 776 compliant solution to meet the environmental 
goals of the Chesapeake Bay WIP.

The primary purpose is to prevent erosion at the shoreline where an old bulkhead is 
failing. 
The secondary purpose is to install a SB 776 compliant solution to meet the environmental 
goals of the Chesapeake Bay WIP.



  

   

  
 

  

  
  

 
 

    

     
  

  
  

 

Part 1 - General Information (continued) 

9. Proposed use (check one): 
___ Single user (private, non-commercial, residential) 
___ Multi-user (community, commercial, industrial, government) 

10. Describe alternatives considered and the measures that will be taken to avoid and minimize impacts, 
to the maximum extent practicable, to wetlands, surface waters, submerged lands, and buffer areas 
associated with any disturbance (clearing, grading, excavating) during and after project construction. 
Please be advised that unavoidable losses of tidal wetlands and/or aquatic resources may require 
compensatory mitigation. 

11. Is this application being submitted for after-the-fact authorization for work which has already begun 
or been completed? ___Yes ___No.  If yes, be sure to clearly depict the portions of the project which 
are already complete in the project drawings. 

12. Approximate cost of the entire project (materials, labor, etc.): $___________________________ 
Approximate cost of that portion of the project that is channelward of mean low water: 
$____________ 

13. Completion date of the proposed work:________________________________-_____________ 

14. Adjacent Property Owner Information: List the name and complete mailing address, including zip 
code, of each adjacent property owner to the project.  (NOTE: If you own the adjacent lot, provide 
the requested information for the first adjacent parcel beyond your property line.) Failure to provide 
this information may result in a delay in the processing of your application by VMRC. 
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$35,000$35,000

00

July 31July 31 20222022

Bulkhead replacement and riprap revetment were eliminated as being non-compliant with 
the State's new Living Shoreline law (SB 776). Installing Flexamat will allow for marsh 
grass planting in its grid, and for a migratory path upwards in elevation should Relative Sea 
Level Rise continue as forecasted.  No impacts to Wetlands, SAVs or buffer areas. Marsh 
grasses will be installed where none exist now. 

Bulkhead replacement and riprap revetment were eliminated as being non-compliant with 
the State's new Living Shoreline law (SB 776). Installing Flexamat will allow for marsh 
grass planting in its grid, and for a migratory path upwards in elevation should Relative Sea 
Level Rise continue as forecasted.  No impacts to Wetlands, SAVs or buffer areas. Marsh 
grasses will be installed where none exist now. 
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330 Cypress Ave 
West Point, VA\23181 
 
Hartwell and Christian Cook 
207 Trout Dr. 
Middleton, RI 
02842
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Middleton, RI 
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_____________________________________ 

_____________________________________ 

_____________________________________ 

_____________________________________        

_____________________________________ 

___________________________________ 

___________________________________ 

____________________________________ 

____________________________________ 

Part 2 - Signatures 

1. Applicants and property owners (if different from applicant). 
NOTE: REQUIRED FOR ALL PROJECTS 

PRIVACY ACT STATEMENT: The Department of the Army permit program is authorized by Section 10 of the 
Rivers and Harbors Act of 1899, Section 404 of the Clean Water Act, and Section 103 of the Marine Protection 
Research and Sanctuaries Act of 1972.  These laws require that individuals obtain permits that authorize structures 
and work in or affecting navigable waters of the United States, the discharge of dredged or fill material into waters 
of the United States, and the transportation of dredged material for the purpose of dumping it into ocean waters 
prior to undertaking the activity. Information provided in the Joint Permit Application will be used in the permit 
review process and is a matter of public record once the application is filed.  Disclosure of the requested 
information is voluntary, but it may not be possible to evaluate the permit application or to issue a permit if the 
information requested is not provided. 
CERTIFICATION: I am hereby applying for all permits typically issued by the DEQ, VMRC, USACE, and/or 
Local Wetlands Boards for the activities I have described herein.  I agree to allow the duly authorized 
representatives of any regulatory or advisory agency to enter upon the premises of the project site at reasonable 
times to inspect and photograph site conditions, both in reviewing a proposal to issue a permit and after permit 
issuance to determine compliance with the permit. 
In addition, I certify under penalty of law that this document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel properly gather 
and evaluate the information submitted.  Based on my inquiry of the person or persons who manage the system or 
those persons directly responsible for gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete.  I am aware that there are significant penalties for submitting 
false information, including the possibility of fine and imprisonment for knowing violations. 

Applicant’s Legal Name (printed/typed) 

Applicant’s Signature 

Date 

Property Owner’s Legal Name (printed/typed) 
(If different from Applicant) 

Property Owner’s Signature                          

Date 

(Use if more than one applicant) 

(Use if more than one applicant) 

(Use if more than one owner) 

(Use if more than one owner) 
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_____________________________________ 

_____________________________________            

_____________________________________ 

__________________________________ 

__________________________________ 

_________________________________        

_________________________________ 

_________________________________ 

_________________________________ 

______________________________________ 

______________________________________ 

______________________________________ 

Part 2 – Signatures (continued) 

2. Applicants having agents (if applicable) 

CERTIFICATION OF AUTHORIZATION 

I (we),_____________________, hereby certify that I (we) have authorized ____________________________ 
(Applicant’s legal name(s))     (Agent’s name(s)) 

to act on my behalf and take all actions necessary to the processing, issuance and acceptance of this permit and any and all 
standard and special conditions attached. 

We hereby certify that the information submitted in this application is true and accurate to the best of our knowledge. 

(Agent’s Signature)           

(Date)

 (Applicant’s Signature) 

(Date) 

3. Applicant’s having contractors (if applicable) 

CONTRACTOR ACKNOWLEDGEMENT 

(Use if more than one agent) 

(Use if more than one applicant) 

I (we), _______________________, have contracted_______________________________________________ 
(Applicant’s legal name(s)) (Contractor’s name(s)) 

to perform the work described in this Joint Permit Application, signed and dated_________________________. 

We will read and abide by all conditions set forth in all Federal, State and Local permits as required for this project.  We 
understand that failure to follow the conditions of the permits may constitute a violation of applicable Federal, state and 
local statutes and that we will be liable for any civil and/or criminal penalties imposed by these statutes.  In addition, we 
agree to make available a copy of any permit to any regulatory representative visiting the project to ensure permit 
compliance.  If we fail to provide the applicable permit upon request, we understand that the representative will have the 
option of stopping our operation until it has been determined that we have a properly signed and executed permit and are 
in full compliance with all terms and conditions. 

Contractor’s name or name of firm 

Contractor’s signature and title 

Applicant’s signature 

Date 

Contractor’s or firms address  

Contractor’s License Number 

(use if more than one applicant) 
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_____________________________________ 

________________________ 

Part 2 – Signatures (continued) 

ADJACENT PROPERTY OWNER’S ACKNOWLEDGEMENT FORM 

I (we), _____________________________________, own land next to (across the water
          (Print adjacent/nearby property owner’s name) 

from/on the same cove as) the land of_______________________________________. 
(Print applicant’s name(s)) 

I have reviewed the applicant’s project drawings dated _________________________ 
(Date) 

to be submitted for all necessary federal, state and local permits. 

I HAVE NO COMMENT_______ ABOUT THE PROJECT. 

I DO NOT OBJECT ______ TO THE PROJECT. 

I OBJECT ______ TO THE PROJECT. 

The applicant has agreed to contact me for additional comments if the proposal changes 
prior to construction of the project. 

(Before signing this form be sure you have checked the appropriate option above). 

Adjacent/nearby property owner’s signature(s) 

Date 

Note: If you object to the proposal, the reason(s) you oppose the project must be submitted in writing to 
VMRC.  An objection will not necessarily result in denial of the project; however, valid complaints will 
be given full consideration during the permit review process. 
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_____________________________________ 

________________________ 

Part 2 – Signatures (continued) 

ADJACENT PROPERTY OWNER’S ACKNOWLEDGEMENT FORM 

I (we), _____________________________________, own land next to (across the water 
(Print adjacent/nearby property owner’s name) 

from/on the same cove as) the land of________________________________________. 
(Print applicant’s name(s)) 

I have reviewed the applicant’s project drawings dated __________________________ 
(Date) 

to be submitted for all necessary federal, state and local permits. 

I HAVE NO COMMENT_______ ABOUT THE PROJECT. 

I DO NOT OBJECT ______ TO THE PROJECT. 

I OBJECT ______ TO THE PROJECT. 

The applicant has agreed to contact me for additional comments if the proposal changes 
prior to construction of the project. 

(Before signing this form, be sure you have checked the appropriate option above). 

Adjacent/nearby property owner’s signature(s) 

Date 

Note: If you object to the proposal, the reason(s) you oppose the project must be submitted in writing to 
VMRC.  An objection will not necessarily result in denial of the project; however, valid complaints will 
be given full consideration during the permit review process. 
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APPENDIX B 

U.S. Army Corps 
REGIONAL PERMIT 17 CHECKLIST 

Of Engineers Expires: September 5, 2023 Norfolk District 

Please review the 18-RP-17 enclosure before completing this form and note 18-RP-17 can only be used for 

proposed PRIVATE USE structure(s) that comply with the terms and conditions of 18-RP-17. Copies can be 

obtained online at http://www.nao.usace.army.mil/Missions/Regulatory/RBregional/. 

YES NO (1) Has the permittee reviewed the 18-RP-17 enclosure and verified that the proposed 
structure(s) is in compliance with all the terms, conditions, and limitations of 18-RP-17? 

YES NO (2) Does the proposed structure(s) extend no more than one-fourth of the distance across the 
waterway measured from either mean high water (MHW) to MHW (including all channelward 
wetlands) or ordinary high water (OHW) to OHW (including all channelward wetlands)? 

YES NO (3) Does the proposed structure(s) extend no more than 300 feet from MHW or OHW (including 
all channelward wetlands)? 

YES NO N/A (4) Does the proposed structure(s) attach to the upland at a point landward of MHW or OHW 
(including all channelward wetlands)? 

YES NO N/A (5) If the proposed structure(s) crosses wetland vegetation, is it an open-pile design that has a 
maximum width of five (5) feet and a minimum height of four (4) feet between the decking and the 
wetland substrate? 

YES NO N/A (6) Does the proposed structure(s) include no more than two (2) boatlifts and no more than two 
(2) boat slips? 

YES NO N/A (7) Is the open-sided roof structure designed to shelter a boat ≤ 700 square feet and/or is the 
open sided roof structure or gazebo structure designed to shelter a pier ≤ 400 square feet? 

YES NO N/A (8) Are all piles associated with the proposed structure(s) non-steel, less than or equal to 12” in 
diameter, and will less than or equal to 25 piles be installed channelward of MHW? 

YES NO N/A (9) Is all work occurring behind cofferdams, turbidity curtains, or other methods to control turbidity 
being utilized when operationally feasible and federally listed threatened or endangered species 
may be present? 

YES NO N/A (10) If the proposed structure(s) is to be located within an anadromous fish use area, the 
prospective permittee will adhere to the anadromous fish use area time of year restriction (TOYR) 
prohibiting in-water work from occurring between February 15 through June 30 of any given year 
if (1) piles are to be installed with a cushioned impact hammer and there is less than 492 feet 
between the most channelward pile and mean low water (MLW) on the opposite shoreline or (2) 
piles are to be installed with a vibratory hammer and there is less than 384 feet between the most 
channelward pile and MLW on the opposite shoreline. 

YES NO (11) Is all work occurring outside of submerged aquatic vegetation (SAV) mapped by the Virginia 
Institute of Marine Sciences’ (VIMS) most recent survey year and 5 year composite? 

YES NO (12) Has the permittee ensured the construction and/or installation of the proposed structure(s) 
will not affect federally listed threatened or endangered species or designated critical habitat? 

YES NO (13) Will the proposed structure be located outside of Broad Creek in Middlesex County, 
Fisherman’s Cove in Norfolk, or the Salt Ponds in Hampton? 

YES NO (14) Will the proposed structure(s) be located outside of the waterways containing a Federal 
Navigation Project listed in Permit Specific Condition 12 of 18-RP-17 and/or will all portions of the 
proposed structure(s) be located more than 85 feet from the Federal Navigation Project? 
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_________________________________ ____________________________________ 

____________________________________ 

YES NO (15) Will the proposed structure(s) be located outside a USACE Navigation and Flood Risk 
Management project area? 

YES NO (16) Will the proposed structure(s) be located outside of any Designated Trout Waters? 

YES NO N/A (17) If the proposed structure(s) includes flotation units, will the units be made of materials that 
will not become waterlogged or sink if punctured? 

YES NO N/A (18) If the proposed structure(s) includes flotation units, will the floating sections be braced so 
they will not rest on the bottom during periods of low water? 

YES NO (19) Is the proposed structure(s) made of suitable materials and practical design so as to 
reasonably ensure a safe and sound structure? 

YES NO (20) Will the proposed structure(s) be located on the property in accordance with the local zoning 
requirements? 

YES NO N/A (21) If the proposed structure(s) includes a device used for shellfish gardening, will the device be 
attached directly to a pier and limited to a total of 160 square feet? 

YES NO N/A (22) If the proposed structure(s) includes a device used for shellfish gardening, does the 
permittee recognize this RP does not negate their responsibility to obtain an oyster gardening 
permit (General Permit #3) from Virginia Marina Resources Commission’s Habitat Management 
Division? 

YES NO (23) Does the permittee recognize this RP does not authorize any dredging or filling of waters of 
the United States (including wetlands) and does not imply that future dredging proposals will be 
approved by the Corps? 

YES NO (24) Does the permittee understand that by accepting 18-RP-17, the permittee accepts all of the 
terms and conditions of the permit, including the limits of Federal liability contained in the 18-RP-
17 enclosure?  Does the permittee acknowledge that the structures permitted under 18-RP-17 
may be exposed to waves caused by passing vessels and that the permittee is solely responsible 
for the integrity of the structures permitted under 18-RP-17 and the exposure of such structures 
and vessels moored to such structures to damage from waves?  Does the permittee accept that 
the United States is not liable in any way for such damage and that it shall not seek to involve the 
United States in any actions or claims regarding such damage? 

IF YOU HAVE ANSWERED “NO” TO ANY OF THE QUESTIONS ABOVE, REGIONAL PERMIT 17 (18-RP-17) DOES 
NOT APPLY AND YOU ARE REQUIRED TO OBTAIN WRITTEN AUTHORIZATION FROM THE CORPS PRIOR TO 
PERFORMING THE WORK. 

IF YOU HAVE ANSWERED “YES” (OR “N/A”, WHERE APPLICABLE) TO ALL OF THE QUESTIONS ABOVE, YOU
ARE IN COMPLIANCE WITH REGIONAL PERMIT 17 (18-RP-17). PLEASE SIGN BELOW, ATTACH, AND SUBMIT 
THIS CHECKLIST WITH YOUR COMPLETED JOINT PERMIT APPLICATION (JPA).  THIS SIGNED CERTIFICATE 
SERVES AS YOUR LETTER OF AUTHORIZATION FROM THE CORPS.  YOU WILL NOT RECEIVE ANY OTHER 
WRITTEN AUTHORIZATION FROM THE CORPS; HOWEVER, YOU MAY NOT PROCEED WITH CONSTRUCTION 
UNTIL YOU HAVE OBTAINED ALL OTHER NECESSARY STATE AND LOCAL PERMITS. 

I CERTIFY THAT I HAVE READ AND UNDERSTAND ALL CONDITIONS OF THE REGIONAL PERMIT 17 (18-RP-17), 
DATED SEPTEMBER 2018, ISSUED BY THE US ARMY CORPS OF ENGINEERS, NORFOLK DISTRICT 
REGULATORY BRANCH (CENAO-WRR), NORFOLK, VIRGINIA.   

Proposed work to be located at: 

Signature of Property Owner(s) or Agent 

Date_____________________________ VMRC Number: ______________________ 
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------------------------------------------------------------------------------------------------------------ 

Part 3 – Appendices 

Please complete and submit the appendix questions applicable to your project, and attach the required vicinity 
map(s) and drawings to your application.  If an item does not apply to your project, please write “N/A” in the 
space provided. 

Appendix A: (TWO PAGES) Projects for Access to the water such as private and community piers, 
boathouses, marinas, moorings, and boat ramps.  Answer all questions that apply. 

1. Briefly describe your proposed project. 

2. For private, noncommercial piers: 
Do you have an existing pier on your property?  ____Yes____ No 
If yes, will it be removed? ____Yes ____No 
Is your lot platted to the mean low water shoreline? ____Yes ____No 
What is the overall length of the proposed structure? ________feet. 

Channelward of Mean High Water? ________feet. 
Channelward of Mean Low Water? ________feet. 

What is the area of the piers and platforms that will be constructed over 
Tidal non-vegetated wetlands __________ square feet. 
Tidal vegetated wetlands _________ square feet. 
Submerged lands __________square feet. 

What is the total size of any and all L- or T-head platforms?_______sq. ft. 
For boathouses, what is the overall size of the roof structure? ________sq. ft.  
Will your boathouse have sides?_____Yes____ No. 

NOTE:   All proposals for piers, boathouses and shelter roofs must be reviewed by the Virginia Marine Resources 
Commission (Commission or VMRC), however, pursuant to § 28.2-1203 A 5 of the Code of Virginia  a VMRC 
permit may not be required for such structures (except as required by subsection D of § 28.2-1205 for piers greater 
than 100 feet in length involving commercially productive leased oyster or clam grounds), provided that (i) the piers 
do not extend beyond the navigation line or private pier lines established by the Commission or the United States 
Army Corps of Engineers (USACE), (ii) the piers do not exceed six feet in width and finger piers do not exceed five 
feet in width, (iii) any L or T head platforms and appurtenant floating docking platforms do not exceed, in the 
aggregate, 400 square feet, (iv) if prohibited by local ordinance open-sided shelter roofs or gazebo-type structures 
shall not be placed on platforms as described in clause (iii), but may be placed on such platforms if not prohibited by 
local ordinance, and (v) the piers are determined not to be a navigational hazard by the Commission. Subject to any 
applicable local ordinances, such piers may include an attached boat lift and an open-sided roof designed to shelter a 
single boat slip or boat lift. In cases in which open-sided roofs designed to shelter a single boat, boat slip or boat lift 
will exceed 700 square feet in coverage or the open-sided shelter roofs or gazebo structures exceed 400 square feet, 
and in cases in which an adjoining property owner objects to a proposed roof structure, permits shall be required as 
provided in § 28.2-1204. 
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_______________________________________________________________________________________ 
_______________________________________________________________________________________ 
_____________________________________________________________________ 

Part 3 – Appendices (continued) 

3. 

4. 

5. 

6. 

For USACE permits, in cases where the proposed pier will encroach beyond one fourth the waterway 
width (as determined by measuring mean high water to mean high water or ordinary high water mark to 
ordinary high water mark), the following information must be included before the application will be 
considered complete.  For an application to be considered complete: 

a. The USACE MAY require depth soundings across the waterway at increments designated by the 
USACE project manager. Typically 10-foot increments for waterways less than 200 feet wide and 20-
foot increments for waterways greater than 200 feet wide with the date and time the measurements were 
taken and how they were taken (e.g., tape, range finder, etc.). 

b. The applicant MUST provide a justification as to purpose if the proposed work would extend a pier 
greater than one-fourth of the distance across the open water measured from mean high water or the 
channelward edge of the wetlands. 

c. The applicant MUST provide justification if the proposed work would involve the construction of a pier 
greater than five feet wide or less than four feet above any wetland substrate. 

Provide the type, size, and registration number of the vessel(s) to be moored at the pier or mooring buoy. 

Type Length Width Draft Registration # 

For Marinas, Commercial Piers, Governmental Piers, Community Piers and other non-private piers, 
provide the following information: 

A) Have you obtained approval for sanitary facilities from the Virginia Department of 
Health?___________ (required pursuant to Section 28.2-1205 C of the Code of Virginia). 

B) Will petroleum products or other hazardous materials be stored or handled at your 
facility?_______________. 

C) Will the facility be equipped to off-load sewage from boats?__________. 
D) How many wet slips are proposed?_______. How many are existing?______. 
E) What is the area of the piers and platforms that will be constructed over 

Tidal non-vegetated wetlands __________ square feet 
Tidal vegetated wetlands _________ square feet 
Submerged lands __________square feet 

For boat ramps, what is the overall length of the structure?________feet. 
From Mean High Water?________feet. 
From Mean Low Water?________feet.                  

Note: drawings must include the construction materials, method of installation, and all dimensions.  If 
tending piers are proposed, complete the pier portion.  
Note: If dredging or excavation is required, you must complete the Standard Joint Point Permit 
application. 
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Part 3 – Appendices (continued) 

Appendix B: Projects for Shoreline Stabilization in tidal wetlands, tidal waters and dunes/beaches 
including riprap revetments and associated backfill, marsh toe stabilization, bulkheads and associated backfill, 
breakwaters, beach nourishment, groins, jetties, and living shoreline projects.  Answer all questions that apply.  
Please provide any reports provided from the Shoreline Erosion Advisory Service or VIMS. 

NOTE: It is the policy of the Commonwealth that living shorelines are the preferred alternative for stabilizing 
tidal shorelines (Va. Code § 28.2-104.1). Information on non-structural, vegetative alternatives (i.e., Living 
Shoreline) for shoreline stabilization is available at 
http://ccrm.vims.edu/coastal_zone/living_shorelines/index.html. 

1. Describe each revetment, bulkhead, marsh toe, breakwater, groin, jetty, other structure, or living 
shoreline project separately in the space below. Include the overall length in linear feet, the amount of 
impacts in acres, and volume of associated backfill below mean high water and/or ordinary high water in 
cubic yards, as applicable: 

2. What is the maximum encroachment channelward of mean high water?_______feet. 
Channelward of mean low water?_______feet. 
Channelward of the back edge of the dune or beach?_____feet. 

3. Please calculate the square footage of encroachment over: 
• Vegetated wetlands __________square feet 
• Non-vegetated wetlands __________square feet 
• Subaqueous bottom __________square feet 
• Dune and/or beach __________square feet 

4. For bulkheads, is any part of the project maintenance or replacement of a previously authorized, currently 
serviceable, existing structure? ____ Yes____ No. 

If yes, will the construction of the new bulkhead be no further than two (2) feet channelward of the existing 
bulkhead? _____Yes ____No. 

If no, please provide an explanation for the purpose and need for the additional encroachment. 
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2352 ft² of Flexamat (147' x 16') will be installed in a cut and fill grading behind the decaying 
bulkhead. An additional 9 cuyds of clean sand will be overlain and compacted prior to mat 
installation in the space behind MLW and up to 1.5X the tide range, approximately 14' behind 
the remnants of the existing bulkhead.

2352 ft² of Flexamat (147' x 16') will be installed in a cut and fill grading behind the decaying 
bulkhead. An additional 9 cuyds of clean sand will be overlain and compacted prior to mat 
installation in the space behind MLW and up to 1.5X the tide range, approximately 14' behind 
the remnants of the existing bulkhead.



  

   

 
 

  
 

 

  

  

 

   
 

 
   

  
 

   

 
 

 

 

 
 

 

 

________________________________________________________ 

Part 3 – Appendices (continued) 

5. 

6. 

7. 

Describe the type of construction and all materials to be used, including source of backfill material, if 
applicable (e.g., vinyl sheet-pile bulkhead, timber stringers and butt piles, 100% sand backfill from upland 
source; broken concrete core material with Class II quarry stone armor over filter cloth). 
NOTE: Drawings must include construction details, including dimensions, design and all 
materials, including fittings if used. 

If using stone, broken concrete, etc. for your structure(s), what is the average weight of the: 
Core (inner layer) material__________ pounds per stone       Class size ________ 
Armor (outer layer) material __________ pounds per stone   Class size ________ 

For beach nourishment, including that associated with breakwaters, groins or other structures, provide the 
following: 

• Volume of material 

• Area to be covered 

___________ cubic yards channelward of mean low water 
___________ cubic yards landward of mean low water 
___________ cubic yards channelward of mean high water 
___________ cubic yards landward of mean high water 

___________ square feet channelward of mean low water 
___________ square feet landward of mean low water 
___________ cubic yards channelward of mean high water 
___________ cubic yards landward of mean high water 

• Source of material, composition (e.g. 90% sand, 10% clay):___________________________ 
• Method of transportation and placement: 

• Describe any proposed vegetative stabilization measures to be used, including planting schedule, 
spacing, monitoring, etc. Additional guidance is available at 
http://www.vims.edu/about/search/index.php?q=planting+guidelines: 
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93% sand, 7% clay93% sand, 7% clay

Truck from pit to yard dump. Tracked Skid steer from dump to shoreline.Truck from pit to yard dump. Tracked Skid steer from dump to shoreline.

See attachments for Flexamat Specs and Materials 
Clean sand source: upland pit in Middlesex County
See attachments for Flexamat Specs and Materials 
Clean sand source: upland pit in Middlesex County

Flexamat will be planted 1' on center in the grid between revetment blocks.  
It will take up to 2 years to achieve saturation as the marsh grass sends out rhizomes in its 
second year after planting. 

Flexamat will be planted 1' on center in the grid between revetment blocks.  
It will take up to 2 years to achieve saturation as the marsh grass sends out rhizomes in its 
second year after planting. 



  

  

  

 
     

    
   

   

  
 

  

  

 

  
 

  
 

 
 

  
 

 
 

 
 

 

Part 3 – Appendices (continued) 

Appendix C: Crossings in, on, over, or under, waters, submerged lands, tidal wetlands and/or dunes and 
beaches, including but not limited to, bridges, walkways, pipelines and utility lines. 
1. 

2. 

3. 

4. 

5. 

6. 

What is the purpose and method of installation of the crossing? 

What is the width of the waterway and/or wetlands to be crossed 
from mean high water to mean high water (tidal waters)? _______ feet. 
from mean low water to mean low water (tidal waters)? _______ feet. 
from ordinary high water to ordinary high water (non-tidal waters)? _______ feet. 

For bridges (footbridges, golf cart bridges, roadway bridges, etc.), what is the width of the structure over the 
tidal wetlands, dunes/beaches and/or submerged lands? ____________square feet. 

For overhead crossings: 
a. What will be the height above mean high water? _______feet. 
b. If there are other overhead crossings in the area, what is the minimum height? _____feet. 
c. If the proposed crossing is an electrical line, please confirm the total number of electrical 

circuits: _________ 

For buried crossings, what will be the depth below the substrate? __________feet.  Will the proposed utility 
provide empty conduits for any additional utilities that may propose to co-locate at a later date? _____Yes 
_____No. 

Will there be any excavation or fill required for placement of abutments, piers, towers, or other permanent 
structures on State-owned submerged lands, tidal wetlands, and dunes/beaches? ____Yes ____ No. 

If yes, please provide the following: 

a. Amount of excavation in wetlands _________ cubic yards 
_________ square feet 

b. Amount of excavation in submerged land _________ cubic yards 
_________ square feet 

c. Amount of excavation in dune/beach _________ cubic yards 
_________ square feet 

d. Amount of fill in wetlands _________ cubic yards 
_________ square feet 

e. Amount of fill in submerged lands _________ cubic yards 
_________ square feet 

f. Amount of fill in dune/beach ________ cubic yards 
________ square feet 
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Part 3 – Appendices (continued) 

Appendix D: Aquaculture Related Structures such as cages and floats.  Before completing this 
appendix, please review the aquaculture requirements summary at: 
http://mrc.virginia.gov/Shellfish_Aquaculture.shtm. 

1. Will the activity be for commercial purposes?    _____Yes    _____ No. 

If Yes and structures will be placed upon an oyster ground lease, you may qualify for the VMRC 
General Permit #4 for Temporary Protective Enclosures for Shellfish. For more info see: 
http://www.mrc.virginia.gov/regulations/MRC_Scanned_Regs/Shellfish_Mix/fr1130_12-0107.pdf. If 
you qualify for the General Permit #4, or if such structures are proposed that are not on an oyster 
planting ground lease, or for floating structures of any kind, complete this Joint Permit Application and 
include the necessary information requested below in question 2 through 11. 

If No, you may qualify for the VMRC General Permit #3, for Noncommercial Riparian Shellfish 
Growing (i.e. “Gardening”) For more information see: 
http://www.mrc.virginia.gov/forms/VGP3_Aquaculture.doc.pdf. If you qualify for this general permit 
use the Abbreviated Joint Permit Application For Noncommercial Riparian Shellfish Aquaculture 
Structures available at https://mrc.virginia.gov/forms/2019/VGP3_Aquaculture_form_2019.pdf do not 
use this Joint Permit Application. 

2. Will aquaculture structures be attached to an existing pier or other structure? ____ Yes ____ No. 

3. The plat file # if proposed upon oyster planting ground lease(s).___________________________ 

4. The maximum area where enclosures are proposed. ___________ square feet 

5. The maximum number of enclosures being proposed to be deployed. _____________ 

6. The species of shellfish to be cultured.  ____________________________ 

7. A detailed description of the enclosures to include width, length and height. 

8. In addition to the requirements itemized in Part 4 Project Drawings, the following additional information 
must be included on your project drawings: A general description of the area within 500 feet of deployment 
area. Provide a drawing that depicts existing marine resources such as SAV, shellfish beds, fixed fishing 
devices, public grounds, piers, water depths at mean low water, tide range, and the minimum clearance at 
mean low tide over the enclosures. 

9. Provide the date enclosures are proposed to be deployed _______________.  How will the structures be 
secured? ______________________________________________________________________. 
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Part 3 – Appendices (continued) 

10. List of all riparian land owners within 500 feet of the area where enclosures are proposed along with a map 
(tax map or other suitable map) depicting the locations of such parcels or riparian property owner 
acknowledgement forms signed by the riparian land owner with any comments concerning the enclosures 
deployment request. 

11. Proof that the applicant holds a current oyster or clam aquaculture product owners permit, and verification 
that the applicant is in compliance with Mandatory Harvest Reporting requirements, and verification that the 
current years oyster ground rent is paid, if structures are proposed on an oyster ground lease. 
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Part 4 - Project Drawings 

Plan view and cross-sectional view drawings are required for all projects. Application 
drawings do not need to be prepared by a professional draftsman, but they must be clear, accurate, and should 
be to an appropriate scale.  If a scale is not used, all dimensions must be clearly depicted in the drawings.  If 
available, a plat of the property should be included, with the existing and proposed structures clearly indicated.  
Distances from the proposed structure(s) to fixed points of reference (benchmarks) and to the adjacent property 
lines must be shown.  A vicinity map (County road map, USGS Topographic map, etc.) must also be provided 
to show the location of the property. NOTE:  The sample drawings have been included at the end of this 
section to provide guidance on the information required for different types of projects.  Clear and accurate 
drawings are essential for project review and compliance determination.  Incomplete or unclear drawings may 
cause delays in the processing of your application. 

The following items must be included on ALL project drawings: (plan and cross-sectional, 
as appropriate) 

- name of project 
- north arrow 
- scale 
- waterway name 
- existing and proposed structures, labeled as such 
- dimensions of proposed structures 
- mean high water and mean low water lines 
- all delineated wetlands and all surface waters on the site, including the Cowardin 

classification (i.e., emergent, scrub-shrub, or forested) for those surface waters (if 
applicable) 

- limits of proposed impacts to surface waters, such as fill areas, riprap scour 
protection placement, and dredged areas, and the amount of such impacts in square 
feet and acres 

- ebb/flood direction 
- adjacent property lines and owner’s name 
- distances from proposed structures to fixed points of reference (benchmarks) and 

adjacent property lines 
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Part 5 - Chesapeake Bay Preservation Act Information 

All proposed development, redevelopment, land disturbance, clearing or grading related to this 
Tidewater JPA must comply with the Chesapeake Bay Preservation Area Designation and 
Management Regulations, which are enforced through locally adopted Chesapeake Bay Preservation 
Area (CBPA) ordinances.  Compliance with state and local CBPA requirements mandates the 
submission of a Water Quality Impact Assessment (WQIA) for the review and approval of the local 
government.  Contact the appropriate local government office to determine if a WQIA is required for the 
proposed activity(ies). 

Because the 84 local governments within Tidewater Virginia are responsible for enforcing the 
CBPA Regulations, the completion of the JPA process does not constitute compliance with the Bay 
Act Regulations nor does it guarantee that the local government will approve encroachments into 
the RPA that may result from this project. Applicants should contact their local government as early 
in the design process as possible to ensure that the final design and construction of the proposed project 
meets all applicable CBPA requirements.  Early cooperation with local government staff can help 
applicants avoid unnecessary and costly delays to construction.  Applicants should provide local 
government staff with information regarding existing vegetation within the Resource Protection Area 
(RPA) as well as a description and site drawings of any proposed land disturbance, construction, or 
vegetation clearing. As part of their review and approval processes, local government staff will evaluate 
the proposed project and determine whether or not approval can be granted. Once the locality has made 
a decision on the project, they will advise the Local Wetlands Boards and other appropriate parties of 
applicable CBPA concerns or issues.  

Resource Protection Areas (RPAs) are composed of the following features: 
1. Tidal wetlands; 
2. Nontidal wetlands connected by surface flow and contiguous to tidal wetlands or water 

bodies with perennial flow; 
3. Tidal shores; 
4. Other lands considered by the local government to meet the provisions of subsection A of 

9VAC25-830-80 and to be necessary to protect the quality of state waters; and 
5. A buffer area not less than 100 feet in width located adjacent to and landward of the 

components listed in subdivisions 1 through 4 above, and along both sides of any water body 
with perennial flow. 

Notes for all projects in RPAs 
Development, redevelopment, construction, land disturbance, or placement of fill within the RPA 
features listed above requires the approval of the locality and may require an exception or variance from 
the local Bay Act ordinance.  Please contact the appropriate local government to determine the types of 
development or land uses that are permitted within RPAs. 

Pursuant to 9VAC25-830-110, on-site delineation of the RPA is required for all projects in CBPAs. 
Because USGS maps are not always indicative of actual “in-field” conditions, they may not be used to 
determine the site-specific boundaries of the RPA.  

Notes for shoreline erosion control projects in RPAs 
Re-establishment of woody vegetation in the buffer will be required by the locality to mitigate for the 
removal or disturbance of buffer vegetation associated with your proposed project.  Please contact the 
local government to determine the mitigation requirements for impacts to the 100-foot RPA buffer. 
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Part 5 - Chesapeake Bay Preservation Act Information (continued) 

Pursuant to 9VAC25-830-140 5 a (4) of the Virginia Administrative Code, shoreline erosion projects are 
a permitted modification to RPAs provided that the project is based on the “best technical advice” and 
complies with applicable permit conditions.  In accordance with 9VAC25-830-140 1 of the Virginia 
Administrative Code, the locality will use the information provided in this Part V, in the project 
drawings, in this permit application, and as required by the locality, to make a determination that: 

1. Any proposed shoreline erosion control measure is necessary and consistent with the nature of the 
erosion occurring on the site, and the measures have employed the “best available technical advice” 

2. Indigenous vegetation will be preserved to the maximum extent practicable 
3. Proposed land disturbance has been minimized 
4. Appropriate mitigation plantings will provide the required water quality functions of the buffer 

(9VAC25-830-140 3) 
5. The project is consistent with the locality’s comprehensive plan 
6. Access to the project will be provided with the minimum disturbance necessary. 
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3 miles (state) 
12 miles (federal) 

and DEQ (including isolated wetlands) 
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10/30/2020 King and Queen Web LoGIStics

https://kingandqueengis.timmons.com/#/mwl?location=-76.730268_37.479526&zoom=18 1/1

King and Queen County

 Download Excel Tabular Data Clear All Results Map My Results

-76.728417, 37.480141

(http://www.kingandqueenco.net/)
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10/30/2020 Google Maps

https://www.google.com/maps/@37.480217,-76.7285841,12z 1/1

Map data ©2020 2 mi 
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FLEXAMAT

EXISTING GROUND

24" VERTICAL
ANCHOR TRENCH

24"
ANCHOR
TRENCH

FLEXAMAT

CURLEX II UNDERLAYMENT
SEAM, MINIMUM OF 12" UNDER
BOTH MATS

SEED PRIOR
TO INSTALLATION

24" ANCHOR TRENCH

PROFILE VIEW
PROFILE VIEW -
LONGITUDINAL SEAM

FLEXAMAT SECTIONS MEET, INSTALL
TIGHT TO ONE ANOTHER, ENSURING

NO GAPS.SECURE MATS ALONG SEAM
WITH #3 REBAR - 18" "U" ANCHORS IN 3'

INCREMENTS. ONE LEG OF THE U
ANCHOR SHALL STRADDLE THE

GEOGRID TWO CORD ON EACH SIDE
OF THE SEAM.

RIPRAP

2'

VARIES

12"12"

CONSTRUCTION NOTES:

1. GRADE A UNIFORM SUBGRADE. ALL SUBGRADE SURFACES PREPARED FOR PLACEMENT OF MATS SHALL BE
SMOOTH AND FREE OF ALL ROCKS, STICKS, ROOTS, OTHER PROTRUSIONS, OR DEBRIS OF ANY KIND. THE
PREPARED SURFACE SHALL PROVIDE A FIRM UNYIELDING FOUNDATION FOR THE MATS.

2. APPLY SEED DIRECTLY TO THE PREPARED SOIL PRIOR TO INSTALLATION OF MATS.  USE SEED AND /OR
TOPSOIL PER PROJECT SPECIFICATIONS.

3. FLEXAMAT SHALL EXTEND A MINIMUM OF 2' BEYOND THE RIPRAP ALONG TOE OF MAT.
4. AT ANY SEAMS IN THE MAT, THE FLEXAMAT SHALL BE MANUALLY FLIPPED BACK 3' THE LENGTH OF THE SEAM

ON BOTH ADJACENT MATS.  RECYCLEX TRM UNDERLAYMENT SHALL BE INSTALLED UNDER THE SEAM, WITH A
MINIMUM OF 12"  OF THE UNDERLAYMENT UNDER EITHER MAT.  MAT SHALL THEN BE MANUALLY FLIPPED BACK
INTO PLACE SO THAT THE FLEXAMAT SECTIONS FIT TIGHTLY.  A CONCRETE SAW MAY BE NECESSARY TO CUT
MAT TO FIT TIGHTLY TO ADJACENT SECTION OF MAT.

5. SECURE SEAMS WITH #3 REBAR - 18" "U' ANCHORS IN 3' INCREMENTS. ONE LEG OF THE "U" ANCHORS SHALL
EXTEND OVER GEOGRID CORDS ON EITHER SIDE OF THE SEAM. .

6. SECURE INITIAL LEADING EDGE OF THE TOP OF MAT IN 24" DEEP ANCHOR TRENCH.

FLEXAMAT   INFORMATION

Manufacturer: Motz Enterprises, Inc.
Product Name: Flexamat
Address: 3153 Madison Road

Cincinnati, Ohio 45209
Telephone: 513-772-6689
Email: Info@Flexamat.com
Website: www.Flexamat.com

FLEXAMAT

SHORELINE ARMORING UNDER RIPRAP - WAVE ACTION

INSTALLATION DETAIL

®

®
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Flexamat – Tied Concrete Block Mats 

1. DESCRIPTION 

Flexamat – Tied Concrete Block Erosion Control Mats 

This work shall consist of furnishing and placing the Flexamat system in accordance with this specification 
and conforming with the lines, grades, design, and dimensions shown on the plans. 

2. MATERIALS 

Flexamat is manufactured from individual concrete blocks tied together with high strength polypropylene bi-
axial geogrid.  Each block is tapered, beveled and interlocked and includes connections that prevent lateral 
displacement of the blocks within the mats when they are lifted for placement.   

Tied Concrete Block Mats shall be Flexamat, manufactured by Motz Enterprises, Inc. or approved equal (See 
Section 3, Alternative Products). 

2.1. Blocks.  Furnish blocks manufactured with concrete conforming to the cement requirements of ASTM C150 
and to the aggregate requirements of ASTM C33.  Meet a minimum compressive strength of 5,000 psi at 28 
days.  Furnish blocks that have a minimum weight of 3 lb. per block.  Blocks shall be placed no further than 2 
in. apart. 

2.2. Polypropylene Bi-Axial Geogrid.  Provide revetment mat that is constructed of a high tenacity, low 
elongating, and continuous filament polypropylene fibers that is securely cast into and embedded within the 
base of the concrete blocks and obtains connection strength greater than that of the geogrid.  Ensure the 
geogrid meets the requirements of Table 1: 

Table1 
Polypropylene Bi-Axial Geogrid 

Description Requirement 

UV Stabilization  2% Carbon Black 

Ultimate Tensile Strength 2055 lb./lf 

 

2.3. Underlayment Materials – Three backing options: 

• Standard Flexamat – Includes Curlex® II backing 

• Flexamat Plus – Includes both Curlex® II and Recyclex TRM-V 

• Flexamat with Filter Fabric – Includes non-woven filter fabric backing.   

The backing material shall be packaged within roll of Flexamat. 
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Curlex® II: 
Curlex II erosion control blanket (ECB) consists of a specific cut of naturally seed free Great Lakes Aspen curled wood 
excelsior with 80% six-inch fibers or greater fiber length.  It is of consistent thickness with fibers evenly distributed 
throughout the entire area of the blanket.  The top and bottom of each blanket is covered with degradable polypropylene 
netting.   

 
 
Index Property   Test Method  Value    

 Thickness   ASTM D 6525  0.418 in (10.62 mm) 
 Light Penetration  ASTM D 6567  34.6% 
 Resiliency   ASTM D 6524  64% 
 Mass per Unit Area  ASTM D 6475  0.57 lb/yd2 (309 g/m2) 
 MD-Tensile Strength Max. ASTM D 6818   127.0 lb/ft (1.9 kN/m) 
 TD-Tensile Strength Max. ASTM D 6818  50.9 lb/ft (0.7 kN/m) 
 MD-Elongation   ASTM D 6818  28.64% 
 TD-Elongation   ASTM D 6818  29.84% 
 Swell    ECTC Procedure  89% 

Water Absorption  ASTM D 1117/ECTC 199% 
Bench-Scale Rain Splash  ECTC Method 2  SLR = 6.84 @ 2 in/hr 2,3 

 Bench-Scale Rain Splash  ECTC Method 2  SLR = 7.19 @ 4 in/hr 2,3 
 Bench-Scale Rain Splash  ECTC Method 2  SLR = 7.56 @ 6 in/hr 2,3 
 Bench-Scale Shear  ECTC Method 3  2.6 lb/ft2 @ 0.5 in soil loss 3 

Germination Improvement ECTC Method 4  645%  
 

1 Weight is based on a dry fiber weight basis at time of manufacture.  Baseline moisture content of Great Lakes Aspen excelsior 
is 22%. 

 
2 SLR is the Soil Loss Ratio, as reported by NTPEP/AASHTO.  3 Bench-scale index values should not be used for design 
purposes. 

 
 
Recyclex® TRM: 
Recyclex TRM – V is a permanent non-degradable Turf Reinforcement Mat (TRM), consists of 100% post-consumer 
recycled polyester (green or brown bottles) with 80% five-inch fibers or greater fiber length.  It is of consistent thickness 
with fibers evenly distributed throughout the entire area of the TRM.  The top and bottom of each TRM is covered with 
heavy duty polypropylene net.  Fibers are tightly crimped and curled to allow fiber interlock, and to retain 95% memory 
of the original shape after loading by hydraulic events. Fibers have a specific gravity greater than 1.0; therefore, the 
blanket will not float during hydraulic events.  Recyclex TRM – V meets Federal Government Executive Order initiatives 
for use of products made from, or incorporating, recycled materials.  Recyclex TRM – V shall be manufactured in the 
U.S.A. and the fibers shall be made from 100a% recycled post-consumer goods. 

 
Index Property   Test Method  Value    

 Thickness   ASTM D 6525  0.294 in (7.47 mm) 
 Light Penetration  ASTM D 6567  57% 
 Resiliency   ASTM D 6524  86% 
 Mass per Unit Area  ASTM D 6566  0.50 lb/yd2 (271 g/m2) 
 MD-Tensile Strength Max. ASTM D 6818   295.2 lb/ft (4.32 kN/m) 
 TD-Tensile Strength Max. ASTM D 6818  194.4 lb/ft (2.85 kN/m) 
 MD-Elongation   ASTM D 6818  32.2% 
 TD-Elongation   ASTM D 6818  40.8% 
 Swell    ECTC Procedure  8% 

Water Absorption  ASTM D 1117/ECTC 33.8% 
Specific Gravity   ASTM D 792  1.21  
UV Stability   ASTM D 4355 (1,000 hr) 80% minimum 
Porosity    Calculated  97.5% 
Bench-Scale Rain Splash  ECTC Method 2  SLR = 4.13 @ 2 in/hr 1,2 

 Bench-Scale Rain Splash  ECTC Method 2  SLR = 4.97 @ 4 in/hr 1,2 
 Bench-Scale Rain Splash  ECTC Method 2  SLR = 5.99 @ 6 in/hr 1,2 
 Bench-Scale Shear  ECTC Method 3  2.40 lb/ft2 @ 0.5 in soil loss 2 

Germination Improvement ECTC Method 4  353% 
 
1 SLR is the Soil Loss Ratio, as reported by NTPEP/AASHTO.  2 Bench-scale index values should not be used for design purposes 

 

 

ADDITIONAL INFORMATION/REVISIONS Received by VMRC August 1, 2021   /blh



 

3 - 5  

10oz non-woven filter fabric:   

The underlayment material shall be packaged in roll of Flexamat and shall meet the following characteristics:   

 

 

2.4. Cover the mat or otherwise protect it during long periods of storage to protect against degradation of the 
backing material as recommended by the manufacturer. 

2.5. Mats will be rolled for shipment and are packaged with handling straps. These handling straps shall only be 
used for lifting below 2 ft. to place heavy duty lifting straps under rolls.    Upon delivery, rolls may be left 
exposed for up to 30 days.  If exposure will exceed 30 days, cover or tarp the rolls to minimize UV exposure. 

All mats to be inspected upon delivery.  Assure that all units are sound and free of defects that would 
interfere with the proper placing of the unit or impair the strength or permanence of the construction. 

Chipping or missing concrete resulting in a weight loss exceeding 15% of the average weight of a concrete 
unit is grounds for rejection by the engineer.  Replace, repair or patch the damaged areas per the 
manufacturer’s recommendations. 

3. ALTERNATIVE PRODUCTS 

Alternative products may be considered if composition matches the materials detailed in Section 2.  Such 
products must be pre-approved in writing by the Engineer prior to bid date. Alternative product packages 
must be submitted to the Engineer a minimum of fifteen (15) days prior to bid date. Submittal packages for 
alternate products must include, as a minimum, the following: 

a. Product Properties – Composition of materials, stating product is comprised of the following 
components: 

i. Concrete Blocks - minimum compressive strength of 5,000 psi at 28 days.  Furnish blocks 
that have a minimum weight of 3 lb. per block.  Blocks shall be placed no further than 2 in. 
apart. 

ii. Polypropylene Bi-Axial Geogrid – minimum tensile strength of 2055lbs 

iii. Underlayment - Minimum of a double-net excelsior (wood fiber) blanket, plus additional turf 
reinforcement or filter fabric as specified by design engineer.  Underlayment must be 
packaged within the Tied Concrete Block Mat rolls. 
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b. Full-Scale laboratory testing performed by an independent 3rd party testing facility with associated 
engineered calculations certifying the hydraulic capacity of the proposed Tied-Concrete Block Erosion 
Control Mat meets the performance requirements listed in Section 4 of this specification. 

c. A list of 15 comparable projects in terms of project size, application and material dimensions in the 
United States, where the results of the specific alternative material’s use can be verified and reviewed 
for system integrity and sustained after a minimum of 5 years of service life. 

 

 

4. PERFORMANCE 

Full-Scale laboratory testing performed by an independent 3rd party testing facility with associated engineered 
calculations certifying the hydraulic capacity of the proposed Tied-Concrete Block Erosion Control Mat meets 
the following requirements:  

Test Tested Value Bed Slope Soil Classification Limiting Value 

ASTM 6460 Shear Stress 30% Sandy Loam (USDA) 24lb./ft2 

ASTM 6460 Velocity 20% Loam (USDA) 30 ft./sec 

 

5. EQUIPMENT 

Provide the proper equipment to place the mat that will not damage the mat material or disturb the top soil 
subgrade and seed bed. 

6. CONSTRUCTION 

Prior to installing Flexamat, prepare the subgrade as detailed in the plans.  All subgrade surfaces to be 
smooth and free of all rocks, stones, sticks, roots, and other protrusions or debris of any kind that would 
result in an individual block being raised more than 3/4 in. above the adjoining blocks.   When seeding is 
shown on the plans, provide subgrade material that can sustain growth. 

Ensure the prepared subgrade provides a smooth, firm, and unyielding foundation for the mats.  The 
subgrade shall be graded into a parabolic or trapezoidal shape to concentrate flow to middle of mat or mats.   

When vegetation is required, distribute seed on the prepared topsoil subgrade before installation of the 
concrete mats in accordance with the specifications. 

Install mats to the line and grade shown on the plans and per the manufacturer’s guidelines.  The 
manufacturer or authorized representative will provide technical assistance during the slope preparation and 
installation of the concrete block mats as needed. 

Provide a minimum 18 in. deep concrete mat embedment toe trench at all edges exposed to concentrated 
flows.   Recess exterior edges subject to sheet flow a minimum of 3 in. 

When needed, provide fastening or anchoring as recommended by the manufacturer or engineer for the site 
conditions. 
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For seams parallel to the flow line in ditch or channel applications, center a minimum 3 ft. wide strip of soil 
retention blanket under the seam.  Fasten along the seam at 5 ft. maximum spacing.  Parallel seams in the 
center of the ditch shall be avoided when possible. 

Shingle seams perpendicular to the flow line with the downstream mat recessed a minimum of 2 blocks 
under the upstream mat and fastened together along the seam at 2 ft. maximum spacing if required by 
manufacturer or engineer. 

7. MEASUREMENT 

This Item will be measured by the square foot as shown on the plans, complete in place. 

8. PAYMENT 

The work performed and materials furnished in accordance with this Item and measured as provided under 
“Measurement” will be paid for at the unit price bid for “Flexamat”.   This price is full compensation for loading 
and transporting, placing concrete block mats; excavation and disposal; furnishing topsoil and bedding; and 
equipment, labor, materials, tools, and incidentals.  
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Attachment 6: M.K. Hodges JPA and Design (adjacent property) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



From: Chris Davis
To: Joshua Rellick; jpa.permits@mrc.virginia.gov; Birge, Tiffany
Cc: Keith Hodges
Subject: Revised Keith Hodges JPA #21-0820
Date: Sunday, August 1, 2021 3:37:35 PM
Attachments: Keith Hodges Revised JPA 8-1-2021.pdf

Keith Hodges Revised Plan View 8-1-21 (4).png
Keith Hodges Profile Dwgs 12-16-20.png
Hodges Area Map.pdf
Hodges Local Map.pdf
Hodges Keith Signature page 9.pdf
Hodges Keith Signature Pg 10.pdf

Find attached documents with the revisions requested per Joshua Rellick on July 30th
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Regulatory Agency Contact Information 

Virginia Marine Resources Commission (VMRC) 
Habitat Management Division 

380 Fenwick Road, Building 96 
Fort Monroe, VA 23651 

Phone: (757) 247-2200, Fax: (757) 247-8062  
Website: http://www.mrc.virginia.gov/hmac/hmoverview.shtm 

United States Army Corps of Engineers (USACE) 
Norfolk District

               803 Front Street, ATTN: CENAO-WR-R 
Norfolk, Virginia 23510-1011 

Phone: (757) 201-7652, Fax: (757) 201-7678 
Website: http://www.nao.usace.army.mil/Missions/Regulatory.aspx 

Virginia Department of Environmental Quality (DEQ) 
Virginia Water Protection Permit 

Program 
Post Office Box 1105 

Richmond, Virginia 23218 
       Phone: (804) 698-4000 

Website: http://www.deq.virginia.gov/ 

LOCAL WETLANDS BOARD (LWB) CONTACT 
INFORMATION:
Links to LWB information on the Web can be found at 
http://ccrm.vims.edu/permits_web/guidance/local_wetlands_boards.html 
In addition, the phone numbers listed below can be used to contact the LWB.  Please 
be advised that these phone numbers are subject to change at any time. 

Accomack County (757) 787-5721, Cape Charles (757) 331-3259, Charles City County (804) 829-
9296, Chesapeake (757) 382-6248, Colonial Heights (804) 520-9275, Essex County (804) 443-
4951, Fairfax County (703) 324-1364, Fredericksburg (540) 372-1179, Gloucester County (804) 
693-2744, Hampton (757) 727-6140, Hopewell (804) 541-2267, Isle of Wight County (757) 365-
6211, James City County (757) 253-6673, King and Queen County (804) 769-4978, King George
County (540) 775-7111, King William County (804) 769-4927,  Lancaster County (804) 462-5220,
Mathews County (804) 725-5025, Middlesex County (804) 758-0500, New Kent County (804)
966-9690, Newport News (757) 247-8437, Norfolk (757) 664-4368, Northampton County (757)
678-0442, Northumberland County (804) 580-8910, Poquoson (757) 868-3040,  Portsmouth (757)
393-8836, Prince William County (703) 792-6984, Richmond County (804) 333-3415, Stafford
County (540) 658-8668, Suffolk (757) 923-3650, Virginia Beach (757) 427-8246, Westmoreland
County (804) 493-0120, West Point (804) 843-3330, Williamsburg (757) 220-6130, York County
(757) 890-3538

Application Revised: October 2019 1 
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Tidewater Joint Permit Application (JPA) 
For Projects Involving Tidal Waters, Tidal Wetlands 

and/or Dunes and Beaches in Virginia 

This application may be used for most commercial and noncommercial projects involving tidal waters, 
tidal wetlands and/or dunes and beaches in Virginia which require review and/or authorization by 
Local Wetlands Boards (LWB), the Virginia Marine Resources Commission (VMRC), the Department 
of Environmental Quality (DEQ), and/or the U. S. Army Corps of Engineers (USACE).  This 
application can be used for: 

• Access-related activities, including piers, boathouses, boat ramps (without associated dredging or
excavation*), moorings, marinas.

• Shoreline stabilization projects including living shorelines, riprap revetments, marsh toe
stabilization, bulkheads, breakwaters, beach nourishment, groins, and jetties. It is the policy of the
Commonwealth that living shorelines are the preferred alternative for stabilizing tidal shorelines
(Va. Code § 28.2-104.1).

• Crossings over or under tidal waters and wetlands including bridges and utility lines (water,
sewer, electric).

• Aquaculture structures, including cages and floats except “oyster gardening”**

*Note: for all dredging, excavation, or surface water withdrawal projects you MUST use the Standard
JPA form; for noncommercial, riparian shellfish aquaculture projects (i.e., “oyster gardening”) you must
use the abbreviated JPA found at https://mrc.virginia.gov/forms/2019/
VGP3_Aquaculture_form_2019.pdf or call VMRC for a form.

The DEQ and the USACE use this form to determine whether projects qualify for certain General, 
Regional, and/or Nationwide permits. If your project does not qualify for these permits and you need a 
DEQ Virginia Water Protection permit or an individual USACE permit, you must submit the Standard 
Joint Permit application form. You can find this application at 
http://www.nao.usace.army.mil/Missions/Regulatory/JPA.aspx. Please note that some health departments and 
local agencies, such as local building officials and erosion and sediment control authorities, do not use 
the Joint Permit Application process or forms and may have different informational requirements. The 
applicant is responsible for contacting these agencies for information regarding those permitting 
requirements. 

HOW TO APPLY 

Submit one (1) completed copy of the Tidewater JPA to VMRC: 
1. If by mail or courier, use the VMRC address provided on page 1.
2. If by electronic mail, address the package to: JPA.permits@mrc.virginia.gov. The application

must be provided in the .pdf format and should not exceed 10 MB. If larger than 10 MB you may
provide a file transfer protocol (ftp) site for download purposes.

The Tidewater JPA should include the following: 
1. Part 1 – General Information
2. Part 2 – Signatures
3. Part 3 - Appendices (A, B, C, and/or D as applicable to your project)
4. Part 4 – Project Drawings.

The drawings shall include the following for ALL projects:
• Vicinity Map (USGS topographic map, road map or similar showing project location)
• Plan View Drawing (overhead, to scale or with dimensions clearly marked)
• Section View Drawing (side-view, to scale or with dimensions clearly marked)

Application Revised: October 2019 2 
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Sample drawings are included at the end of Part 4 of this application to show examples of the 
information needed to consider your application complete and allow for the timely processing. 

When completing this form, use the legal name of the applicant, agent, and/or property owner.  For DEQ 
application purposes, legal name means the full legal name of an individual, business, or other 
organization. For an individual, the legal name is the first name, middle initial, last name, and suffix. For 
an entity authorized to do business in Virginia, the legal name is the exact name set forth in the entity's 
articles of incorporation, organization or trust, or formation agreement, as applicable. Also provide the 
name registered with the State Corporation Commission, if required to register.  DEQ issues a permit or 
grants coverage to the so-named individual or business, who becomes the ‘permittee’. Correspondence 
from some agencies, including permits, authorizations, and/or coverage, may be provided via electronic 
mail. If the applicant and/or agent wishes to receive their permit via electronic mail, please remember to 
include an e-mail address at the requested place in the application. 

In order for projects requiring LWB authorization to be considered complete (Virginia Code § 28.2-
1302); “The permit application shall include the following: the name and address of the applicant; a 
detailed description of the proposed activities; a map, drawn to an appropriate and uniform scale, 
showing the area of wetlands directly affected, the location of the proposed work thereon, the area of 
existing and proposed fill and excavation, the location, width, depth and length of any proposed channel 
and disposal area, and the location of all existing and proposed structures, sewage collection and 
treatment facilities, utility installations, roadways, and other related appurtenances of facilities, 
including those on the adjacent uplands; a description of the type of equipment to be used and the means 
of access to the activity site; the names and addresses of record of adjacent land and known claimants of 
water rights in or adjacent to the wetland of whom the applicant has notice; an estimate of cost; the 
primary purpose of the project; and secondary purpose of the proposed project; a complete description 
of measures to be taken during and after alteration to reduce detrimental offsite effects; the completion 
date of the proposed work, project, or structure; and such additional materials and documentation as the 
wetlands board may require.” 

You may include signed Adjacent Property Owner (APO) Acknowledgement Forms found at the end of 
this Short Form.  You must provide these addresses in Part 1 whether or not you use the APO forms.  
VMRC will request comments from APOs for projects that require permits for encroachment over state-
owned submerged lands. VMRC or your local wetlands board must notify all APO’s of public hearings 
required for all proposals involving tidal wetlands and dunes/beaches that are not authorized by statute. 
This information will not be used by DEQ to meet the requirements of notifying riparian land owners. 

Regional Permit 17 (RP-17), authorizes the installation and/or construction of open-pile piers, mooring 
structures/devices, fender piles, covered boathouses/boatslips, boatlifts, osprey pilings/platforms, 
accessory pier structures, and certain devices associated with shellfish gardening, for private use, subject 
to strict compliance with all conditions and limitations further set out in the RP-17 enclosure located at 
http://www.nao.usace.army.mil/Missions/Regulatory/RBregional/. In addition to the information 
required in this JPA, prospective permittees seeking authorization under RP-17 must complete and 
submit the ‘Regional Permit 17 Checklist’ with their JPA. A copy of the ‘Regional Permit 17 Checklist’ 
is found on pages 13 and 14 of this application package. If the prospective permittee answers “yes” (or 
“N/A”, where applicable) to all of the questions on the ‘Regional Permit 17 Checklist’, the permittee is 
in compliance with RP-17 and will not receive any other written authorization from the Corps but may 
not proceed with construction until they have obtained all necessary state and local permits. Note: If the 
prospective permittee answers “no” to any of the questions on the ‘Regional Permit 17 Checklist’ 
then their proposed structure(s) does not meet the terms and conditions of RP-17 and written 
authorization from the Corps is required before commencement of any work. 
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Note: Land disturbance (grading, filling, etc.) or removal of vegetation associated with projects 
located in Chesapeake Bay Preservation Areas will require approval from local governments. 
Certain localities utilize this application during their Bay Act review.  Part 5 of this application is 
included to provide assistance for the applicant to comply with Bay Act /or Erosion and Sediment 
Control requirements concurrent with this application. 

WHAT HAPPENS NEXT 

Upon receipt of an application, VMRC will assign a permit application number to the JPA and will then 
distribute a copy of the application and any original plan copies submitted to the other regulatory 
agencies that are involved in the JPA process.  All agencies will conduct separate but concurrent reviews 
of your project.  Please be aware that each agency must issue a separate permit (or a notification that no 
permit is required).  Note that in some cases, DEQ may be taking an action on behalf of the USACE, 
such as when the State Program General Permit (SPGP) applies. Make sure that you have received all 
necessary authorizations, or documentation that no permit is required, from each agency prior to 
beginning the proposed work. 

During the JPA review process, site inspections may be necessary to evaluate a proposed project.  
Failure to allow an authorized representative of a regulatory agency to enter the property, or to take 
photographs of conditions at the project site, may result in either the withdrawal or denial of your permit 
application. 

For certain federal and state permit applications, a public notice is published in a newspaper having 
circulation in the project area, is mailed to adjacent and/or riparian property owners, and/or is posted on 
the agency’s web page.  The public may comment on the project during a designated comment period, if 
applicable, which varies depending upon the type of permit being applied for and the issuing agency.  In 
certain circumstances, the project may be heard by a governing board, such as a Local Wetlands Board, 
the State Water Control Board, or VMRC in cases where a locality does not have a wetlands board and 
with certain subaqueous cases.  You may be responsible for bearing the costs for advertisement of public 
notices. 

Public hearings that are held by VMRC occur at their regularly scheduled monthly commission meetings 
under the following situations: Protested applications for VMRC permits which cannot be resolved; 
projects costing over $500,000 involving encroachment over state-owned subaqueous land; and all 
projects affecting tidal wetlands and dunes/beaches in localities without a LWB.  All interested parties 
will be officially notified regarding the date and time of the hearing and Commission meeting 
procedures.  The Commission will usually make a decision on the project at the meeting unless a 
decision for continuance is made.  If a proposed project is approved, a permit or similar agency 
correspondence is sent to the applicant.  In some cases, notarized signatures, as well as processing fees 
and royalties, are required before the permit is validated.  If the project is denied, the applicant will be 
notified in writing. 

PERMIT APPLICATION OR OTHER FEES 

Do not send any fees with the JPA. VMRC is not responsible for accounting for fees required by other 
agencies. Please consult agency websites or contact agencies directly for current fee information and 
submittal instructions. 

 USACE:  Permit application fees are required for USACE Individual (Standard) permits.  A USACE
project manager will contact you regarding the proper fee and submittal requirements.
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 DEQ:  Permit application fees required for Virginia Water Protection permits – while detailed in
9VAC25-20 – are conveyed to the applicant by the applicable DEQ office
(http://www.deq.virginia.gov/Locations.aspx). Complete the Permit Application Fee Form and
submit it per the instructions to the address listed on the form.   Instructions for submitting any other
fees will be provided to the applicant by DEQ staff.

 VMRC: An application fee of $300 may be required for projects impacting tidal wetlands, beaches
and/or dunes when VMRC acts as the LWB. VMRC will notify the applicant in writing if the fee is
required. Permit fees involving subaqueous lands are $25.00 for projects costing $10,000 or less and
$100 for projects costing more than $10,000.  Royalties may also be required for some projects.  The
proper permit fee and any required royalty is paid at the time of permit issuance by VMRC.  VMRC
staff will send the permittee a letter notifying him/her of the proper permit fees and submittal
requirements.

 LWB: Permit fees vary by locality.  Contact the LWB for your project area or their website for fee
information and submittal requirements.  Contact information for LWBs may be found at
http://ccrm.vims.edu/permits_web/guidance/local_wetlands_boards.html.

FOR AGENCY USE ONLY 
Notes: 

JPA # 

APPLICANTS 
Part 1 – General Information 

PLEASE PRINT OR TYPE ALL ANSWERS:  If a question does not apply to your project, please 
print N/A (not applicable) in the space provided.  If additional space is needed, attach 8-1/2 x 11 inch 
sheets of paper. 

Check all that apply 
Pre-Construction Notification (PCN) 
NWP # _____________________ 
(For Nationwide Permits ONLY - No DEQ-
VWP permit writer will be assigned) 

Regional Permit 17 (RP-17) 

County or City in which the project is located:_________________________________________ 
Waterway at project site:___________________________________________________________ 
PREVIOUS ACTIONS RELATED TO THE PROPOSED WORK (Include all federal, state, and local pre application 

coordination, site visits, previous permits, or applications whether issued, withdrawn, or denied) 
Historical information for past permit submittals can be found online with VMRC - https://webapps.mrc.virginia.gov/public/habitat/ - or VIMS 

- http://ccrm.vims.edu/perms/newpermits.html

Agency Action / Activity Permit/Project number, including any 
non-reporting Nationwide permits 

previously used (e.g., NWP 13) 

Date of 
Action 

If denied, give reason 
for denial 
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Part 1 - General Information (continued) 
1. Applicant’s legal name* and complete mailing address: Contact Information: 

Home (____)_____________ 
Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
e-mail __________________ 

State Corporation Commission Name and ID Number (if applicable) _____________ 

2. Property owner(s) legal name* and complete address, if different from applicant: Contact Information: 
Home (____)_____________ 
Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
e-mail __________________ 

State Corporation Commission Name and ID Number (if applicable) _____________ 

3. Authorized agent name* and complete mailing Contact Information: 
address (if applicable): Home (____)_____________ 

Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
e-mail __________________ 

State Corporation Commission Name and ID Number (if applicable) _____________ 

* If multiple applicants, property owners, and/or agents, each must be listed and each must sign the applicant 
signature page. 

4. Provide a detailed description of the project in the space below, including the type of project, its 
dimensions, materials, and method of construction. Be sure to include how the construction site will 
be accessed and whether tree clearing and/or grading will be required, including the total acreage. If 
the project requires pilings, please be sure to include the total number, type (e.g. wood, steel, etc), 
diameter, and method of installation (e.g. hammer, vibratory, jetted, etc).  If additional space is 
needed, provide a separate sheet of paper with the project description. 
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M.Keith Hodges, PO Box 154, Urbanna, VA 
23175   (Lot#A13)

824-4023804

khodges@gloucesterpharmacy.com

Chris Davis  (ReadyReef Inc.) 
504 Smoketree Court 
North Chesterfield, VA   23236 338-3103804

chris.readyreef@gmail.com

The project is to install a Living Shoreline using Flexamat installed behind a decaying bulkhead on the York River to 
protect the eroding bank. Mat sections totaling 16’ wide x 75’ (1200 ft²) will be laid on a 3:1 slope and planted with 
marsh grasses. Flexamat meets the state definition (28.2-104.1) of a Living Shoreline (as required by SB776 passed 
in 2020) as “a shoreline management practice that provides erosion control and water quality benefits; protects, 
restores, or enhances natural shoreline habitat; and maintains coastal processes through the strategic placement of 
plants, stone, sand fill, and other structural and organic materials.” Flexamat enhances “coastal resilience and 
attenuation of wave energy and storm surge.” 
The Flexamat will be installed from the adjacent yard. Grading the slope will be followed with some sand overlay to 
create a solid, smooth foundation. No tree clearing is required. The mat is has underlayment to hold the sand on the 
slope while the concrete serves as revetment.   
The mat will be anchored mechanically and with marsh grass plants growing through it over time. The remnants of the 
existing bulkhead will be cut down and/or removed after the mat is installed.  
The mat ends at neighboring bulkhead returns will be overlain with filter cloth and riprap to prevent scouring from wave 
action against the bulkhead sections. 
There will be a gain of 963 ft² of Spartina marsh grasses in the mat and a buffer of Spartina Patens will be established 
at the top of the Flexamat and lawn interface. 
Equipment to be used: skid steer, Excavator, dump truck, flatbed truck and trailer, sand compactor, earth anchors 
driven by hammer drill run off generator. 
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M.Keith Hodges, PO Box 154, Urbanna, VA 
23175   (Lot#A13)
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The project is to install a Living Shoreline using Flexamat installed behind a decaying bulkhead on the York River to 
protect the eroding bank. Mat sections totaling 16’ wide x 75’ (1200 ft²) will be laid on a 3:1 slope and planted with 
marsh grasses. Flexamat meets the state definition (28.2-104.1) of a Living Shoreline (as required by SB776 passed 
in 2020) as “a shoreline management practice that provides erosion control and water quality benefits; protects, 
restores, or enhances natural shoreline habitat; and maintains coastal processes through the strategic placement of 
plants, stone, sand fill, and other structural and organic materials.” Flexamat enhances “coastal resilience and 
attenuation of wave energy and storm surge.” 
The Flexamat will be installed from the adjacent yard. Grading the slope will be followed with some sand overlay to 
create a solid, smooth foundation. No tree clearing is required. The mat is has underlayment to hold the sand on the 
slope while the concrete serves as revetment.   
The mat will be anchored mechanically and with marsh grass plants growing through it over time. The remnants of the 
existing bulkhead will be cut down and/or removed after the mat is installed.  
The mat ends at neighboring bulkhead returns will be overlain with filter cloth and riprap to prevent scouring from wave 
action against the bulkhead sections. 
There will be a gain of 963 ft² of Spartina marsh grasses in the mat and a buffer of Spartina Patens will be established 
at the top of the Flexamat and lawn interface. 
Equipment to be used: skid steer, Excavator, dump truck, flatbed truck and trailer, sand compactor, earth anchors 
driven by hammer drill run off generator. 
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create a solid, smooth foundation. No tree clearing is required. The mat is has underlayment to hold the sand on the 
slope while the concrete serves as revetment.   
The mat will be anchored mechanically and with marsh grass plants growing through it over time. The remnants of the 
existing bulkhead will be cut down and/or removed after the mat is installed.  
The mat ends at neighboring bulkhead returns will be overlain with filter cloth and riprap to prevent scouring from wave 
action against the bulkhead sections. 
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Part 1 - General Information (continued) 

5. Have you obtained a contractor for the project?  ___ Yes* ___ No.  *If your answer is “Yes” 
complete the remainder of this question and submit the Applicant’s and Contractor’s 
Acknowledgment Form (enclosed) 
Contractor’s name* and complete mailing address: Contact Information: 

Home (____)_____________ 
Work (____)_____________ 
Fax (____)_____________ 
Cell (____)_____________ 
email __________________ 

State Corporation Commission Name and ID Number (if applicable) _____________________ 

* If multiple contractors, each must be listed and each must sign the applicant signature page. 

6. List the name, address and telephone number of the newspaper having general circulation in the area 
of the project. Failure to complete this question may delay local and State processing. 

Name and complete mailing address: Telephone number 
(____) __________________ 

7. Give the following project location information: 
Street Address (911 address if available)_________________________________________ 
Lot/Block/Parcel#___________________________________________________________ 
Subdivision________________________________________________________________ 
City / County___________________________________ ZIP Code_____________________ 
Latitude and Longitude at Center Point of Project Site (Decimal Degrees): 
________________________ /   -________________________  (Example: 36.41600/-76.30733) 

If the project is located in a rural area, please provide driving directions giving distances from the 
best and nearest visible landmarks or major intersections.  Note:  if the project is in an undeveloped 
subdivision or property, clearly stake and identify property lines and location of the proposed 
project.  A supplemental map showing how the property is to be subdivided should also be provided. 

8. What are the primary and secondary purposes of and the need for the project?  For example, the 
primary purpose may be “to protect property from erosion due to boat wakes” and the secondary 
purpose may be “to provide safer access to a pier.” 
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ReadyReef Inc 
504 Smoketree Court 
North Chesterfield, VA  23236

338-3103804

chris.readyreef@gmail.com

Tidewater Review 
www.tidewaterreview.com 

446-2291757

just South East of 242 Old Farm Drive

23 131L 396A13  (Keith Hodges)

23156Shacklefords

76.73241837.479031

From Rt. 17 going north from Gloucester Courthouse, turn left at Adner onto Rt 14 West (Buena 
Vista Rd). At Plainview, turn left onto Rt. 605 (Plain View Lane). 
Shortly after, Rt. 605 takes a sharp right and continues. 
Turn left onto Rt 666 (Tuckers Road) before Gressitt. 
Turn right onto Cricket Shores Lane. 
Near York River, turn right onto Bells Rd. Road ends on undeveloped lot.  
 

The primary purpose is to prevent erosion at the shoreline where an old bulkhead is 
failing. 
The secondary purpose is to install a SB 776 compliant solution to meet the environmental 
goals of the Chesapeake Bay WIP.

446-2291

just South East of 242 Old Farm Drivejust South East of 242 Old Farm Drive

23 131L 396A13  (Keith Hodges)23 131L 396A13  (Keith Hodges)

ShacklefordsShacklefords 2315623156

37.47903137.479031 76.73241876.732418

ReadyReef Inc 
504 Smoketree Court 
North Chesterfield, VA  23236

ReadyReef Inc 
504 Smoketree Court 
North Chesterfield, VA  23236

XX

Tidewater Review 
www.tidewaterreview.com 
Tidewater Review 
www.tidewaterreview.com 

From Rt. 17 going north from Gloucester Courthouse, turn left at Adner onto Rt 14 West (Buena 
Vista Rd). At Plainview, turn left onto Rt. 605 (Plain View Lane). 
Shortly after, Rt. 605 takes a sharp right and continues. 
Turn left onto Rt 666 (Tuckers Road) before Gressitt. 
Turn right onto Cricket Shores Lane. 
Near York River, turn right onto Bells Rd. Road ends on undeveloped lot.  
 

From Rt. 17 going north from Gloucester Courthouse, turn left at Adner onto Rt 14 West (Buena 
Vista Rd). At Plainview, turn left onto Rt. 605 (Plain View Lane). 
Shortly after, Rt. 605 takes a sharp right and continues. 
Turn left onto Rt 666 (Tuckers Road) before Gressitt. 
Turn right onto Cricket Shores Lane. 
Near York River, turn right onto Bells Rd. Road ends on undeveloped lot.  
 

The primary purpose is to prevent erosion at the shoreline where an old bulkhead is 
failing. 
The secondary purpose is to install a SB 776 compliant solution to meet the environmental 
goals of the Chesapeake Bay WIP.

The primary purpose is to prevent erosion at the shoreline where an old bulkhead is 
failing. 
The secondary purpose is to install a SB 776 compliant solution to meet the environmental 
goals of the Chesapeake Bay WIP.



  

   

  
 

  

  
  

 
 

    

     
  

  
  

 

Part 1 - General Information (continued) 

9. Proposed use (check one): 
___ Single user (private, non-commercial, residential) 
___ Multi-user (community, commercial, industrial, government) 

10. Describe alternatives considered and the measures that will be taken to avoid and minimize impacts, 
to the maximum extent practicable, to wetlands, surface waters, submerged lands, and buffer areas 
associated with any disturbance (clearing, grading, excavating) during and after project construction. 
Please be advised that unavoidable losses of tidal wetlands and/or aquatic resources may require 
compensatory mitigation. 

11. Is this application being submitted for after-the-fact authorization for work which has already begun 
or been completed? ___Yes ___No.  If yes, be sure to clearly depict the portions of the project which 
are already complete in the project drawings. 

12. Approximate cost of the entire project (materials, labor, etc.): $___________________________ 
Approximate cost of that portion of the project that is channelward of mean low water: 
$____________ 

13. Completion date of the proposed work:________________________________-_____________ 

14. Adjacent Property Owner Information: List the name and complete mailing address, including zip 
code, of each adjacent property owner to the project.  (NOTE: If you own the adjacent lot, provide 
the requested information for the first adjacent parcel beyond your property line.) Failure to provide 
this information may result in a delay in the processing of your application by VMRC. 
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Bulkhead replacement and riprap revetment were eliminated as being non-compliant with 
the State's new Living Shoreline law (SB 776). Installing Flexamat will allow for marsh 
grass planting in its grid, and for a migratory path upwards in elevation should Relative Sea 
Level Rise continue as forecasted.  No impacts to Wetlands, SAVs or buffer areas. Marsh 
grasses will be installed where none exist now. 

X

$25,000

0

July  31 2022

John Gove 
330 Cypress Ave. 
West Point, VA 
2318 
 
Fred Hodges 
242 Old Farm Drive 
Shacklefords, VA 
23156

00

July  31July  31 20222022

Bulkhead replacement and riprap revetment were eliminated as being non-compliant with 
the State's new Living Shoreline law (SB 776). Installing Flexamat will allow for marsh 
grass planting in its grid, and for a migratory path upwards in elevation should Relative Sea 
Level Rise continue as forecasted.  No impacts to Wetlands, SAVs or buffer areas. Marsh 
grasses will be installed where none exist now. 

Bulkhead replacement and riprap revetment were eliminated as being non-compliant with 
the State's new Living Shoreline law (SB 776). Installing Flexamat will allow for marsh 
grass planting in its grid, and for a migratory path upwards in elevation should Relative Sea 
Level Rise continue as forecasted.  No impacts to Wetlands, SAVs or buffer areas. Marsh 
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_____________________________________ 

_____________________________________        

_____________________________________ 

___________________________________ 

___________________________________ 

____________________________________ 

____________________________________ 

Part 2 - Signatures 

1. Applicants and property owners (if different from applicant). 
NOTE: REQUIRED FOR ALL PROJECTS 

PRIVACY ACT STATEMENT: The Department of the Army permit program is authorized by Section 10 of the 
Rivers and Harbors Act of 1899, Section 404 of the Clean Water Act, and Section 103 of the Marine Protection 
Research and Sanctuaries Act of 1972.  These laws require that individuals obtain permits that authorize structures 
and work in or affecting navigable waters of the United States, the discharge of dredged or fill material into waters 
of the United States, and the transportation of dredged material for the purpose of dumping it into ocean waters 
prior to undertaking the activity. Information provided in the Joint Permit Application will be used in the permit 
review process and is a matter of public record once the application is filed.  Disclosure of the requested 
information is voluntary, but it may not be possible to evaluate the permit application or to issue a permit if the 
information requested is not provided. 
CERTIFICATION: I am hereby applying for all permits typically issued by the DEQ, VMRC, USACE, and/or 
Local Wetlands Boards for the activities I have described herein.  I agree to allow the duly authorized 
representatives of any regulatory or advisory agency to enter upon the premises of the project site at reasonable 
times to inspect and photograph site conditions, both in reviewing a proposal to issue a permit and after permit 
issuance to determine compliance with the permit. 
In addition, I certify under penalty of law that this document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel properly gather 
and evaluate the information submitted.  Based on my inquiry of the person or persons who manage the system or 
those persons directly responsible for gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete.  I am aware that there are significant penalties for submitting 
false information, including the possibility of fine and imprisonment for knowing violations. 

Applicant’s Legal Name (printed/typed) 

Applicant’s Signature 

Date 

Property Owner’s Legal Name (printed/typed) 
(If different from Applicant) 

Property Owner’s Signature                          

Date 

(Use if more than one applicant) 

(Use if more than one applicant) 

(Use if more than one owner) 

(Use if more than one owner) 
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_____________________________________            

_____________________________________ 
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__________________________________ 

_________________________________        

_________________________________ 

_________________________________ 

_________________________________ 

______________________________________ 

______________________________________ 

______________________________________ 

Part 2 – Signatures (continued) 

2. Applicants having agents (if applicable) 

CERTIFICATION OF AUTHORIZATION 

I (we),_____________________, hereby certify that I (we) have authorized ____________________________ 
(Applicant’s legal name(s))     (Agent’s name(s)) 

to act on my behalf and take all actions necessary to the processing, issuance and acceptance of this permit and any and all 
standard and special conditions attached. 

We hereby certify that the information submitted in this application is true and accurate to the best of our knowledge. 

(Agent’s Signature)           

(Date)

 (Applicant’s Signature) 

(Date) 

3. Applicant’s having contractors (if applicable) 

CONTRACTOR ACKNOWLEDGEMENT 

(Use if more than one agent) 

(Use if more than one applicant) 

I (we), _______________________, have contracted_______________________________________________ 
(Applicant’s legal name(s)) (Contractor’s name(s)) 

to perform the work described in this Joint Permit Application, signed and dated_________________________. 

We will read and abide by all conditions set forth in all Federal, State and Local permits as required for this project.  We 
understand that failure to follow the conditions of the permits may constitute a violation of applicable Federal, state and 
local statutes and that we will be liable for any civil and/or criminal penalties imposed by these statutes.  In addition, we 
agree to make available a copy of any permit to any regulatory representative visiting the project to ensure permit 
compliance.  If we fail to provide the applicable permit upon request, we understand that the representative will have the 
option of stopping our operation until it has been determined that we have a properly signed and executed permit and are 
in full compliance with all terms and conditions. 

Contractor’s name or name of firm 

Contractor’s signature and title 

Applicant’s signature 

Date 

Contractor’s or firms address  

Contractor’s License Number 

(use if more than one applicant) 
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_____________________________________ 

________________________ 

Part 2 – Signatures (continued) 

ADJACENT PROPERTY OWNER’S ACKNOWLEDGEMENT FORM 

I (we), _____________________________________, own land next to (across the water
          (Print adjacent/nearby property owner’s name) 

from/on the same cove as) the land of_______________________________________. 
(Print applicant’s name(s)) 

I have reviewed the applicant’s project drawings dated _________________________ 
(Date) 

to be submitted for all necessary federal, state and local permits. 

I HAVE NO COMMENT_______ ABOUT THE PROJECT. 

I DO NOT OBJECT ______ TO THE PROJECT. 

I OBJECT ______ TO THE PROJECT. 

The applicant has agreed to contact me for additional comments if the proposal changes 
prior to construction of the project. 

(Before signing this form be sure you have checked the appropriate option above). 

Adjacent/nearby property owner’s signature(s) 

Date 

Note: If you object to the proposal, the reason(s) you oppose the project must be submitted in writing to 
VMRC.  An objection will not necessarily result in denial of the project; however, valid complaints will 
be given full consideration during the permit review process. 
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_____________________________________ 

________________________ 

Part 2 – Signatures (continued) 

ADJACENT PROPERTY OWNER’S ACKNOWLEDGEMENT FORM 

I (we), _____________________________________, own land next to (across the water 
(Print adjacent/nearby property owner’s name) 

from/on the same cove as) the land of________________________________________. 
(Print applicant’s name(s)) 

I have reviewed the applicant’s project drawings dated __________________________ 
(Date) 

to be submitted for all necessary federal, state and local permits. 

I HAVE NO COMMENT_______ ABOUT THE PROJECT. 

I DO NOT OBJECT ______ TO THE PROJECT. 

I OBJECT ______ TO THE PROJECT. 

The applicant has agreed to contact me for additional comments if the proposal changes 
prior to construction of the project. 

(Before signing this form, be sure you have checked the appropriate option above). 

Adjacent/nearby property owner’s signature(s) 

Date 

Note: If you object to the proposal, the reason(s) you oppose the project must be submitted in writing to 
VMRC.  An objection will not necessarily result in denial of the project; however, valid complaints will 
be given full consideration during the permit review process. 
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APPENDIX B 

U.S. Army Corps 
REGIONAL PERMIT 17 CHECKLIST 

Of Engineers Expires: September 5, 2023 Norfolk District 

Please review the 18-RP-17 enclosure before completing this form and note 18-RP-17 can only be used for 

proposed PRIVATE USE structure(s) that comply with the terms and conditions of 18-RP-17. Copies can be 

obtained online at http://www.nao.usace.army.mil/Missions/Regulatory/RBregional/. 

YES NO (1) Has the permittee reviewed the 18-RP-17 enclosure and verified that the proposed 
structure(s) is in compliance with all the terms, conditions, and limitations of 18-RP-17? 

YES NO (2) Does the proposed structure(s) extend no more than one-fourth of the distance across the 
waterway measured from either mean high water (MHW) to MHW (including all channelward 
wetlands) or ordinary high water (OHW) to OHW (including all channelward wetlands)? 

YES NO (3) Does the proposed structure(s) extend no more than 300 feet from MHW or OHW (including 
all channelward wetlands)? 

YES NO N/A (4) Does the proposed structure(s) attach to the upland at a point landward of MHW or OHW 
(including all channelward wetlands)? 

YES NO N/A (5) If the proposed structure(s) crosses wetland vegetation, is it an open-pile design that has a 
maximum width of five (5) feet and a minimum height of four (4) feet between the decking and the 
wetland substrate? 

YES NO N/A (6) Does the proposed structure(s) include no more than two (2) boatlifts and no more than two 
(2) boat slips? 

YES NO N/A (7) Is the open-sided roof structure designed to shelter a boat ≤ 700 square feet and/or is the 
open sided roof structure or gazebo structure designed to shelter a pier ≤ 400 square feet? 

YES NO N/A (8) Are all piles associated with the proposed structure(s) non-steel, less than or equal to 12” in 
diameter, and will less than or equal to 25 piles be installed channelward of MHW? 

YES NO N/A (9) Is all work occurring behind cofferdams, turbidity curtains, or other methods to control turbidity 
being utilized when operationally feasible and federally listed threatened or endangered species 
may be present? 

YES NO N/A (10) If the proposed structure(s) is to be located within an anadromous fish use area, the 
prospective permittee will adhere to the anadromous fish use area time of year restriction (TOYR) 
prohibiting in-water work from occurring between February 15 through June 30 of any given year 
if (1) piles are to be installed with a cushioned impact hammer and there is less than 492 feet 
between the most channelward pile and mean low water (MLW) on the opposite shoreline or (2) 
piles are to be installed with a vibratory hammer and there is less than 384 feet between the most 
channelward pile and MLW on the opposite shoreline. 

YES NO (11) Is all work occurring outside of submerged aquatic vegetation (SAV) mapped by the Virginia 
Institute of Marine Sciences’ (VIMS) most recent survey year and 5 year composite? 

YES NO (12) Has the permittee ensured the construction and/or installation of the proposed structure(s) 
will not affect federally listed threatened or endangered species or designated critical habitat? 

YES NO (13) Will the proposed structure be located outside of Broad Creek in Middlesex County, 
Fisherman’s Cove in Norfolk, or the Salt Ponds in Hampton? 

YES NO (14) Will the proposed structure(s) be located outside of the waterways containing a Federal 
Navigation Project listed in Permit Specific Condition 12 of 18-RP-17 and/or will all portions of the 
proposed structure(s) be located more than 85 feet from the Federal Navigation Project? 
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_________________________________ ____________________________________ 

____________________________________ 

YES NO (15) Will the proposed structure(s) be located outside a USACE Navigation and Flood Risk 
Management project area? 

YES NO (16) Will the proposed structure(s) be located outside of any Designated Trout Waters? 

YES NO N/A (17) If the proposed structure(s) includes flotation units, will the units be made of materials that 
will not become waterlogged or sink if punctured? 

YES NO N/A (18) If the proposed structure(s) includes flotation units, will the floating sections be braced so 
they will not rest on the bottom during periods of low water? 

YES NO (19) Is the proposed structure(s) made of suitable materials and practical design so as to 
reasonably ensure a safe and sound structure? 

YES NO (20) Will the proposed structure(s) be located on the property in accordance with the local zoning 
requirements? 

YES NO N/A (21) If the proposed structure(s) includes a device used for shellfish gardening, will the device be 
attached directly to a pier and limited to a total of 160 square feet? 

YES NO N/A (22) If the proposed structure(s) includes a device used for shellfish gardening, does the 
permittee recognize this RP does not negate their responsibility to obtain an oyster gardening 
permit (General Permit #3) from Virginia Marina Resources Commission’s Habitat Management 
Division? 

YES NO (23) Does the permittee recognize this RP does not authorize any dredging or filling of waters of 
the United States (including wetlands) and does not imply that future dredging proposals will be 
approved by the Corps? 

YES NO (24) Does the permittee understand that by accepting 18-RP-17, the permittee accepts all of the 
terms and conditions of the permit, including the limits of Federal liability contained in the 18-RP-
17 enclosure?  Does the permittee acknowledge that the structures permitted under 18-RP-17 
may be exposed to waves caused by passing vessels and that the permittee is solely responsible 
for the integrity of the structures permitted under 18-RP-17 and the exposure of such structures 
and vessels moored to such structures to damage from waves?  Does the permittee accept that 
the United States is not liable in any way for such damage and that it shall not seek to involve the 
United States in any actions or claims regarding such damage? 

IF YOU HAVE ANSWERED “NO” TO ANY OF THE QUESTIONS ABOVE, REGIONAL PERMIT 17 (18-RP-17) DOES 
NOT APPLY AND YOU ARE REQUIRED TO OBTAIN WRITTEN AUTHORIZATION FROM THE CORPS PRIOR TO 
PERFORMING THE WORK. 

IF YOU HAVE ANSWERED “YES” (OR “N/A”, WHERE APPLICABLE) TO ALL OF THE QUESTIONS ABOVE, YOU
ARE IN COMPLIANCE WITH REGIONAL PERMIT 17 (18-RP-17). PLEASE SIGN BELOW, ATTACH, AND SUBMIT 
THIS CHECKLIST WITH YOUR COMPLETED JOINT PERMIT APPLICATION (JPA).  THIS SIGNED CERTIFICATE 
SERVES AS YOUR LETTER OF AUTHORIZATION FROM THE CORPS.  YOU WILL NOT RECEIVE ANY OTHER 
WRITTEN AUTHORIZATION FROM THE CORPS; HOWEVER, YOU MAY NOT PROCEED WITH CONSTRUCTION 
UNTIL YOU HAVE OBTAINED ALL OTHER NECESSARY STATE AND LOCAL PERMITS. 

I CERTIFY THAT I HAVE READ AND UNDERSTAND ALL CONDITIONS OF THE REGIONAL PERMIT 17 (18-RP-17), 
DATED SEPTEMBER 2018, ISSUED BY THE US ARMY CORPS OF ENGINEERS, NORFOLK DISTRICT 
REGULATORY BRANCH (CENAO-WRR), NORFOLK, VIRGINIA.   

Proposed work to be located at: 

Signature of Property Owner(s) or Agent 

Date_____________________________ VMRC Number: ______________________ 
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------------------------------------------------------------------------------------------------------------ 

Part 3 – Appendices 

Please complete and submit the appendix questions applicable to your project, and attach the required vicinity 
map(s) and drawings to your application.  If an item does not apply to your project, please write “N/A” in the 
space provided. 

Appendix A: (TWO PAGES) Projects for Access to the water such as private and community piers, 
boathouses, marinas, moorings, and boat ramps.  Answer all questions that apply. 

1. Briefly describe your proposed project. 

2. For private, noncommercial piers: 
Do you have an existing pier on your property?  ____Yes____ No 
If yes, will it be removed? ____Yes ____No 
Is your lot platted to the mean low water shoreline? ____Yes ____No 
What is the overall length of the proposed structure? ________feet. 

Channelward of Mean High Water? ________feet. 
Channelward of Mean Low Water? ________feet. 

What is the area of the piers and platforms that will be constructed over 
Tidal non-vegetated wetlands __________ square feet. 
Tidal vegetated wetlands _________ square feet. 
Submerged lands __________square feet. 

What is the total size of any and all L- or T-head platforms?_______sq. ft. 
For boathouses, what is the overall size of the roof structure? ________sq. ft.  
Will your boathouse have sides?_____Yes____ No. 

NOTE:   All proposals for piers, boathouses and shelter roofs must be reviewed by the Virginia Marine Resources 
Commission (Commission or VMRC), however, pursuant to § 28.2-1203 A 5 of the Code of Virginia  a VMRC 
permit may not be required for such structures (except as required by subsection D of § 28.2-1205 for piers greater 
than 100 feet in length involving commercially productive leased oyster or clam grounds), provided that (i) the piers 
do not extend beyond the navigation line or private pier lines established by the Commission or the United States 
Army Corps of Engineers (USACE), (ii) the piers do not exceed six feet in width and finger piers do not exceed five 
feet in width, (iii) any L or T head platforms and appurtenant floating docking platforms do not exceed, in the 
aggregate, 400 square feet, (iv) if prohibited by local ordinance open-sided shelter roofs or gazebo-type structures 
shall not be placed on platforms as described in clause (iii), but may be placed on such platforms if not prohibited by 
local ordinance, and (v) the piers are determined not to be a navigational hazard by the Commission. Subject to any 
applicable local ordinances, such piers may include an attached boat lift and an open-sided roof designed to shelter a 
single boat slip or boat lift. In cases in which open-sided roofs designed to shelter a single boat, boat slip or boat lift 
will exceed 700 square feet in coverage or the open-sided shelter roofs or gazebo structures exceed 400 square feet, 
and in cases in which an adjoining property owner objects to a proposed roof structure, permits shall be required as 
provided in § 28.2-1204. 
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_______________________________________________________________________________________ 
_______________________________________________________________________________________ 
_____________________________________________________________________ 

Part 3 – Appendices (continued) 

3. 

4. 

5. 

6. 

For USACE permits, in cases where the proposed pier will encroach beyond one fourth the waterway 
width (as determined by measuring mean high water to mean high water or ordinary high water mark to 
ordinary high water mark), the following information must be included before the application will be 
considered complete.  For an application to be considered complete: 

a. The USACE MAY require depth soundings across the waterway at increments designated by the 
USACE project manager. Typically 10-foot increments for waterways less than 200 feet wide and 20-
foot increments for waterways greater than 200 feet wide with the date and time the measurements were 
taken and how they were taken (e.g., tape, range finder, etc.). 

b. The applicant MUST provide a justification as to purpose if the proposed work would extend a pier 
greater than one-fourth of the distance across the open water measured from mean high water or the 
channelward edge of the wetlands. 

c. The applicant MUST provide justification if the proposed work would involve the construction of a pier 
greater than five feet wide or less than four feet above any wetland substrate. 

Provide the type, size, and registration number of the vessel(s) to be moored at the pier or mooring buoy. 

Type Length Width Draft Registration # 

For Marinas, Commercial Piers, Governmental Piers, Community Piers and other non-private piers, 
provide the following information: 

A) Have you obtained approval for sanitary facilities from the Virginia Department of 
Health?___________ (required pursuant to Section 28.2-1205 C of the Code of Virginia). 

B) Will petroleum products or other hazardous materials be stored or handled at your 
facility?_______________. 

C) Will the facility be equipped to off-load sewage from boats?__________. 
D) How many wet slips are proposed?_______. How many are existing?______. 
E) What is the area of the piers and platforms that will be constructed over 

Tidal non-vegetated wetlands __________ square feet 
Tidal vegetated wetlands _________ square feet 
Submerged lands __________square feet 

For boat ramps, what is the overall length of the structure?________feet. 
From Mean High Water?________feet. 
From Mean Low Water?________feet.                  

Note: drawings must include the construction materials, method of installation, and all dimensions.  If 
tending piers are proposed, complete the pier portion.  
Note: If dredging or excavation is required, you must complete the Standard Joint Point Permit 
application. 
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Part 3 – Appendices (continued) 

Appendix B: Projects for Shoreline Stabilization in tidal wetlands, tidal waters and dunes/beaches
including riprap revetments and associated backfill, marsh toe stabilization, bulkheads and associated backfill, 
breakwaters, beach nourishment, groins, jetties, and living shoreline projects.  Answer all questions that apply.  
Please provide any reports provided from the Shoreline Erosion Advisory Service or VIMS. 

NOTE: It is the policy of the Commonwealth that living shorelines are the preferred alternative for stabilizing 
tidal shorelines (Va. Code § 28.2-104.1). Information on non-structural, vegetative alternatives (i.e., Living 
Shoreline) for shoreline stabilization is available at 
http://ccrm.vims.edu/coastal_zone/living_shorelines/index.html. 

1. Describe each revetment, bulkhead, marsh toe, breakwater, groin, jetty, other structure, or living
shoreline project separately in the space below. Include the overall length in linear feet, the amount of
impacts in acres, and volume of associated backfill below mean high water and/or ordinary high water in
cubic yards, as applicable:

2. What is the maximum encroachment channelward of mean high water?_______feet.
Channelward of mean low water?_______feet. 
Channelward of the back edge of the dune or beach?_____feet. 

3. Please calculate the square footage of encroachment over:
• Vegetated wetlands __________square feet 
• Non-vegetated wetlands __________square feet
• Subaqueous bottom __________square feet 
• Dune and/or beach __________square feet 

4. For bulkheads, is any part of the project maintenance or replacement of a previously authorized, currently
serviceable, existing structure? ____ Yes____ No.

If yes, will the construction of the new bulkhead be no further than two (2) feet channelward of the existing
bulkhead? _____Yes ____No.

If no, please provide an explanation for the purpose and need for the additional encroachment.
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1200 ft² of Flexamat (75' x 16') will be installed in a cut and fill grading behind the decaying 
bulkhead. An additional 5 cuyds of clean sand will be overlain and compacted prior to mat 
installation in the space behind MLW and up to 1.5X the tide range, approximately 14' behind 
the remnants of the existing bulkhead.
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1200 ft² of Flexamat (75' x 16') will be installed in a cut and fill grading behind the decaying 
bulkhead. An additional 5 cuyds of clean sand will be overlain and compacted prior to mat 
installation in the space behind MLW and up to 1.5X the tide range, approximately 14' behind 
the remnants of the existing bulkhead.

1200 ft² of Flexamat (75' x 16') will be installed in a cut and fill grading behind the decaying 
bulkhead. An additional 5 cuyds of clean sand will be overlain and compacted prior to mat 
installation in the space behind MLW and up to 1.5X the tide range, approximately 14' behind 
the remnants of the existing bulkhead.



  

   

 
 

  
 

 

  

  

 

   
 

 
   

  
 

   

 
 

 

 

 
 

 

 

________________________________________________________ 

Part 3 – Appendices (continued) 

5. 

6. 

7. 

Describe the type of construction and all materials to be used, including source of backfill material, if 
applicable (e.g., vinyl sheet-pile bulkhead, timber stringers and butt piles, 100% sand backfill from upland 
source; broken concrete core material with Class II quarry stone armor over filter cloth). 
NOTE: Drawings must include construction details, including dimensions, design and all 
materials, including fittings if used. 

If using stone, broken concrete, etc. for your structure(s), what is the average weight of the: 
Core (inner layer) material__________ pounds per stone       Class size ________ 
Armor (outer layer) material __________ pounds per stone   Class size ________ 

For beach nourishment, including that associated with breakwaters, groins or other structures, provide the 
following: 

• Volume of material 

• Area to be covered 

___________ cubic yards channelward of mean low water 
___________ cubic yards landward of mean low water 
___________ cubic yards channelward of mean high water 
___________ cubic yards landward of mean high water 

___________ square feet channelward of mean low water 
___________ square feet landward of mean low water 
___________ cubic yards channelward of mean high water 
___________ cubic yards landward of mean high water 

• Source of material, composition (e.g. 90% sand, 10% clay):___________________________ 
• Method of transportation and placement: 

• Describe any proposed vegetative stabilization measures to be used, including planting schedule, 
spacing, monitoring, etc. Additional guidance is available at 
http://www.vims.edu/about/search/index.php?q=planting+guidelines: 
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See attachments for Flexamat Specs and Materials 
Clean sand source: upland pit in Middlesex County
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93% Sand, 7% clay

Truck from pit to yard dump. Tracked Skid steer from dump to shoreline.

Flexamat will be planted 1' on center in the grid between revetment blocks.  
It will take up to 2 years to achieve saturation as the marsh grass sends out rhizomes in its 
second year after planting. 
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93% Sand, 7% clay93% Sand, 7% clay

Truck from pit to yard dump. Tracked Skid steer from dump to shoreline.Truck from pit to yard dump. Tracked Skid steer from dump to shoreline.

See attachments for Flexamat Specs and Materials 
Clean sand source: upland pit in Middlesex County
See attachments for Flexamat Specs and Materials 
Clean sand source: upland pit in Middlesex County

Flexamat will be planted 1' on center in the grid between revetment blocks.  
It will take up to 2 years to achieve saturation as the marsh grass sends out rhizomes in its 
second year after planting. 

Flexamat will be planted 1' on center in the grid between revetment blocks.  
It will take up to 2 years to achieve saturation as the marsh grass sends out rhizomes in its 
second year after planting. 



  

  

  

 
     

    
   

   

  
 

  

  

 

  
 

  
 

 
 

  
 

 
 

 
 

 

Part 3 – Appendices (continued) 

Appendix C: Crossings in, on, over, or under, waters, submerged lands, tidal wetlands and/or dunes and 
beaches, including but not limited to, bridges, walkways, pipelines and utility lines. 
1. 

2. 

3. 

4. 

5. 

6. 

What is the purpose and method of installation of the crossing? 

What is the width of the waterway and/or wetlands to be crossed 
from mean high water to mean high water (tidal waters)? _______ feet. 
from mean low water to mean low water (tidal waters)? _______ feet. 
from ordinary high water to ordinary high water (non-tidal waters)? _______ feet. 

For bridges (footbridges, golf cart bridges, roadway bridges, etc.), what is the width of the structure over the 
tidal wetlands, dunes/beaches and/or submerged lands? ____________square feet. 

For overhead crossings: 
a. What will be the height above mean high water? _______feet. 
b. If there are other overhead crossings in the area, what is the minimum height? _____feet. 
c. If the proposed crossing is an electrical line, please confirm the total number of electrical 

circuits: _________ 

For buried crossings, what will be the depth below the substrate? __________feet.  Will the proposed utility 
provide empty conduits for any additional utilities that may propose to co-locate at a later date? _____Yes 
_____No. 

Will there be any excavation or fill required for placement of abutments, piers, towers, or other permanent 
structures on State-owned submerged lands, tidal wetlands, and dunes/beaches? ____Yes ____ No. 

If yes, please provide the following: 

a. Amount of excavation in wetlands _________ cubic yards 
_________ square feet 

b. Amount of excavation in submerged land _________ cubic yards 
_________ square feet 

c. Amount of excavation in dune/beach _________ cubic yards 
_________ square feet 

d. Amount of fill in wetlands _________ cubic yards 
_________ square feet 

e. Amount of fill in submerged lands _________ cubic yards 
_________ square feet 

f. Amount of fill in dune/beach ________ cubic yards 
________ square feet 
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Part 3 – Appendices (continued) 

Appendix D: Aquaculture Related Structures such as cages and floats.  Before completing this 
appendix, please review the aquaculture requirements summary at: 
http://mrc.virginia.gov/Shellfish_Aquaculture.shtm. 

1. Will the activity be for commercial purposes?    _____Yes    _____ No. 

If Yes and structures will be placed upon an oyster ground lease, you may qualify for the VMRC 
General Permit #4 for Temporary Protective Enclosures for Shellfish. For more info see: 
http://www.mrc.virginia.gov/regulations/MRC_Scanned_Regs/Shellfish_Mix/fr1130_12-0107.pdf. If 
you qualify for the General Permit #4, or if such structures are proposed that are not on an oyster 
planting ground lease, or for floating structures of any kind, complete this Joint Permit Application and 
include the necessary information requested below in question 2 through 11. 

If No, you may qualify for the VMRC General Permit #3, for Noncommercial Riparian Shellfish 
Growing (i.e. “Gardening”) For more information see: 
http://www.mrc.virginia.gov/forms/VGP3_Aquaculture.doc.pdf. If you qualify for this general permit 
use the Abbreviated Joint Permit Application For Noncommercial Riparian Shellfish Aquaculture 
Structures available at https://mrc.virginia.gov/forms/2019/VGP3_Aquaculture_form_2019.pdf do not 
use this Joint Permit Application. 

2. Will aquaculture structures be attached to an existing pier or other structure? ____ Yes ____ No. 

3. The plat file # if proposed upon oyster planting ground lease(s).___________________________ 

4. The maximum area where enclosures are proposed. ___________ square feet 

5. The maximum number of enclosures being proposed to be deployed. _____________ 

6. The species of shellfish to be cultured.  ____________________________ 

7. A detailed description of the enclosures to include width, length and height. 

8. In addition to the requirements itemized in Part 4 Project Drawings, the following additional information 
must be included on your project drawings: A general description of the area within 500 feet of deployment 
area. Provide a drawing that depicts existing marine resources such as SAV, shellfish beds, fixed fishing 
devices, public grounds, piers, water depths at mean low water, tide range, and the minimum clearance at 
mean low tide over the enclosures. 

9. Provide the date enclosures are proposed to be deployed _______________.  How will the structures be 
secured? ______________________________________________________________________. 
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Part 3 – Appendices (continued) 

10. List of all riparian land owners within 500 feet of the area where enclosures are proposed along with a map
(tax map or other suitable map) depicting the locations of such parcels or riparian property owner
acknowledgement forms signed by the riparian land owner with any comments concerning the enclosures
deployment request.

11. Proof that the applicant holds a current oyster or clam aquaculture product owners permit, and verification
that the applicant is in compliance with Mandatory Harvest Reporting requirements, and verification that the
current years oyster ground rent is paid, if structures are proposed on an oyster ground lease.
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Part 4 - Project Drawings 

Plan view and cross-sectional view drawings are required for all projects. Application 
drawings do not need to be prepared by a professional draftsman, but they must be clear, accurate, and should 
be to an appropriate scale.  If a scale is not used, all dimensions must be clearly depicted in the drawings.  If 
available, a plat of the property should be included, with the existing and proposed structures clearly indicated.  
Distances from the proposed structure(s) to fixed points of reference (benchmarks) and to the adjacent property 
lines must be shown.  A vicinity map (County road map, USGS Topographic map, etc.) must also be provided 
to show the location of the property. NOTE:  The sample drawings have been included at the end of this 
section to provide guidance on the information required for different types of projects.  Clear and accurate 
drawings are essential for project review and compliance determination.  Incomplete or unclear drawings may 
cause delays in the processing of your application. 

The following items must be included on ALL project drawings: (plan and cross-sectional, 
as appropriate) 

- name of project
- north arrow
- scale
- waterway name
- existing and proposed structures, labeled as such
- dimensions of proposed structures
- mean high water and mean low water lines
- all delineated wetlands and all surface waters on the site, including the Cowardin

classification (i.e., emergent, scrub-shrub, or forested) for those surface waters (if
applicable)

- limits of proposed impacts to surface waters, such as fill areas, riprap scour
protection placement, and dredged areas, and the amount of such impacts in square
feet and acres

- ebb/flood direction
- adjacent property lines and owner’s name
- distances from proposed structures to fixed points of reference (benchmarks) and

adjacent property lines
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Part 5 - Chesapeake Bay Preservation Act Information 

All proposed development, redevelopment, land disturbance, clearing or grading related to this 
Tidewater JPA must comply with the Chesapeake Bay Preservation Area Designation and 
Management Regulations, which are enforced through locally adopted Chesapeake Bay Preservation 
Area (CBPA) ordinances.  Compliance with state and local CBPA requirements mandates the 
submission of a Water Quality Impact Assessment (WQIA) for the review and approval of the local 
government.  Contact the appropriate local government office to determine if a WQIA is required for the 
proposed activity(ies). 

Because the 84 local governments within Tidewater Virginia are responsible for enforcing the 
CBPA Regulations, the completion of the JPA process does not constitute compliance with the Bay 
Act Regulations nor does it guarantee that the local government will approve encroachments into 
the RPA that may result from this project. Applicants should contact their local government as early 
in the design process as possible to ensure that the final design and construction of the proposed project 
meets all applicable CBPA requirements.  Early cooperation with local government staff can help 
applicants avoid unnecessary and costly delays to construction.  Applicants should provide local 
government staff with information regarding existing vegetation within the Resource Protection Area 
(RPA) as well as a description and site drawings of any proposed land disturbance, construction, or 
vegetation clearing. As part of their review and approval processes, local government staff will evaluate 
the proposed project and determine whether or not approval can be granted. Once the locality has made 
a decision on the project, they will advise the Local Wetlands Boards and other appropriate parties of 
applicable CBPA concerns or issues.  

Resource Protection Areas (RPAs) are composed of the following features: 
1. Tidal wetlands; 
2. Nontidal wetlands connected by surface flow and contiguous to tidal wetlands or water 

bodies with perennial flow; 
3. Tidal shores; 
4. Other lands considered by the local government to meet the provisions of subsection A of 

9VAC25-830-80 and to be necessary to protect the quality of state waters; and 
5. A buffer area not less than 100 feet in width located adjacent to and landward of the 

components listed in subdivisions 1 through 4 above, and along both sides of any water body 
with perennial flow. 

Notes for all projects in RPAs 
Development, redevelopment, construction, land disturbance, or placement of fill within the RPA 
features listed above requires the approval of the locality and may require an exception or variance from 
the local Bay Act ordinance.  Please contact the appropriate local government to determine the types of 
development or land uses that are permitted within RPAs. 

Pursuant to 9VAC25-830-110, on-site delineation of the RPA is required for all projects in CBPAs. 
Because USGS maps are not always indicative of actual “in-field” conditions, they may not be used to 
determine the site-specific boundaries of the RPA.  

Notes for shoreline erosion control projects in RPAs 
Re-establishment of woody vegetation in the buffer will be required by the locality to mitigate for the 
removal or disturbance of buffer vegetation associated with your proposed project.  Please contact the 
local government to determine the mitigation requirements for impacts to the 100-foot RPA buffer. 
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Part 5 - Chesapeake Bay Preservation Act Information (continued) 

Pursuant to 9VAC25-830-140 5 a (4) of the Virginia Administrative Code, shoreline erosion projects are 
a permitted modification to RPAs provided that the project is based on the “best technical advice” and 
complies with applicable permit conditions.  In accordance with 9VAC25-830-140 1 of the Virginia 
Administrative Code, the locality will use the information provided in this Part V, in the project 
drawings, in this permit application, and as required by the locality, to make a determination that: 

1. Any proposed shoreline erosion control measure is necessary and consistent with the nature of the
erosion occurring on the site, and the measures have employed the “best available technical advice”

2. Indigenous vegetation will be preserved to the maximum extent practicable
3. Proposed land disturbance has been minimized
4. Appropriate mitigation plantings will provide the required water quality functions of the buffer

(9VAC25-830-140 3)
5. The project is consistent with the locality’s comprehensive plan
6. Access to the project will be provided with the minimum disturbance necessary.
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3 miles (state) 
12 miles (federal) 

and DEQ (including isolated wetlands) 
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10/30/2020 Google Maps

https://www.google.com/maps/@37.480217,-76.7285841,12z 1/1

Map data ©2020 2 mi 
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10/30/2020 King and Queen Web LoGIStics

https://kingandqueengis.timmons.com/#/mwl?location=-76.730268_37.479526&zoom=18 1/1

King and Queen County

 Download Excel Tabular Data Clear All Results Map My Results

-76.728417, 37.480141

(http://www.kingandqueenco.net/)

ADDITIONAL INFORMATION/REVISIONS Received by VMRC August 1, 2021   /blh



ADDITIONAL INFORMATION/REVISIONS Received by VMRC August 1, 2021   /blh



ADDITIONAL INFORMATION/REVISIONS Received by VMRC August 1, 2021   /blh
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Permit Type: No VMRC Permit Nec. Waterway: York River

Permit Status: No Permit Nec Expiration Date:

Wetlands Board Action: Public Hearing Date:

Project Description: Living Shoreline

Project Dimensions:

BeachNourishment: 5 Cubic Yards

Bioengineered Structure: 1200 Linear Feet
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Attachment 7: Flood Prevention Project and its Relevance to Other 
Projects  
 
MPPDC staff have worked throughout the years to understand the policy, research and impacts 
of flooding (ie. stormwater, coastal, riverine, sea level rise) and coastal resiliency to the region. 
Below is a list of projects that have built upon each other over the year that have contributed to 
our understanding.  
 
Climate Change & Sea Level Rise (2009 to 2012) 
The MPPDC was funded for a 3 Phase project through the Virginia Coastal Zone Management 
Program to assess the impacts of climate and sea level rise throughout the region. With over 
1,000 miles of linear shoreline, the Middle Peninsula has a substantial amount of coast under 
direct threat of accelerated climate change and more specifically sea-level. In Phase 1, MPPDC 
staff assessed the potential anthropogenic and ecological impacts of climate change. Phase 2 
focused on the facilitating presentations and develop educational materials about sea level rise 
and climate change for the public and local elected officials.  Finally Phase 3 focused on 
developing adaptation public policies in response to the assessments.  

Phase 1: Middle Peninsula Climate Change Adaptation:  Facilitation of Presentations and 
Discussions of Climate Change Issues with Local Elected Officials and the General Public 
Phase 2: Climate Change III: Initiating Adaptation Public Policy Development 
Phase 3: Phase 3 Climate Change: Initiating Adaptation Public Policy Development 

 
Emergency Management - Hazard Mitigation Planning (2009 to Present): Since 2009, the 
Middle Peninsula Planning District Commission has assisted regional localities in meeting the 
federal mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a Hazus assessment of hurricane wind, sea level rise (ie. Mean High Higher Water 
and the NOAA 2060 intermediate-high scenario), and flooding (coastal and riverine flooding) 
that estimates losses from each hazard. The Middle Peninsula All-Hazard Mitigation Plan 
Update 2021 is currently being updated. The 2021 All Hazards Mitigation Plan builds off and 
updates previous mitigation plans.  
 
Land and Water Quality Protection (2014): In light of changing Federal and State regulations 
associated with Bay clean up-nutrient loading, nutrient goals, clean water, OSDS management, 
storm water management, TMDLs, etc, staff from the Middle Peninsula Planning District 
Commission (MPPDC) will develop a rural pilot project which aims to identify pressing coastal 
issue(s) of local concern related to Bay clean up and new federal and state legislation which 
ultimately will necessitate local action and local policy development. Staff has identified many 
cumulative and secondary impacts that have not been researched or discussed within a local 
public policy venue. Year 1-3 will include the identification of key concerns related to coastal 
land use management/water quality and Onsite Sewage Disposal System (OSDS) and 

https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/FINAL_CLIMATE%20CHANGE_UVA_CIT_RED.pdf
https://www.mppdc.com/articles/reports/Phase_3_Initiating_Adaptation_Final.pdf
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/articles/reports/Final_Report_LWQIII_RED.pdf
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community system deployment. Staff will focus on solution based approaches, such as the 
establishment of a regional sanitary sewer district to manage the temporal deployment of 
nutrient replacement technology for installed OSDS systems, assessment of land use 
classifications and taxation implications associated with new state regulations which make all 
coastal lands developable regardless of environmental conditions; use of aquaculture and other 
innovative approaches such as nutrient loading offset strategies and economic development 
drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The Virginia Department of Conservation and Recreation requires stormwater 
management for projects with land disturbances of one acre or more. This new state mandate 
requires all Virginia communities to adopt and implement stormwater management programs 
by July 1, 2014, in conjunction with existing erosion and sediment control programs. 
Additionally, the communities within the MPPDC are required to address stormwater quality as 
stipulated by the Chesapeake Bay TMDL Phase II Watershed Implementation Plan and the 
Virginia Stormwater Regulations. The MPPDC Stormwater Program helped localities develop 
tools specific to the region necessary to respond to the state mandate requirement for the 
development of successful stormwater programs.  
 
Stormwater Management-Phase II (2014): MPPDC staff and Draper Aden Associates worked 
with localities (i.e. Middlesex, King William, and Mathews Counties and the Town of West 
Point) interested in participating in a Regional Stormwater Management Program. While each 
locality sought different services from the regional program, this project coordinated efforts, 
developed regional policies and procedures, and the proper tools to implement a regional 
VSMP. 
 
Mathews County Rural Ditch Enhancement Study (2015): In contract with Draper Aden 
Associates, a comprehensive engineering study was developed to provide recommendations 
and conceptual opinions of probable costs to improve the conveyance of stormwater and water 
quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015): This report explored the enabling 
mechanism in  
which a Regional Drainage and Roadside Ditching Authority could be developed. An Authority 
would be responsible for prioritizing ditch improvement needs, partnering with Virginia 
Department of Transportation (VDOT) to leverage available funding, and ultimately working 
toward improving the functionality of the region’s stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 

https://www.mppdc.com/articles/reports/Mathews_County_Ditch_Study_DAA_1505.pdf
https://www.mppdc.com/articles/reports/FINAL_309%20Ditching_MPPDC_RED.pdf
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assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the MPPDC 
developed the MPPDC Living Shoreline Incentives Program to offer loans and/or grants to 
private property owners interested in installing living shorelines to stabilize their shoreline. 
Currently, loans are available to assist homeowners to install living shorelines on suitable 
properties.  Loans up to $10,000 can be financed for up to 5 years (60 months). Loans over 
$10,000 can be financed for up to 10 years (120 months).  Interest is at the published Wall 
Street Journal Prime rate on the date of loan closing - currently at 5.25% (11/29/18).  Minimum 
loan amount is $1,000.  Maximum determined by income and ability to repay the loan. Finally, 
there are currently no grants available in this program. Since 2016 under the MPPDC Living 
Shoreline Revolving Loan program, 8 living shorelines have been financed and built to date 
encumbering ~$500,000 in VRA loan funding and ~$400,000 in NFWF grant funding. Living 
Shoreline construction cost to date range per job $14,000- $180,000.  MPPDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project - VCPC White Papers (2017): This report investigated the 
challenges presented by the current issues surrounding the drainage ditch network of Mathews 
County. The study summarized research conducted in the field; examined the law and problems 
surrounding the drainage ditches; and proposed some next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017): This project investigated 
roadside ditch issues in Mathews County through mapping and research of property deeds to 
document ownership of ditches and outfalls. This aided in understanding the needed 
maintenance of failing ditches and the design of a framework for a database to house 
information on failing ditches to assist in the prioritization of maintenance needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018): This report was developed by the Virginia 
Coastal Policy Center to understand the ability of a downstream recipient of stormwater 
flooding to bring a claim under Virginia law against an upstream party, particularly a nuisance 
claim. The report summarizes how Virginia courts determine stormwater flooding liability 
between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018): VIMS 
Shoreline Studies Program worked with the PAA to (1) install oyster bag sills as shore protection 
at two PAA sites with the goal of determining effective construction techniques and placement 
guidelines for Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection 
with oyster bags on private property through time.  
 
Fight the Flood Program (2020): The Fight the Flood was launched in 2020 to connect property 
owners to contractors who can help them protect their property from rising flood waters. FTF 
also offers a variety of financial tools to fund these projects including but limited to the Septic 

http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
https://www.mppdc.com/articles/reports/VCPC_Whitepapers_Web.pdf
https://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf
https://www.mppdc.com/articles/reports/Virginia_Stormwater_Nuisance_Law.pdf
https://www.mppdc.com/articles/reports/OysterBagSill_Report.pdf
https://fightthefloodva.com/
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Repair revolving loan program, Living Shoreline incentives revolving loan fund program, and 
plant insurance for living shorelines.  
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Attachment 8: Project cost estimates 
 

Item                                      
Demolition F. Hodge    M.K. Hodge  
Bulkhead removal/haul away           $    2,000.00      $    1,000.00   
Overall labor  $    3,097.38   $    5,097.38     $    1,615.13   $    2,615.13  

             
Prep Work  $                 -         $                 -     
Excavator rental for 2 wks           $    5,025.00       $    2,475.00   
Contracted Excavator Operator       $    3,216.00       $    1,584.00   
Skid Steer Rental for 2 wks         $    1,340.00       $        660.00   
Overall labor  $    3,097.38   $  12,678.38     $    1,615.13   $    6,334.13  

Installation Work  $                 -         $                 -     
Flexamat                             $  32,562.00       $  16,038.00   
Flexamat Anchors                     $        335.00       $        165.00   
Plants in Flexamat                   $    8,140.50       $    4,009.50   
Sand                                 $    2,412.00       $    2,412.00   
Labor Install and pack sand  to grade   $    2,412.00       $    1,188.00   
Returns to limit erosion with riprap support    $    3,500.00       $    3,500.00   
Overall labor  $    9,292.13   $  58,653.63     $    4,846.38   $  32,158.88  

Post Work  $                 -         $                 -     

Grading lawn, with excavated material, remedial 
planting,and lawn restoration  $    1,005.00       $        495.00   
Overall labor  $    3,097.38   $    4,102.38     $    1,615.13   $    2,110.13  

Total   $  80,531.77      $  43,218.27   

       

   $  80,531.77      $  43,218.27  

       

   
Grant Total 
Both Hodges   

   
 $                         
123,750.04    
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Attachment 9: Match Commitment Letters 
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Attachment 10: Authorization to request for funding 

 

 







 

  Application Form CFPF| 2-A 
 

Contact Person (If different from authorized official): Matt Fanghella, EIT 

Mailing Address (1): P.O. Box 1858 

Mailing Address (2): Public Works Engineering 

City: Suffolk   State: VA   Zip: 23439 

Telephone Number: (757) 514-7675   Cell Phone Number: (757) 266-7924 

Email Address: mfanghella@suffolkva.us 

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions?  Yes X No  

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration. 
 Construction of swales and settling ponds. 
 Living shorelines and vegetated buffers. 
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 

ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 

notify residents of potential emergency flooding events.  



 

  Application Form CFPF| 3-A 
 

 

 

Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

X     Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new    
 maps must apply for a Letter of Map Revision or a Physical Map Revision through the 
 Federal Emergency Management Agency (FEMA). For example, a local government 
 might conduct a hydrologic and hydraulic study for an area that had not been studied 
 because the watershed is less than one square mile. Modeling the floodplain in an area 
 that has numerous letters of map change that suggest the current map might not be 
 fully accurate or doing a detailed flood study for an A Zone is another example. 

X    Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

X    Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 
 Resource assessments, planning, strategies and development. 

o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): Suffolk, Virginia 

NFIP Community Identification Number (CID#): (See appendix F 510156 



 

  Application Form CFPF| 4-A 
 

Is Project Located in an NFIP Participating Community?     X Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     X Yes     □ No 

Flood Zone(s) (If Applicable): Zone AE 

Flood Insurance Rate Map Number(s) (If Applicable): 5101560227E 

Total Cost of Project: $ 298,747.16 

Total Amount Requested:  $ 268,872.44



 

  Scoring Criteria Studies 1-C 
 

Appendix C: Scoring Criteria for Studies 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: City of Suffolk, Virginia 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories  

No Eligible for consideration for studies, capacity building, and planning only X 

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration  N/A 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration  X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

N/A Match not required  

  



 

  Scoring Criteria Studies 2-C 
 

Studies Eligible for Consideration 
X Yes 
 No 

Applicant Name: City of Suffolk, Virginia 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Studies (Select all that apply) 

Revising floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must 
include establishing processes for implementing the ordinance, including but not 
limited to, permitting, record retention, violations, and variances. This may include 
revising a floodplain ordinance when the community is getting new Flood Insurance 
Rate Maps (FIRMs), updating a floodplain ordinance to include floodplain setbacks 
or freeboard, or correcting issues identified in a Corrective Action Plan. 

30   

Creating tools or applications to identify, aggregate, or display information on flood 
risk or creating a crowd-sourced mapping platform that gathers data points about 
real-time flooding. This could include a locally or regionally based web-based 
mapping product that allows local residents to better understand their flood risk. 

15   

Conducting hydrologic and hydraulic studies of floodplains. Applicants who create 
new maps must apply for a Letter of Map Revision or a Physical Map Revision 
through the Federal Emergency Management Agency (FEMA).  

35  35 

Studies and Data Collection of Statewide and Regional Significance. Funding of 
studies of statewide and regional significance and proposals will be considered for 
the following types of studies: 

  

 Updating precipitation data and IDF information (rain intensity, duration, 
frequency estimates) including such data at a sub-state or regional scale on 
a periodic basis. 

45   

 Regional relative sea level rise projections for use in determining future 
impacts. 

45   

 Vulnerability analysis either statewide or regionally to state transportation, 
water supply, water treatment, impounding structures, or other significant 
and vital infrastructure from flooding.   

45  45 

 Flash flood studies and modeling in riverine regions of the state. 45   
 Statewide or regional stream gauge monitoring to include expansion of 

existing gauge networks. 
45   



 

  Scoring Criteria Studies 3-C 
 

 New or updated delineations of areas of recurrent flooding, stormwater 
flooding, and storm surge vulnerability in coastal areas that include 
projections for future conditions based on sea level rise, more intense 
rainfall events, or other relevant flood risk factors. 

45   

 Regional flood studies in riverine communities that may include watershed-
scale evaluation, updated estimates of rainfall intensity, or other 
information. 

50   

 Regional hydrologic and hydraulic studies of floodplains. 45   
 Studies of potential land use strategies that could be implemented by a local 

government to reduce or mitigate damage from coastal or riverine flooding. 
40  40 

 Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis 

35  35 

7. Is the study area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   

High Social Vulnerability (1.0 to 1.5) 12  12 

Moderate Social Vulnerability (0.0 to 1.0) 8   

Low Social Vulnerability (-1.0 to 0.0) 0   

Very Low Social Vulnerability (Less than -1.0) 0   
8. Is the proposed study part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  

Yes 10   

No 0  0 

9. Is the proposed study in a low-income geographic area as defined in this manual?  

Yes 10  10 

No 0   

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 
TMDLs. Does the proposed project include implementation of one or more best management 
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan?  

Yes 5   

No 0  0 

Total Points 177 
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Appendix D: Checklist All Categories 
Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) X Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies) X Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies) X Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance X Yes   □ No   □ N/A 

Non-Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   X N/A 

A link to or a copy of the current hazard mitigation plan X Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan X  Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

X  Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    X N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D X Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

X Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization □ Yes   □ No    X  N/A 
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Part IV 

A. Scope of Work Narrative – Studies 

The City of Suffolk is submitting this grant application to the Virginia Community Flood Preparedness Fund in the Study 
category. Specifically, the City is requesting funding to partially fund an updated study of the Kimberly Bridge Feasibility 
Study.  

1. Type of Study and Details of the Study 

For several decades, there has been a recurring flooding problem on North Main Street (U.S. Route 32/U.S. Route 460 
Business) at the Kimberly Bridge that crosses the Nansemond River in the downtown area of Suffolk.  This flooding 
occurs during large rain events, but flooding also occurs during dry weather as a result of wind-driven, high tides in the 
Nansemond River.  Storm drains on the eastern and western sides of North Main St. north of the Kimberly Bridge 
discharge stormwater from the roadway to the river, via a network of underground drainage pipes.  When tides are high 
enough, river water enters the pipes causing it to overtop the storm drains and flood the roadway on North Main Street.  
Often the water is high enough to flood the entire roadway, preventing passage of vehicle and pedestrian traffic.  This is 
of great concern to many Suffolk citizens, as this is a major thoroughfare for vehicle traffic from southern Suffolk to the 
North Main Street area that is home to many integral businesses, such as grocery stores, gas stations, banks, 
restaurants, doctor’s offices, and specifically Walmart and Lowes.  Additionally, the Kimberly Bridge serves as a major 
route for emergency vehicles to Sentara Obici Hospital, which serves both Suffolk residents as well as residents from 
northeast North Carolina who rely on this critical infrastructure as their closest medical facility.  When this part of North 
Main Street is impassable, the alternate routes along Portsmouth Blvd, Route 58, Pitchkettle Road, and Wilroy Road 
often see back-ups of several miles, which can be further exacerbated during peak travel times.  Occasionally flooding of 
the Kimberly Bridge area results in flooding of adjacent properties and businesses.  These include a gas station and an 
automotive service center, both of which have the potential to immediately contaminate the Nansemond River when 
flooded.  The most recent large flooding event in this area occurred on January 3rd, 2022, as a result of a combination of 
heavy rain, high tides, and windy conditions (see attached photos).  During this event there was a release of petroleum 
product from the automotive service center into the Nansemond River. See attached photos of flooding during the 
January 3, 2022 event, during Hurricane Matthew in October 2016, and during Hurricane Sandy in October 2012, which 
are just a few examples of severe and recurrent flooding in this area. 

The City of Suffolk is seeking CFPF grant funding to develop a new and updated study of the Kimberly Bridge flooding 
issue and plans to contract with the engineering consultant Moffatt and Nichol to develop this study. In 2013, the City of 
Suffolk contracted the engineering firm, RK&K, to conduct a study to determine the cause of recurrent flooding in the 
Kimberly Bridge area and to develop recommendations for alleviating the flooding issues. The new study will focus more 
on resiliency by incorporating impacts associated with climate change and sea level rise that were not considered in the 
previous study.  It will include conceptual design phase (10% design) engineering for raising the road and bridge along N. 
Main Street and the Kimberly Bridge for three (3) design alternatives.  Field investigations will include planimetric and 
topographic mapping of the area, a bathymetric survey of the river, and a bridge survey to confirm existing conditions.  
Also, a drainage analysis of the area will be completed on the existing infrastructure, as well as a hydrologic and 
hydraulic analysis.  The hydrologic and hydraulic analysis will include an analysis of the natural, existing, and proposed 
conditions of the project site.  This will include an analysis of the impacts of each of three design scenarios, all of which 
will use a minimum finished grade elevation for the 100-year return period flood event with additional elevation to 
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account for sea level rise and additional freeboard. A hydraulic model will be developed to compare the hydraulic effects 
of each alternative design with the existing conditions of the river.  Additionally, the study will provide updates to 
construction and property acquisition costs and a Phase I Environmental Site Assessment to determine potential sources 
of contamination.   

 
2. Benefit of the Study to Community Resilience  

Several times per year, depending largely on wind-driven tides in the Nansemond River and also during large rain events, 
North Main Street immediately north of the Kimberly Bridge in Downtown Suffolk is completely inundated with water, 
to the point that it is impassable by vehicle traffic.  This North Main Street route over the Kimberly Bridge is a major 
thoroughfare utilized by many residents of Suffolk, connecting southern Suffolk to North Main Street which is the 
location of many businesses and residences.  Also, North Main Street serves as a primary route to Sentara Obici Hospital, 
for both Suffolk residents and residents of North Carolina who live near the North Carolina – Virginia state line.  This 
portion of North Main Street is one of the most heavily traveled arterial roadways in the city, experiencing an Annual 
Average Daily Traffic Volume (AADT) of 26,000 vehicles per the 2020 Virginia Department of Transportation Daily Traffic 
Volume Estimates.  This is also a popular route for Suffolk’s public transportation system, Suffolk Transit, which enables 
lower income and disabled residents to reach everyday destinations such as jobs, schools, healthcare, and grocery 
stores.    

While a study of this flooding issue was conducted in 2013, it did not incorporate future impacts from sea level rise and 
climate change.  It considered design alternatives for the 25 and 50-year flood elevations, and these design scenarios do 
not alleviate the current flooding nor do they mitigate the risk from future flooding.  The new study will focus more on 
resiliency by incorporating future impacts from sea level rise and climate change.  All three design alternatives will use a 
minimum finished grade elevation for the 100-year return period flood event with additional elevation to account for 
sea level rise and additional freeboard.  Additionally, all design alternatives in the new study will increase the hydraulic 
opening beneath the Kimberly Bridge to prevent future flooding of the bridge and allow larger boats to travel beneath 
the bridge, which is especially important for emergency boat access, as well as recreational boating activity.   

The new study will also include a Phase I Environmental Site Assessment to identify any potential environmental 
contamination in the area.  The Nansemond River is immediately adjacent to the project area, and flood waters directly 
impact the river.  In close proximity to the bridge is a gas station and an automotive service center, which both pose an 
immediate threat to the Nansemond River when this area floods.  Preventing flooding of North Main Street could 
improve the water quality in the Nansemond River by minimizing potential contamination by receding floodwaters and 
minimizing the inundation of sewer infrastructure, sewer backups, and overflows.   Residents of all income classes enjoy 
the aesthetic beauty of the river as well as the recreational aspects that include fishing, boating, and kayaking.  
Minimizing flooding in the area will help preserve the fish and wildlife that thrive in the Nansemond River.  

The City plans to convert any properties acquired through the Kimberly Bridge project into green space and/or public 
outdoor recreational areas.  Simultaneously, the Suffolk Parks and Recreation department has plans under development 
to turn the City-owned area immediately northeast of the Kimberly Bridge into a park with a living shoreline along the 
riverfront portion of the parcel.  This is a nature-based solution that will mitigate flooding and provide a recreational 
area for Suffolk’s citizens, increasing access and enjoyment of the Nansemond River. 

Furthermore, the median household income in the study area is $63,386, which is less than 80% of the median 
household income for the City of Suffolk of $79,899, as identified by Census.gov from 2016 – 2020 data. Hence, the 
study area meets the definition of a “low-income geographic area” as defined by the 2022 Virginia Community Flood 
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Preparedness Fund Round 3 Grant Manual. The adaptation and protection efforts identified by this study will work to 
enhance equity throughout the project area, which is a key Commonwealth Resilience Planning Principle.  

 
3. Qualifications 

The Kimberly Bridge Feasibility Study and grant award will be managed by the City of Suffolk Public Works Engineering 
Division. Public Works Engineering staff members have a strong knowledge of the City’s stormwater system, work with 
flooding and drainage concerns within the city on a daily basis, and lead resiliency initiatives in the City. Furthermore, 
two staff members are in training to earn their Certified Floodplain Manager (CFM) Certifications. The City’s consultant, 
Moffatt and Nichol, will conduct this study under the direction of the consultant’s Project Manager who is a licensed 
Professional Engineer (P.E.) with over fourteen years of experience in municipal and state bridge inspection and 
engineering services. Moffatt and Nichol is a leading engineering-firm in bridge design and resiliency in the region. 

 
4. Objectives of the Study and Regional Resilience 

The objectives of the Kimberly Bridge study include: 

 Identifying the cause of flooding in this area 
 Identifying potential flood protection and flood reduction projects within this area with the following 

goals: 
o Reduce flooding of the North Main Street and Kimberly Bridge area so that vehicle traffic will be 

inhibited less frequently, which also allows passage of critical emergency traffic and personnel 
to Sentara Obici Hospital. 

o Increase resiliency of Suffolk’s roadways by incorporating impacts of sea level rise and climate 
change, raising the project area to the 100-year flood elevation, at a minimum. 

o Reduce flooding of critical infrastructure, ultimately reducing pollution to the Nansemond River. 
o Reduce flooding of properties that have the potential to contaminate the environment, 

protecting fish and wildlife habitat in the Nansemond River and preserving the recreational 
benefits of the river that include fishing, boating, and kayaking. 

o Increase the hydraulic opening beneath the Kimberly Bridge to prevent flooding of the bridge 
and allow larger boats to travel beneath the bridge (for emergency access and recreational use). 

The City of Suffolk Public Works Department will vet the proposed design alternatives identified as part of this study.  
The results of this study will be incorporated into the City-wide Resilience Plan.  The flooding issue at the North Main 
Street crossing of the Nansemond River is also described in the City of Suffolk’s May 2004 Stormwater Master Plan 
(available upon request).  Funding for further design and construction of identified design alternatives would be sought 
through the City’s Capital Improvement Plan (CIP) as well as grant programs such as Virginia Department of 
Conservation and Recreation Community Flood Preparedness Fund, the Federal Emergency Management Building 
Resilient Infrastructure and Communities Grant, and Virginia Department of Transportation funding sources.   

The City of Suffolk, with the assistance of Timmons Group, developed a survey with resilience-based questions that was 
made available to the public from March 1, 2022 through March 31, 2022.  The purpose of the survey was to receive 
input from citizens to guide projects for the Resilience Plan that is currently under development.  In the survey, a total of 
84 of 123 survey respondents noted Main Street as a street they travel on that floods.  In addition, there was an 
overwhelming response to the survey on social media, where many residents expressed their frustration with the 
flooding on N. Main Street.   
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Improvements to the Kimberly Bridge and the reduction of flooding on N. Main Street will positively impact many 
communities within Suffolk as well as neighboring communities in northeast North Carolina.  This is a main thoroughfare 
for residents to reach necessities such as grocery stores, banks, gas stations, doctor’s offices, schools, etc., and a main 
route to Sentara Obici Hospital, as well as a hurricane evacuation route.  This portion of North Main Street is one of the 
most heavily traveled arterial roads in the city, experiencing an Annual Average Daily Traffic Volume (AADT) of 26,000 
vehicles per the 2020 Virginia Department of Transportation Daily Traffic Volume Estimates.  This study will also result in 
more resilient utility infrastructure and identify opportunities to reduce the impacts of flooding on utility infrastructure 
within the study corridor.   

Throughout the rest of Hampton Roads and the Commonwealth of Virginia, many communities face challenges of 
infrastructure flooding and tidal influence coupled with sea level rise. The proposed study may provide best practices 
that could be used as case studies in other settings of this type, while also providing a framework for studies focused on 
targeted infrastructure flood resilience problems. The City is an active participant on several Hampton Roads Planning 
District Commission (HRPDC) Committees including The Coastal Resiliency Committee, The Regional Stormwater 
Workgroup, and The Regional Environmental Committee. The City is also an active participant in the Hampton Roads 
Transportation Planning Organization (HRTPO) and its sub-committees. City staff are willing to share the results and 
findings of this study with peers and colleagues from other localities to use as a template for studies in their 
communities, if they see a benefit and/or need.  

5. Statewide Context 

The study funded by this grant will improve Virginia’s flood protection and prevention capabilities, from a transferability 
and statewide context. Communities across the Commonwealth face the challenges of infrastructure flooding and tidal 
influence coupled with sea level rise. The proposed study may provide best practices that could be used as case studies 
in other settings of this type, while also providing a framework for studies focused on targeted infrastructure flood 
resilience problems. 

D. Budget Narrative – All Grant Categories  

The median household income in the study area of zip code 23434 is $63,386, which is less than 80% of the median 
household income for the City of Suffolk, as identified by Census.gov from 2016 – 2020 data. Hence, the study area 
meets the definition of a “low-income geographic area” as defined by the 2022 Virginia Community Flood Preparedness 
Fund Round 3 Grant Manual. As a result, the City of Suffolk is seeking funding support for 90% of the proposed Finney 
Outfall to Nansemond River Drainage Study. 

The total cost for the proposed study is $298,747.16 According to the guidance outlined in the DCR 2022 Round 3 Grant 
Manual for the Virginia Community Flood Preparedness Fund, grant matching requirements for the Flood Prevention 
and Protection studies that are located in and serve a low-income geographic area are eligible for a Fund 90% / Match 
10% ratio. Therefore, the City respectfully requests financial assistance from the Fund in the amount of $268,872.44 and 
the City is committing to fund the remaining $29,874.72 via the Stormwater Utility Fund from the Professional Services 
line of the annual operating budget for Public Works Engineering. Evidence of the City of Suffolk’s ability to obtain these 
funds to partially fund the proposed study is found on Page 243 of the City of Suffolk FY 2021-2022 Adopted Operating 
and Capital Budget, which can be found on the City website at the following link: 
https://www.suffolkva.us/DocumentCenter/View/5717/FY-2021-2022-Adopted-Operating-and-Capital-Budget   A 
summary of the financial costs for the proposed study is shown in Table 1, below. 

All match funding will be used towards consultant work to complete the study, along with the $29,874.72 of contributed 
City funds. In addition to the direct funding included as a match, the City of Suffolk also commits to managing all aspects 
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of project management using existing qualified staff. A detailed breakdown of how the proposed funding for the 
Kimberly Bridge Feasibility Study will be used is shown in the Table included in the Moffatt and Nichol Scope of Work 
and Fee documents, attached to this application. Furthermore, signed documentation from the City Manager 
authorizing the request for funding is included with this application.   

Table 1. Costs for Kimberly Bridge Feasibility Study 

Flood Prevention and Protection Studies in Low-Income Geographic Areas - Fund 90% / Match 10% 
Item Total Request from Grant Fund Match 

Kimberly Bridge Feasibility Study $ 298,747.16 $ 268,872.44 $ 9,874.72 
      
Total Project Cost:    $  298,747.16  
Amount of funds requested from the Fund    $  268,872.44  
Amount of contribution by City:      $    29,874.72  

 

Attachments: 

Link to the current floodplain ordinance:  

Unified Development Ordinance Article 4- Sec. 31-416.2- Floodplain Overlay District 
https://library.municode.com/va/suffolk/codes/unified_development_ordinance?nodeId=SUFFOLK_UNIFIED_DEVELOP
MENT_ORDINANCE_ART4ZO_S31-416.2FLOVDIF 
 
Unified Development Ordinance Appendix B- B-15- Flood Prevention Plan 
https://library.municode.com/va/suffolk/codes/unified_development_ordinance?nodeId=SUFFOLK_UNIFIED_DEVELOP
MENT_ORDINANCE_APXBSURE_B-15FLPRPL  
 
A link to the current hazard mitigation plan: 

2017 Hampton Roads Hazard Mitigation Plan and Appendices  
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/ 
 
A link to the current comprehensive plan: 

City of Suffolk, Virginia 2026 Comprehensive Plan  
https://www.suffolkva.us/DocumentCenter/View/890/2026-Comprehensive-Plan-PDF 

Social vulnerability index score from ADAPT VBA’s Virginia Vulnerability Viewer: 
According to ADAPT VA’s Virginia Vulnerability Viewer, the focus area of this study received a score of High Social 
Vulnerability.  
 
 
   
 
 
   



 

 

Flooding of North Main Street (U.S. Route 32/U.S. 460 Business) on Jan. 3, 2022; resulted in extended road closures and 
traffic detours for several hours. Photo is looking northward on North Main Street. 

 

Floodwaters and Nansemond River Tides rise above the hydraulic opening of the Kimberly Bridge on Jan. 3, 2022,  
causing flooding of North Main Street (U.S. Route 32/U.S. 460 Business); resulted in extended road closures and traffic 

detours for several hours. 



 

 

Flooding of North Main Street (U.S. Route 32/U.S. 460 Business) and Kimberly Bridge during Hurricane Matthew in 
October 2016.  

 

 

Flooding of North Main Street (U.S. Route 32/U.S. 460 Business) and Kimberly Bridge during Hurricane Matthew in 
October 2016. This photo is looking northward and towards the upstream reaches of the Nansemond River. 



 

Flooding of North Main Street (U.S. Route 32/U.S. 460 Business) during Hurricane Sandy in October 2012; resulted in 
extended road closures and traffic detours for several hours as well as impacts to local businesses. Photo is looking 

northward on North Main Street. 
 

 

Floodwaters and Nansemond River Tides rise above the hydraulic opening of the Kimberly Bridge during Hurricane 
Sandy in October 2012 causing flooding of North Main Street (U.S. Route 32/U.S. 460 Business), resulting in extended 

road closures and traffic detours for several hours. 
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629 Phoenix Drive, Suite 100, Virginia Beach, Virginia 23452 • 11835 Canon Blvd., Suite B-103, Newport News, Virginia 23606 
1047 Technology Park Drive, Glen Allen Virginia 23059 • 4215 Lafayette Center Drive, Suite 2A, Chantilly, Virginia 20151 

7720 Main Street, Middletown, Virginia 22645 • 9005 Chevrolet Drive, Suite 5, Ellicott City, MD 21042  
6750 N. Andrews Avenue, Suite 2032, Fort Lauderdale, FL 33309  

www.precisionmeasurements.com 

April 4, 2022 
File No. 22219 
 
Mr. Jousha Hill, PE 
Moffatt & Nichol 
101 W. Main Street, Suite 3000 
Norfolk, VA 23510 
 
Re: Kimberly Bridge - Suffolk, VA 
 
Dear Mr. Hill: 
 
The following is our understanding of the scope of services and related fixed fee for the above-mentioned project.   

SURVEYING SERVICES 

Precision Measurements Inc. (PMI) shall provide to Moffatt & Nichol a topographic survey file, in MicroStation 
(V8i) digital format and hard sheets, sealed, signed and dated by a Licensed Land Surveyor.  The survey limits are 
from and including the intersection of U.S. Route 58 & Main Street north along Main St. to approximately 
1,500’± passed the north side of Kimberly Bridge with a band width of 200’ from the edge of pavement on both 
sides of Main St. and is roughly shown as the yellow line on attachment hereto.  

Topographic Survey     

The surveying procedure shall be as follows:  

 Property Research - Immediately upon receipt of the notice to proceed, the Surveyor shall compile data on all 
properties affected by the project. Information to be obtained shall include current owner names, deed book 
and page of conveyance, property lines, right-of-ways, easements and tax parcel information.  

 Establish Horizontal Control – The horizontal datum for this project shall be referenced to the Virginia State 
Plane Coordinate System, North American Datum of 1983 (1994HARN). Measurements shall be based on the 
U.S. Survey foot. Survey base lines shall be established throughout the project limits. Semi-permanent survey 
markers (P-K nails, pins, etc.) shall be set at all breakpoints along the survey base lines.  

 Establish Vertical Control – The vertical datum shall be referenced to the North American Vertical Datum of 
1988 (NAVD 88).  Supplemental project benchmarks shall be set at each project site. 

 Property Ties – Field ties shall be made to the boundaries of all affected properties. The boundaries of the 
properties shall be computed and related to the project meridian and coordinate system.  

 Topographic Mapping – Planimetric and topographic mapping shall be captured throughout the project limits. 
Base mapping shall be provided in MicroStation (V8i) digital format at a scale of 1”=25’ utilizing the current 
VDOT Cad Standards. The topographic survey shall include, but is not limited to:  

 Existing buildings - type of structure, number of stories, house number 
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 Existing paved surfaces (excluding pavement markings)  

 Curb and/or gutter  

 Sidewalks and driveways  

 Delineate gravel and dirt driveways and parking areas (excluding pavement markings)  

 Pavement and Parking lot markings will be placed per google earth 

 Ditches - top of bank, toe of slope, centerline  

 *Storm drain facilities (closed) - rims, inverts, and pipe sizes  

 *Storm drain facilities (open) - inverts and pipe sizes  

 *Gravity sanitary sewer – rims (no invert data required)  

 Force mains - valves and any other above ground appurtenances  

 Water mains - valves, meters, hydrants and any other above ground appurtenances  

 Gas mains - valves and any other visible above ground appurtenances  

 Above ground traffic control devices  

 Above ground telephone and T.V. - pedestals and any other visible above ground appurtenances  

 Above ground electric - any visible above ground appurtenances  

 Utility poles - type of service and pole number  

 Overhead wires - type of service 

 Tree lines - large wooded areas 

 Single trees – 8-inch caliper and larger (type and actual caliper), if not in wooded area 

 Elevation cross-sections @ 50-foot intervals (all streets and outfalls) 

 **Rights-of ways 

 **Property lines 

 **Property owners - name, deed reference, map reference and GPIN 

 Hydro Graphic survey at cross-sections per shape files from Moffatt & Nichol received on 3/31/2022. 

 ***“VA811” for underground utility designations (PMI to Locate, Cad) 

 Bridge detail (high cord, low cord, rail type/height, pier locations type/size/spacing, abutments) 

 

3D DTM File (xml format) A separate 3D surface model shall be prepared for use in generating a digital terrain 
model. This drawing shall consist of break lines, contours, and points located at the proper X, Y and Z 
coordinates.  This file shall be based on 1’ contour intervals. 

 
Utility Survey  

***”VA811” Utility Designation – PMI shall coordinate with “VA811” utilizing the “dig ticket” process to 
designate utilities at 5 locations along the project.  These locations will only be a 100’ radius around a stake in the 
ground for them to designate the utilities.  PMI cannot guarantee “VA811” will designate any utilities on private 



Page 3 of 4 
 

property, public property and/or government property.  PMI shall research utility information both public and 
franchise.  Utilities that we have record information on and have not been designated shall be shown per record at 
quality level C/D. You may not have any utilities shown between the 5 dig ticket locations. 

Every reasonable effort shall be made to locate all systems of interest whether indicated on records available to 
us or not. However, we do not guarantee that all existing utility systems can or shall be detected. Further, this 
service is not intended to detect non-utility structures such as, but not limited to: foundations, irrigation systems, 
septic systems, wells, tunnels, concrete or metal structures, or the true size and limits of subsurface utility vaults 
and manholes.   

The designation results shall be collected with total station survey and referenced to project datum.  The results 
shall be processed, annotated and merged into the final delivery file. 

 

DELIVERABLES 

s(#).dgn – Survey Data File 
su(#).dgn – Utility Data File  
sctl(#).dgn – Survey Control Data File 
sbd(#).dgn – Survey Boundary Data File 
spo(#).dgn – Property Owner File 
scr(#).dgn – Contour File 
sdt(#).dgn – 3D Points & Break lines Data 
s(#).dat – XYZ File (GeoPak) 
s(#).tin – Triangle Irregular Network File (GeoPak) 

Sealed and dated Existing Conditions Sheets (22”x34”) (.pdf) 

FEE ESTIMATE 

Topographic Survey          $76,894.00 
Hydrographic Survey          $  6,702.00 
Underground Utilities 
 “VA811”  QL-C Designation, Location & Cad      $  8,868.00    
         Total   $92,464.00 
 

ASSUMPTIONS/EXCLUSIONS  

 Not all VDOT standards and requirements will be performed on this project, only VDOT Cad Standards 
 *Storm and Gravity Sewer (rims, inverts, size & material). Pipe system shall be traced and shown to next 

structure outside of the project limits. Pipe inverts, size & material are determined to the best of our ability 
and if accessible. No confined space entry is included in this scope and fee. 

 Problem Manholes, Inspection, location, measurements or inverts of underground sanitary or storm structures 
if those structures are inaccessible because they are bolted, welded, buried, paved over, broken, under debris, 
fenced off, unsafe, too deep (over 25’), designated as non-accessible or confined space entry only. Working 
with Problem Manholes shall be considered beyond the scope of this proposal. 

 **Property lines, right-of-way, easements and owner information shall be based on available tax assessor and 
courthouse information. No title report or title research shall be performed with this scope and fee. All 
easements, restrictions or encumbrances that may affect the properties may not be reflected. 

 PMI request owner notifications letters be sent to all properties adjacent to the survey limits area. 
 Any items not listed on in this proposal is not included, such as test hole, wetland flags, soil borings, etc. 
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 Paint striping will be placed per google earth overlay. 

 

DELIVERY SCHEDULE 

Final delivery will be within approximately 55 - 65 business days or sooner after commencing field work. 
Delivery schedule is subject to change based on current workload, weather conditions and unforeseen obstacles. 
 
 
Thank you for allowing us the opportunity to provide you with this proposal, utilizing our Surveying services. If I 
can be of any additional assistance or you have any questions, comments or require additional information, please 
feel free to contact me. I look forward to working together on this very important project. 
 
Respectfully, 
Precision Measurements, Inc. 

 
Richard A. Thomas 
Newport News Branch Manager 
 
“Attachment” 

 



City of Suffolk Proposal No:
Public Works Engineering

Date:

I. MAN-HOUR BUDGET BY LABOR COSTS

 Project Superv. Junior ACAD
Classification Princ. Manager Engineer Engineer Engineer TECH Admin Total Total Labor

Task Rate 259.60$      198.97$      186.54$           126.07$      100.26$      121.25$      77.67$        Hours Cost
1 Meetings and Project Management 2 40 20 32 24 - 8 126 19,270.64$                
2 Review of Existing Documents - 4 16 16 - - - 36 5,797.64$                  
3 Field Investigation - 8 - 12 8 - - 28 3,906.68$                  
4 Basis of Feasibity Study 2 4 16 8 - - 30 5,308.28$                  

5.1 Drainage Study / Analysis 4 8 40 180 24 - 256 35,694.36$                
5.2 Hydrologic & Hydraulic (H&H) Analyses 4 24 80 120 - 8 236 36,486.64$                
6.1 Establishing Alternatives - 4 12 - 24 - - 40 5,440.60$                  
6.2 Bridge Concepts

6.2.1 - Raising Existing Bridge - 8 28 40 - 24 - 100 14,767.68$                
6.2.2  - Replace Bridge Within Existing Alignment via Phased Approach - 8 28 40 - 24 - 100 14,767.68$                
6.2.3 - Replace Bridge Along New Alignment - 8 32 56 - 32 - 128 18,500.96$                

7 Develop Conceptual Design of Alternatives - 8 24 40 24 80 4 180 23,528.44$                
8 Conceptual Design Technical Memorandum 4 12 24 40 - - 8 88 13,567.16$                

Total Labor Budget 4,154$        27,060$      59,693$           73,625$      8,021$        22,310$      2,175$        
Total Labor Hours 16 136 320 584 80 184 28

II. SUMMARY

Total Cost Total
Task Subconsultants Cost

1 Meetings and Project Management -$                 19,270.64$                
2 Review of Existing Documents -$                 5,797.64$                  
3 Field Investigation 101,710.40$   105,617.08$             
4 Basis of Feasibity Study -$                 5,308.28$                  

5.1 Drainage Study / Analysis -$                 35,694.36$                
5.2 Hydrologic & Hydraulic (H&H) Analyses -$                 36,486.64$                
6.1 Establishing Alternatives -$                 5,440.60$                  
6.2 Bridge Concepts

6.2.1 - Raising Existing Bridge -$                 14,767.68$                
6.2.2  - Replace Bridge Within Existing Alignment via Phased Approach -$                 14,767.68$                
6.2.3 - Replace Bridge Along New Alignment -$                 18,500.96$                

7 Develop Conceptual Design of Alternatives -$                 23,528.44$                
8 Conceptual Design Technical Memorandum -$                 13,567.16$                

101,710.40$   

*sub fee was $92,464*1.10 for MN Markup.  
298,747.16$             

197,036.76$                     

13,567.16$                        

18,500.96$                        
23,528.44$                        

14,767.68$                        
14,767.68$                        

5,440.60$                          

35,694.36$                        
36,486.64$                        

3,906.68$                          
5,308.28$                          

19,270.64$                        
5,797.64$                          

Total Cost
Labor

Fee Proposal
Kimberley Bridge Feasiblity Study

April 3, 2022

1348 197,036.76$             
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CFPF, rr <cfpf@dcr.virginia.gov>

2022 Round 3 CFPF Grant Application #2 City of Suffolk CID 510156 
2 messages

Matthew M. Fanghella <mfanghella@suffolkva.us> Wed, Apr 6, 2022 at 4:59 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: "Heather W. Baggett" <hbaggett@suffolkva.us>, "Erin M. Rountree" <erountree@suffolkva.us>

Good afternoon,

Please find attached the second of 2 applications from the City of Suffolk for the Round 3 2022 CFPF Grant Funding,
ahead of the 4/8 deadline.

The City is requesting funding for an updated study for the Kimberly Bridge Feasibility Study. Additionally, may you please
confirm the receipt of this correspondence and this application?

 

Thank you,

 

 

Matt Fanghella, EIT

Civil Engineer II – Stormwater

City of Suffolk – Public Works Engineering

757-514-7675 office

757-266-7924 cell

mfanghella@suffolkva.us

 

CID510156_CityofSuffolk_CFPF-2.pdf 
12163K

CFPF, rr <cfpf@dcr.virginia.gov> Thu, Apr 7, 2022 at 12:01 PM
To: "Matthew M. Fanghella" <mfanghella@suffolkva.us>

Received
[Quoted text hidden]
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  Application Form CFPF| 2-A 
 

Contact Person (If different from authorized official): Matt Fanghella, EIT 

Mailing Address (1): P.O. Box 1858 

Mailing Address (2): Public Works Engineering 

City: Suffolk   State: VA   Zip: 23439 

Telephone Number: (757) 514-7675   Cell Phone Number: (757) 266-7924 

Email Address: mfanghella@suffolkva.us 

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions?  Yes      No X 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

� Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

� Wetland restoration. 
� Floodplain restoration. 
� Construction of swales and settling ponds. 
� Living shorelines and vegetated buffers. 
� Structural floodwalls, levees, berms, flood gates, structural conveyances.  
� Storm water system upgrades. 
� Medium and large scale Low Impact Development (LID) in urban areas. 
� Permanent conservation of undeveloped lands identified as having flood resilience value by 

ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

� Dam restoration or removal. 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which may include gauge installation, to 

notify residents of potential emergency flooding events.  
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Study Grants (Check All that Apply) 

� Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

� Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

X     Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new    
 maps must apply for a Letter of Map Revision or a Physical Map Revision through the 
 Federal Emergency Management Agency (FEMA). For example, a local government 
 might conduct a hydrologic and hydraulic study for an area that had not been studied 
 because the watershed is less than one square mile. Modeling the floodplain in an area 
 that has numerous letters of map change that suggest the current map might not be 
 fully accurate or doing a detailed flood study for an A Zone is another example. 

� Studies and Data Collection of Statewide and Regional Significance. 

� Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

X    Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

� Floodplain Staff Capacity. 

� Resilience Plan Development 

� Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 
� Resource assessments, planning, strategies and development. 

o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): Suffolk, Virginia 

NFIP Community Identification Number (CID#): (See appendix F 510156 
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Is Project Located in an NFIP Participating Community?     X Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     X Yes     □ No 

Flood Zone(s) (If Applicable): Zone AE 

Flood Insurance Rate Map Number(s) (If Applicable): 5101560227E 

Total Cost of Project: $ 72,881.36 

Total Amount Requested: $ 65,593.22



 

  Scoring Criteria Studies 1-C 
 

Appendix C: Scoring Criteria for Studies 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: City of Suffolk, Virginia 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories  

No Eligible for consideration for studies, capacity building, and planning only X 

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration  N/A 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration  X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

N/A Match not required  
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Studies Eligible for Consideration 
X Yes 
� No 

Applicant Name: City of Suffolk, Virginia 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Studies (Select all that apply) 

Revising floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must 
include establishing processes for implementing the ordinance, including but not 
limited to, permitting, record retention, violations, and variances. This may include 
revising a floodplain ordinance when the community is getting new Flood Insurance 
Rate Maps (FIRMs), updating a floodplain ordinance to include floodplain setbacks 
or freeboard, or correcting issues identified in a Corrective Action Plan. 

30   

Creating tools or applications to identify, aggregate, or display information on flood 
risk or creating a crowd-sourced mapping platform that gathers data points about 
real-time flooding. This could include a locally or regionally based web-based 
mapping product that allows local residents to better understand their flood risk. 

15   

Conducting hydrologic and hydraulic studies of floodplains. Applicants who create 
new maps must apply for a Letter of Map Revision or a Physical Map Revision 
through the Federal Emergency Management Agency (FEMA).  

35  35 

Studies and Data Collection of Statewide and Regional Significance. Funding of 
studies of statewide and regional significance and proposals will be considered for 
the following types of studies: 

  

� Updating precipitation data and IDF information (rain intensity, duration, 
frequency estimates) including such data at a sub-state or regional scale on 
a periodic basis. 

45   

� Regional relative sea level rise projections for use in determining future 
impacts. 

45   

� Vulnerability analysis either statewide or regionally to state transportation, 
water supply, water treatment, impounding structures, or other significant 
and vital infrastructure from flooding.   

45  45 

� Flash flood studies and modeling in riverine regions of the state. 45   
� Statewide or regional stream gauge monitoring to include expansion of 

existing gauge networks. 
45   
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� New or updated delineations of areas of recurrent flooding, stormwater 
flooding, and storm surge vulnerability in coastal areas that include 
projections for future conditions based on sea level rise, more intense 
rainfall events, or other relevant flood risk factors. 

45   

� Regional flood studies in riverine communities that may include watershed-
scale evaluation, updated estimates of rainfall intensity, or other 
information. 

50   

� Regional hydrologic and hydraulic studies of floodplains. 45   
� Studies of potential land use strategies that could be implemented by a local 

government to reduce or mitigate damage from coastal or riverine flooding. 
40   

� Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis 

35   

7. Is the study area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   
High Social Vulnerability (1.0 to 1.5) 12   
Moderate Social Vulnerability (0.0 to 1.0) 8  8 
Low Social Vulnerability (-1.0 to 0.0) 0   
Very Low Social Vulnerability (Less than -1.0) 0   
8. Is the proposed study part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  
Yes 10   

No 0  0 

9. Is the proposed study in a low-income geographic area as defined in this manual?  

Yes 10  10 

No 0   

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 
TMDLs. Does the proposed project include implementation of one or more best management 
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan?  

Yes 5   

No 0  0 

Total Points 98 

 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Appendix D: Checklist All Categories 
Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) X  Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies) X Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies) X  Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance X Yes   □ No   □ N/A 

Non-Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No    X  N/A 

A link to or a copy of the current hazard mitigation plan  X Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  X Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

 X Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No     X  N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D X Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

X  Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization □ Yes   □ No    X  N/A 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Part IV 

A. Scope of Work Narrative – Studies 

The City of Suffolk, Virginia is submitting this grant application to Round 3 of the 2022 Virginia Community Flood 
Preparedness Fund (CFPF) in the Study category. Specifically, the City is requesting funding to support a study of the 
drainage system and area that is downstream of the Finney Outfall and ultimately discharges to the Nansemond River. 
Currently, this area experiences flooding after significant rain events, which impacts critical infrastructure, historic 
resources, and nature-based resources which are valued and treasured by the citizens of Suffolk.  

1. Type of Study and Details of the Study 

This Finney Outfall to Nansemond River Drainage Study will address both current and future flooding of the City’s 
drainage system from the Finney Outfall to the drainage system’s confluence with the Nansemond River. The Finney 
Outfall drains stormwater from a 109-acre, highly developed, urban drainage area in the heart of Downtown Suffolk, an 
area of the city that was built predominantly in the late 1800’s and early 1900’s. Downstream of the Finney Outfall, the 
drainage system flows approximately 2,700 feet in a predominantly northward direction to its confluence with the 
Nansemond River. The drainage system from the Finney Outfall to the Nansemond River consists primarily of open 
channel flow with a series of culvert crossings at various points. Several critical infrastructure points and community 
assets suffer from the impacts of flooding through this area. Within this 2,700-foot flow path there is a culvert pipe 
crossing underneath an active railroad bed which serves a double-track railroad for CSX Transportation, two culvert 
crossings underneath the Suffolk Seaboard Coastline Trail, and a culvert crossing underneath E. Constance Road (U.S. 58 
Business). This flow path also passes the Suffolk Seaboard Station Railroad Museum and the Cedar Hill Cemetery. There 
have been slope failures along the drainage system adjacent to the cemetery due to the flooding, which prompted the 
need for emergency repairs. Furthermore, the flooding along this system impacts critical infrastructure including utility 
infrastructure and road closures due to flooding of E. Constance Road (U.S. 58 Business) which is a major thoroughfare 
through the City and entrance point for traveling into or out of the City to connect eastern Hampton Roads localities 
(Chesapeake, Virginia Beach, Norfolk). The flooding also impacts the Suffolk Seaboard Coastline Trail and has slowed City 
plans to expand this nature-based community asset. Finally, the flow path’s end point at its confluence with the 
Nansemond River is tidally influenced which also increases flooding impacts. In addition to the current flooding issues in 
the study area, this area is also expected to be negatively impacted by the effects of climate change including sea level 
rise and more intense storm events.  

The City of Suffolk is seeking CFPF grant funding to develop a study of the Finney Outfall to Nansemond River Drainage 
Area and has contracted the engineering consultant Timmons Group to develop the hydraulic and hydrologic study. The 
H&H study will include a drainage analysis of the existing storm sewer system utilizing City GIS, additional data provided, 
and field survey data. The analysis will include storm piping, water quantity conveyance, and storage calculations of the 
drainage area with detailed analysis along the study area. The analysis shall be conducted in PCSWMM with 1D pipes 
and storages to start and convert portions as needed from a 1-D analysis to a 2-D analysis that includes overland flow 
and ponding as needed. The drainage analysis will be based on the 25-yr design storm as well as two (2) other more 
extreme design storm events which will be paired with two (2) tailwater elevations representing current day MHW and 
another forward looking option as agreed upon with the City. These more extreme design storms and forward looking 
tailwater options will enable the City to consider the impacts of climate-change and its consequences and base decision 
making for potential improvements in this drainage area using the best available science and data. Once the results of 
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this analysis are reviewed, the City will select two (2) design storm/tailwater scenarios to use to identify potential 
modifications to the system to relieve flooding. 
 
Once the City receives notification of award of grant funding, the City will provide Timmons Group with the Notice to 
Proceed for The Finney Outfall to Nansemond River Drainage. The approximate time for completion of the drainage 
study is 23 weeks. Potential modifications and projects identified by this study would be included in the City of Suffolk 
Resilience Plan, which is currently under development.  

 
2. Benefit of the Study to Community Resilience  

The Finney Outfall to Nansemond River Drainage Study will increase community resilience by identifying the cause of the 
flooding and recommend potential flood reduction projects to reduce both current and future flooding. Reduced 
flooding in this area would also reduce the impact of flooding on utility infrastructure within the study corridor as well as 
historic and cherished community assets and alleviate the roadway flooding that occurs on E. Constance Road, all of 
which would result in increased community resilience.  

Furthermore, the median household income in the study area is $63,386, which is less than 80% of the median 
household income for the City of Suffolk of $79,899, as identified by Census.gov from 2016 – 2020 data. Hence, the 
study area meets the definition of a “low-income geographic area” as defined by the 2022 Virginia Community Flood 
Preparedness Fund Round 3 Grant Manual. The adaptation and protection efforts identified by this study will work to 
enhance equity throughout the project area which is a key Commonwealth Resilience Planning Principle.  

Finally, the proposed study will protect historic and community assets and prioritize nature-based solutions to the 
maximum extent practical. The project study corridor is home to The Suffolk Seaboard Station Railroad Museum, The 
Suffolk Seaboard Coastline Trail, and Cedar Hill Cemetery. The Cedar Hill Cemetery is a 25-acre, public cemetery dating 
back to 1802 and it has been designated as a historic cemetery and a national historic district. The cemetery has suffered 
from slope failures due to the flooding and drainage issues within the study area. Similarly, the City has additional plans 
for the expansion and enhancement of the Suffolk Seaboard Coastline Trail; however, these plans are paused due to the 
impacts of flooding on the trail within the study area. It is the City’s intent that proposed improvements within this area 
will incorporate nature-based solutions to preserve the natural habitat and community resilience in this area.  

 
3. Qualifications 

The Finney Outfall to Nansemond River Drainage Study and the CFPF grant award will be managed by the City of Suffolk 
Public Works Engineering Division. Public Works Engineering staff members have a strong knowledge of the City’s 
stormwater system, work with flooding and drainage concerns within the city on a daily basis, and lead resiliency 
initiatives in the City. Furthermore, two staff members are in training to earn their Certified Floodplain Manager (CFM) 
Certifications. The City’s contracted consultant, Timmons Group, will conduct this study under the direction of the 
consultant’s Senior Project Manager who is a licensed Professional Engineer (P.E.) in the Commonwealth of Virginia and 
a Certified Floodplain Manager (CFM), as recognized by the Association of State Floodplain Managers. Timmons group 
has previous experience and demonstrated success in developing drainage studies for the City of Suffolk and for other 
localities in the region.  
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4. Objectives of the Study and Regional Resilience 

The objectives of this study include: 

• Identifying the cause(s) of the flooding in this area 
• Identifying potential flood protection and flood reduction projects within this area 
• Reduce flooding of critical infrastructure: including utility infrastructure and E. Constance Road and 

historic and natural assets including Cedar Hill Cemetery, Suffolk Seaboard Station Railroad Museum, 
and Suffolk Seaboard Coastline Trail. 

The City of Suffolk Public Works Department will vet the potential flood protection projects identified as part of this 
study. Agreed upon solutions would be incorporated into the City-wide Resilience Plan which is currently under 
development. Funding for further design and construction of identified projects and modifications to the drainage 
system would be sought after through inclusion in the City’s Capital Improvement Plan (CIP) as well as potential grant 
programs such as Virginia Department of Conservation and Recreation Community Flood Preparedness Fund, the 
Federal Emergency Management Building Resilient Infrastructure and Communities Grant, and Virginia Department of 
Transportation funding sources.   

While this study impacts only a portion of Suffolk, it supports an identified regional need for coastal resiliency and 
resilient infrastructure. E. Constance Road (U.S. 58 Business) is a major arterial road within the City and serves as a 
significant entrance point into the city from the East. More importantly, E. Constance Road is a connector road to 
Sentara Obici Hospital and eastern Hampton Roads cities (Chesapeake, Norfolk, Virginia Beach), and is identified as a 
Hurricane Evacuation Route by the Virginia Department of Emergency Management. E. Constance Road was identified 
as a point of interest in the Master Thoroughfare Plan included in Chapter 6 of the 2026 City of Suffolk Comprehensive 
Plan and experiences an Annual Average Daily Traffic Volume (AADT) of 16,000 vehicles per the 2019 Virginia 
Department of Transportation Daily Traffic Volume Estimates. This study will also result in more resilient utility 
infrastructure and identify opportunities to reduce the impacts of flooding on utility infrastructure within the study 
corridor.   

Throughout the rest of Hampton Roads and the Commonwealth of Virginia, many communities face challenges of 
infrastructure flooding and tidal influence coupled with sea level rise. The proposed study may provide best practices 
that could be used as case studies in other settings of this type, while also providing a framework for studies focused on 
targeted infrastructure flood resilience problems. The City is an active participant on several Hampton Roads Planning 
District Commission (HRPDC) Committees including The Coastal Resiliency Committee, The Regional Stormwater 
Workgroup, and The Regional Environmental Committee, the Hampton Roads Transportation Planning Organization 
(HRTPO) and its subcommittees. City staff are willing to share the results and findings of this study with peers and 
colleagues from other localities to use as a template for studies in their communities, if they see a benefit and/or need.  

5. Statewide Context 

The study funded by this grant will improve Virginia’s flood protection and prevention capabilities, from a transferability 
and statewide context. Communities across the Commonwealth face the challenges of infrastructure flooding and tidal 
influence coupled with sea level rise. The proposed study may provide best practices that could be used as case studies 
in other settings of this type, while also providing a framework for studies focused on targeted infrastructure flood 
resilience problems. 
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D. Budget Narrative – All Grant Categories  

The median household income in the study area of zip code 23434 is $63,386, which is less than 80% of the median 
household income of $79,899 for the City of Suffolk, as identified by Census.gov from 2016 – 2020 data. Hence, the 
study area meets the definition of a “low-income geographic area” as defined by the 2022 Virginia Community Flood 
Preparedness Fund Round 3 Grant Manual. As a result, the City of Suffolk is requesting funding support for 90% of the 
proposed Finney Outfall to Nansemond River Drainage Study. 

The total cost for the proposed study is $72,881.36 According to the guidance outlined in the DCR 2022 Round 3 Grant 
Manual for the Virginia Community Flood Preparedness Fund, grant matching requirements for the Flood Prevention 
and Protection studies that are located in and serve a low-income geographic area are eligible for a Fund 90% / Match 
10% ratio. Therefore, the City respectfully requests financial assistance from the Fund in the amount of $65,593.22 and 
the City is committing to fund the remaining $7,288.14 via the Stormwater Utility Fund from the Professional Services 
line of the annual operating budget for Public Works Engineering. Evidence of the City of Suffolk’s ability to obtain these 
funds to partially fund the proposed study is found on Page 243 of the City of Suffolk FY 2021-2022 Adopted Operating 
and Capital Budget, which can be found on the City website at the following link: 
https://www.suffolkva.us/DocumentCenter/View/5717/FY-2021-2022-Adopted-Operating-and-Capital-Budget  A 
summary of the financial costs for the proposed study is shown in Table 1, below. 

All match funding will be used towards consultant work to complete the study, along with the $7,288.14 of contributed 
City funds. In addition to the direct funding included as a match, the City of Suffolk also commits to managing all aspects 
of project management using existing qualified staff  A detailed breakdown of how the proposed funding for the 
proposed Finney Outfall to Nansemond River Drainage Study will be used is shown in Table 2, below. Furthermore, 
signed documentation from the City Manager authorizing the request for funding is included with this application.   

 

Table 1. Costs for Finney Outfall to Nansemond River Drainage Study 

Flood Prevention and Protection Studies in Low-Income Geographic Areas Fund 90% / Match 10% 
Item Total Request from Grant Fund Match 

Finney Outfall to Nansemond River Drainage Study $ 72,881.36  $ 65,593.22  $ 7,288.14  
      
Total Project Cost:     
Amount of funds requested from the Fund   $ 65,593.22  
Amount of contribution by City     $ 7,288.14  

 

 

https://www.suffolkva.us/DocumentCenter/View/5717/FY-2021-2022-Adopted-Operating-and-Capital-Budget


City of Suffolk – Department of Public Works 
2022 Virginia Community Flood Preparedness Fund Grant Application  
 

5 
 

Table 2. Detailed Breakdown of Proposed Funding Costs. 

  

 

Attachments: 

Link to the current floodplain ordinance:  

Unified Development Ordinance Article 4- Sec. 31-416.2- Floodplain Overlay District 
https://library.municode.com/va/suffolk/codes/unified_development_ordinance?nodeId=SUFFOLK_UNIFIED_DEVELOP
MENT_ORDINANCE_ART4ZO_S31-416.2FLOVDIF 
 
Unified Development Ordinance Appendix B- B-15- Flood Prevention Plan 
https://library.municode.com/va/suffolk/codes/unified_development_ordinance?nodeId=SUFFOLK_UNIFIED_DEVELOP
MENT_ORDINANCE_APXBSURE_B-15FLPRPL  
 
A link to the current hazard mitigation plan: 

2017 Hampton Roads Hazard Mitigation Plan and Appendices  
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/ 
 
A link to the current comprehensive plan: 

City of Suffolk, Virginia 2026 Comprehensive Plan  
https://www.suffolkva.us/DocumentCenter/View/890/2026-Comprehensive-Plan-PDF 

Social vulnerability index score from ADAPT VBA’s Virginia Vulnerability Viewer: 
According to ADAPT VA’s Virginia Vulnerability Viewer, the focus area of this study received a score of Moderate Social 
Vulnerability.  

TASK/LABOR CLASSIFICATION
SENIOR PROJECT 

MANAGER

SENIOR PROJECT 
ENGINEER / 

PROJECT 
MANAGER

SENIOR 
DESIGNER

PROJECT 
ENGINEER II CLERICAL TOTAL HOURS

Services
1.    Records Review & Site Visit 7 14 16 28 0 65
2.     Perform Drainage Analysis 34 84 82 110 0 310
3.     Recommend Mitigation Measures 8 16 24 32 2 82

TOTAL HOURS EACH CLASSIFICATION 49 114 122 170 2 457
CLASSIFICATION RATES $195.00 $160.00 $125.00 $115.00 $80.00
Total Labor - Design Services 9,555.00$               18,240.00$             15,250.00$         19,550.00$    160.00$       62,755.00$              
Topographic Survey Allowance (not to exceed) $10,000

Total - Basic Services 72,755.00$              
Direct Expense 72,755.00$              

216 Mileage @ $0.585 126.36$       

TOTAL DIRECT EXPENSE 126.36$       

TOTAL FEE NOT TO EXCEED 72,881.36$ 

Amount Covered with funds from CFPF 65,593.22$ 

https://library.municode.com/va/suffolk/codes/unified_development_ordinance?nodeId=SUFFOLK_UNIFIED_DEVELOPMENT_ORDINANCE_ART4ZO_S31-416.2FLOVDIF
https://library.municode.com/va/suffolk/codes/unified_development_ordinance?nodeId=SUFFOLK_UNIFIED_DEVELOPMENT_ORDINANCE_ART4ZO_S31-416.2FLOVDIF
https://library.municode.com/va/suffolk/codes/unified_development_ordinance?nodeId=SUFFOLK_UNIFIED_DEVELOPMENT_ORDINANCE_APXBSURE_B-15FLPRPL
https://library.municode.com/va/suffolk/codes/unified_development_ordinance?nodeId=SUFFOLK_UNIFIED_DEVELOPMENT_ORDINANCE_APXBSURE_B-15FLPRPL
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/
https://www.suffolkva.us/DocumentCenter/View/890/2026-Comprehensive-Plan-PDF


 

Flooding of E. Constance Road (U.S. 58 Business) during Hurricane Sandy in October 2012. Photo is looking eastbound 
towards Chesapeake. 

 

Flooding of E. Constance Road (U.S. 58 Business) during Hurricane Sandy in October 2012. Photo is looking westbound 
towards intersection with N. Main Street (U.S. 32/U.S. 460 Business) 

 



 

Flooding of E. Constance Road (U.S. 58 Business) during Hurricane Sandy in October 2012. Photo is looking westbound 
towards intersection with N. Main Street (U.S. 32/U.S. 460 Business) 

 

Overbank Flooding of open channel drainage system in the area downstream of Finney Outfall in a rain event on 
November 12, 2020. Photo is looking downstream towards CSX Railroad, the Suffolk Seaboard Coastline Trail, and the 

historic Cedar Hill Cemetery. This event also related in flooded utility infrastructure.  
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WORK ORDER NUMBER ? 
 

 
RE: Finney Outfall to Nansemond River Drainage Study 
 
 
CONTRACT: Agreement between the City of Suffolk (the “City”) 

and Timmons Group (the “Consultant”) For 
Engineering Services. 

  
All work to be performed in accordance with the 
terms, limitations, and conditions of said agreement. 

 
SCOPE OF WORK: The “Consultant” shall provide drainage investigations 

in accordance with the attached Scope of Work. 
 
SCHEDULE OF WORK: The “Consultant” shall complete the work within 

twenty-three (23) from execution of this work order. 
 
COMPENSATION: The “Consultant” shall be paid in accordance with the 

referenced contract, a fee not to exceed $ 72,881.36.  
See Attachment.  

 
 
 
 
SUBMITTED: __________________________________3-30-22                         
 Liz Scheessele, PE, CFM, ENV SP Date 

Contract Manager / Group Leader 
Timmons Group 

  
 
APPROVED: _______________________________________                          
 City of Suffolk                                                Date    
 
 ______________________________________ 
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Finney Outfall to Nansemond River Drainage Study 
 
PROJECT DESCRIPTION 
 
The City of Suffolk is interested in addressing current and future flooding along a 
stretch of the drainage system from the Finney outfall to the confluence with 
Nansemond River. This area currently experiences flooding which results in flooded 
infrastructure, including neighboring utilities infrastructure and an adjacent historic 
cemetery. The figure below shows the area of interest in yellow. 
 
There have been slope failures along the system adjacent to the cemetery. 
Emergency repairs have been made and a design is underway for additional 
stabilization. 
 
At the downstream end, there is tidal influence 
that also impacts system capacity and water 
levels. 
 
In addition to the current issues along this area 
of interest, the area is expected to experience 
impacts related to climate change – such as sea 
level rise and more intense storm events.  
 
Future hydraulics will also be impacted by 
drainage improvements in the upstream 
watershed. Several years ago, the City tasked 
Timmons Group to develop a Master Plan for 
drainage improvements for the Finney 
(Oldetown) drainage area, which is just 
upstream of the area of interest, to alleviate 
flooding and relocate the aging storm sewer 
network into the right-of-way. The initial phase 
of recommended improvements from that study 
are about to begin the design stage. Though 
these improvements are designed to alleviate 
flooding from the current 10-year design storm, 
it is important to the City to identify and mitigate 
impacts to the area of interest for larger storm 
events and also take into consideration rising 
water levels in the Nansemond River. 
 
The Consultant shall review available data, 
provide site observations, perform analysis 
services to identify problematic stormwater 
items, and recommend revisions to the network 
to help alleviate future flooding problems. 
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SCOPE OF SERVICES 
 

1. Records Review & Site Visit and Supplemental Survey 
2. Perform Drainage Analysis 
3. Recommend Mitigation Measures 

 
The project schedule is for a period of twenty-three (23) weeks. The project 
milestones are: 
 
  Notice to Proceed 
  Records Review, Site Visit, and Survey   10 weeks 

Perform Existing Conditions Drainage Analysis  4 weeks 
Interim Meeting      1 week 
Develop Modification Options    4 weeks 
Review Meeting      1 week 
Prepare Informal Writeup     3 weeks 
 

The Scope of detailed engineering services provided are grouped into the following: 
 
 Basic Services 
 Reimbursable Expenses 

   
Reference Information 

The following information has been or will be made available to Timmons Group and 
will be used as a reference for the work provided in this proposal: 

 Historic flooding data - Information on flooding locations, dates, and extents 
within the study  

 City of Suffolk GIS  
 Plan documentation if available 
 Data on the storm system (ditch and culverts) throughout the project area 

including: 
o Size/cross section dimensions 
o Length 
o Material 
o Invert Elevations 

 
The following is a detailed discussion of the services proposed: 
 
BASIC SERVICES 
 
1) Records Review, Site Visit, and Survey 
 
The Consultant will review existing record documents and discuss with City 
operations staff any recurring flooding or maintenance issues. The Consultant shall 
perform a site investigation of the project site to gather observations. Observations 
will include, but are not limited to, apparent right of way (ROW) and private property 
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drainage patterns within the vicinity of the potential recommended alignments, 
typical ditch segment cross sections, visible encroachments and obstructions, 
system connectivity and inventory data to supplement provided data sources, and 
general condition assessment. Observations may extend to the boundaries of the 
contributing drainage area for verification purposes. 
 
The Consultant shall review previous work done within the drainage area including: 

 Downstream of Outfall Impact Analysis task from Oldetown – Pinner Street 
Drainage & Utility Improvements task order (assumed complete) 

 Cedar Hill Stream Restoration Concept Plan 
 Cedar Hill Slope Stabilization design work (ongoing) 
 Train Station Basin BMP Improvements – assuming H&H calcs complete 

 
Based on this and City-provided data, the Consultant shall identify additional 
topographic survey needs to support the analysis. The Consultant shall perform 
supplemental topographic survey as needed, up to the allotment that has been 
incorporated into the fee proposal. 
 
2) Perform Drainage Analysis 
 
The Consultant will perform a drainage analysis of the existing storm sewer system 
utilizing City GIS, the data provided, and field observation data. The analysis will 
include storm piping, water quantity conveyance, and storage calculations of the 
drainage area with detailed analysis along the area of interest as shown in the figure 
described in the Project Description. The analysis shall be conducted in PCSWMM 
with 1D pipes and storages to start and convert potions as needed from a 1-D 
analysis to a 2-D analysis that includes overland flow and ponding as needed. 
The drainage analysis will be based on the 25-yr (as a surrogate for a current 10-yr) 
as well as 2 other more extreme design storm events of the City’s choosing paired 
with two (2) tailwater elevations representing current day MHW and another forward-
looking option as agreed upon with the City. 
 
Once the no action scenarios have been developed and presented, the Consultant 
and the City shall select two (2) design storm / tailwater scenarios to use to identify 
potential modifications to the system to relieve flooding. 
 

The Consultant shall attend up to two (2) meetings with the City: one (1) to present 
the existing conditions and initial improvement alternatives and the other one (1) to 
present final improvement options. There will be no formal written deliverable at this 
point. However, working documents and graphics will be prepared as needed to 
support the meeting(s). 
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3) Recommend Mitigation Measures 
 
An informal brief write-up shall be prepared and submitted electronically that 
summaries the analyses and the resulting recommendations. 
 
The write-up will include: 

 Project description 
 Drainage analysis methodology, assumptions, and results 
 Proposed system recommendations for the selected storm events 
 Associated budgetary construction cost estimates 

 
DELIVERABLES 

Task 1 – none 
Task 2 – Working Documents for Existing Conditions review meeting 
Task 3 – Informal Write-up, provided electronically. 
 
REIMBURSABLE EXPENSES 
 
A. Mileage 
 
The Consultant will perform up to three (3) round trips between the Consultant and 
Owner’s offices or project site during the investigations estimated at 72 miles each. 
 
The following additional services are not deemed necessary at this time and are 
therefore not included in the current scope of services.  If, during the course of the 
work, the Owner requests additional services be performed, the Consultant will 
provide the services through a contract modification. 
 
ADDITIONAL SERVICES 
 

1. Topographic survey services, beyond the allotment included 
2. Easement acquisition plats  
3. Additional meetings other than those identified 
4. Submittals other than those listed 
5. Public relation efforts and Private Property Coordination 
6. Permitting efforts 
7. Traffic Control 
8. Environmental services 
9. Design Services 
10. Subsurface utility location 
11. Construction Services 



 

CITY OF SUFFOLK
Agreement for Engineering Services Timmons Group 
Finney Outfall to Nansemond River Drainage Study 2901 S Lynnhaven Rd Ste 200
Work Order No. ? Virginia Beach, Va. 23452
2022 RATES

TASK/LABOR CLASSIFICATION SENIOR PROJECT 
MANAGER

SENIOR 
PROJECT 

ENGINEER / 
PROJECT 
MANAGER

SENIOR DESIGNER PROJECT 
ENGINEER II CLERICAL TOTAL HOURS TASK FEE

Services

Basic Services

1. Records Review & Site Visit 7 14 16 28 65 $8,825

2. Perform Drainage Analysis 34 84 82 110 0 310 $42,970

3. Recommend Mitigation Measures 8 16 24 32 2 82 $10,960

TOTAL HOURS EACH CLASSIFICATION 49 114 122 170 2 457

CLASSIFICATION RATES $195.00 $160.00 $125.00 $115.00 $80.00

Total Labor - Design Services $9,555.00 $18,240.00 $15,250.00 $19,550.00 $160.00 $62,755.00

Topographic Survey Allowance (not to exceed) $10,000.00

Total - Basic Services $72,755.00

DIRECT EXPENSE $72,755.00

216 Mileage @ $0.585 $126.36

TOTAL DIRECT EXPENSE $126.36

TOTAL FEE NOT TO EXCEED $72,881.36

March 30, 2022



4/7/22, 11:59 AM Commonwealth of Virginia Mail - 2022 Round 3 CFPF Grant Application #1 City of Suffolk CID510156

https://mail.google.com/mail/b/ALGkd0yDG1WxS9HA_IuEZShwCPeWY942Kjs_yoPiUj2rfPfMG0qd/u/0/?ik=495da3fbce&view=pt&search=all&permthi… 1/1

CFPF, rr <cfpf@dcr.virginia.gov>

2022 Round 3 CFPF Grant Application #1 City of Suffolk CID510156 
1 message

Matthew M. Fanghella <mfanghella@suffolkva.us> Wed, Apr 6, 2022 at 4:55 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: "Heather W. Baggett" <hbaggett@suffolkva.us>, "Erin M. Rountree" <erountree@suffolkva.us>

Good afternoon,

Please find attached the first of 2 applications from the City of Suffolk for the Round 3 2022 CFPF Grant Funding, ahead
of the 4/8 deadline.

The City is requesting funding for the Finney Outfall to Nansemond River Drainage Area Study. Additionally, may you
please confirm the receipt of this correspondence and this application?

 

Thank you,

 

Matt Fanghella, EIT

Civil Engineer II – Stormwater

City of Suffolk – Public Works Engineering

757-514-7675 office

757-266-7924 cell

mfanghella@suffolkva.us

 

CID510156_CityofSuffolk_CFPF-1.pdf 
6739K

mailto:mfanghella@suffolkva.us
https://mail.google.com/mail/b/ALGkd0yDG1WxS9HA_IuEZShwCPeWY942Kjs_yoPiUj2rfPfMG0qd/u/0/?ui=2&ik=495da3fbce&view=att&th=18000aa944324ac5&attid=0.1&disp=attd&safe=1&zw
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Application Form CFPF| 1-A 

Appendix A: Application Form for Grant Requests for All 
Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Name of Local Government:

___________________________________________________________ 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 

_____Project 

_____Study 

NFIP/DCR Community Identification Number (CID)___________________________________ 

If a state or federally recognized Indian tribe, Name of tribe____________________________ 

Name of Authorized Official: __________________________________________ 

Signature of Authorized Official: _______________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 
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  Application Form CFPF| 2-A 

 

Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions?  Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding;  the conservation or enhancement of natural flood resilience resources; or  
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 

 Floodplain restoration. 

 Construction of swales and settling ponds. 

 Living shorelines and vegetated buffers. 

 Structural floodwalls, levees, berms, flood gates, structural conveyances.  

 Storm water system upgrades. 

 Medium and large scale Low Impact Development (LID) in urban areas. 

 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function. 

 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events.  
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  Application Form CFPF| 3-A 

 

 

 

Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

 

Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix 

F______________________________ 
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  Application Form CFPF| 4-A 

 

Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________

JMThomps
Stamp

JMThomps
Typewritten Text
$3,675,750.00

JMThomps
Typewritten Text
$1,837,875.00

JMThomps
Typewritten Text

JMThomps
Stamp

JMThomps
Typewritten Text
Zone AE (EL 8)

JMThomps
Typewritten Text
5155310128G

JMThomps
Typewritten Text



    
 

 

 



Scoring Criteria Projects 1-B 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations,
authorities, districts, commissions, or political subdivisions created by the General Assembly or
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)?

Yes Eligible for consideration 

No Not eligible for consideration 

2. Does the local government have an approved resilience plan and has provided a copy or link to the
plan with this application?

Yes Eligible for consideration under all categories 

No Eligible for consideration for studies, capacity building, and planning only 

3. If the applicant is not a town, city, or county, are letters of support from all affected local
governments included in this application?

Yes Eligible for consideration 

No Not eligible for consideration 

4. Has this or any portion of this project been included in any application or program previously funded
by the Department?

Yes Not eligible for consideration 

No Eligible for consideration 

5. Has the applicant provided evidence of an ability to provide the required matching funds?

Yes Eligible for consideration 

No Not eligible for consideration 

N/A Match not required 
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Scoring Criteria Projects 2-B 

Project Eligible for Consideration 
 Yes 

 No 

Applicant Name: 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply)

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a.  Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50 

 Wetland restoration, floodplain restoration 

 Living shorelines and vegetated buffers. 

 Permanent conservation of undeveloped lands identified as having flood resilience 
value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function.   

 Developing flood warning and response systems, which may include gauge 
installation, to notify residents of potential emergency flooding events. 

45 

1.b. any other nature-based approach 40 

All hybrid approaches whose end result is a nature-based solution 35 

All other projects 25 

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.)

Very High Social Vulnerability (More than 1.5) 15 

High Social Vulnerability (1.0 to 1.5) 12 

Moderate Social Vulnerability (0.0 to 1.0) 8 

Low Social Vulnerability (-1.0 to 0.0) 0 

Very Low Social Vulnerability (Less than -1.0) 0 

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension
from the NFIP?

City of Virginia Beach

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Scoring Criteria Projects 3-B 

Yes 10 

No 0 

9. Is the proposed project in a low-income geographic area as defined in this manual?

Yes 10 

No 0 

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs.
Does the proposed project include implementation of one or more best management practices with
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake
Bay TMDL Phase III Watershed Implementation Plan?

Yes 5 

No 0 

11. Does this project provide “community scale” benefits?

Yes 20 

No 0 

Total Points 
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  Checklist All Categories | 3-D 

 

Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies) □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies) □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance □ Yes   □ No   □ N/A 

Non-Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization □ Yes   □ No   □ N/A 
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100-yr Storm Before Improvements 100-yr Storm After Improvements 
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 Section E: 

 

 

https://www.vbgov.com/government/departments/planning/DSC/Documents/dscnotices/00100152%20-%20Appendix%20K%20Floodplain%20Ordinance.pdf
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Activity 1 – Field Investigation  

▪ 

▪ 

https://www.vbgov.com/government/departments/planning/2016ComprehensivePlan/Documents/Fall%202020%20Update/Entire%202016%20Comprehensive%20Plan%20Policy%20document%2012-14-20%20MES.pdf
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Activity 2 – Final Design  

▪ 

▪ 

▪ 
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Activity 3 – Construction 

▪ 

▪ 
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https://www.vbgov.com/government/departments/public-works/comp-sea-level-rise/Pages/default.aspx
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DESCRIPTION
ESTIMATED 

QUANTITY
UNIT UNIT COST TOTAL COST

$197,050
MOBILIZATION   1 LS $99,500 $99,500

FIELD OFFICE (TYPE III) 6 MO $1,500 $9,000

CONSTRUCTION SURVEYING 1 LS $10,000 $10,000

CLEARING AND GRUBBING 3 AC $15,000 $45,000

TEST PITS 10 EA $500 $5,000

REMOVE EXISTING CONCRETE CURB AND GUTTER 50 LF $10 $500

REMOVE EXISTING CONCRETE SIDEWALK 30 SY $10 $300

DEMOLITION OF PAVEMENT 1850 SY $15 $27,750

$1,184,250
15" CONC. PIPE 150 LF $185 $27,750

24" CONC. PIPE 400 LF $275 $110,000

42" CONC. PIPE 500 LF $350 $175,000

SELECT BORROW FOR TRENCH BACKFILL, CBR-15 1,000 CY $35 $35,000

24" END SECTION ES-1 OR 2 1 EA $1,500 $1,500

42" END SECTION ES-1 OR 2 1 EA $4,000 $4,000

EROSION CONTROL STONE CL. 1, EC-1 70 TON $200 $14,000

STORMWATER BMP 1 LS $720,000 $720,000

MINOR STRUCTURE EXCAVATION 1,200 CY $25 $30,000

STORMWATER MANAGEMENT DRAINAGE STRUCTURE SWM-1 1 EA $15,000 $15,000

CVB STD MANHOLE 4 EA $7,500 $30,000

CVB STD CATCH BASIN 4 EA $5,500 $22,000

$11,000
STD. CG-6 CURB AND GUTTER 50 LF $25 $1,250

HYDRAULIC CEMENT CONCRETE SIDEWALK 4" 30 SY $50 $1,500

CONCRETE ENTRANCE PAVEMENT 7" 55 SY $150 $8,250

$34,000
TEMPORARY (CONSTRUCTION) SIGN 2,700 EACH/DAY $5 $13,500

ELECTRONIC ARROW BOARD 30 EACH/DAY $250 $7,500

FLAGGER SERVICE 480 HR $25 $12,000

GROUP 2 CHANNELIZING DEVICES 1,000 EACH/DAY $1.00 $1,000

$61,500
TEMPORARY SILT FENCE (TYPE A) 2,200 LF $10 $22,000

CONSTRUCTION ENTRANCE - VDOT #1 AGGREGATE 30 TN $100 $3,000

DROP INLET SILT TRAP 15 EA $500 $7,500

TEMPORARY SEED 100 LB $30 $3,000

TOPSOIL (CLASS B, 4" DEPTH) 400 CY $65 $26,000

$450,000

$1,950,000

$682,500
ENGINEERING DESIGN 20% % OF CN SUBTOTAL $390,000 $390,000

CONSTRUCTION ENGINEERING AND INSPECTIONS $292,500 $292,500

UTILITY RELOCATION ALLOWANCE 10% % OF CN SUBTOTAL $195,000 $195,000

SUBTOTAL $2,827,500

CONTNGENCY 30% % OF CN SUBTOTAL $848,250 $848,250

$3,675,750

Notes:

OPINION OF PROBABLE CONSTRUCTION COST (2020 DOLLARS)

TOTAL CONSTRUCTION COST

GENERAL

CONSTRUCTION CONTINGENCY 30%

This cost opinion is based solely on the conceptual design exhibit dated June 2020 and represents a Class 3 Estimate as defined by AACE International recommended practice 

No. 18R-97. 

The Engineer has no control over the cost of labor, materials, or equipment, or over the Contractor's methods of determining prices or over competitive bidding or market 

conditions.  Opinions of probable costs, as provided here, are made on the basis of the Engineer's experience and qualifications and represent the Engineer's judgment as a 

design professional familiar with the construction industry. The Engineer cannot and does not guarantee that proposals, bids, or actual construction costs will not vary from 

opinions of probable cost prepared for the Owner.

EROSION AND SEDIMENT CONTROL

CITY OF VIRGINIA BEACH
DEPARTMENT OF PUBLIC WORKS 

STORMWATER ENGINEERING CENTER

LINKHORN BAY DRAINAGE BASIN

PROJECT: FIRST COLONIAL ROAD AND OCEANA BOULEVARD ALTERNATIVE 1

DESIGN & CONSTRUCTION SERVICES

CONSTRUCTION SUBTOTAL

DRAINAGE

MAINTENANCE OF TRAFFIC

INCIDENTALS



 
 

 

 

 



 

 

 

 

 

 

 

 

 

 
            

 

Matthew J. Strickler  
Secretary of Natural Resources 

 

Clyde E. Cristman 
Director 

Rochelle Altholz 
Deputy Director of  

Administration and Finance 
 

Russell W. Baxter 
Deputy Director of  

Dam Safety & Floodplain 

Management and Soil & Water 

Conservation 

 

Nathan Burrell 
Deputy Director of 

Government and Community Relations 

 

Thomas L. Smith 

Deputy Director of  

Operations 

                                              

600 East Main Street, 24th Floor  |  Richmond, Virginia 23219  |  804-786-6124 

 

State Parks • Soil and Water Conservation • Outdoor Recreation Planning 

Natural Heritage • Dam Safety and Floodplain Management • Land Conservation 
 

July 20, 2021 

 

Toni Utterback, P.E. 

Department of Public Works 

2875 Sabre Street, Suite 250 

Virginia Beach, VA 23452 

 

RE: Virginia Beach Resilience Plan Second Submission - CFPF 

 

Dear Ms. Utterback: 

Thank you for the resubmission of the Sea Level Wise Adaptation Plan for City of Virginia Beach.  

After careful review and consideration, the Virginia Department of Conservation and Recreation has 

deemed the Plan complete and meets all the criteria outlined in the June 2021 Community Flood 

Preparedness Grant Manual. This approval will remain in effect for a period of three years, ending on 

July 31, 2024. 

The following elements were evaluated as part of this review:  

 

1. Element 1:  It is project-based with projects focused on flood control and resilience.  DCR 

RESPONSE 

a. Project-based: Four watersheds—each with a defined geographic area, analysis of 

community social and environmental characteristics, types of flooding, and a tailored flood 

resilience strategy with discrete projects identified. 

  

Projects focused on flood control and resilience include: 

Neighborhood Flood Control Project 

Elizabeth River City-wide alignment, living shoreline, marsh restoration, land 

conservation 

Lynnhaven Chesapeake Bay alignment, Lesner Bridge Neighborhood 

alignment (East & West), beach & dune nourishment, ecological 

revetments, shellfish reef restoration, seagrass restoration 

Oceanfront Atlantic Oceanfront alignment, Rudee Heights alignment 

Southern Rivers West Neck Creek city-wide alignment, Muddy Creek Road city-

wide alignment, Sandbridge city-wide alignment 

*additional projects listed within the Sea Level Wise Adaptation Strategy.  

 

2. Element 2:  It incorporates nature-based infrastructure to the maximum extent possible.  DCR 

RESPONSE 



   

 

   

 

 

a. Nature-based infrastructure: Flood mitigation projects throughout the city incorporate nature-

based solutions and were identified for maximum use within specific watersheds.  

 

3. Element 3:  It includes considerations of all parts of a locality regardless of socioeconomics or 

race. DCR RESPONSE 

a. All parts of a locality: Locality divided into four watersheds, covering the entirety of the 

jurisdictional boundary. 

b. Social vulnerability: Social implications of flood hazards and analysis of populations at-risk 

documented. 

c. Demographic Analysis: Demographic and Population Vulnerability Analysis conducted by 

Dewberry and incorporated into the Plan.  

 

4. Element 4:  It includes coordination with other local and inter-jurisdictional projects, plans, 

and activities and has a clearly articulated timeline or phasing for plan implementation. DCR 

RESPONSE 

a. Coordination with other projects, plans, and activities: Contains the planning processes and 

frameworks which outline local and regional plans used by the City and address resilience; 

and how they have been integrated for flood adaptation planning.  

b. Clearly articulated timeline or phasing for plan implementation: Program phases clearly 

articulated and described in detail—Impact assessment, Adaptation research, Strategy 

development, and Long-term implementation. 

 

5. Element 5:  Is based on the best available science, and incorporates climate change, sea level 

rise, storm surge (where appropriate), and current flood maps. 

a. Technically backed water-resources analysis, sea level rise projections, storm surge, and 

climate change incorporated into strategic approach.  

VA DCR looks forward to working with you as you work to make Virginia Beach a more resilient 

community.  If you have questions or need additional assistance, please contact us at 

cfpf@dcr.virginia.gov.  Again, thank you for your interest in the Community Flood Preparedness Fund. 

 

 

Sincerely, 

   

 

 

Wendy Howard Cooper, Director 

Dam Safety and Floodplain Management 

 

 

 

cc: Darryl Glover, DCR 

mailto:cfpf@dcr.virginia.gov


 
 

 

 

 

 





 
 

 

 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 

DEPARTMENT OF PLANNING & COMMUNITY DEVELOPMENT  
PHONE (757) 385-4621 
FAX (757) 385-5667 
VA Relay Number TTY:  711 

2875 SABRE STREET, SUITE 500 
VIRGINIA BEACH, VA   23452-7385 

 

 

 
January 31, 2022 
 
Wendy Howard Cooper  
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 
 
RE: Community Flood Preparedness Fund – First Colonial Rd and Oceana Blvd 

Dear Ms. Cooper, 
 
While the proposed project is not located in a Federal Emergency Management Agency 
(FEMA) mapped Special Flood Hazard Area (SFHA), the area encompassed by the 
project is considered to be an area subject to recurrent flooding. This particular area 
begins to experience flooding during the 10-yr storm event due to inadequate stormwater 
infrastructure. First Colonial Road/Oceana Boulevard is a secondary evacuation route 
and is one of the primary access roads to Naval Air Station (NAS) Oceana. While there 
are no repetitive loss properties in the project neighborhood, there is one (1) repetitive 
loss property located just outside the project neighborhood. 
 
If I can provide any further information or assistance, please call me at 757-385-4621, or 
e-mail me at wmcnamar@vbgov.com. 
 
Sincerely, 
 
 
 
Whitney McNamara, CFM 
Floodplain Administrator and CRS Coordinator 
 
 

mailto:wmcnamar@vbgov.com
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CFPF, rr <cfpf@dcr.virginia.gov>

City of Virginia Beach CFPF Round 3 Submission 
1 message

Stanley F. Smith Jr. <SFSmitJr@vbgov.com> Wed, Apr 6, 2022 at 1:55 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>

Hello,

 

Please find attached two CFPF project submission packages for the City of Virginia Beach:

CID515531_VirginiaBeach_CFPF-1: March Terrace Creation in Back Bay 
CID515531_VirginiaBeach_CFPF-2: First Colonial Road and Oceana Boulevard Stormwater Improvements

 

All necessary application forms and required documents for each project are located within the pdfs.  Please let us know
if you have any questions or require further information.  Thank you in advance for your consideration of these projects.

 

Thanks,

Stanley

 

Stanley Smith, Jr., P.E.

 

City of Virginia Beach

Public Works Engineering

484 Viking Drive

Virginia Beach, VA 23452

(Direct) 757-385-8459 | sfsmitjr@vbgov.com

 

 

2 attachments

CID515531_VirginiaBeach_CFPF-1.pdf
6926K

CID515531_VirginiaBeach_CFPF-2.pdf

https://www.google.com/maps/search/484+Viking+Drive%0D%0A+%0D%0A+Virginia+Beach,+VA+23452?entry=gmail&source=g
mailto:sfsmitjr@vbgov.com
https://mail.google.com/mail/b/ALGkd0yDG1WxS9HA_IuEZShwCPeWY942Kjs_yoPiUj2rfPfMG0qd/u/0/?ui=2&ik=495da3fbce&view=att&th=1800004e32d8b212&attid=0.1&disp=attd&safe=1&zw
https://mail.google.com/mail/b/ALGkd0yDG1WxS9HA_IuEZShwCPeWY942Kjs_yoPiUj2rfPfMG0qd/u/0/?ui=2&ik=495da3fbce&view=att&th=1800004e32d8b212&attid=0.2&disp=attd&safe=1&zw
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I. Appendix A – Application Form



 

  Application Form CFPF| 1-A 
 

Appendix A: Application Form for Grant Requests for All 
Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 
 

Name of Local Government: 

___________________________________________________________ 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 

_____Project 

_____Study  

NFIP/DCR Community Identification Number (CID)___________________________________ 

If a state or federally recognized Indian tribe, Name of tribe____________________________ 

Name of Authorized Official: __________________________________________ 

Signature of Authorized Official: _______________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

City of Virginia Beach

Y

 515531

 N/A

Toni Utterback

2875 Sabre Street, Suite 250

Virginia Beach Virginia

757 385-8746

TPUtterback@vbgov.com

23452



 

  Application Form CFPF| 2-A 
 

Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low‐income geographic area as defined 

in the Part 1 Definitions?   Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration. 
 Construction of swales and settling ponds. 
 Living shorelines and vegetated buffers. 
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events.  

C.J. Bodnar

2875 Sabre Street, Suite 250

Virginia Beach Virginia 23452

757 385-8430

CBodnar@vbgov.com
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Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must  apply  for  a  Letter of Map Revision or  a Physical Map Revision  through  the  Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be  fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______________________ 

Bonney Cove in Back Bay

 515531
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Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________

Zone VE (EL 5 Feet), Zone AE (EL 4 Feet), Zone Open Water

5155310215G and 5155310220G

$5,000,000.00

$29,126,604.00
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II. Appendix B – Completed Scoring 
Criteria Sheet  



 

  Scoring Criteria Projects 1-B 
 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   



Scoring Criteria Projects 2-B 

Project Eligible for Consideration 
 Yes 

 No 

Applicant Name: 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply)

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or
regional plan for purposes of allowing inundation, retreat, or acquisition of
structures.

50

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as having flood resilience 

value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function.   
 Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  

45 

1.b. any other nature‐based approach 40  

All hybrid approaches whose end result is a nature‐based solution  35 

All other projects  25 

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.)
Very High Social Vulnerability (More than 1.5)  15  

High Social Vulnerability (1.0 to 1.5)  12  

Moderate Social Vulnerability (0.0 to 1.0)  8  

Low Social Vulnerability (‐1.0 to 0.0)  0  

Very Low Social Vulnerability (Less than ‐1.0)  0  

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension
from the NFIP?

45

0



 

  Scoring Criteria Projects 3-B 
 

Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake 
Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

11. Does this project provide “community scale” benefits? 

Yes  20   

No  0   

Total Points   

0

0

0

20

65
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III. Appendix D – Checklist for All 
Categories  
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 

agordon
Highlight
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B: Scope of Work Narrative - Projects 
 

1. Project Information 
The City of Virginia Beach ("City") is pleased to submit the Marsh Terrace Creation in Back Bay 

project for consideration under the Flood Prevention and Protection Projects category in the 
2022 Virginia Community Flood Preparedness Fund. The City has made significant investments 
in the study of historical flooding data, current and future hydrology, and the projected increase 
in flood frequency due to changing rainfall patterns and sea level rise. These studies culminated 
in Virginia Beach's Resilience Plan, socialized as "Sea Level Wise,"1 which includes a conceptual 
suite of projects focused on flood control and resilience. The Virginia Beach Resilience Plan 
leverages four overarching adaptation strategies to identify actionable projects for each of the 
City's four unique major watersheds. This project represents the first adaptation project to 
advance to construction to implement the City's Resilience Plan. 

The adaptation strategy for the Southern Rivers Watershed, which includes Back Bay, focuses 
on employing natural mitigation methods, an integrated system of defense structures, and 
complementary measures, such as land-use strategies. Collectively these approaches are 
designed to strategically reduce flow into and within Back Bay and improve flood storage and 
overall coastal resiliency (see Part IV: Section E1 – Project Map 1). Marsh restoration was 
identified as a key resilience-building strategy as part of an extensive evaluation of structural 
and non-structural alternatives. Marsh restoration provides multiple benefits of flood risk 
reduction, enhanced habitat, and improved water quality. 

As part of the Virginia Coastal Resilience Master Planning Framework, a precursor to the first 
phase of the Virginia Coastal Resilience Master Plan (CRMP), the Commonwealth of Virginia 
identified guiding principles for a statewide resilience strategy. One of these guiding principles 
is recognizing the importance of protecting and enhancing natural infrastructure and prioritizing 
nature-based infrastructure.2 The City's marsh restoration project aligns with this principle and 
was highlighted as an exemplary nature-based project in the CRMP. The CRMP impact 
assessment shows a high vulnerability of nature-based features to coastal flood hazards that is 
consistent with the City's analysis. In the Hampton Roads region, the CRMP impact assessment 
estimates a decrease from 40,600 acres to 2,940 acres of tidal wetlands by 2080, representing a 
93% decline in tidal wetlands.3 Back Bay was identified as a hotspot for tidal wetland loss, 
emphasizing the critical location of the City's marsh restoration effort (see Part IV: Section E1 – 
Project Map 2).  

 
1 City of Virginia Beach (2020). Virginia Beach Sea Level Wise Adaptation Strategy (PDF). 
2 Office of Governor Ralph S. Northam Commonwealth of Virginia. (2020). Virginia Coastal Resilience 
Master Planning Framework (PDF). 
3 Office of Governor Ralph S. Northam Commonwealth of Virginia and Virginia Department of 
Conservation and Recreation (2021). Virginia Coastal Resilience Master Plan Phase 1 (PDF). 

https://www.vbgov.com/government/departments/public-works/comp-sea-level-rise/Documents/20200330%20FullDocument%20(2).pdf
https://www.dcr.virginia.gov/crmp/document/Virginia-Coastal-Resilience-Master-Planning-Framework-October-2020.pdf
https://www.dcr.virginia.gov/crmp/document/virginiacoastalresiliencemasterplan.pdf
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The City's design concept for the marsh restoration project leverages "marsh terracing," an 
innovative coastal engineering technique widely used in Texas and Louisiana to convert shallow 
subtidal bottom to marsh. This technique has not yet been implemented along the U.S. East 
Coast and has not yet been implemented in the Mid-Atlantic region. Through the export of 
proven expertise from successful marsh terraces, this project would lay the foundation for future 
projects in the region, Virginia, and other states along the East Coast. The project would 
document detailed cost estimates, demonstrate effective construction practices for large-scale 
marsh creation projects, identify best sources for local/regional materials, and establish 
partnerships with permitting officials at various levels of government. The City's development of 
this project indicates its commitment to nature-based approaches and to taking critical steps to 
realize its broader resilience efforts.  

This project represents a collaborative effort between the City's Department of Public Works 
alongside other City departments, public constituents, local nonprofits, and state and federal 
agencies. In selecting the project location and developing the design approach, the City has 
coordinated closely with the Back Bay National Wildlife Refuge (BBNWR), part of the U.S. Fish 
and Wildlife Service (USFWS), and the Virginia Department of Wildlife Resources (VDWR). 
Environmental organizations committed to stewardship of Back Bay have also contributed input 
throughout the design process, including the Back Bay Restoration Foundation (BBRF), Friends 
of Back Bay, the Back Bay National Wildlife Refuge Society, and the Albemarle-Pamlico National 
Estuary Partnership (APNEP). Project field investigations involved local support from Old 
Dominion University (ODU) and others, and outside expertise from Louisiana. The National Fish 
and Wildlife Foundation (NFWF) provided grant funding under the National Coastal Resilience 
Fund (NCRF) to support design, permitting, and environmental assessments. Broad support of 
the project is demonstrated by contributions from the organizations noted above along with 
other stakeholders engaged in the restoration effort.  

The marsh terrace project design is progressing and will be ready for construction in the CFPF 
grant timeline. Between 2019 and 2021, the City obligated roughly $781,000 in contracts to 
support field investigations, environmental assessments, and engineering designs. Following 
preliminary (30%) designs, the City presented preliminary designs and artistic renderings at a 
public information meeting held at a local elementary school in October 2021. Participants 
submitted comments regarding environmental and community impacts. The project is currently 
progressing from 30% to 60% design, alongside environmental assessments. By winter/early 
spring 2023, the City anticipates that the project will have 95% designs, and all necessary 
permits will have been submitted for regulatory agency review. Table 1 summarizes ongoing 
tasks related to the project and an anticipated schedule for completion.  
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Table 1: Completed, ongoing, and anticipated activities leading up to construction.  

Activity Description Schedule 

Stakeholder 
Scoping 
Workshop 

In November 2020, the City hosted a virtual workshop to 
receive initial input from project stakeholders. 

Completed 
(Fall 2020) 

Site 
Characterization 
and Vegetation 
Survey 

In fall 2020, a site characterization and vegetation survey within 
Bonney Cove was conducted under a USFWS Special Use 
Permit (SUP). The purpose of the survey was to document 
existing emergent marsh and submerged aquatic vegetation 
(SAV) species composition and percent coverage within the 
proposed project area. MAP Environmental, Inc. conducted a 
literature review of marsh terracing projects in the Gulf Coast 
region to identify effective practices for project planning and 
design. 

Completed  
(Fall 2020) 

Bathymetric 
Survey 

An updated bathymetric survey of Bonney Cove, also covered 
under a USFWS SUP, was completed in March 2021. This data 
serves as an input to identify appropriate design elevations to 
determine quantities of materials necessary to build the 
proposed marsh terraces and for numerical modeling of 
project alternatives. 

Completed  
(Spring 
2021) 

Geotechnical 
Investigation 

A geotechnical investigation of Bonney Cove was conducted in 
the spring of 2021. The permitted survey, (Virginia Marine 
Resources Commission (VMRC) Permit No. 2020-2286, U.S. 
Army Corps of Engineers (USACE) Permit No. 2020-02439, and 
USFWS SUP) included the collection of 10 soil borings in 
locations that avoided aquatic vegetation habitat. The soil 
samples were retrieved by drilling with a specialized airboat-
mounted drill rig which was essential for drilling in shallow 
areas as it avoids disruption to bottom habitat. The soil 
samples were analyzed to determine the suitability and 
physical characteristics of the soils within the project area. 
Additional soil analysis was conducted to determine the 
suitability of Back Bay sediments for building components of 
the marsh terraces.  

Completed  
(Spring 
2021) 
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Activity Description Schedule 

Water Quality 
and 
Hydrodynamic 
Survey 

ODU conducted a water quality and hydrodynamic survey of 
Bonney Cove in the spring of 2021. The USFWS permitted 
survey collected water samples and deployment/retrieval of 
hydrodynamic sensors (pressure sensors, acoustic Doppler 
current profilers, and optical backscatter sensors) at three 
sampling points in Bonney Cove. Sensor equipment was 
deployed during two one-month periods (3/10/2021 – 
4/12/2021 and 5/19/2021 – 6/8/2021). The water level, wave, 
and current data served as an input to the numerical model 
calibration. The water quality parameters (including pH, salinity, 
temperature, dissolved oxygen, chlorophyll, and turbidity) will 
serve as a reference to compare pre-and post-construction 
water quality conditions.   

Completed  
(Summer 
2021) 

30% Design Dewberry leveraged the field-collected data to establish design 
criteria for the project to ensure that it will be resilient in the 
face of changing future conditions during wind-tide events. 
Artistic design renderings were developed to enable 
stakeholders to visualize the implemented project. 

Completed 
(Fall 2021) 

Public 
Engagement – 
30% Design 

The City held a public information meeting on October 14, 
2021, at Creeds Elementary School. The project team delivered 
a 10-minute presentation of the proposed project followed by 
an open-format discussion where participants reviewed the 
preliminary (30%) designs and artistic renderings and 
submitted comments regarding environmental and community 
impacts. 

Completed 
(Fall 2021) 

Numerical 
Modeling 

Numerical modeling has been completed to evaluate the 
proposed project's impact on water levels, wave heights, and 
flow velocities within and surrounding the project area. 
Potential water quality impacts were also evaluated. The 
numerical modeling effort involved the development of an 
XBeach model, which is a nearshore model that accounts for 
wave-vegetation interactions based on field-derived drag 
coefficients.  

Completed 
(Winter 
2021) 
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Activity Description Schedule 

Environmental 
Assessment and 
Scoping 

In coordination with the USFWS and with technical assistance 
from Dewberry, the City evaluated the potential environmental 
impacts of the project. The draft environmental assessment 
document was distributed to key stakeholders with 
jurisdictional authority or a vested interest in the project for 
review and comment. The City anticipates this document will 
be finalized in the Spring of 2022.  

Anticipated 
Completion 
(Spring 
2022) 

60% Design  Upon approval of the Environmental Assessment document, 
the project can continue to advance past the 30% preliminary 
design phase.  

Anticipated 
Completion 
(Fall 2022) 

Construction 
Permitting  

The City will prepare a Joint Permit Application (JPA) for the 
proposed project, leveraging the 60% design plans. 
Applications will include general information about the 
applicant, the amounts and types of waters and wetlands 
proposed to be impacted (as delineated for the NEPA 
document), and an alternatives analysis detailing the avoidance 
and minimization efforts made.   

Anticipated 
JPA 
Approval 
(Winter 
2022 – 
Early 
Spring 
2022) 

95% Design  The 95% design will progress concurrently during agency 
review of the JPA.  

Anticipated 
Completion 
(Winter 
2022) 

 

The following sections provide details regarding the project site and highlight the impacted 
population, residential and commercial structures, and critical facilities. This section also 
provides an overview of the historical, existing, and projected flood conditions in and around the 
project site.   
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a. Project Site Description 
Bonney Cove, located within Back Bay of the City's Lower Southern Rivers Drainage Basin, was 

selected as the site location for this marsh terrace project (Figure 1). Bonney Cove has 
experienced significant historical ecological degradation. Historical shoreline data from 1869 
indicates that approximately 50% of present-day open water in Bonney Cove (260 acres) was 
previously marsh (Figure 2). Hydraulic modeling analysis identified Bonney Cove as a location 
where marsh restoration has the potential to reduce the propagation of floodwater through key 
pathways within Back Bay. This project aims to stabilize two critically eroding marsh islands that 
serve as a key flood pathway into northern Back Bay, promote the growth of aquatic vegetation, 
and provide flood risk reduction benefits to communities in the surrounding area. 

As mentioned previously, the CRMP impact assessment identified Back Bay as a hotspot for 
tidal wetland loss, emphasizing the critical location of the City's marsh restoration effort (see 
Part IV: Section E1 – Project Map 2). In coordination with Audubon North Carolina, the Currituck 
Sounds Coalition identified the area around the project site as highly suitable for marsh 
restoration4 (see Part IV: Section E1 – Project Map 3). ConserveVirginia's Floodplain and 
Flooding Resilience layer, available through the Virginia Natural Heritage Data Explorer, 
identified the Back Bay and adjacent areas as having flood resilience value (see Part IV: Section 
E1 – Project Map 4).5 The project site is within U.S Fish and Wildlife Service's BBNWR, which has 
high ecological diversity. The Virginia Natural Heritage Data Explorer illustrates areas within and 
around Back Bay with "High" and "Very High" ecological core ratings (see Part IV: Section E1 – 
Project Map 4).5  

  

 
4 Audubon North Carolina. (2021). Currituck Sound Coalition Marsh Conservation Plan. (PDF) 
5 Virginia Department of Conservation and Recreation. (2022). Virginia Natural Heritage Data Explorer.  

https://nc.audubon.org/sites/default/files/static_pages/attachments/currittuck_sound_marsh_conservation_plan_202109_final_2.pdf
https://vanhde.org/content/map
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Figure 1: Project site location map. 
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Figure 2:  Historical marsh erosion within the project area. 

  

BONNEY 
COVE 
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b. Population 
As shown in Figure 3, two census block groups (518100454.121 and 518100464.001) adjacent 

to Back Bay are within the extent of the anticipated project benefits. The total population of 
these two block groups is 3,531.6 The residential population has grown approximately 1.8% in 
the past two decades. The median household income in 2021 dollars is $99,078. There are 
approximately 2,500 residential housing units, of which 43.1% are owner-occupied, 11.4% are 
renter-occupied, and 45.5% are vacant. The high percentage of vacant housing units can likely 
be attributed to seasonal rentals within the Sandbridge Resort Area. The race and ethnicity 
demographics of the community are 94.4% White, 1.4% Black, 3.4% Hispanic, and less than 1% 
Asian and American Indian.   

 
Figure 3: Census block groups selected for population estimates. 

 
6 Population, household income, housing units, and demographic data obtained from Esri ArcGIS 
Community Analyst (2022). Esri forecasts for 2021 based on U.S. Census Bureau 2010 data.  

Project 
Site 
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c. Historic Flooding Data and Hydrologic Studies Projecting Flood 
Frequency 

Historical and Existing Flood Data 

The project is located within a Federal Emergency Management Agency (FEMA) mapped 
Special Flood Hazard Area (SFHA), as shown in Part IV: Section E1 - Project Map 5. Based on the 
City's current flood maps (effective January 16, 2015), the project site's flood zones are VE, AE, 
and Open Water. Portions of the site are within Otherwise Protected areas.  

Marshes are vital to the Southern Rivers Watershed for 
the ecological and flood reduction benefits they provide. 
The Southern Rivers Watershed contains 90% of the 
City's land area under an elevation of 3 feet, making this 
area particularly susceptible to flood impacts. As 
illustrated in Figure 4, sustained southerly winds push 
water up from the Albemarle-Pamlico Sound through the 
Currituck Sound and into Back Bay, creating a 
phenomenon referred to locally as "wind tide flooding". 
Marsh habitat loss has contributed to the opening of a 
secondary channel in Bonney Cove that has increased 
water flow during wind tide and other flood events to 
areas with high community exposure.  

Within today's marsh system, it takes between two to 
five days of sustained southerly winds to cause flooding, 
depending on the wind speed and direction. Over the 
last four years, more than five wind tide flooding events 
have occurred in this area. The increasing frequency of 
flooding events is primarily attributed to a foot of 
relative sea level rise in the last 50 years and degradation 
of marsh and seagrass habitat.  

The City maintains records of where residents report 
flood issues and what type of flooding is causing the issue. Residents regularly report flood 
issues through a hotline, which are then recorded in a flood event database. The census block 
groups adjacent to the project area reported 111 flood issues associated with heavy rain or high 
tide between 2001 and 2019, as shown in Part IV: Section E1 - Project Map 6.   

Projected Flood Frequency 

The USFWS, the City, and other stakeholders have made significant investments in detailed 
assessments, sophisticated computer models, and water level gauges to better understand 
historical and future wind tide flooding. Figure 5 displays the projected flood pathways under 
the 10-year and 100-year storm event under a 3 feet sea level rise scenario surrounding the 

Figure 4: Flood pathways in the Southern 
Rivers Watershed. 



 
 

 Marsh Terrace Creation in Back Bay 

11 | P a g e  
 

project site. Unmitigated, the continued loss of these marsh island systems is expected to result 
in more frequent and intense wind tide events. This effect can be attributed mainly to the 
reduced friction in the water column from the increased water depth and eroded vegetation, 
which allows water to move more quickly through key hydraulic pathways. Another term for this 
is “fetch”, which is defined as the open water distance over which a given wind can blow and 
generate higher waves without obstruction. 

 

 
Figure 5: Flood pathways into the Southern Rivers Watershed with 3 feet of sea level rise. 
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Numerical modeling also shows that as sea levels continue to rise, a shorter duration wind 
event will produce more wind-induced flooding in less time. The three lines in Figure 6 represent 
the water level response to a sustained 15-mph wind for each sea level rise scenario. With the 
existing marsh system today (blue line), it takes approximately five days of sustained southerly 
wind to cause flooding. With 1.5 feet (yellow line) and 3 feet (red line) of sea level rise, the peak 
water level could be reached two to three days sooner, respectively. Model simulations showed 
that marsh island creation across Back Bay would help delay the onset of flooding by several 
days, which would allow the City and residents more preparation time7.  

 
Figure 6: Water-level response under sustained 15-mph southerly wind. 

The City analyzed future marsh conditions using the Sea Level Affecting Marshes Model 
(SLAMM).7 Figure 7 illustrates areas likely to experience accelerated degradation of marsh in 
Back Bay due to rising water levels. If no action is taken, substantial marsh loss is projected in 
Bonney Cove under 3 feet of sea level rise. Within a 1-mile radius of Bonney Cove, the City's 
SLAMM model predicts that approximately 730 additional acres could be eroded into open 
water in response to sea level rise. This represents more than a 70% reduction as compared to 
the existing marsh system surrounding Bonney Cove today. It is also presumed that open water 
areas would continue to experience high levels of turbidity, which will continue to negatively 
affect SAV communities in Back Bay. 

 
7 City of Virginia Beach. (2018). Analysis of Marsh Response to Sea Level Rise (PDF). 

https://www.vbgov.com/government/departments/public-works/comp-sea-level-rise/Documents/analysis-marsh-resp-to-sea-lvl-rise-4-2-18.pdf
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Figure 7: Comparison of current marsh conditions to future marsh conditions with 3 feet of sea level rise.  

The proposed project site in Bonney Cove has a predominant south-southwest wind direction, 
which contributes to significant wave generation in the large unobstructed open-water areas 
and provides a continuous source of scouring and erosion in those areas. Marsh loss is likely to 
continue in the project area, creating a negative feedback cycle as continued fragmentation of 
the marsh would further deteriorate the remaining stands of healthy marsh and increase fetch. 
Today, the site faces low to medium fetch exposure, but in the future, the site could experience 
high to very high fetch exposure, as defined by the Virginia Institute of Marine Science (VIMS) 
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Shoreline Design Guidelines for Shore Protection in Virginia's Estuarine Environments.8 
Projections of increasing fetch at the site are summarized in Part IV: Section E1 - Project Map 7.  

The proposed marsh terraces are expected to modify the hydrodynamics in Back Bay primarily 
by shortening wind fetches in the dominant southerly wind direction. Water levels, wave heights, 
and flow velocity were evaluated with a numerical model under a 50-year wind event for a "no 
action" scenario and a scenario with the marsh terraces constructed.9 The marsh terraces are 
expected to reduce water levels to the north of the project site by approximately 30% (0.2 feet) 
compared to the "no action" alternative. Within the project site, the marsh terraces are expected 
to reduce wave heights by 45% (0.2 feet) and decrease flow velocities by 0.1 feet per second. As 
a result of these factors, the project is anticipated to help offset the impacts of sea level rise. 
Bonney Cove is an ideal location to apply habitat restoration measures to restore marsh 
communities, reduce fetch within the Bay, and contribute to local flood resilience.  

d. Local Government to Provide its Share of the Cost 
The City of Virginia Beach is fully prepared to cover the cost share of the proposed project, as 

highlighted in the attached budget narrative, "Amount of Cash Funds Available." The funding for 
the grant match is contained within the City budget.   

e. Local Floodplain Management Regulations 
The City recognizes the vital importance of floodplains in the natural movement of water 

through the community. Appendix K of the Virginia Beach Code of Ordinances regulates 
development in the community's floodplains. The City requires that a permit is obtained for any 
construction or development in the Special Flood Hazard Area. For more information and details 
regarding the City's floodplain management and ordinances, please refer to the following:  

• Link to current floodplain ordinance: Virginia Beach Floodplain Ordinance. 

In addition, a copy of the current floodplain ordinance has been included in Part IV, Section 
E5. For further information regarding the City's hazard mitigation and comprehensive planning, 
please refer to the following: 

• Link to current hazard mitigation plan: Regional Hazard Mitigation Planning.     

• Link to current comprehensive plan: Virginia Beach Comprehensive Planning. 

 
  

 
8 Virginia Institute of Marine Science. (2010). Living Shoreline Design Guidelines for Shore Protection in 
Virginia’s Estuarine Environments; Version 1.2 (PDF).  
9 City of Virginia Beach. (2022). Numerical Modeling of Back Bay Marsh Terrace Project.  

https://www.vbgov.com/government/departments/planning/codesOrd/Documents/3685%20ord.pdf
https://www.hrpdcva.gov/uploads/docs/2017%20Hampton%20Roads%20Hazard%20Mitigation%20Plan%20Update%20FINAL.pdf
https://www.vbgov.com/government/departments/planning/2016ComprehensivePlan/Pages/Comprehensive%20Planning.aspx
https://www.vbgov.com/government/departments/planning/2016ComprehensivePlan/Pages/Comprehensive%20Planning.aspx
https://www.vims.edu/research/departments/physical/programs/ssp/_docs/living_shorelines_guidelines.pdf
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f. Repetitive Loss and/or Severe Repetitive Loss Properties 
The repetitive loss database shows 113 repetitive loss and severe repetitive loss properties 

within the two census block groups (518100454.121 and 518100464.001) associated with the 
project area. 

g. Residential and/or Commercial Structures 
A detailed economic flood loss assessment presented in the City's Resilience Plan showed that 

approximately 45% of the entire future risk exposure in the City is concentrated in the Southern 
Rivers watershed. Of that risk, 65% is concentrated in three communities north of Back Bay 
(Figure 8).10 Under a "no action" scenario, average annualized flood losses would increase from 
$974 thousand, representing present day conditions, to $6 million with 1.5 feet of sea level rise 
as anticipated by 2050. This figure equals an increase of six times present day conditions. With 3 
feet of sea level rise as anticipated by 2080, annualized losses are expected to drastically 
increase to $80 million, more than 80 times today's conditions.  

 
10 City of Virginia Beach. (2020). Coastal Flood and Economic Loss Analysis (PDF). 

https://www.vbgov.com/government/departments/public-works/comp-sea-level-rise/Documents/20200330_FloodRiskAnalysis_Final_%282%29.pdf
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Figure 8: Concentration of average annualized losses estimated with 3 feet of sea level rise under a "no action" 

scenario presented in the City's Resilience Plan. 

Within the two census block groups adjacent to Back Bay near the project area, there are 
approximately 70 commercial structures and 2,350 residential structures. Of those structures, 
approximately 635 structures are vulnerable to flooding during a 50-year event today. With 3 
feet of sea level rise, approximately 2,060 structures are expected to be vulnerable during a 50-
year event, representing approximately 85% of the residential structures within the project 
vicinity. These numbers underscore the importance of implementing the proposed project 
alongside complimentary flood risk reduction projects. 
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h. Critical Facilities 
The two census block groups near the project site include 10 critical facilities. Table 2 

summarizes critical facilities by type, total number, and the number of facilities exposed to the 
50-year storm scenario under current and future "no action" scenarios. Under current 50-year 
storm conditions, 2 communication facilities and 1 electric power station would be exposed to 
flooding. With 3 feet of sea level rise, the number of critical facilities exposed to flooding 
increases to 9 total facilities.  

 
Table 2: Summary of critical facilities located in the selected census block groups and flood hazard exposure to the 50-

year storm event under current conditions and with 1.5 feet and 3 feet of sea level rise.  

Type of Facility 
Number of 

Facilities 
Current 50-year 

storm 

50-year storm 
with 1.5 feet 
sea level rise 

50-year storm 
with 3 feet sea 

level rise 

Communication 3 2 (66%) 2 (66%) 3 (100%) 

Electric Power 1 1 (100%) 1 (100%) 1 (100%) 

Fire Station 1  0 0 0 

Potable Water 2 0 2 (100%) 2 (100%) 

School 1  0 0 1 (100%) 

Wastewater 
Treatment 

2 0 0 2 (100%) 
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2. Need for Assistance 
The City of Virginia Beach has invested significant time, money, and staff resources in 

understanding, communicating, and planning for the threats of sea level rise and recurrent 
flooding to the community. The City is ready to begin the implementation of adaptation 
measures, and the marsh terrace project is the first project to advance to construction from the 
City's Resilience Plan. The project represents the first step in restoring Back Bay and the larger 
Albemarle-Pamlico estuary, and serves as a pilot for additional restoration projects. Virginia 
Beach understands that flood mitigation costs are substantial and is seeking funds to support 
project implementation alongside dedicated resources procured by the City. The City's 
Department of Public Works Stormwater Engineering Center has closely coordinated with the 
City's Department of Planning & Community Development throughout the design and 
permitting process. The Department of Public Works will oversee the construction of the marsh 
terrace project, including providing construction inspectors to monitor that the project is built to 
the City's design standards and technical specifications. Additionally, the City has access to 
necessary software, including AutoCAD and ArcGIS Desktop, and support from consultants to 
augment the City’s technical capabilities. 

Examples of City staff who will support the project include the following: 

• Program Manager for the Technical Services Division of the Stormwater Engineering 
Center. 

• Project Manager for Green Infrastructure Projects for the Technical Services Division of 
the Stormwater Engineering Center. 

• Environmental Planner / Certified Floodplain Manager from the Wetlands & Shoreline 
Construction Team of the Planning Administration Division of the Department of 
Planning & Community Development.  

• Planning Evaluation Coordinator from the Chesapeake Bay Preservation Area & 
Southern Rivers Watershed Team of the Planning Administration Division of the 
Department of Planning & Community Development. 

• Full-time Construction Inspector from the City’s Public Works Engineering Division.  

• Grant Coordinator from the City’s Public Works Engineering Division.  

Additional staffing will be provided as needed to ensure project success.  

Monetary support to implement the proposed project will benefit Virginia Beach communities 
north of the project site. Based on Adapt Virginia's Social Vulnerability Viewer, the Social 
Vulnerability Index scores of the communities located in the two census block groups adjacent 
to Back Bay near the project site range from -0.8 to -0.6, which classifies as Low Social 
Vulnerability.  

This project benefits communities in northern Back Bay with a high concentration of flood 
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losses (as shown in Figure 8). These communities contribute significantly to Virginia Beach's rural 
economy, including agriculture, forestry, fishing, hunting, and eco-tourism. In Hampton Roads, 
these industries contribute a combined $100 million in gross domestic product.11 Protection of 
vulnerable natural infrastructure, such as the marshes in Back Bay, is critical to ensuring these 
industries can continue to thrive within the region.  

3. Goals and Objectives  
The overarching goal of this project is to construct the City's first nature-based adaptation 

project in the Southern Rivers Watershed and one of the CRMP's exemplary nature-based 
projects. This project aims to stabilize two critically eroding marsh islands from further 
degradation, decrease turbidity to promote the growth of aquatic vegetation and provide flood 
risk reduction benefits through increased friction and wave attenuation. The following section 
summarizes the objectives through which this goal will be realized.  

Objective 1 – Sustainable Habitat Creation  

The proposed project aims to restore marsh island 
communities in Bonney Cove that have historically 
provided environmental and flood reduction benefits 
to the communities in northern Back Bay. As illustrated 
in Figure 9, when an intact marsh begins to fragment 
and convert to open water, fetch increases and 
enables greater wave energy, increasing marsh 
erosion rates, and ultimately accelerating conversion 
to an ever-expanding body of open water. Strategic 
marsh restoration and creation in Bonney Cove would 
help mitigate the cycle of marsh island erosion and 
loss of SAV currently occurring in Back Bay, thereby 
protecting the remaining marsh islands and reducing 
fetch and wave energy. 

The primary objective of this project is to create a 
sustainable coastal marsh island system in Back Bay 
through reclamation of historically lost marsh habitat 
and protection of existing marsh complexes from 
erosion. This restoration effort aims to provide 
multiple benefits of reduced flood impacts, enhanced 
fish and wildlife habitat, and improved water quality. The project is designed to achieve the 
following outcomes:  

 
11 Office of Governor Ralph S. Northam Commonwealth of Virginia and Virginia Department of 
Conservation and Recreation. (2021). Virginia Coastal Resilience Master Plan Phase 1 (PDF); data 
referenced sourced from the US Bureau of Economic Analysis. (2019).  

Figure 9: Cycle of marsh erosion, SAV loss, and 
increased wind-driven flooding. 

https://www.dcr.virginia.gov/crmp/document/virginiacoastalresiliencemasterplan.pdf
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• Decrease turbidity to create conditions that promote the growth of emergent 
vegetation and aquatic grasses; 

• Maximize habitat value for ecologically important fish and wildlife populations (e.g. 
Largemouth Bass, Bluegill, Yellow Perch, Striped Bass, Blueback Herring, Alewife, 
American Eel, etc.); and, 

• Reduce fetch, wave heights, and flow velocities to mitigate erosion of fringing marsh 
systems that provide a buffer for the low-lying neighborhoods and roads that 
experience frequent flooding in northern Back Bay. 

The City selected marsh terracing as the preferred restoration approach because the design is 
compatible with Back Bay's shallow bottom and the historical loss of habitat. Marsh terraces are 
narrow, man-made islands placed in shallow open water to restore previous marsh 
environments. Typically arranged in a chevron pattern, the overall field of marsh terraces 
dissipates waves, decreases turbidity, and slows down the moving water. The resulting calmer 
water conditions allow more sunlight to penetrate to the shallow bottom, promoting the 
establishment and growth of marsh seagrass and ultimately improving habitat quality for fish 
and wildlife. Further, as opposed to one continuous marsh platform, marsh terraces maximize 
habitat for a variety of fish and wildlife species, as illustrated in Figure 10. 

 
Figure 10: Conceptual diagram of marsh terraces. 

Marsh terracing is commonly used in the Gulf Coast region to restore marshes in shallow, 
open water areas. The proposed project represents the first marsh terracing project in Virginia 
and the larger Mid-Atlantic region. This project illustrates the City's commitment to nature-
based solutions and a critical first step in a more comprehensive vision of restoration in Back Bay 
and the larger Albemarle-Pamlico estuary, as shown in Part IV: Section E1 - Project Map 8. 

Based on the current design (30%), the project will create 40 individual marsh terraces totaling 
approximately 27,000 linear feet (a 51-acre footprint) across Bonney Cove. This includes 
emergent (low and high marsh) and upland vegetated habitat, submerged terrace habitat, and 
SAV habitat between the terraces. 
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Expected Benefits: 
• Conversion of 51 acres of open-water subaqueous bottom habitat into marsh terraces, 

consisting of approximately: 
o 5 acres of low marsh habitat; low marsh plantings would include Big Cordgrass 

(Spartina cynosuroides) and Saltmarsh Cordgrass (Spartina alterniflora). 
o 9 acres of high marsh habitat; high marsh plantings would include Black 

Needlerush (Juncus roemerianus) and Salt Meadow Hay (Spartina patens). 
o 19 acres of upland vegetated habitat; upland vegetation would include Arrow-

leaf Tearthumb (Persicaria sagittate), Groundsel Tree (Baccharis halimifolia), Wax 
Myrtle (Myrica cerifera), and Bald Cypress (Taxodium distichum).  

o 18 acres of unvegetated terrace habitat; anticipated to create suitable conditions 
for the emergence of SAV. 

• Additionally, approximately 310 acres of open water SAV habitat would remain between 
the proposed marsh terraces, and it is anticipated that construction of the terraces would 
create conditions within the project area favorable to the re-establishment of SAV 
populations. 

Objective 2 – Mill Landing Road & Boat Ramp Improvements  

The project's second objective is to employ a construction approach that is compatible with 
the shallow nature of Back Bay and the large quantity of material required to build the marsh 
terraces. The engineering team performed a constructability review of suitable landing sites to 
stage construction operations for the terraces. The Mill Landing boat ramp, owned by VDWR 
and located at the end of Mill Landing Road, was identified as the preferred staging and 
construction access location for the following reasons: 

• Mill Landing boat ramp proximity to the site (3 miles); see Figure 11. 

• Proximity of Mill Landing boat ramp to identified sand borrow sources.  

• Ownership by one of the key project stakeholders, VDWR, who are highly supportive of 
the project. 

• Limited alternative options; the only one other public boat ramp, Back Bay Landing boat 
ramp (also owned by VDWR), is heavily trafficked and located much further from the site 
(6 miles). 

Furthermore, Mill Landing Road is a low-lying road that experiences frequent inundation and 
wind-driven flooding (Figure 12). This project was identified as an opportunity to improve the 
condition of the road as part of the marsh terrace construction activities, bringing additional 
benefits to the overall project. The City has been in close coordination with VDWR since January 
2022 to secure the appropriate approvals for the use of Mill Landing boat ramp and parking lot 
and ensure compliance with all applicable regulations. Formal approval from VDWR is pending 
and anticipated in April 2022. Before marsh terrace construction, the City would prepare Mill 
Landing Road and the boat ramp parking lot as a construction access and staging area through 
strategic widening of the parking lot and roadway and creation of vehicular pull-offs to allow 



 
 

 Marsh Terrace Creation in Back Bay 

22 | P a g e  
 

vehicles to move over safely and allow construction vehicles to pass. After terrace construction is 
complete, the City would improve the condition of the Mill Landing Road and boat ramp to 
benefit residents and community stakeholders interested in visiting the project. 

Expected Benefits: 
• Enables constructability of the marsh terraces. 
• Improved condition of the Mill Landing Road and boat ramp/parking lot to enable 

access to the project post-construction to promote project awareness and educational 
opportunities.  

 

 
Figure 11: Overall proposed construction approach. 



 
 

 Marsh Terrace Creation in Back Bay 

23 | P a g e  
 

 
Figure 12: Mill Landing Road and Boat Ramp 

  

Mill Landing Boat Ramp & 
Parking Lot 

Mill Landing Road 
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Objective 3 – Stakeholder Engagement and Dissemination  

The City will continue to meaningfully engage project partners and stakeholders throughout 
project procurement, construction, and post-construction monitoring. The project's lessons 
learned and expected benefits will be communicated through local meetings and outreach 
meetings to other communities, planning entities, and academic institutions within the region 
and state. Further, the project team intends to seek opportunities to share findings at national 
conferences and develop materials to facilitate dissemination to multiple audiences identified in 
the following table: 

Table 3: Summary of opportunities for City, regional, state, and national stakeholder engagement; expected benefits. 

 Approach 

CI
TY

 

Host local community engagement meetings throughout construction to keep the public 
informed. Facilitate internal municipal awareness through presentations to the following staff: 

• City of Virginia Beach Management Leadership Team (MLT), which includes the City 
Manager, Deputy City Managers, and Department heads from across the city. 

• Virginia Beach City Council.  

RE
GI

O
N

 

Share lessons-learned to regional and state stakeholders, improving knowledge-based, 
awareness, and capacity for future efforts through presentations to the following groups: 

• Hampton Roads Adaptation Forum – a regional dialogue for academics, non-profits, 
consultants, and municipalities committed to resilience measures.  

• The Hampton Roads Planning District Commission (HRPDC) Coastal Resiliency 
Committee.  

• Albemarle-Pamlico National Estuarine Partnership (APNEP).  
• Regional conferences on green infrastructure, coastal resilience, and sea level rise 

adaptation. 

ST
AT

E 

• Coordinate with DCR to highlight project construction as a success story for the Virginia 
CRMP, which identifies natural and nature-based solutions and collaboration across state 
wetland programs as a priority. 

• Present at state-level conferences on water resources, floodplain management, and resilience, 
such as Resilient Virginia and Virginia Lakes and Watersheds Association (VLWA). Opportunity 
to provide a presentation at VLWA as a demonstration project to be captured in the CRMP 
update.  

N
AT

IO
N

 

• Disseminate as a case study with lessons-learned through presentations at national 
conferences, such as Restore America's Estuaries, Association of State Floodplain Managers, 
or the American Shore and Beach Preservation Association, etc. 

• Leverage working relationships and existing contract work with the U.S. Army Corps of 
Engineers and partners to integrate lessons learned into the International Natural and 
Nature-Based Feature Design Guidelines, currently under development. 

• Disseminate to Georgetown Climate Center's Adaptation Clearinghouse and the Climate 
Action Knowledge Exchange (CAKE), hosted by EcoAdapt, as additional materials on Virginia 
Beach's coastal resilience case studies.  
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4. Approach, Milestones, and Deliverables  
The following approach, milestones, and deliverables lay out a plan of action. The milestone 

schedule follows in Section B: Milestone Schedule. 

a. Approach & Deliverables 

Activity 1 – Contractor Procurement 

Contractor procurement activities will begin with the development of 100% Final plans, 
specifications, and construction estimates (PS&E) and packaging of approved permits. The 
project team will prepare the bid Request for Proposal (RFP), provide Bid Packages, and assist 
with reviewing bids obtained. Any Request for Information (RFI) and bid clarifications will be 
addressed should they arise during the bidding process. Based upon the review of bids, 
qualifications of the contractor, or identified pre-qualifications and other specification 
requirements in the bid documents, the engineering consultant will assist the City in their 
selection of the contractor(s). It is anticipated that contractor procurement will be conducted in 
three phases:  

1. Mill Landing Road/Boat Ramp Construction Preparation Contractor Procurement. 

2. Marsh Terrace Contractor Procurement. 

3. Final Mill Landing Road/Boat Ramp Improvements Contractor Procurement. 

Deliverables: 
• 100% Final PS&E. 

• Bid Document Development, Coordination, Requests for Information and Reporting.  

Assumptions: 
• At the time of submission of this grant application, a Joint Permit Application is being 

prepared; approved permits are anticipated in early 2023. 

• It is anticipated that the bidding process, award, and material production will occur 
over 12 months (Year 1 – 2023) for the first phase (Mill Landing Road and boat ramp 
construction preparation) and second phase (marsh terrace contractor). 

• It is anticipated the third phase (final Mill Landing Road and boat ramp improvements) 
will begin procurement in summer 2025.  

Activity 2 – Mill Landing Road & Boat Ramp Construction  

As soon as the Mill Landing Road and boat ramp contractor is selected, construction activities 
to prepare Mill Landing Road and boat ramp for construction of the marsh terraces can 
commence. Construction activities will include mobilization, erosion and sediment control, 
clearing and grubbing, boat ramp lot expansion, construction of a new, improved boat ramp, 
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establishment of temporary construction pull-offs, Mill Landing base stone and parking lot 
installation, and establishment of construction signage.  

Back Bay is too shallow to accommodate conventional barges for material placement. As a 
result, hydraulic pumping of the sand core through an 18-inch diameter pipe is necessary to 
avoid extensive impacts to the bottom of Back Bay. The contractor will install the pipe along the 
bottom of Back Bay for 3 miles from Mill Landing boat ramp to the southern extent of the 
project site and then an additional mile to the northern extent of the site. The pipe will be 
marked by a buoy every 10 feet and temporary signage as reasonable. Booster stations would 
be placed approximately every mile. These booster stations would consist of a pontoon-
mounted diesel engine pump capable of moving the sand slurry from the laydown area at Mill 
Landing boat ramp to the site. Given the distance to the site, 4 or 5 booster stations are 
anticipated to be necessary to create the sand cores of the terrace. It is estimated that 450 
gallons per minute (GPM) of sand slurry would be pumped through the pipe. 

After construction of the marsh terraces is complete (see Activity 3), the final construction 
contractor will make improvements to Mill Landing Road and boat ramp parking lot, including 
re-paving or graveling the surfaces impacted by construction activities.  

Deliverables: 
• Conduct weekly inspections to monitor construction progress of the Mill Landing Road 

and boat ramp portion of the project. 

Assumptions: 
• It is anticipated that the Mill Landing Road and boat ramp construction activities can 

occur simultaneously with material production in Year 1 (2023). 

Activity 3 – Marsh Terrace Construction 

Once the Mill Landing Road and boat ramp construction preparation is complete, marsh 
terrace construction activities can commence, beginning with the construction of the slurry 
basins adjacent to the Mill Landing boat ramp parking lot. The Marsh Terrace Construction 
Contractor will construct the terraces according to the 100% Final PS&E documents. The most 
recent engineering designs and design report are available upon request; they are not included 
as an attachment to this proposal due to file size. Figure 13 shows the overall layout of the 
terraces, and Figure 14 and Figure 15 show the project renderings. Terrace construction will 
begin in the northern extent of the project site at Terrace #100, noted in Figure 13, and the 
contractor will work south towards Terrace #140. The contractor will complete each terrace 
(including installation of plants) before moving onto the next.  
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Figure 13: Marsh terrace layout across Bonney Cove. 
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Figure 14: Marsh terrace design rendering.  

 
 

  
Figure 15: Marsh terrace cross-section design renderings. 
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The following section provides a high-level description of the proposed design and 
construction approach.  

Terrace Orientation:  
The orientation of the terraces will be perpendicular to the predominant wind direction 

(south-southwest) to maximize wave energy reduction. The terraces in the northern extent of 
the project site will be angled perpendicular to a north-northwest wind direction. The terraces 
would be segmented in a chevron pattern (duck-wing pattern) to provide the most favorable 
fish and swimming crustacean (termed "nekton") habitat while also allowing adequate 
circulation to promote sedimentation and maintaining navigability throughout the project area. 
The terraces would not be connected to the adjacent marsh; this gap, or physical open water 
barrier, is intended to deter the invasion of Common Reed (Phragmites australis) stands from 
adjacent marshes.  

Spacing:  
The terraces would be spaced at approximately 300-foot intervals in the northern and 

southern quarters, and then 600-foot or greater intervals in the center. This arrangement aims to 
lessen the open water and subsequent wave action at the northern and southern ends of the 
site and allow adequate construction space for marine-based construction equipment.   

Terrace Elevation and Width:  
To achieve a sustainable marsh elevation throughout the project life, the marsh terraces would 

initially be built to a higher elevation during construction and allowed to settle to the desired 
target elevation over time. Taller terraces improve the functionality and resiliency of the system 
while also providing diversified habitat for fish and wildlife. The goal is that, by the end of the 
30-year design life and with 1.5 feet of relative sea level rise, the terraces will be at or above the 
elevation of a moderate wind tide event (when Back Bay water levels are anticipated to reach 
+3.0 feet NAVD88 over the design water level). This threshold was determined to ensure the 
terraces would not be fully overtopped during a future wind tide event and maintain resiliency 
to anticipated sea level rise. The 1.5 feet sea level rise scenario is consistent with the near-term 
planning scenarios identified in the City's Resilience Plan to represent conditions from 2035 to 
2050 and adopted by the Hampton Roads Planning District Commission (HRPDC) as part of 
resolution number 2018-01.  

The terraces would have a top width of 15 or 30 feet and be built to an elevation of +4.5 to 
+5.0 feet NAVD88, depending on the width of the crest, underlying soils, and local bottom 
depth, with side slopes of 4 horizontal to 1 vertical (4H:1V). The +4.5- to +5.0-foot elevation is 
calculated based on a target elevation of +3.0 feet NAVD88 or higher at the end of the project's 
30-year design life and an estimated settlement of approximately 1 to 2 feet, depending on 
where the terrace is located. The geotechnical investigation revealed that terraces in the site's 
southern portion are expected to experience greater settlement than those to the north. 
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Terrace Composition:  
The terraces would consist of a sand-filled core that is encapsulated by a high-strength blend 

of woven and non-woven geotextile fabrics. The sand for this material will come from nearby 
offsite sources and be pumped through the 18-inch diameter pipe described in Activity 2. Once 
the cores are in place, long-reach excavators would travel along the tops of the terraces and 
begin to shape the cross slopes. Existing adjacent material devoid of SAV would be mechanically 
dredged and placed over the sand-filled cores. The marsh terraces would be covered with 1 to 3 
feet of suitable fill, depending on crest widths, and then planted with native emergent and 
brackish plant species to stabilize the terraces and provide wind-driven flood reduction benefits. 

Deliverables: 
• Conduct daily inspections to monitor construction progress of the marsh terraces. 

Assumptions: 
• It is anticipated that construction of the terraces will occur over 2 years from 2024 

through 2025, with the following assumptions: 

o Construction activities are not permitted within BBNWR from October 31 
through February 28, annually, to limit disturbance to wintering waterfowl and 
migration during those months.  

o Mill Landing boat ramp will return to public use every weekend (beginning at 
5:00 p.m. each Friday) during the duration of construction activities.  

Activity 4 – Maintenance Plan  

The City will prepare a maintenance and management plan for the project to demonstrate 
how it will be maintained after the lifespan of this grant for a minimum of five (5) years. The 
Maintenance Plan will establish monitoring goals, objectives, metrics, and success criteria that 
will be used to identify maintenance needs. The Maintenance Plan will outline the proposed 
monitoring strategy, such as the establishment of transects, quadrants, and photo stations to 
enable consistent tracking of the project across each monitoring year. The Maintenance Plan will 
also include a proposed schedule for annual monitoring inspections, which typically occur 
during the peak of the growing season, to track vegetation growth and identify any needed 
nuisance and invasive species management measures.  

Deliverables: 
• Project Maintenance Plan. 

Assumptions: 
• Ongoing post-construction monitoring, operation, and maintenance is not covered 

under this activity (see below). 
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Activities Not Included Under this Grant 

Post-Construction Monitoring:  
Post-construction monitoring and inspections will occur for a minimum of five (5) years 

following construction. Given the period of performance for the CFPF grant, post-construction 
monitoring activities have not been included in this application. 

Stakeholder Engagement and Dissemination:  
To achieve Objective 3 (Stakeholder Engagement and Dissemination), the City is committed to 

continued engagement of project partners and stakeholders throughout project procurement, 
construction, and post-construction monitoring. No financial support is requested for City 
personnel time on this project, and these activities are not included in this grant application.  

b. Milestone Schedule 
The milestone schedule assumes an executed agreement date of September 2022. The scope 

of work proposed in this grant application will begin in 2023, once the City receives approved 
permits. The project's expected progression is shown in the following milestone schedule, 
noting deliverables for each milestone:  

Year 1 (2023) 

• 1st Quarter 
o 100% Final PS&E 
o Submit Bid Documents 
o Maintenance Plan  

• 2nd Quarter  
o Final Bid Coordination/Acceptance 
o Construction NTP and Mobilization for Mill Landing Road & Boat Ramp  
o Initiation of Marsh Terrace Material Production  

• 3rd Quarter:  
o Construction NTP and Mobilization for Slurry Basin Installation 
o Oversight, Management, and Inspection Services of Mill Landing Road & Boat 

Ramp, Pipe, and Slurry Basin Installation  
• 4th Quarter:  

o Completion of Mill Landing Road/Boat Ramp Construction Improvements and 
Slurry Basin Construction  

Year 2 (2024) 

• 1st Quarter  
o Completion of Marsh Terrace Material Production  
o Construction Mobilization for Marsh Terraces (beginning on March 1, 2024) 
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• 2nd Quarter  
o Construction of Marsh Terraces #100 – 105  

• 3rd Quarter  
o Construction of Marsh Terraces #106 – 114  

• 4th Quarter  
o Construction of Marsh Terraces #115 – 119  
o Marsh Terrace Construction Demobilization (to accommodate break in 

construction period from October 31, 2024 – February 28, 2025)  

Year 3 (2025) 

• 1st Quarter  
o Construction Re-Mobilization for Marsh Terraces (beginning on March 1, 2025) 

• 2nd Quarter  
o Construction of Marsh Terraces #120 – 134  

• 3rd Quarter  
o Construction of Marsh Terraces #135 – 140  

• 4th Quarter  
o Mill Landing Road & Boat Ramp Final Improvements & Demobilization 

 
c. Potential Project Partners 

The following table highlights the specific project partners, their roles, and their capabilities 
concerning the proposed project.  

Table 4: Potential Project Partners. 

Entity Role Description 

U.S. Fish and 
Wildlife Service, 
Back Bay 
National Wildlife 
Refuge  

Project Partner 
/ Advisor / 
Adjacent Land 
Owner  

BBNWR owns the land adjacent to the project footprint and 
monitors migratory bird hunting within Presidential 
Proclamation boundaries. BBNWR has coordinated with the 
City on project design and will continue to be involved during 
project construction as a stakeholder and advisor. 

Virginia 
Department of 
Wildlife 
Resources 

Project 
Advisory / 
Stakeholder 

As owner of the Mill Landing boat ramp, the City has 
coordinated closely with VDWR on project design. 
Furthermore, VDWR has been monitoring SAV distribution in 
Back Bay for decades and will be a critical partner for 
identifying native seagrass species and techniques for 
restoration based on extensive experience from previous SAV 
restoration projects in Back Bay. 
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Entity Role Description 

Virginia Beach 
Department of 
Planning & 
Community 
Development 

Permit 
Compliance  

The City's Department of Public Works has been in close 
coordination with the City's Department of Planning & 
Community Development throughout the design and 
permitting process. Continued involvement and coordination 
during construction and post-construction monitoring is 
anticipated. 

Dewberry Engineering 
Contractor 

Engineering consultant to support the City with contractor 
procurement and construction administration. 

To be 
Determined 

Construction 
Contractors 

Construction contractor for the Mill Landing Road and boat 
ramp and marsh terrace construction activities.  

Friends of Back 
Bay 

Project 
Advisory / 
Stakeholder 

Friends of Back Bay was formed in the 1980s to lead efforts to 
expand and conserve BBNWR, including securing millions in 
funding to support the Refuge’s expansion. The City has 
coordinated with the BBNWR Society throughout the design 
and permitting process and will continue this coordination 
through construction and post-construction monitoring. 

Back Bay 
National Wildlife 
Refuge Society 

Project 
Advisory / 
Stakeholder 

The Back Bay National Wildlife Refuge Society (BBNWR 
Society) is an independent, 501(c)(3) non-profit group 
dedicated to supporting the mission of the USFWS National 
Wildlife Refuge System and specifically promoting awareness 
of the BBNWR through education and participation. The City 
has coordinated with BBNWR Society throughout the design 
and permitting process and will continue this coordination 
through construction and post-construction monitoring.  

Back Bay 
Restoration 
Foundation  

Project 
Advisory / 
Stakeholder 

Back Bay Restoration Foundation (BBRF) is an independent, 
501(c)(3) non-profit group focusing on growing concerns 
about issues such as recurrent flooding, sea level rise, and 
development in the Southern Rivers Watershed. The group 
aims to serve as an advocate for the Bay and surrounding 
residents. The City has coordinated with BBRF throughout the 
design and permitting process and will continue this 
coordination through construction and post-construction 
monitoring. 
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5. Relationship to Other Projects 
This project represents the first nature-based project in the Southern Rivers Watershed to 

advance to design and construction to implement the City's Resilience Plan. As previously 
mentioned, the City received approximately $135,000 in NFWF NRCF funding in 2020 for the 
previous phase (design and permitting) for the project. The City continues to meet the 
obligations and period of performance of this NFWF grant.  

In its Resilience Plan, Virginia Beach identifies an adaptation approach for the Southern Rivers 
Watershed that emphasizes natural mitigation methods and integrated systems of defenses. As 
a natural mitigation strategy, the marsh terrace project aims to serve as a first line of defense 
during flood events, reducing wind-driven fetch, wave energy, and flow velocities to protect the 
important marsh buffer surrounding the shorelines of Back Bay. Other projects are also needed 
to provide multi-layered flood protection to northern Back Bay communities (Figure 16). Several 
of these projects are highlighted below. It should be noted that the projects described below are 
either not yet funded or will be funded in the future through the City’s Capital Improvement 
Program.  

 
Figure 16: Southern Rivers Watershed Adaptation Vision. 

Backside of Sandbridge Flood Defense System 

Protection of the Sandbridge resort community from increasing coastal flood hazards would 
require a complex and expensive structural protection system because of the manufactured land 
configuration on the backside of Sandbridge. The proposed protection system includes 
elevating Sandbridge Road and constructing a network of seawalls, levees, and gates along the 
Back Bay shoreline of Sandbridge. This project does not have designated funding at this time. 

Hell Point Creek Flood Defense System 

As part of the integrated Sandbridge City-Wide flood defense network, a storm surge barrier 
across Hell Point Creek could block flood waters originating from Back Bay. Sandbridge Road 
would also need to be raised to ensure floodwaters could not flank the system. This project does 
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not have designated funding at this time. 

Sandbridge/New Bridge Intersection Improvements 

Road and shoulder improvements are planned to increase safety at the New Bridge 
Road/Sandbridge Road intersection and reduce the need for road closures due to flooding from 
the adjacent Ashville Creek.  

Muddy Creek Road Flood Defense System  

Muddy Creek Road provides access to important rural and agricultural communities and Back 
Bay and the Wildlife Refuge. Muddy Creek Road is one of the lowest-lying roadways in all of 
Virginia Beach and frequently floods. This City-Wide Structural Alternative Flood Protection 
analysis identified this roadway as a critical location to provide flood protection. The proposed 
system, known as the Muddy Creek Road Alignment, would transform much of Muddy Creek 
Road into a levee, with the road on the top. The City's numerical modeling effort shows that the 
Muddy Creek Road Flood Defense System could potentially increase flood risk to the east of 
Muddy Creek Road (see Part IV: Section E1 – Project Map 9). Therefore, the implementation of 
nature-based strategies suitable to the low-lying shorelines of Back Bay is essential to mitigate 
these impacts. This project does not have designated funding at this time. 

Voluntary Acquisition Program  

Virginia Beach City Council has recently funded a $2.0 million City-wide voluntary acquisition 
program to encourage flood-prone property owners to apply for a buyout. Parcels acquired by 
the City, in the Southern Rivers Watershed, would then be converted to open space to serve as 
flood storage and a marsh migration buffer. 

Stormwater Master Plan 

The City Council initiated an update of the City's Stormwater Master Plan in 2014. This effort is 
interchanging information with aspects of the City's Resilience Plan to account for the impact of 
sea level rise on the stormwater system's performance. Specific stormwater drainage 
improvement projects are included within the Lower Southern Rivers Watershed Drainage Basin.  

Virginia Coastal Resilience Master Plan 

The CRMP highlighted the marsh terrace project as an exemplary nature-based resilience 
project. The CRMP emphasizes Virginia Beach's strategic use of multiple funding streams to 
implement a large-scale nature-based project. DCR’s contribution to the project’s construction 
could be highlighted as a success story for implementation of the CRMP. 

Audubon North Carolina Currituck Sound Coalition Marsh Conservation Plan 

In coordination with Audubon North Carolina, the Currituck Sounds Coalition identified marsh 
restoration priorities based on criteria for siting restoration projects, including vulnerability to 
sea level rise, historic increase in surface water, and distance to hardened shorelines. This 
assessment identified Virginia Beach’s marsh terrace project site as a high-priority area for 
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restoration (see Part IV: Section E1 – Project Map 3). There is an opportunity to highlight this 
project as a success story in the next iteration of the Audubon’s Marsh Conservation Plan, which 
is slated to be updated every three years. 

6. Maintenance Plan 
A Maintenance Plan will be developed as part of this project, as described in Section 4a 

(Activity 4).  

7. Criteria  
The City has demonstrated, through this application, that the grant criteria have been met. For 

more details and locations of criteria, refer to Table 5. Appendix B contains the completed 
scoring criteria.  

Table 5: Grant criteria checklist. 

Criteria Satisfaction? 

Is the applicant a local government (including counties, cities, 
towns, municipal corporations, authorities, districts, 
commissions, or political subdivisions created by the General 
Assembly or pursuant to the Constitution or laws of the 
Commonwealth, or any combination of these or a recognized 
state or federal Indian tribe? 

Yes. 

Does the local government have an approved resilience plan 
meeting the criteria as established by this grant manual?  
 
Has it been attached or is a link provided?  

Yes. Approved by DCR on July 20, 
2021. The Virginia Beach 
Resilience Plan ("Sea Level Wise") 
can be found on the City's 
website. 

For local governments that are not towns, cities, or counties, 
have letters of support been provided from affected local 
governments?  

Not Applicable. 

Has the applicant provided evidence of an ability to provide 
the required match funds?  
 

Yes. Please see Part IV: Section D3 
(Cash Funds Available) and Part 
IV: Section E3. 

Has the applicant demonstrated to the extent possible, the 
positive impacts of the project or study on the prevention of 
flooding?  

Yes. Please see Part IV: Section B1 
(Project Information). 

https://www.vbgov.com/government/departments/public-works/comp-sea-level-rise/Pages/default.aspx
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D: Budget Narrative 
The following budget narrative details the proposed project expenditures.  

1. Estimated Total Project Cost  
A detailed cost breakdown for each activity is presented in Table 6. This cost estimate is based 

on material quantities from the latest design files. The total project cost across all project 
activities is presented in Table 7. 

Table 6: Cost breakdown by activity. 

Element Amount 

Activity 1 – Contractor Procurement  

100% Final PS&E Package and Contractor Procurement  $ 30,000.00 

Construction Administration $ 22,000.00 

Activity 1 Subtotal $ 52,000.00 

Activity 2 – Mill Landing Road & Boat Ramp Construction  

Mobilization & Demobilization $ 511,000.00 

Mill Landing Road and Boat Ramp Construction Preparation $ 120,000.00  

New Boat Ramp $ 210,000.00 

Mill Landing Parking Lot Expansion $ 180,000.00 

Temporary Pull-offs $ 300,000.00 

Mill Landing Road and Parking Lot Post-Construction Improvements $ 650,000.00  

Activity 2 Subtotal $ 1,971,000.00     

Activity 3 – Marsh Terrace Construction  

Mobilization & Demobilization $ 8,733,931.00 

Construction Equipment  $ 1,735,000.00 

Construction Materials $ 12,156,551.00 

Construction Labor $ 665,000.00 

Activity 3 Subtotal $ 23,290,482.00 

Activity 4 – Maintenance Plan  

Development of Maintenance Plan $ 14,000.00 

Activity 4 Subtotal  $ 14,000.00 
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Table 7: Summary of total costs across all activities.  

Activity Totals Amount 

All Activities Subtotal $ 25,327,482.00 

Overall Project Contingency (15%) $ 3,799,122.00 

Total Project Cost Estimate $ 29,126,604.00 

 

2. Funds Requested from the Fund  
The City is requesting a total of $ 5,000,000.00 (17% of total project cost estimate) in funding 

from the CFPF Round 3 to support contractual services of the engineering consultant and 
construction contractor to execute Activity 3 (Marsh Terrace Construction). No support is 
requested for City personnel. 

The City as prime recipient is providing a cash match of $ 24,126,604.00 (83% of total project 
cost estimate) to cover contractual services to support Activity 1 (Contractor Procurement), 
Activity 2 (Mill Landing Road & Boat Ramp Construction), remaining construction costs 
associated with Activity 3 (Marsh Terrace Construction), Activity 4 (Maintenance Plan), and all 
direct overhead costs related for the project.  

3. Cash Funds Available 
The City has $ 24,126,604.00 in cash on hand, contained within the City budget. This amount 

of cash funds is sufficient so that when combined with the potential grant funding, the City will 
have all necessary funds available to complete the project.  

4. Funding Authorization   
Please refer to Part IV: Section E3 for the documentation authorizing the funding request.
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E: Supporting Documentation 
1. Project maps, including: 

• FIRMette of the project areas 

• Historic flood reports and projected flooding data 

• Other contextual maps and supporting research referenced in the 
Scope of Work Narrative 

2. Virginia Beach Resilience Plan DCR Approval 

3. Authorization to request funding from the Fund from governing body or 
chief executive of the local government 

4. City of Virginia Beach Floodplain Administrator Support Letter  

5. Copy of the current Floodplain Ordinance 
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1. Project Maps 
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a. Project Map 1:  Southern Rivers Watershed Adaptation Vision 

Natural and nature-based features are the primary pillar of the adaptation strategy for the 
Southern Rivers Watershed identified in the City's Resilience Plan. The Plan identified living 
shorelines, marsh restoration and creation, and land conservation as suitable strategies along 
the shorelines of Back Bay.  
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b. Project Map 2: Virginia CRMP Impact Assessment for Tidal 
Wetlands 

The Virginia Coastal Resilience Web Explorer displays impacts on natural infrastructure based 
on the Virginia CRMP impact assessment. For 2080, portions of tidal wetlands within the project 
area have “High” and “Very High” impact levels, which indicates areas of tidal marsh that are 
anticipated to be lost through inundation causing conversion to open water.  

 

Project Site 
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c. Project Map 3: Audubon North Carolina Marsh Restoration Project 
Site Assessment  
Map showing marsh restoration priority areas based on analysis completed by the National 

Audubon Society. This assessment identified the project site as a high-priority area for 
restoration. 
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d. Project Map 4: Virginia Natural Heritage Data Explorer Ecological 

Cores and ConserveVirginia Data 
The Virginia Department of Conservation and Recreation Natural Heritage Data Explorer 

provides data from ConserveVirginia v3.0 and other data to support conservation planning. The 
following map displays Ecological Cores and the Floodplains and Flooding Resilience Category 
layer (blue polygon) from ConserveVirginia. The project area contains “High” (C3) and “General” 
(C5) Ecological Cores and is within the boundaries of the Floodplain and Flooding Resilience 
area. 

 
 
  

Project Site 



 
 

 Marsh Terrace Creation in Back Bay 

 

 
e. Project Map 5: FIRMette of the Project Areas 

The following maps provide an overview of the existing flood hazards for the project area, 
including the northern boundary (5A) and southern boundary (5B). Based on the City's current 
flood maps (effective January 16, 2015), the project site contains VE and AE flood zones and 
Open Water. 

Map 5A – Northern Boundary 
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Map 5B – Southern Boundary 
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f. Project Map 6: Projected Flood Exposure within Project Areas 
The following map highlights the potential flood exposure around the proposed project site 

during a 50-year storm event under three conditions: existing, 1.5 feet of sea level rise, and 3 
feet of sea level rise. The map displays the locations of critical facilities and flood incidents 
reported by residents between 2001 and 2019 within the two census block groups near the 
project site. Critical facilities and flood incidences are relatively concentrated in the 
Sandbridge Resort Area.   
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g. Project Map 7: Wind Fetch Analysis of Proposed Project Area 
The following map displays the transects used for the wind fetch analysis in the project area.  
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The following table displays specific values of fetch distances and classifications that correspond 
with the transects displayed in Map 7 above.  
 

Table 8: Measurements of fetch transects referenced in Map 7. 

 
  Fetch 

Transect 

Length, 
Miles 

(Today) 
Classification 

Length, 
Miles 
(3 feet 
SLR) 

Classification 

A-SW 0.9 Low 3.7 High 

A-SSW 0.7 Low 7.3 Very High 

A-S 1.9 Medium 7.7 Very High 

B-SW 3.8 Medium 4.4 High 

B-SSW 0.6 Low 7.4 Very High 

B-S 0.2 Very Low 7.2 Very High 

C-SW 3.7 Medium 4.4 High 

C-SSW 0.7 Low 7.2 Very High 

C-S 1.5 Medium 6.7 Very High 

D-SW 1.2 Medium 5.1 Very High 

D-SSW 1.4 Medium 7.8 Very High 

D-S 1.7 Medium 6.4 Very High 
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h. Project Map 8: Preliminary Sequencing Restoration Plan 
The City has outlined a preliminary sequencing plan for marsh island restoration projects in 

Back Bay to strategically close hydraulic pathways and address priority restoration areas. Some 
of these projects would require coordination with the State of North Carolina. 
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i. Project Map 9: Relationship to Other Projects 
Marsh island restoration serves as a critical first line of defense of the multi-layered protection 

system in the Southern Rivers Watershed. The following map shows the structural adaptation 
projects proposed for the Southern Rivers Watershed, including the Muddy Creek Road and 
Sandbridge flood defense systems. The City’s numerical modeling shows that, if implemented, 
there is potential for small increases in flooding outside of these structural protection systems.12 
This emphasizes the need for complimentary measures, including the marsh terrace project, land 
acquisition, and conservation efforts, to mitigate this residual risk. 

  

 
12 City of Virginia Beach (2020). City-wide Structural Alternatives for Coastal Flood Protection (PDF).  

https://www.vbgov.com/government/departments/public-works/comp-sea-level-rise/Documents/20200303%20City-wideStructuralAlternatives_Final.pdf
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2. Virginia Beach Resilience Plan DCR Approval 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 



 

 

 

 

 

 

 

 

 

 
            

 

Matthew J. Strickler  
Secretary of Natural Resources 

 

Clyde E. Cristman 
Director 

Rochelle Altholz 
Deputy Director of  

Administration and Finance 
 

Russell W. Baxter 
Deputy Director of  

Dam Safety & Floodplain 

Management and Soil & Water 

Conservation 

 

Nathan Burrell 
Deputy Director of 

Government and Community Relations 

 

Thomas L. Smith 

Deputy Director of  

Operations 

                                              

600 East Main Street, 24th Floor  |  Richmond, Virginia 23219  |  804-786-6124 

 

State Parks • Soil and Water Conservation • Outdoor Recreation Planning 

Natural Heritage • Dam Safety and Floodplain Management • Land Conservation 
 

July 20, 2021 

 

Toni Utterback, P.E. 

Department of Public Works 

2875 Sabre Street, Suite 250 

Virginia Beach, VA 23452 

 

RE: Virginia Beach Resilience Plan Second Submission - CFPF 

 

Dear Ms. Utterback: 

Thank you for the resubmission of the Sea Level Wise Adaptation Plan for City of Virginia Beach.  

After careful review and consideration, the Virginia Department of Conservation and Recreation has 

deemed the Plan complete and meets all the criteria outlined in the June 2021 Community Flood 

Preparedness Grant Manual. This approval will remain in effect for a period of three years, ending on 

July 31, 2024. 

The following elements were evaluated as part of this review:  

 

1. Element 1:  It is project-based with projects focused on flood control and resilience.  DCR 

RESPONSE 

a. Project-based: Four watersheds—each with a defined geographic area, analysis of 

community social and environmental characteristics, types of flooding, and a tailored flood 

resilience strategy with discrete projects identified. 

  

Projects focused on flood control and resilience include: 

Neighborhood Flood Control Project 

Elizabeth River City-wide alignment, living shoreline, marsh restoration, land 

conservation 

Lynnhaven Chesapeake Bay alignment, Lesner Bridge Neighborhood 

alignment (East & West), beach & dune nourishment, ecological 

revetments, shellfish reef restoration, seagrass restoration 

Oceanfront Atlantic Oceanfront alignment, Rudee Heights alignment 

Southern Rivers West Neck Creek city-wide alignment, Muddy Creek Road city-

wide alignment, Sandbridge city-wide alignment 

*additional projects listed within the Sea Level Wise Adaptation Strategy.  

 

2. Element 2:  It incorporates nature-based infrastructure to the maximum extent possible.  DCR 

RESPONSE 



   

 

   

 

 

a. Nature-based infrastructure: Flood mitigation projects throughout the city incorporate nature-

based solutions and were identified for maximum use within specific watersheds.  

 

3. Element 3:  It includes considerations of all parts of a locality regardless of socioeconomics or 

race. DCR RESPONSE 

a. All parts of a locality: Locality divided into four watersheds, covering the entirety of the 

jurisdictional boundary. 

b. Social vulnerability: Social implications of flood hazards and analysis of populations at-risk 

documented. 

c. Demographic Analysis: Demographic and Population Vulnerability Analysis conducted by 

Dewberry and incorporated into the Plan.  

 

4. Element 4:  It includes coordination with other local and inter-jurisdictional projects, plans, 

and activities and has a clearly articulated timeline or phasing for plan implementation. DCR 

RESPONSE 

a. Coordination with other projects, plans, and activities: Contains the planning processes and 

frameworks which outline local and regional plans used by the City and address resilience; 

and how they have been integrated for flood adaptation planning.  

b. Clearly articulated timeline or phasing for plan implementation: Program phases clearly 

articulated and described in detail—Impact assessment, Adaptation research, Strategy 

development, and Long-term implementation. 

 

5. Element 5:  Is based on the best available science, and incorporates climate change, sea level 

rise, storm surge (where appropriate), and current flood maps. 

a. Technically backed water-resources analysis, sea level rise projections, storm surge, and 

climate change incorporated into strategic approach.  

VA DCR looks forward to working with you as you work to make Virginia Beach a more resilient 

community.  If you have questions or need additional assistance, please contact us at 

cfpf@dcr.virginia.gov.  Again, thank you for your interest in the Community Flood Preparedness Fund. 

 

 

Sincerely, 

   

 

 

Wendy Howard Cooper, Director 

Dam Safety and Floodplain Management 

 

 

 

cc: Darryl Glover, DCR 

mailto:cfpf@dcr.virginia.gov
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3. Authorization to request funding from the Fund 
from governing body or chief executive of the local 

government 
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4. Virginia Beach Floodplain Administrator Support 
Letter 

 
 

 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 

DEPARTMENT OF PLANNING & COMMUNITY DEVELOPMENT  
PHONE (757) 385-4621 
FAX (757) 385-5667 
VA Relay Number TTY:  711 

2875 SABRE STREET, SUITE 500 
VIRGINIA BEACH, VA   23452-7385 

 

 

 
March 31, 2022 
 
Wendy Howard Cooper  
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 
 
RE: Community Flood Preparedness Fund – Marsh Terrace Creation, Back Bay 

Dear Ms. Cooper, 
 
The proposed project is located in both open water and a Federal Emergency 
Management Agency (FEMA) mapped Special Flood Hazard Area (SFHA). Hydraulic 
modeling analysis identified Bonney Cove as a location where marsh restoration has the 
potential to reduce the propagation of floodwater through key pathways within Back Bay. 
This project aims to stabilize two critically eroding marsh islands that serve as a key flood 
pathway into northern Back Bay, promote the growth of aquatic vegetation, and provide 
flood risk reduction benefits to communities in the surrounding area. Within the two 
census block groups that would benefit from this project, there are 113 repetitive loss and 
severe repetitive loss properties. 
 
If I can provide any further information or assistance, please call me at 757-385-4621, or 
e-mail me at wmcnamar@vbgov.com. 
 
Sincerely, 
 
 
 
Whitney McNamara, CFM 
Floodplain Administrator and CRS Coordinator 
 
 

mailto:wmcnamar@vbgov.com
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5. Copy of the Current Floodplain Ordinance 

 
 
 
 

 
 
 
 
 
 
 

 



1 
 

ORD-3685 
 
AN ORDINANCE TO AMEND SECTIONS 1.1, 1.2, 1.3, 1 
1.8, 2.1, 2.2, 2.3, 2.4, 2.8, 2.11, 3.1, 4.1, 4.2, 4.3, 4.4, 2 
4.6, 4.8, 4.9, 4.10, 5.1, 6.1, AND 6.3 OF APPENDIX K, 3 
FLOODPLAIN ORDINANCE OF THE CITY CODE 4 
PERTAINING TO HOUSEKEEPING THE DELETION OF 5 
PUBLIC WORKS REQUIREMENTS AND THE 6 
ADDITION OF A COASTAL A ZONE AND A COASTAL 7 
HIGH HAZARD ZONE 8 

 9 
Sections Amended: 1.1, 1.2, 1.3, 1.8, 2.1, 2.2, 2.3, 10 
2.4, 2.8, 2.11, 3.1, 4.1, 4.2, 4.3, 4.4, 4.6, 4.8, 4.9, 11 
4.10, 5.1, 6.1, and 6.3 of Appendix K, Floodplain 12 
Ordinance 13 

 14 
WHEREAS, the public necessity, convenience, general welfare and good zoning 15 

practice so require;  16 
 17 
BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF VIRGINIA 18 

BEACH, VIRGINIA: 19 
 20 
 That Sections 1.1, 1.2, 1.3, 1.8, 2.1, 2.2, 2.3, 2.4, 2.8, 2.11, 3.1, 4.1, 4.2, 4.3, 4.4, 21 
4.6, 4.8, 4.9, 4.10, 5.1, 6.1, and 6.3 of Appendix K, Floodplain Ordinance is hereby 22 
amended and reordained to read as follows: 23 
 24 
APPENDIX K FLOODPLAIN ORDINANCE 25 
  26 
ARTICLE I. GENERAL PROVISIONS 27 
  28 
Sec. 1.1. Statutory authorization and purpose. 29 
 30 
A. This ordinance is adopted pursuant to the authority granted to localities by Code 31 

of Virginia § 10.1-600 et seq 15.2-984.  32 
 33 
B. The city council finds the purpose of these provisions is to prevent the loss of life 34 

and property, the creation of health and safety hazards, the disruption of 35 
commerce and governmental services, the extraordinary and unnecessary 36 
expenditure of public funds for flood protection and relief, and the impairment of 37 
the tax base by:  38 

 39 
1. Regulating uses, activities, and development that, alone or in combination 40 

with other existing or future uses, activities, and development, will cause 41 
unacceptable increases in flood heights, velocities, and frequencies;  42 

 43 
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2. Restricting or prohibiting certain uses, activities, and development from 44 
locating within districts subject to flooding;  45 

3. Requiring all uses, activities, and developments that do occur in flood-46 
prone districts be protected or flood-proofed against flooding and flood 47 
damage;  48 

 49 
4. Protecting individuals from buying land and structures that are unsuited for 50 

intended purposes because of flood hazards; and  51 
 52 

5. Acknowledging that the tide data over the last one hundred (100) years 53 
shows that Virginia Beach is facing an increased danger of flooding 54 
caused by both sea level rise and subsidence and has adopted the Sea 55 
Level Wise Adaptation Report as part of the Comprehensive Plan. 56 

 57 
Sec. 1.2. Applicability. 58 
 59 
These provisions shall apply to all privately and publicly owned lands within the 60 
jurisdiction of the City of Virginia Beach and identified as areas of special flood hazard 61 
at risk of flooding by the City of Virginia Beach or shown according to on the Flood 62 
Insurance Rate Map (FIRM) or included on the flood insurance study (FIS) that is are 63 
provided to the City of Virginia Beach by the Federal Emergency Management Agency 64 
(FEMA) and dated January 16, 2015 or identified as floodplains subject to special 65 
restrictions in section 4.10 of this ordinance. 66 
 67 
Sec. 1.3. Definitions. 68 
 69 
 . . . . 70 
 71 
 City manager. The City Manager of the City of Virginia Beach, or his designees.  72 
 73 
 Design Flood Elevation (regulatory flood protection elevation). The base flood 74 
elevation plus the freeboard required by this ordinance. 75 
 76 
 . . . .  77 
 78 

Recreational vehicle. A vehicle that is:  79 
 80 

1. Built on a single chassis;  81 
2. Four hundred (400) square feet or less when measured at the largest 82 

horizontal projection;  83 
3. Designed to be self-propelled or permanently towable by a light duty truck; 84 

and  85 
4. Designed primarily not for use as a permanent dwelling but as temporary 86 

living quarters for recreational camping, travel, or seasonal use.  87 
 88 
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Regulatory flood protection elevation (design flood elevation). The base flood 89 
elevation plus the freeboard required by this ordinance. 90 

 91 
. . . . 92 
 93 

Sec. 1.8. Penalty for violations. 94 
 95 
Any person who fails to comply with any of the requirements or provisions of this 96 

ordinance or directions of the dDirectors of pPlanning or public works or any authorized 97 
employee of the City of Virginia Beach shall be guilty of the appropriate violation and 98 
subject to the penalties therefore. Any violation of the provision of this ordinance shall 99 
be punishable by a fine of not more than one hundred dollars ($100.00). Each person 100 
shall be deemed guilty of a separate offense for each and every day or portion thereof 101 
during which any violation of any of the provisions of this ordinance is committed.  102 
 103 

The Virginia Uniform Statewide Building Code (VA USBC) addresses building 104 
code violations and the associated penalties in section 104 and section 115 VA USBC § 105 
104 and § 115. Violations and associated penalties of the Zoning Ordinance for the City 106 
of Virginia Beach are addressed in § 104 of the Zoning Ordinance.  107 
 108 

In addition to the above penalties, all other actions are hereby reserved, including 109 
an action in equity for the proper enforcement of this ordinance. The imposition of a fine 110 
or penalty for any violation of, or noncompliance with, this ordinance shall not excuse 111 
the violation or noncompliance or permit it to continue, and all such persons shall be 112 
required to correct or remedy such violations within a reasonable time. Any structure 113 
constructed, reconstructed, enlarged, altered, or relocated in noncompliance with this 114 
ordinance may be declared by the City of Virginia Beach to be a public nuisance and 115 
abatable as such. Flood insurance may be withheld from structures constructed in 116 
violation of this ordinance. 117 

 118 
ARTICLE II. ADMINISTRATION 119 
  120 
Sec. 2.1. Designation of the floodplain administrator. 121 
 122 
The City Manager of the City of Virginia Beach is hereby appointed the floodplain 123 
administrator to administer and implement this ordinance. The floodplain administrator 124 
has delegated the duties and responsibilities set forth in this ordinance to the 125 
departments of public works and planning, as specified below Department of Planning 126 
and Community Development. 127 
 128 
Sec. 2.2. Duties and responsibilities of the department of public works floodplain 129 
administrator or his designee. 130 
 131 

The duties and responsibilities of the department of public works floodplain 132 
administrator of his designee shall include but are not limited to:  133 
 134 
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A. Interpreting floodplain boundaries and providing available base flood 135 
elevation and flood hazard information;  136 

 137 
B. Verifying that applicants proposing an alteration of a watercourse have 138 

notified adjacent communities, the department of conservation and 139 
recreation (division of dam safety and floodplain management), and other 140 
appropriate agencies (Virginia Department of Environmental Quality 141 
(VADEQ), United States Army Corps of Engineers (USACE), etc.) and 142 
have submitted copies of such notifications to FEMA;  143 

 144 
C. Advising applicants for new construction or substantial improvement of 145 

structures that are located within an area of the coastal barrier resources 146 
system established by the Coastal Barrier Resources Act that Federal 147 
flood insurance is not available on such structures; areas subject to this 148 
limitation are shown on FIRMs as coastal barrier resource system areas or 149 
otherwise protected areas;  150 

 151 
D. Submitting to FEMA, or requiring applicants to submit to FEMA, data and 152 

information necessary to maintain FIRMs, including hydrologic and 153 
hydraulic engineering analyses prepared by or for the city, within six (6) 154 
months after such data and information becomes available if the analyses 155 
indicate changes in base flood elevations;  156 

 157 
E. Maintaining and permanently keeping records that are necessary for the 158 

administration of these regulations, including: 159 
 160 

1. flood Flood insurance studies, FIRMs (including historic studies and 161 
maps and current effective studies and maps) and letters of map change; 162 
and 163 
 164 
2.  Documentation supporting issuance and denial of permits, Elevation 165 
Certificates, documentation of the elevation (in relation to the datum on 166 
the FIRM) to which structures have been floodproofed, inspection records, 167 
other required design certifications, variances, and records of enforcement 168 
actions taken to correct violations of these regulations. 169 

 170 
F. Notifying FEMA when the corporate boundaries of the City of Virginia 171 

Beach have been modified and:  172 
 173 

1. Providing a map that clearly delineates the new corporate 174 
boundaries or the new area for which the authority to regulate 175 
pursuant to this ordinance has either been assumed or relinquished 176 
through annexation; and  177 

 178 
2. If the FIRM for any annexed area includes SFHAs that have flood 179 

zones with regulatory requirements that are not set forth in this 180 
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ordinance, prepare amendments to this ordinance to adopt the 181 
FIRM and appropriate requirements, and submit the amendments 182 
to the city council for adoption; such adoption shall take place at the 183 
same time as or prior to the date of annexation and a copy of the 184 
amended ordinance shall be provided to the department of 185 
conservation and recreation (division of dam safety and floodplain 186 
management) and FEMA.  187 

 188 
G. Upon the request of FEMA, completing and submitting a report concerning 189 

participation in the NFIP, which may request information regarding the 190 
number of buildings in the SFHA, the number of permits issued for 191 
development in the SFHA, and the number of variances issued for 192 
development in the SFHA. 193 

 194 
H. Reviewing applications for permits to determine whether proposed 195 

activities will be located in the SFHA;  196 
 197 
I. Reviewing applications to determine whether proposed activities will be 198 

reasonably safe from flooding and requiring new construction and 199 
substantial improvements to meet the requirements of this ordinance;  200 

 201 
J. Reviewing applications to determine whether all necessary permits have 202 

been obtained from the federal, state, or local agencies from which prior or 203 
concurrent approval is required; in particular, permits from state agencies 204 
for any construction, reconstruction, repair, or alteration of a dam, 205 
reservoir, or waterway obstruction (including bridges, culverts, structures), 206 
any alteration of a watercourse, or any change of the course, current, or 207 
cross section of a stream or body of water, including any change to the 208 
SFHAs of free-flowing non-tidal waters of the state;  209 

 210 
K. Approving applications and issuing permits to develop in flood hazard 211 

areas if the provisions of this ordinance have been met, or disapproving 212 
applications if the provisions of this ordinance have not been met;  213 

 214 
L. Granting administrative variances pursuant to section 6.1 of this 215 

ordinance;  216 
 217 
M. Inspecting, or causing to be inspected, buildings, structures, and other 218 

development for which permits have been issued to determine compliance 219 
with this ordinance or to determine if non-compliance has occurred or 220 
violations have been committed;  221 

 222 
N. Reviewing elevation certificates and requiring incomplete or deficient 223 

certificates to be corrected;  224 
 225 
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O. Maintaining and permanently keeping documentation supporting the 226 
issuance and denial of permits, elevation certificates, documentation of 227 
the elevation (in relation to the datum on the FIRM) to which structures 228 
have been flood proofed, and other required design certifications, 229 
variances, and records of enforcement actions taken to correct violations 230 
of this ordinance;  231 

 232 
P. Enforcing the provisions of this ordinance, investigating violations, issuing 233 

notices of violations or stop work orders, and requiring permit holders to 234 
take corrective action;  235 

 236 
Q. Advising the city council regarding the intent of this ordinance and, for 237 

each application for a variance, preparing a staff report and 238 
recommendation; and  239 

 240 
R. Administering the requirements related to proposed work on existing 241 

buildings:  242 
 243 

1. Making determinations as to whether buildings and structures that 244 
are located in flood hazard areas and that are damaged by any 245 
cause have been substantially damaged; and  246 

 247 
2. Making reasonable efforts to notify owners of substantially 248 

damaged structures of the need to obtain a permit to repair, 249 
rehabilitate, or reconstruct, and prohibit the non-compliant repair of 250 
substantially damaged buildings except for temporary emergency 251 
protective measures necessary to secure a property or stabilize a 252 
building or structure to prevent additional damage. 253 

 254 
S. Undertaking, as determined appropriate by the floodplain administrator 255 

due to the circumstances, other actions that may include but are not 256 
limited to: issuing press releases, public service announcements, and 257 
other public information materials related to permit requests and repair of 258 
damaged structures; coordinating with other federal, state, and local 259 
agencies to assist with substantial damage determinations; providing 260 
owners of damaged structures information related to the proper repair of 261 
damaged structures in SFHAs; and assisting property owners with 262 
documentation necessary to file claims for increased cost of compliance 263 
coverage under National Flood Insurance Program (NFIP) flood insurance 264 
policies; and  265 

 266 
T. It is the duty of the city floodplain administrator to take into account flood, 267 

mudslide, and flood-related erosion hazards, to the extent that they are 268 
known, in all official actions relating to land management and use 269 
throughout the entire jurisdictional area of the city, whether or not those 270 
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hazards have been specifically delineated geographically (e.g., via 271 
mapping or surveying). 272 
 273 

Sec. 2.3. Duties and responsibilities of the department of planning. Reserved. 274 
 275 

The duties and responsibilities of the department of planning shall include but are 276 
not limited to:  277 
 278 

A. Reviewing applications for permits to determine whether proposed 279 
activities will be located in the SFHA;  280 

 281 
B. Reviewing applications to determine whether proposed activities will be 282 

reasonably safe from flooding and requiring new construction and 283 
substantial improvements to meet the requirements of this ordinance;  284 

 285 
C. Reviewing applications to determine whether all necessary permits have 286 

been obtained from the federal, state, or local agencies from which prior or 287 
concurrent approval is required; in particular, permits from state agencies 288 
for any construction, reconstruction, repair, or alteration of a dam, 289 
reservoir, or waterway obstruction (including bridges, culverts, structures), 290 
any alteration of a watercourse, or any change of the course, current, or 291 
cross section of a stream or body of water, including any change to the 292 
SFHAs of free-flowing non-tidal waters of the state;  293 

 294 
D. Approving applications and issuing permits to develop in flood hazard 295 

areas if the provisions of this ordinance have been met, or disapproving 296 
applications if the provisions of this ordinance have not been met;  297 

 298 
E. Granting administrative variances pursuant to section 6.1 of this 299 

ordinance;  300 
 301 

F. Inspecting, or causing to be inspected, buildings, structures, and other 302 
development for which permits have been issued to determine compliance 303 
with this ordinance or to determine if non-compliance has occurred or 304 
violations have been committed;  305 

 306 
G. Reviewing elevation certificates and requiring incomplete or deficient 307 

certificates to be corrected;  308 
 309 

H. Maintaining and permanently keeping documentation supporting the 310 
issuance and denial of permits, elevation certificates, documentation of 311 
the elevation (in relation to the datum on the FIRM) to which structures 312 
have been flood proofed, and other required design certifications, 313 
variances, and records of enforcement actions taken to correct violations 314 
of this ordinance;  315 

 316 
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I. Enforcing the provisions of this ordinance, investigating violations, issuing 317 
notices of violations or stop work orders, and requiring permit holders to 318 
take corrective action;  319 

 320 
J. Advising the city council regarding the intent of this ordinance and, for 321 

each application for a variance, preparing a staff report and 322 
recommendation; and  323 

 324 
K. Administering the requirements related to proposed work on existing 325 

buildings:  326 
 327 
1. Making determinations as to whether buildings and structures that 328 

are located in flood hazard areas and that are damaged by any 329 
cause have been substantially damaged; and  330 

2. Making reasonable efforts to notify owners of substantially 331 
damaged structures of the need to obtain a permit to repair, 332 
rehabilitate, or reconstruct, and prohibit the non-compliant repair of 333 
substantially damaged buildings except for temporary emergency 334 
protective measures necessary to secure a property or stabilize a 335 
building or structure to prevent additional damage. 336 

 337 
Sec. 2.4. Shared duties and responsibilities. Reserved. 338 
 339 

The duties and responsibilities shared by the departments of public works and 340 
Planning shall include but are not limited to:  341 
 342 

A. Undertaking, as determined appropriate by the floodplain administrator 343 
due to the circumstances, other actions that may include but are not 344 
limited to: issuing press releases, public service announcements, and 345 
other public information materials related to permit requests and repair of 346 
damaged structures; coordinating with other federal, state, and local 347 
agencies to assist with substantial damage determinations; providing 348 
owners of damaged structures information related to the proper repair of 349 
damaged structures in SFHAs; and assisting property owners with 350 
documentation necessary to file claims for increased cost of compliance 351 
coverage under National Flood Insurance Program (NFIP) flood insurance 352 
policies; and  353 

 354 
B. It is the duty of the city floodplain administrator to take into account flood, 355 

mudslide, and flood-related erosion hazards, to the extent that they are 356 
known, in all official actions relating to land management and use 357 
throughout the entire jurisdictional area of the city, whether or not those 358 
hazards have been specifically delineated geographically (e.g., via 359 
mapping or surveying). 360 

 361 
. . . . 362 
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 363 
Sec. 2.8. Interpretation of district boundaries. 364 
 365 

Initial interpretations of the boundaries of the floodplain districts shall be made by 366 
the floodplain administrator. Should a dispute arise concerning the boundaries of any of 367 
the districts, the city council shall make the necessary determination. The person 368 
questioning or contesting the location of the district boundary shall be given a 369 
reasonable opportunity to present his case to the city council and to submit his own 370 
technical evidence if he so desires a surveyor shall provide either an elevation 371 
certificate or recent survey showing topographic elevations and delineating the Special 372 
Flood Hazard Area. 373 

 374 
. . . . 375 
 376 

Sec. 2.11. Appeals to decisions made by the floodplain administrator. 377 
 378 

It is further provided that any decision of the floodplain administrator or his 379 
designee may be modified, reversed, or affirmed by the city council upon appeal by any 380 
aggrieved party to such decision, if such appeal is filed with the floodplain administrator 381 
within thirty (30) days of such decision through the application for a Floodplain Variance 382 
outlined in Section VI of this ordinance. 383 

 384 
ARTICLE III. ESTABLISHMENT OF FLOODPLAIN DISTRICTS 385 
  386 
Sec. 3.1. Description of floodplain districts. 387 
 388 
A. Special flood hazard areas (SFHA). The SFHAs shall include land in the 389 

floodplain subject to a one (1) percent or greater chance of being flooded in any 390 
given year. The basis for the delineation of these districts shall be the FIS and 391 
the FIRM for the City of Virginia Beach prepared by FEMA, Federal Insurance 392 
Administration, dated January 16, 2015, and any subsequent revisions or 393 
amendments thereto.  394 

 395 
The boundaries of the SFHAs are established as shown on the FIRM, which is declared 396 
to be a part of this ordinance and shall be kept on file at the City of Virginia Beach 397 
Department of Public Works Planning and Community Development, and include the 398 
following districts:  399 
 400 

1. The Floodway District is in an AE Zone and is delineated, for the purposes 401 
of this ordinance, using the criterion that certain areas within the floodplain 402 
must be capable of carrying the waters of the one (1) percent annual 403 
chance flood without increasing the water surface elevation of that flood 404 
more than one (1) foot at any point. The areas included in this district are 405 
specifically defined in Table 7 of the above-referenced FIS and shown on 406 
the accompanying FIRM.  407 

 408 
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2. The AE or AH Zones on the FIRM accompanying the FIS shall be those 409 
areas for which one (1) percent annual chance flood elevations have been 410 
provided and the floodway has not been delineated.  411 

 412 
3. The A Zone on the FIRM accompanying the FIS shall be those areas for 413 

which no detailed flood profiles or elevations are provided, but the one (1) 414 
percent annual chance floodplain boundary has been approximated.  415 

 416 
4. The AO Zone on the FIRM accompanying the FIS shall be those areas of 417 

shallow flooding identified as AO on the FIRM.  418 
 419 

5. Reserved.  The Coastal A Zone on the FIRM accompanying the FIS shall 420 
be those areas labeled as AE and are located seaward of the limit of 421 
moderate wave action (LiMWA) line. 422 

 423 
6. The VE or V Zones on FIRMs accompanying the FIS shall be those areas 424 

that are known as coastal high hazard areas, extending from offshore to 425 
the inland limit of a primary frontal dune along an open coast and any 426 
other area subject to high velocity wave action from storm or seismic 427 
sources.  428 

 429 
B. Floodplain subject to special restrictions Local Flood Hazard Areas. The City of 430 

Virginia Beach may identify and regulate local flood hazard or ponding areas that 431 
are not delineated on the FIRM. These areas are identified in section 4.10 and 432 
may be delineated on a map using best available topographic data and locally 433 
derived information such as flood of record, historic high water marks, or 434 
approximate study methodologies identified as follows:. 435 

 436 
a. Other areas of flood risk. The X and the X(Shaded) Zone on the FIRM where 437 

the City of Virginia Beach Stormwater Master Plan has identified areas, 438 
outside SFHAs delineated on the FIRM, that area susceptible to flooding. The 439 
most recent updated version of the modeling shall be used to identify areas 440 
that are likely to experience flooding. 441 

 442 
b. Floodplain Subject to Special Restrictions. The Floodplain Subject to Special 443 

Restrictions is identified in section 4.10 and includes areas in the southern 444 
part of the city which are characterized by wind tides, low topography, and 445 
poorly draining soils. 446 

 447 
ARTICLE IV. FLOODPLAIN DISTRICT PROVISIONS 448 
  449 
Sec. 4.1. Permit and application requirements. 450 
 451 
 . . . .  452 
 453 
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B. Site plans and permit applications. All applications for development within any 454 
floodplain district and all building permits issued within the any floodplain district 455 
shall incorporate the following information:  456 

 457 
1. For any addition, conversion of any non-habitable space to habitable space, 458 

or the construction or installation of a new accessory structure that requires a 459 
building permit. 460 

 461 
a. A physical survey, performed after the effective date of the FIRM that: 462 

 463 
i. accurately depicts current improvements on the property; 464 
ii. provides a flood zone determination and BFE or flood depth at the 465 

stie; and 466 
iii. delineates the location of the flood zones on the property. 467 

 468 
b. For structures located in the SFHA delineated on the FIRM, a current 469 

elevation certificate sealed by a licensed design professional. 470 
 471 

2. For new construction and any substantial improvement of the principal 472 
structure: 473 

 474 
a. a proposed site plan sealed by a registered design professional that 475 

provides: 476 
 477 

1i. The elevation of the base flood at the site;  478 
 479 

2ii. The elevation of the lowest floor (including basement) or, in V Zones, 480 
the lowest horizontal structural member;  481 

 482 
3iii. For structures to be flood-proofed (non-residential only), the elevation 483 

to which the structure will be flood-proofed; and  484 
 485 

4iv. Topographic information showing existing and proposed ground 486 
elevations. 487 

 488 
Sec. 4.2. General standards. 489 
 490 
 . . . .  491 
 492 

5. Electrical, heating, ventilation, plumbing, air conditioning equipment, and 493 
other service facilities, including duct work, shall be designed and/or 494 
located so as to prevent water from entering or accumulating within the 495 
components during conditions of flooding or above the design flood 496 
elevation.  497 

 498 
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6. New and replacement water supply systems shall be designed to minimize 499 
or eliminate infiltration of flood waters into the system.  500 

 501 
7. New and replacement sanitary sewage systems shall be designed to 502 

minimize or eliminate infiltration of flood waters into the systems and 503 
discharges from the systems into flood waters.  504 

 505 
8. On-site waste disposal systems shall be located and constructed to avoid 506 

impairment to them or contamination from them during flooding.  507 
 508 

9. No use shall be permitted if such use will increase the amounts of 509 
potentially damaging materials, including those likely to be injurious to 510 
health, that might be transported in floods.  511 

 512 
10. For properties located in SFHAs delineated on the FIRM, an elevation 513 

certificate and, if applicable, a flood-proofing certificate shall be provided 514 
to the Floodplain Administrator prior to any foundation inspection, final 515 
inspections, and the issuance of any certificates of occupancy, in order to 516 
assure compliance with these floodplain regulations. 517 

 518 
11. Prior to any proposed alteration or relocation of any channels or of any 519 

watercourse or stream within the city, a permit shall be obtained from the 520 
USACE, VADEQ, the Virginia Marine Resources Commission, and the 521 
Wetlands Board through the joint permit application process. Furthermore, 522 
notification of the proposal shall be given by the applicant to all affected 523 
adjacent jurisdictions, the department of conservation and recreation 524 
(division of dam safety and floodplain management), other required 525 
agencies, and FEMA. 526 

 527 
12. The flood carrying capacity within an altered or relocated portion of any 528 

watercourse shall be maintained. 529 
 530 
B. In all SFHAs, the following additional provisions shall apply:  531 
 532 

1. Prior to any proposed alteration or relocation of any channels or of any 533 
watercourse or stream, within the city a permit shall be obtained from the 534 
USACE, VADEQ, the Virginia Marine Resources Commission, and the 535 
Wetlands Board through the joint permit application process. Furthermore, 536 
notification of the proposal shall be given by the applicant to all affected 537 
adjacent jurisdictions, the department of conservation and recreation 538 
(division of dam safety and floodplain management), other required 539 
agencies, and FEMA.  540 

 541 
2. The flood carrying capacity within an altered or relocated portion of any 542 

watercourse shall be maintained.  543 
 544 
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3. Sand dunes, barrier beaches, and other natural protective barriers shall 545 
remain intact to provide protection against wind, waves, and erosion 546 
drainage. Any person who desires to use or alter any coastal primary sand 547 
dune, other than for the purpose of conducting the activities specified in 548 
section 1602 of the Zoning Ordinance of the City of Virginia Beach, shall 549 
first obtain a permit from the USACE, VADEQ, the Virginia Marine 550 
Resources Commission, and the Wetlands Board through the joint permit 551 
application process. 552 

 553 
Sec. 4.3. Elevation and construction requirements. 554 
 555 

In all SFHAs where base flood elevations have been provided in the FIS or 556 
generated by a licensed professional in accordance with section 4.6 of this ordinance 557 
floodplain districts, with the exception of Coastal A and Coastal High Hazard (VE) 558 
zones, the following provisions shall apply:  559 
 560 

A. Residential construction requirements. New construction or substantial 561 
improvement of any residential structure or manufactured home in Zones 562 
AE, AH, and A with detailed base flood elevations shall have the lowest 563 
floor, including basement, elevated to a minimum of two (2) feet above the 564 
base flood level. The lowest flood, including basement, shall be set to the 565 
higher of the following: 566 

 567 
i. A minimum of two (2) feet above the base flood elevation 568 

established on the most recent FIRM or by the most recent FIS or, 569 
 570 

ii. A minimum of one (1) foot above the 100-year HGL elevation 571 
measured at the nearest existing or proposed public drainage 572 
structure or BMP, in the City Stormwater Master Plan. 573 

 574 
B. Non-residential construction requirements. New construction or substantial 575 

improvement of any commercial, industrial, or non-residential building or 576 
manufactured home shall have the lowest floor, including basement, 577 
elevated as minimum of two (2) feet above the base flood level 578 
established in Section 4.3 A of this ordinance. Buildings located in AE or 579 
AH Zones may be flood-proofed in lieu of being elevated provided that all 580 
areas of the building components below the elevation corresponding to the 581 
base flood elevation plus a minimum of two (2) feet freeboard design flood 582 
elevation are watertight with walls substantially impermeable to the 583 
passage of water, and use structural components having the capability of 584 
resisting hydrostatic and hydrodynamic loads and the effect of buoyancy. 585 
A professional engineer or architect licensed by the Commonwealth of 586 
Virginia shall certify that the standards of this subsection are satisfied. 587 
Such certification, including the specific elevation (in relation to NAVD88) 588 
to which such structures are flood proofed, shall be maintained by the 589 
building official.  590 
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 591 
C. Space below the lowest floor requirements. In Zones A, AE, AH, and AO, 592 

fFully enclosed areas of new construction or substantially improved 593 
existing structures that are below the regulatory design flood protection 594 
elevation shall:  595 

 596 
1. Not be designed or used for human habitation, but shall only be 597 

used for parking of vehicles, building access, or limited storage of 598 
maintenance equipment used in connection with the premises. 599 
Access to the enclosed area shall be the minimum necessary to 600 
allow for parking of vehicles (garage door), limited storage of 601 
maintenance equipment (standard exterior door), or entry to the 602 
living area (stairway or elevator).  603 

 604 
2. Be constructed entirely of flood resistant materials below the 605 

regulatory design flood protection elevation.  606 
 607 

3. Space below the lowest floor of SFHAs delineated on the FIRM 608 
shall Iinclude measures to automatically equalize hydrostatic flood 609 
forces on walls by allowing for the entry and exit of floodwaters. To 610 
meet this requirement, the openings shall either be certified by a 611 
professional engineer or architect licensed by the Commonwealth 612 
of Virginia or meet or exceed the following minimum design criteria: 613 

 614 
. . . .  615 
 616 

Sec. 4.4. Floodway requirements. 617 
 618 
 . . . .  619 
 620 

B. The placement of new or replacement manufactured homes (mobile 621 
homes) is prohibited.  622 

 623 
C. The following uses and structures may be permitted in the floodway 624 

district, subject to the requirements of articles III, IV, V, and VI of this 625 
ordinance:  626 

 627 
1. Public and private outdoor recreational facilities;  628 

 629 
2. Agricultural uses, including farming, grazing, and the raising of poultry or 630 

livestock; provided, that poultry or livestock shall not be housed within five 631 
hundred (500) feet of any residential, apartment, or hotel district;  632 

 633 
3. Open uses, such as public and private roadways, off street parking, or 634 

loading and unloading areas related to uses in adjoining districts;  635 
 636 
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4. Commercial mining, soil removal, and sand pits subject to regulations 637 
applicable to extractive industries as set forth in the conditional use 638 
provisions of the Zoning Ordinance of the City of Virginia Beach;  639 

 640 
5. Public improvements, such as dams, levees and channel improvements, 641 

and utilities installations and substations, including temporary storage of 642 
materials, except flammable, toxic or noxious materials, and temporary 643 
location of maintenance installations; and  644 

 645 
6. Uses and structures customarily accessory and clearly incidental and 646 

subordinate to uses listed above, including in connection with agricultural 647 
uses; roadside stands for the sale of agricultural products produced on the 648 
premises; provided that:  649 

 650 
a. Only one (1) such stand shall be permitted per lot;  651 

 652 
b. No such stand shall exceed five hundred (500) square feet in floor 653 

area; and  654 
 655 

c. No such stand on the street frontage shall be erected within twenty 656 
(20) feet of the property line. 657 

 658 
. . . .  659 
 660 

Sec. 4.6. A Zone requirements. 661 
 662 
 . . . .  663 
 664 

B. The floodplain administrator reserves the right to require a hydrologic and 665 
hydraulic analysis for any development and to determine the base flood 666 
elevation. When such base flood elevation data is utilized, the lowest floor 667 
shall be elevated to minimum of two (2) feet above the base flood level. 668 
During the permitting process, the floodplain administrator shall obtain:  669 

 670 
1. The elevation of the lowest floor (including the basement) of all new 671 

and substantially improved structures; and  672 
 673 

2. If the structure has been flood-proofed in accordance with the 674 
requirements of this ordinance, the elevation (in relation to 675 
NAVD88) to which the structure has been flood-proofed.  676 

 677 
C. When the data is not available from any source, the lowest floor of the 678 

structure shall be elevated to not less than two (2) feet above the highest 679 
adjacent grade. 680 

 681 
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Sec. 4.8. Reserved X and X(Shaded) Zone requirements. (Other Areas of Flood 682 
Risk). 683 
 684 

A. Residential construction requirements. The lowest floor, including 685 
basements, shall be set to a minimum of one (1) foot above the 100-year 686 
HGL elevation measured at the nearest existing or proposed public 687 
drainage structure or BMP, in the City Stormwater Master Plan. 688 

 689 
B. Non-residential construction requirements. New construction or substantial 690 

improvement of any commercial, industrial, or non-residential building or 691 
manufactured home shall have the lowest floor, including basement, 692 
elevated as established in Section 4.8 A of this ordinance above. Buildings 693 
may be flood-proofed in lieu of being elevated provided that all areas of 694 
the building components below the design flood elevation are watertight 695 
with walls substantially impermeable to the passage of water, and use 696 
structural components having the capability of resisting hydrostatic and 697 
hydrodynamic loads and the effect of buoyancy. A professional engineer 698 
or architect licensed by the Commonwealth of Virginia shall certify that the 699 
standards of this subsection area satisfied. Such certification, including the 700 
specific elevation (in relation to NAVD88) to which such structures are 701 
flood proofed, shall be maintained by the building official. 702 

 703 
Sec. 4.9. – Coastal High Hazard (V and VE Zone) requirements. 704 
 705 

The following provisions shall apply within V and VE Zones Coastal A Zones and 706 
Coastal High Hazard Areas:  707 
 708 

A. All new construction and substantial improvements, including to 709 
manufactured homes, shall be elevated on pilings or columns so that:  710 

 711 
1. The bottom of the lowest horizontal structural member of the lowest 712 

floor (excluding the pilings or columns) is elevated to a minimum of 713 
two three (23) feet above the base flood level elevation; and  714 

 715 
2. The pile or column foundation and structure attached thereto is 716 

anchored to resist flotation, collapse, and lateral movement due to 717 
the effects of wind and water loads acting simultaneously on all 718 
building components. Wind and water loading values shall each 719 
have a one (1) percent chance of being equaled or exceeded in any 720 
given year.  721 

 722 
B. A professional engineer or architect licensed by the Commonwealth of 723 

Virginia shall develop or review the structural design, specifications, and 724 
plans for the construction and shall certify that the design and methods of 725 
construction to be used are in accordance with accepted standards of 726 
practice for meeting the provisions of article IV, section 4.6 A. A V Zone 727 
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Design Certificate shall be submitted to Permits and Inspections with 728 
plans for a building permit. 729 

 730 
. . . .   731 

 732 
I. The man-made alteration of sand dunes, which would increase potential 733 

flood damage, is prohibited.  Sand dunes, barrier beaches, and other 734 
natural protective barriers shall remain intact to provide protection against 735 
wind, waves, and erosion drainage. Any person who desires to use or 736 
alter any coastal primary sand dune or beaches, other than for the 737 
purpose of conducting the activities specified in Article 1600, Section 1602 738 
of the Zoning Ordinance of the City of Virginia Beach, shall first obtain a 739 
permit, or authorization, from the USACE, VADEQ, the Virginia Marine 740 
Resources Commission, and the Wetlands Board through the joint permit 741 
application process. 742 

 743 
J. Manufactured homes are prohibited. 744 
 745 

Sec. 4.10. Floodplain subject to special restrictions. 746 
 747 

A. All FIRM delineated SFHAs that ultimately drain to Back Bay or the 748 
Currituck Sound located in the following areas shall be identified as a 749 
floodplain subject to special restrictions:.  750 

 751 
1. North Landing River and its tributaries south of Lynnhaven 752 

Parkway;  753 
2. West Neck Creek and its tributaries south of Shipps Corner Road, 754 

London Bridge Road, and the portion of Dam Neck Road east of its 755 
intersection with London Bridge Road; and  756 

 757 
3. Bays, creeks, lakes, guts, coves, wetlands, marshes and swamps 758 

and their tributaries comprising the Back Bay and Small Coastal 759 
South watersheds south of South Birdneck Road and east of 760 
Princess Anne Road and General Booth Boulevard.  761 

 762 
B. The following provisions shall apply within the floodplain subject to special 763 

restrictions:  764 
 765 
1. Notwithstanding any provision of this ordinance to the contrary, no 766 

filling shall be permitted, including filling with material excavated 767 
from the same floodplain except for:  768 

 769 
a. The purpose of public roadway or other similar public works 770 

construction undertaken by the Department of Public Works 771 
or Virginia Department of Transportation, or their agent for 772 
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construction. This construction includes flood protection and 773 
flood mitigation projects;  774 

 775 
b. The maintenance, alteration, or relocation of bona fide 776 

agricultural ditches, swales, or agricultural pathways or those 777 
ditches required for proper lot drainage;  778 

 779 
c. For shoreline stabilization or maintenance projects, such as 780 

riprap revetment, bulkheads, or other treatment used to 781 
stabilize and protect the banks of waterways, the city 782 
manager or his designee may approve the placement of fill 783 
provided the following criteria are met:  784 

 785 
i. A joint permit application is submitted;  786 

 787 
ii. The alignment of the stabilization structure is along 788 

the escarpment or in line with adjacent stabilization 789 
structures; and  790 

 791 
iii. If there is an existing shoreline stabilization structure, 792 

any proposed replacement structure shall be no more 793 
than six (6) inches higher than the existing structure; 794 
and 795 

 796 
iiiiv. Fill must be the minimum necessary to support the 797 

stabilization project.  798 
 799 

2. The city manager, or his designee, may approve the placement of 800 
fill provided that the following criteria are met:  801 

 802 
a. Proposed fill within the floodplain:  803 

 804 
i. Shall be mitigated to result in no decrease in flood 805 

storage volume on the site;  806 
 807 

ii. Shall be mitigated entirely on the same site that will 808 
incur the fill;  809 

 810 
iii. Shall be contiguous to the existing floodplain that is 811 

being filled; and  812 
 813 

iv. Shall be limited to the smallest amount of area and 814 
volume possible to correct irregularities within the 815 
boundary of the project.  816 

 817 
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b. The combined areas of fill and mitigation shall not exceed 818 
five (5) percent of the total area within the floodplain located 819 
on the site that will incur the fill.  820 

 821 
3. Residential dwelling structures shall not be located within the 822 

floodplains subject to special restrictions on lots created after 823 
October 23, 2001. Residential dwelling structures located in local 824 
flood hazard areas as of a SFHA and constructed prior to October 825 
23, 2001 may be expanded with attached additions to a total 826 
footprint of less than one thousand (1,000) square feet; such 827 
additions shall also comply with the requirements set forth in article 828 
V of this ordinance. 829 

 830 
. . . . 831 
 832 

ARTICLE V. EXISTING STRUCTURES IN FLOODPLAIN AREAS 833 
  834 
Sec. 5.1. Existing structures. 835 
 836 

A structure or use of a structure or premises that lawfully existed prior to the 837 
adoption of this ordinance, but which is not in conformity with this ordinance, may be 838 
continued subject to the following conditions:  839 
 840 

A. Any existing structures in the floodway area shall not be expanded or 841 
enlarged unless it has been demonstrated through hydrologic and 842 
hydraulic analyses performed in accordance with standard engineering 843 
practices that the proposed expansion or enlargement would not result in 844 
any increase in the base flood elevation.  845 

 846 
B. Any modification, alteration, repair, reconstruction, or improvement of any 847 

kind to a structure and/or use located in any floodplain areas district to an 848 
extent or amount of less than fifty (50) percent of its market value shall 849 
conform to the VA USBC and meet the freeboard height in effect at the 850 
start of construction for the original structure.  851 

 852 
C. Any modification, alteration, repair, reconstruction, or improvement of any 853 

kind to a structure and/or use, in any floodplain area district to an extent or 854 
amount of fifty (50) percent or more of its market value shall be 855 
undertaken only in full compliance with this ordinance and shall require the 856 
entire structure to conform to the VA USBC. 857 

 858 
ARTICLE VI. VARIANCES AND APPEALS 859 
  860 
Sec. 6.1. Administrative variances. 861 
 862 
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The floodplain administrator shall approve or deny an application requesting an 863 
administrative variance after receipt of a complete application. Administrative variances 864 
may only be granted for the following uses, development, or redevelopment:  865 
 866 

A. As defined in section 4.10, floodplains subject to special restrictions, for 867 
filling only.  868 

 869 
B. Any structure or use sustaining damage not caused by flood to an extent 870 

or amount of fifty (50) percent or more of its market value to allow the 871 
structure to be rebuilt to the freeboard height in effect at the start of 872 
construction for the original structure. If the structure is a pre-FIRM 873 
structure, full compliance with the current VAUSBC freeboard above the 874 
base flood elevation is required. Structures that are utilizing an approved 875 
land management plan for their on-site waste disposal may be allowed to 876 
continue the use of the land management plan as long as it is approved by 877 
the city and the health department, even for damage or destruction 878 
resulting from flood. 879 

 880 
C. As defined in section 4.8 B, X and X(Shaded) Zone requirements. (Other 881 

Areas of Flood Risk), and 4.3 A(ii) when the required finished floor is 882 
higher than the BFE plus two feet of freeboard, where the floodplain 883 
administrator, in consultation with the Development Services Center, has 884 
determined that the proposed stormwater engineering design will 885 
approximately mitigate any impacts to the finished floor of the 886 
nonresidential development. 887 

 888 
Sec. 6.3. Application process. 889 
 890 

A. Applications for variances from the requirements of this ordinance shall be 891 
made to the city council and filed with the director of planning. The fee for 892 
such applications shall be six hundred fifty dollars seven hundred eighty 893 
($650780.00). Such fee shall include all costs of notifications and 894 
advertising. Except in cases in which such fee is waived, the director shall 895 
not accept any application not accompanied by payment of the required 896 
fee. The procedure for the advertising, hearing and determination of 897 
applications for floodplain variances shall be in accordance with the 898 
requirements pertaining to applications for subdivision variances, as set 899 
forth in section 9.4 of the subdivision ordinance. In cases in which a 900 
variance application is filed by reason of a natural disaster that is the 901 
subject of a federal declaration of emergency, application and associated 902 
advertising fees shall be waived and such application shall be given 903 
expedited processing to the maximum practical extent.  904 

 905 
B. All applications shall be accompanied by the following:  906 

 907 



21 
 

1. A separate map, on a 1″ = 100′ or greater scale, identifying all 908 
proposed land disturbance, including fill and mitigation areas, and 909 
the limits of the existing and proposed SFHAs, tidal and non-tidal 910 
wetlands, Southern Rivers Watershed Management Area Buffer, 911 
and CBPA Resource Protection Area Buffer; and  912 

 913 
2. A preliminary floodplain study addressing the physical and 914 

environmental characteristics of the floodplain located on adjoining 915 
properties and in the general area. Such study shall be sufficient to 916 
show that the variance, if granted, will meet the standards defined 917 
in section 6.34 and in addition thereto, shall:  918 

 919 
a. Contain supporting data and calculations required for a 920 

Preliminary Stormwater Engineering Analysis as appropriate, 921 
given the preliminary nature of the floodplain study;  922 

 923 
b. Comply with the Public Works Design Standards Manual; 924 

and  925 
 926 

c. Be certified by a professional engineer, architect, surveyor, 927 
landscape architect or practitioner of a related field having a 928 
valid license issued by the Commonwealth of Virginia or who 929 
is exempt from licensure pursuant to applicable provisions of 930 
the Virginia Code. 931 

 
Adopted by the Council of the City of Virginia Beach, Virginia, on the 1st day of 

February, 2022. 
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Hello,
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CID515531_VirginiaBeach_CFPF-1: March Terrace Creation in Back Bay 
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All necessary application forms and required documents for each project are located within the pdfs.  Please let us know
if you have any questions or require further information.  Thank you in advance for your consideration of these projects.

 

Thanks,

Stanley

 

Stanley Smith, Jr., P.E.

 

City of Virginia Beach

Public Works Engineering

484 Viking Drive

Virginia Beach, VA 23452

(Direct) 757-385-8459 | sfsmitjr@vbgov.com
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Attachment 1 

CID515525_FairfaxCounty_CFPF-1 (Tucker) 

Appendix A: Application Form for Grant Requests for All 

Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Name of Local Government: 

Fairfax County 

Category of Grant Being Applied for (check one): 

Capacity Building/Planning 

X  Project 

Study 

NFIP/DCR Community Identification Number (CID)  515525 

If a state or federally recognized Indian tribe, Name of tribe  N/A 

Name of Authorized Official:  Bryan J. Hill, County Excutive 

Signature of Authorized Official: WO,  
Mailing Address (1):  12000 Government Center Parkway 

Mailing Address (2):  Suite 552 

City:  Fairfax State:  VA Zip:  22035 

Telephone Number: (  703) 324-2531 Cell Phone Number: ( )  N/A 

Email Address:  cexbryanhill@fairfaxcounty.gov 

Application Form CFPFI 1-A 



Contact Person (If different from authorized official):  Craig Carinci 

Mailing Address (1):  12000 Government Center Parkway 

Mailing Address (2):  Suite 449 

City:  Fairfax State:  VA Zip:  22035 

Telephone Number: ( 703 )324-5500 Cell Phone Number: ( ) N/A 

Email Address: craig.carinci@fairfaxcounty.gov  

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions? Yes No X 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

P_.< Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development. 

Wetland restoration. 
H Floodplain restoration. 
1k Construction of swales and settling ponds. 
L Living shorelines and vegetated buffers. 
Fx-  Structural floodwalls, levees, berms, flood gates, structural conveyances. 
Ix Storm water system upgrades. 
• Medium and large scale Low Impact Development (LID) in urban areas. 

Permanent conservation of undeveloped lands identified as having flood resilience value by 
Conserve Virginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

• Dam restoration or removal. 
Stream bank restoration or stabilization. 

• Restoration of floodplains to natural and beneficial function. 
I. Developing flood warning and response systems, which may include gauge installation, to 

notify residents of potential emergency flooding events. 

Application Form CFPFI 2-A 



Study Grants (Check All that Apply) 

• Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed 
flood study for an A Zone is another example. 

Studies and Data Collection of Statewide and Regional Significance. 

L Revisions to existing resilience plans and modifications to existing comprehensive and hazard. 

L Other relevant flood prevention and protection project or study. 

Capacity Building and Planning Grants  

L Floodplain Staff Capacity. 

Resilience Plan Development 

L Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 
Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 

Location of Project (Include Maps):  Fairfax County Pimmit Run Watershed - Tucker Avenue 
Neighborhood 

NFIP Community Identification Number (CIDt):(See appendix F  515525  

Application Form CFPFI 3-A 



 

  Application Form CFPF| 4-A 
 

Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________

spokha
Text Box
x

spokha
Text Box
x

spokha
Text Box
SFHA Zone A   

spokha
Text Box
51059C0166F    A map is included in the next  page

spokha
Text Box
$9,834,000

spokha
Text Box
$5,900,000
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For information and questions about this Flood Insurance Rate Map (FIRM), available products associated
with this FIRM, including historic versions, the current map date for each FIRM panel, how to order

products, or the National Flood Insurance Program (NFIP) in general, please call the
FEMA Map Information eXchange at 1-877-FEMA-MAP (1-877-336-2627) or visit the FEMA Flood
Map Service Center website at https://msc.fema.gov.  Available products may include previously

issued Letters of Map Change, a Flood Insurance Study Report, and/or digital versions of this map.
Many of these products can be ordered or obtained directly from the website.                                  

Communities annexing land on adjacent FIRM panels must obtain a current copy of the adjacent panel as well as
the current FIRM Index.  These may be ordered directly from the Flood Map Service Center at the number listed
above.

For community and countywide map dates refer to the Flood Insurance Study Report for this jurisdiction.

To determine if flood insurance is available in this community, contact your Insurance agent or call the National
Flood Insurance Program at 1-800-638-6620.                                    

Base map information shown on this FIRM was provided in digital format by the United States Department of  
Agriculture - Aerial Photography Field Office (USDA - APFO), National Agriculture Imagery Program (NAIP).    
This information was derived from digital orthophotography at a 2-foot resolution from photography dated 2019. 
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Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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Project Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50   

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as having flood resilience 

value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function.   
 Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45   

1.b. any other nature‐based approach  40    

All hybrid approaches whose end result is a nature‐based solution  35   

All other projects  25   

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 
Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  
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Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake 
Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

11. Does this project provide “community scale” benefits? 

Yes  20   

No  0   

Total Points   
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 
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Executive Summary
Fairfax County is applying for grant assistance under the Virginia Department of
Conservation and Recreation (DCR) Community Flood Preparedness Fund (CFPF) Round 3 
‘Project’ category to help mitigate flooding in the Tucker Avenue Neighborhood in McLean 
within the Dranesville Magisterial District.   The project, Tucker Avenue Neighborhood 
Stormwater Improvement, is focused on implementing a neighborhood-wide conveyance system 
that can collect stormwater flow that currently overwhelms existing roads and a limited storm 
drainage system.  

Virginia DCR approved the County’s Resilience Plan on January 10, 2022. The County has
integrated flood mitigation and resilience goals across areas of the local government, with flood 
resilience a priority addressed holistically through watershed and countywide comprehensive 
planning. The County has established requirements for development controls in the floodplain 
through zoning and the local floodplain ordinance.  In order to address recent repetitive 
floodings, the County has prepared a draft flood response plan.  The County is also developing a 
comprehensive regulated floodplain to assess and implement future projects.  

The proposed project addresses the community concerns and supports resilience goals by 
addressing the entire watershed drainage problem within the project area.

Scope of Work Narrative
The County has participated in regional efforts in the development of several regional strategies 
and plans to address resiliency, mitigation, and impacts of climate change. These are described 
below.

1. Project Information 
Background
Tucker Avenue Stormwater Neighborhood Improvement project is located in the 
Chesterfield and Chesterbrook Garden neighborhoods in Fairfax County (Map 1 below).  
These neighborhoods were built prior to the requirements for post construction 
stormwater management and very little infrastructure exists to carry the runoff from 
numerous residential lots and roadways. Infill lot development is occurring throughout 
the neighborhoods and as a result cumulative stormwater impacts are increasing across 
the drainage area.  The existing drainage systems are inadequate.  Much of the flow in the 
project area drains toward Tucker Avenue where no storm sewers or roadside ditches 
exist (Map 2).  Runoff from Chesterfield Avenue and connected roads flows through the 
back of homes in Tucker Avenue resulting in rear yard flooding.

Population
Fairfax County has a population of about 1.17 million.  The proposed project is in the 
Dranesville Magisterial District in McLean.  The project impacts 222 single family 
homes and approximately 820 residents.
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Historic Flooding Data and Hydrologic Studies
The project area has recorded multiple events of flooding in the past, most recently on 
July 8, 2019.  Map 2 below also shows the reported storm drainage issues in the project 
drainage shed (houses highlighted by yellow color).  Fifteen homes reported structural 
flooding because of the July 8, 2019, event.

Local Government Cost Share
Construction of the project is included in the County’s FY23 stormwater capital 
improvement plan (CIP) and funding for the project is available in Regulatory Program 
Support under Fund 40100 Stormwater Services in the Fairfax County Fiscal Year 2023 
budget (see Attachment 1 for the County’s stormwater budget document) 

County Floodplain Management Regulations
Fairfax County participates in the National Flood Insurance Program as well as 
Community Rating System Program (Attachment 2).  Floodplains are regulated under 
article 5104 of the County’s Zoning Ordinance.  The Zoning Ordinance is included in the 
link below:  https://online.encodeplus.com/regs/fairfaxcounty-va/doc-viewer.aspx#secid-
462

Fairfax County regulates proposed uses and disturbances in the 100-year flood inundation 
area
associated with all channels or conveyance systems that have a contributing drainage area 
of
70 acres or more.  Currently, existing floodplain boundaries and water surface elevations 
are available from several sources and a significant portion of regulated floodplain is not 
mapped. 
A separate effort of developing a comprehensive regulated floodplain map is currently 
underway.

Based on the 2010 mapping of the Special Flood Hazard Areas (SFHAs) by FEMA, the 
floodplain immediately downstream of the project area is classified as SFHA Zone-A.

Project Priority
This project was prioritized in the district as a result of numerous structural and yard 
flooding complaints. The project area is a typical residential neighborhood where homes 
were built in the 1950’s prior to floodplain regulations.   There are two properties in this 
neighborhood which are not in FEMA mapped floodplain but have reported repetitive 
flooding and multiple homes that report yard flooding.    Photos of recent flooding are 
shown in Figure 1 below. 

During a recent extreme event on July 8, 2019, severe storms were recorded by the 
County’s Contrail system.   Actual accumulation of over 3.95-inches was recorded in one 
hour.  Weather Underground recorded 3.48” within 45 minutes, and NOAA Atlas 
predicated 500-year 60-minute rainfall to be 3.98 inches.

https://online.encodeplus.com/regs/fairfaxcounty-va/doc-viewer.aspx
https://online.encodeplus.com/regs/fairfaxcounty-va/doc-viewer.aspx
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Critical Facilities
Youngblood and Barbee Streets, which provide cross neighborhood access to the 
community, flood severely at the intersection of Tucker Avenue.  During the July 8, 2019, 
event, the intersection was inundated with several feet of water due to an overwhelmed 
drainage system.

Map 1: Tucker Avenue Neighborhood location 

Map 2:  Project drainage
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Figure 1:  Community flooding July 8, 2019

2. Need for Assistance
Financial and Staff Resources
The Stormwater Services Emergency and Flood Response Projects program supports 
flood control projects for unanticipated flooding events that impact storm systems and 
structural flooding.  The program provides annual funding for scoping, design, and 
construction activities related to flood mitigation projects.  Fairfax County’s advertised 
Fiscal Year 2023 Stormwater Services budget includes $7.0 million for emergency and 
flood response projects, but there is an estimated total cost of $36.7 million for active 
flood mitigation projects (see Figure 2).  With the increase in the frequency and intensity 
of storms due to climate change, we expect the number of flood mitigation projects to 
grow and the associated project design and construction costs will extend well beyond 
what the County’s current emergency and flood response program can support.  
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Figure 2. Fiscal Year 2023 Advertised Budget- Stormwater Services Summary of 
Capital Projects

Low Income Geographic Areas
The project does not fall in a low-income geographic area.
Vulnerability Index
Based on the Vulnerability Index Mapping (Attachment 3), the project is not in a socially 
vulnerable area.
Alternatives
The project is a hybrid solution.

3. Goals and Objectives
Following are the primary goals and objectives of the project:

 Improve drainage system and reduce localized flooding and erosion by designing an 
adequate drainage system as defined in the County codes and Public Facilities Manual.   
The design will evaluate the cumulative increases in runoff from infill development based 
on existing and future buildout conditions.

 Address public safety concerns.
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 Improve water quality and stream protection.  Stormwater runoff from the drainage area 
to this unnamed tributary to Little Pimmit Run is incised and causing the stream to erode.  
The downstream Pimmit Run is listed as impaired (does not meet water quality 
standards) by Virginia Department of Environmental Quality (DEQ).  

 Use innovative, sustainable, and functional designs.
 Partner with the Virginia Department of Transportation and Fairfax County Department 

of Transportation to develop a sound, cost effective solution that can be collaboratively 
implemented and maintained.

Project details, goals and objectives, and activities are also included in the following project 
website:

https://www.fairfaxcounty.gov/publicworks/tucker-ave-stw

4. Approach, Milestones, and Deliverables
The existing conveyance system in the project drainage area is limited (Map 3 below). 
During a significant storm event the Tucker Avenue right of way serves as the overland relief 
path. 

This project will design stormwater management facilities and conveyance systems in the 
neighborhood serving a drainage area of approximately 67 acres.  A new storm sewer main 
will be constructed down Tucker Avenue, as well as improvements to the existing storm 
sewer system throughout the watershed.  Green infrastructure facilities (four) will be 
constructed in strategic locations to provide water quality, quantity, and overland relief 
benefits.  Map 4 below shows the proposed stormwater infrastructures in the project drainage 
area.  

Typically, closed stormwater conveyance systems are designed to carry the 10-year flow.  
Due to repeated flooding in this neighborhood and to build resilience, the closed conveyance 
system is being designed to accommodate the 100-year flow capacity within the pipe. 

https://gcc02.safelinks.protection.outlook.com/?url=https://www.fairfaxcounty.gov/publicworks/tucker-ave-stw&data=04%7C01%7CSajan.Pokharel@fairfaxcounty.gov%7C63a04384ecb64776104708d9e74e2d6f%7Ca26156cb5d6f41729d7d934eb0a7b275%7C0%7C0%7C637795145215537324%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0=%7C3000&sdata=DoSWEQNkEhTtvw5z1aV4iB0WeiYCNkYgvRavGzX+aBY=&reserved=0
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 Map 3:  Existing conveyance system

Map 4:  Proposed conveyance and green infrastructures system

A final design for the project is currently under review.  Coordination with utility companies 
is currently underway to relocate their lines within areas of conflicts.  The project is currently 
scheduled to go to construction in Fall of 2022.  The construction is estimated to be complete 
in two (2) years once the contractor has mobilized.
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5. Relationship to Other Projects
Fairfax County’s Pimmit Run watershed management plan identified PM9814 as a 
neighborhood project that includes the El Nido, Chesterfield, Chesterbrook Garden, and 
Grass Ridge neighborhoods.  This project was chosen from a portion of the larger project 
(PM9814) as the most severe flooding occurs in the Chesterfield and Chesterbrook Garden 
neighborhoods.   Another neighborhood project is currently in conceptual design adjacent to 
this to address flooding.  These projects are proposed to address the most severe flooding 
situations in their respective neighborhoods independent of each other.

The Pimmit Run watershed management plan can be found in the following link for the 
Middle Potomac Watershed management plan:

https://www.fairfaxcounty.gov/publicworks/stormwater/middle-potomac-watersheds

6. Maintenance Plan
Fairfax County has a dedicated maintenance program. The Maintenance and Stormwater 
Management Division (MSMD) maintains all public stormwater infrastructure and facilities.  
Since this project will be constructed by the County, it will be maintained by MSMD.

Scoring Criteria
1. Is the applicant a local government (including counties, cities, towns, municipal 

corporations, authorities, districts, commissions, or political subdivisions created by 
the General Assembly or pursuant to the Constitution or laws of the Commonwealth, 
or any combination of these or a recognized state or federal Indian tribe?
The applicant (Fairfax County) is a local jurisdiction in the Commonwealth of 
Virginia

2. Does the local government have an approved resilience plan meeting the criteria as 
established by this grant manual? Has it been attached or a link provided?
The County has an approved resilience plan (see Attachment 4)

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments?
This criterion is not applicable.  The applicant is a local jurisdiction.

4. Has the applicant provided evidence of an ability to provide the required match 
funds?
The project is included in the FY23 CIP for construction (see Attachment 1).

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding?
The main objective of this project is to reduce the flooding in the neighborhood.  The 
project has been designed to provide resiliency in the closed system to handle the 
100-year storm event.  Green infrastructure has been proposed to provide water 
quality benefits and detention.

https://www.fairfaxcounty.gov/publicworks/stormwater/middle-potomac-watersheds
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SUPPORTING DOCUMENTATION

Scope of Work Narrative
Documents Link or Attachment
Detailed map of the project area Attachment 5
FirMette of the project area Attachment 6
Historic flood damage data/image Figure 2 above
Link to the current floodplain ordinance https://online.encodeplus.com/regs/fairfaxcounty-

va/doc-viewer.aspx#secid-462
No-fund maintenance and management 
plan

Described in maintenance plan above

Copy of the current hazard mitigation 
plan

https://www.fairfaxcounty.gov/emergencymanage
ment/sites/emergencymanagement/files/assets/doc
uments/pdf/hazard%20mitigation%20plan%2010.
22.19.pdf

Copy of the current comprehensive plan https://www.fairfaxcounty.gov/planning-
development/fairfax-county-comprehensive-plan
 

Social vulnerability index score(s) for the 
project area from ADAPT VA’s Virginia 
Vulnerability Viewer

Attachment 3

Completed Scoring Criteria Sheet 
Appendix B, C, D

Included above as Appendix D

https://online.encodeplus.com/regs/fairfaxcounty-va/doc-viewer.aspx
https://online.encodeplus.com/regs/fairfaxcounty-va/doc-viewer.aspx
https://www.fairfaxcounty.gov/emergencymanagement/sites/emergencymanagement/files/assets/documents/pdf/hazard%20mitigation%20plan%2010.22.19.pdf
https://www.fairfaxcounty.gov/emergencymanagement/sites/emergencymanagement/files/assets/documents/pdf/hazard%20mitigation%20plan%2010.22.19.pdf
https://www.fairfaxcounty.gov/emergencymanagement/sites/emergencymanagement/files/assets/documents/pdf/hazard%20mitigation%20plan%2010.22.19.pdf
https://www.fairfaxcounty.gov/emergencymanagement/sites/emergencymanagement/files/assets/documents/pdf/hazard%20mitigation%20plan%2010.22.19.pdf
https://www.fairfaxcounty.gov/planning-development/fairfax-county-comprehensive-plan
https://www.fairfaxcounty.gov/planning-development/fairfax-county-comprehensive-plan
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Budget Narrative

Estimated total project cost: $9,834,000 
Encumbered: $1,897,964
Design & Construction Administration: $1,482,000
Land Acquisition: $211,465
Utilities: $204,499

Un-encumbered:
FFX Water relocation: $540,123
Construction:  $7,395,913

See Attachment 7 for the project encumbrances and Attachment 8 for the construction estimate.

Amount of funds requested from the Fund: $5,900,000
This is the total amount of any grant assistance sought from the Fund. 100% of this grant will be
applied to the construction of the project. 

Amount of cash funds available (for construction): $2,037,000
Fairfax County already encumbered funds for the design task order, land acquisition and utilities 
designation.  Additional funds are available in Regulatory Program Support under Fund 40100 
Stormwater Services in the Fairfax County Fiscal Year 2023 budget (Attachment 1).  

Authorization to request for funding: See Attachment 9 for the Not In Package (NIP) item to 
the Board of Supervisors authorizing a request for funding through the grant program.

SUPPORTING DOCUMENTATION

Budget Narrative
Documents Link or Attachment
Authorization to request funding from 
the Fund from governing body or chief 
executive of the local government

Attachment 9
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Conclusion
Fairfax County has many older neighborhoods which were built prior to current floodplain 
regulations.  Due to the global influence of climate change, rainfall intensity has changed over 
time resulting in the flooding of more and more neighborhoods like Tucker.  On average, the 
Tucker Avenue neighborhood experiences structural or yard flooding 5-7 times a year. The 
implementation of this project, where limited conveyance exists, will provide the greatest relief 
to the neighborhood.  The project not only provides a resilient conveyance system, but also 
improves water quality for the drainage shed.   Fairfax County is therefore requesting funding 
support for the implementation of the project to reduce flooding threats to the neighborhood.
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Fund 40100:  Stormwater Services 
 

To develop and maintain a comprehensive watershed and infrastructure management program to 
protect property, health, and safety; to enhance the quality of life; and to preserve and improve the 
environment for the benefit of the public.  To plan, design, construct, operate, maintain, and inspect 
stormwater infrastructure; perform environmental assessments through coordinated stormwater and 
maintenance programs in compliance with all government regulations utilizing innovative techniques, 
customer feedback and program review; and to be responsive and sensitive to the needs of the 
residents, customers, and public partners.  

 

Stormwater Services are essential to protect public safety, preserve property values and support 
environmental mandates such as those aimed at protecting the Chesapeake Bay and the water 
quality of other local jurisdictional waterways.  Projects in this fund include repairs to stormwater 
infrastructure, measures to improve water quality such as stream stabilization, rehabilitation, safety 
upgrades of state regulated dams, repair and rehabilitation of underground pipe systems, surface 
channels, flood mitigation, site retrofits and best management practices (BMP), and other stormwater 
improvements.   

The Board of Supervisors approved a special service district to support the Stormwater Management 
Program as part of the FY 2010 Adopted Budget Plan.  This service district provides a dedicated 
funding source for both operating and capital project requirements by levying a service rate per $100 
of assessed real estate value, as authorized by Code of Virginia Ann. Sections 15.2-2400.  Since 
FY 2010, staff has made significant progress in the implementation of watershed master plans, public 
outreach efforts, stormwater monitoring activities, water quality and flood mitigation project 
implementation and operational maintenance programs related to existing storm drainage 
infrastructure including stormwater conveyance, and regulatory requirements.   

A rate of $0.0400 per $100 of assessed value has been estimated to be required to fully support the 
stormwater program in the future; however, staff is currently evaluating the long-term requirements 
for the program to address the growth in inventory and other community needs.  Some of the 
additional community needs under evaluation include debt service to support the Board’s approval 
of the dredging of Lake Accotink, the anticipation of additional flood mitigation requirements, and 
strengthening the role and financial support for the implementation of stormwater requirements 
associated with Fairfax County Public Schools sites under renovation.  This enhanced program may 
require incremental changes to the rate over time and may result in a higher rate to fully support the 
program.  Staff continues to evaluate these requirements, as well as the staffing to support them, 
and analyze the impact of increased real estate values and revenue projections.   

One of the recent initiatives being funded by the Stormwater Fund is the new Public Works complex 
which will consolidate functions and operations and maximize efficiencies between the Stormwater 
and Wastewater Divisions.  Stormwater operations are currently conducted from various locations 
throughout the County, and a new colocation of both Stormwater and Wastewater staff will provide 
efficiencies and sharing of resources.  Another initiative in progress is the planned dredging of Lake 
Accotink.  Lake Accotink is a 55-acre lake surrounded by managed conservation areas, wetlands, 
deciduous and evergreen forests, and historic and prehistoric sites.  Over 300,000 patrons visit the 
park annually to enjoy a variety of facilities and activities that vary with the season.  Sediment from 
the upstream areas of the watershed has continued to be deposited in Lake Accotink over the years 
filling in the lake and limiting recreational use.  Estimates for the cost of dredging including sediment 
disposal are still under review. Staff has identified the option of a low interest loan via the Virginia 
Clean Water Revolving Loan Fund (VCWRLF) as the preferred funding mechanism to fund the 
dredging project costs.  The Stormwater fund will pay the future debt costs.  

Mission 

Focus 
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Fund 40100:  Stormwater Services 
 

While staff continues to further evaluate the impact of recent initiatives and the long-term 
requirements for the Stormwater Program, the FY 2023 rate will remain the same as the FY 2022 
Adopted Budget Plan level of $0.0325 per $100 of assessed value.  However, based on capital 
project costs and projected revenues, it is anticipated that in the next several years, incremental rate 
increases will be required based on continued growth of stormwater facilities and infrastructure that 
must be inspected and maintained by the County, the implementation of flood mitigation projects, 
and additional requirements in the forthcoming Municipal Separate Storm Sewer System (MS4) 
Permit.  On an annual basis, staff will continue to evaluate the program, analyze future requirements, 
and develop Stormwater operational and capital resource needs.    

The FY 2023 levy of $0.0325 will generate $94,393,055, supporting $27,113,315 for staff and 
operational costs; $65,879,740 for capital project implementation including, infrastructure 
reinvestment, regulatory requirements, dam safety, and contributory funding requirements; and 
$1,400,000 transferred to the General Fund to partially offset central support services such as 
Human Resources, Purchasing, Budget and other administrative services supported by the General 
Fund, which benefit this fund. 

Stormwater Services Operational Support 
Stormwater Services operational support includes funding for staff salaries, Fringe Benefits, and 
Operating Expenses for all stormwater operations.  In addition, Fund 40100 includes positions 
related to transportation operations maintenance provided by the Maintenance and Stormwater 
Management Division.  Beginning in FY 2023, all funding for the transportation related salary 
expenses and equipment previously supported by Agency 87, Unclassified Administrative Expenses 
- Public Works Programs will be supported by capital projects in Fund 30010, General Construction 
and Contributions, as they do not qualify for expenses related to the stormwater service district.  The 
transfer of funding to Fund 30010, General Construction and Contributions, will provide more 
transparency and the carryforward of balances at year-end.   

Fund 40100 also supports the Urban Forestry Management Division (UFMD).  The UFMD was 
established to mitigate tree loss and maximize tree planting during land development, enforce tree 
conservation requirements and monitor and suppress populations of Gypsy Moth, Emerald Ash 
Borer, and other forest pests.  The division also implements programs needed to sustain the rich 
level of environmental, ecological, and socio-economic services provided by the County's tree 
canopy.  The UFMD is aligned with the mission of Stormwater Services as it strives to "improve water 
quality and stormwater management through tree conservation." Tree canopy and forest soils 
function to mitigate significant levels of water pollution and stormwater runoff.   

FY 2023 Stormwater Capital Project Support 
Conveyance System Inspections, Development and Rehabilitation 
The County owns and operates approximately 1,500 miles of underground stormwater pipes and 
improved channels with an estimated replacement value of over one billion dollars.  The County 

Barnack Drive – Before 
(Outfall Restoration) 

Barnack Drive – After 
(Outfall Restoration) 
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began performing internal inspections of the pipes in FY 2006.  The initial results showed that 
approximately 5 percent of the pipes exhibit conditions of failure, and an additional 5 percent required 
maintenance or repair.  MS4 Permit regulations require inspection and maintenance of these 1,500 
miles of existing conveyance systems, 69,000 stormwater structures, and a portion of the immediate 
downstream channel at the 7,000 regulated pipe outlets.  Acceptable industry standards indicate that 
one dollar reinvested in infrastructure saves seven dollars in the asset’s life and 70 dollars if asset 
failure occurs.  Once the initial internal inspections are complete, the goal of this program is to inspect 
pipes on a 20-year cycle and rehabilitate pipes and improve outfall channels before total failure 
occurs.  Total funding in the amount of $9.0 million is included for Conveyance System Inspections, 
Development and Rehabilitation in FY 2023, including $2.0 million for inspections and development 
and $7.0 million for rehabilitation and outfall restoration. 

Dam Safety and Facility Rehabilitation 
There are approximately 7,900 stormwater management facilities in service that range in size from 
small rain gardens to large state regulated flood control dams.  The County is responsible for 
inspecting approximately 5,500 privately-owned facilities and maintaining over 2,400 County owned 
facilities.  This inventory increases annually and is projected to continually increase as new 
development and redevelopment sites occur in the County.  This initiative also includes the removal 
of sediment that occurs in both wet and dry stormwater management facilities to ensure that 

adequate capacity is maintained to treat the stormwater.  The program results in approximately 50 
projects annually that require design and construction management activities as well as contract 
management and maintenance responsibilities.  This program maintains the structures and dams 
that control and treat the water flowing through County owned facilities.  This program improves dam 
safety by supporting annual inspections of 20 state-regulated dams and the Huntington Levee and 
by developing Emergency Action Plans required by the state.  The Emergency Action Plans are 
updated annually.  In addition, these plans include annual emergency drills and exercises, and flood 
monitoring for each dam.  Total funding in the amount of $15.0 million is included in FY 2023, 
including $5.0 million for maintenance and $10.0 million for rehabilitation. 
 
Stormwater/Wastewater Facility  
This project will provide funding for a Stormwater/Wastewater Facility which will consolidate functions 
and operations and maximize efficiencies between the Stormwater and Wastewater Divisions. 
Currently, Stormwater operations are conducted from various locations throughout the County, with 
the majority of staff located at the West Drive facility.  Facilities for field maintenance operations and 
for field/office-based staff are inadequate and outdated for the increased scope of the stormwater 
program, and inadequate to accommodate future operations.  This project is currently in design with 
construction anticipated to begin in early 2022.  The facility is financed by EDA bonds with the 
Stormwater Services Fund and Wastewater Fund supporting the debt service.  Funding in the 
amount of $4.2 million is included in FY 2023 to support the second year of debt service for the 
Stormwater/Wastewater Facility.  
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Emergency and Flood Response Projects 
This program supports flood control projects for unanticipated flooding events that impact storm 
systems and structural flooding.  The program provides annual funding for scoping, design, and 
construction activities related to flood mitigation projects.  Funding in the amount of $7.0 million is 
included for the Emergency and Flood Response Projects in FY 2023.   

Enterprise Asset Management-Work Order System 
This project will provide funding for the transition from an Enterprise Asset Management (EAM) 
system to a more functional Asset Management Program (AMP). This funding will support the 
acquisition of software, servers and consultant services to migrate asset management and related 
work order management into the new system. The current system tracks assets, inspections, daily 
work management and associated contractor costs. Features of the replacement system include 
geographic information system (GIS) integration and field mobility. The Department of Public Works 
and Environmental Services (DPWES) Information Technology staff have collaborated with the 
Stormwater Management and the Wastewater Management staff to promote interagency 
capabilities, optimize performance, and improve system lifecycle management for the new system. 
This new system will meet the future expectations for both divisions and optimize service delivery for 
DPWES. Funding in the amount of $1.4 million is included in Capital Projects and an amount of 
$800,000 is included in Operating Expenses for this project in FY 2023. 

Stormwater-Related Contributory Program  
Contributory funds are provided to the Northern Virginia Soil and Water Conservation District 
(NVSWCD) and the Occoquan Watershed Monitoring Program (OWMP).  The NVSWCD is an 
independent subdivision of the Commonwealth of Virginia that provides leadership in the 
conservation and protection of Fairfax County's soil and water resources.  It is governed by a five-
member Board of Directors - three members are elected every four years by the voters of Fairfax 
County and two members are appointed by the Virginia Soil and Water Conservation Board.  
Accordingly, the work of NVSWCD supports many of the environmental goals established by the 
Board of Supervisors. The goal of the NVSWCD is to continue to improve the quality of the 
environment and general welfare of the citizens of Fairfax County by providing them with a means 
of dealing with soil, water conservation and related natural resource problems.  It provides County 
agencies with comprehensive environmental evaluations for proposed land use changes with 
particular attention to the properties of soils, erosion potential, drainage, and the impact on the 
surrounding environment.  NVSWCD has consistently been able to create partnerships and leverage 
state, federal and private resources to benefit natural resources protection in Fairfax County.  
FY 2023 funding of $0.6 million is included in Fund 40100 for the County contribution to the 
NVSWCD.  

The OWMP and the Occoquan Watershed Monitoring Laboratory (OWML) were established to 
ensure that water quality is monitored and protected in the Occoquan Watershed.  Given the many 
diverse uses of the land and water resources in the Occoquan Watershed (agriculture, urban 
residential development, commercial and industrial activity, water supply, and wastewater disposal), 
the OWMP plays a critical role as the unbiased interpreter of basin water quality information.  
FY 2023 funding of $0.2 million is included in Fund 40100 for the County contribution to the OWMP. 

Stormwater Allocation to Towns 
On April 18, 2012, the State Legislature passed SB 227, which entitles the Towns of Herndon and 
Vienna to all revenues collected within their boundaries by Fairfax County’s stormwater service 
district.  An agreement was developed for a coordinated program whereby the Towns remain part of 
the County’s service district and the County returns 25 percent of the revenue collected from 
properties within each town.  This allows for the Towns to provide services independently such as 
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maintenance and operation of stormwater pipes, manholes, and catch basins.  The remaining 75 
percent remains with the County and the County takes on the responsibility for the Towns’ 
Chesapeake Bay Total Maximum Daily Load (TMDL) requirements as well as other TMDL and MS4 
requirements.  This provides for an approach that is based on watersheds rather than on jurisdictional 
lines.  Funding in the amount of $1.0 million is included for the Stormwater Allocations to Towns 
project in FY 2023. 

Regulatory Program 
The County is required by federal law to operate under the conditions of a state issued MS4 Permit.  
Stormwater staff annually evaluates funding required to meet the increasing federal and state 
regulatory requirements pertaining to the MS4 Permit, and State and Federal mandates associated 
with controlling water pollution delivered to local streams and the Chesapeake Bay.  The MS4 Permit 
allows the County to discharge stormwater from its stormwater systems into state and federal waters.  
The County currently owns and/or operates approximately 15,000 outfalls, and 7,000 of these outfalls 
are regulated outfalls governed by the permit.  The current permit was issued to the County in April 
2015 and expired in April 2020.  The County is operating under an administrative continuance until 
a new permit is issued.  The permit requires the County to document the stormwater management 
facility inventory, enhance public outreach and education efforts, increase water quality monitoring 
efforts, provide stormwater management and stormwater control training to all appropriate County 
employees.  The permit requires the County to implement sufficient stormwater projects that will 
reduce the nutrients and sediment to comply with the Chesapeake Bay and local stream TMDL 
requirements.  Funding in the amount of $4.0 million is included for the Stormwater Regulatory 
Program in FY 2023.   

Stream and Water Quality Improvements 
This program funds water quality improvement projects necessary to mitigate the impacts to local 
streams and the Chesapeake Bay resulting from urban stormwater runoff.  This includes water quality 
projects such as construction and retrofit of stormwater management ponds, implementation of green 
stormwater infrastructure facilities, stream restoration, and water quality projects identified in the 
completed Countywide Watershed Management Plans.  These projects will aid in the reduction of 

pollutants and improve water quality in county streams that are considered to be in fair to very poor 
condition and likely do not meet CWA water quality standards.  In addition, Total Maximum Daily 
Load (TMDL) requirements for local streams and the Chesapeake Bay are the regulatory drivers by 
which pollutants entering impaired water bodies must be reduced.  The Chesapeake Bay TMDL was 
established by the EPA and requires that MS4 communities as well as other dischargers implement 
measures to significantly reduce the nitrogen, phosphorous and sediment loads in waters that drain 
to the Chesapeake Bay by 2025.  MS4 Permit holders must achieve 35 percent of the required 
reductions within the current five-year permit cycle and 60 percent of the required reductions in the 
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next five-year permit cycle.  In addition, compliance with the Chesapeake Bay TMDL requires that 
the County undertake construction of new stormwater facilities and retrofit existing facilities and 
properties.  The EPA continually updates the Chesapeake Bay compliance targets and credits. It is 
anticipated that the changes to the assigned targets as well as how projects are credited will likely 
impact future compliance requirements.  In addition to being required to meet the Chesapeake Bay 
TMDL targets, the current MS4 Permit requires the County to develop and implement action plans 
to address local impairments.  Most of the 1,900 watershed management plan projects contribute 
toward achieving the Chesapeake Bay and local stream TMDL requirements.  Funding in the amount 
of $23.5 million is included for Stream and Water Quality Improvements in FY 2023. 
 

 

 

*Denotes functions that are included in both Fund 30010, General Construction and Contributions, and Fund 40100, 
Stormwater Services. 

 

Category 
FY 2021 
Actual 

FY 2022 
Adopted 

FY 2022 
Revised 

FY 2023 
Advertised 

FUNDING 
Expenditures:     

Personnel Services $20,448,442 $22,615,643 $22,813,269 $24,580,634 
Operating Expenses 3,919,893 3,182,636 3,389,603 4,010,636 
Capital Equipment 1,077,511 782,000 1,887,143 652,000 
Capital Projects 50,984,399 61,600,414 242,012,718 65,879,740 

Subtotal $76,430,245 $88,180,693 $270,102,733 $95,123,010 
Less:     

Recovered Costs ($1,832,157) ($2,129,955) ($2,129,955) ($2,129,955) 
Total Expenditures $74,598,088 $86,050,738 $267,972,778 $92,993,055 

     
AUTHORIZED POSITIONS/FULL-TIME EQUIVALENT (FTE) 

Regular 202 / 202 200 / 200 200 / 200 208 / 208 
 

 

The following funding adjustments from the FY 2022 Adopted Budget Plan are necessary to support 
the FY 2023 program: 

Employee Compensation $1,214,199 
An increase of $ 1,214,199 in Personnel Services includes $850,684 for a 4.01 percent market rate 
adjustment (MRA) for all employees and $363,515 for performance-based and longevity increases 
for non-uniformed merit employees, both effective July 2022. 

 

Stormwater 
Management

Stormwater 
Services

Transportation 
Operations 

Maintenance*

Organizational 
Chart 

Budget and 
Staff Resources 

FY 2023 
Funding 

Adjustments 
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Other Post-Employment Benefits ($106,403) 
A decrease of $106,403 in Personnel Services reflects required adjustments associated with 
providing Other Post-Employment Benefits (OPEBs) to retirees, including the Retiree Health Benefits 
Subsidy.  For more information on Other Post-Employment Benefits, please refer to Fund 73030, 
OPEB Trust, in Volume 2 of the FY 2023 Advertised Budget Plan. 

New Positions $885,195 
An increase of $885,195 including Personnel Services of $857,195 and Operating Expenses of 
$28,000 is necessary to fund requirements associated with 8/8.0 FTE new positions, including 1/1.0 
Engineering Technician III, 1/1.0 FTE Planner III, 1/1.0 FTE Project Manager I, 1/1.0 FTE Senior 
Engineering Inspector, 1/1.0 FTE Senior Engineer III, and 3/3.0 FTE Senior Maintenance Workers. 
The Engineering Technician III position will support address the increased workload of permit 
required pond inspections and maintenance. The Planner III position will review and provide needed 
stormwater expertise, advanced technical analysis, support and recommendations on planning and 
development efforts during planning, pre-zoning and rezoning processes. The Project Manager I 
position will support the Tree Preservation and Planting Program and manage projects that support 
the tree planting goals of Virginia’s Final Phase III Watershed Implementation Plan. The projects will 
be geared towards increasing tree canopy through street and landscape tree plantings, afforestation 
and reforestation, and assisting with outreach and education programs. The Senior Engineering 
Inspector position will be responsible for reviewing erosion and sediment control plans, reviewing 
project designs, understanding job specifications, inspecting County stormwater infrastructure, 
updating work orders and keeping a daily log of work performed on construction sites. The Senior 
Engineer III position will initiate flood mitigation projects, coordinate with property owners to address 
their flooding concerns, and execute flood mitigation project design and implementation services. 
The three Senior Maintenance Worker positions will form an additional crew that will be deployed 
into the field to perform maintenance on the storm drainage system throughout the County. 

Asset Management Program $800,000 
An increase of $800,000 in Operating Expenses will support a new Asset Management Program 
(AMP).  Funding will support the acquisition of software, servers, and consultant services to migrate 
asset management and related work order management into the new system.  This new system will 
meet the future expectations for both Stormwater and Wastewater divisions and optimize service 
delivery for the Department of Public Works and Environmental Services.    
 
Capital Equipment ($130,000) 
Funding of $652,000 in Capital Equipment, a decrease of $130,000 from the FY 2022 Adopted 
Budget Plan, is included primarily associated with replacement equipment that has outlived its useful 
life and is critical to stormwater services activities.  Replacement equipment includes: $390,000 to 
replace two dump trucks that support all maintenance and emergency response programs and 
$40,000 to replace three equipment trailers that support all maintenance and emergency response 
programs in transporting construction materials, light duty and snow removal equipment. New 
equipment includes $222,000 for the purchase of three new pickup trucks and one new utility truck 
to support the new positions in FY 2023.  

Capital Projects $4,279,326 
Funding of $65,879,740 in Capital Projects, an increase of $4,279,326 from the FY 2022 Adopted 
Budget Plan, has been included in FY 2023 for priority stormwater capital projects. 
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The following funding adjustments reflect all approved changes in the FY 2022 Revised Budget Plan 
since passage of the FY 2022 Adopted Budget Plan.  Included are all adjustments made as part of 
the FY 2021 Carryover Review, FY 2022 Mid-Year Review, and all other approved changes through 
December 31, 2021: 

Carryover Adjustments $182,312,873 
As part of the FY 2021 Carryover Review, the Board of Supervisors approved funding of 
$182,312,873 based on the carryover of unexpended project balances in the amount of 
$179,413,809 and a net adjustment of $2,899,064. This adjustment includes the carryover of 
$1,312,110 in operating and capital equipment encumbrances, an increase of $197,626 to Personnel 
Services to support a one-time compensation adjustment of $1,000 for merit employees and $500 
for non-merit employees to be paid no later than November 2021, and an increase to capital projects 
of $1,389,328.  The adjustment to capital projects is based on the appropriation of the remaining 
operational savings of $783,662, higher than anticipated revenues of $304,634, revenues of 
$203,600 collected through the land development process that will support tree preservation and 
planting projects in FY 2022, revenues of $44,841 associated with dam and facility maintenance 
projects, miscellaneous revenues in the amount of $45,652, and the appropriation of $6,939 from 
the ending balance that was due to an FY 2021 audit adjustment. 

Mid-Year Adjustments ($1,555) 
As part of the FY 2022 Mid-Year Review, the Board of Supervisors approved a decrease of $1,555 
due to an FY 2021 audit adjustment. 

 

 
The FY 2023 Advertised Budget Plan includes the following positions: 

STORMWATER SERVICES – 208 Positions 
MSMD Administration (10 positions) 

1 Director, Maintenance and SW 1 Safety Analyst I 
1 HR Generalist II 1 Administrative Assistant IV 
1 HR Generalist I 4 Administrative Assistants III 
1 Safety Analyst II   

IT – Director's Office/Stormwater (1 position) 
1 Network/Telecom. Analyst I   

Finance – Wastewater and Stormwater (4 positions) 
1 Financial Specialist IV  1 Financial Specialist I 
1 Financial Specialist II  1 Administrative Assistant III  

Contracting Services/Material Support (5 positions) 
1 Material Mgmt. Specialist III  1 Financial Specialist II  
2 Contract Analysts I  1 Inventory Manager  

Dam Safety and Maintenance Projects/Projects and LID/Inspection and Maintenance (19 positions) 
1 Public Works-Env. Serv. Manager 5 Engineering Technicians III [+1] 
1 Engineer IV 2 Engineering Technicians II 
1 Senior Engineer III 1 Project Manager II 
3 Engineers III 2 Project Managers I 
1 Ecologist III 1 Assistant Project Manager 
1 Ecologist II   

Field Operations (74 positions) 
2 Env. Services Supervisors 3 Masons 
1 Public Works-Env. Serv. Manager 1 Vehicle Maintenance Coordinator 
2 Public Works-Env. Bus. Operations 5 Engineering Technicians III 
2 Public Works-Env. Serv. Specialists 2 Engineering Technicians II 
8 Senior Maintenance Supervisors 1 Carpenter II 
5 Maintenance Supervisors 2 Equipment Repairers 

Changes to 
FY 2022 

Adopted 
Budget Plan 

Position Detail 
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Field Operations 
2 Maintenance Crew Chiefs 1 Welder II 

15 Senior Maintenance Workers [+3] 1 Welder I 
10 Heavy Equipment Operators 1 Trades Supervisor 
10 Motor Equipment Operators   

Stormwater Infrastructure Branch (16 positions) 
1 Public Works-Env. Serv. Manager 1 Senior Engineering Inspector [+1] 
3 Engineers IV 2 Engineering Technicians II 
2 Senior Engineers III [+1] 2 Engineering Technicians I 
4 Engineers III 1 Project Manager I 

Transportation Infrastructure Branch (7 positions) 
1 Engineer V 3 Project Managers I 
1 Engineer IV 1 Engineering Technician II 
1 Project Manager II   

Stormwater Planning Division (56 positions) 
1 Director, Stormwater Planning 1 Emergency Mgmt. Specialist III 
1 Engineer V  1 Planner IV 
4 Engineers IV 1 Planner III [+1] 
1 Senior Engineer III 2 Landscape Architects III 
8 Engineers III 1 Engineering Technician III 
5 Project Managers II 1 Management Analyst II 
2 Project Managers I 2 Code Specialists II 
4 Ecologists IV 1 Financial Specialist II 
5 Ecologists III 1 Financial Specialist I 
3 Ecologists II 1 Contract Specialist II 
2 Ecologists I 1 Assistant Contract Specialist 
3 Project Coordinators 3 Administrative Assistants III 
1 Public Works-Env. Serv. Manager   

Urban Forestry (16 positions) 
1 Director, Urban Forestry Division 3 Urban Foresters I 
1 Urban Forester IV 1 Project Manager I [+1] 
4 Urban Foresters III  1 Administrative Assistant II 
5 Urban Foresters II   
    

+ Denotes New Position(s)   
 

 

The objective to receive no MS4 Permit violations related to inspection and maintenance of public 
and private stormwater management facilities was met in FY 2019, FY 2020, and FY 2021.  It is 
expected that this objective will also be met in FY 2022 and FY 2023.  The objective to update 100 
percent of the Stormwater emergency action plans was met in prior years.  It is expected that this 
trend will continue in both FY 2022 and FY 2023.  Lastly, the objective to keep 100 percent of the 
commuter facilities operational for 365 days was met in prior years.  It is expected that this goal will 
be met in FY 2022 and FY 2023. 
 

Indicator 
FY 2019 
Actual 

FY 2020 
Actual 

FY 2021 
Estimate 

FY 2021 
Actual 

FY 2022 
Estimate 

FY 2023 
Estimate 

MS4 permit violations received 0 0 0 0 0 0 
Percent of Emergency Action Plans current 100% 100% 100% 100% 100% 100% 
Percent of commuter facilities available 365 days per year 100% 100% 100% 100% 100% 100% 

 
A complete list of performance measures can be viewed at 

https://www.fairfaxcounty.gov/budget/fy-2023-advertised-performance-measures-pm 
 

Performance 
Measurement 

Results 
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FUND STATEMENT 
 

Category 
FY 2021 
Actual 

FY 2022 
Adopted 

Budget Plan 

FY 2022 
Revised 

Budget Plan 

FY 2023 
Advertised 

Budget Plan 
Beginning Balance $78,402,156 $6,939 $90,244,247 $0 

     
Revenue:     

Stormwater Service District Levy $85,394,610 $87,175,738 $87,175,738 $94,393,055 
Sale of Bonds1 0 0 88,000,000 0 
Stormwater Local Assistance Fund (SLAF) Grant2 1,876,476 0 3,596,793 0 
Tree Preservation/Planting Fund3 203,600 0 0 0 
Miscellaneous 90,493 0 81,000 0 

Total Revenue $87,565,179 $87,175,738 $178,853,531 $94,393,055 
Total Available $165,967,335 $87,182,677 $269,097,778 $94,393,055 

     
Expenditures:     

Personnel Services4 $20,448,442 $22,615,643 $22,813,269 $24,580,634 
Operating Expenses 3,919,893 3,182,636 3,389,603 4,010,636 
Recovered Costs (1,832,157) (2,129,955) (2,129,955) (2,129,955) 
Capital Equipment 1,077,511 782,000 1,887,143 652,000 
Capital Projects4 50,984,399 61,600,414 242,012,718 65,879,740 

Total Expenditures $74,598,088 $86,050,738 $267,972,778 $92,993,055 
Transfers Out:     

General Fund (10001)5 $1,125,000 $1,125,000 $1,125,000 $1,400,000 
Total Transfers Out $1,125,000 $1,125,000 $1,125,000 $1,400,000 
Total Disbursements $75,723,088 $87,175,738 $269,097,778 $94,393,055 

     
Ending Balance6,7 $90,244,247 $6,939 $0 $0 

     
Tax Rate Per $100 of Assessed Value $0.0325 $0.0325 $0.0325 $0.0325 

 
1 In FY 2022, Economic Development Authority (EDA) Bonds were issued to support the construction of a Stormwater/Wastewater facility to consolidate 
functions and operations and maximize efficiencies between the Stormwater and Wastewater Divisions. 

2 Represents Virginia Department of Environmental Quality (VDEQ) Stormwater Local Assistance Fund (SLAF) grants which support stream and water 
quality improvement projects. An amount of $1,876,476 was received in FY 2021 and an amount of $3,596,793 is anticipated in FY 2022 and beyond. 

3 Reflects revenues collected through the land development process that will support tree preservation and planting projects in FY 2022. 

4 In order to account for revenues and expenditures in the proper fiscal year, audit adjustments were reflected as an increase of $1,555.35 to FY 2021 
Personnel Services expenditures to record expenditure accruals and an increase of $389,278.17 to FY 2021 Capital Projects expenditures to record 
expenditure accruals. This impacted the amount carried forward resulting in a decrease of $389,278.17 to the FY 2022 Revised Budget Plan. The projects 
affected by this adjustment were 2G25-006-000, Stormwater Regulatory Program, SD-000031, Stream & Water Quality Improvements, and SD-000033, 
Dam Safety and Facility Rehabilitation. The Annual Comprehensive Financial Report (ACFR) reflects all audit adjustments in FY 2021. Details of the audit 
adjustments were found in Attachment VI of the FY 2022 Mid-Year Review. 

5 Funding in the amount of $1,400,000 is transferred to the General Fund to partially offset central support services supported by the General Fund, which 
benefit Fund 40100. These indirect costs include support services such as Human Resources, Purchasing, Budget and other administrative services. 

6 Capital projects are budgeted based on the total project costs. Most projects span multiple years, from design to construction completion.  Therefore, 
funding for capital projects is carried forward each fiscal year, and ending balances fluctuate, reflecting the carryover of these funds.  

7 The FY 2022 Adopted Budget Plan ending balance of $6,939 was due to an adjustment made to FY 2020, and it was adjusted as part of the FY 2021 
Carryover Review.  
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SUMMARY OF CAPITAL PROJECTS 
 

Project 

Total 
Project 

Estimate 

FY 2021 
Actual 

Expenditures 

FY 2022 
Revised 
Budget 

FY 2023 
Advertised 

Budget Plan 
Conveyance System Inspection/Development (2G25-028-000) $13,725,000 $1,547,185.84 $4,734,379.98 $2,000,000 
Conveyance System Rehabilitation (SD-000034) 65,034,135 6,858,021.91 10,922,648.48 7,000,000 
Dam & Facility Maintenance (2G25-031-000) 30,194,841 5,511,833.19 7,422,312.42 5,000,000 
Dam Safety and Facility Rehabilitation (SD-000033) 62,576,104 5,838,539.60 12,227,774.80 10,000,000 
Debt Service for SW/WW Facility (2G25-117-000) 9,179,000 0.00 5,000,000.00 4,179,000 
Emergency and Flood Response Projects (SD-000032) 36,686,091 1,432,074.25 14,457,916.30 7,000,000 
Enterprise Asset Management-Work Order System  
(SD-000044) 2,400,000 0.00 1,000,000.00 1,400,000 
Flood Prevention-Huntington Area-2012 (SD-000037) 41,350,000 204,250.20 2,260,024.24 0 
Lake Accotink Dredging (SD-000041) 5,000,000 576,187.62 4,423,812.38 0 
Laurel Hill Adaptive Reuse Infrastructure (SD-000038) 1,925,000 8,306.59 0.00 0 
NVSWCD Contributory (2G25-007-000) 6,530,042 554,811.00 554,811.00 609,346 
Occoquan Monitoring Contributory (2G25-008-000) 1,750,641 172,138.00 177,799.00 183,437 
Scotts Run Stream Restoration (SD-000043) 151,358 151,357.99 0.00 0 
Stormwater Allocation to Towns (2G25-027-000) 7,644,829 816,434.14 1,294,119.92 1,000,000 
Stormwater Civil Penalties Fees (2G25-119-000) 185,750 0.00 185,750.00 0 
Stormwater Facility (SD-000039) 96,515,000 1,985,385.95 88,412,475.41 0 
Stormwater Proffers (2G25-032-000) 56,500 0.00 56,500.01 0 
Stormwater Regulatory Program (2G25-006-000) 64,014,584 2,588,925.98 7,420,778.36 4,000,000 
Stream & Water Quality Improvements (SD-000031) 255,588,016 22,533,970.99 80,322,038.93 23,507,957 
Towns Grant Contribution (2G25-029-000) 4,805,976 176,548.01 906,583.17 0 
Tree Preservation and Plantings (2G25-030-000) 308,916 28,427.87 232,993.36 0 
Total $705,621,783 $50,984,399.13 $242,012,717.76 $65,879,740 
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U.S. Department of Homeland Security 

500 C Street, SW 

Washington, DC 20472 

 

 

 
October 21, 2020 

 

Mr. Bryan Hill 

Fairfax County Executive 

12000 Government Center Parkway, Suite 552 
Fairfax, Virginia 22035-0066 

 

Dear Mr. Hill: 

The purpose of this letter is to provide you with the results of the National Flood Insurance Program (NFIP) Community Rating 

System (CRS) field verification findings based on your 5-year cycle verification.  The field verification report is enclosed for 

your records.   

I am pleased to inform you that the Department of Homeland Security, Federal Emergency Management Agency (FEMA), has 

determined that Fairfax County will retain its current rating as a Class 6 in the NFIP CRS.  The floodplain management 

activities implemented by your community qualify it for a 20 percent discount on flood insurance premiums for NFIP policies 

issued or renewed in Special Flood Hazard Areas on or after April 1, 2021.  This savings is a tangible result of the flood 

mitigation activities your community implements to protect lives and reduce property damage. 

Please note that Preferred Risk Policies, applicable in Zones B, C, and X on your community’s NFIP Flood Insurance Rate 
Map, are not eligible for the CRS discount.  Standard rated flood insurance policies in Zones B, C, X, D, AR, and A99 are 

limited to a CRS discount of 10 percent in Class 1–6 communities and 5 percent in Class 7–9 communities.  The rates for the 

above-mentioned policies already reflect significant premium reductions. 

The CRS rating for your community will automatically be renewed annually as long as there are no NFIP noncompliance 

actions, so a notification letter will not be sent every year.  This annual renewal will take place as long as your community 

continues to implement the CRS activities you certify in your annual recertification documentation.  If no additional 

modifications or new CRS activities are added, the next verification visit for your community will be in accordance with its 
established 5-year cycle.  In the interim, FEMA will periodically send the NFIP/CRS Update newsletter and other notices to 

your CRS Coordinator to keep your community informed. 

I commend you on your community actions and your determination to lead your community to be more disaster resistant.  This 

commitment enhances public safety, property protection, and protects the natural functions of floodplains, and reduces flood 

insurance premiums.   

If you have any questions or need additional information, please contact the FEMA Region III Office, CRS Coordinator 

Richard Sobota, by telephone at (215) 931-5514. 

Sincerely, 

 
William H. Lesser, CRS Coordinator 

Federal Insurance and Mitigation Administration 

 

Enclosure 
cc:  Craig Carinci, CRS Coordinator 
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COMMUNITY 
RATING 
SYSTEM 

VERIF ICAT IO N  

REPORT  

 
 
Fairfax County, VA Verified Class 6 

NFIP Number: 515525 Cycle 

Date of Verification Visit: December 18, 2019  

 
This Verification Report is provided to explain the recommendations of Insurance 
Services Office, Inc. (ISO) to DHS/FEMA concerning credits under the Community 
Rating System (CRS) for the above named community. 
 
A total of 2456 credit points are verified which results in a recommendation that the 
community remain classified as a CRS Class 6.  The community has met the Class 6 
prerequisite with a Building Code Effectiveness Grading Schedule (BCEGS) 
Classification of 2/1.  The following is a summary of our findings with the total CRS 
credit points for each activity listed in parenthesis: 
 
 
Activity 310 – Elevation Certificates:  The Environmental Services Division maintains 
elevation certificates for new and substantially improved buildings.  Copies of elevation 
certificates are made available upon request. (0 points) 
 
Activity 320 – Map Information Service:  Credit is provided for furnishing inquirers 
with basic flood zone information from the community’s latest Flood Insurance Rate 
Map (FIRM).  Credit is also provided for the community furnishing flood depth data, 
historical flood information, and natural floodplain functions.  The service is publicized 
annually, and records are maintained.  (90 points) 
 
Activity 330 – Outreach Projects:  Credit is provided for informational outreach 
projects, general outreach projects, and targeted outreach projects.  These projects are 
disseminated annually.  Credit is also provided for having a pre-flood plan for public 
information.  (164 points) 
 
Activity 350 – Flood Protection Information:  Documents relating to floodplain 

management are available in the reference section of the Fairfax County Public Library.  
Credit is also provided for floodplain information displayed on the community’s website.  
(51 points) 
 
Activity 360 – Flood Protection Assistance:  Credit is provided for offering one-on-
one advice regarding property protection.  (25 points) 
 
Activity 410 – Floodplain Mapping:  Credit is provided for conducting and adopting 

flood studies for areas not included on the FIRM and that exceed minimum mapping 
standards.  (90 points)  
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Activity 420 – Open Space Preservation:  Credit is provided for preserving 
approximately 63 percent of the Special Flood Hazard Area (SFHA) as open space and 
preserving open space land in a natural state.  Credit is also provided for regulations 
that minimize development in the SFHA.  (1036 points) 
 
Activity 430 – Higher Regulatory Standards:  Credit is provided for enforcing 

regulations that require development limitations, freeboard for new and substantial 
improvement construction, foundation protection, and local drainage protection.  Credit 
is also provided for the enforcement of building codes, a BCEGS Classification of 2/1, 
state mandated regulatory standards, and regulations administration.  (246 points) 
 
Activity 440 – Flood Data Maintenance:  Credit is provided for maintaining and using 

additional map data in the day to day management of the floodplain.  Credit is also 
provided for establishing and maintaining a system of benchmarks and maintaining 
copies of all previous FIRMs and Flood Insurance Study Reports.  (179 points) 
 
Activity 450 – Stormwater Management:  The community enforces regulations for 
stormwater management, soil and erosion control, and water quality.  (137 points)  
 
Section 502 – Repetitive Loss Category:  Based on the updates made to the NFIP 

Report of Repetitive Losses as of December 18, 2017, Fairfax County, VA has 76 
repetitive loss properties and is a Category C community for CRS purposes.  The 
community is required to submit either a Repetitive Loss Area Analysis or Floodplain 
Management Plan.  (No credit points are applicable to this section) 
 
Activity 510 – Floodplain Management Planning:  Credit is provided for the adoption 

and implementation of the NOVA Hazard Mitigation Plan adopted April 4, 2017.  A 
progress report must be submitted on an annual basis.  (50 points) 
 
Activity 520 – Acquisition and Relocation:  Credit is provided for acquiring 2 

buildings from the community’s regulatory floodplain.  (12 points)  
 
Activity 540 – Drainage System Maintenance:  Credit is provided for listing problem 
sites that are inspected more frequently and for implementing an ongoing Capital 
Improvements Program.  (80 points) 
 
Activity 610 – Flood Warning and Response:  Credit is provided for a program that 
provides timely identification of impending flood threats, disseminates warnings to 
appropriate floodplain residents, and coordinates flood response activities.  Credit is 
also provided for the designation as a Storm Ready Community by the National 
Weather Service.  (259 points)   
 
Activity 630 – Dams:  Credit is provided for a State Dam Safety Program.  (37 points)   
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Activity 710 – County Growth Adjustment:  All credit in the 400 series is multiplied by 
the growth rate of the county to account for growth pressures.  The growth rate for 
Fairfax County, VA is 1.04. 
 
 
Attached is the Community Calculations Worksheet that lists the verified credit points for 
the Community Rating System. 
 
CEO Name / Address: CRS Coordinator Name / Address: 

 
 

  
Bryan Hill Craig Carinci 
County Executive of Fairfax County Director, Stormwater Planning Division 

12000 Government Center Parkway 12000 Government Center Parkway 
Fairfax, Virginia 22035 Fairfax, Virginia 22035 
 (703) 324-5500 

  
Date Report Prepared:  July 14, 2020 

 



Community : Fairfax County, VA NFIP Number : 515525 

 
720    COMMUNITY CREDIT CALCULATIONS     (Cycle): 

 
CALCULATION SECTION : 

Verified Activity Calculations:             Credit 
 

c310            

c320 90  90 

c330 164  164 

c340            

c350 51  51 

c360 25  25 

c370            

c410 87 x CGA  1.04 = 90 

c420 996 x CGA  1.04 = 1036 

c430 237 x CGA  1.04 = 246 

c440 172 x CGA  1.04 = 179 

c450 132 x CGA  1.04 = 137 

c510 50  50 

c520 12  12 

c530            

c540 80  80 

c610 259  259 

c620            

c630 37  37 

 
Community Classification Calculation: 
 

 cT = total of above  cT = 2456 

 Community Classification (from Table 110-1): Class = 6 
 

      
 

CEO Name/Address: CRS Coordinator Name/Address: 

  
Bryan Hill Craig Carinci 
County Executive of Fairfax County Director, Stormwater Planning Division 
12000 Government Center Parkway 12000 Government Center Parkway 
Fairfax, Virginia 22035 Fairfax, Virginia 22035 
 (703) 324-5500 

 
Date Report Prepared: July 14, 2020 
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Ann Jennings                      Clyde E. Cristman 
Secretary of Natural and Historic                        Director 
Resources and Chief Resilience Officer 
 

 

 
 
 
 
 
 
 
 
 
 

            

 
600 East Main Street, 24th Floor  |  Richmond, Virginia 23219  |  804-786-6124 

 
State Parks • Soil and Water Conservation • Outdoor Recreation Planning 

Natural Heritage • Dam Safety and Floodplain Management • Land Conservation 
 

 
 

January 10, 2022  

 
Joni Calmbacher, PE, CFM 
Project Manager II 
DPWES, Stormwater Planning Division 
Watershed Projects Implementation Branch – South 
12000 Government Center Parkway Fairfax, VA 22035 
 
  
 
RE: Fairfax County Resilience Plan Submission - CFPF 
 
Dear Ms. Calmbacher, 
 
Thank you for providing an overview of your Resilience Plan, and informing DCR of the various plans 
that Fairfax County will be utilizing to fulfill the Resilience Plan submission requirements. After careful 
review and consideration, the Virginia Department of Conservation and Recreation has deemed the Plan 
complete and meets all the criteria outlined in the 2021 Community Flood Preparedness Grant Manual. 
This approval will remain in effect for a period of three years, ending on January 11, 2025. 

The following elements were evaluated as part of this review: 

1. Element 1:  It is project-based with projects focused on flood control and resilience.  DCR 
RESPONSE 

Meets criteria as written. 

a. Project-based: Fairfax County is divided into 30 watersheds which have been addressed in 11 
major watershed management plans. Each of the watershed management plans contains 
projects and watershed management area restoration strategies. The 2017 Northern Virginia 
Hazard Mitigation Plan was a regional effort involving nineteen counties, including Fairfax 
County, and outlines specific mitigation projects for each participating community in order to 
reduce vulnerability and exposure to future hazards, including flooding events. The Fairfax 
County FY 2022 - FY 2026 Capital Improvement Program, Stormwater Management contains 
projects at various locations throughout Fairfax County. The projects included and described in 
the Fairfax County FY 2022 - FY 2026 Capital Improvement Program, Stormwater 
Management align with the established Comprehensive Plan objectives. The Resilient Critical 
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Infrastructure Roadmap for Northern Virginia contains a database of resilience projects 
throughout northern Virginia, including Fairfax County.  

2. Element 2:  It incorporates nature-based infrastructure to the maximum extent 
possible.  DCR RESPONSE 

Meets criteria as written. 

a. The 2020 Regional Collaboration to Build Community Resilience in Northern Virginia 
expanded upon The Roadmap, to include maximization of green infrastructure. Nature-based 
solutions are also presented in the Fairfax County Watershed Management Plan and the 
Fairfax County FY 2022 - FY 2026 Capital Improvement Program, Stormwater Management. 

3. Element 3:  It includes considerations of all parts of a locality regardless of socioeconomics or 
race. DCR RESPONSE 

Meets criteria as written. 

a. All parts of a locality: The Northern Virginia Hazard Mitigation Plan discusses the 
demographic and economic trends throughout the entirety of Fairfax County.  

b. Social vulnerability: The Regional Collaboration to Build Community Resilience in Northern 
Virginia presents a more comprehensive approach that includes an assessment of the 
socioeconomic impacts of infrastructure disruptions on vulnerable populations that will be 
taken into account as well as the socioeconomic benefits of infrastructure investment. This 
expanded upon objectives contained within The Roadmap, to ensure equitable access to 
resilient critical infrastructure.  

c. Demographic Analysis: Population and demographic characteristics outlined within the 
Northern Virginia Hazard Mitigation Plan. The Fairfax County Comprehensive Plan also 
looks at demographics and social factors and utilizes this information to support the Human 
Services section of the Comprehensive Plan. 

4. Element 4:  It includes coordination with other local and inter-jurisdictional projects, plans, 
and activities and has a clearly articulated timeline or phasing for plan implementation. 
DCR RESPONSE 

Meets criteria as written. 

a. Coordination with other local and inter-jurisdictional projects, plans and activities: Objective 4: 
Strengthen Regional Resilience Through Innovative Partnerships, Programs, and Pilots 
contained within Resilient Critical Infrastructure Roadmap for Northern Virginia focuses on 
coordination with local and inter-jurisdictional agencies and aligning strategies and programs. 
The Comprehensive Plan for Fairfax County, Virginia was adopted by the Board of 
Supervisors, Planning Commision, The Department of Planning and Zoning, and the 
Department of Transportation, and guides all of the plans presented in the Resilience Plan 



   
 

   
 

submission for Fairfax County. The Northern Virginia Hazard Mitigation Plan was a 
collaborative effort that was adopted by all impacted localities.  
 
 

b. Clearly articulated timeline or phasing plan for implementation: Timeline for deliverables is 
presented within the Regional Collaboration to Build Community Resilience in Northern 
Virginia. Timeline presented within the Fairfax County FY 2022 - FY 2026 Capital 
Improvement Program, Stormwater Management. Phased implementation plans presented in 
the Fairfax County Watershed Management Plans. 

5. Element 5:  Is based on the best available science, and incorporates climate change, sea level 
rise, storm surge (where appropriate), and current flood maps. 

Meets criteria as written. 

a. The 2018 Resilient Critical Infrastructure Roadmap for Northern Virginia (Roadmap) 
incorporates best available science and identifies actions to potentially decrease the severity of 
future consequences emanating from climate and extreme weather, to include sea level rise and 
storm surge. Sea Level Rise: Impact on Northern Virginia is an interactive story map and 
dashboard that was created in 2019 to convey the impact of sea level rise scenarios. The 
Northern Virginia Hazard Mitigation Plan includes analyses of natural hazards based on best 
available science to include flooding, sea level rise and land subsidence, tropical and coastal 
storms, and shoreline erosion. 

 

VA DCR looks forward to working with you as you work to make Fairfax County a more resilient 
community.  If you have questions or need additional assistance, please contact us at 
cfpf@dcr.virginia.gov.  Again, thank you for your interest in the Community Flood Preparedness Fund. 

 

Sincerely, 

         

  
Wendy Howard Cooper, Director 
Dam Safety and Floodplain Management 

  
   

cc: Darryl Glover, DCR 

 



THIS DOCUMENT SHOWS PROPOSED STORMWATER INFRASTRUC

IMPROVEMENTS ALONG TUCKER AVENUE AND THROUGHOUT THE

ADJACENT NEIGHBORHOOD.
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SD-000031-234 Encumbrances

Posting Date Earmarked Funds Text Original Amount 

(LC)

Amount Total (TC) Amount Total (LC) Funds Center Fund G/L Account Vendor

6/7/2019 1000065523 AE19125941-01,TuckerAveNeighSTW,Stantec,TOY3-11 179,108.93 199,998.68 199,998.68 G252901001 400-C40101563040 1000026227

6/7/2019 1000065523 AE19125941-02,TuckerAveNeighSTW,Stantec,TOY3-11 20,891.07 1.32 1.32 G252901001 400-C40101563040 1000026227

9/23/2019 1000068021 SD-31-224,TuckerAve,MacLeodTitle 15,000.00 15,000.00 15,000.00 G252901001 400-C40101561050 1500077440

1/9/2020 1000069987 SD-31-224 TUCKER AVE SURVEYING & MAPPING TO#02-024 94,665.22 94,665.22 94,665.22 G252901001 400-C40101563010 1000038175

4/20/2020 1000071504 SD-31-224, TUCKER AVE IMPROVE, STANTEC, Y4-10 22,307.64 24,635.21 24,635.21 G252901001 400-C40101563010 1000026227

4/20/2020 1000071504 SD-31-224, TUCKER AVE, STANTEC, Y4-10 CONTINGENCY 2,692.36 364.79 364.79 G252901001 400-C40101563010 1000026227

7/7/2020 1000072435 SD-31-224 TUCKER AVE STW IMPROV. STANTEC TO#Y5-1 43,940.54 45,566.75 45,566.75 G252901001 400-C40101563040 1000026227

7/7/2020 1000072435 SD-31-224 TUCKER AVE STANTEC TO#Y5-1 CONTINGENCY 3,059.46 1,433.25 1,433.25 G252901001 400-C40101563040 1000026227

9/16/2020 1000073013 SD-31-224,TUCKER AVE, JUNJI CHEN, PERMANENT 12,720.00 12,720.00 12,720.00 G252901001 400-C40101561090 1000044998

9/16/2020 1000073013 SD-31-224,TUCKER AVE, JUNJI CHEN,TEMPORARY 2,410.00 2,410.00 2,410.00 G252901001 400-C40101561100 1000044998

9/25/2020 1000073057 SD-31-224,TUCKER AVE, SAM03-002,SAM 80,000.00 80,000.00 80,000.00 G252901001 400-C40101563010 1000038175

10/7/2020 1000073123 SD-31-224 TUCKER AVE PERM. EASEMENT HODA FATEEM 2,760.00 2,760.00 2,760.00 G252901001 400-C40101561090 1000045124

10/7/2020 1000073123 SD-31-224 TUCKER AVE TEMP. EASEMENT HODA FATEEM 1,540.00 1,540.00 1,540.00 G252901001 400-C40101561100 1000045124

10/7/2020 1000073124 SD-31-224 TUCKER AVE. PERM. EASEMENT DAVID RULEY 7,070.00 7,070.00 7,070.00 G252901001 400-C40101561090 1000045092

10/28/2020 1000073225 SD-31-224,TUCKER AVE, HUI WANG,PERMANENT EASEMENT 12,720.00 12,720.00 12,720.00 G252901001 400-C40101561090 1000045186

10/28/2020 1000073225 SD-31-224,TUCKER AVE, HUI WANG, TEMPORARY EASEMENT 2,410.00 2,410.00 2,410.00 G252901001 400-C40101561100 1000045186

12/3/2020 1000073408 SD-31-224, TUCKER AVE., PERM EASEMENT, TERESA SHAW 7,890.00 7,890.00 7,890.00 G252901001 400-C40101561090 1000045422

12/3/2020 1000073408 SD-31-224, TUCKER AVE., TEMP EASEMENT, TERESA SHAW 2,650.00 2,650.00 2,650.00 G252901001 400-C40101561100 1000045422

12/3/2020 1000073408 SD-31-224, TUCKER AVE., ADMIN STTLMNT, TERESA SHAW 3,950.00 3,950.00 3,950.00 G252901001 400-C40101561030 1000045422

5/3/2021 1000074265 SD-31-224, TUCKER AVE, ROBERT LOH, PERM EASEMENT 5,480.00 5,480.00 5,480.00 G252901001 400-C40101561090 1000046246

5/3/2021 1000074265 SD-31-224, TUCKER AVE, ROBERT LOH, TEMP EASEMENT 910.00 910.00 910.00 G252901001 400-C40101561100 1000046246

5/5/2021 1000074287 SD-31-224, TUCKER AVE, MICHAEL JOHNSHOY, PERM EASE 2,210.00 2,210.00 2,210.00 G252901001 400-C40101561090 1000046272

8/16/2021 1000075671 SD-31-224, TUCKER AVE, ROBERT LEE, PERM EASEMENT 27,425.00 27,425.00 27,425.00 G252901001 400-C40101561090 1000046939

9/14/2021 1000075845 SD-31-224, TUCKER AVE, MITZY WHITE, PERM EASEMENT 15,040.00 15,040.00 15,040.00 G252901001 400-C40101561090 1000047121

568,850.22$     568,850.22$         

SD-000032-074 Encumbrances

Posting Date Earmarked Funds Text Original Amount 

(LC)

Amount Total (TC) Amount Total (LC) Funds Center Fund G/L Account Vendor

11/5/2020 1000073267 SD-32-074,TUCKER AVENUE NEIGH,0304-08-03-0007,PERM 14,310.00 14,310.00 14,310.00 G252901001 400-C40101561090 1000045269

11/5/2020 1000073267 SD-32-074,TUCKER AVENUE NEIGH,0304-08-03-0007,TEMP 4,850.00 4,850.00 4,850.00 G252901001 400-C40101561100 1000045269

11/9/2020 1000073278 SD-32-74 TUCKER AVE. PERM EASEMENT JEANNE INCE 6,980.00 6,980.00 6,980.00 G252901001 400-C40101561090 1000045280

11/19/2020 1000073351 SD-32-74, TUCKER AVENUE, STANTEC, Y5-07 1,098,274.78 1,113,077.87 1,113,077.87 G252901001 400-C40101563040 1000026227

11/19/2020 1000073351 SD-32-74, TUCKER AVENUE, STANTEC, Y5-07, CONTIN 111,725.22 96,922.13 96,922.13 G252901001 400-C40101563040 1000026227

12/16/2020 1000073487 SD-32-074, TUCKER AVENUE NEIGH,040-2-14-0058A,PERM 300.00 300.00 300.00 G252901001 400-C40101561090 1000040773

3/2/2021 1000073835 SD-32-074, TUCKER AVE,PERM EASEMENT,BARBARA SEMEDO 17,040.00 17,040.00 17,040.00 G252901001 400-C40101561090 1000045903

3/2/2021 1000073835 SD-32-074, TUCKER AVE,ADMIN STTLMNT,BARBARA SEMEDO 11,360.00 11,360.00 11,360.00 G252901001 400-C40101561030 1000045903

3/4/2021 1000073873 SD-32-074, TUCKER AVE,PERM EASEMENT,BARBARA SEMEDO 28,400.00 28,400.00 28,400.00 G252901001 400-C40101561090 1000045903

7/28/2021 1000075491 SD-32-74, TUCKER AVE, LAWYER REV, DINSMORE & SHOHL 1,200.00 1,200.00 1,200.00 G252901001 400-C40101561030 1000046837

8/16/2021 1000075672 SD-32-074, TUCKER AVE, RAJAN NAIK, PERM EASEMENT 4,840.00 4,840.00 4,840.00 G252901001 400-C40101561090 1000045990

12/17/2021 1000076545 SD-32-074, TUCKER AVE NEIGHBORHOOD, SAM04-036 29,833.52 29,833.52 29,833.52 G252901001 400-C40101563030 1000038175

1,329,113.52$  1,329,113.52$      
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ITEM 

NO
DESCRIPTION QUANTITY UNIT UNIT PRICE BID EXT.

1 MOBILIZATION PER SECTION 1025-2.1 (5%) 1 LS $272,480.00 $272,480.00

2 SURVEY STAKEOUT AND BENCHMARKS 1 LS $50,000.00 $50,000.00

3 TRAFFIC CONTROL PER SECTION 1025-2.2 1 LS $236,000.00 $236,000.00

4 MODERATE CLEARING AND GRUBBING 1 LS $15,000.00 $15,000.00

5 REMOVE TREES, 6"-12" DIAMETER 29 EA $570.00 $16,530.00

6 REMOVE TREES, 13"-24" DIAMETER 27 EA $1,215.00 $32,805.00

7 REMOVE TREES, 25"-36" DIAMETER 4 EA $2,535.00 $10,140.00

8 REMOVE TREES, 37"-45" DIAMETER 1 EA $3,000.00 $3,000.00

9 REMOVE AND DISPOSE OF ASPHALT PAVEMENT 4,700 SY $35.00 $164,500.00

10 REMOVE AND DISPOSE OF CURB AND GUTTER 4,500 LF $21.00 $94,500.00

11 REMOVE AND DISPOSE OF CONCRETE DITCH 500 SY $30.00 $15,000.00

12 PRIVATE LOT RESTORATION
1 42 EA $3,000.00 $126,000.00

13 REMOVE AND DISPOSE OF STORM STRUCTURE 17 EA $2,450.00 $41,650.00

14
REMOVE AND DISPOSE 15" - 30" DIAMETER PIPES UP 

TO 8' DEPTH (ALL TYPES)
920 LF $50.00 $46,000.00

15 PLUG STORM SEWER PIPE 10 EA $410.00 $4,059.00

16 WATER SERVICE CONNECTION 54 EA $1,500.00 $81,000.00

17 GAS SERVICE CONNECTION 52 EA $2,200.00 $114,400.00

18
PRE AND POST CONSTRUCTION VIDEO INSPECTION 

OF STORM SEWER PIPES
3,520 LF $5.00 $17,600.00

19 PAVEMENT TRENCH PATCHING 4,700 SY $70.00 $329,000.00

20 MILL AND OVERLAY 10,500 SY $20.00 $210,000.00

21 REMOVE AND REPLACE VDOT SIGNAGE IN ROW 1 LS $5,000.00 $5,000.00

22 INSTALLATION OF CURB AND GUTTER 4,500 LF $29.00 $130,500.00

23
FURNISH AND INSTALL CONTROLLED FILL ADJACENT 

TO STORM STRUCTURES
7,900 CY $58.00 $458,200.00

24 PIPE BEDDING MATERIAL (VDOT NO.25/26) 360 CY $75.00 $27,023.33

25 RCP CLASS III TO V, 18" 990 LF $42.00 $41,580.00

26 RCP CLASS III TO V, 24" 1,060 LF $78.00 $82,680.00

27 RCP CLASS III TO V, 30" 1,150 LF $93.00 $106,950.00

28 RCP CLASS III TO V, 36" 1,290 LF $124.00 $159,960.00

29 RCP CLASS III TO V, 42" 300 LF $246.00 $73,800.00

30 RCP CLASS III TO V, 54" 530 LF $514.00 $272,420.00

31 CONCRETE BOX CULVERT, 60" X 48" 970 LF $750.00 $727,500.00

32 ELLIPTICAL, RCP CLASS III, 18 TO 30" EQV 140 LF $93.00 $13,020.00

33 CURB INLET TOP, 8' THROAT LENGTH 2 EA $2,500.00 $5,000.00

34 CURB INLET TOP, 12' THROAT LENGTH 1 EA $2,500.00 $2,500.00

35 CURB INLET TOP, 20' THROAT LENGTH 38 EA $2,500.00 $95,000.00

36 DROP INLET 1 EA $5,500.00 $5,500.00

37 STORM SEWER MANHOLE, 48" DIA 43 EA $5,750.00 $247,250.00

38 STORM SEWER MANHOLE, 60" DIA 11 EA $7,500.00 $82,500.00

39 STORM SEWER MANHOLE, 72" DIA 4 EA $8,500.00 $34,000.00

40 STORM SEWER MANHOLE, 96" DIA 2 EA $11,400.00 $22,800.00

41 DI-1A OR DI-2A INLET FOR GI 3 EA $6,500.00 $19,500.00

42 MH-1A FOR GI 3 EA $6,500.00 $19,500.00

OPINION OF PROBABLE COST

10/29/2021

Construction Plan

Tucker Avenue Neighborhood

Stormwater Improvements

Page 1 of 3
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43 JUNCTION BOX (JB-1) 9 EA $15,000.00 $135,000.00

44 FAIRFAX STD YI-1 4 EA $7,305.00 $29,220.00

45 FAIRFAX STD YI-3 2 EA $7,305.00 $14,610.00

46 INSTALL VDOT STANDARD BCW-11 1 EA $6,000.00 $6,000.00

47 ROADWAY REPROFILING 610 SY $70.00 $42,700.00

48 ENGINEERED SOIL MEDIA 370 CY $125.00 $46,250.00

49 VDOT#57 STONE SUMP LAYER 580 CY $114.00 $66,120.00

50 PEA GRAVEL 80 CY $122.00 $9,760.00

51 8" HDPE PIPING WITH CLEANOUT AND FITTINGS 640 LF $70.00 $44,800.00

52 8" DUCTILE IRON PIPE WITH FITTINGS 30 LF $177.00 $5,310.00

53 12" HDPE PIPING WITH FITTINGS 30 LF $80.00 $2,400.00

54 24" HDPE PIPING WITH FITTINGS 50 LF $150.00 $7,500.00

55 ADS-310 CHAMBER 12 EA $150.00 $1,800.00

56 ADS-740 CHAMBER 34 EA $295.00 $10,030.00

57 ADS-310 END CAP 4 EA $75.00 $300.00

58 ADS-740 END CAP 14 EA $250.00 $3,500.00

59 ADS 10" INSPECTION PORT 8 EA $1,000.00 $8,000.00

60 CURB CUT WITH ENERGY DISSIPATER 3 EA $3,500.00 $10,500.00

61 OBSERVATION WELL AND CLEANOUT 3 EA $1,000.00 $3,000.00

62 UNDERDRAIN CONNECTION 8 EA $1,500.00 $11,250.00

63 NON-WOVEN GEOTEXTILE FABRIC 1,030 SY $4.00 $4,120.00

64
IMBRICATED STONE FOR OUTFALL BASIN, CHECK 

DAMS, AND FLOW SPREADER
230 TON $155.00 $35,650.00

65
VDOT #21 COARSE GRAVEL FOR OUTFALL BASIN 

ACCESS
170 CY $95.00 $16,150.00

66 INSTALL REMOVABLE LOCKING BOLLARDS 4 EA $1,065.00 $4,260.00

67 REGULAR EXCAVATION (CUT TO HAUL) 15,000 CY $45.00 $675,000.00

68 TEMPORARY CONSTRUCTION ENTRANCE 2 EA $2,600.00 $5,200.00

69 TEMPORARY SAFETY FENCE AND TREE PROTECTION 14,015 LF $4.00 $56,060.00

70 SUPER SILT FENCE 2,250 LF $10.00 $22,500.00

71 INLET PROTECTION 72 EA $160.00 $11,520.00

72 CULVERT INLET PROTECTION 4 EA $160.00 $640.00

73 ACCESS (TIMBER MATS) 220 SY $45.00 $9,900.00

74 OUTLET PROTECTION (CLASS I RIPRAP) 20 SY $120.00 $2,400.00

75 GOOSE PROTECTION FENCE 400 LF $4.00 $1,600.00

76 HARDWOOD MULCH - 3" DEPTH 180 SY $6.00 $1,080.00

77 SOILMATE COMPOST OR EQUAL 1,800 CY $57.00 $102,600.00

78 TURF STABILIZATION SEED MIX 10,800 SY $3.00 $32,400.00

79 TEMPORARY STABILIZATION SEED MIX 2,700 SY $2.50 $6,750.00

80
HERBACEOUS SEEDING, NATIVE SEEDING WITH 

SUNNY UPLAND AND SHADY MIXES
1,800 SY $3.00 $5,400.00

81 1.5"-2" CALIPER CANOPY TREE 18 EA $370.00 $6,660.00

82 1"-1.5" CALIPER UNDERSTORY TREE 74 EA $130.00 $9,620.00

83 3/4" CALIPER UNDERSTORY TREE 58 EA $100.00 $5,800.00

84 24" SHRUB 34 EA $50.00 $1,700.00

85 18" SHRUB 248 EA $22.00 $5,456.00

86 #1 CONTAINER 116 EA $19.00 $2,204.00

87
QUART CONTAINERS (NATIVE GRASS, PERENNIALS, 

FERNS)
2,233 EA $6.00 $13,398.00

88 STEEL PLATE (FOR GI-MH-1) 1 EA $3,500.00 $3,500.00

89 LANDSCAPE BLOCK WALL 120 SF $85.00 $10,200.00

90 SANITARY SEWER RELOCATION
2 1 LS $700,500.00 $700,500.00

TOTAL AMOUNT WITHOUT MATERIALS 

MANAGEMENT
$6,722,165.33 

91 MATERIALS MANAGEMENT (10% Contingency)
3 1 LS  $    673,000.00 $673,000.00 
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TOTAL AMOUNT $7,395,165.33

Stantec Consulting Services Inc. does not guarantee the accuracy of this opinion of probable cost.

The actual final cost of the project will be determined through the bidding and construction process.

2
Lump sum is reflected in overall cost estimate, see attached Construction Plan design sanitary sewer relocation estimate for detailed 

estimate.

1
Private Lot Restoration represents an average cost per disturbed private property for the removal and replacement of items including, 

but not limited to, driveway, sidewalk, mailbox, irrigation, landscaping, and lighting features.

3
Materials Management includes a 10% contingency for the estimated project cost to account for unforeseen project costs as well as 

line items that have not been accounted for at the 95% design phase.
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ITEM NO. 

(from District Average Unit Cost 

Data, if applicable) ITEM DESCRIPTION UNITS QUANTITY UNIT COST ITEM TOTAL

42044 4-INCH SANITARY SERVICE LATERAL CONNECTION W CLEANOUTS EA 15 750.00$             11,250.00$           

40081 8-INCH PVC C900, GREEN LF 1338 110.00$             147,180.00$         

120 EXCAVATION LF 1338 36.00$               48,168.00$           

69014 BACKFILL LF 1338 229.00$             306,402.00$         

42755

4' ID PRE-CAST CONCRETE SEWER MANHOLE (APPROX 8-FT DEPTH, MH 

COMPLETE IN PLACE) EA 8 4,500.00$          36,000.00$           

ABANDON 8-INCH SANITARY SEWERLINE LF 100 15.00$               1,500.00$             

WASTEWATER BYPASS PUMPING LS 1 10,000.00$        10,000.00$           

560,500.00$         

CLASS VI OPCC CONTINGENCY 140,000.00$         

PROJECT TOTAL

700,500.00$         

NOTES: - Possible construction easements not evaluated

EXCLUSIONS: - Erosion and sediment control

- Asphalt/driveway restoration

- Tree/grass/etc removal and restoration

- MOT/Traffic management

- OH utility relocation

SUBTOTAL

TUCKER AVE SANITARY SEWER REALIGNMENT

STANTEC ENGINEERS OPINION OF PROBABLE COST

BASE BID - SEWER PIPE INSTALLED

25%

SUMMARY

TOTAL BASE BID - TUCKER AVE SANITARY SEWER REALIGNMENT

Disclaimer: This Engineers Estimate reflects the opinion of Stantec of probable construction costs utilizing information available at the time the estimate was prepared. The unit costs are based on 2019 dollars. The unit cost estimates were 

developed from information provided by material suppliers,  previous projects, and standard industry guidelines for construction cost estimating and assumes standard construction practices are utilized. Stantec has no control over future 

costs of construction labor, materials, equipment, nor of contractors' methods of determining prices, nor of competitive construction industry market conditions. The accuracy of the estimates is not guaranteed, and they are not intended 

to predict the outcome of the construction bidding.



Cost Estimate For      P2711-001 Tucker Avenue  Stormwater Improvements (SD-000032-0074)

     Water System Adjustments

Computed By TJG Checked By RCC

Approved By RCC  Date 2/18/22

  416 LF - 6" DIP W/M @ $400/LF $166,400

  285 LF - 8" DIP W/M @ $450/LF $128,250

  8 - 6" Gate Valve & Valve Box @ $2,000/EA $16,000

  2 - 8" Gate Valve & Valve Box @ $2,500/EA $5,000

  3 - Fire Hydrant Installation @ $7,500/EA $22,500

  6 - Relocate Existing Water Meter & Box @ $1,500/EA $9,000

  660 LF - 1" Water Service Line @ $100/LF $66,000

Subtotal Construction Cost $413,150

 Contingencies @ 15% $61,973

Total Construction Cost $475,123

$65,000

Total $540,123

USE $550,000

COST ESTIMATE

PLANNING AND ENGINEERING DIVISION

FAIRFAX  WATER

Fairfax Water Administration, Engineering, Inspection (includes 104% Overhead)



County of Fairfax, Virginia 

   

   

 

MEMORANDUM 

 

   

DATE: ot,„ J7 2 0 

TO: Board of Supervisors 

FROM: Bryan J. Hill  
County Executi 

SUBJECT: Department of Conservation and Recreation, Virginia Community Flood 
Preparedness Fund 

The Virginia Community Flood Preparedness Fund (CFPF) was "established to provide 
support for regions and localities across Virginia, to reduce the impacts of flooding, including 
flooding driven by climate change." The Department of Conservation and Recreation (DCR) 
administers loans and grants from the CFPF to local governments. DCR has advertised that 
approximately $40,000,000 in matching CFPF funds is available this grant cycle. The 

minimum grant amount is $50,000 for project grants and $1,000 for study grants. Project 
grants will not be capped and final awards will be determined based on available funds 
following review by DCR. The grant amount per application will be determined based on 

scoring, amount requests from eligible applications, and available funds. 

DCR is soliciting applications for flood prevention and protection project types including, but 

not limited to: i) nature-based solutions; ii) flood control solutions; and iii) preservation and 

creation of open space. DCR is also soliciting applications for the following study types 

including, but not limited to: i) floodplain ordinance revisions; ii) hydrologic and hydraulic 

floodplain studies with historic and predicted floods; iii) hydrologic and hydraulic floodplain 

studies to clarify or update FEMA Flood Insurance Rate Maps; and iv) studies and data 

collection of statewide and regional significance. Applications must be for discrete projects to 

be completed after the beginning of the application period and not later than three years from 

the date of an executed grant agreement or by an extension date approved by DCR. 

Applications for this grant cycle are due on April 8, 2022. 

DCR will review applications and award grant assistance by category (project, study, and 

capacity building and planning) on a competitive scoring basis. Priority is given to 

applications that are in concert with local, state, and federal floodplain management standards, 

local resilience plans, and the Virginia Coastal Resilience Master Plan. Based on that ranking 

process, DCR will select and approve applications. The approved applications will be 

Office of the County Executive 
12000 Government Center Parkway, Suite 552 

Fairfax, VA 22035-0066 
703-324-2531, TTY 711, Fax 703-324-3956 

www.fairfaxcounty.gov 
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Board of Supervisors 
Department of Conservation and Recreation, Virginia Community Flood Preparedness Fund 
Page 2 of 2 

forwarded to the Virginia Resources Authority for the execution of a grant agreement and 
funding. 

For this grant cycle, Fairfax County (County) proposes submitting the following five 
applications: 

Project/Study Title Project/Study Estimate Grant Amount 
Requested 

1. Tucker Avenue 
Neighborhood Stormwater 
Improvements 

$9,834,000 $5,900,000 

2. Chowan Avenue Flood 
Mitigation 

$2,000,000 $1,200,000 

3. Little Pimmit Run Tributary 
at Woodland Terrace 

$4,279,000 $2,567,000 

4. Tripps Run at Barrett Road 
Flood Mitigation 

$12,836,000 $8,985,200 

5. County Regulated 
Floodplain Map Updates 

$1,200,000 $600,000 

Total $30,149,000 $19,252,200 

The County is under no financial obligation to apply for CFPF grants. If DCR selects one or 
more of these applications, the grant(s) will be presented to the Board of Supervisors for 
approval. 

cc: Rachel Flynn, Deputy, County Executive 
Christopher Herrington, Director, Department of Public Works and Environmental 

Services (DPWES) 
Eleanor Ku Codding, Deputy Director DPWES, Stormwater and Wastewater Divisions 



4/6/22, 10:03 AM Commonwealth of Virginia Mail - CID515525_FairfaxCounty_CFPF Applications

https://mail.google.com/mail/b/ALGkd0yfLsgl8jkmI_UgUWvaXgfngEdPl3orrqR6K1SqTSA40903/u/0/?ik=495da3fbce&view=pt&search=all&permthid=th… 1/2

CFPF, rr <cfpf@dcr.virginia.gov>

CID515525_FairfaxCounty_CFPF Applications 
2 messages

Torgersen, Catherine S <Catherine.Torgersen@fairfaxcounty.gov> Tue, Apr 5, 2022 at 4:31 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: "Pokharel, Sajan" <Sajan.Pokharel@fairfaxcounty.gov>, "Habete, Daniel" <Daniel.Habete@fairfaxcounty.gov>,
"Calmbacher, Joni" <Joni.Calmbacher@fairfaxcounty.gov>, "Wilkins, Fred H." <Fred.Wilkins@fairfaxcounty.gov>, "Carinci,
Craig A." <Craig.Carinci@fairfaxcounty.gov>, "Ambrose, Heather" <Heather.Ambrose@fairfaxcounty.gov>, "Gutzler, Emma
B." <Emma.Gutzler@fairfaxcounty.gov>

Good afternoon,

 

Fairfax County is pleased to submit the following five applications for grant round 3 of the Virginia Community Flood
Preparedness Fund:

 

1. CID515525_FairfaxCounty_CFPF-1 Tucker Avenue Neighborhood Stormwater Improvement Project Application
2. CID515525_FairfaxCounty_CFPF-2 Chowan Avenue Stormwater Improvement Project Application
3. CID515525_FairfaxCounty_CFPF-3 Little Pimmit Run Tributary at Woodland Terrace Project Application
4. CID515525_FairfaxCounty_CFPF-4 Tripps Run at Barrett Road Flood Mitigation Project Application
5. CID515525_FairfaxCounty_CFPF-5 Regulated Floodplain Map Updates Study Application

 

The applications are available for download at the following Sharefile link: https://fairfaxcounty-ent.sharefile.com/d-
s52b8f9fb46c444d8a5ecbe1f4ad3dd45

 

Please let me know if you are unable to download the applications or if you have any questions.

 

Thank you,

 

Catie Torgersen

Planner

Stormwater Planning Division, SWPD 
Fairfax County DPWES

12000 Government Center Parkway  
Fairfax, VA 22035  
703-639-7664 (cell)

 

CFPF, rr <cfpf@dcr.virginia.gov> Wed, Apr 6, 2022 at 10:00 AM
To: "Torgersen, Catherine S" <Catherine.Torgersen@fairfaxcounty.gov>
Cc: "Pokharel, Sajan" <Sajan.Pokharel@fairfaxcounty.gov>, "Habete, Daniel" <Daniel.Habete@fairfaxcounty.gov>,
"Calmbacher, Joni" <Joni.Calmbacher@fairfaxcounty.gov>, "Wilkins, Fred H." <Fred.Wilkins@fairfaxcounty.gov>, "Carinci,

https://fairfaxcounty-ent.sharefile.com/d-s52b8f9fb46c444d8a5ecbe1f4ad3dd45


4/6/22, 10:03 AM Commonwealth of Virginia Mail - CID515525_FairfaxCounty_CFPF Applications

https://mail.google.com/mail/b/ALGkd0yfLsgl8jkmI_UgUWvaXgfngEdPl3orrqR6K1SqTSA40903/u/0/?ik=495da3fbce&view=pt&search=all&permthid=th… 2/2

Craig A." <Craig.Carinci@fairfaxcounty.gov>, "Ambrose, Heather" <Heather.Ambrose@fairfaxcounty.gov>, "Gutzler, Emma
B." <Emma.Gutzler@fairfaxcounty.gov>

Received

On Tue, Apr 5, 2022 at 4:31 PM Torgersen, Catherine S <Catherine.Torgersen@fairfaxcounty.gov> wrote: 

Good afternoon,

 

Fairfax County is pleased to submit the following five applications for grant round 3 of the Virginia Community Flood
Preparedness Fund:

 

1. CID515525_FairfaxCounty_CFPF-1 Tucker Avenue Neighborhood Stormwater Improvement Project Application
2. CID515525_FairfaxCounty_CFPF-2 Chowan Avenue Stormwater Improvement Project Application
3. CID515525_FairfaxCounty_CFPF-3 Little Pimmit Run Tributary at Woodland Terrace Project Application
4. CID515525_FairfaxCounty_CFPF-4 Tripps Run at Barrett Road Flood Mitigation Project Application
5. CID515525_FairfaxCounty_CFPF-5 Regulated Floodplain Map Updates Study Application

 

The applications are available for download at the following Sharefile link: https://fairfaxcounty-ent.sharefile.com/d-
s52b8f9fb46c444d8a5ecbe1f4ad3dd45

 

Please let me know if you are unable to download the applications or if you have any questions.

 

Thank you,

 

Catie Torgersen

Planner

Stormwater Planning Division, SWPD 
Fairfax County DPWES

12000 Government Center Parkway  
Fairfax, VA 22035  
703-639-7664 (cell)

 

mailto:Catherine.Torgersen@fairfaxcounty.gov
https://fairfaxcounty-ent.sharefile.com/d-s52b8f9fb46c444d8a5ecbe1f4ad3dd45
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FAIRFAX COUNTY 

Chowan Avenue Stormwater 

Improvement 

Virginia Community Flood Preparedness Fund

FY 2022 Round 3 Grant Application
April 8, 2022

Overtopping at 8th Street (May 16, 2014) (image 
from VDOT) 

Overtopping at Chowan Avenue (September 08, 2011) 
(image from VDOT)



Attachment 2 

CID515525_FairfaxCounty_CFPF-2 
(Chowan) 

Appendix A: Application Form for Grant Requests for All 

Categories 

Virginia Department of Conservation and Recreation 

Virginia Community Flood Preparedness Fund Grant Program 

Name of Local Government: 

Fairfax County 

Category of Grant Being Applied for (check one): 

Capacity Building/Planning 

X  Project 

Study 

NFIP/DCR Community Identification Number (CID)  515525  

If a state or federally recognized Indian tribe, Name of tribe N/A

 

Name of Authorized Official: Bryan J. Hill,County Executive 

Signature of Authorized Official: 

  

  

Mailing Address (1):  12000 Government Center Parkway  

Mailing Address (2):  Suite 552 

City:  Fairfax State: VA Zip:  22035  

Telephone Number: ( 703)  
324-2531 Cell Phone Number: ( )  N/A 

Email Address: cexbryanhill@fairfaxcounty.gov 

Application Form CFPFI 1-A 



Contact Person (If different from authorized official):  Craig Carinci 

Mailing Address (1):  12000 Government Center Parkway 

Mailing Address (2):  Suite 449 

City:  Fairfax State: VA Zip: 22035 

Telephone Number: ( 703 ) 324-5500 Cell Phone Number: ( )  N/A 

Email Address: craig.carinci@fairfaxcounty.gov 

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions? Yes No X 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development. 

Li Wetland restoration. 
fl Floodplain restoration. 
I Construction of swales and settling ponds. 
U Living shorelines and vegetated buffers. 
11 Structural floodwalls, levees, berms, flood gates, structural conveyances. 
X Storm water system upgrades. 
• Medium and large scale Low Impact Development (LID) in urban areas. 
• Permanent conservation of undeveloped lands identified as having flood resilience value by 

Conserve Virginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 
Dam restoration or removal. 

X Stream bank restoration or stabilization. 
P Restoration of floodplains to natural and beneficial function. 
L Developing flood warning and response systems, which may include gauge installation, to 

notify residents of potential emergency flooding events. 

Application Form CFPFI 2-A 



Study Grants (Check All that Apply) 

Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

L Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed 
flood study for an A Zone is another example. 

Studies and Data Collection of Statewide and Regional Significance. 

Revisions to existing resilience plans and modifications to existing comprehensive and hazard. 

Other relevant flood prevention and protection project or study. 

Capacity Building and Planning Grants 

Floodplain Staff Capacity. 

Resilience Plan Development 

Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 
Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 

Near the intersection of Chowan Avenue 
Location of Project (Include Maps):  and 8th Street, Fairfax County  

NFIP Community Identification Number (CID#):(See appendix F  515525 

Application Form CFPFI 3-A 



Is Project Located in an NFIP Participating Community? X Yes i No 

Is Project Located in a Special Flood Hazard Area? H Yes X No 

Discharged to Zone A Flood Zone(s) (If Applicable):  

Flood Insurance Rate Map Number(s) (If Applicable): 5105900285E 

Total Cost of Project:  $2,000,000 

Total Amount Requested , $1 200,000 

Application Form CFPFI 4-A 



 

  Scoring Criteria Projects 1-B 
 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   

Fairfax County

X

X

N/A

X

X



 

  Scoring Criteria Projects 2-B 
 

Project Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50   

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as having flood resilience 

value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function.   
 Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45   

1.b. any other nature‐based approach  40    

All hybrid approaches whose end result is a nature‐based solution  35   

All other projects  25   

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 
Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  

Fairfax County

X

X



 

  Scoring Criteria Projects 3-B 
 

Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake 
Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

11. Does this project provide “community scale” benefits? 

Yes  20   

No  0   

Total Points   

X

X

X

60

X



 

  Checklist All Categories | 3-D 
 

Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 

X

X

X

X

X

X

X

X

X

X

X

X

Attachment 1

Attachment 2

Attachment 3

Attachment 4

Attachment 5

Attachment 6

Attachment 7

Attachment 8

Attachment 9

See Maintenance Plan Section
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A. Executive Summary
Fairfax County is pleased to submit the Chowan Avenue Stormwater Improvement project, here 
after referred to as the Project, for consideration under Community Flood Preparedness Fund 
(CFPF) Round 3 ‘Project’ category to help mitigate flooding in the Chowan Avenue 
Neighborhood in Mason Magisterial District. The Project is focused on implementing a 
conveyance system and a channel stabilization using natural channel design method to convey 
runoff that currently overwhelms existing roads and culverts.  

Virginia Department of Conservation and Recreation (DCR) approved the County’s Resilience 
Plan on January 10, 2022.  The County has integrated flood mitigation and resilience goals 
across areas of the local government, with flood resilience a priority addressed holistically 
through watershed and countywide comprehensive planning. The County has established 
requirements for development controls in the floodplain through zoning and the local floodplain 
ordinance.  In order to address recent repetitive floodings, the County is in the process of 
preparing a draft flood risk reduction plan.  The County is also developing a comprehensive 
regulated floodplain map to assess and implement future projects.  

The Project will address the community concerns and supports resilience goals by designing and 
constructing a conveyance system to contain the 100-year storm and integrating stream 
restoration through natural channel design.

B. Scope of Work Narrative

1. Project Information 
The Project is located in the Cameron Run watershed (Figure 1) and conveys runoff from 
approximately 185 acres of land and enters the Turkeycock Run. The Project is near the 
intersection of Chowan Avenue and 8th Street (Figure 2a or attachment 1). Residents of Fairfax 
County, Virginia, living near the Project area, experience frequent flooding due to the 
overtopping of Chowan Avenue and 8th Street during storm events.  These are public streets and 
avenues that residents frequently use; therefore, flooding can significantly impact society and the 
economy. As a result, Fairfax County’s Capital Improvement Projects (CIP) included the Project 
to mitigate flooding in the neighborhood.  The existing stormwater conveyance system in the 
neighborhood is inadequate. Therefore, the County plans to implement a hybrid solution (Figure 
2a &2b or attachment 1).  The Project will contain an additional conveyance system to convey 
up to 100-year in a non-erosive manner to the existing floodplain, enhance existing 
infrastructure, stabilize stream channel based on natural channel design methodology. The 
proposed project will mitigate residential flooding, improve stream ecology, address public 
safety, and improve resiliency.
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 Figure 1. Cameron Run Watershed

Figure 2a. Location of the Project
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Figure 2b.  Photo looking downstream toward the 8th street culvert

Population

Fairfax County has a population of about 1.17 million as of 2021.  The Project is located in 
census blocks 1000,1002, and 1006 (Census Block group 1), as shown in Figure 3. The Project is 
located in Mason District and directly impacts 15 residential homes in addition to other residents 
who use Chowan Avenue and 8th Street for daily activities. 
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         Figure 3. Census Block near the Project

Historic Flooding Data and Hydrologic Studies

Flooding along Chowan Avenue is a long-standing concern.  As shown in Figure 4, the 1977 
Cameron Run Watershed Immediate Action Plan recommended the construction of a floodwall 
to address flooding at 5103 and 5105 Chowan Avenue.  The floodwall was not constructed. 
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Figure 4.  Cameron Run Watershed Immediate Action Plan recommended projects (December 
1977)
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The Fairfax County Maintenance and Stormwater Management Division (MSMD) maintains 
records of complaints and has several reports of frequent flooding and erosion problems in the 
Project area (see Table 1).  The project area is located near the Federal Emergency Management 
Agency (FEMA) Special Flood Hazard Area (SFHA) Zone A.  The effective date of the Flood 
Insurance Rate Map (FIRM) is September 17, 2010.  A copy of the FIRMette is included as 
Attachment 2.   

Table 1. Complaints near the Project area 
ADDRESS Complaint Type Complaint Date
at CHEROKEE AV EROSION 9/28/1999
at CHOWAN AV EROSION 6/26/2006
at 8TH ST EROSION 7/5/2006
at 8TH ST EROSION 8/29/2006
at CHEROKEE AVE EROSION 10/1/2018
at 8TH ST EROSION 4/2/2020
at CHOWAN AV FLOODING 8/13/2004
at CHOWAN AV FLOODING 7/27/2005
at CHOWAN AV FLOODING 6/26/2006
at 8TH ST FLOODING 7/27/2006
at CHOWAN AVE FLOODING 6/14/2013
at CHOWAN AV INFRASTRUCTURE 4/9/1991
at CHOWAN AV INFRASTRUCTURE 3/19/2001
at 8TH ST INFRASTRUCTURE 12/7/2006
at CHOWAN AVE INFRASTRUCTURE 6/17/2013
at 8TH ST EROSION 3/18/2016
at 8TH ST BLOCKAGE/CLOG TREE FALLING 11/18/2003
at 8TH ST TREE/VEGETATION 3/25/2016
at 8TH ST TREE/VEGETATION 9/12/2018
at 8TH ST TREE/VEGETATION 8/11/2021

Residents near Chowan Avenue and 8th Street have reported that the unnamed tributary to 
Turkeycock Run overtops the roads and floods adjacent properties with multiple storm events. 
Examples of the previous flooding in the neighborhood are shown in Figure 5, and more pictures 
with the dates of past flood events are included in Attachment 3. 
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Figure 5. Examples of past flooding

In 2015 Virginia Department of Transportation (VDOT) conducted preliminary hydrologic and 
hydraulic analyses of the unnamed Tributary to Turkeycock Run and discussed a potential 
solution.  The report also identified the adverse conditions of the neighborhood: 

 Overtopping of 8th Street and Chowan Avenue at the existing culvert crossing;
 Backflow through private driveway culvert during high water conditions;
 Overflow from 8th Street channelizing and flowing over the private property driveway;
 Overflow from 8th Street increases the flow to the culvert crossing north of the 

intersection of Chowan Avenue and 8th Street;
 Flow from the culvert traveling across the private property driveway and through the 

open segment of the garage;
 Ponding at the private property driveway grate inlet; 
 Overflow from Chowan Avenue traveling across the private property front yards, 

driveway, and through the open segment of the garage;
 Eroded slopes along the stream.
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Local Government Cost Share

The total project cost for design and construction is estimated to be $2,000,000. The Project will 
be completed under the framework established by the Flood Mitigation and Monitoring & Dam 
Safety Program Services, Basic Ordering Agreement, Contract Award Basic Ordering 
Agreement (BOA). The County’s cost share would be provided from the stormwater capital 
improvement program fund through the Emergency and Flood Response Project (SD-000032) 
under Fund 40100 Stormwater Services.  A summary of Stormwater Services Capital Projects 
under Fund 40100 is shown in Table 2. The County’s Stormwater Services Adopted Budget Plan 
can be accessed at: 

Fund 40100: Stormwater Services - FY 2023 Advertised Budget Plan (fairfaxCounty.gov)

Table 2. Summary of Capital Project under Fund 40100 Stormwater Services

County Floodplain Management Regulations

Fairfax County participates in the National Flood Insurance Program (NFIP) and in the 
Community Rating System (CRS) administrated by Federal Emergency Management Agency 
(FEMA).  Currently, Fairfax County maintains a class 6 CRS rating by demonstrating to FEMA 
that the County goes beyond the minimum requirements of the NFIP requirements. In addition, 
FEMA conducted a Community Assistance Visit (CAV) and determined the County is in good 
standing with NFIP.

https://www.fairfaxcounty.gov/budget/sites/budget/files/assets/documents/fy2023/advertised/volume2/40100.pdf
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Construction in a floodplain is not allowed under most circumstances. Therefore, before 
building, filling, or excavating in a floodplain, it is advised to get more information on the 
floodplain management requirements.  Below are some of the important links regarding 
floodplain developments/permits:

 The Fairfax County Land Development Services web page: 
https://www.fairfaxcounty.gov/landdevelopment/

Section 5105 Floodplain Regulations of the Fairfax County Zoning Ordinance:  
https://online.encodeplus.com/regs/fairfaxcounty-va/doc-viewer.aspx#secid-251

 Fairfax County’s Flood Information webpage:   
https://www.fairfaxcounty.gov/publicworks/stormwater/flood-information

 Fairfax County’s Digital Flood Insurance Rate Map webpage: 
https://www.fairfaxcounty.gov/publicworks/dfirm 

Project Priority

The project was prioritized in the district as a result of several neighborhood resident reports of 
flooding issues. Fairfax County participated in the development of the Northern Virginia Hazard 
Mitigation Plan, and this plan identified flooding as one of the highest-ranked hazards for the 
County. Table 3 shows the hazard rankings for Fairfax County from the current 2017 Northern 
Virginia Hazard Mitigation Plan. A copy of the hazard mitigation plan is included as Attachment 
5 or can be found at 
https://www.fairfaxcounty.gov/emergencymanagement/sites/emergencymanagement/files/assets/
documents/pdf/hazard%20mitigation%20plan%2010.22.19.pdf

       Table 3.  Hazard ranking for Fairfax County from Northern Virginia Hazard Mitigation Plan

The Project is located in Mason District and directly impacts 15 residential homes and several 
residents who use these roads for daily activities. The residents report that Chowan Avenue and 
8th Street are frequently overtopped during rainfall events, which means it impacts anyone who 
uses these roads for access.   

https://online.encodeplus.com/regs/fairfaxcounty-va/doc-viewer.aspx
https://www.fairfaxcounty.gov/publicworks/stormwater/flood-information
https://www.fairfaxcounty.gov/publicworks/dfirm
https://www.fairfaxcounty.gov/emergencymanagement/sites/emergencymanagement/files/assets/documents/pdf/hazard%20mitigation%20plan%2010.22.19.pdf
https://www.fairfaxcounty.gov/emergencymanagement/sites/emergencymanagement/files/assets/documents/pdf/hazard%20mitigation%20plan%2010.22.19.pdf
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There is no repetitive loss property, severe repetitive loss property, or critical facility located 
within the vicinity of the project area.

2. Need for Assistance
Financial and Staff Resources

The Stormwater Services Emergency and Flood Response Projects program supports flood 
control projects for unanticipated flooding events that impact storm systems and structural 
flooding.  The program provides annual funding for scoping, design, and construction activities 
related to flood mitigation projects.  Fairfax County’s advertised Fiscal Year 2023 Stormwater 
Services budget includes $7.0 million for emergency and flood response projects, but there is an 
estimated total cost of $36.7 million for active flood mitigation projects (see Table 2).  With the 
increase in the frequency and intensity of storms due to climate change, we expect the number of 
flood mitigation projects to grow, and the associated project design and construction costs will 
extend well beyond what the County’s current emergency and flood response program can 
support.  

Low Income Geographic Areas

The project does not fall in a low-income geographic area.

Vulnerability Index

Based on the Vulnerability Index Mapping (Attachment 7), the project is not in a socially 
vulnerable area.

Alternatives

The project is a hybrid solution.

3. Goals and Objectives
The objective of the Project is to mitigate the flooding and erosion problems discussed in the 
previous sections of this application.  Therefore, the primary goals of the Project are to:

 Improve the drainage system and reduce localized flooding and erosion by 
designing adequate drainage systems in accordance with Fairfax County code, 
Fairfax County Public Facilities Manual (PFM), and VDOT requirements. 

 Convey the peak flow for the 100-year, 24-hour storm within the conveyance 
system, if possible, and provide adequate overland relief.

 Stabilize the eroded natural channel and improve the stream ecology.
 Address public safety concerns.
 Partner with the community to develop sound, cost-effective solutions that can be 

collaboratively implemented and maintained.
 Use innovative, sustainable, and functional designs.

The expected results of the completed project are to reduce the risk of structural and road 
flooding problems in the neighborhood, reduce the flood damage repair cost, and improve water 
quality.
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4. Approach, Milestones, and Deliverables
The County submitted a request for proposal (RFP) to the design consultant firm on February 
15, 2022.  The County anticipates a proposal for the design services by April 15, 2022.  Upon 
grant approval, the County would issue Notice to Proceed (NIP) and the consultant would 
immediately begin project activities.  The design plan is expected to be completed within 12 
to 15 months from NTP.  While the design plans are being developed, the County would 
concurrently conduct the property acquisition process. The County anticipates that the 
construction of the Project will take from 12 months to 15 months. Table 4 summarizes the 
approach deliverables. The milestones for the Project include the completion of final design 
plans and completion of the construction work.  See Table 4 for a more detailed summary of 
the Project approach and deliverables.

Table 4.  Project Deliverables

Activity Description Deliverables
Design 

Survey
The consultant will 
provide a field run 
topographic survey

CAD file of field survey and mapping data; 
survey information needed to perform the 
hydrologic & hydraulic analyses, and other 
data for the design & construction purposes

Soil characterization
The consultant will 
provide geotechnical 
services

A report of findings

Assessment of adequate 
drainage and capacity 
analysis

The consultant will 
perform hydrologic 
and hydraulic (H&H) 
analyses of the existing 
and proposed 
conditions to 
determine whether the 
project goals are 
feasible

A drainage report in the form of a PDF to 
include drainage area map and model links 
used for the hydrologic analysis; Storm pipe 
and channel capacity and max hydraulic grade 
line (HGL) tables for existing and proposed 
conditions; HGL profiles in pipe and channel 
segments for  the 100-year, 24-hour storm 
events for the existing and proposed 
conditions; Top 3 rated design 
recommendations to convey the peak flow rate 
for the 100 year, 24-hour storm; H&H files

Concepts design & 
analysis (35%)

The consultant will 
evaluate the three (3) 
approaches within the 
project area to achieve 
the project goals

A concept layout plan will be provided 
including several information such as: existing 
conditions; proposed improvements; 
preliminary grading; limits of disturbance; 
staging Area; access entrances; etc.
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65% design plan

Based upon concept 
design decision review 
and comments, the 
consultant will prepare 
a 65% design plan

65% design report will include information 
such as: design narrative, all computations, 
preliminary engineer’s cost estimate; overall 
site plan of proposed improvements;  H&H 
models; stormwater narrative; adequate outfall 
narrative; tree condition and preservation plan;  
and preliminary erosion and sediment control 
plan

95% final design

Based on the 65% 
design review 
comments and 
meeting, the consultant 
will prepare the 95% 
final design  

A complete package for construction such as: 
95% final design plans; final design report; 
and engineer’s cost estimate 

Final design plan

Based on the 95% 
design review meeting 
and input provided, the 
consultant will develop 
final design plan 

Final Design plan. All copies of final plans 
shall be signed and sealed by a professional 
engineer registered in the Commonwealth of 
Virginia

 Construction 

Construction
Construction 
consultant firm 
selection

Substantial completion of the project

5. Relationship to Other Projects
The Project is located in the Cameron Run Watershed. Fairfax County has developed 
comprehensive watershed management plans for each of the County's 30 watersheds. The plans 
identify issues affecting our environment and guide protecting and restoring the County's stream 
corridors. The Cameron Run watershed management plan identified two neighborhood projects 
along Turkeycock Creek (Turkeycock Creek @ Fran PL (CA82-0018) and Turkeycock Creek @ 
8th St (CA82-0015)).  Though the Project is not identified in the Cameron Run watershed 
management plan, it will address the most frequent flooding situations near the Chowan Avenue 
neighborhood. Detailed information about the Cameron Run watershed management plan can be 
found at Cameron Run Watershed | Public Works and Environmental Services 
(fairfaxCounty.gov)

6. Maintenance Plan
The Fairfax County MSMD inspects stormwater management facilities and infrastructure assets 
to ensure proper maintenance is performed and facilities are functioning according to the 
approved design plan. Since the owner of the Project will be Fairfax County, the Project will be 
added to the MSMD’s maintenance inventory and MSMD will perform maintenance inspections 
to meet regulatory requirements and practice good environmental stewardship. 

https://www.fairfaxcounty.gov/publicworks/stormwater/cameron-run-watershed
https://www.fairfaxcounty.gov/publicworks/stormwater/cameron-run-watershed
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Additional information about the Fairfax County MSMD can be accessed at: 
https://www.fairfaxcounty.gov/publicworks/stormwater/maintenance-and-inspections

C. Scoring Criteria
Through this application and Table 5 below, Fairfax County has demonstrated that the grant 
criteria for the Project are met. 

Appendix B is completed and included in the Supporting Document Section Attachment 8.

Table 5.  Summary of criterion
Number Criterion Meet?

1

Is the applicant a local government (including 
counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political 
subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the 
Commonwealth, or any combination of these or a 
recognized state or federal Indian tribe?

Yes. Fairfax County is the 
applicant and is a local 
government.

2

Does the local government have an approved 
resilience plan meeting the criteria as established 
by this grant manual? Has it been attached, or a 
link provided?

Yes. It was approved on 
January 10, 2022. A copy 
of the DCR approval in 
included in Attachment 10.

3
 For local governments that are not towns, cities, or 
counties, have letters of support been provided 
from affected local governments?

Not Applicable

4 Has the applicant provided evidence of an ability to 
provide the required match funds?

Yes. Please refer to Section 
“The ability of the local 
government to provide its 
share of the cost” of this 
document.

5
Has the applicant demonstrated to the extent 
possible, the positive impacts of the project or 
study on prevention of flooding?

Yes, please refer to Section 
A of this document "Scope 
of Work Narrative – 
Project"

https://www.fairfaxcounty.gov/publicworks/stormwater/maintenance-and-inspections
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D. Budget Narrative
Table 6 shows the budget narratives and the estimated project expenditures.
The estimated total project cost is $2,000,000.

Estimated total project cost: 
Table 6 summarizes the estimated detailed breakdown of the Project cost. The cost is based on 
the pre-design concept level estimate.

Table 6. Summary of Expenditures

Number Item Estimated Cost

1 Land Acquisition  $                       43,000 
2 Design  $                     304,000 
3 Construction  $                  1,257,730 
4 Construction Contingency (25%)  $                     395,270 

Total Project Cost  $                  2,000,000 

Amount of funds requested from the Fund
The total amount of the grant assistance sought from the Fund is $1,200,000 (60% of the total 
project cost). The County will use the grant funding the design of the proposed project and 
construction as appropriate. 

Amount of cash funds available
The Project is included in the five-year stormwater workplan with grant matching funds 
available for the Project in the Emergency and Flood Response Project under Fund 40100 
Stormwater Services (Table 2). The County has $800,000 contained within the Emergency and 
Flood Response Project fund. With the potential grant funding, the County will have the 
necessary funds to complete the design and construction of the Project.

Authorization to request for funding
The signed documentation authorizing the request for funding is included in the Supporting 
Document Section. Please refer to Attachment 9.
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E. Supporting Documents/Attachments
Attachment 1: Project area map 

Attachment 2: FEMA FIRMette 

Attachment 3: Historic flood damage Pictures (from VDOT report)

Attachment 4: Floodplain Zoning Ordinance

Attachment 5: Northern Virginia Hazard Mitigation Plan

Attachment 6: Fairfax County Comprehensive Plan 

Attachment 7: Social Vulnerability Index score

Attachment 8: Appendices A, B, & D 

Attachment 9: Authorization to request Funding

Attachment 10: Fairfax County Resilience Plan 
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Overtopping at Chowan Avenue, impacting private properties (taken 2011-09-08)

Overtopping at Chowan Avenue, impacting private properties (taken 2011-09-08)



Overflow from Chowan Avenue, channelized between private properties (taken 2011-09-08)

Flooding at private property (taken 2013-06-10)







Channel slope erosion

Channel flow







Drive way culvert

Drive way culvert
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Private property driveway damage
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Fairfax County, VA | Zoning Ordinance Date Printed: 3/22/2022 | Section 5105. – Page 1

5105. Floodplain Regulations
 

These regulations are intended to further the County’s participation in the National Flood Insurance Program authorized 
under the National Flood Insurance Act of 1968, as amended (42 U.S.C. § 4001 et seq.); provide for safety from flood and 
other dangers; protect against loss of life, health, or property from flood or other dangers; and preserve and protect 
floodplains in as natural a state as possible to preserve wildlife habitats, to maintain the natural integrity and function of 
the streams, to protect water quality, and to promote ground water recharge.

1. Applicability and Disclaimer
A. The floodplain regulations apply to all land within a floodplain as defined in Article 9. In addition, in 

accordance with subsections 5105.5 and 5105.6.B, these regulations apply to land outside the floodplain on 
lots that contain floodplain and on lots that abut a lot containing floodplain.

B. The degree of flood protection required by these regulations, the USBC, and the Public Facilities Manual is 
considered reasonable for regulatory purposes. Larger floods may occur on rare occasions or flood heights 
may be increased by man-made or natural causes, such as bridge openings restricted by debris. These 
regulations do not imply that areas outside the floodplain, or land uses permitted within such areas, will be 
free from flooding and flood damages under all conditions. The granting of a permit or approval of a site, 
subdivision, or land development plan in an identified floodplain area does not constitute a representation, 
guarantee, or warranty of any kind by any official or employee of the County of the practicability or safety of 
the proposed use, and does not create any liability upon the County, its officials, or employees.

2. Administration of the Floodplain Regulations
A. Director Determination

The Director is responsible for the administration of the floodplain regulations. The Director must review all 
proposed uses and development to determine whether the land on which the proposed use or development 
is located is within a floodplain. The Director may require additional information from the applicant, 
including an engineering study of the floodplain. The Director will determine whether the proposed use or 
development may be permitted in accordance with subsection 3 or if it requires the approval of a special 
exception in accordance with subsection 4 below. Any approval by the Director must be in writing and must 
specify conditions deemed necessary to ensure that the proposed construction and use conform to these 
regulations.

B. Review Criteria
Any decision of the Director or Board regarding a use in a floodplain must be based on consideration of the 
following:

(1) Type and location of proposed structure and use;
(2) Site access;
(3) Frequency and nature of flooding;
(4) Nature and extent of any proposed grading or fill;
(5) Impact of proposal on the floodplain on properties upstream and downstream;
(6) Potential of proposal to cause or increase flooding or to jeopardize human life;
(7) Impact of the proposed use on the natural environment and on water quality; and
(8) Other site-specific factors deemed relevant for consideration by the Director or the Board.

C. Compliance with National Flood Insurance Program

Attachment 4_ Floodplain Zoning Ordinance
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The Director of the Department of Public Works and Environmental Services (DPWES) must collect and 
maintain records necessary for the County’s participation in the National Flood Insurance Program. Base 
flood elevations may increase or decrease resulting from physical changes affecting flooding conditions. As 
soon as practicable, but not later than six months after the date such information becomes available, the 
Director of DPWES or designee must notify the Federal Insurance Administrator or require the applicant to 
notify the Federal Insurance Administrator of any change in base flood elevation in any Special Flood Hazard 
Area (SFHA) depicted on the County’s Flood Insurance Rate Map (FIRM) by submitting technical and scientific 
data to the Federal Emergency Management Agency (FEMA) for a Letter of Map Revision.

3. Permitted Uses
A. Except as provided in subsection (10) below for cluster subdivisions, the uses and changes to topography 

identified below may be permitted in a floodplain upon a determination by the Director that the use is 
permitted in the zoning district in which it is located, and the use or change to topography is in accordance 
with these floodplain regulations and the Public Facilities Manual. Any use or change to topography not 
meeting the qualifications below may be permitted by the Board with the approval of a special exception.
(1) Changes to topography that do not require major fill. For the purpose of this subsection, major fill 

includes any fill, regardless of amount, in an area greater than 5,000 square feet, or any fill in excess of 
278 cubic yards below the existing 100-year flood elevation in an area of 5,000 square feet or less. The 
cumulative area of any fill and pavement permitted under (1) through (6) may not exceed an area of 
5,000 square feet for all uses on a lot.

(2) Any use or change to topography within a minor floodplain. A minor floodplain, as established in the 
floodplain definition in Article 9, is a floodplain with a drainage area greater than 70 acres but less than 
360 acres.

(3) Agricultural operations if the use does not require the approval of a building permit or require major 
fill. Such uses must be operated in accordance with a conservation plan prepared in accordance with 
the standards of the Northern Virginia Soil and Water Conservation District.

(4) Uses and structures accessory to single-family detached, attached, and stacked townhouse dwellings 
and manufactured homes, such as play areas, lawns, paved tennis or play courts, trails, gardens, patios, 
decks, and docks, that do not require major fill; and accessory structures such as children's playhouses, 
doghouses, storage structures, and other similar structures that do not require approval of a building 
permit or require major fill. All structures must be anchored to prevent flotation.

(5) Community, commercial, and public recreational uses such as golf courses, driving ranges, picnic 
grounds, boat launching ramps, parks, wildlife and nature preserves, hunting and fishing areas, and 
hiking, bicycle, and equestrian trails. This provision does not permit a paved tennis or play court 
exceeding 5,000 square feet in area, swimming pool, or any use requiring the approval of a building 
permit or requiring major fill.

(6) Off-street parking and loading areas including aisles and driveways that do not exceed 5,000 square 
feet in area, that will have one foot or less depth of flooding and that will not require major fill.

(7) Metrorail, railroad track, and roadway floodplain crossings meeting applicable WMATA, VDOT, and 
Fairfax County design requirements and where any additional rise in water surface will not have an 
adverse effect upon the floodplain or will be set aside in an easement. A stream channel relocation 
proposed in conjunction with a crossing is subject to the provisions of the Public Facilities Manual.

(8) Public and private utility lines, and all public uses and public improvements performed by or at the 
direction of the County, including channel improvements and erosion control, reservoirs, storm water 
management, and best management practice facilities and similar uses. The installation of such 
facilities must be accomplished with appropriate easements or agreements and with the minimum 
necessary disruption to the floodplain. Ponds, reservoirs, storm water management, and best 
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management practice (BMP) facilities in floodplains with a drainage area of 360 acres or greater that 
are designed to serve a specific private development may be permitted only with Board approval of a 
special exception in accordance with these floodplain regulations.

(9) Permitted accessory structures, other than those specified in subsection (4) above, and additions to 
single-family detached and attached dwellings constructed before August 14, 1978, subject to the 
following conditions:
(a) The estimated cost of the addition or accessory structure is less than 50 percent of the market 

value as determined by the Department of Tax Administration of the existing structure.
(b) The lowest part (i.e., the bottom of the floor joists or top of a concrete slab on grade) of the 

lowest floor including the basement of any such structure may be constructed less than 18 inches 
above the 100-year flood level if it is determined that there is less than one percent chance of 
flooding the structure in any given year, i.e., the structure is higher than the 100-year flood level.

(c) The lowest part of the lowest floor of any accessory structure not meeting the requirements of 
subsection (9)(b) above may be constructed below the base flood elevation provided the 
following standards are met:
1. The size of the accessory structure does not exceed 1,000 square feet of gross floor area.
2. The accessory structure will only be used for parking or storage purposes.
3. The accessory structure will be constructed using flood-damage resistant materials and all 

interior walls and floors constructed using unfinished material.
4. The accessory structure will be anchored and floodproofed in accordance with the USBC.
5. Any mechanical, electrical, and utility equipment in the accessory structure must be elevated 

to or above the base flood elevation.
(d) The Director may require the applicant and owners to sign an agreement holding Fairfax County 

harmless from all adverse effects that may arise from the construction and establishment of the 
proposed use within the floodplain. Such hold harmless agreement must be recorded with the 
land records of Fairfax County.

(10) For all cluster subdivisions in the R-2 District, and cluster subdivisions in the R-3 and R-4 Districts with a 
minimum district size of three and one-half acres or greater, only the following uses and improvements 
may be permitted by the Director, if the encroachments for those uses and improvements are the 
minimum necessary and minimize disturbance to the floodplain to the greatest practical extent:
(a) No residential lot may extend into a floodplain and adjacent slopes in excess of 15 percent grade 

or Resource Protection Area, except to accommodate driveways when it is determined by the 
Director that there is no other option available to provide driveway access to the lot. The fill and 
pavement for driveway access may not exceed 5,000 square feet in area and may not be major fill;

(b) Extension of or connection to existing public and private utilities;
(c) Trails depicted on the Comprehensive Plan trails map or trails connecting to trails depicted on the 

Comprehensive Plan trails map;
(d) Channel improvements and erosion control measures performed by or at the direction of, or as 

required by the County;
(e) Regional stormwater management facilities included in the regional stormwater management 

plan; or
(f) Roadway floodplain crossings, as qualified by (7) above.

B. The provisions above that exclude uses requiring a building permit do not apply when a building permit is 
required for structures such as retaining walls, fences, ramps, or trail bridges.
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4. Special Exception Uses
A. All uses permitted by right, special exception, or special permit that are not approved by the Director under 

subsection 3 above may be permitted in the floodplain with the approval of a special exception by the Board. 
The special exception is subject to conformance with the provisions of these floodplain regulations, the 
applicable special exception or special permit standards, and the standards and criteria set forth in the Public 
Facilities Manual.

B. In addition to the submission requirements for all special exception uses set forth in Section 8101, the 
following information must be submitted for all special exception applications for uses in a floodplain:
(1) The following must be shown and certified on the plat provided with the application:

(a) Delineation of the floodplain and the source of floodplain information, such as Federal Emergency 
Management Agency, United States Geological Survey, Fairfax County, or other;

(b) Existing and proposed topography with a maximum contour interval of two feet;
(c) Both normal and emergency ingress and egress from highway or street;
(d) Nature and extent of any proposed fill and any proposed compensatory cut areas with quantities;
(e) The location and dimensions of any structure or part of any structure that is proposed to be 

located in the floodplain;
(f) Elevation of the nearest 100-year floodplain, and the exact distance from the structure to the 

floodplain line at the nearest point; and
(g) Lowest floor elevation, including basement, of all existing and proposed buildings, and 

information relative to compliance with Federal and State floodproofing requirements.
(2) A written statement providing the following information:

(a) Any existing or anticipated problems of flooding or erosion in the area of the application, 
including upstream and downstream from the application property; and

(b) Whether additional Federal or State permits are required.
(3) When structures are proposed, the following information must be provided:

(a) The proposed use of the structure;
(b) A statement certifying all floodproofing proposed and indicating compliance with all County, 

State, and Federal requirements. This certification must be signed, sealed, and indicate the 
address of the certifying professional and it must cover all structural, electrical, mechanical, 
plumbing, water, and sanitary facilities connected with the use; and

(c) A signed affidavit acknowledging that the applicant is aware that flood insurance may be required 
by the applicant's lending institution and that the flood insurance rates may increase because of 
increases in risks to life and property.

(4) Any additional information as may be deemed necessary by the Director, including engineering studies 
or detailed calculations for any proposed drainage improvement.

C. The BZA may approve a special permit or the Board may approve, only in conjunction with the approval of a 
rezoning or special exception for another use, a special exception for the modification of grade as it applies 
to the height measurement of a single-family detached dwelling that is located within or in proximity to a 
floodplain and when that structure must be elevated to meet all applicable floodplain regulations. In those 
cases the Board may approve a special exception that allows a grade elevation to be established that permits 
a dwelling to be constructed in compliance with all applicable floodplain regulations. Any applicant seeking 
grade modification approval must demonstrate that the requested increase in grade is the minimum amount 
required to meet the floodplain regulations.
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5. Setbacks from the Floodplain
A. No dwelling or portion of a dwelling may be located within 15 feet of the edge of a floodplain, unless it is 

allowed under subsection 5100.2.D(5). The location of a property line between the floodplain and a dwelling 
does not eliminate the need to meet this minimum 15-foot setback. The Director may approve the following 
additional exceptions:
(1) The location of dwellings within 15 feet of a permanent water surface of any appropriately designed 

impoundment; or
(2) The location of additions within 15 feet of the edge of a floodplain for single-family detached and 

attached dwellings constructed before August 14, 1978, based on consideration of the following 
factors:
(a) Type and location of proposed structure;
(b) Nature and extent of any proposed grading or fill;
(c) Impact of proposal on the floodplain on properties upstream and downstream;
(d) Potential of proposal to cause or increase flooding or to jeopardize human life;
(e) Impact of the proposed use on the natural environment and on water quality; and
(f) Other site-specific factors deemed relevant for consideration by the Director.

B. For the purpose of this section, 15 feet is considered the minimum setback from the floodplain. However, 
dwellings and additions proposed within a floodplain under subsections 5105.3.A(9) and 5105.4 may be 
permitted without this 15-foot setback.

6. Use Limitations
All permitted and special exception uses in a floodplain must comply with the following use limitations:

A. Any new construction, substantial improvements, or other development, including fill, when combined with 
all other existing, anticipated, and planned development, may not increase the water surface elevation 
above the 100-year flood level upstream and downstream, calculated in accordance with the Public Facilities 
Manual, unless it is permitted under subsections 5105.3.A(7) and 5105.3.A(8) above.

B. The lowest part (i.e., the bottom of the floor joists or top of a concrete slab on grade) of the lowest floor, 
including any basement must be at least 18 inches above the water-surface elevation of the 100-year flood 
level calculated in accordance with the Public Facilities Manual. This requirement for an 18-inch vertical 
separation applies to development within a floodplain, any lot where a floodplain is located, or on any lot 
that abuts a lot where a floodplain is located, for the following:
(1) Any new or substantially improved dwelling or manufactured home.
(2) Any proposed addition to an existing dwelling, unless it is permitted under subsection 3.A(9)(b) above.

For development on land outside the floodplain, this subsection B may be modified by the Director in 
accordance with the standards set forth in the Public Facilities Manual.

C. No structure or substantial improvement to any existing structure may be allowed unless adequate 
floodproofing is provided in accordance with this section or under the USBC.

D. Stable vegetation must be protected and maintained in the floodplain to the extent possible.

E. Storage of herbicides, pesticides, or toxic or hazardous substances as set forth in Title 40, Code of Federal 
Regulations, Parts 116.4 and 261.30 et seq., is prohibited in a floodplain.

F. For uses located in a floodplain, other than those specified in subsections 3.A(3) and 3.A(4) above, the 
applicant must demonstrate the extent to which:
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(1) There are no other feasible options available to achieve the proposed use;
(2) The proposal is the option that is least disruptive to the floodplain; and
(3) The proposal meets the environmental goals and objectives of the Comprehensive Plan for the 

property.

G. Nothing in these floodplain regulations is deemed to prohibit the refurbishing, refinishing, repair, 
reconstruction, or other similar improvements of the structure for an existing use provided such 
improvements are done in conformance with the USBC, Section 8104 of this Ordinance, and the 
requirements of subsection 5105.6.F above.

H. All uses and activities are subject to the provisions of Chapter 118 of the County Code.

I. As-built floor elevations must be submitted to the Land Development Services Department on a standard 
Federal Emergency Management Agency (FEMA) Elevation Certificate upon placement of the lowest floor, 
including basement, and before further vertical construction if they are required by federal regulations or 
the USBC. A FEMA Floodproofing Certificate must be completed in addition to the Elevation Certificate for a 
nonresidential building that is being floodproofed. In the case of special exception uses, the Elevation 
Certificate must demonstrate compliance with the approved special exception elevations.

J. The construction of all buildings and structures are subject to the requirements of the USBC.

K. All recreational vehicles within a floodplain must either:
(1) Be on-site for fewer than 180 consecutive days;
(2) Meet the requirements of this section and the USBC for anchoring and elevation of manufactured 

homes; or
(3) Be fully licensed and ready for highway use. A recreational vehicle is deemed ready for highway use if it 

is on wheels or a jacking system, is attached to the site only by quick disconnect type utilities and 
security devices and has no permanently attached additions.

L. All necessary permits required by Federal or State law, including Section 404 of the Federal Water Pollution 
Control Act Amendments of 1972, as amended, 33 U.S.C. § 1334, must be obtained.

M. Areas designated as floodplains by FEMA must not have their base flood elevations altered without approval 
from FEMA. If any new construction, substantial improvements, or other development, including fill, when 
combined with all other existing, anticipated, and planned development, results in change in the base flood 
elevation in any Special Flood Hazard Area (SFHA) depicted on the County’s Flood Insurance Rate Map 
(FIRM), the applicant must notify the Federal Insurance Administrator of the changes by submitting technical 
or scientific data to FEMA for a Letter of Map Revision, as soon as practicable but, not later than 6 months 
after the date such information becomes available or the placement of fill, whichever comes first. If the 
projected increase in the base flood elevation is greater than one foot, the applicant must also obtain 
approval of a Conditional Letter of Map Revision from the Federal Insurance Administrator before the 
approval of construction.

N. In riverine situations, adjacent communities and the Virginia Department of Conservation and Recreation 
must be notified before any alteration or relocation of a watercourse depicted on the Flood Insurance Rate 
Map (FIRM) and copies of such notifications must be submitted to the Federal Insurance Administrator. The 
flood carrying capacity within the altered or relocated portion of any watercourse must be maintained.

7. Definitions
Definitions pertaining to the interpretation and administration of these floodplain regulations are in Section 9104.



A link to Attachment 5: Northern Virginia Hazard Mitigation Plan 

https://www.fairfaxcounty.gov/emergencymanagement/sites/emergencymanagement/files/assets/doc
uments/pdf/hazard%20mitigation%20plan%2010.22.19.pdf

Attachment 5

https://www.fairfaxcounty.gov/emergencymanagement/sites/emergencymanagement/files/assets/documents/pdf/hazard%20mitigation%20plan%2010.22.19.pdf
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Attachment 7: A link to the Fairfax County Comprehensive Plan: 

 

 https://www.fairfaxcounty.gov/planning-development/fairfax-county-comprehensive-plan 
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(Chowan) 

Appendix A: Application Form for Grant Requests for All 

Categories 

Virginia Department of Conservation and Recreation 

Virginia Community Flood Preparedness Fund Grant Program 

Name of Local Government: 

Fairfax County 

Category of Grant Being Applied for (check one): 

Capacity Building/Planning 

X  Project 

Study 

NFIP/DCR Community Identification Number (CID)  515525  

If a state or federally recognized Indian tribe, Name of tribe N/A

 

Name of Authorized Official: Bryan J. Hill,County Executive 

Signature of Authorized Official: 

  

  

Mailing Address (1):  12000 Government Center Parkway  

Mailing Address (2):  Suite 552 

City:  Fairfax State: VA Zip:  22035  

Telephone Number: ( 703)  
324-2531 Cell Phone Number: ( )  N/A 

Email Address: cexbryanhill@fairfaxcounty.gov 

Application Form CFPFI 1-A 

Attachment 8_ Appendices A, B & D



Contact Person (If different from authorized official):  Craig Carinci 

Mailing Address (1):  12000 Government Center Parkway 

Mailing Address (2):  Suite 449 

City:  Fairfax State: VA Zip: 22035 

Telephone Number: ( 703 ) 324-5500 Cell Phone Number: ( )  N/A 

Email Address: craig.carinci@fairfaxcounty.gov 

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions? Yes No X 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development. 

Li Wetland restoration. 
fl Floodplain restoration. 
I Construction of swales and settling ponds. 
U Living shorelines and vegetated buffers. 
11 Structural floodwalls, levees, berms, flood gates, structural conveyances. 
X Storm water system upgrades. 
• Medium and large scale Low Impact Development (LID) in urban areas. 
• Permanent conservation of undeveloped lands identified as having flood resilience value by 

Conserve Virginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 
Dam restoration or removal. 

X Stream bank restoration or stabilization. 
P Restoration of floodplains to natural and beneficial function. 
L Developing flood warning and response systems, which may include gauge installation, to 

notify residents of potential emergency flooding events. 

Application Form CFPFI 2-A 



Study Grants (Check All that Apply) 

Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

L Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed 
flood study for an A Zone is another example. 

Studies and Data Collection of Statewide and Regional Significance. 

Revisions to existing resilience plans and modifications to existing comprehensive and hazard. 

Other relevant flood prevention and protection project or study. 

Capacity Building and Planning Grants 

Floodplain Staff Capacity. 

Resilience Plan Development 

Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 
Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 

Near the intersection of Chowan Avenue 
Location of Project (Include Maps):  and 8th Street, Fairfax County  

NFIP Community Identification Number (CID#):(See appendix F  515525 

Application Form CFPFI 3-A 



Is Project Located in an NFIP Participating Community? X Yes i No 

Is Project Located in a Special Flood Hazard Area? H Yes X No 

Discharged to Zone A Flood Zone(s) (If Applicable):  

Flood Insurance Rate Map Number(s) (If Applicable): 5105900285E 

Total Cost of Project:  $2,000,000 

Total Amount Requested , $1 200,000 

Application Form CFPFI 4-A 



 

  Scoring Criteria Projects 1-B 
 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   

Fairfax County

X

X

N/A

X

X
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Project Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50   

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as having flood resilience 

value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function.   
 Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45   

1.b. any other nature‐based approach  40    

All hybrid approaches whose end result is a nature‐based solution  35   

All other projects  25   

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 
Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  

Fairfax County

X

X



 

  Scoring Criteria Projects 3-B 
 

Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake 
Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

11. Does this project provide “community scale” benefits? 

Yes  20   

No  0   

Total Points   

X

X

X

60

X
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 

X

X

X

X

X

X

X

X

X

X

X

X

Attachment 1_Project Area map

Attachment 2_FEMA FIRMette

Attachment 3_Historic flood damage Pictures

Attachment 4_ Floodplain zoning ordinance

Attachment 5_ Hazard mitigation plan

Attachment 6_Comprehensive plan

Attachment 7 _ Social vulnerable index

Attachment 8_ Appendices B & D

Attachment 9_ Authorization to request fund

See Maintenance Plan Section



County of Fairfax, Virginia 

   

   

 

MEMORANDUM 

 

   

DATE: ot,„ J7 2 0 

TO: Board of Supervisors 

FROM: Bryan J. Hill  
County Executi 

SUBJECT: Department of Conservation and Recreation, Virginia Community Flood 
Preparedness Fund 

The Virginia Community Flood Preparedness Fund (CFPF) was "established to provide 
support for regions and localities across Virginia, to reduce the impacts of flooding, including 
flooding driven by climate change." The Department of Conservation and Recreation (DCR) 
administers loans and grants from the CFPF to local governments. DCR has advertised that 
approximately $40,000,000 in matching CFPF funds is available this grant cycle. The 

minimum grant amount is $50,000 for project grants and $1,000 for study grants. Project 
grants will not be capped and final awards will be determined based on available funds 
following review by DCR. The grant amount per application will be determined based on 

scoring, amount requests from eligible applications, and available funds. 

DCR is soliciting applications for flood prevention and protection project types including, but 

not limited to: i) nature-based solutions; ii) flood control solutions; and iii) preservation and 

creation of open space. DCR is also soliciting applications for the following study types 

including, but not limited to: i) floodplain ordinance revisions; ii) hydrologic and hydraulic 

floodplain studies with historic and predicted floods; iii) hydrologic and hydraulic floodplain 

studies to clarify or update FEMA Flood Insurance Rate Maps; and iv) studies and data 

collection of statewide and regional significance. Applications must be for discrete projects to 

be completed after the beginning of the application period and not later than three years from 

the date of an executed grant agreement or by an extension date approved by DCR. 

Applications for this grant cycle are due on April 8, 2022. 

DCR will review applications and award grant assistance by category (project, study, and 

capacity building and planning) on a competitive scoring basis. Priority is given to 

applications that are in concert with local, state, and federal floodplain management standards, 

local resilience plans, and the Virginia Coastal Resilience Master Plan. Based on that ranking 

process, DCR will select and approve applications. The approved applications will be 

Office of the County Executive 
12000 Government Center Parkway, Suite 552 

Fairfax, VA 22035-0066 
703-324-2531, TTY 711, Fax 703-324-3956 

www.fairfaxcounty.gov 
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Board of Supervisors 
Department of Conservation and Recreation, Virginia Community Flood Preparedness Fund 
Page 2 of 2 

forwarded to the Virginia Resources Authority for the execution of a grant agreement and 
funding. 

For this grant cycle, Fairfax County (County) proposes submitting the following five 
applications: 

Project/Study Title Project/Study Estimate Grant Amount 
Requested 

1. Tucker Avenue 
Neighborhood Stormwater 
Improvements 

$9,834,000 $5,900,000 

2. Chowan Avenue Flood 
Mitigation 

$2,000,000 $1,200,000 

3. Little Pimmit Run Tributary 
at Woodland Terrace 

$4,279,000 $2,567,000 

4. Tripps Run at Barrett Road 
Flood Mitigation 

$12,836,000 $8,985,200 

5. County Regulated 
Floodplain Map Updates 

$1,200,000 $600,000 

Total $30,149,000 $19,252,200 

The County is under no financial obligation to apply for CFPF grants. If DCR selects one or 
more of these applications, the grant(s) will be presented to the Board of Supervisors for 
approval. 

cc: Rachel Flynn, Deputy, County Executive 
Christopher Herrington, Director, Department of Public Works and Environmental 

Services (DPWES) 
Eleanor Ku Codding, Deputy Director DPWES, Stormwater and Wastewater Divisions 



Ann Jennings                      Clyde E. Cristman 
Secretary of Natural and Historic                        Director 
Resources and Chief Resilience Officer 
 

 

 
 
 
 
 
 
 
 
 
 

            

 
600 East Main Street, 24th Floor  |  Richmond, Virginia 23219  |  804-786-6124 
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January 10, 2022  

 
Joni Calmbacher, PE, CFM 
Project Manager II 
DPWES, Stormwater Planning Division 
Watershed Projects Implementation Branch – South 
12000 Government Center Parkway Fairfax, VA 22035 
 
  
 
RE: Fairfax County Resilience Plan Submission - CFPF 
 
Dear Ms. Calmbacher, 
 
Thank you for providing an overview of your Resilience Plan, and informing DCR of the various plans 
that Fairfax County will be utilizing to fulfill the Resilience Plan submission requirements. After careful 
review and consideration, the Virginia Department of Conservation and Recreation has deemed the Plan 
complete and meets all the criteria outlined in the 2021 Community Flood Preparedness Grant Manual. 
This approval will remain in effect for a period of three years, ending on January 11, 2025. 

The following elements were evaluated as part of this review: 

1. Element 1:  It is project-based with projects focused on flood control and resilience.  DCR 
RESPONSE 

Meets criteria as written. 

a. Project-based: Fairfax County is divided into 30 watersheds which have been addressed in 11 
major watershed management plans. Each of the watershed management plans contains 
projects and watershed management area restoration strategies. The 2017 Northern Virginia 
Hazard Mitigation Plan was a regional effort involving nineteen counties, including Fairfax 
County, and outlines specific mitigation projects for each participating community in order to 
reduce vulnerability and exposure to future hazards, including flooding events. The Fairfax 
County FY 2022 - FY 2026 Capital Improvement Program, Stormwater Management contains 
projects at various locations throughout Fairfax County. The projects included and described in 
the Fairfax County FY 2022 - FY 2026 Capital Improvement Program, Stormwater 
Management align with the established Comprehensive Plan objectives. The Resilient Critical 

Attachment 10_Fairfax County Resilience Plan



   
 

   
 

Infrastructure Roadmap for Northern Virginia contains a database of resilience projects 
throughout northern Virginia, including Fairfax County.  

2. Element 2:  It incorporates nature-based infrastructure to the maximum extent 
possible.  DCR RESPONSE 

Meets criteria as written. 

a. The 2020 Regional Collaboration to Build Community Resilience in Northern Virginia 
expanded upon The Roadmap, to include maximization of green infrastructure. Nature-based 
solutions are also presented in the Fairfax County Watershed Management Plan and the 
Fairfax County FY 2022 - FY 2026 Capital Improvement Program, Stormwater Management. 

3. Element 3:  It includes considerations of all parts of a locality regardless of socioeconomics or 
race. DCR RESPONSE 

Meets criteria as written. 

a. All parts of a locality: The Northern Virginia Hazard Mitigation Plan discusses the 
demographic and economic trends throughout the entirety of Fairfax County.  

b. Social vulnerability: The Regional Collaboration to Build Community Resilience in Northern 
Virginia presents a more comprehensive approach that includes an assessment of the 
socioeconomic impacts of infrastructure disruptions on vulnerable populations that will be 
taken into account as well as the socioeconomic benefits of infrastructure investment. This 
expanded upon objectives contained within The Roadmap, to ensure equitable access to 
resilient critical infrastructure.  

c. Demographic Analysis: Population and demographic characteristics outlined within the 
Northern Virginia Hazard Mitigation Plan. The Fairfax County Comprehensive Plan also 
looks at demographics and social factors and utilizes this information to support the Human 
Services section of the Comprehensive Plan. 

4. Element 4:  It includes coordination with other local and inter-jurisdictional projects, plans, 
and activities and has a clearly articulated timeline or phasing for plan implementation. 
DCR RESPONSE 

Meets criteria as written. 

a. Coordination with other local and inter-jurisdictional projects, plans and activities: Objective 4: 
Strengthen Regional Resilience Through Innovative Partnerships, Programs, and Pilots 
contained within Resilient Critical Infrastructure Roadmap for Northern Virginia focuses on 
coordination with local and inter-jurisdictional agencies and aligning strategies and programs. 
The Comprehensive Plan for Fairfax County, Virginia was adopted by the Board of 
Supervisors, Planning Commision, The Department of Planning and Zoning, and the 
Department of Transportation, and guides all of the plans presented in the Resilience Plan 



   
 

   
 

submission for Fairfax County. The Northern Virginia Hazard Mitigation Plan was a 
collaborative effort that was adopted by all impacted localities.  
 
 

b. Clearly articulated timeline or phasing plan for implementation: Timeline for deliverables is 
presented within the Regional Collaboration to Build Community Resilience in Northern 
Virginia. Timeline presented within the Fairfax County FY 2022 - FY 2026 Capital 
Improvement Program, Stormwater Management. Phased implementation plans presented in 
the Fairfax County Watershed Management Plans. 

5. Element 5:  Is based on the best available science, and incorporates climate change, sea level 
rise, storm surge (where appropriate), and current flood maps. 

Meets criteria as written. 

a. The 2018 Resilient Critical Infrastructure Roadmap for Northern Virginia (Roadmap) 
incorporates best available science and identifies actions to potentially decrease the severity of 
future consequences emanating from climate and extreme weather, to include sea level rise and 
storm surge. Sea Level Rise: Impact on Northern Virginia is an interactive story map and 
dashboard that was created in 2019 to convey the impact of sea level rise scenarios. The 
Northern Virginia Hazard Mitigation Plan includes analyses of natural hazards based on best 
available science to include flooding, sea level rise and land subsidence, tropical and coastal 
storms, and shoreline erosion. 

 

VA DCR looks forward to working with you as you work to make Fairfax County a more resilient 
community.  If you have questions or need additional assistance, please contact us at 
cfpf@dcr.virginia.gov.  Again, thank you for your interest in the Community Flood Preparedness Fund. 

 

Sincerely, 

         

  
Wendy Howard Cooper, Director 
Dam Safety and Floodplain Management 

  
   

cc: Darryl Glover, DCR 
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CFPF, rr <cfpf@dcr.virginia.gov>

CID515525_FairfaxCounty_CFPF Applications 
2 messages

Torgersen, Catherine S <Catherine.Torgersen@fairfaxcounty.gov> Tue, Apr 5, 2022 at 4:31 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: "Pokharel, Sajan" <Sajan.Pokharel@fairfaxcounty.gov>, "Habete, Daniel" <Daniel.Habete@fairfaxcounty.gov>,
"Calmbacher, Joni" <Joni.Calmbacher@fairfaxcounty.gov>, "Wilkins, Fred H." <Fred.Wilkins@fairfaxcounty.gov>, "Carinci,
Craig A." <Craig.Carinci@fairfaxcounty.gov>, "Ambrose, Heather" <Heather.Ambrose@fairfaxcounty.gov>, "Gutzler, Emma
B." <Emma.Gutzler@fairfaxcounty.gov>

Good afternoon,

 

Fairfax County is pleased to submit the following five applications for grant round 3 of the Virginia Community Flood
Preparedness Fund:

 

1. CID515525_FairfaxCounty_CFPF-1 Tucker Avenue Neighborhood Stormwater Improvement Project Application
2. CID515525_FairfaxCounty_CFPF-2 Chowan Avenue Stormwater Improvement Project Application
3. CID515525_FairfaxCounty_CFPF-3 Little Pimmit Run Tributary at Woodland Terrace Project Application
4. CID515525_FairfaxCounty_CFPF-4 Tripps Run at Barrett Road Flood Mitigation Project Application
5. CID515525_FairfaxCounty_CFPF-5 Regulated Floodplain Map Updates Study Application

 

The applications are available for download at the following Sharefile link: https://fairfaxcounty-ent.sharefile.com/d-
s52b8f9fb46c444d8a5ecbe1f4ad3dd45

 

Please let me know if you are unable to download the applications or if you have any questions.

 

Thank you,

 

Catie Torgersen

Planner

Stormwater Planning Division, SWPD 
Fairfax County DPWES

12000 Government Center Parkway  
Fairfax, VA 22035  
703-639-7664 (cell)
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Cc: "Pokharel, Sajan" <Sajan.Pokharel@fairfaxcounty.gov>, "Habete, Daniel" <Daniel.Habete@fairfaxcounty.gov>,
"Calmbacher, Joni" <Joni.Calmbacher@fairfaxcounty.gov>, "Wilkins, Fred H." <Fred.Wilkins@fairfaxcounty.gov>, "Carinci,
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Craig A." <Craig.Carinci@fairfaxcounty.gov>, "Ambrose, Heather" <Heather.Ambrose@fairfaxcounty.gov>, "Gutzler, Emma
B." <Emma.Gutzler@fairfaxcounty.gov>

Received

On Tue, Apr 5, 2022 at 4:31 PM Torgersen, Catherine S <Catherine.Torgersen@fairfaxcounty.gov> wrote: 

Good afternoon,

 

Fairfax County is pleased to submit the following five applications for grant round 3 of the Virginia Community Flood
Preparedness Fund:

 

1. CID515525_FairfaxCounty_CFPF-1 Tucker Avenue Neighborhood Stormwater Improvement Project Application
2. CID515525_FairfaxCounty_CFPF-2 Chowan Avenue Stormwater Improvement Project Application
3. CID515525_FairfaxCounty_CFPF-3 Little Pimmit Run Tributary at Woodland Terrace Project Application
4. CID515525_FairfaxCounty_CFPF-4 Tripps Run at Barrett Road Flood Mitigation Project Application
5. CID515525_FairfaxCounty_CFPF-5 Regulated Floodplain Map Updates Study Application

 

The applications are available for download at the following Sharefile link: https://fairfaxcounty-ent.sharefile.com/d-
s52b8f9fb46c444d8a5ecbe1f4ad3dd45

 

Please let me know if you are unable to download the applications or if you have any questions.

 

Thank you,

 

Catie Torgersen

Planner

Stormwater Planning Division, SWPD 
Fairfax County DPWES

12000 Government Center Parkway  
Fairfax, VA 22035  
703-639-7664 (cell)
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Appendix A: Application Form for Grant Requests for All 

Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Name of Local Government: 

Fairfax County 

Category of Grant Being Applied for (check one): 

Capacity Building/Planning 

X  Project 

Study 

NFIP/DCR Community Identification Number (CID)  51 5525 

If a state or federally recognized Indian tribe, Name of tribe  N/A 

Name of Authorized Official: Bryan J. Hill, County Executive 

Signature of Authorized Official: 

  

  

Mailing Address (1):  12000 Government Center Parkway 

Mailing Address (2):  Suite 552 

State: VA Zip: 22035  

Telephone Number: (703 )  324-2531 Cell Phone Number: ( ) N/A 

Email Address: CEXBryanHill@fairfaxcounty.gov 

Application Form CFPFI 1-A 

City: Fairfax 

cmori1
Rectangle



Contact Person (If different from authorized official): Craig Carinci  

Mailing Address (1): 12000 Government Center Parkway  

Mailing Address (2): Suite 449  

City: Fairfax State: VA Zip: 22035  

Telephone Number: ( 703)  324-5500 Cell Phone Number: ( N/A 

Email Address: Craig.Carinci@fairfaxcounty.gov  

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions? Yes No X 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

X Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development. 

• Wetland restoration. 
• Floodplain restoration. 

Construction of swales and settling ponds. 
• Living shorelines and vegetated buffers. 
• Structural floodwalls, levees, berms, flood gates, structural conveyances. 
X Storm water system upgrades. 
1—  Medium and large scale Low Impact Development (LID) in urban areas. 
P Permanent conservation of undeveloped lands identified as having flood resilience value by 

Conserve Virginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

1 Dam restoration or removal. 
X Stream bank restoration or stabilization. 
E Restoration of floodplains to natural and beneficial function. 

Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

Application Form CFPFI 2-A 



Study Grants (Check All that Apply) 

Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

• Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed 
flood study for an A Zone is another example. 

• Studies and Data Collection of Statewide and Regional Significance. 

Revisions to existing resilience plans and modifications to existing comprehensive and hazard. 

• Other relevant flood prevention and protection project or study. 

Capacity Building and Planning Grants  

• Floodplain Staff Capacity. 

P Resilience Plan Development 

Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 
Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 

Fairfax County Pimmit Run Watershed - North 
Location of Project (Include Maps):  Albemarle St./Chesterbrook Rd. intersection  

NFIP Community Identification Number (CID#):(See appendix F 515525  

Application Form CFPFI 3-A 



Is Project Located in an NFIP Participating Community? o Yes o No 

Is Project Located in a Special Flood Hazard Area? m Yes o No 

Flood Zone(s) (If Applicable): Project adjacent to Zone A  

Flood Insurance Rate Map Number(s) (If Applicable): 51059C0170E  

Total Cost of Project: $4,279,000  

Total Amount Requested $2,567,000  

Application Form CFPFI 4-A 
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Executive Summary
Fairfax County is applying for grant assistance under the Virginia Department of

Conservation and Recreation (DCR) Community Flood Preparedness Fund (CFPF) Round 3 ‘Project’ 

category to help mitigate flooding at the North Albemarle Street and Chesterbrook Road intersection in 

McLean within the Dranesville Magisterial District.   The project, Little Pimmit Run Tributary at 

Woodland Terrace, is focused on upgrading the inadequate storm drainage system at the intersection 

and stabilizing the eroding stream channel immediately upstream.  

DCR approved the County’s Resilience Plan on January 10, 2022.  The County has

integrated flood mitigation and resilience goals across areas of the local government, with flood 

resilience a priority addressed holistically through watershed and countywide comprehensive planning. 

The County has established requirements for development controls in the floodplain through zoning and 

the local floodplain ordinance.  In order to address recent repetitive floodings, the County is in the 

process of preparing a draft flood risk reduction plan.  The County is also developing a comprehensive 

regulated floodplain map to assess and implement future projects.  

The proposed project addresses the community concerns and supports resilience goals by addressing 

the entire watershed drainage problem within the project area.

A. Scope of Work Narrative

1. Project Information 

Little Pimmit Run Tributary at Woodland Terrace stream restoration project is located near the 

Chesterbrook Woods, Chesterbrook Hills, and the Chesterbrook Mews neighborhoods in Fairfax 

County.  These neighborhoods were built prior to many stormwater management requirements 

and contain little infrastructure to adequately convey runoff from numerous residential lots and 

roadways.  Cumulative stormwater management impacts from lot-by-lot residential infill 

development continue to impact the drainage area.  Flow in the project area drains through an 

eroded stream channel into an undersized single culvert at the North Albemarle Street and 

Chesterbrook Road intersection (Map 1 and Map 2).  Sediment from the unstable stream 

channel enters the drainage system and partially blocks the culvert, thereby further reducing 

the capacity of the system. 

Population

Fairfax County has a population of about 1.17 million.  The proposed project is in the Dranesville 

Magisterial District in McLean.  The project impacts approximately 25 single family homes and 

thousands of people that pass through the Chesterbrook Road and North Albemarle Street 

intersection daily.
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Historic Flooding Data and Hydrologic Studies

The project area has recorded multiple events of flooding in the past, most recently on July 8, 

2019.  Figure 1 below shows the reported storm drainage issues in the project drainage shed.  

One home has reported at least two instances of structural flooding including the July 8, 2019, 

event.

Local Government Cost Share

Construction of the project is identified in the County’s FY24 stormwater capital improvement 

plan (CIP).  It is currently anticipated that the County’s cost-share would be provided through 

Regulatory Program Support under Fund 40100 Stormwater Services in the Fairfax County Fiscal 

Year 2024 budget (see Attachment 1 for the County’s stormwater CIP plan and County budget 

document). 

County Floodplain Management Regulations

Fairfax County, CID #515525, is listed in FEMA’s Community Status Book Report as a community 

participating in the National Flood Insurance Program (NFIP). In addition, Fairfax County 

participates in the Community Rating System (CRS) and received a Class 6 rating in the most 

recent verification process (Figure 2).  Floodplains are regulated under article 5104 of the 

county’s Zoning Ordinance.  The Zoning Ordinance is included in the link below:  

https://online.encodeplus.com/regs/fairfaxcounty-va/doc-viewer.aspx#secid-462 

Fairfax County regulates proposed uses and disturbances in the 100-year flood inundation area

associated with all channels or conveyance systems that have a contributing drainage area of

70 acres or more.  Currently, existing floodplain boundaries and water surface elevations are 

available from several sources and a significant portion of regulated floodplain is not mapped. 

A separate effort to develop a comprehensive regulated floodplain map is currently underway.

Based on the 2010 mapping of the Special Flood Hazard Areas (SFHAs) by FEMA, the floodplain 

immediately downstream of the project area is classified as SFHA Zone-A.

Project Priority

Flood Damage and Repetitive Loss Properties

This project was prioritized in the district due to numerous structural and yard flooding 

complaints, as well as channel erosion complaints.  Residences in the project area were 

constructed in the 1950s prior to floodplain and stormwater management regulations.  There is 

one property in this area outside of the FEMA mapped floodplain that has reported two instances 

of structural flooding and multiple homes that report erosion of the stream channel just upstream 

of the storm drain at the North Albemarle Street and Chesterbrook Road intersection.  Photos of 

recent flooding are shown in Figure 1 below.

Project Area Structures and Critical Facilities

Chesterbrook Road is identified by the Virginia Department of Transportation (VDOT) as a “Major 

Collector” road that has an annual average daily traffic volume estimate of 5,700 vehicles.  The 

Chesterbrook Road and North Albemarle Street intersection regularly floods during rainstorms.  

During the July 8, 2019, event, the intersection was inundated with approximately 5 feet of water 

due to the drainage system being overwhelmed.

https://online.encodeplus.com/regs/fairfaxcounty-va/doc-viewer.aspx
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Map 1: Project Drainage
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Map 2: Little Pimmit Run Tributary at Woodland Terrace location
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Figure 1:  Community flooding on July 8, 2019
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Figure 2:  NFIP and CRS participation

2. Need for Assistance

Financial and Staff Resources

The Stormwater Services Emergency and Flood Response Projects program supports flood 

control projects for unanticipated flooding events that impact storm systems and structural 

flooding.  The program provides annual funding for scoping, design, and construction activities 

related to flood mitigation projects.  Fairfax County’s advertised Fiscal Year 2023 Stormwater 

Services budget includes $7.0 million for emergency and flood response projects, but there is an 

estimated total cost of $36.7 million for active flood mitigation projects (see Figure 3).  With the 

increase in the frequency and intensity of storms due to climate change, we expect the number 

of flood mitigation projects to grow, and the associated project design and construction costs 

will extend well beyond what the county’s current emergency and flood response program can 

support.  
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Figure 3. Fiscal Year 2023 Advertised Budget- Stormwater Services Summary of Capital Projects

Low Income Geographic Areas

The project does not fall in a low-income geographic area.

Vulnerability Index

Based on the Vulnerability Index Map (Attachment 8), the project is not in a socially vulnerable 

area.

Alternatives

The project is a hybrid solution.

3. Goals and Objectives

The following are the primary goals and objectives of the project:

� Improve the drainage system and reduce localized flooding and erosion by designing an 

adequate drainage system as defined in the County codes and Public Facilities Manual.   The 

design will evaluate the cumulative increases in runoff from infill development based on existing 

and future buildout conditions.

� Address public safety concerns.

� Improve water quality and stream protection.  Stormwater runoff from the drainage area to this 

unnamed tributary to Little Pimmit Run is causing the stream to erode and incise.  Sediment 
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from the channel is settling in the downstream storm drainage system, thereby reducing the 

system’s overall capacity.  Pimmit Run is listed as impaired (does not meet water quality 

standards) by Virginia Department of Environmental Quality (DEQ).  

� Use innovative, sustainable, and functional designs.

� Partner with VDOT and Fairfax County Department of Transportation to develop a sound, cost 

effective solution that can be collaboratively implemented and maintained.

Project details, goals and objectives, and activities are also included in the following project website: 

https://www.fairfaxcounty.gov/publicworks/stormwater/plans-projects/little-pimmit-run-tributary-

woodland-terrace-stream-restoration 

4. Approach, Milestones, and Deliverables

The existing conveyance system in the project area, which serves a drainage area of approximately 

63 acres, is limited (Map 3 below).  This project will design a more resilient stormwater management 

conveyance system in the neighborhood.  The existing storm drainage system at the intersection will 

be replaced with a significantly larger box culvert.  The project will also restore up to 900 feet of 

eroded stream channel upstream of the intersection.  

Typically, closed stormwater conveyance systems are designed to carry the 10-year flow.  Due to 

repeated flooding in the intersection and the County’s desire to integrate resiliency into the design, 

the closed conveyance system will be designed to accommodate up to the 100-year flow capacity 

within the system.   

Map 3:  Existing conveyance system

https://www.fairfaxcounty.gov/publicworks/stormwater/plans-projects/little-pimmit-run-tributary-woodland-terrace-stream-restoration
https://www.fairfaxcounty.gov/publicworks/stormwater/plans-projects/little-pimmit-run-tributary-woodland-terrace-stream-restoration
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A final design for the project is currently in development.  Coordination with utility companies is 

underway to relocate service lines within areas of conflicts.  Upon grant approval, the project is 

anticipated to go to construction in Fiscal Year 2024.  The construction is estimated to be completed 

in two years once the contractor has mobilized.

5. Relationship to Other Projects

Fairfax County’s Pimmit Run Watershed Management Plan identified the area immediately 

downstream of this project for stream restoration.  The Little Pimmit Run Tributary at Woodland 

Terrace project site was chosen due to the severe flooding that occurs at the intersection, but the 

project will also benefit the downstream stream restoration project (identified as PM9203).  

PM9203, located inside a FEMA Special Flood Hazard Area Zone A, is currently in design and will 

restore over 7,000 feet of degraded stream channel.  

The Pimmit Run Watershed Management Plan can be found in the following link for the Middle 

Potomac Watershed Management Plan: 

https://www.fairfaxcounty.gov/publicworks/stormwater/middle-potomac-watersheds 

6. Maintenance Plan

Fairfax County has a dedicated maintenance program.  The Maintenance and Stormwater 

Management Division (MSMD) maintains all public stormwater infrastructure and facilities, including 

stream restoration projects.  Since this project will be constructed by the county, it will be 

maintained by MSMD.  An official post construction maintenance plan will be developed during the 

final design phase of the project. 

Scoring Criteria

Appendix B is completed and included in the Appendix section at the end of this application.

1. Is the applicant a local government (including counties, cities, towns, municipal 

corporations, authorities, districts, commissions, or political subdivisions created by the 

General Assembly or pursuant to the Constitution or laws of the Commonwealth, or any 

combination of these or a recognized state or federal Indian tribe?

The applicant (Fairfax County) is a local jurisdiction in the Commonwealth of Virginia

2. Does the local government have an approved resilience plan meeting the criteria as 

established by this grant manual? Has it been attached or a link provided?

The County has an approved resilience plan (see Attachment 2)

3. For local governments that are not towns, cities, or counties, have letters of support been 

provided from affected local governments?

This criterion is not applicable.  The applicant is a local jurisdiction.

4. Has the applicant provided evidence of an ability to provide the required match funds?

The project is included in the advertised Fiscal Year 2023 CIP for construction (see 

Attachment 1).

https://www.fairfaxcounty.gov/publicworks/stormwater/middle-potomac-watersheds
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5. Has the applicant demonstrated to the extent possible, the positive impacts of the project 

or study on prevention of flooding? 

The main objective of this project is to reduce the flooding in the neighborhood.  The project 

has been designed to provide resiliency in the closed system to handle the 100-year storm 

event.  Green stormwater infrastructure has been proposed to provide water quality benefits 

and detention. 

 

SUPPORTING DOCUMENTATION 

Scope of Work Narrative 

Documents Link or Attachment 

Detailed map of the project area Attachment 6 

FIRMette of the project area Attachment 7 

Historic flood damage data/image Figure 1 above 

Link to the current floodplain ordinance https://online.encodeplus.com/regs/fairfaxcounty-

va/doc-viewer.aspx#secid-251  

No-fund maintenance and management 

plan 

Described in maintenance plan above 

Copy of the current hazard mitigation plan 

 

https://www.fairfaxcounty.gov/emergencymanageme

nt/sites/emergencymanagement/files/assets/docume

nts/pdf/hazard%20mitigation%20plan%2010.22.19.pd

f 

Copy of the current comprehensive plan https://www.fairfaxcounty.gov/planning-

development/fairfax-county-comprehensive-plan 

  

Social vulnerability index score(s) for the 

project area from ADAPT VA’s Virginia 

Vulnerability Viewer 

Attachment 8 

Completed Scoring Criteria Sheet Appendix 

B, C, D 

Included in Appendices at the end of the application 

 

B. Budget Narrative 

1. Estimated Total Project Cost 

The total project cost for design and construction is $4,279,000.  The County has already funded 

$979,400 for the design, utilities relocation (except for water), and construction administration.  

$3,299,600 for the water line relocation and project construction remain unfunded. 

 

Estimated total project cost: $4,279,000  

 

Encumbered: $979,400 

Design & Construction Administration: $689,000 

Land Acquisition: $266,400 

Utilities: $24,000 
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Un-encumbered: $3,299,600

FFX Water relocation: $200,000

Construction:  $3,099,600

See Attachment 3 for the project encumbrances and Attachment 4 for the total project 

estimate.

2. Funds Requested

The County requests $2,567,000 from the Fund (60% of the total project cost).  This is the total 

amount of any grant assistance sought from the Fund.  100% of this grant will be applied to the 

construction of the project. 

3. Available Funds

Fairfax County already encumbered $979,400 for the design task order, land acquisition and 

utilities designation.  The County currently has $732,600 available for the remaining 

construction and water line relocation cost.  Additional funds for the cost-share are available in 

Regulatory Program Support under Fund 40100 Stormwater Services in the advertised Fairfax 

County Fiscal Year 2023 budget (Attachment 1).  

See Attachment 5 for the Not In Package (NIP) item to the Board of Supervisors authorizing a 

request for funding through the grant program.

C. Conclusion
Fairfax County has many older neighborhoods which were built prior to current floodplain regulations.  

Due to the global influence of climate change, rainfall intensity has changed over time resulting in the 

flooding of more and more neighborhoods and roadways.  The implementation of this project, where 

limited conveyance exists, will provide the greatest relief to the neighborhood.  The project not only 

provides a resilient conveyance system, but also improves water quality for the drainage shed.   Fairfax 

County is therefore requesting funding support for the implementation of the project to reduce flooding 

threats to the neighborhood.



Fund 40100:  Stormwater Services 
 

To develop and maintain a comprehensive watershed and infrastructure management program to 
protect property, health, and safety; to enhance the quality of life; and to preserve and improve the 
environment for the benefit of the public.  To plan, design, construct, operate, maintain, and inspect 
stormwater infrastructure; perform environmental assessments through coordinated stormwater and 
maintenance programs in compliance with all government regulations utilizing innovative techniques, 
customer feedback and program review; and to be responsive and sensitive to the needs of the 
residents, customers, and public partners.  

 

Stormwater Services are essential to protect public safety, preserve property values and support 
environmental mandates such as those aimed at protecting the Chesapeake Bay and the water 
quality of other local jurisdictional waterways.  Projects in this fund include repairs to stormwater 
infrastructure, measures to improve water quality such as stream stabilization, rehabilitation, safety 
upgrades of state regulated dams, repair and rehabilitation of underground pipe systems, surface 
channels, flood mitigation, site retrofits and best management practices (BMP), and other stormwater 
improvements.   

The Board of Supervisors approved a special service district to support the Stormwater Management 
Program as part of the FY 2010 Adopted Budget Plan.  This service district provides a dedicated 
funding source for both operating and capital project requirements by levying a service rate per $100 
of assessed real estate value, as authorized by Code of Virginia Ann. Sections 15.2-2400.  Since 
FY 2010, staff has made significant progress in the implementation of watershed master plans, public 
outreach efforts, stormwater monitoring activities, water quality and flood mitigation project 
implementation and operational maintenance programs related to existing storm drainage 
infrastructure including stormwater conveyance, and regulatory requirements.   

A rate of $0.0400 per $100 of assessed value has been estimated to be required to fully support the 
stormwater program in the future; however, staff is currently evaluating the long-term requirements 
for the program to address the growth in inventory and other community needs.  Some of the 
additional community needs under evaluation include debt service to support the Board’s approval 
of the dredging of Lake Accotink, the anticipation of additional flood mitigation requirements, and 
strengthening the role and financial support for the implementation of stormwater requirements 
associated with Fairfax County Public Schools sites under renovation.  This enhanced program may 
require incremental changes to the rate over time and may result in a higher rate to fully support the 
program.  Staff continues to evaluate these requirements, as well as the staffing to support them, 
and analyze the impact of increased real estate values and revenue projections.   

One of the recent initiatives being funded by the Stormwater Fund is the new Public Works complex 
which will consolidate functions and operations and maximize efficiencies between the Stormwater 
and Wastewater Divisions.  Stormwater operations are currently conducted from various locations 
throughout the County, and a new colocation of both Stormwater and Wastewater staff will provide 
efficiencies and sharing of resources.  Another initiative in progress is the planned dredging of Lake 
Accotink.  Lake Accotink is a 55-acre lake surrounded by managed conservation areas, wetlands, 
deciduous and evergreen forests, and historic and prehistoric sites.  Over 300,000 patrons visit the 
park annually to enjoy a variety of facilities and activities that vary with the season.  Sediment from 
the upstream areas of the watershed has continued to be deposited in Lake Accotink over the years 
filling in the lake and limiting recreational use.  Estimates for the cost of dredging including sediment 
disposal are still under review. Staff has identified the option of a low interest loan via the Virginia 
Clean Water Revolving Loan Fund (VCWRLF) as the preferred funding mechanism to fund the 
dredging project costs.  The Stormwater fund will pay the future debt costs.  

Mission 

Focus 
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While staff continues to further evaluate the impact of recent initiatives and the long-term 
requirements for the Stormwater Program, the FY 2023 rate will remain the same as the FY 2022 
Adopted Budget Plan level of $0.0325 per $100 of assessed value.  However, based on capital 
project costs and projected revenues, it is anticipated that in the next several years, incremental rate 
increases will be required based on continued growth of stormwater facilities and infrastructure that 
must be inspected and maintained by the County, the implementation of flood mitigation projects, 
and additional requirements in the forthcoming Municipal Separate Storm Sewer System (MS4) 
Permit.  On an annual basis, staff will continue to evaluate the program, analyze future requirements, 
and develop Stormwater operational and capital resource needs.    

The FY 2023 levy of $0.0325 will generate $94,393,055, supporting $27,113,315 for staff and 
operational costs; $65,879,740 for capital project implementation including, infrastructure 
reinvestment, regulatory requirements, dam safety, and contributory funding requirements; and 
$1,400,000 transferred to the General Fund to partially offset central support services such as 
Human Resources, Purchasing, Budget and other administrative services supported by the General 
Fund, which benefit this fund. 

Stormwater Services Operational Support 
Stormwater Services operational support includes funding for staff salaries, Fringe Benefits, and 
Operating Expenses for all stormwater operations.  In addition, Fund 40100 includes positions 
related to transportation operations maintenance provided by the Maintenance and Stormwater 
Management Division.  Beginning in FY 2023, all funding for the transportation related salary 
expenses and equipment previously supported by Agency 87, Unclassified Administrative Expenses 
- Public Works Programs will be supported by capital projects in Fund 30010, General Construction 
and Contributions, as they do not qualify for expenses related to the stormwater service district.  The 
transfer of funding to Fund 30010, General Construction and Contributions, will provide more 
transparency and the carryforward of balances at year-end.   

Fund 40100 also supports the Urban Forestry Management Division (UFMD).  The UFMD was 
established to mitigate tree loss and maximize tree planting during land development, enforce tree 
conservation requirements and monitor and suppress populations of Gypsy Moth, Emerald Ash 
Borer, and other forest pests.  The division also implements programs needed to sustain the rich 
level of environmental, ecological, and socio-economic services provided by the County's tree 
canopy.  The UFMD is aligned with the mission of Stormwater Services as it strives to "improve water 
quality and stormwater management through tree conservation." Tree canopy and forest soils 
function to mitigate significant levels of water pollution and stormwater runoff.   

FY 2023 Stormwater Capital Project Support 
Conveyance System Inspections, Development and Rehabilitation 
The County owns and operates approximately 1,500 miles of underground stormwater pipes and 
improved channels with an estimated replacement value of over one billion dollars.  The County 

Barnack Drive – Before 
(Outfall Restoration) 

Barnack Drive – After 
(Outfall Restoration) 
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began performing internal inspections of the pipes in FY 2006.  The initial results showed that 
approximately 5 percent of the pipes exhibit conditions of failure, and an additional 5 percent required 
maintenance or repair.  MS4 Permit regulations require inspection and maintenance of these 1,500 
miles of existing conveyance systems, 69,000 stormwater structures, and a portion of the immediate 
downstream channel at the 7,000 regulated pipe outlets.  Acceptable industry standards indicate that 
one dollar reinvested in infrastructure saves seven dollars in the asset’s life and 70 dollars if asset 
failure occurs.  Once the initial internal inspections are complete, the goal of this program is to inspect 
pipes on a 20-year cycle and rehabilitate pipes and improve outfall channels before total failure 
occurs.  Total funding in the amount of $9.0 million is included for Conveyance System Inspections, 
Development and Rehabilitation in FY 2023, including $2.0 million for inspections and development 
and $7.0 million for rehabilitation and outfall restoration. 

Dam Safety and Facility Rehabilitation 
There are approximately 7,900 stormwater management facilities in service that range in size from 
small rain gardens to large state regulated flood control dams.  The County is responsible for 
inspecting approximately 5,500 privately-owned facilities and maintaining over 2,400 County owned 
facilities.  This inventory increases annually and is projected to continually increase as new 
development and redevelopment sites occur in the County.  This initiative also includes the removal 
of sediment that occurs in both wet and dry stormwater management facilities to ensure that 

adequate capacity is maintained to treat the stormwater.  The program results in approximately 50 
projects annually that require design and construction management activities as well as contract 
management and maintenance responsibilities.  This program maintains the structures and dams 
that control and treat the water flowing through County owned facilities.  This program improves dam 
safety by supporting annual inspections of 20 state-regulated dams and the Huntington Levee and 
by developing Emergency Action Plans required by the state.  The Emergency Action Plans are 
updated annually.  In addition, these plans include annual emergency drills and exercises, and flood 
monitoring for each dam.  Total funding in the amount of $15.0 million is included in FY 2023, 
including $5.0 million for maintenance and $10.0 million for rehabilitation. 
 
Stormwater/Wastewater Facility  
This project will provide funding for a Stormwater/Wastewater Facility which will consolidate functions 
and operations and maximize efficiencies between the Stormwater and Wastewater Divisions. 
Currently, Stormwater operations are conducted from various locations throughout the County, with 
the majority of staff located at the West Drive facility.  Facilities for field maintenance operations and 
for field/office-based staff are inadequate and outdated for the increased scope of the stormwater 
program, and inadequate to accommodate future operations.  This project is currently in design with 
construction anticipated to begin in early 2022.  The facility is financed by EDA bonds with the 
Stormwater Services Fund and Wastewater Fund supporting the debt service.  Funding in the 
amount of $4.2 million is included in FY 2023 to support the second year of debt service for the 
Stormwater/Wastewater Facility.  
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Emergency and Flood Response Projects 
This program supports flood control projects for unanticipated flooding events that impact storm 
systems and structural flooding.  The program provides annual funding for scoping, design, and 
construction activities related to flood mitigation projects.  Funding in the amount of $7.0 million is 
included for the Emergency and Flood Response Projects in FY 2023.   

Enterprise Asset Management-Work Order System 
This project will provide funding for the transition from an Enterprise Asset Management (EAM) 
system to a more functional Asset Management Program (AMP). This funding will support the 
acquisition of software, servers and consultant services to migrate asset management and related 
work order management into the new system. The current system tracks assets, inspections, daily 
work management and associated contractor costs. Features of the replacement system include 
geographic information system (GIS) integration and field mobility. The Department of Public Works 
and Environmental Services (DPWES) Information Technology staff have collaborated with the 
Stormwater Management and the Wastewater Management staff to promote interagency 
capabilities, optimize performance, and improve system lifecycle management for the new system. 
This new system will meet the future expectations for both divisions and optimize service delivery for 
DPWES. Funding in the amount of $1.4 million is included in Capital Projects and an amount of 
$800,000 is included in Operating Expenses for this project in FY 2023. 

Stormwater-Related Contributory Program  
Contributory funds are provided to the Northern Virginia Soil and Water Conservation District 
(NVSWCD) and the Occoquan Watershed Monitoring Program (OWMP).  The NVSWCD is an 
independent subdivision of the Commonwealth of Virginia that provides leadership in the 
conservation and protection of Fairfax County's soil and water resources.  It is governed by a five-
member Board of Directors - three members are elected every four years by the voters of Fairfax 
County and two members are appointed by the Virginia Soil and Water Conservation Board.  
Accordingly, the work of NVSWCD supports many of the environmental goals established by the 
Board of Supervisors. The goal of the NVSWCD is to continue to improve the quality of the 
environment and general welfare of the citizens of Fairfax County by providing them with a means 
of dealing with soil, water conservation and related natural resource problems.  It provides County 
agencies with comprehensive environmental evaluations for proposed land use changes with 
particular attention to the properties of soils, erosion potential, drainage, and the impact on the 
surrounding environment.  NVSWCD has consistently been able to create partnerships and leverage 
state, federal and private resources to benefit natural resources protection in Fairfax County.  
FY 2023 funding of $0.6 million is included in Fund 40100 for the County contribution to the 
NVSWCD.  

The OWMP and the Occoquan Watershed Monitoring Laboratory (OWML) were established to 
ensure that water quality is monitored and protected in the Occoquan Watershed.  Given the many 
diverse uses of the land and water resources in the Occoquan Watershed (agriculture, urban 
residential development, commercial and industrial activity, water supply, and wastewater disposal), 
the OWMP plays a critical role as the unbiased interpreter of basin water quality information.  
FY 2023 funding of $0.2 million is included in Fund 40100 for the County contribution to the OWMP. 

Stormwater Allocation to Towns 
On April 18, 2012, the State Legislature passed SB 227, which entitles the Towns of Herndon and 
Vienna to all revenues collected within their boundaries by Fairfax County’s stormwater service 
district.  An agreement was developed for a coordinated program whereby the Towns remain part of 
the County’s service district and the County returns 25 percent of the revenue collected from 
properties within each town.  This allows for the Towns to provide services independently such as 
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maintenance and operation of stormwater pipes, manholes, and catch basins.  The remaining 75 
percent remains with the County and the County takes on the responsibility for the Towns’ 
Chesapeake Bay Total Maximum Daily Load (TMDL) requirements as well as other TMDL and MS4 
requirements.  This provides for an approach that is based on watersheds rather than on jurisdictional 
lines.  Funding in the amount of $1.0 million is included for the Stormwater Allocations to Towns 
project in FY 2023. 

Regulatory Program 
The County is required by federal law to operate under the conditions of a state issued MS4 Permit.  
Stormwater staff annually evaluates funding required to meet the increasing federal and state 
regulatory requirements pertaining to the MS4 Permit, and State and Federal mandates associated 
with controlling water pollution delivered to local streams and the Chesapeake Bay.  The MS4 Permit 
allows the County to discharge stormwater from its stormwater systems into state and federal waters.  
The County currently owns and/or operates approximately 15,000 outfalls, and 7,000 of these outfalls 
are regulated outfalls governed by the permit.  The current permit was issued to the County in April 
2015 and expired in April 2020.  The County is operating under an administrative continuance until 
a new permit is issued.  The permit requires the County to document the stormwater management 
facility inventory, enhance public outreach and education efforts, increase water quality monitoring 
efforts, provide stormwater management and stormwater control training to all appropriate County 
employees.  The permit requires the County to implement sufficient stormwater projects that will 
reduce the nutrients and sediment to comply with the Chesapeake Bay and local stream TMDL 
requirements.  Funding in the amount of $4.0 million is included for the Stormwater Regulatory 
Program in FY 2023.   

Stream and Water Quality Improvements 
This program funds water quality improvement projects necessary to mitigate the impacts to local 
streams and the Chesapeake Bay resulting from urban stormwater runoff.  This includes water quality 
projects such as construction and retrofit of stormwater management ponds, implementation of green 
stormwater infrastructure facilities, stream restoration, and water quality projects identified in the 
completed Countywide Watershed Management Plans.  These projects will aid in the reduction of 

pollutants and improve water quality in county streams that are considered to be in fair to very poor 
condition and likely do not meet CWA water quality standards.  In addition, Total Maximum Daily 
Load (TMDL) requirements for local streams and the Chesapeake Bay are the regulatory drivers by 
which pollutants entering impaired water bodies must be reduced.  The Chesapeake Bay TMDL was 
established by the EPA and requires that MS4 communities as well as other dischargers implement 
measures to significantly reduce the nitrogen, phosphorous and sediment loads in waters that drain 
to the Chesapeake Bay by 2025.  MS4 Permit holders must achieve 35 percent of the required 
reductions within the current five-year permit cycle and 60 percent of the required reductions in the 
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next five-year permit cycle.  In addition, compliance with the Chesapeake Bay TMDL requires that 
the County undertake construction of new stormwater facilities and retrofit existing facilities and 
properties.  The EPA continually updates the Chesapeake Bay compliance targets and credits. It is 
anticipated that the changes to the assigned targets as well as how projects are credited will likely 
impact future compliance requirements.  In addition to being required to meet the Chesapeake Bay 
TMDL targets, the current MS4 Permit requires the County to develop and implement action plans 
to address local impairments.  Most of the 1,900 watershed management plan projects contribute 
toward achieving the Chesapeake Bay and local stream TMDL requirements.  Funding in the amount 
of $23.5 million is included for Stream and Water Quality Improvements in FY 2023. 
 

 

 

*Denotes functions that are included in both Fund 30010, General Construction and Contributions, and Fund 40100, 
Stormwater Services. 

 

Category 
FY 2021 
Actual 

FY 2022 
Adopted 

FY 2022 
Revised 

FY 2023 
Advertised 

FUNDING 
Expenditures:     

Personnel Services $20,448,442 $22,615,643 $22,813,269 $24,580,634 
Operating Expenses 3,919,893 3,182,636 3,389,603 4,010,636 
Capital Equipment 1,077,511 782,000 1,887,143 652,000 
Capital Projects 50,984,399 61,600,414 242,012,718 65,879,740 

Subtotal $76,430,245 $88,180,693 $270,102,733 $95,123,010 
Less:     

Recovered Costs ($1,832,157) ($2,129,955) ($2,129,955) ($2,129,955) 
Total Expenditures $74,598,088 $86,050,738 $267,972,778 $92,993,055 

     
AUTHORIZED POSITIONS/FULL-TIME EQUIVALENT (FTE) 

Regular 202 / 202 200 / 200 200 / 200 208 / 208 
 

 

The following funding adjustments from the FY 2022 Adopted Budget Plan are necessary to support 
the FY 2023 program: 

Employee Compensation $1,214,199 
An increase of $ 1,214,199 in Personnel Services includes $850,684 for a 4.01 percent market rate 
adjustment (MRA) for all employees and $363,515 for performance-based and longevity increases 
for non-uniformed merit employees, both effective July 2022. 

 

Stormwater 
Management

Stormwater 
Services

Transportation 
Operations 

Maintenance*

Organizational 
Chart 

Budget and 
Staff Resources 

FY 2023 
Funding 

Adjustments 
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Other Post-Employment Benefits ($106,403) 
A decrease of $106,403 in Personnel Services reflects required adjustments associated with 
providing Other Post-Employment Benefits (OPEBs) to retirees, including the Retiree Health Benefits 
Subsidy.  For more information on Other Post-Employment Benefits, please refer to Fund 73030, 
OPEB Trust, in Volume 2 of the FY 2023 Advertised Budget Plan. 

New Positions $885,195 
An increase of $885,195 including Personnel Services of $857,195 and Operating Expenses of 
$28,000 is necessary to fund requirements associated with 8/8.0 FTE new positions, including 1/1.0 
Engineering Technician III, 1/1.0 FTE Planner III, 1/1.0 FTE Project Manager I, 1/1.0 FTE Senior 
Engineering Inspector, 1/1.0 FTE Senior Engineer III, and 3/3.0 FTE Senior Maintenance Workers. 
The Engineering Technician III position will support address the increased workload of permit 
required pond inspections and maintenance. The Planner III position will review and provide needed 
stormwater expertise, advanced technical analysis, support and recommendations on planning and 
development efforts during planning, pre-zoning and rezoning processes. The Project Manager I 
position will support the Tree Preservation and Planting Program and manage projects that support 
the tree planting goals of Virginia’s Final Phase III Watershed Implementation Plan. The projects will 
be geared towards increasing tree canopy through street and landscape tree plantings, afforestation 
and reforestation, and assisting with outreach and education programs. The Senior Engineering 
Inspector position will be responsible for reviewing erosion and sediment control plans, reviewing 
project designs, understanding job specifications, inspecting County stormwater infrastructure, 
updating work orders and keeping a daily log of work performed on construction sites. The Senior 
Engineer III position will initiate flood mitigation projects, coordinate with property owners to address 
their flooding concerns, and execute flood mitigation project design and implementation services. 
The three Senior Maintenance Worker positions will form an additional crew that will be deployed 
into the field to perform maintenance on the storm drainage system throughout the County. 

Asset Management Program $800,000 
An increase of $800,000 in Operating Expenses will support a new Asset Management Program 
(AMP).  Funding will support the acquisition of software, servers, and consultant services to migrate 
asset management and related work order management into the new system.  This new system will 
meet the future expectations for both Stormwater and Wastewater divisions and optimize service 
delivery for the Department of Public Works and Environmental Services.    
 
Capital Equipment ($130,000) 
Funding of $652,000 in Capital Equipment, a decrease of $130,000 from the FY 2022 Adopted 
Budget Plan, is included primarily associated with replacement equipment that has outlived its useful 
life and is critical to stormwater services activities.  Replacement equipment includes: $390,000 to 
replace two dump trucks that support all maintenance and emergency response programs and 
$40,000 to replace three equipment trailers that support all maintenance and emergency response 
programs in transporting construction materials, light duty and snow removal equipment. New 
equipment includes $222,000 for the purchase of three new pickup trucks and one new utility truck 
to support the new positions in FY 2023.  

Capital Projects $4,279,326 
Funding of $65,879,740 in Capital Projects, an increase of $4,279,326 from the FY 2022 Adopted 
Budget Plan, has been included in FY 2023 for priority stormwater capital projects. 
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The following funding adjustments reflect all approved changes in the FY 2022 Revised Budget Plan 
since passage of the FY 2022 Adopted Budget Plan.  Included are all adjustments made as part of 
the FY 2021 Carryover Review, FY 2022 Mid-Year Review, and all other approved changes through 
December 31, 2021: 

Carryover Adjustments $182,312,873 
As part of the FY 2021 Carryover Review, the Board of Supervisors approved funding of 
$182,312,873 based on the carryover of unexpended project balances in the amount of 
$179,413,809 and a net adjustment of $2,899,064. This adjustment includes the carryover of 
$1,312,110 in operating and capital equipment encumbrances, an increase of $197,626 to Personnel 
Services to support a one-time compensation adjustment of $1,000 for merit employees and $500 
for non-merit employees to be paid no later than November 2021, and an increase to capital projects 
of $1,389,328.  The adjustment to capital projects is based on the appropriation of the remaining 
operational savings of $783,662, higher than anticipated revenues of $304,634, revenues of 
$203,600 collected through the land development process that will support tree preservation and 
planting projects in FY 2022, revenues of $44,841 associated with dam and facility maintenance 
projects, miscellaneous revenues in the amount of $45,652, and the appropriation of $6,939 from 
the ending balance that was due to an FY 2021 audit adjustment. 

Mid-Year Adjustments ($1,555) 
As part of the FY 2022 Mid-Year Review, the Board of Supervisors approved a decrease of $1,555 
due to an FY 2021 audit adjustment. 

 

 
The FY 2023 Advertised Budget Plan includes the following positions: 

STORMWATER SERVICES – 208 Positions 
MSMD Administration (10 positions) 

1 Director, Maintenance and SW 1 Safety Analyst I 
1 HR Generalist II 1 Administrative Assistant IV 
1 HR Generalist I 4 Administrative Assistants III 
1 Safety Analyst II   

IT – Director's Office/Stormwater (1 position) 
1 Network/Telecom. Analyst I   

Finance – Wastewater and Stormwater (4 positions) 
1 Financial Specialist IV  1 Financial Specialist I 
1 Financial Specialist II  1 Administrative Assistant III  

Contracting Services/Material Support (5 positions) 
1 Material Mgmt. Specialist III  1 Financial Specialist II  
2 Contract Analysts I  1 Inventory Manager  

Dam Safety and Maintenance Projects/Projects and LID/Inspection and Maintenance (19 positions) 
1 Public Works-Env. Serv. Manager 5 Engineering Technicians III [+1] 
1 Engineer IV 2 Engineering Technicians II 
1 Senior Engineer III 1 Project Manager II 
3 Engineers III 2 Project Managers I 
1 Ecologist III 1 Assistant Project Manager 
1 Ecologist II   

Field Operations (74 positions) 
2 Env. Services Supervisors 3 Masons 
1 Public Works-Env. Serv. Manager 1 Vehicle Maintenance Coordinator 
2 Public Works-Env. Bus. Operations 5 Engineering Technicians III 
2 Public Works-Env. Serv. Specialists 2 Engineering Technicians II 
8 Senior Maintenance Supervisors 1 Carpenter II 
5 Maintenance Supervisors 2 Equipment Repairers 

Changes to 
FY 2022 

Adopted 
Budget Plan 

Position Detail 

Attachment 1



Fund 40100:  Stormwater Services 
 

Field Operations 
2 Maintenance Crew Chiefs 1 Welder II 

15 Senior Maintenance Workers [+3] 1 Welder I 
10 Heavy Equipment Operators 1 Trades Supervisor 
10 Motor Equipment Operators   

Stormwater Infrastructure Branch (16 positions) 
1 Public Works-Env. Serv. Manager 1 Senior Engineering Inspector [+1] 
3 Engineers IV 2 Engineering Technicians II 
2 Senior Engineers III [+1] 2 Engineering Technicians I 
4 Engineers III 1 Project Manager I 

Transportation Infrastructure Branch (7 positions) 
1 Engineer V 3 Project Managers I 
1 Engineer IV 1 Engineering Technician II 
1 Project Manager II   

Stormwater Planning Division (56 positions) 
1 Director, Stormwater Planning 1 Emergency Mgmt. Specialist III 
1 Engineer V  1 Planner IV 
4 Engineers IV 1 Planner III [+1] 
1 Senior Engineer III 2 Landscape Architects III 
8 Engineers III 1 Engineering Technician III 
5 Project Managers II 1 Management Analyst II 
2 Project Managers I 2 Code Specialists II 
4 Ecologists IV 1 Financial Specialist II 
5 Ecologists III 1 Financial Specialist I 
3 Ecologists II 1 Contract Specialist II 
2 Ecologists I 1 Assistant Contract Specialist 
3 Project Coordinators 3 Administrative Assistants III 
1 Public Works-Env. Serv. Manager   

Urban Forestry (16 positions) 
1 Director, Urban Forestry Division 3 Urban Foresters I 
1 Urban Forester IV 1 Project Manager I [+1] 
4 Urban Foresters III  1 Administrative Assistant II 
5 Urban Foresters II   
    

+ Denotes New Position(s)   
 

 

The objective to receive no MS4 Permit violations related to inspection and maintenance of public 
and private stormwater management facilities was met in FY 2019, FY 2020, and FY 2021.  It is 
expected that this objective will also be met in FY 2022 and FY 2023.  The objective to update 100 
percent of the Stormwater emergency action plans was met in prior years.  It is expected that this 
trend will continue in both FY 2022 and FY 2023.  Lastly, the objective to keep 100 percent of the 
commuter facilities operational for 365 days was met in prior years.  It is expected that this goal will 
be met in FY 2022 and FY 2023. 
 

Indicator 
FY 2019 
Actual 

FY 2020 
Actual 

FY 2021 
Estimate 

FY 2021 
Actual 

FY 2022 
Estimate 

FY 2023 
Estimate 

MS4 permit violations received 0 0 0 0 0 0 
Percent of Emergency Action Plans current 100% 100% 100% 100% 100% 100% 
Percent of commuter facilities available 365 days per year 100% 100% 100% 100% 100% 100% 

 
A complete list of performance measures can be viewed at 

https://www.fairfaxcounty.gov/budget/fy-2023-advertised-performance-measures-pm 
 

Performance 
Measurement 

Results 
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FUND STATEMENT 
 

Category 
FY 2021 
Actual 

FY 2022 
Adopted 

Budget Plan 

FY 2022 
Revised 

Budget Plan 

FY 2023 
Advertised 

Budget Plan 
Beginning Balance $78,402,156 $6,939 $90,244,247 $0 

     
Revenue:     

Stormwater Service District Levy $85,394,610 $87,175,738 $87,175,738 $94,393,055 
Sale of Bonds1 0 0 88,000,000 0 
Stormwater Local Assistance Fund (SLAF) Grant2 1,876,476 0 3,596,793 0 
Tree Preservation/Planting Fund3 203,600 0 0 0 
Miscellaneous 90,493 0 81,000 0 

Total Revenue $87,565,179 $87,175,738 $178,853,531 $94,393,055 
Total Available $165,967,335 $87,182,677 $269,097,778 $94,393,055 

     
Expenditures:     

Personnel Services4 $20,448,442 $22,615,643 $22,813,269 $24,580,634 
Operating Expenses 3,919,893 3,182,636 3,389,603 4,010,636 
Recovered Costs (1,832,157) (2,129,955) (2,129,955) (2,129,955) 
Capital Equipment 1,077,511 782,000 1,887,143 652,000 
Capital Projects4 50,984,399 61,600,414 242,012,718 65,879,740 

Total Expenditures $74,598,088 $86,050,738 $267,972,778 $92,993,055 
Transfers Out:     

General Fund (10001)5 $1,125,000 $1,125,000 $1,125,000 $1,400,000 
Total Transfers Out $1,125,000 $1,125,000 $1,125,000 $1,400,000 
Total Disbursements $75,723,088 $87,175,738 $269,097,778 $94,393,055 

     
Ending Balance6,7 $90,244,247 $6,939 $0 $0 

     
Tax Rate Per $100 of Assessed Value $0.0325 $0.0325 $0.0325 $0.0325 

 
1 In FY 2022, Economic Development Authority (EDA) Bonds were issued to support the construction of a Stormwater/Wastewater facility to consolidate 
functions and operations and maximize efficiencies between the Stormwater and Wastewater Divisions. 

2 Represents Virginia Department of Environmental Quality (VDEQ) Stormwater Local Assistance Fund (SLAF) grants which support stream and water 
quality improvement projects. An amount of $1,876,476 was received in FY 2021 and an amount of $3,596,793 is anticipated in FY 2022 and beyond. 

3 Reflects revenues collected through the land development process that will support tree preservation and planting projects in FY 2022. 

4 In order to account for revenues and expenditures in the proper fiscal year, audit adjustments were reflected as an increase of $1,555.35 to FY 2021 
Personnel Services expenditures to record expenditure accruals and an increase of $389,278.17 to FY 2021 Capital Projects expenditures to record 
expenditure accruals. This impacted the amount carried forward resulting in a decrease of $389,278.17 to the FY 2022 Revised Budget Plan. The projects 
affected by this adjustment were 2G25-006-000, Stormwater Regulatory Program, SD-000031, Stream & Water Quality Improvements, and SD-000033, 
Dam Safety and Facility Rehabilitation. The Annual Comprehensive Financial Report (ACFR) reflects all audit adjustments in FY 2021. Details of the audit 
adjustments were found in Attachment VI of the FY 2022 Mid-Year Review. 

5 Funding in the amount of $1,400,000 is transferred to the General Fund to partially offset central support services supported by the General Fund, which 
benefit Fund 40100. These indirect costs include support services such as Human Resources, Purchasing, Budget and other administrative services. 

6 Capital projects are budgeted based on the total project costs. Most projects span multiple years, from design to construction completion.  Therefore, 
funding for capital projects is carried forward each fiscal year, and ending balances fluctuate, reflecting the carryover of these funds.  

7 The FY 2022 Adopted Budget Plan ending balance of $6,939 was due to an adjustment made to FY 2020, and it was adjusted as part of the FY 2021 
Carryover Review.  
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SUMMARY OF CAPITAL PROJECTS 
 

Project 

Total 
Project 

Estimate 

FY 2021 
Actual 

Expenditures 

FY 2022 
Revised 
Budget 

FY 2023 
Advertised 

Budget Plan 
Conveyance System Inspection/Development (2G25-028-000) $13,725,000 $1,547,185.84 $4,734,379.98 $2,000,000 
Conveyance System Rehabilitation (SD-000034) 65,034,135 6,858,021.91 10,922,648.48 7,000,000 
Dam & Facility Maintenance (2G25-031-000) 30,194,841 5,511,833.19 7,422,312.42 5,000,000 
Dam Safety and Facility Rehabilitation (SD-000033) 62,576,104 5,838,539.60 12,227,774.80 10,000,000 
Debt Service for SW/WW Facility (2G25-117-000) 9,179,000 0.00 5,000,000.00 4,179,000 
Emergency and Flood Response Projects (SD-000032) 36,686,091 1,432,074.25 14,457,916.30 7,000,000 
Enterprise Asset Management-Work Order System  
(SD-000044) 2,400,000 0.00 1,000,000.00 1,400,000 
Flood Prevention-Huntington Area-2012 (SD-000037) 41,350,000 204,250.20 2,260,024.24 0 
Lake Accotink Dredging (SD-000041) 5,000,000 576,187.62 4,423,812.38 0 
Laurel Hill Adaptive Reuse Infrastructure (SD-000038) 1,925,000 8,306.59 0.00 0 
NVSWCD Contributory (2G25-007-000) 6,530,042 554,811.00 554,811.00 609,346 
Occoquan Monitoring Contributory (2G25-008-000) 1,750,641 172,138.00 177,799.00 183,437 
Scotts Run Stream Restoration (SD-000043) 151,358 151,357.99 0.00 0 
Stormwater Allocation to Towns (2G25-027-000) 7,644,829 816,434.14 1,294,119.92 1,000,000 
Stormwater Civil Penalties Fees (2G25-119-000) 185,750 0.00 185,750.00 0 
Stormwater Facility (SD-000039) 96,515,000 1,985,385.95 88,412,475.41 0 
Stormwater Proffers (2G25-032-000) 56,500 0.00 56,500.01 0 
Stormwater Regulatory Program (2G25-006-000) 64,014,584 2,588,925.98 7,420,778.36 4,000,000 
Stream & Water Quality Improvements (SD-000031) 255,588,016 22,533,970.99 80,322,038.93 23,507,957 
Towns Grant Contribution (2G25-029-000) 4,805,976 176,548.01 906,583.17 0 
Tree Preservation and Plantings (2G25-030-000) 308,916 28,427.87 232,993.36 0 
Total $705,621,783 $50,984,399.13 $242,012,717.76 $65,879,740 
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Ann Jennings                      Clyde E. Cristman 
Secretary of Natural and Historic                        Director 
Resources and Chief Resilience Officer 
 

 

 
 
 
 
 
 
 
 
 
 

            

 
600 East Main Street, 24th Floor  |  Richmond, Virginia 23219  |  804-786-6124 

 
State Parks • Soil and Water Conservation • Outdoor Recreation Planning 

Natural Heritage • Dam Safety and Floodplain Management • Land Conservation 
 

 
 

January 10, 2022  

 
Joni Calmbacher, PE, CFM 
Project Manager II 
DPWES, Stormwater Planning Division 
Watershed Projects Implementation Branch – South 
12000 Government Center Parkway Fairfax, VA 22035 
 
  
 
RE: Fairfax County Resilience Plan Submission - CFPF 
 
Dear Ms. Calmbacher, 
 
Thank you for providing an overview of your Resilience Plan, and informing DCR of the various plans 
that Fairfax County will be utilizing to fulfill the Resilience Plan submission requirements. After careful 
review and consideration, the Virginia Department of Conservation and Recreation has deemed the Plan 
complete and meets all the criteria outlined in the 2021 Community Flood Preparedness Grant Manual. 
This approval will remain in effect for a period of three years, ending on January 11, 2025. 

The following elements were evaluated as part of this review: 

1. Element 1:  It is project-based with projects focused on flood control and resilience.  DCR 
RESPONSE 

Meets criteria as written. 

a. Project-based: Fairfax County is divided into 30 watersheds which have been addressed in 11 
major watershed management plans. Each of the watershed management plans contains 
projects and watershed management area restoration strategies. The 2017 Northern Virginia 
Hazard Mitigation Plan was a regional effort involving nineteen counties, including Fairfax 
County, and outlines specific mitigation projects for each participating community in order to 
reduce vulnerability and exposure to future hazards, including flooding events. The Fairfax 
County FY 2022 - FY 2026 Capital Improvement Program, Stormwater Management contains 
projects at various locations throughout Fairfax County. The projects included and described in 
the Fairfax County FY 2022 - FY 2026 Capital Improvement Program, Stormwater 
Management align with the established Comprehensive Plan objectives. The Resilient Critical 
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Infrastructure Roadmap for Northern Virginia contains a database of resilience projects 
throughout northern Virginia, including Fairfax County.  

2. Element 2:  It incorporates nature-based infrastructure to the maximum extent 
possible.  DCR RESPONSE 

Meets criteria as written. 

a. The 2020 Regional Collaboration to Build Community Resilience in Northern Virginia 
expanded upon The Roadmap, to include maximization of green infrastructure. Nature-based 
solutions are also presented in the Fairfax County Watershed Management Plan and the 
Fairfax County FY 2022 - FY 2026 Capital Improvement Program, Stormwater Management. 

3. Element 3:  It includes considerations of all parts of a locality regardless of socioeconomics or 
race. DCR RESPONSE 

Meets criteria as written. 

a. All parts of a locality: The Northern Virginia Hazard Mitigation Plan discusses the 
demographic and economic trends throughout the entirety of Fairfax County.  

b. Social vulnerability: The Regional Collaboration to Build Community Resilience in Northern 
Virginia presents a more comprehensive approach that includes an assessment of the 
socioeconomic impacts of infrastructure disruptions on vulnerable populations that will be 
taken into account as well as the socioeconomic benefits of infrastructure investment. This 
expanded upon objectives contained within The Roadmap, to ensure equitable access to 
resilient critical infrastructure.  

c. Demographic Analysis: Population and demographic characteristics outlined within the 
Northern Virginia Hazard Mitigation Plan. The Fairfax County Comprehensive Plan also 
looks at demographics and social factors and utilizes this information to support the Human 
Services section of the Comprehensive Plan. 

4. Element 4:  It includes coordination with other local and inter-jurisdictional projects, plans, 
and activities and has a clearly articulated timeline or phasing for plan implementation. 
DCR RESPONSE 

Meets criteria as written. 

a. Coordination with other local and inter-jurisdictional projects, plans and activities: Objective 4: 
Strengthen Regional Resilience Through Innovative Partnerships, Programs, and Pilots 
contained within Resilient Critical Infrastructure Roadmap for Northern Virginia focuses on 
coordination with local and inter-jurisdictional agencies and aligning strategies and programs. 
The Comprehensive Plan for Fairfax County, Virginia was adopted by the Board of 
Supervisors, Planning Commision, The Department of Planning and Zoning, and the 
Department of Transportation, and guides all of the plans presented in the Resilience Plan 
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submission for Fairfax County. The Northern Virginia Hazard Mitigation Plan was a 
collaborative effort that was adopted by all impacted localities.  
 
 

b. Clearly articulated timeline or phasing plan for implementation: Timeline for deliverables is 
presented within the Regional Collaboration to Build Community Resilience in Northern 
Virginia. Timeline presented within the Fairfax County FY 2022 - FY 2026 Capital 
Improvement Program, Stormwater Management. Phased implementation plans presented in 
the Fairfax County Watershed Management Plans. 

5. Element 5:  Is based on the best available science, and incorporates climate change, sea level 
rise, storm surge (where appropriate), and current flood maps. 

Meets criteria as written. 

a. The 2018 Resilient Critical Infrastructure Roadmap for Northern Virginia (Roadmap) 
incorporates best available science and identifies actions to potentially decrease the severity of 
future consequences emanating from climate and extreme weather, to include sea level rise and 
storm surge. Sea Level Rise: Impact on Northern Virginia is an interactive story map and 
dashboard that was created in 2019 to convey the impact of sea level rise scenarios. The 
Northern Virginia Hazard Mitigation Plan includes analyses of natural hazards based on best 
available science to include flooding, sea level rise and land subsidence, tropical and coastal 
storms, and shoreline erosion. 

 

VA DCR looks forward to working with you as you work to make Fairfax County a more resilient 
community.  If you have questions or need additional assistance, please contact us at 
cfpf@dcr.virginia.gov.  Again, thank you for your interest in the Community Flood Preparedness Fund. 

 

Sincerely, 

         

  
Wendy Howard Cooper, Director 
Dam Safety and Floodplain Management 

  
   

cc: Darryl Glover, DCR 
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Posting Date Earmarked Funds Text Original Amount (LC) Amount Total (TC) Amount Total (LC) Funds Center Fund G/L Account Vendor

10/16/2019 1000068559 SD-31-234,LilPimmit@WoodlandTer,WSSI,Y4-07 529,880.28 552,198.40 552,198.40 G252901001 400-C40101 563040 1000009805

10/16/2019 1000068559 SD-31-234,LilPimmit@WoodlandTer,WSSI,Y4-07 53,119.72 30,801.60 30,801.60 G252901001 400-C40101 563040 1000009805

02/26/2020 1000070967 SD-31-234 Littl. Pimmit Run Emerg. Bank EQR 48,781.87 52,988.35 52,988.35 G252901001 400-C40101 564080 1000008766

02/26/2020 1000070967 Contingency SD-31-234 Littl. Pimmit Run EQR 7,317.28 3,110.80 3,110.80 G252901001 400-C40101 564080 1000008766

05/20/2020 1000071679 SD-31-234,LITTLE PIMMIT RUN, SAM TO#02-61 16,000.00 16,000.00 16,000.00 G252901001 400-C40101 563010 1000038175

05/22/2020 1000071833 SD-31-234,LITTLE PIMMIT RUN,SAM03-006, SAM 8,000.00 8,000.00 8,000.00 G252901001 400-C40101 563010 1000038175

01/05/2021 1000073557 SD-31-234, LilPimmit@WoodlandTer, WSSI, Y5-12 95,832.32 105,991.86 105,991.86 G252901001 400-C40101 563010 1000009805

01/05/2021 1000073557 SD-31-234, LilPimmit@WoodlandTer, WSSI, Y5-12 10,167.68 8.14 8.14 G252901001 400-C40101 563010 1000009805

02/03/2021 1000073709 SD-31-234, LilPimmit@WoodlandTer, SAM03-012 20,000.00 20,000.00 20,000.00 G252901001 400-C40101 563030 1000038175

03/17/2021 1000073949 SD-31-234,LIL PIMMIT,PERM EASEMENT,BRENTON STONE 91,500.00 91,500.00 91,500.00 G252901001 400-C40101 561090 1000045974

03/17/2021 1000073949 SD-31-234,LIL PIMMIT,TEMP EASEMENT,BRENTON STONE 19,400.00 19,400.00 19,400.00 G252901001 400-C40101 561100 1000045974

03/31/2021 1000074035 SD-31-234,LIL PIMMIT,PERM EASEMENT,RODRIGO GOMEZ 44,300.00 44,300.00 44,300.00 G252901001 400-C40101 561090 1000046093

03/31/2021 1000074035 SD-31-234,LIL PIMMIT,TEMP EASEMENT,RODRIGO GOMEZ 5,800.00 5,800.00 5,800.00 G252901001 400-C40101 561100 1000046093

05/26/2021 1000074749 SD-31-234, LIL PIMMIT, CALIBER HOME LOANS, INC. 500 500 500 G252901001 400-C40101 561030 1000033841

05/26/2021 1000074763 SD-31-234,LIL PIMMIT,PERM EASEMENT, WILLIAM MARTIN 42,205.00 42,205.00 42,205.00 G252901001 400-C40101 561090 1000046409

05/26/2021 1000074763 SD-31-234,LIL PIMMIT,TEMP EASEMENT, WILLIAM MARTIN 13,095.00 13,095.00 13,095.00 G252901001 400-C40101 561100 1000046409

06/30/2021 1000075181 SD-31-234,LIL PIMMIT,PERM EASEMENT,LISA COLAIANNI 33,200.00 33,200.00 33,200.00 G252901001 400-C40101 561090 7200018555

06/30/2021 1000075181 SD-31-234,LIL PIMMIT,TEMP EASEMENT,LISA COLAIANNI 21,300.00 21,300.00 21,300.00 G252901001 400-C40101 561100 7200018555

07/01/2021 1000075214 SD-31-234,LIL PIMMIT,PERM EASEMENT,LISA COLAIANNI 33,200.00 33,200.00 33,200.00 G252901001 400-C40101 561090 1000046660

07/01/2021 1000075214 SD-31-234,LIL PIMMIT,TEMP EASEMENT,LISA COLAIANNI 21,300.00 21,300.00 21,300.00 G252901001 400-C40101 561100 1000046660

1,114,899.15
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Date: Order of Mag/Inception = 25% ±

Project Name: Preliminary/schematic = 15% ± X

Project Number: Design-plans & Land acq. = 10% ±

Sub PN: Const. after bid = 5%

Fund: Mid Const. 50% complete = 2%

Project complete

All Prior FY 2022 Future TOTAL

Land Acquistion:

Number of parcels:

Land Costs: 266,400$         -$               -$              

Damages:

Appraisals:  No. 12,000$           -$               -$              

Title Exams: No. 10,400$           -$               -$              

Staff Hours: 10,400$           5,200$           -$              

Outside Counsel -$                 -$               -$              

299,200$         5,200$           -$              304,400$      

Stormwater Planning Design Engr.:

Design Engr. -$                 -$               -$              

Drafting -$                 -$               -$              

Engr. Support -$                 -$               -$              

-$                 -$               -$              -$              

County Inspections, Plan Review and Permiting Fees:

-$                 -$               -$              -$              

County Engineering and Construction Management

Proj. Engr. -$                 7,800$           15,600$        

Plans: (per set) -$                 -$               -$              

Advertisement: -$                 -$               -$              

Specifications: -$                 -$               -$              

Location Survey: -$                 -$               -$              

Construction

Survey S/O -$                 -$               -$              

As-Built Survey -$                 -$               -$              

Proj. Engr.
1

-$                 -$               22,100$        

Proj. Insp.
2

-$                 -$               24,910$        

-$                 7,800$           62,610$        70,410$        

Design Consultant Firm Name: Wetland Studies

Topo -$                 -$               -$              

Design 404,000$         -$               -$              

Geotechnical/Contamination/Soil Testing -$                 -$               -$              

Construction -$                 -$               -$              

Stakeout -$                 -$               -$              

Geotechnical -$                 -$               -$              
Oversight (including as-built) 285,000$         -$               -$              

As-builts -$                 -$               -$              

Total Cost Outside Engineering 689,000$         -$               -$              689,000$      

Outside Construction (i.e. by the contractor)

Stakeout -$                 -$               30,000$        

Construction
3

-$                 -$               2,304,252$   

As-builts -$                 -$               -$              

Total Cost Outside Construction -$                 -$               2,334,252$   2,334,252$   

Utilities

Designation 16,000$           -$               -$              

Test Pits 8,000$             -$               -$              

Relocations Overhead Electric (Assumed) -$                 -$               100,000$      

Relocations Overhead Gas (Assumed) -$                 -$               100,000$      

Relocations Water (Assumed) -$                 -$               100,000$      

Total Cost Utilities 24,000$           -$               300,000$      324,000$      

Permit Fees (Other)

VDOT -$                 120$              -$              

Other -$                 -$               2,711$          

Total Cost Permits -$                 120$              2,711$          2,831$          

PROJECT TOTALS: 1,012,200$      13,120$         2,699,574$   3,724,894$   

Preliminary/schematic = 15% ± 558,734$            

1. Estimate based on 2 hour daily involvement for 26 week duration + 80 hours TOTAL PROJECT ESTIMATE:  4,284,000$    

2. Estimate based on 3 hour daily involvement for 26 week duration + 80 hours

3. WSSI Engineer's concept estimate

400-C40101

Cost Estimate

DEPARTMENT OF PUBLIC WORKS

Type of Estimate (Check One)

3/31/2022

Little Pimmit at Woodland Ter

SD-000031

234
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County of Fairfax, Virginia 

   

   

 

MEMORANDUM 

 

   

DATE: ot,„ J7 2 0 

TO: Board of Supervisors 

FROM: Bryan J. Hill  
County Executi 

SUBJECT: Department of Conservation and Recreation, Virginia Community Flood 
Preparedness Fund 

The Virginia Community Flood Preparedness Fund (CFPF) was "established to provide 
support for regions and localities across Virginia, to reduce the impacts of flooding, including 
flooding driven by climate change." The Department of Conservation and Recreation (DCR) 
administers loans and grants from the CFPF to local governments. DCR has advertised that 
approximately $40,000,000 in matching CFPF funds is available this grant cycle. The 

minimum grant amount is $50,000 for project grants and $1,000 for study grants. Project 
grants will not be capped and final awards will be determined based on available funds 
following review by DCR. The grant amount per application will be determined based on 

scoring, amount requests from eligible applications, and available funds. 

DCR is soliciting applications for flood prevention and protection project types including, but 

not limited to: i) nature-based solutions; ii) flood control solutions; and iii) preservation and 

creation of open space. DCR is also soliciting applications for the following study types 

including, but not limited to: i) floodplain ordinance revisions; ii) hydrologic and hydraulic 

floodplain studies with historic and predicted floods; iii) hydrologic and hydraulic floodplain 

studies to clarify or update FEMA Flood Insurance Rate Maps; and iv) studies and data 

collection of statewide and regional significance. Applications must be for discrete projects to 

be completed after the beginning of the application period and not later than three years from 

the date of an executed grant agreement or by an extension date approved by DCR. 

Applications for this grant cycle are due on April 8, 2022. 

DCR will review applications and award grant assistance by category (project, study, and 

capacity building and planning) on a competitive scoring basis. Priority is given to 

applications that are in concert with local, state, and federal floodplain management standards, 

local resilience plans, and the Virginia Coastal Resilience Master Plan. Based on that ranking 

process, DCR will select and approve applications. The approved applications will be 

Office of the County Executive 
12000 Government Center Parkway, Suite 552 

Fairfax, VA 22035-0066 
703-324-2531, TTY 711, Fax 703-324-3956 

www.fairfaxcounty.gov 
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Board of Supervisors 
Department of Conservation and Recreation, Virginia Community Flood Preparedness Fund 
Page 2 of 2 

forwarded to the Virginia Resources Authority for the execution of a grant agreement and 
funding. 

For this grant cycle, Fairfax County (County) proposes submitting the following five 
applications: 

Project/Study Title Project/Study Estimate Grant Amount 
Requested 

1. Tucker Avenue 
Neighborhood Stormwater 
Improvements 

$9,834,000 $5,900,000 

2. Chowan Avenue Flood 
Mitigation 

$2,000,000 $1,200,000 

3. Little Pimmit Run Tributary 
at Woodland Terrace 

$4,279,000 $2,567,000 

4. Tripps Run at Barrett Road 
Flood Mitigation 

$12,836,000 $8,985,200 

5. County Regulated 
Floodplain Map Updates 

$1,200,000 $600,000 

Total $30,149,000 $19,252,200 

The County is under no financial obligation to apply for CFPF grants. If DCR selects one or 
more of these applications, the grant(s) will be presented to the Board of Supervisors for 
approval. 

cc: Rachel Flynn, Deputy, County Executive 
Christopher Herrington, Director, Department of Public Works and Environmental 

Services (DPWES) 
Eleanor Ku Codding, Deputy Director DPWES, Stormwater and Wastewater Divisions 
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Attachment 3 
CID515525_FairfaxCounty_CFPF-3 (Woodland Terr) 

Appendix A: Application Form for Grant Requests for All 

Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Name of Local Government: 

Fairfax County 

Category of Grant Being Applied for (check one): 

Capacity Building/Planning 

X  Project 

Study 

NFIP/DCR Community Identification Number (CID)  51 5525 

If a state or federally recognized Indian tribe, Name of tribe  N/A 

Name of Authorized Official: Bryan J. Hill, County Executive 

Signature of Authorized Official: 

  

  

Mailing Address (1):  12000 Government Center Parkway 

Mailing Address (2):  Suite 552 

State: VA Zip: 22035  

Telephone Number: (703 )  324-2531 Cell Phone Number: ( ) N/A 

Email Address: CEXBryanHill@fairfaxcounty.gov 

Application Form CFPFI 1-A 

City: Fairfax 
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Contact Person (If different from authorized official): Craig Carinci  

Mailing Address (1): 12000 Government Center Parkway  

Mailing Address (2): Suite 449  

City: Fairfax State: VA Zip: 22035  

Telephone Number: ( 703)  324-5500 Cell Phone Number: ( N/A 

Email Address: Craig.Carinci@fairfaxcounty.gov  

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions? Yes No X 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

X Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development. 

• Wetland restoration. 
• Floodplain restoration. 

Construction of swales and settling ponds. 
• Living shorelines and vegetated buffers. 
• Structural floodwalls, levees, berms, flood gates, structural conveyances. 
X Storm water system upgrades. 
1—  Medium and large scale Low Impact Development (LID) in urban areas. 
P Permanent conservation of undeveloped lands identified as having flood resilience value by 

Conserve Virginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

1 Dam restoration or removal. 
X Stream bank restoration or stabilization. 
E Restoration of floodplains to natural and beneficial function. 

Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

Application Form CFPFI 2-A 



Study Grants (Check All that Apply) 

Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

• Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed 
flood study for an A Zone is another example. 

• Studies and Data Collection of Statewide and Regional Significance. 

Revisions to existing resilience plans and modifications to existing comprehensive and hazard. 

• Other relevant flood prevention and protection project or study. 

Capacity Building and Planning Grants  

• Floodplain Staff Capacity. 

P Resilience Plan Development 

Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 
Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 

Fairfax County Pimmit Run Watershed - North 
Location of Project (Include Maps):  Albemarle St./Chesterbrook Rd. intersection  

NFIP Community Identification Number (CID#):(See appendix F 515525  

Application Form CFPFI 3-A 



Is Project Located in an NFIP Participating Community? o Yes o No 

Is Project Located in a Special Flood Hazard Area? m Yes o No 

Flood Zone(s) (If Applicable): Project adjacent to Zone A  

Flood Insurance Rate Map Number(s) (If Applicable): 51059C0170E  

Total Cost of Project: $4,279,000  

Total Amount Requested $2,567,000  

Application Form CFPFI 4-A 



 

  Scoring Criteria Projects 1-B 
 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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  Scoring Criteria Projects 2-B 
 

Project Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50   

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as having flood resilience 

value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function.   
 Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45   

1.b. any other nature‐based approach  40    

All hybrid approaches whose end result is a nature‐based solution  35   

All other projects  25   

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 
Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  
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  Scoring Criteria Projects 3-B 
 

Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake 
Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

11. Does this project provide “community scale” benefits? 

Yes  20   

No  0   

Total Points   
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  Checklist All Categories | 3-D 
 

Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 
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4/6/22, 10:03 AM Commonwealth of Virginia Mail - CID515525_FairfaxCounty_CFPF Applications

https://mail.google.com/mail/b/ALGkd0yfLsgl8jkmI_UgUWvaXgfngEdPl3orrqR6K1SqTSA40903/u/0/?ik=495da3fbce&view=pt&search=all&permthid=th… 1/2

CFPF, rr <cfpf@dcr.virginia.gov>

CID515525_FairfaxCounty_CFPF Applications 
2 messages

Torgersen, Catherine S <Catherine.Torgersen@fairfaxcounty.gov> Tue, Apr 5, 2022 at 4:31 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: "Pokharel, Sajan" <Sajan.Pokharel@fairfaxcounty.gov>, "Habete, Daniel" <Daniel.Habete@fairfaxcounty.gov>,
"Calmbacher, Joni" <Joni.Calmbacher@fairfaxcounty.gov>, "Wilkins, Fred H." <Fred.Wilkins@fairfaxcounty.gov>, "Carinci,
Craig A." <Craig.Carinci@fairfaxcounty.gov>, "Ambrose, Heather" <Heather.Ambrose@fairfaxcounty.gov>, "Gutzler, Emma
B." <Emma.Gutzler@fairfaxcounty.gov>

Good afternoon,

 

Fairfax County is pleased to submit the following five applications for grant round 3 of the Virginia Community Flood
Preparedness Fund:

 

1. CID515525_FairfaxCounty_CFPF-1 Tucker Avenue Neighborhood Stormwater Improvement Project Application
2. CID515525_FairfaxCounty_CFPF-2 Chowan Avenue Stormwater Improvement Project Application
3. CID515525_FairfaxCounty_CFPF-3 Little Pimmit Run Tributary at Woodland Terrace Project Application
4. CID515525_FairfaxCounty_CFPF-4 Tripps Run at Barrett Road Flood Mitigation Project Application
5. CID515525_FairfaxCounty_CFPF-5 Regulated Floodplain Map Updates Study Application

 

The applications are available for download at the following Sharefile link: https://fairfaxcounty-ent.sharefile.com/d-
s52b8f9fb46c444d8a5ecbe1f4ad3dd45

 

Please let me know if you are unable to download the applications or if you have any questions.

 

Thank you,

 

Catie Torgersen

Planner

Stormwater Planning Division, SWPD 
Fairfax County DPWES

12000 Government Center Parkway  
Fairfax, VA 22035  
703-639-7664 (cell)

 

CFPF, rr <cfpf@dcr.virginia.gov> Wed, Apr 6, 2022 at 10:00 AM
To: "Torgersen, Catherine S" <Catherine.Torgersen@fairfaxcounty.gov>
Cc: "Pokharel, Sajan" <Sajan.Pokharel@fairfaxcounty.gov>, "Habete, Daniel" <Daniel.Habete@fairfaxcounty.gov>,
"Calmbacher, Joni" <Joni.Calmbacher@fairfaxcounty.gov>, "Wilkins, Fred H." <Fred.Wilkins@fairfaxcounty.gov>, "Carinci,

https://fairfaxcounty-ent.sharefile.com/d-s52b8f9fb46c444d8a5ecbe1f4ad3dd45


4/6/22, 10:03 AM Commonwealth of Virginia Mail - CID515525_FairfaxCounty_CFPF Applications

https://mail.google.com/mail/b/ALGkd0yfLsgl8jkmI_UgUWvaXgfngEdPl3orrqR6K1SqTSA40903/u/0/?ik=495da3fbce&view=pt&search=all&permthid=th… 2/2

Craig A." <Craig.Carinci@fairfaxcounty.gov>, "Ambrose, Heather" <Heather.Ambrose@fairfaxcounty.gov>, "Gutzler, Emma
B." <Emma.Gutzler@fairfaxcounty.gov>

Received

On Tue, Apr 5, 2022 at 4:31 PM Torgersen, Catherine S <Catherine.Torgersen@fairfaxcounty.gov> wrote: 

Good afternoon,

 

Fairfax County is pleased to submit the following five applications for grant round 3 of the Virginia Community Flood
Preparedness Fund:

 

1. CID515525_FairfaxCounty_CFPF-1 Tucker Avenue Neighborhood Stormwater Improvement Project Application
2. CID515525_FairfaxCounty_CFPF-2 Chowan Avenue Stormwater Improvement Project Application
3. CID515525_FairfaxCounty_CFPF-3 Little Pimmit Run Tributary at Woodland Terrace Project Application
4. CID515525_FairfaxCounty_CFPF-4 Tripps Run at Barrett Road Flood Mitigation Project Application
5. CID515525_FairfaxCounty_CFPF-5 Regulated Floodplain Map Updates Study Application

 

The applications are available for download at the following Sharefile link: https://fairfaxcounty-ent.sharefile.com/d-
s52b8f9fb46c444d8a5ecbe1f4ad3dd45

 

Please let me know if you are unable to download the applications or if you have any questions.

 

Thank you,

 

Catie Torgersen

Planner

Stormwater Planning Division, SWPD 
Fairfax County DPWES

12000 Government Center Parkway  
Fairfax, VA 22035  
703-639-7664 (cell)

 

mailto:Catherine.Torgersen@fairfaxcounty.gov
https://fairfaxcounty-ent.sharefile.com/d-s52b8f9fb46c444d8a5ecbe1f4ad3dd45


Attachment 5 

CID515525_FairfaxCounty_CFPF-5 (Map Updates) 

Appendix A: Application Form for Grant Requests for All 

Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Name of Local Government: 

Fairfax County 

Category of Grant Being Applied for (check one): 

Capacity Building/Planning 

Project 

X Study 

NFIP/DCR Community Identification Number (CID)  515525 

If a state or federally recognized Indian tribe, Name of tribe  N/A 

Name of Authorized Official:  Bryan J. Hill, County Excutive 

Signature of Authorized Official: 

Mailing Address (1):  12000 Government Center Parkway 

Mailing Address (2):  Suite 552 

City:  Fairfax State:  VA Zip:  22035 

Telephone Number: (  703) 324-2531 Cell Phone Number: ( )  N/A 

Email Address:  cexbryanhill@fairfaxcounty.gov 

Application Form CFPFI 1-A 
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Contact Person (If different from authorized official):  Craig Carinci 

Mailing Address (1):  12000 Government Center Parkway 

Mailing Address (2):  Suite 449 

City:  Fairfax State:  VA Zip:  22035 

Telephone Number: ( 703)324-5500 Cell Phone Number: ( ) N/A 

Email Address:  Craig.Carincifairfaxcounty.gov 

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions? Yes No X 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

L Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development. 

Li Wetland restoration. 
Floodplain restoration. 

E Construction of swales and settling ponds. 
Li Living shorelines and vegetated buffers. 
IT Structural floodwalls, levees, berms, flood gates, structural conveyances. 
Li Storm water system upgrades. 
Li Medium and large scale Low Impact Development (LID) in urban areas. 
Li Permanent conservation of undeveloped lands identified as having flood resilience value by 

Conserve Virginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

O Dam restoration or removal. 
El Stream bank restoration or stabilization. 
O Restoration of floodplains to natural and beneficial function. 
Li Developing flood warning and response systems, which may include gauge installation, to 

notify residents of potential emergency flooding events. 

Application Form CFPFI 2-A 



Study Grants (Check All that Apply) 

x Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed 
flood study for an A Zone is another example. 

Studies and Data Collection of Statewide and Regional Significance. 

Revisions to existing resilience plans and modifications to existing comprehensive and hazard. 

Other relevant flood prevention and protection project or study. 

Capacity Building and Planning Grants 

Floodplain Staff Capacity. 

Resilience Plan Development 

L Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

1-  Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 

Location of Project (Include Maps):  27 Fairfax County Watersheds 

NFIP Community Identification Number (CID#):(See appendix F  515525 

Application Form CFPFI 3-A 



Is Project Located in an NFIP Participating Community? x Yes 11 No 

Is Project Located in a Special Flood Hazard Area? Yes i No 

Flood Zone(s) (If Applicable):  SFHA Zones A and AE  

Flood Insurance Rate Map Number(s) (If Applicable):  See spreadsheet 

Total Cost of Project:  $1,200,000  

Total Amount Requested $600,000  

Application Form CFPF1 4-A 
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Executive Summary
The Fairfax County regulated floodplain mapping study will consolidate multiple flood hazard data 

sources into one comprehensive map for regulatory use, increase community flood risk awareness, and 

allow the County to integrate the impacts of climate change into its floodplain management program. To 

be able to complete the first phase of the study, the County is requesting 50% of the total cost of the 

project ($1,200,000) or $600,000.  If the grant is awarded and the study moves forward, the County can 

develop preliminary HEC-RAS hydraulic models for 27 watersheds, approximately 757 stream miles 

(excluding the 56 stream miles that are currently being completed as part of the pilot), and advance the 

mapping of all floodplains 70 acres or greater in the County.

A. Scope of Work Narrative
Fairfax County regulates proposed uses and disturbances in the 100-year flood inundation area 

associated with open channel conveyance systems that have a contributing drainage area of 70 acres or 

more.  The location of the base flood elevation (BFE) is required for demonstrating compliance with all 

applicable Federal, State, and County floodplain regulations.  

There are three distinct types of regulated floodplains in Fairfax County:

 Minor floodplains include drainage areas between 70 acres and 360 acres.  

 Major floodplains consist of drainage areas 360 acres or greater.  

 Areas that are designated as floodplain by the National Flood Insurance Program (NFIP) are 

shown on the Flood Insurance Rate Maps (FIRMs) issued by the Federal Emergency 

Management Agency (FEMA) – generally, for areas 1 square mile (640 acres) or greater.  

Currently, existing floodplain boundaries and water surface elevations are available from several sources 

and a significant portion of County regulated floodplain is not mapped.  This missing or conflicting flood 

hazard data creates confusion during floodplain study development, review, and enforcement.  Rather 

than having multiple sources for flood hazard data, the County plans to develop a comprehensive 

regulated floodplain map.  The updated map and water surface elevations will be used to provide clear 

and consistent BFEs for proposed development in or adjacent to all regulated floodplains, increase 

community flood risk awareness, and allow for the incorporation of future climate projection conditions.

Background

Unlike FIRMs which are developed using existing land use conditions, major and minor floodplains 

developed by the County reflect ultimate (future) conditions.  The County’s floodplain ordinance 

requires that new and substantially improved existing dwellings located on parcels with floodplain must 

elevate the lowest part of the lowest floor of all living space, including basements, at least 18 inches 

above the applicable BFE for the property, and the dwellings must be at least 15 feet from the floodplain 

boundary.  For development in the regulated floodplain, the floodplain water surface elevation must be 

computed to establish the actual floodplain boundary and a floodplain easement must typically be 

dedicated to the County.

There are multiple County Geographic Information System (GIS) floodplain layers that each have their 

own history and uses; however, they are all referred to as floodplain and are used in the County’s plan 

review process to flag potential construction in these areas.  Available floodplain boundaries and water 

surface elevations come from several sources, including floodplain studies performed by the United 

States Geological Survey and FEMA and approved floodplain studies that have been performed by 
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engineers in conjunction with prior land development.  Floodplain information is available on the 

publicly accessible County Floodplain Viewer 

(https://fairfaxCountygis.maps.arcgis.com/apps/webappviewer/index.html?id=c62ab5b0d13a49c99048

0e456e70e45f&mobileBreakPoint=300).

Not all County regulated floodplain is mapped.  For instance, Fairfax County has older neighborhoods 

that developed in the 1950s and 1960s prior to modern floodplain regulations.  These communities may 

include piped or channelized streams in minor floodplains that lack mapped floodplain boundaries and 

BFEs.  See examples in Maps 1 and 2 below.  The red 70-acre stream network line represents potential 

County regulated floodplain.  As shown on the maps, many sections of the regulated floodplain lack 

recorded floodplain boundaries.  

Map 1. Unmapped regulated floodplain within Dogue Creek watershed

https://fairfaxcountygis.maps.arcgis.com/apps/webappviewer/index.html?id=c62ab5b0d13a49c990480e456e70e45f&mobileBreakPoint=300
https://fairfaxcountygis.maps.arcgis.com/apps/webappviewer/index.html?id=c62ab5b0d13a49c990480e456e70e45f&mobileBreakPoint=300
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Map 2. Unmapped regulated floodplain within Pimmit Run watershed

As the County reaches buildout conditions and large tracts of green space are no longer available for 

new subdivisions, much of the residential development in these older neighborhoods has shifted to lot-

by-lot infill redevelopment. For residential infill development in and adjacent to unmapped regulated 

floodplain, the County must rely on very limited floodplain studies completed as a part of the infill plan 

to review and enforce floodplain regulations.

Additionally, FEMA completed a multi-year project to reexamine Fairfax County’s flood zones and 

produce detailed digital flood hazard maps.  The preliminary updated FIRMs, which reflect the flood risk 

based on the latest data, have been released for public review.  The County held a series of virtual public 

meetings to provide more information on the proposed changes and respond to questions from 

residents.

Study Description

Fairfax County will complete modeling and mapping of the remaining 757 stream miles with County 

regulated floodplains in the remaining 27 designated watersheds.  This study includes both updates to 

prior mapped floodplains and new floodplain models and mapping.  Given the size and complexity of 

this effort, the study will be split into a pilot and two phases.  

The County is in the process of completing a pilot study on three watersheds- Dogue Creek, Pimmit Run, 

and Little Hunting Creek (total of 56 stream miles)- to establish standard means and methods to develop 

the regulated floodplain map updates.  The pilot study will prepare the most current terrain data for the 

County and develop appropriate hydrologic and hydraulic modeling of all streams with drainage areas of 

70 acres or greater.  The pilot study scope includes obtaining and preparing terrain data for use in the 

hydrologic and hydraulic (H&H) analyses, identifying data for bridges and culverts, establishing 100-year 
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elevations using steady-state one-dimensional modeling, and mapping the results for the three 

watersheds.  

This grant application is for Phase I of the study to develop a preliminary HEC-RAS hydraulic model for 

the remaining 27 watersheds.  The HEC-RAS models for each watershed will establish preliminary 

floodplain mapping (within RAS Mapper), flow velocities, profiles, and rating tables.  Phase II of the 

study, which includes the final HEC-RAS model with bridges and culverts incorporated and final 

floodplain mapping, will be submitted as a separate study application under a future grant round.

The Phase I of the study will be completed by Atkins.  The firm is a consultant with a County Basic 

Ordering Agreement (BOA) for Flood Mitigation and Monitoring and Dam Safety Program Services.  

Attachment 1 is the Request for Qualifications that the firm had to meet to be awarded this BOA.

Study Benefits

The County regulated floodplain updates will consolidate multiple flood hazard data sources into one 

comprehensive map for regulatory use, eliminating conflicting water surface boundaries and generating 

BFEs for unmapped regulated floodplains.  The study will also revise and clarify various references to 

floodplain mapping studies in the Floodplain Ordinance, County Public Facilities Manual (PFM), and the 

County Code of Ordinances.  Fairfax County floodplain management regulations are codified in Section 

5105 of the Zoning Ordinance.  The PFM details the appropriate methods and guidelines for water 

surface calculations and floodplain easements.  Appendix A of the County code describes some of the 

maps and studies used to depict the areas designated as floodplain by Fairfax County.  These three 

regulatory documents will be revised to reflect the new comprehensive County regulated floodplain 

map.

The study allows the County to integrate climate change into the regulated floodplains.  The County is 

embarking on Resilient Fairfax, a formal and holistic effort to address climate adaption and resilience.  

The Resilient Fairfax plan will develop a climate projections report with future predicted climate 

conditions (https://www.fairfaxcounty.gov/environment-energy-coordination/resilient-fairfax).   Data 

from this report can be integrated into the new or updated floodplain models to reflect anticipated 

future precipitation trends.

The study will also increase community flood risk awareness by mapping previously unmapped 

floodplain.  Later phases of the study will encompass a significant public outreach program to notify 

residents that they are in a newly mapped floodplain, advise them on how to prepare for flooding, and 

share resources related to flood protection and insurance.  

With 1,167,000 residents, Fairfax County is more populous than six states (Alaska, Montana, North 

Dakota, Rhode Island, South Dakota, Vermont, and the District of Columbia) and accounts for about 13% 

of the total population of Virginia.  Providing comprehensive, accurate, and consistent regulated 

floodplain maps will benefit not only the County, but also more than a tenth of Virginia residents.  The 

maps will help increase flood risk awareness for residents located in and adjacent to previously 

unmapped floodplains, developers to better incorporate flood prevention and protection techniques 

into their construction plans, and the County to better review and enforce its robust floodplain 

management regulations.  

https://www.fairfaxcounty.gov/environment-energy-coordination/resilient-fairfax
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Attachment 1.  Flood mitigation and monitoring and dam safety program services request for 

qualifications
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B. Budget Narrative
The sections below outline the anticipated expenditures for the study including the estimated total study 

cost, the grant funds requested, and the corresponding match to be provided by the County. 

1. Estimated Total Project Cost

The estimated total study cost is $1,200,000.  In Fairfax County, there are 812 stream miles of 

regulatory floodplain.  The pilot studies completed in Dogue Creek, Little Hunting Creek, and 

Pimmit Run covered 56 stream miles.  Based on these pilot studies, the estimated cost to 

complete the preliminary hydraulic models for the remaining stream miles is $1,450 per mile.  

The total cost to complete the preliminary hydraulic models for the remaining 27 watershed 

(756 miles) is:

($1450/mile * 756 miles) = $1,096,200 + 10% contingency = ~$1,200,000

2. Funds Requested

The amount of funds requested from the Fund is $600,000.  This is the total amount of any grant 

assistance sought from the Fund.  100% of this grant will be applied to the Atkins task order to 

complete Phase I of the Fairfax County regulated floodplain map updates.  Attachment 2 

includes the task order draft proposal scopes of work describing how this funding will be used.

3. Available Funds

$600,000 of cash funds is available in Regulatory Program Support under Fund 40100 

Stormwater Services in the proposed Fairfax County Fiscal Year 2023 budget.  See Attachment 3 

for the proposed Fiscal Year 2023 County budget plan document.

4. Authorization to Request for Funding

See Attachment 4 for the Not in Package (NIP) item to the Board of Supervisors authorizing a 

request for funding through the grant program.
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Attachment 2.  Regulated floodplain map updates draft task order scope of work 
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Attachment 3.  Advertised Fiscal Year 2023 Stormwater Services County budget document 
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Attachment 4.  Authorization to request funding
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C. Supporting Documentation

Supporting Documentation Link or Attachment

Detailed map of the project areas Attachment A

FIRMettes of the project areas Attachment B

Historic flood damage data and/or images Attachment C

A link to or copy of the current floodplain ordinance
https://online.encodeplus.com/regs/fairfaxcou

nty-va/doc-viewer.aspx#secid-251

A link to or a copy of the current hazard mitigation 

plan

https://www.fairfaxcounty.gov/emergencyman

agement/sites/emergencymanagement/files/as

sets/documents/pdf/hazard%20mitigation%20

plan%2010.22.19.pdf 

A link to or a copy of the current comprehensive 

plan

https://www.fairfaxcounty.gov/planning-

development/fairfax-county-comprehensive-

plan

Social vulnerability index score for the project areas 

from ADAPT VA's Virginia Vulnerability Viewer
Attachment D

Completed Scoring Criteria Sheet in Appendix C See Appendices

Approved Resilience Plan Attachment E

Supporting Documentation Attachment

Authorization to request funding from the Fund 

from governing body or chief executive of the local 

government

Attachment 4

Scope of Work Narrative

Budget Narrative
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Attachment A.  Detailed map of the study area
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Attachment B.  FIRMs of the study area
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Attachment C. Historic flood damage images



76

Attachment D.  Social vulnerability index score from ADAPT VA’s Virginia Vulnerability Viewer
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Attachment E. Approved Resilience Plan
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Attachment 5 

CID515525_FairfaxCounty_CFPF-5 (Map Updates) 

Appendix A: Application Form for Grant Requests for All 

Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Name of Local Government: 

Fairfax County 

Category of Grant Being Applied for (check one): 

Capacity Building/Planning 

Project 

X Study 

NFIP/DCR Community Identification Number (CID)  515525 

If a state or federally recognized Indian tribe, Name of tribe  N/A 

Name of Authorized Official:  Bryan J. Hill, County Excutive 

Signature of Authorized Official: 

Mailing Address (1):  12000 Government Center Parkway 

Mailing Address (2):  Suite 552 

City:  Fairfax State:  VA Zip:  22035 

Telephone Number: (  703) 324-2531 Cell Phone Number: ( )  N/A 

Email Address:  cexbryanhill@fairfaxcounty.gov 

Application Form CFPFI 1-A 

cmori1
Rectangle



Contact Person (If different from authorized official):  Craig Carinci 

Mailing Address (1):  12000 Government Center Parkway 

Mailing Address (2):  Suite 449 

City:  Fairfax State:  VA Zip:  22035 

Telephone Number: ( 703)324-5500 Cell Phone Number: ( ) N/A 

Email Address:  Craig.Carincifairfaxcounty.gov 

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions? Yes No X 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

L Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development. 

Li Wetland restoration. 
Floodplain restoration. 

E Construction of swales and settling ponds. 
Li Living shorelines and vegetated buffers. 
IT Structural floodwalls, levees, berms, flood gates, structural conveyances. 
Li Storm water system upgrades. 
Li Medium and large scale Low Impact Development (LID) in urban areas. 
Li Permanent conservation of undeveloped lands identified as having flood resilience value by 

Conserve Virginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

O Dam restoration or removal. 
El Stream bank restoration or stabilization. 
O Restoration of floodplains to natural and beneficial function. 
Li Developing flood warning and response systems, which may include gauge installation, to 

notify residents of potential emergency flooding events. 

Application Form CFPFI 2-A 



Study Grants (Check All that Apply) 

x Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed 
flood study for an A Zone is another example. 

Studies and Data Collection of Statewide and Regional Significance. 

Revisions to existing resilience plans and modifications to existing comprehensive and hazard. 

Other relevant flood prevention and protection project or study. 

Capacity Building and Planning Grants 

Floodplain Staff Capacity. 

Resilience Plan Development 

L Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

1-  Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 

Location of Project (Include Maps):  27 Fairfax County Watersheds 

NFIP Community Identification Number (CID#):(See appendix F  515525 

Application Form CFPFI 3-A 



Is Project Located in an NFIP Participating Community? x Yes 11 No 

Is Project Located in a Special Flood Hazard Area? Yes i No 

Flood Zone(s) (If Applicable):  SFHA Zones A and AE  

Flood Insurance Rate Map Number(s) (If Applicable):  See spreadsheet 

Total Cost of Project:  $1,200,000  

Total Amount Requested $600,000  

Application Form CFPF1 4-A 



Panel Effective Date

51059CIND0A 9/17/2010

51059C0020E 9/17/2010

51059C0040E 9/17/2010

51059C0045E 9/17/2010

51059C0065E 9/17/2010

51059C0095E 9/17/2010

51059C0110E 9/17/2010

51059C0115E 9/17/2010

51059C0120E 9/17/2010

51059C0130E 9/17/2010

51059C0135E 9/17/2010

51059C0140E 9/17/2010

51059C0145E 9/17/2010

51059C0155E 9/17/2010

51059C0160E 9/17/2010

51059C0165E 9/17/2010

51059C0170E 9/17/2010

51059C0180E 9/17/2010

51059C0190E 9/17/2010

51059C0210E 9/17/2010

51059C0230E 9/17/2010

51059C0235E 9/17/2010

51059C0240E 9/17/2010

51059C0245E 9/17/2010

51059C0255E 9/17/2010

51059C0260E 9/17/2010

51059C0265E 9/17/2010

51059C0270E 9/17/2010

51059C0280E 9/17/2010

51059C0285E 9/17/2010

51059C0290E 9/17/2010

51059C0295E 9/17/2010

51059C0315E 9/17/2010

51059C0320E 9/17/2010

51059C0335E 9/17/2010

51059C0355E 9/17/2010

51059C0360E 9/17/2010

51059C0370E 9/17/2010

51059C0380E 9/17/2010

51059C0385E 9/17/2010

51059C0390E 9/17/2010

51059C0395E 9/17/2010

51059C0405E 9/17/2010

51059C0410E 9/17/2010

51059C0415E 9/17/2010

51059C0430E 9/17/2010

51059C0435E 9/17/2010

FEMA FIRM Panels
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4/6/22, 10:03 AM Commonwealth of Virginia Mail - CID515525_FairfaxCounty_CFPF Applications

https://mail.google.com/mail/b/ALGkd0yfLsgl8jkmI_UgUWvaXgfngEdPl3orrqR6K1SqTSA40903/u/0/?ik=495da3fbce&view=pt&search=all&permthid=th… 1/2

CFPF, rr <cfpf@dcr.virginia.gov>

CID515525_FairfaxCounty_CFPF Applications 
2 messages

Torgersen, Catherine S <Catherine.Torgersen@fairfaxcounty.gov> Tue, Apr 5, 2022 at 4:31 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: "Pokharel, Sajan" <Sajan.Pokharel@fairfaxcounty.gov>, "Habete, Daniel" <Daniel.Habete@fairfaxcounty.gov>,
"Calmbacher, Joni" <Joni.Calmbacher@fairfaxcounty.gov>, "Wilkins, Fred H." <Fred.Wilkins@fairfaxcounty.gov>, "Carinci,
Craig A." <Craig.Carinci@fairfaxcounty.gov>, "Ambrose, Heather" <Heather.Ambrose@fairfaxcounty.gov>, "Gutzler, Emma
B." <Emma.Gutzler@fairfaxcounty.gov>

Good afternoon,

 

Fairfax County is pleased to submit the following five applications for grant round 3 of the Virginia Community Flood
Preparedness Fund:

 

1. CID515525_FairfaxCounty_CFPF-1 Tucker Avenue Neighborhood Stormwater Improvement Project Application
2. CID515525_FairfaxCounty_CFPF-2 Chowan Avenue Stormwater Improvement Project Application
3. CID515525_FairfaxCounty_CFPF-3 Little Pimmit Run Tributary at Woodland Terrace Project Application
4. CID515525_FairfaxCounty_CFPF-4 Tripps Run at Barrett Road Flood Mitigation Project Application
5. CID515525_FairfaxCounty_CFPF-5 Regulated Floodplain Map Updates Study Application

 

The applications are available for download at the following Sharefile link: https://fairfaxcounty-ent.sharefile.com/d-
s52b8f9fb46c444d8a5ecbe1f4ad3dd45

 

Please let me know if you are unable to download the applications or if you have any questions.

 

Thank you,

 

Catie Torgersen

Planner

Stormwater Planning Division, SWPD 
Fairfax County DPWES

12000 Government Center Parkway  
Fairfax, VA 22035  
703-639-7664 (cell)

 

CFPF, rr <cfpf@dcr.virginia.gov> Wed, Apr 6, 2022 at 10:00 AM
To: "Torgersen, Catherine S" <Catherine.Torgersen@fairfaxcounty.gov>
Cc: "Pokharel, Sajan" <Sajan.Pokharel@fairfaxcounty.gov>, "Habete, Daniel" <Daniel.Habete@fairfaxcounty.gov>,
"Calmbacher, Joni" <Joni.Calmbacher@fairfaxcounty.gov>, "Wilkins, Fred H." <Fred.Wilkins@fairfaxcounty.gov>, "Carinci,

https://fairfaxcounty-ent.sharefile.com/d-s52b8f9fb46c444d8a5ecbe1f4ad3dd45


4/6/22, 10:03 AM Commonwealth of Virginia Mail - CID515525_FairfaxCounty_CFPF Applications

https://mail.google.com/mail/b/ALGkd0yfLsgl8jkmI_UgUWvaXgfngEdPl3orrqR6K1SqTSA40903/u/0/?ik=495da3fbce&view=pt&search=all&permthid=th… 2/2

Craig A." <Craig.Carinci@fairfaxcounty.gov>, "Ambrose, Heather" <Heather.Ambrose@fairfaxcounty.gov>, "Gutzler, Emma
B." <Emma.Gutzler@fairfaxcounty.gov>

Received

On Tue, Apr 5, 2022 at 4:31 PM Torgersen, Catherine S <Catherine.Torgersen@fairfaxcounty.gov> wrote: 

Good afternoon,

 

Fairfax County is pleased to submit the following five applications for grant round 3 of the Virginia Community Flood
Preparedness Fund:

 

1. CID515525_FairfaxCounty_CFPF-1 Tucker Avenue Neighborhood Stormwater Improvement Project Application
2. CID515525_FairfaxCounty_CFPF-2 Chowan Avenue Stormwater Improvement Project Application
3. CID515525_FairfaxCounty_CFPF-3 Little Pimmit Run Tributary at Woodland Terrace Project Application
4. CID515525_FairfaxCounty_CFPF-4 Tripps Run at Barrett Road Flood Mitigation Project Application
5. CID515525_FairfaxCounty_CFPF-5 Regulated Floodplain Map Updates Study Application

 

The applications are available for download at the following Sharefile link: https://fairfaxcounty-ent.sharefile.com/d-
s52b8f9fb46c444d8a5ecbe1f4ad3dd45

 

Please let me know if you are unable to download the applications or if you have any questions.

 

Thank you,

 

Catie Torgersen

Planner

Stormwater Planning Division, SWPD 
Fairfax County DPWES

12000 Government Center Parkway  
Fairfax, VA 22035  
703-639-7664 (cell)

 

mailto:Catherine.Torgersen@fairfaxcounty.gov
https://fairfaxcounty-ent.sharefile.com/d-s52b8f9fb46c444d8a5ecbe1f4ad3dd45


 

  Application Form CFPF| 1-A 
 

Appendix A: Application Form for Grant Requests for All 
Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 
 

Name of Local Government: Rappahannock-Rapidan Regional Commission 

Category of Grant Being Applied for (check one): 

__X__Capacity Building/Planning 

_____Project 

_____Study  

NFIP/DCR Community Identification Number (CID)_042 (See below for all)________ 

If a state or federally recognized Indian tribe, Name of tribe: N/A 

Name of Authorized Official:  Patrick L. Mauney 

Signature of Authorized Official: _  

Mailing Address (1):  420 Southridge Parkway  

Mailing Address (2):  Suite 106 

City:   Culpeper                  State:  VA              Zip: 22701 

Telephone Number: (540) 829-7450          Cell Phone Number: (____) ________________ 

Email Address: plmauney@rrregion.org 
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Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions?  Yes ____ No X 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 

 Floodplain restoration. 

 Construction of swales and settling ponds. 

 Living shorelines and vegetated buffers. 

 Structural floodwalls, levees, berms, flood gates, structural conveyances.  

 Storm water system upgrades. 

 Medium and large scale Low Impact Development (LID) in urban areas. 

 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function. 

 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events.  
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Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

 

Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

✓ Resilience Plan Development 

✓ Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

✓ Resource assessments, planning, strategies and development. 
✓ Policy management and/or development. 

 

✓ Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): Rappahannock-Rapidan Region 

NFIP Community Identification Number (CID#):(See appendix F)  510041 (Culpeper County); 

510042 (Town of Culpeper); 510055 (Fauquier County); 510094 (Madison County); 510203 (Orange 
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County); 510366 (Town of Orange); 510128 (Rappahannock County); 510056 (Town of Remington); 

510057 (Town of Warrenton); 510288 (Town of Washington); 510137-DCR1 (Town of Gordonsville); 

510061-DCR1 (Town of The Plains)?? 

Is Project Located in an NFIP Participating Community?     X Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     X Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): N/A 

Total Cost of Project:  $150,000 

Total Amount Requested:   $37,500
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Appendix D: Scoring Criteria for Capacity Building & Planning 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: Rappahannock-Rapidan Regional Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories  

No Eligible for consideration for studies, capacity building, and planning only X 

3. If the applicant is not a town, city, or county, are letters of support from all affected  local 
governments included in this application? 

Yes Eligible for consideration  X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration  X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

N/A Match not required  
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Capacity Building and Planning Eligible for Consideration 
x Yes 

 No 

Applicant Name: Rappahannock-Rapidan Regional Commission 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Capacity Building and Planning Activities (Select all that apply) 

Revisions to existing resilience plans and modifications to existing comprehensive 
and hazard mitigation plans. 

55  55 

Development of a new resilience plan. 55 55 

Resource assessments, planning, strategies and development. 45  45 

Policy management and/or development. 40  40 

Stakeholder engagement and strategies. 25  25 

Goal planning, implementation and evaluation. 25  25 

Long term maintenance strategy. 25 25 

Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis. 

15   

7. Is the area within the local government to which the grant is targeted socially vulnerable? (Based 
on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   

High Social Vulnerability (1.0 to 1.5) 12   

Moderate Social Vulnerability (0.0 to 1.0) 8  8 

Low Social Vulnerability (-1.0 to 0.0) 0   

Very Low Social Vulnerability (Less than -1.0) 0   

8. Is the proposed activity part of an effort to join or remedy the community’s probation or 
suspension from the NFIP?  

Yes 10   

No 0  0 

9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes 10   

No 0  0 

10. Does this project provide “community scale” benefits? 

Yes 20 20 

No   

Total Points 298 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) □ Yes   □ No   X N/A 

FIRMette of the project area(s) (Projects/Studies) □ Yes   □ No   X N/A 

Historic flood damage data and/or images (Projects/Studies) □ Yes   □ No   X N/A 

A link to or a copy of the current floodplain ordinance □ Yes   □ No   X N/A 

Non-Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
X Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan X Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan □ Yes   □ No    X N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
X Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
X Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D X Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
X Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization X Yes   □ No   □ N/A 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Scope of Work Narrative 

 
Introduction 
The Rappahannock-Rapidan Regional Commission (RRRC) is a planning district commission in 
Virginia’s Northern Piedmont and consists of Culpeper, Fauquier, Madison, Orange and 
Rappahannock Counties, and the incorporated towns within them.  While not within the 
Coastal Zone, the Rappahannock-Rapidan Region is vulnerable to climate change, 
particularly extreme weather events. Portions of the Region are experiencing rapid 
development as the Washington, DC metropolitan area continues to move westward. The 
vulnerability of future buildings, infrastructure and critical facilities is of great concern to 
community leaders across the Region as are threats to its robust agricultural economy and 
agritourism. 
 
The most common hazard identified in the Region’s 2018 Hazard Mitigation Plan is flooding, 
which is primary focus of the proposed project. Three major rivers, the York, the 
Rappahannock and the Potomac, all of which have tributaries of significant size, drain the 
region to the Chesapeake Bay. Runoff from creeks and streams high in the Blue Ridge 
Mountains contribute to the downstream flow, often resulting in flash floods during periods 
of heavy rain and/or rapid snow melt. 
 
Increases in the intensity of rain events is also a concern for the approximately one hundred 
state-regulated dams in the Region that have known hazard classifications, including 
fourteen high hazard potential dams and 27 significant hazard potential dams. Furthermore, 
lack of stormwater management on land developed prior to state stormwater law and 
stormwater practices not sized for the changing climate carry additional flood risk. 
 
With these risk factors and others in mind, RRRC seeks grant funding to develop a regional 
resiliency plan to assist its member jurisdictions in assessing and mitigating these risks, as part 
of its overall Regional Hazard Mitigation Plan update process. 
 
Capacity Needs and Assets 
The Rappahannock-Rapidan Region is a semi-rural region of 183,197 residents, and as such, 
the majority of RRRC’s member jurisdictions operate with limited resources and technical 
capacity. For this reason, RRRC is requesting grant funding to contract a consultant to 
provide technical and planning expertise in the development of a regional resiliency plan 
with locality-specific strategies as part of its Hazard Mitigation Plan update.  By working 
regionally and incorporating resiliency plan development into the larger planning process, 
RRRC would be able to more efficiently and effectively utilize these limited resources. 
Additionally, the Region’s localities would benefit from collaboration and information 
sharing throughout the process, taking advantage of the technical expertise within the more 
developed jurisdictions. 

 

https://www.rrregion.org/program_areas/community_development/hazard_mitigation.php
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RRRC serves as the plan developer and coordinator for the Rappahannock-Rapidan Regional 
Hazard Mitigation Plan. The plan’s most recent adoption date is December 13, 2018 and 
must be reviewed and updated within 5 years to ensure compliance and maintain eligibility 
for various FEMA grant programs. While RRRC staff previously conducted Hazard Mitigation 
Plan updates, the significant updates being required and the desire to include the resiliency 
component exceed current staff capacity. 
 
Goals and Objectives 
The proposed project seeks to incorporate DCR’s Resilience Plan Elements into the next 
update of the Rappahannock-Rapidan Regional Hazard Mitigation Plan in order to address 
both cross-jurisdictional and locality-specific issues related to flood control and resilience.  
Objectives of this process include: 

• Update Hazard Mitigation risk assessment data, including climate change 
considerations and current flood maps 

• Include additional emphasis on stormwater management and nature-based solutions 

• Conduct more comprehensive stakeholder outreach than previous Hazard Mitigation 
Plan updates, addressing cross-departmental considerations and environmental 
justice  

• Develop lists of actionable locality-specific projects 

• Approval of Resiliency/Hazard Mitigation Plan by each jurisdiction and DCR 
 
Stakeholder Identification, Outreach and Education Strategies 
RRRC will seek to expand the stakeholder identification and outreach component of past 
Hazard Mitigation Plan updates to include a broader cross-section of stakeholders from its 
jurisdictions in-line with a whole-community approach.  As part of the plan development 
process, the steering committee made up of local government and RRRC staff will identify 
the most effective methods of community engagement to achieve that objective. 
 
Planned tasks and activities include development of outreach materials in English and 
Spanish, media advisories and press releases delivered to local newspapers in the region, 
and public notice of stakeholder meetings and public comment opportunities. Public input 
will also be solicited via survey and feedback mechanisms as the plan update progresses. 
 
Additionally, local governments participating in the plan update have agreed, through letters 
of intent to participate, to provide notices of the plan update on local government websites, 
providing notice through available media (including jurisdiction email lists and social media) 
and supporting public meetings and outreach within their jurisdiction. During the course of 
the plan update, it may be necessary to conduct virtual meetings. RRRC will follow Code of 
Virginia guidance to ensure that meetings are properly noticed and accessible and allow for 
public comment. 
 
The planning process will make use of several existing mechanisms to ensure broad-based 
participation and involvement from local and regional stakeholders. In addition to the 
Steering Committee that will guide the project, the Regional Commission currently organizes 
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several regional committees that will be briefed at the outset and during the Hazard 
Mitigation Plan update: 
• Rappahannock-Rapidan Land Use & Environment Committee: includes representatives 

from Virginia Department of Health, Virginia Department of Environmental Quality, local 
governments, Soil & Water Conservation Districts, non-profit water quality organizations 

• RRRC Chief Administrative Officers Committee 
• Rappahannock-Rapidan Food Council 
• RRRC Rural Transportation Committee / Planners Roundtable 
 
VDEM Region II coordinates a Culpeper Area Emergency Coordinators meeting, at which 
project information will be shared throughout the planning process. This group includes 
representatives from Community Colleges, Hospitals, and local emergency management. 
The Regional Commission will also notify its neighboring Planning Districts of the plan 
update and communicate with them throughout the plan update process. All stakeholders, 
including businesses, will also be reached through the planned media releases. 
 
Implementation Plan 
The requested funds would be spent contracting a consultant to provide technical assistance to 
RRRC through the Plan development process. The consultant would be chosen through a 
competitive bid process and perform the same services for the overall Hazard Mitigation Plan 
update. 
 
A grant application was submitted to the Virginia Department of Emergency Management 
(VDEM) and Federal Emergency Management Administration (FEMA) in late 2021. Rather than 
a stand-alone plan, the resiliency plan would be a part of the regional hazard mitigation plan 
with relevant sections on flooding, dam failure, etc. and locality-specific resiliency goals added 
to the locality summaries. 
 
Risk Assessment 
The consultant will compile data and update the existing Hazard Mitigation Plan risk 
assessment with participation and review by the steering committee. RRRC will seek new data 
regarding identified hazards as part of the plan update process. Where such data is unavailable, 
the hazard profiles included in the current plan (2018) will be used. 
 
Community asset information is included in the current plan (2018) and those assets identified 
will form the baseline for the plan update. Following the initiation of the plan update, 
participating jurisdictions will review previously identified assets and will offer additional assets 
for inclusion with a focus on the following assets: 
• Critical facilities (Public Safety, Public infrastructure) 
• Lifeline Infrastructure 
• Vulnerable Population facilities (Senior Centers, Schools, Assisted Living) 
• Natural Resources with important environmental benefits 
• Economic drivers (primary employers) 
• Significant historic resources 
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As the plan update process begins, local and regional plans, studies and reports relevant to 
hazard mitigation will be inventoried. These plans may include local Emergency Operations 
Plans, Comprehensive Plans, Emergency Response plans (general or hazard-specific), and 
studies focused on those hazards identified as part of this plan update. The process will include 
requests to local government contacts, as well as to those regional and state agencies with 
specific focus on the hazards impacting the region (VDEM, DEQ, Soil & Water Conservation 
Districts, etc.).  
 
Existing information from the Commonwealth of Virginia Hazard Mitigation Plan will be 
reviewed and incorporated for areas and hazards where statewide information is critical. 
Information on resiliency and climate change in the Commonwealth's Hazard Mitigation Plan 
and other resiliency efforts will be utilized to guide the inclusion and incorporation of such 
impacts into the region’s plan. Additionally, each of the participating jurisdictions in the Region 
will have an updated FIRM in place, which will be incorporated into the flood risk analysis. 
 
The Risk Assessment Update will likewise build on methods utilized in the existing plan (2018) 
and will incorporate new data that is available at the beginning of the plan update process. The 
update process will include review and updates for regional and local hazard profiles, 
vulnerability assessments, loss estimates and risk rankings, as new data and information allows.  
 
The Risk Assessment will include: 
• Review and addition/subtraction of hazards included in the plan 
• Review and incorporation of relevant information from Commonwealth of Virginia Hazard 

Mitigation Plan 
• Identification of hazards that are not mitigation-related 
• Identifying gaps and limitations of existing data 
• Incorporating, by narrative, potential implications of climate change on the region 
 
Based on feedback from FEMA Region III, the Rappahannock-Rapidan Regional Commission 
anticipates re-organizing the Regional Hazard Mitigation Plan to provide locality summary 
documents that are expected to enhance the connectivity between local risks and locally-
developed mitigation strategies. As the overall planning process progresses, the Regional 
Commission will work with the selected consultant and the stakeholder committees to 
determine the preferred approach to incorporating resiliency within each locality summary 
sections, as well as creating a stand-alone section focused on flood resiliency information and 
strategies. 
 
Mitigation Strategy Development 
The mitigation strategy section of the current 2018 Regional Hazard Mitigation Plan includes 
documentation of local and region capability assessments, mitigation goals, mitigation actions, 
implementation plans and mitigation priorities for each participating jurisdiction.  RRRC 
anticipates each participating jurisdiction reviewing the existing information and completing 
FEMA’s Local Capability Assessment Tool focused on the following areas: 
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• Planning & Regulatory 
• Administrative & Financial 
• Technical 
• Education & Outreach 
 
The 2018 plan includes mitigation goals for the Rappahannock-Rapidan region. As part of the 
update, RRRC will lead the steering committee in a review of those goals and incorporate new 
information and data gathered during the update to inform revisions and additional mitigation 
goals. This review will include information from the Commonwealth of Virginia Hazard 
Mitigation Plan, as well as incorporation of concerns identified by the public and/or other 
stakeholders. 
 
The 2018 plan includes regional mitigation actions and local mitigation actions identified by 
each participating jurisdiction. The update will evaluate those identified actions and provide a 
status update for each action. 
 
Participating jurisdictions may identify and evaluate new mitigation actions that will address 
goals and problem statements identified during this planning process. Those mitigation actions 
will focus on local plans/regulations, structural or infrastructure projects, natural 
resource/system protection, and/or education and outreach programs. Each identified 
mitigation action will be evaluated based on commonly accepted criteria, as appropriate for 
each action: 
• Anticipated effectiveness 
• Technical feasibility 
• Administrative capability 
• Local Champion/Political Will 
• Legal authority 
• Environmental constraints 
• Social considerations 
• Community objectives 
• Benefit Cost Analysis (limited) 
 
Each participating jurisdiction will then prioritize these mitigation actions as high/medium/low 
and as short/mid/long range actions. New mitigation actions will incorporate implementation 
plans that identify: 
• Hazards addressed 
• Responsible agency/department 
• Possible Funding sources 
• Timeline 
• Initial/Next Steps 
 
Plan Approval and Adoption 
RRRC will coordinate approval and adoption processes for the Hazard Mitigation Plan/Resiliency 
Plan in coordination with the steering committee and participating jurisdictions. 
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Plan review, adoption, and approval efforts will include: 
• A draft Plan will be prepared and shared for review with local and community partners 
• The final draft Plan will be submitted, along with a completed Plan Review Tool, to the 

Virginia State Hazard Mitigation Officer (SHMO) for review. Any revisions requested by the 
State will be completed and the Plan Update resubmitted. 

• After the SHMO is satisfied that the Plan Update meets all of the required elements and 
submits the documents to FEMA Region III for review, any revisions requested by FEMA 
Region III will be completed and the Plan Update resubmitted. 

• After FEMA Region III is satisfied with the Plan Update and designates the Plan Update as 
“approvable pending adoption,” an Adoption Resolution will be prepared for adoption by 
each Participating Jurisdiction. The Adoption Resolution will include the following: 
o Responsibility for overall coordination of plan maintenance and implementation 

including the requirement to provide periodic reporting to the Participating 
Jurisdiction’s governing body on at least an annual basis 

o Continuing participation in plan maintenance and implementation by the Participating 
Jurisdiction’s governing body, agencies, and organizations during the subsequent 5-year 
cycle 

o Specific roles and responsibilities for agencies and organizations as described in the 
Mitigation Strategy and the mitigation action implementation plans 

• The governing body of each Participating Jurisdiction will formally adopt the final version of 
the Plan and the signed resolutions will be submitted by RRRC to the SHMO who will relay 
the documents to FEMA Region III for the issuance of approval letters. 

 
Timeline 
The process of updating the Region’s Hazard Mitigation Plan, of which the resiliency plan will be 
a part of, is expected to last 18 to 24 months with the following estimated timeline, subject to 
change based on funding availability: 
 

1. Grant planning/administration and contracting consultant: July – August  2022 
2. Hazard identification and data collection: September 2022 – January 2023 
3. Risk and vulnerability assessment: September 2022 – April 2023 
4. Capability assessment: January 2023 – June 2023 
5. Mitigation strategy development: April 2023 – September 2023 
6. Draft plan review: October – November 2023 
7. Submit plan to VDEM for review: December 2023 
8. Submit plan to FEMA for review: January 2024 
9. Local plan adoption: March – April 2024 
10. Project closeout: July 2024 
 

Responsible Parties 
RRRC staff would handle grant administration, project coordination, meeting planning and 
facilitation.  A consultant would provide technical assistance, data gathering, analysis and plan 
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writing. Outreach activities are expected to be shared between RRRC, the participating local 
jurisdictions, and the consultant team. 
 
Each participating jurisdiction has identified a primary and secondary contact person that will 
serve on the Hazard Mitigation Plan/Resiliency Plan steering committee, as identified in the 
included letters of intent to participate.  These representatives bring experience in emergency 
management and response, planning and zoning, public works/utilities infrastructure, and 
community development. Each jurisdiction has also agreed to involve their floodplain 
administrator (if that individual is not the primary or secondary contact) and other relevant 
local staff and stakeholders as part of the plan review and update.  
 
In many instances, the designated contacts have participated in previous updates to the 
regional hazard mitigation plan and are accustomed to the process of reviewing mitigation 
strategies, capability assessments and critical facilities. Should the steering committee 
identify areas with lower levels of expertise, the Regional Commission will reach out to 
partner agencies (VDEM, DEQ, DCR) or other regional organizations to provide guidance and 
input. 
 
Performance outputs and Measures and Plans for Maintaining Capacity 
The Rappahannock-Rapidan Regional Commission will include plan maintenance procedures in 
the Regional Hazard Mitigation/Resiliency Plan for monitoring of implementation efforts, 
evaluation of the Plan effectiveness in achieving local and regional goals and procedures for 
reviewing the Plan based on subsequent disaster events and within the context of FEMA’s five-
year Hazard Mitigation Plan update cycle. 
 
Plan implementation procedures will be identified to track progress on implementation 
projects, methods of communicating funding opportunities tied to specific mitigation actions 
and incorporate co-benefits for identified mitigation actions.  
 
Budget Narrative 
The total project cost for the Rappahannock-Rapidan Regional Hazard Mitigation Plan update, 
inclusive of the incorporation of DCR’s identified Resilience Plan Elements into the overall 
Hazard Mitigation Plan update, is budgeted at $150,000.  A previous application to FEMA’s 
Building Resilient Infrastructure and Communities (BRIC) program will provide $100,000 in 
funding for the Hazard Mitigation Plan update. This application requests $37,500 from the 
CFPF, with the Regional Commission contributing $12,500 in cash match, in order to 
incorporate the Resilience Plan Elements and locally resilience strategies into the plan update.  
 
Included with this application package is a letter certifying authorization to request funding and 
confirming availability of matching funds. 
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420 Southridge Parkway, Suite 106, Culpeper, Virginia 22701 
Phone 540.829.7450       http://www.rrregion.org 

March 31, 2022 
 
Wendy C. Howard-Cooper 
Division Director, Dam Safety & Floodplain Management 
Virginia Department of Conservation & Recreation 
600 East Main Street, 24th Floor 
Richmond, VA 23219-2094 
 
Re: Community Flood Preparedness Fund Application Pledge Agreement 
 
Ms. Howard-Cooper, 
 
At its meeting on February 23, 2022, the Rappahannock-Rapidan Regional 
Commission (RRRC) approved submission of an application to the Community Flood 
Preparedness Fund (CFPF) program administered by the Department of Conservation 
and Recreation.  As part of the application, RRRC committed to match grant funds 
with cash, per the program guidelines. The source of funds will be local per capita 
dues provided by RRRC’s member jurisdictions, or other allowable matching fund 
source. 
 
Please accept this letter as authorization of the submission of the application and 
confirmation that, if the grant application is successful, RRRC will provide a cash 
match of $12,500, or 25% for the application request, unless a lower match is 
allowable based on DCR’s review of the application. In the latter case, RRRC will 
provide the amount less than 25% not provided by the Department of Conservation 
and Recreation. 
 
Thank you for your consideration of the request from RRRC. 
 
Sincerely, 

 
Patrick Mauney 
Executive Director 
       
 
 
 
 



 

 

 

 John C. Egertson, AICP 
County Administrator 

302 N. Main Street, Culpeper, Virginia 22701 
Phone: (540) 727-3427  

E-mail: jegertson@culpepercounty.gov 

 

 
December 8, 2020 
 
Mr. Patrick Mauney 
Executive Director 
Rappahannock-Rapidan Regional Commission 
420 Southridge Parkway, Suite 106 
Culpeper, VA 22701 

 
Subject: Rappahannock-Rapidan Regional Hazard Mitigation Plan Update  
 Authorization and Letter of Intent to Participate 
 CULPEPER COUNTY 

 

Dear Mr. Mauney: 
 
Per your letter, dated December 4, 2020, CULPEPER COUNTY is committed to 
participating in the Rappahannock-Rapidan Regional Hazard Mitigation Plan (HMP) 
Update project.   By way of this letter, the CULPEPER COUNTY: 

 
1.  Authorizes the Rappahannock-Rapidan Regional Commission to guide and direct this 
planning process, perform certain parts of the planning process, and prepare certain parts of 
the plan documents on our behalf. 

 
2.  Agrees to meet the minimum requirements of jurisdictional participation (a.k.a. the 
Planning Partner Expectations), specifically: 

 
 Execute and return this “Authorization and Acknowledgement” letter to the Rappahannock-

Rapidan Regional Commission. 
 

 Identify local government representatives to serve as the planning point of contacts (POC), 
below. These people will be responsible for representing their community and assuring that 
these participation expectations are met by their community. 

 

 Support the Steering Committee selected to oversee the development of this plan. 
 

 Provide representation at steering committee meetings (~ 3 meetings over 8-12 months likely 
beginning in 2022, including a Kick-Off Meeting and a Jurisdictional Review Workshop 
meeting). 

 

 Provide data and information about your community as requested by the Rappahannock-Rapidan 
Regional Commission, including: 



 Structure and facility inventory data 
 Identification of new development and anticipated development 
 Identification of natural hazard risk areas 
 Identification of natural hazard events and losses that have impacted your 

community in the last five years 
 Identification of plans, reports and ordinances addressing natural hazard risk 
 Identify mitigation activity in our community in the last five years, including 

progress on previously identified mitigation actions 
 

 Support public outreach efforts in your community which may include: 
 

 
              Providing notices of the planning project on our locality website if available with links   

to a project website hosted on the Commission website 
 Providing notice of the planning project, the availability of Plan documents, and notice 

of public meetings via available local media (e.g. newsletters, flyers, email blasts, social 
media, etc.) 

 Advertising and supporting public meetings in your area. 
 

 Assist with the identification of stakeholders within our community that should be 
informed and potentially involved with the planning process. 

 

 Review draft Plan sections when requested and provide comment and input as 
appropriate. 

 

 Prepare and submit a local Capability Assessment to the Rappahannock-Rapidan 
Regional Commission. Templates and instructions to aid in the compilation of this 
information will be provided to all participating partners.  Each partner will be 
expected to complete their templates in a timely manner and according to the timeline 
specified by the Steering Committee.  The Steering Committee will assure that 
technical and administrative resources are available to assist with the preparation and 
completion of the assessments. 

 

 Identify specific mitigation actions to address each of the natural hazards posing high 
or medium risk to your community.  

 

 Involve your local NFIP Floodplain Administrator in the planning process. 
 

 Adopt the Plan by resolution of their governing body after FEMA conditional approval. 
 

 Periodically provide the Steering Committee with summary or local government staff 
and volunteer labor spent on the planning process. 

 
 

3.  Assigns the following persons to be the Points of Contact for our jurisdiction. We 
understand that these POCs are responsible for assuring local representation at steering 
committee meetings, and assuring that the other minimum requirements of jurisdictional 
participation, as detailed in the Planning Partner Expectations above, are met. 

 
Primary Project Contact:  Bill Ooten, Director of Emergency Management Services 



 
Phone Number:  540-727-7161 
 
Email Address:  booten@culpepercounty.gov   
 
Secondary Project Contact:  Captain Thomas Dawson 
 
Phone Number:  540-727-7161 
 
Email Address:  tdawson@culpepercounty.gov   
 
 
4.  Recognizes that failure to meet the minimum participation expectations and deadlines, as 
determined by the Steering Committee will result in our locality being excluded from the 
planning process. 

 
 
       
 
Sincerely, 
 

 
John Egertson, AICP, County Administrator       
 
 
 
 
 
  
 
       
 
     
 
     
 
  
 
 
 
 
 









 
December 9, 2020 

 
Patrick Mauney 
Executive Director 
Rappahannock-Rapidan Regional Commission 
420 Southridge Parkway, Suite 106 
Culpeper, VA 22701 

 
   Subject: Rappahannock-Rapidan Regional Hazard Mitigation Plan Update  
 Authorization and Letter of Intent to Participate 
 Madison County, VA 

 
Dear Mr. Mauney: 

 
Per your letter, dated December 4, 2020, Madison County is committed to participating in 
the Rappahannock-Rapidan Regional Hazard Mitigation Plan (HMP) Update project.   By 
way of this letter, Madison County: 

 
1. Authorizes the Rappahannock-Rapidan Regional Commission to guide and direct this 

planning process, perform certain parts of the planning process, and prepare certain parts of 
the plan documents on our behalf. 

 
2. Agrees to meet the minimum requirements of jurisdictional participation (a.k.a. the 

Planning Partner Expectations), specifically: 
 Execute and return this “Authorization and Acknowledgement” letter to the 

Rappahannock-Rapidan Regional Commission. 
 Identify local government representatives to serve as the planning point of contacts 

(POC), below. These people will be responsible for representing their community and 
assuring that these participation expectations are met by their community. 

 Support the Steering Committee selected to oversee the development of this plan. 
 Provide representation at steering committee meetings (~ 3 meetings over 8-12 months 

likely beginning in 2022, including a Kick-Off Meeting and a Jurisdictional Review 
Workshop meeting). 

 Provide data and information about your community as requested by the Rappahannock-
Rapidan Regional Commission, including: 

 Structure and facility inventory data 
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 Identification of new development and anticipated development 
 Identification of natural hazard risk areas 
 Identification of natural hazard events and losses that have impacted your 

community in the last five years 
 Identification of plans, studies, reports and ordinances addressing natural 

hazard risk 
 Identify mitigation activity in your community in the last five years, including 

progress on previously identified mitigation actions 
 Support public outreach efforts in your community which may include: 

 Providing notices of the planning project on our locality website if available 
with links to a project website hosted on the Commission website 

 Providing notice of the planning project, the availability of Plan documents, and 
notice of public meetings via available local media (e.g. newsletters, flyers, 
email blasts, social media, etc.) 

 Advertising and supporting public meetings in your area. 
 Assist with the identification of stakeholders within your community that should be 

informed and potentially involved with the planning process. 
 Review draft Plan sections when requested and provide comment and input as 

appropriate. 
 Prepare and submit a local Capability Assessment to the Rappahannock-Rapidan 

Regional Commission. Templates and instructions to aid in the compilation of this 
information will be provided to all participating partners.  Each partner will be 
expected to complete their templates in a timely manner and according to the timeline 
specified by the Steering Committee.  The Steering Committee will assure that 
technical and administrative resources are available to assist with the preparation and 
completion of the assessments. 

 Identify specific mitigation actions to address each of the natural hazards posing high 
or medium risk to your community.  

 Involve your local NFIP Floodplain Administrator in the planning process. 
 Adopt the Plan by resolution of their governing body after FEMA conditional approval. 
 Periodically provide the Steering Committee with summary or local government staff 

and volunteer labor spent on the planning process. 
 
3. Assigns the following persons to be the Points of Contact for our jurisdiction. We 

understand that these POCs are responsible for assuring local representation at steering 
committee meetings and assuring that the other minimum requirements of jurisdictional 
participation, as detailed in the Planning Partner Expectations above, are met. 

 
Primary Project Contact: John Sherer 
Phone Number: 540/383-2057 
Email Address: jsherer@madisonco.virginia.gov 
 
Secondary Project Contact: Brian Gordon 
Phone Number: 540/948-5161 
Email Address: bgordon@madisonco.virginia.gov 
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4. Recognizes that failure to meet the minimum participation expectations and deadlines, as 

determined by the Steering Committee will result in our locality being excluded from the 
planning process. 

 
Sincerely,  
 
 
 
Jack Hobbs 
County Administrator 
 

 
 
Cc: John Sherer, Emergency Services Coordinator 
 Brian Gordon, Director of Emergency Communications 







 
 

RAPPAHANNOCK COUNTY 

COUNTY ADMINISTRATOR’S OFFICE  
3 Library Road - P.O. Box 519 

Washington, Virginia 22747-0519 

Phone: (540) 675-5330   Fax: (540) 675-5331 

www.rappahannockcountyva.gov 

 

December 9, 2020 
 
Mr. Patrick Mauney 
Executive Director 
Rappahannock-Rapidan Regional Commission 
420 Southridge Parkway, Suite 106 
Culpeper, VA 22701 
 
Subject: Rappahannock-Rapidan Regional Hazard Mitigation Plan Update  
 Authorization and Letter of Intent to Participate 
 Rappahannock County 
 

Dear Mr. Mauney: 
 
Per your letter, dated December 4, 2020, the Rappahannock County, is committed to participating in 
the Rappahannock-Rapidan Regional Hazard Mitigation Plan (HMP) Update project.  By way of this 
letter, the Rappahannock County: 
 
1.  Authorizes the Rappahannock-Rapidan Regional Commission to guide and direct this planning 
process, perform certain parts of the planning process, and prepare certain parts of the plan documents 
on our behalf. 
2.  Agrees to meet the minimum requirements of jurisdictional participation (a.k.a. the Planning Partner 
Expectations), specifically: 

• Execute and return this “Authorization and Acknowledgement” letter to the Rappahannock-
Rapidan Regional Commission. 

• Identify local government representatives to serve as the planning point of contacts (POC), below. 
These people will be responsible for representing their community and assuring that these 
participation expectations are met by their community. 

• Support the Steering Committee selected to oversee the development of this plan. 
• Provide representation at steering committee meetings (~ 3 meetings over 8-12 months likely 

beginning in 2022, including a Kick-Off Meeting and a Jurisdictional Review Workshop 
meeting). 

• Provide data and information about your community as requested by the Rappahannock-Rapidan 
Regional Commission, including: 

o Structure and facility inventory data 
o Identification of new development and anticipated development 

 

 

Garrey W. Curry, Jr., 

County Administrator 

Christine Smith, Chair 

Debbie P. Donehey, Vice-Chair 

Ronald L. Frazier 

I. Christopher Parrish 

Keir A. Whitson 



o Identification of natural hazard risk areas 
o Identification of natural hazard events and losses that have impacted your community 

in the last five years 
o Identification of plans, studies, reports and ordinances addressing natural hazard risk 
o Identify mitigation activity in your community in the last five years, including 

progress on previously identified mitigation actions 
• Support public outreach efforts in your community which may include: 

o Providing notices of the planning project on our locality website if available with links to 
a project website hosted on the Commission website

o Providing notice of the planning project, the availability of Plan documents, and notice 
of public meetings via available local media (e.g. newsletters, flyers, email blasts, social 
media, etc.) 

o Advertising and supporting public meetings in your area. 
• Assist with the identification of stakeholders within your community that should be informed 

and potentially involved with the planning process. 
• Review draft Plan sections when requested and provide comment and input as appropriate. 
• Prepare and submit a local Capability Assessment to the Rappahannock-Rapidan Regional 

Commission. Templates and instructions to aid in the compilation of this information will be 
provided to all participating partners.  Each partner will be expected to complete their templates 
in a timely manner and according to the timeline specified by the Steering Committee.  The 
Steering Committee will assure that technical and administrative resources are available to 
assist with the preparation and completion of the assessments. 

• Identify specific mitigation actions to address each of the natural hazards posing high or 
medium risk to your community.  

• Involve your local NFIP Floodplain Administrator in the planning process. 
• Adopt the Plan by resolution of their governing body after FEMA conditional approval. 
• Periodically provide the Steering Committee with summary or local government staff and 

volunteer labor spent on the planning process. 
 

3.  Assigns the following persons to be the Points of Contact for our jurisdiction. We understand that 
these POCs are responsible for assuring local representation at steering committee meetings, and 
assuring that the other minimum requirements of jurisdictional participation, as detailed in the 
Planning Partner Expectations above, are met. 
 
Primary Project Contact:  Emergency Management Coordinator (currently vacant, G. Curry interim) 
Phone Number:  (540) 675-5322 
Email Address:  emanagement@rappahannockcountyva.gov 
Secondary Project Contact: Garrey W. Curry, Jr. 
Phone Number:  (540) 675-5330 
Email Address:  gwcurry@rappahannockcountyva.gov 
 
4.  Recognizes that failure to meet the minimum participation expectations and deadlines, as 
determined by the Steering Committee will result in our locality being excluded from the planning 
process. 
 

Sincerely, 
 
 
 
Garrey W. Curry, Jr. 
County Administrator 

 













January 8, 2021 
 
Mr. Patrick Mauney 
Executive Director 
Rappahannock-Rapidan Regional Commission 
420 Southridge Parkway, Suite 106 
Culpeper, VA 22701 

 
Subject: Rappahannock-Rapidan Regional Hazard Mitigation Plan Update  
 Authorization and Letter of Intent to Participate 
 TOWN OF MADISON 

 

Dear Mr. Mauney: 
 
Per your letter, dated December 4, 2020, the TOWN OF MADISON, is committed to participating in 
the Rappahannock-Rapidan Regional Hazard Mitigation Plan (HMP) Update project.   By way of this 
letter, the TOWN OF MADISON: 

 

1.  Authorizes the Rappahannock-Rapidan Regional Commission to guide and direct this planning 
process, perform certain parts of the planning process, and prepare certain parts of the plan documents 
on our behalf. 

 
2.  Agrees to meet the minimum requirements of jurisdictional participation (a.k.a. the Planning Partner 
Expectations), specifically: 

 
 Execute and return this “Authorization and Acknowledgement” letter to the Rappahannock-

Rapidan Regional Commission. 
 

 Identify local government representatives to serve as the planning point of contacts (POC), below. 
These people will be responsible for representing their community and assuring that these 
participation expectations are met by their community. 

 

 Support the Steering Committee selected to oversee the development of this plan. 
 

 Provide representation at steering committee meetings (~ 3 meetings over 8-12 months likely 
beginning in 2022, including a Kick-Off Meeting and a Jurisdictional Review Workshop 
meeting). 

 

 Provide data and information about your community as requested by the Rappahannock-Rapidan 
Regional Commission, including: 

 Structure and facility inventory data 
 Identification of new development and anticipated development 
 Identification of natural hazard risk areas 
 Identification of natural hazard events and losses that have impacted your community in 

the last five years 
 Identification of plans, studies, reports and ordinances addressing natural hazard risk 
 Identify mitigation activity in your community in the last five years, including progress 

on previously identified mitigation actions 
 

 Support public outreach efforts in your community which may include: 
 Providing notices of the planning project on our locality website if available with links to 

a project website hosted on the Commission website



 Providing notice of the planning project, the availability of Plan documents, and 
notice of public meetings via available local media (e.g. newsletters, flyers, email 
blasts, social media, etc.) 

 Advertising and supporting public meetings in your area. 
 

 Assist with the identification of stakeholders within your community that should be informed 
and potentially involved with the planning process. 

 

 Review draft Plan sections when requested and provide comment and input as appropriate. 
 

 Prepare and submit a local Capability Assessment to the Rappahannock-Rapidan Regional 
Commission. Templates and instructions to aid in the compilation of this information will 
be provided to all participating partners.  Each partner will be expected to complete their 
templates in a timely manner and according to the timeline specified by the Steering 
Committee.  The Steering Committee will assure that technical and administrative resources 
are available to assist with the preparation and completion of the assessments. 

 

 Identify specific mitigation actions to address each of the natural hazards posing high or 
medium risk to your community.  

 

 Involve your local NFIP Floodplain Administrator in the planning process. 
 

 Adopt the Plan by resolution of their governing body after FEMA conditional approval. 
 

 Periodically provide the Steering Committee with summary or local government staff and 
volunteer labor spent on the planning process. 

 
 
3.  Assigns the following persons to be the Points of Contact for our jurisdiction. We understand 
that these POCs are responsible for assuring local representation at steering committee meetings, 
and assuring that the other minimum requirements of jurisdictional participation, as detailed in the 
Planning Partner Expectations above, are met. 

 
Primary Project Contact:    MAYOR WILLIAM LAMAR 
 
Phone Number:  540-948-6717 
 
Email Address:   mbkrxcy@yahoo.com 
 
Secondary Project Contact:  NANCY KNIGHTING 
 
Phone Number:  540-948-7031 
 
Email Address:  niteing@verizon.net 
 
 
4.  Recognizes that failure to meet the minimum participation expectations and deadlines, as 
determined by the Steering Committee will result in our locality being excluded from the planning 
process. 

 
Sincerely, 
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CFPF, rr <cfpf@dcr.virginia.gov>

CFPF Grant Round 3 - RRRC Application Submission
1 message

Patrick Mauney <plmauney@rrregion.org> Tue, Apr 5, 2022 at 2:44 PM
To: cfpf@dcr.virginia.gov
Cc: Michelle Edwards <medwards@rrregion.org>

Good Afternoon, 

Per the 2022 Virginia Community Flood Preparedness Fund Round 3 Grant Manual, please find attached an application
and required attachments from the Rappahannock-Rapidan Regional Commission (Planning District 9). While our
application is a regional project, we did conform to the naming requirements using our office location as the Community
Identification Number. 

Our application is to support the development of Regional Resilience Plan as a complementary part of our existing
Regional Hazard Mitigation Plan, which is slated for update beginning later this calendar year.  

Please feel free to reach out to me or to Michelle Edwards (medwards@rrregion.org) with any questions. Thank you for
your consideration, 

Patrick Mauney 
-- 
Patrick L. Mauney 
Executive Director 
Rappahannock-Rapidan Regional Commission 
420 Southridge Parkway, Suite 106 
Culpeper, VA 22701 
O: 540.829.7450, ext. 11 
C: 540.403.0595 

CID510042_RRRC-Multi-CFPF.pdf 
9776K

mailto:medwards@rrregion.org
https://www.google.com/maps/search/420+Southridge+Parkway,+Suite+106+%0D%0A++++++++++++Culpeper,+VA+22701?entry=gmail&source=g
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Virginia Department of Conservation and Recreation  
Virginia Community Flood Preparedness Fund – Round 3 Application 

Flood Prevention and Protection Project  
 
 
 
 
  

Davis Creek – Channel Dredging and Novel Dredging Spoils 
Reuse for Flood Protection and Economic Development of 

Mathews County Aquatic Recreation and Maritime Industries 
 

  



 

Virginia Department of Conservation and Recreation  
Virginia Community Flood Preparedness Fund – Round 3 Application 

Flood Prevention and Protection Project  
 

PROJECT TITLE: Davis Creek - Davis Creek – Channel Dredging and Novel Dredging Spoils 
Reuse For Flood Protection and Economic Development of Mathews County Aquatic 

Recreation and Maritime Industries 
 
Name of Local Government: Middle Peninsula Planning District Commission  
 

Category of Grant Being Applied for (check one): 

 ____Capacity Building/Planning  _ X _ Project  ___Study  

 
NFIP/DCR Community Identification Number (CID): 510096 
 
If a state or federally recognized Indian tribe, Name of tribe: N/A  

 

Name of Authorized Official: Lewis Lawrence, Executive Director  

Signature of Authorized Official: _______________________________________  

 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (____) ________________ 
Email Address: llawrence@mppdc.com 
 
Contact Person (If different from authorized official): Jackie Rickards, Senior Planning Project 
Manager 
Mailing Address (1): PO Box 286  
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  
 
Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes _X_ No ___ 
 
Categories (select applicable project): Project Grants 
 
Project Grants (Check All that Apply)  



 

 
 Acquisition of property (or interests therein) and/or structures for purposes of allowing 

floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration.  
 Construction of swales and settling ponds.  
 Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 
 
Location of Project (Include Maps): Mathews County - Please see the attached corresponding 
maps for this application. 
 
NFIP Community Identification Number (CID#) (See appendix F): 510096 
 
Is Project Located in an NFIP Participating Community? Yes 
 
Is Project Located in a Special Flood Hazard Area? Yes 
 
Flood Zone(s) (If Applicable): Zones AE and VE 
 
Flood Insurance Rate Map Number(s) (If Applicable): 51115C0130E eff. 12/9/2014 
 
Total Cost of Project: $2,132,102 
 
Total Amount Requested: $1,296,967 
 
 
 
 

  



 

SCOPE OF WORK NARRATIVE 
 
INTRODUCTION 
 
This proposal requests funding for the dredging of an economically important channel, Davis 
Creek in Mathews County, which has been shoaled by flood action. Dredging and the upland 
disposal of the dredged material is vital for the protection and viability of Davis Creek as it 
serves to be critical infrastructure for County’s water-based economic activities. In other words, 
the project serves to revive and bolster the economic and climate resilience of Mathews 
County. The project will implement a shovel-ready dredging design developed in 2020 by the 
Middle Peninsula Planning District Commission (MPPDC) in partnership with the VIMS Shoreline 
Studies Program. The scope of the proposed project involves three (3) principal tasks:  
 

• selection of a disposal site for dredged material via a cost efficiency analysis,  
• acquisition or site preparation for construction of an upland staging area for dredged 

material which may be mined to provide for future resilience and flood protection 
activities,  

• and dredging of Davis Creek to enhance the economic resilience of Mathews County’s 
water-dependent industries.  

 
As detailed below, the shoaling of Davis Creek has resulted in the US Coast Guard removing aids 
to navigation (ATONs) from the Creek in October 2017. Since then, Mathews County has taken 
ownership of three ATONs on Davis Creek to ensure public safety, and in early 2020, several 
channel markers were reactivated. Three pilings that were removed by the Coast Guard in 2017 
were outfitted with signs and lights. The County owned public landing and the Marina at Davis 
Creek provide critical access for landing, docking, and mooring in close proximity to public and 
private oyster grounds and public crabbing grounds in Mobjack Bay and the Chesapeake Bay. 
Maintenance dredging of Davis Creek is necessary to re-establish the authorized navigable 
depths to provide safe navigation for vessels utilizing the working waterfronts located on the 
creek.  
 
Risks to natural hazards are increasing. Population growth along coastlines worldwide, in 
addition to technological and infrastructural development, inherently results in a concomitant 
increase in places prone to disasters. Modern society relies upon government for effective 
prevention and protection strategies for continued resilience and sustainability.  
 
Natural hazards are hazards that exist within the natural environment and are considered “acts 
of God,” and consist of atmospheric, geologic, hydrologic, seismic, and biologic agents. Such 
hazards include flooding, drought, hurricanes, landslides, wildfires, and more. They are thought 
be unpreventable and are associated with a perceived lack of control. As a result, the ability to 
manage risk to natural hazards greatly varies due to differences in background. Therefore, the 
identification of hazards is the foundation of effectively dealing with and avoiding risks. 
Because of climate change, many natural hazards are expected to become more frequent and 
more severe. Reducing the impacts these hazards have on lives, properties, and the economy is 



 

a top priority for the Middle Peninsula PDC and the Middle Peninsula Fight the Flood (FTF) 
program.  
 
The 2018 United States National Climate Assessment noted that global climate model 
predictions, though imprecise, suggest an increased frequency of strong hurricanes (Categories 
4 and 5) in the Atlantic Basin, including the Caribbean. It also includes a range of sea-level rise 
predictions with significant impacts, especially together with high tide flooding. Other estimates 
include more frequent and intense droughts with microburst and deluge events. This is 
especially the case for the Coastal Plain area of Virginia.  
 
FEMA, the Virginia General Assembly, DCR’s Floodplain Management Program, and the Middle 
Peninsula Planning District Commission (MPPDC) all recognize that natural hazards pose a 
serious risk to all levels of government including states, localities, tribes and territories and the 
citizens which reside and work there. These hazards include flooding, drought, hurricanes, 
landslides, wildfires and more. Because of climate change, many natural hazards are expected 
to become more frequent and more severe. Reducing the impacts these hazards have on lives, 
properties and the economy is a top priority for the Middle Peninsula PDC and the Middle 
Peninsula Fight the Flood (FTF) program (www.FightTheFloodVA.com). To that end, this 
proposal is a partnership between the MPPDC and Mathews County (see Community Support 
Letter, Attachment 1). 

 
• A link or copy to the approved MPPDC resilience plan: https://fightthefloodva.com/wp-

content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 
• Middle Peninsula All Hazards Mitigation Plan (2016): 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  
• Mathews County Comprehensive Plan: 

https://www.mathewscountyva.gov/196/Comprehensive-Plan  
 

This project is consistent with multiple objectives and strategies outlined within the Regional 
All-Hazards Mitigation Plan. Relevant strategies include the following: 
  

• Objective 1.1: Provide protection for future development to the greatest extent 
possible. 
 

o Strategy 1.1.1: Reduce or eliminate flood damage to residential/business 
structures that are highly vulnerable for continual flood damage.   

o Strategy 1.1.3: Protect public buildings and public infrastructure from flood 
waters resulting from 100-year flood storm events. 

o Strategy 1.3.1: Mitigation projects that will result in protection of public or 
private property from natural hazards.  

 
Until recently, most flood risk management involved conventional engineering measures. These 
measures are sometimes referred to as “hard” engineering or “gray” infrastructure. Examples 
include building embankments, dams, levees, and channels to control flooding. Recently the 

http://www.fightthefloodva.com/
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.mathewscountyva.gov/196/Comprehensive-Plan


 

concept of “nature-based solutions”, “ecosystem based adaptation,” “eco-DRR,” or “green 
infrastructure” has emerged as a good alternative or complement to traditional gray 
approaches. 
 
Nature-based solutions make use of natural processes and ecosystem services for functional 
purposes, such as decreasing flood risk or improving water quality. These interventions can be 
completely “green” (i.e., consisting of only ecosystem elements) or “hybrid” (i.e., a combination 
of ecosystem elements and hard engineering approaches). Nature-based solutions can help 
mitigate flood (the focus of this document), drought, erosion, and landslide. In addition, they 
may help decrease vulnerability to climate change while also creating multiple benefits to the 
environment and local communities. These include sustaining livelihoods, improving food 
security, and sequestering carbon. Such solutions can be applied to river basins (e.g., 
reforestation and green embankments), coastal zones (e.g., mangroves and wetlands), and 
cities (e.g., urban parks). 
 
There is increasing momentum for the use of nature-based solutions as part of resilience-
building strategies, sustainable adaptation, and disaster risk management portfolios. Awareness 
of nature-based solutions from communities, donors, and policy- and decision-makers 
is growing. Further, investors and the insurance industry are increasingly interested in nature-
based solutions. From a climate change perspective, ecosystem-based adaptation has been 
highlighted as a priority investment area as noted in this DCR opportunity. 
 
The intent of the proposed project design is to incorporate flood damage abatement measures 
which consider and mitigate any potential impacts to neighboring properties. However, the 
final designs ultimately will require approval by the permit issuing authority (Local Wetland 
Board on behalf of the VMRC, the Local Chesapeake Bay Preservation Act/Wetland Board on 
behalf of the VDEQ, and any agencies overseeing the Joint Permit Application process), and we 
will abide by the final design in the approved permits. 
 
PROJECT INFORMATION 
 
 Project Description 
 

Davis Creek is located in Mathews County, Virginia and is a tributary of the Mobjack Bay, 
in the lower Chesapeake Bay. The creek has a narrow mouth that splits into three 
prongs. The eastern prong is shortest at 2,200 ft from the mouth, and the western 
prong is the longest extending about 3,000 ft from the mouth. The County-owned public 
landing and the Marina on Davis Creek occur on this prong. Land use adjacent to the 
creek is mostly residential with some agriculture and wooded properties. The 
headwaters do not have extensive marsh. Instead, the creek terminates soon after the 
channel narrows at the headwaters. Davis Creek has historically been the location of for 
some of the greatest levels of seafood industry activity among creeks in the 
Commonwealth and is an active working waterfront that is threatened immensely by 
shoaling impacts driven by storm activity and climate change.  



 

 
Davis Creek is a federal navigation project that was authorized in 1950 with a 1-mile-
long channel and turning basin. The original maximum depth was -10 ft MLLW, but more 
recent documentation by the US Army Corps of Engineers (USACE) lists -8 ft MLLW as 
the controlling depth. It is 80 ft wide along most of its length and has a turning basin 
that is 165 ft by 450 ft. The nearshore has sand shoals and submerged aquatic 
vegetation (SAV). An interior flood shoal also existed which reduced the channel depths 
inside the creek. In 1956, about 244,050 cubic yards (cy) of material was dredged from 
the channel and placed east of the creek along the shoreline. Maintenance dredging 
occurred in 1962 with 119,080 cy removed and placed in the same disposal area. 
Maintenance dredging occurred again in December 1970/January 1971 with 53,497 cy 
of material removed. That was the last time that it was dredged as Federal funding for 
shallow draft dredging maintenance was defunded by Congress beginning around 2010. 
 
At Davis Creek today, the nearshore has sand shoals and submerged aquatic vegetation 
(SAV). A flood shoal occurs just inside the creek. The narrow mouth, though, has 
widened over time. In 1937, the mouth was 147 ft wide, but in 2017, it was 255 ft wide. 
East of the creek, where the material was placed in the nearshore along the adjacent 
shoreline in 1956, new land has been created. The 2017 shoreline in this area is about 
900 ft in front of the 1937 shoreline. The center part of the disposal is relatively high, 
and several houses have since been constructed on it. On either end, extensive marshes 
have been created. However, the natural trend along this shoreline is very low to low 
erosion (0 to -2 ft/yr).  
 
Since then, the creek has experienced shoaling to the point that on October 10, 2017, 
the US Coast Guard removed aids to navigation (ATONs) from Davis Creek. The Corps 
considered the channel unstable and therefore discontinued the federal aids, and 
mariners were cautioned to proceed at their own risk due to shallow water depths. 
Mathews County has taken ownership of three ATONs on Davis Creek. Early in 2020, 
several channel markers were reactivated. Three pilings that were removed by the Coast 
Guard in 2017 were outfitted with signs and lights. Much of the shoaling in the channel 
occurs in the approach to Davis Creek where the sand shoals are compromising the 
channel. The Marina at Davis Creek provides seasonally critical access for landing, 
docking, and mooring in close proximity to public and private oyster grounds and public 
crabbing grounds in Mobjack Bay. Maintenance dredging of Davis Creek is necessary to 
re-establish the authorized navigable depths to provide safe navigation for vessels 
utilizing the working waterfront located on the creek. 
 
The rate of channel sedimentation from the initial dredging in 1956 to the first 
maintenance dredging in 1962 (119,080 cy) over 6 years is about 20,000 cy/yr. Between 
1962 and 1971 (53,497 cy), the rate of infilling was 6,000 cy/yr. The actual depth to 
which the channel was dredged is not known. Because the volumes for the dredging 
amounts and the calculated infilling rates are very different, we can speculate that the 
channel was dredged to 10 ft the first two times but only to 8 ft the third time. Post 



 

dredging sedimentation may occur in the same manner as the historic infilling. The 
alongshore and nearshore sands will continue to fill in the creek mouth, outbound 
channel, and flood shoal. The inside channel may get fines brought in by tidal flow and 
the contribution from upland sources. The interior channel remains relatively deep, 
about -9 ft MLLW which seems to indicate that not many fines are being input to the 
creek from upland sources or they are being transported into Mobjack Bay. The VIMS 
Shoreline Studies surveys conducted during 2020 determined that the material to be 
dredged from Davis Creek is too fine to be utilized for placement along shorelines and 
upland reuse is the optimal alternative. 
 
Simply put, navigation and recreational and economic activity at Davis Creek and its 
working waterfronts have been impacted by flooding causing the channel to shoal, and 
impacts must be abated and continuously mitigated to preserve the integrity and 
resilience of the community.  
 
Principal project tasks will include analyzing several upland staging areas nearby where 
the dredged materials may be placed in geotubes.  The analysis will consider the nearby 
Dutchman Point property owned by the Middle Peninsula Chesapeake Bay Public Access 
Authority (MPCBPAA) (see Figure 4) as well as other nearby land currently for sale. It is 
known that the MPCBPAA Dutchman Point property contains some wetland areas, so a 
qualified engineer will be contracted to delineate wetlands on the property. Once a 
delineation is complete, the site will be assessed to see if the placement of geotubes at 
the site is an option and if not, then the costs of wetland mitigation credit purchases will 
be calculated. Concurrently, nearby properties currently for sale without wetland areas 
will be identified and a comparison of costs between identified property alternatives will 
be conducted to identify the most cost-effective approach.  

 
For the selected site, the staging area consist of Geotubes® that are 5 ft tall with a 25 ft 
circumference and a 10 ft filled width can be stacked along the perimeter of the site to 
create the dike (see Approach, Milestones, and Deliverables section). Once the material 
is staged at the site, the material may be mined and used for resilience and flood 
mitigation purposes. Beginning in 2021, the MPPDC, MPCBPAA, and VA Sea Grant have 
partnered on a project to advance innovative resilience solutions for rural coastal 
Virginia through the private sector. The endeavor involved a series of business 
competitions for research and development of innovative technologies which may be 
applied in rural coastal areas. The propopsed project will utilize some of the strategies 
arising from the business competitions involving the beneficial reuse of dredged 
material. Specifically, the material dredged from Davis Creek may be reused to create 
concrete which can be used for a variety of different flood purposes including shoreline 
protection structures, impermeable pavements, etc. The dredged material concrete has 
the potential of being produced on site via either cast concrete process or 3-D printing. 
Once the material from the initial dredging of Davis Creek is used up, additional material 
can be placed inside the dike from subsequent rounds of dredging. In essence, the 
upland staging area will serve as a resilience hub for advancing resilience solutions 



 

throughout the watershed and beyond. 
  
Project Location Information 

 
The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia as seen in Figure 1. It lies between the Northern Neck and 
the Virginia Peninsula. The region is predominantly rural, with large, scattered farms and 
forested tracts; close-knit waterfront communities; an active regional arts association; 
broad-based civic involvement; and an excellent transportation infrastructure that 
provides easy access to urban markets. The area contains 3.2% of Virginia's land mass 
but only 1.1% of the Commonwealth’s total population of approximately 93,000 as seen 
in Figure 2. 

 
Figure 1. Middle Peninsula Geographic Area 

 

 
 
 
 
 
 
 
 
 
 
 



 

Figure 2. Middle Peninsula Population 

 
 

This project proposes to dredge Davis Creek and stage dredged material in an upland 
area adjacent to the creek so that it may be used to drive further resilience and 
shoreline protection solutions via innovative and beneficial reuses as shown in Figures 3 
and 4. 

 
Figure 3. County Map of Project Location 

 
 



 

Figure 4. Parcel Map of Project Location 

 
Population Information 
 
Mathews County is located at Virginia’s Middle Peninsula and is an agriculture, forestry, 
and water-based economy. The County is comprised of 86 square miles of land 166 
miles of shorelines. Based on 2020 Census Data, Mathews County’s population totals 
8,533 which makes it the largest Middle Peninsula locality. According to DCR guidelines, 
a portion of the County is considered a low-income geographic area. 
 
In Figure 5, the green areas qualified as low-income “community” areas meeting the 
80% Household limits based on US census household income data1 or are qualified 
Opportunity Zones.  

 

 
1 Based upon 2015-2019 U.S. Census American Community Survey data available on January 4, 2022, when CFPF 
Round 3 opened; 2016-2020 ACS data was not released until March 17, 2022. 



 

Figure 5. Map of Middle Peninsula Low Income Qualifying Geographic Areas 

Please see Figure 6 for a zoomed in map of the project location and the green low-
income area overlay. This shows that the project location is within the low-income area.  



 

 
Figure 6. Map of the Project Location within the Green Low-Income Area  

 
According to the VDAPT Virginia’s Social Vulnerability Index Score, this project location 
has a moderate social vulnerability score as seen in Figure 7. 

 



 

Figure 7. Virginia’s Social Vulnerability Index Score Map of the Project Location  

 
 

Flood Risk Information 
 
The project is generally located at the Davis Creek Marina at 346 Davis Creek Rd, Port 
Haywood Virginia 23138 (37.332835057172844, -76.29944371765536), and the entirety 
of the site is located within a mapped floodplain, with portions located within FEMA 
Flood Zones AE and VE (Figure 8). Mathews County’s Planning and Zoning Department 
administers the requirements of the NFIP program, and the County’s Floodplain 
Management Ordinance may be accessed at the following link: 
https://www.co.Mathews.va.us/DocumentCenter/View/422/Floodplain-Management-
PDF?bidId= 
 
Losses in Mathews County are spread throughout the county with pockets of higher loss 
in the northern one-third of the county. Approximately $210,000 US Dollars (or 45%) of 
estimated annualized damages can be attributed to the northern one-third of the 
County; versus approximately $145,000 US Dollars (or 31%) in the center and $109,000 
US Dollars (or 24%) in the southern one-third. 
 

https://www.co.mathews.va.us/DocumentCenter/View/422/Floodplain-Management-PDF?bidId=
https://www.co.mathews.va.us/DocumentCenter/View/422/Floodplain-Management-PDF?bidId=


 

 
Figure 8: Map of FEMA Flood Zones of Project Location 

 
Due to the project site’s proximity to the water and relatively low elevation, the site has an 
extensive history of experiencing flooding events that have resulted in significant impacts to 
infrastructure and the environment. Based on the historical shoreline data from the Virginia 
Institute of Marine Science Shoreline Studies Program, Figure 9 shows the 1937 and the 2017 
shorelines. From the figure one can see the change in the shoreline at the project location and 
the approximate loss of square feet of shoreline, with roughly 60 ft of erosion at some points. 
The project location has and continues to be impacted by tropical, sub-tropical, and nor’easter 
events. Appendix 4 lists 79 storm events and provides a map with the project location. Without 
the dredging measures proposed to abate the consequences of flooding on the channel, the 
land and maritime infrastructure will be compromised, resulting in degradation of the 
environment and revenue loss to the local tax base. Furthermore, the innovative reuse of 
dredged material for shoreline and flood protection is anticipated to advance solutions for the 
observed extreme erosion occurring in the vicinity of Davis Creek. 
 



 

Figure 9. Project Location and Map of the Shoreline Change between 1937 (purple) and 2017 

 
 
Finally, according to NOAA’s Coastal Flood Mapper, this project is at the highest risk of coastal 
flooding as seen in Figure 10. 
 

Figure 10. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  

 
 



 

NEED FOR ASSISTANCE 
 
The Middle Peninsula Planning District Commission (MPPDC) is a political subdivision of the 
Commonwealth of Virginia formed under VA Code §15.2-4203 to provide solutions to problems 
of greater than local significance and cost-savings through economies of scale. The MPPDC 
serves nine localities of the Middle Peninsula including Essex, Gloucester, King & Queen, King 
William, Mathews, and Middlesex counties, as well as the Towns of Tappahannock, West Point, 
and Urbanna.  

 
MPPDC is staffed using multiple methods including co-operative procurement, hourly, and 
burdened FTE staff.  MPPDC staff consists of an Executive Director, Deputy Director, Chief 
Financial Officer, Senior Project Planner, and clerical support staff; a Director of Planning, 
General Planner, Certified Flood Plain Manager, Transportation Planner, and Emergency 
Planner are co-operative procured; Housing, Community Development Planner and Public 
Relations staff are hourly.  

 
The Planning District staffing team assists localities with long-term and/or regional 
planning efforts. The MPPDC Executive Director, Deputy Director, and Chief Financial 
Officer have decades of experience in managing and administering project grants at 
multiple scales - from grants in excess of $1,000,000 to small grants.  MPPDC is an 
entrepreneurial-based government agency with an annual operating budget ranging 
from $750,000 to more than $1,000,000.  Annually, the MPPDC manages 25-30 
concurrent federal and state grants utilizing industry standard Grants Management 
Software and other software (e.g., GIS, Microsoft Office) as required and/or necessitated 
by different grants.  The MPPDC operates service centers in the topical areas of coastal 
zone management, emergency planning, housing, transportation planning and 
transportation demand management, economic development, social assistance, small 
business development, general planning and technical assistance, as well as other areas 
determined by the Commission.  MPPDC has more than 25 years of experience 
managing multiple revolving loan programs.  In the 25 years that the Executive Director 
has been employed by the Commission, no audit findings have occurred.     
 
The need for assistance is two-fold.  First, Mathews County is along the Chesapeake Bay and 
numerous tidal rivers that contribute to the area’s high risk to coastal flooding, sea-level rise, 
and storm surge. Based on tidal gauge data from the Virginia Institute of Marine Science 
(VIMS), relative sea-level rise rates ranging from 0.11-0.23 in./yr. (2.9-5.8 mm/yr.; period: 1976-
2007; 10 stations) within the Chesapeake Bay region, which are the highest rates reported 
along the U.S. Atlantic coast (Boon et. al., 2010). In addition to sea-level rise, Mathews County 
has a history of being impacted by hurricanes and tropical storms. As storms pass over or near 
the coast, the atmospheric pressure drops, causing a large volume of sea water to build up, 
eventually being pushed ashore by the storm’s winds as storm surge. When a storm makes 
landfall at high tide, the storm surge and the added water from the tidal fluctuation combine to 
create a “storm tide”.  
 



 

Nor’easters, like hurricanes and tropical storms, can dump heavy amounts of rain and 
sediment, and produce hurricane-force winds that push large amounts of seawater inland. A 
strong indicator that Mathews County is experiencing the impact of coastal hazards (i.e., 
flooding, hurricanes, sea-level rise, and storm surge) is the number of repetitive loss and severe 
repetitive loss claims submitted by residents and businesses to FEMA. As of 2015, Mathews 
County had over 1,000 NFIP claims with claims topping $20.5 Million. The County has 
implemented several preventative measures, property protection policies, public information 
activities, and emergency service measures to decrease impacts on its communities.  This 
project will therefore build on local efforts moving toward a more resilient community.   
 
Second, this project location is primed for co-benefits derived from dredging and beneficial 
reuse activities. The proposed upland staging for innovative reuse via the production of 
concrete for shoreline protection or other resilience measures will facilitate multiple, 
simultaneous activities that will contribute to economic growth in the area while fostering 
innovation.    
 
Business Development  
As explained previously, Davis Creek represents a key economic engine for Mathews County. 
The dredging activities will greatly benefit the commercial and recreational industries that have 
been severely threatened by the hazardous navigability conditions present in the creek. 
Additionally, the reuse of the material staged in the upland area will represent new economic 
activity with the potential to bring additional business and jobs to the County. 
  
Community Scale Benefits  
As explained in previous sections, the proposed activities represent a coordinated effort to 
address accelerating climate impacts altering and accelerating sediment migration patterns 
driven by storm surge and wave energy. The MPPDC and Mathews County will work together to 
protect the highly vulnerable water-based marine and recreational economies and properties 
along Davis Creek. The activities will have direct benefit to the general public in the form of 
navigability for the recreational and commercial boating activities occurring on these creeks as 
well as new and improved public access to the water from land, which is currently restricted in 
the vicinity. Additionally, and most importantly, the shoaled conditions of the creek and flood 
vulnerabilities of the properties adjacent to the creeks represent an immediate and dire public 
safety issue desperately in need of DCR Flood Fund assistance. Due to the multitude of public 
investment for shoreline protection and flood research and innovation, we believe this site 
meets the test of “Priority shall be given to projects that implement community-scale hazard 
mitigation activities that use nature-based solutions to reduce flood risk.”  The Davis Creek 
project serves as one of the Commonwealth’s best chances to innovate shoreline resilience 
projects in “live time” so that all of coastal Virginia can benefit.  This creek has provided critical 
community scale benefits for generations, and it is essential that action be taken now to ensure 
that the site can continue to provide similar benefit to the citizens, businesses, and visitors of 
Mathews County and the Commonwealth. 
 
 



 

ALTERNATIVES 
 
The submission of alternatives is not applicable in this application. Nature-based and hybrid 
solutions are anticipated, and the project cost is less than $3 million. 
 
GOALS AND OBJECTIVES 
 
The focused goals and objectives of this project are as follows:  
 

Goal 1: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Increase economic and flood resiliency by abating current flood 
damage and developing a system for mitigating recurrent, repetitive, and future 
flood shoaling within the project area using a hybrid design approach.  

 
• Objective B: Stabilize the shoreline to ensure that the County’s tax base does not 

erode and reduce the overall erosion rate within the project area using a hybrid 
design approach.  

 
Goal 2: Improve water quality for the Chesapeake Bay area. 

 
• Objective A: Improve nitrogen, phosphorus, and sediment using a hybrid design 

approach. Although some SAV may be temporarily impacted, water quality 
within Davis Creek may improve with deeper channel access. 

 
Goal 3: Transferability to other communities. 

 
• Objective A: Improve the implementation of Fight the Flood projects and project 

as an example program to be replicated in other communities within the region 
or the Commonwealth. 

 
The MPPDC expects the following results and benefits of the completed project:  
 

1. Foster economic growth in the area over the useful life of site infrastructure and most 
likely, beyond. Enabling public access to this creek which represents a major county 
asset while ensuring its sustainability will protect and enhance the area’s recreational 
economies and has the potential to positively impact related commercial endeavors.   
 

2. Prevent loss of property without cementing an alternative.  Building resilient 
structures and facilities at the project site as outlined will help prevent loss of property 
and property value, while capitalizing on the useful life of the site as much as possible.   
 

3. Provide ecosystem services to the community toward increased quality of life. 
Increased public access to recreational, educational and cultural opportunities leverage 



 

the provisioning and cultural services associated with the site’s natural resources, 
services that provide benefits to safety, health and well-being for all visitors.    

 
APPROACH, MILESTONES, AND DELIVERABLES 
 
The proposed project is to create a -6 ft MLLW channel and 1 ft of overdepth (Total dredge 
depth -7 ft MLLW), hydraulically dredging approximately 24,150 cy of material that will then be 
pumped to an upland disposal site where it will be staged in geotubes and within a geotube 
walled area (see Figure 11). Once the material is staged it may be mined for beneficial reuse 
activities. 
 
Upon receiving notification of an award to proceed, the Middle Peninsula PDC will commence 
work in moving forward with the project in partnership with Mathews County. 
 
The proposed project includes three principal phases of activities over the course of a nine-
month period.  
 
The anticipated timeline for the proposed project could be quicker than 9 months but will be 
completed well in advance of the maximum three-year limit required per the DCR Grant 
Manual. The timeline range is due to the potential delays in project initiation, contractor 
availability, and permitting.  
 
The principal project tasks are described in detail below. 
 

Project Milestone Schedule  
 
TASK 1 - Selection of a staging site for dredged material via a cost efficiency analysis (2 
months)  
 
MPPDC staff will work with the MPCBPAA, and Mathews County conduct a cost 
efficiency analysis of the available property alternatives discussed previously to select 
the most suitable and effective site for the staging of dredged material. 
 
Once the site has been selected, Mathews County will submit the Joint Permit 
Application developed by VIMS during 2020 to dredge Davis Creek and pump the 
material for upland staging at the identified optimal property, where it may be used 
beneficially for resilience or other use.  
 
TASK 2 – Acquisition and/or site preparation for construction of an upland disposal 
area (2 months)  
 
After a property is selected for staging the dredged material, MPPDC staff will work with 
the MPCBPAA and the County to prepare the property for the desired activities. 
 



 

If it is found that the MPCBPAA Dutchman Point property is the optimal alternative, then 
the property will first be transferred to County ownership in accordance of MPCBPAA 
policy adopted during June 2021, where any MPCBPAA properties to be utilized for 
dredged material disposal areas will be returned to the County wherein the property is 
located and said County will assume ownership and maintenance responsibilities of the 
activity from that point forward. For the Dutchman Property, funding is requested to 
prepare the site as necessary per the permit terms and conditions  The County will 
oversee any required erosion and sediment control and enforcement actions that may 
be required by permitting agencies for this alternative. 
 
If it is found that it is more cost effective to acquire a new property near Davis Creek, 
then all efforts will be made to identify a nearby property with sufficient elevation and 
lack of wetland areas to support the desired activities without any regulatory or 
permitting issues. The US Army Corps of Engineers has been working for years to identify 
a property owner willing to partner with the Corps to construct a disposal alternative to 
no avail. The Corps’ efforts are severely restricted because they cannot use their federal 
allocations for property acquisition which necessitates a different approach. Therefore, 
the local solutions posed here for property acquisition represent the most likely 
alternative for ever getting Davis Creek dredged. A recent online search of such 
properties turned up multiple suitable options of properties for sale with most being 
priced near the $100,000 level and all suitable properties for sale being below the 
$200,000 level. Funding will be utilized for the County to purchase, close, and prepare 
the site should it be necessary. The County will oversee any required erosion and 
sediment control and enforcement actions that may be required by permitting agencies 
for this alternative as well. 
 
TASK 3 – Dredge Davis Creek and stage dredged material at upland site (5 months)  
 
MPPDC and Mathews County will work with legal counsel to create a bid packet to 
procure a contractor to dredge Davis Creek. Once a contractor is selected, they will 
dredge the channel based on the design, terms and conditions included in the approved 
the JPA. MPPDC and Mathews County will work with the selected contractor to stage the 
material on the site selected under Tasks 1 and 2. Once the material is on site and 
dewatered, MPPDC staff will engage Mathews County and the suite of MPPDC Fight the 
Flood businesses to consider and advance reuse solutions involving the staged material. 
 
 



 

Figure 11. Geotube Disposal Method 

 



 

 
 

 
 
 

  



 

RELATIONSHIP TO OTHER PROJECTS 
 
As explained previously, the proposed project represents the culmination and nexus for 
multiple MPPDC endeavors. 
 
For over 40 years the Middle Peninsula PDC and its participating localities have worked 
diligently on topics associated with the land water interface, including coastal use conflicts and 
policies, sea level rise, stormwater flooding, roadside ditch flooding, erosion, living shorelines, 
coastal storm hazards (i.e., hurricanes, tropical storms), riverine and coastal flooding, and 
coastal resiliency. 
 
The proposed project is a priority project generated from the Middle Peninsula Regional Flood 
Resilience Plan, which was approved by DCR in August of 2021. This Flood Resiliency Plan serves 
as the MPPDC’s guiding document for its flood resiliency programs and is comprised of two 
primary MPPDC-approved policy documents.  These documents frame the foundation and 
implementation of the Middle Peninsula flood protection approach and are indirectly and 
directly supported by specific regional planning documents each approved by federal, regional, 
and/or local partners as required by statute. 
 
Other plans and resources integral to the implementation of the Flood Resiliency Plan include:  
 
Long Term Planning 
 
• Middle Peninsula All Hazard Mitigation Plan - FEMA and Middle Peninsula locality, approved 

2016 (MPPDC Website) 
o This overarching project provides updates every five years on the hazards 

within the region; it identifies the top hazards within the region and provides 
a HAZUS assessment that analyzes flooding (riverine and coastal), sea-level 
rise and hurricane storm surge impacts in the region. Additionally, this plan 
lists strategies and objectives that guide member localities to mitigate for 
these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – MPPDC, approved 
March 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – MPPDC, approved annually 
 
Short Term Implementation 
 
• Middle Peninsula Planning District Commission Fight the Flood Program Design - MPPDC 

Commission, approved June 2020; Chairman approved update 8/6/21 
• Middle Peninsula Planning District Commission Living Shoreline Resiliency Incentive Funding 

Program - Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 
 
The MPPDC has a history of continuous work on flooding and coastal resiliency topics, as 
described in Attachment 5. These projects have built upon each other to establish within the 



 

MPPDC a solid foundation of regional expertise in flooding and coastal resiliency. Now, given 
this history of accumulated information and knowledge, the MPPDC can move beyond research 
and studies to begin implementing projects on the ground.  One such effort, launched in 2020 
following the Commission’s authorization, was developed in response to emerging flood 
challenges.  This effort, the Middle Peninsula Fight the Flood (FTF) Program, leverages state 
and federal funding to deliver flood mitigation solutions directly to constituents, for both the 
built and natural environments with an emphasis on nature-based flood mitigation solutions. 
The Middle Peninsula FTF program helps property owners gain access to programs and services 
to better manage challenges posed by flood water.  MPPDC staff have partnered with private 
property owners registered for the FTF program to assist them in finding funding for their 
shoreline.  
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that their outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 

 
MAINTENANCE PLAN 
 
A maintenance plan is not applicable in this application. The proposed project is to develop a 
hybrid solution and its cost does not require ongoing operation and future maintenance. 

 
CRITERIA 
 
Describe how the project meets each of the applicable scoring criteria contained in Appendix B 
and provide the required documentation where necessary. Documentation can be incorporated 
into the Scope of Work Narrative or included as attachments to the application. Appendix B 
must be completed and submitted with the application. 
 
For local governments that are not towns, cities, or counties, the documentation provided for the 
criteria below should be based on the local government or local governments in which the 
project is located and/or directly impacts. 
 

1. Is the applicant a local government (including counties, cities, towns, 
municipal corporations, authorities, districts, commissions, or political 
subdivisions created by the General Assembly or pursuant to the Constitution 
or laws of the Commonwealth, or any combination of these or a recognized 
state or federal Indian tribe?  

 
• Yes; the applicant is a regional planning district commission. 

 
2. Does the local government have an approved resilience plan meeting 

the criteria as established by this grant manual? Has it been attached or 



 

a link provided?  
 

• Yes; the MPPDC’s DCR-approved resilience plan may be 
accessed at the following link: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-
packet_letterandplan.pdf 

 
3. For local governments that are not towns, cities, or counties, have 

letters of support been provided from affected local governments?  
 

• Yes; please see Attachment 1 
 

4. Has the applicant provided evidence of an ability to provide the required match 
funds? 

 
• Yes; please see Attachment 1 

 
5. Has the applicant demonstrated to the extent possible, the positive 

impacts of the project or study on prevention of flooding?  
 

• Yes 
 

BUDGET NARRATIVE 
 
ESTIMATED TOTAL PROJECT COST 
 
Based upon the identified scope of work, as well as the Davis Creek Dredge Channel Data 
Report prepared by VIMS which included cost estimates from private sector dredging 
operators, the total estimated project cost is $2,132,102.  This total estimate is based upon the 
following estimated cost breakdowns: 
 

• Upland Staging Area Cost Efficiency Analysis: $5,000 
• Upland Staging Area Site Preparation/Site Acquisition: $200,000 
• Bid Document and Procurement Preparation and Oversight: $20,000 
• Dredging Project including mobilization and demobilization of dredging equipment and 

geotube staging equipment, all installation of pipe, all costs for other associated work 
that is necessary to advance the actual dredging operations, dewatering and polymer 
for geotubes, and purchase of the needed eight geotube units per design specs: 
$1,558,000 

 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY23 is 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

26.21% and comprised of: Health Insurance – 48.58%, Retirement – 18.06%, Workers Comp – 
0.28%, Social Security – 28.55%, Life Insurance – 4.39%, Unemployment – 0.14%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 
MPPDC also prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following 
annual audit, the plan is submitted to NOAA for acceptance.  MPPDC’s IDC rate has a basis of 
Modified Total Direct Costs (MTDC), with a planned rate of 27.92%. IDC is only applied to the 
first $25,000 of each contract. IDC calculated on MTDC (modified total direct cost)-Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment. 
 

 
 
AMOUNT OF FUNDS REQUESTED 
 
The total amount of requested grant assistance is $1,296,967 or 65% of total project costs, as 
the project is located in and serves a low-income geographic area and the project results in 
hybrid solutions. These funds, combined with local match, would be used for the services 
identified above. 
 
AMOUNT OF CASH FUNDS AVAILABLE 
 
Mathews County will appropriate the requisite 35% or $835,135 in required local match funds, 
to be combined with the $1,296,967 in grant assistance to equal the total estimated project 
cost. The County’s match commitment letter is included as Attachment 1. 
 
AUTHORIZATION TO REQUEST FUNDING 
 
The authorization to request funding is included as Attachment 1. 



 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  
Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration  X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration  X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

N/A Match not required  

 



 

Project Eligible for Consideration 
 Yes 
� No 

Applicant Name: Middle Peninsula Planning District Commission  

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50  

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as having flood 

resilience value by ConserveVirginia Floodplain and Flooding Resilience layer 
or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function.   
� Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45  

1.b. any other nature-based approach 40   

All hybrid approaches whose end result is a nature-based solution 35 35 

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   
High Social Vulnerability (1.0 to 1.5) 12   
Moderate Social Vulnerability (0.0 to 1.0) 8  8 
Low Social Vulnerability (-1.0 to 0.0) 0   
Very Low Social Vulnerability (Less than -1.0) 0   

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

from the NFIP?  

Yes 10   

No 0  0 

9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes 10  10 

No 0   

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake Bay 
TMDL Phase III Watershed Implementation Plan?  

Yes 5  5 

No 0   

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0  

Total Points 78 

 

 

 

 

 

 
 
 
 
 
 
 



 

Appendix D: Checklist All Categories  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes □ No  N/A 

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan  Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

 Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

 Yes □ No  □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

 Yes □ No □ N/A 

Signed pledge agreement from each contributing organization □ Yes □ No  N/A 

 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

Attachment 1: Community Support/Match Commitment/Authorization 
Letter 
 

 
 
 
 
 
 



 

 

Attachment 2: Project Location FIRMette 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
Attachment 3: List of historic hurricanes impacting the project area 
1851 to present per NOAA. 
 

 

 
 
Location: 23181 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

 
STORM NAME DATE RANGE MAX WIND 

SPEED 
MIN 

PRESSURE 
MAX 

CATEGORY 



 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 May 06, 2015 to May 12, 
2015 

50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

HANNA 2008 Aug 28, 2008 to Sep 08, 2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 
2004 

130 941 H4 

ISABEL 2003 Sep 06, 2003 to Sep 20, 2003 145 915 H5 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 1999 135 921 H4 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANNY 1985 Aug 12, 1985 to Aug 20, 
1985 

80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

UNNAMED 1976 Sep 13, 1976 to Sep 17, 1976 40 1011 TS 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 
1971 

55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 
1970 

65 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 
1969 

150 900 H5 



 

UNNAMED 1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 1961 Sep 12, 1961 to Sep 15, 1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

CONNIE 1955 Aug 03, 1955 to Aug 15, 
1955 

120 944 H4 

HAZEL 1954 Oct 05, 1954 to Oct 18, 1954 115 938 H4 

UNNAMED 1949 Sep 11, 1949 to Sep 14, 1949 45 -1 TS 

UNNAMED 1945 Sep 12, 1945 to Sep 20, 1945 115 949 H4 

UNNAMED 1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 1935 Aug 29, 1935 to Sep 10, 1935 160 892 H5 

UNNAMED 1934 Sep 01, 1934 to Sep 04, 1934 45 -1 TS 

UNNAMED 1933 Aug 13, 1933 to Aug 28, 
1933 

120 948 H4 

UNNAMED 1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 1928 Sep 06, 1928 to Sep 21, 1928 140 929 H5 

UNNAMED 1928 Aug 03, 1928 to Aug 13, 
1928 

90 971 H2 

UNNAMED 1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 1916 Sep 04, 1916 to Sep 07, 1916 45 -1 TS 

UNNAMED 1916 May 13, 1916 to May 18, 
1916 

40 990 TS 

UNNAMED 1905 Oct 05, 1905 to Oct 11, 1905 45 -1 TS 

UNNAMED 1904 Sep 08, 1904 to Sep 15, 1904 70 -1 H1 

UNNAMED 1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 1899 Oct 26, 1899 to Nov 04, 1899 95 -1 H2 

UNNAMED 1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 1893 Sep 25, 1893 to Oct 15, 1893 105 955 H3 



 

UNNAMED 1889 Sep 12, 1889 to Sep 26, 1889 95 -1 H2 

UNNAMED 1888 Sep 06, 1888 to Sep 13, 1888 50 999 TS 

UNNAMED 1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 1883 Sep 04, 1883 to Sep 13, 1883 110 -1 H3 

UNNAMED 1882 Sep 21, 1882 to Sep 24, 1882 50 1005 TS 

UNNAMED 1882 Sep 02, 1882 to Sep 13, 1882 110 949 H3 

UNNAMED 1881 Sep 07, 1881 to Sep 11, 1881 90 975 H2 

UNNAMED 1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 1876 Sep 12, 1876 to Sep 19, 1876 100 980 H3 

UNNAMED 1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 1867 Aug 10, 1867 to Aug 18, 
1867 

45 -1 TS 

UNNAMED 1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 1863 Sep 16, 1863 to Sep 19, 1863 60 -1 TS 

UNNAMED 1861 Oct 31, 1861 to Nov 03, 1861 60 992 TS 

UNNAMED 1861 Sep 27, 1861 to Sep 28, 1861 70 -1 H1 

UNNAMED 1861 Sep 22, 1861 to Sep 29, 1861 70 989 H1 

UNNAMED 1859 Sep 15, 1859 to Sep 18, 1859 70 -1 H1 

UNNAMED 1856 Aug 19, 1856 to Aug 21, 
1856 

50 -1 TS 

UNNAMED 1854 Sep 10, 1854 to Sep 14, 1854 65 -1 H1 

UNNAMED 1854 Sep 07, 1854 to Sep 12, 1854 110 938 H3 

UNNAMED 1852 Aug 28, 1852 to Aug 31, 
1852 

50 -1 TS 

 
 
 
 
 
 



 

 
Attachment 4: Additional Site Images 

 

 
Source: dailypress.com 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Attachment 5: Flood Prevention Project and its Relevance to Other 
Projects  
 
MPPDC staff have worked throughout the years to understand the policy, research and impacts 
of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal resiliency to the region. 
Below is a list of projects that have built upon each other over the year that have contributed to 
our understanding.  
 
Climate Change & Sea Level Rise (2009 to 2012) 
The MPPDC was funded for a 3 Phase project through the Virginia Coastal Zone Management 
Program to assess the impacts of climate and sea level rise throughout the region. With over 
1,000 miles of linear shoreline, the Middle Peninsula has a substantial amount of coast under 
direct threat of accelerated climate change and more specifically sea-level. In Phase 1, MPPDC 
staff assessed the potential anthropogenic and ecological impacts of climate change. Phase 2 
focused on the facilitating presentations and develop educational materials about sea level rise 
and climate change for the public and local elected officials.  Finally Phase 3 focused on 
developing adaptation public policies in response to the assessments.  

 
Phase 1: Middle Peninsula Climate Change Adaptation:  Facilitation of Presentations and 
Discussions of Climate Change Issues with Local Elected Officials and the General Public 
Phase 2: Climate Change III: Initiating Adaptation Public Policy Development 
Phase 3: Phase 3 Climate Change: Initiating Adaptation Public Policy Development 

 
Emergency Management - Hazard Mitigation Planning (2009 to Present): Since 2009, the 
Middle Peninsula Planning District Commission has assisted regional localities in meeting the 
federal mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a HAZUS assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the NOAA 2060 intermediate-high scenario), and flooding (coastal and riverine flooding) 
that estimates losses from each hazard. The Middle Peninsula All-Hazard Mitigation Plan 
Update 2021 is currently being updated. The 2021 All Hazards Mitigation Plan builds off and 
updates previous mitigation plans.  
 
Land and Water Quality Protection (2014): In light of changing Federal and State regulations 
associated with Bay clean up-nutrient loading, nutrient goals, clean water, OSDS management, 
storm water management, TMDLs, etc., staff from the Middle Peninsula Planning District 
Commission (MPPDC) will develop a rural pilot project which aims to identify pressing coastal 
issue(s) of local concern related to Bay clean up and new federal and state legislation which 
ultimately will necessitate local action and local policy development. Staff has identified many 
cumulative and secondary impacts that have not been researched or discussed within a local 
public policy venue. Year 1-3 will include the identification of key concerns related to coastal 

https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/FINAL_CLIMATE%20CHANGE_UVA_CIT_RED.pdf
https://www.mppdc.com/articles/reports/Phase_3_Initiating_Adaptation_Final.pdf
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/articles/reports/Final_Report_LWQIII_RED.pdf


 

land use management/water quality and Onsite Sewage Disposal System (OSDS) and 
community system deployment. Staff will focus on solution based approaches, such as the 
establishment of a regional sanitary sewer district to manage the temporal deployment of 
nutrient replacement technology for installed OSDS systems, assessment of land use 
classifications and taxation implications associated with new state regulations which make all 
coastal lands developable regardless of environmental conditions; use of aquaculture and other 
innovative approaches such as nutrient loading offset strategies and economic development 
drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The Virginia Department of Conservation and Recreation requires stormwater 
management for projects with land disturbances of one acre or more. This new state mandate 
requires all Virginia communities to adopt and implement stormwater management programs 
by July 1, 2014, in conjunction with existing erosion and sediment control programs. 
Additionally, the communities within the MPPDC are required to address stormwater quality as 
stipulated by the Chesapeake Bay TMDL Phase II Watershed Implementation Plan and the 
Virginia Stormwater Regulations. The MPPDC Stormwater Program helped localities develop 
tools specific to the region necessary to respond to the state mandate requirement for the 
development of successful stormwater programs.  
 
Stormwater Management-Phase II (2014): MPPDC staff and Draper Aden Associates worked 
with localities (i.e., Middlesex, King William, and Mathews Counties and the Town of West 
Point) interested in participating in a Regional Stormwater Management Program. While each 
locality sought different services from the regional program, this project coordinated efforts, 
developed regional policies and procedures, and the proper tools to implement a regional 
VSMP. 
 
Mathews County Rural Ditch Enhancement Study (2015): In contract with Draper Aden 
Associates, a comprehensive engineering study was developed to provide recommendations 
and conceptual opinions of probable costs to improve the conveyance of stormwater and water 
quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015): This report explored the enabling 
mechanism in which a Regional Drainage and Roadside Ditching Authority could be developed. 
An Authority would be responsible for prioritizing ditch improvement needs, partnering with 
Virginia Department of Transportation (VDOT) to leverage available funding, and ultimately 
working toward improving the functionality of the region’s stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 

https://www.mppdc.com/articles/reports/Mathews_County_Ditch_Study_DAA_1505.pdf
https://www.mppdc.com/articles/reports/FINAL_309%20Ditching_MPPDC_RED.pdf


 

assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the MPPDC 
developed the MPPDC Living Shoreline Incentives Program to offer loans and/or grants to 
private property owners interested in installing living shorelines to stabilize their shoreline. 
Currently, loans are available to assist homeowners to install living shorelines on suitable 
properties.  Loans up to $10,000 can be financed for up to 5 years (60 months). Loans over 
$10,000 can be financed for up to 10 years (120 months).  Interest is at the published Wall 
Street Journal Prime rate on the date of loan closing - currently at 5.25% (11/29/18).  Minimum 
loan amount is $1,000.  Maximum determined by income and ability to repay the loan. Finally, 
there are currently no grants available in this program. Since 2016 under the MPPDC Living 
Shoreline Revolving Loan program, 8 living shorelines have been financed and built to date 
encumbering ~$500,000 in VRA loan funding and ~$400,000 in NFWF grant funding. Living 
Shoreline construction cost to date range per job $14,000- $180,000.  MPPDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project - VCPC White Papers (2017): This report investigated the 
challenges presented by the current issues surrounding the drainage ditch network of Mathews 
County. The study summarized research conducted in the field; examined the law and problems 
surrounding the drainage ditches; and proposed some next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017): This project investigated 
roadside ditch issues in Mathews County through mapping and research of property deeds to 
document ownership of ditches and outfalls. This aided in understanding the needed 
maintenance of failing ditches and the design of a framework for a database to house 
information on failing ditches to assist in the prioritization of maintenance needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018): This report was developed by the Virginia 
Coastal Policy Center to understand the ability of a downstream recipient of stormwater 
flooding to bring a claim under Virginia law against an upstream party, particularly a nuisance 
claim. The report summarizes how Virginia courts determine stormwater flooding liability 
between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018): VIMS 
Shoreline Studies Program worked with the PAA to (1) install oyster bag sills as shore protection 
at two PAA sites with the goal of determining effective construction techniques and placement 
guidelines for Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection 
with oyster bags on private property through time.  
 
Fight the Flood Program (2020): The Fight the Flood was launched in 2020 to connect property 
owners to contractors who can help them protect their property from rising flood waters. FTF 
also offers a variety of financial tools to fund these projects including but limited to the Septic 

http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
https://www.mppdc.com/articles/reports/VCPC_Whitepapers_Web.pdf
https://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf
https://www.mppdc.com/articles/reports/Virginia_Stormwater_Nuisance_Law.pdf
https://www.mppdc.com/articles/reports/OysterBagSill_Report.pdf
https://fightthefloodva.com/


 

Repair revolving loan program, Living Shoreline incentives revolving loan fund program, and 
plant insurance for living shorelines 
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CFPF, rr <cfpf@dcr.virginia.gov>

MPPDC Round 3 CFPF New Applications
2 messages

Curt Smith <csmith@mppdc.com> Fri, Apr 8, 2022 at 11:46 AM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Lewis Lawrence <llawrence@mppdc.com>, Jackie Rickards <jrickards@mppdc.com>, Heather Modispaw
<Hmodispaw@mppdc.com>, "Howard-cooper, Wendy" <wendy.howard-cooper@dcr.virginia.gov>

Gree�ngs,

The MPPDC is respec�ully submi�ng five proposals for considera�on under Round 3. These projects were
requested by our member jurisdic�ons as projects of highest priority with regards to flood mi�ga�on and
resilience needs. The projects are located on and involve publicly-owned property and infrastructure and
were iden�fied as sites with the greatest poten�al for community scale benefits within the locality/region.

The proposals may downloaded via the following links:

CID510071_GloucesterCounty_Public_CFPF.doc.pdf  

CID510098_MiddlesexCounty_Public_CFPF.doc.pdf  

CID510096_MathewsCounty_Public_CFPF-1.doc.pdf  

CID510096_MathewsCounty_Public_CFPF-2.doc.pdf  

CID510096_MathewsCounty_Public_CFPF-3.pdf  

We thank you in advance for your consideration. Please contact me directly should you have any
questions.

Best,

Curt

Curtis Smith 
Deputy Director 
Middle Peninsula Planning District Commission 
Cell: 804-384-7509 
125 Bowden Street, Saluda, VA 23149 
Web: www.mppdc.com 
Email: csmith@mppdc.com

CFPF, rr <cfpf@dcr.virginia.gov> Fri, Apr 8, 2022 at 11:52 AM
To: Curt Smith <csmith@mppdc.com>

Curt,

Are these applications in addition to the eight already submitted?
[Quoted text hidden]

https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EYeCzqaSHDVPk-YReVy7KUYBq22tBXSLpLtIXqll4ln45w?e=4VqtLL
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/ERi2snUVX5NJm2ny5cjvzA0BgT_HB_BzZa1z3tB62glxeg?e=Q4A57J
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EQwacpisDMxOr8wy_-oFbwgB3s9It-mvRYH5uPr_00jmCw?e=l4Igjm
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EWBIUx5B3adEreLgIZtLbTABWOMB-ERLlJp9SIrkEUHJRA?e=vUofrO
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EdQfJ7tJn_JBpXNFGMb3aksByp0iWxtw-VHXeai2NSJVsw?e=rCPHCB
https://www.google.com/maps/search/125+Bowden+Street,+Saluda,+VA+23149?entry=gmail&source=g
http://www.mppdc.com/
mailto:csmith@mppdc.com
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund – Round 3 Application 

Flood Prevention and Protection Project 
 

PROJECT TITLE: Whites Creek Public Landing Resilience Enhancements 
 
Name of Local Government: Middle Peninsula Planning District Commission 
  
Category of Grant Being Applied for (check one): 

 ____Capacity Building/Planning  _ X _ Project  ___Study 

NFIP/DCR Community Identification Number (CID): Mathews County (510096)  

If a state or federally recognized Indian tribe, Name of tribe: NA  

 

Name of Authorized Official: Lewis Lawrence, Executive Director  

Signature of Authorized Official: _______________________________________  

 
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (____) ________________  
Email Address: llawrence@mppdc.com 
 

Contact Person (If different from authorized official): Jackie Rickards  
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  
 

Is the proposal in this application intended to benefit a low-income geographic area as 
defined in the Part 1 Definitions? Yes _ X _ No _  _  

 

Categories (select applicable project): 

Project Grants (Check All that Apply)  
 

  
 Acquisition of property (or interests therein) and/or structures for purposes of allowing 

floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 



 

flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration.  
 Construction of swales and settling ponds.  
 Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

Location of Project (Include Maps): Mathews County, Diggs, Virginia 
  
NFIP Community Identification Number (CID#) (See appendix F): 510096  
 
Is Project Located in an NFIP Participating Community? Yes  
 
Is Project Located in a Special Flood Hazard Area? Yes  
 
Flood Zone(s) (If Applicable): Zones AE and VE 
 
Flood Insurance Rate Map Number(s) (If Applicable): 51115C0060E eff. 12/9/2014 
 
Total Cost of Project:  $213,740 
 
Total Amount Requested: $131,507 
 
 
 
 
 
 
 
 
 
 



 

 
SCOPE OF WORK NARRATIVE 

 
INTRODUCTION 
 
This proposal focuses on necessary resilience enhancements including erosion management 
and improvement of public access for the landing and pier of publicly owned property (822 
Whites Creek Lane) located on Whites Creek in Diggs, Virginia (Mathews County). The public 
waterfront site experiences severe flooding and erosion from storm surge and sea-level rise, 
eroding the drive area and resulting in sand intrusion in the right-of-way and drainage ditches, 
causing issues for neighboring properties. During the most recent nor’easter, the end of the 
pier was damaged, requiring closure until repairs can be made. The project scope includes 
conducting a stormwater drainage study and design of BMPs to address overwash and sand 
intrusion, the development of a shovel ready design and draft JPA for a shoreline erosion 
control structure (i.e. living shoreline) allowing public access in the form of a kayak/small skiff 
launch, and repair and replacement of the pier in the same footprint (approximately 215’ in 
length, 5’ wide, with a 20’ x 12’ L-head) at an increased elevation to make it more resistant to 
damage during high water events, and the development of a small turnaround and parking area 
for 2 vehicles. Whites Creek is a key access point to the Chesapeake Bay and the design and 
implementation of resilient structures and shoreline stabilization will preserve this key access 
point and hub for recreation along the Virginia Water Trails.  
 
FEMA, the Virginia General Assembly, DCR’s Floodplain Management Program, and the Middle 
Peninsula Planning District Commission (MPPDC) all recognize that natural hazards pose a 
serious risk to all levels of government including states, localities, tribes and territories and the 
citizens which reside and work there. These hazards include flooding, drought, hurricanes, 
landslides, wildfires and more. Because of climate change, many natural hazards are expected 
to become more frequent and more severe. Reducing the impacts these hazards have on lives, 
properties and the economy is a top priority for the Middle Peninsula PDC and the Middle 
Peninsula Fight the Flood (FTF) program (www.FightTheFloodVA.com). To that end, this 
proposal is a partnership between the MPPDC and Mathews County (see Community Support 
Letter, Attachment 1). 

 
• A link or copy to the approved MPPDC resilience plan: https://fightthefloodva.com/wp-

content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 
• Middle Peninsula All Hazards Mitigation Plan (2016): 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  
• Mathews County Comprehensive Plan: 

https://www.mathewscountyva.gov/196/Comprehensive-Plan  
 

This project is consistent with multiple objectives and strategies outlined within the Regional 
All-Hazards Mitigation Plan. Relevant strategies include the following: 
  

http://www.fightthefloodva.com/
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.mathewscountyva.gov/196/Comprehensive-Plan


 

• Objective 1.1: Provide protection for future development to the greatest extent 
possible. 
 

o Strategy 1.1.1: Reduce or eliminate flood damage to residential/business 
structures that are highly vulnerable for continual flood damage.   

o Strategy 1.1.3: Protect public buildings and public infrastructure from flood 
waters resulting from 100-year flood storm events. 

o Strategy 1.3.1: Mitigation projects that will result in protection of public or 
private property from natural hazards.  

 
PROJECT INFORMATION 
 
 Project Description 
 

The project site is the Whites Creek Public Landing, with waterfront access on Whites 
Creek in Mathews County, Virginia. The approximately one-acre property consists of a 
fishing pier, boat launch, and public beach and water access. There are no designated 
parking spaces, and the site accommodates limited traffic while allowing flow of traffic 
to the boat launch and beach. Whites Creek is a key access point for recreational fishing, 
and is one of the County’s only public accesses with direct access to the Chesapeake 
Bay. Currently, the shoreline erosion is limiting access to key community and 
recreational features of the site. Studying stormwater drainage and addressing shoreline 
erosion will increase the site’s resilience to coastal weather events and sea level rise. 
Further replacement of the pier with a resilient design is essential to long term viability 
of this resource. The site is relatively small, however, it represents a significant amount 
of commercial and economic activity, and as such, the County would like to protect the 
site for continued public access.  
 
Specifically, this project proposes to:  
 
1. Conduct a stormwater drainage study and design of BMPs to address overwash and 

sand intrusion; 
2. Develop a shovel ready design and draft JPA for a shoreline erosion control 

structure; 
3. Replacement of the pier in the same footprint (215’ long, 5’ wide, 20’ x 12’ L-head) 

at an increased elevation to make it more resistant to damage during high water 
events; and 

4. Develop a small turnaround and parking for 2 parking spaces, based upon developed 
designs. 

 
Project Location Information 

 
The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia, as seen in Figure 1. It lies between the Northern Neck and 



 

the Virginia Peninsula. The region is predominantly rural, with large, scattered farms and 
forested tracts; close-knit waterfront communities; an active regional arts association; 
broad-based civic involvement; and an excellent transportation infrastructure that 
provides easy access to urban markets. The area contains 3.2% of Virginia's land mass 
but only 1.1% of the Commonwealth’s total population of approximately 93,000 as seen 
in Figure 2. 
 

Figure 1. Middle Peninsula Geographic Area 

 
 

Figure 2. Middle Peninsula Population 

 
 
The project proposes to study and implement measures to enhance the resiliency of the 
Whites Creek Landing site, an approximately 1-acre property located in Mathews 
County, along Whites Creek in Diggs, Virginia. (Figures 3 and 4). 

 
 



 

Figure 3. County Map of Project Location 

 
 

Figure 4. Parcel Map of Project Location 



 

 
Population Information 
 
Mathews County is located 
on the easternmost portion 
of Virginia’s Middle 
Peninsula and is an 
agriculture, forestry and 
water-based economy. The 
County is a coastal 
community located 
between the Mobjack Bay, 
Piankatank River and the 
Chesapeake Bay. Mathews 
County has more than 200 
miles of shoreline. Based on 
2020 Census Data, 
Mathews County’s 
population totals 18,533 
(Figure 2).  
 
According to DCR 
guidelines, a portion of the 
county is considered a low-
income geographic area. In 
Figure 5, the green areas 
depict qualified low-income 
“community” areas 
meeting the 80% Household limits based on US census household income data1 or are 
qualified Opportunity Zones. 

 
1 Based upon 2015-2019 U.S. Census American Community Survey data available on January 4, 2022, when CFPF 
Round 3 opened; 2016-2020 ACS data was not released until March 17, 2022. 

Figure 5. Map of Middle Peninsula Low Income 
Qualifying Geographic Areas  
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Please see Figure 6 for a detailed map of the project location and the green low-income 
area overlay. This shows that the project location is within the low-income area.  

 
Figure 6. Map of the Project Location within in the Green Low-Income Area  

 
 

With respect to social vulnerability, according to ADAPTVA’s Social Vulnerability Index 
Score, this project location has a Social Vulnerability Index Score of 0.6, classified as 
Moderate Social Vulnerability (Figure 7)  

 
Figure 7. ADAPTVA Social Vulnerability Index Score Viewer 

 
 
Flood Risk Information 
 
The entirety of the site (822 Whites Creek Lane, Diggs, Virginia, 37.44691, -76.26051) is 
located within a mapped floodplain, with portions located within FEMA Flood Zones AE 
and VE (Figure 8). Mathews County’s Planning and Zoning Department administers the 
requirements of the NFIP program, and the County’s Floodplain Management Ordinance 
may be accessed at the following link: 

http://adaptva.com/


 

https://www.co.Mathews.va.us/DocumentCenter/View/422/Floodplain-Management-
PDF?bidId=  

 
Figure 8. Map of FEMA Flood Zones  

 
 

Due to the project site’s proximity to the water and low elevation, the site has an 
extensive history of being subject to extreme weather events that have resulted in 
significant impacts to infrastructure and the environment. For example, the project 
location has long been, and continues to be, impacted by tropical, sub-tropical, and 
Nor’easter events (Attachment 3). During the most recent nor’easter, the end of the 
pier was damaged, requiring closure until repairs can be made. According to NOAA’s 
Coastal Flood Mapper, this project location is at the highest risk of coastal flooding 
(Figure 9).  Collectively, these reoccurring and storm-related events have contributed to 
shoreline loss at site.  Figure 10 depicts the shoreline in 1937 and the 2017, based on 
historical shoreline data from the Virginia Institute of Marine Science Shoreline Studies 
Program; illustrated are an approximate loss of 5,000 square feet of shoreline at the site 
location over an eighty-year period.  The site was historically sheltered from the wind 
and wave forces of the Chesapeake Bay by Rigby Island, which is a rapidly disintegrating 
barrier island due east of the site. Rigby Island was connected to the mainland to the 
south until it breached and became disconnected in 1960. Since 1960, Whites Creek has 
become increasingly open to the Chesapeake Bay and currently only ~1 acre or less of 

https://www.co.mathews.va.us/DocumentCenter/View/422/Floodplain-Management-PDF?bidId=
https://www.co.mathews.va.us/DocumentCenter/View/422/Floodplain-Management-PDF?bidId=


 

Rigby Island remains and the mainland shorelines are virtually fully exposed to the fetch 
and high energy of the Chesapeake Bay. Protection at Whites Creek landing is more 
necessary than ever due to these drastic changes which have put the viability of the site 
at great risk. 
 

Figure 9. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  

 
 

Figure 10. Project Location and Map of Associated Shoreline Change Between 1937 and 2017 

 
 
NEED FOR ASSISTANCE 
 
The Middle Peninsula Planning District Commission (MPPDC) is a political subdivision of the 
Commonwealth of Virginia formed under VA Code §15.2-4203 to provide solutions to problems 
of greater than local significance and cost-savings through economies of scale. The MPPDC 



 

serves nine localities of the Middle Peninsula including Essex, Gloucester, King & Queen, King 
William, Mathews, and Middlesex counties, as well as the Towns of Tappahannock, West Point, 
and Urbanna.  

 
MPPDC is staffed using multiple methods including co-operative procurement, hourly, and 
burdened FTE staff.  MPPDC staff consists of an Executive Director, Deputy Director, Chief 
Financial Officer, Senior Project Planner, and clerical support staff; a Director of Planning, 
General Planner, Certified Flood Plain Manager, Transportation Planner, and Emergency 
Planner are co-operative procured; Housing, Community Development Planner and Public 
Relations staff are hourly.  

 
The Planning District staffing team assists localities with long-term and/or regional planning 
efforts. The MPPDC Executive Director, Deputy Director, and Chief Financial Officer have 
decades of experience in managing and administering project grants at multiple scales - from 
grants in excess of $1,000,000 to small grants.  MPPDC is an entrepreneurial-based government 
agency with an annual operating budget ranging from $750,000 to more than $1,000,000.  
Annually, the MPPDC manages 25-30 concurrent federal and state grants utilizing industry 
standard Grants Management Software and other software (e.g., GIS, Microsoft Office) as 
required and/or necessitated by different grants. The MPPDC operates service centers in the 
topical areas of coastal zone management, emergency planning, housing, transportation 
planning and transportation demand management, economic development, social assistance, 
small business development, general planning and technical assistance, as well as other areas 
determined by the Commission.  MPPDC has more than 25 years of experience managing 
multiple revolving loan programs.  In the 25 years that the Executive Director has been 
employed by the Commission, no audit findings have occurred.     
 
As noted, the Whites Creek Public Landing site is subject to shoreline erosion, limiting access to 
key community and recreational features of the site. Studying shoreline erosion and 
implementing a living shoreline design for the site will increase access for kayaks and skiffs in 
addition to increasing resilience to coastal weather events and sea level rise. Without the 
erosion protection measures proposed, the land, habitat and public infrastructure will be 
compromised, resulting in degradation of the environment and loss of public assets. Coastal 
flooding resilience remains the biggest weakness of the Whites Creek Landing site. The area 
around the Whites Creek site is prone to erosion from weather events as evidenced by 
neighboring living shoreline and shoreline protection features. Any category of storm surge will 
affect the Whites Creek site, depositing sediment in the drainage features, eroding the 
shoreline, and precluding access. Moreover, rising sea levels will have a negative impact on the 
property, increasing the potential for shoreline erosion and loss of public assets. 
 
Figure 11 illustrates flood levels combined with sea-level rise and their effects on the 
site. Notably, floods in 60 years pose an issue to the site; key construction techniques will need 
to be employed to increase overall resilience in order to mitigate the effects of exceptional 
floods and sea level rise 60 years and out.    
 



 

Figure 11. Sea Level and Flood Elevation 

Sea Level for 2020                                                                  Sea Level Projection for 2080 
 

The need for assistance is two-fold.  First, Mathews County is along the Chesapeake Bay and 
numerous tidal rivers that contribute to the area’s high risk to coastal flooding, sea-level rise, 
and storm surge. Based on tidal gauge data from the Virginia Institute of Marine Science 
(VIMS), relative sea-level rise rates ranging from 0.11-0.23 in./yr. (2.9-5.8 mm/yr.; period: 1976-
2007; 10 stations) within the Chesapeake Bay region, which are the highest rates reported 
along the U.S. Atlantic coast (Boon et. al., 2010). In addition to sea-level rise, Mathews County 
has a history of being impacted by hurricanes and tropical storms. As storms pass over or near 
the coast, the atmospheric pressure drops, causing a large volume of sea water to build up, 
eventually being pushed ashore by the storm’s winds as storm surge. When a storm makes 
landfall at high tide, the storm surge and the added water from the tidal fluctuation combine to 
create a “storm tide”.  
 
Nor’easters, like hurricanes and tropical storms, can dump heavy amounts of rain and 
sediment, and produce hurricane-force winds that push large amounts of seawater inland. A 
strong indicator that Mathews County is experiencing the impact of coastal hazards (i.e., 
flooding, hurricanes, sea-level rise, and storm surge) is the number of repetitive loss and severe 
repetitive loss claims submitted by residents and businesses to FEMA. As of 2015, Mathews 
County had over 1,000 NFIP claims with claims topping $20.5 Million. The County has 
implemented several preventative measures, property protection policies, public information 
activities, and emergency service measures to decrease impacts on its communities.  This 
project will therefore build on local efforts moving toward a more resilient community.   
 
Second, this project location is primed for co-benefits derived from shoreline erosion mitigation 
efforts. The proposed application of shoreline protection features, boat launch improvements, 
and increased public access that provides strategic protection of the infrastructure and 
landscape at this point of interest. For example, the proposed improvements will facilitate 
multiple, simultaneous activities that will contribute to economic growth in the area while 
fostering innovation.    
 



 

Business Development  
The potential of increased community interest drawn to the site is significant. Visitors seeking 
access to local waterways could be drawn to activities available at Whites Creek Landing, 
supporting the local economy with outside revenue in their pursuits. The project proposes to 
design a resilient fishing pier, study and design of a living shoreline, and study and design for 
dredging Whites Creek with beneficial reuse of sediments. Close proximity to recreational 
opportunities has increasingly become a factor in where businesses decide to locate. The 
provision of a public access site with enhanced amenities thus has the potential to drive 
continued economic growth through business development in the area. Moreover, the boat 
launch and fishing pier provide key access to the waterways for the community and visitors to 
Whites Creek Landing.  
  
Community Scale Benefits  
Due to the multitude of public investment for shoreline protection and flood research and 
innovation, we believe this site meets the test of “Priority shall be given to projects that 
implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.”  The Whites Creek Landing site serves as one of the Commonwealth’s best 
chances to innovate shoreline resilience projects in “live time” so that all of coastal Virginia can 
benefit.     
   
MPPDC believes that proposing resilience projects at the parcel scale and where possible, 
partnering with neighbors can accomplish more in terms of linear shoreline protected than 
urban areas which have smaller sized parcels.    
  
Benefit of Natural Based solutions   
Adapt VA contains a data layer illustrating areas of less than ten feet in elevation that 
show locations in the Middle Peninsula offering benefits of NNBF to coastal buildings, 
habitat, and community protection (see Figure 12).  The project site offers multiple 
community protection benefits which include combinations of mitigating coastal 
flooding, protecting buildings/community facilities and CRS credit.   
 

Figure 12. Natural and Nature-Based Features at the Project Site 

 
 
 



 

ALTERNATIVES 
 
The submission of alternatives is not applicable in this application. Nature-based and hybrid 
solutions are anticipated, and the project cost is less than $3 million. 
 
GOALS AND OBJECTIVES 
 
This proposal will develop a comprehensive strategy to increase resilience of the site against 
multiple shoreline erosion inputs while providing co-benefits that foster resilience at the 
Whites Creek Landing site. The focused goals and objectives of the project are as follows: 
 

Goal 1: Improve public access to local coastal waterways. 
 

• Objective A: Increase public access to the Chesapeake Bay with improved conditions 
and mitigation of recurrent and repetitive flooding and erosion using a nature-based 
approach on site. 

• Objective B: Enhance quality of life for local residents and visitors alike through 
recreation, educational and cultural opportunities, and commercial fishing at the 
point of interest. 

• Objective C: Leverage improved public access and coastal resiliency for economic 
growth within Mathews County. 

 
Goal 2: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Mitigate recurrent and repetitive flooding and erosion alongside storm 
surge and sea level rise using natural and nature-based solutions that benefit people 
and the economy as well as the environment. 

• Objective B: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

• Objective C: Enhance the resilience of public infrastructure, ensuring longer-term 
viability.  

 
Goal 3: Transferability to other communities. 
 

• Objective A: Model natural and nature-based solutions for coastal sites exploring 
development potential. 

• Objective B: Foster innovative research and solutions-oriented studies on site 
focused on coastal adaptation and mitigation for external transfer.   

• Objective C: Improve the implementation of Fight the Flood as a model program to 
be replicated in other communities within the region and/or Commonwealth. 

 
The MPPDC expects the following results and benefits of the completed project:  
 



 

1. Foster economic growth in the area over the useful life of site infrastructure and most 
likely, beyond. Enabling public access to this county asset while ensuring its 
sustainability will protect and enhance the area’s recreational economies and has the 
potential to positively impact related commercial endeavors.   
 

2. Prevent loss of property without cementing an alternative.  Building resilient 
structures and facilities at the project site as outlined will help prevent loss of property 
and property value, while capitalizing on the useful life of the site as much as possible.   
 

3. Provide ecosystem services to the community toward increased quality of life. 
Increased public access to recreational, educational and cultural opportunities leverage 
the provisioning and cultural services associated with the site’s natural resources, 
services that provide benefits to safety, health and well-being for all visitors.    

 
APPROACH, MILESTONES, AND DELIVERABLES 
 
As noted, the intent of this project is to focus on erosion management and improvement of 
public access for the landing and pier located at Whites Creek Landing. This project will utilize 
and incorporate sustainable planning, design, environmental management, and engineering 
practices that weave natural features together and allow for floodwater inundation and 
stormwater flow to reduce the exposure to public facilities while promoting adaptation and 
resilience.  
 
The principal tasks and milestones are as follows: 
 

• Conduct a stormwater drainage study and design of BMPs to address overwash and 
sand intrusion; 

• Develop a shovel ready design and draft JPA for a shoreline erosion control structure; 
• Replacement of the pier in the same footprint (215’ long, 5’ wide, 20’ x 12’ L-head) at an 

increased elevation to make it more resistant to damage during high water events; and 
• Develop a small turnaround and parking area for 2 vehicles, based upon developed 

designs. 
 
The expected timeline for the project milestones, and deliverables, is as follows. All activities 
are contingent upon approval of the relevant permitting authorities, and as such, the schedule 
and milestones should be considered estimates at best. The ultimate project schedule will be 
dictated predominantly by the permitting process; however, the proposed activities are not 
anticipated to exceed the 3 years allowed per the DCR Grant Manual: 
 

Year 1/Months 1-3 - Stormwater drainage study and design of BMPs 
 
Year 1/Months 4-6 - Develop design and draft JPA for shoreline erosion control 
structure/living shoreline 
 



 

Year 1/Months 6-12 - Replacement of the pier 
 
Year 2/Months 13-18 - Improvement of site access/parking 

 
RELATIONSHIP TO OTHER PROJECTS 
 
While the specific proposed project bears no direct relationship to specific past, future, or 
future resilience projects, the project does relate to larger regional resilience efforts. For more 
than 40 years, the Middle Peninsula Planning District Commission (MPPDC) and its participating 
localities have worked diligently on topics associated with the land water interface, including 
coastal use conflicts and policies, sea level rise, stormwater flooding, roadside ditch flooding, 
erosion, living shorelines, coastal storm hazards (e.g., hurricanes, tropical storms), riverine and 
coastal flooding, and coastal resiliency.  
 
The proposed project is a priority project generated from the Middle Peninsula Regional Flood 
Resilience Plan, which was approved by DCR in August of 2021. This Flood Resiliency Plan serves 
as the MPPDC’s guiding document for its flood resiliency programs and is comprised of two 
primary MPPDC-approved policy documents.  These documents frame the foundation and 
implementation of the Middle Peninsula flood protection approach, and are indirectly and 
directly supported by specific regional planning documents each approved by federal, regional, 
and/or local partners as required by statute. 
 
Other plans and resources integral to the implementation of the Flood Resiliency Plan include:  
 
Long Term Planning 
 
• Middle Peninsula All Hazard Mitigation Plan - FEMA and Middle Peninsula locality, approved 

2016 (MPPDC Website) 
o This overarching project provides updates every five years on the hazards 

within the region; it identifies the top hazards within the region and provides 
a HAZUS assessment that analyzes flooding (riverine and coastal), sea-level 
rise and hurricane storm surge impacts in the region. Additionally, this plan 
lists strategies and objectives that guide member localities to mitigate for 
these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – MPPDC, approved 
March 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – MPPDC, approved annually 
 
Short Term Implementation 
 
• Middle Peninsula Planning District Commission Fight the Flood Program Design - MPPDC 

Commission, approved June 2020; Chairman approved update 8/6/21 
• Middle Peninsula Planning District Commission Living Shoreline Resiliency Incentive Funding 

Program - Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 



 

 
The MPPDC has a history of continuous work on flooding and coastal resiliency topics, as 
described in Attachment 5. These projects have built upon each other to establish within the 
MPPDC a solid foundation of regional expertise in flooding and coastal resiliency. Now, given 
this history of accumulated information and knowledge, the MPPDC can move beyond research 
and studies to begin implementing projects on the ground.  One such effort, launched in 2020 
following the Commission’s authorization, was developed in response to emerging flood 
challenges.  This effort, the Middle Peninsula Fight the Flood (FTF) Program, leverages state 
and federal funding to deliver flood mitigation solutions directly to constituents, for both the 
built and natural environments with an emphasis on nature-based flood mitigation solutions. 
The Middle Peninsula FTF program helps property owners gain access to programs and services 
to better manage challenges posed by flood water.  MPPDC staff have partnered with private 
property owners registered for the FTF program to assist them in finding funding for their 
shoreline.  
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that their outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN 
 
A maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based design solution and its cost does not require ongoing operation and future 
maintenance. 
 
CRITERIA 
 
Describe how the project meets each of the applicable scoring criteria contained in Appendix B 
and provide the required documentation where necessary. Documentation can be incorporated 
into the Scope of Work Narrative or included as attachments to the application. Appendix B 
must be completed and submitted with the application. 
 
For local governments that are not towns, cities, or counties, the documentation provided for the 
criteria below should be based on the local government or local governments in which the 
project is located and/or directly impacts. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by 
the General Assembly or pursuant to the Constitution or laws of the Commonwealth, 
or any combination of these or a recognized state or federal Indian tribe?  
 

• Yes; the applicant is a regional planning district commission. 



 

 
2. Does the local government have an approved resilience plan meeting the 

criteria as established by this grant manual? Has it been attached or a link 
provided?  
 

• Yes; the MPPDC’s DCR-approved resilience plan may be accessed at the 
following link: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 
 

3. For local governments that are not towns, cities, or counties, have letters of 
support been provided from affected local governments?  
 

• Yes; please see Attachment 1 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

• Yes; please see the match commitment letter in Attachment 1 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding?  
 

• Yes 
 

BUDGET NARRATIVE 
 
ESTIMATED TOTAL PROJECT COST 
 
Based upon the identified scope of work, the estimated total project cost is $213,740. A cost 
breakdown of project elements is as follows: 
 

• Stormwater Drainage Study and BMP Designs: $25,000 
• Living Shoreline Design and Draft JPA: $15,000 
• Pier Design and Replacement: $56,975 (215’ at $265 per linear foot) 
• Vehicle Turnaround/Parking Design and Install: $60,000 (6,000 sq. ft. at $10 per sq. ft.) 
• Legal Bid Documents and Procurement Preparation and Oversight: $15,000 

 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY23 is 
26.21% and comprised of: Health Insurance – 48.58%, Retirement – 18.06%, Workers Comp – 
0.28%, Social Security – 28.55%, Life Insurance – 4.39%, Unemployment – 0.14%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 
MPPDC also prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

annual audit, the plan is submitted to NOAA for acceptance.  MPPDC’s IDC rate has a basis of 
Modified Total Direct Costs (MTDC), with a planned rate of 27.92%. IDC is only applied to the 
first $25,000 of each contract. IDC calculated on MTDC (modified total direct cost)-Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment. 
 

 
 
AMOUNT OF FUNDS REQUESTED 
 
The total amount of requested grant assistance is $131,507, or 65% of total project costs, as the 
project is located in and serves a low-income geographic area and the project results in hybrid 
solutions. These funds, combined with local match, would be used for the services identified 
above. 
 
AMOUNT OF CASH FUNDS AVAILABLE 
 
Mathews County will appropriate the requisite 35% or $82,233 in required local cash match 
funds, to be combined with the $131,507 in grant assistance to equal the total estimated 
project cost. The County’s match commitment letter is included as Attachment 1. 
 
AUTHORIZATION TO REQUEST FUNDING 
 
The authorization to request funding is included as Attachment 1. 
 
 

  



 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  
Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration  X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration  X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

N/A Match not required  

 



 

Project Eligible for Consideration 
 Yes 
� No 

Applicant Name: Middle Peninsula Planning District Commission  

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50  

X Wetland restoration, floodplain restoration 
X Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as having flood 

resilience value by ConserveVirginia Floodplain and Flooding Resilience layer 
or a similar data driven analytic tool 

� Dam removal 
X Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function.   
� Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45 45 

1.b. any other nature-based approach 40   

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   
High Social Vulnerability (1.0 to 1.5) 12   
Moderate Social Vulnerability (0.0 to 1.0) 8  8 
Low Social Vulnerability (-1.0 to 0.0) 0   
Very Low Social Vulnerability (Less than -1.0) 0   

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP?  

Yes 10   

No 0  0 

9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes 10  10 

No 0   

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake Bay 
TMDL Phase III Watershed Implementation Plan?  

Yes 5  5 

No 0   

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0  

Total Points 88 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Appendix D: Checklist All Categories  
Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 
 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes □ No  N/A 

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan  Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

 Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

 Yes □ No  □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

 Yes □ No □ N/A 

Signed pledge agreement from each contributing organization □ Yes □ No  N/A 

 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

Attachment 1: Community Support/Match Commitment/Authorization 
Letter 
 

 
 
 



 

 
Attachment 2: Project Location FIRMette 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
Attachment 3: List of historic hurricanes impacting the project area 
1851 to present per NOAA. 
 

Hurricane List 
 

 
 

Search Filter Criteria 
Location: 37.44691, -76.26051 
  
Categories: H5, H4, H3, H2, H1, TS, TD, ET  
Months: ALL  
Years: ALL  
El Niño-Southern Oscillation (ENSO): ALL  
Minimum Pressure (mb) below: 1150  
Include Unknown Pressure Rating: TRUE  
Buffer Distance: 60  
Buffer Unit: Nautical Miles  
 

STORM NAME DATE RANGE MAX WIND 
SPEED MIN PRESSURE MAX CATEGORY 

ISAIAS 2020(P) Jul 23, 2020 to Aug 05, 2020 75 987 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 



 

ANA 2015 May 06, 2015 to May 12, 2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 1985 80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 



 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 1967 75 973 H1 

UNNAMED 
1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 
1961 Sep 12, 1961 to Sep 15, 1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

CONNIE 1955 Aug 03, 1955 to Aug 15, 1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 1953 80 973 H1 

UNNAMED 
1945 Sep 12, 1945 to Sep 20, 1945 115 949 H4 

UNNAMED 
1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 
1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 
1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 
1935 Aug 29, 1935 to Sep 10, 1935 160 892 H5 

UNNAMED 
1934 Sep 01, 1934 to Sep 04, 1934 45 -1 TS 

UNNAMED 
1933 Aug 13, 1933 to Aug 28, 1933 120 948 H4 

UNNAMED 
1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 
1928 Sep 06, 1928 to Sep 21, 1928 140 929 H5 



 

UNNAMED 
1928 Aug 03, 1928 to Aug 13, 1928 90 971 H2 

UNNAMED 
1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 
1916 Sep 04, 1916 to Sep 07, 1916 45 -1 TS 

UNNAMED 
1916 May 13, 1916 to May 18, 1916 40 990 TS 

UNNAMED 
1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 
1904 Sep 08, 1904 to Sep 15, 1904 70 -1 H1 

NOT_NAMED 
1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 
1899 Oct 26, 1899 to Nov 04, 1899 95 -1 H2 

UNNAMED 
1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 
1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 
1889 Sep 12, 1889 to Sep 26, 1889 95 -1 H2 

UNNAMED 
1888 Sep 06, 1888 to Sep 13, 1888 50 999 TS 

UNNAMED 
1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 
1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 
1882 Sep 21, 1882 to Sep 24, 1882 50 1005 TS 

UNNAMED 
1882 Sep 02, 1882 to Sep 13, 1882 110 949 H3 

UNNAMED 
1881 Sep 07, 1881 to Sep 11, 1881 90 975 H2 

UNNAMED 
1879 Aug 13, 1879 to Aug 20, 1879 100 971 H3 

UNNAMED 
1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 



 

UNNAMED 
1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 
1876 Sep 12, 1876 to Sep 19, 1876 100 980 H3 

UNNAMED 
1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 
1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

NOT_NAMED 
1867 Aug 10, 1867 to Aug 18, 1867 45 -1 TS 

NOT_NAMED 
1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 
1863 Sep 16, 1863 to Sep 19, 1863 60 -1 TS 

NOT_NAMED 
1861 Oct 31, 1861 to Nov 03, 1861 60 992 TS 

UNNAMED 
1861 Sep 27, 1861 to Sep 28, 1861 70 -1 H1 

UNNAMED 
1859 Sep 15, 1859 to Sep 18, 1859 70 -1 H1 

NOT_NAMED 
1858 Aug 11, 1858 to Aug 20, 1858 45 994 TS 

UNNAMED 
1856 Aug 19, 1856 to Aug 21, 1856 50 -1 TS 

NOT_NAMED 
1854 Sep 10, 1854 to Sep 14, 1854 65 -1 H1 

UNNAMED 
1854 Sep 07, 1854 to Sep 12, 1854 110 938 H3 

NOT_NAMED 
1852 Aug 28, 1852 to Aug 31, 1852 50 -1 TS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Attachment 4: Photos and Survey of the Whites Creek Landing 
property.  
 
 

 
 
 

 



 

 
 
 
 
 

 

 
 
 
 

 

 
 

 

 

 

 

 



 

Attachment 5: Flood Prevention Project and its Relevance to Other 
Projects  
 
MPPDC staff have worked throughout the years to understand the policy, research and impacts 
of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal resiliency to the region. 
Below is a list of projects that have built upon each other over the year that have contributed to 
our understanding.  
 
Climate Change & Sea Level Rise (2009 to 2012) 
The MPPDC was funded for a 3 Phase project through the Virginia Coastal Zone Management 
Program to assess the impacts of climate and sea level rise throughout the region. With over 
1,000 miles of linear shoreline, the Middle Peninsula has a substantial amount of coast under 
direct threat of accelerated climate change and more specifically sea-level. In Phase 1, MPPDC 
staff assessed the potential anthropogenic and ecological impacts of climate change. Phase 2 
focused on the facilitating presentations and develop educational materials about sea level rise 
and climate change for the public and local elected officials.  Finally Phase 3 focused on 
developing adaptation public policies in response to the assessments.  

 
Phase 1: Middle Peninsula Climate Change Adaptation:  Facilitation of Presentations and 
Discussions of Climate Change Issues with Local Elected Officials and the General Public 
Phase 2: Climate Change III: Initiating Adaptation Public Policy Development 
Phase 3: Phase 3 Climate Change: Initiating Adaptation Public Policy Development 

 
Emergency Management - Hazard Mitigation Planning (2009 to Present): Since 2009, the 
Middle Peninsula Planning District Commission has assisted regional localities in meeting the 
federal mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a HAZUS assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the NOAA 2060 intermediate-high scenario), and flooding (coastal and riverine flooding) 
that estimates losses from each hazard. The Middle Peninsula All-Hazard Mitigation Plan 
Update 2021 is currently being updated. The 2021 All Hazards Mitigation Plan builds off and 
updates previous mitigation plans.  
 
Land and Water Quality Protection (2014): In light of changing Federal and State regulations 
associated with Bay clean up-nutrient loading, nutrient goals, clean water, OSDS management, 
storm water management, TMDLs, etc., staff from the Middle Peninsula Planning District 
Commission (MPPDC) will develop a rural pilot project which aims to identify pressing coastal 
issue(s) of local concern related to Bay clean up and new federal and state legislation which 
ultimately will necessitate local action and local policy development. Staff has identified many 
cumulative and secondary impacts that have not been researched or discussed within a local 
public policy venue. Year 1-3 will include the identification of key concerns related to coastal 

https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/FINAL_CLIMATE%20CHANGE_UVA_CIT_RED.pdf
https://www.mppdc.com/articles/reports/Phase_3_Initiating_Adaptation_Final.pdf
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/articles/reports/Final_Report_LWQIII_RED.pdf


 

land use management/water quality and Onsite Sewage Disposal System (OSDS) and 
community system deployment. Staff will focus on solution based approaches, such as the 
establishment of a regional sanitary sewer district to manage the temporal deployment of 
nutrient replacement technology for installed OSDS systems, assessment of land use 
classifications and taxation implications associated with new state regulations which make all 
coastal lands developable regardless of environmental conditions; use of aquaculture and other 
innovative approaches such as nutrient loading offset strategies and economic development 
drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The Virginia Department of Conservation and Recreation requires stormwater 
management for projects with land disturbances of one acre or more. This new state mandate 
requires all Virginia communities to adopt and implement stormwater management programs 
by July 1, 2014, in conjunction with existing erosion and sediment control programs. 
Additionally, the communities within the MPPDC are required to address stormwater quality as 
stipulated by the Chesapeake Bay TMDL Phase II Watershed Implementation Plan and the 
Virginia Stormwater Regulations. The MPPDC Stormwater Program helped localities develop 
tools specific to the region necessary to respond to the state mandate requirement for the 
development of successful stormwater programs.  
 
Stormwater Management-Phase II (2014): MPPDC staff and Draper Aden Associates worked 
with localities (i.e., Middlesex, King William, and Mathews Counties and the Town of West 
Point) interested in participating in a Regional Stormwater Management Program. While each 
locality sought different services from the regional program, this project coordinated efforts, 
developed regional policies and procedures, and the proper tools to implement a regional 
VSMP. 
 
Mathews County Rural Ditch Enhancement Study (2015): In contract with Draper Aden 
Associates, a comprehensive engineering study was developed to provide recommendations 
and conceptual opinions of probable costs to improve the conveyance of stormwater and water 
quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015): This report explored the enabling 
mechanism in which a Regional Drainage and Roadside Ditching Authority could be developed. 
An Authority would be responsible for prioritizing ditch improvement needs, partnering with 
Virginia Department of Transportation (VDOT) to leverage available funding, and ultimately 
working toward improving the functionality of the region’s stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 

https://www.mppdc.com/articles/reports/Mathews_County_Ditch_Study_DAA_1505.pdf
https://www.mppdc.com/articles/reports/FINAL_309%20Ditching_MPPDC_RED.pdf


 

assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the MPPDC 
developed the MPPDC Living Shoreline Incentives Program to offer loans and/or grants to 
private property owners interested in installing living shorelines to stabilize their shoreline. 
Currently, loans are available to assist homeowners to install living shorelines on suitable 
properties.  Loans up to $10,000 can be financed for up to 5 years (60 months). Loans over 
$10,000 can be financed for up to 10 years (120 months).  Interest is at the published Wall 
Street Journal Prime rate on the date of loan closing - currently at 5.25% (11/29/18).  Minimum 
loan amount is $1,000.  Maximum determined by income and ability to repay the loan. Finally, 
there are currently no grants available in this program. Since 2016 under the MPPDC Living 
Shoreline Revolving Loan program, 8 living shorelines have been financed and built to date 
encumbering ~$500,000 in VRA loan funding and ~$400,000 in NFWF grant funding. Living 
Shoreline construction cost to date range per job $14,000- $180,000.  MPPDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project - VCPC White Papers (2017): This report investigated the 
challenges presented by the current issues surrounding the drainage ditch network of Mathews 
County. The study summarized research conducted in the field; examined the law and problems 
surrounding the drainage ditches; and proposed some next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017): This project investigated 
roadside ditch issues in Mathews County through mapping and research of property deeds to 
document ownership of ditches and outfalls. This aided in understanding the needed 
maintenance of failing ditches and the design of a framework for a database to house 
information on failing ditches to assist in the prioritization of maintenance needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018): This report was developed by the Virginia 
Coastal Policy Center to understand the ability of a downstream recipient of stormwater 
flooding to bring a claim under Virginia law against an upstream party, particularly a nuisance 
claim. The report summarizes how Virginia courts determine stormwater flooding liability 
between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018): VIMS 
Shoreline Studies Program worked with the PAA to (1) install oyster bag sills as shore protection 
at two PAA sites with the goal of determining effective construction techniques and placement 
guidelines for Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection 
with oyster bags on private property through time.  
 
Fight the Flood Program (2020): The Fight the Flood was launched in 2020 to connect property 
owners to contractors who can help them protect their property from rising flood waters. FTF 
also offers a variety of financial tools to fund these projects including but limited to the Septic 

http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
https://www.mppdc.com/articles/reports/VCPC_Whitepapers_Web.pdf
https://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf
https://www.mppdc.com/articles/reports/Virginia_Stormwater_Nuisance_Law.pdf
https://www.mppdc.com/articles/reports/OysterBagSill_Report.pdf
https://fightthefloodva.com/


 

Repair revolving loan program, Living Shoreline incentives revolving loan fund program, and 
plant insurance for living shorelines 
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CFPF, rr <cfpf@dcr.virginia.gov>

MPPDC Round 3 CFPF New Applications
2 messages

Curt Smith <csmith@mppdc.com> Fri, Apr 8, 2022 at 11:46 AM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Lewis Lawrence <llawrence@mppdc.com>, Jackie Rickards <jrickards@mppdc.com>, Heather Modispaw
<Hmodispaw@mppdc.com>, "Howard-cooper, Wendy" <wendy.howard-cooper@dcr.virginia.gov>

Gree�ngs,

The MPPDC is respec�ully submi�ng five proposals for considera�on under Round 3. These projects were
requested by our member jurisdic�ons as projects of highest priority with regards to flood mi�ga�on and
resilience needs. The projects are located on and involve publicly-owned property and infrastructure and
were iden�fied as sites with the greatest poten�al for community scale benefits within the locality/region.

The proposals may downloaded via the following links:

CID510071_GloucesterCounty_Public_CFPF.doc.pdf  

CID510098_MiddlesexCounty_Public_CFPF.doc.pdf  

CID510096_MathewsCounty_Public_CFPF-1.doc.pdf  

CID510096_MathewsCounty_Public_CFPF-2.doc.pdf  

CID510096_MathewsCounty_Public_CFPF-3.pdf  

We thank you in advance for your consideration. Please contact me directly should you have any
questions.

Best,

Curt

Curtis Smith 
Deputy Director 
Middle Peninsula Planning District Commission 
Cell: 804-384-7509 
125 Bowden Street, Saluda, VA 23149 
Web: www.mppdc.com 
Email: csmith@mppdc.com

CFPF, rr <cfpf@dcr.virginia.gov> Fri, Apr 8, 2022 at 11:52 AM
To: Curt Smith <csmith@mppdc.com>

Curt,

Are these applications in addition to the eight already submitted?
[Quoted text hidden]

https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EYeCzqaSHDVPk-YReVy7KUYBq22tBXSLpLtIXqll4ln45w?e=4VqtLL
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/ERi2snUVX5NJm2ny5cjvzA0BgT_HB_BzZa1z3tB62glxeg?e=Q4A57J
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EQwacpisDMxOr8wy_-oFbwgB3s9It-mvRYH5uPr_00jmCw?e=l4Igjm
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EWBIUx5B3adEreLgIZtLbTABWOMB-ERLlJp9SIrkEUHJRA?e=vUofrO
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EdQfJ7tJn_JBpXNFGMb3aksByp0iWxtw-VHXeai2NSJVsw?e=rCPHCB
https://www.google.com/maps/search/125+Bowden+Street,+Saluda,+VA+23149?entry=gmail&source=g
http://www.mppdc.com/
mailto:csmith@mppdc.com
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund – Round 3 Application 

Flood Prevention and Protection Project 
 

PROJECT TITLE:  East River Boat Yard: Managing Current Flooding for a Publicly Owned 
Working Waterfront and Building for the Future of Living with Flood Waters 

 
Name of Local Government: Middle Peninsula Planning District Commission 
  
Category of Grant Being Applied for (check one): 

 ____Capacity Building/Planning  _ X _ Project  ___Study  

NFIP/DCR Community Identification Number (CID): Mathews County (510096)  

If a state or federally recognized Indian tribe, Name of tribe: NA  

 

Name of Authorized Official: Lewis Lawrence, Executive Director  

Signature of Authorized Official: _______________________________________  

 
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (____) ________________  
Email Address: llawrence@mppdc.com 
 

Contact Person (If different from authorized official): Jackie Rickards  
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  
 

Is the proposal in this application intended to benefit a low-income geographic area as 
defined in the Part 1 Definitions? Yes _ _ No _ X _  

 

Categories (select applicable project): 

Project Grants (Check All that Apply)  
 



 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration.  
 Construction of swales and settling ponds.  
 Living shorelines and vegetated buffers.  
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades.  
 Medium and large-scale Low Impact Development (LID) in urban areas.  
 Permanent conservation of undeveloped lands identified as having flood resilience value 

by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

 Dam restoration or removal.  
 Stream bank restoration or stabilization.  
 Restoration of floodplains to natural and beneficial function.  
 Developing flood warning and response systems, which may include gauge installation, 

to notify residents of potential emergency flooding events. 

 

Location of Project (Include Maps): Mathews County, 502 Mill Lane Rd, Bohannon, VA 23021 
  
NFIP Community Identification Number (CID#) (See appendix F): 510096  
 
Is Project Located in an NFIP Participating Community? Yes  
 
Is Project Located in a Special Flood Hazard Area? Yes  
 
Flood Zone(s) (If Applicable): Zones AE and VE 
 
Flood Insurance Rate Map Number(s) (If Applicable): 51115C0090E eff. 12/9/2014 
 
Total Cost of Project:  $966,987  
 
Total Amount Requested: $580,192 
 
 
 
 
 
 
 



 

SCOPE OF WORK NARRATIVE 
 
INTRODUCTION 
 
This proposal focuses on advancing a holistic approach to enhancing the current and future 
resilience and utility of the publicly owned East River Boat Yard site located on the East River 
and Mill Creek in Bohannon, Virginia (Mathews County). The site has served as a hub for 
commercial and recreational marine activity for Mathews County for centuries and is currently 
experiencing severe shoreline erosion issues, which are likely contributing to the shoaling and 
need for dredging of the mouth of Mill Creek. The proposed project will accomplish the 
following six unique tasks which holistically will transform the site in a manner which will allow 
for continued productivity from the site for decades to come:  
 

1. Develop shovel ready resilient designs for a wharf or dock on the East River for 
commercial users to load/offload catch and gear,  

2. Develop shovel ready designs for a resilient boat ramp and tending pier on Mill Creek 
that can withstand increased coastal flooding conditions and sea-level rise,  

3. Shovel ready designs for improvements to an existing commercial building that has 
served the commercial seafood industry but is in need of repair due to recurrent flood 
damages,  

4. Designs for improvements to the parking area which has been damaged from repeated 
flooding,  

5. Design for a living shoreline to protect the site from future erosion and to serve as best 
practice examples of E&S measures while also increasing overall resilience, and 

6. to design and perform dredging of the mouth of Mill Creek and study beneficial reuse 
options for the material, whether for on-site fill or as living shoreline materials.  

 
The East River Boat Yard is a key asset to Mathews County, for residents, visitors, and for 
commercial enterprise, and development of designs focused on resilience are vital to the site’s 
success and long-term viability. The project represents an opportunity to advance and 
implement sitewide resilience for a publicly owned working waterfront which must be designed 
in a manner to remain resilient in the face of increased flooding and sea-level rise so that it may 
continue to serve the community and local economy. It is anticipated that the outcomes may 
serve as a model for the hundreds of similar working waterfronts which exist in locations 
vulnerable to flooding and sea-level rise throughout coastal Virginia. 
 
The primary purpose of this project is to stabilize the property perimeter with several types of 
shoreline protection measures. Additional primary and secondary purposes include the 
development of public amenities in the form of a public boat ramp and public fishing pier.  
 
FEMA, the Virginia General Assembly, DCR’s Floodplain Management Program, and the Middle 
Peninsula Planning District Commission (MPPDC) all recognize that natural hazards pose a 
serious risk to all levels of government including states, localities, tribes and territories and the 
citizens which reside and work there. These hazards include flooding, drought, hurricanes, 



 

landslides, wildfires and more. Because of climate change, many natural hazards are expected 
to become more frequent and more severe. Reducing the impacts these hazards have on lives, 
properties and the economy is a top priority for the Middle Peninsula PDC and the Middle 
Peninsula Fight the Flood (FTF) program (www.FightTheFloodVA.com). To that end, this 
proposal is a partnership between the MPPDC and Mathews County (see Community Support 
Letter, Attachment 1). 

 
• A link or copy to the approved MPPDC resilience plan: https://fightthefloodva.com/wp-

content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 
• Middle Peninsula All Hazards Mitigation Plan (2016): 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  
• Mathews County Comprehensive Plan: 

https://www.mathewscountyva.gov/196/Comprehensive-Plan  
 

This project is consistent with multiple objectives and strategies outlined within the Regional 
All-Hazards Mitigation Plan. Relevant strategies include the following: 
  

• Objective 1.1: Provide protection for future development to the greatest extent 
possible. 
 

o Strategy 1.1.1: Reduce or eliminate flood damage to residential/business 
structures that are highly vulnerable for continual flood damage.   

o Strategy 1.1.3: Protect public buildings and public infrastructure from flood 
waters resulting from 100-year flood storm events. 

o Strategy 1.3.1: Mitigation projects that will result in protection of public or 
private property from natural hazards.  

 
PROJECT INFORMATION 
 
 Project Description 
 

The project site is the East River Boat Yard property, with waterfront access on the East 
River and Mill Creek in Mathews County, Virginia. The approximately one-acre property 
current includes a 1-story metal boathouse building and remnants of the former pier 
and dock structures. Given existing site conditions, including shoreline erosion, as well 
as the need to dredge the mouth of Mill Creek, the project involves a master redesign of 
the site, taking into account existing and proposed elements, and consideration of the 
site as a recreational and commercial asset. 
 
The County is proposing to improve the existing property by first demolishing existing 
dilapidated structures that include old timber pilings and piers, bulkheading, and various 
mounds of rubble concrete and debris. The new improvements feature a concrete boat 
ramp (16 feet wide and 63 feet long), a tending pier (6 feet wide and 63 feet long), 
gravel parking, including an ADA parking stall, and five (5) trailered parking spaces. The 

http://www.fightthefloodva.com/
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.mathewscountyva.gov/196/Comprehensive-Plan


 

shoreline protection structures are comprised of two segments of riprap revetment (75 
feet and 155 feet), two sill segments (220 feet and 50 feet), and wetland plantings 
(3,732 sq ft E2EM and 834 sq ft E2SS) at the waterfront park.  
 
Nearly all of the site is a previously disturbed parcel that was associated with a small 
marine repair yard prior to the County obtaining the land. Most of the original 
structures have been demolished and the County has steadily been cleaning the 
property up. Impacts to onsite resources have been minimized by designing the smallest 
footprint possible for the boat ramp )14,3% slope approaching maximum) and shoreline 
stabilization measures, while maintaining green space within the interior (including 
planted wetlands and upland buffer areas) 
 
The project also includes constructing an open-pile, fixed pier for the intent of providing 
public fishing access at the waterfront park. The fishing pier covers approximately 955 
sq ft of subaqueous lands and extends out to depths of approximately 7 feet (MLW). 
 
The revetment structures will be placed on a coarse aggregate bedding, while the sill 
will be placed directly upon filter fabric. Sand for planting medium will be imported from 
the dredged material from the mouth of Mill Creek adjacent to the site or from an 
approved supplier should it be needed, and filter fabric will also be used underneath the 
revetment. The boat ramp will be constructed of concrete over coarse aggregate and 
the tending pier will be constructed from treated wood suitable for the marine 
environment.  
 
Specifically, this project proposes to:  
 

1. Assess of site conditions; 
2. Replace and establish shoreline protection in areas where there are currently 

dilapidated structures or no structures; 
3. Demolish and remove existing concrete debris and foundations; 
4. Add gravel substrate to create a turnaround and parking spaces for vehicles 

and trailers; 
5. Enhance two wetlands areas that will be located behind proposed sills and 

planted with tidal wetland species; 
6. Construct a new concrete boat ramp and tending pier;  
7. Construct a new public fishing pier; and  
8. Dredge Mill Creek and incorporate beneficial reuse to the greatest extent 

possible. 
 

A conceptual site layout with project components is provided in Figure 1 below, along 
with cost estimates for all project activities. 
 

 
 



 

 

Figure 1. Site Layout 
and Cost Estimates 

 
 
 

 
 

 



 

 



 

Project Location Information 
 

The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia, as seen in Figure 2. It lies between the Northern Neck and 
the Virginia Peninsula. The region is predominantly rural, with large, scattered farms and 
forested tracts; close-knit waterfront communities; an active regional arts association; 
broad-based civic involvement; and an excellent transportation infrastructure that 
provides easy access to urban markets. The area contains 3.2% of Virginia's land mass 
but only 1.1% of the Commonwealth’s total population of approximately 93,000 as seen 
in Figure 3. 
 

Figure 2. Middle Peninsula Geographic Area 

 
 

Figure 3. Middle Peninsula Population 

 
 



 

The project proposes to study and implement measures to enhance the resiliency of the 
East River Boat Yard site, an approximately 1-acre property located in Mathews County, 
along the East River and Mill Creek in Bohannon, Virginia. (Figures 4, 5, and 6). 

 
Figure 4. County Map of Project Location 

 
 
 
 
 
 
 
 
 
 
 
 
 



 

Figure 5. Parcel Map of Project Location; Survey and Onsite Photographs 

 
 

Figure 6. Site Survey 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Figure 7. Site Photographs 

 
The images of site damages are all a result of flooding and coastal weather events. 

 
 
 
 



 

Figure 8. Rendering of Improved Site 

 
 

Population Information 
 
Mathews County is located 
on the easternmost portion 
of Virginia’s Middle 
Peninsula and is an 
agriculture, forestry and 
water-based economy. The 
County is a coastal 
community located between 
the Mobjack Bay, Piankatank 
River and the Chesapeake 
Bay. Mathews County has 
more than 200 miles of 
shoreline. Based on 2020 
Census Data, Mathews 
County’s population totals 
18,533 (Figure 3).  
 
According to DCR guidelines, 
a portion of the County is 
considered a low-income 
geographic area. In Figure 9, 
the green areas depict 
qualified low-income 
“community” areas meeting 

Figure 9. Map of Middle Peninsula Low Income 
Qualifying Geographic Areas  

 



 

the 80% Household limits based on US census household income data1 or are qualified 
Opportunity Zones. 

 
Please see Figure 10 for a detailed map of the project location and the green low-
income area overlay. This shows that the project location is not within the low-income 
area.  
 

Figure 10. Map of the Project Location within the Green Low-Income Area  
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
With respect to social vulnerability, according to ADAPTVA’s Social Vulnerability Index 
Score, this project location has a Social Vulnerability Index Score of 0.6, classified as 
Moderate Social Vulnerability (Figure 11)  

 
Figure 11. ADAPTVA Social Vulnerability Index Score Viewer 

 
 

 
1 Based upon 2015-2019 U.S. Census American Community Survey data available on January 4, 2022, when CFPF 
Round 3 opened; 2016-2020 ACS data was not released until March 17, 2022. 

http://adaptva.com/


 

Flood Risk Information 
 
The entirety of the site (502 Mill Lane Rd, Bohannon, Virginia, 37.4013787568471, -
76.35289892950684) is located within a mapped floodplain, with portions located 
within FEMA Flood Zones AE and VE (Figure 12). Mathews County’s Planning and Zoning 
Department administers the requirements of the NFIP program, and the County’s 
Floodplain Management Ordinance may be accessed at the following link: 
https://www.co.Mathews.va.us/DocumentCenter/View/422/Floodplain-Management-
PDF?bidId=  

 
Figure 12. Map of FEMA Flood Zones  

 
 

Due to the project site’s proximity to the water and low elevation, the site has an 
extensive history of being subject to extreme weather events that have resulted in 
significant impacts to infrastructure and the environment. For example, the project 
location has long been, and continues to be, impacted by tropical, sub-tropical, and 
Nor’easter events (Attachment 3). According to NOAA’s Coastal Flood Mapper, this 
project location is at the higher range for risk of coastal flooding (Figure 

https://www.co.mathews.va.us/DocumentCenter/View/422/Floodplain-Management-PDF?bidId=
https://www.co.mathews.va.us/DocumentCenter/View/422/Floodplain-Management-PDF?bidId=


 

13).  Collectively, these reoccurring and storm-related events have contributed to 
shoreline loss at site.  Figure 14 depicts the shoreline in 1937 and the 2017, based on 
historical shoreline data from the Virginia Institute of Marine Science Shoreline Studies 
Program; illustrated is an approximate loss of 12,000 square feet of site area at the 
project location over an eighty-year period.    

 
Figure 13. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  

 
 

Figure 14. Project Location and Map of Associated Shoreline Change Between 1937 and 2017 

 
 



 

NEED FOR ASSISTANCE 
 
The Middle Peninsula Planning District Commission (MPPDC) is a political subdivision of the 
Commonwealth of Virginia formed under VA Code §15.2-4203 to provide solutions to problems 
of greater than local significance and cost-savings through economies of scale. The MPPDC 
serves nine localities of the Middle Peninsula including Essex, Gloucester, King & Queen, King 
William, Mathews, and Middlesex counties, as well as the Towns of Tappahannock, West Point, 
and Urbanna.  

 
MPPDC is staffed using multiple methods including co-operative procurement, hourly, and 
burdened FTE staff.  MPPDC staff consists of an Executive Director, Deputy Director, Chief 
Financial Officer, Senior Project Planner, and clerical support staff; a Director of Planning, 
General Planner, Certified Flood Plain Manager, Transportation Planner, and Emergency 
Planner are co-operative procured; Housing, Community Development Planner and Public 
Relations staff are hourly.  

 
The Planning District staffing team assists localities with long-term and/or regional planning 
efforts. The MPPDC Executive Director, Deputy Director, and Chief Financial Officer have 
decades of experience in managing and administering project grants at multiple scales - from 
grants in excess of $1,000,000 to small grants.  MPPDC is an entrepreneurial-based government 
agency with an annual operating budget ranging from $750,000 to more than $1,000,000.  
Annually, the MPPDC manages 25-30 concurrent federal and state grants utilizing industry 
standard Grants Management Software and other software (e.g., GIS, Microsoft Office) as 
required and/or necessitated by different grants. The MPPDC operates service centers in the 
topical areas of: coastal zone management, emergency planning, housing, transportation 
planning and transportation demand management, economic development, social assistance, 
small business development, general planning and technical assistance, as well as other areas 
determined by the Commission.  MPPDC has more than 25 years of experience managing 
multiple revolving loan programs.  In the 25 years that the Executive Director has been 
employed by the Commission, no audit findings have occurred.     
 
As noted, the East River Boat Yard site is compromised by shoreline erosion issues, which likely 
contributes to the need to dredge the mouth of Mill Creek. Further, the site needs to be 
comprehensively reviewed to identify measures to increase overall resilience, but to also 
ensure that the site serves as an asset for recreational and commercial users. Figure 15, from 
the Virginia Coastal Resilience Master Plan - Virginia Coastal Resilience Web Explorer, illustrates 
flood levels combined with sea-level rise and their effects on the site. Notably, sea-level rise 
combined with flooding over the next 60 years is expected to pose an issue to the site, resulting 
in inundation and increased flooding risk; key construction techniques will need to be employed 
to increase overall resilience in order to mitigate the effects of exceptional floods and sea level 
rise 60 years and out.    
 
 
 



 

 
 
 
 
 

Figure 15. Sea Level and Flooding, 2020 - 2080 

 
 

 
 
 

The need for assistance is two-fold.  First, Mathews County is along the Chesapeake Bay and 
numerous tidal rivers that contribute to the area’s high risk to coastal flooding, sea-level rise, 
and storm surge. Based on tidal gauge data from the Virginia Institute of Marine Science 
(VIMS), relative sea-level rise rates ranging from 0.11-0.23 in./yr. (2.9-5.8 mm/yr.; period: 1976-
2007; 10 stations) within the Chesapeake Bay region, which are the highest rates reported 



 

along the U.S. Atlantic coast (Boon et. al., 2010). In addition to sea-level rise, Mathews County 
has a history of being impacted by hurricanes and tropical storms. As storms pass over or near 
the coast, the atmospheric pressure drops, causing a large volume of sea water to build up, 
eventually being pushed ashore by the storm’s winds as storm surge. When a storm makes 
landfall at high tide, the storm surge and the added water from the tidal fluctuation combine to 
create a “storm tide”.  
 
Nor’easters, like hurricanes and tropical storms, can dump heavy amounts of rain and 
sediment, and produce hurricane-force winds that push large amounts of seawater inland. A 
strong indicator that Mathews County is experiencing the impact of coastal hazards (i.e., 
flooding, hurricanes, sea-level rise, and storm surge) is the number of repetitive loss and severe 
repetitive loss claims submitted by residents and businesses to FEMA. As of 2015, Mathews 
County had over 1,000 NFIP claims with claims topping $20.5 Million. The County has 
implemented several preventative measures, property protection policies, public information 
activities, and emergency service measures to decrease impacts on its communities.  This 
project will therefore build on local efforts moving toward a more resilient community.   
 
Second, this project location is primed for co-benefits derived from shoreline erosion mitigation 
efforts. The proposed application of shoreline protection features, boat launch improvements, 
and increased public access that provides strategic protection of the infrastructure and 
landscape at this point of interest. For example, the proposed improvements will facilitate 
multiple, simultaneous activities that will contribute to economic growth in the area while 
fostering innovation.    
 
Business Development  
The potential of increased community interest drawn to the site is significant. Visitors seeking 
access to local waterways could be drawn to activities available at the East River Boat Yard, 
supporting the local economy with outside revenue in their pursuits. Additionally, the site has 
the unique opportunity to support and serve as an incubator for commercial seafood or other 
ecotourism or water management-related businesses. The provision of a public access site with 
enhanced amenities thus has the potential to drive continued economic growth through 
business development. 
  
Community Scale Benefits  
Due to the multitude of public investment for shoreline protection and flood research and 
innovation, we believe this site meets the test of “Priority shall be given to projects that 
implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.”  The East River Boat Yard site serves as one of the Commonwealth’s best 
chances to innovate shoreline resilience projects in “live time” so that all of coastal Virginia can 
benefit.  This public working waterfront has provided critical community scale benefits for 
generations and it is essential that action be taken now to ensure that the site can continue to 
provide similar benefit to the citizens, businesses, and visitors of Mathews County and the 
Commonwealth. 
    



 

Benefit of and Suitability for Natural Based Solutions   
Adapt VA contains a data layer illustrating areas of less than ten feet in elevation that show 
locations in the Middle Peninsula offering benefits of NNBF to coastal buildings, habitat, and 
community protection; additionally, the platform contains a layer identifying areas suitable for 
living shorelines given the presence of marsh, ranked for co-benefits (see Figure 16).  The 
project site offers multiple community protection benefits which include combinations of 
mitigating coastal flooding, protecting buildings/community facilities and CRS 
credit. Additionally, shoreline is identified as suitable for living shorelines resulting in co-
benefits.  
 

Figure 16. Natural and Nature-Based Features at the Project Site 

 
 
ALTERNATIVES 
 
The submission of alternatives is not applicable in this application. Nature-based and hybrid 
solutions are anticipated, and the project cost is less than $3 million. 
 
GOALS AND OBJECTIVES 
 
This proposal will develop a comprehensive strategy to increase resilience of the site against 
multiple shoreline erosion inputs while providing co-benefits that foster resilience. The focused 
goals and objectives of the project are as follows: 
 

Goal 1: Improve public access to local coastal waterways. 
 

• Objective A: Increase public access to the Chesapeake Bay with improved conditions 
and mitigation of recurrent and repetitive flooding and erosion using a nature-based 
approach on site. 

• Objective B: Enhance quality of life for local residents and visitors alike through 
recreation, educational and cultural opportunities, and commercial fishing at the 
point of interest. 



 

• Objective C: Leverage improved public access and coastal resiliency for economic 
growth within Mathews County. 

 
Goal 2: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Mitigate recurrent and repetitive flooding and erosion alongside storm 
surge and sea level rise using natural and nature-based solutions that benefit people 
and the economy as well as the environment. 

• Objective B: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

• Objective C: Enhance the resilience of public infrastructure, ensuring longer-term 
viability.  

 
Goal 3: Transferability to other communities. 
 

• Objective A: Model natural and nature-based solutions for coastal sites exploring 
development potential. 

• Objective B: Foster innovative research and solutions-oriented studies on site 
focused on coastal adaptation and mitigation for external transfer.   

• Objective C: Improve the implementation of Fight the Flood as a model program to 
be replicated in other communities within the region and/or Commonwealth. 

 
The MPPDC expects the following results and benefits of the completed project:  
 

1. Foster economic growth in the area over the useful life of site infrastructure and most 
likely, beyond. Enabling public access to this county asset while ensuring its 
sustainability will protect and enhance the area’s recreational economies and has the 
potential to positively impact related commercial endeavors.   
 

2. Prevent loss of property without cementing an alternative.  Building resilient 
structures and facilities at the project site as outlined will help prevent loss of property 
and property value, while capitalizing on the useful life of the site as much as possible.   
 

3. Provide ecosystem services to the community toward increased quality of life. 
Increased public access to recreational, educational and cultural opportunities leverage 
the provisioning and cultural services associated with the site’s natural resources, 
services that provide benefits to safety, health and well-being for all visitors.    

 
APPROACH, MILESTONES, AND DELIVERABLES 
 
As noted, the intent of this project is to focus on shoreline erosion, dredging with beneficial 
reuse, and overall site planning with resilient designs for the East River Boat Yard site. This 
project will utilize and incorporate sustainable planning, design, environmental management, 



 

and engineering practices, coupled with a focus on programs and services to support recreation 
and commercial development, to promote overall adaptation and resilience of the site.    
 
The principal tasks and milestones are as follows: 
 

• Assessment of site conditions; 
• Replacing and establishing shoreline protection in areas where there are currently 

dilapidated structures or no structures 
• Demolishing and removing existing concrete debris and foundations  
• Adding gravel substrate to create a turnaround and parking spaces for vehicles and 

trailers 
• Enhancing two wetlands areas that will be located behind proposed sills and planted 

with tidal wetland species 
• Constructing a new concrete boat ramp and tending pier  
• Constructing a new public fishing pier  
• Dredging of Mill Creek and beneficial reuse options for the material, whether on-site fill 

or as living shoreline materials (not included in estimate)  
 

Expected outcomes include the development of plans to allow for the redevelopment of the 
site for overall resilience, including with living shoreline treatments to reduce erosion and 
exposure to sea-level rise and flooding, and dredging of Mill Creek to improve access and 
navigability.  
 
The expected timeline for the project milestones, and deliverables, is as follows. All activities 
are contingent upon approval of the relevant permitting authorities, and as such, the schedule 
and milestones should be considered estimates at best. The ultimate project schedule will be 
dictated predominantly by the permitting process; however, the proposed activities are not 
anticipated to exceed the 3 years allowed per the DCR Grant Manual: 
 

Year 1/Months 1-6 - Site Evaluation 
 

• Months 1-6:  Assessment of site conditions 
 

Year 1/Months 7-9 - Development of Design Plans 
 
Months 7-9:  Replacing and establishing shoreline protection in areas where there are 
currently dilapidated structures or no structures, demolishing and removing existing 
concrete debris and foundations, and adding gravel substrate to create a turnaround and 
parking spaces for vehicles and trailers. 

 
Year 1/Months 10-18 – Construction and Dredging 
 



 

• Months 10-18:  Enhancing two wetlands areas that will be located behind proposed 
sills and planted with tidal wetland species, constructing a new concrete boat ramp 
and tending pier, constructing a new public fishing pier, and dredging of Mill Creek. 
Dredging Mill Creek will ensure key waterfront access while using materials for 
beneficial reuse such as living shoreline materials.  

 
RELATIONSHIP TO OTHER PROJECTS 
 
While the specific proposed project bears no direct relationship to specific past, future, or 
future resilience projects, the project does relate to larger regional resilience efforts. For more 
than 40 years, the Middle Peninsula Planning District Commission (MPPDC) and its participating 
localities have worked diligently on topics associated with the land water interface, including 
coastal use conflicts and policies, sea level rise, stormwater flooding, roadside ditch flooding, 
erosion, living shorelines, coastal storm hazards (e.g., hurricanes, tropical storms), riverine and 
coastal flooding, and coastal resiliency.  
 
The proposed project is a priority project generated from the Middle Peninsula Regional Flood 
Resilience Plan, which was approved by DCR in August of 2021. This Flood Resiliency Plan serves 
as the MPPDC’s guiding document for its flood resiliency programs and is comprised of two 
primary MPPDC-approved policy documents.  These documents frame the foundation and 
implementation of the Middle Peninsula flood protection approach, and are indirectly and 
directly supported by specific regional planning documents each approved by federal, regional, 
and/or local partners as required by statute. 
 
Other plans and resources integral to the implementation of the Flood Resiliency Plan include:  
 
Long Term Planning 
 
• Middle Peninsula All Hazard Mitigation Plan - FEMA and Middle Peninsula locality, approved 

2016 (MPPDC Website) 
o This overarching project provides updates every five years on the hazards 

within the region; it identifies the top hazards within the region and provides 
a HAZUS assessment that analyzes flooding (riverine and coastal), sea-level 
rise and hurricane storm surge impacts in the region. Additionally, this plan 
lists strategies and objectives that guide member localities to mitigate for 
these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – MPPDC, approved 
March 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – MPPDC, approved annually 
 
Short Term Implementation 
 
• Middle Peninsula Planning District Commission Fight the Flood Program Design - MPPDC 

Commission, approved June 2020; Chairman approved update 8/6/21 



 

• Middle Peninsula Planning District Commission Living Shoreline Resiliency Incentive Funding 
Program - Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 

 
The MPPDC has a history of continuous work on flooding and coastal resiliency topics, as 
described in Attachment 5. These projects have built upon each other to establish within the 
MPPDC a solid foundation of regional expertise in flooding and coastal resiliency. Now, given 
this history of accumulated information and knowledge, the MPPDC can move beyond research 
and studies to begin implementing projects on the ground.  One such effort, launched in 2020 
following the Commission’s authorization, was developed in response to emerging flood 
challenges.  This effort, the Middle Peninsula Fight the Flood (FTF) Program, leverages state 
and federal funding to deliver flood mitigation solutions directly to constituents, for both the 
built and natural environments with an emphasis on nature-based flood mitigation solutions. 
The Middle Peninsula FTF program helps property owners gain access to programs and services 
to better manage challenges posed by flood water.  MPPDC staff have partnered with private 
property owners registered for the FTF program to assist them in finding funding for their 
shoreline.  
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that their outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN 
 
A maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based design solution and its cost does not require ongoing operation and future 
maintenance. 
 
CRITERIA 
 
Describe how the project meets each of the applicable scoring criteria contained in Appendix B 
and provide the required documentation where necessary. Documentation can be incorporated 
into the Scope of Work Narrative or included as attachments to the application. Appendix B 
must be completed and submitted with the application. 
 
For local governments that are not towns, cities, or counties, the documentation provided for the 
criteria below should be based on the local government or local governments in which the 
project is located and/or directly impacts. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by 
the General Assembly or pursuant to the Constitution or laws of the Commonwealth, 
or any combination of these or a recognized state or federal Indian tribe?  



 

 
• Yes; the applicant is a regional planning district commission. 

 
2. Does the local government have an approved resilience plan meeting the 

criteria as established by this grant manual? Has it been attached or a link 
provided?  
 

• Yes; the MPPDC’s DCR-approved resilience plan may be accessed at the 
following link: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 
 

3. For local governments that are not towns, cities, or counties, have letters of 
support been provided from affected local governments?  
 

• Yes; please see Attachment 1 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

• Yes; please see the match commitment letter in Attachment 1 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding?  
 

• Yes 
 

BUDGET NARRATIVE 
 
ESTIMATED TOTAL PROJECT COST 
 
Based upon the identified scope of work, the estimated total project cost is $966,987. This 
estimate is based on previously furnished costs estimates for project components, provided in 
Figure 1. 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY23 is 
26.21% and comprised of: Health Insurance – 48.58%, Retirement – 18.06%, Workers Comp – 
0.28%, Social Security – 28.55%, Life Insurance – 4.39%, Unemployment – 0.14%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 
MPPDC also prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following 
annual audit, the plan is submitted to NOAA for acceptance.  MPPDC’s IDC rate has a basis of 
Modified Total Direct Costs (MTDC), with a planned rate of 27.92%. IDC is only applied to the 
first $25,000 of each contract. IDC calculated on MTDC (modified total direct cost)-Personnel, 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment. 
 

 
 
AMOUNT OF FUNDS REQUESTED 
 
The total amount of requested grant assistance is $580,192 or 60% of total project costs, as the 
project is located outside of a low-income geographic area and the project results in hybrid 
solutions. These funds, combined with local match, would be used for the services identified 
above. 
 
AMOUNT OF CASH FUNDS AVAILABLE 
 
Mathews County will appropriate the requisite 40% or $386,795 in required local cash match 
funds, to be combined with the $580,192 in grant assistance to equal the total estimated 
project cost. The County’s match commitment letter is included as Attachment 1. 
 
AUTHORIZATION TO REQUEST FUNDING 
 
The authorization to request funding is included as Attachment 1. 
 
 
 
 
 
 
 
 
 



 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  
Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration  X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration  X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

N/A Match not required  

 



 

Project Eligible for Consideration 
 Yes 
� No 

Applicant Name: Middle Peninsula Planning District Commission  

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50  

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as having flood 

resilience value by ConserveVirginia Floodplain and Flooding Resilience layer 
or a similar data driven analytic tool 

� Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function.   
� Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45 45 

1.b. any other nature-based approach 40   

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   
High Social Vulnerability (1.0 to 1.5) 12   
Moderate Social Vulnerability (0.0 to 1.0) 8  8 
Low Social Vulnerability (-1.0 to 0.0) 0   
Very Low Social Vulnerability (Less than -1.0) 0   

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP?  

Yes 10   

No 0  0 

9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes 10  10 

No 0   

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake Bay 
TMDL Phase III Watershed Implementation Plan?  

Yes 5  5 

No 0   

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0  

Total Points 88 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Appendix D: Checklist All Categories  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes □ No  N/A 

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan  Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

 Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

 Yes □ No  □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

 Yes □ No □ N/A 

Signed pledge agreement from each contributing organization □ Yes □ No  N/A 

 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

Attachment 1: Community Support/Match Commitment/Authorization 
Letter 

 



 

Attachment 2: Project Location FIRMette 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Attachment 3: List of historic hurricanes impacting the project area 
1851 to present per NOAA. 
 

Hurricane List 
 
 

 
 

Search Filter Criteria 
 
Location: 37.4013787568471, -76.35289892950684 
 
Categories: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 
 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ZETA 2020 Oct 24, 2020 to Oct 30, 2020 100 970 H3 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ISAIAS 2020 Jul 28, 2020 to Aug 05, 2020 80 986 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 May 06, 2015 to May 12, 2015 50 998 TS 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 2006 65 985 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 1985 80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 1983 55 999 TS 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 1971 55 989 TS 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 1969 150 900 H5 

DORIA 1967 Sep 04, 1967 to Sep 21, 1967 85 973 H2 

UNNAMED 1967 Jun 15, 1967 to Jun 22, 1967 35 1006 TS 

UNNAMED 1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 1961 Sep 12, 1961 to Sep 15, 1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

UNNAMED 1956 Oct 14, 1956 to Oct 19, 1956 55 996 TS 

IONE 1955 Sep 10, 1955 to Sep 27, 1955 120 938 H4 

CONNIE 1955 Aug 03, 1955 to Aug 15, 1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 1953 80 973 H1 

UNNAMED 1945 Sep 12, 1945 to Sep 20, 1945 115 949 H4 

UNNAMED 1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 1935 Aug 29, 1935 to Sep 10, 1935 160 892 H5 

UNNAMED 1934 Sep 01, 1934 to Sep 04, 1934 45 -1 TS 

UNNAMED 1933 Aug 13, 1933 to Aug 28, 1933 120 948 H4 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 1928 Sep 06, 1928 to Sep 21, 1928 140 929 H5 

UNNAMED 1928 Aug 03, 1928 to Aug 13, 1928 90 971 H2 

UNNAMED 1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 1916 May 13, 1916 to May 18, 1916 40 990 TS 

UNNAMED 1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 1904 Sep 08, 1904 to Sep 15, 1904 70 -1 H1 

UNNAMED 1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 1899 Oct 26, 1899 to Nov 04, 1899 95 -1 H2 

UNNAMED 1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 1893 Jun 12, 1893 to Jun 20, 1893 65 -1 H1 

UNNAMED 1889 Sep 12, 1889 to Sep 26, 1889 95 -1 H2 

UNNAMED 1888 Sep 06, 1888 to Sep 13, 1888 50 999 TS 

UNNAMED 1887 Oct 09, 1887 to Oct 22, 1887 75 -1 H1 

UNNAMED 1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 1882 Sep 21, 1882 to Sep 24, 1882 50 1005 TS 

UNNAMED 1882 Sep 02, 1882 to Sep 13, 1882 110 949 H3 

UNNAMED 1881 Sep 07, 1881 to Sep 11, 1881 90 975 H2 

UNNAMED 1879 Aug 13, 1879 to Aug 20, 1879 100 971 H3 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 

UNNAMED 1876 Sep 12, 1876 to Sep 19, 1876 100 980 H3 

UNNAMED 1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

UNNAMED 1867 Aug 10, 1867 to Aug 18, 1867 45 -1 TS 

UNNAMED 1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 1863 Sep 16, 1863 to Sep 19, 1863 60 -1 TS 

UNNAMED 1861 Oct 31, 1861 to Nov 03, 1861 60 992 TS 

UNNAMED 1861 Sep 27, 1861 to Sep 28, 1861 70 -1 H1 

UNNAMED 1859 Sep 15, 1859 to Sep 18, 1859 70 -1 H1 

UNNAMED 1858 Aug 11, 1858 to Aug 20, 1858 45 994 TS 

UNNAMED 1856 Aug 19, 1856 to Aug 21, 1856 50 -1 TS 

UNNAMED 1854 Sep 10, 1854 to Sep 14, 1854 65 -1 H1 

UNNAMED 1854 Sep 07, 1854 to Sep 12, 1854 110 938 H3 

UNNAMED 1852 Aug 28, 1852 to Aug 31, 1852 50 -1 TS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Attachment 5: Flood Prevention Project and its Relevance to Other 
Projects  
 
MPPDC staff have worked throughout the years to understand the policy, research and impacts 
of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal resiliency to the region. 
Below is a list of projects that have built upon each other over the year that have contributed to 
our understanding.  
 
Climate Change & Sea Level Rise (2009 to 2012) 
The MPPDC was funded for a 3 Phase project through the Virginia Coastal Zone Management 
Program to assess the impacts of climate and sea level rise throughout the region. With over 
1,000 miles of linear shoreline, the Middle Peninsula has a substantial amount of coast under 
direct threat of accelerated climate change and more specifically sea-level. In Phase 1, MPPDC 
staff assessed the potential anthropogenic and ecological impacts of climate change. Phase 2 
focused on the facilitating presentations and develop educational materials about sea level rise 
and climate change for the public and local elected officials.  Finally Phase 3 focused on 
developing adaptation public policies in response to the assessments.  

 
Phase 1: Middle Peninsula Climate Change Adaptation:  Facilitation of Presentations and 
Discussions of Climate Change Issues with Local Elected Officials and the General Public 
Phase 2: Climate Change III: Initiating Adaptation Public Policy Development 
Phase 3: Phase 3 Climate Change: Initiating Adaptation Public Policy Development 

 
Emergency Management - Hazard Mitigation Planning (2009 to Present): Since 2009, the 
Middle Peninsula Planning District Commission has assisted regional localities in meeting the 
federal mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a HAZUS assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the NOAA 2060 intermediate-high scenario), and flooding (coastal and riverine flooding) 
that estimates losses from each hazard. The Middle Peninsula All-Hazard Mitigation Plan 
Update 2021 is currently being updated. The 2021 All Hazards Mitigation Plan builds off and 
updates previous mitigation plans.  
 
Land and Water Quality Protection (2014): In light of changing Federal and State regulations 
associated with Bay clean up-nutrient loading, nutrient goals, clean water, OSDS management, 
storm water management, TMDLs, etc., staff from the Middle Peninsula Planning District 
Commission (MPPDC) will develop a rural pilot project which aims to identify pressing coastal 
issue(s) of local concern related to Bay clean up and new federal and state legislation which 
ultimately will necessitate local action and local policy development. Staff has identified many 
cumulative and secondary impacts that have not been researched or discussed within a local 
public policy venue. Year 1-3 will include the identification of key concerns related to coastal 

https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/FINAL_CLIMATE%20CHANGE_UVA_CIT_RED.pdf
https://www.mppdc.com/articles/reports/Phase_3_Initiating_Adaptation_Final.pdf
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/articles/reports/Final_Report_LWQIII_RED.pdf


 

land use management/water quality and Onsite Sewage Disposal System (OSDS) and 
community system deployment. Staff will focus on solution based approaches, such as the 
establishment of a regional sanitary sewer district to manage the temporal deployment of 
nutrient replacement technology for installed OSDS systems, assessment of land use 
classifications and taxation implications associated with new state regulations which make all 
coastal lands developable regardless of environmental conditions; use of aquaculture and other 
innovative approaches such as nutrient loading offset strategies and economic development 
drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The Virginia Department of Conservation and Recreation requires stormwater 
management for projects with land disturbances of one acre or more. This new state mandate 
requires all Virginia communities to adopt and implement stormwater management programs 
by July 1, 2014, in conjunction with existing erosion and sediment control programs. 
Additionally, the communities within the MPPDC are required to address stormwater quality as 
stipulated by the Chesapeake Bay TMDL Phase II Watershed Implementation Plan and the 
Virginia Stormwater Regulations. The MPPDC Stormwater Program helped localities develop 
tools specific to the region necessary to respond to the state mandate requirement for the 
development of successful stormwater programs.  
 
Stormwater Management-Phase II (2014): MPPDC staff and Draper Aden Associates worked 
with localities (i.e., Middlesex, King William, and Mathews Counties and the Town of West 
Point) interested in participating in a Regional Stormwater Management Program. While each 
locality sought different services from the regional program, this project coordinated efforts, 
developed regional policies and procedures, and the proper tools to implement a regional 
VSMP. 
 
Mathews County Rural Ditch Enhancement Study (2015): In contract with Draper Aden 
Associates, a comprehensive engineering study was developed to provide recommendations 
and conceptual opinions of probable costs to improve the conveyance of stormwater and water 
quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015): This report explored the enabling 
mechanism in which a Regional Drainage and Roadside Ditching Authority could be developed. 
An Authority would be responsible for prioritizing ditch improvement needs, partnering with 
Virginia Department of Transportation (VDOT) to leverage available funding, and ultimately 
working toward improving the functionality of the region’s stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 

https://www.mppdc.com/articles/reports/Mathews_County_Ditch_Study_DAA_1505.pdf
https://www.mppdc.com/articles/reports/FINAL_309%20Ditching_MPPDC_RED.pdf


 

assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the MPPDC 
developed the MPPDC Living Shoreline Incentives Program to offer loans and/or grants to 
private property owners interested in installing living shorelines to stabilize their shoreline. 
Currently, loans are available to assist homeowners to install living shorelines on suitable 
properties.  Loans up to $10,000 can be financed for up to 5 years (60 months). Loans over 
$10,000 can be financed for up to 10 years (120 months).  Interest is at the published Wall 
Street Journal Prime rate on the date of loan closing - currently at 5.25% (11/29/18).  Minimum 
loan amount is $1,000.  Maximum determined by income and ability to repay the loan. Finally, 
there are currently no grants available in this program. Since 2016 under the MPPDC Living 
Shoreline Revolving Loan program, 8 living shorelines have been financed and built to date 
encumbering ~$500,000 in VRA loan funding and ~$400,000 in NFWF grant funding. Living 
Shoreline construction cost to date range per job $14,000- $180,000.  MPPDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project - VCPC White Papers (2017): This report investigated the 
challenges presented by the current issues surrounding the drainage ditch network of Mathews 
County. The study summarized research conducted in the field; examined the law and problems 
surrounding the drainage ditches; and proposed some next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017): This project investigated 
roadside ditch issues in Mathews County through mapping and research of property deeds to 
document ownership of ditches and outfalls. This aided in understanding the needed 
maintenance of failing ditches and the design of a framework for a database to house 
information on failing ditches to assist in the prioritization of maintenance needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018): This report was developed by the Virginia 
Coastal Policy Center to understand the ability of a downstream recipient of stormwater 
flooding to bring a claim under Virginia law against an upstream party, particularly a nuisance 
claim. The report summarizes how Virginia courts determine stormwater flooding liability 
between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018): VIMS 
Shoreline Studies Program worked with the PAA to (1) install oyster bag sills as shore protection 
at two PAA sites with the goal of determining effective construction techniques and placement 
guidelines for Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection 
with oyster bags on private property through time.  
 
Fight the Flood Program (2020): The Fight the Flood was launched in 2020 to connect property 
owners to contractors who can help them protect their property from rising flood waters. FTF 
also offers a variety of financial tools to fund these projects including but limited to the Septic 

http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
https://www.mppdc.com/articles/reports/VCPC_Whitepapers_Web.pdf
https://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf
https://www.mppdc.com/articles/reports/Virginia_Stormwater_Nuisance_Law.pdf
https://www.mppdc.com/articles/reports/OysterBagSill_Report.pdf
https://fightthefloodva.com/


 

Repair revolving loan program, Living Shoreline incentives revolving loan fund program, and 
plant insurance for living shorelines 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
 



4/8/22, 11:54 AM Commonwealth of Virginia Mail - MPPDC Round 3 CFPF New Applications

https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ik=495da3fbce&view=pt&search=all&permthid… 1/1

CFPF, rr <cfpf@dcr.virginia.gov>

MPPDC Round 3 CFPF New Applications
2 messages

Curt Smith <csmith@mppdc.com> Fri, Apr 8, 2022 at 11:46 AM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Lewis Lawrence <llawrence@mppdc.com>, Jackie Rickards <jrickards@mppdc.com>, Heather Modispaw
<Hmodispaw@mppdc.com>, "Howard-cooper, Wendy" <wendy.howard-cooper@dcr.virginia.gov>

Gree�ngs,

The MPPDC is respec�ully submi�ng five proposals for considera�on under Round 3. These projects were
requested by our member jurisdic�ons as projects of highest priority with regards to flood mi�ga�on and
resilience needs. The projects are located on and involve publicly-owned property and infrastructure and
were iden�fied as sites with the greatest poten�al for community scale benefits within the locality/region.

The proposals may downloaded via the following links:

CID510071_GloucesterCounty_Public_CFPF.doc.pdf  

CID510098_MiddlesexCounty_Public_CFPF.doc.pdf  

CID510096_MathewsCounty_Public_CFPF-1.doc.pdf  

CID510096_MathewsCounty_Public_CFPF-2.doc.pdf  

CID510096_MathewsCounty_Public_CFPF-3.pdf  

We thank you in advance for your consideration. Please contact me directly should you have any
questions.

Best,

Curt

Curtis Smith 
Deputy Director 
Middle Peninsula Planning District Commission 
Cell: 804-384-7509 
125 Bowden Street, Saluda, VA 23149 
Web: www.mppdc.com 
Email: csmith@mppdc.com

CFPF, rr <cfpf@dcr.virginia.gov> Fri, Apr 8, 2022 at 11:52 AM
To: Curt Smith <csmith@mppdc.com>

Curt,

Are these applications in addition to the eight already submitted?
[Quoted text hidden]

https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EYeCzqaSHDVPk-YReVy7KUYBq22tBXSLpLtIXqll4ln45w?e=4VqtLL
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/ERi2snUVX5NJm2ny5cjvzA0BgT_HB_BzZa1z3tB62glxeg?e=Q4A57J
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EQwacpisDMxOr8wy_-oFbwgB3s9It-mvRYH5uPr_00jmCw?e=l4Igjm
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EWBIUx5B3adEreLgIZtLbTABWOMB-ERLlJp9SIrkEUHJRA?e=vUofrO
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EdQfJ7tJn_JBpXNFGMb3aksByp0iWxtw-VHXeai2NSJVsw?e=rCPHCB
https://www.google.com/maps/search/125+Bowden+Street,+Saluda,+VA+23149?entry=gmail&source=g
http://www.mppdc.com/
mailto:csmith@mppdc.com
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund – Round 3 Application 

Flood Prevention and Protection Project 
 

PROJECT TITLE: Whiting Creek Comprehensive Resilience Enhancements 
 
Name of Local Government: Middle Peninsula Planning District Commission 
  
Category of Grant Being Applied for (check one): 

 ____Capacity Building/Planning  _ X _ Project  ___Study  

NFIP/DCR Community Identification Number (CID): Middlesex County (510098)  

If a state or federally recognized Indian tribe, Name of tribe: NA  

 

Name of Authorized Official: Lewis Lawrence, Executive Director  

Signature of Authorized Official: _______________________________________  

 
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (____) ________________  
Email Address: llawrence@mppdc.com 
 

Contact Person (If different from authorized official): Jackie Rickards  
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  
 

Is the proposal in this application intended to benefit a low-income geographic area as 
defined in the Part 1 Definitions? Yes _ X _ No _  _  

 

Categories (select applicable project): 

Project Grants (Check All that Apply)  

�  Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 



 

acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

�  Wetland restoration. 

  Floodplain restoration.  

�  Construction of swales and settling ponds.  

  Living shorelines and vegetated buffers.  

�  Structural floodwalls, levees, berms, flood gates, structural conveyances.  

  Storm water system upgrades.  

�  Medium and large-scale Low Impact Development (LID) in urban areas.  

�  Permanent conservation of undeveloped lands identified as having flood resilience value 
by Conserve Virginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

�  Dam restoration or removal.  

�  Stream bank restoration or stabilization.  

 Restoration of floodplains to natural and beneficial function.  

�  Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

 

Location of Project (Include Maps): Middlesex County  
  
NFIP Community Identification Number (CID#) (See appendix F): 510098 
 
Is Project Located in an NFIP Participating Community?  Yes □ No  
 
Is Project Located in a Special Flood Hazard Area?  Yes □ No  
 
Flood Zone(s) (If Applicable): Zones AE and VE  
 
Flood Insurance Rate Map Number(s) (If Applicable): 51119C0185E eff. 5/18/2015  
 
Total Cost of Project:  $174,312 
 
Total Amount Requested: $113,303 
 
 
 
 
 



 

SCOPE OF WORK NARRATIVE 
 
INTRODUCTION 
 
This proposal involves a multi-faceted approach to enhancing resilience on Whiting Creek in 
Locust Hill, Virginia (Middlesex County). Whiting Creek and the publicly owned working 
waterfront on the creek serve as critical infrastructure for the commercial and recreational 
marine economies for Middlesex County and the Middle Peninsula. Whiting Creek has 
experienced extreme shoaling from flooding and climate change driven coastal dynamics to the 
point where public safety and commerce have been severely impacted. The public working 
waterfront has experienced similar flooding and erosion related challenges which are 
compromising the site’s viability to serve as the important economic hub that it has been for 
decades. The proposal consists of two specific elements: 1) enhancing resilience and flood 
protection at the Whiting Creek Public Landing and 2) designing a dredging and beneficial reuse 
project for Whiting Creek. This project will utilize and incorporate sustainable planning, design, 
environmental management, and engineering practices that weave natural features together 
and allow for floodwater inundation and stormwater flow to reduce the exposure to public 
facilities while promoting adaptation and resilience. The final outcomes are intended to 
represent a holistic and comprehensive resilience solution for Whiting Creek and the public 
working waterfront. 
 
Middlesex County wishes to achieve comprehensive resilience to critical public infrastructure 
within Whiting Creek, which is a highly vulnerable location adjacent to the Rappahannock River 
and Chesapeake Bay. To do this the County will complete a permitted and initiated bulkhead 
project, and design a dredging and beneficial reuse project for Whiting Creek; the bulkhead 
project began after the January 4, 2022 opening of CFPF Round 3, and no project funds were 
spent prior to January 4, 2022. The bulkhead element of the project involves the construction 
and backfill 80 feet of vinyl sheet-pile bulkhead. This will extend a maximum of four feet 
channelward of mean low water into Whiting Creek and expand the public parking area and 
improve public access for commercial watermen and recreational users to the existing public 
boat ramp. The County’s funds committed to this work will serve as match for the grant project 
per the DCR Grant Manual which states that “each application submitted must be for a discrete 
project to be completed after the beginning of the application period and not later than 3 years 
from the date of an executed agreement...”. The Round 3 application period of the Community 
Flood Preparedness Fund opened on January 4, 2022, and therefore the County’s funding will 
serve as eligible source of match for the proposed activities.  
 
Additionally, the County will commission a study to investigate the shoaling of the boat ramp, 
shoreline erosion, and sedimentation within Whiting Creek, opportunities for dredging of 
Whiting Creek, and design for beneficial reuse of sediments. Whiting Creek is a Federally 
authorized channel which has not been dredged since 2003 as result of Congress defunding the 
US Army Corps of Engineers Shallow Draft Navigation Program. As result, the MPPDC has been 
working diligently and successfully to pursue alternative funding sources to address critical 
funding sources for channel maintenance including a 2020 project funded by the VA Port 



 

Authority which characterized the regional dredging needs of the Middle Peninsula. For that 
study, Middlesex County identified Whiting Creek as a highest priority channel for which 
dredging and beneficial reuse solutions are needed. The proposed design will build on 
preliminary investigation of shoaling within the creek completed by MPPDC and the VIMS 
Shoreline Studies Program during the 2020 study which found that ~31,000 cubic yards of 
predominantly sandy material suitable for placement along shorelines for erosion protection 
needs to be dredged from the channel to achieve the desired 6 ft depth below mean lower low 
water (MLLW) and to include 1 ft overdepth dredging. The final design of the project will 
consider and select beneficial reuse opportunities for placing the dredged sand along adjacent 
shorelines where severe erosion has and continues to occur as well as beneficial reuse solutions 
for the boat ramp at the public landing (Figure 1). A narrow peninsula of land to the east of the 
mouth of Whiting Creek separates much of the Whiting Creek watershed from the 
Rappahannock River. This narrow piece of land is likely to erode to the point where a complete 
breach could occur in the near future or with the onset of a single severe storm event. If no 

action were to be taken to prevent erosion and breach of this area, the tidal dynamics of the 
creek would be greatly altered and have a severely negative impact on shoaling of the Whiting 
Creek navigation channel. The proposed beneficial reuse design will consider buffering the 

Figure 1. Project Location and Description 

The project will involve resilience enhancements at a Publicly Owned Working Waterfront and Design of a Dredging 
and Beneficial Reuse Project. The image below shows the areas in need of dredging (VIMS, 2020) to attain the 
desired 6 ft MLLW depth with 1 ft overdepth dredging and highlights an adjacent shoreline in critical need of 
protection which is to be targeted for beneficial reuse. If this very thin peninsula breaches and a new inlet is 
created, the entire tidal dynamics of the watershed will be drastically changed and likely result in worsened 
shoaling within the mouth and inner segments of the creek. 



 

shoreline via placement of dredged sand as well as designing nature-based shoreline protection 
structures, potentially by creating concrete structures on site using the dredged material itself 
as the media for the concrete. Similar methods for using concrete made from the dredged 
material will be explored for the boat ramp improvement design as well. The MPPDC currently 
is partnering with VA Sea Grant to host a RISE Resilience Business Competition to advance 
innovate private sector resilience solutions for rural coastal communities and one of the 
outcomes of this effort involves an innovative solution from a company associated with the 
Middle Peninsula Fight the Flood program where concrete structures may be created on site 
using dredged material and a 3-D printer capable of making structures of any shape and size up 
to 700 pounds. The end dredging and beneficial reuse design will be incorporated into a draft 
Joint Permit Application to achieve near shovel ready project status. 
 
FEMA, the Virginia General Assembly, DCR’s Floodplain Management Program, and the Middle 
Peninsula Planning District Commission (MPPDC) all recognize that natural hazards pose a 
serious risk to all levels of government including states, localities, tribes and territories and the 
citizens which reside and work there. These hazards include flooding, drought, hurricanes, 
landslides, wildfires and more. Because of climate change, many natural hazards are expected 
to become more frequent and more severe. Reducing the impacts these hazards have on lives, 
properties and the economy is a top priority for the Middle Peninsula PDC and the Middle 
Peninsula Fight the Flood (FTF) program (www.FightTheFloodVA.com). To that end, this 
proposal is a partnership between the MPPDC and Middlesex County (see Community Support 
Letter, Attachment 1). 

 
• A link or copy to the approved MPPDC resilience plan: https://fightthefloodva.com/wp-

content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 
• Middle Peninsula All Hazards Mitigation Plan (2016): 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  
• Middlesex County Comprehensive 

Plan:  https://www.co.middlesex.va.us/252/Comprehensive-Plan 
 
This project is consistent with multiple objectives and strategies outlined within the Regional 
All-Hazards Mitigation Plan. Relevant strategies include the following: 
  

• Objective 1.1: Provide protection for future development to the greatest extent 
possible. 
 

o Strategy 1.1.1: Reduce or eliminate flood damage to residential/business 
structures that are highly vulnerable for continual flood damage.   

o Strategy 1.1.3: Protect public buildings and public infrastructure from flood 
waters resulting from 100-year flood storm events. 

o Strategy 1.3.1: Mitigation projects that will result in protection of public or 
private property from natural hazards.  

 
 

http://www.fightthefloodva.com/
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.co.middlesex.va.us/252/Comprehensive-Plan


 

PROJECT INFORMATION 
 
 Project Description 
 

Whiting Creek and the Whiting Creek Public Landing are public assets serve as critical 
infrastructure to aid in bolstering commercial and recreational marine economic 
activities for Middlesex County and the overall Middle Peninsula region.  The project site 
is the Whiting Creek Public Landing, with waterfront access near the mouth of Whiting 
Creek in Middlesex County, Virginia. The approximately one-acre property consists of a 
public fishing pier, public boat ramp, beach access, and shoreline stabilization features. 
The parking area is a smooth paved surface but there are no designated parking spaces. 
The site can accommodate about six vehicles while allowing flow of traffic to the boat 
ramp.  The dimensions of the area are 50 by 100 feet, which allows sufficient space for 
vehicles to maneuver and access the boat ramp.  
 
The project involves the scope of the existing permitted and commenced project to 
construct and backfill 80 feet of vinyl sheet-pile bulkhead, extending a maximum of four 
feet channelward of mean low water into Whiting Creek, to expand the public parking 
area and improve public access to an existing boat ramp. It is significant to 
accommodate for these improvements as the landing and ramp are considered to be 
the primary uses of the site, according to the Middle Peninsula Public Access Master 
Plan.  
 
A second phase will involve a study and dredging beneficial reuse project design and 
draft joint permit application. The design will target the shoaling of the boat ramp, 
shoreline erosion, and sedimentation within Whiting Creek and opportunities for 
dredging and beneficial reuse of dredged materials. A priority of the beneficial reuse 
refers to preventing the peninsula on the east side of the creek’s mouth from breaching, 
changing the tidal dynamics, and exacerbating shoaling at the mouth of the creek 
(Figure 1). The study will be used to develop designs for identified solutions and to fund 
the implementation of physical solutions. 
 
As noted in the Introduction, the overall scope of this project is to present a holistic 
approach to enhance resilience on Whiting Creek and the related working public 
waterfront (i.e., Public Landing). Whiting Creek has suffered from extreme shoaling 
caused by flooding and climate change-driven coastal dynamics, which in turn severely 
affects public safety and local commerce. The public waterfront has experienced similar 
flooding and erosion-related issues which compromises the viability of the site to serve 
as an economic hub for Middlesex County. 
 
 
 
 



 

Project Location Information 
 

The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia, as seen in Figure 2. It lies between the Northern Neck and 
the Virginia Peninsula. The region is predominantly rural, with large, scattered farms and 
forested tracts; close-knit waterfront communities; an active regional arts association; 
broad-based civic involvement; and an excellent transportation infrastructure that 
provides easy access to urban markets. The area contains 3.2% of Virginia's land mass 
but only 1.1% of the Commonwealth’s total population of approximately 93,000 as seen 
in Figure 3. 
 

Figure 2. Middle Peninsula Geographic Area 

 
 

Figure 3. Middle Peninsula Population 

 
 



 

Project implementation would take place along Whiting Creek in an area of Middlesex 
County, Virginia known as Locust Hill (Figures 4 and 5). 
 

Figure 4. County Map of Project Location 

 
 

 
Figure 5. Parcel Map of Project Location 

 
 

Population Information 
 
Middlesex County is located in the central portion of Virginia’s Middle along the 
Rappahannock River. Middlesex County has approximately 135 miles of shoreline. Based 
on 2020 Census Data, Middlesex County’s population totals 10,625 (Figure 2).   
 



 

According to DCR guidelines, the county is considered a low-income geographic area. In 
Figure 6, the green areas depict qualified low-income “community” areas meeting the 
80% Household limits based on US census household income data1 or are qualified 
Opportunity Zones. 

 
Figure 6. Map of Middle Peninsula Low Income Qualifying Geographic Areas  

 
 

Please see Figure 7 for a detailed map of the project location and the green low-income 
area overlay. This shows that the project location is within the low-income area.  

 
 
 
 
 
 

 
1 Based upon 2015-2019 U.S. Census American Community Survey data available on January 4, 2022, when CFPF 
Round 3 opened; 2016-2020 ACS data was not released until March 17, 2022. 



 

 
Figure 7. Map of the Project Location within in the Green Low-Income Area  

 
 

With respect to social vulnerability, according to ADAPTVA’s Social Vulnerability Index 
Score, this project location has a Social Vulnerability Index Score of 0.2, classified as 
Moderate Social Vulnerability (Figure 8)  

 
Figure 8. ADAPTVA Social Vulnerability Index Score Viewer 

 
 
 
 
 

http://adaptva.com/


 

Flood Risk Information 
 
The entirety of the site (898 Marsh Pungo Road, Locust Hill, VA 23092, 37.61005, -
76.50619) is located within a mapped floodplain, with portions located within FEMA 
Flood Zones AE and VE (Figure 9). Middlesex County’s Planning and Zoning Department 
administers the requirements of the NFIP program, and the County’s Floodplain 
Management Ordinance may be accessed at the following link: 
https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-Management-
PDF?bidId=  
 

Figure 9. Map of FEMA Flood Zones  

 
 

Due to the project site’s proximity to the water and low elevation, the site has an 
extensive history of experiencing extreme weather events that have resulted in 
significant impacts to infrastructure and the environment. For example, the project 
location has long been, and continues to be, impacted by tropical, sub-tropical, and 
Nor’easter events (Attachment 3). According to NOAA’s Coastal Flood Mapper, this 
project location is at the highest risk of coastal flooding (Figure 10).  Collectively, these 
reoccurring and storm-related events have contributed to erosion and shoreline loss at 
site.   

https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-Management-PDF?bidId=
https://www.co.middlesex.va.us/DocumentCenter/View/422/Floodplain-Management-PDF?bidId=


 

Figure 10. Map of Project Location and Risk of Coastal Flooding (NOAA, 2021)  

 
 

NEED FOR ASSISTANCE 
 
The Middle Peninsula Planning District Commission (MPPDC) is a political subdivision of the 
Commonwealth of Virginia formed under VA Code §15.2-4203 to provide solutions to problems 
of greater than local significance and cost-savings through economies of scale. The MPPDC 
serves nine localities of the Middle Peninsula including Essex, Gloucester, King & Queen, King 
William, Mathews, and Middlesex counties, as well as the Towns of Tappahannock, West Point, 
and Urbanna.  

 
MPPDC is staffed using multiple methods including co-operative procurement, hourly, and 
burdened FTE staff.  MPPDC staff consists of an Executive Director, Deputy Director, Chief 
Financial Officer, Senior Project Planner, and clerical support staff; a Director of Planning, 
General Planner, Certified Flood Plain Manager, Transportation Planner, and Emergency 
Planner are co-operative procured; Housing, Community Development Planner and Public 
Relations staff are hourly.  

 
The Planning District staffing team assists localities with long-term and/or regional planning 
efforts. The MPPDC Executive Director, Deputy Director, and Chief Financial Officer have 
decades of experience in managing and administering project grants at multiple scales - from 
grants in excess of $1,000,000 to small grants.  MPPDC is an entrepreneurial-based government 
agency with an annual operating budget ranging from $750,000 to more than $1,000,000.  
Annually, the MPPDC manages 25-30 concurrent federal and state grants utilizing industry 
standard Grants Management Software and other software (e.g., GIS, Microsoft Office) as 
required and/or necessitated by different grants.  The MPPDC operates service centers in the 
topical areas of coastal zone management, emergency planning, housing, transportation 
planning and transportation demand management, economic development, social assistance, 
small business development, general planning and technical assistance, as well as other areas 



 

determined by the Commission.  MPPDC has more than 25 years of experience managing 
multiple revolving loan programs.  In the 25 years that the Executive Director has been 
employed by the Commission, no audit findings have occurred.     
 
Whiting Creek is a key access point for recreational and commercial seafood fishing as well as 
access to water and beach fronts.  And as noted above, the site is currently constrained, and 
current improvements will serve to improve access and use of the site. The site’s boat ramp is 
subject to shoaling, and there is shoreline erosion, compounded by other site conditions 
contributing to sedimentation within Whiting Creek. The objectives of these improvements are 
meant to align with the Middlesex Public Access Plan, completed in recent years, by allowing 
for a public use of access points with a private residential section to coexist with properly 
delineated boundaries indicated by signage, fencing, and other structures.  
 
Existing site conditions (Figure 11) serve to limit usability of the landing, a key access point to 
the Rappahannock River, thereby negatively impacting recreation and commercial seafood 
activities. According to the Middle Peninsula Dredging Implementation Plan, Whiting Creek 
requires dredging in order to “establish navigable depths to provide safe navigation for 
commercial and recreational vessels”. Therefore, studying and completing a dredge design for 
the materials from the creek bed and ensuring beneficial reuse of the sediments will increase 
access for boats and commercial interests into Whiting Creek.  
 
Additionally, as the study and implementation of a shoreline solution will reduce erosion of the 
property this will reduce flood risks at the project site. Without the erosion protection 
measures proposed, the land, habitat and public infrastructure will continue to be 
compromised, resulting in degradation of the environment and loss of public 
assets.  Stormwater resilience remains the biggest weakness of the Whiting Creek Landing 
site.  The area around the Whiting Creek Landing site is prone to erosion from weather events 
as evidenced by neighboring living shoreline and shoreline protection features.  Any category of 
storm surge will hit the Whiting Creek site, depositing sediment in the creek eroding the 
shoreline, precluding access. Moreover, rising sea levels will have a negative impact on the 
property, increasing the potential for shoreline erosion and loss of public assets. 
 
Finally, it is important to note that Whiting Creek is a Condemned Shellfish Area; this applies to 
bivalve molluscan shellfish since they may concentrate bacteria and viruses from the water, and 
this designation would benefit from water quality improvements offered by advancing dredging 
of the creek and shoreline and stormwater best management practices. 

 
 
 
 
 
 
 

  



 

Figure 11. Photos of Existing Site Conditions. 

 
Whiting Creek Boat Ramp to be targeted for improvement in the proposed beneficial reuse design. 
 
 
 

 
Shoreline protection improvements, initiated after the Jan. 4, 2022 opening of CFPF 

Round 3; photo taken March 1, 2022 



 

 
Eroded shoreline at project site from fishing pier prior to improvements. Note commercial 

fishing boat and active use by recreational and commercial boaters. 
 

 
Shoreline protection improvements, initiated after the Jan. 4, 2022 opening of CFPF 

Round 3; photo taken March 1, 2022 



 

Figure 12 illustrates flood levels combined with sea-level rise and their effects on the site.  
Notably, floods in 50 years pose an issue to the many structures on site; key construction 
techniques will need to be employed to retrofit each structure in order to mitigate the effects 
of exceptional floods and sea level rise 50 years and out.   
 

Figure 12. Sea Level and Flood Elevation 

Sea Level for 2020                                                                  Sea Level Projection for 2080 

 

The need for assistance is two-fold.  First, Middlesex County is near the Chesapeake Bay 
and numerous tidal rivers that contribute to the area’s high risk to coastal flooding, 
sea-level rise, and storm surge. Based on tidal gauge data from the Virginia Institute of 
Marine Science (VIMS), relative sea-level rise rates ranging from 0.11-0.23 in./yr. (2.9-5.8 
mm/yr.; period: 1976-2007; 10 stations) within the Chesapeake Bay region, which are 
the highest rates reported along the U.S. Atlantic coast (Boon et. al., 2010). In addition 
to sea-level rise, Middlesex County has a history of being impacted by hurricanes and 
tropical storms. As storms pass over or near the coast, the atmospheric pressure drops, 
causing a large volume of sea water to build up, eventually being pushed ashore by the 
storm’s winds as storm surge. When a storm makes landfall at high tide, the storm surge 
and the added water from the tidal fluctuation combine to create a “storm tide”.  
 
Nor’easters, like hurricanes and tropical storms, can dump heavy amounts of rain and 
sediment, and produce hurricane-force winds that push large amounts of seawater inland. A 
strong indicator that Middlesex County is experiencing the impact of coastal hazards (i.e., 
flooding, hurricanes, sea-level rise, and storm surge) is the number of repetitive loss and severe 
repetitive loss claims submitted by residents and businesses to FEMA. As of 2015, Middlesex 
County had 429 repetitive loss properties with claims topping $44 Million. The county has 
implemented several preventative measures, property protection policies, public information 
activities, and emergency service measures to decrease impacts on its communities.  This 
project will therefore build on local efforts moving toward a more resilient community.   
  



 

Second, this project location is primed for co-benefits derived from shoreline erosion 
mitigation efforts.    
The proposed application of shoreline protection features, boat ramp improvements, and a 
Whiting Creek dredge design provides strategic protection of the infrastructure and landscape 
at this point of interest. For example, the proposed improvements will facilitate multiple, 
simultaneous activities that will contribute to economic growth in the area while fostering 
innovation.    
  
Business Development  
The potential of increased tourism drawn to the recreational site is significant.  Visitors seeking 
access to local waterways could be drawn to activities available at Whiting Creek Landing, 
supporting the local economy with outside revenue in their pursuits. The project proposes and 
includes a newly constructed bulkhead, study to investigate the shoaling of the boat ramp, 
shoreline erosion, and sedimentation within Whiting Creek, and study and design for dredging 
Whiting Creek with beneficial reuse of sediments. Close proximity to recreational opportunities 
has increasingly become a factor in where businesses decide to locate. The provision of a public 
access site with enhanced amenities thus has the potential to drive continued economic growth 
through business development in the area. Moreover, the site is inventoried in the Middle 
Peninsula’s Working Waterfront Inventory, and the boat ramps and fishing pier provide key 
access to the waterways for commercial seafood fishing industries.  
  
Community Scale Benefits  
Due to the multitude of public investment for shoreline protection and flood research and 
innovation, we believe this site meets the test of “Priority shall be given to projects that 
implement community-scale hazard mitigation activities that use nature-based solutions to 
reduce flood risk.”  The Whiting Creek Landing site serves as one of the Commonwealth’s best 
chances to innovate shoreline resilience projects in “live time” so that all of coastal Virginia can 
benefit. MPPDC believes that proposing resilience projects at the parcel scale and where 
possible, partnering with neighbors can accomplish more in terms of linear shoreline protected 
than urban areas which have smaller sized parcels.    
 
Further, the Whiting Creek Public Landing Site is an important access point in Middlesex 
County, to both the Rappahannock River and Chesapeake Bay, as acknowledged by the Middle 
Peninsula Public Access Master Plan and Middlesex County Public Access Site Assessment 
Report; however, use of the site in limited due to lack of parking, and access and usability are 
potentially limited by a need for dredging.  
 
ALTERNATIVES 
 
The submission of alternatives is not applicable in this application. Nature-based and hybrid 
solutions are anticipated, and the project cost is less than $3 million. 
 
 
 



 

GOALS AND OBJECTIVES 
 
This proposal will develop a comprehensive strategy to increase resilience of the site against 
multiple shoreline erosion inputs while providing co-benefits that foster resilience at the 
Whiting Creek Landing. The focused goals and objects of the project are as follows: 
 

Goal 1: Improve public access to local coastal waterways. 
 

• Objective A: Increase public access to Whiting Creek and the Rappahannock River 
with improved conditions and mitigation of recurrent and repetitive flooding using a 
nature-based approach on site. 

• Objective B: Enhance quality of life for local residents and visitors alike through 
recreation, educational and cultural opportunities, and commercial fishing at the 
point of interest. 

• Objective C: Leverage improved public access and coastal resiliency for economic 
growth within Middlesex County. 

 
Goal 2: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Mitigate recurrent and repetitive flooding alongside storm surge and 
sea level rise using natural and nature-based solutions that benefit people and the 
economy as well as the environment. 

• Objective B: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

• Objective C: Enhance the resilience of public infrastructure, ensuring longer-term 
viability.  

 
Goal 3: Transferability to other communities. 
 

• Objective A: Model natural and nature-based solutions for coastal sites exploring 
development potential. 

• Objective B: Foster innovative research and solutions-oriented studies on site 
focused on coastal adaptation and mitigation for external transfer.   

• Objective C: Improve the implementation of Fight the Flood as a model program to 
be replicated in other communities within the region and/or Commonwealth. 

 
The MPPDC expects the following results and benefits of the completed project:  
 

1. Foster economic growth in the area over the useful life of site infrastructure and most 
likely, beyond.  at the project location. Enabling public access to this county asset while 
ensuring its sustainability will protect and enhance the area’s recreational economies 
and has the potential to positively impact related commercial endeavors.   



 

 
2. Prevent loss of property without cementing an alternative.  Building resilient 

structures and facilities at the project site as outlined will help prevent loss of property 
and property value, while capitalizing on the useful life of the site as much as possible.   
 

3. Provide ecosystem services to the community toward increased quality of life. 
Increased public access to support recreational and economic opportunities leverage 
the provisioning and services associated with the site’s natural resources, services that 
provide benefits to and increase the quality of life of users.    

 
APPROACH, MILESTONES, AND DELIVERABLES 
 
The project involves the scope of the existing permitted and initiated project (after January 4, 
2022) to construct and backfill 80 feet of vinyl sheet-pile bulkhead, extending a maximum of 
four feet channelward of mean low water into Whiting Creek, to expand the public parking area 
and improve public access to an existing boat ramp (see Figure 13) for project plans and scope 
of work). A second phase will involve a study of the site to investigate the shoaling of the boat 
ramp, shoreline erosion, and sedimentation within Whiting Creek and opportunities for 
dredging and beneficial reuse of dredged materials. The study will be used to develop designs 
for identified solutions and to fund the implementation of physical solutions. 
 

Figure 13. Permitted Site Plans for Shoreline and Parking Improvements at the Whiting Creek Landing 



 

  

 
Virginia Department of Wildlife Resources owns the public boat ramp, while the County 
manages the site. The project will occur within the regulatory floodplain identified as the AE 
and VE Zones. New construction in this zone will result in a ‘no-rise’ scenario meaning that 
construction activities will not increase the risk of flooding to new or existing structures 
 
The principal tasks and milestones are as follows: 
 

• Construction and backfill of bulkhead, expansion of parking area and improvement of 
access to existing ramp; 

• Site study to investigate shoaling of boat ramp, shoreline erosion, and sedimentation 
within Whiting Creek; and 

• Study of dredging opportunities and design of beneficial reuse of dredged materials. 
 
The expected timeline for the project milestones, and deliverables, is as follows: 
 

Year 1/Months 1-12 - Bulkhead Construction; Site Evaluation & Study 
 

• Months 1-6: Bulkhead construction and completion (initiated during Spring 2022 
after the January 4, 2022 Round 3 start date and to be completed prior to June 30, 
2022). Initiate necessary channel characterization surveys (bathymetric, LiDAR, 
sediment grain size and chemical sampling, as necessary) with VIMS Shoreline 
Studies Program or other Virginia academic institution. 

• Months 6-12: Finalize dredging and beneficial reuse project design plans and 
develop draft Joint Permit Application. 

 



 

RELATIONSHIP TO OTHER PROJECTS 
 
While the specific proposed project bears no direct relationship to specific past, future, or 
future resilience projects, the project does relate to larger regional resilience efforts. For more 
than 40 years, the Middle Peninsula Planning District Commission (MPPDC) and its participating 
localities have worked diligently on topics associated with the land water interface, including 
coastal use conflicts and policies, sea level rise, stormwater flooding, roadside ditch flooding, 
erosion, living shorelines, coastal storm hazards (e.g., hurricanes, tropical storms), riverine and 
coastal flooding, and coastal resiliency.  
 
The proposed project is a priority project generated from the Middle Peninsula Regional Flood 
Resilience Plan, which was approved by DCR in August of 2021. This Flood Resiliency Plan serves 
as the MPPDC’s guiding document for its flood resiliency programs and is comprised of two 
primary MPPDC-approved policy documents.  These documents frame the foundation and 
implementation of the Middle Peninsula flood protection approach and are indirectly and 
directly supported by specific regional planning documents each approved by federal, regional, 
and/or local partners as required by statute. 
 
Other plans and resources integral to the implementation of the Flood Resiliency Plan include:  
 
Long Term Planning 
 
• Middle Peninsula All Hazard Mitigation Plan - FEMA and Middle Peninsula locality, approved 

2016 (MPPDC Website) 
o This overarching project provides updates every five years on the hazards 

within the region; it identifies the top hazards within the region and provides 
a HAZUS assessment that analyzes flooding (riverine and coastal), sea-level 
rise and hurricane storm surge impacts in the region. Additionally, this plan 
lists strategies and objectives that guide member localities to mitigate for 
these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – MPPDC, approved 
March 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – MPPDC, approved annually 
 
Short Term Implementation 
 
• Middle Peninsula Planning District Commission Fight the Flood Program Design - MPPDC 

Commission, approved June 2020; Chairman approved update 8/6/21 
• Middle Peninsula Planning District Commission Living Shoreline Resiliency Incentive Funding 

Program - Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 
 
The MPPDC has a history of continuous work on flooding and coastal resiliency topics, as 
described in Attachment 5. These projects have built upon each other to establish within the 
MPPDC a solid foundation of regional expertise in flooding and coastal resiliency. Now, given 



 

this history of accumulated information and knowledge, the MPPDC can move beyond research 
and studies to begin implementing projects on the ground.  One such effort, launched in 2020 
following the Commission’s authorization, was developed in response to emerging flood 
challenges.  This effort, the Middle Peninsula Fight the Flood (FTF) Program, leverages state 
and federal funding to deliver flood mitigation solutions directly to constituents, for both the 
built and natural environments with an emphasis on nature-based flood mitigation solutions. 
The Middle Peninsula FTF program helps property owners gain access to programs and services 
to better manage challenges posed by flood water.  MPPDC staff have partnered with private 
property owners registered for the FTF program to assist them in finding funding for their 
shoreline.  
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that their outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
MAINTENANCE PLAN 
 
A maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based design solution and its cost does not require ongoing operation and future 
maintenance. 
 
CRITERIA 
 
Describe how the project meets each of the applicable scoring criteria contained in Appendix B 
and provide the required documentation where necessary. Documentation can be incorporated 
into the Scope of Work Narrative or included as attachments to the application. Appendix B 
must be completed and submitted with the application. 
 
For local governments that are not towns, cities, or counties, the documentation provided for the 
criteria below should be based on the local government or local governments in which the 
project is located and/or directly impacts. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by 
the General Assembly or pursuant to the Constitution or laws of the Commonwealth, 
or any combination of these or a recognized state or federal Indian tribe?  
 

• Yes; the applicant is a regional planning district commission. 
 

2. Does the local government have an approved resilience plan meeting the 
criteria as established by this grant manual? Has it been attached or a link 
provided?  



 

 
• Yes; the MPPDC’s DCR-approved resilience plan may be accessed at the 

following link: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 
 

3. For local governments that are not towns, cities, or counties, have letters of 
support been provided from affected local governments?  
 

• Yes; please see Attachment 1 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

• Yes; please see the match commitment letter in Attachment 1 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding?  
 

• Yes 
 
 

BUDGET NARRATIVE 
 
ESTIMATED TOTAL PROJECT COST 
 
Based upon the identified scope of work, the estimated total project cost is $174,312. This total 
estimate is based upon the following estimated cost breakdowns: 
 

• Shoreline Protection and Parking Improvements Construction: $70,392 
• Dredging and Beneficial Reuse Design and Draft JPA Development: $70,000 

 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY23 is 
26.21% and comprised of: Health Insurance – 48.58%, Retirement – 18.06%, Workers Comp – 
0.28%, Social Security – 28.55%, Life Insurance – 4.39%, Unemployment – 0.14%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 
MPPDC also prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following 
annual audit, the plan is submitted to NOAA for acceptance.  MPPDC’s IDC rate has a basis of 
Modified Total Direct Costs (MTDC), with a planned rate of 27.92%. IDC is only applied to the 
first $25,000 of each contract. IDC calculated on MTDC (modified total direct cost)-Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment. 
 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

 
 
AMOUNT OF FUNDS REQUESTED 
 
The total amount of requested grant assistance is $113,303, or 65% of total project costs, as the 
project is located in and serves a low-income geographic area and the project results in hybrid 
solutions. These funds, combined with local match, would be used for the services identified 
above. 
 
AMOUNT OF CASH FUNDS AVAILABLE 
 
Middlesex County will appropriate the requisite 35% or $61,009 in required local cash match 
funds, to be combined with the $113,303 in grant assistance to equal the total estimated 
project cost. The County’s match commitment letter is included as Attachment 1. 
 
AUTHORIZATION TO REQUEST FUNDING 
 
The authorization to request funding is included as Attachment 1. 



 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration  X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration  X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

N/A Match not required  

 



 

Project Eligible for Consideration 
 Yes 
� No 

Applicant Name: Middle Peninsula Planning District Commission  

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50  

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as having flood 

resilience value by ConserveVirginia Floodplain and Flooding Resilience layer 
or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function.   
� Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45 45 

1.b. any other nature-based approach 40   

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   
High Social Vulnerability (1.0 to 1.5) 12   
Moderate Social Vulnerability (0.0 to 1.0) 8  8 
Low Social Vulnerability (-1.0 to 0.0) 0   
Very Low Social Vulnerability (Less than -1.0) 0   

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP?  

Yes 10   

No 0  0 

9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes 10  10 

No 0   

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake Bay 
TMDL Phase III Watershed Implementation Plan?  

Yes 5  5 

No 0   

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0  

Total Points 88 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Appendix D: Checklist All Categories  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes □ No  N/A 

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan  Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

 Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

 Yes □ No  □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

 Yes □ No □ N/A 

Signed pledge agreement from each contributing organization □ Yes □ No  N/A 

 

 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

 
 

Attachment 1: Community Support/Match Commitment/Authorization 
Letter 
 

 
 



 

Attachment 2: Project Location FIRMette 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Attachment 3: List of historic hurricanes impacting the project area 
1851 to present per NOAA. 
 

Hurricane List 

 
Search Filter Criteria 

Location: 37.61005, -76.50619 
  
Categories: H5, H4, H3, H2, H1, TS, TD, ET  
Months: ALL  
Years: ALL  
El Niño-Southern Oscillation (ENSO): ALL  
Minimum Pressure (mb) below: 1150  
Include Unknown Pressure Rating: TRUE  
Buffer Distance: 60  
Buffer Unit: Nautical Miles 
 
STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ISAIAS 2020(P) Jul 23, 2020 to Aug 05, 2020 75 987 H1 

NESTOR 2019 Oct 17, 2019 to Oct 21, 2019 50 996 TS 

MICHAEL 2018 Oct 06, 2018 to Oct 15, 2018 140 919 H5 

ANA 2015 May 06, 2015 to May 12, 
2015 50 998 TS 



 

ANDREA 2013 Jun 05, 2013 to Jun 08, 2013 55 992 TS 

IRENE 2011 Aug 21, 2011 to Aug 30, 2011 105 942 H3 

HANNA 2008 Aug 28, 2008 to Sep 08, 2008 75 977 H1 

ERNESTO 2006 Aug 24, 2006 to Sep 04, 2006 65 985 H1 

CINDY 2005 Jul 03, 2005 to Jul 11, 2005 65 991 H1 

JEANNE 2004 Sep 13, 2004 to Sep 29, 2004 105 950 H3 

IVAN 2004 Sep 02, 2004 to Sep 24, 2004 145 910 H5 

GASTON 2004 Aug 27, 2004 to Sep 03, 2004 65 985 H1 

CHARLEY 2004 Aug 09, 2004 to Aug 15, 2004 130 941 H4 

ALLISON 2001 Jun 05, 2001 to Jun 19, 2001 50 1000 TS 

HELENE 2000 Sep 15, 2000 to Sep 25, 2000 60 986 TS 

GORDON 2000 Sep 14, 2000 to Sep 21, 2000 70 981 H1 

FLOYD 1999 Sep 07, 1999 to Sep 19, 1999 135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 Sep 22, 1992 to Sep 26, 1992 55 1001 TS 

CHARLEY 1986 Aug 13, 1986 to Aug 30, 1986 70 980 H1 

DANNY 1985 Aug 12, 1985 to Aug 20, 1985 80 987 H1 

DEAN 1983 Sep 26, 1983 to Sep 30, 1983 55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 1981 60 996 TS 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 



 

GINGER 1971 Sep 06, 1971 to Oct 05, 1971 95 959 H2 

DORIA 1971 Aug 20, 1971 to Aug 29, 1971 55 989 TS 

ALMA 1970 May 17, 1970 to May 27, 
1970 70 993 H1 

CAMILLE 1969 Aug 14, 1969 to Aug 22, 1969 150 900 H5 

DORIA 1967 Sep 08, 1967 to Sep 21, 1967 75 973 H1 

UNNAMED 
1963 Jun 01, 1963 to Jun 04, 1963 50 1000 TS 

UNNAMED 
1961 Sep 12, 1961 to Sep 15, 1961 55 995 TS 

BRENDA 1960 Jul 27, 1960 to Aug 07, 1960 60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

CONNIE 1955 Aug 03, 1955 to Aug 15, 1955 120 944 H4 

BARBARA 1953 Aug 11, 1953 to Aug 16, 1953 80 973 H1 

UNNAMED 
1945 Sep 12, 1945 to Sep 20, 1945 115 949 H4 

UNNAMED 
1944 Oct 12, 1944 to Oct 24, 1944 125 937 H4 

UNNAMED 
1944 Jul 30, 1944 to Aug 04, 1944 70 985 H1 

UNNAMED 
1943 Sep 28, 1943 to Oct 02, 1943 55 997 TS 

UNNAMED 
1935 Aug 29, 1935 to Sep 10, 1935 160 892 H5 

UNNAMED 
1934 Sep 01, 1934 to Sep 04, 1934 45 -1 TS 

UNNAMED 
1933 Aug 13, 1933 to Aug 28, 1933 120 948 H4 

UNNAMED 
1929 Sep 19, 1929 to Oct 05, 1929 135 924 H4 

UNNAMED 
1928 Sep 06, 1928 to Sep 21, 1928 140 929 H5 

UNNAMED 
1928 Aug 03, 1928 to Aug 13, 1928 90 971 H2 



 

UNNAMED 
1924 Sep 27, 1924 to Oct 01, 1924 55 999 TS 

UNNAMED 
1916 Sep 04, 1916 to Sep 07, 1916 45 -1 TS 

UNNAMED 
1916 

May 13, 1916 to May 18, 
1916 40 990 TS 

UNNAMED 
1907 Jun 24, 1907 to Jun 30, 1907 55 -1 TS 

UNNAMED 
1904 Sep 08, 1904 to Sep 15, 1904 70 -1 H1 

NOT_NAMED 
1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 Oct 03, 1902 to Oct 13, 1902 90 970 H2 

UNNAMED 
1902 Jun 12, 1902 to Jun 17, 1902 50 -1 TS 

UNNAMED 
1899 Oct 26, 1899 to Nov 04, 1899 95 -1 H2 

UNNAMED 
1894 Oct 01, 1894 to Oct 12, 1894 105 -1 H3 

UNNAMED 
1893 Oct 20, 1893 to Oct 23, 1893 50 -1 TS 

UNNAMED 
1889 Sep 12, 1889 to Sep 26, 1889 95 -1 H2 

UNNAMED 
1888 Sep 06, 1888 to Sep 13, 1888 50 999 TS 

UNNAMED 
1886 Jun 27, 1886 to Jul 02, 1886 85 -1 H2 

UNNAMED 
1886 Jun 17, 1886 to Jun 24, 1886 85 -1 H2 

UNNAMED 
1882 Sep 21, 1882 to Sep 24, 1882 50 1005 TS 

UNNAMED 
1882 Sep 02, 1882 to Sep 13, 1882 110 949 H3 

UNNAMED 
1881 Sep 07, 1881 to Sep 11, 1881 90 975 H2 

UNNAMED 
1879 Aug 13, 1879 to Aug 20, 1879 100 971 H3 

UNNAMED 
1878 Oct 18, 1878 to Oct 25, 1878 90 963 H2 

UNNAMED 
1877 Sep 21, 1877 to Oct 05, 1877 100 -1 H3 



 

UNNAMED 
1876 Sep 12, 1876 to Sep 19, 1876 100 980 H3 

UNNAMED 
1874 Sep 25, 1874 to Oct 01, 1874 80 980 H1 

UNNAMED 
1872 Oct 22, 1872 to Oct 28, 1872 70 -1 H1 

NOT_NAMED 
1867 Aug 10, 1867 to Aug 18, 1867 45 -1 TS 

NOT_NAMED 
1864 Jul 23, 1864 to Jul 26, 1864 35 -1 TS 

UNNAMED 
1863 Sep 16, 1863 to Sep 19, 1863 60 -1 TS 

NOT_NAMED 
1861 Oct 31, 1861 to Nov 03, 1861 60 992 TS 

UNNAMED 
1861 Sep 27, 1861 to Sep 28, 1861 70 -1 H1 

UNNAMED 
1859 Sep 15, 1859 to Sep 18, 1859 70 -1 H1 

NOT_NAMED 
1858 Aug 11, 1858 to Aug 20, 1858 45 994 TS 

UNNAMED 
1856 Aug 19, 1856 to Aug 21, 1856 50 -1 TS 

NOT_NAMED 
1854 Sep 10, 1854 to Sep 14, 1854 65 -1 H1 

UNNAMED 
1854 Sep 07, 1854 to Sep 12, 1854 110 938 H3 

NOT_NAMED 
1852 Aug 28, 1852 to Aug 31, 1852 50 -1 TS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Attachment 4: Middlesex Point Beach Park JPA, Design, and Permit 
Package  
 

 

 

 
 



 

Attachment 5: Flood Prevention Project and its Relevance to Other 
Projects  
 
MPPDC staff have worked throughout the years to understand the policy, research and impacts 
of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal resiliency to the region. 
Below is a list of projects that have built upon each other over the year that have contributed to 
our understanding.  
 
Climate Change & Sea Level Rise (2009 to 2012) 
The MPPDC was funded for a 3 Phase project through the Virginia Coastal Zone Management 
Program to assess the impacts of climate and sea level rise throughout the region. With over 
1,000 miles of linear shoreline, the Middle Peninsula has a substantial amount of coast under 
direct threat of accelerated climate change and more specifically sea-level. In Phase 1, MPPDC 
staff assessed the potential anthropogenic and ecological impacts of climate change. Phase 2 
focused on the facilitating presentations and develop educational materials about sea level rise 
and climate change for the public and local elected officials.  Finally Phase 3 focused on 
developing adaptation public policies in response to the assessments.  

 
Phase 1: Middle Peninsula Climate Change Adaptation:  Facilitation of Presentations and 
Discussions of Climate Change Issues with Local Elected Officials and the General Public 
Phase 2: Climate Change III: Initiating Adaptation Public Policy Development 
Phase 3: Phase 3 Climate Change: Initiating Adaptation Public Policy Development 

 
Emergency Management - Hazard Mitigation Planning (2009 to Present): Since 2009, the 
Middle Peninsula Planning District Commission has assisted regional localities in meeting the 
federal mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a HAZUS assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the NOAA 2060 intermediate-high scenario), and flooding (coastal and riverine flooding) 
that estimates losses from each hazard. The Middle Peninsula All-Hazard Mitigation Plan 
Update 2021 is currently being updated. The 2021 All Hazards Mitigation Plan builds off and 
updates previous mitigation plans.  
 
Land and Water Quality Protection (2014): In light of changing Federal and State regulations 
associated with Bay clean up-nutrient loading, nutrient goals, clean water, OSDS management, 
storm water management, TMDLs, etc., staff from the Middle Peninsula Planning District 
Commission (MPPDC) will develop a rural pilot project which aims to identify pressing coastal 
issue(s) of local concern related to Bay clean up and new federal and state legislation which 
ultimately will necessitate local action and local policy development. Staff has identified many 
cumulative and secondary impacts that have not been researched or discussed within a local 
public policy venue. Year 1-3 will include the identification of key concerns related to coastal 

https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/FINAL_CLIMATE%20CHANGE_UVA_CIT_RED.pdf
https://www.mppdc.com/articles/reports/Phase_3_Initiating_Adaptation_Final.pdf
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/articles/reports/Final_Report_LWQIII_RED.pdf


 

land use management/water quality and Onsite Sewage Disposal System (OSDS) and 
community system deployment. Staff will focus on solution based approaches, such as the 
establishment of a regional sanitary sewer district to manage the temporal deployment of 
nutrient replacement technology for installed OSDS systems, assessment of land use 
classifications and taxation implications associated with new state regulations which make all 
coastal lands developable regardless of environmental conditions; use of aquaculture and other 
innovative approaches such as nutrient loading offset strategies and economic development 
drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The Virginia Department of Conservation and Recreation requires stormwater 
management for projects with land disturbances of one acre or more. This new state mandate 
requires all Virginia communities to adopt and implement stormwater management programs 
by July 1, 2014, in conjunction with existing erosion and sediment control programs. 
Additionally, the communities within the MPPDC are required to address stormwater quality as 
stipulated by the Chesapeake Bay TMDL Phase II Watershed Implementation Plan and the 
Virginia Stormwater Regulations. The MPPDC Stormwater Program helped localities develop 
tools specific to the region necessary to respond to the state mandate requirement for the 
development of successful stormwater programs.  
 
Stormwater Management-Phase II (2014): MPPDC staff and Draper Aden Associates worked 
with localities (i.e., Middlesex, King William, and Mathews Counties and the Town of West 
Point) interested in participating in a Regional Stormwater Management Program. While each 
locality sought different services from the regional program, this project coordinated efforts, 
developed regional policies and procedures, and the proper tools to implement a regional 
VSMP. 
 
Mathews County Rural Ditch Enhancement Study (2015): In contract with Draper Aden 
Associates, a comprehensive engineering study was developed to provide recommendations 
and conceptual opinions of probable costs to improve the conveyance of stormwater and water 
quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015): This report explored the enabling 
mechanism in which a Regional Drainage and Roadside Ditching Authority could be developed. 
An Authority would be responsible for prioritizing ditch improvement needs, partnering with 
Virginia Department of Transportation (VDOT) to leverage available funding, and ultimately 
working toward improving the functionality of the region’s stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 

https://www.mppdc.com/articles/reports/Mathews_County_Ditch_Study_DAA_1505.pdf
https://www.mppdc.com/articles/reports/FINAL_309%20Ditching_MPPDC_RED.pdf


 

assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 
over traditional hardening projects in the Commonwealth. To fill this, need the MPPDC 
developed the MPPDC Living Shoreline Incentives Program to offer loans and/or grants to 
private property owners interested in installing living shorelines to stabilize their shoreline. 
Currently, loans are available to assist homeowners to install living shorelines on suitable 
properties.  Loans up to $10,000 can be financed for up to 5 years (60 months). Loans over 
$10,000 can be financed for up to 10 years (120 months).  Interest is at the published Wall 
Street Journal Prime rate on the date of loan closing - currently at 5.25% (11/29/18).  Minimum 
loan amount is $1,000.  Maximum determined by income and ability to repay the loan. Finally, 
there are currently no grants available in this program. Since 2016 under the MPPDC Living 
Shoreline Revolving Loan program, 8 living shorelines have been financed and built to date 
encumbering ~$500,000 in VRA loan funding and ~$400,000 in NFWF grant funding. Living 
Shoreline construction cost to date range per job $14,000- $180,000.  MPPDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project - VCPC White Papers (2017): This report investigated the 
challenges presented by the current issues surrounding the drainage ditch network of Mathews 
County. The study summarized research conducted in the field; examined the law and problems 
surrounding the drainage ditches; and proposed some next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017): This project investigated 
roadside ditch issues in Mathews County through mapping and research of property deeds to 
document ownership of ditches and outfalls. This aided in understanding the needed 
maintenance of failing ditches and the design of a framework for a database to house 
information on failing ditches to assist in the prioritization of maintenance needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018): This report was developed by the Virginia 
Coastal Policy Center to understand the ability of a downstream recipient of stormwater 
flooding to bring a claim under Virginia law against an upstream party, particularly a nuisance 
claim. The report summarizes how Virginia courts determine stormwater flooding liability 
between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018): VIMS 
Shoreline Studies Program worked with the PAA to (1) install oyster bag sills as shore protection 
at two PAA sites with the goal of determining effective construction techniques and placement 
guidelines for Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection 
with oyster bags on private property through time.  
 
Fight the Flood Program (2020): The Fight the Flood was launched in 2020 to connect property 
owners to contractors who can help them protect their property from rising flood waters. FTF 
also offers a variety of financial tools to fund these projects including but limited to the Septic 

http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
https://www.mppdc.com/articles/reports/VCPC_Whitepapers_Web.pdf
https://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf
https://www.mppdc.com/articles/reports/Virginia_Stormwater_Nuisance_Law.pdf
https://www.mppdc.com/articles/reports/OysterBagSill_Report.pdf
https://fightthefloodva.com/


 

Repair revolving loan program, Living Shoreline incentives revolving loan fund program, and 
plant insurance for living shorelines 
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CFPF, rr <cfpf@dcr.virginia.gov>

MPPDC Round 3 CFPF New Applications
2 messages

Curt Smith <csmith@mppdc.com> Fri, Apr 8, 2022 at 11:46 AM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Lewis Lawrence <llawrence@mppdc.com>, Jackie Rickards <jrickards@mppdc.com>, Heather Modispaw
<Hmodispaw@mppdc.com>, "Howard-cooper, Wendy" <wendy.howard-cooper@dcr.virginia.gov>

Gree�ngs,

The MPPDC is respec�ully submi�ng five proposals for considera�on under Round 3. These projects were
requested by our member jurisdic�ons as projects of highest priority with regards to flood mi�ga�on and
resilience needs. The projects are located on and involve publicly-owned property and infrastructure and
were iden�fied as sites with the greatest poten�al for community scale benefits within the locality/region.

The proposals may downloaded via the following links:

CID510071_GloucesterCounty_Public_CFPF.doc.pdf  

CID510098_MiddlesexCounty_Public_CFPF.doc.pdf  

CID510096_MathewsCounty_Public_CFPF-1.doc.pdf  

CID510096_MathewsCounty_Public_CFPF-2.doc.pdf  

CID510096_MathewsCounty_Public_CFPF-3.pdf  

We thank you in advance for your consideration. Please contact me directly should you have any
questions.

Best,

Curt

Curtis Smith 
Deputy Director 
Middle Peninsula Planning District Commission 
Cell: 804-384-7509 
125 Bowden Street, Saluda, VA 23149 
Web: www.mppdc.com 
Email: csmith@mppdc.com

CFPF, rr <cfpf@dcr.virginia.gov> Fri, Apr 8, 2022 at 11:52 AM
To: Curt Smith <csmith@mppdc.com>

Curt,

Are these applications in addition to the eight already submitted?
[Quoted text hidden]

https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EYeCzqaSHDVPk-YReVy7KUYBq22tBXSLpLtIXqll4ln45w?e=4VqtLL
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/ERi2snUVX5NJm2ny5cjvzA0BgT_HB_BzZa1z3tB62glxeg?e=Q4A57J
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EQwacpisDMxOr8wy_-oFbwgB3s9It-mvRYH5uPr_00jmCw?e=l4Igjm
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EWBIUx5B3adEreLgIZtLbTABWOMB-ERLlJp9SIrkEUHJRA?e=vUofrO
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EdQfJ7tJn_JBpXNFGMb3aksByp0iWxtw-VHXeai2NSJVsw?e=rCPHCB
https://www.google.com/maps/search/125+Bowden+Street,+Saluda,+VA+23149?entry=gmail&source=g
http://www.mppdc.com/
mailto:csmith@mppdc.com
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund – Round 3 Application 

Flood Prevention and Protection Project 
 

PROJECT TITLE: Gloucester Point Beach Park - Resilience Site Design and Construction 
 
Name of Local Government: Middle Peninsula Planning District Commission 
  
Category of Grant Being Applied for (check one): 

 ____Capacity Building/Planning  _ X _ Project  ___Study  

NFIP/DCR Community Identification Number (CID): Gloucester County (510071)  

If a state or federally recognized Indian tribe, Name of tribe: NA  

 

Name of Authorized Official: Lewis Lawrence, Executive Director  

Signature of Authorized Official: _______________________________________  

 
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street  
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (____) ________________  
Email Address: llawrence@mppdc.com 
 

Contact Person (If different from authorized official): Jackie Rickards  
Mailing Address (1): PO Box 286   
Mailing Address (2): 125 Bowden Street 
City: Saluda  State: VA  Zip: 23149  
Telephone Number: (804) 758-2311   Cell Phone Number: (215) 264-6451  
Email Address: jrickards@mppdc.com  
 

Is the proposal in this application intended to benefit a low-income geographic area as 
defined in the Part 1 Definitions? Yes _ X _ No _  _  

 

Categories (select applicable project): 

Project Grants (Check All that Apply)  

�  Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  



 

�  Wetland restoration. 

  Floodplain restoration.  

�  Construction of swales and settling ponds.  

  Living shorelines and vegetated buffers.  

�  Structural floodwalls, levees, berms, flood gates, structural conveyances.  

  Storm water system upgrades.  

  Medium and large-scale Low Impact Development (LID) in urban areas.  

�  Permanent conservation of undeveloped lands identified as having flood resilience value 
by Conserve Virginia Floodplain and Flooding Resilience layer or a similar data driven 
analytic tool.  

�  Dam restoration or removal.  

�  Stream bank restoration or stabilization.  

 Restoration of floodplains to natural and beneficial function.  

�  Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

 

Location of Project (Include Maps): Gloucester County, Gloucester Point 
  
NFIP Community Identification Number (CID#) (See appendix F): 510071 
 
Is Project Located in an NFIP Participating Community?  Yes □ No  
 
Is Project Located in a Special Flood Hazard Area?  Yes □ No  
 
Flood Zone(s) (If Applicable): Zones AE and VE  
 
Flood Insurance Rate Map Number(s) (If Applicable): 51073C0257F 
 
Total Cost of Project:  $1,276,332 
 
Total Amount Requested: $829,616 
 
 
 
 
 
 
 
 
 



 

SCOPE OF WORK NARRATIVE 
 
INTRODUCTION 
 
This proposal is requesting funding for a project to improve the site-wide resilience of the 
Gloucester Point Beach Park located in Gloucester County at 1255 Greate Road. The project 
involves three distinct elements which will represent a site-wide resilience strategy: 1) 
Stormwater Study and Designs, 2) Boat Ramp Design, and 3) Building Demolition and 
Reconstruction. An approximately 5-acre publicly owned site, the Park has been in operation 
for 40 years and is at a gateway to the County crossing the York River on the Coleman Memorial 
Bridge from Yorktown. While the Park’s facilities are aging, maintenance and long-term viability 
of the Park are impacted by ever increasing effects of coastal and tidal influences, resulting in 
site flooding and drainage issues, and compromising the maintenance and usability of the 
Park’s facilities. In addition, the boat ramp requires a redesigning effort that improves its 
resiliency against shoaling and sediment deposition. The new design would help slow or 
prevent sediment from entering the ramp, and other new, complementary structures can help 
redirect sand to bypass the pier and enter deeper water where it is not detrimental to access at 
the ramp. 
 
FEMA, the Virginia General Assembly, DCR’s Floodplain Management Program, and the Middle 
Peninsula Planning District Commission (MPPDC) all recognize that natural hazards pose a 
serious risk to all levels of government including states, localities, tribes and territories and the 
citizens which reside and work there. These hazards include flooding, drought, hurricanes, 
landslides, wildfires and more. Because of climate change, many natural hazards are expected 
to become more frequent and more severe. Reducing the impacts these hazards have on lives, 
properties and the economy is a top priority for the Middle Peninsula PDC and the Middle 
Peninsula Fight the Flood (FTF) program (www.FightTheFloodVA.com). To that end, this 
proposal is a partnership between the MPPDC and Gloucester County (see Community Support 
Letter, Attachment 1). 

 
• A link or copy to the approved MPPDC resilience plan: https://fightthefloodva.com/wp-

content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 
• Middle Peninsula All Hazards Mitigation Plan (2016): 

https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf  
• Gloucester County Comprehensive Plan: 

https://www.gloucesterva.info/DocumentCenter/View/5777/2016-Gloucester-County-
Comprehensive-Plan 

 
This project is consistent with multiple objectives and strategies outlined within the Regional 
All-Hazards Mitigation Plan. Relevant strategies include the following: 
  

• Objective 1.1: Provide protection for future development to the greatest extent 
possible. 
 

http://www.fightthefloodva.com/
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://www.mppdc.com/articles/reports/AHMP_2016_FEMA_Approved_RED.pdf
https://www.gloucesterva.info/DocumentCenter/View/5777/2016-Gloucester-County-Comprehensive-Plan
https://www.gloucesterva.info/DocumentCenter/View/5777/2016-Gloucester-County-Comprehensive-Plan


 

o Strategy 1.1.1: Reduce or eliminate flood damage to residential/business 
structures that are highly vulnerable for continual flood damage.   

o Strategy 1.1.3: Protect public buildings and public infrastructure from flood 
waters resulting from 100-year flood storm events. 

o Strategy 1.3.1: Mitigation projects that will result in protection of public or 
private property from natural hazards.  

 
PROJECT INFORMATION 
 
 Project Description 
 

Gloucester Point Beach Park (Figure 1) is an extremely visible and popular recreational 
site, as well as a hub for commercial seafood activity, supporting fishing, boating, beach 
and general recreational activities. The 5-acre property includes a 2,000 square foot 
building that houses public restroom facilities, staff storage and a concession room, an 
accessible shoreline, free public fishing pier, two boat landings, a playground, paved 
parking areas, and open green space.  
 
As noted in the Introduction, while the Park’s facilities are aging, maintenance and long-
term viability of the Park are impacted by ever increasing effects of coastal and tidal 
influences, resulting in site flooding and drainage issues, and compromising the 
maintenance and usability of the Park’s facilities. The Park consistently floods during 
heavy rains and larger storms. The building located on the site is over 40 years old and 
has been damaged several times in storms, the playground has deteriorated and is 
being removed for safety reasons, and boat landings are compromised by shoaling. 
Drainage and updated facilities need to be addressed to protect the property and 
ensure continued viability.  
 
Like many aging park facilities, amplified by the effects of coastal and tidewater 
influences, drainage and maintenance concerns at the Park are increasing and the time 
has come to invest in upgrades and improvements to the Park grounds and facilities to 
ensure resilience and preparedness against the increase in the frequency and 
magnitude of natural hazards. 
 
The proposed project involves an overall evaluation and study of the site with respect to 
stormwater and flooding impacts, site surveying and environmental assessment, 
development of design plans for the site and facilities taking into account programming 
and service needs, with a focus on resilience goals and objectives, to include civil 
engineering, landscaping, and architectural services, demolition and reconstruction of 
the services building located on the site, and development of designs for the boat ramp 
to lessen the deposit of sediment.  
 
 
 
 



 

Figure 1. Gloucester Point Beach Park Existing Conditions 
 

 
 
Priorities of this project include addressing site drainage and ponding issues, building 
flooding issues, and impacts to the site’s pier and boat landings. The proposed project 
will rescue and enhance a currently existing outdoor recreation site, and the 
improvement of site conditions will also result in economic benefits in the area, such as 
increased retail sales for bait and gas, restaurant sales, and support for commercial 
seafood industries.  
 
With respect to the boat ramp located within the Park, this feature is currently 
experiencing persistent shoaling and sediment deposition due to the configuration of 
the ramp in relation to adjacent piers. In effect, the project would include developing a 
new, resilient design for the ramp that would be an extension between the ramp and 
the beach or new structures that can be placed at the end of the pier. The reconfigured 
design of the ramp can help slow or prevent sediment from entering the ramp and new 
structures can help with redirect sand to bypass the pier and enter deeper water where 
it is not detrimental to access at the ramp. 
 
For the existing 2,000 square foot building which houses public restroom facilities, staff 



 

storage, and a concession room, the proposal involves the demolition of this building 
and replacement with a similar, but considerably more resilient facility, with flood 
resistant features such as drop-in flood gates at entrances, outlets above base flood 
elevation where possible, and elevated HVAC mechanical equipment. Under FEMA’s 
Hazard Mitigation Assistance (HMA) Program, FEMA recognizes developing projects that 
include “total or partial demolition” which results in the “construction of code-
compliant and hazard-resistant structures” to be an approved and cost-efficient flood 
mitigation activity. Consequently, it is proposed that DCR funding will be utilized in a 
manner that is intended to align with and achieve outcomes consistent with FEMA’s 
HMA program principles and approved flood mitigation activities. To that end, the 
proposed building will meet or exceed local, state and federal regulatory floodplain 
requirements. The new structures will also meet American Disability Act design 
requirements to allow non-ambulatory and other patrons to safely and easily enjoy the 
Park’s features. 

 
Project Location Information 

 
The Middle Peninsula is the second of three large peninsulas on the western shore of 
Chesapeake Bay in Virginia, as seen in Figure 2. It lies between the Northern Neck and 
the Virginia Peninsula. The region is predominantly rural, with large, scattered farms and 
forested tracts; close-knit waterfront communities; an active regional arts association; 
broad-based civic involvement; and an excellent transportation infrastructure that 
provides easy access to urban markets. The area contains 3.2% of Virginia's land mass 
but only 1.1% of the Commonwealth’s total population of approximately 93,000 as seen 
in Figure 3. 
 

Figure 2. Middle Peninsula Geographic Area 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 



 

Figure 3. Middle Peninsula Population 
 

 
 
The project proposes to study and assess site conditions and develop designs to 
enhance the resiliency of Gloucester Point Beach Park, an approximately 5-acre 
property located in Gloucester County on the York River, at the southern entrance to 
the County from Yorktown and adjacent to the Virginia Institute of Marine Science. A 
partnership exists with the Virginia Department of Wildlife Resources which manages 
one of the public boat ramps. (Figures 4 and 5). 

 
Figure 4. County Map of Project Location 
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       Project Location 



 

Figure 5. Parcel Map of Project Location 

 
 
Population 
Information 
 
Gloucester County is 
located at the southern 
tip of the Middle 
Peninsula and is an 
agriculture, forestry and 
water-based economy. 
The County is comprised 
of 218 square miles of 
land and 296 miles of 
shorelines. Based on 
2020 Census Data, 
Gloucester County’s 
population totals 38,711, 
making it the largest of 
the six Middle Peninsula 
localities (Figure 3).   
 
According to DCR 
guidelines, a portion of 
the county is considered 
a low-income geographic 
area. In Figure 5, the 

Gloucester Point 
Beach Park 

Project Location 

Figure 5. Map of Middle Peninsula Low Income Qualifying Geographic Areas 
 



 

green areas depict qualified low-income “community” areas meeting the 80% 
Household limits based on US census household income data1 or are qualified 
Opportunity Zones. 

 
Figure 6. Map of the Project Location (red dot) within in the Green Low-Income Area 

 

 
 
Please see Figure 6 (above) 
and Figure 7 (right) for 
detailed maps of the 
project location showing 
the green low-income area 
overlay and Designated 
Opportunity Zone, 
respectively. This shows 
that the project location is 
within the low-income area 
and a Designated 
Opportunity Zone.  

 
 
 
 
 
 
 
 
 

 
1 Based upon 2015-2019 U.S. Census American Community Survey data available on January 4, 2022, when CFPF 
Round 3 opened; 2016-2020 ACS data was not released until March 17, 2022. 

Figure 7. Map of the Project Location (red dot) within 
Designated Opportunity Zone 



 

 
With respect to social vulnerability, according to ADAPTVA’s Social Vulnerability Index 
Score, this project location has a Social Vulnerability Index Score of -0.3, classified as 
Low Social Vulnerability (Figure 8)  

 
Figure 8. ADAPTVA Social Vulnerability Index Score Viewer 

 
 

Flood Risk Information 
 
The entirety of the site (1255 Greate Road, Gloucester Point, VA 23062, 37.24634, -
76.50287) is located within a mapped floodplain, with portions located within FEMA 
Flood Zones AE and VE (Figure 9). Gloucester County’s Building and Engineering 
Department administers the requirements of the NFIP program, and the County’s 
Floodplain Management Ordinance may be accessed at the following link: 
http://gloucestercounty-va.elaws.us/code/coor_ch8.5 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

http://adaptva.com/
http://gloucestercounty-va.elaws.us/code/coor_ch8.5


 

 
Figure 9. Map of FEMA Flood Zones  

 
 

As noted in the Introduction and represented in photographs contained herein, the 
project site is impacted by ever increasing effects of coastal and tidal influences, 
resulting in site flooding and drainage issues. Due to the project site’s adjacency to the 
York River and relatively low elevation, the site has an extensive history of experiencing 
flooding events that have resulted in significant impacts to infrastructure and the 
environment. For example, the project location has long been, and continues to be, 
impacted by tropical, sub-tropical, and Nor’easter events. Attachment 3 lists 87 storm 
events dating to 1851 in the general project location.  According to NOAA’s Coastal 
Flood Mapper, this project location is at the highest risk of coastal flooding (Figure 10).   
 
Since 2003 there have been at least 7 significant coastal events resulting in flooding 
impacts to the services building:  
 

• Hurricane Isabel in 2003, resulting in 5’ of water in the building,  
• a nor-easter in 2005 resulting in 3’ of water in the building,  
• a nor’easter in 2010,  
• a nor’easter in June 2011,  



 

• Hurricane Irene in August 2011 that resulted in 1’ of water in the building,  
• a nor’easter in 2012,  
• and a coastal storm in October 2015.  

 
The damage from Hurricane Isabel in 
2003 was extensive, likely the 
storm of record in the Park’s 40-
year existence. In addition to 
approximately 5’ of water in the 
building, the storm ripped up the 
Park’s pier, pushed the stage 
through one of the services 
building’s cinderblock walls (Figure 
13) and damaged the playground. 
 
Despite not being named storm 
events, the site is subjected to 
regular flooding events, that result 
in damages, although perhaps not to the 
degree of the aforementioned events. 
With nearly every nor’easter the boat 
landing, parking lot, and park flood. 
During other smaller storms, water 
ponds within the park and lots. A design 
is needed to achieve the goals of 
stormwater management, to keep the 
Park as usable as possible and to protect 
the expensive infrastructure and 
amenities. While flood insurance is 
maintained for the services building (a 
claim was filed for approximately 
$47,000 in 2003 due to Hurricane Isabel) retaining the building in a condition that is 
subject to flooding impacts is not the best way to manage resilience long term, 
subjecting the County, its taxpayers, and even state and federal taxpayers to 
incremental and varying costs.  

 
NEED FOR ASSISTANCE 
 
The Middle Peninsula Planning District Commission (MPPDC) is a political subdivision of the 
Commonwealth of Virginia formed under VA Code §15.2-4203 to provide solutions to problems 
of greater than local significance and cost-savings through economies of scale. The MPPDC 
serves nine localities of the Middle Peninsula including Essex, Gloucester, King & Queen, King 
William, Mathews, and Middlesex counties, as well as the Towns of Tappahannock, West Point, 
and Urbanna.  

 

Figure 10. Map of Project Location and Risk of 
Coastal Flooding (NOAA, 2021)  



 

MPPDC is staffed using multiple methods including co-operative procurement, hourly, and 
burdened FTE staff.  MPPDC staff consists of an Executive Director, Deputy Director, Chief 
Financial Officer, Senior Project Planner, and clerical support staff; a Director of Planning, 
General Planner, Certified Flood Plain Manager, Transportation Planner, and Emergency 
Planner are co-operative procured; Housing, Community Development Planner and Public 
Relations staff are hourly.  

 
The Planning District staffing team assists localities with long-term and/or regional planning 
efforts. The MPPDC Executive Director, Deputy Director, and Chief Financial Officer have 
decades of experience in managing and administering project grants at multiple scales - from 
grants in excess of $1,000,000 to small grants.  MPPDC is an entrepreneurial-based government 
agency with an annual operating budget ranging from $750,000 to more than $1,000,000.  
Annually, the MPPDC manages 25-30 concurrent federal and state grants utilizing industry 
standard Grants Management Software and other software (e.g., GIS, Microsoft Office) as 
required and/or necessitated by different grants.  The MPPDC operates service centers in the 
topical areas of: coastal zone management, emergency planning, housing, transportation 
planning and transportation demand management, economic development, social assistance, 
small business development, general planning and technical assistance, as well as other areas 
determined by the Commission.  MPPDC has more than 25 years of experience managing 
multiple revolving loan programs.  In the 25 years that the Executive Director has been 
employed by the Commission, no audit findings have occurred.     
 
As noted, the Gloucester Point Beach Park serves as a popular and important recreational and 
economic resource. The Park was consistently ranked as Very Important in the 2016 Needs 
Assessment conducted by GreenPlay, LLC, wherein open-ended comments note that the beach 
needs to be cleaned up and improved, and general improvements ranked very high as a general 
maintenance note for the County. In 2019, ecotourism in the Middle Peninsula region including 
$33.1 million total impact, which increased by about 13.5 percent from 2014. Ecotourism in the 
region includes: aquaculture tours, canoeing and kayaking tours, oyster harvesting tours, and 
wildlife charter cruises. Recent growth suggests ecotourism is an emerging opportunity in the 
region as sales grew at an average annual rate of 3.2 percent between 2014 and 2019. For 
Gloucester County specifically, the marine economy (i.e., businesses dependent on marine 
resources) accounts for 11.4 percent of the total employment in the County, generating 
approximately $19 million in wages (according to NOAA Coastal County snapshots). It should 
also be noted that these economic activities are more significant during the peak season, such 
as warmer weather months. Despite continued maintenance of the facilities, the long-term 
viability of the site is in question without a resilience focused design intervention and the 
retrofitting and reconstruction of certain facilities.  
 
Presently, there is no managed drainage in the Park, and during periods of heavy rain or storms, 
the park holds water, limiting and preventing use, including parking. The boat ramp experiences 
persistent shoaling and sediment deposition due to the current configuration of the ramp and 
adjacent piers which limits access and is in need of a more resilient design to protect from 
increased storm events and recurrent shoaling. Specifically, the shoaling is occurring from 
sediment moving along the shoreline at the public beach area at the site. The current pier 



 

adjacent to the ramp catches much of the sediment however, the current design is resulting in 
the sediment bypassing the pier where it is filling in the ramp. A design is needed to slow or 
prevent sand entering the boat ramp. It is known that there is deep water near the foot of the 
ramp and a plausible design would be to reconfigure the pier or deploy rock or concrete 
structures which would allow for greater trapping and blocking capacity of sand. Additionally, a 
reconfigured design could allow for any sand that does bypass the pier to be redirected into 
deeper water where it is not detrimental to access at the ramp and could even provide for 
improved gradient and reduced drop off into deep water at beyond the foot of the ramp. 
 
The park is one of the first things seen from the bridge when entering Gloucester, and without 
this project it will become an eyesore and a monumental loss for the economy of Gloucester 
County and the Middle Peninsula. Figure 11 illustrates present site conditions, including 
instances of flooding and the vulnerability of facilities. 
 

Figure 11. Photos of Project Site Existing Conditions  
 

  

  



 

  

 

 

 
Without considering design interventions and construction proposed, the site and public 
infrastructure will be compromised, resulting in degradation of the site and loss of public 
assets. Flooding propensity remains the biggest weakness of Gloucester Point Beach Park. The 
area around the Gloucester Point Beach Park site is prone to frequent flooding and lies within 
the floodplain of the York River. Any category of storm will flood the site, damaging the 
property and precluding access. Moreover, rising sea levels will have a negative impact on the 
property, inching the water closer to the site’s active resources, increasing the likelihood of 
significant flooding.      
 
Figure 12 illustrates flood levels combined with sea-level rise and their effects on the site.  
Notably, floods in 50 years pose an issue to the many structures on site; key construction 
techniques will need to be employed to retrofit each structure in order to mitigate the effects 
of exceptional floods and sea level rise 50 years and out.   
 



 

Figure 12. Sea Level and Flood Elevation  

Projection for 2040 Sea Levels                                          Projection for 2060 Sea Levels  
 
 

The need for assistance is two-fold.  First, Gloucester County is near the Chesapeake Bay and 
numerous tidal rivers that contribute to the area’s high risk to coastal flooding, sea-level rise, 
and storm surge. Based on tidal gauge data from the Virginia Institute of Marine Science 
(VIMS), relative sea-level rise rates ranging from 0.11-0.23 in./yr. (2.9-5.8 mm/yr.; period: 1976-
2007; 10 stations) within the Chesapeake Bay region, which are the highest rates reported 
along the U.S. Atlantic coast (Boon et. al., 2010). In addition to sea-level rise, Gloucester County 
has a history of being impacted by hurricanes and tropical storms. As storms pass over or near 
the coast, the atmospheric pressure drops, causing a large volume of sea water to build up, 
eventually being pushed ashore by the storm’s winds as storm surge.  Strong East and 
Northeast winds in Gloucester County can push water from the Chesapeake Bay into the mouth 
of the York and Rappahannock rivers, as well as Mobjack Bay, flooding much of the county’s 
low-lying areas (MPPDC, 2005). When a storm makes landfall at high tide, the storm surge and 
the added water from the tidal fluctuation combine to create a “storm tide”. In Gloucester 
County, tidal waters fluctuate twice daily from 1.2 feet above mean sea level to 1.2 feet below 
(FEMA 1987, 6). If a severe hurricane were to make landfall during high tide, an additional 1.2 
feet of water would be added to the highest storm surge possible, potentially creating a storm 
tide of 16.2 feet (Rygel, 2005).  
 
Nor’easters, like hurricanes and tropical storms, can dump heavy amounts of rain and produce 
hurricane-force winds that push large amounts of seawater inland. The public services building 
itself has suffered from four to five different hurricane and nor’easter events that have led to 
flooding issues in the building. Other issues rose from long-term exposure to flooding issues 
have led to the deterioration of the entire playground structure by breaking down toys sooner 
than expected. The most significant flood damages to the site resulted from Hurricane Isabel in 
2003 (see Figure 13). The storm created a new record of damages to the site’s 40-year history, 
flooding the public services building with up to 5’ of water. In addition, the storm ripped 
through the fishing pier, pushed the stage through the cinderblock wall of the public services 
building, and severely damaged the children’s playground.   
 



 

Figure 13. Aftermath Conditions of Hurricane Isabel (2003) 
 

  

  
 
According to a recent study conducted by the Center for Coastal Resources Management, a 
one-and-a-half-foot rise in sea level coupled with a three-foot storm surge - similar to what 
would be experienced in a strong tropical storm - would lead to 13% of Gloucester County’s 
land mass being flooded – including 118 miles of roads. Notably, only 3% of this projected flood 
area is currently developed.  
 
A strong indicator that Gloucester County is experiencing the impact of coastal hazards (i.e., 
flooding, hurricanes, sea-level rise, and storm surge) is the number of repetitive loss and severe 
repetitive loss claims submitted by residents and businesses to FEMA. As of 2015, Gloucester 
County had 147 repetitive loss properties with claims topping $3.3 Million and 13 severe 
repetitive loss properties with claims totaling nearly $1.9 Million. The county has implemented 
several preventative measures, property protection policies, public information activities, and 
emergency service measures to decrease impacts on its communities.  This project will 
therefore build on local efforts moving toward a more resilient community.  
 
Second, this project location is primed for co-benefits derived from flood mitigation efforts.   
While the proposed application of flood resilient facilities and implementation of stormwater 



 

drainage will facilitate the flow of stormwater toward new drainage features, providing 
increased public access to the infrastructure at this point of interest, secure public access and 
the sustainability of site infrastructure has implications that will reverberate throughout the 
community. Strategic protection of the infrastructure and landscape at this point of interest 
will, for example, facilitate multiple, simultaneous activities that will contribute to economic 
growth in the area while fostering innovation.   
 
Business Development 
The potential of continued and increased tourism drawn to the recreational site and continued 
and enhanced accessibility for commercial users at the boat ramp are significant.  Visitors 
seeking a variety of outdoor activities could be drawn to activities available at Gloucester Point 
beach Park, supporting the local economy with outside revenue in their pursuits. The project 
proposes demolishing and replacing an existing structure with public restroom facilities, storage 
for park staff and a separate room for concession operations. Close proximity to recreational 
opportunities has increasingly become a factor in where businesses decide to locate. The 
provision of a public access site with enhanced amenities thus has the potential to drive 
continued economic growth through business development in the area. Moreover, the boat 
ramps and fishing pier provide key access to the waterways for commercial seafood fishing 
industries. Lastly, VIMS’ faculty endeavors offer the potential for research and development on 
site leading to new start-up businesses within the county.  Notably, the MPPDC and Gloucester 
County Economic Development Authority are actively identifying resilience and water 
management-related businesses as a strategy to actively expand existing businesses and recruit 
new ones to the region and county.   
 
Community Scale Benefits 
Due to the multitude of public investment for flood research and innovation, we believe this 
site meets the test of “Priority shall be given to projects that implement community-scale 
hazard mitigation activities that use nature-based solutions to reduce flood risk.”  The 
Gloucester Point Beach Park site serves as one of the Commonwealth’s best chances to 
innovate flood projects in “live time” so that all of coastal Virginia can benefit.    

 
ALTERNATIVES 
 
The submission of alternatives is not applicable in this application. Nature-based and hybrid 
solutions are anticipated, and the project cost is less than $3 million. 
 
GOALS AND OBJECTIVES 
 
This proposal will develop a comprehensive strategy to increase resilience of a site against 
multiple flooding inputs while providing co-benefits that foster resilience at the Gloucester 
Point Beach Park. The focused goals and objects of the project are as follows: 
 

Goal 1: Improve public access to local coastal waterways. 
 



 

• Objective A: Increase public access to the York River with improved conditions and 
mitigation of recurrent and repetitive flooding using a nature-based approach on 
site. 

• Objective B: Enhance quality of life for local residents and visitors alike through 
recreation, educational and cultural opportunities, and commercial fishing at the 
point of interest. 

• Objective C: Leverage improved public access and coastal resiliency for economic 
growth within Gloucester County. 

 
Goal 2: Improve coastal resiliency within the community and the Commonwealth.  
 

• Objective A: Mitigate recurrent and repetitive flooding alongside storm surge and 
sea level rise using natural and nature-based solutions that benefit people and the 
economy as well as the environment. 

• Objective B: Prevent loss of life and reduce property damage by mitigating for 
recurrent, repetitive, and future flooding within the project area using a nature-
based design approach.  

• Objective C: Enhance the resilience of public infrastructure, ensuring longer-term 
viability.  

 
Goal 3: Transferability to other communities. 
 

• Objective A: Model natural and nature-based solutions for coastal sites exploring 
development potential. 

• Objective B: Foster innovative research and solutions-oriented studies on site 
focused on coastal adaptation and mitigation for external transfer.   

• Objective C: Improve the implementation of Fight the Flood as a model program to 
be replicated in other communities within the region and/or Commonwealth. 

 
The MPPDC expects the following results and benefits of the completed project:  
 

1. Foster economic growth in the area over the useful life of site infrastructure and most 
likely, beyond. Enabling public access to this county asset while ensuring its 
sustainability will protect and enhance the area’s recreational economies and has the 
potential to positively impact related commercial endeavors.   
 

2. Prevent loss of property without cementing an alternative.  Building resilient 
structures and facilities at the project site as outlined will help prevent loss of property 
and property value, while capitalizing on the useful life of the site as much as possible.   
 

3. Provide ecosystem services to the community toward increased quality of life. 
Increased public access to recreational, educational and cultural opportunities leverage 
the provisioning and cultural services associated with the site’s natural resources, 
services that provide benefits to safety, health and well-being for all visitors.    

 



 

APPROACH, MILESTONES, AND DELIVERABLES 
 
As noted, the intent of this project is to enhance the resilience of the Park by addressing 
persistent and increasing flooding impacts, which have compromised on-going maintenance 
activities and long-term viability of the Park. The project would involve an overall evaluation 
and study of the site with respect to stormwater and flooding impacts, site surveying and 
environmental assessment, development of design plans for the site and facilities taking into 
account programming and service needs, with a focus on resilience goals and objectives, to 
include civil engineering, landscaping, and architectural services, and demolition and 
reconstruction of the services building located on the site. This plan will include nature-based 
and hybrid mitigation designs where possible, and will utilize and integrate sustainable 
planning, design, environmental management and engineering practices that capitalize on 
natural features while allowing for floodwater inundation and reducing the exposure to public 
facilities, promoting adaptation and resilience in the process. Ultimately, the project will ensure 
continued access and usability of the site, with developed designs and construction addressing 
and accounting for flooding and impacts of sea-level rise.  
 
As referenced above, the principal tasks and milestones are as follows: 
 

• Stormwater Flooding Resilient Study and Design: Evaluation and study of the site with 
respect to stormwater and flooding impacts including site improvement designs and 
cost estimates; 

• Boat Ramp Resilient Design and Cost Estimates; 
• Resilience Enhancements for Building to include:  

o Site surveying and environmental assessment; 
o Development of design plans for the site and facilities, to include civil 

engineering, landscaping, and architectural services; 
o Demolition and reconstruction of the services building located on the site; and 

 
A partnership exists with the Virginia Department of Wildlife Resources, which manages one of 
the public boat ramps and will be engaged in the design and implementation of the project. 
With respect to the replacement building, designs will incorporate drop-in flood gates to 
protect the interior, and if funding is sufficient, the project will exceed requirements for 
waterproofing and dry floodproofing by including these design features above the 100-year 
flood level to the greatest extent possible in order to prepare for the effects of sea level rise. 
The project will occur within the AE regulatory floodplain with a base flood elevation of 8’. New 
construction in this zone will result in a ‘no-rise’ scenario, meaning that construction activities 
will not increase the risk of flooding to new or existing structures. 
 
The proposed activities will comply with all regulatory and permitting authorities. Additionally, 
the proposed project construction will occur near existing dunes and dune grasses. 
Construction activities will be designed to prevent damage to dunes and dune grasses by 
including additional perimeter fencing around the dunes and restricting any excavation work 
such that no dunes are destabilized. A coastal sand beach and shoreline exists on the other side 
of the dune (seaward side of the dune) and shall not be disturbed by construction activities 



 

related to this project. 
 
The expected timeline for the project milestones, and deliverables, is as follows: 
 

Year 1/Months 1-12 - Site Evaluation and Design 
 

• Months 1-8: Occurring contemporaneously, the site will be surveyed, an 
environmental assessment will be performed, and the site will be evaluated and 
studied with respect to stormwater and flooding impacts. Deliverables will include a 
site survey and reports on the environmental assessment and stormwater/flooding 
studies. 

• Months 7-12: Design plans for the site and facilities will be developed. Design plans 
will include engineering and landscape plans for the site, as well as architectural 
plans for the reconstructed building.  

 
Year 2/Months 12-24 - Site Development 
 

• Months 13-16: Based upon design plans and costs estimates, the County will 
consider prioritization and programming of site improvements beyond building 
demolition and reconstruction. 

• Months 16-24: Site development activities will be initiated, to principally focus on 
demolition and reconstruction of the Park’s services building.  
 

Year 3/Months 24-30 - Project Completion 
 

• Months 24-30: Site development activities, including building reconstruction, will be 
completed. 

 
RELATIONSHIP TO OTHER PROJECTS 
 
While the specific proposed project bears no direct relationship to specific past, future, or 
future resilience projects, the project does relate to larger regional resilience efforts. For more 
than 40 years, the Middle Peninsula Planning District Commission (MPPDC) and its participating 
localities have worked diligently on topics associated with the land water interface, including 
coastal use conflicts and policies, sea level rise, stormwater flooding, roadside ditch flooding, 
erosion, living shorelines, coastal storm hazards (e.g., hurricanes, tropical storms), riverine and 
coastal flooding, and coastal resiliency.  
 
The proposed project is a priority project generated from the Middle Peninsula Regional Flood 
Resilience Plan, which was approved by DCR in August of 2021. This Flood Resiliency Plan serves 
as the MPPDC’s guiding document for its flood resiliency programs and is comprised of two 
primary MPPDC-approved policy documents.  These documents frame the foundation and 
implementation of the Middle Peninsula flood protection approach and are indirectly and 
directly supported by specific regional planning documents each approved by federal, regional, 
and/or local partners as required by statute. 



 

 
Other plans and resources integral to the implementation of the Flood Resiliency Plan include:  
 
Long Term Planning 
 
• Middle Peninsula All Hazard Mitigation Plan - FEMA and Middle Peninsula locality, approved 

2016 (MPPDC Website) 
o This overarching project provides updates every five years on the hazards 

within the region; it identifies the top hazards within the region and provides 
a HAZUS assessment that analyzes flooding (riverine and coastal), sea-level 
rise and hurricane storm surge impacts in the region. Additionally, this plan 
lists strategies and objectives that guide member localities to mitigate for 
these strategies. 

• Middle Peninsula Comprehensive Economic Development Strategy – MPPDC, approved 
March 2021 

• Middle Peninsula VDOT Rural Long Range Transportation Plan – MPPDC, approved annually 
 
Short Term Implementation 
 
• Middle Peninsula Planning District Commission Fight the Flood Program Design - MPPDC 

Commission, approved June 2020; Chairman approved update 8/6/21 
• Middle Peninsula Planning District Commission Living Shoreline Resiliency Incentive Funding 

Program - Virginia Revolving Loan Fund Program Design and Guidelines, approved 2015 
 
The MPPDC has a history of continuous work on flooding and coastal resiliency topics, as 
described in Attachment 4. These projects have built upon each other to establish within the 
MPPDC a solid foundation of regional expertise in flooding and coastal resiliency. Now, given 
this history of accumulated information and knowledge, the MPPDC can move beyond research 
and studies to begin implementing projects on the ground.  One such effort, launched in 2020 
following the Commission’s authorization, was developed in response to emerging flood 
challenges.  This effort, the Middle Peninsula Fight the Flood (FTF) Program, leverages state 
and federal funding to deliver flood mitigation solutions directly to constituents, for both the 
built and natural environments with an emphasis on nature-based flood mitigation solutions. 
The Middle Peninsula FTF program helps property owners gain access to programs and services 
to better manage challenges posed by flood water.  MPPDC staff have partnered with private 
property owners registered for the FTF program to assist them in finding funding for their 
shoreline.  
 
Finally, the Flood Resiliency Plan and associated programs strive to carry out the guiding 
principles and goals set forth in the Virginia Coastal Resilience Master Planning Framework 
established in 2020. The proposed activities are proposed in accordance with the guiding 
principles and with the intent that their outcomes will help the Commonwealth meet the goals 
set forth in the planning framework. 
 
 



 

MAINTENANCE PLAN 
 
A maintenance plan is not applicable in this application. The proposed project is to develop a 
nature-based design solution and its cost does not require ongoing operation and future 
maintenance. 
 
CRITERIA 
 
Describe how the project meets each of the applicable scoring criteria contained in Appendix B 
and provide the required documentation where necessary. Documentation can be incorporated 
into the Scope of Work Narrative or included as attachments to the application. Appendix B 
must be completed and submitted with the application. 
 
For local governments that are not towns, cities, or counties, the documentation provided for the 
criteria below should be based on the local government or local governments in which the 
project is located and/or directly impacts. 
 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by 
the General Assembly or pursuant to the Constitution or laws of the Commonwealth, 
or any combination of these or a recognized state or federal Indian tribe?  
 

• Yes; the applicant is a regional planning district commission. 
 

2. Does the local government have an approved resilience plan meeting the 
criteria as established by this grant manual? Has it been attached or a link 
provided?  
 

• Yes; the MPPDC’s DCR-approved resilience plan may be accessed at the 
following link: https://fightthefloodva.com/wp-
content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf 
 

3. For local governments that are not towns, cities, or counties, have letters of 
support been provided from affected local governments?  
 

• Yes; please see Attachment 1 
 

4. Has the applicant provided evidence of an ability to provide the required match funds? 
 

• Yes; please see Attachment 1 
 

5. Has the applicant demonstrated to the extent possible, the positive impacts of 
the project or study on prevention of flooding?  
 

• Yes 

https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf
https://fightthefloodva.com/wp-content/uploads/2021/08/Approved-8_19_DCR-packet_letterandplan.pdf


 

BUDGET NARRATIVE 
 
ESTIMATED TOTAL PROJECT COST 
 
Based upon the identified scope of work, the estimated total project cost is $1,276,332. This 
total estimate is based upon the following estimated cost breakdowns: 
 

• Stormwater/Flood Site Evaluation and Study; Site Surveying; Environmental Assessment; 
Site and Building Design Plans (Engineering, Landscaping, and Architectural Services): 
$25,000 

• Boat Ramp Resilient Design and Development of Necessary Draft Permit Applications: 
$25,000 

• Demolition and Reconstruction of Building: $1,000,000 
• Legal Services for Development of Bid Documents and Procurement: $15,000 

 
Please note, the estimated costs for Stormwater/Flood Site Evaluation and Study; Site 
Surveying; Environmental Assessment; Site and Building Design Plans services is based upon a 
proposal for such services provided by Timmons Group, dated September 10, 2021, and 
attached as Attachment 5, which resulted is the production of schematic design plans (30%) 
only. 
 
MPPDC staff will manage and administer this project. Thus, personnel time is needed to ensure 
that project deliverables are completed within the project timeline. Along with personnel 
expenses, MPPDC fringe is needed. This includes health insurance, retirement, group life 
insurance, workman’s comp, and unemployment insurance. MPPDC fringe rate for FY23 is 
26.21% and comprised of: Health Insurance – 48.58%, Retirement – 18.06%, Workers Comp – 
0.28%, Social Security – 28.55%, Life Insurance – 4.39%, Unemployment – 0.14%. Direct charges 
are costs associated with overall projects costs consistent with general accounting principles. 
MPPDC also prepares an indirect cost (IDC) plan annually per 2 CFR 200 Appendix VII.  Following 
annual audit, the plan is submitted to NOAA for acceptance.  MPPDC’s IDC rate has a basis of 
Modified Total Direct Costs (MTDC), with a planned rate of 27.92%. IDC is only applied to the 
first $25,000 of each contract. IDC calculated on MTDC (modified total direct cost)-Personnel, 
supplies, travel, and first $25,000 of each subcontract, etc.; excludes equipment. 
 



 

 
 
AMOUNT OF FUNDS REQUESTED 
 
The total amount of requested grant assistance is $829,616, or 65% of total project costs, as the 
project is located in an opportunity zone and serves a low-income geographic area and the 
project results in hybrid solutions. These funds, combined with local match, would be used for 
the services identified above. 
 
AMOUNT OF CASH FUNDS AVAILABLE 
 
Gloucester County will appropriate the requisite 35% or $446,716 in required local cash match 
funds, to be combined with the $829,616 in grant assistance to equal the total estimated 
project cost. The County’s match commitment letter is included as Attachment 1. 
 
AUTHORIZATION TO REQUEST FUNDING 
 
The authorization to request funding is included as Attachment 1. 
 
 
 
 
 
 
 
 



 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: Middle Peninsula Planning District Commission 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration  X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration  X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

N/A Match not required  

 



 

Project Eligible for Consideration 
 Yes 
� No 

Applicant Name: Middle Peninsula Planning District Commission  

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50  

   Wetland restoration, floodplain restoration 
    Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as having flood 

resilience value by ConserveVirginia Floodplain and Flooding Resilience layer 
or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
   Restoration of floodplains to natural and beneficial function.   
� Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45 45 

1.b. any other nature-based approach 40   

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   
High Social Vulnerability (1.0 to 1.5) 12   
Moderate Social Vulnerability (0.0 to 1.0) 8   
Low Social Vulnerability (-1.0 to 0.0) 0  0 
Very Low Social Vulnerability (Less than -1.0) 0   
8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

Yes 10   

No 0  0 

9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes 10  10 

No 0   

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake Bay 
TMDL Phase III Watershed Implementation Plan?  

Yes 5  5 

No 0   

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0  

Total Points 80 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Appendix D: Checklist All Categories  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies) Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance Yes □ No □ N/A 

Non-Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes □ No  N/A 

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan  Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

 Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

 Yes □ No  □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

 Yes □ No □ N/A 

Signed pledge agreement from each contributing organization □ Yes □ No  N/A 

 
 
 
 
 
 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

Attachment 1: Community Support/Match Commitment/Authorization 
Letter 
 

 



 

 
Attachment 2: Project Location FIRMette 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
Attachment 3: List of historic hurricanes impacting the project area 
1851 to present per NOAA. 
 

Hurricane List 

 
Search Filter Criteria 

Location: 37.247474, -76.501672 
 
Categories queried: H5, H4, H3, H2, H1, TS, TD, ET 
Months: ALL 
Years: ALL 
El Niño-Southern Oscillation (ENSO): ALL 
Minimum Pressure (mb) below: 1150 
Include Unknown Pressure Rating: TRUE 
Buffer Distance: 60 
Buffer Unit: Nautical Miles 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ISAIAS 2020(P) 
Jul 23, 2020 to Aug 05, 

2020 
75 987 H1 

NESTOR 2019 
Oct 17, 2019 to Oct 21, 

2019 
50 996 TS 

MICHAEL 2018 
Oct 06, 2018 to Oct 15, 

2018 
140 919 H5 

ANA 2015 
May 06, 2015 to May 12, 

2015 
50 998 TS 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

ANDREA 2013 
Jun 05, 2013 to Jun 08, 

2013 
55 992 TS 

IRENE 2011 
Aug 21, 2011 to Aug 30, 

2011 
105 942 H3 

HANNA 2008 
Aug 28, 2008 to Sep 08, 

2008 
75 977 H1 

ERNESTO 2006 
Aug 24, 2006 to Sep 04, 

2006 
65 985 H1 

JEANNE 2004 
Sep 13, 2004 to Sep 29, 

2004 
105 950 H3 

IVAN 2004 
Sep 02, 2004 to Sep 24, 

2004 
145 910 H5 

GASTON 2004 
Aug 27, 2004 to Sep 03, 

2004 
65 985 H1 

CHARLEY 2004 
Aug 09, 2004 to Aug 15, 

2004 
130 941 H4 

ALLISON 2001 
Jun 05, 2001 to Jun 19, 

2001 
50 1000 TS 

HELENE 2000 
Sep 15, 2000 to Sep 25, 

2000 
60 986 TS 

GORDON 2000 
Sep 14, 2000 to Sep 21, 

2000 
70 981 H1 

FLOYD 1999 
Sep 07, 1999 to Sep 19, 

1999 
135 921 H4 

DANNY 1997 Jul 16, 1997 to Jul 27, 1997 70 984 H1 

BERTHA 1996 Jul 05, 1996 to Jul 17, 1996 100 960 H3 

DANIELLE 1992 
Sep 22, 1992 to Sep 26, 

1992 
55 1001 TS 

CHARLEY 1986 
Aug 13, 1986 to Aug 30, 

1986 
70 980 H1 

DANNY 1985 
Aug 12, 1985 to Aug 20, 

1985 
80 987 H1 

DEAN 1983 
Sep 26, 1983 to Sep 30, 

1983 
55 999 TS 

BRET 1981 Jun 29, 1981 to Jul 01, 60 996 TS 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

1981 

BOB 1979 Jul 09, 1979 to Jul 16, 1979 65 986 H1 

GINGER 1971 
Sep 06, 1971 to Oct 05, 

1971 
95 959 H2 

DORIA 1971 
Aug 20, 1971 to Aug 29, 

1971 
55 989 TS 

ALMA 1970 
May 17, 1970 to May 27, 

1970 
70 993 H1 

CAMILLE 1969 
Aug 14, 1969 to Aug 22, 

1969 
150 900 H5 

DORIA 1967 
Sep 08, 1967 to Sep 21, 

1967 
75 973 H1 

CLEO 1964 
Aug 20, 1964 to Sep 11, 

1964 
130 938 H4 

UNNAMED 1963 
Jun 01, 1963 to Jun 04, 

1963 
50 1000 TS 

UNNAMED 1961 
Sep 12, 1961 to Sep 15, 

1961 
55 995 TS 

BRENDA 1960 
Jul 27, 1960 to Aug 07, 

1960 
60 976 TS 

CINDY 1959 Jul 04, 1959 to Jul 12, 1959 65 995 H1 

UNNAMED 1956 
Oct 14, 1956 to Oct 19, 

1956 
55 996 TS 

IONE 1955 
Sep 10, 1955 to Sep 27, 

1955 
120 938 H4 

CONNIE 1955 
Aug 03, 1955 to Aug 15, 

1955 
120 944 H4 

BARBARA 1953 
Aug 11, 1953 to Aug 16, 

1953 
80 973 H1 

UNNAMED 1949 
Sep 11, 1949 to Sep 14, 

1949 
45 -1 TS 

UNNAMED 1945 
Sep 12, 1945 to Sep 20, 

1945 
115 949 H4 

UNNAMED 1944 
Oct 12, 1944 to Oct 24, 

1944 
125 937 H4 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1944 
Jul 30, 1944 to Aug 04, 

1944 
70 985 H1 

UNNAMED 1943 
Sep 28, 1943 to Oct 02, 

1943 
55 997 TS 

UNNAMED 1935 
Aug 29, 1935 to Sep 10, 

1935 
160 892 H5 

UNNAMED 1934 
Sep 01, 1934 to Sep 04, 

1934 
45 -1 TS 

UNNAMED 1933 
Aug 13, 1933 to Aug 28, 

1933 
120 948 H4 

UNNAMED 1929 
Sep 19, 1929 to Oct 05, 

1929 
135 924 H4 

UNNAMED 1928 
Sep 06, 1928 to Sep 21, 

1928 
140 929 H5 

UNNAMED 1928 
Aug 03, 1928 to Aug 13, 

1928 
90 971 H2 

UNNAMED 1924 
Sep 27, 1924 to Oct 01, 

1924 
55 999 TS 

UNNAMED 1916 
Sep 04, 1916 to Sep 07, 

1916 
45 -1 TS 

UNNAMED 1916 
May 13, 1916 to May 18, 

1916 
40 990 TS 

UNNAMED 1907 
Jun 24, 1907 to Jun 30, 

1907 
55 -1 TS 

UNNAMED 1904 
Sep 08, 1904 to Sep 15, 

1904 
70 -1 H1 

NOT_NAMED 

1902 

Oct 03, 1902 to Oct 13, 

1902 
90 970 H2 

UNNAMED 1902 
Oct 03, 1902 to Oct 13, 

1902 
90 970 H2 

UNNAMED 1902 
Jun 12, 1902 to Jun 17, 

1902 
50 -1 TS 

UNNAMED 1899 
Oct 26, 1899 to Nov 04, 

1899 
95 -1 H2 

UNNAMED 1894 
Oct 01, 1894 to Oct 12, 

1894 
105 -1 H3 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1893 
Oct 20, 1893 to Oct 23, 

1893 
50 -1 TS 

UNNAMED 1893 
Jun 12, 1893 to Jun 20, 

1893 
65 -1 H1 

UNNAMED 1889 
Sep 12, 1889 to Sep 26, 

1889 
95 -1 H2 

UNNAMED 1888 
Sep 06, 1888 to Sep 13, 

1888 
50 999 TS 

UNNAMED 1887 
Oct 09, 1887 to Oct 22, 

1887 
75 -1 H1 

UNNAMED 1886 
Jun 27, 1886 to Jul 02, 

1886 
85 -1 H2 

UNNAMED 1886 
Jun 17, 1886 to Jun 24, 

1886 
85 -1 H2 

UNNAMED 1882 
Sep 21, 1882 to Sep 24, 

1882 
50 1005 TS 

UNNAMED 1882 
Sep 02, 1882 to Sep 13, 

1882 
110 949 H3 

UNNAMED 1881 
Sep 07, 1881 to Sep 11, 

1881 
90 975 H2 

UNNAMED 1879 
Aug 13, 1879 to Aug 20, 

1879 
100 971 H3 

UNNAMED 1878 
Oct 18, 1878 to Oct 25, 

1878 
90 963 H2 

UNNAMED 1877 
Sep 21, 1877 to Oct 05, 

1877 
100 -1 H3 

UNNAMED 1876 
Sep 12, 1876 to Sep 19, 

1876 
100 980 H3 

UNNAMED 1874 
Sep 25, 1874 to Oct 01, 

1874 
80 980 H1 

UNNAMED 1872 
Oct 22, 1872 to Oct 28, 

1872 
70 -1 H1 

NOT_NAMED 

1867 

Aug 10, 1867 to Aug 18, 

1867 
45 -1 TS 

NOT_NAMED 

1864 
Jul 23, 1864 to Jul 26, 1864 35 -1 TS 



 

STORM NAME DATE RANGE MAX WIND SPEED MIN PRESSURE MAX CATEGORY 

UNNAMED 1863 
Sep 16, 1863 to Sep 19, 

1863 
60 -1 TS 

NOT_NAMED 

1861 

Oct 31, 1861 to Nov 03, 

1861 
60 992 TS 

UNNAMED 1861 
Sep 27, 1861 to Sep 28, 

1861 
70 -1 H1 

UNNAMED 1859 
Sep 15, 1859 to Sep 18, 

1859 
70 -1 H1 

NOT_NAMED 

1858 

Aug 11, 1858 to Aug 20, 

1858 
45 994 TS 

UNNAMED 1856 
Aug 19, 1856 to Aug 21, 

1856 
50 -1 TS 

NOT_NAMED 

1854 

Sep 10, 1854 to Sep 14, 

1854 
65 -1 H1 

UNNAMED 1854 
Sep 07, 1854 to Sep 12, 

1854 
110 938 H3 

NOT_NAMED 

1852 

Aug 28, 1852 to Aug 31, 

1852 
50 -1 TS 

UNNAMED 1851 
Aug 16, 1851 to Aug 27, 

1851 
100 -1 H3 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 



 

Attachment 4: Flood Prevention Project and its Relevance to Other 
Projects  
 
MPPDC staff have worked throughout the years to understand the policy, research and impacts 
of flooding (i.e., stormwater, coastal, riverine, sea level rise) and coastal resiliency to the region. 
Below is a list of projects that have built upon each other over the year that have contributed to 
our understanding.  
 
Climate Change & Sea Level Rise (2009 to 2012) 
The MPPDC was funded for a 3 Phase project through the Virginia Coastal Zone Management 
Program to assess the impacts of climate and sea level rise throughout the region. With over 
1,000 miles of linear shoreline, the Middle Peninsula has a substantial amount of coast under 
direct threat of accelerated climate change and more specifically sea-level. In Phase 1, MPPDC 
staff assessed the potential anthropogenic and ecological impacts of climate change. Phase 2 
focused on the facilitating presentations and develop educational materials about sea level rise 
and climate change for the public and local elected officials.  Finally Phase 3 focused on 
developing adaptation public policies in response to the assessments.  

 
Phase 1: Middle Peninsula Climate Change Adaptation:  Facilitation of Presentations and 
Discussions of Climate Change Issues with Local Elected Officials and the General Public 
Phase 2: Climate Change III: Initiating Adaptation Public Policy Development 
Phase 3: Phase 3 Climate Change: Initiating Adaptation Public Policy Development 

 
Emergency Management - Hazard Mitigation Planning (2009 to Present): Since 2009, the 
Middle Peninsula Planning District Commission has assisted regional localities in meeting the 
federal mandate to have an adopted local hazard plan. The Regional All Hazards Mitigation Plan 
addresses the natural hazards prone to the region, including hurricanes, winter storms, 
tornadoes, coastal flooding, coastal/shoreline erosion, sea level rise, winter storms, wildfire, 
riverine flooding, wind, dam failures, drought, lightning, and earthquakes. This plan also 
consists of a HAZUS assessment of hurricane wind, sea level rise (i.e., Mean High Higher Water 
and the NOAA 2060 intermediate-high scenario), and flooding (coastal and riverine flooding) 
that estimates losses from each hazard. The Middle Peninsula All-Hazard Mitigation Plan 
Update 2021 is currently being updated. The 2021 All Hazards Mitigation Plan builds off and 
updates previous mitigation plans.  
 
Land and Water Quality Protection (2014): In light of changing Federal and State regulations 
associated with Bay clean up-nutrient loading, nutrient goals, clean water, OSDS management, 
storm water management, TMDLs, etc., staff from the Middle Peninsula Planning District 
Commission (MPPDC) will develop a rural pilot project which aims to identify pressing coastal 
issue(s) of local concern related to Bay clean up and new federal and state legislation which 
ultimately will necessitate local action and local policy development. Staff has identified many 
cumulative and secondary impacts that have not been researched or discussed within a local 
public policy venue. Year 1-3 will include the identification of key concerns related to coastal 
land use management/water quality and Onsite Sewage Disposal System (OSDS) and 
community system deployment. Staff will focus on solution based approaches, such as the 

https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/MP_Climate%20Change_II.pdf
https://www.mppdc.com/articles/reports/FINAL_CLIMATE%20CHANGE_UVA_CIT_RED.pdf
https://www.mppdc.com/articles/reports/Phase_3_Initiating_Adaptation_Final.pdf
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/index.php/service-centers/mandates/hazards
https://www.mppdc.com/articles/reports/Final_Report_LWQIII_RED.pdf


 

establishment of a regional sanitary sewer district to manage the temporal deployment of 
nutrient replacement technology for installed OSDS systems, assessment of land use 
classifications and taxation implications associated with new state regulations which make all 
coastal lands developable regardless of environmental conditions; use of aquaculture and other 
innovative approaches such as nutrient loading offset strategies and economic development 
drivers. 
 
Department of Conservation and Recreation Stormwater Management (2014)  
The Virginia General Assembly created a statewide, comprehensive stormwater management 
program related to construction and post-construction activities (HB1065 - Stormwater 
Integration). The Virginia Department of Conservation and Recreation requires stormwater 
management for projects with land disturbances of one acre or more. This new state mandate 
requires all Virginia communities to adopt and implement stormwater management programs 
by July 1, 2014, in conjunction with existing erosion and sediment control programs. 
Additionally, the communities within the MPPDC are required to address stormwater quality as 
stipulated by the Chesapeake Bay TMDL Phase II Watershed Implementation Plan and the 
Virginia Stormwater Regulations. The MPPDC Stormwater Program helped localities develop 
tools specific to the region necessary to respond to the state mandate requirement for the 
development of successful stormwater programs.  
 
Stormwater Management-Phase II (2014): MPPDC staff and Draper Aden Associates worked 
with localities (i.e. Middlesex, King William, and Mathews Counties and the Town of West 
Point) interested in participating in a Regional Stormwater Management Program. While each 
locality sought different services from the regional program, this project coordinated efforts, 
developed regional policies and procedures, and the proper tools to implement a regional 
VSMP. 
 
Mathews County Rural Ditch Enhancement Study (2015): In contract with Draper Aden 
Associates, a comprehensive engineering study was developed to provide recommendations 
and conceptual opinions of probable costs to improve the conveyance of stormwater and water 
quality through the ditches in Mathews County. 
 
Drainage and Roadside Ditching Authority (2015): This report explored the enabling 
mechanism in which a Regional Drainage and Roadside Ditching Authority could be developed. 
An Authority would be responsible for prioritizing ditch improvement needs, partnering with 
Virginia Department of Transportation (VDOT) to leverage available funding, and ultimately 
working toward improving the functionality of the region’s stormwater conveyance system. 
 
Living Shoreline Incentive Program (2016 to present) 
In 2011 Virginia legislation was passed designating living shorelines as the preferred alternative 
for stabilizing Virginia tidal floodplain shorelines. The Virginia Marine Resources Commission, in 
cooperation with the Virginia Department of Conservation and Recreation and with technical 
assistance from the Virginia Institute of Marine Science (VIMS), established and implemented a 
general permit regulation that authorizes and encourages the use of living shorelines however, 
no financial incentives were put in place to encourage consumers to choose living shorelines 

https://www.mppdc.com/articles/reports/Mathews_County_Ditch_Study_DAA_1505.pdf
https://www.mppdc.com/articles/reports/FINAL_309%20Ditching_MPPDC_RED.pdf


 

over traditional hardening projects in the Commonwealth. To fill this, need the MPPDC 
developed the MPPDC Living Shoreline Incentives Program to offer loans and/or grants to 
private property owners interested in installing living shorelines to stabilize their shoreline. 
Currently, loans are available to assist homeowners to install living shorelines on suitable 
properties.  Loans up to $10,000 can be financed for up to 5 years (60 months). Loans over 
$10,000 can be financed for up to 10 years (120 months).  Interest is at the published Wall 
Street Journal Prime rate on the date of loan closing - currently at 5.25% (11/29/18).  Minimum 
loan amount is $1,000.  Maximum determined by income and ability to repay the loan. Finally, 
there are currently no grants available in this program. Since 2016 under the MPPDC Living 
Shoreline Revolving Loan program, 8 living shorelines have been financed and built to date 
encumbering ~$500,000 in VRA loan funding and ~$400,000 in NFWF grant funding. Living 
Shoreline construction cost to date range per job $14,000- $180,000.  MPPDC oversees all 
aspects (planning, financing, constriction, and loan servicing) of these projects from cradle to 
grave.  
 
Mathews County Ditch Project - VCPC White Papers (2017): This report investigated the 
challenges presented by the current issues surrounding the drainage ditch network of Mathews 
County. The study summarized research conducted in the field; examined the law and problems 
surrounding the drainage ditches; and proposed some next steps and possible solutions.  
 
Mathews County Ditch Mapping and Database Final Report (2017): This project investigated 
roadside ditch issues in Mathews County through mapping and research of property deeds to 
document ownership of ditches and outfalls. This aided in understanding the needed 
maintenance of failing ditches and the design of a framework for a database to house 
information on failing ditches to assist in the prioritization of maintenance needs. 
 
Virginia Stormwater Nuisance Law Guidance (2018): This report was developed by the Virginia 
Coastal Policy Center to understand the ability of a downstream recipient of stormwater 
flooding to bring a claim under Virginia law against an upstream party, particularly a nuisance 
claim. The report summarizes how Virginia courts determine stormwater flooding liability 
between two private parties. 
 
Oyster Bag Sill Construction and Monitoring at Two Sites in Chesapeake Bay (2018): VIMS 
Shoreline Studies Program worked with the PAA to (1) install oyster bag sills as shore protection 
at two PAA sites with the goal of determining effective construction techniques and placement 
guidelines for Chesapeake Bay shorelines and (2) assess the effectiveness for shore protection 
with oyster bags on private property through time.  
 
Fight the Flood Program (2020): The Fight the Flood was launched in 2020 to connect property 
owners to contractors who can help them protect their property from rising flood waters. FTF 
also offers a variety of financial tools to fund these projects including but limited to the Septic 
Repair revolving loan program, Living Shoreline incentives revolving loan fund program, and 
plant insurance for living shorelines 
 

http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
http://www.bankrate.com/rates/interest-rates/wall-street-prime-rate.aspx
https://www.mppdc.com/articles/reports/VCPC_Whitepapers_Web.pdf
https://www.mppdc.com/articles/reports/Final_MPPDC_Ditch_Report_Web.pdf
https://www.mppdc.com/articles/reports/Virginia_Stormwater_Nuisance_Law.pdf
https://www.mppdc.com/articles/reports/OysterBagSill_Report.pdf
https://fightthefloodva.com/


 

Attachment 5: Timmons Group Proposal, September 10, 2021 
 

 
 
 



 

 
 
 
 
 



 

 
 
 
 
 



 

 
 
 
 
 



 

 
 
 
 
 



 

 
 
 
 
 



 

 
 
 
 
 
 
 
 
 
 



4/8/22, 11:54 AM Commonwealth of Virginia Mail - MPPDC Round 3 CFPF New Applications

https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ik=495da3fbce&view=pt&search=all&permthid… 1/1

CFPF, rr <cfpf@dcr.virginia.gov>

MPPDC Round 3 CFPF New Applications
2 messages

Curt Smith <csmith@mppdc.com> Fri, Apr 8, 2022 at 11:46 AM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Lewis Lawrence <llawrence@mppdc.com>, Jackie Rickards <jrickards@mppdc.com>, Heather Modispaw
<Hmodispaw@mppdc.com>, "Howard-cooper, Wendy" <wendy.howard-cooper@dcr.virginia.gov>

Gree�ngs,

The MPPDC is respec�ully submi�ng five proposals for considera�on under Round 3. These projects were
requested by our member jurisdic�ons as projects of highest priority with regards to flood mi�ga�on and
resilience needs. The projects are located on and involve publicly-owned property and infrastructure and
were iden�fied as sites with the greatest poten�al for community scale benefits within the locality/region.

The proposals may downloaded via the following links:

CID510071_GloucesterCounty_Public_CFPF.doc.pdf  

CID510098_MiddlesexCounty_Public_CFPF.doc.pdf  

CID510096_MathewsCounty_Public_CFPF-1.doc.pdf  

CID510096_MathewsCounty_Public_CFPF-2.doc.pdf  

CID510096_MathewsCounty_Public_CFPF-3.pdf  

We thank you in advance for your consideration. Please contact me directly should you have any
questions.

Best,

Curt

Curtis Smith 
Deputy Director 
Middle Peninsula Planning District Commission 
Cell: 804-384-7509 
125 Bowden Street, Saluda, VA 23149 
Web: www.mppdc.com 
Email: csmith@mppdc.com

CFPF, rr <cfpf@dcr.virginia.gov> Fri, Apr 8, 2022 at 11:52 AM
To: Curt Smith <csmith@mppdc.com>

Curt,

Are these applications in addition to the eight already submitted?
[Quoted text hidden]

https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EYeCzqaSHDVPk-YReVy7KUYBq22tBXSLpLtIXqll4ln45w?e=4VqtLL
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/ERi2snUVX5NJm2ny5cjvzA0BgT_HB_BzZa1z3tB62glxeg?e=Q4A57J
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EQwacpisDMxOr8wy_-oFbwgB3s9It-mvRYH5uPr_00jmCw?e=l4Igjm
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EWBIUx5B3adEreLgIZtLbTABWOMB-ERLlJp9SIrkEUHJRA?e=vUofrO
https://midpenpdc-my.sharepoint.com/:b:/g/personal/csmith_mppdc_com/EdQfJ7tJn_JBpXNFGMb3aksByp0iWxtw-VHXeai2NSJVsw?e=rCPHCB
https://www.google.com/maps/search/125+Bowden+Street,+Saluda,+VA+23149?entry=gmail&source=g
http://www.mppdc.com/
mailto:csmith@mppdc.com
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 Application Form CFPF| 2-A

Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low‐income geographic area as defined 

in the Part 1 Definitions?   Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration. 
 Construction of swales and settling ponds. 
 Living shorelines and vegetated buffers. 
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

Brian Misner, Emergency Management Coordinator

3 County Complex Court

Mailstop EA710

Woodbridge VA 22192

703 792-5828 703 853-3197

bmisner@pwcgov.org

X



 Application Form CFPF| 3-A

Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must  apply  for  a  Letter of Map Revision or  a Physical Map Revision  through  the  Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be  fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development.
o Stakeholder engagement and strategies.

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______________________ 

X

X

X

X

Countywide Planning and Capacity Building - All

510119

X
X



 Application Form CFPF| 4-A

Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________

X

X

Countywide Project-All

Countywide Project-All

$1,698,304.90

$1,360,000



Section #1: 
Scope of Work 

Narrative

April 2022 

Virginia Community Flood 
Preparedness Fund Application



Capacity Building and Planning Narrative 

Project Type 

Development of a Flood Resilience Master Plan and Associated Staffing for Prince William County, VA 

Project Overview 

Flooding and flash flooding routinely occur in Prince William County (PWC) impacting many 
neighborhoods and commonly traveled roads.  Flooding has been identified as one of the highest 
risk hazards for PWC in the Northern Virginia Hazard Mitigation Plan.  The PWC Office of Emergency 
Management (PWC EM) coordinates the PWC Hazard Mitigation Workgroup which focuses on 
building resilience to threats and hazards that have the potential to impact the PWC community 
through coordination and implementation of whole community, cross-sector projects, and planning 
efforts to increase community resilience. 
 
The Virginia Community Flood Preparedness Fund (CFPF) was established to provide support for 
regions and localities across Virginia to reduce the impacts of flooding.  The CFPF is managed by the 
Virginia Department of Conservation and Recreation (DCR) and empowers communities to complete 
vulnerability assessments and develop and implement action-oriented approaches to bolster flood 
preparedness and resilience.  PWC’s Hazard Mitigation Workgroup has recommended that this 
funding be used to retain a consultant that will develop Flood Resilience Master Plan that integrates 
historical data, stakeholder projects, and mitigation concepts to enhance our community’s resilience 
to floods.  To support implementation of the master plan and enhance coordination among 
stakeholders, the grant will also include funding for three (3) full-time date-certain salary and benefit 
employees, a Hazard Mitigation Program Coordinator and a Hazard Mitigation Program 
Administrative Specialist in the Office of Emergency Management, and a Flood Resilience 
Coordinator in the Department of Public Works.  Finally, enhanced coverage of rainfall, flood stage, 
discharge, and water quality sensors will help validate planning assumptions and fill data gaps to 
justify future projects and grant applications. 

The completion of this project will result in a comprehensive planning and capacity building effort 
that meets the Resilience Plan criteria outlined in the CFPF Grant Manual, as follows: 

1. It is project‐based with projects focused on flood control and resilience. 
2. It incorporates nature‐based infrastructure to the maximum extent possible.    
3. It includes considerations of all parts of a local government regardless of socioeconomics or 

race. 
4. It includes coordination with other local and inter‐jurisdictional projects, plans, and activities 

and has a clearly articulated timeline or phasing for plan implementation. 
5. Is based on the best available science, and incorporates climate change, sea level rise, and 

storm surge (where appropriate), and current flood maps. 
 

 

 

 



Project Background  

The County participates in the Northern Virginia Hazard Mitigation Plan (NOVA HMP), as required by 
44 CFR 201.6 to maintain eligibility for Federal Emergency Management Agency (FEMA) Hazard 
Mitigation Grant Program (HMGP) and other post-disaster federal financial assistance.  The PWC 
Hazard Mitigation Workgroup was established in 2017 to implement the PWC-specific mitigation 
strategies outlined in the NOVA HMP.  The Workgroup is facilitated by PWC EM and includes 
representatives from the Departments of Public Works, Development Services, Transportation, 
Information Technology, Parks, Recreation, and Tourism (DPRT), Public Safety Communications, 
Police (PD), the Fire and Rescue System (FRS), and the Virginia Department of Transportation (VDOT).  
Additional agencies and partners, such as utility or transportation providers, the School Division, 
town representatives and others are consulted on hazard-specific and project-specific strategies, as 
they are identified. 

To date, the Workgroup has utilized a project management framework to coordinate efforts around 
specific grant programs and individual mitigation strategies.  As flooding is one of the top hazards in 
PWC, recent efforts have focused on collecting data on flood stage elevations in flood-prone areas, 
providing enhanced warning about imminent flooding conditions, and increasing participation in the 
National Flood Insurance Program (NFIP).  Examples of recent initiatives include: 

Automated Flood Warning System (AFWS) - To obtain more data on flood-prone areas, the 
Office of Emergency Management is coordinating implementation of the county’s 
Automated Flood Warning System (AFWS).  To date, AFWS sensors have been installed at 14 
of the most vulnerable flooding locations within the County and has provided key data to 
inform future planning efforts for Transportation, DPRT and informed flood emergency 
response protocols for PWC PD, FRS, PWC EM, and VDOT.  

Flood Insurance Awareness – The County participates in the NFIP, along with the 
Community Rating System (CRS), a voluntary incentive program recognizes and encourages 
community floodplain management practices that exceed the minimum requirements of the 
NFIP.  In advance of the County’s recent five-year renewal site visit, the workgroup 
coordinated with stakeholder groups to implement stormwater management standards, 
flood and dam emergency response plans, robust community outreach efforts, and other 
activities.  These efforts will yield additional flood insurance premium rate discounts for 
policyholders in the County. 

While the County’s existing hazard mitigation workgroup has been successful in coordinating and 
implementing small projects for specific grant opportunities, there are insufficient staff resources to 
continue to build sustainable planning capacity and develop a local mitigation framework that 
coordinates mitigation strategy implementation in a cohesive, comprehensive, and holistic way. 

 

 

 

 



Capacity Building and Planning Scope of Work Requirements  

The following are the objectives of the scope of work for this project, as outlined in the CFPF Grant 
Manual:  

1. Assess Capacity Needs and Assets  
a. Prince William County has identified the following resource needs:  

i. Financial: – Development and adoption of a resilience plan is required before 
the County can apply for project-based funding from the CFPF.  No funding is 
available or planned in the FY2022 or FY2023 budgets to support the 
development of a resilience plan or the related staff support requested in this 
application.  

ii. Human: – As a rapidly growing community, the County’s existing staff positions 
in floodplain and watershed management are focused on the backlog of 
stormwater maintenance issues and review of new development.  In addition, 
the County’s Emergency Management program does not have sufficient staff 
resources to facilitate a whole-community, stakeholder-driven mitigation 
framework.  Given these circumstances, the County is seeking CFPF funding to 
implement a Mitigation Program Coordinator, a Flood Resilience Coordinator, 
and a Hazard Mitigation Program Administrative Specialist for three years. 

iii. Technical Assistance: The County is seeking CFPF funding to retain an outside 
consultant to develop a flood resilience master plan.  The fiscal and human 
capital constraints above do not allow for the development of a resilience plan 
with existing resources. 

iv. Training: Based on the strategies outlined in the Flood Resilience Master Plan 
will be implemented by the Mitigation Program Coordinator and Administrative 
Specialist as a component of the Ready Prince William community engagement 
program. 

b. This project will enhance program management and whole-community engagement to 
build capacity for hazard mitigation and flood resilience efforts with three (3) date-
certain salary and benefit employees for the functions of a Hazard Mitigation Program 
Coordinator, a Flood Resilience Coordinator, and a Hazard Mitigation Program 
Administrative Specialist. Currently, all hazard mitigation and flood mitigation functions 
are divided up among existing staff, with no single full-time employee assigned as the 
comprehensive program manager for hazard mitigation and flood mitigation. In 
addition, this project will utilize contractual services to hire consultants to assist in the 
development and implementation of a PWC Flood Resilience Master Plan that will serve 
as the overall framework to guide hazard mitigation projects and flood resilience efforts 
for the next 10 years. Every component of this project seeks to increase and strength the 
collective knowledge, skills, and abilities of PWC to increase flood resilience and hazard 
mitigation efforts for the whole community.  

c. PWC EM coordinates all hazard mitigation grant applications and tracks federal and state 
grant funding opportunities as they apply to identified projects in the NOVA Hazard 
Mitigation Plan. This process will continue with the development and implementation of 
the PWC Flood Resilience Plan. The addition of a Hazard Mitigation Program Coordinator 



position will allow us to expand participation in the Hazard Mitigation Workgroup, to key 
public-private partnerships, community organizations, and other whole-community 
partners that have a role in increasing flood resiliency in PWC. 

d. The outcome and recommended actions from the flood resilience master plan will be 
used to inform the County’s Comprehensive and Strategic plans at their next scheduled 
revisions.  Master plan recommendations will also be integrated into the County’s 
mitigation strategies under the Northern Virginia Hazard Mitigation Plan and will 
complement the County’s ongoing participation in the NFIP Community Rating System. 

2. Goals and Objectives  
PWC Mitigation Workgroup members have identified the need for a combined planning effort as 
county agencies, regional partners, and private sector businesses are working relatively 
independently of one another to increase flood resilience in PWC.  Departments and 
stakeholders are developing agency-specific mitigation strategies for the next five to ten years – 
many of which are project-oriented and in need of future funding.  The CFPF is a permanent 
revolving fund that allows for project proposals but requires an approved resilience plan before 
the County can apply for or receive funding from the “project” category. 
 
To align these efforts with the action-oriented nature of the CFPF, the whole-community 
principles of the County’s Emergency Management program and the needs of the County’s 
floodplain and stormwater management functions, the Office of Emergency Management and 
Department of Public Works will apply for a CFPF project with the following goals, objectives and 
deliverables: 

a. To develop and implement a PWC Flood Resilience Master Plan that will serve as the 
overall framework to guide hazard mitigation projects and flood resilience efforts for the 
next 10 years. Effective mitigation begins with a comprehensive understanding of risk 
based on vulnerability to threats and hazards.  This planning framework will consolidate 
relevant planning efforts, policy, regulatory requirements, and flood event data to 
ensure unity of effort in ongoing and emerging risks relating to flooding in the greater 
Prince William area.   

b. To enhance program management and whole-community engagement to build capacity 
for Hazard Mitigation and flood resilience efforts with three date-certain salary and 
benefit employees. These programs do not currently have positions or funding available 
to support the increased workload of managing contractors, coordinating with 
stakeholders, monitoring the implementation of mitigation strategies, and building long-
term capacity in the PWC Hazard Mitigation Program. This project will build Hazard 
Mitigation and flood resilience planning capacity for the following functions:  

i. Hazard Mitigation Program Coordinator – Office of Emergency Management. This 
position will:  

1. Coordinate with the selected consultant to develop and implement the 
Master Plan.  

2. Develop and synchronize a local PWC Mitigation Framework with the 
Northern Virginia Hazard Mitigation Plan, the CRS program, the AFWS, 
and the Ready Prince William preparedness program. 



3. Manage the PWC Hazard Mitigation Workgroup and enhance 
coordination with other groups, such as the Local Emergency Planning 
Committee (LEPC), private sector partners, and non-profit organizations 
to increase whole-community coordination of all threats and hazards. 

4. Develop projects and manage the application and award lifecycle for 
state and local hazard mitigation grant opportunities. 

ii. Flood Resilience Coordinator – Department of Public Works. This position will:  
1. Coordinate with the selected consultant to develop and implement the 

Master Plan. 
2. Provide programmatic support to flood resilience and climate adaptation 

studies and develop strategies to mitigate flood risk in flood-prone areas. 
3. Work closely with the Hazard Mitigation Program Coordinator to 

implement findings of the Master Plan as it relates to floodplain and 
stormwater management. 

4. Evaluate related policies, procedures, and regulations and make 
recommendations on alternatives that will improve the community’s 
resilience to flooding. 

iii. Hazard Mitigation Program Administrative Specialist – Emergency Management. 
This position will:  

1. Assist the Hazard Mitigation Program Coordinator with administrative 
functions relating to the CFPF grant, including, but not limited to 
preparing meeting notes, maintaining records, monitoring project 
timelines, and other requests for administrative assistance.  

2. Coordinate hazard mitigation grant administrative duties including 
maintaining budget, expense details, quarterly status reports, and other 
grant-specific requirements.  

3. Monitoring all project activities to ensure compliance with grant 
requirements and County procurement and grants management policies 
and procedures.  

4. Assist with hazard mitigation and flood awareness outreach activities to 
include as serving as the single point of contact for citizen inquiries.  

c. Enhance coverage of rainfall, flood stage, discharge, and water quality sensors to 
support flood detection and warning efforts and the County’s Municipal Separate Storm 
Sewer System (MS4) permit and Virginia Stormwater Management Program (VSMP) 
regulations.   

 
3. Stakeholder Identification, Outreach and Education Strategies  

Engaged Partnerships and Inclusiveness is identified as one of the four guiding principles for 
mitigation outlined in FEMA’s National Mitigation Framework. The Framework notes that 
“Mitigation is advanced through the actions of many groups to collectively reduce risk 
vulnerability to the whole community.” This project seeks to increase the coordination and 
partnerships that already existing in the community to enhance flood resilience and hazard 
mitigation priorities, where applicable, by bringing in partners and members of the community 
that have not traditionally been involved in the PWC Hazard Mitigation Workgroup. 



 
The PWC Hazard Mitigation Workgroup is facilitated by PWC EM and currently includes 
representatives from the Departments of Public Works, Development Services, Transportation, 
Information Technology, Parks, Recreation, and Tourism (DPRT), Public Safety Communications, 
Police (PD), the Fire and Rescue System (FRS), and the Virginia Department of Transportation 
(VDOT).  Additional agencies and partners, such as utility or transportation providers, the School 
Division, town representatives and others are consulted on hazard-specific and project-specific 
strategies, as they are identified.  
 
This project will support enhanced stakeholder identification, outreach and education strategies 
by hiring dedicated staff to build a Mitigation Framework with a focus on flood resilience efforts. 
A major component of the mitigation framework will be to expand the existing PWC Hazard 
Mitigation program to incorporate additional stakeholders and provide opportunities for 
integrating resilience and preparedness messaging and programs with PWC’s existing Ready 
Prince William community outreach and engagement program. In addition, PWC will leverage 
existing partnerships with key community leaders and organization to provide flood resilience 
information and overall hazard mitigation information and education to their constituents 
through their existing communications platforms including newsletters, town hall meetings, 
Facebook, Twitter, and Nextdoor.  
 
A comprehensive outreach and engagement strategy will be developed as part of the 
development of the PWC Flood Resilience Master Plan. This will include staff actively engaging 
with stakeholders from the four incorporated towns within PWC, staff from the cities of 
Manassas and Manassas Park, key private stakeholders who have a role in flood mitigation to 
expand their knowledge and understanding of mitigation, flooding impacts in PWC, and how 
their agency may assist in reducing risk and increasing resilience to flooding by enhancing 
existing projects and programs. Stakeholder interviews, workshops, and surveys will be utilized 
to identify current and future projects, unmet needs, and ideas to organize priorities and 
develop a comprehensive Master plan that reflects the projects and desires by the community 
and stakeholders in PWC.  
 

4. Implementation Plan and Timeline 
Upon notification of award, PWC EM will identify a grant project manager to coordinate project 
deliverables, including hiring of personnel, procuring contractual services, and procurement and 
installation of flood sensors to aid in the development of the Flood Resilience Master Plan. 
Assuming an anticipated award date of June 1, 2022, the project period of performance will be 
June 2022 – June 2025.  
 
Key programmatic roles and responsibilities of the three staff positions will be ongoing 
throughout the period of performance to ensure continuous program development and 
improvements. The following is an estimated timeline and approach for the implementation of 
key deliverables in this project.  



 
5. Responsible parties for capacity building and/or plan development process 

The 2022 VA CFPF grant funding, program elements, contract support, Hazard Mitigation 
Program Coordinator, and the Hazard Mitigation Program Administrative Specialist will be 
managed by PWC EM to ensure the PWC Mitigation Framework, with particular focus on 
flood resilience, is maintained and enhanced to ensure cross-sector, whole community 
partnerships are leveraged to maximize all resources and future funding for mitigation 
efforts in PWC. The Flood Resilience Program Manager will report to Public Works with 
oversight from PWC EM. These three positions are date certain positions and will no longer 
exist when the grant expires three years after the award date. In addition, PWC EM will serve 
as the fiduciary agency for this grant funding. The PWC Hazard Mitigation Workgroup will 
serve as the core planning team for the development of the PWC Flood Resilience Master 
Plan.  
 

6. Performance Outputs and Measures 
Performance outputs and measures for this project will be based on specific project elements:  

• PWC Flood Resilience Master Plan – The key performance output for this deliverable will 
be the completion of a final plan that is actionable, integrating all known, relevant plans, 
projects, policies and procedures, identifies specific projects for implementation 
including identification of any necessary funding. Specific metrics for the success of the 
recommendations of this plan will include the development of a flood mitigation story 
map that identifies problem areas, projects, and successful mitigation outcomes for each 
area. This story map will allow real-time tracking of the success of specific strategies and 
actions, while also identifying the number of projects identified and completed.  

Timeframe Milestones/Deliverables 
April 8, 2022 CFPF Round 3 Applications Due  
June 2022 Anticipated Award  
June-August 2022 Hiring of the three staff positions 
June-September 2022 Identification of sites and selection of equipment for flood 

sensors 
July-September 2022 Detailed contract scope of work for PWC Flood Resilience 

Master Plan developed and contractor selected 
August-December 2022 PWC Mitigation Framework Development 
September -December 2022 Installation of Flood Sensors 
October 2022 – July 2023 PWC Flood Resilience Master Plan development process 

including: research and gathering of existing plans, collection of 
data from flood sensors, policies and procedures, stakeholder 
outreach for unmet needs and ideas for future projects, and 
first draft development. 

September 2023 Master Plan completed 
October 2023-May 2025 Plan Implementation and revision based on Mitigation program 

needs 
May-June 2025 Project Closeout 



• Three staff positions – Key performance outcomes and measures will be based on 
position roles, responsibilities and program expectations, with successful completion of 
assigned projects and program areas.  

• Flood Sensors – The key performance measure for this portion of the project will be the 
successful installation and receipt of real-time data based on information gathered 
during the planning process.  

In addition, in PWC, all projects must be tied to the impact it will make toward meeting the goals 
and strategies outlined in the Strategic Plan. One of the goals of the PWC 2021-2024 Strategic 
Plan is Environmental Conservation.  Within this goal, objective EC-5, reduce and mitigate the 
impacts of flooding in communities, contains the following action strategies: 

• EC5: B. Continue to update maps and monitor flood prone locations in the county. 
• EC5: C. Work with local, state, and federal agencies to identify funding for projects that 

would reduce or eliminate the risk of repetitive flooding. 
• EC5: D. Work with emergency management agencies to create and implement flood risk 

education programs. 
  

Development and implementation of a flood resilience master plan and enhanced coordination 
of hazard mitigation and flood resilience efforts directly supports strategies EC5 B, C, and D.  
While the County’s existing hazard mitigation workgroup has been successful in coordinating 
and implementing small projects for specific grant opportunities, there are insufficient staff 
resources to continue to build sustainable planning capacity and develop a local mitigation 
framework that coordinates mitigation strategy implementation in a cohesive, comprehensive, 
and holistic way.  If awarded, the grant will support three (3) date-certain salary and benefit 
employees, a Hazard Mitigation Program Manager and a Hazard Mitigation Program 
Administrative Specialist in PWC EM, and a Flood Resilience Manager in PWC Public Works, to 
implement the recommendations of the Master Plan, building long-term sustainable planning 
capacity and directly coordinate projects and partnerships to implement these strategic plan 
objectives. 
 
Another goal of the 2021-2024 Strategic Plan is Safe and Secure Community.  Within this goal, 
objective SS-4, continued and enhanced preparation for and response to public health and other 
emergencies details the need for adequate coordination between PWC EM and whole-community 
partners. 
 
Enhancing coverage of rainfall, flood stage, and discharge sensors directly supports flood 
detection and warning efforts by providing the National Weather Service with timely, accurate 
data about flood conditions in the County.  The availability of timely, accurate, and relevant alerts 
will support SS-4 key performance indicator 5: increase percentage of residents who subscribe to 
PWC emergency notifications, because residents will be more likely to subscribe to notifications 
that are relevant to them. 
 

7. Plan Maintenance  
The grant supports the initial hire of three staff positions for the full 36-month project period of 
performance. During this time, each position will develop, maintain, and improve assigned 
program areas to ensure the program will continue to be operational beyond the grant period of 
performance. These positions will also create necessary program standard operating 



procedures and frameworks to allow for the continuation of activities even if these positions do 
not receive additional funding. PWC EM will continue to seek administrative support for the 
implementation of project activities in future hazard mitigation funding opportunities and, as 
part of future budget processes.  

The initial Flood Resilience Master Plan will develop a 10-year implementation plan as part of its 
scope of work, including the identification of future projects, anticipated timelines, and eligible 
funding sources, if applicable. The PWC Hazard Mitigation Workgroup will use the Master Plan as 
a tool to continue to prioritize and manage ongoing program efforts and all recommendations 
and projects will be incorporated into the PWC Jurisdictional Annex of the Hazard Mitigation Plan 
mitigation actions.  This plan will be the strategic and operational backbone for the next 10 years 
of flood mitigation and resilience activities across the County.  

Supporting Documentation and Information 

1. Comprehensive Plan

Prince William’s current comprehensive plan was last adopted in October 2017, with revisions
underway. The plan is available at http://www.pwcva.gov/CompPlan includes several areas
that are addressed by this proposal:

i. Safe and Secure Communities
ii. Environmental Conservation
iii. Mobility

Of note, there are many residential structures that are constructed within 100-year 
floodplains that pre-date the County’s comprehensive planning and land use regulations, 
thus this project will allow a the PWC Hazard Mitigation Workgroup to explore flood impact 
and related resilience  

2. PWC Strategic Plan

The County’s 2021-2024 Strategic Plan is the short-term tool that is used to enact 
comprehensive planning priorities. The plan is available at: https://www.pwcva.gov/strategic-
plan.

3. Social Vulnerability Index Score

• According to ADAPT Virginia’s Social Vulnerability Index, all of Prince William County’s 
Census Tracts fall under the “Not Socially Vulnerable” classification, except for Census 
Tract 9005.02 near Opitz Boulevard and Route 1, which has a “High Social 
Vulnerability” classification due to urban/suburban socio-economic characteristics, 
and very high nursing home populations. This area experiences intermittent flash 
flooding and will be a highlighted area in the Flood Resilience Master Plan to identify 
mitigation actions, projects, and strategies for ongoing flood risk reduction. A past 
obstruction here in 2011 resulted in approximately 145 mobile homes and 16

http://www.pwcva.gov/CompPlan
https://www.pwcva.gov/strategic-plan
https://www.pwcva.gov/strategic-plan


apartments affected by flooding. An adjacent mobile home community resides in a 
floodway and 100-year floodplain. 

 
4. PWC Floodplain Ordinance available at: 

https://library.municode.com/va/prince_william_county/codes/code_of_ordinances?n 
odeId=CH32ZO 
   

5. Hazard Mitigation Plan 

Prince William County is part of the 2017 Northern Virginia Hazard Mitigation Plan, which was 
adopted by the PWC Board of County Supervisors on June 20, 2017. The County’s Approval 
Letter from FEMA is attached. The plan is available at 
http://www.pwcgov.org/government/dept/FR/OEM/Documents/NHMP_2017.pdf 

The Northern Virginia Hazard Mitigation Plan is currently under revision with an estimated 
adoption date of Fall 2022. There is a current delay in the planning process due to the 
extreme circumstances and emergency management staff time required to respond to the 
COVID-19 disaster. In accordance with 44 C.F.R. § 201.6 (a)(1), PWC falls under the exception 
to the Local Hazard Mitigation Plan (LHMP) requirement due to the extraordinary 
circumstances relating to significant disruption from declared disasters and other events that 
have impact PWC’s ability to complete the planning process within the required timeframe. 
Extraordinary circumstances exist when a determination is made by the Applicant and FEMA 
that the proposed project is consistent with the priorities and strategies identified in the State 
or Tribal (Standard or Enhanced) Mitigation Plan and that the jurisdiction meets at least one 
of the criteria outlined in the FEMA Unified Hazard Mitigation Assistance Guidance 2015. 
When project funding is awarded under extraordinary circumstances, the Recipient shall 
acknowledge in writing to the grant administrator that a plan will be completed within 12 
months of the subaward. 

PWC’s letter of extraordinary circumstances with additional details is attached to this 
application. Due to these extraordinary circumstances, PWC is requesting that DCR provide 
an exception to the Hazard Mitigation Plan requirement for this grant application as this plan 
will be completed this fall; during the initial stages of the 36-month CFPF grant period of 
performance and within the required 12-month timeframe outlined in 44 C.F.R. § 201.6 (a)(1).  

 
 

 

 

 

 

 

https://library.municode.com/va/prince_william_county/codes/code_of_ordinances?n%20odeId=CH32ZO
https://library.municode.com/va/prince_william_county/codes/code_of_ordinances?n%20odeId=CH32ZO
http://www.pwcgov.org/government/dept/FR/OEM/Documents/NHMP_2017.pdf


FIRE & RESCUE SYSTEM 
Chief Timothy L. Keen 

 
   

1 County Complex Court, Prince William, Virginia 22192 • 703-792-6800 | www.pwcgov.org/public-safety/fire 

 

 
 

April 7, 2022 
 
Wendy Howard-Cooper 

Director, Dam Safety and Floodplain Management 
Department of Conservation and Recreation 
60 East Main Street, 24th Floor 
Richmond, Virginia 23219 
 
RE: Virginia Community Flood Preparedness Fund Grant Extraordinary Circumstances Exception 
request for Prince William County’s Flood Resilience Master Plan and Staffing Grant Application  
 
Dear Ms. Howard-Cooper; 
 
Due to the extraordinary circumstances of the COVID-19 pandemic, Prince William County (PWC) will 
not meet the Hazard Mitigation Plan prerequisite for our Virginia Community Flood Prevention Fund 
grant application for a Flood Resilience Master Plan and Staffing.  Revisions to the 2017 Northern 
Virginia Hazard Mitigation Plan are well underway, however the plan has lapsed as of April 1, 2022. 
Concurrent with the process outlined in 44 C.F.R. § 201.6 (a)(1) for federal hazard mitigation awards, 
Prince William County requests that the Department of Conservation and Recreation (DCR) grant an 
exception to the Local Hazard Mitigation Plan (LHMP) requirement due to the following extraordinary 
circumstances: 
 

• The County has been determined to have had insufficient capacity due to lack of available 
staffing or necessary expertise to satisfy the mitigation planning requirement prior to the 
current VA CFPF grant application deadline due to the following events: 

o Public Health Emergency (COVID-19) March 12, 2020 – Present (EM-3448-VA) 
o April 2, 2020: COVID, DR-4515-VA 

 Delaying in the LHMP development due to telework transitioning, reduced 
workforce focus (Pandemic Response) and new Virtual Engagement Plan 
implementation.  

• The County has experienced significant disruption from declared disasters and other events 
that have impacted PWC’s ability to complete the LHMP planning process prior to award or final 
approval of a project award for the VA CFPF for PWC’s Flood Resilience Master Plan and Staffing 
project. Please find the following events which have caused this disruption: 

o Several flooding emergencies throughout 2019 
o Public Health Emergency (COVID-19) March 12, 2020 – Present (EM-3448-VA) 
o April 2, 2020: COVID-19, DR-4515-VA 
o Feb. 11, 2021: anticipated winter weather, Executive Order number 76 (2021); FEMA-

4602-DR-VA. State and federal declaration 
o May 9, 2021: Colonial pipeline shutdown (Regional Emergency/Federal Motor Carrier 

Safety Administration) 
o Jan. 20, 2022: severe winter weather, Executive Order number 12 (2022); State 

declaration 



     
    

    
    

    

 

 
 

Prince William County’s Flood Resilience Master Plan and Staffing project is consistent with the 
priorities and strategies identified in the 2018 Virginia State Hazard Mitigation Plan, the 2017 PWC 
Comprehensive Plan, the County’s 2021-2024 Strategic Plan, and is an essential component to our 
community’s hazard mitigation and flood resilience efforts. 
 
To remedy this situation and meet the FEMA extraordinary circumstance requirements, Prince William 
County has participated in the Northern Virginia (NOVA) Multi-Jurisdictional HMP planning process, will 
be submitting the NOVA Multi-Jurisdictional HMP in September 2022 for review and approval by VDEM 
and FEMA, and is prepared to adopt the NOVA Multi-Jurisdictional HMP within 90 days of receipt of the 
FEMA Approval Pending Adoption (APA) letter. 
 
We understand if this exception is granted, the NOVA Multi-Jurisdictional HMP must be approved by 
FEMA and adopted by Prince William County within 12 months of the date of our VA CFPF award or 
final/conditional approval. Moreover, we understand that if this does not occur, a Virginia CFPF grant 
award for a Flood Resilience Master Plan and Staffing may be terminated, and any costs incurred after 
the notice of termination may not be reimbursed by DCR. 
 
If you have any additional questions about these extraordinary circumstances, please do not hesitate 
to contact me via bmisner@pwcgov.org or 703-792-5627. 
 
 

Sincerely, 
 
 
 
Brian Misner 

 Emergency Management Coordinator 

mailto:email@pwcgov.org
mailto:bmisner@pwcgov.org
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Planning and Capacity Building Budget Narrative 

The estimated total project cost is $1,698,304.90. The total amount of funds requested from the 
fund is 1,360,000 to be used to fund three staff positions, contract support to develop the PWC Flood 
Resilience Master Plan, and purchase and installation of the flood gauges for data integration into the 
plan and subsequent projects.  

Grant Cost Estimates 

Detailed cost estimates are shown below:  

Description Estimated 
Cost 

Notes 

PWC Flood 
Resilience Master 
Plan 

$250,000 The estimated cost based on contractual services engagement 
for plan development services in year one and technical 
assistance with plan revision and maintenance in years two and 
three 

Hazard Mitigation 
Program 
Manager 

$352,490 Annual salary and benefits are estimated to be $117,497 for a 
three-year estimated total of $352,490. Costs are based off mid-
point hiring range for PWC Position Classification: C-42 Senior 
Emergency Management Specialist 

Flood Resilience 
Coordinator 

$425,140 Annual salary and benefits are estimated to be $141,714 for a 
three-year estimated total of $425,140. Costs are based off mid-
point hiring range for PWC Position Classification: C-45 Principal 
Engineer 

Hazard Mitigation 
Program 
Administrative 
Specialist 

$81,515 Annual salary and benefits are estimated to be $81,515 for a 
three-year estimated total of $242,515. Costs are based off mid-
point hiring range for PWC Position Classification: B-23 
Administrative Specialist 

Flood Sensors $87,500 Estimated costs of equipment and installation for these efforts, 
to include the first three years These costs are based off small, 
rapidly deployable flood sensors that PWC is participating in a 
pilot with Virginia Department of Emergency Management 
(VDEM) and the Department of Homeland Security.  

 

In-Kind Match 

The CFPF requires a 25% local match for all planning and capacity-building projects, totaling 
$339,661 for this application.  Existing projects from the PWC Stormwater Management Fund, 
managed by the Department of Public Works, will be utilized as the local match.  The fund is used to 
facilitate stream restoration, stormwater management facility retrofits, culvert modifications, 
channel improvements, and drainage improvements within countywide watersheds to reduce 
flooding and erosion problems and/or improve water quality.  The specific project to be used for the 
match for this project is a major stream restoration project on Powell’s Creek. These activities are 
eligible mitigation activities under the CFPF and complement the anticipated projects and strategies 
that will be developed in the PWC Flood Resilience Master Plan.  
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Capacity Building and Planning Eligible for Consideration 
 Yes 

 No 

Applicant Name: 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Capacity Building and Planning Activities (Select all that apply)

Revisions to existing resilience plans and modifications to existing comprehensive 
and hazard mitigation plans. 

55  

Development of a new resilience plan.  55 

Resource assessments, planning, strategies and development.  45  

Policy management and/or development.  40  

Stakeholder engagement and strategies.  25  

Goal planning, implementation and evaluation.  25  

Long term maintenance strategy.  25 

Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis. 

15  

7. Is the area within the local government to which the grant is targeted socially vulnerable? (Based
on ADAPT VA’s Social Vulnerability Index Score.)

Very High Social Vulnerability (More than 1.5)  15  

High Social Vulnerability (1.0 to 1.5)  12  

Moderate Social Vulnerability (0.0 to 1.0)  8  

Low Social Vulnerability (‐1.0 to 0.0)  0  

Very Low Social Vulnerability (Less than ‐1.0)  0  

8. Is the proposed activity part of an effort to join or remedy the community’s probation or
suspension from the NFIP?

Yes  10  

No  0  

9. Is the proposed project in a low‐income geographic area as defined in this manual?

Yes  10  

No  0  

10. Does this project provide “community scale” benefits?

Yes  20 

No 

Total Points 

X

Prince William County, VA

55

55
45
40
25
25
25

12

0

0

20

302

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A

FIRMette of the project area(s) (Projects/Studies) □ Yes   □ No   □ N/A

Historic flood damage data and/or images (Projects/Studies) □ Yes   □ No   □ N/A

A link to or a copy of the current floodplain ordinance □ Yes   □ No   □ N/A

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A

A link to or a copy of the current hazard mitigation plan □ Yes   □ No    □ N/A

A link to or a copy of the current comprehensive plan □ Yes   □ No    □ N/A

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A

Completed Scoring Criteria Sheet in Appendix B, C, or D □ Yes   □ No    □ N/A

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A

Signed pledge agreement from each contributing organization □ Yes   □ No   □ N/A

X

X

X

X

X

X

X

X

X

X

X

X

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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MOTION: BAILEY April 5, 2022 
Regular Meeting 

SECOND: FRANKLIN Res. No. 22-169 

RE: AUTHORIZE A GRANT APPLICATION TO THE 2022 VIRGINIA COMMUNITY FLOOD 
PREPAREDNESS FUND GRANT FOR THE DEVELOPMENT OF A PRINCE WILLIAM 
COUNTY FLOOD RESILIENCE MASTER PLAN AND CONTINGENT UPON GRANT 
AWARD, ACCEPT, BUDGET, AND APPROPRIATE UP TO $1,360,000 IN 
ANTICIPATED GRANT REVENUES 

ACTION: APPROVED 

WHEREAS, one of the highest natural risks to affect Prince William County (PWC) 
according to the 2018 Northern Virginia Hazard Mitigation Plan is flooding and flash flooding; and 

WHEREAS, The PWC Office of Emergency Management (PWC EM) coordinates the 
PWC Hazard Mitigation Workgroup which focuses on building capacity and resilience to threats 
and hazards that have the potential to impact the PWC community through coordination and 
implementation of whole community, cross-sector projects, and planning efforts to increase 
community resilience; and 

WHEREAS, The Virginia Department of Conservation and Recreation (DCR) 
manages the Virginia Community Flood Preparedness Fund (CFPF) to provide support for regions 
and localities across Virginia to reduce the impacts of flooding through empowering communities 
to complete vulnerability assessments and develop and implement action-oriented approaches to 
bolster flood preparedness and resilience; and 

WHEREAS, DCR has solicited applications for competitive awards through three (3) 
eligible categories: planning and capacity building, flood prevention and protection studies, and 
projects.  The fund prioritizes the availability of funding for localities to develop and implement a 
comprehensive, whole community approach to flood preparedness and resilience to ensure 
coordinated mitigation efforts are maintained and enhanced by all stakeholders; and  

WHEREAS, PWC’s Hazard Mitigation Workgroup has recommended that this 
funding be used to retain a consultant that will develop a Flood Resilience Master Plan that 
integrates historical data, stakeholder projects, and mitigation concepts to enhance our 
community’s resilience to floods.  To support implementation of the master plan, increase long-
term planning capacity, and enhance coordination among stakeholders, the grant will also include 
funding for three (3) full-time date-certain salary and benefit employees, a Hazard Mitigation 
Program Coordinator, and Hazard Mitigation Program Administrative Specialist in the Office of 
Emergency Management, and a Flood Resilience Coordinator in the Department of Public Works.  
Finally, enhance coverage of rainfall, flood stage, discharge, and water quality sensors will help 
validate planning assumptions and fill data gaps to justify future projects and grant applications; 
and  



April 5, 2022 
Regular Meeting 
Res. No. 22-169 
Page Two 
 
 
 WHEREAS, the PWC EM was notified in January 2022 that DCR will be accepting 
applications for the CFPF grant, with a competitive application including a signed Prince William 
Board of County Supervisors (Board) resolution approving the application be submitted to DCR no 
later than April 8, 2022; and  
 
 WHEREAS, if awarded, the grant period of performance will be three (3) years after 
date of award; and 
 
 WHEREAS, the grant budget will be established on a reimbursement basis; and 
 
 WHEREAS, the CFPF grant requires a 25% funding match for all planning and 
capacity-building projects, totaling $339,661 for this application.  Two (2) stream restoration 
projects funded by the PWC Stormwater Management Fund, managed by the Department of Public 
Works, will be utilized as the local match for this grant.  These project activities funded by the PWC 
Stormwater Management Fund are eligible mitigation activities under the CFPF and complement 
the anticipated projects and strategies that will be developed in the Master Plan; and 
 
 WHEREAS, Katie Kitzmiller, Deputy Emergency Management Coordinator, will be 
the grant project coordinator; and Susan Sablinski, Fire and Rescue Administrative Services 
Division Chief, will be the grant fiscal agent; 
 
 NOW, THEREFORE, BE IT RESOLVED that the Prince William Board of County 
Supervisors hereby authorizes the grant application for the 2022 Virginia Community Flood 
Preparedness Fund for the development of a Prince William County Flood Resilience Master Plan 
and contingent upon grant award, accepts, budgets, and appropriates up to $1,360,000 in 
anticipated grant revenue; 
 
 BE IT FURTHER RESOLVED that the Prince William Board of County Supervisors 
hereby authorizes that the Acting County Executive, or designee, will serve as the signatory on all 
necessary documents to carry out the requirements of the grant as approved to form by the 
County Attorney’s Office upon notification of award. 
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Votes: 
Ayes:  Angry, Bailey, Boddye, Franklin, Lawson, Vega, Wheeler 
Nays:  None 
Absent from Vote:  None 
Absent from Meeting:  Candland 

For Information: 
  Fire and Rescue System Chief 
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CFPF, rr <cfpf@dcr.virginia.gov>

2022 CFPF Prince William County Application Submission 
1 message

Kitzmiller, Katie <KKitzmiller@pwcgov.org> Fri, Apr 8, 2022 at 12:00 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: "Misner, Brian M." <BMisner@pwcgov.org>

Good Morning,

 

Please find our attached application package for the development of a Flood Resilience Master Plan and Staffing in
Prince William County.  If you have any questions, or need additional information, please do not hesitate to reach out to
us.  We appreciate the opportunity to apply for this grant program.

 

V/R,

Katie

 

_____

Katie Kitzmiller, CEM, MPS, MIA

Deputy Emergency Management Coordinator

Office: 703.792.7047 | Cell: 571.359.3501

kkitzmiller@pwcgov.org

 

Prince William County Government

Office of Emergency Management

3 County Complex Court, Prince William, VA 22192

www.pwcgov.org/ready | Twitter | Facebook

 

CID510119_PrinceWilliamCounty_CFPF.pdf 
3787K

tel:+17037927047
tel:+15713593501
mailto:kkitzmiller@pwcgov.org
https://www.google.com/maps/search/3+County+Complex+Court,+Prince+William,+VA+22192?entry=gmail&source=g
http://www.pwcgov.org/ready
https://twitter.com/ReadyPWC
https://www.facebook.com/readypwc
https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ui=2&ik=495da3fbce&view=att&th=18009e8566a9cf7a&attid=0.1&disp=attd&safe=1&zw








 Application Form CFPF| 4-A

Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

X

Community-Wide

51121C0040C, 5112C0045C, 51121C0127C
51121C0131C, 5112C0132C, 51121C0129C
51121C0133C, 5112C0134C, 51121C0141C &
51121C0142C

Community-Wide

$100,000

Total Amount Requested  $75,000___________________________



Scope of Work Narrative (Town of Blacksburg Resilience Plan): 

Summary 
The Town of Blacksburg desires to establish a Resilience Plan analyze to study existing and future flood 
hazards for riverine and stormwater flooding as affected by the projected rainfall change due to climate 
change.  The study will provide the Town with a baseline of information with which to inform and guide 
future policy development, community programs and regulatory structure.  This Resilience plan will be the 
first step toward the goal to address and adapt in the future to maintain climate sustainability. 

The Resilience Plan shall consist of the following: 
• Technical Study of the current vulnerabilities specific to the Town of Blacksburg; 
• Analysis of the future flooding hazards based upon anticipated changes in flood frequency; 
• Estimate impacts to Town resources, critical sectors and infrastructure; 
• Identify areas with social vulnerability that could become disproportionately impacted; 
• Establish a toolbox of project types that could aid in addressing regional needs; and 
• Provide a list of resources to aid in the future adaptability to new project types and data 

metrics. 

Goals and Objectives: 
The Town of Blacksburg has identified in the Comprehensive Plan that climate vulnerability, adaptation 
and resiliency is part of our Town plan for the future, we need to gather data to provide our leadership 
with the most accurate analysis of risk and cost effective options for solutions.  Our goal with this 
Resilience Plan is to get a better understanding of how Blacksburg is vulnerable in the changing climate of 
the future using the best available data and climate modeling anticipated for our region.  This plan will 
meet the following criteria: 

• It is project‐based with projects focused on flood control and resilience. 
• It incorporates nature‐based infrastructure to the maximum extent possible. 
• It includes considerations of all parts of a local government regardless of socioeconomics or race. 
• It includes coordination with other local and inter‐jurisdictional projects, plans, and activities and 

has a clearly articulated timeline or phasing for plan implementation.  
• It is based on the best available science and incorporates climate change and current flood maps. 

 
Stakeholder Identification, Outreach and Education Strategies 
The Town of Blacksburg’s list of stakeholders are the following: 

• Town Council of the Town of Blacksburg 
• Town Administration 
• Departments of Planning and Engineering 
• Sustainability Department 

 
Parties Responsible for Plan Development Process 
The Town’s Department of Engineering and GIS will be responsible for the plan development process.  
This will occur in conjunction with the Planning and Sustainability departments. 
 
  



Performance Outputs and Measures 
The completion of a Town Resilience Plan would be a measure of success for this initial effort.  This plan 
will provide for a baseline of information with which to inform and guide future policy development, 
community programs and regulatory structure. 
 
Plans for Maintaining Capacity over the Long-Term 
The Town plans to utilize this Resilience Plan as a working document and starting point for future policy 
development.  As new information becomes available, this plan will be updated to reflect the new 
information.  Changes can be made to the guidance as the available science changes and methods for 
protection and adaptation becomes more robust. 
 
Supporting Documentation:  
Floodplain Ordinance: 
https://library.municode.com/va/blacksburg/codes/code_of_ordinances?nodeId=CO_APXAORNO1137B
LZOOR_ARTIIIDIST_DIV24FHFLOVDI 
 
Hazard Mitigation Plan: 
https://nrvrc.org/hazardmitigation/ 
 
Comprehensive Plan: 
https://www.blacksburg.gov/departments/departments‐l‐z/planning‐and‐building/comprehensive‐plan 
 
  

https://library.municode.com/va/blacksburg/codes/code_of_ordinances?nodeId=CO_APXAORNO1137BLZOOR_ARTIIIDIST_DIV24FHFLOVDI
https://library.municode.com/va/blacksburg/codes/code_of_ordinances?nodeId=CO_APXAORNO1137BLZOOR_ARTIIIDIST_DIV24FHFLOVDI
https://nrvrc.org/hazardmitigation/
https://www.blacksburg.gov/departments/departments-l-z/planning-and-building/comprehensive-plan


Solical Vulnerability Index Score (Town of Blacksburg) – Identified as Medium, although there are areas 
of High and Low within the jurisdictional boundaries.  The predominant score is Medium. 
 

 



Budget Narrative (Town of Blacksburg Resilience Plan): 

Summary 
The Town of Blacksburg desires to establish a Resilience Plan analyze to study existing and future flood 
hazards for riverine and stormwater flooding as affected by the projected rainfall change due to climate 
change.  The study will provide the Town with a baseline of information with which to inform and guide 
future policy development, community programs and regulatory structure.  This Resilience plan will be the 
first step toward the goal to address and adapt in the future to maintain climate sustainability. 

Estimated Total Project Cost 
The Town estimates the project cost for a Resilience Plan will be approximately $100,000.  This estimate 
provides for the engagement of a Consulting Firm to provide the Town with the following information: (1) 
A technical study of the current vulnerabilities specific to the Town of Blacksburg, (2) an analysis of the 
future flooding hazards based upon anticipated changes in flood frequency, (3) an estimation of impacts 
to Town resources, critical sectors and infrastructure, (4) the identification of areas with social 
vulnerability that could become disproportionately impacted, (5) the establishment of a toolbox of project 
types that could aid in addressing regional needs; and (6) list of resources to aid in the future adaptability 
to new project types and data metrics. 
 
Amounts of Funds Requested: 
The Town of Blacksburg is requesting $75,000 grant assistance from the Fund.  This will be paid directly 
to the Consulting Firm for the generation of the complete Resilience Plan that meets the criteria listed 
above.  The Town is prepared to provide a match of $25,000 for this Resilience Plan. 
 
 



 

RESOLUTION 4-___-22 
 

A RESOLUTION SUPPORTING THE TOWN’S VIRGINIA COMMUNITY FLOOD  
PREPAREDNESS GRANT APPLICATION FOR 2022 

 
 WHEREAS, the Council of the Town of Blacksburg desires to submit an application 
for the 2022 Virginia Community Flood Preparedness Fund in an amount of $100,000 
through the Virginia Department of Conservation and Recreation and the Virginia 
Resources Authority; 

 WHEREAS, funds  from the Virginia Community Flood Preparedness Fund are 
dedicated solely for the purposes of enhancing flood prevention or protection in Virginia, 
so the Town must use such funds primarily for the purpose of implementing flood 
prevention and protection projects and studies in areas that are subject to recurrent 
flooding as confirmed by a certified floodplain manager; 

WHEREAS, the Town acknowledges climate change and its consequences and 
desires to base its decision making on the best available science, and it pledges to work to 
identify and address socioeconomic inequalities and to enhance equity through adaptation 
and protection efforts; 

WHEREAS, the Council agrees that the Virginia Community Flood Preparedness 
Grant requires a 25% match with local funds for planning grants; and 

 WHEREAS, these funds are requested for the development of a Town of Blacksburg 
Resilience Plan in which the Town will utilize community and regional scale planning to the 
maximum extent possible, seeking region specific approaches tailored to the needs of 
individual communities. 

 NOW, THEREFORE, BE IT RESOLVED by the Council of the Town of Blacksburg 
that the Council acknowledges the preceding recitals and hereby expresses its support for 
the Town’s application for the allocation of funds in the amount of $25,000 through the 
Virginia Community Flood Preparedness Grant Program. 

 
           
                                     ___________________________________ 

            Mayor 
ATTEST: 
 
 
___________________________________ 
                Town Clerk 
 
Date of Adoption: _____________________________ 
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Appendix D: Scoring Criteria for Capacity Building & Planning 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: 

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations,
authorities, districts, commissions, or political subdivisions created by the General Assembly or
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)?

Yes  Eligible for consideration  

No  Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or link to the
plan with this application?

Yes  Eligible for consideration under all categories

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected  local
governments included in this application?

Yes  Eligible for consideration  

No  Not eligible for consideration

4. Has this or any portion of this project been included in any application or program previously
funded by the Department?

Yes   Not eligible for consideration  

No  Eligible for consideration  

5. Has the applicant provided evidence of an ability to provide the required matching funds?

Yes  Eligible for consideration  

No  Not eligible for consideration  

N/A  Match not required

Town of Blacksburg, Virginia





N/A
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Capacity Building and Planning Eligible for Consideration 
 Yes 

 No 

Applicant Name: 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Capacity Building and Planning Activities (Select all that apply)

Revisions to existing resilience plans and modifications to existing comprehensive 
and hazard mitigation plans. 

55  

Development of a new resilience plan.  55 

Resource assessments, planning, strategies and development.  45  

Policy management and/or development.  40  

Stakeholder engagement and strategies.  25  

Goal planning, implementation and evaluation.  25  

Long term maintenance strategy.  25 

Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis. 

15  

7. Is the area within the local government to which the grant is targeted socially vulnerable? (Based
on ADAPT VA’s Social Vulnerability Index Score.)

Very High Social Vulnerability (More than 1.5)  15  

High Social Vulnerability (1.0 to 1.5)  12  

Moderate Social Vulnerability (0.0 to 1.0)  8  

Low Social Vulnerability (‐1.0 to 0.0)  0  

Very Low Social Vulnerability (Less than ‐1.0)  0  

8. Is the proposed activity part of an effort to join or remedy the community’s probation or
suspension from the NFIP?

Yes  10  

No  0  

9. Is the proposed project in a low‐income geographic area as defined in this manual?

Yes  10  

No  0  

10. Does this project provide “community scale” benefits?

Yes  20 

No 

Total Points 



Town of Blacksburg, Virginia

55

8

0

10

20

93
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A

FIRMette of the project area(s) (Projects/Studies) □ Yes   □ No   □ N/A

Historic flood damage data and/or images (Projects/Studies) □ Yes   □ No   □ N/A

A link to or a copy of the current floodplain ordinance □ Yes   □ No   □ N/A

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A

A link to or a copy of the current hazard mitigation plan □ Yes   □ No    □ N/A

A link to or a copy of the current comprehensive plan □ Yes   □ No    □ N/A

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A

Completed Scoring Criteria Sheet in Appendix B, C, or D □ Yes   □ No    □ N/A

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A

Signed pledge agreement from each contributing organization □ Yes   □ No   □ N/A

X

X

X

X

X

X

X

X

X

X

X

X
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CFPF, rr <cfpf@dcr.virginia.gov>

Town of Blacksburg Grant Request for Resilience Plan - 510100 
1 message

Kafi Howard <KHoward@blacksburg.gov> Fri, Apr 8, 2022 at 11:55 AM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>

Dear Department,

Please accept this attached Grant Request for the development of a Resilience Plan for the Town of Blacksburg.   We
have included all materials in the attached application document.  Please let me know if you have any questions.

 

Thanks

Kafi

 

Kafi Howard, Town Engineer

Town of Blacksburg

400 S Main St

Blacksburg, VA 24060

khoward@blacksbPurg.gov

(540) 443-1354

 

CID510100_TownofBlacksburg_CFPF.pdf 
1282K

mailto:khoward@blacksbPurg.gov
https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ui=2&ik=495da3fbce&view=att&th=18009e35565eebad&attid=0.1&disp=attd&safe=1&zw
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Scope of Project 
      
                    
Dickenson County proposes to provide improvements to the floodplain areas along the Russell 
Fork River and Lick Creek Special Flood Hazard A and/or AE zones. Dickenson County will 
work to achieve our goals that are within the Dickenson County Flood Resilience Plan. This 
project will work separately from the U. S. Army Corps of Engineers 202 “USACE 202 
program” program that is currently underway. To be edible for the USACE 202 program 
qualifying properties must have the lowest living floor at or below the level of the 1977 flood and 
occupied. Since within the project area the 1977 flood level is 2 feet higher than the 1% annual 
flood chance, many homes do not qualify for the 202 program.  This grant will target those 
houses along with houses that have unsuitable foundations. All items within this project will be 
conducted under the requirements of the Dickenson County’s Floodplain Ordinance along with 
State and Federal regulations. These improvements will be as follows: 
 

1 Acquire properties which may cause an increased flood impact and are within the Special 
Flood Hazard A or AE zones through voluntary acquisition. See the map of the project 
area.     

a. Demolish acquired properties after the required asbestos testing and possible 
asbestos abatement. 

b. Remove all debris from site along with outbuildings. 
c. Fill in foundations and basements with material for site if possible, preventing any 

elevation of the ground surface.  
d. Plant grasses and other native vegetation. Approximately 100 feet away for the 

ordinary high water mark we intend on planting perennial vegetation that will also 
serve as a food source for the native wildlife.  
 

2 Where feasible and where the cost is less than the acquisition cost, flood proof the 
structures. Where elevation is used or any elevation is established it will consist of, 
FEMA Base Flood Elevation or the April 1977 flood elevation whichever is greater, plus 
an additional 1 foot Freeboard. 

a. Elevate structures on a reinforced engineered foundation with flood openings 
meeting or exceeding the FEMA Technical Bulletin 1, 2 & 11 requirements. 

b. Elevate all mechanical and HVAC equipment.  
c. Provide safe, code approved access to the elevated property. 

 
3 Where land is acquired either through USACE acquisition or through the Virginia 

Community Flood Preparedness Fund. Also where landowners give permission to access 
the river banks across their properties.  

a. Perform streambank restoration as needed, removing falling trees and debris that 
would endanger proper river flow in the event of a heavy rains or flooding.  

b. Without getting equipment into the river, remove debris and items that will 
constrict natural water flow. This will conducted only after receiving approval 
from USACE and Virginia Fish & Wildlife Services. Relocation of the Big Sandy 



Crayfish (Cambarus callainus) may be required within some areas, but this 
disturbance will be keep to a minimum. 

c. Remove berms or other obstructions that may prevent or slow flood waters from 
entering these areas. This will allow for the flood waters to have additional 
storage. 

d. Plant native vegetation as needed along the river bank to stabilize eroding soils. 
e. Approximately 100 feet away for the ordinary high water mark we intend on 

planting perennial vegetation that will also serve as a food source for the native 
wildlife.   

 
4 Abandoned structures the owners are unreachable or unresponsive, Dickenson County 

may invoke our Ordinance to Compel the Repair or Removal of Buildings “Ordinance 
Book 1 Page 753”.  

a. Demolish derelict properties after the required asbestos testing and possible 
asbestos abatement. 

b. Remove all debris from site along with unstable outbuildings. 
c. Fill in foundations and basements with material for site if possible, preventing any 

elevation of the ground surface.  
d. Plant grasses and other native vegetation.  
e. If access is obtained to the river banks, perform item #3 Streambank restoration.  

 
 
Dickenson County’s Floodplain Ordinance: 
https://dickensonva.org/DocumentCenter/View/2505/Dickenson-County-Virginia-Floodplain-
Ordinance-2020 
USACE 202 Source: https://www.lrh.usace.army.mil/Missions/Dickenson-County/ 
Additional USACE 202 Source: http://dcva.link/corp 
USACE General Plan Nonstructural Project Appendix V Dickenson County, Virginia Levisa 
Fork Basin Source: 
http://dcva.link/vol1 
http://dcva.link/vol2 
http://dcva.link/vol3 
http://dcva.link/vol4 
http://dcva.link/vol5 
http://dcva.link/vol6 
Ordinance Bool 1 Page 753 Source: http://dcva.link/ord 
Dickenson County Flood Resilience Plan Link: http://dcva.link/resplan 
 
 
 
 
 

https://dickensonva.org/DocumentCenter/View/2505/Dickenson-County-Virginia-Floodplain-Ordinance-2020
https://dickensonva.org/DocumentCenter/View/2505/Dickenson-County-Virginia-Floodplain-Ordinance-2020
https://www.lrh.usace.army.mil/Missions/Dickenson-County/
http://dcva.link/corp
http://dcva.link/vol1
http://dcva.link/vol2
http://dcva.link/vol3
http://dcva.link/vol4
http://dcva.link/vol5
http://dcva.link/vol6
http://dcva.link/ord
http://dcva.link/resplan


Experience with prior grants 
  
Dickenson County has vast experience with different types of grants. We have successfully 
completed multimillion dollar grants with combined funding sources such as ARC, DHCD, 
Rural Development, AML, etc. Several of these grants involved in working in and around rivers 
and streams. 
 
 
Qualifications and experience of the individuals leading this project 
 
Dickenson County staff will work closely with the Virginia Department of Conservation and 
Recreation and others contracted as needed to help administrator this program. We will 
coordinate tasks and avoid duplication of staff and services. Our availability of person-power 
enables our County to assign quality people to the task consistently from project start to final 
close out. Our employee that will be heading up this project is Chris Rakes see his bio below: 
 
Larry K. Barton, CPA – County Administrator 
Mr. Barton has been employed for Dickenson County for 1 ½ years.  As County Administrator, 
he is responsible for all day-to-day activities of the County, including budget, economic 
development, grant administration, and supervision of staff. 
Mr. Barton has been a Certified Public Accountant for the past 21 years, and has spent his career 
in finance and administration.  Before becoming the County Administrator for Dickenson 
County, Mr. Barton served 5 years as Chief Financial Officer for Dickenson County Public 
Schools and worked 24 years in private industry before that.   
 
Chris Rakes — Building Official / Erosion and Control Specialist  
Mr. Rakes has been employed with Dickenson County for 6 years. He is Dickenson County’s 
Certified Building Official, Certified Erosion and Sediment Control Combined Administrator.  
Before becoming the Building Official for Dickenson County, Mr. Rakes worked for 23 years as 
for a Non-Profit organization and 10 years as a licensed contractor before that.  He is a Certified 
Floodplain Manager, Certified Erosion & Sediment Control Administrator and a Certified 
Building Official. He is a Virginia Licensed Asbestos Inspector and performs asbestos testing on 
Dickenson County properties.  
 
 
Ability to maintain accurate records and provide information to 
appropriate officials   
 
Dickenson County has a very capable staff to ensure that accurate records are maintained and that 
information is provided to the appropriate officials in an accurate, timely basis.  We have worked 
with many grants over the years from various funding agencies, and have experience in this field.  
Mr. Barton will be overseeing the project finances, and has a staff of 4 in his office that are well 
versed in grant administration. 



Maps   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The project area will consist of only the A & AE Zones within the project area. The project area 
will start at the blue marks on the map near the intersection of Sandlick Rd. / Russell Fork River 
Rd and 0.75 mile up Lick Creek Rd. Ending at the green mark, at the Town of Haysi 
jurisdictional boundary.  
 





 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



Population affected by this project.  
Approximately 53 structures are located within the project area.  
Of those 41 is residential, 11 are business’s and 1 is an Elementary School 
With an estimated population of 110 people living within this area with many more working in 
the project area.  
 
The population of people effected downstream of this project that could also see flood relief form 
this project would exceed a thousand.  This area would include The Town of Haysi Virginia, 
Elkhorn City Kentucky and many homes in between.  
 
Historic Flooding Data & hydrologic studies.  
Since 1977, Dickenson County has had 11 federally‐declared disasters due to severe storms and/or flooding. 
Year of Declaration 
Date 

Declaration Title Disaster 
Number 

1977 Severe Storms & Flooding 530 
1984 Severe Storms & Flooding 707 
1993 Severe Winter Storm 3112 
1994 Severe Ice Storms & Flooding 1014 
1996 Blizzard of 96 (Severe Snow Storm) 1086 
2000 Severe Winter Storms 1318 
2001 Severe Storms & Flooding 1386 
2002 Severe Storms & Flooding 1406 
2003 Severe Winter Storm, Record/Near Record Snowfall, Heavy 

Rain, Flooding, and Mudslide  
1458 

2006 Severe Storms, Tornadoes, and Flooding 1655 
2010 Severe Winter Storm and Snowstorm 1874 

Source; https://www.fema.gov/data‐visualization/disaster‐declarations‐states‐and‐counties 
 
The only type of hydrologic studies in Dickenson County Virginia is the flood insurance study 
revised on September 29, 2010, and the US Army Corps of Engineers July 2003 Detail Project 
Report. 
Source: http://dcva.link/fema 
UAACE 2003 Report http://dcva.link/vol1 

http://dcva.link/vol2 
http://dcva.link/vol3 
http://dcva.link/vol4 
http://dcva.link/vol5 
http://dcva.link/vol6 

 
 
 
 
 

https://www.fema.gov/data-visualization/disaster-declarations-states-and-counties
http://dcva.link/fema
http://dcva.link/vol1
http://dcva.link/vol2
http://dcva.link/vol3
http://dcva.link/vol4
http://dcva.link/vol5
http://dcva.link/vol6


Matching funds Wavier for Dickenson County Virginia.  
The USACE 202 project could provide Dickenson County with matching funds as the work is 
very similar in nature. However all of this funding is Federal dollars. 
The economy has not been good for Dickenson County would be an understatement. 
Attached is a letter asking for the Virginia Community Flood Preparedness Fund  
Match to be waived.  
 
Maintenance Plan 
All properties acquired will be returned to a natural state. All plants use in the on these properties 
and stream restoration will be native and ubiquitous to Dickenson County. The permanent plants 
will be perennial and once finished no further maintenance will be needed.  
 
Dickenson County Nonstructural Project through the USACE 
“202 project”  
The USACE 202 project included 225 structures that was eligible for voluntary flood proofing or 
acquisition. Relocation of three schools are also included with this project including one within 
our intended project area. To be edible for the USACE 202 program qualifying properties must 
have the lowest living floor at or below the level of the 1977 flood and occupied. Since within 
this project area the 1977 flood level is 2 feet higher than the 1% annual flood chance, many 
homes do not qualify for the 202 program.  This grant will target those houses along with houses 
that have unsuitable foundations that are in the A & AE Zones. 
 
USACE 202 Source: https://www.lrh.usace.army.mil/Missions/Dickenson-County/ 
Additional USACE 202 Source: http://dcva.link/corp 
 
 
Links to current plans that are not attached. 
 
Dickenson County’s Comprehensive Plan 2014 
https://dickensonva.org/DocumentCenter/View/2504/DC-Comprehensive-Plan-2014 
 
Hazard Mitigation Plan 
https://dickensonva.org/DocumentCenter/View/2506/Hazard-Mitigation-Plan 
 
 
 
 
 
 
  

https://www.lrh.usace.army.mil/Missions/Dickenson-County/
http://dcva.link/corp
https://dickensonva.org/DocumentCenter/View/2504/DC-Comprehensive-Plan-2014
https://dickensonva.org/DocumentCenter/View/2506/Hazard-Mitigation-Plan


Addresses Addresses

 Property 
Aquestion or 
Flood proofing  Land Aquestion 

 * Demo/or 
Remove 
Structures 

 Stream Bank 
Restoration & 
Floodplain 
Restoration 

 Appraisal, 
deed search, 
management 
and other legal 
cost 

113 Mayberry Dr. Birchleaf VA 24220 30,000.00$        24,000.00$       13,500.00$          12,000.00$          5,700.00$        

3748 Sandlick Rd. Birchleaf VA 24220 150,000.00$      24,000.00$       67,500.00$          12,000.00$          5,700.00$        

3772 Sandlick Rd. Birchleaf VA 24220 68,000.00$        24,000.00$       30,600.00$          12,000.00$          5,700.00$        

3600 Sandlick Rd. Birchleaf VA 24220 95,000.00$        24,000.00$       42,750.00$          12,000.00$          5,700.00$        

3548 Sandlick Rd. Birchleaf VA 24220 65,000.00$        24,000.00$       29,250.00$          12,000.00$          5,700.00$        

3276 Sandlick Rd. Birchleaf VA 24220 55,000.00$        18,000.00$       24,750.00$          9,000.00$            5,700.00$        

3246 Sandlick Rd. Birchleaf VA 24220 94,000.00$        24,000.00$       42,300.00$          12,000.00$          5,700.00$        

3224 Sandlick Rd. Birchleaf VA 24220 250,000.00$      48,000.00$       112,500.00$       24,000.00$          5,700.00$        

3190 Sandlick Rd. Birchleaf VA 24220 245,000.00$      48,000.00$       110,250.00$       24,000.00$          5,700.00$        

2880 Sandlick Rd. Birchleaf VA 24220 28,000.00$        300,000.00$     12,600.00$          84,000.00$          5,700.00$        

2818 Sandlick Rd. Birchleaf VA 24220 30,000.00$        12,000.00$       13,500.00$          6,000.00$            5,700.00$        

2802 Sandlick Rd. Birchleaf VA 24220 35,000.00$        18,000.00$       15,750.00$          9,000.00$            5,700.00$        

200 Fletcher and Edwards Dr. Birchleaf VA 24220 70,000.00$        24,000.00$       31,500.00$          12,000.00$          5,700.00$        

214 Fletcher and Edwards Dr. Birchleaf VA 24220 225,000.00$      28,800.00$       101,250.00$       14,400.00$          5,700.00$        

2494 Sandlick Rd. Birchleaf VA 24220 185,000.00$      24,000.00$       83,250.00$          12,000.00$          5,700.00$        

2444 Sandlick Rd. Birchleaf VA 24220 120,000.00$      30,000.00$       54,000.00$          15,000.00$          5,700.00$        

2424 Sandlick Rd. Birchleaf VA 24220 72,000.00$        18,000.00$       32,400.00$          9,000.00$            5,700.00$        

2022 Virginia Community Flood Preparedness Fund Purposed Budget

Dickenson County Virginia



2398 Sandlick Rd. Birchleaf VA 24220 25,000.00$        30,000.00$       9,000.00$            15,000.00$          5,700.00$        

2392 Sandlick Rd. Birchleaf VA 24220 182,000.00$      24,000.00$       81,900.00$          12,000.00$          5,700.00$        

2382 Sandlick Rd. Birchleaf VA 24220 58,000.00$        18,000.00$       26,100.00$          9,000.00$            5,700.00$        

2370 Sandlick Rd. Birchleaf VA 24220 210,000.00$      36,000.00$       94,500.00$          18,000.00$          5,700.00$        

2366 Sandlick Rd. Birchleaf VA 24220 16,000.00$        12,000.00$       7,200.00$            6,000.00$            5,700.00$        

2352 Sandlick Rd. Birchleaf VA 24220 184,000.00$      24,000.00$       82,800.00$          12,000.00$          5,700.00$        

2342 Sandlick Rd. Birchleaf VA 24220 29,000.00$        12,000.00$       13,050.00$          6,000.00$            5,700.00$        

2288 Sandlick Rd. Birchleaf VA 24220 63,000.00$        18,000.00$       28,350.00$          9,000.00$            5,700.00$        

256 Rakes Ridge Rd. Birchleaf VA 24220 315,000.00$      48,000.00$       141,750.00$       12,000.00$          5,700.00$        

219 Lick Creek Rd. Birchleaf VA 24220 22,000.00$        12,000.00$       9,900.00$            6,000.00$            5,700.00$        

223 Lick Creek Rd. Birchleaf VA 24220 24,000.00$        12,000.00$       10,800.00$          6,000.00$            5,700.00$        

577 Lick Creek Rd. Birchleaf VA 24220 33,000.00$        12,000.00$       14,850.00$          18,000.00$          5,700.00$        

585 Lick Creek Rd. Birchleaf VA 24220 36,000.00$        12,000.00$       16,200.00$          18,000.00$          5,700.00$        

180,000.00$       5,700.00$        

Sub Totals 3,014,000.00$   982,800.00$     1,354,050.00$    617,400.00$       176,700.00$    

Total 6,144,950.00$           

Participation Percent 35% 30% 30% 60% 60%

Purposed amounts 1,054,900.00$   294,840.00$     406,215.00$       370,440.00$       106,020.00$    

Total Purposed amount 2,232,415.00$           20% Match 446,483.00$       

Properties acquired through the USACE 202 program

* Includes asbestos abatement budget may be adjusted between addresses  according to 
Asbestos abatement cost.
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CFPF, rr <cfpf@dcr.virginia.gov>

Dickenson County's application for the 2022 Virginia Community Flood
Preparedness Fund 
1 message

Chris Rakes <crakes@dickensonva.org> Fri, Apr 8, 2022 at 11:46 AM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Larry Barton <lbarton@dickensonva.org>

Dickenson County is pleased to apply for the 2022 Virginia Community Flood Preparedness Fund.

Attached is our application.
If you have any questions please let myself or Larry Barton know.

Larry Barton's email address is:  lbarton@dickensonva.org 

Thanks 

Chris Rakes
Dickenson County Building Official
Dickenson County Certified Floodplain Manager 
P.O. Box 733
Clintwood VA 24228
phone (276) 926-1673
fax (276) 926-6227
cell (276) 365-6336

CID510253_DickensonCounty_CFPF.pdf 
8628K

mailto:lbarton@dickensonva.org
tel:%28276%29%20926-1673
tel:%28276%29%C2%A0926-6227
tel:%28276%29%C2%A0365-6336
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INLET CAPACITY AND NEW 
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CITY OF 
ALEXANDRIA, 
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Inlet Capacity and New Inlet Program 

 
The City of Alexandria (City) is applying for grant assistance under the Virginia Department of 
Conservation and Recreation (DCR) Community Flood Preparedness Fund (CFPF) Round 2 ‘Project’ 
category to help mitigate flooding in Alexandria, Virginia. The project, Inlet Capacity and New Inlet 
Program (“Inlet Program”), will build on existing efforts undertaken with the Flood Action Alexandria 
initiative, launched in 2021, to help improve the resiliency of the City against increased precipitation and 
flash flooding events caused by climate change. The Inlet Program will improve drainage through 
increased stormwater inlet capacity by enlarging exiting inlets and building new inlets leading to pipes 
with adequate conveyance capacity. This approach allows for greater surface runoff to enter the pipe 
system and mitigate flooding. 
 
The Inlet Program seeks to identify undersized inlets and identify locations for new inlets that will 
improve the efficiency of the City’s storm sewer system. The Inlet Program also will incorporate the 
design and construction of both upgrading existing storm sewer inlets and the installation of new inlets, 
within “pilot” neighborhoods.  
 
The City will take a “watershed approach” to developing the Inlet Program by systematically identifying 
inlet capacity within two of the City’s eight local watersheds:  Hooff’s Run and Four Mile Run. The 
approach will be applied to identify, design, and implement needed increases to the storm sewer inlet 
capacity for neighborhoods within these two watersheds. The Inlet Program will be replicable across the 
remaining six watersheds and corresponding neighborhoods (see Figure 1).  
 

 
Figure 1. City of Alexandria's Local Watersheds 
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Virginia DCR approved the City of Alexandria’s Resilience Plan September 10, 2021. The City has 
integrated flood mitigation and resilience goals across areas of the local government, with flood resilience 
a priority addressed holistically through master planning, environmental planning, small area planning, 
waterfront planning, and capital project planning and implementation, and this project will advance the 
priorities identified in these various plans. The City has established requirements for development 
controls in the floodplain through zoning and the local floodplain ordinance. The City’s Transportation 
and Environmental Services Department (T&ES) is implementing resilient stormwater system upgrades 
informed by the City of Alexandria Storm Sewer Capacity Analysis (CASSCA), neighborhood 
investigations, and making spot improvements to high priority flood risk areas, along with accelerated 
frequent operations and maintenance under the Flood Action Alexandria program. Additionally, the City 
understands the importance of engaging with communities in high-risk areas impacted by frequent urban 
flooding events. The City performed neighborhood investigations and meeting with residents following a 
series of intense storm events driven by climate change that caused urban flooding in 2019, 2020 and 
2021. The City launched a flood mitigation grant program in August 2021 for property owners to make 
improvements to, and protect, their private property through flood barrier implementation and structural 
adaptations. In 2019, the City released an update to the Environmental Action Plan with a roadmap for 
climate mitigation and resilience activities, accompanied by the Energy and Climate Change Task Force. 
These initiatives are grounded by the City’s new Equity ordinance, which commits to addressing racial, 
social, and economic disparities in all areas of local government. The project proposed in this application 
fulfil the requirements and support the goals of each of these resilience planning efforts and accelerate the 
City’s efforts to deliver flood mitigation measures for the Arlandria area of Alexandria.  

1. Project Information 
 
The City of Alexandria is a dense, highly urban community with over 200 miles of roadways and 185 
miles of storm sewer pipe. Inlets allow stormwater to enter the storm sewer network and are found in 
various states of good repair across the City. Increasing inlet capacity enables more stormwater to enter 
the network which helps to prevent ponding which leads to increased flooding as storms become more 
intense and severe. Another issue with undersized inlets is runoff bypass in which the inlets get 
overwhelmed at one spot and flood, transferring some of that excess runoff to other undersized inlets, 
causing worse flooding at those locations. Additionally, the City of Alexandria Storm Sewer Capacity 
Analysis (CASSCA) model completed in 2016 included the baseline assumption that all inlets operate at 
the same capacity however, we have observed on-the-ground this is not the case and the full storm sewer 
pipe capacity may be underutilized, a critical factor during severe flooding. Figures 2-4 show various 
inlets across the City. Increasing inlet capacity and adding new inlets is a cost-effective and time efficient 
way to ensure the full capacity of the storm sewer network is optimized. Inlets are located within the 
City’s Right-of-Way and require no additional acquisitions, easements, nor other private property 
negotiations. Typically, an inlet project is under construction from one-to-two weeks, weather dependent 
and causes less road closures and other neighborhood disturbances in other typical infrastructure projects. 
Incorporating green infrastructure into these projects, where feasible, seeks to improve the overall 
resilience of the neighborhood, watershed, and City.  
 

https://media.alexandriava.gov/docs-archives/tes/stormwater/cityofalexandriaresilinceplanv2.pdf
https://www.alexandriava.gov/FloodAction
https://www.alexandriava.gov/flood-action/flood-mitigation-pilot-grant-program
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Figure 2. Image of Inlet in City of Alexandria 

 

 
Figure 3. Image of Inlet in City of Alexandria 
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Figure 4. Image of Inlet in City of Alexandria 

The Inlet Project will first analyze the capacity of the storm sewer network in Hooff’s Run and Four Mile 
Run watersheds. Inlet capacity will be evaluated with the hydraulic modeling using XP-SWMM for the 
current 10-year 24-hour design storm to determine whether the inlets possess the necessary capacity and  
CCTV investigations will be performed to determine if there were any structural failures within the pipes. 
To get a better understanding of how the storm drain inlets may contribute to the flooding in the 
neighborhood, a spread analysis of the existing inlets may be performed.  
 
The Inlet Program builds off a “proof of concept” undertaken by City consultants in the aftermath of 
severe storm events in 2019 and 2020. The Park Fairfax neighborhood, within the Four Mile Run 
watershed, reported severe flooding from flash floods. Developed in the 1940s as housing for the post-
World War II workforce, the Park Fairfax neighborhood is located south of Four Mile Run with Martha 
Custis Drive serving as its north, west, and south boundaries and Gunston Road serving as its east 
boundary. Within this neighborhood are privately owned townhomes and condominiums, and the Charles 
Barrett Elementary School at the northern boundary along Martha Custis Drive. During storm events, 
flooding primarily occurs along Martha Custis Drive and Holmes Lane which is the lowest point in the 
neighborhood. Seventy-five (75) inlets were identified in the Park Fairfax neighborhood alone (see Figure 
5).  
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The City anticipates potentially piloting permeable gutters and other types of green infrastructure, where 
feasible, in coordination with the Inlet Program. For example, permeable gutters (Figure 6) allow water to 
pass through and offer a way to reduce impervious surface in this neighborhood and the City. Currently 
the City does not own any permeable gutter systems. Figure 7 and 8 show other types of green 
infrastructure which may be under consideration. 
 

 
Figure 6. Permeable Concrete Gutter Installation 

Figure 5. Inlets in Park Fairfax 
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Figure 7. Green Infrastructure 

 

 
Figure 8. Tree Box Filters 

a) Population and Equity 
 
Alexandria has a population of 159,467 (U.S. Census Bureau, 2020) and is the densest city in Virginia 
with a population density of about 9,460 people per square mile. The median household income in 
Alexandria is currently $120,000; 80% of this is $96,000. For the purposes of this proposal, the 



7 

population and social vulnerability index are based on the two watersheds of focus for the Inlet Program 
through this grant application:  Four Mile Run and Hooff’s Run watersheds (see Figure 9). The average 
score is -0.98 (removing duplicates) which is considered Very Low, however there is one census tract 
ranked as “Moderate” and one ranked as “High”. Two census area (2001.06 and 2012.03) have median 
household income less than 80%. 
 

 
Figure 9. Four Mile Run and Hooff's Run Watersheds 

Four Mile Run Watershed 
 
Four Mile Run watershed within the City is 2,307.54 acres with a population of 77,080. The Social 
Vulnerability Index Scores and Index Classification for Census Tracts that intersect with Hooff’s Run are 
included in Table 1. Four Mile Run also includes a Federal Opportunity Zone, ID 51510201203.  
 
 
  

https://opportunityzones.hud.gov/resources/map
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Table 1.  Social Vulnerability Classification for Census Tracts in Four Mile Run Watershed 
 

Census Tract ID Social Vulnerability Classification Vulnerability Index Score 
2001.02 Low -0.7 
2001.05 Low -0.9 
2001.06 Moderate 0.3 
2001.07 Very Low -1.6 
2002.01 Low -0.7 
2003 Not Socially Vulnerable -0.5 
2009 Not Socially Vulnerable -1.1 
2010 Very Low -1.6 
2011 Very Low -1.6 
2012.02 Very Low -1.2 
2012.03 High 1.1 
2012.04 Low -0.5 
2013 Low -0.9 
2014 Very Low -1.1 
2016 Low -0.8 
2018 Very Low -1.6 

 
Hooff’s Run Watershed 
 
Hooff’s Run, also incorporates Timberbranch, and has an area of 1,618.86 acres with a population of 
77,080. The Social Vulnerability Index Scores and Index Classification for Census Tracts that intersect 
with Hooff’s Run are included in Table 2.   
 
Table 2.  Social Vulnerability for Census Tracts in Hooff’s Run watershed 
 

Census Tract ID Index Classification Vulnerability Index Score 
2007.01 Very Low -2.4 
2007.02 Very Low -1.8 
2008.01 Very Low -1.0 
2008.02 Low -0.6 
2009 Very Low -1.1 
2013 Low -0.9 
2014 Very Low -1.1 
2015 Low -0.3 
2016 Low -0.8 
2019 Very Low -2.1 

 
b) Historic Flooding Data and Hydrologic Studies Projecting Flood Frequency 

 
The City is experiencing more frequent and severe flash flooding from extreme precipitation events which 
have occurred more frequently in the last few years. These flash flood events damage residential and 
commercial properties, impact critical assets, and cause day-to-day disruptions and economic losses. The 
City has experienced several major flooding events since 2019, including July 8, 2019, July 23, 2020, 
September 10, 2020, and most recently August 15, 2021 and September 16, 2021. These events are 
characterized between 50 to 500-year level rainstorm events. The City’s Intensity-Duration-Frequency 
(IDF) curves developed in the 1980’s were compared to other localities in the region and available 



9 

climate predictions during the CASSCA study completed in 2016, and were found to be more 
conservative than many surrounding localities’ design storms, more conservative than the NOAA Atlas-
14, and were found to compare favorable to climate predictions available in 2016. The City is currently 
planning to further analyze these local IDF curves in comparison to regional efforts and more recent 
climate predictions.  
 
The August and September 2021 storms were recorded by recently installed rain gauges that expand the 
City’s gauge network to gather more localized storm information. Actual accumulation of over 5-inches 
in two hours, to be between 100 and 500-year level rain when compared to the statistical expectations 
derived for the City’s curves developed in the 1980’s for the City, which are more conservative than 
NOAA’s predictions for the region. Meaning, what NOAA would call a 12-hour 25-year rainfall, 
Alexandria would call it closer to a 15-year rainfall.  
 

c) Ability of Alexandria to Provide its Share of the Project Cost 
 
In response to these recurring flooding events, in May 2021 the City Council unanimously adopted an 
ordinance to double our Stormwater Utility Fee with a 50% increase in the rate for the May 2021 billing 
and an additional 50% increase in the rate for the October billing to significantly increase local resources 
available for investments in our storm sewer infrastructure. The development of the FY 2022 – FY 2031 
Stormwater Management Utility Ten Year Plan for funding of operating and capital improvement 
program (CIP) costs, included the identification and funding schedule for 11 top priority flooding 
mitigation capacity projects that include a mix of storage, conveyance, and green infrastructure. The 10-
Year Plan also includes annually increasing funding for spot improvement projects and increased 
maintenance activities citywide. The Stormwater Utility Fee, paid by all property owners in the City 
(including non-taxable properties), will enable an acceleration of major capacity projects and spot 
improvement projects, an increase in channel maintenance, new state-of-good repair investments, 
property owner grants, and new staffing in support of these projects. The City confirms that it can cover 
the Cost Share required for this project with funding identified in the FY 2022 CIP Stormwater Sewer 
Spot Improvement program. 
 

d) Alexandria is an Active Participant in the National Flood Insurance Program  
 
The City began participating in the regular phase of Federal Emergency Management Agency (FEMA) 
National Flood Insurance Program (NFIP) on May 8, 1970. The City is recognized for exceeding the 
goals of the NFIP Community Rating System (CRS) program. Alexandria is one of two Virginia localities 
to achieve a Class 6 rating. As a result, residents and businesses purchasing flood insurance for properties 
in Alexandria are eligible to receive up to a 20% discount on flood insurance premiums. The City also has 
established a Floodplain Ordinance to regulate development and redevelopment in the floodplain. More 
information is available on the City’s Flood Map webpage. Flood maps for the Four Mile Run and 
Hooff’s Run watershed are shown as Figures 10 - 12. 

https://alxfloodwatch.onerain.com/
https://alexandria.legistar.com/LegislationDetail.aspx?ID=4761241&GUID=4D12B0FA-535D-4F3F-AB85-089D537585B8&FullText=1
https://alexandria.legistar.com/LegislationDetail.aspx?ID=4761241&GUID=4D12B0FA-535D-4F3F-AB85-089D537585B8&FullText=1
https://www.alexandriava.gov/uploadedFiles/budget/info/budget_2022/J60%20-%20Stormwater%20Management(1).pdf
https://www.alexandriava.gov/uploadedFiles/budget/info/budget_2022/J60%20-%20Stormwater%20Management(1).pdf
https://www.alexandriava.gov/FloodMap
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Figure 10. FEMA Map 5155190033E 
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Figure 11. FEMA Map 5155190029E 
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Figure 12. FEMA Map 5155190041E 

Repetitive loss is defined by any insurable building for which two or more claims of more than $1,000 
were paid by the NFIP within any rolling 10-year period, since 1978. A severe repetitive loss is defined 
by a family residence that has had four or more claims of more than $5,000 or at least two claims that 
cumulatively exceed the building value as defined by the Flood Insurance Reform Act of 2004. There 
were 12 repetitive loss sites in Alexandria as of 2015, of which six are residential and six are non-
residential. These 12 repetitive loss sites have experienced a collective 30 losses, with a total payment of 
$1,871,287 as described in the 2017 Northern Virginia Hazard Mitigation Plan. A more updated list of 
repetitive losses across the City is forthcoming but preliminary assessment indicates more than 35 
properties, more than triple that of 2015. 
 

e) Other Necessary Information to Establish Project Priority 
 
The Northern Virginia Hazard Mitigation Plan identified flooding as one of Alexandria’s predominant 
hazards due to riverine, precipitation, tidal, and storm surge flooding. The Hazard Mitigation Plan ranked 

https://www.alexandriava.gov/uploadedFiles/fire/info/HazMit%20Final%20Draft%208.24.17.pdf
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natural hazards for Alexandria using historical weather-related events based on the Storm Event Database 
by NOAA’s NCDC1. Hazards were ranked using a semi-quantitative scoring system that involved 
grouping the data values (normalized to account for inflation) based on statistical methods (see Figure 
13). This method prioritizes hazard risk based on a blend of quantitative factors extracted from National 
Climatic Data Center and other available data sources. The parameters considered include: 
 

• Historical occurrences; 
• Vulnerability of population in the hazard area; and 
• Historical impact, in terms of human lives and property and crop damage. 

 

 
Figure 6. Hazard Ranking, Northern Virginia Hazard Mitigation Plan, 2017 

Alexandria’s watersheds have a significant percentage of impervious surfaces. Forty-three percent of the 
City’s surface area is comprised of roads, buildings, parking lots, and sidewalks. Impervious surface 
contributes to the accumulation of stormwater because water is not able to convey and recharge. This type 
of flooding threatens the continuous operation of roads, emergency access, and property during 
precipitation events. 
 
Critical Facilities located within the Four Mile Run and Hooff’s Run watersheds include four fire stations; 
eight public schools; two libraries; three health facilities; and City facilities (parks, recreation centers, 
etc.) and offices. 

2. Need for Assistance 
 
The City has the staff and resources (SWM/SWU CIP), BSEGS 5 rating, CRS Class 6, to implement this 
project as soon as funding became available. DCR’s financial support will help create a more resilient 
Alexandria while enhancing and improving the City’s built infrastructure within Hooff’s Run and Four 
Mile Run watersheds. 
 

a) Goals and Objectives 
 
The purpose of this project is to help mitigate flooding across the City of Alexandria by identifying and 
increasing inlet capacity with the support of green infrastructure. This project will address local area 
flooding where inlet capacity is insufficient, as well as facilitate upstream improvements in the drainage 
area by ensuring adequate conveyance to support future upgrades and ensuring the full capacity of the 
storm sewer pipe is utilized. The City cost-share for the project will be funded through the FY 2022 – FY 
2031 Stormwater Management CIP under the Storm Sewer Spot Improvement program.   
 

b) Approach, Milestones, and Deliverables  
 
The City of Alexandria’s Inlet Program will work to identify and correct systemic deficiencies with the 
City’s inlets due to the increased strain placed on the public systems from climate change. In tandem, the 
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City plans to incorporate green infrastructure solutions where possible and cost effective. These green 
infrastructure solutions have the added benefit of beautification of the local area and align with the City’s 
2040 Environmental Action Plan. Upon completion of the pilot inlet projects, the project approach will be 
modified to account for lessons learned and applied to a series of subsequent neighborhoods with the 
ultimate goal of helping to mitigate the impacts of severe storms and flash flooding in the City.  
 
The City anticipates utilizing a contractor/consultant team to analyze the inlets in Four Mile Run and 
Hooff’s Run watershed in a similar fashion to what was done in the Park Fairfax neighborhood referenced 
in Section 1. The analysis will be developed into a report with recommendations for new and upgraded 
inlets as well as opportunities for green infrastructure. The Project Management Team overseeing the 
Inlet Program consists of experts from Transportation and Environmental Services Stormwater 
Management Division as the project sponsor and the Department of Project Implementation providing 
project management in project delivery, along with City consultants. In consultation with the contractor, 
the Project Management Team will select up to 75 new and/or upgraded inlets to focus on within these 
two watersheds. These inlets will be designed and constructed under one or more “Contracts” to 
streamline the effort. Green infrastructure will be included in these on-the-ground projects where feasible 
as determined by the Project Management Team.  
 
Additional details on the project delivery approach and project teaming will be detailed in a project 
management plan developed by the City. The City’s project management plan is a living document that is 
continually updated through the life of the project. Input from the design contractor and construction 
manager will be included in the document as the project progresses. At a minimum, project management 
plan will clearly identify the projects scope, team member roles and responsibilities, critical stakeholders, 
project risks and the project procurement plan. 
 
The City's Engineer of Record Contract or an equivalent existing procured agreement will be utilized to 
develop contract documents including design plans, construction specifications, and costs estimates. A 
basis of design report and public rendering of impacts and improvements may be included to support the 
green infrastructure aspect of the project, contingent on the design development process. The City expects 
that the inlet construction work in the pilot area will be performed using a contractor that is already under 
contract with the City procured per state requirements.  
 
Table 3 summarizes project milestones for the Inlet Program and Table 4 summarizes the deliverables.  
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Table 3. Milestones 
 

Milestone Date 
Watershed Inlet Analysis focused on Four Mile Run and Hooff’s Run FY2023, Q1 – Q2 
Report Writing and Recommendations FY2023, Q3 
Pilot Inlet Project Selection for Implementation FY2023, Q3 – Q4  

Pilot Project Planning FY2024, Q1 
Design Services Task Order FY2024, Q2 
Design Phase FY2024, Q2 
Construction Purchase Order and NTP FY2024, Q3 
Construction FY2024, Q4, FY2025, Q1 
Post-Construction FY2025, Q2 

Evaluation of Pilot Inlet Projects: Success and Lessons Learned FY2025, Q2 – Q3 
Final Inlet Report FY2025, Q4 

 
Table 4. Milestones and Deliverables 
 

Milestone Deliverable 
Project Planning • Project Charter 

• Project Management Plan 
• Project Work Breakdown Structure 
• Project Schedule  

Watershed Inlet Analysis 
focused on Four Mile Run 
and Hooff’s Run Task Order 

• Task Order Request based on existing contract 
• Task Order approval 
• Purchase Order and Notice to Proceed 

Watershed Inlet Analysis 
focused on Four Mile Run 
and Hooff’s Run Report and 
Prioritization 

• Analysis on Four Mile Run and Hooff’s Run 
• Recommendations for inlet upsizing and new inlets 
• Recommendations for incorporating green infrastructure, where feasible 

Design Services Task Order  • Task Order Request based on existing contract 
• Task Order approval 
• Purchase Order and Notice to Proceed  

Design Phase • Design Plans Sketch and/or 30% and Final Design 
• Construction Specifications at Final Design 
• Basis of Design including Hydraulic Calculations at 30% and Final Design 
• Cost Estimate at 30% and Final Design 

Construction Procurement • Invitation to Bid at contract award 
• Contractor Proposal at contract award 
• Purchase Order at contract award 

Construction/Post 
Construction 

• Sign & Sealed As-builts following project close out 
• Site photographs following project close out 

Watershed Inlet Analysis 
focused on Four Mile Run 
and Hooff’s Run Final 
Deliverables 

• Report finalized based on project work and Team feedback 
• Materials and methods, including analysis and data, able to be applied to 

other flood-prone watersheds and neighborhoods in the City 
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3. Relationship to Other Projects 
 
The City has experienced repeated and increasingly frequent flooding from storm events, with several 
large severe storm event occurring in 2019 and 2020. These events lead to the development of the Flood 
Action Alexandria initiative. Information gathered via the City’s 311 response center regarding flooding 
complaints and inquiries in addition to the 2016 City of Alexandria Storm Sewer Capacity Analysis 
(CASSCA) study provided a roadmap for City staff to undertake neighborhood investigations. Increasing 
inlet capacity and adding new inlets, especially in areas experiencing frequent and severe flooding 
impacts from climate change will help create a more resilient Alexandria.  
 
The Inlet Program falls within the City’s Flood Action Alexandria initiative. The Spot Improvement 
Program includes a 10-year, $28.4 million capital improvement plan focused delivering small to medium 
sized capital projects at the watershed sub-basin and neighborhood scale across the City. The proposed 
project for funding will increase the resiliency for residents in the Hooff’s Run and Four Mile Run 
watersheds, and the City of Alexandria as the Inlet Program will be replicable to other watersheds. This is 
a critical need given the City’s sensitivity to climate change induced severe storm events caused by rising 
global temperatures and increased humidity.  

4. Maintenance Plan 
 
City sewer infrastructure ‘state of good repair’ program maintenance objectives includes inspection and 
maintenance on a rotating 3-5 year service schedule. The City also performs inspection and maintenance 
in response to Alex311 service requests an in advance of forecasted storm events. The initial work will be 
inspected regularly early on to ensure proper functioning prior to the routine, rotating schedule being 
implemented. More information is available on the City’s Sewer Maintenance webpage.  

5. Criteria 
 
This project scoring criteria is found in Appendix B. 
 

https://www.alexandriava.gov/stormwater-management/city-of-alexandria-storm-sewer-capacity-analysis
https://www.alexandriava.gov/stormwater-management/city-of-alexandria-storm-sewer-capacity-analysis
https://www.alexandriava.gov/uploadedFiles/budget/info/budget_2022/J60%20-%20Stormwater%20Management(1).pdf
https://www.alexandriava.gov/public-works/sewer-maintenance


 

Budget Narrative 
 
The Inlet Capacity and New Inlet Program is budgeted for design and construction for a total cost of 
$1,528,000. The City respectfully requests 50% of the total project cost to be covered by this grant: 
$764,000. This project is anticipated to also provide nature-based green infrastructure solutions.  
 
The project cost share is funded by the City through the FY 2022 CIP Stormwater Sewer Spot 
Improvement program. 
 

Cost Category City of Alexandria 
Match 

DCR CFPF Request Total 

Personnel $0 $0 $0 
Fringe Benefits $0 $0 $0 
Travel $0 $0 $0 
Equipment $0 $0 $0 
Supplies $0 $0 $0 
Contractual $764,000 $764,000 $1,528,000 
Construction $0 $0 $0 
Other $0 $0 $0 
Total Direct Charges $0 $0 $0 
Indirect Charges $0 $0 $0 

Totals $764,000 $764,000 $1,528,000 
 



 

Appendix A – Application Form 
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Appendix A: Application Form for Grant Requests for All 
Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 
 

Name of Local Government:  City of Alexandria, VA 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 

_X____Project 

_____Study  

NFIP/DCR Community Identification Number (CID):  CID515519 

If a state or federally recognized Indian tribe, Name of tribe:  No 

Name of Authorized Official: Jesse Maines, PMP 

Signature of Authorized Official: __   

Mailing Address (1):  2900 Business Center Drive 

Mailing Address (2): ____________________________________________________________ 

City: Alexandria State: VA Zip: 22314 

Telephone Number: 703.746.4643 Cell Phone Number: 571.414.8237 

Email Address: jesse.maines@alexandriava.gov 

Contact Person (If different from authorized official): Jessica Lassetter 
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Mailing Address (1):  2900 Business Center Drive 

Mailing Address (2): ____________________________________________________________ 

City: Alexandria State: VA Zip: 22314 

Telephone Number: 703.746.4127 Cell Phone Number: 703.915.5695 

Email Address: jessica.lassetter@alexandriava.gov 

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions?  Yes __X__ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

� Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

� Wetland restoration. 
� Floodplain restoration. 
� Construction of swales and settling ponds. 
� Living shorelines and vegetated buffers. 
� Structural floodwalls, levees, berms, flood gates, structural conveyances.  

X Storm water system upgrades. 

� Medium and large scale Low Impact Development (LID) in urban areas. 
� Permanent conservation of undeveloped lands identified as having flood resilience value by 

ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

� Dam restoration or removal. 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which may include gauge installation, to 

notify residents of potential emergency flooding events.  
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Study Grants (Check All that Apply) 

� Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

� Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

� Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed 
flood study for an A Zone is another example. 

� Studies and Data Collection of Statewide and Regional Significance. 

� Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

� Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

� Floodplain Staff Capacity. 

� Resilience Plan Development 

� Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

� Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): Four Mile Run and Hooff’s Run Watersheds 

NFIP Community Identification Number (CID#): See appendix F CID515519 

Is Project Located in an NFIP Participating Community?     X Yes     □ No 
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Is Project Located in a Special Flood Hazard Area?     X Yes     □ No 

Flood Zone(s) (If Applicable): AE 

Flood Insurance Rate Map Number(s) (If Applicable): 5155190033E and 5155190029E and 

5155190041E 

Total Cost of Project: $1,528,000 

Total Amount Requested $764,000 



 

Appendix B – Scoring Criteria 
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Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: City of Alexandria, VA 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration  X 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration  X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

N/A Match not required  
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Project Eligible for Consideration 
X Yes 
� No 

Applicant Name: City of Alexandria, VA 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50  

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as having flood resilience 

value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function.   
� Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45  

1.b. any other nature-based approach 40   

All hybrid approaches whose end result is a nature-based solution 35 35 

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   
High Social Vulnerability (1.0 to 1.5) 12   
Moderate Social Vulnerability (0.0 to 1.0) 8   
Low Social Vulnerability (-1.0 to 0.0) 0   
Very Low Social Vulnerability (Less than -1.0) 0  0 

  

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP?  

Yes 10   

No 0  0 

9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes 10  10 

No 0   

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake 
Bay TMDL Phase III Watershed Implementation Plan?  

Yes 5  5 

No 0   

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0  

Total Points 70 
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Good morning –

 

Attached, please find the City of Alexandria CFPF Round 3 grant application. This is the second of two grant applications
we are submitting this round. The other application was emailed earlier this morning.

 

Thank you so much for allowing the City the opportunity to apply to this highly valuable program to help enhance our
community resilience and mitigate the impacts of flooding.

 

Sincerely,

Jessica

 

 

 

Jessica E. B. Lassetter, MNR

Senior Environmental Specialist/CE III

City of Alexandria, Virginia

Transportation & Environmental Services

Office Phone Number (703.746.4127)

Cell Phone Number (703.915.5695)

alexandriava.gov
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Virginia Community Flood Preparedness  

Fund Grant Application 

April 8, 2022 
Hydrology and Hydraulic Studies of Floodplains to update FEMA Flood 

Insurance Rate maps (FIRMS) for the  Town of Front Royal 

Town of Front Royal 

102 East Main Street 

Front Royal, VA 22630 

Phone: 540-635-8007 

Town of Front Royal  



1.Community Information and Grant Application Category 

The Town of Front Royal is located within a Virginia Opportunity Zone (Census Tract ID:  

51187020601) 

Community Identification Number (CID #):  510167 – Town of Front Royal, Warren County 

Virginia Vulnerability Social Index- Front Royal, VA:  0.2 

Grant Category:  B.  Studies 

1.1 Introduction 

The Town of Front Royal (Warren County, VA)  is located within the Shenandoah River Watershed 

a major contributing member of the Potomac River, and ultimately the Chesapeake Bay. Front 

Royal was one of the first areas of the 

Shenandoah Valley to become occupied by 

European settlements, due to the confluence of 

the South Fork and the North Fork Shenandoah 

Rivers, which served as a main point of commerce 

in the Valley. (Fig. 1). Besides the North and South 

Fork of the Shenandoah River, Cabin Run, Leach 

Run and Happy Creek, there are watersheds 

within the Town limits, which contribute to 

significant flooding. 

 

The South Fork Shenandoah River begins at the 

confluence of the North River and South River 

near Port Republic and flows north 97 miles to 

meet the North Fork Shenandoah at the Town of 

Front Royal. The South Fork Shenandoah 

watershed covers 1,659 square miles. Much of 

the western boundary of the Town abuts the 

South Fork, while a small northern portion abuts 

the North Fork of the Shenandoah. The Town is 

located at within -78.2205 to -78.1414 longitude 

and 38.8919 to 38.9538 latitude. Based on census 

of 2020, the population is 15,011.  

 

There are 1,329 parcels in Front Royal (~25% of 

total households) that are susceptible to being 

severely affected by flooding (see Fig. 2 for the 

FEMA Flood Hazard Layer). Although flood risk 

can never be eliminated, communities can 

develop policies to help minimize impacts to the 
Fig. 1. Town of Front Royal location within 

the Shenandoah Watershed. 



public during floods, through an updated flood study of the major watersheds within the 

community. 

 

With the planning tools of a modern and relevant flood study, more informed decisions in the 

extent of flood risk within the community can be realized.  The National Flood Insurance Program 

allows communities to develop planning tools to reduce the risk of flooding, which also allow for 

lower flood insurance costs that can be shared with the community.   

 

The current Flood Insurance Rate Map (FIRM) shows the flood zones at the Town of Front Royal 

are 51187C0103C, 51187C0104C, 51187C0108C, 51187C0110C, 51187C0111C, 51187C0112C, 

51187C0115C, 51187C0116C, 51187C0117C and 51187C0118C. Most of the flood zone 

delineations were initially evaluated in 1974 and the flood hazard boundary map revised in 1976 

and then in 1988 the entire study was converted to the North American Vertical Datum of 1988 

(NAVD 88) but it has not been updated since then.  Thus, the hydrology and hydraulics 

evaluations of the special flood hazard areas (SFHAs) has not been re-evaluated for over 45 years. 

 

 

 

Fig. 2 FEMA's National Flood Hazard Layer (NFHL) at Town of Front Royal 

 



1.2 The Impacts of Historical Floods  

The Shenandoah River has contributed to major flood events, historically speaking.  The five 

largest flood events on record, have occurred in 1943, 1996, 1986, 1936, and 1902. 

 

 

 
 

 

 

In September 2003, flooding was reported in Shenandoah Farms along the Warren County 

border. The following roads closed by high water included Happy Creek Road, Route 55 East, Free 

Land Road, Morgan Hollow Road, and Newton Road. The South Fork of the Shenandoah River 

rose above its flood stage of 12 feet at Front Royal caused the worst flooding in over 20 years 

which led to inundate many homes and businesses and force many evacuations along the river. 

The high density of urban and suburban development within this watershed, including a high 

percentage of impervious surfaces, have significantly contributed to the severity of this and other 

more recent flooding events. The frequent and larger flooding events in the past century were 

primarily a result of the pronounced increase in precipitation from 1930 to 2018. The average 

annual precipitation for Virginia is increasing at a rate of more than 1 inch every 10 years. In fact, 

the frequency of days having one inch of rainfall has nearly doubled. 

 

Fig. 3 Peak Annual Flow (cfs) SF Shenandoah River at Front Royal, VA  

 



1.3 The Necessity of this Study Flood risks each year are increasing due to a number of climatic, 

environmental, and planning related changes.  The risks related to floods also disproportionately 

impact low-income residents more than higher income residents.  This is recognized by the 

Virginia Department of Environmental Quality statement on climate, as “impacts of climate 

change, which not only affect the environment, but also human health”. 

 

While the Town of Front Royal is located many hundreds of miles inland of any tidal waters of 

the Atlantic Ocean and Chesapeake Bay, the influence of climate change does directly influence 

many climatic weather conditions here.  Above, is a trend analysis of the recorded annual 

precipitation from 1895 to 2021.  Whereby, when averaging the annual rainfall from 1895 to 

2021, the past century has a trend of annual precipitation increasing 0.64 inch per decade (Fig. 

4).  It is easy to observe in the above graphic that occurrence and magnitude of recorded annual 

precipitation is increasing within the last 40 years.  In Fig. 5, below, the trend analysis of the 

recorded annual precipitation for a shorter time period of 1977 to 2021 shows the trend of 

annual precipitation increasing 1.22 inch per decade. Considering precipitation directly 

contributes to stream flow, an increase in annual precipitation and intensity of events will require 

flood studies of the major streams within the Town of Front Royal limits to be updated to ensure 

flood mapping is up to date and future planning for growth is properly informed of the flood risks 

around major floodplain areas. 

Fig. 4 Warren County, VA Annual Precipitation Trend (1895-2021) 



 

Changing environment means higher sea levels, new weather patterns, and stronger storms. As 

the atmosphere warms, there is more evaporation, and consequently, more water available 

when it rains. A warmer atmosphere also means warmer oceans, which can intensify flooding 

from hurricanes and offshore storms. Sea level rise also increases coastal flood risks, as higher 

sea levels mean there is more water available when high tides and coastal storms cause flooding. 

Adaptation at the local, state, and federal levels is often more effective and cost-efficient than 

individual efforts, but each plays an important role in reducing physical and financial flood risks. 

Town of Front Royal is considered a low-income community since the median household income 

($51.9 K)1 is less than 70% of the state median household income ($74.2 K)2. The area is also 

located within the moderate social vulnerability range according to the Virginia vulnerability 

viewer3. 

The current FIRMs showing the Special Flood Hazard Areas (SFHA) flood zones (A, AE and X) for 

the Town of Front Royal were prepared mostly in 1988. Accordingly, the updated rainfall data 

 
1 U.S. Census, https://www.census.gov/quickfacts/fact/table/frontroyaltownvirginia/INC110219 

 
2 U.S. Census, https://www.census.gov/quickfacts/fact/table/VA,US/INC1102193 

 
3 https://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html 

 

Fig. 5 Warren County, VA Annual Precipitation Trend (1977-2021) 



should be applied to do the hydrology and hydraulic modeling and assessment to revise the 

FIRMs in the region.  

A recent hydrologic and hydraulic analysis was performed for a possible bridge replacement for 

the 8th street bridge over Happy Creek, a FEMA Zone AE floodplain.  The Town’s civil engineering 

consultant, RK&K, requested the effective flood analysis from FEMA for Happy Creek observed a 

number of items in the effective study which highlights a need to revisit the floodplain analysis 

in the Town.   The first item of concern is the hydrology used for flood study on Happy Creek was 

derived from a statistical analysis of a gauge along Happy Creek, which no longer exists.  Secondly, 

the gauge record for this former gauge was only for 28 years (1949 to 1977).  Generally, good 

engineering practice indicates statistical based analysis of gauges should use closer to 50 years 

of gauge record to accurately derive the correct flow values to be used to establish the 100-year 

flood event, or 1% return interval.  RK&K also highlighted to the Town that a comparison of the 

gauge record for Happy Creek versus the historical gauge record of the South Fork of Shenandoah 

River, an active USGS gauge (01631000), would indicate the Happy Creek gauge missed the top 

five flood events recorded on the SF Shenandoah River (1943, 1996, 1986, 1936, and 1902). 

 

2.  Scope of Work Narrative - Studies 

The hydrologic and hydraulic analyses for the Flood Insurance Study (FIS), dated July 15 1988, 

was prepared by the USGS for the Federal Emergency Management Agency (FEMA) under Inter-

Agency Agreement No. EMW-84-1548. This work was completed in June 1986. The hydraulic 

analyses for the streams were conducted by approximate methods in the Town of Front Royal 

which were determined through using the USGS WSPRO computer program.  

 

1. Specific type of study proposed including whether the study is new or updates a prior 

study: 

New spatially distributed hydrological and hydraulic models will be developed for the 

watersheds and main streams within the Town of Front Royal. Specifically, the study will 

utilize HEC-HMS using NOAA Atlas 14 rainfall distribution curves applicable to the Town’s 

zone and associated rainfall depths published in NOAA Atlas 14.  The hydraulic model will 

be a 1-D HEC RAS model.  The model will include the river structure and geometry allowing 

an analysis of the historical behavior of the watershed-river system. Furthermore, the 

model will continuously map the flood extent for the river floodplain during the past 

events as well as for specific scenarios (e.g., 25-yr event). This tool will then be used to 

provide recommendations on flood mitigation and planning. The project will be a 

steppingstone for a real time forecasting tool, which not only predicts the stage levels at 

selected locations, but also the areas that are predicted to be inundated and accordingly 

all the FIRMs will be updated. Successful fulfilment of the proposed project will also 

enable the community to apply for indexing in CRS, which will allow for lower flood 

insurance premiums to be made available to properties located within the regulated 

floodplains. 



2. Relationship of Study to the local Government’s needs for flood prevention and protection, 

equity, community improvement, identification of nature-based solutions or other 

priorities contained in this manual: 

 

The proposed study will investigate the highly flood prone areas in the Town through 

various flooding scenarios using the developed hydrology and hydraulic models. It will re-

establish floodplain limits and magnitudes within the Town’s study limits. We will then 

propose site appropriate rainwater management solutions which will built into sites, 

corridors, or neighborhoods without requiring significant space.  Any rainwater capture 

and treatment facilities will enable predicted flood flows to be maintained or decreased 

over time, especially with any in-fill and re-development projects.  Thereby reducing 

future damage related to flooding, especially properties located in flood prone areas of 

the Town.  Fig. 6 depicts examples of nature-based rainwater management solutions 

which will be considered in this study. 

Fig. 6(a) Rain Gardens, (b) Vegetated Swales, (c) Green Roofs, (d) Tree Canopy, (e) Tree 

Trenches and (f) Garden Streets. 

(a) (b

(c) (d

(e) (f) 



3. Qualifications of the individuals or organizations charged with conducting the study or the 

elements of any request for proposal that define those qualifications: 

The Town of Front Royal Manager, Steven Hicks, oversees all the Town's operations and 

employees. Some of the more specific responsibilities of this office include but are not 

limited to:  Preparation of the annual budget; Preparation of Town Council agendas; 

Authorization of notices; Authorization of specific permits; Updating the Front Royal 

website; Updating the Town Code; and preparing a Quarterly Newsletter to Citizens. He 

also oversees the Planning Department, which is responsible for updating, administering, 

and enforcing the floodplain ordinance within the Town. The planning department will 

utilize an engineering consultant with specialized experience in conducting FEMA Letters 

of Map Revision (LOMR), utilizing HEC HMS and HEC RAS, with interfacing in the GIS 

environment for floodplain and floodway mapping to FEMA standards. 

4. The expected use of the study results in the context of the local resilience plan or, in the 

case of regional plans, how the study improves any regional approach: 

Currently, there is no available local flood protection resilience plan. The proposed 

restudy will provide a complete hydrology and hydraulic model of the special hazard 

areas.  The output data set can be used by Warren County for upstream and downstream 

portions of Shenandoah River, Happy Creek, and Leach Run. Moreover, the updated flood 

data can be utilized by neighboring upstream and downstream communities, which also 

have outdated studies. 

 

5. If applicable, how the study may improve Virginia’s flood protection and prevention 

abilities in a statewide context: 

The modeling methodology and application procedures in this study will revise and re-

establish the floodplain based on updated FIRMs to maintain compliance with the NFIP 

and to incorporate higher standards that may reduce the risk of flood damage. This also 

enables the community to join a voluntary incentive CRS program that recognizes and 

encourages community floodplain management practices exceeding the 

minimum requirements of the NFIP. Currently, over 1,500 communities participate 

nationwide in the program. In CRS communities, flood insurance premium rates are 

discounted reflecting the reduced flood risk resulting from the community’s efforts. The 

efforts seek to address the three goals of the program: reduce and avoid flood damage to 

insurable property, strengthen and support the insurance aspects of the National Flood 

Insurance Program, and foster comprehensive floodplain management. 

2.1   Deliverables and outcomes 

1.   A validated GIS‐based watershed/river model for the Town of Front Royal: This model will 

be used for further flood impact studies and sensitivity analysis related to planned 

development encroachments near floodplains. 

 

 

 



2.   Assessment of the watershed issues using the developed model 

We will investigate the updated flood zones and effect of the nearby structures on heavily 

affected regions, as vulnerability assessments and propose action-oriented approaches, to 

bolster flood preparedness and nature-based resilience solutions.  

 

3. Final report: It will summarize the application, calibration, and validation of the 

hydrological/hydraulic model to the Town of Front Royal and discuss the implications of the 

model results and recommendations for flood mitigation and nature-based solutions. All the 

FEMA Flood Insurance Rate Maps, Flood Profiles, Discharge Tables, and FIS narratives within the 

Town will need to be updated. The modeling methodology and application procedures will utilize 

industry standard models and techniques, future engineers and planners can continue to utilize 

for the foreseeable future. 

 

 

Application in real-time forecasting and emergency management 

The validated model will be able to predict the extent of the flood for any rainfall scenario in the 

past or future. In this study, we will simulate historical events and floods with different return 

periods (2-yr, 10-yr, 25-yr, 50-yr, 100-yr and 500-yr), however, the development and 

maintenance of a real-time web-based forecasting model needs additional analysis and study. 

Accordingly, for the next phase, this can be done based on the work that will be developed in this 

study.  

 

Stakeholder process, coordination, and management plan 

With the development of new flood mapping and studies, a public notice and public hearing 

regarding the new flood maps will be anticipated. 

 

3. Approach, Milestones, and Deliverables 

The expected duration of the project is 20 months with the following schedule: 

 

1. Start (July 1, 2022) 

 

2. Integrated watershed/river model development (October 2022): The US Army Corp of 

Engineers, Hydrological Engineering Center, Hydrological Modeling System and River 

Analysis System, integrated to ArcGIS, will be used for this task. 

 

3. Incorporation of hydraulic structures in the models (December 2022): An advantage of 

the modeling systems is its ability to include river and watershed structures. The detail 

geometry of each structure is necessary for this step. During this task, hydraulic 

structures will be incorporated in the model. 



4. Validations against historical events (January 2023): Using historical rainfall and runoff 

data at gauging stations, the models will be first calibrated for a portion of the data and 

then will be validated against the rest of the data. 

 

5. Simulation of extreme events and sensitivity analysis (February 2023): By employing 

the validated model, predictions of the top ranked extreme events and 

10/25/50/100/500-yr water levels will be provided at selected gauging stations. Other 

scenarios which might be of interest of stakeholders will be also modeled.  

 

6. Writing the report and delivery of the final model (February 2023):  For the 

development and validation of watershed and river models, many types of data are 

required including watershed Digital Elevation Model, land use, soil type, rainfall data, 

river geometry (Cross Sections), geometry of river/watershed structures, and stream 

flow data. This project will use the most recent available data; no surveying or field data 

will be included in this effort. 

 

7.  Coordination with FEMA for Approval of FIRMS (March 2023):  Submit to FEMA LOMR 

package for updated hydrology and hydraulic modeling, mapping, floodway analysis. 

 

8. Public Outreach (May 2023):  Conduct a public hearing regarding the update FEMA 

maps for final approval.  This will include a public notice in the local newspaper to 

review the updated maps. 

 

9. Obtain official FEMA Approval of update mapping and hydrology (December 2023):  

With approval of the updated mapping and study, the project close out will be 

conducted with supporting documentation archived by the Town of Front Royal 

Planning Department. 

 

8.Budget 

The anticipated budget for this study is $100,000.  The use of these funds will be used to procure 

the professional services of the Town’s engineering consultant to perform the hydrologic and 

hydraulic analysis, with updated flood insurance mapping, and GIS shapefiles of the revised 

floodplains. 

 

• Estimated Total Cost: $100,000 

• Amount of Funds Requested from the Fund: $90,000 

• Amount of cash funds available: S10,000 

o Authorization to request funding is attached in Appendix D-8- 

Authorization to request funding from the Fund from governing body of 

the local government   
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Town of Front Royal, VA

X

510167

Steven Hicks

102 East Main Street

Front Royal VA 22630

540  635-8007

shicks@frontroyalva.com



Lauren Kopishke

102 East Main Street

Front Royal VA 22630

540  635-4236

lkopishke@frontroyalva.com

X



X

X

X

X

X

510167

Town of Front Royal, VA- See Appendix D-1



X

X

51187C0103C, 51187C0104C, 51187C0108C,
51187C0110C, 51187C0111C, 51187C0112C,
51187C0115C, 51187C0116C, 51187C0117C
and 51187C0118C

Zones A, AE, and X

$100,000

$100,000$90,000
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Appendix C: Scoring Criteria for Studies 

Virginia Department of Conservation and Recreation 

Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:  

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 

authorities, districts, commissions, or political subdivisions created by the General Assembly or 

pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 

plan with this application? 

Yes Eligible for consideration under all categories  

No Eligible for consideration for studies, capacity building, and planning only X 

3. If the applicant is not a town, city, or county, are letters of support from all affected local 

governments included in this application? 

Yes Eligible for consideration   

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously 

funded by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration  X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

N/A Match not required  

  

bfinerfrock
Text Box
B:
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Studies Eligible for Consideration 
X Yes 

�  No 

Applicant Name: Town of Front Royal 

Scoring Information 

Criterion 
Point 

Value 

Points 

Awarded 

6. Eligible Studies (Select all that apply) 

Revising floodplain ordinances to maintain compliance with the NFIP or to 

incorporate higher standards that may reduce the risk of flood damage. This must 

include establishing processes for implementing the ordinance, including but not 

limited to, permitting, record retention, violations, and variances. This may include 

revising a floodplain ordinance when the community is getting new Flood Insurance 

Rate Maps (FIRMs), updating a floodplain ordinance to include floodplain setbacks 

or freeboard, or correcting issues identified in a Corrective Action Plan. 

30  30 

Creating tools or applications to identify, aggregate, or display information on flood 

risk or creating a crowd-sourced mapping platform that gathers data points about 

real-time flooding. This could include a locally or regionally based web-based 

mapping product that allows local residents to better understand their flood risk. 

15  15 

Conducting hydrologic and hydraulic studies of floodplains. Applicants who create 

new maps must apply for a Letter of Map Revision or a Physical Map Revision 

through the Federal Emergency Management Agency (FEMA).  

35  35 

Studies and Data Collection of Statewide and Regional Significance. Funding of 

studies of statewide and regional significance and proposals will be considered for 

the following types of studies: 

  

o Updating precipitation data and IDF information (rain intensity, duration, 

frequency estimates) including such data at a sub-state or regional scale on 

a periodic basis. 

45  45 

o Regional relative sea level rise projections for use in determining future 

impacts. 
45   

o Vulnerability analysis either statewide or regionally to state transportation, 

water supply, water treatment, impounding structures, or other significant 

and vital infrastructure from flooding.   

45  45 

o Flash flood studies and modeling in riverine regions of the state. 45  45 

o Statewide or regional stream gauge monitoring to include expansion of 

existing gauge networks. 
45  45 

X

X

X
X
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o New or updated delineations of areas of recurrent flooding, stormwater 

flooding, and storm surge vulnerability in coastal areas that include 

projections for future conditions based on sea level rise, more intense 

rainfall events, or other relevant flood risk factors. 

45  45 

o Regional flood studies in riverine communities that may include watershed-

scale evaluation, updated estimates of rainfall intensity, or other 

information. 

50  50 

o Regional hydrologic and hydraulic studies of floodplains. 45  45 

o Studies of potential land use strategies that could be implemented by a local 

government to reduce or mitigate damage from coastal or riverine flooding. 
40  40 

o Other proposals that will significantly improve protection from flooding on a 

statewide or regional basis 

35   

7. Is the study area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   

High Social Vulnerability (1.0 to 1.5) 12   

Moderate Social Vulnerability (0.0 to 1.0) 8  8 

Low Social Vulnerability (-1.0 to 0.0) 0   

Very Low Social Vulnerability (Less than -1.0) 0   

8. Is the proposed study part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  

Yes 10  10 

No 0   

9. Is the proposed study in a low-income geographic area as defined in this manual?  

Yes 10  10 

No 0   

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 

the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 

TMDLs. Does the proposed project include implementation of one or more best management 

practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 

Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of the 

Chesapeake Bay TMDL Phase III Watershed Implementation Plan?  

Yes 5   

No 0   

Total Points 
468 

 

 

X

X

X
X
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9. Detailed map of the project area (s) 

10. FIRMette of the project Area(s) 

a. FIRM Panels: 

i. 51187C0103C, 51187C0104C, 51187C0108C, 

51187C0110C, 51187C0111C, 51187C0112C, 

51187C0115C, 51187C0116C, 51187C0117C and 

51187C0118C 

11. Historic flood damage data and/or images 

12. Copy of current floodplain ordinance 

13. Link to current hazard mitigation plan 

14. Link to current comprehensive plan 

15. Social vulnerability index scores for project area 

16. Authorization to request funding from the Fund from governing body 

of the local government 

 

  



1. Detailed map of the project area (s) 
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2. FIRMette of the project Area(s) 

a. FIRM Panels: 

i. 51187C0103C, 51187C0104C, 

51187C0108C, 51187C0110C, 

51187C0111C, 51187C0112C, 

51187C0115C, 51187C0116C, 

51187C0117C and 51187C0118C 

  



 























3.  Historic flood damage data and/or 

images 

  



August 21, 2021 Flooding of Happy Creek at 8th Street 

 

 

 



 

 

April 17, 2011 Flood 

 

Criser Road Bridge over Happy Creek 

 

Criser Road Bridge over Happy Creek 

 

 

 

 

 

 

Happy Creek at Bing Crosby Stadium (Public Park) 

 

 

 



April 17, 2011 Flood Cont’d 

 

Main Street/Downtown – Flooding from Happy Creek 

 

Fantasyland Park – Happy Creek 

 

 

 



Flood of 1936 

 

SF Shenandoah River- Front Royal 

 



 

Peak Stream Flow since 1900 of SF Shenandoah River 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 



 



4.  Copy of current floodplain ordinance 

  



FLOODPLAIN ZONING 

(Amended Entirely 7-11-88, 10-14-08) 

175-74 GENERAL PROVISIONS (Floodplain) 

A. Statutory Authority: This ordinance is adopted pursuant to the authority granted to localities by  

Virginia Code § 15.2-2280. 

(Amended 3-28-16-Effective Upon Passage) 

B. Purpose: The purpose of these provisions is to prevent: the loss of life and property, the creation  

of health and safety hazards, the disruption of commerce and governmental services, the  

extraordinary and unnecessary expenditure of public funds for flood protection and relief, and the  

impairment of the tax base by: 

1. Regulating uses, activities, and development which, alone or in combination with other  

existing or future uses, activities, and development, will cause unacceptable increases in  

flood heights, velocities, and frequencies; 

Chapter 175 TOWN OF FRONT ROYAL MUNICIPAL CODE Chapter 175 

175-132 

2. Restricting or prohibiting certain uses, activities, and development from locating within  

districts subject to flooding; 

3. Requiring all those uses, activities, and developments that do occur in flood-prone districts  

to be protected and/or flood-proofed against flooding and flood damage; and, 

4. Protecting individuals from buying land and structures which are unsuited for intended  

purposes because of flood hazards. 

C. Applicability: These provisions shall apply to all lands within the jurisdiction of the Town of  

Front Royal and identified as a being in the 1% annual chance of a flood (Special Flood Hazard  

Area), by the Federal Insurance Administration. 

D. Compliance and Liability: 

1. No land shall hereafter be developed and no structure shall be located, relocated, constructed,  

reconstructed, enlarged, or structurally altered except in full compliance with the terms and  

provisions of this ordinance and any other applicable ordinances and regulations which  

apply to uses within the jurisdiction of this ordinance. 

Current Floodplain Ordinance



2. The degree of flood protection sought by the provisions of this ordinance is considered  

reasonable for regulatory purposes and is based on acceptable engineering methods of study.  

Larger floods may occur on rare occasions. Flood heights may be increased by man-made  

or natural causes, such as ice jams and bridge openings restricted by debris. This ordinance  

does not imply that districts outside the Floodplain District or that land uses permitted within  

such district will be free from flooding or flood damages. 

3. Records of actions associated with administering this ordinance shall be kept on file and  

maintained by the Zoning Administrator. 

4. This ordinance shall not create liability on the part of the Town of Front Royal or any officer  

or employee thereof for any flood damages that result from reliance on this ordinance or  

any administrative decision lawfully made there under. 

E. Abrogation and Greater Restrictions: This ordinance supersedes any ordinance currently in  

effect in flood-prone districts. However, any underlying ordinance shall remain in full force and  

effect to the extent that its provisions are more restrictive than this ordinance. 

F. Severability: If any section, subsection, paragraph, sentence, clause, or phrase of this ordinance  

shall be declared invalid for any reason whatever, such decision shall not affect the remaining  

portions of this ordinance. The remaining portions shall remain in full force and effect; and for  

this purpose, the provisions of this ordinance are hereby declared to be severable. 

G. Administration: 
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1. Designation of the Floodplain Administrator. The Floodplain Administrator is hereby  

appointed to administer and implement these regulations and is referred to herein as the  

Floodplain Administrator. The Zoning Administrator is hereby designated as the Floodplain  

Administrator for the Town of Front Royal. The Floodplain Administrator may: 

a. Do the work themselves. In the absence of a designated Floodplain Administrator, the  

duties are conducted by the Town of Front Royal chief executive officer. 

b. Delegate duties and responsibilities set forth in these regulations to qualified  

technical personnel, plan examiners, inspectors, and other employees. 



c. Enter into a written agreement or written contract with another community or private  

sector entity to administer specific provisions of these regulations. Administration of any  

part of these regulations by another entity shall not relieve the community of its  

responsibilities pursuant to the participation requirements of the National Flood  

Insurance Program as set forth in the Code of Federal Regulations at 44 C.F.R. Section  

59.22. 

2. Duties and Responsibilities of the Floodplain Administrator: The duties and  

responsibilities of the Floodplain Administrator shall include but are not limited to: 

a. Review applications for permits to determine whether proposed activities will be located  

in the Special Flood Hazard Area (SFHA). 

b. Interpret floodplain boundaries and provide available base flood elevation and flood  

hazard information. 

c. Review applications to determine whether proposed activities will be reasonably safe  

from flooding and require new construction and substantial improvements to meet the  

requirements of these regulations. 

d. Review applications to determine whether all necessary permits have been obtained from  

the Federal, State or local agencies from which prior or concurrent approval is required;  

in particular, permits from state agencies for any construction, reconstruction,  

repair, or alteration of a dam, reservoir, or waterway obstruction (including bridges,  

culverts, structures), any alteration of a watercourse, or any change of the course,  

current, or cross section of a stream or body of water, including any change to the  

100-year frequency floodplain of free-flowing non-tidal waters of the State. 

e. Verify that applicants proposing an alteration of a watercourse have notified adjacent  

communities, the Department of Conservation and Recreation (Division of Dam Safety  

and Floodplain Management), and other appropriate agencies (VADEQ, USACE) and  

have submitted copies of such notifications to FEMA. 

f. Advise applicants for new construction or substantial improvement of structures that are  

located within an area of the Coastal Barrier Resources System established by the Coastal  

Barrier Resources Act that Federal flood insurance is not available on such structures;  
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areas subject to this limitation are shown on Flood Insurance Rate Maps as Coastal  

Barrier Resource System Areas (CBRS) or Otherwise Protected Areas (OPA). 

g. Approve applications and issue permits to develop in flood hazard areas if the  

provisions of these regulations have been met, or disapprove applications if the  

provisions of these regulations have not been met. 

h. Inspect or cause to be inspected, buildings, structures, and other development for which  

permits have been issued to determine compliance with these regulations or to determine  

if non-compliance has occurred or violations have been committed. 

i. Review Elevation Certificates and require incomplete or deficient certificates to be  

corrected. 

j. Submit to FEMA, or require applicants to submit to FEMA, data and information  

necessary to maintain FIRMs, including hydrologic and hydraulic engineering  

analyses prepared by or for the Town of Front Royal within six months after such data  

and information becomes available if the analyses indicate changes in base flood  

elevations. 

k. Maintain and permanently keep records that are necessary for the administration of these  

regulations, including: 

[1] Flood Insurance Studies, Flood Insurance Rate Maps (including historic studies and  

maps and current effective studies and maps) and Letters of Map Change; and 

[2] Documentation supporting issuance and denial of permits, Elevation Certificates,  

documentation of the elevation (in relation to the datum on the FIRM) to which  

structures have been floodproofed, inspection records, other required design  

certifications, variances, and records of enforcement actions taken to correct  

violations of these regulations. 

l. Enforce the provisions of these regulations, investigate violations, issue notices of  

violations or stop work orders, and require permit holders to take corrective action. 

m.Advise the Board of Zoning Appeals regarding the intent of these regulations and, for  



each application for a variance, prepare a staff report and recommendation. 

n. Administer the requirements related to proposed work on existing buildings: 

[1] Make determinations as to whether buildings and structures that are located in flood  

hazard areas and that are damaged by any cause have been substantially damaged. 

[2] Make reasonable efforts to notify owners of substantially damaged structures of the  

need to obtain a permit to repair, rehabilitate, or reconstruct. Prohibit the non compliant repair of 

substantially damaged buildings except for temporary emergency  
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protective measures necessary to secure a property or stabilize a building or structure  

to prevent additional damage. 

o. Undertake, as determined appropriate by the Floodplain Administrator due to the  

circumstances, other actions which may include but are not limited to: issuing press  

releases, public service announcements, and other public information materials  

related to permit requests and repair of damaged structures; coordinating with other  

Federal, State, and local agencies to assist with substantial damage determinations;  

providing owners of damaged structures information related to the proper repair of  

damaged structures in special flood hazard areas; and assisting property owners with  

documentation necessary to file claims for Increased Cost of Compliance coverage under  

NFIP flood insurance policies. 

p. Notify the Federal Emergency Management Agency when the corporate boundaries of  

the Town of Front Royal have been modified and: 

[1] Provide a map that clearly delineates the new corporate boundaries or the new area  

for which the authority to regulate pursuant to these regulations has either been  

assumed or relinquished through annexation; and 

[2] If the FIRM for any annexed area includes special flood hazard areas that have flood  

zones that have regulatory requirements that are not set forth in these regulations,  

prepare amendments to these regulations to adopt the FIRM and appropriate  

requirements, and submit the amendments to the governing body for adoption; such  



adoption shall take place at the same time as or prior to the date of annexation and a  

copy of the amended regulations shall be provided to Department of Conservation  

and Recreation (Division of Dam Safety and Floodplain Management) and FEMA. 

q. Upon the request of FEMA, complete and submit a report concerning participation in the  

NFIP which may request information regarding the number of buildings in the SFHA,  

number of permits issued for development in the SFHA, and number of variances issued  

for development in the SFHA. 

r. It is the duty of the Community Floodplain Administrator to take into account flood,  

mudslide and flood-related erosion hazards, to the extent that they are known, in all  

official actions relating to land management and use throughout the entire  

jurisdictional area of the Community, whether or not those hazards have been  

specifically delineated geographically (e.g. via mapping or surveying). 

3. Use and Interpretation of FIRMs. The Floodplain Administrator shall make  

interpretations, where needed, as to the exact location of special flood hazard areas,  

floodplain boundaries, and floodway boundaries. The following shall apply to the use and  

interpretation of FIRMs and data: 

a. Where field surveyed topography indicates that adjacent ground elevations: 
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[1] Are below the base flood elevation, even in areas not delineated as a special flood  

hazard area on a FIRM, the area shall be considered as special flood hazard area and  

subject to the requirements of these regulations; 

[2] Are above the base flood elevation, the area shall be regulated as special flood hazard  

area unless the applicant obtains a Letter of Map Change that removes the area from  

the SFHA. 

b. In FEMA-identified special flood hazard areas where base flood elevation and  

floodway data have not been identified and in areas where FEMA has not identified  

SFHAs, any other flood hazard data available from a Federal, State, or other source shall  

be reviewed and reasonably used. 



c. Base flood elevations and designated floodway boundaries on FIRMs and in FISs shall  

take precedence over base flood elevations and floodway boundaries by any other sources  

if such sources show reduced floodway widths and/or lower base flood elevations. 

d. Other sources of data shall be reasonably used if such sources show increased base flood  

elevations and/or larger floodway areas than are shown on FIRMs and in FISs. 

e. If a Preliminary Flood Insurance Rate Map and/or a Preliminary Flood Insurance Study  

has been provided by FEMA: 

[1] Upon the issuance of a Letter of Final Determination by FEMA, the preliminary flood  

hazard data shall be used and shall replace the flood hazard data previously  

provided from FEMA for the purposes of administering these regulations. 

[2] Prior to the issuance of a Letter of Final Determination by FEMA, the use of  

preliminary flood hazard data shall be deemed the best available data pursuant to  

Section 3.1.A.3. and used where no base flood elevations and/or floodway areas are  

provided on the effective FIRM. 

[3] Prior to issuance of a Letter of Final Determination by FEMA, the use of preliminary  

flood hazard data is permitted where the preliminary base flood elevations or  

floodway areas exceed the base flood elevations and/or designated floodway widths  

in existing flood hazard data provided by FEMA. Such preliminary data may be  

subject to change and/or appeal to FEMA. 

4. Jurisdictional Boundary Changes. In accordance with the Code of Federal Regulations,  

Title 44 Subpart (B) Section 59.22 (a) (9) (v), the Town will notify the Federal Insurance  

Administration and optionally the State Coordinating Office in writing whenever the  

boundaries of the Town have been modified by annexation or the Town has otherwise  

assumed or no longer has authority to adopt and enforce floodplain management  

regulations for a particular area. A copy of a map of the Town, suitable for reproduction,  

and clearly delineating the new corporate limits or new area for which the Town has  
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assumed or relinquished floodplain management regulatory authority must be included with  



the notification. 

5. District Boundary Changes. The delineation of any of the Floodplain Districts may be  

revised by the Town where natural or man-made changes have occurred and/or where more  

detailed studies have been conducted or undertaken by the U. S. Army Corps of Engineers  

or other qualified agency, or an individual documents the need for such change.  

However, prior to any such change, approval must be obtained from the Federal Emergency  

Management Agency. A completed Letter of Map Revision (LOMR) is a record of this  

approval. 

6. Interpretation of District Boundaries. Initial interpretations of the boundaries of the  

Floodplain Districts shall be made by the Zoning Officer. Should a dispute arise concerning  

the boundaries of any of the Districts, the Board of Zoning Appeals shall make the necessary  

determination. The person questioning or contesting the location of the District boundary  

shall be given a reasonable opportunity to present his case to the Board and to submit his  

own technical evidence if he so desires. 

7. Submitting Model Backed Technical Data. A community’s base flood elevations may  

increase or decrease resulting from physical changes affecting flooding conditions. As soon  

as practicable, but not later than six months after the date such information becomes  

available, a community shall notify the Federal Emergency Management Agency of the  

changes by submitting technical or scientific data. The community may submit data via a  

LOMR. Such a submission is necessary so that upon confirmation of those physical changes  

affecting flooding conditions, risk premium rates and flood plain management requirements  

will be based upon current data. 

8. Letters of Map Revision. When development in the floodplain will cause or causes a  

change in the base flood elevation, the Town shall require the applicant of the  

development to notify FEMA by applying for a Conditional Letter of Map Revision and  

then a Letter of Map Revision. 

9. Penalty for Violations. Any person who fails to comply with any of the requirements or  

provisions of this article or directions of the director of planning or any authorized employee  

of the Town shall be guilty of the appropriate violation and subject to the penalties thereof.  



Violations and associated penalties related to the floodplain provisions are found under  

Section 175-145 of this Chapter. In addition to the above penalties, all other actions are  

hereby reserved, including an action in equity for the proper enforcement of Sections 175- 

74 through 175-81.3. The imposition of a fine or penalty for any violation of, or  

noncompliance with, the provisions of Sections 175-74 through 175-81.3, shall not  

excuse the violation or noncompliance or permit it to continue; and all such persons shall  

be required to correct or remedy such violations within a reasonable time. Any structure  

constructed, reconstructed, enlarged, altered or relocated in noncompliance with this article  

may be declared by the Town to be a public nuisance and abatable as such. Flood insurance  

may be withheld from structures constructed in violation of this article. 

(Added Entire “G – Administration” 3-28-16-Effective Upon Passage) 
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175-75 DEFINITIONS (Floodplain) 

The following definitions apply to the floodplain regulations found within this chapter, specifically  

Sections 175-74 through 175-81.3: 

(Added 3-28-16-Effective Upon Passage) 

A. ACCESSORY STRUCTURE or APPURTENANT STRUCTURE – For purposes of the  

floodplain regulations of this chapter, shall mean an accessory building not in excess of 200  

square feet. (Added 3-28-16-Effective Upon Passage) 

B. BASE FLOOD - The flood having a one percent chance of being equaled or exceeded in any  

given year. 

  

C. BASE FLOOD ELEVATION – The water surface elevations of the base flood, that is, the  

flood level that has a one percent or greater chance of occurrence in any given year. The water  

surface elevation of the base flood in relation to the datum specified on the community’s Flood  

Insurance Rate map. For the purposes of this ordinance, the base flood is the 1% annual chance  

flood. 

(Amended 3-28-16-Effective Upon Passage) 



D. BASEMENT - Any area of the building having its floor sub-grade (below ground level) on all  

sides.  

E. BOARD OF ZONING APPEALS - The Board appointed to review appeals made by  

individuals with regard to decisions of the Zoning Administrator in the interpretation of this  

ordinance. 

F. BREAKAWAY WALL - A wall that is not part of the structural support of the building and  

is intended through its design and construction to collapse under specific lateral loading forces,  

without causing damage to the elevated portion of the building or supporting foundation  

system. 

G. DEVELOPMENT - Any man-made change to improved or unimproved real estate, including,  

but not limited to, buildings or other structures, mining, dredging, filling, grading, paving,  

excavation or drilling operations or storage of equipment or materials. 

H. ELEVATED BUILDING - A non-basement building built to have the lowest floor elevated  

above the ground level by means of fill, solid foundation perimeter walls, pilings, or columns  

(posts and piers). 

I. ENCROACHMENT - The advance or infringement of uses, plant growth, fills, excavation,  

buildings, permanent structures or development into a floodplain, which may impede or alter  

the flow capacity of a floodplain. 

J. EXISTING CONSTRUCTION – Structures for which the “start of construction”  

commenced before the effective date of the FIRM or before January 1, 1975 for FIRMs  

Chapter 175 TOWN OF FRONT ROYAL MUNICIPAL CODE Chapter 175 

175-139 

effective before that date “existing construction” may also be referred to as “existing  

structures”. 

(Added 3-28-16-Effective Upon Passage) 

K. FLOOD OR FLOODING - 

1. A general or temporary condition of partial or complete inundation of normally dry land  

areas from:  

a. The overflow of inland or tidal waters; or, 



b. The unusual and rapid accumulation or run-off of surface waters from any source. 

c. Mudflows which are proximately caused by flooding as defined in paragraph (1)(b) of  

this definition and are akin to a river of liquid and flowing mud on the surfaces of  

normally dry land areas, as when earth is carried by current of water and deposited along  

the path of the current. 

(Added “c” 3-28-16-Effective Upon Passage) 

2. The collapse or subsistence of land along the shore of a lake or other body of water as a  

result of erosion or undermining caused by waves or currents of water exceeding anticipated  

cyclical levels or suddenly caused by an unusually high water level in a natural body of  

water, accompanied by a severe storm, or by an unanticipated force of nature such as flash  

flood or an abnormal tidal surge, or by some similarly unusual and unforeseeable event  

which results in flooding as defined in paragraph (1) (a) of this definition. 

L. FLOOD INSURANCE RATE MAP (FIRM) – An official map of a community, on which  

the Federal Emergency Management Agency has delineated both the special hazard areas and  

the risk premium zones applicable to the community. A FIRM that has been made available  

digitally is called a Digital Flood Insurance Rate Map (DFIRM). 

(Added 3-28-16-Effective Upon Passage) 

M. FLOOD INSURANCE STUDY (FIS) – A report by FEMA that examines, evaluates and  

determines flood hazards and, if appropriate, corresponding water surface elevations, or an  

examination, evaluation and determination of mudflow and/or flood-related erosion hazards. 

(Added 3-28-16-Effective Upon Passage) 

N. FLOODPLAIN OR FLOOD-PRONE AREA - Any land area susceptible to being inundated  

by water from any source. 

O. FLOODWAY - The channel of a river or other watercourse and the adjacent land areas that  

must be reserved in order to discharge the base flood without cumulatively increasing the water  

surface elevation more than a designated height. 
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P. FREEBOARD - A factor of safety usually expressed in feet above a flood level for purposes  



of floodplain management. “Freeboard” tends to compensate for the many unknown factors  

that could contribute to flood heights greater than the height calculated for a selected size flood  

and floodway conditions, such as wave action, bridge openings, and the hydrological effect of  

urbanization in the watershed. 

Q. FLOOD-PROOFING - Any combination of structural and non-structural additions, changes,  

or adjustments to structures which reduce or eliminate flood damage to real estate or improved  

real property, water and sanitary facilities, structures and their contents. 

R. HIGHEST ADJACENT GRADE – The highest natural elevation of the ground surface prior  

to construction next to the proposed walls of a structure. 

(Added 3-28-16-Effective Upon Passage) 

S. HISTORIC STRUCTURE – Any structure that is: 

1. Listed individually in the National Register of Historic Places (a listing maintained by the  

Department of Interior) or preliminarily determined by the Secretary of the Interior as  

meeting the requirements for individual listing on the National Register;  

2. Certified or preliminarily determined by the Secretary of the Interior as contributing to the  

historical significance of a registered historic district or a district preliminarily determined  

by the Secretary to qualify as a register historic district; 

3. Individually listed on a state inventory of historic places in states with historic preservation  

programs which have been approved by the Secretary of the Interior; or, 

4. Individually listed on a local inventory of history places in communities with historic  

preservation programs that have been certified either 

a. by an approved state program as determined by the Secretary of the Interior; or, 

b. directly by the Secretary of the Interior in states without approved programs. 

(Added “S” 3-28-16-Effective Upon Passage) 

T. HYDRAULIC AND HYDRAULIC ENGINEERING ANALYSIS – Analyses performed  

by a licensed profession engineer, in accordance with standard engineering practices that are  

accepted by the Virginia Department of Conservation and Recreation and FEMA, used to  

determine the base flood, other frequency floods, flood elevations, floodway information and  

boundaries, and flood profiles. 



(Added 3-28-16-Effective Upon Passage) 

U. LETTERS OF MAP CHANGES (LOMC) – A letter of Map Change is an official FEMA  

determination, by letter, that amends or revises an effective Flood Insurance Rate Map or Flood  

Insurance Study. Letters of Map Change include: 
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1. LETTER OF MAP AMENDMENT (LOMA) – An amendment based on technical data  

showing that a property was incorrectly included in a designated special flood hazard area.  

A LOMA amends the current effective Flood Insurance Rate Map and establishes that a  

land as defined by meets and bounds or structure is not located in a special flood hazard  

area. 

2. LETTER OF MAP REVISION (LOMR) – A revision based on technical data that may  

show changes to flood zones, flood elevations, floodplain and floodway delineations, and  

planimetric features. A Letter of Map Revision based on Fill (LOMR-F), is a determination  

that a structure or parcel of land has been elevated by fill above the base flood elevation and  

is, therefore, no longer exposed to flooding associated with the base flood. In order to  

qualify for this determination, the fill must have been permitted and placed in accordance  

with the community’s floodplain management regulations. 

(Added “U” 3-28-16-Effective Upon Passage) 

V. LOWEST ADJACENT GRADE – The lowest natural elevation of the ground surface next to  

the walls of structure. 

(Added 3-28-16-Effective Upon Passage) 

W. LOWEST FLOOR – The lowest floor of the lowest enclosed area (including basement). An  

unfinished or flood-resistant enclosure, usable solely for parking of vehicles, building access or  

storage in an area other than a basement area is not considered a building’s lowest floor provided,  

that such enclosure is not built so as to render the structure in violation of the applicable non elevation 

design requirements of Federal Code 44CFR §60.3. 

X. MANUFACTURED HOME – A structure, transportable in one or more sections, which is  

built on a permanent chassis and is designed for use with or without a permanent foundation when  



connected to the required utilities. For floodplain management purposes the term “manufactured  

homes” also include park trailers, travel trailers and other similar vehicles placed on a site for  

greater than 180 consecutive days. 

(Added 3-28-16-Effective Upon Passage) 

Y. MANUFACTURED HOME PARK OR SUBDIVISION – A parcel (or contiguous parcels)  

of land divided into two or more manufactured home lots for rent or sale. 

(Added 3-28-16-Effective Upon Passage) 

Z. MEAN SEA LEVEL – Is an elevation point that represents the average height of the ocean’s  

surface (such as the halfway point between the mean high tide and the mean low tide) which is  

used as a standard in reckoning land elevation. 

(Added 3-28-16-Effective Upon Passage) 
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aa. NEW CONSTRUCTION - For the purposes of determining insurance rates, structures for 

which the “start of construction” commenced on or after the effective date of an initial Flood  

Insurance Rate Map July 15, 1988, whichever is later, and includes any subsequent improvements  

to such structures. For floodplain management purposes, new construction means structures for  

which start of construction commenced on or after the effective date of a floodplain management  

regulation adopted by a community and includes any subsequent improvements to such  

structures.  

bb. POST-FIRM STRUCTURES – A structure for which construction or substantial  

improvement occurred after July 15, 1988. (Added 3-28-16-Effective Upon Passage) 

cc. PRE-FIRM STRUCTURES – A structure for which construction or substantial improvement  

occurred on or before July 15, 1988. 

(Added 3-28-16-Effective Upon Passage) 

dd. RECREATIONAL VEHICLE - A vehicle which is:  

1. Built on a single chassis;  

2. 400 square feet or less when measured at the largest horizontal projection;  

3. Designed to be self-propelled or permanently towable by a light-duty truck; and,  



4. Designed primarily not for use as a permanent dwelling but as temporary living quarters for  

recreational camping, travel, or seasonal use. 

ee. REPETITIVE LOSS STRUCTURE – A building covered by a contract for flood insurance  

that has incurred flood-related damages on two occasions, in which the cost of the repair, on the  

average, equaled or exceeded 25 percent of the market value of the structure at the time of each  

such flood event; and at the time of the second incidence of flood-related damage, the contract for  

flood insurance contains increased cost of compliance coverage. 

(Added 3-28-16-Effective Upon Passage) 

ff. SEVERE REPETITIVE LOSS STRUCTURE – A structure that: (a) is covered under a  

contract for flood insurance made available under the NFIP; and (b) has incurred flood related  

damage – (i) for which 4 or more separate claims payments have been made under flood insurance  

coverage whit the amount of each such claim exceeding $5,000, and with the cumulative amount  

of such claims payments exceeding $20,000; or (ii) for which at least 2 separate claims payments  

have been made under such coverage, with the cumulative amount of such claims exceeding the  

market value of the insured structure. 

(Added 3-28-16-Effective Upon Passage) 

gg. SPECIAL FLOOD HAZARD AREA - The land in the floodplain subject to a one (1%)  

percent or greater chance of being flooded in any given year, commonly known as the one-hundred  

(100) year floodplain. 
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hh. START OF CONSTRUCTION - The date the building permit was issued, provided the actual  

start of construction, repair, reconstruction, rehabilitation, addition, placement, substantial  

improvement or other improvement was within 180 days of the permit date. The actual start means  

either the first placement of permanent construction of a structure on a site, such as the pouring of  

slab or footings, the installation of piles, the construction of columns, or any work beyond the stage  

of excavation. Permanent construction does not include land preparation, such as clearing, grading  

and filling; nor does it include the installation on the property of accessory buildings, such as  

garages or sheds not occupied as dwelling units or not part of the main structure. For a substantial  



improvement, the actual start of the construction means the first alteration of any wall, ceiling,  

floor, or other structural part of a building, whether or not that alteration affects the external  

dimensions of the building. 

ii. STRUCTURE – For floodplain management purposes, a walled and roofed building, including  

a gas or liquid storage tank, that is principally above ground, as well as a manufactured home. 

(Added 3-28-16-Effective Upon Passage) 

jj. SUBSTANTIAL DAMAGE - Damage of any origin sustained by a structure whereby the cost  

of restoring the structure to it’s before damaged condition would equal or exceed 50 percent of the  

market value of the structure before the damage occurred. 

kk. SUBSTANTIAL IMPROVEMENT - Any reconstruction, rehabilitation, addition, or other  

improvement of a structure, the cost of which equals or exceeds 50 percent of the market value of  

the structure before the start of construction of the improvement. This term includes structures  

which have incurred substantial damage regardless of the actual repair work performed. The term  

does not, however, include either: 

1. Any project for improvement of a structure to correct existing violations of state or local  

health, sanitary, or safety code specifications which have been identified by the local code  

enforcement official and which are the minimum necessary to assure safe living conditions,  

or 

2. Any alteration of a historic structure, provided that the alteration will not preclude the  

structure’s continued designation as a historic structure, or 

3. Historic structures undergoing repair or rehabilitation that would constitute a substantial  

improvement as defined above, must comply with all ordinance requirements that do not  

preclude the structure’s continued designation as a historic structure. Documentation that a  

specific ordinance requirement will cause removal of the structure from the National  

Register of Historic Places or the State Inventory of Historic Places must be obtained from  

the Secretary of the Interior or the State Historic Preservation Officer. Any exemption from  

ordinance requirements will be the minimum necessary to preserve the historic character  

and design of the structure. 

(Added “kk” 3-28-16-Effective Upon Passage) 



Chapter 175 TOWN OF FRONT ROYAL MUNICIPAL CODE Chapter 175 

175-144 

ll VIOLATION – The failure of a structure or other development to be fully compliant with the  

community’s floodplain management regulations. A structure or other development without the  

elevation certificate, other certifications, or other evidence of compliance required in Sections 175- 

74 through 175-81.3 of this Chapter is presumed to be in violation until such time as that  

documentation is provided. 

(Added 3-28-16-Effective Upon Passage) 

mm. WATERCOURSE - A lake, river, creek, stream, wash, channel or other topographic feature  

on or over which waters flow at least periodically. Watercourse includes specifically designated  

areas in which substantial flood damage may occur. 

175-76 ESTABLISHMENT OF FLOODPLAIN DISTRICTS  

A. Basis of Districts - The various floodplain districts shall include special flood hazard areas. The  

basis for the delineation of these districts shall be the Flood Insurance Study (FIS) for the Town  

of Front Royal prepared by the Federal Emergency Management Agency, Federal Insurance  

Administration, dated June 3, 2008, as amended. 

(Amended “A” 5-12-08-Effective Upon Passage) 

B. The Floodway District, also referred to as the AE zone, is delineated, for purposes of this  

ordinance, using the criterion that certain areas within the floodplain must be capable of carrying  

the waters of the Special Flood Hazard Area without increasing the water surface elevation of that  

flood more than one (1) foot at any point. The areas included in this District are specifically defined  

in Table 4 of the above-referenced Flood Insurance Study and shown on the accompanying Flood  

Boundary and Floodway Map or Flood Insurance Rate Map. The following provisions shall apply  

within the Floodway District of an AE zone: 

1. Within any floodway area, no encroachments, including fill, new construction, substantial  

improvements, or other development shall be permitted unless it has been demonstrated  

through hydrologic and hydraulic analysis performed in accordance with standard  

engineering practice that the proposed encroachment will not result in any increase in flood  

levels within the community during the occurrence of the base flood discharge. Hydrologic  



and hydraulic analyses shall be undertaken only by professional engineers or others of  

demonstrated qualifications, who shall certify that the technical methods used correctly  

reflect currently-accepted technical concepts. Studies, analyses, computations, etc., shall be  

submitted in sufficient detail to allow a thorough review by the Floodplain Administrator.  

Development activities which increase the water surface elevation of the base flood may be  

allowed, provided that the applicant first applies – with the Town’s endorsement – for 

a Conditional Letter of Map Revision (CLOMR), and receives the approval of the Federal  

Emergency Management Agency. If the requirements of this section are satisfied, all new  

construction and substantial improvements shall comply with all applicable flood hazard  

reduction standards. 

2. The placement of manufactured homes (mobile homes) is prohibited, except when  

replacing an existing manufactured home in an existing manufactured home park or  
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subdivision. A replacement manufactured home may be placed on a lot in an existing  

manufactured home park or subdivision provided the anchoring, elevation and  

encroachment standards are met.  

(Amended “B” 6-23-08-Effective Upon Passage) 

(Amended “B” and Added (1-2) 3-28-16-Effective Upon Passage) 

C. The Flood-Fringe District shall be that area of the Special Flood Hazard Area not included in  

the Floodway District. The basis for the outermost boundary of the District shall be the Special  

Flood Hazard Area elevations contained in the flood profiles of the above-referenced Flood 

Insurance Study and as shown on the accompanying Flood Boundary and Floodway Map or Flood  

Insurance Rate Map.  

D. The Approximated Floodplain District, also referred to as the A Zone, as illustrated on the  

FIRM accompanying the Flood Insurance Study (FIS) shall be those areas for which no detailed  

flood profiles or elevations are provided, but the one percent annual chance floodplain boundary  

has been approximated. For these areas, the following provisions shall apply:  

1. The Approximated Floodplain District shall be that floodplain area for which no detailed  



flood profiles or elevations are provided, but where a one percent annual chance floodplain  

boundary has been approximated. Such areas are shown as Zone A on the maps  

accompanying the FIS. For these areas, the base flood elevations and floodway information  

from federal, state, and other acceptable sources shall be used, when available. Where the  

specific one percent annual chance flood elevation cannot be determined for this area using  

other sources of data, such as the U. S. Army Corps of Engineers Floodplain Information  

Reports, U. S. Geological Survey Flood-Prone Quadrangles, etc., then the applicant for the  

proposed use, development and/or activity shall determine this base flood elevation. For  

development proposed in the approximate floodplain the applicant must use technical  

methods that correctly reflect currently accepted practices, such as point on boundary, high  

water marks, or detailed methodologies hydrologic and hydraulic analyses. Studies,  

analyses, computations, etc., shall be submitted in sufficient detail to allow a thorough  

review by the Floodplain Administrator. 

2. The Floodplain Administrator reserves the right to require a hydrologic and hydraulic  

analysis for any development. When such base flood elevation data is utilized, the lowest  

floorshall be elevated to or above the base flood plus twelve (12) inches. Additional  

elevation above 12 inches over the base flood is recommended if possible because it may  

reduce the cost of flood insurance. 

3. During the permitting process, the Floodplain Administrator shall obtain: 

a. The elevation of the lowest floor (in relation to mean sea level),including the  

basement, of all new and substantially improved structures; and, 

b. If the structure has been flood-proofed in accordance with the requirements of this  

article, the elevation (in relation to mean sea level) to which the structure has been  

flood-proofed. 
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4. Base flood elevation data shall be obtained from other sources or developed using detailed  

methodologies comparable to those contained in a FIS for subdivision proposals and other  

proposed development proposals (including manufactured home parks and subdivisions)  



that exceed fifty lots or five acres, whichever is the lesser. 

(Amended “D” and Added (1-4) 3-28-16-Effective Upon Passage) 

175-77 OVERLAY CONCEPT (Floodplain) 

A. The Floodplain Districts described above shall be overlays to the existing underlying districts  

as shown on the Official Zoning Ordinance Map, and as such, the provisions for the floodplain  

districts shall serve as a supplement to the underlying district provisions. 

B. If there is any conflict between the provisions or requirements of the Floodplain Districts and  

those of any underlying district, the more restrictive provisions and/or those pertaining to the  

floodplain districts shall apply. 

C. In the event any provision concerning a Floodplain District is declared inapplicable as a result  

of any legislative or administrative actions or judicial decision, the basic underlying provisions  

shall remain applicable. 

175-78 FLOODPLAIN DISTRICT BOUNDARIES  

A. The boundaries of the Special Flood Hazard Area and Floodplain Districts are established as  

shown on the Flood Boundary and Floodway Map and/or Flood Insurance Rate Map which is  

declared to be a part of this Ordinance and which shall be kept on file at the Town of Front Royal  

Planning Offices. 

(Amended “A” 6-23-08-Effective Upon Passage) 

B. District Boundary Changes: The delineation of any of the Floodplain Districts may be revised  

by the Town of Front Royal where natural or man-made changes have occurred and/or where  

more detailed studies have been conducted or undertaken by the U. S. Army Corps of Engineers  

or other qualified agency, or an individual documents the need for such change. However, prior  

to any such change, approval must be obtained from the Federal Insurance Administration. 

C. Interpretation of District Boundaries: Interpretations of the boundaries of the Floodplain  

Districts shall be made by the Zoning Administrator. Should a dispute arise concerning the  

boundaries of any of the Districts, the Board of Zoning Appeals shall make the necessary  

determination. The person questioning or contesting the location of the District boundary shall be  

given a reasonable opportunity to present his case to the Board and to submit his own technical  

evidence if he so desires. 



175-79 DISTRICT PROVISIONS (Floodplain) 
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A. Permit Requirement: All uses, activities, and development occurring within any floodplain  

district shall be undertaken only upon the issuance of a Zoning Permit. Such development shall be  

undertaken only in strict compliance with the provisions of the Ordinance and with all other  

applicable codes and ordinances, as amended, and the Town of Front Royal Subdivision  

Regulations. Prior to the issuance of any such permit, the Zoning Administrator shall require all  

applications to include compliance with all applicable state and federal laws.  

(Amended “A” 11-23-98-Effective Upon Passage) 

(Amended “A” 6-23-08-Effective Upon Passage) 

B. Site Plans and Permit Applications: All applications for development within any floodplain  

district and all building permits issued for the floodplain shall incorporate the following  

information: 

1. For structures to be elevated, the elevation of the lowest floor (including basement). 

2. For structures to be flood-proofed (non-residential only), the elevation to which the structure  

will be flood-proofed. 

3. The elevation of the Base Flood at the site. 

4. Topographic information showing existing and proposed ground elevations. 

(Amended former “F’ 4-19-99-Effective Upon Passage) 

(Amended “B” 5-12-08-Effective Upon Passage) 

(Added “B” (3 & 4) 3-28-16-Effective Upon Passage) 

175-80 GENERAL STANDARDS (Floodplain) 

In all special flood hazard areas the property owner is ultimately responsible for insuring the  

following provisions have been considered: 

A. New construction and substantial improvements shall be anchored to prevent floatation,  

collapse or lateral movement of the structure. 

B. New construction and substantial improvements shall be constructed with materials and utility  

equipment resistant to flood damage. 



C. New construction or substantial improvements shall be constructed by methods and practices  

that minimize flood damage. 

D. Electrical, heating, ventilation, plumbing, air conditioning equipment and other service  

facilities, including duct work, shall be designed and/or located so as to prevent water from  

entering or accumulating within the components during conditions of flooding. 

E. New and replacement water supply systems shall be designed to minimize or eliminate  

infiltration of flood waters into the system. 
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F. New and replacement sanitary sewage systems shall be designed to minimize or eliminate  

infiltration of flood waters into the systems and discharges from the systems into flood waters. 

G. On-site waste disposal systems shall be located and constructed to avoid impairment to them  

or contamination from them during flooding. 

H. Any alteration, repair, reconstruction or improvements to a building that is in compliance with  

the provisions of this ordinance shall meet the requirements of “new construction” as contained in  

this ordinance. 

I. Any alteration, repair, reconstruction or improvements to a building that is not in compliance  

with the provisions of this ordinance, shall be undertaken only if said non-conformity is not  

furthered, extended, or replaced. 

J. Prior to any proposed alteration or relocation of any channels or of any watercourse, stream,  

etc., within this jurisdiction a permit shall be obtained from the U. S. Corps of Engineers, the  

Virginia Department of Environmental Quality, and the Virginia Marine Resources Commission  

(a joint permit application is available from any of these organizations). Furthermore, notification  

of the proposal shall be given by the applicant to all affected adjacent jurisdictions, the Department  

of Conservation and Recreation (Division of Dam Safety and Floodplain Management) and the  

Federal Insurance Administration. 

K. The flood carrying capacity within an altered or relocated portion of any watercourse shall be  

maintained. 

L. Manufactured homes shall be anchored to prevent flotation, collapse or lateral movement.  



Methods of anchoring may include, but are not limited to, use of over-the-top or frame ties to  

ground anchors. This standard shall be in addition to and consistent with applicable state anchoring 

requirements for resisting wind forces. 

(Added “L” 3-28-16-Effective Upon Passage) 

(Added Entire Section 10-14-08-Effective Upon Passage) 

175-81 SPECIFIC STANDARDS (Floodplain) 

In all special flood hazard areas where base flood elevations have been provided in the Flood  

Insurance Study or generated according to Section 175-81.1(A), the following provisions shall  

apply: 

A. Residential Construction: New construction or substantial improvement of any residential  

structure shall have the lowest floor, including basement, elevated no lower than one (1) foot above  

the base flood elevation.  

B. Non-Residential Construction: New construction or substantial improvement of any  

commercial, industrial, or non-residential building shall have the lowest floor, including basement,  

elevated to no lower than one (1) foot above the base flood elevation. Buildings located in all AE  

and AH zones may be flood-proofed in lieu of being elevated provided that all areas of the building  
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components below the elevation corresponding to the Base Flood Elevation (BFE) plus one foot  

are water tight with walls substantially impermeable to the passage of water, and use structural  

components having the capability of resisting hydrostatic and hydrodynamic loads and the effect  

of buoyancy. A registered professional engineer or architect shall certify that the standards of this  

subsection are satisfied. Such certification, including the specific elevation (in relation to mean sea  

level) to which such structures are floodproofed, shall be maintained by the Floodplain  

Administrator. 

(Amended “B” 3-28-16-Effective Upon Passage) 

C. The Space Below the Lowest Floor: Enclosed areas, of new construction or substantially  

improved structures, which are below the regulatory flood protection elevation shall: 

(Amended Title of “C” from Elevated Floor 3-28-16-Effective Upon Passage 



1. Not be designed or used for human habitation, but shall only be used for parking of vehicles,  

building access, or limited storage of maintenance equipment used in connection with the  

premises. Access to the enclosed area shall be the minimum necessary to allow for parking  

of vehicles (garage door) or limited storage of maintenance equipment (standard exterior  

door), or entry to the living area (stairway or elevator). The interior portion of such enclosed  

area shall not be partitioned or finished into separate rooms, except to enclose storage areas; 

2. Be constructed entirely of flood resistant materials below the regulatory flood protection  

elevation; 

3. Include, in Zones A and AE measures to automatically equalize hydrostatic flood forces on 

walls by allowing for the entry and exit of floodwaters. To meet this requirement, the  

openings must either be certified by a professional engineer or architect or meet the  

following minimum design criteria: 

  

a. Provide a minimum of two openings on different sides of each enclosed area subject to 

flooding. 

b. The total net area of all openings must be at least one (1) square inch for each square foot  

of enclosed area subject to flooding. 

c. If a building has more than one enclosed area, each area must have openings to allow  

floodwaters to automatically enter and exit. 

d. The bottom of all required openings shall be no higher than one (1) foot above the adjacent  

grade. 

e. Openings may be equipped with screens, louvers, or other opening coverings or devices,  

provided they permit the automatic flow of floodwaters in both directions. 

f. Foundation enclosures made of flexible skirting are not considered enclosures for  

regulatory purposes, and, therefore, do not require openings. Masonry or wood  
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underpinning, regardless of structural status, is considered an enclosure and requires  

openings as outlined above. 



D. Standards for Recreational Vehicle: All recreational vehicles placed on sites must be either:  

1. In all designated Special Flood Hazard Areas, all manufactured homes placed, or  

substantially improved, on individual lots or parcels, must meet all the requirements for  

the zone in which they are located for new construction, including the elevation and  

anchoring requirements in this ordinance; or, 

2. All recreational vehicles placed on sites must either 

a. Be on the site for fewer than 180 consecutive days, be fully licensed and ready for  

highway use (a recreational vehicle is ready for highway use if it is on its wheels or 

jacking system, is attached to the site only by quick disconnect type utilities and  

security devices and has no permanently attached additions); or 

b. Where allowed under the general zoning regulations of this Chapter, may be kept on the 

site for 180 days or more when all applicable floodplain standards for manufactured  

homes are complied with. 

(Amended “D” and Added (1-2) 3-28-16-Effective Upon Passage) 

(Added Entire Section 10-14-08-Effective Upon Passage) 

175-81.1 STANDARDS FOR APPROXIMATED FLOODPLAIN 

A. When base flood elevation data or floodway data have not been provided, the Zoning  

Administrator shall obtain, review, and reasonably utilize any base flood elevation and floodway  

data available from a federal, state, or any other source, in order to administer the provisions of  

Section. When such base flood elevation data is utilized, the Zoning Administrator shall obtain:  

1. The elevation (in relation to the mean sea level) of the lowest floor (including the basement)  

of all new and substantially improved structures; and, 

2. If the structure has been flood-proofed in accordance with the requirements of Section 175- 

81(B) of this ordinance, the elevation in relation to the mean sea level to which the structure  

has been flood-proofed. 

B. When the data is not available from any source as in Section 175-81.1(A), the lowest floor of  

the structure shall be elevated to no lower than one (1) foot above the highest adjacent grade. 

C. Base flood elevation data shall be provided for subdivision proposals and other proposed  

development proposals that exceed fifty lots or five acres, whichever is the lesser. 



D. Standards for Subdivision Proposals. 

1. All subdivision proposals shall be consistent with the need to minimize flood damage; 
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2. All subdivision proposals shall have public utilities and facilities such as sewer, gas,  

electrical and water systems located and constructed to minimize flood damage; 

3. All subdivision proposals shall have adequate drainage provided to reduce exposure to  

flood hazards, and 

4. Base flood elevation data shall be obtained from other sources or developed using  

detailed methodologies, hydraulic and hydrologic analysis, comparable to those  

contained in a Flood Insurance Study for all major subdivision proposals and major site  

development plans, as defined under Chapter 148 of the Town Code. 

(Added “D” 3-28-16-Effective Upon Passage) 

E. Existing Structures in the Floodplain Areas. Any structure or use of a structure or premises  

must be brought into conformity with these provisions when it is changed, repaired, or improved,  

unless one of the following exceptions is established before the change is made: 

1. The floodplain manager has determined that 

a. change is not a substantial repair or substantial improvement; and, 

b. no new square footage is being built in the floodplain that is not complaint; and,  

c. no new square footage is being built in the floodway; and, 

d. the change complies with this ordinance and the VA USBC; and, 

e. the change, when added to all the changes made during a rolling 5 year period does  

not constitute 50% of the structure’s value. 

2. The changes are required to comply with a citation for a health or safety violation. 

3. The structure is a historic structure and the change required would impair the historic  

nature of the structure. 

(Added “E” 3-28-16-Effective Upon Passage) 

(Added Entire Section 10-14-08-Effective Upon Passage) 

175-81.2 STANDARDS FOR THE FLOODWAY DISTRICT 



The following provisions shall apply within the Floodway District: 

Encroachments, including fill, new construction, substantial improvements and other 

developments are prohibited unless certification (with supporting technical data) by a registered  

professional engineer is provided demonstrating that encroachments shall not result in any increase  

in flood levels during occurrence of the base flood discharge. The preceding uses, activities and  

development occurring within any floodway district shall be undertaken only upon the issuance of  
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a Special Use Permit. Development activities in which an increase in the water surface elevation  

of the base flood may be allowed, provided that the applicant first applies – with the Town of  

Front Royal endorsement – for a conditional Flood Insurance Rate Map and floodway revision,  

and receives the approval of the Federal Emergency Management Agency. However, other  

activities such as demolition in which there is not an increase in the water surface elevation, will  

require a zoning permit in lieu of a special use permit. 

175-81.3 FLOODPLAIN VARIANCES: FACTORS TO BE CONSIDERED  

A. Variances shall be issued only upon (i) a showing of good and sufficient cause, (ii) after the  

Board of Zoning Appeals has determined that failure to grant the variance would result in  

exceptional hardship to the applicant, and (iii) after the Board of Zoning Appeals has determined  

that the granting of such variance will not result in (a) unacceptable or prohibited increases in flood  

heights, (b) additional threats to public safety, (c) extraordinary public expense; and will not (d)  

create nuisances, (e) cause fraud or victimization of the public, or (f) conflict with local laws or  

ordinances. 

B. While the granting of variances generally is limited to a lot size less than one-half acre,  

deviations from that limitation may occur. However, as the lot size increases beyond one- half acre, 

the technical justification required for issuing a variance increases. Variances may be issued by 

the Board of Zoning Appeals for new construction and substantial improvements to be erected 

on a lot of one-half acre or less in size contiguous to and surrounded by lots with existing 

structures constructed below the base flood level, in conformance with the provisions of this  

section. 



C. Variances may be issued for new construction and substantial improvements and for other 

development necessary for the conduct of a functionally dependent use provided that the criteria 

of this section are met, and the structure or other development is protected by methods that 

minimize flood damages during the base flood and create no additional threats to public safety. 

D. In passing upon applications for variances, the Board of Zoning Appeals shall satisfy all  

relevant factors and procedures specified in other sections of the zoning ordinance and consider  

the following additional factors: 

(Added (A-D) 3-28-16-Effective Upon Passage) 

1. The showing of good and sufficient cause. 

2. The danger to life and property due to increased flood heights or velocities caused by  

encroachments. No variance shall be granted for any proposed use, development, or activity  

within any Floodway District that will cause any increase in the Special Flood Hazard Area  

elevation. 

3. The danger that materials may be swept on to other lands or downstream to the injury of  

others. 
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4. The proposed water supply and sanitation systems and the ability of these systems to prevent  

disease, contamination, and unsanitary conditions. 

5. The susceptibility of the proposed facility and its contents to flood damage and the effect of  

such damage on the individual owners. 

6. The importance of the services provided by the proposed facility to the community. 

7. The requirements of the facility for a waterfront location. 

8. The availability of alternative locations not subject to flooding for the proposed use. 

9. The compatibility of the proposed use with existing development and development  

anticipated in the foreseeable future. 

10. The relationship of the proposed use to the comprehensive plan and floodplain management  

program for the area. 

11. The safety of access by ordinary and emergency vehicles to the property in time of flood. 



12. The expected heights, velocity, duration, rate of rise, and sediment transport of the flood  

waters expected at the site. 

13. The historic nature of a structure. Variances for repair or rehabilitation of historic structures  

may be granted upon a determination that the proposed repair or rehabilitation will not  

preclude the structure’s continued designation as a historic structure and the variance is the  

minimum necessary to preserve the historic character and design of the structure. 

(Added (13) 3-28-16-Effective Upon Passage) 

14. Such other factors which are relevant to the purposes of this ordinance. 

E. The Board of Zoning Appeals may refer any application and accompanying documentation  

pertaining to any request for a variance to any engineer or other qualified person or agency for  

technical assistance in evaluating the proposed project in relation to flood heights and velocities,  

and the adequacy of the plans for flood protection and other related matters. 

(Amended 3-28-16-Effective Upon Passage) 

F. Variances shall be issued only after the Board of Zoning Appeals has determined that the  

variance will be the minimum required to provide relief from exceptional hardship to the applicant. 

G. The Board of Zoning Appeals shall notify the applicant for a variance, in writing, that the  

issuance of a variance to construct a structure below the Special Flood Hazard Area elevation (a)  

increases the risks to life and property and (b) will result in increased premium rates for flood  

insurance. 
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H. A record shall be maintained of the above notification as well as all variance actions, including  

justification for the issuance of the variances. Any variances that are issued shall be noted in the  

annual or biennial report submitted to the Federal Insurance Administrator. 

(Added Entire Section 10-14-08-Effective Upon Passage 



5.  Copy of current hazard mitigation plan 

  

Link to

bfinerfrock
Text Box

bfinerfrock
Text Box
http://www.nsvregion.org/assets/NSV_Hazard_Mitigation_Plan_2018.pdf

http://users.neo.registeredsite.com/5/4/9/18967945/assets/NSV_Hazard_Mitigation_Plan4596.pdf


6.  Copy of current comprehensive plan 

  

Link to

bfinerfrock
Text Box
https://www.frontroyalva.com/618/Comprehensive-Plan

https://www.frontroyalva.com/618/Comprehensive-Plan
https://www.frontroyalva.com/618/Comprehensive-Plan


7.  Social vulnerability index scores for 

project area 

  



Source:  http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html

Census Tract Number  Social Vulnerability Index Score

206.01 -0.3

205 0.4

204 0.7

203 0.0

Average Score in Project Area 0.2

NOTES:  Town of Front Royal Corporate Limits are comprised of Census Tracts 

206.01, 205, 204, & 203.  Vulnerability Index Scores shown below:

Virginia Vulnerability Index- Front Royal, VA



8.  Authorization to request funding from 

the Fund from governing body of the 

local government 

 





4/8/22, 11:44 AM Commonwealth of Virginia Mail - CFPF Grant Application- Round 3- Front Royal (CID# 510167)

https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ik=495da3fbce&view=pt&search=all&permthid… 1/1

CFPF, rr <cfpf@dcr.virginia.gov>

CFPF Grant Application- Round 3- Front Royal (CID# 510167) 
1 message

Brian Finerfrock <bfinerfrock@rkk.com> Fri, Apr 8, 2022 at 10:01 AM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Lauren Kopishke <lkopishke@frontroyalva.com>, Kathleen Leidich <kleidich@frontroyalva.com>

On behalf of the Town of Front Royal, we are pleased to be submit CFPF Grant Application for a Flood Study.  If you have
any trouble with the attachment, please contact me.

 

__________________________________  

 

Brian Finerfrock, PE

Manager

 

12600 Fair Lakes Circle, Suite 300

Fairfax, VA 22033

   
703.259.3719 D | 540.660.2542 C  
www.rkk.com  

 

Responsive People | Creative Solutions

 

"RK&K" and "RK&K Engineers" are registered trade names of Rummel, Klepper & Kahl, LLP, a Maryland limited liability partnership. This message
contains con�idential information intended only for the person or persons named above. If you have received this message in error, please immediately
notify the sender by return email and delete the message. Thank you.

RK&K is an equal opportunity employer that values diversity at all levels. RK&K does not discriminate in employment on the basis of race, color, religion,
sex (including pregnancy), national origin, political af�iliation, sexual orientation, marital status, disability, genetic information, age, parental status,
military and veteran status, and any other characteristic protected by applicable law. Consistent with the requirements of Title VI of the Civil Rights Act of
1964, as amended and other nondiscrimination laws and authorities, we also note that RK&K does not discriminate in its selection or retention of
subcontractors on the grounds of race, color, or national origin. We also note that RK&K will ensure that Minorities will be afforded full opportunity to
submit proposals and not be discriminated against on the grounds of race, color, or national origin in consideration for an award.

CID510167_FrontRoyal_CFPF.pdf 
8279K

https://www.google.com/maps/search/12600+Fair+Lakes+Circle,+Suite+300+%0D%0A+Fairfax,+VA+22033?entry=gmail&source=g
https://www.google.com/maps/search/12600+Fair+Lakes+Circle,+Suite+300+%0D%0A+Fairfax,+VA+22033?entry=gmail&source=g
http://www.rkk.com/
https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ui=2&ik=495da3fbce&view=att&th=180097b89d28575e&attid=0.1&disp=attd&safe=1&zw


Appendix A: Application Form for Grant Requests for All 

Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Name of Local Government: 

Category of Grant Being Applied for (check one): 

__ Capacity Building/Planning 

__ Project 

__ Study 

NFIP/DCR Community Identification Number (CID) _____________ _ 

If a state or federally recognized Indian tribe, Name of tribe __________ _ 

Name of Authorized Official: ________________ _ 

Signature of Authorized Official: {1,,J'z" U,.,.__t(.lt.._1-= 
Mailing Address (1): _______________________ _ 

Mailing Address (2): _______________________ _ 

City: ___________ State: _______ Zip: _______ _ 

Telephone Number: ( __ ) ______ Cell Phone Number: ( __ ) ______ _ 

Email Address: _________________________ _ 

Application Form CFPFI 1-A 



 Application Form CFPF| 2-A

Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low‐income geographic area as defined 

in the Part 1 Definitions?   Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration. 
 Construction of swales and settling ponds. 
 Living shorelines and vegetated buffers. 
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

*The proposed Resilience Plan 
is for the entire City of Salem 
which includes some low-income 
geographic areas
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Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must  apply  for  a  Letter of Map Revision or  a Physical Map Revision  through  the  Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be  fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development.
o Stakeholder engagement and strategies.

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______________________ 
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Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________



 
Charles E. VanAllman, Jr., PE, LS  William L. Simpson, Jr., PE 
Director  City Engineer 
 City of Salem Community Development Department 
 Engineering, Inspections, GIS, Stormwater, Planning & Zoning 
 

 Community Development Department – 21 S. Bruffey St. Salem, VA 24153 
 Phone: (540) 375-3032 – Email: CommunityDev@SalemVA.gov 
 Mailing Address: PO Box 869, Salem, VA 24153-0869 
  

Scope of Work Narrative - Capacity Building and Planning 

Introduction 

The City of Salem is pleased to apply for funding through the 2022 Virginia Community Flood Preparedness Fund 
Grant (CFPF).  The City of Salem’s application is for the capacity building/planning category, and with the 
assistance of Wetland Studies and Solutions, Inc. the city plans to develop a resilience plan. 

 

Capacity Needs and Assets   

 

Resource Needs 

-The City of Salem is applying for funding to assist in establishing a Resiliency Plan.  The city is to 
contract a consultant to establish a plan that will help identify future flood control projects as well as 
studies, assessments, and program adjustments needed to meet resiliency goals.  The city will 
coordinate with multiple departments but is reliant on the assistance of a consulting agency to aid in 
developing this plan as it is not something the city has the capacity to do on its own. 

 

Scope of Work: see attachment “A” 

 

Plan Development 

-The City of Salem plans to contract with a consultant to assist with developing a Resilience Plan.  This 
will include but is not limited to collecting and analyzing data, reviewing flood plains, stormwater 
controls, public outreach, and social vulnerability.  A Resilience Plan will help the city identify future 
projects and prioritize areas of need.   

 

See WSSI proposal – attachment “B” 
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Goals and Objectives 

-The goal of the Resilience Plan for the City of Salem is to apply nature-based solutions to the 
maximum extent possible to address increased flooding within the entire city.  The goal of this planning 
level document will be to assist in reducing impacts to properties and community assets. 

Stakeholders 

-The Community Development Department with the City of Salem will be the primary stakeholder; but 
as projects and other items are identified through the Resilience Plan, this will assist in recognizing 
other stakeholders such as citizens, businesses, places of worship, government entities, and 
educational institutions. 

 

 Implementation 

-The City of Salem would like to apply for funding in the earliest funding cycle possible.  If awarded 
funding, the city will sign the proposal from our consultant and provide an estimated timeline for the 
completion of the plan; and once complete, the city would submit the Resilience Plan. 

 

 Responsible Parties 

-The Community Development Department with the City of Salem would be the primary party 
responsible. Community Development is reliant on their consultant to acquire and analyze data to 
develop the Resilience Plan. 

 

 Performance Outputs and Measures 

-The final product will be a comprehensive Resilience Plan that assists in identifying future projects, 
flood preparedness, and strategies to help protect properties city-wide.  Another goal is to aid in 
additional measures to help the city meet its MS-4 permit requirements. 
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Charles E. VanAllman, Jr., PE, LS  William L. Simpson, Jr., PE 
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Maintaining Capacity 

-The City of Salem plans to maintain and update the Resilience Plan as needed.  Either through city 
staff or by a consultant, the Resilience plan can be updated as new information becomes available as 
well as other variables that necessitate changes. 

 

Supporting Documentation 

 City of Salem Comprehensive Plan 
 Regional Hazard Mitigation Plan 
 City of Salem Floodplain Overlay District code 
 City of Salem Floodplain Map (Attachment C) 
 City of Salem Social Vulnerability Map (Attachment C) 
 Scoring Sheet (appendix D) 

Budget 

-Fees for services to develop the Resilience Plan are as follows: 

Project Management $ 11,210 
City of Salem GIS Desktop Analysis $ 16,036 
Literature Review  $ 16,200 
Community Outreach $ 11,616 
Resilience Plan Development $ 23,400 
Direct Expense Budget $ 500 
Total Fixed Cost $ 78,962 

 

Funds Requested 

The City of Salem is requesting funds of $59,221 (75% CFPF) to aid in the development of a Resilience 
Plan.  The city will be responsible for providing $19,741 (25% match) and these funds will be drawn 
from the City of Salem General Fund.  This will provide the necessary funds to hire Wetland Studies and 
Solutions, Inc. to develop a plan. 

  

 

mailto:CommunityDev@SalemVA.gov
https://salemva.gov/Portals/0/Salem_Documents/Departments/Community-Development/docs/Planning/info/Comprehensive%20Plan%20Approved%20June%2011%202012.pdf?ver=Sb9hdQskwTRK2BT4r9mHaA%3d%3d
https://rvarc.org/wp-content/uploads/2019/08/RVAR_Hazard_Mitigation_Plan_2019.pdf
https://library.municode.com/va/salem/codes/code_of_ordinances?nodeId=PTIICO_CH106ZO_ARTIIDIRE_S106-226FLOVDIFO
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Funds Available 

The City of Salem will appropriate $19,741 from the Community Development Fund as its 25% match 
and has been authorized by City council with the approval of the 2023 budget. 
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Attachment “A” 

Scope of Work Narrative 

The following narrative is in support of the City of Salem’s grant application for the Virginia 
Department of Conservation and Recreation’s 2022 Community Flood Preparedness Fund Grant 
Program (CFPF).  The City of Salem is requesting funds to assist in developing a Resilience Plan that will 
aid in the discovery and implementation of future flood mitigation and stormwater projects. 

The city acknowledges that CFPF funds are to be used under the following principles: 

1.) Acknowledge climate change and its consequences, and base decision making on the best available science.  

2.) Identify and address socioeconomic inequities and work to enhance equity through adaptation and 
protection efforts.  

3.) Utilize community and regional scale planning to the maximum extent possible, seeking region-specific 
approaches tailored to the needs of individual communities.  

4.) Understand fiscal realities and focus on the most cost-effective solutions for the protection and adaptation of 
our communities, businesses, and critical infrastructure. The solutions will, to the extent possible, prioritize 
effective natural solutions.  

5.) Recognize the importance of protecting and enhancing nature-based solutions in all regions, natural coastal 
barriers, and fish and wildlife habitat by prioritizing nature-based solutions. 

 

The City of Salem is to work closely with a consultant (WSSI) to develop a framework document that will assist in 
establishing future projects, aid in flood preparedness and resilience, and provide data for better stormwater 
management as well as flood mitigation.  For more details on the Resiliency Plan, please see the proposal from 
WSSI (attachment B) 

 

Per the definition in the 2022 CFPF grant manual.  The final Resiliency Plan will include: 

1. It is project-based with projects focused on flood control and resilience. 
2. It incorporates nature-based infrastructure to the maximum extent possible.   
3. It includes considerations of all parts of a local government regardless of socioeconomics or race. 
4. It includes coordination with other local and inter-jurisdictional projects, plans, and activities and has a 

clearly articulated timeline or phasing for plan implementation. 
5. Is based on the best available science, and incorporates climate change, sea level rise, and storm surge 

(where appropriate), and current flood maps. 

mailto:CommunityDev@SalemVA.gov
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SHORT FORM CONTRACT 

PROFESSIONAL SERVICES AGREEMENT 
 

CLIENT:  City of Salem DATE: January 31, 2022 rev February 4, 2022 
ADDRESS: Community Development VIA EMAIL: wsimpson@salemva.gov   
 21 S Bruffey St, Salem, VA 24153 PROJECT NAME: Salem Resilience Plan 
ATTN: Will Simpson WSSI PROPOSAL #: P19163A 

 
Wetland Studies and Solutions Inc. (WSSI) is pleased to provide this proposal pursuant to our Term Contract 
Agreement for Miscellaneous Professional Services. It is WSSI’s understanding the City wants to develop a 
Resilience Plan (Plan) to prepare for the increase in urban flooding due to higher frequency storm events caused 
by climate and environmental changes. The Plan is intended to serve as a planning level document aimed at 
reducing impacts to properties and community assets. The Plan will include the five Commonwealth Planning 
Principles established by the Virginia Coastal Resiliency Master Planning framework and the following elements 
required by Appendix G of the 2022 Grant Manual for the Virginia Community Flood Preparedness Fund: 
 

1) The Plan will be project-based with projects focused on flood control and resilience. 
 

2) The Plan will incorporate nature-based infrastructure to the maximum extent possible. 
 

3) The Plan will include considerations of all parts of the City regardless of socioeconomics or race. 
 

4) The Plan will include coordination with other local inter-jurisdictional projects, plans and activities and will 
clearly articulate a timeline and phasing for plan implementation. 
 

5) The Plan will be based on the best available science and will incorporate climate change and current flood 
maps. 
 

6) The Plan may also identify additional studies, assessments, regulatory or programmatic adjustments that 
may be needed for the City to reach its identified resiliency goals.  

 

SCOPE AND FEE 

The focus of this project is to work closely with the City to develop a Resilience Plan to act as a framework document 
for future efforts related to repetitive flooding, flood preparedness and resilience with a focus on the City’s 
floodplains, current and planned gray and green infrastructure, and stormwater management. This planning effort 
will be guided by social equity data and principles. The total fixed fee for the services below is $78,962. 
 
Task A – Project Management       Fixed Fee of $11,210.00 
 
Project Management will include the following: 
 

1) Project meeting set up will be conducted by WSSI in coordination with City staff. 
 

2) It is anticipated that one (1) hour virtual monthly steering committee meetings will be held during the duration 
of the project which is anticipated to be approximately six (6) months. WSSI will take meeting minutes and 
provide progress updates at the steering committee meetings. 
 

3) Strategic partners identified in steering committee meetings will be engaged as necessary throughout the 
plan development process. 
 

4) General project support will be provided throughout the plan development process. 
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Task B – City of Salem GIS Desktop Analysis  Fixed Fee of $16,036.00 

WSSI will use the available City of Salem GIS shapefile data and aerial imagery to develop City-wide base mapping 
that will be used to help the City identify high priority areas. The GIS Desktop Analysis may include, but are not 
limited to the following: 

 Social/Economical Vulnerable Areas 
 High Risk Flooding Areas and FEMA Flood Insurance Rate Maps 
 Critical Infrastructure Location 
 Existing Historical Resources 
 Environmentally Critical Areas 
 Other Environmental Data: Soils, Hydrology, Slope, Watershed Delineation, Imperviousness and 

Existing Land Cover 
 Existing and Approved Resilience Efforts 
 Utility Easements and Right-of-Ways 
 Property Ownership 
 

Task C – Literature Review/Gap Analysis          Fixed Fee of $16,200.00                     

The literature review and gap analysis will proceed as follows: 
 

1) Review existing City documents regarding stormwater, floodplains, resilience, and comprehensive 
planning; and identify elements that can be incorporated into the City’s Resilience Plan. Documents that 
shall be collected and analyzed may include, but are not limited to the following: 
 Historical Flood Data 
 Historical Watershed Studies 
 Masterplans 
 Floodplain Ordinances 
 Historical and Proposed Drainage Projects 
 Site Specific Drainage Studies 
 TMDL Action Plans 

 
2) Review the literature regarding the best climate change science available and social equity literature with 

a focus on flooding policies, strategies, and solutions. 
 

3) Analyze flood resilience plans from other similar municipalities and identify concepts and elements that can 
be considered for the City’s Resilience Plan. 
 

4) Conduct a gap analysis to determine areas to focus the development of the City’s Resilience Plan and 
identify potential studies and projects that would increase the City’s resilience. 

 
Task D – Community Education and Engagement    Fixed Fee of $11,616.00 

WSSI will work with the City to garner community feedback through a two-phase effort. Phase I will consist of 
posting resilience information online to educate the public and solicit feedback to be incorporated into the draft 
resilience plan.  WSSI will document feedback from the community and incorporate pertinent feedback into the 
Plan. The second phase will focus on placing the draft Plan on the City’s website to solicit additional community 
feedback. The feedback will be used to drive resilience priorities in the Plan aimed at reducing flood impacts. 
 
Task E – Resilience Plan Development                   Fixed Fee of $23,400.00                                

The Resilience Plan will include the following: 
 

1) WSSI will work with the steering committee and results of the first phase of community engagement to 
determine workable options for flood resilience and understand community needs. 
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2) WSSI will identify climate change impacts/resilience issues facing the City based on concerns identified 
from the public and available data. The Plan will identify needs for additional data and future studies. 
 

3) WSSI will assess current City programs as they relate to identified resilience issues (e.g., development 
regulations, floodplain management program). WSSI will recommend programmatic changes to position 
the City to achieve resilience goals. 
 

4) WSSI will work with the City to assess types of projects and studies to pursue to enhance flood control and 
resilience. Both green/grey infrastructure and nature-based projects will be considered and presented in 
the Plan. 
 

5) A draft Plan and overall summary map will be prepared for City review. This draft will be placed on the 
City’s website during the second phase of community engagement to garner feedback from the community. 
 

6) A final Plan will be prepared and delivered to the City based on community feedback. 
 

Task F – Reimbursable Expenses       Fixed Fee of $500.00 
 

 
ASSUMPTIONS 

 The City will provide input throughout the Plan development process to include information during the 
literature review, community engagement support, Plan development support and participation on the 
steering committee. 

 Specialty engineering support services such as field work, site survey, geotechnical, and modeling (e.g., 
floodplain) will not be included in the Plan. 

 The City will provide any necessary advertising related to Task 4.  

 The City will coordinate the placement of the draft Plan on the City’s website. In addition, the City will provide 
the means to announce the availability of the Plan to the public and devise the means for the public to 
provide comments.  

 
SCHEDULE & DELIVERABLES 

This phase of work will begin upon a written notice to proceed and extend for a duration of approximately six (6) 
months. An initial kick-off meeting with the City will begin within two (2) weeks of notice to proceed. Community 
engagement preparation will begin within one (1) month. The draft Plan will be available within five (5) months of 
notice to proceed and placed on the City’s website within two (2) weeks of the draft submission to the City. The final 
Plan will be developed within six (6) months of the notice to proceed. 
 
The following items are project deliverables for this scope of work: 

 Resilience information to post on the website to educate the community and garner feedback.  
 Draft and Final City of Salem Resilience Plan. 
 All background data, analyses, calculations, and project files. 

 
The price is only fixed for thirty (30) days from the date of this proposal.  Our fee for services will be invoiced as 
outlined above Plus Reimbursables (with 20 percent Administrative Fee).  

If this short form contract outlines your understanding of the scope of services, please sign below and return a 
copy to our office.  

Thank you for the opportunity to present this proposal. 

 
Sincerely, 

          Wetland Studies and Solutions, Inc. 
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Chris Schrinel 
Manager – Engineering 

Anna Salzberg, PhD, ENV SP 
Associate Environmental Scientist 

CLIENT’S PREFERRED METHOD OF INVOICE SUBMISSION 

How would you like to receive invoices for this project? 

 Mail: Invoice(s) will be mailed to the address listed on this proposal. 

 E-mail: Invoice(s) will be emailed to 

_________________________  Other: Please provide instructions 

below:   _________________________________________________ 

  _________________________________________________ 

  _________________________________________________ 

\\ad.davey-tree.com\WSSI\Projects\Proposals\2022\Richmond\City of Salem_Reslience Plan\Salem Proposal\FINAL 
PROPOSAL\020422P19163A.docx 

sdriscoll@salemva.gov

x
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List of FEMA FIRM Panels for City of Salem, Virginia 

FIRM_PANEL 
51161C0143G 
51161C0142G 
51161C0141G 
51161C0138G 
51161C0139G 
51161C0136G 
51161C0137G 
51161C0144G 
51161C0129G 
51161C0133G 
51161C0134G 

Effective Date for all Panels: September 28, 2007 



PANEL:
51161C0139G

Effective Date: 9/28/2007

PANEL:
51161C0138G

Effective Date: 9/28/2007

PANEL:
51161C0143G

Effective Date: 9/28/2007

PANEL:
51161C0144G

Effective Date: 9/28/2007

PANEL:
51161C0137G

Effective Date: 9/28/2007

PANEL:
51161C0141G

Effective Date: 9/28/2007

PANEL:
51161C0136G

Effective Date: 9/28/2007

PANEL:
51161C0142G

Effective Date: 9/28/2007

PANEL:
51161C0133G

Effective Date: 9/28/2007

PANEL:
51161C0129G

Effective Date: 9/28/2007

PANEL:
51161C0134G

Effective Date: 9/28/2007

Legend

City Limits

Floodway

AE - 100 YEAR

500 YEAR

FIRM Panel

The City of Salem assumes no liability for damages arising from errors or omissions.  The information is deemed accurate, but not warranted.
Please notify the City of Salem Engineering Department of any inconsistency.

MARCH 2022

CITY OF SALEM
Community Development Dept.

Geographic Information Systems Division
21 S. Bruffey Street

P.O. Box 869
Salem, Virginia 24153-0869

Phone: (540) 375-3032

1 inch = 5,000 feet

± 0 5,0002,500

Feet

FEMA FIRM Panels



Legend

City Limits

Floodway

AE - 100 YEAR

500 YEAR

Social Vulnerability
Index

Low

Moderate

High

Very High

Data unavailable

The City of Salem assumes no liability for damages arising from errors or omissions.  The information is deemed accurate, but not warranted.
Please notify the City of Salem Engineering Department of any inconsistency.

MARCH 2022

CITY OF SALEM
Community Development Dept.

Geographic Information Systems Division
21 S. Bruffey Street

P.O. Box 869
Salem, Virginia 24153-0869

Phone: (540) 375-3032

1 inch = 4,000 feet

± 0 4,0002,000

Feet

Social Vulnerability Index
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Appendix D: Scoring Criteria for Capacity Building & Planning 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: 

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations,
authorities, districts, commissions, or political subdivisions created by the General Assembly or
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)?

Yes  Eligible for consideration  

No  Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or link to the
plan with this application?

Yes  Eligible for consideration under all categories

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected  local
governments included in this application?

Yes  Eligible for consideration  

No  Not eligible for consideration

4. Has this or any portion of this project been included in any application or program previously
funded by the Department?

Yes   Not eligible for consideration  

No  Eligible for consideration  

5. Has the applicant provided evidence of an ability to provide the required matching funds?

Yes  Eligible for consideration  

No  Not eligible for consideration  

N/A  Match not required

City of Salem

X

X

N/A

X

X
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Capacity Building and Planning Eligible for Consideration 
 Yes 

 No 

Applicant Name: 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Capacity Building and Planning Activities (Select all that apply)

Revisions to existing resilience plans and modifications to existing comprehensive 
and hazard mitigation plans. 

55  

Development of a new resilience plan.  55 

Resource assessments, planning, strategies and development.  45  

Policy management and/or development.  40  

Stakeholder engagement and strategies.  25  

Goal planning, implementation and evaluation.  25  

Long term maintenance strategy.  25 

Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis. 

15  

7. Is the area within the local government to which the grant is targeted socially vulnerable? (Based
on ADAPT VA’s Social Vulnerability Index Score.)

Very High Social Vulnerability (More than 1.5)  15  

High Social Vulnerability (1.0 to 1.5)  12  

Moderate Social Vulnerability (0.0 to 1.0)  8  

Low Social Vulnerability (‐1.0 to 0.0)  0  

Very Low Social Vulnerability (Less than ‐1.0)  0  

8. Is the proposed activity part of an effort to join or remedy the community’s probation or
suspension from the NFIP?

Yes  10  

No  0  

9. Is the proposed project in a low‐income geographic area as defined in this manual?

Yes  10  

No  0  

10. Does this project provide “community scale” benefits?

Yes  20 

No 

Total Points 

X

55
45

40

25

20

10

0

25

25

City of Salem

15

12

8
0
0

280
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A

FIRMette of the project area(s) (Projects/Studies) □ Yes   □ No   □ N/A

Historic flood damage data and/or images (Projects/Studies) □ Yes   □ No   □ N/A

A link to or a copy of the current floodplain ordinance □ Yes   □ No   □ N/A

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A

A link to or a copy of the current hazard mitigation plan □ Yes   □ No    □ N/A

A link to or a copy of the current comprehensive plan □ Yes   □ No    □ N/A

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A

Completed Scoring Criteria Sheet in Appendix B, C, or D □ Yes   □ No    □ N/A

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A

Signed pledge agreement from each contributing organization □ Yes   □ No   □ N/A

x

x

x

x

x

x

x

x

x

x

x

x
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Mount Vernon Dual Corrugated Metal Pipe Culvert Replacement and 
Optimization 

 
The City of Alexandria (City) is applying for grant assistance under the Virginia Department of 
Conservation and Recreation (DCR) Community Flood Preparedness Fund (CFPF) Round 3 ‘Project’ 
category to help mitigate flooding in the Arlandria neighborhood in northeast Alexandria, Virginia. The 
project, Mount Vernon and Edison Dual Corrugated Metal Pipe (CMP) Culvert Replacement and 
Optimization, will help to contain bigger storm events within the pipes, eliminating the surcharging 
occurring on Mount Vernon Avenue and greatly improve the health and safety of the community in this 
equity area. The project will replace existing, deteriorating, undersized dual corrugated metal pipe (CMP) 
leading from a Mount Vernon Avenue, under the Potomac West Apartments, and leading to the outfall 
east of Edison Street with a larger dual CMP to convey large flows of water. This work will include the 
relocation of the existing sanitary sewer line and replacement and upsizing four inlets on Edison Street. 
 
Virginia DCR approved the City of Alexandria’s Resilience Plan September 10, 2021. The City has 
integrated flood mitigation and resilience goals across areas of the local government, with flood resilience 
a priority addressed holistically through master planning, environmental planning, small area planning, 
waterfront planning, and capital project planning and implementation, and this project will advance the 
priorities identified in these various plans. The City has established requirements for development 
controls in the floodplain through zoning and the local floodplain ordinance. The City’s Transportation 
and Environmental Services Department (T&ES) is implementing resilient stormwater system upgrades 
informed by the City of Alexandria Storm Sewer Capacity Analysis (CASSCA), neighborhood 
investigations, and making spot improvements to high priority flood risk areas, along with accelerated 
frequent operations and maintenance under the Flood Action Alexandria program. Additionally, the City 
understands the importance of engaging with communities in high-risk areas impacted by frequent urban 
flooding events. The City performed neighborhood investigations and meeting with residents following a 
series of intense storm events driven by climate change that caused urban flooding in 2019, 2020, and 
2021. The City launched a flood mitigation grant program in August 2021 for property owners to make 
improvements to, and protect, their private property through flood barrier implementation and structural 
adaptations. In 2019, the City released an update to the Environmental Action Plan with a roadmap for 
climate mitigation and resilience activities, accompanied by the Energy and Climate Change Task Force. 
These initiatives are grounded by the City’s new Equity ordinance, which commits to addressing racial, 
social, and economic disparities in all areas of local government. The project proposed in this application 
fulfil the requirements and support the goals of each of these resilience planning efforts and accelerate the 
City’s efforts to deliver flood mitigation measures for the Arlandria area of Alexandria.  

1. Project Information 
 
In addition to the three severe storms that occurred within a 14-month period (July 2019 to September 
2020), the City experienced more severe flash flooding events in 2021 on August 15 (see Figure 1) and 
September 16. Based on the City’s rain gauge network, during the August 15th event, between three to 
five inches of rain fell in an hour, with very heavy rainfall rates for 30 minutes. The storm caused 
widespread flooding, as well as power outages, sanitary backups, road closures, displaced manhole 
covers, traffic light outages, sink holes, and other impacts on City infrastructure. In the neighborhood of 
Arlandria, one property was particularly hard hit with water entering into at least three basement dwelling 
units from water breaking through windows, water also rushed into the property from the first floor as it 
broke through the glass entry way door. This event occurred around midnight, and residents were able to 
evacuate safely, with reported injuries. The highest rain gauge reading in the City recorded 3.19 inches in 

https://media.alexandriava.gov/docs-archives/tes/stormwater/cityofalexandriaresilinceplanv2.pdf
https://www.alexandriava.gov/FloodAction
https://www.alexandriava.gov/flood-action/flood-mitigation-pilot-grant-program
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30-minutes, 4.43 inches in one hour, and 5.19 inches in two hours. The August 15 event corresponded to 
a 200 – 500-year storm event. 
 

 
Figure 1. August 15, 2021, Edison Street 

Arlandria is located within the City’s portion of the Four Mile Run watershed. The watershed includes a 
nine-mile-long stream (Four Mile Run) located in a highly urbanized area in Northern Virginia. It’s 19.6 
square mile watershed covers portions of Arlington and Fairfax Counties and the Cities of Alexandria and 
Falls Church. The lower portion of Four Mile Run, from I-395 at the upstream end to National Airport at 
the mouth, is contained in a hardened flood control channel and marks a rough boundary between 
Arlington County and the City of Alexandria. Due to the highly urbanized nature of the Four Mile Run 
watershed, the neighborhoods and businesses adjacent to this portion of the run were subjected to 
repeated flooding, beginning in the 1940s.  
 
The Mount Vernon and Edison Dual CMP Culvert Replacement and Optimization project will achieve the 
following activities as shown in the Project Vicinity Map, Figure 2: 

• Relocate the Edison Street storm drain inlets (four) further north to the low point in the road. 
• Relocate the Mount Vernon storm drain pipes so they are more central between the two existing 

buildings to allow for safer installation and future maintenance access. 
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• Upsize the Mount Vernon CMP storm drain pipes from 38-inch x 60-inch horizontal ellipses to 
48-inch x 76-inch horizontal ellipses. 

• Upsize the Mount Vernon storm drain outfall pipes from 51-inch x 66-inch corrugated metal 
arches to 48-inch x 76-inch horizontal reinforced concrete ellipses.  

• Adjust the Mount Vernon storm drain pipes to a uniform two percent (2%) slope.  
• Relocation the sanitary sewer line, between Mount Vernon Avenue and Edison Street, to allow 

for improved hydraulic alignment of the twin culverts.  
 

 
Figure 2. Project Vicinity Map 

Arlandria is located within the northern portion of the Four Mile Run watershed model. The proposed 
optimization of the storm drain line was modeled in the XP-SWMM model by incorporating the Mount 
Vernon and Edison Dual CMP Culvert Replacement and Optimization project conceptual work. The 3-
inch, 3-hour synthetic storm and 10-year, 24-hour storm event was used for the analysis. The 3-inch, 3-
hour synthetic storm was created to account for the more frequent and high intensity storm events that the 
City is experiencing. The synthetic storm event was created by the City using Autodesk Storm & Sanitary 
Analysis (SSA). The program includes a Rainfall Designer, which utilizes site-specific storm information 
from a database with over 3,500 up-to-date rainfall recording stationing across North America. A 
comparison between the optimized and existing conditions, shows a decrease in the hydraulic grade line 
(HGL). The proposed solution would contain the design storm event within the pipes, eliminating the 
surcharging occurring on Mount Vernon Avenue for the design and greatly improve the health and safety 
of the community. Furthermore, the Mount Vernon and Edison Dual CMP Culvert Replacement and 
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Optimization project will have a positive impact on the immediate area of Mount Vernon Avenue and 
Edison Street, the neighborhood of Arlandria, and improve the overall conveyance upstream in Four Mile 
Run watershed and help create a more resilient City. 
 

a) Population and Equity 
 
Alexandria has a population of 159,467 (U.S. Census Bureau, 2020) and is the densest city in Virginia 
with a population density of about 9,460 people per square mile. The median household income in 
Alexandria in 2019 was $100,939. Arlandria is in Census Tract 2012.03 that has a median household 
income of $60,756, which is less than 80% of the median income of the City, meaning this area meets the 
grant definition of a “Low-Income Geographic Area”. This Census Tract, 2012.03, also has a High Social 
Vulnerability Index score of 1.1. This 0.4 square mile census tract has a population of approximately 
7,800 and is one of four Opportunity Zones in the city. Figure 4 provides an overview of Arlandria’ s 
cultural themes as presented in A Cultural History of Arlandria, September 2021. This Cultural History 
was collected in coordination with the community’s Arlandria-Chirilagua Small Area Plan Process. 
 

 
Figure 3. Arlandria Cultural Themes 

  

https://opportunitydb.com/zones/51510201203/
https://www.alexandriava.gov/uploadedFiles/planning/info/ArlandriaChirilaguaCulturalHistoryBooklet091521.pdf
https://www.alexandriava.gov/planning/info/default.aspx?id=110833


5 

b) Historic Flooding Data and Hydrologic Studies Projecting Flood Frequency 
 
The City is experiencing more frequent and severe flash flooding from extreme precipitation events which 
have occurred more frequently in the last few years. These flash flood events damage residential and 
commercial properties, impact critical assets, and cause day-to-day disruptions and economic losses. The 
City has experienced several major flooding events since 2019, including July 8, 2019, July 23, 2020, 
September 10, 2020, and most recently August 15, 2021 and September 16, 2021. These events are 
characterized between 50 to 500-year level rainstorm events. The City’s Intensity-Duration-Frequency 
(IDF) curves developed in the 1980’s were compared to other localities in the region and available 
climate predictions during the CASSCA study, completed in 2016, and were found to be more 
conservative than many surrounding localities’ design storms, more conservative than the National 
Atmospheric and Oceanic Administration (NOAA) Atlas-14, and were found to compare favorable to 
climate predictions available in 2016. The City is currently planning to further analyze these local IDF 
curves in comparison to regional efforts and more recent climate predictions.  
 
The August and September 2021 storms were recorded by recently installed rain gauges that expand the 
City’s gauge network to gather more localized storm information. Actual accumulation of over 5-inches 
in two hours, to be between 100 and 500-year level rain when compared to the statistical expectations 
derived for the City’s curves developed in the 1980’s for the City, which are more conservative than 
NOAA’s predictions for the region. Meaning, what NOAA would call a 12-hour 25-year rainfall, 
Alexandria would call it closer to a 15-year rainfall.  
 

c) Ability of Alexandria to Provide its Share of the Project Cost 
 
In response to these recurring flooding events, in May 2021 the City Council unanimously adopted an 
ordinance to double our Stormwater Utility Fee with a 50% increase in the rate for the May 2021 billing 
and an additional 50% increase in the rate for the October billing to significantly increase local resources 
available for investments in our storm sewer infrastructure. The development of the FY 2022 – FY 2031 
Stormwater Management Utility Ten Year Plan for funding of operating and capital improvement 
program (CIP) costs, included the identification and funding schedule for 11 top priority flooding 
mitigation capacity projects that include a mix of storage, conveyance, and green infrastructure. The 10-
Year Plan also includes annually increasing funding for spot improvement projects and increased 
maintenance activities citywide. The Stormwater Utility Fee, paid by all property owners in the City 
(including non-taxable properties), will enable an acceleration of major capacity projects and spot 
improvement projects, an increase in channel maintenance, new state-of-good repair investments, 
property owner grants, and new staffing in support of these projects. The City confirms that it can cover 
the Cost Share required for this project with funding identified in the FY 2022 – FY 2031 Stormwater 
Management CIP under the Storm Sewer Spot Improvement program. 
  

https://alxfloodwatch.onerain.com/
https://alexandria.legistar.com/LegislationDetail.aspx?ID=4761241&GUID=4D12B0FA-535D-4F3F-AB85-089D537585B8&FullText=1
https://alexandria.legistar.com/LegislationDetail.aspx?ID=4761241&GUID=4D12B0FA-535D-4F3F-AB85-089D537585B8&FullText=1
https://www.alexandriava.gov/uploadedFiles/budget/info/budget_2022/J60%20-%20Stormwater%20Management(1).pdf
https://www.alexandriava.gov/uploadedFiles/budget/info/budget_2022/J60%20-%20Stormwater%20Management(1).pdf
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d) Alexandria is an Active Participant in the National Flood Insurance Program  
 
The City began participating in the regular phase of Federal Emergency Management Agency (FEMA) 
National Flood Insurance Program (NFIP) on May 8, 1970, and is recognized for exceeding the goals of 
the NFIP Community Rating System (CRS) program. Alexandria is one of two Virginia localities to 
achieve a Class 6 rating. As a result, residents and businesses purchasing flood insurance for properties in 
Alexandria are eligible to receive up to a 20% discount on flood insurance premiums. The City also has 
established a Floodplain Ordinance to regulate development and redevelopment in the floodplain. The 
FEMA Flood Insurance Rate Map (FIRM) for Arlandria and the Mount Vernon Dual CMP Culvert 
Replacement and Optimization project area is included as Figure 4.  
 

 
Figure 4. FIRM Map 5155190033F 
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Repetitive loss is defined by any insurable building for which two or more claims of more than $1,000 
were paid by the NFIP within any rolling 10-year period, since 1978. A severe repetitive loss is defined 
by a family residence that has had four or more claims of more than $5,000 or at least two claims that 
cumulatively exceed the building value as defined by the Flood Insurance Reform Act of 2004. There 
were 12 repetitive loss sites in Alexandria as of 2015, of which six are residential and six are non-
residential. These 12 repetitive loss sites have experienced a collective 30 losses, with a total payment of 
$1,871,287 as described in the 2017 Northern Virginia Hazard Mitigation Plan. A more updated list of 
repetitive losses across the City is forthcoming but preliminary assessment indicates more than 35 
properties, more than triple that of 2015. 
 

e) Other Necessary Information to Establish Project Priority 
 
The Northern Virginia Hazard Mitigation Plan identified flooding as one of Alexandria’s predominant 
hazards due to riverine, precipitation, tidal, and storm surge flooding. The Hazard Mitigation Plan ranked 
natural hazards for Alexandria using historical weather-related events based on the Storm Event Database 
by the NOAA National Centers for Environmental Information, formerly the National Climatic Data 
Center (NCDC). Hazards were ranked using a semi-quantitative scoring system that involved grouping 
the data values (normalized to account for inflation) based on statistical methods (see Figure 5). This 
method prioritizes hazard risk based on a blend of quantitative factors extracted from NCDC and other 
available data sources. The parameters considered include: 
 

• Historical occurrences; 
• Vulnerability of population in the hazard area; and 
• Historical impact, in terms of human lives and property and crop damage. 

 

 
Figure 5. Hazard Ranking, Northern Virginia Hazard Mitigation Plan, 2017 

Alexandria’s watersheds have a significant percentage of impervious surfaces. Forty-three percent of the 
City’s surface area is comprised of roads, buildings, parking lots, and sidewalks. Impervious surface 
contributes to the accumulation of stormwater because water is not able to convey and recharge. This type 
of flooding threatens the continuous operation of roads, emergency access, and property during 
precipitation events. 
 
No critical facilities are located within the immediate vicinity of the project area.  
  

https://www.alexandriava.gov/uploadedFiles/fire/info/HazMit%20Final%20Draft%208.24.17.pdf


8 

2. Need for Assistance 
 
The City has the staff and resources (SWM/SWU CIP), BSEGS 5 rating, CRS Class 6, to implement this 
project as soon as funding becomes available. DCR’s financial support will help create a more resilient 
Alexandria while enhancing and improving the City’s built infrastructure in the Arlandria neighborhood 
located within Four Mile Run. 
 

a) Goals and Objectives 
 
The purpose of this project is to help mitigate flooding in the Arlandria neighborhood by providing 
enhanced conveyance along a major storm sewer to its downstream outfall. This project will not only 
address local area flooding, but also facilitate upstream improvements in the drainage area by ensuring 
adequate conveyance to support future upgrades. The City cost-share for the project will be funded 
through the FY 2022 – FY 2031 Stormwater Management CIP under the Storm Sewer Spot Improvement 
program.  
 

b) Approach, Milestones, and Deliverables  
 
The Mount Vernon Dual CMP Culvert Replacement and Optimization project is a multi-faceted project 
that includes relocation of an existing sanitary sewer and replacement of two deteriorated storm sewer 
pipes. As such, the project team will include experts from the City of Alexandria’s Transportation and 
Environmental Services Stormwater and Sanitary division. The City’s Department of Project 
Implementation will be responsible for managing and delivering the project. Additional details on the 
project delivery approach and project teaming will be detailed in a project management plan developed by 
the City.  
 
The City’s project management plan is a living document specific to the project that is continually 
updated through the design and construction process. Input from the design contractor and construction 
manager will be included in the document as the project progresses. At a minimum, the project 
management plan will clearly identify the projects scope, team member roles and responsibilities, critical 
stakeholders, project risks and the project procurement plan. 
 
The City’s Engineer of Record Contract or an equivalent existing procured agreement will be utilized to 
develop contract documents including design plans, construction specifications costs estimates, a basis of 
design report and public rendering of impacts and improvements. Staff expect that construction of the 
project may require an open-bid procurement process. 
 
Project deliverables will undergo a multiphase review at 30% Design, 60% Design and 90% Design 
before being accepted by the City as the Final Contract Documents. 
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c) Project Milestones and Deliverables 
 
Table 1 summarizes project milestones for the Mount Vernon Dual CMP Culvert Replacement and 
Optimization project. The deliverables associated with each Milestone are included in Table 2.  
 
Table 1.  Project Milestones 
 

Milestone  Fiscal Year (FY) 
Project Planning 2023 
Design Services Procurement 2023 
Design Phase 2023 / 2024 
Construction Procurement 2024 
Construction 2025 
Post-Construction 2025 

 
Table 2.  Deliverables by Milestone 
 

Milestone Deliverable 
Project Planning • Project Charter 

• Project Management Plan 
• Project Work Breakdown Structure 
• Project Schedule  

Design Services Procurement • Task Order Request based on existing contract  
• Task Order approval 
• Purchase Order and Notice To Proceed  

Design Phase • Design Plans at 30% and Final Design 
• Construction Specifications at Final Design 
• Basis of Design including Hydraulic Calculations at 30% and Final Design 
• Cost Estimate at 30% and Final Design 

Construction Procurement • Invitation to Bid at contract award 
• Contractor Proposal at contract award 
• Purchase Order at contract award 

Construction/Post 
Construction 

• Sign & Sealed As-builts following project close out 
• Site photographs following project close out 
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3. Relationship to Other Projects 
 
The City has experienced repeated and increasingly frequent flooding from storm events, with several 
large severe storm event occurring in 2019 and 2020. These events lead to the development of the Flood 
Action Alexandria initiative. Information gathered via the City’s 311 response center regarding flooding 
complaints and inquiries in addition to the 2016 City of Alexandria Storm Sewer Capacity Analysis 
(CASSCA) study, provided a roadmap for City staff to undertake neighborhood investigations. Located in 
the Four Mile Run watershed, with a large footprint within the 100-year and 500-year floodplain, the 
neighborhood of Arlandria, specifically the Edison Street, Dale Street, and West Reed Avenue, located 
off of Mount Vernon Avenue, a main throughfare, experienced significant flooding from the storms 
during 2019 and 2020. The City undertook neighborhood investigations and further engineering 
assessment and analysis of the storm sewer network in this area beginning in early 2021. However, it was 
the large storm event that occurred on August 15, 2021, after the launch of the Flood Action Alexandria, 
that brought the most significant flooding to this area, as described in Section 1, Project Information. 
Figure 6 provides a snapshot of the 311 requests for services that focused on reporting flooding issues 
across the City on August 15th.  
 
The Mount Vernon Dual CMP Culvert Replacement and Optimization project falls within the City’s 
Flood Action Alexandria initiative which includes a 10-year, $170 million capital improvement plan 
focused on 11 large capacity projects in addition to numerous spot improvement projects that are 
currently underway at the neighborhood scale across the City. The proposed project for funding will 
increase the resiliency of the Arlandria neighborhood, Four Mile Run watershed, and the City of 
Alexandria. This is a critical need given the City’s sensitivity to climate change-induced severe storm 
events caused by rising global temperatures and increasing humidity.  
 

 
  Figure 6. Alex311 Heat Map, August 15, 2021 

https://www.alexandriava.gov/stormwater-management/city-of-alexandria-storm-sewer-capacity-analysis
https://www.alexandriava.gov/stormwater-management/city-of-alexandria-storm-sewer-capacity-analysis
https://www.alexandriava.gov/uploadedFiles/budget/info/budget_2022/J60%20-%20Stormwater%20Management(1).pdf
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4. Maintenance Plan 
 
City sewer infrastructure ‘state of good repair’ program maintenance objectives includes inspection and 
maintenance on a rotating 3-5 year service schedule. The City also performs inspection and maintenance 
in response to Alex311 service requests an in advance of forecasted storm events.  The initial installation 
will be inspected early on to ensure proper functioning prior to the routine, rotating schedule being 
implemented. More information is available on the City’s Sewer Maintenance webpage.  

5. Criteria 
 
This project scoring criteria is found in Appendix B. 
 

https://www.alexandriava.gov/public-works/sewer-maintenance


 

Budget Narrative 
 
The Mount Vernon Dual CMP Culvert Replacement and Optimization is budgeted for design and 
construction for a total cost of $2,500,000. The City respectfully requests 50% of the total project cost to 
be covered by this grant:  $1,250,000. All costs are categorized as Contractual. It is anticipated that 25% 
of the total Contractual costs will be spent on Project Design ($625,000) and 75% of the total Contractual 
costs will be spent on Project Construction ($1,875,000) 
 
These projects will help to mitigate flooding and help increase the resiliency of the Arlandria 
neighborhood, the Four Mile Run watershed, and the City at-large. Project matching funds will come 
from the CIP section of the City’s Stormwater Management Utility 10-Year Plan.. 
 

Cost Category City of Alexandria 
Match 

DCR CFPF Request Total 

Personnel $0 $0 $0 
Fringe Benefits $0 $0 $0 
Travel $0 $0 $0 
Equipment $0 $0 $0 
Supplies $0 $0 $0 
Contractual $1,250,000 $1,250,000 $2,500,000 
Construction $0 $0 $0 
Other $0 $0 $0 
Total Direct Charges $0 $0 $0 
Indirect Charges $0 $0 $0 

Totals $1,250,000 $1,250,000 $2,500,000 
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Appendix A-1 

Appendix A: Application Form for Grant Requests for All 
Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 
 

Name of Local Government:  City of Alexandria, VA 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 

_X____Project 

_____Study  

NFIP/DCR Community Identification Number (CID):  CID515519 

If a state or federally recognized Indian tribe, Name of tribe:  No 

Name of Authorized Official: Jesse Maines, PMP 

Signature of Authorized Official: __   

Mailing Address (1):  2900 Business Center Drive 

Mailing Address (2): ____________________________________________________________ 

City: Alexandria State: VA Zip: 22314 

Telephone Number: 703.746.4643 Cell Phone Number: 571.414.8237 

Email Address: jesse.maines@alexandriava.gov 

Contact Person (If different from authorized official): Jessica Lassetter 



Appendix A-2 

Mailing Address (1):  2900 Business Center Drive 

Mailing Address (2): ____________________________________________________________ 

City: Alexandria State: VA Zip: 22314 

Telephone Number: 703.746.4127 Cell Phone Number: 703.915.5695 

Email Address: jessica.lassetter@alexandriava.gov 

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions?  Yes __X__ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

� Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

� Wetland restoration. 
� Floodplain restoration. 
� Construction of swales and settling ponds. 
� Living shorelines and vegetated buffers. 
� Structural floodwalls, levees, berms, flood gates, structural conveyances.  

X Storm water system upgrades. 

� Medium and large scale Low Impact Development (LID) in urban areas. 
� Permanent conservation of undeveloped lands identified as having flood resilience value by 

ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

� Dam restoration or removal. 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which may include gauge installation, to 

notify residents of potential emergency flooding events.  

 



Appendix A-3 

 

Study Grants (Check All that Apply) 

� Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

� Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

� Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed 
flood study for an A Zone is another example. 

� Studies and Data Collection of Statewide and Regional Significance. 

� Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

� Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

� Floodplain Staff Capacity. 

� Resilience Plan Development 

� Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

� Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): Mt. Vernon Avenue, Edison Street, Arlandria 

Neighborhood, Alexandria, VA 

NFIP Community Identification Number (CID#):(See appendix F CID515519 
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Is Project Located in an NFIP Participating Community?     X Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     X Yes     □ No 

Flood Zone(s) (If Applicable): AE 

Flood Insurance Rate Map Number(s) (If Applicable): 5155190033F 

Total Cost of Project: $2,500,000 

Total Amount Requested $1,250,000 
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Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: City of Alexandria, VA 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration   

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration  X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

N/A Match not required  
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Project Eligible for Consideration 
X Yes 
� No 

Applicant Name: City of Alexandria, VA 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50  

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as having flood resilience 

value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function.   
� Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45  

1.b. any other nature-based approach 40   

All hybrid approaches whose end result is a nature-based solution 35  

All other projects 25 25 

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   
High Social Vulnerability (1.0 to 1.5) 12  12 
Moderate Social Vulnerability (0.0 to 1.0) 8   
Low Social Vulnerability (-1.0 to 0.0) 0   
Very Low Social Vulnerability (Less than -1.0) 0   

  

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP?  

Yes 10   

No 0  0 

9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes 10  10 

No 0   

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake 
Bay TMDL Phase III Watershed Implementation Plan?  

Yes 5   

No 0  0 

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0  

Total Points 67 
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4/8/22, 11:39 AM Commonwealth of Virginia Mail - CID515519_CityofAlexandria_CFPF-1

https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ik=495da3fbce&view=pt&search=all&permthid… 1/1

CFPF, rr <cfpf@dcr.virginia.gov>

CID515519_CityofAlexandria_CFPF-1 
1 message

Jessica Lassetter <jessica.lassetter@alexandriava.gov> Fri, Apr 8, 2022 at 8:52 AM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Jesse Maines <Jesse.Maines@alexandriava.gov>

Good morning –

 

Attached, please find the City of Alexandria CFPF Round 3 grant application. We plan to submit a second application
today for review under a separate email.

 

Thank you so much for allowing the City the opportunity to apply to this highly valuable program to help enhance our
community resilience and mitigate the impacts of flooding.

 

Sincerely,

Jessica

 

 

Jessica E. B. Lassetter, MNR

Senior Environmental Specialist/CE III

City of Alexandria, Virginia

Transportation & Environmental Services

Office Phone Number (703.746.4127)

Cell Phone Number (703.915.5695)

alexandriava.gov

 

CID515519_CityofAlexandria_CFPF-1.pdf 
3651K

http://alexandriava.gov/
https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ui=2&ik=495da3fbce&view=att&th=180093bc2bcd773f&attid=0.1&disp=attd&safe=1&zw
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Mosby Woods Floodplain Improvements Study 

2022 Virginia Community Flood Preparedness Fund Application Package 

Introduction 

The City of Fairfax (City) has prepared this 2022 Virginia Community Flood Preparedness 

Fund (CFPF) Application Package to request matching funds for the preparation of the Mosby 

Woods Floodplain Improvements Study. The City intends to apply for matching funds in the 

Study category. The City of Fairfax is a 6.27 square mile independent city located within Fairfax 

County in northern Virginia.  The City is highly developed and is mainly compromised of 

residential and commercial lots. The City and study location have a low social vulnerability 

index score based on the ADAPT VA Social Vulnerability Index. 

Background 

The City of Fairfax is bisected by a multitude of stream reaches and acts as the 

headwater of Accotink Creek. As the City has evolved, it has naturally experienced large-scale 

development with the majority of its land draining to the north fork or the mainstem of 

Accotink Creek. This situation has led to locations of increased localized urban flooding. The City 

is now looking to conduct a study to evaluate the effects of the north fork of the Accotink Creek 

floodplain on the Mosby Woods condominiums, as well as develop strategies to prevent and 

mitigate damages from the riverine flooding. It is currently anticipated that the culvert system 

below Stafford Drive does not provide sufficient capacity and causes large storm events to back 

up, spilling onto neighboring properties. The drainage area and location of the Stafford Drive 

culvert system can be seen in Attachment 1.1.  

The study will look to analyze the existing condition of 6,000 linear feet of Accotink 

Creek and the effects of the stream on floodplain on the adjoining infrastructure. The hydrology 

to the point of interest will be derived from a compilation of the most readily available aerial 

landcover data, survey data, GIS shapefile data, and soils data. The study will utilize the full 

build out condition from the City’s 2035 Comprehensive Plan to increase resilience of future 

events. Additionally, the study will model the historic flows related to the rainfall and runoff 

from Tropical Storm Lee, a known flooding event at the Mosby Woods condominiums.  

 The study will then perform a floodplain sensitivity modeling analysis for infrastructure 

changes at the major culvert systems, stream, and the use of floodplain grading techniques 

within the study area.  Evaluation of the overall stream corridor will be prioritized as to model 

the effect of the changes wholistically on the floodplain system, as to not potentially transfer 

any flooding downstream.  Utilizing the study results, the City will have a comprehensive 

evaluation of the localized flooding within the study area and the impacts that different 

potential solutions could have on the floodplain.  
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Mosby Woods Floodplain Improvements Study 

2022 Virginia Community Flood Preparedness Fund Application Package 

Scope of Work Narrative 

Capacity Needs 

The City, in conjunction with an engineering consulting firm, will develop the Mosby Woods 

Floodplain Improvements Study. The City currently lacks the capacity or in house expertise to 

undertake this effort singularly and thus outside resources are required for the completion of 

this task.  

Goals and Objectives 

The goal of the Mosby Woods Floodplain Improvements Study is to provide a corridor-wide 

approach to better understand the flooding within the Accotink Creek. This planning level 

document will provide the City with the ability to better assess and develop an action-oriented 

approach to flooding and resiliency within the Mosby Woods community.  

Stakeholders 

Initially, the stakeholders associated with the Mosby Woods Floodplain Improvements Study 

will primarily be the City Department of Public Works. As items and projects identified in the 

study come to fruition, an expansion of the stakeholders will include citizens, businesses, and 

residents within the Mosby Woods community.  

Implementation Plan and Timeline 

The implementation of this plan will start once the grant has been awarded to the City and 

when the new fiscal year begins in July 2022. The City would like to note this is an anticipated 

timeline and could be subject to change.  

Outputs and Measures 

The output of this task is a comprehensive evaluation of the localized flooding within the study 

area and the impacts that different potential solutions could have on the floodplain. No other 

outputs are expected from this task.   

Maintaining Capacity 

At this time, the City does not anticipate the need for continuing support for development of 

the Mosby Woods Floodplain Improvements Study.  

Budget Narrative 

Estimated Total Project Cost 

The estimated total project cost for the development of the Mosby Woods Floodplain 

Improvements Study is $48,570.66. The City has coordinated with a consultant to provide an 

estimated summary of proposed services and associated cost. This document has been included 

in Attachment 1.2 and includes an hourly breakdown based on anticipated tasks to be 
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Mosby Woods Floodplain Improvements Study 

2022 Virginia Community Flood Preparedness Fund Application Package 

conducted by a consultant in the development of the Mosby Woods Floodplain Improvements 

Study.     

Amount of Funds Requested 

Per the 2022 CFPF Manual, the Mosby Woods Floodplain Improvements Study development is 

categorized as a Study activity. According to the latest U.S census data, the City of Fairfax has a 

median household income of $116,979. This is 58% higher than the Virginia median household 

income of $74,222 thus not qualifying as a low-income geographic area. The U.S census data 

can be seen in Attachment 3.7 of this application package.  

Per the 2022 CFPF Manual, the City is requesting a 50% City match and a 50% CFPF match of 

the total project cost. Based on the Estimated Total Project cost highlighted above, the City is 

requesting $24,285.33 with this grant application package. This match will be utilized to assist 

with the overall cost of developing the Mosby Woods Floodplain Improvements Study. As 

mentioned above, an estimated summary of proposed services and associated cost has been 

included in Attachment 1.2. This includes an hourly breakdown based on anticipated tasks to be 

conducted by a consultant in the development of the Mosby Woods Floodplain Improvements 

Study.  

Amount of Cash Funds Available 

The City intends to allocate a portion of the City of Fairfax Stormwater Utility Fund for this 

study. The study has been included within the approved 2023 proposed budget as “Flood 

Mitigation Planning & Resilience”, which has an available budget of $225,000. The City has 

reserved $24,285.33 of available matching funds from the City of Fairfax Stormwater Utility 

Fund as part of this application package. The Flood Mitigation Planning & Resilience project 

sheet from the 2023 proposed Stormwater Utility Fund can be seen in Appendix 1.3. The 

Stormwater Utility Fund is available to the City’s Public Works division to complete engineering 

functions and manage capital improvement projects for stormwater related needs within the 

City.  

Authorization To Request Funding 

A signed authorization to request for funding has been included below: 

“I certify that I am requesting matching grant funds from the Virginia Community Flood 

Preparedness Fund on behave of the City of Fairfax in the Study category for the development 

of the Mosby Woods Floodplain Improvement Study.” 

 



                                                                                                                   City of Fairfax 

Mosby Woods Floodplain Improvements Study Grant Request 

2022 Virginia Community Flood Preparedness Fund (Round 3) Application Package 

 

2022 Virginia CFPF Grant Application  

Appendix Table of Contents / Attachments 

 

Attachment 1 – CFPF Grant Narratives Supporting Documents 

1. Mosby Woods Floodplain Improvements Study Drainage Area Exhibit 

2. Kimley-Horn – Summary of Proposed Services 

3. City of Fairfax – 2023 Stormwater Utility Fund Project Information Sheet 

4. City of Fairfax – 2023 Complete Stormwater Utility Fund 

 

Attachment 2 – CFPF Grant Manual Appendix A 

1. Appendix A: Application Form for Grant Request for All Categories 

 

Attachment 3 – CFPF Grant Manual Appendix C/D 

1. Appendix C: Scoring Criteria for Studies 

2. Appendix D: Checklist All Categories 

3. Mosby Woods Floodplain Improvements Study Area FIRM Map 

4. City of Fairfax - Current Floodplain Ordinance (4.15 Floodplain Regulations) 

5. City of Fairfax – 2035 Comprehensive Plan  

6. Study Area - ADAPT VA Vulnerability Map 

7. United States Census Median Household Income – Virginia & City of Fairfax 

 

 

 

 

 

 

 

 



                                                                                                                   City of Fairfax 

Mosby Woods Floodplain Improvements Study Grant Request 

2022 Virginia Community Flood Preparedness Fund (Round 3) Application Package 

 

 

 

 

 

 

 

Attachment 1 – CFPF Grant Narratives 

Supporting Documents 

Attachment 1 – Outline 

1. Mosby Woods Floodplain Improvements Study Drainage Area 

Exhibit 

2. Kimley-Horn - Summary of Proposed Services 

3. City of Fairfax – 2023 Stormwater Utility Fund Project 

Information Sheet 

4. City of Fairfax – 2023 Complete Stormwater Utility Fund 

 

 

 

 

 



                                                                                                                   City of Fairfax 

Mosby Woods Floodplain Improvements Study Grant Request 

2022 Virginia Community Flood Preparedness Fund (Round 3) Application Package 

 

 

 

 

 

 

 

 

Attachment 1.1   

Mosby Woods Floodplain Improvements 

Study Drainage Area Exhibit 
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Attachment 1.2  

Kimley-Horn – Summary of Proposed 

Services 

 

 

 

 

 

 



 

 

Kimley-Horn.com 11400 Commerce Park Drive, Suite 400, Reston, VA 20191 703 674 1300 

April 4, 2022 

 

Satoshi Eto 

Public Works Program Manager 

City of Fairfax, Department of Public Works  

10455 Armstrong Street, Room 200  

Fairfax, Virginia 22030  

 

Re: Mosby Woods Floodplain Improvement Study 

 

Dear Mr. Eto: 

 

Kimley-Horn and Associates, Inc. (Kimley-Horn) is pleased to submit this task order proposal to the City 

of Fairfax (City) to provide professional consulting services related to the development of a Mosby Woods 

Floodplain Improvement Study.  The language outlined below identifies our project understanding, scope 

of requested services, and accompanying fees related to the overall project. 

 

PROJECT UNDERSTANDING 

 

This proposal summarizes the phases and tasks necessary to prepare a Study to evaluate the effects of the 

North Fork of the Accotink Creek floodplain on the Mosby Woods Condominiums, as well as develop 

strategies to prevent and mitigate damages from the riverine flooding.   This Scope of Services will focus 

on 6,600 linear feet of stream channel (Study Area) depicted in Attachment 1 of this Scope of Services.  

 

SCOPE OF SERVICES 

 
This proposal has been divided into six (6) tasks.  Each task is outlined below with a brief summary defining 

the Scope of Services for each task.  A time and materials not-to-exceed cost to perform this work is 

provided (Attachment 2) and includes Kimley-Horn project management and coordination time. 

 

1. Site Base Mapping, Project Due Diligence, and Site Visit 

2. Full Buildout Hydrologic Analysis of the Study Area 

3. Stream Corridor Hydraulics Study  

4. Development of a Mosby Woods Floods Improvement Concept Plan 

5. Mosby Woods Floodplain Improvements Study Report 

6. Meetings & Coordination 

 
Task 100 - Site Base Mapping, Project Due Diligence, and Site Visit 

 

Kimley-Horn will develop a Geographic Information Systems (GIS) base-map illustrating the existing 

site conditions from Plantation Parkway through Stafford Drive to the culvert system at Fairfax 

Boulevard (Route 50) / Lee Highway (Route 29).  The base mapping will depict the 6,600 linear feet of 

stream along the Study Area and will illustrate existing City of Fairfax and FEMA GIS floodplain 

features, as well as depict the impacts of the existing floodplain on pertinent infrastructure.  The base 

mapping will be derived using the most readily available City and FEMA GIS shapefile data, aerial 

imagery, and previously developed Study Limit data provided by the City.  The base mapping will be 

used by Kimley-Horn to assist in site reconnaissance efforts and to supplement all meetings, efforts, and 

study deliverables outlined in this Scope of Services.   
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Kimley-Horn will a perform project due diligence for the Study Area by compiling pertinent information 

from the following reports and data sets:  

 

• City of Fairfax - Flood Insurance Study (FIS)  

• FEMA relevant Flood Insurance Rate Maps (FIRMs) 

• Previous studies performed within the project study area (to be provided by the City) 

• Available City of Fairfax existing HEC-HMS (Hydrologic Models) and HEC-RAS (Hydraulic / 

Floodplain Models) 

• Available VDOT / City of Fairfax Bridge and Culvert Plans for the project Study Area 

• Best available FEMA, State, and City GIS Shapefile Data and Aerial Imagery  

 

Kimley-Horn will compile all relevant Study Area floodplain and site data in a Technical Support Data 

Memo (TSDM) and submit to the City.  

Kimley-Horn will utilize the site base mapping and background data obtained through this task to perform 

a site visit to photo-document the current conditions along the Study Area. Kimley-Horn will compile the 

base mapping and site photos to create a composite GIS base-map depicting the photo locations captured 

in the field that identify potential Study Area opportunities and constraints.   

 

Task 200 – Full Buildout Hydrologic Analysis of the Study Area 

 

Kimley-Horn will perform a full buildout hydrologic evaluation of the Study Area watershed utilizing aerial 

imagery, as well as the City’s 2035 Comprehensive Plan.  As part of this analysis, Kimley-Horn will 

evaluate the major drainage area sub-basins within the following watersheds.  

 

• Plantation Parkway Culvert System 

• Stafford Drive Culvert System 

• Ranger Road Culvert System 

• Fairfax Boulevard (Rt.50) / Lee Highway (Rt.29) Culvert System 

 

Kimley-Horn will use the United States Department of Agriculture’s (USDA) Technical Release-55 (TR-

55) Urban Hydrology for Small Watersheds SCS Methodology to determine the existing basin hydrologic 

parameters such as Runoff Curve Numbers (RCNs) and Times of Concentrations (Tc) / Lag Times (Tlag).  

The hydrology will be derived from a compilation of the most readily available aerial landcover data, survey 

data, GIS Shapefile data, and soils data.  The derived drainage basin hydrologic conditions will be utilized 

as model input parameters in subsequent tasks to determine the Study Area’s basin and stream corridor 

runoff inflows for the 1-yr, 2-yr, 10-yr, and 100-yr storm events.  As part of this task, Kimley-Horn will 

also model the historical flows related to the rainfall and runoff from Tropical Storm Lee, a known flooding 

event at the Mosby Woods Condominiums. 

 

The hydrologic data generated will be utilized in conjunction with the Army Corp of Engineer’s HEC-HMS 

(Hydrologic Modeling System) software to simulate the hydrologic stream processes at junctions and 

specific locations within the 6,600 linear foot stream corridor that traverses the Study Area.  The model 

input parameters for the Mosby Woods Study Area HEC-HMS model will be developed based on the 

following information: 
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• City of Fairfax and (potentially) Fairfax County supplemental GIS topography.  

• NOAA Atlas 14 Precipitation Data and City Specific Precipitation data 

• SCS curve numbers based on ArcGIS orthogonal imagery and NRCS Soil information within the 

Study Area watershed. 

• Time of Concentration / Lag time values developed based on ArcGIS orthogonal imagery and 

City of Fairfax / Fairfax County topography. 

 

A comprehensive basin routing comparison will be performed to determine the effects of different runoff 

producing events on the existing Study Area.  In developing this model, Kimley-Horn will be able to 

determine the volumetric discharge (flow rate) for multiple storm events which will be utilized as inputs in 

the HEC-RAS stream corridor hydraulics study (Task 300).   

 

As part of this task, Kimley-Horn will compare our modeled hydrologic results with the published flows 

outlined in the City of Fairfax – Flood Insurance Study (FIS) for the North Fork of Accotink Creek, as well 

as the published flows at the Confluence of the North Fork of Accotink Creek with the Main Stem of 

Accotink Creek.  Both sets of stream flows (KH derived / FIS) will be utilized in the hydraulic models 

developed in Task 300 (Stream Corridor Hydraulics Study). 

 

All information derived and modeled in this task will be documented within the Mosby Woods Floodplain 

Improvements Study Final Report (Task 500).   

 

Task 300 – Stream Corridor Hydraulics Study 

 

Existing Conditions Modeling  

 

Kimley-Horn will build an existing conditions floodplain hydraulics model of the 6,600 linear foot stream 

system within the Study Area utilizing previously derived topographic survey information for portions of 

the stream reach, and readily available City GIS shapefile data as supplemental information (contour, road, 

structure, etc.).  Kimley-Horn will generate representative cross-sections for the 6,600 linear foot stream 

reach from available survey information and supplemental GIS contours, to input into the Army Corp of 

Engineer’s HEC-RAS (River Analysis System) modeling software.  The existing conditions floodplain 

hydraulics model will be developed to reflect channel and cross-sectional geometry indicative of the stream 

reach as well as any pertinent site characteristics (obstructions, structures, residences etc.), present 

throughout the stream reach / floodplain area.       

 

Kimley-Horn will route the flows derived in the Full Buildout hydrologic analyses (Task 200) through the 

existing conditions floodplain hydraulic model to determine the existing stream/floodplain cross-sectional 

hydraulic characteristics along the Study Area.  The hydraulic data generated in this task will be used to 

determine water surface elevations along the existing stream reach, specifically around the Mosby Woods 

Community and downstream from the Stafford Drive culvert system.  This analysis will also quantify the 

effect of the Plantation Parkway, Stafford Drive, Ranger Road, and the Route 50/Route 29 Culvert System 

on the stream corridor and floodplain.  Existing flood inundation depths, stream and floodplain velocities, 

cross-sectional top widths, and energy and hydraulic grade line calculations will be derived as part of this 

analysis. 

 

Once the existing conditions model is developed, Kimley-Horn will create a separate HEC-RAS geometry 

file that will nest the Kimley-Horn derived exiting conditions model into the preliminary revised HEC-
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RAS model developed for the revised Flood Insurance Study for the City of Fairfax (Stantec – September 

2020).  It is assumed that this model will be provided by the City to Kimley-Horn for this task.  

 

Kimley-Horn will document the results for both the existing conditions floodplain hydraulics model, as 

well as the nested existing conditions hydraulics model in the overall preliminary 2020 FEMA floodplain 

model. These values will provide a baseline comparison for all future modeling analysis.  

 

Floodplain Improvements Sensitivity Modeling  

 

Kimley-Horn will modify the Existing Conditions Hydraulics Model(s) to evaluate proposed changes that 

may help abate the flooding at the Mosby Woods Condominium complex.  Floodplain sensitivity modeling 

will focus on infrastructure changes at the major culvert systems, stream, and floodplain grading techniques, 

and pairing of the two within the Study Area.  Evaluation of the overall stream corridor will be prioritized 

as to model the effect of the changes wholistically on the floodplain system, as to not potentially transfer 

any flooding downstream.   

 

Kimley-Horn will route the flow data derived in Task 200 to analyze the viability and success of potential 

changes along the Study Area stream corridor.  Revised Water Surface Elevations for all modeled storm 

events will be compared to existing conditions as to quantify the effect of the proposed improvements on 

the inundation depths and horizontal spread of the floodplain limits. 

 

All relevant model cross sections and stream profiles will be updated to reflect any conceptual proposed 

infrastructure changes, grading, structure placement or channel realignment techniques, if applicable, 

within the Study Area limits.  This information will be included in the Mosby Woods Floodplain 

Improvements Study Report (Task 500) 

 

Task 400 - Development of a Mosby Woods Flood Improvement Concept Plan 

 

Based on the results determined in the Floodplain Improvements Sensitivity modeling, Kimley-Horn will 

derive a 24x36 AutoCAD developed conceptual plan that will graphically depict locations of potential 

improvements among the 6,600 linear foot stream reach.  Proposed conceptual improvements will include, 

but are not limited to the following: 

 

• Infrastructure based improvements 

• Natural based solutions 

• Preservation and creation of open space and focus on permanent conservation of lands having flood 

resilience value 

 

Due to the conceptual nature of this plan all proposed structural improvements, grading and riparian 

enhancements, and proposed future project implementation locations will have limited engineering design 

and will focus on project layout and location.   

   

Task 500 - Mosby Woods Floodplain Improvements Study Report 

 

Kimley-Horn will develop a Mosby Woods Floodplain Improvement Study report outlining the information 

derived in tasks 100 - 400.  Study graphics, tabular summaries, numerical analysis, and conceptual level 

designs created in all previous tasks will be included in the final report.  Recommendations on future 
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drainage basin stormwater management improvements, future storm sewer designs, as well as 

comprehensive drainage and floodplain improvement implementation scenarios for the Study Area will be 

included with the report.  

 

Task 600 – Meetings & Coordination 

Kimley-Horn staff will be available for up to two (2) project coordination meetings, in person (if requested), 

to discuss the project.  In addition, Kimley-Horn staff will participate in calls to discuss the project with 

City staff.  If additional meetings and coordination activities are requested, Kimley-Horn will prepare a 

separate Scope of Services and cost estimate for client approval prior to proceeding with the additional 

work.   

DELIVERABLES 

 
The following items are anticipated as project deliverables for this Scope of Services. 

 

• Site specific floodplain data compilation outlined in a Technical Support Data Memo (TSDM) 

• HEC-HMS Hydrologic / HEC-RAS Stream Hydraulic Models(s)  

• Mosby Woods Floodplain Improvements Study – 24 x 36 AutoCAD Derived Conceptual Plan 

• Mosby Woods Floodplain Improvements Study – Final Report 

• All maps, models, analyses, spreadsheets, and base data utilized for the design (if requested). 

 

OVERALL PROJECT ASSUMPTIONS 
 

For the purposes of developing this proposed Scope of Services and the accompanying cost estimate, we 

have made the following assumptions: 

 

• All previous project information developed by others will be provided by the City to Kimley-

Horn in a timely manner to accommodate anticipated project schedule. 

• The flood studies and analyses proposed in this Scope of Services are intended as a planning level 

and will not constitute a formal FEMA floodplain study.  As such this information and data will 

not be stamped and sealed by a Virginia Professional Engineer (PE). 

• All analyses and studies developed in this Scope of Services will be based on limited survey 

information, and as such, the information derived will be considered “for information purposes 

only” 

• The Conceptual Design Plan referenced in this Scope of Services will be limited in terms of 

engineering design and analysis.  As such, they will be not stamped by a licensed Virginia 

Professional Engineer and labeled as “Not for Construction Purposes”. 

• The City will provide site access permission to Kimley-Horn, for conducting all necessary 

fieldwork related tasks in a timely manner to facilitate the project schedule. 

• Accuracy and precision of data and previous studies provided by others is solely on the 

consulting firm that derived the studies.  Kimley-Horn will review all data provided by the City 

with regards to the Study Area but assumes no responsibility for information outlined in the 

studies developed by others. 

• Readily available City GIS shapefile and geodatabase information will be used to supplement this 

study, as needed. 
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• The City will provide all coordination with inter-city departments with regards to this project.  

• This proposal and the accompanying cost estimate are valid for a period of 60 days and will 

expire if not accepted within that timeframe. 

 

OVERALL PROJECT EXCLUSIONS  
 

Services that are not currently anticipated as part of this project and are therefore outside the scope of this 

task order proposal include the following: 

 

• Phase I, II, III Archaeological Investigations 

• Environmental Site Assessments 

• Perennial Stream Assessments and/or Flow Determinations 

• Wetland Permit Compliance 

• Project Renderings  

• VSMP Compliance  

• Floodplain Studies and Submittals 

• FEMA CLOMR or LOMR Applications 

• Dam Safety Compliance 

• Dam Break Inundation Zone (DBIZ) Modeling / Mapping 

• Engineering Design Plan Submittals 

• Utility Design 

• VDOT Design or Permitting 

• Right of Way Permitting or Dedication associated with planned or future development 

• Development/Delivery of Presentations, Board of Supervisors, Committees, or the Public 

• Notifications to impacted Property Owners 

• All other services not explicitly stated in this Scope of Services 

 

SCHEDULE 
 

The tasks referenced in this scope will be coordinated with City Staff.  Meetings, action items, and 

deliverables will be tracked on a monthly basis and reported to the City with a monthly progress report for 

documentation of services provided.  Assuming Kimley-Horn receives a notice to proceed by July 1, 2022, 

Kimley-Horn anticipates completion of the Scope of Services outlined above by October 31, 2022.  A 

detailed schedule will be developed for the City outlining project workflow and deliverables after contract 

execution.  

 

FEE AND BILLING 
 

Kimley-Horn will provide the following scope of services under our term contract #17007-2017-KHA.  The 

following tasks will be provided on a time and materials basis not to exceed a total project cost of 

$48,570.66.  A detailed breakdown (by task) of Kimley-Horn Horn’s fee estimate is provided in Attachment 

1 and utilizes the rate schedule as provided for in the City of Fairfax Task Order Contract #17007-2017-

KHA, Year 5.  Please note that hourly fees will be invoiced monthly based upon hours expended for services 

performed and payment will be due within 25 days of receipt of invoices related to this project.  
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CLOSURE 
 

The work described with this proposal will be completed in accordance with the terms and conditions of 

Contract #17007-2017-KHA between the City of Fairfax and Kimley-Horn.  We appreciate the opportunity 

to provide these services to you.  Please contact either of us if you have any questions. 

 

Very truly yours, 

KIMLEY-HORN AND ASSOCIATES, INC. 

 

 

 

 

 

    

Jon D’Alessandro, P.E. Erica Carter, P.E. 

Senior Project Manager Principal   



 

 

Kimley-Horn.com 11400 Commerce Park Drive, Suite 400, Reston, VA 20191 703 674 1300 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Attachment 1 – Mosby Woods Floodplain Improvements Study Area 
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Attachment 2 – Kimley Horn Fee Breakdown  

 

 
 

 

 

 

 
 

 

 



Loaded Hourly Rate
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Total 

Hours

Budget 

Labor Cost

Reimbursable 

Expenses

Subconsultant 

Services

Subconsultant 

Mark-up

Budget 

Total Cost

100 Site Base Mapping, Project Due Diligence, and Site Visit 4 12 12 28 $4,803.12 $50.00 $0.00 $0.00 $4,853.12

200 Full Buildout Hydrologic Analysis of the Study Limits 8 16 12 36 $6,639.32 $0.00 $0.00 $0.00 $6,639.32

300 Stream Corridor Hydraulics Study 16 48 24 88 $16,227.12 $0.00 $0.00 $0.00 $16,227.12

400 Development of a Mosby Woods Flood Improvement Concept Plan 16 12 24 52 $9,593.04 $100.00 $0.00 $0.00 $9,693.04

500 Mosby Woods Floodplain Improvements Study Report 8 20 16 44 $7,874.00 $50.00 $0.00 $0.00 $7,924.00

600 Meetings & Coordination 8 4 2 14 $3,184.06 $50.00 $0.00 $0.00 $3,234.06

TOTAL 0 60 0 112 0 90 262 $48,320.66 $250.00 $0.00 $0.00 $48,570.66

April 4, 2022

T&M not-to-exceed Cost Estimate

Mosby Woods Floodplain Improvements Study

City of Fairfax, Virginia

1 
Rates (Year 5) per City of Fairfax Task Order Contract #17007-2017-KHA 

Cost Estimate 4/4/2022



                                                                                                                   City of Fairfax 

Mosby Woods Floodplain Improvements Study Grant Request 

2022 Virginia Community Flood Preparedness Fund (Round 3) Application Package 

 

 

 

 

Attachment 1.3   

City of Fairfax – 2023 Stormwater Utility 

Fund Project Information Sheet 
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Mosby Woods Floodplain Improvements Study Grant Request 

2022 Virginia Community Flood Preparedness Fund (Round 3) Application Package 

 

 

 

 

 

Attachment 1.4  

City of Fairfax – 2023 Complete 

Stormwater Utility Fund 

 

 

 

 

 

 

 



FY 2023 Proposed Budget - City of Fairfax, Virginia 

STORMWATER UTILITY FUND 
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FY 2023 Proposed Budget - City of Fairfax, Virginia 

 
 
  

City of Fairfax, Virginia
FY 2023 Stormwater Utility Fund 

Budget Summary

FY 2021 FY 2022 FY 2022 FY 2023 Variance to Variance to

Actual Budget Estimate Proposed Budget $ Budget %

Expenditures

Salaries -$              -$          -$          966,189$     966,189$     0.00%
Fringe Benefits -                -            -            433,138       433,138       0.00%
Purchased Services -                -            -            414,246       414,246       0.00%
Internal Services -                -            -            489,866       489,866       0.00%
Other Charges -                -            -            210,850       210,850       0.00%
Supplies & Materials -                -            -            225,900       225,900       0.00%
Capital Outlay -                -            -            2,819,257    2,819,257    0.00%

Total Expenditures -$              -$          -$          5,559,445$  5,559,445$  0.00%

Revenues

Revenue Bond Funds -$              -$          -$          1,775,000$  1,775,000$  0.00%
Annual Billing Units Revenue -                -            -            2,718,634    2,718,634    0.00%
Grants -                -            -            1,065,811    1,065,811    0.00%

Total Revenues -$              -$          -$          5,559,445$  5,559,445$  0.00%

Net Cost to the City -$              -$          -$          -$               -$               0.00%

Total FTE -            -         -        14.60          
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FY 2023 Proposed Budget - City of Fairfax, Virginia 

 
FUNCTION:      Stormwater Utility Fund 
DEPARTMENT:     Public Works 
DIVISION OR ACTIVITY:    Storm Drainage Operations & Maintenance 

 
BUDGET COMMENTS: 
The FY2023 budget creates the Stormwater Utility Fund.  The Storm Drainage function will be transferred from 
the General Fund to the Stormwater Utility Fund. 

  

Personnel FY 2021 FY 2022 FY 2022 FY 2023
Classification Grade Actual Budget Estimate Proposed

Crew Supervisor 119 -       -       -          1.00         
Asst Crew Supervisor 114 -       -       -          1.00         
Equip Operator I 111 -       -       -          2.00         
Utility Worker II 109 -       -       -          2.00         
Truck Driver I 107 -       -       -          4.00         

Total FTE -       -       -          10.00       

Cost Center 438120: Stormwater Utility Operations & Maintenance

FY 2021 FY 2022 FY 2022 FY 2023 Variance to Variance to
Title Actual Budget Estimate Proposed Budget $ Budget %

Salaries -$          -$             -$            623,546$      623,546$      0.00%
Fringe Benefits -             -               -               265,168        265,168        0.00%
Purchased Services -             -               -               262,746        262,746        0.00%
Internal Services -             -               -               154,216        154,216        0.00%
Other Charges -             -               -               67,000          67,000          0.00%
Supplies & Materials -             -               -               205,374        205,374        0.00%
Capital Outlay -             -               -               5,000             5,000             0.00%

Total -$          -$             -$            1,583,050$  1,583,050$  0.00%
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FY 2023 Proposed Budget - City of Fairfax, Virginia 

 
FUNCTION:      Stormwater Utility Fund 
DEPARTMENT:     Public Works 
DIVISION OR ACTIVITY:    Storm Drainage Operations & Maintenance 
 
 

PROGRAM: 
The Storm Drainage division maintains the city’s stormwater collection systems, which consist of 300,000 
linear feet of storm pipe, 1,840 catch basins, 145 outfalls, 28 box culverts, 324 driveway culverts, 7 bridges, 
and 37 bridge culverts.  Crews replace deteriorated storm lines, perform preventative maintenance tasks 
biannually, clear blocked streams, repair box culverts, and repair damaged driveway pipe and ditch lines. 
 
OBJECTIVES: 

 Clean ditch lines, storm pipes, and catch basins 
 Repair and replace storm pipes and catch basins. 
 Clean and clear stream beds of brush/obstacles to improve flow without affecting downstream properties. 
 Repair box culverts. 

 
SERVICES AND PRODUCTS: 

 Catch basin repair 
 Creek and stream maintenance 
 Drainage ditch maintenance 
 Storm sewer pipe maintenance, repair, and replacement 
 Culvert repairs 
 Bridge repairs 
 Install lining to storm pipe and culverts 
 Concrete lid/top replacement and repair 
 Perform emergency drainage repairs and projects 
 Provide sandbags and emergency response to flooding 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

424



FY 2023 Proposed Budget - City of Fairfax, Virginia 

 
FUNCTION:      Stormwater Utility Fund 
DEPARTMENT:     Public Works 
DIVISION OR ACTIVITY:    Stormwater Utility Administration & Engineering 
 
Budget Comments:  
The FY2023 budget creates the Stormwater Utility Fund.  The stormwater related costs from Public Works 
Administration and Engineering will be transferred from the General Fund to the Stormwater Utility Fund. 

 
 

 
 

 

 

Personnel FY 2021 FY 2022 FY 2022 FY 2023
Classification Grade Actual Budget Estimate Proposed

Director of Public Works ** -       -       -          0.15         
Program Manager S02 -       -       -          0.30         
Sustainability Coordinator 121 -       -       -          0.15         
Utilities Analyst 121 -       -       -          0.50         
Utilities Coordinator 121 -       -       -          0.50         
Stormwater Program Specialist 119 -       -       -          0.70         
Stormwater Plan Reviewer 118 -       -       -          0.25         
Urban Forester 117 -       -       -          1.00         
Facilities Inspectors 117 -       -       -          0.60         
Contract Manager 114 -       -       -          0.15         
Admin Assistant IV 113 -       -       -          0.30         

Total FTE -       -       -          4.60         

Cost Center 438130: Stormwater Utility Administration & Engineering

FY 2021 FY 2022 FY 2022 FY 2023 Variance to Variance to
Title Actual Budget Estimate Proposed Budget $ Budget %

Salaries -$                  -$             -$            342,643$      342,643$      0.00%
Fringe Benefits -                    -               -               167,969        167,969        0.00%
Purchased Services -                    -               -               151,500        151,500        0.00%
Internal Services -                    -               -               335,650        335,650        0.00%
Other Charges -                    -               -               143,850        143,850        0.00%
Supplies & Materials -                    -               -               20,526          20,526          0.00%
Capital Outlay -                    -               -               2,814,257    2,814,257    0.00%

Total -$                  -$             -$            3,976,395$  3,976,395$  0.00%
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FY 2023 Proposed Budget - City of Fairfax, Virginia 

 
FUNCTION:      Stormwater Utility Fund 
DEPARTMENT:     Public Works 
DIVISION OR ACTIVITY:    Stormwater Utility Administration & Engineering 
 

 
PROGRAM:   
The office of the director manages seven public works divisions, including Stormwater Management, and 
provides professional engineering services for constructing and maintaining stormwater infrastructure, 
environmental projects, and drainage improvements. 
 
OBJECTIVES: 

 Maintain compliance with the city’s Municipal Separate Storm Sewer System (MS4) permit. 
 Meet the city’s Total Maximum Daily Load (TMDL) goals for the Chesapeake Bay and local waterways. 
 Administrate erosion and sediment control and stormwater pollution prevention programs for public and 

private development projects. 
 Maintain records of the layout and condition of the city’s storm sewer infrastructure. 
 Deliver adopted capital drainage improvement projects that provide direct benefit to affected property 

owners. 
 Provide public outreach and education on stormwater management and pollution prevention topics. 
 Encourage the public to engage in stormwater-positive actions and activities. 
 Administrate Stormwater Utility capital programming. 
 Assist city residents and businesses with finding solutions to drainage problems. 

 
SERVICES and PRODUCTS: 

 Administrative services for the Stormwater Utility. 
 Drainage improvement projects. 
 Environmental projects; stream restoration, stormwater facility upgrades and retrofits. 
 Evaluation of drainage concerns, both public and private. 
 Printed and electronic outreach and education materials on stormwater topics. 
 Administration of Virginia Erosion & Sediment Control and Virginia Stormwater Management Program laws 

through inspections and enforcement. 
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FY 2023 Proposed Budget - City of Fairfax, Virginia 

 

Stormwater Utility Fund Expense Detail

FY 2021 FY 2022 FY 2022 FY 2023 Variance to Variance to

Account Account Title Actual Budget Estimate Proposed Budget $ Budget %

SWU Operations & Maintenance (438120)

511105 Salaries - Full  Time -                       -             -              540,921         540,921        0.00%

511115 Salaries - Overtime -                       -             -              68,125           68,125          0.00%

511125 Temporary Help -                       -             -              6,000              6,000            0.00%

511130 On Call  Pay -                       -             -              8,500              8,500            0.00%

512110 Fringe Benefits -                       -             -              265,168         265,168        0.00%

530113 Contract Services -                       -             -              262,746         262,746        0.00%

540102 Motor Pool Charges -                       -             -              154,216         154,216        0.00%

550430 Equipment Rental -                       -             -              1,000              1,000            0.00%

550501 Travel  & Training -                       -             -              6,000              6,000            0.00%

550806 Other Services -                       -             -              60,000           60,000          0.00%

560110 Office Supplies -                       -             -              6,000              6,000            0.00%

560120 Small  Equipment -                       -             -              10,500           10,500          0.00%

560416 Uniforms -                       -             -              4,389              4,389            0.00%

560420 Operating Supplies -                       -             -              38,900           38,900          0.00%

560421 Pipe & Accessories -                       -             -              10,000           10,000          0.00%

560422 Construction Materials -                       -             -              20,000           20,000          0.00%

560424 Concrete -                       -             -              7,000              7,000            0.00%

560430 Operating Materials -                       -             -              101,585         101,585        0.00%

560435 Soil  & Mulch -                       -             -              7,000              7,000            0.00%

580214 Capital Outlay -                       -             -              5,000              5,000            0.00%

Subtotal -                       -             -              1,583,050      1,583,050    0.00%

SWU Admin & Engineering (438130)

511105 Salaries - Full  Time -                       -             -              342,643         342,643        0.00%

512110 Fringe Benefits -                       -             -              167,969         167,969        0.00%

530113 Contract Services -                       -             -              151,500         151,500        0.00%

540060 Management Fee -                       -             -              335,650         335,650        0.00%

560110 Office Supplies -                       -             -              20,526           20,526          0.00%

580501 Ashby Pond Dredging -                       -             -              984,927         984,927        0.00%

580523 Flood Mitigation Planning & Resil iency -                       -             -              76,750           76,750          0.00%

580503 Mosby Road Drainage Improvements -                       -             -              45,000           45,000          0.00%

580504 Municipal  Separate Storm Sewer System (MS4) -                       -             -              155,000         155,000        0.00%

580506 Northfax Linear Park -                       -             -              80,000           80,000          0.00%

580507 Private BMP/SWM Inspection -                       -             -              130,000         130,000        0.00%

580508 Public BMP/SWM Inspection & Maintenance -                       -             -              130,000         130,000        0.00%

580509 Reline Bridge Culvert Storm Structures -                       -             -              85,000           85,000          0.00%

580510 Replacement of Failing Galvanized Storm Drainage -                       -             -              120,000         120,000        0.00%

580514 Storm Drainage Repair for Paving Schedule -                       -             -              110,000         110,000        0.00%

580516 Storm Pipe Lining Rehabi litation -                       -             -              120,000         120,000        0.00%

580517 Storm Sewer Evaluation & Update Program -                       -             -              100,000         100,000        0.00%

580519 Stream Evaluation and Restoration -                       -             -              200,000         200,000        0.00%

580520 TMDL Action Plans -                       -             -              477,580         477,580        0.00%

590102 Reserve -                       -             -              143,850         143,850        0.00%

Subtotal -                       -             -              3,976,395      3,976,395    0.00%

Total Stormwater Utility Fund -$                    -$          -$            5,559,445$   5,559,445$  0.00%

427



City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-4

PROJECT INFORMATION

Name: Replacement of Failing Galvanized Storm Drainage Systems Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element

 

Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Infrastructure Maint/Repair/Upgrade 120,000        120,000     120,000        120,000          120,000     120,000               600,000             
Total Costs 120,000$      120,000$   120,000$      120,000$        120,000$   120,000$             600,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Stormwater Utility Fund 120,000        120,000     120,000        120,000          120,000     120,000               600,000             
Total Funding 120,000$      120,000$   120,000$      120,000$        120,000$   120,000$             600,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$              Human Svc PW Streets 
Annual Cost Savings: -$              IT PW Transport
Annual Increase in Operating Costs: -$              Parks & Rec PW Wastewater
Projected Future Savings: -$              Personnel Schools

Statement of Need: Picture:

This project provides for the replacement of the City's galvanized storm 
drain systems located within the city's right-of-ways and citizen 
properties. Failed storm sewer mains create sinkholes and hazards. The 
failing systems would be replaced with HDPE pipe and new structures.

                                                                                                                      
FY 2022 - Old Lee Highway

FY 2023 - Old Lee Highway

FY 2024 - Orchard Street & Burrows Avenue

FY 2025 - Maple Street 

FY 2026 - Towlston, appx. 70' X12"

FY 2027 - TBD

Community Services Other City Plan/Policy

340-644411-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-5

PROJECT INFORMATION

Name: Storm Drainage Repair for Paving Schedule Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element

 



Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Infrastructure Maint/Repair/Upgrade 110,000        110,000    110,000        110,000      110,000     110,000               550,000             
Total Costs 110,000$      110,000$  110,000$      110,000$    110,000$   110,000$             550,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Stormwater Utility Fund 110,000        110,000    110,000        110,000      110,000     110,000               550,000             
Total Funding 110,000$      110,000$  110,000$      110,000$    110,000$   110,000$             550,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$               Human Svc PW Streets 
Annual Cost Savings: -$               IT PW Transport
Annual Increase in Operating Costs: -$               Parks & Rec PW Wastewater
Projected Future Savings: -$               Personnel Schools

Statement of Need: Picture:

This project is to address all storm drainage infrastructure issues prior 
to road overlay paving construction.  Work would include storm pipe 

 replacement and structure reconstruction.
                                                                                                                                          

 •  Storm pipe replacement - 68' LF
                                                                                                                                     

 •  Storm pipe lining - 590' LF
                                                                                                                                  

 •  13 Throat reconstructions
                                                                                                                                

 •  9 Storm top reconstructions
                                                                                                                                 
•  5 Manhole rehabilitations  
 
 

Community Services Other City Plan/Policy

340-644408-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-6

PROJECT INFORMATION

Name: Storm Pipe Lining Rehabilitation Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element

 

Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Infrastructure Maint/Repair/Upgrade 120,000        120,000    120,000        120,000      120,000     120,000               600,000             
Total Costs 120,000$      120,000$  120,000$      120,000$    120,000$   120,000$             600,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Stormwater Utility Fund 120,000        120,000    120,000        120,000      120,000     120,000               600,000             
Total Funding 120,000$      120,000$  120,000$      120,000$    120,000$   120,000$             600,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$               Human Svc PW Streets 
Annual Cost Savings: -$               IT PW Transport
Annual Increase in Operating Costs: -$               Parks & Rec PW Wastewater
Projected Future Savings: -$               Personnel Schools

Statement of Need: Picture:

This project is necessary to extend the life of the storm pipe lines. As 
concrete storm pipe linings age and deteriorate, sections can collapse 
and lose capacity. A plastic liner is installed on the inside wall of the 
pipe to maintain pipe integrity and stormwater flow.

Project includes mobilization, pre TV inspection, heavy cleaning, post 
TV inspection, and linear installation.

FY 2022: Hill Street - 400' at 24" LF                                                                              
                                                                                                                             
FY 2023: Country Club Hills Area - 288' at 15" LF
                                                                                                                          
FY 2024: Westmore Area - 230' at 12" LF
                                                                                                                           
FY 2025: Green Acres Area - 370' at 12" LF
                                                                                                                          
FY 2026: Layton Hall Area - 126' at 12" LF and 150' at 18" LF

FY 2027: Rust Hill Neighborhood; to Truro Church

Community Services Other City Plan/Policy

340-644410-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-7

PROJECT INFORMATION

Name: Mosby Road Drainage Improvements Project #

2035 Comprehensive Plan Reference: IU1.3.2 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element

 



Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Feasibility/Planning/Design/Engineering -                    45,000       -                    -                  -                  -                           45,000                
Construction -                    -                 250,000        -                  -                  -                           250,000             
Total Costs -$                  45,000$     250,000$      -$                -$                -$                         295,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Stormwater Utility Fund -                    45,000       250,000        -                  -                  -                           295,000             
Total Funding -$                  45,000$     250,000$      -$                -$                -$                         295,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date 07/01/20 Cable TV Police
Project Design Start Date CD&P PW Admin 
Construction Start Date 07/01/23 City Manager PW Fleet
Project Completion Date 06/30/24 Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater

Annual Revenue Generated: -$               Human Svc PW Streets
Annual Cost Savings: -$               IT PW Transport
Annual Increase in Operating Costs: -$               Parks & Rec PW Wastewater
Projected Future Savings: -$               Personnel Schools

Community Services Other City Plan/Policy

340-344429-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

This project is needed to reduce flooding on Mosby Road. During heavy 
rain storms stormwater from Burke Station Road and floods the road. 
This project will fund the design and construct curb and gutter, curb 
inlets and stormwater pipes to collect and direct the stormwater from 
Burke Station Road to an existing stormwater sewer main on Mosby 
Road.  Design will be completed in FY23 with construction scheduled for 
FY24.
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-8

PROJECT INFORMATION

Name: Neighborhood Drainage Projects Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element

 

 

Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Feasibility/Planning/Design/Engineering -                    100,000    100,000        100,000      50,000        100,000               450,000             
Construction -                    420,000    400,000        600,000      600,000     200,000               2,220,000          
Total Costs -$                  520,000$  500,000$      700,000$    650,000$   300,000$             2,670,000$        

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Financing -                    520,000    300,000        -                  -                  -                           820,000             
Stormwater Utility Fund -                    -                200,000        700,000      650,000     300,000               1,850,000          
Total Funding -$                  520,000$  500,000$      700,000$    650,000$   300,000$             2,670,000$        

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin 
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$              Human Svc PW Streets
Annual Cost Savings: -$              IT PW Transport
Annual Increase in Operating Costs: -$              Parks & Rec PW Wastewater
Projected Future Savings: -$              Personnel Schools

Community Services Other City Plan/Policy

340-644414-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

These projects provide for stormwater improvements in residential 
neighborhoods to alleviate existing drainage problems.  The projects 
have been requested by residents and represent the projects 
recommended for design and construction by staff.

FY23 - Orchard Dr. & Evergreen Dr., Design                                                                                                     
Park Rd. & Fern St., Final Design & Construction

FY24 - Virginia St. & Dwight Ave., Design                                                                       
Orchard Dr. & Evergreen Dr., Construction

FY25 - Orchard St.  & Howerton Ave., Design
Virginia St. & Dwight Ave., Construction

FY26 - Norman Ave & Cobb Dr, Design                                                     
Orchard St. & Howerton Ave., Construction                                                       
.                                                                                                                              
FY27 - Parklane Rd, Design                                                                              
Norman Ave & Cobb Dr, Construction
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-9

PROJECT INFORMATION

Name: Reline Bridge Culvert Storm Structures Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element



Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Infrastructure Maint/Repair/Upgrade 85,000          85,000    85,000          85,000        85,000       85,000                425,000             
Total Costs 85,000$        85,000$  85,000$        85,000$      85,000$     85,000$              425,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Stormwater Utility Fund 85,000          85,000    85,000          85,000        85,000       85,000                425,000             
Total Funding 85,000$        85,000$  85,000$        85,000$      85,000$     85,000$              425,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$            Human Svc PW Streets 
Annual Cost Savings: -$            IT PW Transport
Annual Increase in Operating Costs: -$            Parks & Rec PW Wastewater
Projected Future Savings: -$            Personnel Schools

Community Services Other City Plan/Policy

320-631318-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

This project is necessary to extend the life of the storm structures that 
bridge vehicular traffic over the creek systems.  The existing 
galvanized pipe has deteriorated and will not support the road bed if a 
new system is not installed. There are approximately 37 bridge 
culverts throughout the city with diameters exceeding 24”. 

                                                                                                                                        

FY 2022 - Stratford Avenue and Fairchester Drive

FY 2023 - Woodhaven Drive & Jancie Road

FY 2024 - Scott Drive 

FY 2025 - Shiloh Street

FY 2026 - Raider Lane

FY 2027 - Ashby Road/Ashby pond                                             
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-10

PROJECT INFORMATION

Name: Ashby Pond Dredging & Retrofit Project #

2035 Comprehensive Plan Reference: IU1.3.2 p. 144 2035 Comprehensive Plan Timeframe: Short-Term
Comprehensive Plan Element

 



Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Feasibility/Planning/Design/Engineering 175,000        -                   -                    -                   -                 -                          -                         
Construction -                    1,575,000     -                    -                   -                 -                          1,575,000          
Total Costs 175,000$      1,575,000$   -$                  -$                 -$               -$                        1,575,000$        

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Financing -                    590,073        -                    -                   -                 -                          590,073             
Grant 87,500          588,231        -                    -                   -                 -                          588,231             
Stormwater Utility Fund 87,500          396,696        -                    -                   -                 -                          396,696             
Total Funding 175,000$      1,575,000$   -$                  -$                 -$               -$                        1,575,000$        

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date 07/01/18 Cable TV Police
Project Design Start Date 06/30/19 CD&P PW Admin
Construction Start Date 07/01/21 City Manager PW Fleet
Project Completion Date 06/30/23 Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$                 Human Svc PW Streets
Annual Cost Savings: -$                 IT PW Transport
Annual Increase in Operating Costs: -$                 Parks & Rec PW Wastewater
Projected Future Savings: -$                 Personnel Schools

Community Services Other City Plan/Policy

340-644430-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

When the Ashby Pond project was completed in 2011, the project did not 
include the complete removal of silt. Instead, only a portion was removed.  
Since then the City has taken steps to help the water quality through the 
installation of aeration bubblers and native plantings along the pond 
banks.  30% design plans for restoration of the channel that feeds the east 
side of the pond, and restoration of the inflow channel on the south side of 
the pond, as well as the pond dredging and retrofit were completed in 
FY21 & FY22.  Stormwater Local Assistance Fund grants were applied for 
in FY22.  This project will contribute to the TMDL pollutant load reduction 
for the City.  All available grant funding opportunities will be pursued.
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-11

PROJECT INFORMATION

Name: Plantation Parkway Culvert Repairs Project #

2035 Comprehensive Plan Reference: IU1.3.2 p. 144 2035 Comprehensive Plan Timeframe: Short-Term
Comprehensive Plan Element





Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Construction 500,000        500,000    -                    -                  -                  -                           500,000             
Total Costs 500,000$      500,000$  -$                  -$                -$                -$                         500,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Financing 500,000        500,000    -                    -                  -                  -                           500,000             
Total Funding 500,000$      500,000$  -$                  -$                -$                -$                         500,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date 07/01/19 Cable TV Police
Project Design Start Date 07/01/19 CD&P  PW Admin 
Construction Start Date 07/01/21 City Manager PW Fleet
Project Completion Date 06/30/22 Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$              Human Svc PW Streets
Annual Cost Savings: -$              IT PW Transport
Annual Increase in Operating Costs: -$              Parks & Rec PW Wastewater
Projected Future Savings: -$              Personnel Schools

Community Services Other City Plan/Policy

320-644427-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

This project will replace the erosion/scour slab, riprap and repair the 
wing walls on the upstream and downstream ends of this double 10' 
diameter corrugated metal pipe culvert across two phases.  FY23 
funding will provide for repair of the eastern/outlet side headwall and 
wingwall, and outlet apron/plunge pool area.  The wingwalls and 
headwalls will also be sealed with graffiti resistant paint.
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-12

PROJECT INFORMATION

Name: Flood Mitigation Planning & Resiliency Project #

2035 Comprehensive Plan Reference: NE2.1 pg 108 2035 Comprehensive Plan Timeframe: Long-Term
Comprehensive Plan Element



Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Feasibility/Planning/Design/Engineering -                    225,000       -                    -                 -                 -                          225,000             
Total Costs -$                  225,000$     -$                  -$                -$               -$                        225,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
State - Other -                    148,250       -                    -                 -                 -                          148,250             
Stormwater Utility Fund -                    76,750         -                    -                 -                 -                          76,750               
Total Funding -$                  225,000$     -$                  -$                -$               -$                        225,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date 02/01/22 Cable TV Police
Project Design Start Date 07/01/22 CD&P PW Admin
Construction Start Date  City Manager PW Fleet
Project Completion Date 06/30/23 Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$                 Human Svc PW Streets
Annual Cost Savings: -$                 IT PW Transport
Annual Increase in Operating Costs: -$                 Parks & Rec PW Wastewater
Projected Future Savings: -$                 Personnel Schools

Statement of Need: Picture:

This project supports the development of two flood mitigation initiatives. The
first is a Flood Resilience Plan for the city. This plan provides project-based
improvements for flood control and resilience, leverages nature-based
infrastructure, considers all parts of a locality, includes coordination with other
local and inter-jurisdictional activities, and is based on best available science.
The plan will be developed to also provide credits towards FEMA's
Community Rating System.

During the design of the Stafford Drive Stream Restoration Project, the effects
to the floodplain were reviewed through hydraulic modeling. It was found that
the culvert under Stafford Drive is a contributing factor in the floodplain
impacts to the Mosby Woods condominium community. A flood study is
proposed to evaluate the current condition of the Stafford Drive culvert and
investigate options to improve the flood conditions in this area.
.                                                                                                                              
The city intends to apply for Community Flood Preparedness Fund grants for
two projects which can, if approved, provide up to 75% funding for the flood
preparedness plan, and 50% for the flood mitigation study. Development of a
Flood Resilience Plan is a prerequisite to applying for any future grant funding
for construction of a mitigation project, which can fund 50-70% of the project
costs.

Community Services Other City Plan/Policy

--

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-13

PROJECT INFORMATION

Name: Northfax Linear Park Design Project #

2035 Comprehensive Plan Reference: CCAC 2.3.5 p.52 2035 Comprehensive Plan Timeframe: Immediate
Comprehensive Plan Element

 
 

Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Feasibility/Planning/Design/Engineering -                   80,000    -                   -                  -                 -                          80,000               
Total Costs -$                 80,000$  -$                 -$                -$               -$                        80,000$             

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Stormwater Utility Fund -                   80,000    -                   -                  -                 -                          80,000               
Total Funding -$                 80,000$  -$                 -$                -$               -$                        80,000$             

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date 06/23/20 Cable TV Police
Project Design Start Date 07/01/22 CD&P  PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$            Human Svc PW Streets
Annual Cost Savings: -$            IT PW Transport 
Annual Increase in Operating Costs: -$            Parks & Rec  PW Wastewater
Projected Future Savings: -$            Personnel Schools

Statement of Need: Picture:

Funding is requested for consultant services to develop a unified
stormwater strategy, landscape design and standards for the Northfax
Linear Park as recommended in the Northfax Small Area Plan adopted
in June 2020. This project will establish a phasable conceptual plan to
be implemented across multiple properties and timelines. Final design
and construction will occur incrementally as development proceeds on
impacted parcels. A unified stormwater strategy and landscape plan
are specifically recommended as implementation items to precede
development of impacted parcels in the plan.

Community Services Other City Plan/Policy

--

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-14

PROJECT INFORMATION

Name: Stormwater & Wastewater Plan Review Project #

2035 Comprehensive Plan Reference: IU1.3.1 p.144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element

 



Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Feasibility/Planning/Design/Engineering 75,000          40,000    80,000          80,000        80,000       80,000                360,000             
Total Costs 75,000$        40,000$  80,000$        80,000$      80,000$     80,000$              360,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Stormwater Utility Fund 50,000          -              55,000          55,000        55,000       55,000                220,000             
Wastewater Fund 25,000          40,000    25,000          25,000        25,000       25,000                140,000             
Total Funding 75,000$        40,000$  80,000$        80,000$      80,000$     80,000$              360,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$            Human Svc PW Streets
Annual Cost Savings: -$            IT PW Transport
Annual Increase in Operating Costs: -$            Parks & Rec PW Wastewater 
Projected Future Savings: -$            Personnel Schools

Community Services Other City Plan/Policy

340-644439-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

Stormwater quality and quantity designs for larger development 
projects are becoming more complex due to the increasingly urban 
nature of the City.  Wastewater contributions to the City's system also 
increase through development projects.  This project will allow for an 
additional layer of plan review assistance by specialized storm/waste 
water engineering firms to ensure that regulatory requirements are 
met, no adverse stormwater impacts to the proposed development or 
surrounding properties will occur, and wastewater capacities are 
adequate.                                                                                                                                     
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-15

PROJECT INFORMATION

Name: Municipal Separate Storm Sewer System (MS4) Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element





Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Feasibility/Planning/Design/Engineering 155,000        155,000    165,000        165,000      165,000     165,000               815,000             
Total Costs 155,000$      155,000$  165,000$      165,000$    165,000$   165,000$             815,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Financing 120,000        -                -                    -                  -                  -                           -                          
Stormwater Utility Fund 35,000          155,000    165,000        165,000      165,000     165,000               815,000             
Total Funding 155,000$      155,000$  165,000$      165,000$    165,000$   165,000$             815,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV H-17
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$              Human Svc PW Streets
Annual Cost Savings: -$              IT PW Transport
Annual Increase in Operating Costs: -$              Parks & Rec PW Wastewater
Projected Future Savings: -$              Personnel Schools

Community Services Other City Plan/Policy

340-644424-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

This project is required to comply with the 2018-2023 Municipal 
Separate Storm Sewer System (MS4) permit requirements.  The new 
permit has new significant milestones that the City must meet each year 
of the 5 year permit term.  The permit requirements include updating 
GIS files for DEQ, updating the City's website, revising the 5 year 
program plan, updating and implementing nutrient management plans, 
conducting outfall screening, conducting public outreach & education, 
and compiling our MS4 annual report.  Funding will also provide for 
inspections, materials/equipment/signage, and staff training necessary 
to maintain Stormwater Pollution Prevention Plan compliance at the 
City's Property Yard facility.  This permit will be active from 2018-2023, 
with this fiscal year being permit year 5.  
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-16

PROJECT INFORMATION

Name: Private BMP/SWM Inspection Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element





Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Infrastructure Maint/Repair/Upgrade 120,000        130,000    130,000        135,000      135,000     140,000               670,000             
Total Costs 120,000$      130,000$  130,000$      135,000$    135,000$   140,000$             670,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Financing 120,000        -                -                    -                  -                  -                           -                          
Stormwater Utility Fund -                    130,000    130,000        135,000      135,000     140,000               670,000             
Total Funding 120,000$      130,000$  130,000$      135,000$    135,000$   140,000$             670,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$              Human Svc PW Streets
Annual Cost Savings: -$              IT PW Transport
Annual Increase in Operating Costs: -$              Parks & Rec PW Wastewater
Projected Future Savings: -$              Personnel Schools

Community Services Other City Plan/Policy

340-644432-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

This project provides for the annual inspection of all the private Best 
Management Practice/Storm Water Management (BMP/SWM) systems 
throughout the City. Currently there are 440 privately owned facilities in 
inventory.  Annual inspection of these facilities is required under the 
Virginia Pollution Discharge Elimination System (VPDES) and Phase II-
Municipal Separate Storm Sewer System (MS4) permit.  While BMP 
facilities are engineered to meet  state requirements for pollutant load 
reduction and water quantity, their continued performance is dependent 
upon inspections and maintenance.  The number of facilities in 
inventory will continue to increase with future development / 
redevelopment of properties.
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-17

PROJECT INFORMATION

Name: Public BMP/SWM Inspection and Maintenance Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element





Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Infrastructure Maint/Repair/Upgrade 130,000        130,000        135,000        135,000      140,000     140,000               680,000             
Total Costs 130,000$      130,000$      135,000$      135,000$    140,000$   140,000$             680,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Financing 110,000        -                    -                    -                  -                 -                          -                         
Stormwater Utility Fund 20,000          130,000        135,000        135,000      140,000     140,000               680,000             
Total Funding 130,000$      130,000$      135,000$      135,000$    140,000$   140,000$             680,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$                  Human Svc PW Streets
Annual Cost Savings: -$                  IT PW Transport
Annual Increase in Operating Costs: -$                  Parks & Rec PW Wastewater
Projected Future Savings: -$                  Personnel Schools

Community Services Other City Plan/Policy

340-644415-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

This project provides for the annual inspection and maintenance of all the 
public Best Management Practice/Storm Water Management (BMP/SWM) 
systems throughout the City, including prior stream restoration project 
areas. There are currently 38 City owned and maintained facilities, plus 
two stream restoration areas that are inspected annually.  Annual 
inspection of these facilities is required under the Virginia Pollution 
Discharge Elimination System (VPDES), Phase II-Municipal Separate 
Storm Sewer System (MS4) permit, and grant funding agreements with 
Virginia Department of Environmental Quality.  Maintenance of BMP 
facilities is necessary to ensure that they continue to function as designed 
to provide water quality and quantity control.  Implementation of Best 
Management Practices is required to offset the impacts of development 
activity, and the number of facilities in inventory will increase with future 
development/redevelopment of City properties, and roadway / 
transportation projects.
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-18

PROJECT INFORMATION

Name: Stream Evaluation and Restoration Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element

 

 

Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Feasibility/Planning/Design/Engineering 150,000        200,000        200,000        -                    200,000       200,000              800,000             
Construction 2,200,000     -                    -                    2,500,000     1,300,000    -                          3,800,000          
Total Costs 2,350,000$   200,000$      200,000$      2,500,000$   1,500,000$  200,000$            4,600,000$        

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Financing -                    -                    -                    250,000        -                   -                          250,000             
Grant 1,175,000     -                    -                    1,250,000     750,000       -                          2,000,000          
Stormwater Utility Fund 1,175,000     200,000        200,000        1,000,000     750,000       200,000              2,350,000          
Total Funding 2,350,000$   200,000$      200,000$      2,500,000$   1,500,000$  200,000$            4,600,000$        

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$                  Human Svc PW Streets
Annual Cost Savings: -$                  IT PW Transport
Annual Increase in Operating Costs: -$                  Parks & Rec PW Wastewater
Projected Future Savings: -$                  Personnel Schools

Community Services Other City Plan/Policy

340-644422-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

The Accotink Creek Stream Stability Assessment and Prioritization Plan 
was developed in October 2007 and has been used as a guide to select 
future stream restoration project areas.  This report is now 15-years old 
and an update is needed.  A comprehensive stream condition 
assessment is proposed for FY23 which will document improvements 
made through completed environmental projects and help prioritize 
stream segments for future restoration projects.  All grant opportunities 
will be explored for this project.
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PROJECT INFORMATION

Name: TMDL Action Plans Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element





Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Feasibility/Planning/Design/Engineering 100,000        100,000    100,000        100,000      100,000     100,000               500,000             
Construction 200,000        400,000    400,000        400,000      400,000     400,000               2,000,000          
Total Costs 300,000$      500,000$  500,000$      500,000$    500,000$   500,000$             2,500,000$        

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Financing 300,000        -                -                    -                  -                  -                           -                          
Grant -                    477,580    -                    -                  -                  -                           477,580             
Stormwater Utility Fund -                    22,420      500,000        500,000      500,000     500,000               2,022,420          
Total Funding 300,000$      500,000$  500,000$      500,000$    500,000$   500,000$             2,500,000$        

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$              Human Svc PW Streets
Annual Cost Savings: -$              IT PW Transport
Annual Increase in Operating Costs: -$              Parks & Rec PW Wastewater
Projected Future Savings: -$              Personnel Schools

Community Services Other City Plan/Policy

340-644426-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

This project is needed to comply with the annual milestone 
requirements of the Municipal Separate Storm Sewer System (MS4) 
permit and state mandated TMDL allocations for waterways located 
within the regional watershed. A Chesapeake Bay Total Maximum Daily 
Load (TMDL) action plan was completed in 2015 and updated in 2019, 
as well as nine additional local TMDLs allocated to the City. Each action 
plan outlines what the pollutant of concern (POC) loads and required 
reductions are for the City to meet the permit requirements, and how the 
City will achieve them. The City met the Chesapeake Bay TMDL 5% 
reduction requirements for 2018. The Chesapeake Bay TMDL requires 
that the City achieve a 40% pollutant reduction goal by 2023, and 100% 
pollutant reduction goal by 2028.  This project will provide for design 
and construction of stormwater outfall channel retrofits, and BMP 
retrofits.  Both types of projects will provide for TMDL credit towards the 
City's pollutant reduction goals.  Alternative compliance methods will be 
explored, including nutrient credit purchases.  This project will also 
provide for development of a required chloride TMDL Action Plan.  All 
grant opportunities will be explored.
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PROJECT INFORMATION

Name: Storm Sewer Evaluation & Update Program Project #

2035 Comprehensive Plan Reference: IU1.3.2 p.144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element





Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Feasibility/Planning/Design/Engineering -                    250,000      250,000        250,000      250,000     250,000               1,250,000          
Total Costs -$                  250,000$  250,000$      250,000$    250,000$   250,000$             1,250,000$        

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Financing -                    150,000      150,000        150,000      -                  -                           450,000             
Stormwater Utility Fund -                    100,000    100,000        100,000      250,000     250,000               800,000             
Total Funding -$                  250,000$  250,000$      250,000$    250,000$   250,000$             1,250,000$        

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$              Human Svc PW Streets
Annual Cost Savings: -$              IT PW Transport
Annual Increase in Operating Costs: -$              Parks & Rec PW Wastewater
Projected Future Savings: -$              Personnel Schools

Community Services Other City Plan/Policy

340-644407-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

A multi-phase evaluation program to prioritize areas for CCTV camera
inspection of pipes and manholes was developed in FY22. This project
will continue inspections to provide asset condition data and guide
future maintenance and upgrade priorities. This project will also allow
for collection of updated storm sewer inventory data that will be
accessible through GIS. Data to be collected will include coordinate
location, pipe size, material, depth, inlet/manhole type, and pipe
connectivity layout.                                                                                                                                                                                                                          
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  Scoring Criteria Studies 1-C 
 

Appendix C: Scoring Criteria for Studies 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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  Scoring Criteria Studies 2-C 
 

Studies Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarde

d 

6. Eligible Studies (Select all that apply) 

Revising floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must 
include establishing processes for implementing the ordinance, including but not 
limited to, permitting, record retention, violations, and variances. This may include 
revising a floodplain ordinance when the community is getting new Flood Insurance 
Rate Maps (FIRMs), updating a floodplain ordinance to include floodplain setbacks 
or freeboard, or correcting issues identified in a Corrective Action Plan. 

30    

Creating tools or applications to identify, aggregate, or display information on flood 
risk or creating a crowd‐sourced mapping platform that gathers data points about 
real‐time flooding. This could include a locally or regionally based web‐based 
mapping product that allows local residents to better understand their flood risk. 

15    

Conducting hydrologic and hydraulic studies of floodplains. Applicants who create 
new maps must apply for a Letter of Map Revision or a Physical Map Revision 
through the Federal Emergency Management Agency (FEMA).  

35    

Studies and Data Collection of Statewide and Regional Significance. Funding of 
studies of statewide and regional significance and proposals will be considered for 
the following types of studies: 

   

 Updating precipitation data and IDF information (rain intensity, duration, 
frequency estimates) including such data at a sub‐state or regional scale on 
a periodic basis. 

45    

 Regional relative sea level rise projections for use in determining future 
impacts. 

45    

 Vulnerability analysis either statewide or regionally to state transportation, 
water supply, water treatment, impounding structures, or other significant 
and vital infrastructure from flooding.   

45    

 Flash flood studies and modeling in riverine regions of the state.  45    

 Statewide or regional stream gauge monitoring to include expansion of 
existing gauge networks. 

45    
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  Scoring Criteria Studies 3-C 
 

 New or updated delineations of areas of recurrent flooding, stormwater 
flooding, and storm surge vulnerability in coastal areas that include 
projections for future conditions based on sea level rise, more intense 
rainfall events, or other relevant flood risk factors. 

45    

 Regional flood studies in riverine communities that may include watershed‐
scale evaluation, updated estimates of rainfall intensity, or other 
information. 

50    

 Regional hydrologic and hydraulic studies of floodplains.  45    

 Studies of potential land use strategies that could be implemented by a local 
government to reduce or mitigate damage from coastal or riverine flooding. 

40    

 Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis 

35    

7. Is the study area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed study part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  

Yes  10    

No  0    

9. Is the proposed study in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 
TMDLs. Does the proposed project include implementation of one or more best management 
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

Total Points   

 

Juan.Campos
Text Box
X

Juan.Campos
Text Box
X

Juan.Campos
Text Box
X

Juan.Campos
Text Box
X

Juan.Campos
Text Box
X

Juan.Campos
Text Box
50



                                                                                                                   City of Fairfax 

Mosby Woods Floodplain Improvements Study Grant Request 

2022 Virginia Community Flood Preparedness Fund (Round 3) Application Package 

 

 

 

 

 

 

 

 

Attachment 3.2 

Appendix D: Checklist All Categories 

 

 

 

 

 

 

 

 

 

 



michelle.manfrey
Text Box
X

michelle.manfrey
Text Box
X

michelle.manfrey
Text Box
X

michelle.manfrey
Text Box
X

michelle.manfrey
Text Box
X

michelle.manfrey
Text Box
X

michelle.manfrey
Text Box
X

michelle.manfrey
Text Box
X

michelle.manfrey
Text Box
X

michelle.manfrey
Text Box
X

michelle.manfrey
Text Box
X

michelle.manfrey
Text Box
X



                                                                                                                   City of Fairfax 

Mosby Woods Floodplain Improvements Study Grant Request 

2022 Virginia Community Flood Preparedness Fund (Round 3) Application Package 

 

 

 

 

 

 

 

 

Attachment 3.3 

Mosby Woods Floodplain Improvements 

Study Area FIRM Map 

 

 

 

 

 

 

 

 

 

 



Juan.Campos
Callout
Stafford Drive Culvert System



                                                                                                                   City of Fairfax 

Mosby Woods Floodplain Improvements Study Grant Request 

2022 Virginia Community Flood Preparedness Fund (Round 3) Application Package 

 

 

 

 

 

 

 

 

Attachment 3.4 

City of Fairfax – Current Floodplain 

Ordinance (4.15 Floodplain Regulations) 

 

 

 

 

 

 

 

 

 

 



RETURN TO TABLE OF CONTENTS 

Chapter 110. Article 4. Site Development Standards  §4.15 Floodplain Regulations 

  §4.14.6 Radioactivity 
 

Zoning Ordinance  Adopted 07/12/2016 

City of Fairfax, Virginia 4-57 

§4.14.6. Radioactivity 
There shall be no radioactive emission that would be dangerous to health.  

§4.14.7. Electrical interference 
There shall be no electrical disturbance adversely affecting the operation of any equipment other 
than that of the creator of such disturbance.  

§4.14.8. Liquid or solid wastes 
There shall be no discharge of any liquid or solid wastes into any stream, except as authorized by a 
public agency.  

§4.14.9. Glare and heat 
There shall be no direct or reflected glare, whether from floodlights or from high-temperature 
processes (for example, combustion or welding) so as to be visible from within any residential 
district. There shall be no discharge of heat or heated air from any source so as to be detectable 
beyond the lot line.  

§4.15. FLOODPLAIN REGULATIONS 

§4.15.1. Authority 
These regulations are adopted pursuant to the authority granted to localities by Code of Virginia, 
§15.2 - 2280.  

§4.15.2. Purpose  
The purpose of these provisions is to prevent: the loss of life and property, the creation of health 
and safety hazards, the disruption of commerce and governmental services, the extraordinary and 
unnecessary expenditure of public funds for flood protection and relief, and the impairment of the 
tax base by: 

A. Regulating uses, activities, and development which, alone or in combination with other 
existing or future uses, activities, and development, will cause unacceptable increases in 
flood heights, velocities, and frequencies; 

B. Restricting or prohibiting certain uses, activities, and development from locating within 
districts subject to flooding; 

C. Requiring all those uses, activities, and developments that do occur in flood-prone districts to 
be protected and/or floodproofed against flooding and flood damage; and 

D. Protecting individuals from buying land and structures that are unsuited for intended 
purposes because of flood hazards. 

§4.15.3. General Provisions 

A. Applicability 

These regulations shall apply to all privately and publicly owned lands within the city and 
identified as areas of special flood hazard according to the flood insurance rate map (FIRM) 
that is provided to the city by the Federal Emergency Management Agency (FEMA) 

B. Compliance and liability 

1. No land shall hereafter be developed and no structure shall be located, relocated, 
constructed, reconstructed, enlarged, or structurally altered except in full compliance 
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§4.15 Floodplain Regulations  Chapter 110. Article 4. Site Development Standards 

§4.15.4 Administration 
 

Adopted 7/12/2016  Zoning Ordinance 

4-58    City of Fairfax, Virginia 

with the terms and provisions of these regulations and any other applicable ordinances 
and regulations, which apply to uses within the city. 

2. The degree of flood protection sought by the provisions of these regulations is 
considered reasonable for regulatory purposes and is based on acceptable engineering 
methods of study, but does not imply total flood protection. Larger floods may occur 
on rare occasions. Flood heights may be increased by man-made or natural causes, 
such as ice jams and bridge openings restricted by debris. These regulations do not 
imply that districts outside the floodplain district or land uses permitted within such 
district will be free from flooding or flood damages. 

3. These regulations shall not create liability on the part of the city or any officer or 
employee thereof for any flood damages that result from reliance on these regulations 
or any administrative decision lawfully made thereunder. 

C. Records 

Records of actions associated with administering these regulations shall be kept on file and 
maintained by the floodplain administrator. 

D. Abrogation and greater restrictions 

These regulations supersede any regulations currently in effect in flood-prone districts. Any 
existing regulation, however, shall remain in full force and effect to the extent that its 
provisions are more restrictive than the provisions of these regulations. 

§4.15.4. Administration 

A. Designation of the floodplain administrator 

The zoning administrator shall serve as the floodplain administrator and is hereby appointed 
to administer and implement the regulations of this section and is referred to herein as the 
floodplain administrator. The floodplain administrator may:  

1. Administer and implement floodplain regulations himself or delegate duties and 
responsibilities set forth in these regulations to qualified technical personnel, plan 
examiners, inspectors, and other employees. 

2. Enter into a written agreement or written contract with another community or private 
sector entity to administer specific provisions of these regulations. Administration of 
any part of these regulations by another entity shall not relieve the city of its 
responsibilities pursuant to the participation requirements of the National Flood 
Insurance Program (NFIP) as set forth in the Code of Federal Regulations at 44 CFR 
59.22.  

B. Duties and responsibilities of the floodplain administrator 

The duties and responsibilities of the floodplain administrator shall include but are not 
limited to: 

1. Review applications for floodplain permits to determine whether proposed activities 
will be located in the special flood hazard area. 

2. Interpret floodplain boundaries and provide available base flood elevation and flood 
hazard information. 
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  §4.15.4 Administration 
 

Zoning Ordinance  Adopted 07/12/2016 
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3. Review applications to determine whether proposed activities will be reasonably safe 
from flooding and require new construction and substantial improvements to meet the 
requirements of these regulations. 

4. Review applications to determine whether all necessary permits have been obtained 
from the federal, state or local agencies from which prior or concurrent approval is 
required; in particular, permits from state agencies for any construction, 
reconstruction, repair, or alteration of a dam, reservoir, or waterway obstruction 
(including bridges, culverts, structures), any alteration of a watercourse, or any change 
of the course, current, or cross section of a stream or body of water, including any 
change to the 100-year frequency floodplain of free-flowing nontidal waters of the 
state.  

5. Verify that applicants proposing an alteration of a watercourse have notified adjacent 
communities, the Department of Conservation and Recreation (DCR) Division of Dam 
Safety and Floodplain Management, and other appropriate agencies (Virginia 
Department of Environmental Quality [VADEQ], United States Army Corps of Engineers 
[USACE]) and have submitted copies of such notifications to FEMA. 

6. Approve applications and issue floodplain permits to develop in flood hazard areas if 
the provisions of these regulations have been met, or disapprove applications if the 
provisions of these regulations have not been met. 

7. Inspect or cause to be inspected, buildings, structures, and other development for 
which permits have been issued to determine compliance with these regulations or to 
determine if non-compliance has occurred or violations have been committed. 

8. Review elevation certificates and require incomplete or deficient certificates to be 
corrected. 

9. Submit to FEMA, or require applicants to submit to FEMA, data and information 
necessary to maintain FIRMs, including hydrologic and hydraulic engineering analyses 
prepared by or for the city, within six months after such data and information becomes 
available if the analyses indicate changes in base flood elevations. 

10. Maintain and permanently keep records that are necessary for the administration of 
these regulations, including: 

(a) Flood insurance studies, FIRMs (including historic studies and maps and current 
effective studies and maps) and letters of map change; and 

(b) Documentation supporting issuance and denial of permits, elevation certificates, 
documentation of the elevation (in relation to the datum on the FIRM) to which 
structures have been floodproofed, other required design certifications, special 
exceptions and special use permits, and records of enforcement actions taken to 
correct violations of these regulation 

11. Enforce the provisions of these regulations, investigate violations, issue notices of 
violations or stop work orders, and require permit holders to take corrective action. 

12. Advise the board of zoning appeals, or the city council, as appropriate, regarding the 
intent of these regulations and, for each application for special exceptions and special 
use permits, prepare a staff report and recommendation. 
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§4.15.4 Administration 
 

Adopted 7/12/2016  Zoning Ordinance 
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13. Administer the requirements related to proposed work on existing buildings: 

(a) Make determinations as to whether buildings and structures that are located in 
flood hazard areas and that are damaged by any cause have been substantially 
damaged.  

(b) Make reasonable efforts to notify owners of substantially damaged structures of 
the need to obtain a permit to repair, rehabilitate, or reconstruct, and prohibit the 
non-compliant repair of substantially damaged buildings except for temporary 
emergency protective measures necessary to secure a property or stabilize a 
building or structure to prevent additional damage. 

14. Undertake other actions which may include but are not limited to: issuing press 
releases, public service announcements, and other public information materials related 
to permit requests and repair of damaged structures; coordinating with other Federal, 
State, and local agencies to assist with substantial damage determinations; providing 
owners of damaged structures information related to the proper repair of damaged 
structures in special flood hazard areas; and assisting property owners with 
documentation necessary to file claims for Increased Cost of Compliance coverage 
under NFIP flood insurance policies.  

15. Notify FEMA when the corporate boundaries of the city have been modified and: 

(a) Provide a map that clearly delineates the new corporate boundaries or the new 
area for which the authority to regulate pursuant to these regulations has either 
been assumed or relinquished through annexation; and 

(b) If the FIRM for any annexed area includes special flood hazard areas that have 
flood zones that have regulatory requirements that are not set forth in these 
regulations, prepare amendments to these regulations to adopt the FIRM and 
appropriate requirements, and submit the amendments to the city council for 
adoption; such adoption shall take place at the same time as or prior to the date 
of annexation and a copy of the amended regulations shall be provided to DCR 
Division of Dam Safety and Floodplain Management and FEMA. 

16. Upon the request of FEMA, complete and submit a report concerning participation in 
the NFIP which may request information regarding the number of buildings in the 
special flood hazard area, number of permits issued for development in the special 
flood hazard area, and number of special exceptions and special use permits issued for 
development in the special flood hazard area. 

17. Take into account flood, mudslide and flood-related erosion hazards, to the extent that 
they are known, in all official actions relating to land management and use throughout 
the entire jurisdictional area of the city, whether or not those hazards have been 
specifically delineated geographically (e.g. via mapping or surveying).  

C. Use and interpretation of FIRMs 

The floodplain administrator shall make interpretations, where needed, as to the exact 
location of special flood hazard areas, floodplain boundaries, and floodway boundaries. The 
following shall apply to the use and interpretation of FIRMs and data: 

1. Where field surveyed topography indicates that adjacent ground elevations: 
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(a) Are below the base flood elevation, even in areas not delineated as a special flood 
hazard area on a FIRM, the area shall be considered as special flood hazard area 
and subject to the requirements of these regulations; 

(b) Are above the base flood elevation, the area shall be regulated as special flood 
hazard area unless the applicant obtains a letter of map change that removes the 
area from the special flood hazard area.  

2. In FEMA-identified special flood hazard areas where base flood elevation and floodway 
data have not been identified and in areas where FEMA has not identified special flood 
hazard areas, any other flood hazard data available from a federal, state, or other 
source shall be reviewed and reasonably used. 

3. Base flood elevations and designated floodway boundaries on FIRMs and in flood 
insurance studies shall take precedence over base flood elevations and floodway 
boundaries by any other sources if such sources show reduced floodway widths and/or 
lower base flood elevations. 

4. Other sources of data shall be reasonably used if such sources show increased base 
flood elevations and/or larger floodways than are shown on FIRMs and in flood 
insurance studies. 

5. If a Preliminary FIRM and/or a Preliminary Flood Insurance Study has been provided by 
FEMA:  

(a) Upon the issuance of a letter of final determination by FEMA, the preliminary 
flood hazard data shall be used and shall replace the flood hazard data previously 
provided from FEMA for the purposes of administering these regulations. 

(b) Prior to the issuance of a letter of final determination by FEMA, the use of 
preliminary flood hazard data shall be deemed the best available data pursuant to 
§4.15.6.C regarding A Zones, and used where no base flood elevations and/or 
floodways are provided on the effective FIRM. 

(c) Prior to issuance of a letter of final determination by FEMA, the use of preliminary 
flood hazard data is permitted where the preliminary base flood elevations or 
floodways exceed the base flood elevations and/or designated floodway widths in 
existing flood hazard data provided by FEMA. Such preliminary data may be 
subject to change and/or appeal to FEMA. 

D. Jurisdictional boundary changes 

1. The city floodplain regulations then in effect on the date of annexation or agreed upon 
boundary line adjustment shall remain in effect and shall be enforced by the city for all 
annexed areas until the city adopts and enforces an ordinance which meets the 
requirements for participation in the NFIP. It is a requirement that municipalities with 
existing floodplain ordinances shall pass a resolution acknowledging and accepting 
responsibility for enforcing floodplain ordinance standards prior to annexation of any 
area containing identified flood hazards. If the FIRM for any annexed area includes 
special flood hazard areas that have flood zones that have regulatory requirements 
that are not set forth in these regulations, the city shall prepare amendments to these 
regulations to adopt the FIRM and appropriate requirements, and submit the 
amendments to the city council for adoption; such adoption shall take place at the 
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same time as or prior to the date of annexation and a copy of the amended regulations 
shall be provided to the DCR Division of Dam Safety and Floodplain Management and 
FEMA. 

2. In accordance with the Code of Federal Regulations, Title 44 Subpart (B) Section 59.22 
(a) (9) (v) all NFIP participating communities must notify the Federal Emergency 
Management Agency and optionally the State Coordinating Office (Virginia Department 
of Conservation and Recreation – Division of Dam Safety and Floodplain Management) 
in writing whenever the boundaries of the community have been modified by 
annexation or the community has otherwise assumed or no longer has authority to 
adopt and enforce floodplain management regulations for a particular area.  

3. In order that all FIRMs accurately represent the city’s boundaries, a copy of a map of 
the city suitable for reproduction, clearly delineating the new corporate limits or new 
area for which the community has assumed or relinquished floodplain management 
regulatory authority must be included with the notification.  

E. District boundary changes 

The city council may modify the boundaries of the floodplain in accordance with the 
procedures established for zoning map amendments contained in §6.4. Any such 
modification shall be based upon hydrologic and hydraulic analyses performed by an 
engineer who shall certify that the technical methods used correctly reflect accepted 
engineering design methods. Prior to any such modification, approval shall be obtained from 
FEMA. 

F. Interpretation of district boundaries 

The zoning administrator shall be responsible for the interpretation of floodplain boundaries 
and may approve minor refinements after consulting with the city engineer to more 
accurately determine the true location of such boundaries. Such approval shall be based on 
hydrologic and hydraulic analyses performed by an engineer, who shall certify that the 
technical methods used correctly reflect accepted engineering design methods. The 
determination of the floodplain boundary by the zoning administrator may be appealed by 
an aggrieved party to the board of zoning appeals pursuant to §6.21. 

G. Submitting technical data 

The city’s base flood elevations may increase or decrease resulting from physical changes 
affecting flooding conditions. As soon as practicable, but not later than six months after the 
date such information becomes available, the city shall notify FEMA of the changes by 
submitting technical or scientific data. Such a submission is necessary so that upon 
confirmation of those physical changes affecting flooding conditions, risk premium rates and 
flood plain management requirements will be based upon current data.  

H. Letters of map revision 

When development in the floodplain causes a change in the base flood elevation, the 
applicant, including state agencies, must notify FEMA by applying for a conditional letter of 
map revision prior to construction, and a letter of map revision after construction. For 
example:  

1. Any development that causes a rise in the base flood elevations within the floodway. 
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2. Any development occurring in Zones A1-30 and AE without a designated floodway, 
which will cause a rise of more than one foot in the base flood elevation.  

§4.15.5. Alteration or relocation of a stream  
Alteration or relocation of a stream, including but not limited to installing culverts and bridges. [44 
CFR 65.3 and 65.6(a)(12)] 

§4.15.6. Establishment of special flood hazard districts 

A. Description of special flood hazard districts 

The various special flood hazard districts shall include the special flood hazard areas. The 
basis for the delineation of these districts shall be the flood insurance study and the FIRM for 
the city prepared by FEMA, dated June 2, 2006, and any subsequent revisions or 
amendments thereto. The city may identify and regulate local flood hazard or ponding areas 
that are not delineated on the FIRM. These areas may be delineated on a local flood hazard 
map using best available topographic data and locally derived information such as flood of 
record, historic high water marks or approximate study methodologies. The boundaries of 
the special flood hazard areas are established as shown on the FIRM which is declared to be a 
part of these regulations and which shall be kept on file at the city. 

1. The floodway district is in an AE Zone and is delineated, for purposes of These 
regulations, using the criterion that certain areas within the floodplain must be capable 
of carrying the waters of the one percent annual chance flood without increasing the 
water surface elevation of that flood more than one foot at any point. The following 
provisions shall apply within the floodway district of an AE Zone [44 CFR 60.3(d)]: 

(a) Within any floodway, no encroachments, including fill, new construction, 
substantial improvements, or other development shall be permitted unless it has 
been demonstrated through hydrologic and hydraulic analysis performed in 
accordance with standard engineering practice that the proposed encroachment 
will not result in any increase in flood levels within the community during the 
occurrence of the base flood discharge. Hydrologic and hydraulic analyses shall be 
undertaken only by professional engineers or others of demonstrated 
qualifications, who shall certify that the technical methods used correctly reflect 
currently-accepted technical concepts. Studies, analyses, computations, etc., shall 
be submitted in sufficient detail to allow a thorough review by the floodplain 
administrator. 

(b) Development activities which increase the water surface elevation of the base 
flood may be allowed, provided that the applicant first applies – with the city’s 
endorsement – for a conditional letter of map revision (CLOMR), and receives the 
approval of FEMA. 

(c) If §4.15.6.A.1(a) is satisfied, all new construction and substantial improvements 
shall comply with all applicable flood hazard reduction provisions of §4.15.7, 
§4.15.8, §4.15.9, §4.15.10, and §4.15.11. 

B. The AE, or AH Zones on the FIRM accompanying the Flood Insurance Study shall be those 
areas for which one-percent annual chance flood elevations have been provided and the 
floodway has not been delineated. The following provisions shall apply within an AE or AH 
Zone [44 CFR 60.3(c)]: 
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1. Until a regulatory floodway is designated, no new construction, substantial 
improvements, or other development (including fill) shall be permitted within the areas 
of special flood hazard, designated as Zones A1-30 and AE or AH on the FIRM, unless it 
is demonstrated that the cumulative effect of the proposed development, when 
combined with all other existing and anticipated development, will not increase the 
water surface elevation of the base flood more than one foot at any point within the 
city. 

2. Development activities in Zones Al-30 and AE or AH, on the city FIRM which increase 
the water surface elevation of the base flood by more than one foot may be allowed, 
provided that the applicant first applies – with the city’s endorsement – for a 
conditional letter of map revision, and receives the approval of FEMA 

C. The A Zone on the FIRM accompanying the Flood Insurance Study shall be those areas for 
which no detailed flood profiles or elevations are provided, but the one percent annual 
chance floodplain boundary has been approximated. For these areas, the following 
provisions shall apply [44 CFR 60.3(b)]: 

1. The approximated floodplain district shall be that floodplain area for which no detailed 
flood profiles or elevations are provided, but where a 100-year floodplain boundary has 
been approximated. Such areas are shown as Zone A on the maps accompanying the 
Flood Insurance Study. For these areas, the base flood elevations and floodway 
information from federal, state, and other acceptable sources shall be used, when 
available. Where the specific one percent annual chance flood elevation cannot be 
determined for this area using other sources of data, such as the USACE Floodplain 
Information Reports, U. S. Geological Survey Flood-Prone Quadrangles, etc., then the 
applicant for the proposed use, development and/or activity shall determine this base 
flood elevation. For development proposed in the approximate floodplain the applicant 
must use technical methods that correctly reflect currently accepted non-detailed 
technical concepts, such as point on boundary, high water marks, or detailed 
methodologies hydrologic and hydraulic analyses. Studies, analyses, computations, 
etc., shall be submitted in sufficient detail to allow a thorough review by the floodplain 
administrator. 

2. The floodplain administrator reserves the right to require a hydrologic and hydraulic 
analysis for any development. When such base flood elevation data is utilized, the 
lowest floor shall be elevated at least 18 inches above the base flood level.  

3. During the permitting process, the floodplain administrator shall obtain: 

(a) The elevation of the lowest floor (including the basement) of all new and 
substantially improved structures; and, 

(b) If the structure has been floodproofed in accordance with the requirements of 
this article, the elevation (in relation to mean sea level) to which the structure has 
been floodproofed. 

4. The AO Zone on the FIRM accompanying the Flood Insurance Study shall be those areas 
of shallow flooding identified as AO on the FIRM. For these areas, the following 
provisions shall apply [44 CFR 60.3(c). 

(a) All new construction and substantial improvements of residential structures shall 
have the lowest floor, including basement, elevated above the highest adjacent 
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grade at least as high as the depth number specified in feet on the FIRM plus 18 
inches. If no flood depth number is specified, the lowest floor, including 
basement, shall be elevated no less than three and one-half feet above the 
highest adjacent grade.  

(b) All new construction and substantial improvements of nonresidential structures 
shall: 

(1) Have the lowest floor, including basement, elevated above the highest 
adjacent grade at least as high as the depth number specified in feet on the 
FIRM plus 18 inches. If no flood depth number is specified, the lowest floor, 
including basement, shall be elevated at least three and one-half feet above 
the highest adjacent grade; or, 

(2) Together with attendant utility and sanitary facilities be completely 
floodproofed to the specified flood level so that any space below that level 
is watertight with walls substantially impermeable to the passage of water 
and with structural components having the capability of resisting 
hydrostatic and hydrodynamic loads and effects of buoyancy. 

(c) Adequate drainage paths around structures on slopes shall be provided to guide 
floodwaters around and away from proposed structures.  

D. Overlay Concept 

The floodplain districts described above shall be overlays to the existing underlying districts 
as shown on the city’s zoning map, and as such, the provisions for the floodplain districts 
shall serve as a supplement to the underlying district provisions. 

1. If there is any conflict between the provisions or requirements of the floodplain 
districts and those of any underlying district, the more restrictive provisions and/or 
those pertaining to the floodplain districts shall apply. 

2. In the event any provision concerning a floodplain district is declared inapplicable as a 
result of any legislative or administrative actions or judicial decision, the basic 
underlying provisions shall remain applicable. 

§4.15.7. Permit and application requirements 

A. Permit requirement 

All uses, activities, and development occurring within any floodplain district shall be 
undertaken only upon the issuance of a zoning permit. Such development shall be 
undertaken only in strict compliance with the provisions of these regulations and with all 
other applicable codes and ordinances, as amended, such as the Virginia Uniform Statewide 
Building Code (USBC) and the city’s subdivision ordinance and regulations appertaining 
thereto. Prior to the issuance of any such permit, the floodplain administrator shall require 
all applications to include compliance with all applicable state and federal laws and shall 
review all sites to assure they are reasonably safe from flooding. Under no circumstances 
shall any use, activity, and/or development adversely affect the capacity of the channels or 
floodways of any watercourse, drainage ditch, or any other drainage facility or system. A 
floodplain permit shall be issued by the zoning administrator after an application has been 
submitted along with any documentation required by the zoning administrator and a fee in 
accordance with §6.2.4. 
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B. Site plans and permit applications 

All applications for development within any floodplain district and all building permits issued 
for the floodplain shall incorporate the following information: 

1. The elevation of the base flood at the site. 

2. The elevation of the lowest floor (including basement). 

3. For structures to be floodproofed (nonresidential only), the elevation to which the 
structure will be floodproofed. 

4. Topographic information showing existing and proposed ground elevations. 

C. Allowed uses 

The following uses shall be permitted within the floodplain by right or with a special use 
permit, as specified; provided, that such uses are permitted in the zoning district within 
which they are located, the review criteria contained in §4.15.7 are met, and a floodplain 
permit is obtained as specified in §4.15.4.C.  

1. Permitted uses 

(a) Utilities and public facilities and improvements such as streets, channel 
improvements, bridges, utility pipes, utility transmission lines and stormwater 
management facilities shall be permitted.  

(b) The following uses and improvements shall be permitted, provided that the 
development or use is otherwise permitted in this chapter and that the area of 
impervious surface shall not exceed 2,500 square feet and such uses or 
improvements shall not contain areas of fill in excess of 12 inches in depth:  

(1) Agricultural uses such as farming, gardening, grazing and similar uses. 

(2) Outdoor recreational uses such as parks, trails, picnic grounds, athletic 
fields, play grounds, golf courses, tennis courts and archery ranges.  

2. Special uses 

The following uses and improvements shall be permitted with a special use permit 
issued by the city council in accordance with the provisions of §6.7, provided that such 
use is permitted in the zoning district in which the proposed use or improvement is 
located:  

(a) Area specified 

The uses permitted and specified in §4.15.7.C.1 where the area of impervious 
surface will exceed 2,500 square feet or such uses or improvements will contain 
areas of fill in excess of 12 inches in depth.  

(b) Redevelopment of property 

(1) For the purposes of §4.15, redevelopment shall be any reconstruction, 
conversion, structural alteration, relocation or enlargement of any structure 
or any extension of the use of the land. No redevelopment shall be 
permitted in any floodplain until the developer submits to the zoning 
administrator a study performed by an engineer, which addresses the 
review criteria contained in §4.15.8.  
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(2) Redevelopment shall only be permitted if construction techniques are 
employed which floodproof each structure located within the floodplain in 
accordance with the NFIP, USBC floodproofing standards and all other 
applicable requirements. Within Zone AO the underside of the lowest floor 
(including basement) of any structure shall be a minimum of three and one-
half feet above the highest adjacent grade. In addition, the underside of the 
lowest floor (including basement) of any structure shall be a minimum of 18 
inches above the floodplain elevation.  

§4.15.8. Approval criteria 

A. Permitted uses, activities or developments (including redevelopments) within the floodplain 
shall be permitted only when all available alternative locations not within the floodplain have 
been properly considered and it is not possible to accommodate reasonable development 
outside the floodplain boundaries. Each application for a floodplain permit, together with 
required supporting documentation, shall clearly demonstrate that the proposed use, activity 
or development:  

1. Shall minimize grading to the maximum possible extent. 

2. Shall minimize the amount of impervious surface to the maximum possible extent 
through site design, the use of porous construction materials, grid or modular 
pavement, and other reasonable methods.  

3. Shall minimize the loss of natural vegetation and natural stormwater characteristics. 

4. Shall minimize the susceptibility of structures and their contents to flood damage. 

5. Shall not negatively affect water quality. 

6. Shall not increase the intensity or extent of flooding of lands above or below the 
property or jeopardize property or human life.  

7. Shall not adversely affect the capacity of the floodplain channel or increase erosion 
within or adjacent to the floodplain. Prior to any proposed alteration or relocation of 
any channels or of any watercourse, stream, etc., within the city all applicable permits 
shall be obtained from the USACE, the VADEQ, and the Virginia Marine Resources 
Commission. Furthermore, notification of the proposal shall be given by the applicant 
to all affected adjacent jurisdictions, the DCR, and the Federal Insurance 
Administration.  

8. Shall minimize negative impacts upon wildlife habitat. 

9. Shall have its design incorporate base (100-year) flood elevation data for any proposed 
new activity or development greater than 50 lots or five acres, whichever is the lesser, 
if located within Zone A. In addition, the best available floodway information from 
federal, state, or other sources acceptable to the zoning administrator shall be used.  

10. Shall not result in more than a one-foot increase in the base (100-year) flood elevation. 
This shall include the cumulative effect of the proposed use, activity, or development 
when combined with all other existing and anticipated uses, activities, or development. 

11. Shall not negatively affect drainage. 
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§4.15.9. General standards 

A. New construction and substantial improvements shall be according to the Virginia USBC, and 
anchored to prevent flotation, collapse or lateral movement of the structure. 

B. New construction and substantial improvements shall be constructed with materials and 
utility equipment resistant to flood damage. 

C. New construction or substantial improvements shall be constructed by methods and 
practices that minimize flood damage. 

D. Electrical, heating, ventilation, plumbing, air conditioning equipment and other service 
facilities, including duct work, shall be designed and/or located so as to prevent water from 
entering or accumulating within the components during conditions of flooding. 

E. New and replacement water supply systems shall be designed to minimize or eliminate 
infiltration of floodwaters into the system. 

F. New and replacement sanitary sewage systems shall be designed to minimize or eliminate 
infiltration of floodwaters into the systems and discharges from the systems into 
floodwaters. 

G. On-site waste disposal systems shall be located and constructed to avoid impairment to them 
or contamination from them during flooding. 

§4.15.10. Elevation and construction standards 
In all identified flood hazard areas where base flood elevations have been provided in the Flood 
Insurance Study or generated by a certified professional in accordance with §4.15.6.C, the 
following provisions shall apply: 

A. Residential Construction 

New construction or substantial improvement of any residential structure in Zones A1-30, AE, 
AH and A with detailed base flood elevations shall have the lowest floor, including basement, 
elevated at least 18 inches above the base flood level.  

B. Non-Residential Construction 

New construction or substantial improvement of any commercial, industrial, or 
nonresidential building shall have the lowest floor, including basement, elevated at least 18 
inches above the base flood level. Buildings located in all A1-30, AE, and AH Zones may be 
floodproofed in lieu of being elevated provided that all areas of the building components 
below the elevation corresponding to the base flood elevation plus one foot are water tight 
with walls substantially impermeable to the passage of water, and use structural components 
having the capability of resisting hydrostatic and hydrodynamic loads and the effect of 
buoyancy. A registered professional engineer or architect shall certify that the standards of 
this §4.15.10 are satisfied. Such certification, including the specific elevation (in relation to 
mean sea level) to which such structures are floodproofed, shall be maintained by the zoning 
administrator). 

C. Space Below the Lowest Floor  

In Zones A, AE, AH, AO, and A1-A30, fully enclosed areas, of new construction or substantially 
improved structures, which are below the regulatory flood protection elevation shall: 

1. Not be designed or used for human habitation, but shall only be used for parking of 
vehicles, building access, or limited storage of maintenance equipment used in 
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connection with the premises. Access to the enclosed area shall be the minimum 
necessary to allow for parking of vehicles (garage door) or limited storage of 
maintenance equipment (standard exterior door), or entry to the living area (stairway 
or elevator).  

2. Be constructed entirely of flood resistant materials below the regulatory flood 
protection elevation; 

3. Include measures to automatically equalize hydrostatic flood forces on walls by 
allowing for the entry and exit of floodwaters. To meet this requirement, the openings 
must either be certified by a professional engineer or architect or meet the following 
minimum design criteria: 

(a) Provide a minimum of two openings on different sides of each enclosed area 
subject to flooding. 

(b) The total net area of all openings must be at least one square inch for each square 
foot of enclosed area subject to flooding. 

(c) If a building has more than one enclosed area, each area must have openings to 
allow floodwaters to automatically enter and exit. 

(d) The bottom of all required openings shall be no higher than one foot above the 
adjacent grade. 

(e) Openings may be equipped with screens, louvers, or other opening coverings or 
devices, provided they permit the automatic flow of floodwaters in both 
directions. 

(f) Foundation enclosures made of flexible skirting are not considered enclosures for 
regulatory purposes, and, therefore, do not require openings. Masonry or wood 
underpinning, regardless of structural status, is considered an enclosure and 
requires openings as outlined above. 

D. Manufactured homes 

All manufactured homes shall be prohibited within the city. No special exceptions or 
variances will be granted. 

E. Recreational vehicles 

All recreational vehicles shall be prohibited within any special flood hazard area. No special 
exceptions or variances will be granted. 

§4.15.11. Subdivision standards 

A. All subdivisions shall minimize flood damage; 

B. All subdivisions proposals shall have public utilities and facilities such as sewer, gas, electrical 
and water systems located and constructed to minimize flood damage; 

C. All subdivisions shall have adequate drainage provided to reduce exposure to flood hazards, 
and 

D. Base flood elevation data shall be obtained from other sources or developed using detailed 
methodologies, hydraulic and hydrologic analysis, comparable to those contained in a Flood 
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Insurance Study for subdivision proposals and other proposed development proposals 
(including subdivisions) that exceed 50 lots or five acres, whichever is the lesser. 

§4.15.12. Existing structures in floodplain areas 
A structure or use of a structure or premises which lawfully existed before the enactment of these 
provisions, but which is not in conformity with these provisions, may be continued subject to the 
following conditions: 

A. Existing structures in the floodway shall not be expanded or enlarged unless it has been 
demonstrated through hydrologic and hydraulic analyses performed in accordance with 
standard engineering practices that the proposed expansion would not result in any increase 
in the base flood elevation. 

B. Any modification, alteration, repair, reconstruction, or improvement of any kind to a 
structure and/or use located in any floodplain areas to an extent or amount of less than 50 
percent of its market value shall conform to the Virginia USBC and the appropriate provisions 
of these regulations. 

C. The modification, alteration, repair, reconstruction, or improvement of any kind to a 
structure and/or use, regardless of its location in a floodplain area to an extent or amount of 
50 percent or more of its market value shall be undertaken only in full compliance with these 
regulations and shall require the entire structure to conform to the Virginia USBC. 

§4.15.13. Special exceptions 

A. The board of zoning appeals may, by special exception, permit within the floodplain 
additional uses where such uses are not permitted uses specified in §4.15.6, provided that:  

1. Such additional use is permitted in the underlying zoning district; 

2. Special exceptions shall be granted only in accordance with the procedures and 
limitations established for special use permits in §6.7; and  

3. The special exception granted represents the minimum variation necessary to afford 
relief. 

B. In reviewing a special exception request, the board of zoning appeals shall consider the 
following additional factors: 

1. The danger to life and property due to increased flood heights or velocities caused by 
encroachments. No special exception shall be granted for any proposed use, 
development, or activity within any floodway that would cause any increase in the 100-
year flood elevation.  

2. The compatibility of the proposed use with existing development and nearby 
development anticipated in the foreseeable future. 

3. The relationship of the proposed use to the comprehensive plan and floodplain 
management program for the area. 

4. For historic structures, a determination that the exception is the minimum necessary to 
preserve the historic character and design of the structure and would not preclude the 
structures continued designation as a historic structure.  

5. The danger that materials may be swept on to other lands or downstream to the injury 
of others. 
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6. The proposed water supply and sanitation systems and the ability of these systems to 
prevent disease, contamination, and unsanitary conditions. 

7. The susceptibility of the proposed facility and its contents to flood damage and the 
effect of such damage on the individual owners. 

8. The importance of the services provided by the proposed facility to the community. 

9. The requirements of the facility for a waterfront location. 

10. The availability of alternative locations not subject to flooding for the proposed use. 

11. The safety of access by ordinary and emergency vehicles to the property in time of 
flood. 

12. The expected heights, velocity, duration, rate of rise, and sediment transport of the 
floodwaters expected at the site. 

C. A special exception shall be granted only after the board of zoning appeals has determined 
that the granting of such would not (i) result in unacceptable or prohibited increases in flood 
heights, (ii) pose additional threats to public safety, (iii) require extraordinary public expense, 
(iv) create any nuisances, (v) cause fraud or victimization of the public, and (vi) conflict with 
local laws or ordinances. Special exceptions shall be granted only after the board of zoning 
appeals has determined that a special exception would be the minimum required to provide 
relief from any hardship to the applicant.  

D. The board of zoning appeals shall notify, in writing, the applicant for a special exception 
request that the issuance of a special exception to construct a structure below the 100-year 
flood elevation (i) increases the risks to life and property and (ii) may result in increased 
premium rates for flood insurance.  

E. A record shall be maintained of the above notification as well as all special exception actions, 
including justification for the issuance of the special exceptions. The annual or biennial report 
submitted to the FEMA shall note any special exceptions, which are issued during the period 
covered by the report. 

F. A special exception shall meet the elevation and construction standards established in 
§4.15.10. 

§4.15.14. Variances 

A. Applications for a variance, pursuant to the requirements of §6.18, will be subject to the 
same considerations as a special exception, as set forth in §4.15.13. 

B. The board of zoning appeals shall notify, in writing, the applicant for a variance request that 
the issuance of a variance to construct a structure below the 100-year flood elevation (i) 
increases the risks to life and property and (ii) may result in increased premium rates for 
flood insurance.  

§4.15.15. Definitions 
For the purposes of 4.15, the following words and phrases shall have the meanings respectively 
ascribed to them by 4.15 unless the context clearly indicates otherwise: 

100-YEAR FLOODPLAIN: The Federal Emergency Management Agency designated one percent annual 
chance water surface elevation. For the purposes of this ordinance, the 100-year flood is the base 
flood. 
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A, A1-30, AND AE ZONES: Areas subject to inundation by the 1-percent-annual-chance flood event 
determined by detailed methods. Base flood elevations are shown. Mandatory flood insurance 
purchase requirements and floodplain management standards apply. 

AH ZONE: Areas subject to inundation by 1-percent-annual-chance shallow flooding (usually areas of 
ponding) where average depths are between one and three feet. Base flood elevations derived 
from detailed hydraulic analyses are shown in this zone. Mandatory flood insurance purchase 
requirements and floodplain management standards apply. 

AO ZONE: Areas subject to inundation by 1-percent-annual-chance shallow flooding (usually sheet flow 
on sloping terrain) where average depths are between one and three feet. Average flood depths 
derived from detailed hydraulic analyses are shown in this zone. Mandatory flood insurance 
purchase requirements and floodplain management standards apply. Some AO Zones have been 
designated in areas with high flood velocities such as alluvial fans and washes. Communities are 
encouraged to adopt more restrictive requirements for these areas. 

APPROXIMATED FLOODPLAIN DISTRICT: The floodplain area for which no detailed flood profiles or 
elevations are provided, but where a 100-year floodplain boundary has been approximated.  

BASE FLOOD: The flood having a one percent chance of being equaled or exceeded in any given year. 

BASE FLOOD ELEVATION (BFE): The FEMA designated one percent annual chance water surface 
elevation and the elevation determined per §4.15.10. The water surface elevation of the base 
flood in relation to the datum specified on the city’s FIRM. For the purposes of these regulations, 
the base flood is the 100-year flood or 1 percent annual chance flood. 

BASEMENT: Any area of the building having its floor sub-grade (below ground level) on all sides.  

CONDITIONAL LETTER OF MAP REVISION (CLOMR): A formal review and comment as to whether a 
proposed flood protection project or other project complies with the minimum NFIP requirements 
for such projects with respect to delineation of special flood hazard areas. A CLOMR does not 
revise the effective Flood Insurance Rate Map or Flood Insurance Study. 

DCR: Virginia Department of Conservation and Recreation.  

DEVELOPMENT: Any man-made change to improved or unimproved real estate, including, but not 
limited to, buildings or other structures, mining, dredging, filling, grading, paving, excavation or 
drilling operations or storage of equipment or materials. 

ELEVATION CERTIFICATE: An administrative tool of the National Flood Insurance Program which is to be 
used to provide elevation information necessary to ensure compliance with to community 
floodplain management ordinances, to determine the proper insurance premium rate, or support 
a request for a Letter of Map Amendment.  

ENCROACHMENT: The advance or infringement of uses, plant growth, fill, excavation, buildings, 
permanent structures or development into a floodplain, which may impede or alter the flow 
capacity of a floodplain. 

FEDERAL EMERGENCY MANAGEMENT AGENCY (FEMA): The federal agency under which the NFIP is 
administered. In March 2003, FEMA became part of the newly created U.S. Department of 
Homeland Security.  

FLOOD OR FLOODING: A general or temporary condition of partial or complete inundation of normally 
dry land areas from the overflow of inland or tidal waters; the unusual and rapid accumulation or 
runoff of surface waters from any source. Mudflows which are proximately caused by such 
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accumulation or runoff of surface waters and are akin to a river of liquid and flowing mud on the 
surfaces of normally dry land areas, as when earth is carried by a current of water and deposited 
along the path of the current. The collapse or subsidence of land along the shore of a lake or other 
body of water as a result of erosion or undermining caused by waves or currents of water 
exceeding anticipated cyclical levels or suddenly caused by an unusually high water level in a 
natural body of water, accompanied by a severe storm, or by an unanticipated force of nature 
such as flash flood or an abnormal tidal surge, or by some similarly unusual and unforeseeable 
event which results in the overflow of inland or tidal waters. . 

FLOOD INSURANCE RATE MAP (FIRM): an official map of a community, on which FEMA has delineated 
both the special hazard areas and the risk premium zones applicable to the community. A FIRM 
that has been made available digitally is called a Digital Flood Insurance Rate Map (DFIRM). 

FLOOD INSURANCE STUDY (FIS): A report by FEMA that examines, evaluates and determines flood 
hazards and, if appropriate, corresponding water surface elevations, or an examination, 
evaluation and determination of mudflow and/or flood-related erosion hazards. 

FLOODPLAIN AREA: Any land area susceptible to being inundated by water from any source. 

FLOODPLAIN DISTRICT: District designated as a special flood hazard area.  

FLOODPLAIN ADMINISTRATOR: the individual appointed to administer and implement these regulations. 
The zoning administrator has been appointed as the floodplain administrator.  

FLOODPROOFING: any combination of structural and non-structural additions, changes, or adjustments 
to structures which reduce or eliminate flood damage to real estate or improved real property, 
water and sanitary facilities, structures and their contents. 

FLOODWAY: The channel of a river or other watercourse and the adjacent land areas that must be 
reserved in order to discharge the base flood without cumulatively increasing the water surface 
elevation more than one foot. 

FLOODWAY DISTRICT: The area within an AE Zone that is delineated, for purposes of this ordinance, 
using the criterion that certain areas within the floodplain must be capable of carrying the waters 
of the one percent annual chance flood without increasing the water surface elevation of that 
flood more than one foot at any point. See §4.15.6.A.  

HIGHEST ADJACENT GRADE: the highest natural elevation of the ground surface prior to construction 
next to the proposed walls of a structure. 

HISTORIC STRUCTURE: Any structure that is: (a) listed individually in the National Register of Historic 
Places (a listing maintained by the Department of Interior) or preliminarily determined by the 
Secretary of the Interior as meeting the requirements for individual listing on the National 
Register; (b) certified or preliminarily determined by the Secretary of the Interior as contributing 
to the historical significance of a registered historic district or a district preliminarily determined 
by the Secretary to qualify as a registered historic district; (c) individually listed on a state 
inventory of historic places in states with historic preservation programs which have been 
approved by the Secretary of the Interior; or, (c) individually listed on a local inventory of historic 
places in communities with historic preservation programs that have been certified either; (d) by 
an approved state program as determined by the Secretary of the Interior; or (e) directly by the 
Secretary of the Interior in states without approved programs. 

LETTER OF FINAL DETERMINATION (LFD): A letter FEMA sends to the chief executive officer of a 
community stating that a new or updated FIRM or DFIRM will become effective in six months.  
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LETTER OF MAP CHANGE (LOMC): A letter of map change is an official FEMA determination, by letter, 
that amends or revises an effective Flood Insurance Rate Map or Flood Insurance Study. Letters of 
map change include: 

LETTER OF MAP AMENDMENT (LOMA): An amendment based on technical data showing that a property 
was incorrectly included in a designated special flood hazard area. A LOMA amends the current 
effective Flood Insurance Rate Map and establishes that land as defined by meets and bounds or 
structure is not located in a special flood hazard area. 

LETTER OF MAP REVISION (LOMR): A revision based on technical data that may show changes to flood 
zones, flood elevations, floodplain and floodway delineations, and planimetric features. A letter of 
map revision based on fill (LOMR-F), is a determination that a structure or parcel of land has been 
elevated by fill above the base flood elevation and is, therefore, no longer exposed to flooding 
associated with the base flood. In order to qualify for this determination, the fill must have been 
permitted and placed in accordance with the community’s floodplain management regulations. 

LOCAL FLOOD HAZARD MAP – A map created by the city of Fairfax to identify and regulate local flood 
hazard or ponding areas that are not delineated on the Flood Insurance Rate Map.  

LOWEST ADJACENT GRADE: the lowest natural elevation of the ground surface next to the walls of it 
structure. 

LOWEST FLOOR: The lowest floor of the lowest enclosed area (including basement). An unfinished or 
flood-resistant enclosure, usable solely for parking of vehicles, building access or storage in an 
area other than a basement area is not considered a building’s lowest floor; provided, that such 
enclosure is not built so as to render the structure in violation of the applicable non-elevation 
design requirements of 44 CFR 60.3. 

MANUFACTURED HOME: A structure, transportable in one or more sections, which is built on a 
permanent chassis and is designed for use with or without a permanent foundation when 
connected to the required utilities. For floodplain management purposes the term “manufactured 
home” also includes park trailers, travel trailers, and other similar vehicles placed on a site for 
greater than 180 consecutive days, but does not include a recreational vehicle. 

NEW CONSTRUCTION: For the purposes of determining insurance rates, structures for which the “start 
of construction” commenced on or after December 23, 1971, or after December 31, 1974, 
whichever is later, and includes any subsequent improvements to such structures. For floodplain 
management purposes, new construction means structures for which the start of construction 
commenced on or after the effective date of a floodplain management regulation adopted by a 
community and includes any subsequent improvements to such structures. 

POST-FIRM STRUCTURES: A structure for which construction or substantial improvement occurred after 
December 31, 1974 or on or after December 23, 1971, whichever is later. 

PRE-FIRM STRUCTURES: A structure for which construction or substantial improvement occurred on or 
before December 31, 1974 or before December 23, 1971. 

RECREATIONAL VEHICLE: A vehicle which is: (a) built on a single chassis; (b) 400 square feet or less when 
measured at the largest horizontal projection; (c) designed to be self-propelled or permanently 
towable by a light duty truck; and (d) designed primarily not for use as a permanent dwelling but 
as temporary living quarters for recreational camping, travel, or seasonal use. 

REGULATORY FLOOD PROTECTION ELEVATION: See “base flood elevation”.  
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SHALLOW FLOODING AREA: A special flood hazard area with base flood depths from one to three feet 
where a clearly defined channel does not exist, where the path of flooding is unpredictable and 
indeterminate, and where velocity flow may be evident. Such flooding is characterized by ponding 
or sheet flow. 

SPECIAL FLOOD HAZARD AREA: The land in the floodplain subject to a one percent or greater chance of 
being flooded in any given year as determined in §4.15.6.  

START OF CONSTRUCTION: The date the building permit was issued, provided the actual start of 
construction, repair, reconstruction, rehabilitation, addition, placement, substantial improvement 
or other improvement was within 180 days of the permit date. The actual start means either the 
first placement of permanent construction of a structure on a site, such as the pouring of slab or 
footings, the installation of piles, the construction of columns, or any work beyond the stage of 
excavation; or the placement of a manufactured home on a foundation. Permanent construction 
does not include land preparation, such as clearing, grading and filling; nor does it include the 
installation of streets and/or walkways; nor does it include excavation for a basement, footings, 
piers, or foundations or the erection of temporary forms; nor does it include the installation on 
the property of accessory buildings, such as garages or sheds not occupied as dwelling units or not 
part of the main structure. For a substantial improvement, the actual start of the construction 
means the first alteration of any wall, ceiling, floor, or other structural part of a building, whether 
or not that alteration affects the external dimensions of the building.  

STRUCTURE: A walled and roofed building, including a gas or liquid storage tank that is principally above 
ground, as well as a manufactured home.  

SUBSTANTIAL DAMAGE: Damage of any origin sustained by a structure whereby the cost of restoring the 
structure to its before damaged condition would equal or exceed 50 percent of the market value 
of the structure before the damage occurred. 

SUBSTANTIAL IMPROVEMENT: Any reconstruction, rehabilitation, addition, or other improvement of a 
structure, the cost of which equals or exceeds 50 percent of the market value of the structure 
before the start of construction of the improvement. This term includes structures that have 
incurred substantial damage regardless of the actual repair work performed. The term does not, 
however, include either: (a) any project for improvement of a structure to correct existing 
violations of state or local health, sanitary, or safety code specifications which have been 
identified by the local code enforcement official and which are the minimum necessary to assure 
safe living conditions, or (b) any alteration of a historic structure, provided that the alteration will 
not preclude the structure’s continued designation as a historic structure. Historic structures 
undergoing repair or rehabilitation that would constitute a substantial improvement as defined 
above, must comply with all ordinance requirements that do not preclude the structure’s 
continued designation as a historic structure. Documentation that a specific ordinance 
requirement will cause removal of the structure from the National Register of Historic Places or 
the State Inventory of Historic places must be obtained from the Secretary of the Interior or the 
State Historic Preservation Officer. Any exemption from ordinance requirements will be the 
minimum necessary to preserve the historic character and design of the structure. 

USACE: United States Army Corps of Engineers. 

USBC: Virginia Uniform Statewide Building Code. 

VADEQ: Virginia Department of Environmental Quality.  
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VIOLATION: the failure of a structure or other development to be fully compliant with the community's 
floodplain management regulations. A structure or other development without the elevation 
certificate, other certifications, or other evidence of compliance required in these regulations is 
presumed to be in violation until such time as that documentation is provided. 

WATERCOURSE: A lake, river, creek, stream, wash, channel or other topographic feature on or over 
which waters flow at least periodically. Watercourse includes specifically designated areas in 
which substantial flood damage may occur. 

§4.16. STORM DRAINAGE FACILITIES 

§4.16.1. Purpose 

A. The purpose of §4.16 to define those storm drainage facilities which must be provided by 
landowners to control rainfall runoff from and across their property in a manner not 
detrimental to other inhabitants of the city and to preserve, where possible, presently 
existing natural creek channels. It is the further purpose of §4.16 to minimize the adverse 
effects of stormwater runoff on downstream drainageways within the city.  

B. Article 2.3 (§62.1-44.15:27) of Chapter 3.1 of Title 62.1 of the Code of Virginia establishes the 
requirement for localities to establish a stormwater management program. §4.16 is adopted 
pursuant to Chapter 3.1 of Title 62.1 of the Code of Virginia (§62.1-44.15:25 and §62.1-
44.15:28 et seq.).  

§4.16.2. Performance standards for facilities 
Stormwater BMPs, on-site detention facilities, and on-site drainage facilities shall be designed and 
maintained in such a manner as to minimize economic and environmental costs to the city and its 
inhabitants in accordance with §4.16.7.  

§4.16.3. Performance requirements 
Performance requirements for stormwater BMPs, on-site detention facilities, and on-site drainage 
facilities shall be as specified in §4.16.8. 

§4.16.4. Design, construction, inspection and maintenance requirements 
Design, construction, inspection and maintenance requirements shall be as defined in the city 
storm drainage facility specifications as they may be hereafter promulgated by the city engineer 
and approved by the city council from time to time.  

§4.16.5. Usage, improvement and preservation of creeks and channels 

A. Natural creeks and drainage channels may be used where available to route stormwater 
runoff from the city. 

B. Natural drainage systems will be improved where necessary in accordance with 9VAC25-870-
66 of the Regulations. To the maximum degree possible, these improvements shall be made 
in such a manner as to preserve, enhance or restore the vegetation, including trees, along 
the creek line so that the aesthetic, environmental and ecological values of the vegetation 
are not lost to the community. 

C. Land disturbances within resource protection areas or resource management areas may 
require a water quality impact assessment in accordance with §4.18.8.  



                                                                                                                   City of Fairfax 
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Introduction1
The City of Fairfax (“the City”) is unique 
in boasting the benefits of a closely knit 
community that is hard to find in the 
Metropolitan Washington region and the 
access and proximity to large-city amenities 
and activities. Residents enjoy neighborhoods 
with distinct character, an active arts scene, 
high-quality educational institutions for 
all ages, easy access to natural amenities, 
and exceptional City services and facilities. 
Employees and business owners appreciate 
its central location within Northern Virginia; 
ease of access and adjacency to major

thoroughfares,  and i ts  proximity  to 
major regional employers in the health, 
education, government, and legal sectors.

Nonetheless, the City is not immune to the 
internal and external elements that place 
considerable pressure on its identity and 
future. Its commercial and retail properties 
are aging and growing less competitive with 
nearby jurisdictions, raising questions about 
future development and tax burdens on City 
residents. Nearby localities feature newer, 
more in-demand housing stock to attract 
and retain residents. Region-wide issues

of affordable housing, aging and stressed 
utility	 infrastructure,	 traffic	congestion,	and	
environmental concerns similarly impact the 
City and those who live and work here.

As	 the	City’s	official	policy	guide	 for	 future	
development-related decisions, the 2035 
Comprehensive Plan (“the Comprehensive 
Plan”) provides direction to enhance the City’s 
function, appearance, and livability based on 
its current conditions. It also seeks to provide 
the opportunity to examine the various forces 
affecting	 the	City	–	 such	as	 redevelopment	
opportunities, economic competitiveness, 
and an increasingly strained transportation 
network – and propose innovative solutions 
that benefit City residents, workers, and 
visitors alike. As changes occur in and around 
the City, the Comprehensive Plan provides a 
framework for responding to and thriving as a 
result of these changes. Those who contributed 
to the Comprehensive Plan hope that readers 
find	 it	a	thoughtfully-crafted	document	that	
lends itself to enhancing quality of life and 
making the City a great place for everyone.
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Background
The City was established as the Town of 
Providence in 1805 following the construction 
of the Fairfax County Courthouse at the rural 
crossroads of Little River Turnpike and Ox Road. 
The Town became a hub of commerce within a 
predominantly agricultural area removed from 
the growing City of Washington. In 1874, the 
Town adopted the name Fairfax. 

The Town emerged as a more significant 
regional crossroads when US 50 and US 29 
were created in 1926 as part of the original U.S. 
Highway System. These roadways supported 
the City’s economic growth as businesses 
expended around the needs of travelers, and 
the industries serving the surrounding dairy 
farms. Federal housing programs following 
World War II catalyzed suburban development 
in the City, attracting veterans and their 
families and spurring rapid population growth. 
The Town was incorporated as the City of 
Fairfax in 1961. Further economic growth was 
fueled by the establishment of George Mason 
University along the City’s southern border in 
1964, the opening of Interstate 66 along the 
northern border in 1982, the extension of the 
Metrorail Orange Line from Washington to the 
nearby Vienna/Fairfax-GMU station in 1986, 
and continued overall growth of the region. 

Today, the City is an independent jurisdiction 
of just over six square miles and a current 
population of around 24,000, located in the 
heart of Northern Virginia. The Metropolitan 
Washington Counci l  of  Governments 
(MWCOG) forecasts an increase of 3,400 
households in the City by 2035, as shown in 
Figure 1. The City strives to strike a balance 

Main Street Fairfax, 1905 - Winter view of Main Street with the Ratcliffe-Allison House on the right next 
to  Town Hall, built only five years earlier, at the intersection with Mechanic Street (now University Drive).

between maintaining the charm that residents 
currently enjoy and that makes it unique from 
surrounding communities while also guiding 
the growth and development projected for 
this metropolitan area.  
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For more 
information about 

the City’s population, 
check out the 

City of Fairfax
Fact Book.
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The	first	comprehensive	development	plan	for	the	City	was	adopted	
in June 1968, with amendments in 1971 and 1973.  New plans were 
adopted in 1975, 1982, and 1988, with amendments in 1983, 1991, 
1993, and 1997.  City Council adopted the Comprehensive Plan’s last 
major rewrite in July 2004.  During the Comprehensive Plan’s 2008-
2011 review, the Planning Commission amended the existing plan, 
which was adopted in 2012.  In addition to the Comprehensive Plan 
updates, many individual studies and plans have been completed over 

the years as shown in the diagram below. This Comprehensive Plan 
incorporates and builds on many of the goals and strategies found 
in	those	studies	as	well	as	other	plans	and	City	policies	not	identified	
below.
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Structure of the Comprehensive Plan
The Comprehensive Plan is a guide for 
the future growth of the City, focusing on 
community needs through 2035.  Guidance and 
policy recommendations are provided through 
a vision, guiding principles, goals, outcomes, 
and actions, as described below.

• The Vision is the aspirational statement 
for the City in 2035;

• Guiding Principles	are	content-specific	
statements;

• Goals are general statements of the 
ideals toward which the City strives;

• Outcomes	define	what	success	looks	like	
for each Goal; and

• Actions	are	the	specific	steps	necessary	
to realize each Goal and Outcome.

The 14 Guiding Principles, as provided on 
pages	6-8,	are	categorized	into	five	chapters:	
Land Use, Multimodal Transportation, 
Environment and Sustainability, Economic 
Vitality, and Community Services. Each 
topic is presented in a chapter of the 
Comprehensive Plan. Each chapter includes 
an introduction that provides background 
on the topic and a description of existing 
conditions, as well as opportunities and 
challenges facing the City that inform 

• Document describing a 
community’s vision for how it 
wants to physically grow and 
develop in the near future (10 
to 20 years)

• Provides guidance on land 
use, transportation, housing, 
economic development, 
environment, public facilities, 
parks, arts, and historic 
preservation

• Policy document for decision-
making that informs zoning 
and budget decisions, i.e., the 
Capital Improvement Program 
(the	five-year	plan	for	physical	
improvements in the City – 
facilities, infrastructure, etc.)

What is a 
Comprehensive 

Plan? 
some of the policies suggested through the 
Comprehensive Plan. Additional background 
information, Goals, Outcomes, and Actions 
are then provided for each Guiding Principle. 
Goals, Outcomes, and Actions, can also be 
found in the stand-alone Implementation 
Guide, which will be revised on a regular 
basis to track the City’s progress on meeting 
its Goals.

This Comprehensive Plan is supported by two 
appendices:	

• Appendix A – Chesapeake Bay 
Preservation Plan	identifies	and	
characterizes the City’s water resources 
and	addresses	the	effects	of	land	
use planning and development on 
water quality in accordance with the 
Chesapeake Bay Preservation Act.  

• Appendix B -  Transportation Practices 
and Policy provides additional 
information on some of the more 
innovative practices discussed in the 
Multimodal Transportation Chapter.

Supporting maps, graphs and figures are 
provided throughout this document.
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In 2035, the City of Fairfax

has a strong, sustainable economy 

that supports a vibrant 21st century community.

VISION
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In 2035, Fairfax is a city with…

…a close-knit community and a 
population that is diverse in its 

culture, demographics, and 
lifestyles, that capitalizes on 

its location in the center of 
the growing region and with 

easy access to the nation’s 
capital.

…inviting 
neighborhoods, 

each with its 
own unique 

character.

…a choice of housing types that 
meet the needs of our community.

…an economy that cultivates and 
promotes business success and 

entrepreneurial opportunities 
for large, small, and independent 

businesses and capitalizes on 
national, regional and intellectual 

partnerships.
Ec

onomic Vitality

Land Use

N
eighborhoods

GUIDING PRINCIPLES

Housing
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…flourishing	centers	of	commercial	
and mixed-use activity that include 
an assortment of grocery stores, 

restaurants, cafes, entertainment 
venues,	retail	stores,	offices, and 

housing.

M
ul

ti
m

od
al T

ransportation

…architecture 
that contributes 

to a vibrant, 
creative place and 

complements our 
historic character.

…inviting, well-
maintained parks, trails, 

open spaces and multi-
generational community 

centers.

Com
m

er
ci

al
 C

or
rid

ors and Activity Centers

Com
m

un
it

y 
D

es
ig

n and Historic Preservation

Parks and Recreation
…a thriving cultural arts program 

that supports a variety of 
special events, art spaces and 

performance venues.

Cultural Arts

…options for residents to easily, safely, 
and	efficiently	move	within	and	between	

neighborhoods either by walking, 
bicycling, taking public transportation or 
driving.

Photo	Credit:	Hord	Coplan	Macht
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…a healthy ecosystem of naturally 
flowing	streams,	native	plants,	wildlife,	

contiguous natural habitat areas, and a 
healthy tree population.

Natural Environment
…exceptional 

governmental, 
police	and	fire	

safety services.

G
ov

er
nm

en
t a

nd Public Safety

…safe, well-maintained 
infrastructure and use of 

advanced technology.

…sustainable practices that 
preserve, conserve, reuse and 

recycle resources.

…world-class community schools and a 
best-in-class education from preschool to 

post-high school that prepares students 
to be productive, responsible members 
of society, capable of competing in 
the global economy and motivated to 
pursue life-long learning.

Ed
uca

tion

In
fra

structure and Utilities

Sustainability Initiatives
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Planning Process
Development of the Comprehensive Plan was 
based on a three-phase process beginning 
with information collection, followed by 
analysis and recommendations. Information 
collection included references to previous 
plans and studies that helped inform the 
Comprehensive Plan and input provided 
by members of the community, including 
residents, business owners, City Council, City 
boards and commissions, other stakeholders 
(George Mason University, Fairfax County, 
etc.),	and	City	staff.	During	 the	 information	
collection period, staff also developed the 
Fact Book, a summary of data on the City, 
from physical conditions to demographics and 
service analysis.

Based on the previous plans and studies 
referenced, input collected from the 
community, and data from the Fact Book, a 
series of goals and outcomes were developed 
for each of the content areas. These goals and 
outcomes were reviewed with the Planning 
Commission and City boards and commissions. 
The same process was followed to develop 
actions and metrics for the content areas. 
Goals, outcomes, actions and metrics for each 

content area encompass the recommendations 
of the Comprehensive Plan and provide the 
foundation for the overall document.

More	specific	data	analysis	was	provided	for	
the Land Use Strategies Guiding Principle, 
including a scenario analysis using Envision 
Tomorrow software. This provided a way to 
illustrate – with graphics and numbers – what 
the future could look like, given different 
development contexts, culminating in a public 
survey on potential development scenarios 
based on the results of the analysis.  Along 
with the Scenario Analysis, survey results 
helped guide development of the Future Land 
Use Map. 

Final revisions to the Comprehensive Plan 
were based on review by members of the 
community through public open houses, 
online forums, and Planning Commission and 
City Council meetings. The Comprehensive 
Plan was adopted by City Council on February 
12, 2019 (R-19-03)  after recommendation by 
the Planning Commission (PC-19-02).

The Multimodal Transportation Plan was 
prepared through a separate planning process 
parallel to this one, but with the intention of 
incorporating it into the Comprehensive Plan, 
with connections to land use, open space, 
housing, and economic development.  
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Community Outreach
Community outreach played a vital role in 
the development of the Comprehensive 
Plan. Early public involvement guided all 
aspects of the Comprehensive Plan including 
issue	and	opportunity	 identification,	as	well	
as development of the vision, goals, and 
objectives. Providing the opportunity for public 
input encourages citizens to be invested in the 
future of their community and helps ensure 
that recommendations developed as part of 
the Comprehensive Plan are implemented and 
sustained over time.

Staff	employed	a	diverse	set	of	traditional	and	
non-traditional outreach tools and strategies 
to ensure all stakeholders had an opportunity 
to contribute throughout the process. 

Community Surveys 

The Center for Social Science Research 
(CSSR) at George Mason University worked 
with	City	 staff	 to	develop	and	administer	a	
Community Survey to ask members of the 
community for feedback on issues of interest 
to formulate a vision, goals, and objectives for 
the Comprehensive Plan. 

City residents and business owners were 
notified	of	the	survey	via	postcards	sent	out	in	
March 2016, which provided directions on how 
to take an online survey.  Paper copies were 
also made available to those that requested 
them. 

An overview of the results was presented at 
a public meeting on June 6  at the Sherwood 
Community Center, as well as at meetings of 
the City Council on June 14 and the Planning 
Commission on June 27, which were televised 
on Cityscreen-12. The full document detailing 
the process and analyzing the results was 
released on June 30, 2016.

CSSR sent out 9,943 postcards to City 
residences and businesses, and followed up 
with reminder calls. A total of 863 surveys were 
completed. 

City staff also prepared a ten-question 
Kids’ Survey that was distributed at Parks 
and Recreation events and to students at 
Daniels Run Elementary School, Providence 
Elementary School, Lanier Middle School, and 
Saint Leo the Great Catholic School. A total of 
620 Kids’ Surveys were completed. The ages of 
the students that completed the survey ranged 
from seven to thirteen.

Online Google surveys were also used to collect 
feedback on proposed future development 
scenarios, the future land use map, and drafts 
of the plan. 
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Website and Social Media

Information about the Comprehensive Plan 
process, meetings, technical information, 
and opportunities to provide feedback were 
made	available	on	the	City’s	website.	City	staff	
created a page within the website devoted to 
the Comprehensive Plan,
www.fairfaxva.gov/livablefairfax. 

In	addition	to	the	website,	City	staff	promoted	
meetings and information about the 
Comprehensive Plan through Facebook and 
Twitter.	One	of	 the	many	benefits	of	using	
social	media	for	outreach	is	that	it	allowed	staff	
to track how many people viewed what was 
shared and which posts performed the best. 

Several of the presentations were shared live 
on Facebook and posted on the City’s  YouTube  
channel.	Staff	also	created	YouTube	videos	
to advertise the community survey, which 
were shown on the City’s government access 
television station, Cityscreen-12. Staff also 
created a welcome video for an open house 
to explain the comprehensive plan process.

Printed Media

To ensure all members of the community were 
aware of the comprehensive plan process and 
opportunities to participate, articles were 
regularly included in the CityScene, the City’s 
newsletter published monthly and mailed to 
all City businesses and residents. Seventeen 
articles related to the Comprehensive Plan 
have been posted in the CityScene since April 
2016.

To reach an even broader audience for 
targeted events, ads were purchased in 
regional newspapers, The Fairfax Times and 
Fairfax Connection.

Other printed communications include  
postcards mailed to all residents and businesses 
and	 informational	fliers	handed	out	at	City	
events and displayed at City facilities.

CityScene Article

Public Meetings

The Planning Commission began discussions 
on preparing the Comprehensive Plan on 
Monday, October 26, 2015. Members of the 
public were encouraged to attend any of the  
regularly scheduled Planning Commission 
meetings to share thoughts or concerns 
about the Comprehensive Plan, even if it was 
not explicitly being discussed as part of the 
agenda. 

In addition to presentations to the Planning 
Commission, staff presented briefings and 
solicited feedback at the regular meetings 
of other boards and commissions including 
the City of Fairfax School Board, Board of 
Architectural Review, Community Appearance 
Committee, Commission on the Arts, Fairfax 
Renaissance Housing Corporation, Parks 
and Recreation Advisory Board, Historic 
Fairfax City Inc., Economic Development 
Authority, Commission for Women, and the 
Environmental Sustainability Committee.  The 
Planning Commission also hosted joint work 
sessions at The Civil War Interpretive Center 
at Historic Blenheim with the various boards 
and	commissions	to	discuss	specific	topics	of	
interest, and joint work sessions with the City 
Council.
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Open Houses

In addition to regularly scheduled public 
meetings,	staff	hosted	many	open	houses	at	
locations throughout the City, including the 
Stacy C. Sherwood Community Center, Old 
Town Hall, Lanier Middle School, and City Hall.

Community Events Panel Discussion: Emerging Trends Shaping our Community

The City gathered a panel of experts and a moderator to talk about trends in housing, 
economic vitality, and community development as part of the effort to prepare the 
Comprehensive Plan. The discussion took place on Saturday, September 16, 2017 at the 
Sherwood Community Center.

The expert panel included Thomas Maskey, Jr., Principal of Potomac Development Group, 
who has dedicated 35 years to the development of retail shopping centers and is responsible 
for over 8 million square feet of development in the Washington, D.C. region, including 
landmark projects at Downtown Silver Spring, Washingtonian Center, Milestone Center, Fair 
Lakes Center, Fairfax Corner, Virginia Gateway, and National Harbor; Donald W. Knutson, 
President of the Knutson Companies, whose development projects include Downtown 
Brambleton and Crescent Place in Leesburg; and Michelle Krocker, Executive Director of 
the	Northern	Virginia	Affordable	Housing	Alliance.	The	discussion	was	moderated	by	Lisa	
Nisenson,	an	affiliated	researcher	with	George	Mason	University’s	Center	for	Real	Estate	
Entrepreneurship who leads Alta Planning + Design’s New Mobility Group.
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City Events

City	staff	attended	other	events	to	
engage and inform the public about the 
comprehensive planning process. Those 
events	included:

• Chocolate Lovers Festival
• Scavenger Hunt on July 4
• Fall Festival 
• Easter Egg Hunt
• Community Farmers Market
• Rock the Block
• Bike to Work Day 

Schools

Staff worked with the City of Fairfax 
School Board, Superintendent, and School 
principals to involve the City’s students in the 
comprehensive planning process  early and 
often. In addition to the Kids’ Survey that 
was	covered	previously,	 staff	made	several	
presentations and had discussions with the 
students at Daniels Run Elementary School, 
Providence Elementary School, Lanier Middle 
School, Fairfax High School, and George 
Mason University. At the end of the 2017-2018 
school year, representatives from the City’s 
schools and from George Mason University 
presented their thoughts on the draft goals to 
the Planning Commission at public meetings. 
All City school students grades K through 12 
were also encouraged to share their vision of 
Fairfax in 2035 through an art contest.
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The comprehensive plan serves as a locality’s primary decision-
making document for land use and development.  It establishes the 
intent	and	goals	of	the	community	to	influence	development	in	both	
the private and public sectors and should be relied upon as an initial 
source that directs users to appropriate reports or strategic plans 
where necessary.  

State law governing the development of a comprehensive plan 
(Section 15.2-2223 of the Code of Virginia) requires every county, 
city, and town to adopt a plan for the physical development of 
the territory within its jurisdiction.  The Code further requires that 
comprehensive	plans	be	 reviewed	every	five	years	 to	ensure	 that	
the plan is responsive to current circumstances and that its goals 
continue to be supported by the citizenry; however, the City should 
consistently be prepared to make interim changes to the plan because 
necessary changes can result from the completion of strategic plans 
or changes to other City policies. The Planning Commission is tasked 
with preparing the plan and recommending it to the City Council for 
adoption. 

The Code of Virginia includes both required and optional content for 
comprehensive plans.  Required provisions relate to issues that are 
fundamental to the plan itself, such as long-range recommendations 
for development and methods of implementation.  In order to address 
what are perceived as critical issues statewide, the Code of Virginia 
specifically requires that all comprehensive plans address both 
affordable	housing	and	transportation	infrastructure.

AuthorityStatutory Requirements
While the Comprehensive Plan communicates a vision for future land 
use and development in the City, the zoning ordinance provides the 
regulatory mechanism to ensure that new development and changes 
in land uses are consistent with this vision.  Section 15.2-2232 of the 
Virginia Code states that a comprehensive plan “shall control the 
general or approximate location, character and extent of each feature 
shown on the plan.”  Consistency with the Comprehensive Plan is one 
of the approval considerations for zoning text amendments, zoning 
map amendments, special use permits, and special exceptions to 
the zoning ordinance.  

Where any new development is proposed that requires a land use 
action not consistent with the Comprehensive Plan, the applicant 
should	request	a	modification	to	the	Comprehensive	Plan	as	well,	
in	order	to	keep	the	two	documents	consistent.		Such	modifications	
must be reviewed by the Planning Commission and approved by City 
Council.	This	provides	flexibility	for	the	Comprehensive	Plan	to	adjust	
to market conditions and design trends, but ensures that any such 
changes are reviewed and considered within the greater context of 
the City’s vision.

In addition to guiding decisions on land use and development, 
the Comprehensive Plan includes guidance on investment for 
transportation and infrastructure.  Section 15.2-2232 of the Code 
of Virginia requires that no public facilities – such as streets, parks, 
utilities, or public buildings – shall be approved or constructed unless 
deemed to be in accordance with the Comprehensive Plan by the 
Planning Commission. The Comprehensive Plan should be used as 
a reference for all land use and budget decisions. Any budget item 
in the Capital Improvement Plan should support at least one of the 
goals of the Comprehensive Plan. 
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Implementation
In addition to providing guidance on land use and budget decisions, 
the Comprehensive Plan includes numerous actions to be taken by 
the	City	or	 its	affiliates	 in	order	 to	achieve	the	vision	of	 the	plan.	
A separate Implementation Guide has been developed in support 
of the Comprehensive Plan to track progress on implementation 
of these actions. This is accomplished through an implementation 
matrix that provides the lead responsibility, timeframe for initiation 
and timeframe for completion of each action. Where appropriate, 
performance metrics are listed for goals to provide a mechanism 
for determining whether the implemented actions are achieving 
the desired result. 

The Implementation Guide is a separate document from the 
Comprehensive Plan because it is expected to be updated regularly 
as progress is made toward achieving each action. The lead 
responsibilities, timeframes and performance metrics are also subject 
to	change	as	more	 information	 is	obtained	 in	support	of	 specific	
actions.
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The City’s residential neighborhoods are 
distinct in housing types, age, and character.  
While much of the land area of the City is 
encompassed by single-family neighborhoods 
initially developed in the 1950s and 1960s, 
there	is	also	a	significant	amount	of	multifamily	
neighborhoods built primarily during the 
1960s.  Since then, the City has continued to 
accommodate residential development on 
smaller sites, including single-family homes, 
townhomes, and multifamily residences.  

As developable land has become scarcer, 
new residential development has been more 
dependent	on	infill	and	redevelopment	sites.		
Developers	are	offering	higher-end	products	
and	 seeking	greater	densities	 to	offset	 the	
higher land values and development costs 
associated with redevelopment sites.  In 
addition, some homes in existing single-
family	neighborhoods	are	being	significantly	
renovated, expanded, or redeveloped.

Land Use2
Figure 2   HOuSiNg uNiTS BY TYPe AND DeCADe BuiLT
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Commercial uses in the City have historically 
benefited	 from	 its	 location	at	a	 crossroads	
of several regional transportation routes.  
While most neighborhoods in the City were 
established in the 1950s and 1960s, heavy 
commercial growth continued through 
the 1980s.  This was fueled by continuing 
regional population growth and by general 
market trends that supported extensive 
office	and	retail	growth.		There	has	been	less	
commercial growth in recent years as the 
commercial real estate market has changed 
and new development in surrounding areas 
of Fairfax County has added competition to 
the local market.  Despite this, the City has 
experienced some redevelopment of older 
commercial properties, and recently approved 
mixed-use projects indicate that unsubsidized 
redevelopment remains feasible. 

The Land Use Chapter encompasses the 
following	Guiding	 Principles:	 Land	 Use	
Strategies, Neighborhoods, Commercial 
Corridors and Activity Centers, Housing, and 
Community Design and Historic Preservation.

I-66

U
ni

ve
rs

it
y 

D
r

Je
rm

anto
wn R

d

Ro
be

rt
s R

d

B
ur

ke
  S

ta
ti

on
 R

d

Arlington
Blvd

Blake Ln

Old Lee H
wy

Pi
ck

et
t R

d

Fairfax Blvd

Main St

Main St

Lee Hwy

Lee H
wy

Fairfax Blvd Chain B
ridge R

d

Commercial and Industrial Building Age by Decade Built

Source: City of Fairfax GIS and Real Estate data 2016

´

Legend

Pre-1940s

1940s

1950s

1960s

1970s

1980s

1990s

2000s

2010s

0 0.5 10.25
Miles

Figure 3   COMMerCiAL AND iNDuSTriAL BuiLDiNg Age BY DeCADe BuiLT



   Chapter 2:  Land Use          City of Fairfax 2035 Comprehensive Plan 19         

Residential improvements

With an aging housing stock, there is 
consistent pressure for upgrading or replacing 
existing homes.  While this can help keep 
neighborhoods current with consumer desires 
and housing preferences, it can also impact the 
character of existing neighborhoods.
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Housing affordability

As the regional economy has grown, increases 
in housing values have outpaced increases in 
income.  As a result, there are few residential 
units	 in	the	City	that	are	affordable	to	lower	
income households.  About one-third of City 
households spend more than 30% of their 
income on housing costs, as shown in Figure 
5 , which also highlights that almost half of 
renters reside in units that are potentially cost-
burdensome.

While many of the apartments that were 
built	 in	 the	1960s	are	more	affordable	 than	
newer apartments in the surrounding areas 
of Fairfax County, their asking rents are not 
achievable to a full range of incomes.  There 
is also no guarantee that these apartment 
complexes will remain as “naturally occurring 
affordable	housing.”		Redevelopments	of	two	
complexes have been approved since 2013, 
and there has been communicated interest in 
redevelopment of additional complexes.
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Commercial market changes

Long-term	shifts	 in	retail	and	office	markets	
have added uncertainty to the continued 
marketability of some commercial properties 
in the City.  In addition, new development 
to the east and west of the City absorbs 
potential demand for destination commercial 
offerings,	and	the	City’s	Commercial	Corridors	
and Activity Centers currently lack many 
popular types of retail and entertainment 
establishments.  This trend could continue 
with the Fairfax County Comprehensive Plan 
encouraging new commercial and mixed-use 
development in designated Special Planning 
Areas proximate to the City, as shown in Figure 
6.

Figure 6   NEARBY MAJOR MIXED-USE CENTERS
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Figure 7   COMMerCiAL AND iNDuSTriAL SurFACe AND STruCTureD PArKiNg Commercial  redevelopment 
potential

There are numerous commercial 
properties throughout the City with 
the potential for redevelopment or 
to reposition themselves for current 
market demands.  Characteristics 
of potential redevelopment sites 
include significant amounts of 
surface parking, as shown in Figure 
7, and low building-to-land value 
ratios. 
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Land Use Strategies 
More than 200 years  of  growth and 
development have formed Fairfax into a 
unique small city with development patterns 
and building styles that span multiple eras.  A 
variety of land uses are distributed throughout 
the City to complement and support each 
other.  Existing land uses and a summary of 
land use coverage areas in the City are shown 
in Figure 8.  The City, however, continues 
to evolve to accommodate changing needs 
of residents and businesses.  The Land 
Use Strategies Guiding Principle supports 
measures to manage growth in such a way 
to allow the City to evolve while maintaining 
the unique character that has taken decades 
to build. 

Managing development depends heavily on 
the Comprehensive Plan Future Land Use Map 
(shown on p. 27).  This map, which is supported 
by Goal 1 of this Guiding Principle, illustrates 
the desired land uses in the City organized by 
Place Types, which are locations within the 
City that are intended to share similar physical 
characteristics and have both zoning and 
“Link	+	Place”	street	types	(as	defined	under	
Multimodal Transportation Goal 2) that are 
consistent with these characteristics. 

Guiding Principle:
In 2035, Fairfax is a city with… 

a close-knit community and a 
population that is diverse in its 

culture, demographics, and lifestyles, 
that capitalizes on its location in the 
center of the growing region and with 

easy access to the nation’s capital.

Rather than show land uses as they exist 
today, the Future Land Use Map shows how 
the Comprehensive Plan foresees appropriate 
development over the next 15 to 20 years.  The 
Place Types shown on the map communicate 
the types of uses and character of development 
envisioned throughout the City. 
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While the 6.3 square mile City is primarily 
built out, leaving few opportunities for 
large new development, there is consistent 
pressure for the City’s variety of land use 
types to adapt to environmental, economic 
and cultural demands.  This means that some 
flexibility	must	be	provided	with	a	balanced	
mix of development types that accommodate 
adaptations without negatively impacting the 
existing community. New development and 
redevelopment should be complementary 
to surrounding areas and contribute to an 
attractive, accessible, and economically viable 
place.

OUTCOME LU1.1: The Future Land Use Map is used in conjunction with other 
recommendations from the Comprehensive Plan to guide development 
throughout the City.

ACTION LU1.1.1 Maintain and update, as necessary, a Future Land Use Map that provides 
for a balanced mix of development types and addresses current and 
future needs of the City.

ACTION LU1.1.2 Use the Future Land Use Map (Figure 9), Place Types, and general 
text from the Comprehensive Plan as a guide when considering new 
development throughout the City.

ACTION LU1.1.3 Refer	to	Parcel	Specific	Recommendation,	as	detailed	on	pages	39-44	for	
potential alternative uses. Amend the Comprehensive Plan to provide 
additional	Parcel	Specific	Recommendations	as	appropriate.

OUTCOME LU1.2: Zoning regulations that accommodate high-quality design and 
development practices.

ACTION LU1.2.1 Consistently review the Zoning and Subdivision Ordinances and the 
Zoning Map to ensure they are able to support the Future Land Use 
Map and other guidance of the Comprehensive Plan.

Ensure development is 
complementary.

Goal 1

Land Use 
Strategies

T h i s  c a n  b e  m a n a g e d  b y  u s i n g  t h e 
Future Land Use Map in conjunction with 
recommendations of this Comprehensive 
Plan and the requirements of the Zoning and 
Subdivision Ordinances to guide development 
within the City. While the Future Land Use Map 
communicates the most appropriate types 
of uses and character of development, the 
Zoning and Subdivision Ordinances provide 
the regulatory measures to accommodate 
such development. The Ordinances may 
occasionally be amended to furnish necessary 
changes for various land uses.

Future Land Use Map

The Future Land Use Map is provided in Figure 
9,	with	specific	guidance	on	development	for	
each	of	the	Place	Types	identified	on	the	map	
provided on the following pages. Additional 
guidance	is	provided	for	certain	specific	sites	
beginning on page 38. When using the Future 
Land Use Map, consideration should also be 
given to the other Guiding Principles of this 
chapter, depending on site location and types 
of uses.

The following information is provided for each 
of	the	Place	Types:
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1. Definition:	A	brief	description	of	the	
types of uses and structures the Place 
Type applies to.

2. Zoning	Districts:	A	 list	 of	Zoning	
Districts that are most likely to 
accommodate the uses and structures 
provided	in	the	definition	for	the	Place	
Types.

3. Link	+	Place	Street	Types:	A	 list	 of	
the types of streets (as provided 
in the Multimodal Transportation 
Chapter) where the Place Type is most 
appropriate.

4. Physical	Characteristics:	A	description	
of general preferences for site design 
and building placement.

5. Concept	 diagrams	 and	 photos:	
Provided to show typical development 
patterns for each Place Type.

Most new development is anticipated to 
occur in areas designated as an Activity 
Center	Place	Type.	There	are	five	areas	
of the City that have this Place Type 
designation:	Old	Town	Fairfax,	Northfax,	
Kamp Washington, Fairfax Circle, and 
Pickett & Main. The following additional 
guidance is provided for the Activity 
Center	Place	Type:

6. Use	Characteristics:	Since	multiple	uses	can	
be accommodated in the Activity Center 
Place Type, separate physical characteristics 
are provided for various uses to ensure that 
new development provides a consistent 
character in spite of varying uses. 

7. Residential	Limitations:	As	a	more	detailed	
analysis	of	specific	development	scenarios	
is not included in this plan, limitations on 
the number of residential units that can 
be absorbed in each Activity Center are 
provided. This is intended to communicate 
to developers and the general public 
that unrestrained increases in residential 
development will not be considered in these 
areas of the City.

Small Area Plans

Small Area Plans are an opportunity to conduct 
detailed analyses of concentrated geographic 
areas of the City and provide more specific 
recommendations on issues such as land use 
and transportation than that provided in the 
Comprehensive Plan. Once approved, Small 
Area Plans serve as the primary source for 
guidance on development in the respective 
Activity Centers. As supported by Land Use 
Action CCAC2.3.5, Small Area Plans are proposed 

for	each	of	the	five	Activity	Centers.	As	each	
of the Small Area Plans is completed and 
adopted, the recommendations from that plan 
will supersede the Activity Center Place Type 
recommendations from the Future Land Use 
Map. This may include the guidance provided 
for Physical Characteristics, appropriate Street 
Types, Use Characteristics, and Residential 
Limitations.

In June 2020, Small Area Plans were adopted 
for the Old Town Fairfax and Northfax Activity 
Centers. While a brief description of these two 
Activity Centers is provided in the Activity 
Center Place Type description, please refer to 
the	 respective	Small	Area	Plans	 for	 specific	
guidance in those two areas. The general 
guidance in the Activity Center Place Type 
description applies to Kamp Washington, 
Fairfax Circle, and Pickett & Main until Small 
Area Plans are adopted for those Activity 
Centers.
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Figure 9   FuTure LAND uSe MAP
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SINGLE-FAMILY DETACHED NEIGHBORHOOD

Definition

The	Single-Family	Detached	Neighborhood	Place	Type,	identified	in	yellow	on	the	Future	Land	
Use Map, applies to neighborhoods that are primarily developed with single-family detached 
homes. Accessory uses associated with these residences are permitted, such as home-based 
businesses and accessory dwelling units. 

Zoning Districts
• RL, Residential Low 
• RM, Residential Medium 
• RH, Residential High
• PD-R, Planned Development 

Residential

Link + Place Street Types
• Limited Connection Residential 
• Neighborhood Circulators
• Some existing Single-Family Detached 

Neighborhoods are present along 
Avenues and Boulevards, such as 
portions of Chain Bridge Road, Old Lee 
Highway, and Main Street.

Physical Characteristics

New development of single-family detached homes in an existing residential neighborhood 
should	reflect	the	character	of	that	neighborhood	by	providing	similar	lot	widths	and	building	
setbacks as surrounding properties. In order to support shared stormwater management facilities 
and usable open space, narrower lot widths and building setbacks may be considered where 
a new development provides a similar overall density to the surrounding neighborhood. New 
development is considered to be within an existing neighborhood where any vehicular access is 
taken from an existing Limited Connection Residential street or a Neighborhood Circulator. New 
residential units on all lots that are adjacent to those streets should be oriented with the front of 
the structure facing that street, even where vehicular access is taken from a new public or private 
street. Predicated on the underlying zoning district, the Single-Family Detached Neighborhood 
Place Type supports up to 7 dwelling units per acre and a maximum height of 3 stories/35 feet.
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TOWNHOUSE/SINGLE-FAMILY ATTACHED 
NEIGHBORHOOD
Definition

The	Townhouse/Single-Family	Attached	Neighborhood	Place	Type,	identified	in	orange	on	the	Future	
Land Use Map, applies to neighborhoods that are primarily developed with townhouses and single-
family attached or duplex housing. Single-family detached uses may be considered in the Townhouse/
Single-Family Attached Neighborhood Place Type when developed in conjunction with Townhouse/
Single-Family Attached Neighborhood uses.

Zoning Districts
• RT, Residential Townhouse
• RT-6, Residential Townhouse 
• PD-R, Planned Development Residential 

 

Link + Place Street Types
• Limited Connection Residential 
• Neighborhood Circulators
• Active Streets
• Avenues 
• Boulevards 

Physical Characteristics

The design and layout of new Townhouse and Single-Family Attached Neighborhood developments 
should	reflect	the	location	of	the	development	within	the	City.	 In	particular,	development	that	is	
adjacent to Single-Family Detached Neighborhoods within City limits, or to neighborhoods zoned 
primarily for single-family detached residences within adjacent jurisdictions, should have a maximum 
of	three	floors	and	provide	landscaped	setbacks	for	that	portion	of	the	site	that	is	adjacent	to	any	
such neighborhood. Otherwise, a building height of up to four stories or 45 feet may be considered. 
Predicated on the underlying zoning district, the Townhouse/Single-Family Attached Neighborhood 
Place Type supports up to 12 dwelling units per acre.
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MULTIFAMILY NEIGHBORHOOD

Definition

The	Multifamily	Neighborhood	Place	Type,	 identified	 in	brown	 in	the	Future	Land	Use	Map,	
applies to neighborhoods that are primarily developed with multifamily apartment or multifamily 
condominium housing. Townhouse/Single-Family Attached Neighborhood uses and Single-
Family Detached Neighborhood uses may be considered in the Multifamily Neighborhood Place 
Type when developed in conjunction with Multifamily Neighborhood uses. 

Zoning Districts

• RMF, Multifamily
• PD-R, Planned 

Development Residential

Link + Place Street Types

• Limited Connection 
Residential

• Neighborhood Circulators
• Active Streets
• Avenues
• Boulevards

Physical Characteristics

The	design	and	layout	of	new	Multifamily	Neighborhood	developments	should	reflect	the	location	
of the development within the City. Development that is adjacent to Single-Family Detached 
or Townhouse/Single-Family Attached neighborhoods within City limits, or to neighborhoods 
zoned primarily for single-family detached or single-family attached residences within adjacent 
jurisdictions,	should	have	a	maximum	of	three	floors	and	provide	landscaped	setbacks	for	portions	
of the site that are adjacent to any such uses. Otherwise, a building height of up to four stories 
or	45	 feet	may	be	considered.	 In	order	 to	 retain	 the	 relative	affordability	available	 in	many	
existing multifamily structures, redevelopment of existing multifamily sites within Multifamily 
Neighborhood land use areas, where additional density is permitted by the Zoning Ordinance, 
should consider accommodating existing multifamily structures. Predicated on the underlying 
zoning district, the Multifamily Neighborhood Place Type supports up to 20 dwelling units per 
acre and a maximum height of 4 stories/45 feet. Older multifamily building retained 

where appropriate

New multifamily development
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COMMERCIAL CORRIDOR

Definition

The	Commercial	Corridor	Place	Type,	identified	in	red	on	the	Future	Land	Use	Map,	includes	a	mix	
of	retail,	restaurant,	service,	medical,	office,	and	other	commercial	uses.	Limited	manufacturing	
and other light industrial uses may also be considered. Heavy industrial uses should not be added or 
expanded beyond areas where they currently exist (such as the tank farm on Pickett Road). Residential 
uses are not recommended in Commercial Corridors. Commercial areas should accommodate access 
via a variety of transportation modes and be accessible to adjacent neighborhoods via pedestrian 
and bicycling facilities. 

Zoning Districts
• CL, Commercial Limited
• CO,	Commercial	Office	
• CR, Commercial Retail
• CG, Commercial General
• IL, Industrial Light
• IH, Industrial Heavy
• PD-C, Planned Development Commercial
• PD-I, Planned Development Industrial 

Link + Place Street Types
• Boulevards
• Commercial Mains

Physical Characteristics

Commercial Corridor Place Types can accommodate a variety of buildings from small footprint retail 
buildings	to	multi-story	office	buildings.	The	desired	orientation	and	placement	of	buildings	on	a	
Commercial Corridor site is primarily dependent on the adjacent Street Type. For sites located along 
Commercial Mains, buildings should have similar setbacks and building orientation as recommended 
for the nearby Activity Centers. Parking is encouraged in above-ground structures or underground, 
should be provided to the side or rear of buildings, and should be screened from view from the 
right-of-way by building mass or landscaping. For sites located along Boulevards or other street 
types, buildings should be located near front property lines with parking provided to the side or 
rear. Direct pedestrian access should be provided from the sidewalk in the right-of-way to primary 
building entrances. Predicated on the underlying zoning district, the Commercial Corridor Place 
Type supports a density of a minimum Floor Area Ratio (FAR) of 0.4 for commercial development 
and a maximum building height of 3 stories/35 feet to 5 stories/60 feet. Refer to the City of Fairfax 
Design	Guidelines	for	more	specific	guidance	on	site	design.

Large-scale	office

Smaller-scale retail
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ACTIVITY CENTER
Definition

The	Activity	Center	Place	Type,	identified	in	purple	on	the	Future	Land	Use	Map,	applies	to	locations	
in the City where pedestrian-oriented, mixed-use development is strongly encouraged. (Mixed-use 
development is pedestrian-oriented development that allows multiple activities to take place by 
layering compatible land uses, public amenities, and active streets accommodating multimodal 
transportation, and community-serving commercial.) Uses should be integrated as a mix of commercial 
uses, multifamily housing, and townhouses, either in the same building (i.e., vertical mixed-use) or 
as a combination of single-use buildings featuring a range of complementary uses within the Activity 
Center (i.e., horizontal mixed-use).

Physical Characteristics

Activity	Centers	can	accommodate	a	variety	of	building	types	based	on	the	different	uses	permitted	
and varying characteristics among individual Activity Centers. Recommended physical characteristics 
for	specific	uses	are	provided	under	Use	Characteristics	(p.	33)	and	more	specific	recommendations	
are provided for the Old Town Fairfax and Northfax Activity Centers on the following pages. The 
Comprehensive	Plan	also	recommends	Small	Area	Plans	be	developed	for	each	of	the	City’s	five	Activity	
Centers. As each of these plans is completed and adopted, the recommendations will supersede the 
pre-existing guidance of this Comprehensive Plan.

In general, new development in Activity Centers should support a connected street network as 
recommended in the Multimodal Transportation Chapter of the Comprehensive Plan; provide an 
improved streetscape and pedestrian connections to surrounding uses, including links to the existing 
pedestrian network; and include inviting public and/or private open spaces. Parking should be provided 
in structured or below-grade facilities where reasonable. 

Development	in	Activity	Centers	must	meet	the	Code	of	Virginia	definition	for	an	Urban	Development	
Area (Virginia Code § 15.2-2223.1) and follow the recommendations for Private Site Design and 
Elements in the applicable district of the City of Fairfax Design Guidelines. Predicated on the underlying 
zoning district, the Activity Center Place Type supports a density of a minimum FAR of 0.4; at least 
six townhouses or at least 12 multifamily dwelling units per acre; or any proportional combination of 
residential	and	commercial	densities	with	building	heights	predominantly	five	stories	or	less,	unless	
otherwise	specified	in	an	adopted	Small	Area	Plan.

Photo	Credit:	Hord	Coplan	Macht



   Chapter 2:  Land Use          City of Fairfax 2035 Comprehensive Plan 33         

Existing development

New retail

New mixed-use development

Use Characteristics

ACTIVITY CENTER (con’t)

Office:	Office	uses	are	acceptable	as	components	of	mixed-use	buildings	or	as	stand-alone	
buildings.

Retail:	Retail	uses	may	be	provided	on	the	ground	floor	of	mixed-use	buildings,	as	stand-alone	
buildings,	or	on	upper	floors	of	buildings	where	larger	tenant	floor	area	requirements	would	
detract	from	an	active	presence	on	the	first	floor.	Retail	uses	are	preferred	along	Commercial	
Mains, except where indicated otherwise in adopted Small Area Plans, but may be provided 
at other locations within an Activity Center. 

Hotel:	Hotels	are	acceptable	as	components	of	mixed-use	buildings	or	as	stand-alone	buildings.	
Hotels are particularly encouraged in high visibility locations along Commercial Mains and at 
key	intersections,	or	as	may	otherwise	be	identified	in	adopted	Small	Area	Plans.

Public, Civic, and Institutional:	Public,	civic	and	institutional	uses	that	are	allowed	by	special	
use permit in commercial districts in the Zoning Ordinance may be provided as components 
of mixed-use buildings or as stand-alone buildings. 

Residential Multifamily:	Residential	multifamily	uses	are	acceptable	as	components	of	mixed-
use	buildings	or	as	stand-alone	buildings.	Ground	floor	 residential	uses	 in	multifamily	or	
residential mixed-use buildings, including accessory spaces and amenities but not including 
residential lobby areas, should not be provided along Commercial Mains, unless such uses 
are	identified	in	adopted	Small	Area	Plans.	Where	ground-floor	residential	units	are	located	
adjacent to Active Streets or Commercial Mains, direct exterior access should be provided 
to individual units.

Zoning Districts
• CU, Commercial Urban
• PD-R, Planned Development Residential
• PD-C, Planned Development Commercial
• PD-M, Planned Development Mixed Use 

Link + Place Street Types
• Active Streets
• Commercial Mains

Townhouse:	Residential	 townhouses	should	
only be considered to serve as a transitional 
use to existing development outside of the 
Activity Center.
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ACTIVITY CENTER (con’t)

Direct	fiscal	benefits	to	the	City	from	residential	
developments are not typically as strong as 
those from commercial properties. In order to 
avoid	significant	displacement	of	commercial	
uses in Activity Centers, new residential 
development should first focus on lower 
value commercial or industrial sites unless a 
significant	commercial	component	is	included.	
Conversion of commercial space in existing 
buildings into residential space is not generally 
supported. 

The majority of future residential growth is 
anticipated	 to	occur	within	 the	five	Activity	
Centers identified in the Future Land Use 
Map. Refer to adopted Small Area Plans for 
specific	recommendations	on	growth	in	each	
Activity Center. For Activity Centers for which 
a Small Area Plan has not yet been adopted, 
any	unified	development	application	within	
an Activity Center that contains a residential 
component should have a density of no 
more than 48 dwelling units per acre. Such 
developments	must	offer	benefits	that	support	
the vision of the Comprehensive Plan for the 
Activity	Center.	Such	benefits	should	include	
the	following:

1. A mix of uses within the development site;

2. Contributions toward a connected street 
grid;

3. Usable open space, and;

4. High quality design.

Should a unified development application 
fail	to	offer	these	benefits,	that	development	
may contain no more than 20 dwelling units 
per acre.

Residential Limitations
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ACTIVITY CENTER - OLD TOWN FAIRFAX

The Old Town Fairfax Activity Center (“Old 
Town Fairfax”) encompasses a cultural 
hub for the City, with a concentration of 
historic buildings, public services, active 
open space, and commercial buildings. 
Old Town Fairfax can also capitalize on its 
proximity to George Mason University to 
attract university supported businesses and 
arts and entertainment venues. The entirety 
of Old Town Fairfax is within the Old Town 
Fairfax Historic Overlay District (HOD) or the 
Old Town Fairfax Transition Overlay District 
(TOD) and is subject to those provisions of 
the Zoning Ordinance and the City of Fairfax 
Design Guidelines.

Refer to the Old Town Fairfax Small Area Plan, 
dated	June	2020,	for	specific	recommendations	
within Old Town Fairfax, including locations for 
future streets and open spaces, opportunities 
for pedestrian connections across Commercial 
Mains, building form (including appropriate 
locations for more or less restrictive building 
heights from the Activity Center standards), 
and general land use and development 
limitations. The overall concept plan for Old 
Town Fairfax, as provided in the Small Area 
Plan, is shown to the right.
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ACTIVITY CENTER - NORTHFAX

T h e  N o r t h f a x  A c t i v i t y  C e n t e r 
(“Northfax”)  is  considered the most 
a p p r o p r i a t e  l o c a t i o n  i n  t h e  C i t y  t o  
a cc o m m o d a t e  a  r e g i o n a l  m i x e d - u s e 
destination. Its location at the intersection 
of Fairfax Boulevard and Chain Bridge Road, 
with immediate access to Interstate 66 and 
a potential future Metro station, is more 
accessible than other Activity Centers. It is also 
equidistant from existing regional mixed-use 
destinations	at	Merrifield	and	Fairfax	Corner.
In order to leverage these characteristics, 
the City should strive to market Northfax 
to a wide range of commercial tenants and 
retail uses in order to take advantage of these 
benefits.	New	residential	uses	and	amenities	
such as open spaces and a pedestrian-friendly 
multimodal transportation network, should 
also be leveraged to improve the commercial 
marketability of the Activity Center.

Refer to the Northfax Small Area Plan, dated 
June 2020, for specific recommendations 
within the Northfax Activity Center, including 
locations for future streets and open spaces, 
pedestrian connections, building height and 
form, general land use, and development 
limitations. The overall concept plan for 
Northfax, as provided in the Small Area Plan, 
is shown to the right.
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Definition

The	Social	and	Civic	Network	Place	Type,	identified	
in blue on the Future Land Use Map, includes 
public and private schools, libraries, places of 
worship,	post	offices,	and	other	public	 facilities	
There	are	no	specific	corresponding	Link	+	Place	
Street Types for this category because the varying 
types of Social and Civic Network land uses are 
appropriate in a variety of conditions. There is no 
zoning	district	 specifically	 related	 to	 this	Place	
Type. More information on the zoning districts 
for which uses in this Place Type are permitted, or 
constitute a special use, is provided in the Principal 
Use Table in the Zoning Ordinance. In order to 
support the recommendations of the Housing 
Guiding Principle in this chapter, residential uses 
may be considered in conjunction with other 
uses in the Social and Civic Network Place Type, 
provided such residential uses are considered 
affordable.

Physical Characteristics

New	development	of,	or	modifications	 to	existing,	 social	and	civic	uses	 located	 in	any	
Residential Neighborhood should complement the character of the surrounding properties 
and	provide	transitional	screening	where	necessary.	Any	new,	or	modifications	to,	existing	
social	and	civic	uses	 located	 in	an	 	Activity	Center	should	 reflect	 the	 typical	context	of	
the center. New buildings should be oriented towards the street network and provide 
additional pedestrian connections to surrounding uses as recommended in the Multimodal 
Transportation Chapter of the Comprehensive Plan.

SOCIAL AND CIVIC NETWORK
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Definition

The Green Network Place Type includes 
public spaces, such as active and passive 
parks,	 trails,	playing	fields,	public	 recreation	
facilities, cemeteries, open space, and private 
facilities such as golf courses and private 
open space. There are currently no zoning 
districts specifically related to this Place 
Type. Green Network uses are permitted in 
the CR, Commercial Retail; CU, Commercial 
Urban; and CG, Commercial General zoning 
districts and constitute a special use in all 
of the residential zoning districts. Outdoor 
recreational uses, such as tennis courts and 
golf courses, are permitted as a special use in 
all of the nonresidential zoning districts except 
for CL, Commercial Limited.

Physical Characteristics

New recreational facilities shall provide connections to the pedestrian and street network as 
recommended in the Multimodal Transportation Chapter of the Comprehensive Plan.  Proposed 
connections to other green spaces to complete the network should be prioritized for recreation 
and	transportation	purposes	as	well	as	ecological	benefits.	Properties	in	the	network	also	include	
natural	areas	for	conservation	and	protection.	Parking	facilities	for	specific	recreational	uses	shall	
be integrated into the site so as not to prioritize vehicular access over pedestrian connections. 

GREEN NETWORK
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1. Inova and Sunrise Assisted Living
The Inova Emergency Care site, located on Chain Bridge Road, School Street, and George Mason 
Boulevard, encompasses 9.6 acres and is currently occupied by the Inova Fairfax Emergency 
Care Center, Sunrise Assisted Living, and the PACE senior medical care center. This site is 
likely to become available for redevelopment within the next few years. Its unique location 
makes	it	suitable	for	different	uses	to	include	commercial,	multifamily,	and/or	townhouse	uses.	
Commercial uses are appropriate along Chain Bridge Road. Any multifamily development 
should	provide	substantial	buffering	to	abutting	residential	uses	to	the	north.	Building	heights	
should	be	no	more	than	three	floors	along	the	north,	east,	and	south	property	lines.	Additionally,	
townhouse uses may be considered as a transition to adjacent, lower-density residential uses.

Parcel Specific Considerations

In some cases, the appropriate Place Type for a parcel 
or	group	of	parcels	can	vary	based	on	the	specifics	of	
design, changes in market demand and variations in 
surrounding conditions. Several sites in the City have 
been	identified	for	further	consideration	of	their	Place	
Type designation based on these factors. These sites are 
identified	on	the	map	to	the	right	and	described	below.	
While alternatives may be considered, the existing Place 
Type designation on the Future Land Use Map is the 
primary recommendation for each site. This list may 
be	expanded	in	future	modifications	of	this	in	plan.	In	
particular, potential alternative Place Type designations 
should be considered for privately-owned sites with a 
Social and Civic Network designation.
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2. Park Road Properties
Four properties located along Park Road, totaling 0.89 acres, are located within the Westmore 
Neighborhood but are commercially zoned. Two of the parcels contain a commercial building. 
The other two parcels contain single-family residential buildings, though one is occupied by 
a commercial business. Given the location of these lots and their dependence on access from 
within the neighborhood, alternative uses may be more appropriate than a commercial zoning 
designation. 

Single-family attached residential uses would provide a logical transition between the single-
family detached neighborhood to the south and commercial uses to the north. Single-family 
detached residential uses may also be appropriate. Commercial uses may be appropriate if the 
properties are consolidated with commercial properties to the north so vehicular access is not 
dependent on Park Road. 

3. Oak Street Properties
Five parcels (059 through 063 on the attached map) located along the west side of Oak Street 
between Fairfax Boulevard and Cedar Avenue are designated as Single-Family Attached and 
Single-Family Detached though they are surrounded by higher intensity uses, including the 
potential Fairfax Garden redevelopment to the west and commercial uses to the north and 
east. While the Place Type designation supports the current uses, these properties may be 
appropriate for a Multifamily Neighborhood Place Type designation if they are all included in 
a parcel consolidation. Alternatively, parcel 063 may be appropriate for a Commercial Corridor 
designation if it is consolidated with properties with that Place Type designation to the north.

4. Farr Homeplace
This 9.4-acre property located along Main Street between Farrcroft and Main Street 
Marketplace is privately-owned and the location of the “Farr Homeplace,” also known as 
“Five Chimneys.” There is a Resource Protection Area in the rear of the property. Although no 
historic designation exists, it should be explored for inclusion within a Historic Overlay District. 
An alternate use may include Single-Family Attached Neighborhood. Any development should 
retain the existing house, minimize disturbance in the Resource Protection Area, and consider 
appropriate relationships with the Farrcroft neighborhood to the east.
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5. Green Acres
The Green Acres site encompasses 10 acres of land surrounded by George Mason University 
with one street leading to it through a residential neighborhood. The 2016 Green Acres 
Feasibility Study found that it is not best suited for the community center use it currently serves 
and recommended a new community center be constructed elsewhere in the City. The study 
proposed three alternatives for the future use of the Green Acres site; retaining the entire site for 
future community uses, selling the entire site, or retaining a portion of the site for community 
use	and	selling	a	portion	of	the	site.	The	study	does	not	recommend	specific	uses.

The City of Fairfax School Board reserves the right to retain the site for construction for a future 
school if necessitated by enrollment demands. This is governed through a covenant on the 
property. For this reason, the Social and Civic Network Place Type designation should remain. 
If this covenant is transferred to another property in the City, it would no longer be needed at 
Green Acres, and the site would become available for other uses.

6. Army Navy Country Club
Covering approximately 234 acres, the Army Navy Country Club is the largest individual property 
in the City and the largest area of open space. While there are no known plans for the Country 
Club to vacate or for the property to be developed, and this plan supports continued use of the 
property for open space, priorities for the future of the site should be considered. Given the 
wide array of potential implications development of this site could have on the various Guiding 
Principles for the City, an advisory committee should be formed to conduct a comprehensive 
analysis and provide recommendations on key priorities if development becomes likely.
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7. 4328 Chain Bridge Road
Encompassing just over half an acre, this site is located on the northwest corner of Chain Bridge 
Road and School Street. Adjacent properties to the north, west and south are occupied by fairly 
new townhomes and single-family homes that are not expected to be redeveloped within the 
timeframe of this plan. Redevelopment on this site should be limited to three stories to integrate 
with surrounding development. An alternative use for the site could include townhomes for 
which partial fourth stories could be considered for portions of the site that are not directly 
adjacent to shorter buildings.

8. Mantua Professional Center
The	Mantua	Professional	Center	was	originally	approved	as	an	office	development	in	1975,	
though only a portion of the approved development was ever constructed. Since that time, 
the original approved plan has been amended several times, including separate amendments 
that converted portions of the site to be used as a private school and multifamily 
condominiums. As a result, the current complex is now occupied by three distinct uses. 
Alternative uses could include multifamily residential or townhomes in the portions of the 
site currently designated as Commercial Corridor and Social/Civic Network. Any expansion of 
residential uses in the complex should be cognizant of existing neighborhoods to the south 
and east and should provide adequate transitions in these areas. 
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Fairfax County Property Yards
Fairfax County currently owns and manages three property yards within the City, located on 
West Drive, Jermantown Road, and Main Street. Fairfax County may consider some of these 
locations	for	closure	in	order	to	provide	more	efficient	services	from	a	consolidated,	centralized	
location. Should Fairfax County choose to vacate any of these locations and dispose of the 
properties,	the	City	should	consider	pursuing	acquisition.	These	properties	have	been	identified	
as	potential	locations	for	park	uses,	open	space,	affordable	housing	partnerships	between	the	
City	and	non-profit	entities,	school	sites,	property	yard	functions,	or	other	uses.

10. West Drive

The two properties that make up the West Drive property yard site encompass 4.2 acres 
and present a logical extension of the adjacent Providence Park. Their inclusion in the 
park area would also make Providence Park large enough to host a potential future 
elementary school in place of the Green Acres site, should that site be desired for other 
uses. If the City does not acquire this site, it is most suitable for residential development, 
including single-family detached, single-family attached, or multifamily units. Residential 
development should provide logical transitions to adjacent uses, particularly along the 
eastern property line where it abuts existing single-family uses.

9. Tank Farm
The Pickett Road tank farm comprises above-ground storage for four commercial gasoline and 
fuel oil facilities and an underground pipeline station on approximately 71 acres. No expansion 
of the existing heavy industrial uses at this site would be appropriate, and the Commercial 
Corridor place type is recommended for future development. While there are no known plans 
for the tank farm to be redeveloped, guidance on development priorities and alternative 
uses that complement recommendations for the Pickett & Main Activity Center should be 
established for the site. 
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11. Jermantown Road
If this 15-acre property discontinues its function as a property yard and the City does 
not acquire it, single-family detached residential uses are an appropriate use, consistent 
with surrounding uses. The cemetery on this parcel should not be impacted by any 
redevelopment.

12. Main Street
This 2.45-acre parcel is bounded on two sides by roads, Main Street and Burke Station 
Road. If the City obtains this site, one potential reuse would be a relocation of some of 
the City’s public works services, currently located at the Property Yard on Pickett Road.  
The	existing	property	 yard	has	 flooding	 issues	 and	diminishing	 space.	The	Parks	 and	
Recreation	Strategic	Plan	also	recommends	identification	of	new	potential	park	sites	in	
the southeast portion of the City. While this site is relatively small, open space uses would 
provide an amenity in a portion of the City in which open space is not abundant. If the 
City does not purchase this property, appropriate uses include single-family detached, 
single-family attached, or commercial uses. 
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Neighborhoods 
Neighborhoods – the places where we live, learn, 
play, and increasingly work – constitute the largest 
geographical use of land in the City, though physical 
boundaries	are	not	 the	only	defining	character	 trait	
of	a	neighborhood.		Numerous	characteristics	define	
neighborhoods, including the period of building 
and development (Figure 10), subdivision patterns, 
architectural style, location of public amenities and 
services, and presence of social or civic organizations.  
The City’s neighborhoods each have their own unique 
character	and	offer	a	variety	of	housing	and	lifestyle	
opportunities. 

Neighborhoods are supported by a separate Guiding 
Principle in this Plan due to their importance to 
residents.  City growth and development policies 
must both preserve the quality of neighborhoods and 
protect neighborhoods from adverse consequences of 
growth.  However, this should not imply that Fairfax’s 
neighborhoods should remain static.  Well-designed 
and properly scaled infill can be an appropriate 
strategy to foster walkability, better amenities, and 
housing affordability.  This section’s goals strive 
to balance these concerns and take advantage 
of opportunities through improved policies and 
regulations, and increased communication with and 
within the community.
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inviting neighborhoods, each 
with its own unique character.
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OUTCOME N1.1: Infill	housing	that	complements	the	character	of	surrounding	homes	
in existing neighborhoods.

ACTION N1.1.1 Maintain	regulatory	standards	to	ensure	infill	housing	fits	in	with	the	
surrounding neighborhood context.

OUTCOME N1.2: Residents have regular communication and positive interactions 
with other members of their neighborhood as well as the larger City 
community.

ACTION N1.2.1 Encourage and support community engagement through homeowner, 
condominium, and civic associations. 

ACTION N1.2.2 Establish regular communication with homeowner, condominium, 
and civic associations and residential property managers as a means 
to keep individual citizens informed about City business.

Enhance neighborhood 
character.

Goal 1
Neighborhoods

There is relatively little undeveloped land 
available in the City for new residential 
neighborhoods.  As the City’s housing stock 
ages, replacements for, or additions to, 
existing structures will be the prevalent 
methods of updating housing to meet current 
market demands. The City should use this as 
an opportunity to enhance the character and 
inclusiveness of the City’s neighborhoods. Any 
modification	or	new	construction	on		residential	
lots located in established neighborhoods 
should be compatible with the character of 
that neighborhood.  In order to encourage 
reinvestment in neighborhoods, the City and 
civic associations should educate residents 
about programs available to them (such as 
Fairfax Renaissance Housing Corporation 
loans) and the processes involved in updating 
their homes. 
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Provide neighborhood pedestrian 
connections.

Goal 2
Neighborhoods

Walkability was frequently cited as a desired 
attribute of the City during the Comprehensive 
Plan’s public outreach process. Ensuring 
our neighborhoods are designed to both 
encourage pedestrian activity and to provide 
various transportation alternatives will enable 
people of all abilities to get around the City 
efficiently and reduce traffic congestion. 
Improving walkability is not just about adding 
more sidewalks and trails, but also looking at 
destinations residents can walk to – such as 
parks, schools, Commercial Corridors, Activity 
Centers, and other local destinations – and 
identifying the condition of the transportation 
network that can get them there. The strength 
of a network to get someone from point A to 
point B is only as good as its weakest link.

OUTCOME N2.1: Residents of all abilities safely and easily move about the community.

ACTION N2.1.1 Identify opportunities for future open space and trails in neighborhoods 
that	are	currently	deficient	in	offering	these	amenities.

ACTION N2.1.2 Expand existing pedestrian network to increase connectivity within 
neighborhoods and to other destinations.
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Commercial Corridors 
and Activity Centers
Fairfax’s success in achieving the community’s 
vision for future development hinges upon 
effective growth strategies for the City’s 
areas of highest redevelopment potential.  
These areas will accommodate the majority 
of new commercial activity, higher density 
residential neighborhoods, and transportation 
improvements.  Success in achieving this 
vision will be measured not by the magnitude 
of new investment, but rather by the 
attributes that can transform a disjointed 
pattern of development into an attractive 
and welcoming neighborhood.  If the City’s 
Commercial Corridors and Activity Centers 
can be transformed into areas with attractive 
physical characteristics and a mix of uses, then 
the City will realize a major aspect of its goal to 
be a vibrant 21st century community.

W h i l e  h i g h e r  i n t e n s i t y  m i x e d - u s e 
redevelopment of older commercial properties 
can provide economic and social benefits 
to	 the	community,	 these	benefits	would	be	
most realized if concentrated in key areas to 

allow new developments to complement each 
other, avoid oversaturating the market, and 
minimize impacts to existing neighborhoods.  
These types of uses are primarily envisioned 
in Activity Centers, as indicated on the 
Future Land Use Map.  While a mix of uses 
and connected street grids are envisioned 
in all Activity Centers, such development is 
always encouraged in the Old Town Fairfax 
and	Northfax	Activity	Centers.	More	specific	
guidance is provided for these two areas in 
the Activity Center Place Type (pages 35-36) 
and through the goals of this Guiding Principle.

Guiding Principle:
In 2035, Fairfax is a city with… 
flourishing	centers	of	commercial	

and mixed-use activity that include an 
assortment of grocery stores, restaurants, 

cafes, entertainment venues, retail stores, 
offices, and housing.

Photo	Credit:	Hord	Coplan	Macht
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Figure 11   ACTiViTY CeNTerS AND COMMerCiAL COrriDOrS While reinvestment and redevelopment 
of properties in Commercial Corridors is 
encouraged, incorporation of residential mixed 
uses is not recommended.  Stronger pedestrian 
orientation and improved aesthetics are 
encouraged in Commercial Corridors through 
the physical attributes of the Place Type and 
recommendations of the City of Fairfax Design 
Guidelines.
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OUTCOME CCAC1.1: Commercial Corridors with attractive physical characteristics that 
provide shopping, dining, services, and other businesses.

ACTION CCAC1.1.1 Encourage	commercial	redevelopment	that	offers	amenities	and	
atmosphere to attract top-tier commercial tenants.

ACTION CCAC1.1.2 Identify underutilized properties (i.e., buildings assessed at 
considerably less than the total property value) and, working 
with the City’s Economic Development Authority, encourage 
redevelopment. 

ACTION CCAC1.1.3 Encourage creativity and architectural excellence in new 
commercial developments.

ACTION CCAC1.1.4 Develop urban design concept diagrams for small block and 
multi-block areas along the City’s Commercial Corridors outside 
the Activity Centers. 

ACTION CCAC1.1.5 Encourage tree-lined and heavily-landscaped property edges, 
particularly where surface parking is adjacent to the public rights-
of-way. 

ACTION CCAC1.1.6 Provide pedestrian and bicycle connections to nearby 
neighborhoods.

OUTCOME CCAC1.2: Tenants representing diverse business sectors that meet current 
and emerging trends in neighborhood-serving retail, service, and 
other business demands.

ACTION CCAC1.2.1 Strengthen existing retail businesses and expand choices to 
capture retail spending by residents.

ACTION CCAC1.2.2 Create a marketing plan to generate excitement about the current 
retail	and	service	offerings.

Enhance Commercial Corridors.  

Goal 1
Many commercial properties in the City are 
underutilized with an overabundance of 
surface parking.  These properties are often 
suitable for redevelopment, whether to 
achieve greater use of the land or to make 
the properties more market competitive.  
New development and redevelopment must 
enhance commercial activities along the 
City’s major corridors with a mix of retail, 
office,	and	service	offerings	 in	an	attractive	
and welcoming setting. Recently-approved 
projects indicate that there is demand for 
additional investment in many of these 
properties.

Commercial 
Corridors and 
Activity Centers



   Chapter 2:  Land Use          City of Fairfax 2035 Comprehensive Plan 51         

OUTCOME CCAC2.1: Old Town Fairfax, including an expanded downtown area to its 
north and south, is a lively, economically viable, walkable cultural 
hub for the City.  

ACTION CCAC2.1.1 Capitalize on the authenticity and appeal of Old Town Fairfax as 
an historic place and a shopping, dining, and tourist destination. 

ACTION CCAC2.1.2 Attract and retain businesses along Main Street and market it as 
a primary retail street for Old Town Fairfax.

ACTION CCAC2.1.3 Maximize the use of publicly-owned properties to contribute to 
the economic and cultural vibrancy of Old Town Fairfax.

ACTION CCAC2.1.4 Encourage redevelopment of privately-owned, underutilized sites 
north and south of Old Town Fairfax, such as the Courthouse Plaza 
shopping center and the area west of University Drive between 
Sager Avenue and Armstrong Street, as mixed-use developments.

ACTION CCAC2.1.5 Market the connection to Old Town Fairfax from George Mason 
University and emphasize Old Town Fairfax as a desirable place 
for students and faculty to shop, dine, and live. 

ACTION CCAC2.1.6 Support	efforts	by	Fairfax	County	to	develop	a	Master	Plan	 for	
the County Courthouse Complex including encouraging improved 
connections between the complex and surrounding areas, as well 
as uses that contribute toward, rather than compete with the 
vibrancy of the Old Town Activity Center.

OUTCOME CCAC2.2: A pedestrian-oriented, mixed-use destination at Northfax that 
capitalizes on its location to successfully compete with other 
regional centers.  

ACTION CCAC2.2.1 Pursue feasibility of a public-private partnership to develop parking 
structures.  

ACTION CCAC2.2.2 Consistently	articulate	expectations	for	unified	developments	and	
support measures that facilitate property consolidation.

ACTION CCAC2.2.3 Encourage the redevelopment of Northfax as a major commercial 
center and transit-oriented development that capitalizes on a 
potential future Metrorail station along I-66.

Promote redevelopment in the 
City’s Activity Centers.

Goal 2

While actions throughout the City will 
contribute	 to	 fulfill	 the	 community’s	 vision	
for the City’s future, those pertaining to 
land use planning in these specific areas 
carry an outsized importance. The City will 
promote redevelopment in Activity Centers 
to strengthen economic vitality; provide 
retail, office, and residential opportunities 
for sustained demand; and reinforce the 
City’s regional appeal. Given the potential 
scope of redevelopment opportunities, new 
construction in these areas to accommodate 
various types of housing units and commercial 
tenants could accomplish many of the goals 
set forth elsewhere in this Plan’s Land Use 
Chapter.

Commercial 
Corridors and 
Activity Centers
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Goal 2

OUTCOME CCAC2.3: Old Town Fairfax, Northfax, and the other Activity Centers are 
well-designed and desirable places to live, work, shop, and dine.

ACTION CCAC2.3.1 Encourage structured parking and minimize surface parking, 
particularly adjacent to public rights-of-way.

ACTION CCAC2.3.2 Promote the orientation of buildings facing toward streets with 
architecture that engages street-level activity.  

ACTION CCAC2.3.3 Promote active streetscapes with minimal building setbacks, 
pedestrian amenities, street furniture, on-street parking, 
landscaping, and other features.

ACTION CCAC2.3.4 Support land planning that balances connectivity for pedestrians, 
bicyclists, and motorists.

ACTION CCAC2.3.5 Prepare	individual	Small	Area	Plans,	as	defined	in	Section	15.2-
2303.4 of the Code of Virginia, for each of the Activity Centers that 
clearly demonstrate the desired mix of uses, residential density, 
building	intensity,	design	aesthetic,	specific	street	locations	and	
multimodal connections, infrastructure improvements, parking, 
and open space.

ACTION CCAC2.3.6 Target and coordinate public infrastructure improvements 
with	desired	 infill,	 reinvestment,	and	 redevelopment	areas	 to	
encourage and stimulate private development.

Commercial 
Corridors and 
Activity Centers
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In order to function equitably and inclusively, 
the City must prioritize the availability of 
housing units for people of widely varying 
income levels, ages, and lifestyle choices.  
While there is great variety among the 
approximately 9,000 housing units in the City, 
several types or characteristics of housing 
may be underrepresented among the current 
housing mix, especially as other nearby 
communities undergo redevelopment and 
expand	their	offerings.		

Although the City is primarily built out, a variety 
of new housing types can be accommodated 
through redevelopment on a relatively 
limited	basis	to	broaden	the	current	offerings	
and accommodate changing demands. 
Accordingly, housing that is affordable, 
housing that is designed for older adults and 
people with disabilities to accommodate 
the City’s relatively high proportion of older 
adults, and housing for growing younger 
families seeking modern single-family housing 
without leaving the City should be prioritized. 

Housing

Existing housing units can also accommodate 
changing demands through renovations 
and	retrofits.	Prioritizing	additional	housing	
units in underrepresented market segments, 
improving the functionality of existing housing 
units, and accommodating in-demand housing 
types would help to ensure that the City is as 
welcoming as possible to current and potential 
residents, regardless of socioeconomic status, 
age, or other circumstances.  

In addition to expanding housing choices, 
proactive strategies should be taken to ensure 
that	existing	housing	units	that	are	affordable	
are preserved and that new units that are 
affordable are added to the City’s overall 
housing unit mix. 

Guiding Principle:
In 2035, Fairfax is a city with… a 

choice of housing types that meet the 
needs of our community.
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It is vital that a variety of high-quality, attractive 
housing choices continue to be available in the 
City	to	support	differing	needs	and	demands	
of residents. Housing needs and demands 
are	 reflective	of	 the	existing	housing	 stock	
and	fluctuating	market	trends,	making	them	
subject	to	change	over	time.		Specific	housing	
types	are	identified	in	the	Land	Use	Strategies	
Section of the Comprehensive Plan. Current 
shortages could include multifamily rentals 
and condominiums, of which the majority 
of the City’s stock was built in the 1960s, 
and townhomes, of which the City currently 
has a lower ratio than many surrounding 
communities in Fairfax County. Although 
significant	single-family	development	 is	not	
anticipated as the City is primarily built-out, 
potential redevelopment and infill housing 
that keep up with modern expectations and 
meet demand are encouraged, provided they 
comply with the Zoning Ordinance. 

OUTCOME H1.1: Continued development of housing types that are underrepresented in 
the City’s existing stock of housing units.

ACTION H1.1.1 Create a housing policy that can best provide for the types of housing 
units that are most in demand.

1.1.1.1 Conduct a housing assessment to examine the types of housing that are 
most in demand in the City for a full income range of households, or are 
most supportive of growing sectors of the local economy.

1.1.1.2 Support development of housing types that are not heavily represented 
in	 the	City’s	housing	stock,	as	 identified	 in	 the	housing	assessment,	
where reasonable.

1.1.1.3 Consider	efforts	to	market	new	and	existing	housing	stock	in	the	City	
to growing sectors of the regional economy.

ACTION H1.1.2 Research changes to the zoning regulations to expand opportunities for 
accessory dwelling units, while ensuring they do not negatively impact 
the surrounding neighborhood.

Support a wide range of housing 
types.

Goal 1
Housing

Figure 12 on the following page provides a 
comparison of housing type percentages 
between the City (both current and approved) 
and other parts of Fairfax County.
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Goal 1

*	City	with	approved	units	=	Approved	and	unbuilt	units	as	of	the	adoption	of	this	Comprehensive	Plan.
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OUTCOME H2.1: Affordable	housing	units	have	been	added	to	the	City’s	housing	stock	
through redevelopment and strategic investments. 

ACTION H2.1.1 Maintain	a	robust	housing	affordability	program	and	dedicated	housing	
trust fund that could be used to rehabilitate and preserve existing 
housing	that	 is	affordable	or	to	help	 leverage	other	funding	streams	
for new construction.

ACTION H2.1.2 Provide	 regulatory	and	financial	 incentives	 to	 increase	the	supply	of	
affordable	housing,	 including	amending	the	City’s	Zoning	Ordinance	
to	include	an	Affordable	Dwelling	Unit	ordinance.

ACTION H2.1.3 Pursue a contractual partnership with the Fairfax County Department 
of Housing and Community Development to administer elements of a 
housing	affordability	program	for	the	City.

ACTION H2.1.4 Provide alternative means of accommodating new dedicated 
affordable	housing	units,	 such	as	 leveraging	vacant	or	underutilized	
public	land;	supporting	or	partnering	with	private,	non-profit,	or	faith-
based	organizations;	and	co-locating	affordable	housing	with	public	
construction.

OUTCOME H2.2: Preservation of and reinvestment in the City’s existing supply of 
affordable	multifamily	rental	housing	units.

ACTION H2.2.1 Facilitate	partnerships	between	existing	property	owners	and	nonprofit	
organizations	to	preserve	and	ensure	long-term	affordability	of	existing	
multifamily complexes.

ACTION H2.2.2 Promote the use of the Low Income Housing Tax Credits, tax abatements, 
low-interest loans, the PACE (Property Assessed Clean Energy) Program, 
and other funding sources available to reinvest in and upgrade existing 
multifamily complexes. 

Ensure availability of housing 
that	is	affordable.

Goal 2
Housing

During the Comprehensive Plan outreach 
process,	affordable	housing	was	the	primary	
issue that rose to the forefront of the housing 
discussion. (Code of Virginia Section 15.2-2201 
defines	affordable	housing	as	housing	 that	
is	affordable	to	households	with	 incomes	at	
or below the area median income, provided 
that the occupant pays no more than thirty 
percent of his gross income for gross housing 
costs, including utilities. However, the 
actions associated with this goal could 
target households with incomes below the 
median.) In addition, Code of Virginia Section 
15.2-2223 states that the Comprehensive 
Plan “shall include the designation of areas 
and implementation of measures for the 
construction, rehabilitation and maintenance 
of	affordable	housing,	which	 is	 sufficient	 to	
meet the current and future needs of residents 
of all levels of income in the locality.”  There are 
a number of tools available to encourage the 
establishment	of	new	affordable	 residential	
units as well as to preserve existing “naturally 
occurring	affordable	housing”	that	is	

affordable to families earning below the 
region’s	median	household	income.		Affordable	
housing should be encouraged in higher-
density areas of the City, particularly 

in the Activity Centers.
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Goal 3
Housing OUTCOME H3.1: A range of accessible housing types with appropriate levels of support 

and care is available for older adults and persons with disabilities that 
incorporate the concept of universal design. 

ACTION H3.1.1 Express preferences regarding housing units that are appropriate and/
or in demand for seniors and those with disabilities and incorporate 
features of universal design at a range of price points.

ACTION H3.1.2 Encourage development of congregate living facilities - a group of 
independent dwelling units that have common kitchen and dining areas 
- to support older adults and persons with disabilities.

ACTION H3.1.3 Review provisions within the City’s Zoning Ordinance to identify and 
amend provisions that impede the ability to construct or modify housing 
containing minimal physical barriers for people of all ages and abilities, 
including but not limited to standards of universal design.

Provide housing options for older 
adults and persons with disabilities.

Housing that is designed for older residents 
and persons with disabilities was another 
issue that rose to the forefront of the housing 
discussion during the Comprehensive Plan’s 
public outreach sessions.  Given the relatively 
high concentration of older adults in the City 
as compared to surrounding jurisdictions, 
demand for such units from existing City 
residents could be strong.  Housing should be 
suitable for a range of choices, such as aging 
in place, accessory dwelling units, dedicated 
senior housing, and assisted living/nursing 
care.  In addition, options should be available 
for people with a variety of disabilities and 
incorporate features of universal design - the 
design of buildings, products, or environments 
to make them accessible to all people, 
regardless of age, disability, or other factors.
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OUTCOME H4.1: A greater number of renovated housing units. 

ACTION H4.1.1 Continue to encourage property owners to undertake residential 
reinvestment projects that can collectively modernize the City’s housing 
stock.

ACTION H4.1.2 Encourage	energy-efficient	retrofits	that	reduce	water	use	and	heating	
and cooling costs.

ACTION H4.1.3 Continue to enforce compliance with building and property maintenance 
codes to prevent deteriorated, unsafe, and unhealthy housing 
conditions.

ACTION H4.1.4 Incentivize reinvestment in existing multifamily complexes.

OUTCOME H4.2: Expanded City-sponsored residential improvement programs.

ACTION H4.2.1 Continue	to	explore	modifications	to	the	FRHC	program	to	encourage	
greater participation.

ACTION H4.2.2 Encourage further engagement of programs to promote sustainable 
retrofits and incorporation of sustainable elements in residential 
renovations.

Support residential 
improvements of existing 
housing units.

Goal 4
Housing

Home renovations and expansions allow 
existing housing units in the City to keep up with 
modern expectations, including characteristics 
such	as	floor	area,	layout,	style,		technological	
amenities, and sustainable infrastructure.  The 
Fairfax Renaissance Housing Corporation has 
assisted in such housing improvement projects 
throughout the City since 2000, as shown in 
Figure 13.  In addition, the City has engaged 
in other programs, such as Solarize NOVA, to 
encourage residents to consider sustainable 
elements in home renovations.
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NOTE: Combined subdivisions on the 
map reflect commonalities in physical 
characteristics (unit type, year built, lot 
size, etc.)  among housing  units. This 
map is intended to aid in data analysis  
and does not reflect legal subdivisions.

Only City of Fairfax residents are eligible. 
The home must be single family detached, 
owner-occupied and only the homeowner 
may apply. Duplexes are eligible if the 
project includes both sides and provided 
that both sides are resident homeowner 
occupied.  The home must be at least ten 
years old. Homes with an assessed tax 
value of $750,000 or more are ineligible. 

The Fairfax Renaissance Housing Corporation 
(FRHC) was incorporated in 2000. As of December 
2017, 224 applications have been approved and 
completed.

FRHC Eligibilty:
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Figure 13   RESIDENTIAL IMPROVEMENT PROJECTS WITH FAIRFAX RENAISSANCE HOUSING CORPORATION (FRHC) LOANS

Goal 4
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Community Design and  
Historic Preservation 
An attractive, well-designed City instills 
civic pride; improves the visual character of 
the community; creates a strong, positive 
image; and attracts quality developments.  
Community Design relates not just to what 
buildings look like, but to the spaces between 
buildings, as well as to the street and public 
realm.  While accommodating new growth 
and change, consideration must be given 
to preserving significant elements of the 
community that contribute to the City’s unique 
character.  

The intent of the Community Design and 
Historic Preservation Guiding Principle is to 
capitalize on unique features of the City in a 
manner	reflecting	the	community’s	values	and	
its connection to the history and traditions 
that distinguish it from other communities in 
the region.  This can be accomplished through 
review and adjustment of planning, regulatory 
and incentive tools, and by improving 

coordination among stakeholders who impact 
the future development of the City, without 
unreasonably burdening the review process.  

The primary resource on design elements 
for new construction, expansions and 
renovations is the City of Fairfax Design 
Guidelines.  Separate design characteristics 
are described in the guidelines for the Old 
Town Fairfax Historic Overlay District, the 
Old Town Fairfax Transition Overlay District  
(both described on the following pages), and 

the Architectural Control Overlay District 
(which encompasses all properties within 
the City except for single-family residential 
properties and those properties located 
within one of the other overlay districts).  The 
Board of Architectural Review, along with City 
staff, reviews development applications to 
determine if proposals meet the intent of the 
design guidelines. 

Guiding Principle:

In 2035, Fairfax is a city with… 
architecture that contributes 

to a vibrant, creative place and 
complements our historic character.
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monument within the National Register of Historic 
Places “City of Fairfax Historic District,” many of which 
are considered “contributing elements.” Six of the 
buildings predate 1850 while others are from the turn of 
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The City’s locally designated Old Town historic district is 
larger in area than the National Register district. 
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Historic Overlay Districts

The majority of the City’s historic architectural 
resources are concentrated in Old Town, the 
City’s traditional core.  Old Town is recognized 
and preserved both nationally as a National 
Register of Historic Places district as well as 
through a City preservation district zoning 
overlay (Figure 14).  There are 52 buildings, 10 
“other structures,” and a monument within 
the National Register of Historic Places’ “City 
of Fairfax Historic District,” many of which are 
considered “contributing elements.”  Six of the 
buildings predate 1850 while others are from 
the turn of the 20th century to the early 1930s.  
The City’s locally-designated Old Town Fairfax 
Historic Overlay District is larger in area than 
the National Register district.

Figure 14   HiSTOriC DiSTriCTS AND BuiLDiNgS
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The City of Fairfax has four individual historic 
properties; Fairfax Public School, Ratcliffe-Allison 
House, Blenheim, and Tastee 29 Diner; and one district 
listed on the National Register of Historic Places. 
Located in Old Town but on Fairfax County land, the 
County Courthouse and Jail are also listed on the 
National Register. The City has three local historic 
districts; Old Town Fairfax, Historic Fairfax Elementary 
School, and Blenheim. 
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Historic Districts and BuildingsIn addition to Old Town, the City has historic 
zoning overlay districts for two other 
properties, the Fairfax Public School and 
Blenheim (Figure 15).  

Additionally, there are many properties and 
structures with historic characteristics that 
have not been designated at the local, state, 
or national levels.  Over 4,800 structures in 
the City are 50 years of age or older, one of 
the criteria to determine eligibility of historic 
designation.  The significance of a given 
property or structure to architectural history, 
landscape history, events or activities in the 
past, or to lives of important people are other 
criteria for preservation.  Remaining large 
estates such as the Farr Homeplace and the 
Sisson House may also be considered for 
preservation, as well as landforms such the 
Manassas Gap Railroad Bed.

Figure 15   HiSTOriC DiSTriCTS AND BuiLDiNgS
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Old Town Fairfax Transition Overlay 
District (Transition District)

The Transition District is established in 
areas surrounding Old Town Fairfax as a 
means to ensure the character of those areas 
complements that of the historic districts. 
This is accomplished through regulations in 
the Zoning Ordinance limiting the height of 
new construction, encouraging buildings to 
be oriented toward the street, and requiring 
more extensive streetscape improvements 
than the base standards. The current extent 
of the Transition District and potential Future 
Transition Overlay District are provided in 
Figure 16.

Properties located in the Future Transition 
Overlay District may be added to the Transition 
District either upon application from the 
property owner (typically in conjunction 
with an individual property rezoning) or as 
part of a larger City-initiated rezoning. The 
extent of the potential expansion area for the 
Transition District stretches farther away from 
the historic district in order to continue these 
characteristics along corridors leading into Old 
Town Fairfax. 
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Beyond residential neighborhoods, there is 
a wide variety of building uses in the City, 
from	office	and	 retail	buildings	 to	 industrial	
and institutional buildings.  These buildings 
were constructed over several decades and 
encompass an array of design styles and 
architectural	influences.		The	City	requires	high-
quality, sustainable design and construction 
of new buildings and public spaces along 
with similarly high-quality modifications 
and additions to existing buildings and open 
spaces. The intent of the design review process 
in areas of the City outside the historic districts 
is to continue to allow architectural variety 
while encouraging higher quality materials 
and	design	 rather	 than	designating	specific	
design styles. The City can further support  

Goal 1

Community Design 
and Historic 
Preservation 

Require high-quality, sustainable 
design.

OUTCOME CDHP1.1: Clear expectations for the required design elements and building 
materials for the City’s historic districts and commercial centers.

ACTION CDHP1.1.1 Determine design aesthetic of Fairfax Boulevard and Main Street 
with input from City boards and commissions and convey through 
design documents such as the City of Fairfax Design Guidelines and 
other documents that may be prepared.

OUTCOME CDHP1.2: Attractive buildings, inviting public spaces, and welcoming gateways 
that contribute to our economic vitality and unique character.

ACTION CDHP1.2.1 Identify	commercial	economic	investment	areas	and	provide	financial	
support through the Economic Development Authority.

ACTION CDHP1.2.2 Continue	 to	develop	and	 refine	design	standards	with	a	menu	of	
options to encourage variety, visual interest, and durability in the 
design of new development.

ACTION CDHP1.2.3 Explore public-private partnerships to create neighborhood centers 
inclusive of gathering places.

ACTION CDHP1.2.4 Create attractive gateway features at key City entry points.

aesthetic quality through public investment 
in visible infrastructure, such as streetscapes 
and signage, and through public-private 
partnerships to promote desired types of 
development. 
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Inclusion of properties or structures in a 
local historic district should be based on the 
criteria described on p. 61. Local protections 
give	the	City	the	ability	to	designate	specific	
characteristics of a property or district that are 
intended to be preserved, as well as provide 
regulatory measures that protect those 
properties. Local districts can be applied to 
individual properties or a group of properties, 
such as a neighborhood. Establishment of any 
new historic districts should be contingent 
upon support from owners of the affected 
properties.

Preservation and appreciation of historic 
properties and other historic resources in the 
City can be supported through events and 
programs that highlight the history of the City 
and the importance of the historic

Goal 2

Community Design 
and Historic 
Preservation 

Protect and enhance historic 
resources.

OUTCOME 
CDHP2.1: 

Protection of eligible structures, properties, and neighborhoods through 
local historic designation and strategic investments. 

ACTION 
CDHP2.1.1

Develop an inventory of historic and archaeological resources readily 
available on the City’s website that is reviewed and updated at least 
every 10 years.

ACTION 
CDHP2.1.2

Work with neighborhoods to gain support for new locally-designated 
historic districts and landmarks, where appropriate.

ACTION 
CDHP2.1.3

Encourage the preservation of existing buildings of historic or 
architectural	significance	whenever	feasible.

OUTCOME 
CDHP2.2:

Redevelopment that respects nearby historic structures and the 
established architectural pattern.

ACTION 
CDHP2.2.1

Ensure all new development subject to the requirements of the City 
of Fairfax Design Guidelines is compliant, and continue to monitor 
the	review	process	 for	Certificates	of	Appropriateness	to	ensure	 it	 is	
effective.

ACTION 
CDHP2.2.2

Rezone all properties in the Old Town Fairfax Future Transition Overlay 
District to the Old Town Fairfax Transition Overlay District, either 
proactively or as each property seeks land use amendments.

OUTCOME 
CDHP2.3:

The City’s historic resources are utilized to provide educational programs 
to the community and promote preservation of historic properties.

ACTION 
CDHP2.3.1

Promote greater awareness of the City’s historic resources and the 
history of the City and surrounding area, identifying educational, 
economic,	and	recreational	benefits	of	historic	structures,	properties,	
and districts.

ACTION 
CDHP2.3.2

Evaluate the need to expand the Fairfax Museum and Visitor Center, 
currently located in the Historic Fairfax Elementary School building.

properties in historic events. City historic 
resources, such as the Fairfax Museum 
and Visitor Center, Blenheim Civil War 
Interpretive	Center,	and	the	Ratcliffe-

Allison-Pozer House can be utilized to 
engage the public through special programs, 
tours, events, exhibitions, and outreach 
efforts.
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Multimodal
Transportation3

Guiding Principle:

In 2035, Fairfax is a city with… 
options for residents to easily, safely, 

and	efficiently	move	within	and	between	
neighborhoods either by walking, bicycling, 

taking public transportation or driving.

Transportation is about more than mere 
movement – transportation grants us access 
to the needs of everyday life. Sustainable, 
connected, and integrated transportation 
is fundamental to the success and livability 
of the City. The intent of the Multimodal 
Transportation Chapter is to recommend 
strategies that will improve the operation 
and safety of the City’s transportation system 
in order to achieve the larger community 
objectives for a vital, vibrant, and livable City. 

This Chapter is based on the Multimodal 
Transportation	Plan,	the	first	comprehensive,	
multimodal transportation plan completed by 
the City.  (“Multimodal” refers to the multiple 
ways people use to get around – car, bus, 
train, bike, walking, etc. – and a multimodal 
plan incorporates these various transportation 
modes into an efficient and connected 
system.)  The Multimodal Transportation Plan 
was developed as a separate effort, but in 
coordination with the Comprehensive Plan. 
The four key aspirations shown to the right 
helped ensure the multimodal aspect of the 
plan inform many of the recommendations.

Create a city of “15-minute 
neighborhoods” – ensure 
that 100% of residents 
can access a local activity 
center via a safe 15-minute 
walk from home (currently 
44%).

Ensure 100% of residents 
are connected to green 
space, trails, or open 
space via a safe 15-minute 
walk of home (currently 
88%).

Ensure 100% of residents 
have access to transit by 
providing a transit stop 
within a safe 10-minute 
walk of each residence 
(currently 79%).

Increase choice, reliability, 
and efficiency in travel by 
achieving at least a 40% 
non-drive alone mode share 
for commute to work trips 
(currently 28%).

15 min
neighborhood

4,000’

15 min walk
2,500’

10 min walk
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Fairfax Transportation Facts

68,000 Daily trips are made through 
the city without stopping

In 2015, there were 

837
Automobile crashes in the city

+ Safety

Of City of Fairfax commuters 

drive alone to work72%
Of residents surveyed would 

prefer to travel by a means 

other than driving alone 

to work or errands

66%

27% 36%Of households 
have at least 
one child 
a t  h o m e

Of households 
include at least 
one senior

94%

Of city residents have 

access to one or 
more cars

The City of Fairfax 
is centrally located

Taking transit to these 
same destinations can 
take three times 

as long

 A 20-minute drive 
to Tysons, Falls 

Church, and Dulles 
International Airport

are the two most
frequently cited threats to 
livability in the City of 

Fairfax

Of city residents must get 
by without an automobile6%

1/3 of all household trips 

Of these short distance 

trips are driven1/2 

Most transit routes in the city 

o p e r a t e  f r o m  e a r l y  
morning through evening  

However,  most  trans it  

routes only  operate 

once or twice per hour

are less than one mile in distance

SOURCE:	City	of	Fairfax	Multimodal	Transportation	Survey,	2015;	US	Census	National	Household	Travel	Survey,	2009;	MWCOG;	City	of	Fairfax
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Traffic volumes and peak period congestion

Despite	growth	in	population	in	the	area,	daily	traffic	volumes	on	the	
City’s 16 miles of arterial roads have remained relatively stable over 
the	past	15	years.	However,	while	traffic	volume	on	several	segments	
has decreased since 2010-2011, vehicular congestion during peak 
hours continues to present challenges to residents and commuters.

Opportunities and Challenges

Figure 17   AVerAge ANNuAL DAiLY TrAFFiC

Travel patterns

Currently, the vast majority (72%) of City residents who are employed 
drive alone to work while 8% carpool, 11% use transit (bus or rail), and 5% 
work from home. Most households (94%) have at least one automobile. 
However, 6% of City households make do without owning a personal 
vehicle. The average City resident who is employed travels 12.6 miles to 
work — a trip that takes 35 minutes on average. Within the Washington 
region, approximately one third of all trips are less than a mile, but 
more than 50% are driven. Many of the short trips in the City could be 
completed on foot, on transit, or by bike rather than driving.
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Figure 18   2015 VeHiCLe CrASHeS BY LOCATiON
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Figure 19   2015 VeHiCLe CrASH rATeS

Transportation safety

Traffic	congestion	is	significant	along	most	of	the	major	corridors	in	the	City	and	concentrated	
where arterials intersect. These areas also experience high rates of vehicle crashes, with the 
highest rates concentrated at major intersections.
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Figure 20   ACTIVITY CENTER WALKSHEDS (15 MINUTES)
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SOURCE:	Census	Data	Set	H1,	2010

Forty-four percent of City housing units are 
within a 20-minute walk of basic amenities  such 
as shopping, dining, groceries, open space, 
schools, and other community facilities. Many 
of these amenities are concentrated within 
the	City’s	five	Activity	Centers.	Except	for	Old	
Town, these centers are generally separated 
from adjacent residential communities by 
larger block sizes, busy roadways, and missing 
or discontinuous pedestrian networks. High-
volume roadways are often dangerous for 
pedestrians to navigate and complicate access 
to local amenities. While many neighborhoods 
have relatively complete sidewalk networks, 
and while the City has a number of bicycle and 
pedestrian trails, the bicycle and pedestrian 
network is not well-connected or accessible 
for all users.

Pedestrian and bicycle access to amenities

Begin and end in Fairfax City

19,000

Originate in Fairfax City 
and terminate elsewhere

65,000

DAILY AUTO and 
TRANSIT TRIPS

Neither begin nor end in Fairfax City
68,000

Begin elsewhere and 
end in Fairfax City

86,000

Bypass Fairfax City on Interstate 66
175,00

Note: Figures indicate two-way home 
based work trips and home based 
non-work trips.
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Regional transportation demand 

Every day, 68,000 regional travelers, primarily motorists, travel through the 
City	without	making	a	stop.	As	traffic	congestion	continues	to	 increase	on	
major	regional	corridors	such	as	I-66	and	Braddock	Road,	this	regional	traffic	
threatens to similarly increase congestion on City corridors.

SOURCE:	MWCOG	2.3	v57a	Model,	2015

Begin and end in Fairfax City

19,000

Originate in Fairfax City 
and terminate elsewhere

65,000

DAILY AUTO and 
TRANSIT TRIPS

Neither begin nor end in Fairfax City
68,000

Begin elsewhere and 
end in Fairfax City

86,000

Bypass Fairfax City on Interstate 66
175,00

Note: Figures indicate two-way home 
based work trips and home based 
non-work trips.

Figure 21   DAiLY TriPS TO, FrOM, AND THrOugH THe CiTY
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Roadway expansion limitations

While the City may continue to add local minor streets to enhance connectivity and access, few opportunities remain to 
add	substantially	more	vehicle	capacity	on	City	streets.	As	such,	the	City	will	need	to	focus	on	ways	to	efficiently	move	
more people within the existing street network. This can be done by encouraging higher occupancy in both private and 
mass transit vehicles, satisfying more short distance trips with walking and bicycle options, and encouraging people to 
shift their time of travel away from peak hours to less congested times of the day.

Private (or shared) motor vehicles

600-1,600/HR

Mixed traffic with frequent buses

1,000-2,800/HR

Two way protected bikeway

7,000/HR

Dedicated transit lanes

4,000-8,000/HR

Sidewalk

9,000/HR

On-street transitway, bus, or rail

10,000-25,000/HR

Figure 22   PeOPLe MOViNg CAPABiLiTY OF VAriOuS TrANSPOrTATiON MODeS
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Street connectivity

The City has 104 centerline miles of streets. However, only 61% of them can connect users to other parts of the City without depending 
on	major	corridors.		While	limited	connectivity	discourages	through	traffic	on	local	streets,	it	also	constrains	resident	access	in	and	out	of	
their	neighborhood.	Oftentimes	bicycle	and	pedestrian	access	is	equally	constrained,	causing	further	conflict,	congestion,	and	potential	
safety concerns among all road users.

Figure 23   TOTAL AND FuNCTiONAL VeHiCuLAr NeTWOrKS

The functional grid is made up of roads that can be used 
to travel by vehicle to another neighborhood or part of 
the City. The west side of the City is far more integrated 

with Old Town and areas immediately northwest, 
southwest, and south of City boundaries.

A comparison of the entire City street grid to a functional 
grid paints a stark picture. The east side of the City consists 

almost entirely of neighborhoods isolated by physical 
barriers. 

TOTAL STREET GRID FUNCTIONAL STREET GRID
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Transportation infrastructure, services, and other assets

Among individuals responding to the 2015 City of Fairfax Multimodal Transportation Survey, about two-thirds of 
residents who currently drive alone to work expressed a desire to have the option to travel by some other means. 
Current constraints to non-auto travel include limited transit frequency, missing or discontinuous bicycle and 
pedestrian networks, and general concerns about safety when traveling by non-auto modes.

TRAILS

The City has a 28 mile trail network that 
provides safe, attractive, and convenient 
non-motorized access while concurrently 
promoting physical health and well-being.

CUE

The CUE bus system is well respected and 
generally well used, and buses generally 
operate over 16 hours a day on weekdays 
(with somewhat shorter hours on weekends). 
Frequency of service is limited, however. Real-
time bus tracking and arrival information helps 
augment the system’s usability. Combining 
transit applications with multimodal trip 
planning services provides riders with greater 
choice and convenience to weigh their travel 
decisions depending on time, cost, or other 
considerations.

DEVELOPMENT OPPORTUNITIES

The strong Northern Virginia economy 
continues to make the City an attractive place 
to live and invest. Following guidance in the 
Land Use Chapter of this plan, well-designed, 
concentrated development in Activity Centers 
can	assist	 in	 reducing	 the	growth	of	 traffic	
and congestion. By locating many origins and 
destinations within a compact, accessible, 
and	walkable	area,	more	residents	can	fulfill	
daily needs without depending on driving. 
Those who drive may take just one vehicle 
trip and accomplish a number of other errands 
on foot within the same area. Urban-style 
development is better able to support more 
frequent	 transit	 service,	benefiting	travelers	
across the area.
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Evolving shared mobility and technology options

Shared travel options such as carpooling, ride hailing services, or bicycle 
sharing	systems	offer	opportunities	to	meet	local	travel	needs	conveniently	
and	cost-effectively	while	reducing	single-occupant	vehicle	travel.		Real-
time information, intelligent transportation, and other information and 
technology	innovations	can	also	make	travel	more	efficient.	Examples	of	
best practices and future trends are shown in Appendix B. Some of these  
examples may be appropriate components of a sustainable mobility 
system in the City.
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OUTCOME 
MM1.1: 

Corridors for regional travel and better connections to regional networks 
and destinations are enhanced and improved.

ACTION MM1.1.1 Continue to participate in regional planning efforts to increase 
connectivity in the regional road, transit, and trail networks.

ACTION MM1.1.2 Collaborate with WMATA and regional partners to support a western 
extension of Metro’s Orange Line, including a station location at I-66 
and	Route	123	(near	Northfax)	to	benefit	City	of	Fairfax	stakeholders	
with improved access to the Metrorail system.

ACTION MM1.1.3 Increase connectivity to the existing Vienna/Fairfax-GMU Metrorail 
station	including:

1.1.3.1 Improve pedestrian connections from the Fairfax Circle area to the 
Metro station area.

1.1.3.2 Improve bicycle facility connections and crossings across Fairfax 
Boulevard from the City to the Metro station.

1.1.3.3 Continue collaboration with George Mason University to enhance 
bicycle and transit connections between the University and the Metrorail 
system.

1.1.3.4 Implement the recommendations of the Old Lee Highway “Great Street” 
conceptual plan.

ACTION MM1.1.4 Expand trail and bicycle networks to connect to regional facilities and 
destinations,	including:

1.1.4.1 Improve connections and logical links to the Cross-County Trail and 
beyond to the Washington & Old Dominion (W&OD) trail.

1.1.4.2 Improve trail connections south along Route 123 to connect to the 
Braddock Road Sidepath and on to Lorton.

1.1.4.3 Connect local trails to the planned I-66 trail facility.

1.1.4.4 Coordinate with Fairfax County on the construction of the Main Street/
Little River Turnpike bicycle facility.

Connect with the region.

Goal 1
The City is a relatively small jurisdiction 
within a much larger region. Although 
regional traffic can congest City streets, 
City residents rely on the larger region for 
significant	employment,	entertainment,	and	
cultural destinations; and City businesses rely 
on regional patrons and attract employees 
from the larger area.  The City must enhance 
facilities that connect to the larger region, 
but do so in a way that supports safety, 
connection, and robust choices in travel 
options.

Multimodal 
Transportation 
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ACTION MM1.1.5 Improve the Blake Lane-Jermantown Road corridor.

1.1.5.1 Complete a transportation study to determine necessary facility 
improvements and operational plans.

1.1.5.2 Coordinate with Fairfax County and VDOT on improvements to the 
Jermantown Road bridge over I-66, including additional capacity for 
vehicles, bicycles, and pedestrians.

1.1.5.3 Pursue a connection from Jermantown Road to Waples Mill Road north 
of Fairfax Boulevard.

ACTION MM1.1.6 Support Fairfax County in pursuing improvements to Braddock Road 
to facilitate its operation as a critical regional corridor.

ACTION MM1.1.7 Complete the Government Center Parkway connection.

ACTION MM1.1.8 Improve	safety	and	ensure	continued	efficiency	of	Pickett	Road	as	a	
regional north-south corridor and important truck route.

OUTCOME 
MM1.2: 

Safety and operations in the regional network are improved.

ACTION MM1.2.1 Conduct a detailed study of Fairfax Circle to improve safety and 
operations, potentially including geometric changes to the existing 
circle	configuration.

ACTION MM1.2.2 Simplify	multi-leg	and	offset	intersections,	such	as	the	intersection	of	
McLean Avenue, Warwick Avenue, and Fairfax Boulevard.

ACTION MM1.2.3 Address	safety	and	operational	deficiencies	at	major	intersections,	such	
as the intersection of Eaton Place and Chain Bridge Road.

ACTION MM1.2.4 Continue City participation on regional transportation boards.

ACTION MM1.2.5 Promote a regional approach to public transportation planning.

ACTION MM1.2.6 Participate in the regional process for evaluation and recommendation 
of projects to be applied for state and federal funding.

Goal 1

Multimodal 
Transportation 

Photo	Credit:	Virginia	Department	of	Transportation

Photo	Credit:	Ben	Schumin
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Provide viable and attractive 
mobility choices.

At present, the City is heavily dominated 
by vehic le  traff ic .   Many surveyed 
residents expressed a desire to make the 
City more walkable and bikeable, but 
walking or bicycling on busy streets can be 
uncomfortable or even dangerous. The City’s 
bus system is well-used and highly regarded, 
but	 is	often	caught	 in	 the	 same	 traffic	as	
other vehicles. Improving mobility requires 
providing a balanced system where people 
can choose the best travel option for them 
depending on their needs.

OUTCOME MM2.1: Pedestrian safety is improved.

ACTION MM2.1.1 Fill critical gaps in the pedestrian network. Develop and act on a 
prioritized list of sidewalk improvements in the commercial areas 
and provide sidewalks on at least one side of every residential street 
in neighborhoods that are in agreement.

ACTION MM2.1.2 Ensure the pedestrian network is accessible to all and meets the 
requirements of the Americans with Disabilities Act (ADA).

ACTION MM2.1.3 Enhance safe routes to school, safe routes to transit, and safe routes to 
community	facilities,	completing	specific	planning	efforts	as	required.

ACTION MM2.1.4 Improve pedestrian crosswalks. Crosswalks should be provided across 
all legs of all intersections.

ACTION MM2.1.5 Expand the sidewalk network. Sidewalks should be provided with 
any	significant	street	maintenance,	rehabilitation,	or	reconstruction	
project and may be constructed independent of a street project.

ACTION MM2.1.6 Increase pedestrian connectivity to the existing Vienna/Fairfax-GMU 
Metro station, such as through the Fairfax Circle area.

ACTION MM2.1.7 Expand	safety	education	efforts	to	educate	all	road	users	on	pedestrian	
awareness and safety. Educate residents on proper procedures for 
traveling as a pedestrian, interacting with pedestrians as a driver, and 
locating and using pedestrian facilities to increase comfort and safety 
and encourage more walking.

OUTCOME MM2.2: The City’s existing trail system, including the “Green Ribbon” parks 
and trail network, is connected and expanded. 

ACTION MM2.2.1 Identify and fill gaps in the trail network. Find opportunities 
for future trails, complete connections to existing segments, 
implement projects proposed by the Parks and Recreation Master 
Plan, and pursue new trail connections to create a more functional 
trail network.

ACTION MM2.2.2 Connect the George Snyder Trail to the planned I-66 trail facility.

ACTION MM2.2.3 Improve trail crossings across arterial streets, including Fairfax 
Boulevard at Pickett Road and Main Street at Main Street Square 
and Railroad Avenue.

Goal 2

Multimodal 
Transportation 
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ACTION MM2.2.4 Provide	wayfinding,	 trailblazing,	 traffic	calming/safety,	and	non-
motorized facility improvements to provide connections between 
parks and trails.

ACTION MM2.2.5 Increase resident awareness of trail networks and connections. 

OUTCOME MM2.3 Bicycle network, facilities, and programs are improved.            

ACTION MM2.3.1 Develop and adopt a bicycle network plan linking major destinations 
including George Mason University, Old Town, Metrorail, and the 
regional trail system.

ACTION MM2.3.2 Review bicycle facility design standards to ensure best practices in 
design and delivery of facilities.

ACTION MM2.3.3 Expand the provision of bicycle racks for short-term bicycle parking.

ACTION MM2.3.4 Adopt bicycle-supportive policies for development projects where 
applicable, including expanded provision of short- and long-term 
bicycle parking, showers, and changing facilities.

ACTION MM2.3.5 Complete a bikeshare feasibility study including definition of 
necessary station density, recommended “starter system,” 
operating and management structure, and funding program, 
preferably in partnership with George Mason University. 

ACTION MM2.3.6 Provide initial support to establish bikeshare in the City.

ACTION MM2.3.7 Expand	safety	education	efforts	to	educate	all	road	users	on	bicycle	
awareness and safety. Educate casual cyclists on proper procedures 
to encourage more cycling through an increased comfort level. 

ACTION MM2.3.8 Increase connectivity to the existing Vienna/Fairfax-GMU Metrorail 
station by improving bicycle facility connections and crossings 
across Fairfax Boulevard north to the Metro station.

Goal 2

Multimodal 
Transportation 
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OUTCOME MM2.4 Transit	continues	to	be	an	effective	non-driving	alternative.																

ACTION MM2.4.1 Improve transit services and facilities. 

2.4.1.1 Identify a priority transit network providing enhanced transit 
operations and more frequent services along key corridors including 
Main Street, Old Lee Highway, and Fairfax Boulevard.

2.4.1.2 Enhance passenger accommodations to improve comfort and 
convenience.

2.4.1.3 Improve major transfer locations with quality passenger amenities, 
expanded information, and improved pedestrian facilities. 
Significant	transfer	locations	include	the	Kamp	Washington	area,	
Fairfax Circle, Old Town, and Pickett and Main.

2.4.1.4 Implement recommendations of the CUE Transit Development Plan 
to maintain the highly-valued service of the CUE system.

2.4.1.5 Achieve and maintain 90% on-time performance for the CUE 
system.

2.4.1.6 Improve connections to other transit routes and facilities through 
enhancements	at	significant	transfer	locations.

2.4.1.7 Promote transit-friendly design features in development projects.

2.4.1.8 Expand ADA-accessible sidewalks and crosswalks serving bus stops.

OUTCOME MM2.5: Vehicular travel and facilities are effectively managed and 
maintained.

ACTION MM2.5.1 Design all new facilities and upgrade existing facilities to comply 
with all federal, state, and local safety standards. 

ACTION MM2.5.2 Pursue new technologies that would improve safety on City streets.

ACTION MM2.5.3 Ensure	the	safety	of	City	streets	by	incorporating	traffic	calming	
measures as needed. 

ACTION MM2.5.4 Evaluate opportunities to increase street grid connectivity to 
distribute	traffic	and	to	improve	network	resiliency.	Opportunities	
for additional connections may be identified at any time but 
particularly as redevelopment occurs.

Goal 2

Multimodal 
Transportation 
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Goal 2

LEGEND

Existing Shared Use Path

Existing Off-Street Trails

Parks and Private Open Space

Proposed Shared Use Paths

Proposed Off-Street Trails

“Green Ribbon” of connected trails

0 0.5 10.25
Miles N

ORCHARD ST
ORCHARD ST

EATON PLEATON PL

WARWICK AVE

WARWICK AVE

R
O

B
ER

TS
 R

D
R

O
B

ER
TS

 R
D

MAIN ST
MAIN ST

JUDICIAL DR

JUDICIAL DR

P
IC

K
ET

T 
R

D
P

IC
K

ET
T 

R
D

B
U

R
K

E 
ST

AT
IO

N
 R

D
B

U
R

K
E 

ST
AT

IO
N

 R
D

OLD
 LE

E H
WY

OLD
 LE

E H
WY

LEE HWY

BRADDOCK RDRD

MAIN STMAIN ST

FAIRFAX BLVD

FAIRFAX BLVD

CH
AIN

B
R

ID
G

E
R

D

BLAKE LN

LITTLE RIVER TPKE

ARLINGTON BLVD

O
X 

R
D

SH
IR

LE
Y 

G
AT

E 
R

D

JE
RM

AN
TO

W
N R

D

JE
RM

AN
TO

W
N R

D

G
EO

R
G

E 
M

A
SO

N 
BLV

D

G
EO

R
G

E 
M

A
SO

N 
BLV

D

LE
E 

HW
Y

OLD PICKETT RD

OLD PICKETT RD

U
N

IVER
SITY DR

U
N

IVER
SITY DR

66

66

JE
RM

AN
TO

WN R
D

CH
AI

N
B

R
ID

G
E 

R
D

W
AP

LE
S 

M
IL

L 
RD

%

GEORGE MASON
UNIVERSITY
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(See Outcome MM2.2)
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Goal 2
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Goal 2
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Integrate transportation 
with land use.

Land use and transportation are inextricably 
linked and must be planned and designed 
concurrently – the purpose of transportation 
is to improve access to land use, and 
development patterns impact the feasibility 
and attractiveness of mobility choices. Mixing 
uses in a compact, walkable area – building 
housing, schools, parks, employment, shops 
and dining close together – can reduce the 
need for vehicle trips that contribute to 
increased congestion and other negative 
impacts such as eroded air quality and public 
health. Designing connected street networks 
increases the accessibility of these areas to 
surrounding areas. Managing parking and 
encouraging the use of non-driving modes 
can further reduce the growth of vehicle 
traffic	while	allowing	for	new	development.

OUTCOME MM3.1: On- and off-street parking and curbside uses are effectively 
managed.

ACTION MM3.1.1 Effectively	locate,	design,	and	manage	parking	facilities	to	provide	
context-appropriate parking availability and accessibility to the 
surrounding destinations.

ACTION MM3.1.2 Enhance	wayfinding	and	information,	with	an	initial	focus	on	Old	
Town.

ACTION MM3.1.3 Explore parking pricing and other parking management strategies 
for public parking spaces and facilities throughout the City.

ACTION MM3.1.4 Explore the creation of parking management districts in Old Town 
and other Activity Centers to maximize parking resources while 
minimizing excess parking supply.

ACTION MM3.1.5 Consider policy measures to allow developers to fund public parking 
or other forms of access infrastructure in lieu of meeting parking 
requirements on site.

ACTION MM3.1.6 Develop travel marketing material to reduce the demand for long-
term commuter/employee parking in the City.

ACTION MM3.1.7 Revise the Residential Parking Permit District Policy to consistently 
manage on-street public parking in residential neighborhoods.

OUTCOME MM3.2: Walkability to and within Activity Centers and between 
neighborhoods is increased. 

ACTION MM3.2.1 Whenever possible, increase connections – particularly non-
motorized connections – between neighborhoods, community 
facilities, and Activity Centers.

ACTION MM3.2.2 With development projects, break up large blocks to a more walkable 
scale. Pursue additional secondary and tertiary street network 
opportunities. Streets should be well-designed as complete streets 
and align at regular intersections for a continuous street grid.

Goal 3

Multimodal 
Transportation 
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ACTION MM3.2.3 Increase the number, safety, and frequency of pedestrian crossings, 
including across major streets. Provide crosswalks at all approaches 
of all signalized intersections at minimum intervals of 500 feet 
within Activity Centers.  An exception exists in the case where the 
implementation of a crosswalk would result in operational failure 
of the corridor.

ACTION MM3.2.4 Improve the overall pedestrian environment, including pedestrian 
crossings,	street	trees,	and	furnishing	zones;	buffering	sidewalk	from	
vehicle travel lanes; improved pedestrian scale lighting; and active 
ground	floor	uses	along	primary	street	edges.

OUTCOME MM3.3: Streets are designed to accommodate context and function.          

ACTION MM3.3.1 Develop and adopt a “Link + Place” street typology to guide street 
design and management for public and private streets.

ACTION MM3.3.2 Through community consultation, develop specific design 
objectives, desired outcomes, and performance metrics for each 
street type. Link design objectives to the street design and project 
development process, guidelines, and reference documents.

ACTION MM3.3.3 Ensure quality street design in both the pedestrian zone and travel 
zone of the street.

ACTION MM3.3.4 Improve access, circulation, walkability, and transportation 
management in Activity Centers. 

The City will improve street design and 
better guide street management decisions 
through adoption of a “Link + Place” street 
typology appropriate to the City’s streets and 
development patterns. The typology provides 
planners, engineers, and designers with an 
understanding of the typical and desired users 
of the street, features to consider for inclusion, 
and the transportation demands that require 
accommodation based on the street’s size and 
uses. Link + Place street type designations for 
all streets in the City are provided in Figure 28, 
with	each	street	type	defined	on	the	following	
pages.

Goal 3

Multimodal 
Transportation 
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Goal 3
Figure 27   PrOPOSeD ACTiViTY CeNTer eNHANCeMeNTS

(See Outcome MM3.2)

Note:	In	June	2020,	Small	Area	Plans	were	adopted	for	the	Old	Town	Fairfax	and	Northfax	Activity	Centers.	Refer	to	
the	respective	Small	Area	Plan	for	specific	guidance	in	each	of	these	Activity	Centers.
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Goal 3
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Figure 27   PrOPOSeD LOCAL ACTiViTY CeNTer eNHANCeMeNTS

(See Outcome 3.2)
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Goal 3

Link + Place Street Type

Avenues

Commercial Mains

Boulevards

Active Streets

Limited Connection Residential

Neighborhood Circulators

Future Active Streets

Note: Street typologies and design 
guidelines apply to both public and private 
streets. In cases where private streets have 
limited access, these streets should still 
meet the Link + Place design objectives.

Figure 28   PrOPOSeD STreeT TYPOLOgY DeSigNATiONS

VDOT 
Classification

Link	+	Place
Street	Type	

Local Limited Connection Residential
Minor Collector Neighborhood Circulators
Major Collector Active Streets

Minor + Major Arterial Avenues, Boulevards, Commercial 
Mains

 

(See Outcome MM3.23

Note:	In	June	2020,	Small	Area	Plans	were	adopted	for	the	Old	Town	Fairfax	and	Northfax	Activity	Centers.	Refer	to	
the	respective	Small	Area	Plan	for	specific	guidance	in	each	of	these	Activity	Centers.
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LIMITED CONNECTION RESIDENTIAL 
STREETS 

These are interior neighborhood residential 
streets that generally do not connect to other 
streets in the network. These streets are lined 
with residential front yards and a robust tree 
canopy, and generally self-regulate both 
vehicle speeds and volumes.

Typical Transportation Uses
• Local	traffic	only	–	typically	the	home	segment	

of the journey
• Non-motorized trips within the neighborhood
• Bicycles typically share the street with vehicles
• Very	low	traffic	speeds

Driveway Front Yard

Front Yard

V TS T SP

TYPICAL ELEMENTS MAY INCLUDE:
• NARROW AND DESIGNED FOR SLOWER SPEEDS
• SINGLE-FAMILY RESIDENTIAL SET BACK WITH 

DRIVEWAYS
• ON-STREET PARKING (UNMARKED) - WHERE 

APPLICABLE 
• SIDEWALKS

DIAGRAM KEY

Travel Lanes -10’ to 11’ Each

On-Street Parking 

Street Tree Zone - 5’

Sidewalks - 5’

City Right-of-Way

V

T

S

P

LIMITED CONNECTION RESIDENTIAL STREETS
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NEIGHBORHOOD CIRCULATORS 

Neighborhood Circulators are residential 
streets that contribute to community 
connectivity and may include the presence 
of parks, community centers, schools, or 
places of worship. Neighborhood Circulators 
have abundant street trees and open space 
along them. These streets may need design 
techniques that reduce travel speeds and 
traffic	volumes.

Typical Transportation Uses
• Mostly	local	traffic;	vehicles	from	throughout	

the	neighborhood	may	filter	onto	these	
streets

• Some may have transit service
• Non-motorized trips connecting to local 

destinations (e.g., schools, parks or retail)
• Bicycles typically share the street with 

vehicles; marked facilities recommended
• Vehicle speeds should be low; speed 

management may be required

Front Yard Front Yard

Bicycle 
Boulevards

V TS T SP

Note:	Similar	to	Limited	Connection	Residential,	though	provide	more	connectivity	to	City	street	network

TYPICAL ELEMENTS MAY INCLUDE:
• NARROW AND DESIGNED FOR SLOWER SPEEDS
• SINGLE-FAMILY RESIDENTIAL SET BACK WITH 

DRIVEWAYS
• ON-STREET PARKING (UNMARKED) - WHERE 

APPLICABLE 
• SIDEWALKS
• BICYCLE BOULEVARDS (SEE DEFINITION BELOW)
• STREET LIGHTING

DIAGRAM KEY

Travel Lanes -10’ to 11’ Each

On-Street Parking - 8’

Street Tree Zone - 5’

Sidewalks - 5’

City Right-of-Way

V

T

S

P

NEIGHBORHOOD CIRCULATORS

Bicycle Boulevards are	streets	with	low	traffic	
volumes and speeds, designated and designed to give 
bicycle travel priority within the travel lane. 
-National	Association	of	City	Transportation	Officials
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ACTIVE STREETS

Active Streets connect multiple destinations 
and are more mixed-use or commercial in 
nature than residential streets. They are 
generally the street type for new streets within 
Activity Centers and are the primary location 
for commercial property access. Active Streets 
should be designed to create a comfortable 
environment for walking while at the same time 
accommodating circulation by bicyclists, cars, 
and trucks, and in some cases transit vehicles.

Typical Transportation Uses
• Mostly	local	traffic	accessing	destinations,	

though some active streets may accommodate 
regional	traffic

• Some may have transit service
• High concentrations of pedestrians
• Bicycles in-street only, preferably on dedicated 

facilities
• Loading and delivery vehicles need to be 

accommodated
• Traffic	speeds	should	be	low

Option 1 

V TS T SB BP P

Option 2 

V TS T SP P

TYPICAL ELEMENTS MAY INCLUDE:
• NARROW STREETS  

(TYPICALLY TWO LANES)
• GROUND FLOOR USES ORIENTED TOWARD THE 

STREET 
• ON-STREET PARKING
• SIDEWALKS
• BICYCLE BOULEVARDS
• STREET LIGHTING
• TREES IN PITS, PLANTERS, OR GRATES

DIAGRAM KEY

Travel Lanes -10’ to 11’ Each

On-Street Parking - 8’

Street Tree Zone - Min. 5’

Sidewalks - Varies 6’ to 12’

Bicycle Lanes - Min. 5’

City Right-of-Way

V

T
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ACTIVE STREETS

B
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AVENUES

Avenues	carry	moderate	traffic	volumes	using	
one travel lane in each direction.  As a result, 
these corridors are more comfortable for 
transportation users. They include sections 
of arterial corridors between certain Activity 
Centers such as Old Lee Highway and Chain 
Bridge Road. Medians or planted median 
islands are less common while curb cuts 
and access drives are numerous. Vehicle 
throughput can be controlled through these 
areas due to high volume, naturally lowering 
traffic	speeds	to	a	level	consistent	with	the	
non-commercial context.

 Typical Transportation Uses
• Can	be	moderate	volumes	of	traffic.	Most	

vehicles are passing through to other local or 
area destinations

• Transit service is likely
• Moderate concentrations of pedestrians 
• Bicycles	accommodated	on	protected	or	off-

street facilities such as shared use paths
• Traffic	speeds	lower,	limited	by	volume

Existing 
Parking   

Existing 
Parking   

M SV TT

TYPICAL ELEMENTS MAY INCLUDE:
• LOWER CAPACITY THAN BOULEVARDS (TWO 

LANES)
• GROUND FLOOR USES ORIENTED TOWARD THE 

STREET 
• LIMITED OR NO ON-STREET PARKING 
• SIDEWALKS OR SHARED USE PATHS
• BICYCLE LANES AND/OR SHARED USE PATHS
• VEGETATED BUFFERS FOR TREE ZONE

DIAGRAM KEY
Travel Lanes -11’ to 12’ Each

Street Tree Zone - Min. 5’

Sidewalks - Varies 6’ to 12’

Shared Use Paths - Min. 10’

Bicycle Lanes - Min. 5’

City Right-of-Way

V

T

S

B

M

AVENUES

B

Image	Credit:	Google
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BOULEVARDS

Boulevards carry moderate to high volumes of 
traffic,	but	do	so	through	a	parkway	like	setting.	
They include sections of arterial corridors 
between the Activity Centers that may be 
designated as Boulevards, as well as minor 
arterials such as Pickett Road and Jermantown 
Road. Medians or planted median islands 
are common and curb cuts and access drives 
should be few and far between. While vehicle 
throughput is generally smooth through these 
areas,	traffic	speeds	should	remain	consistent	
with the residential or park-like setting the 
streets travel through.

Typical Transportation Uses
• Can	be	high	volumes	of	traffic.	Most	vehicles	

are passing through to other local or area 
destinations

• Transit service is likely
• Low concentrations of pedestrians 
• Bicycles	accommodated	on	protected	or	off-

street facilities such as shared use paths
• Traffic	speeds	likely	higher,	but	still	managed

Existing 
Parking   

Existing 
Parking   

Option 1 

V VTM T S

Existing 
Parking   

Option 2

V VTM T S

Existing 
Parking   

Option 3 

V VB BT TS S

TYPICAL ELEMENTS MAY INCLUDE:
• MULTI-LANE (TYPICALLY FOUR OR MORE LANES)
• GROUND FLOOR USES ORIENTED TOWARD THE STREET 
• NO ON-STREET PARKING 
• SIDEWALKS OR SHARED USE PATHS
• BICYCLE LANES OR SHARED USE PATHS
• VEGETATED BUFFERS FOR TREE ZONE

DIAGRAM KEY

Travel Lanes -11’ to 12’ Each

Street Tree Zone - Min. 5’

Sidewalks - Varies 6’ to 12’

Shared Use Paths - Min. 10’

Bicycle Lanes - Min. 5’

City Right-of-Way

V

T

S

B

M

Existing 
Parking   

Existing 
Parking   

Landscape Median 
(Varies)

Landscape Median 
(Varies)

Landscape Median 
(Varies)

BOULEVARDS
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COMMERCIAL MAINS 

Commercial Mains are where commercial 
activity is concentrated, such as Fairfax 
Boulevard through Northfax or Main Street 
around Kamp Washington. Commercial 
Mains	feature	high	volumes	of	vehicle	traffic	
that mixes with bicycles, transit vehicles, 
and pedestrian crossings. Streets should be 
designed	to	slow	traffic	speeds	while	facilitating	
traffic	flow.	The	pedestrian	zone	of	the	street	
should	buffer	pedestrians	from	the	adjacent	
traffic.	Access	management	on	Commercial	
Mains	improves	vehicle	flow	while	reducing	
conflicts	with	pedestrians	or	bicyclists.

Typical Transportation Uses
• Can	be	high	volumes	of	traffic.	Many	vehicles	

are passing through to other local or regional 
destinations

• Transit service is likely
• High concentrations of pedestrians 
• Bicycles accommodated in dedicated facilities 

either in-street or in well-designed shared use 
paths

• Traffic	speeds	likely	higher,	but	still	managed

TYPICAL ELEMENTS MAY INCLUDE:
• LARGE MULTI-LANE STREETS (TYPICALLY FOUR 

TO SIX LANES)
• GROUND FLOOR USES ORIENTED TOWARD THE 

STREET
• NO ON-STREET PARKING
• SIDEWALKS OR SHARED USE PATHS
• BICYCLE LANES OR SHARED USE PATHS
• VEGETATED BUFFERS FOR TREE ZONE

DIAGRAM KEY

Travel Lanes -11’ to 12’ Each

Street Tree Zone - Min. 5’

Sidewalks - Varies 6’ to 12’

Shared Use Paths - Min. 10’

Bicycle Lanes - Min. 5’

City Right-of-Way
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Landscape 
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(Varies)

Existing 
Parking   

Option 1 

M SV VT T

Option 2

COMMERCIAL MAINS

Image	Credit:	Google
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Adopt policies and procedures 
for strategic transportation 
decision making.

The City will work with civic leaders, community 
members, and other stakeholders to develop 
and adopt clear and consistent policies 
and processes based on the community’s 
fundamental values and advance the overall 
vision for sustainable transportation.  These 
policies are aimed at ensuring the safety 
of all travelers, enhancing the person-trip 
efficiency	of	the	system,	and	preserving	the	
characteristics that make the City unique.

OUTCOME MM4.1: The City’s sidewalk policy is updated.

ACTION MM4.1.1 Adopt a formal sidewalk policy, beginning with the best practices 
and policy recommendations for Pedestrian Accessibility Policy in 
Appendix B (Section 4), requiring sidewalks on all new, reconstructed, 
or substantially rehabilitated streets that respond to local needs and 
community context.

OUTCOME MM4.2: A Complete Streets policy is adopted and implemented.

ACTION MM4.2.1 Develop and adopt a Complete Streets policy, beginning with the best 
practices and policy recommendations for Complete Streets Policy in 
Appendix B (Section 5).

4.2.1.1 Develop an appropriate policy for the City and adopt as formal policy.

4.2.1.2 Examine existing design practices and processes and adjust to ensure 
implementation of the adopted policy.

4.2.1.3 Set and track evaluation measures for Complete Streets improvements.

ACTION MM4.2.2 Implement Complete Streets improvements on major corridors 
including Fairfax Boulevard, Chain Bridge Road, University Drive, Old 
Lee Highway and Main Street.

OUTCOME MM4.3: A Transportation Demand Management (TDM) Program is adopted 
and implemented.

ACTION MM4.3.1 Based	on	best	practices	(as	defined	in	Appendix	B	Section	3),	establish	
a Citywide TDM policy and program framework that can be utilized by 
the City and adapted by businesses and developers.

ACTION MM4.3.2 Require TDM for all large development projects. Require bi-annual 
monitoring to assess resident/employee travel patterns.

Goal 4

Multimodal 
Transportation 
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ACTION MM4.3.3 Create a City TDM brand and website to centralize all available 
travel option information including transit schedules, bicycle maps, 
ridesharing opportunities, and education tools.

ACTION MM4.3.4 Increase outreach and education to George Mason University, the 
Central Fairfax Chamber of Commerce, City of Fairfax Schools, and 
other markets that can provide strong partnerships with the TDM 
program.

ACTION MM4.3.5 Evaluate a linked TDM fund for in-lieu developer fees related to 
parking requirements to enhance the transit system and Citywide TDM 
programs.

ACTION MM4.3.6 Improve access to ridesourcing programs through enhanced 
coordination with Fairfax County RideSource, Commuter Connections, 
or initiate a City-based program.

ACTION MM4.3.7 Explore opportunities for carshare services within the City to address 
“last mile” connections.

ACTION MM4.3.8 Partner with employer-sponsored wellness programs to highlight and 
market travel options and associated costs. 

OUTCOME MM4.4: Mobility best practices and emerging technologies, including those 
described in Appendix B, are considered in transportation policies and 
projects.

ACTION MM4.4.1 Consider methods of implementing and evaluating new transportation 
concepts, including trial or pilot programs.

ACTION MM4.4.2 Provide real-time information through both apps and visual displays for 
transit arrivals, parking availability, and shared bicycles and vehicles. 

ACTION MM4.4.3 Promote multimodal travel planning applications and services.

ACTION MM4.4.4 Pursue Intelligent Transportation Systems (ITS) such as transit or 
emergency vehicle priority, dynamic signal timing, and other strategies.

Goal 4

Multimodal 
Transportation 
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ACTION MM4.4.5 Participate with state and regional partners to ensure autonomous 
vehicle policies protect vulnerable street users and reduce overall 
vehicle miles traveled.

ACTION MM4.4.6 Consider curbside policies and street design to manage curbside 
carsharing/ridesourcing	activities	while	preserving	the	safe	and	efficient	
flow	of	travel.	

ACTION MM4.4.7 Consider policies to promote technologies and innovations that reduce 
environmental impacts from transportation.

OUTCOME MM4.5: A short-term prioritized transportation project list is developed.

ACTION MM4.5.1 Develop	a	two-year	project	list	that	reflects	City	Council	and	community	
priorities.

ACTION MM4.5.2 Provide opportunities for public input on transportation improvements.

ACTION MM4.5.3 Use all available media to provide transportation information to the 
public.

Goal 4

Multimodal 
Transportation 
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Recommended Transportation Policies, 
And Projects And Cost Estimates
The plan’s goals are achieved through 
accomplishing the policies and projects 
highlighted in Figure 30.   Additionally, in 
accordance with Virginia Code Section 15.2-
2223 relating to Comprehensive Plans, the 

map is accompanied by cost estimates for 
the specific projects, as shown below in 
Figure 29.  The map and table include only 
key recommended projects; all projects under 
consideration to meet the long-term goals 

of the Multimodal Plan will be considered 
annually as part of the development of the 
City’s Two-Year Transportation Program. 

Figure 29   CITY OF FAIRFAX MULTIMODAL TRANSPORTATION PLAN – COST ESTIMATE
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PROJECT # NAME PROJECT TOTAL COST 
ESTIMATE

 1 Implement multimodal improvements at Warwick Ave and Fairfax Blvd  $ 7,900,000 
 2 Improve Jermantown Rd corridor  $ 21,000,000 
 3 Add sidewalk connection on Chain Bridge Rd between Old Town and Fairfax Blvd  $ 4,580,000 
 4 Implement Old Lee Hwy multimodal improvements  $ 15,000,000 
 5 Study Main St bicycle facility feasibility  $ 11,200,000 
 6 Extend trail along Pickett Rd from Fairfax Blvd to the Cross County Trail  $ 3,500,000 
 7 Complete the George Snyder Trail  $ 14,000,000 
 8 Support the study of a Metrorail extension  $ 15,260,000 
 9 Improve intersection at Eaton Place and Chain Bridge Rd  $ 26,000,000 
 10 Improve vehicular and pedestrian safety at Fairfax Circle  $ 5,760,000 
 11 Expand the roadway network in Northfax West  $ 5,000,000 
 12 Extend South St between University Dr and Chain Bridge Rd  $ 19,750,000 
 13 Complete the Judicial Drive Trail  $ 350,000 
 14 Implement University Drive traffic calming measures  $ 500,000 
 15 Complete the Government Center Parkway connection  $ 5,000,000 

Citywide, 
not location 
specific

Implement pedestrian spot improvements Citywide  $ 400,000 
Conduct a bikeshare feasibility study  $ 60,000 
Improve Transit facilities  $ 965,000 
Implement roadbed improvements  $ 1,000,000 
Develop a Transportation Demand Management Program  $ 60,000 
Maintain pavement condition of primary extension roadways  $ 970,000

 $ 158,255,000 

Figure 15   CITY OF FAIRFAX MULTIMODAL TRANSPORTATION PLAN – COST ESTIMATE
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Figure 30   TrANSPOrTATiON POLiCieS AND PrOJeCTS

Presumed Metro Extension Alignment

Presumed Metro Extension Alignment
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Non-site speci�c policies and procedures

Link + Place Street Typology The City can improve street design and better 
guide street management decisions 

through adoption of a “Link + Place” street typology appropriate to the unique context 
of the City and City streets.

Pedestrian Accessibility In order to promote safety and provide for the 
most vulnerable users in the transportation 

system, it is the policy objective of the City of Fairfax that all streets have at least one 
sidewalk on both new and existing streets of all street types.

Complete Streets The City will approach all planned transportation 
improvements and all planned development projects 

within the right-of-way as an opportunity to advance the value and objective of safety 
and complete streets.

• Implement pedestrian spot improvements

• Conduct a bikeshare feasibility study

• Improve transit facilities

• Implement roadbed improvements

• Develop a Transportation Demand Management
Program

• Maintain pavement condition of primary 
extension roadways

Citywide Projects (Locations TBD)

1. Improve Warwick Ave and Fairfax Blvd

2. Improve Jermantown Rd corridor

3. Add sidewalk on Chain Bridge Rd 

4. Add Old Lee Hwy multimodal improvements

5. Study Main St bicycle facility feasibility

6. Add Pickett Rd trail connection

7. Complete the George T. Snyder Trail

8. Support the study of a Metrorail extension

9. Improve intersection at Eaton Place and Chain 
Bridge Rd

10. Improve safety for all users at Fairfax Circle

11. Expand the roadway network in Northfax West

12. Expand the roadway network at South Street

13. Complete the Judicial Drive Trail

14. Implement University Drive traffic calming measures

15. Connect Government Center Parkway 

Speci�c ProjectsX

Metro Orange Line +
Future Extension

Existing Bus Routes

Proposed On-Street
Bicycle Facility

Proposed Trail/Sidepath

Existing O�-Street Trails

Existing On-Street
Bicycle Facility

Transportation System Elements

Break up large blocks to a more walkable 
scale. Pursue expanded secondary, tertiary, 
and non-motorized network opportunities.

Consolidate vehicular access points

Provide new pedestrian-only connectionsx

Within Local Activity Centers:

Local Activity Centers

Implement complete streets improvements to 
safely accommodate all roadway users in the City 
on  all roads, and in particular on arterials 
including Fairfax Boulevard, Chain Bridge Road, 
Old Lee Highway and Main Street.

City Major Corridors

Regional Corridors
Continue to participate in regional planning e�orts 
to improve vehicle and freight operations and 
pedestrian, bicyclist and vehicle safety in regional 
corridors, such as Blake Lane-Jermantown Road, 
Braddock Road, Government Center Parkway, and 
Pickett Road.

Figure 30   TrANSPOrTATiON POLiCieS AND PrOJeCTS
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Note:	In	June	2020,	Small	Area	Plans	were	adopted	for	the	Old	Town	Fairfax	and	Northfax	Activity	Centers.	Refer	to	the	
respective	Small	Area	Plan	for	specific	guidance	in	each	of	these	Activity	Centers.
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Environment and 
Sustainability4 

This Chapter is supported by two Guiding 
Principles: 	 Natural 	 Environment	 and	
Sustainability Initiatives.  The Natural 
Environment Guiding Principle focuses on 
the physical and geographic context of the 
City and the impact on local and regional 
environmental resources.  The City has several 
types of environmental resources that are easily 
impaired by urban land uses.  Encompassing 
the headwaters of Accotink Creek, measures 
taken by the City to protect water quality, 
riparian and floodplain areas, open space, 
and the urban forest are critical to support 
regional efforts to improve environmental 
health.  Located within the Chesapeake Bay 
Watershed, the City is committed to reducing 
stormwater runoff in order to protect the 
Bay through the adoption of the Chesapeake 
Bay Preservation Act (Appendix A) and 
enforcement of other federal, state, and local 
stormwater regulations.  

The Sustainability Initiatives Guiding Principle 
focuses on City practices with a more global 
interest.	 	This	 includes	 specific	actions	 that	
support sustainable practices that can 
decrease greenhouse gas emissions from 
both building energy use and transportation; 
increase	energy	efficiency;	increase	utilization	
of renewable energy; increase waste reduction 
and recycling; conserve water; and support 
healthy lifestyles.  It is important to recognize 
that sustainability practices address a broad 
range of social, economic, and environmental 
issues, and therefore are incorporated 
throughout the Comprehensive Plan.
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´

Pervious and Impervious Areas

Source: City of Fairfax GIS 2013 Impervious Surfaces

Legend

Impervious Area

Pervious Area

City of Fairfax consists of approximately 40% impervious land 
areas and 60% pervious land areas.  Impervious land areas 
have a surface through which water cannot infiltrate (e.g. 
concrete, asphalt, and metal).  Pervious land areas have a 
surface through which water can infiltrate into or percolate 
through.
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Opportunities and Challenges
Impervious surface

Previous land development has resulted in a large percentage of impervious areas, as shown in Figure 31. Impervious areas have structures such 
as	pavement	and	buildings	that	do	not	allow	rainwater	to	pass	through	into	the	ground,	and	increase	the	speed	and	amount	of	stormwater	runoff	
resulting in negative impacts to streams. As shown in the chart “Relationship Between Stream Quality and Impervious Area,” as the percentage of 
impervious	cover	in	a	watershed	increases,	stream	quality	declines.	At	42.7%	impervious	cover,	the	City’s	streams	are	classified	as	“non-supporting	
streams.”  Streams in this category are usually so degraded they become a conduit for conveying stormwater and have poor stream quality. As is 
typical in urban areas, maintaining the health of streams in the City is a continual challenge. The City has an opportunity to increase the amount 
of	pervious	areas	with	redevelopment	and	to	improve	the	stormwater	management	system	in	order	to	adequately	manage	stormwater	runoff.

Figure 31   PerViOuS AND iMPerViOuS AreAS
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As impervious ground cover increases, stream health and 
quality declines. With 42.% of its ground area covered by 
impervious surfaces, the City’s streams are considered 
degraded with poor quality. 

Relationship Between Stream Quality and 
Impervious Area
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Land Cover Assessment
Tree Canopy Grass and Bare Soils Impervious

Source: City of Fairfax conducted a tree canopy assessment  using the i-Tree Canopy software developed
 by the US Forest Service.   The i-Tree land cover assessment results were estimated using random sampling 
statistics and have standard deviations ranging from ± .14 to ±1.53.   

Source: Individual municipal websites.

Tree Canopy

Grass and
Bare Soils

Impervious

Tree cover

Due to urbanization, much of which occurred during rapid post World War II development 
around Washington, D.C., the City’s tree canopy decreased from 58% in 1937 to 31.4% 
in 2017, while impervious areas have increased from 3.4% to 42.7% as shown in Figure 
32.		Tree	canopy	coverage	offers	many	benefits,	such	as	conserving	energy	due	to	the	
reduction of temperatures from shading, improving air quality, reducing stormwater 
run-off,	improving	property	values,	and	beautifying	our	community.		Because	the	City	
is	almost	entirely	developed,	 few	significant	 forested	areas	 remain.	 	Those	 that	still	
exist,	whether	public	or	private,	deserve	specific	attention	so	that	their	aesthetic	and	
ecological	benefits	to	the	City	are	not	lost.		

Figure 32   Tree CANOPY
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This summary of the City of Fairfax’s greenhouse gas (GHG) inventory measures 
GHG emissions from community-wide activities, including the residential, 
commercial, industrial, and government sectors.  All emissions are reported in 
metric tons of carbon dioxide equivalent (MT CO2e).  CO2 equivalents offer a 
universal standard of measurement that allows for the comparison of different 
greenhouse gases based on their ability to trap heat in the atmosphere. City of 
Fairfax community-wide greenhouse gas (GHG) emissions decreased by 27% 
between 2005 and 2015; from almost 455,000 MTCO2e to over 330,000 MTCO2e 
in 2015.

Fugitive emissions from ozone 
depleting chemicals and 
natural gas.
Photo Credit: PiccoloNamek

Emissions from electricity 
consumption, and combustion 
of natural gas and other fuels 
from the residential sector.

Emissions from electricity 
consumption, and combustion 
of natural gas and other fuels 
from the commercial sector.

Collection and treatment of 
solid waste produced by 
residents and activities within 
city boundaries.

On-road vehicular travel, air 
travel, and commuter rail 
travel undertaken by residents, 
business, and visitors in the 
city, and off -road activities 
such as use of construction 
and landscaping equipment.
Photo Credit: Virginia Department of 
Transportation

Pumping and treatment of 
water and wastewater used or 
produced by residents and 
activities.
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Greenhouse Gas Emissions

Source: Greenhouse Gas Emissions Inventory for the Metropolitan Washington Region (2005-2015): 
https://www.mwcog.org/documents/2016/04/22/metropolitan-wash-
ington-community-wide-greenhouse-gas-emissions-inventory-summary--greenhouse-gas/

Greenhouse gas emissions

Scientific	consensus	accepts	 the	 reality	of	
climate change and recognizes that human 
activity, especially the combustion of fossil 
fuels that creates greenhouse gases, is an 
important driver of climate change.  The City, 
along with the entire Mid-Atlantic region, 
can anticipate changes in temperature, 
precipitation, water supply, and air quality 
as a result of the changing climate.  Local 
governments are responding to new demands 
on infrastructure as well as impacts to natural 
resources related to weather instability and 
changing, uncertain climatic conditions.  The 
City is committed to exploring the potential 
benefits	and	costs	of	adopting	policies	and	
participating in programs that promote the 
long-term goal of greenhouse gas emissions 
reduction while maximizing economic and 
social	benefits.	 	A	summary	of	greenhouse	
gas emissions from community activities 
in the City is provided in Figure 33. The City 
will explore and prioritize strategies that 
could best aid in reducing greenhouse gas 
emissions.

Figure 33   greeNHOuSe gAS eMiSSiONS
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Green building practices

With new public and private development projects, the City has ample opportunity to encourage 
the	use	of	green	building	practices	(Figure	34).		In	addition	to	the	environmental	benefits	of	green	
buildings (e.g., reducing energy use, greenhouse gas emissions, construction waste, etc.), they 
can	also	enhance	the	economics	of	local	development.		Recent	trends	show	that	office	space	
meeting green building standards generally experiences higher demand and can be a catalyst 
for bringing new businesses to a community. 

Data Source: The Green 
Building Information 
Gateway (GBIG) 
(http://www.gbig.org/).  
Data was provided to the 
City of Fairfax on 10/6/16.

*Data excludes confidential 
projects and LEED 
Neighborhood Development 
(ND) certifications
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PROJECT NAME LOCATION LEED SYSTEM POINTS
ACHIEVED

CERTIFICATION
LEVEL

CERTIFICATION
DATE

Fairfax County Health 
Dept Laboratory

10310 Layton Hall Dr LEED-NC 2.2 41 Gold 6/8/2011

Barcelo Crestline 3950 University Drive LEED-CI 2.0 23 Certified 11/5/2010

PNC Bank Branch- 
Main St & Judicial Ave

10649 Main Street LEED-NC 2.2 27 Certified 6/28/2013

Fair City Mall 9652 Main St
LEED for Retail 

(New Construction) Pilot
22 Certified 1/31/2011

Residence Inn 3565 Chain Bridge Road LEED-NC v2009 42 Certified 6/12/2012

Fairfax Marketplace 10944 Fairfax  Boulevard LEED-EB:OM v2009 40 Certified 4/30/2015

TD Bank - 
Fairfax Turnpike
Shopping Center

Pickett Road and
Main Street

LEED-NC Retail v2009 Gold72 7/25/2012

Green Buildings 
Leadership in Energy & Environmental Design (LEED) CertifiedFigure 34   greeN BuiLDiNgS
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Solar installations

In recent years, the City has seen an increase 
in the number of solar energy installations 
(Figure 35).  Increasing the use of renewable 
energy	sources	will	benefit	the	resilience	and	
economic competitiveness of our community.  
Since 2014, the City has participated in the 
Solarize NOVA campaign, a yearly effort 
to encourage incorporation of solar power 
into individual homes and businesses in 
Fairfax and several peer jurisdictions. This is 
accomplished through incentives such as free 
solar assessments. In 2017, the City received 
a “Bronze” designation from the national 
program SolSmart for encouraging solar 
energy growth and removing obstacles to solar 
development. 

´

Legend
Building Permit
for Residential 
Solar Panels

Source: Fairfax City
GIS and Code Administration
Building Permits 12/2016

Source: Northern Virginia Regional 
Commission Solar Map

www.novasolarmap.com
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The Northern Virginia Solar Map is a web tool that homeowners and business owners can use 
to get an estimate for the potential size of a solar photovoltaic system that can be placed on 
the roof and the potential annual electricity savings.

Solar Energy & Solarize NOVA Data
Figure 35   BuiLDiNg PerMiTS FOr reSiDeNTiAL SOLAr PANeLS
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One of the characteristics of the City that 
makes it a desirable and healthy place in which 
to live is the extent, diversity, and quality of 
its environmental resources.  The City’s main 
environmental resources include wetlands, 
ponds, streams, public parks, open space, and 
urban forests.  As the City continues to grow 
and redevelop, these resources are at risk of 
being impaired.  Growth and development 
often cause pollution to the water, air, and 
soil; degradation to ecosystems; and loss of 
natural areas that contribute to residents’ 
quality of life.  Continuing to preserve and 
restore our environmental resources ensures 
a healthy environment by providing access to 
clean air, clean water, healthy ecosystems, 
and high quality recreation areas.  The City 
is also at risk from impacts caused by natural 
and man-made hazards.  Reducing threats 
to the community and environment from 
these hazards will foster a safer and healthier 
community.

Guiding  Principle:
In 2035, Fairfax is a city 

with… a healthy ecosystem 
of	naturally	flowing	

streams, native plants, 
wildlife, contiguous 

natural habitat areas, and 
a healthy tree population. 

Natural Environment 
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The local environment will be preserved and 
protected through insightful policies and 
programs that improve the quality of the City’s 
natural resources. Managing the stormwater 
that	 runs	off	 land	surfaces	 is	a	 fundamental	
practice to mitigate the adverse effects of 
urban	development	by	reducing	flow	velocities	
and enhancing water quality.  Several federal, 
state, and local regulations and the City’s 
adoption of the Chesapeake Bay Preservation 
Ordinance are enacted to protect the region’s 
water resources.  

The City has the opportunity to protect 
and increase the tree canopy by identifying 
the greatest challenges facing the urban 
forest (e.g. development, disease, etc.) and 
developing and implementing an urban forest 
management plan that includes detailed 
strategies for attaining a diverse, well-
managed urban forest.

Preserve, promote, and enhance  
a healthy environment. 

Goal 1

Natural 
Environment 

OUTCOME NE1.1: Clean and protected water resources and watersheds in the City.

ACTION NE1.1.1 Reaffirm	and	implement	the	City’s	Chesapeake	Bay	Preservation	Plan	
(Appendix A) and zoning regulations. 

ACTION NE1.1.2 Enhance zoning regulations and support initiatives that encourage the 
use of green stormwater infrastructure on private and public property.  

ACTION NE1.1.3 Retain and acquire riparian areas as open space or parkland.

OUTCOME NE1.2: Clean, healthy air that supports plant, animal, aquatic, and human life.

ACTION NE1.2.1 Develop and implement a Climate and Energy Action Plan to achieve 
regional greenhouse gas emissions reduction goals (20% reduction 
from 2005 level by 2020, 80% reduction from 2005 level by 2050) as 
committed to in the Greater Washington 2050 Compact.

ACTION NE1.2.2 Identify and implement strategies to reduce airborne pollutants known 
to cause health problems.

OUTCOME NE1.3:  A diverse, well-managed urban forest dominated by native species.

ACTION NE1.3.1 Develop and implement an urban forest management plan to protect 
the City’s urban forest and increase the quantity, density, and diversity 
of trees on public and private land. 

ACTION NE1.3.2 Support incentives, provide education, and partner with public and 
private groups to encourage native tree planting and preservation by 
private property owners.
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Goal 1

Natural 
Environment 

ACTION NE1.3.3 Update zoning regulations and public facilities manual for tree 
preservation, removal, and planting of preferred species of trees located 
along streets, parking lots, and riparian areas. 

OUTCOME NE1.4: A diverse population of native vegetation protected from invasive 
plants. 

ACTION NE1.4.1 Develop a strategy to control invasive species including identifying 
and mapping areas impacted by invasive plants.

ACTION NE1.4.2 Support the development of community and habitat gardens on 
underutilized parcels and public lands.

ACTION NE1.4.3 Provide education and partner with public and private groups to 
promote the preservation and planting of native plants, sustainable 
landscaping techniques, and management of invasive plants.

OUTCOME NE1.5: Restored and preserved natural open spaces and contiguous greenway 
corridors that provide natural habitats for plants and wildlife.

ACTION NE1.5.1 Restore disturbed areas along streams and in conservation easements 
with native species.

ACTION NE1.5.2 Pursue opportunities to purchase and preserve in perpetuity privately-
owned open space.

ACTION NE1.5.3 Encourage new development that protects and preserves 
environmentally-sensitive areas and natural features, such as tree 
cover	(especially	significant	stands	of	trees	and	healthy,	mature	trees),	
native vegetation, streams, wildlife habitat, and natural topography.
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Prepare for the impacts from 
natural and man-made hazards.

Goal 2

Natural 
Environment 

OUTCOME NE2.1: Reduced risk and improved preparedness to meet the challenges 
associated with natural and man-made hazards.

ACTION NE2.1.1 Participate in the National Flood Insurance Program’s (NFIP) Community 
Rating System, a voluntary incentive program that recognizes and 
encourages	community	floodplain	management	activities	that	exceed	
the minimum NFIP requirements. 

ACTION NE2.1.2 Develop a resiliency plan to set priorities and allocate resources to 
manage risks associated with natural and man-made hazards.  

ACTION NE2.1.3 Continue to work with the Northern Virginia Hazard Mitigation Advisory 
Committee to regularly update the Northern Virginia Hazard Mitigation 
Plan.

OUTCOME NE2.2: Reduced exposure to pollutants and hazardous chemicals in the 
environment.

ACTION NE2.2.1 Enhance	exterior	 lighting	 standards	and	pursue	certification	as	an	
International Dark Sky Community to reduce light pollution and protect 
nighttime skies.

ACTION NE2.2.2 Continue to enforce noise standards.  

ACTION NE2.2.3 Promote the proper disposal or recycling of household hazardous waste.

ACTION NE2.2.4 Educate	on	 the	 identification,	 risks,	and	 remediation	of	hazardous	
materials in buildings, including but not limited to radon, asbestos and 
volatile organic compounds.

ACTION NE2.2.5 Develop integrated pest management and nutrient management plans.

ACTION NE2.2.6 Promote the responsible use of pesticides and fertilizers.

Extreme weather events such as prolonged 
heat, hurricanes, and flash flooding have 
contributed to negative health impacts, 
damaged homes and businesses, destroyed 
critical infrastructure, and to interruptions in 
the region’s economic activity. These types of 
weather events are projected to increase in 
frequency and magnitude. There is also a risk 
that the community could be exposed to a 
variety of pollutants and hazardous chemicals, 
which	may	have	negative	effects	on	human	
health and the environment.  The City should 
take steps to prepare for and mitigate these 
hazards.
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Sustainability	can	be	defined	in	many	ways.		In	relation	to	urban	
planning,	sustainability	is	often	defined	as	“development	that	
meets the needs of the present without compromising the 
ability of future generations to meet their own needs” (World 
Commission on Environment and Development, 1987).  The 
City has a responsibility to future generations to develop 
sustainably.  In 2013, the City executed an energy performance 
contract	to	implement	energy	retrofits	at	fourteen	City-owned	
buildings.		The	City	pays	back	the	upfront	costs	of	the	retrofits	
using the annual energy cost savings over time.

Sustainability issues extend well beyond City boundaries, 
so local decisions can impact the region and beyond.  The 
City collaborates with regional partners, such as MWCOG 
and the Northern Virginia Regional Commission (NVRC) in 
formulating solutions to sustainability challenges and taking 
actions to achieve regional goals.  In 2010, the Mayor and City 
Council adopted a resolution endorsing the voluntary Greater 
Washington 2050 Compact in which the City committed 
to following the principles and goals set within The Region 
Forward report, a vision for a more accessible, sustainable, 
prosperous, and livable metropolitan Washington.

Guiding Principle:
In 2035, Fairfax is a city with… 

sustainable practices that 
preserve, conserve, reuse and 

recycle resources.

Sustainability Initiatives
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This City should seize the opportunity to 
promote energy efficient and sustainable 
redevelopments and retrofits of aging 
buildings while also encouraging designs 
that fit within the context of the existing 
community.  This can involve incentives for 
privately-owned buildings as well as City 
investment in public facilities.  Education 
about	financing	options	 (such	as	 the	Fairfax	
Renaissance Housing Corporation loans) 
should be provided to property owners. By 
improving	energy	efficiency	and	sustainable	
design of civic operations and in the greater 
community, the City will harmonize resources, 
investments and technology, help reduce 
utility costs, support “green collar” jobs, and 
institutionalize change.

Goal 1

Sustainability 
Initiatives

OUTCOME SI1.1: Minimized	energy	demand	with	 the	application	of	energy	efficient	
design features, technologies, and best practices.

ACTION SI1.1.1 Promote	the	efficient	use	of	energy	by	residents,	business	owners	and	
government facilities and operations to achieve a 30% reduction in 
energy use from 2018 baseline levels by 2035; a 40% reduction from 
2018 baseline levels by 2040; and a 55% reduction from 2018 baseline 
levels by 2050.

 SI1.1.1.1 Use	a	data-driven	assessment	process	 to	deploy	energy	efficiency	
technologies throughout all government facilities and operations, 
and promote energy efficiency best practices among government 
employees.  

SI1.1.1.2 Support incentives, provide education, and partner with public 
and	private	groups	 to	promote	energy	efficiency	and	sustainability	
improvements by private property owners.  

SI1.1.1.3 Promote voluntary benchmarking for commercial buildings.

SI1.1.1.4 Implement programs that offer clean energy financing solutions 
for residential and commercial sectors, such as the Solarize NOVA 
campaign, Property Assessed Clean Energy (PACE) program, and Fairfax 
Renaissance Housing Corporation (FRHC) Loans.

ACTION SI1.1.2 Develop a green building policy that establishes green building 
standards and incentives for both private and public sector construction 
and major renovations.

OUTCOME SI1.2: Increased use of renewable energy sources and advanced sustainable 
technologies.

ACTION SI1.2.1 Conduct feasibility studies and subsequent plans for government 
operations to achieve 100% renewable electricity by 2035 and 
community-wide 100% renewable electricity by 2050.

ACTION SI1.2.2 Revise applicable codes, zoning regulations, policies, and design 
guidelines to help facilitate local renewable energy deployment and 
adoption of sustainable technologies.  

ACTION SI1.2.3 Provide education and incentives for residents and businesses to install 
renewable energy systems and sustainable technologies.

ACTION SI1.2.4 Partner with other local governments, organizations, and individuals 
on renewable energy planning and implementation.

Increase the use of sustainable 
practices, technology, design, 
and materials.
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OUTCOME SI1.3:  Reduced waste and increased reuse and recycling of materials.

ACTION SI1.3.1 Implement the Solid Waste Management Plan, which establishes waste 
reduction goals and outlines how the City manages solid waste and 
recycling.  

OUTCOME SI1.4: Minimized potable water demand in the community. 

ACTION SI1.4.1 Develop and provide water conservation education and incentive 
programs for residents and businesses to promote the use of water 
efficient	practices	and	products.

ACTION SI1.4.2 Support incentives and revise applicable codes, policies, and design 
guidelines to encourage water efficiency in new construction and 
landscaping.

Goal 1

Sustainability 
Initiatives
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Since the City is mostly built out and 
infrastructure is already in place, it is an 
ideal location to provide access to healthy 
food, community facilities, and recreational 
opportunities. Smart growth concepts should 
be incorporated in new development and 
redevelopment to further enhance the ability 
of residents to take advantage of public 
transportation, parks, open space, and trails.  
The City also strives to improve access to 
healthy, affordable, and regionally-grown 
foods to promote public health, reduce 
environmental impacts, and support economic 
development (Figure 36). 

Goal 2

Sustainability 
Initiatives

OUTCOME SI2.1:  Access to healthy, regionally-grown foods.

ACTION SI2.1.1 Evaluate regulations that permit urban agriculture on publicly-owned 
property and/or space for community gardens in new multifamily and 
mixed-use developments.

ACTION SI2.1.2 Work with Fairfax County to develop a healthy food access plan. 

OUTCOME SI2.2: Access to parks, recreation, community facilities, trails, and open space.

ACTION SI2.2.1 Promote walking and trail use as part of a healthy community initiative. 

ACTION SI2.2.2 Partner with Fairfax County and NOVA Parks to improve and expand 
the local and regional park system.

Support physical activity and 
healthy lifestyles.
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Figure 36   FuLL SerViCe grOCerY STOreS, FArMerS MArKeTS AND COMMuNiTY gArDeNS
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Economic Vitality5

The City has long been a hub for economic 
activity within Northern Virginia.  Due to 
its central location; proximity to regional 
destinations such as George Mason University, 
the Fairfax Courts Complex and Inova Fairfax 
Hospital; and its setting among transportation 
crossroads, the City has traditionally boasted 
a larger proportional share of the region’s 
office and retail activity than its relatively 
small size and population would suggest.  
This longstanding concentration of economic 
activity still holds true, with the City achieving 
the second-highest amount of retail sales per 
capita of any Virginia jurisdiction (as shown in 
Figure	37),	and	a	regional	share	of	office	space	
nearly	five	times	the	City’s	share	of	Northern	
Virginia’s land area.

Guiding Principle:
In 2035, Fairfax is a city with… an economy 

that cultivates and promotes business 
success and entrepreneurial opportunities 

for large, small, and independent 
businesses and capitalizes on national, 
regional and intellectual partnerships.

This cluster of economic vitality provides 
Fairfax	with	many	benefits,	such	as	a	diversified	
revenue stream that enables the City to 
rely less on residential tax revenue than do 
most nearby jurisdictions.  Furthermore, 
a high concentration of office and retail 
activity enables City residents to have varied 
employment and shopping opportunities 
relatively close to home.

Throughout the Comprehensive Planning 
process, sustaining this historical advantage 
has emerged as a priority.  However, ensuring 
that the City remains as an economic hub for 
the region requires both a commitment to 
maintaining existing commercial infrastructure 
and positioning the City to be at the forefront 
of emerging marketplace trends.  
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Source: Virginia Department of Taxation
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Office Market by Class, 2017

Source: CoStar, Dec 2017

Class A
805,508 sq ft

17%

Class B
3,288,826 sq ft

70%

Class C
601,719 sq ft

13%

Shifts in the office market

While	the	City	has	seen	significant	 increases	
in office vacancies over the past decade, 
this trend is present in Fairfax County and 
Northern Virginia as well.  In fact, the City has 
generally	kept	a	lower	office	vacancy	rate	than	
the region as a whole.  With previous regional 
overbuilding, increases in teleworking and 
more	efficient	office	space	utilization,	however,	
an	overall	downward	trend	in	office	demand	
is expected to continue for the foreseeable 
future.  The 2013 Fairfax Boulevard Market 
Analysis only forecasted a net absorption of 
50,000	square	 feet	of	office	space	along	the	
corridor over the ten-year study period.

The City office market, while large in size, 
is overwhelmingly comprised of Class B 
structures	 that	offer	 few	modern	amenities.	
Given the increasing interdependence and 
fluidity	of	Northern	Virginia’s	office	market,	
this can make office space in the City less 
competitive and less desirable to prospective 
tenants	than	Class	A	office	space	in	surrounding	
areas, particularly in more rapidly expanding 
sectors of the economy.
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Figure 38   OFFiCe VACANCY rATe

Figure 39   OFFiCe MArKeT BY CLASS, 2017

Opportunities and Challenges
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Shifts in the retail market

With consumers gravitating to online purchases 
and larger format retailers, demand for retail 
space has been decreasing region-wide in 
recent years.  This has been especially true for 
older retail spaces that lack modern design 
requirements.  The reduction in demand for 
traditional	 retail	has	been	partially	offset	by	
increases in demands for food and drink and 
service type establishments. 

These trends have combined to create 
vigorous regional competition for high-
value retailers.  As shown in Figure 6 (p. 21), 
numerous mixed-use centers have been built, 
or are being planned, within 10 miles of the 
City.  All of these centers use retail as a linchpin 
to	their	fiscal	success.		In	order	to	thrive	in	this	
competitive and interdependent retail market, 
the City must both be mindful of the pragmatic 
limits of regional retail demand, and must also 
offer	high-quality	retail	spaces	for	prospective	
tenants.

With the vast majority of the City’s existing 
commercial space constructed in the 1960s 
and 1970s, ensuring that both area consumers 
and retailers have updated commercial space 
will greatly enhance the City’s retail sector’s 
appeal in this increasingly competitive retail 
marketplace.
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Commercial properties tend to contribute 
more to the tax base than they consume in 
public expenditures because of relatively 
high real estate values and lower dependence 
on public services. The City has historically 
benefited from having a high ratio of 
commercial to residential development, 
resulting in a lesser tax burden on residences. 
As commercial properties have aged and new 
commercial development has slowed, this 
ratio	has	begun	to	shift.	 	The	City	can	offset	
this shift by supporting measures to increase 
values of existing commercial properties and 
encouraging new commercial development 
so that the value of nonresidential properties 
continues to comprise a greater proportion of 
the City’s taxable properties.

Goal 1
Economic Vitality OUTCOME EV1.1: New development and redevelopment that maximize revenue 

generation from nonresidential buildings and uses.

ACTION EV1.1.1 Attract new commercial businesses while supporting and retaining 
existing businesses. 

ACTION EV1.1.2 Leverage proximity to George Mason University to attract university 
spin-outs and startups.

ACTION EV1.1.3 Capitalize on proximity to Inova Fairfax Hospital to attract health- and 
wellness-related businesses. 

ACTION EV1.1.4 Capitalize on regional growth in the technology-based, creative, and 
innovative sectors and encourage related businesses to establish in 
the City.

ACTION EV1.1.5 Pursue corporate headquarters to locate in the City. 

Increase the City’s  rat io of 
commercial to residential real 
estate.

30%

35%

40%
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55%
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65%
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CommercialResidential

Source: City of Fairfax Budget. 

Estimated Revenues Generated by Commercial and
Residential Sectors
City of Fairfax, FY 2001-2017

NOTE: 2001-2014 data from City budgets. 2015-2017 data estimated based on revenue allocation assumptions from
the City of Fairfax Finance and Accounting Department.

Figure 41   eSTiMATeD reVeNueS geNerATeD BY COMMerCiAL AND reSiDeNTiAL SeCTOrS
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 While the City has strong current levels of retail 
and restaurant sales, some critical sectors are 
underrepresented in Fairfax’s current retail 
inventory, as shown in Figure 42.  This lack of 
retail diversity – coupled with an inventory 
of buildings heavily composed of 1960s-70s 
structures – points to a potential loss of market 
share to nearby retail areas that are more 
reflective of current tastes and consumer 
demand.  With a high percentage of Class B 
office	space,	the	office	market	in	the	City	may	
also be less competitive than surrounding 
office development in Fairfax County. The 
City will strive to support existing and attract 
new businesses that fill market or growth 
opportunities	and	support	an	improved	office	
space inventory.

Goal 2
Economic Vitality

Support diversification of the 
retail,	service,	and	office	sectors.

OUTCOME EV2.1: The	 retail	and	service	 sectors	more	effectively	compete	with	other	
regional commercial sectors, resulting in increased desirability as a 
destination. 

ACTION EV2.1.1 Attract new retail and service businesses representing sectors that have 
the ability to become regional destinations.

ACTION EV2.1.2 Create new commercial areas that contain the amenities and atmosphere 
necessary to attract top-tier commercial tenants.

OUTCOME EV2.2: An	improved	office	space	inventory	attracts	high-value	tenants.	

ACTION EV2.2.1 Work	with	owners	and	operators	of	existing	office	buildings	to	encourage	
property renovations and upgrades needed to bring properties to Class 
A status.

ACTION EV2.2.2 Encourage	 the	provision	of	Class	A	office	space	 in	new	commercial	
development projects and renovations.

OUTCOME EV2.3: A strong relationship with George Mason University is leveraged to 
support new development and investment that capitalizes on the needs 
of the University and supports the Comprehensive Plan Vision for the 
City.

ACTION EV2.3.1 Use the newly-created position of MEC Business Incubator Director 
to graduate a consistent pipeline of at least one tenant per year to a 
permanent location within the City.

ACTION EV2.3.2 Explore the establishment of a local development corporation or other 
formal partnership between the City and George Mason University.
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Being within the economically robust Northern 
Virginia region presents great opportunity 
for the City to leverage its many advantages 
to create and strengthen further economic 
vitality.  The City’s varied Commercial Corridors 
and downtown area provide excellent 
opportunities to capitalize on the region’s 
growing economy, and to continue being an 
economic hub for future generations. The 
City will strive to transform these areas into 
distinctive regional destinations that can 
compete	effectively	with	other	development	
and mixed-use centers in Northern Virginia. 

Goal 3
Economic Vitality

Transform the Commercial 
Corridors and Activity Centers. 

OUTCOME EV3.1: Redevelopment projects in the Commercial Corridors and Activity 
Centers create destinations that attract tenants, customers, and 
residents. 

ACTION EV3.1.1 Develop a branding and marking strategy for individual Activity Centers.

ACTION EV3.1.2 Create a commercial targeting strategy to focus the City’s efforts on 
attracting businesses that would have the greatest impact in competing 
with other regional commercial sectors.

ACTION EV3.1.3 Prepare conceptual designs for the Activity Centers and present in 
dynamic marketing materials that clearly demonstrate the desired mix of 
uses, residential density, building intensity, design aesthetic, multimodal 
connections, and parking.
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Goal 4
Economic Vitality

Create a single ZIP Code for the 
City.

The City currently contains portions of three 
ZIP Codes, all of which contain large portions 
of Fairfax County in addition to City addresses.  
This creates a complicated web of addresses, 
which leads to confusion among residents 
and businesses regarding which areas are 
located within the City or Fairfax County.  
Significantly,	 this	has	also	 led	 to	difficulties	
in revenue collection, since some businesses 
have reported their addresses in the incorrect 
jurisdiction – and with e-commerce based 
revenue becoming more common, this may 
become a more noteworthy problem in the 
future.  Creating a common ZIP Code for 
City addresses mitigates these revenue-
related problems with an exclusive way 
of identifying City addresses and allowing 
business revenue to be more accurately 
collected. This would also serve a unifying 
function to easily distinguish the City from 
the surrounding portions of Fairfax County in 
terms of economic competitiveness.

OUTCOME EV4.1: The U.S. Postal Service designates a ZIP Code that is unique to addresses 
within City limits.

ACTION EV4.1.1 Conduct	a	cost-benefit	analysis.	

ACTION EV4.1.2 If	supported	by	the	cost-benefit	analysis,	request	a	ZIP	Code	Boundary	
Review from the U.S. Postal Service.
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Community Services6
One of the most crucial elements in the long 
term desirability of the City is maintaining 
and improving the high-quality services that 
residents and businesses have come to expect.  
This Chapter examines health, safety and 
welfare issues for which the City provides or 
facilitates services to its citizens, businesses 
and visitors.  As an independent jurisdiction, 
Fairfax emphasizes providing quality public 
facilities and services.  Public facilities are 
the institutions and land intended for the 
community’s	general	use	and	benefit.		Some	
of the primary services provided by the City 
addressed in this Chapter are Education, Parks 
and Recreation, Cultural Arts, Public Safety, 
and Utilities and Infrastructure as described 
below.

Education

Over 3,100 children who are City residents 
are enrolled in Fairfax County Public Schools 
(FCPS), with the vast majority of those 
students attending one of Fairfax’s four 
schools.  Through a School Services Agreement 
with FCPS, the City of Fairfax School Board 
manages the school buildings, while FCPS hires 
staff	and	develops	curricula.		The	agreement	
also accommodates students from Fairfax 
County in the City school facilities where 
capacity allows.  The percentage of City and 
Fairfax County students who attend each of 
the City’s four public schools is provided below.

There are also four private schools currently 
located in the City.  Paul VI Catholic High 
School serves grades 9-12 with just over 1,000 
students currently enrolled.  A new location for 
this school is under construction outside the 
City, and the current location is anticipated 
to close once the new location is operable. 
Saint Leo the Great Catholic School serves 
grades Pre-K-8 with a current enrollment of 
410 students.  The New School of Northern 
Virginia is a private liberal arts and science 
school serving grades 6-12 with a current 
enrollment of approximately 150 students.  
Saint Anthony Academy serves grades K-12 
with a current enrollment of over 30 students. 
All public and private schools currently located 
in the City are shown in Figure 45.

The City is also surrounded by several higher 
education facilities.  George Mason University’s 
Fairfax Campus began with 356 students in 
1964, after the completion of construction 
of the first four buildings.  Today, 21,442 
full-time equivalent students come to the 
Fairfax Campus, which includes 80% of the 

County
27%

City
73%

City
98%

County
56%

City
44% County

59%

City
41%

School Enrollment by Students Place of Residence
and Program Capacity 
Fairfax County Public Schools (FCPS) located in City of Fairfax, 2016

FAIRFAX
HIGH SCHOOL

LANIER
MIDDLE SCHOOL

PROVIDENCE
ELEMENTARY SCHOOL

DANIELS RUN
ELEMENTARY SCHOOL

School
2017

Program
Capacity

2010
Enrollment

2017
Enrollment

2017
% of

Capacity

2022 Projected 
Enrollment

Fairfax High 2,407 2,375 2,325 97% 2,295

Lanier Middle 1,147 1,236 968 84% 986

Daniels Run 812 783 765 94% 829

Providence 928 929 909 98% 950

Source: Fairfax County Public Schools (FCPS) student data 2017-2018

Figure 44   SCHOOL eNrOLLMeNT BY STuDeNTS’ PLACe OF reSiDeNCe
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enrollment of all Mason’s campuses.  The 
Annandale campus of Northern Virginia 
Community College opened in 1967 and 
is now the largest of all NOVA campuses.  
The 2014-2015 enrollment for all campuses 
was 34,586 full-time equivalent students.  
Virginia International University was founded 
in 1988 and had 1,876 students enrolled as 
of the July 2015 - June 2016 semester.  Ivy 
Christian College was founded in March 2006 
and received accreditation in May 2014.  The 
reported enrollment for 2013 was 319 students.  
Osher	Lifelong	Learning	Institute	(OLLI)	offers	
classes to Northern Virginia residents in their 
retirement years.

George Mason University’s Fairfax 
Campus began with 356 students in 
1964, after the completion of 
construction of the first four buildings. 
In 2016,  21,442 full-time equivalent 
students took classes on the Fairfax 
campus, which is approximately 80%
of the enrollment of all Mason’s 
campuses.

The Annandale campus of Northern 
Virignia Community College was 
opened in 1967 and is now the largest of 
all the NOVA campuses. The 2015-2016 
enrollment for the Annandale campus 
was 11,981  full-time equivalent 
students.

Virginia International University was 
founded in 1988 and had 1,876 students 
enrolled in the July 2015 - June 2016 
semester.

Ivy Christian College was founded in 
March 2006 and received accreditation 
in May 2014. The reported  enrollment 
for 2013 was 319 students.

Osher Lifelong Learning Institute (OLLI)
offers classes to Northern Virginia 
residents in their retirement years.
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Parks and Recreation

A diverse network of public parks and open space areas, 
including	 recreation	fields,	natural	areas,	 informal	open	
spaces, and a trail system is provided throughout the City.  
Containing approximately 200 acres of land, the City’s 
parks	fall	into	four	categories:	regional	parks,	community	
parks, neighborhood parks, and vest pocket parks as 
shown in Figure 47.  Most trails in the City are multipurpose 
recreational trails serving the needs of pedestrians, joggers, 
and bicyclists.
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Cultural Arts

The City’s cultural arts activities and special 
events draw people to the City and contribute 
to the unique sense of place and close-knit 
community,	offering	distinctive	venues	 to	
unite members of the community.  Currently, 
public art and cultural facilities are focused 
mainly in and around Old Town, as shown 
in Figure 48.  The City has a museum, art 
galleries, and other performance venues; 
however, there is a lack of performing arts 
venues for theater and other performance 
groups.
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Police

The Police Department, the City’s primary 
law enforcement agency, is responsible for 
protecting life and property, preventing 
crime, detecting and apprehending criminal 
suspects, and maintaining order.  The ability 
to anticipate, prevent, and manage crime; 
minimize threats to property; and minimize 
damage from environmental hazards all 
contribute to public safety.

Fire

The	Fire	Department	furnishes	fire	suppression,	
rescue, emergency medical services, and 
emergency medical transportation both within 
the City and in an approximately 14-square 
mile area of Fairfax County.  In return, Fairfax 
County provides a computer-aided dispatch 
(CAD)	service	for	all	fire	and	rescue	vehicles	as	
well	as	“first	due”	engines	and	rescue	response	
in the areas along Pickett Road near the tank 
farm and along Jermantown Road near the 
schools, as well as backup response in the 
remainder of the City.

Emergency Management

The	Office	of	Emergency	Management	(OEM)	
acts as liaison to all emergency response 
agencies, monitors for and alerts of any 
impending natural or man-made safety 
issues, and develops training schedules for 
emergency personnel.  OEM also ensures that 
safety documents are kept current, such as the 
state-mandated Comprehensive Emergency 
Management Plan and the Northern Virginia 
Hazard Mitigation Plan.
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Utilities

The City sold its water system to Fairfax Water 
on January 2, 2014.  Since that sale, Fairfax 
Water has been providing water services to the 
City as shown in Figure 49.  The City operates 
its own wastewater collection system as shown 
in Figure 50.  Wastewater originating in the 
City’s wastewater system is treated by Fairfax 
County at its Noman M. Cole, Jr., Pollution 
Control Plant by a contractual agreement that 
provides a guaranteed treatment capacity for 
the City.  The City manages, maintains, and 
repairs its stormwater system, which consists 
of approximately 60 miles of storm drain pipe 
and 3,650 storm sewer structures throughout 
the City.

The City does not own or operate any electric, 
telephone or cable utilities.  It does, however, 
own the rights-of-way where transmission 
lines are located.  Approximately 67 miles of 
City streets contain utility poles supporting 
overhead electric, telephone, and cable 
television wires.  

TOWN OF HERNDON

DULLES AIRPORT

TOWN OF 
VIENNA

FORT BELVOIR

Since January 3, 2014, Fairfax Water has been the water 
provider for the City of Fairfax.  The water quality in the 
City of Fairfax service area is excellent and consistently 
surpasses all federal and state standards. 

Fairfax Water Service Areas

Source: Fairfax Water 2016 Annual Water Quality Report

Customers in this service area receive water from the
Potomac River and  Occoquan Reservoir that is treated 
at the James J. Corbalis Jr. or Frederick P. Griffith Jr. 
treatment plants, owned and operated by Fairfax Water

Customers in this service area receive water from the
Potomac River that is treated at the McMillan and Dalecarlia
water treatment plants, part of the Washington Aqueduct system,
owned and operated by the U.S. Army Corps of Engineers

Customers in this service area receive water from the Potomac
River that is treated at the Dalecarlia water treatment plant, 
part of the Washington Aqueduct system, owned and operated
by the U.S. Army Corps of Engineers
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The City's wastewater system consists of 108 miles of 
wastewater collection lines and 5 wastewater pumping 
stations, all of which conveys the wastewater to Fairfax 
County's Noman M. Cole Jr. Pollution Control Plant
for treatment and disposal. 

Wastewater Collection System

Source: City of Fairfax GIS sewer network  2016

Figure 50   WASTeWATer COLLeCTiON SYSTeM

Figure 49   FAirFAX WATer SerViCe AreA
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The City provides a comprehensive and full-service curbside 
collection program, which includes the collection of refuse 
and recycling from single-family homes and townhomes.  
Curbside collection occurs once a week on a designated 
collection day.

Residential Refuse and Recycling Curbside Collection 

Source: City of Fairfax GIS, Public Works collections schedule  as of June 5, 2017.
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The City provides weekly refuse and recycling 
collection for residents in detached homes, 
duplexes, and townhouses.  Curbside collection 
service is shown in Figure 51.  City businesses 
and multifamily complexes use private refuse 
and recycling services.  In 2015, the City 
adopted a Solid Waste Management Plan that 
outlines how solid waste and recycling will be 
managed over the next twenty years.

Figure 51   reSiDeNTiAL reFuSe AND reCYCLiNg CurBSiDe COLLeCTiON



   Chapter 6:  Community Services          City of Fairfax 2035 Comprehensive Plan 129         

Ongoing maintenance of public facilities

Public facility locations are shown in Figure 
52.  Several of these facilities in the City are 
historic structures that have withstood years of 
service.  Ensuring that community services and 
facilities are phased with changing demand is 
a major component of facility management, 
since the quality of public facilities contributes 
to the City’s quality of life.

Service agreements

The relatively small size of the City makes 
provisions	for	some	public	services	inefficient.		
The City provides many services to its citizens 
through contractual agreements with Fairfax 
County and regional agencies.  This provides 
for more efficient service delivery while 
allowing the City to retain some control.  Aside 
from the School Services Agreement with 
FCPS, City residents may use any of eight 
regional and fourteen community libraries that 
compose the Fairfax County library system.  
Fairfax County also provides health and human 
services assistance, including environmental 
health, communicable disease programs, and 
public health services. 

Growth and development

Population growth and new development 
can impact demands on public facilities 
and services. Demands, however, can be 
monitored to ensure that the resulting impacts 
are realized in advance and factored into the 
decision-making process for accommodating 
new development.
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Between the City’s public schools, its proximity 
to higher education institutions, and its 
accessibility to lifelong learning offerings, 
education factors heavily into the City’s 
quality of life.  Excellent public education is 
not just a priority for current residents, but 
is also an investment in the City’s future, and 
City policies should continue to ensure that 
educational opportunities are prioritized for 
future generations. The City will strive to 
provide excellent instructional services and 
superior facilities, geared to the needs of our 
evolving and diverse population. The City 
of Fairfax School Board maintains its own 
Strategic Plan and is responsible for the School 
Services Agreement with FCPS, through which 
the City is able to ensure outstanding facilities 
and instructional accommodations for the 
3,100 public school students who reside within 
City limits.  As the City grows and student 
needs evolve, both the City government 
and the City of Fairfax School Board should 
continue to prioritize educational services in 
order to provide the highest possible levels 
of service for the future needs of the City’s 
school-aged population.

Education Guiding Principle:
In 2035, Fairfax is a 
city with… world-class 
community schools and 
a best-in-class education 
from preschool to post-high 
school that prepares students 

to be productive, responsible 
members of society, capable of 

competing in the global economy 
and motivated to pursue life-long 

learning.

The City also supports non-school-aged 
education through promotional campaigns, 
operating some educational programs and 
allowing access to City owned facilities for 
educational programs provided by other 
entities.
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Ensure the City’s public education 
needs are met.

Goal 1
Education

The school services agreement with FCPS has 
provided outstanding instructional programs 
for City students, combined with an impressive 
amount of local control.  While all four of the 
City’s public schools have been renovated since 
2000, changes in student needs, technology 
and enrollment must continually be monitored 
to ensure facilities remain exceptional.

The City School board possesses a deed of 
covenant on the existing Green Acres site at 
the south end of the City to accommodate a 
third elementary school should enrollment 
increase to a point where Daniels Run and 
Providence Elementary Schools could not 
reasonably be expanded to accommodate 
the growth. The School Board has selected 
Providence Park as an alternative site for a 
future school, which would be particularly 
more appropriate if it is consolidated with the

OUTCOME E1.1: The School Services Agreement with FCPS, guided by the City of Fairfax 
School Board, continues to provide City students with the highest quality 
education.  

ACTION E1.1.1 Continue to follow the established guidelines of the School Services 
Agreement and to monitor its implementation.

ACTION E1.1.2 Maintain a close working relationship with the Mayor, City Council and 
City	staff	regarding	school	needs	and	continue	to	provide	information	
to	the	elected	officials	and	staff.

OUTCOME E1.2: Public school facilities and grounds meet the current and future needs 
of the school-aged population.

ACTION E1.2.1 Continue cooperation between City government and the City of Fairfax 
School Board to assess and plan for impacts from future residential 
development.

ACTION E1.2.2 Monitor potential Fairfax County school boundary adjustments to 
anticipate impacts on City school enrollment.

ACTION E1.2.3 Continue to examine potential need for additional school facilities and 
the best use for the City of Fairfax School Board’s Deed of Covenant on 
Green Acres.

ACTION E1.2.4 Continue to ensure a safe learning environment, proper program 
capacities, and the availability of the latest technology and functional 
accommodations.

ACTION E1.2.5 Promote environmentally friendly practices for school facilities and 
grounds.

adjacent West Drive Property Yard. Further 
discussion on this site is provided in the Parcel 
Specific Recommendations in the Land Use 
Chapter of this plan.
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Ensure access to educational 
and training opportunities for all 
generations. 

Goal 2
Education

OUTCOME E2.1: All children will be well-prepared to begin elementary school.

ACTION E2.1.1 Continue to promote Pre-K instructional opportunities for all City Pre-K 
children. 

ACTION E2.1.2 Increase access to early childhood literacy and after school care at the 
City’s community facilities, City of Fairfax Regional Library, and other 
institutions.

OUTCOME E2.2: The City’s residents will have access to facilities and programs that foster 
an informed community.

ACTION E2.2.1 Maintain access to the City’s community facilities, City of Fairfax Regional 
Library, and other institutions for ongoing dialogue in educational events 
and discussions.

ACTION E2.2.2 Continue to provide residents and businesses with access to timely 
information on City government programs and initiatives via the 
monthly CityScene newsletter, Cityscreen-12 television station, City 
website, and email alerts.

OUTCOME E2.3: Partnerships and community resources provide opportunities for 
training and continuing education. 

ACTION E2.3.1 Continue to foster good relations with nearby education providers 
such as George Mason University and Osher Lifelong Learning Institute 
(OLLI).

City residents place a high priority on education 
at all stages of life – from early childhood 
education up to continuing education and 
adult lifelong learning.  Prioritizing the 
continued growth and development of the 
City’s	educational	offerings	and	 linkages	by	
collaborating with local education providers 
and institutions will help enhance the City’s 
livability for future generations.
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Recreation and open space make an essential 
contribution to a healthier population and a 
greener city.  They are integral to the City’s 
quality of life and provide beauty, respite, and 
opportunity to enjoy the outdoors.  In addition, 
City staff takes pride in providing quality 
experiences for the community through 
services and programs that enrich people’s 
lives and contribute to total development of 
the individual, family, and the community.  

In June 2014, the Parks and Recreation 
Advisory Board (PRAB) presented the City 
of Fairfax Strategic Master Plan for Parks, 
Recreation, Trails, Open Space, Events and 
Cultural Arts to the City Council.  Referred 
to as the Strategic Master Plan, it contains 
measurable goals, objectives and policies that 
the City Council, PRAB and the Commission on 
the Arts use as guidance when determining 
program and facility needs.  The Strategic 
Master	Plan	should	be	referenced	for	specific	
contributions toward the actions listed for this 
Guiding Principle.

Guiding Principle: 

In 2035, Fairfax is a city with…
inviting, well-maintained 

parks, trails, open spaces and 
multi-generational community 

centers.

Parks and Recreation
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A high-quality park system should serve the 
community’s needs with a range of services 
and facilities for all age groups and abilities 
provided in a safe environment.  As the City’s 
population grows, new interests and demand 
for a variety of activities will require periodic 
evaluation	of	the	facilities	the	City	offers.	 	 It	
is also important to look at the locations of 
facilities to ensure all neighborhoods are 
provided with equitable access to parks and 
recreation amenities and programs. High-
quality, accessible parks, facilities, recreation, 
and open space should be acquired, preserved, 
developed, and redeveloped throughout 
the City for public health, enjoyment and 
environmental	purposes.	(Actions	specifically	
relating to the City’s trail network may be 
found under Multimodal Transportation 
Outcomes MM2.2 and MM2.3.)

Goal 1

Parks and 
Recreation

Develop high-quality park 
infrastructure.

OUTCOME PR1.1: A well-connected system of parks that provides citizens with healthy 
choices for recreation.

ACTION PR1.1.1 Identify and address gaps in the connections between the City’s parks 
and open space.

ACTION PR1.1.2 Identify opportunities for future open space  in neighborhoods that are 
undersupplied in public recreation and open space opportunities.

ACTION PR1.1.3 Enhance public access to parks and recreational facilities by making 
necessary infrastructure improvements.

ACTION PR1.1.4 Partner	with	 the	Department	of	Public	Works	on	efforts	 to	 improve	
pedestrian and bicycle networks throughout the City.

OUTCOME PR1.2: A greater awareness of the City’s natural resources and commitment 
to protect and enhance them.

ACTION PR1.2.1 Implement measures to preserve privately-owned land adjacent to 
parks and trails in perpetuity, e.g., utilizing conservation easements, 
deed restrictions, etc.

ACTION PR1.2.2 Adopt tree preservation guidelines for parks, open space, and trails.
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High-quality programs, facilities, and services 
– including large-scale community events that 
draw	significant	attendance	–	 can	 improve	
the tax base, increase property values, 
attract	businesses,	produce	revenue	to	offset	
operating	costs,	and	provide	indirect	benefits	
to our economy, contributing to the City’s 
continued growth and development.

Goal 2

Parks and 
Recreation

Provide programs and services 
that meet the needs of the 
community.

OUTCOME PR2.1: Robust programming of the City’s parks and public facilities that provides 
opportunities for individuals of all ages and abilities to participate.

ACTION PR2.1.1 Conduct a study to determine how the City’s long-term needs for a 
community center and senior center can be best met, and implement the 
recommendations of this study, including construction of recommended 
facilities.

ACTION PR2.1.2 Update Parks and Recreation facilities to ensure they are accessible to 
individuals of all abilities. 

ACTION PR2.1.3 Expand	and	enhance	facility,	program,	and	service	offerings	through	
innovative funding, management best practices, and cost recovery 
efforts.

ACTION PR2.1.4 Enhance Old Town Square as a destination and community gathering 
place by providing a venue for arts, recreation, and green space.

OUTCOME PR2.2: Expanded and enhanced partnerships with City businesses and other 
organizations such as City of Fairfax Schools, Fairfax County Park 
Authority, NOVA Parks, FCPS, George Mason University, Fairfax County 
Neighborhood and Community Services, and others to complement the 
services provided by the City.

ACTION PR2.2.1 Identify opportunities to expand partnerships with institutional and 
business communities.

ACTION PR2.2.2 Establish relationships and partnerships with various underrepresented, 
underserved, or diverse demographic groups in the City to assist 
with developing programs and services to meet the needs of these 
communities.

OUTCOME PR2.3: Rehabilitation or construction of public facilities to meet the 
programmatic and recreational needs of the community.

ACTION PR2.3.1 Enhance safety, accessibility, quality of service,	and	cost	effectiveness	
through comprehensive operations and maintenance programs and 
services.

ACTION PR2.3.2 Inventory the condition of existing public facilities and identify any 
necessary updates and repairs.
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A broad range of marketing and public 
relations techniques are necessary to develop 
public awareness, strengthen community 
relations, bring a larger audience from outside 
of the City to our events, and further invigorate 
the local economy. The City will use innovative 
promotional and marketing initiatives to 
increase awareness, participation and support 
of programs, special events, facilities and 
services.

Goal 3

Parks and 
Recreation

Market programs, special events, 
facilities, and services.

OUTCOME PR3.1: A well-informed community that utilizes the City’s quality programs 
and attends events.

ACTION PR3.1.1 Conduct public opinion surveys of Parks and Recreation customers to 
identify desired changes in facilities and programming.

ACTION PR3.1.2 Utilize a variety of communications platforms to publicize facilities, 
programs and events to the community.

OUTCOME PR3.2: City facilities and events are a regional draw, resulting in increased 
economic vitality for local businesses.

ACTION PR3.2.1 Increase awareness, participation, and support of programs, facilities, 
and services using innovative promotional and marketing initiatives.
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Guiding Principle:
In 2035, Fairfax is a city with… 

a thriving cultural arts program 
that supports a variety of 

special events, art spaces and 
performance venues.

The City takes pride in the wide variety of 
cultural events, programs, and facilities it 
provides to enhance the quality of life for its 
residents. The City is committed to preserving 
and protecting its heritage, recognizing 
evolving socioeconomic and cultural patterns, 
and promoting the arts as an integral part 
of our spirit and vitality with wide ranging 
economic	benefits.

In January 2013, the Commission on the Arts 
(COA) prepared a Strategic Plan with near-term 
(one to three years) and long-range objectives 
for cultural arts in the City. The plan “envisions 
an economically and culturally booming City 
with a vibrant arts community serving as 
a leading arts destination,” supporting the 
Comprehensive Plan Vision. The goals of 
this Guiding Principle seek to support and 
build upon the COA Strategic Plan, exploring 

Cultural Arts

opportunities for inclusion of the arts as the 
City develops.

Historically, the arts organizations in our 
community have been the City of Fairfax 
Band and the Fairfax Art League.  Over the 
past two decades, four theater companies 
have emerged, as well as several smaller 
p e r f o r m a n c e  g r o u p s .   T h e  r a n g e  o f 
performances is constrained by the lack of 
theater spaces. 

Public art has also sprouted in the last decade 
with art at the Library, in front of City Hall, 
and in front of the Sherwood Center. More is 
planned for Old Town Square.
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The City currently lacks adequate facilities 
for performing arts, including a community 
theater that could provide space for the larger 
audiences that regional and national artists 
could bring to the City. Although Fairfax 
High School and Lanier Middle School have 
auditorium/theater spaces, theater groups are 
severely challenged to obtain time in these 
facilities and are concerned about rental fees. 
The City must continue to evaluate and expand 
its cultural venues and to cater to the increasing 
entertainment expectations of its residents 
and promote the character and economic 
vitality of the City, making it a regional arts 
destination. This should be supported through 
expanded public art facilities.

Cultural Arts

Goal 1
OUTCOME CA1.1: Cultural facilities that provide opportunities for local, regional and 

national artists to perform for audiences of all sizes.

ACTION CA1.1.1 Create a broad-based special commission charged with the mission 
of identifying short- and long-term needs for performance spaces and 
other facilities to support a robust City arts program.

ACTION CA1.1.2 Based on conclusion of CA1.1.1, create a capital program for arts 
facilities, including a priority for a performing arts facility. This may 
include upgrading of school arts-related facilities.

ACTION CA1.1.3 Support the creation of Arts and Entertainment Districts with priority 
to Old Town Fairfax. 

ACTION CA1.1.4 Identify underutilized or vacant private facilities that can function as 
temporary performance spaces.

OUTCOME CA1.2: Public art such as murals and sculptures displayed to identify, enhance, 
and promote the cultural nature of the City.

ACTION CA1.2.1 Promote the City’s cultural arts identity through public art.

ACTION CA1.2.2 Implement the City of Fairfax Public Art Policy and consider additional 
policies and practices that promote cultural vitality. 

ACTION CA1.2.3 Create a cultural arts bike and pedestrian trail (e.g. Indianapolis Cultural 
Trail).

Integrate cultural facilities into the 
City.
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Cultural Arts

Goal 2

There are a wide variety of interests in arts 
programs and events resulting from the ever-
changing demographics of the City.  Strategic 
partnerships with local institutions, such as 
George Mason University’s Center for the Arts 
and Northern Virginia Community College’s 
Fine Arts Program should be constantly 
sought and promoted to expand opportunities 
for City residents of all ages, ethnicities and 
abilities.  Alternative means of providing and 
promoting programs must continually be 
explored as well.

Encourage a broad representation 
of arts.

OUTCOME CA2.1: Collaboration and partnership with local schools, colleges, and 
universities to provide performance, rehearsal and educational 
opportunities for artists. 

ACTION CA2.1.1 Collaboration and partnerships support establishment of performance, 
rehearsal and educational opportunities for artists.  

ACTION CA2.1.2 Establish a mechanism for continuous collaboration with local schools, 
colleges, universities and arts organizations on education for artists, 
and for arts programming.  

ACTION CA2.1.3 Explore public-private partnerships to develop performance and 
rehearsal spaces.

OUTCOME CA2.2: Cultural programming in the City increases opportunities for a wide 
range of cultural experiences.

ACTION CA2.2.1 Consider	creating	a	Cultural	Affairs	office	with	a	full-time	director.

ACTION CA2.2.2 Identify and create plan to optimize use of existing and future public 
facilities for cultural arts programs. 

ACTION CA2.2.3 Enhance awareness of current and future programs and facilities.

ACTION CA2.2.4 Develop and execute strategies to increase funds by charging admission 
to selected events and to increase sponsorships, contributions, and 
grants.

OUTCOME CA2.3: Expanded and enhanced partnerships with city businesses and other 
organizations such as City of Fairfax Schools, Northern Virginia 
Community College, George Mason University, Virginia Commission 
for the Arts and other local arts agencies.  

ACTION CA2.3.1 Expand partnerships with institutional and business communities for 
funding and facilities usage.
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Guiding Principle:
In 2035, Fairfax is a 
city with… exceptional 

governmental, police 
and	fire	safety	services.

Government and 
Public Safety
Municipal	government	services	directly	affect	
daily life for residents and businesses including 
trash pick-up, dog licensing, sign permits, 
facility rentals, or emergency services. These 
services not only allow a community to 
function, but also impact its overall quality 
of life. 

Public safety services include law enforcement, 
fire	protection,	emergency	medical	 services	
and emergency management.  The continuity 
of	governmental	 services	offers	 reassurance	
that essential services are in place to respond 
to basic community concerns and needs.
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Anticipating future growth patterns and 
planning for infrastructure and services to 
meet the needs of such growth are critical 
elements in determining the future of the City 
and its development framework.  The City’s 
location in the metropolitan Washington, 
D.C. area promises to provide the stimulus 
for	continued	growth.		This	growth	will	affect	
the resources required to provide the desired 
level of public services, safety response, and 
protection.  The City must continually monitor 
demands on government and public safety 
resources in order to determine needs for 
facility and service enhancements.

Goal 1

OUTCOME GPS1.1: Public facilities and equipment that properly support the efficient 
functioning	of	City	staff	to	provide	valued	services	to	City	residents	and	
businesses.

ACTION GPS1.1.1 Maintain and update City facilities to ensure all are safe, accessible to 
individuals	of	all	abilities,	energy	efficient,	and	modernized	to	meet	the	
changing needs of the community and operations.

ACTION GPS1.1.2 Construct new buildings, when warranted, that are accessible, 
sustainable, and properly located, including co-locating multiple uses 
to meet the needs of the community and operations.

ACTION GPS1.1.3 Pursue	right	of	first	refusal	agreement	with	Fairfax	County	on	County-
owned property located within the City.

Provide state-of-the-art-facilities 
for local government and public 
safety operations.  

Government and 
Public Safety
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Goal 2

OUTCOME GPS2.1: User-friendly and convenient customer service tools using the latest 
technology available.

ACTION GPS2.1.1 Monitor trends and advancements in technology as they become 
available	to	determine	if	they	would	benefit	City	staff’s	ability	to	deliver	
services.

OUTCOME GPS2.2: Police protection and service that maintain a safe environment for 
residents, workers and visitors.

ACTION GPS2.2.1 Prevent crime through safe environmental design.
ACTION GPS2.2.2 Support the implementation of the Police Department’s long-range 

plans.
OUTCOME GPS2.3: Responsive	fire	and	rescue	services	that	protect	lives	and	property.

ACTION GPS2.3.1 Support the implementation of the Fire Department’s long-range plans.

ACTION GPS2.3.2 Maintain	and	update	City	fire	 facilities	and	equipment	 to	ensure	all	
are	safe,	accessible	to	individuals	of	all	abilities,	energy	efficient, and 
modernized	to	meet	the	changing	needs	of	the	community	and	staff.

OUTCOME GPS2.4: Continued coordination and collaboration with appropriate jurisdictions, 
agencies and groups for emergency preparedness and response.

ACTION GPS2.4.1 Survey assets and expand upon them to best capitalize on investment 
in preparedness.

ACTION GPS2.4.2 Continue education programs focused on establishing survivable spaces 
and promoting emergency preparedness.

OUTCOME GPS2.5: Essential health and human services are readily available for all 
community members.

ACTION GPS2.5.1 Improve access and availability to health and human services, amenities, 
and products.

ACTION GPS2.5.2 Increase transit service options available to destinations where healthy 
food is sold or distributed such as food banks, farmers markets and 
grocery stores.

ACTION GPS2.5.3 Recognizing many human services are provided by outside agencies 
and are not directly marketed for the City, develop a marketing strategy 
targeting	individuals	in	the	City	who	could	benefit	from	those	services.

Provide high-quality community 
services.

Government and 
Public Safety

The	City	must	balance	fiscal	challenges	with	
the need to maintain public facilities and 
equipment.  Improper maintenance and 
inadequate facilities can result in disruptive 
needs for repair and costly replacements. 
The City will provide high-quality, efficient 
and	cost-effective	community	services	with	
optimal levels of service to meet public needs 
on a daily basis, as well as during times of 
stress.
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Guiding Principle:
In 2035, Fairfax is 
a city with… safe, 

well-maintained 
infrastructure and use 

of advanced technology.

Infrastructure 
and Utilities

Well-maintained infrastructure and utility 
systems are critical to the City’s continued 
growth and development.  The services 
covered under this Guiding Principle include 
water, wastewater, stormwater, energy, 
telecommunications, and solid waste and 
recycling.  These services support existing 
and future development and contribute 
to the health, safety and welfare of the 
community’s residents, businesses and 
visitors.  As technology advances, the City 
will have greater opportunity to expand the 
use of information and communications 
technologies to enhance livability, economic 
growth, public safety and sustainability. 

The proper functioning of infrastructure 
systems can have major environmental 
implications.  Water, wastewater, and 
stormwater systems are embedded in the 
region’s hydrology, and the quality of our 
watersheds is heavily influenced by the 
operation of these systems.  Overhead utility 
wires are a distracting visual element within 
the streetscape and present a maintenance 
concern.  Trees must be trimmed away from 
the overhead lines on a regular basis, resulting 
in odd-shaped and unnatural-looking trees 
unable to grow to their fullest potential.  
Undergrounding utilities can enhance safety, 
improve aesthetics, reduce maintenance, and 
improve street tree health.
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Utilities and infrastructure will be compliant 
with applicable federal and state standards 
and requirements to meet anticipated 
growth and development needs. The City 
should continue to ensure its infrastructure 
and utility systems meet the demand of 
projected growth and the community’s needs.  
Significant	investments	in	infrastructure	(such	
as stormwater management facilities) will 
be needed to keep pace with maintenance, 
regulatory requirements and advancing 
technology. 

Goal 1
Provide quality utility services and 
infrastructure systems.

Infrastructure 
and Utilities

OUTCOME IU1.1: Access to a clean, safe and reliable potable water supply. 

ACTION IU1.1.1 Continue to work with Fairfax Water to ensure the City has access to 
safe and reliable drinking water. 

ACTION IU1.1.2 Encourage	residents	and	businesses	to	conserve	water	in	an	effort	to	
protect and preserve the water supply. 

OUTCOME IU1.2: A	reliable	and	efficient	wastewater	system	that	collects,	conveys	and	
treats wastewater. 

ACTION IU1.2.1 Maintain the ability to collect and transmit wastewater. 

ACTION IU1.2.2 Continue to perform regular testing, maintenance and improvements 
to the City’s wastewater collection system to ensure compliance with 
federal and state environmental regulations. 

OUTCOME IU1.3: A	sustainable	and	efficient	stormwater	system.

ACTION IU1.3.1 Continue to implement the Virginia Stormwater Management Program 
(VSMP) and the City’s stormwater management program to ensure 
compliance with federal and state regulations. 

ACTION IU1.3.2 Continue to maintain and improve the City’s stormwater system, 
utilizing green stormwater infrastructure where practical. 

OUTCOME IU1.4:  Access to reliable energy and telecommunications infrastructure. 

ACTION IU1.4.1 Partner with utility providers, local municipalities, and regional groups 
to improve access to utility data and service outage data. 

ACTION IU1.4.2 Coordinate upgrades and replacement of non-City provided utilities, 
including electricity, water, natural gas and communications networks. 

ACTION IU1.4.3 Work with utilities, developers, and state agencies to relocate above-
ground utility lines underground, where feasible, with an emphasis on 
major corridors.  
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ACTION IU1.4.4 Encourage the placement and appearance of utility infrastructure (e.g. 
substations, transmission towers and lines, and switching boxes) to 
minimize	visual	disruption	and	negative	effects	on	quality	of	life,	and	
to enhance streetscapes.

ACTION IU1.4.5 Work with utility companies to ensure the reliability and availability of 
electricity, water, natural gas, and communications services during both 
normal	times	and	times	of	stress	(e.g.	storm	events,	flooding,	extreme	
heat, etc.).  

OUTCOME IU1.5: A safe and well-connected right-of-way system that provides a 
functional surface transportation system and utility infrastructure 
services throughout the City.

ACTION IU1.5.1 Evaluate and ensure that there is adequate lighting along all major 
streets. 

ACTION IU1.5.2 Convert	light	fixtures	and	street	lights	to	light	emitting	diodes	(LEDs)	
and down-cast lighting.

ACTION IU1.5.3 Develop an inventory of existing public right-of-way infrastructure assets 
(e.g., street lights), current infrastructure conditions, and priorities for 
maintenance or rehabilitation.

ACTION IU1.5.4 Provide rights-of-way that will permit the expansion of tree planting 
strips and tree wells to provide more suitable growing conditions for 
street trees. 

OUTCOME IU1.6: Access	to	reliable	and	efficient	solid	waste	and	recycling	services	and	
infrastructure. 

ACTION IU1.6.1 Maintain and enhance solid waste and recycling infrastructure in City 
parks, trails, sidewalks, and public facilities, and at events.

Goal 1

Infrastructure 
and Utilities



City of Fairfax 2035 Comprehensive Plan          Chapter 6:  Community Services146         

Advanced technology infrastructure helps 
support economic growth and public safety, 
improve access to information, and ensure 
a broad range of communications services. 
Technology is rapidly progressing while 
the price of these advanced technologies is 
decreasing.  The City will monitor, evaluate, 
and utilize advances in technology to improve 
efficiency,	connectivity	and	quality	of	life.

Goal 2
Expand the use of advanced 
technology. 

Infrastructure 
and Utilities

OUTCOME IU2.1: All City residences, businesses and institutions have access to reliable 
and affordable advanced technology and telecommunications 
infrastructure and services. 

ACTION IU2.1.1 Periodically update policies and regulations for the design and siting 
of telecommunications facilities to ensure they remain applicable with 
fast-changing technologies. 

ACTION IU2.1.2 Explore public-private partnerships as a way to enhance the City’s 
telecommunications infrastructure.

ACTION IU2.1.3 Consider implementing innovative pilot initiatives that advance new 
technologies (e.g., regenerative power, solar-powered charging stations, 
etc.). 
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Chesapeake Bay 
Preservation PlanA

The City recognizes the importance of preserving its valuable water 
resources for future generations and the need to protect them from 
the adverse effects of pollution generated by urban land uses.  The 
City also recognizes that land use activities adversely affecting City 
streams also impact the health and viability of downstream resources, 
the most important of which is the Chesapeake Bay.  The Chesapeake 
Bay is an economic, social, and ecological resource whose continued 
health is of benefit to all citizens of the Commonwealth.

The City of Fairfax has a vested interest and a responsibility to 
maintain and promote a healthy environment, including the 
protection of local waterways from further degradation as a result of 
development.  In addition, steps must be taken to improve currently 
degraded resources to ensure the long-term health of both the City’s 
resources and the Chesapeake Bay.  The City has risen to the challenge 
of natural resources and water quality protection and is committed 
to implementing the Chesapeake Bay Preservation Area Designation 
and Management Regulations as manifest by the Chesapeake Bay 
Preservation Act of 1988.  These regulations apply to all localities 
within Tidewater Virginia; however, the individual jurisdictions are 
responsible for identifying and implementing Chesapeake Bay 
preservation strategies. 

The City has made progress towards  maintaining and promoting a healthy 
environment; nonetheless, significant environmental issues still need to 
be addressed.  This Chesapeake Bay Preservation component to the City’s 
Comprehensive Plan serves as a planning tool for the City Council, the 
Planning Commission, City agencies, and citizens to help guide the City 
in its protection of the Chesapeake Bay and the City’s natural resources.
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Section 1. Introduction, Purpose, 
and Legal Authority
Recognizing the economic and social importance of long-term 
viability of State waters, and in particular the Chesapeake Bay and its 
tributaries, the Virginia General Assembly enacted the Chesapeake 
Bay Preservation Act of 1988. The Chesapeake Bay Preservation 
Area Designation and Management Regulations  as adopted in 1989 
and amended in 1991, 2001, and in 2012, state that local programs 
shall contain “a comprehensive plan or revision that incorporates the 
protection of Chesapeake Bay Preservation Areas and of the quality of 
state waters, in accordance with criteria set forth in Part V (9VAC25-
830-160 et seq.).” 

The waters of the Chesapeake Bay have been degraded significantly 
by many sources of pollution, including nonpoint source pollution 
from land uses and development.  Existing high-quality waters are 
worthy of protection from degradation to guard against further 
pollution.  Certain lands that are proximate to shorelines have intrinsic 
water quality value due to the ecological and biological processes 
that they perform.  Other lands have severe development constraints 
as a result of flooding, erosion, and soil limitations.  With proper 
management, they offer significant ecological benefits by providing 
water quality maintenance and pollution control, as well as flood and 
shoreline erosion control.

To achieve these ends, the City Council and the Planning Commission have, 
in accordance with the Chesapeake Bay Preservation Area Designation 
and Management Regulations (9VAC25-830), developed a Chesapeake 
Bay preservation program which is centered around the City’s Chesapeake 
Bay Preservation regulation of the Zoning Ordinance.  This Chesapeake 
Bay Preservation component to the City’s Comprehensive Plan builds 
upon the City’s regulation and is designed to protect those qualities of 
life held important by the citizens of the Commonwealth and the City and 
to encourage future development that enhances and compliments the 
growth of the City as well as protects it natural resources.

https://www.fairfaxva.gov/home/showdocument?id=7891
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Section 2. Water 
Resources Protection 
Programs and 
Regulations
The City has made substantial progress 
towards ensuring the protection and balanced 
management of its natural resources through 
the implementation of various City regulations 
and water quality protection and pollution 
prevention programs.  While the Chesapeake 
Bay Preservation regulation is the City’s 
primary tool for protecting water resources 
within the City, water quality and natural 
resources protection requires an integrated 
approach.  

This involves not only regulation but also 
citizen participation through the use of 
public education and volunteer programs.  
Enforcement of the City’s Chesapeake Bay 
Preservation regulation must be coupled with 
a comprehensive examination of how the 
City’s various land use regulations, including 
its Zoning and Subdivision ordinances, may 
be better utilized to protect the natural 
environment.

The following is an overview of the City’s 

existing regulations and programs related to 
water quality and natural resources protection.  
These regulations and programs are then 
reexamined and options are presented for 
their improvement in light of an analysis of 
the City’s water resources (Section 3), existing 
and potential sources of pollution (Section 4), 
and constraints to development (Section 5).

2.1. Chesapeake Bay Preservation 
Regulation

The Chesapeake Bay Preservation Act 
(Chapter 3.1 of Title 62.1 of the Code of 
Virginia) establishes a program to protect 
environmentally sensitive features which, 
when disturbed or developed incorrectly, lead 
to reductions in water quality in the Chesapeake 
Bay.  The Act provides a framework for local 
government to identify these sensitive areas 
and to enact regulations to better plan land 
use activities on and around them.  Under 
the regulations, the City of Fairfax is called to 
promote the following:

• Protection of existing high quality State
waters and restoration of all other State
waters to a condition or quality that will
permit all reasonable public uses, and will
support the propagation and growth of
all aquatic life which might reasonably be
expected to inhabit them;

• Safeguarding the clean waters of the
Commonwealth from pollution;

• Prevention of any increase in pollution;

• Reduction of existing pollution; and,

• Promotion of water resource
conservation in order to provide for
the health, safety, and welfare of the
present and future citizens of the
Commonwealth.

In accordance with State guidelines, 
Chesapeake Bay Preservation Areas (CBPAs) 
were mapped for the City and the City adopted 
a Chesapeake Bay preservation area map as 
part of the City’s Zoning Ordinance  in October, 
1990 and was most recently amended in 
March, 2015 (§4.18. et seq.).  The Chesapeake 
Bay Preservation Areas were delineated for 
the city according to criteria established by 
the State Department of Conservation and 
Recreation.  Figure A1 presents the City’s 
Floodplain and Chesapeake Bay Preservation 
Area Map.   

https://www.fairfaxva.gov/home/showdocument?id=7891
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The resource protection area (RPA) includes 
(1) tidal wetlands; (2) nontidal wetlands
connected by surface flow and contiguous to
tidal wetlands or water bodies with perennial
flow; (3) tidal shores; (4) intermittent streams
that remain largely in a natural condition and
that have not been significantly impacted by
adjacent development; (5) water bodies with
perennial flow; and (6) a 100-foot vegetated
buffer area located adjacent to and landward
of the components listed above, and expanded 
to include noncontiguous wetlands within the 
floodplain that are partially located within the
buffer, along both sides of any water body with
perennial flow.

In general, development within the RPA is 
limited to water dependent uses, passive 
recreational uses, utilities and public facilities, 
and certain types of redevelopment so long 
as the proposed land use is carried out in 
accordance with the provisions of the City’s 
Zoning Ordinance.

The resource management area (RMA) 
includes all lands in the city that are not 
designated as an RPA.  All development or 
redevelopment within a Chesapeake Bay 
preservation area exceeding 2,500 square 
feet of disturbed land area shall be subject 
to the general performance standards in 

§4.18.7 of the Zoning Ordinance as well as the
development review procedures of §6.13 of the
Zoning Ordinance.

The performance standards establish the 
means to minimize erosion and sedimentation 
potential, reduce land application of nutrients 
and toxics, and maximize rainwater infiltration. 
Natural ground cover, especially woody 
vegetation, is most effective in holding 
soil in place and preventing site erosion. 
Indigenous vegetation, with its adaptability 
to local conditions without the use of harmful 
fertilizers or pesticides, filters stormwater 
runoff. Minimizing impervious cover enhances 
rainwater infiltration and effectively reduces 
stormwater runoff potential. 

The performance standards are intended to 
prevent a net increase in nonpoint source 
pollution from new development and to 
achieve a 10 percent reduction in nonpoint 
source pollution from redevelopment. 

2.2. Erosion and Sediment Control 
Regulation

The purpose of the City’s Erosion and 
Sediment Control Regulation is to prevent the 
degradation of properties, stream channels, 
waters, and other natural resources by 
providing that adequate soil erosion and 
sediment control measures are taken before, 
during, and after the period of site clearance, 
development, and construction.  The Erosion 
and Sediment Control Ordinance implements 
the Virginia Erosion and Sediment Control 
Law (§ 62.1-44.15:51 et seq of the Code of 
Virginia (2013)) as well as the Chesapeake Bay 
Preservation Act.  

Under this ordinance, land owners proposing 
a nonexempt regulated land disturbing 
activity of greater than 2,500 square feet 
must first submit an erosion and sediment 
control plan to the City Department of Public 
Works.  The City’s erosion and sediment 
control requirements are detailed in Erosion 
and Sediment Control section of the Zoning 
Ordinance (§4.17).   

https://www.fairfaxva.gov/home/showdocument?id=7891
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2.3. Landscaping Regulation

The City’s landscaping regulations are intended 
to encourage the planting and proper care of 
vegetation and trees throughout the City, 
to enhance tree canopy, and to provide for 
appropriate screening. These actions are 
intended to contribute to the health, safety, 
and welfare of the city by enhancing pedestrian 
facilities, decreasing flooding, soil erosion, air 
pollution and noise, and improving aesthetics.   

The regulation controls the removal of 
trees from public and private property and 
establishes standards limiting tree removal and 
ensuring the replacement of trees sufficient 
to safeguard the ecological and aesthetic 
integrity of the community’s environment.  
In addition, the regulation was enacted: 
to prevent the unnecessary clearing and 
disturbing of land so as to preserve, insofar as 
is practicable, the natural and existing growth 
of vegetation; to replace the removed trees 
with new trees or large shrubs on the same 
property and in the same general location; 
to provide protective regulations against 
hazardous trees and diseased trees or shrubs; 
to control activities related to trees and 
plantings upon the streets or public properties 
of the City;  and to establish a permit procedure 
for tree contractors.  The City’s landscaping 

requirements are detailed in the landscape 
section of the Zoning Ordinance (§4.5).   

Tree cover has long been recognized as serving 
to protect water quality.  Tree canopy provides 
a buffer between precipitation and the soil by 
slowing the rate and velocity of rainfall.

Tree roots serve to keep soil particles in 
place and from washing away due to rainfall.  
Vegetation of all types also extract nutrients 
from water for use in plant tissues.  In addition, 
tree cover in riparian areas serves to protect 
aquatic habitat by lowering and stabilizing 
stream temperature.

2.4. Floodplain Regulation

In 1981, the Federal Emergency Management 
Agency (FEMA) investigated the existence and 
severity of flood hazards in the City of Fairfax 
to aid in the administration of the National 
Flood Insurance Act of 1968 and the Flood 
Disaster Protection Act of 1973.  The study was 
also meant to be used by local and regional 
planners in their efforts to promote sound 
floodplain management.  To these ends, the 
City established a floodplain district as part 
of the City’s Zoning Ordinance in 1982, which 
has been continually updated. The current 
Floodplain regulation was adopted by the City 
in March 2015.  

The purpose of the City’s floodplain regulation 
is to prevent the loss of life and property, the 
creation of health and safety hazards, the 
disruption of commerce and governmental 
services and the extraordinary and unnecessary 
expenditure of public funds for flood protection 
and relief, and the impairment of the tax base 
by:

• Regulating uses, activities, and
development which, alone or in
combination with their existing or future
uses, activities, and development, will
cause unacceptable increases in flood
heights, velocities, and frequencies.

• Restricting or prohibiting certain uses,
activities, and development from
locating within districts subject to
flooding.

• Requiring all those uses, activities, and
developments that do occur in flood-
prone districts to be protected and/or
flood proofed against flooding and flood
damage.

• Protecting individuals from buying land
and structures which are unsuited for
intended purposes because of flood
hazards.

https://www.fairfaxva.gov/home/showdocument?id=7891
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In addition to protecting life and property, 
the floodplain regulation serves to protect 
water quality by decreasing the potential 
for stream bank erosion and by providing, 
in many instances, vegetated stream buffer 
areas which filter runoff from surrounding 
impervious areas.  Figure A1  on page 3 depicts 
areas of Fairfax that have been designated as 
flood prone (the one-hundred year floodplain) 
for which the City’s regulation applies.  The 
City’s floodplain regulations are detailed in 
§4.15 of the Zoning Ordinance.

2.5. Zoning and Subdivision Ordinances 

The City’s Zoning and Subdivision ordinances 
provide the City with valuable tools for 
natural  resources protection through 
better development and redevelopment 
practices.  Many of the City’s water quality 
protection regulations, including the City’s 
Chesapeake Bay Preservation regulation 
and Floodplain regulation are contained 
within the City’s Zoning Ordinance as overlay 
districts.  Protection of water resources may 
be accomplished through the application of 
Zoning Ordinance provisions which relate to 
impervious coverage requirements, land use 
densities, etc.  For instance, creative parking 
requirements to minimize impervious areas, 
including cooperative parking arrangements 

between businesses, may be used to minimize 
impervious cover.  

2.6. City Source Control Programs

The control of pollutants before they enter 
stormwater or groundwater is recognized as 
the most cost effective and environmentally 
sound method of environmental protection.  
While the effectiveness of source control 
programs are difficult to ascertain due to 
their heavy reliance on human behavior 
modification, they are nevertheless integral 
components of  the Commonwealth’s 
Chesapeake Bay preservation effort. The City 
has addressed source control on a number of 
fronts, many of which are specifically geared 
at water quality protection and some of which 
have water quality protection as direct benefit.  
Among the City’s source control programs 
which benefit water quality are its street 
sweeping program, curbside leaf and brush 
pickup service, and recycling program.  

Street sweeping is effective in removing 
harmful pollutants, particularly litter and sand 
from deicing and snow removal activities.  
Under the City’s street sweeping program, 
main streets are swept once a week from 
mid-March through mid-November and 
subdivision streets are swept three times a 

year.  In order for the City’s program to have a 
more substantial effect on water quality, more 
frequent and concentrated street sweeping 
would need to be implemented.  Specifically, 
more intense street sweeping efforts in 
downtown areas, where nutrients and other 
pollutants tend to accumulate at higher rates, 
may be of direct benefit to water quality.  

In addition to street sweeping, the City 
conducts a curbside leaf and brush pickup 
service which discourages those whose 
properties lie within a RPA from dumping 
yard waste near streams where it can kill 
vegetation.  This practice can result in erosion 
and the leaching of excess nutrients into the 
local stream.  In conducting its program, the 
City should take care to make sure that leaves 
are not placed directly in the gutter where they 
can be washed into the local stream course.

The City has an extensive recycling program 
which has collections for most recycling 
materials including plastics, glass, metals, etc.  
The City also collects potentially hazardous 
substances such as used oil, oil filters, 
rechargeable batteries, and car batteries 
at the Property Yard Recycling Center.  The 
City advertises its recycling program in the 
Public Works Department’s insert to the City’s 
monthly newsletter several times a year.  New 

https://www.fairfaxva.gov/home/showdocument?id=7891
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homeowners are provided with a packet of 
information on recycling requirements and 
facilities within the City.  

In addition to City source control efforts, the 
Department of Environmental Quality (DEQ), 
Water Division, works directly with owners of 
underground storage tanks (USTs) to ensure 
that these tanks do not impact on groundwater 
quality.  The DEQ, Water Division, has an 
extensive monitoring program to detect and 
mitigate any leaking USTs before substantial 
groundwater quality degradation can occur.

2.7. Local and Regional Watershed 
Management Efforts

For many years, the City’s stormwater 
drainage system has been under considerable 
stress as the result of a rapid increase in 
the City’s jurisdiction-wide imperviousness.  
Several types of stormwater system problems 
have been identified within the Accotink 
Creek watershed including streambank and 
streambed erosion, sedimentation, localized 
flooding, deteriorated drainage facilities, 
limited capacity of the drainage system as 
originally designed, and finally, pollutants 
affecting water quality. 

In the last few decades, several water quality 
related regulations, as summarized below, 
have been enacted that has made it necessary 
for the City to investigate and address these 
problems on a watershed-wide basis.  

• National Pollution Discharge
Elimination System: Established
by the United States Environmental
Protection Agency (EPA) in 1987 as an
amendment to the Clean Water Act, the
National Pollution Discharge Elimination
System requires permits for discharges
from municipal separate storm sewer
systems to limit pollutant discharges
into streams, rivers, and bays. The DEQ
administers the program as the Virginia
Pollutant Discharge Elimination System.

• Chesapeake Bay Preservation Act:
Established by the DEQ in 1988 to
improve water quality in the Chesapeake
Bay. Localities are required to adopt
programs to protect water quality in the
Chesapeake Bay from excessive nutrients
caused by stormwater runoff from
impervious surfaces.

• Virginia Stormwater Management
Program: These regulations were
established by the DEQ and include
requirements for erosion and sediment
control during the construction process
and for the installation of BMPs to
address stormwater runoff post-
construction.

• MS4 Permits: Issued by the DEQ and
EPA, these regulatory permits require
local governments to implement a
variety of programs (ranging from
detection and correction of illicit
discharges to public outreach and
education) to lessen the volume of
pollutants carried by their municipal
stormwater conveyance systems. These
permits require consistency with the
pollution budgets of applicable total
maximum daily loads (TMDLs); and have
been issued over time.

• Local TMDL: Established by the DEQ and
EPA, these TMDLs set target reductions
for pollutants (nutrients, sediment,
bacteria, trash, and PCBs) in a number
of waters in the region that have been
designated as ‘impaired’.
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• Chesapeake Bay TMDL: Established by 
the EPA in December 2010, this historic 
and comprehensive “pollution diet” 
requires reductions in nutrient (nitrogen 
and phosphorus) and sediment pollution 
throughout the Chesapeake Bay 
watershed and for major tributaries such 
as the Potomac River.

To determine how the City will face its 
watershed challenges, the City completed a 
Watershed Management Plan in July 2005. 
The plan evaluated watershed conditions and 
included recommendations on how to improve 
watershed health.  The City also completed an 
Accotink Creek Stream Stability Assessment 
and Prioritization Plan in October 2007 and a 
supplement report for Daniels Run in October 
2008.  These reports captured the scale and 
extent of stream bank erosion in the Accotink 
Creek watershed and included a prioritization 
plan for future restoration activities based 
upon observed conditions. 

The City has been continually implementing 
the recommendations identified in these 
reports.  For example, the City has made 
significant efforts to stabilize the stream banks 
to handle the urban stormwater runoff and 
flows by implementing stream restoration 
and stabilization improvements at numerous 

locations on Accotink Creek.

The City also participates in regional efforts 
by being a member of the Chesapeake Bay 
Policy Committee, which was established 
by the MWCOG Board of Directors. Elected 
officials and staff from MWCOG’s member 
governments, and water and wastewater 
utilities comprise the committee’s membership.  
The Committee tracks developments under 
the federal-state Chesapeake Bay Program 
for implications to local governments and 
recommends Bay-related policies to the 
Board.  

On June 16, 2014, the Chesapeake Bay 
Watershed Agreement was signed. Signatories 
include representatives from the entire 
watershed, including the Commonwealth of 
Virginia, committing for the first time the 
Chesapeake Bay’s headwater states to full 
partnership in the Chesapeake Bay Program. 
This plan for collaboration across the Bay’s 
political boundaries establishes goals and 
outcomes for the restoration of the Bay, its 
tributaries and the lands that surround them. 
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Section 3. Inventory 
of Existing Water 
Resources
The City contains a wealth of natural resources 
which benefit both residents and businesses 
within the City.  Of its natural resources, 
the City’s water resources are among the 
most important from an economic, social, 
and ecological point of view, as well as the 
most sensitive.  Land uses and development, 
air pollution, and human carelessness all 
contribute to the degradation of water 
resources.  

The City has been able to protect many stream 
corridors through the expansion of its public 
park system and the preservation of vegetative 
buffers.  However, as the population grew 
from only 1,946 in 1950 to 24,097 in 2017, 
development pressures resulted in a dramatic 
increase in the City’s impervious acreage 
and a loss of natural vegetation.  While past 
responses to the pressures of development 
have resulted in the implementation of erosion 
and sediment control measures, stormwater 
quantity measures to control flooding, and 
floodplain protection, only recently have the 
post-development effects of urbanization 

on water quality been fully appreciated and 
addressed. 

With the adoption of the City’s Chesapeake 
Bay Preservation regulation in 1990, the 
City committed itself to a comprehensive 
and integrated approach to water quality 
protection.  In order to better plan for future 
development and redevelopment within the 
City and to identify ways to enhance the 
quality of life through the preservation and 
restoration of the City’s water resources, it 
is important to understand the resources 
which exist within the City.  The following 
section presents an inventory of the water 
resources within the City including watersheds 
and streams, water supplies, water supply 
protection, and groundwater.

3.1. Streams and Watersheds

The City is located at the confluence of four 
major drainage divides and includes portions 
of the Accotink Creek, Pohick Creek, Popes 
Head Creek, and Difficult Run watersheds.  
As a unique consequence, practically all 
watercourses within the City (with the 
exception of a few tributaries to Accotink 
Creek in the northeastern portion of the City) 
originate within its boundaries and are not 
directly affected by activities from neighboring 

jurisdictions.  This provides a considerable level 
of control to the City over the water quality of 
its streams.  Major perennial streams which 
flow through the City include Accotink Creek 
(north and central forks) and Daniels Run 
(also known as the south fork of Accotink 
Creek), which drains to Accotink Creek within 
the City.  Many smaller tributaries drain to 
Accotink Creek and Daniels Run in a roughly 
dendritic (branched) pattern which has been 
substantially modified by development and 
channelization.  

The City contains the headwaters of Accotink 
Creek, which flows through southern Fairfax 
County and empties into Accotink Bay and 
Gunston Cove and then into the Potomac 
River.  Within the City, Accotink Creek is 
primarily a gravelly bottomed fast flowing 
stream.  However, in some wide, shallow, or 
slower moving areas, particularly in areas 
upstream of culverts, thick layers of sediments 
have been deposited over the gravel as a result 
of excessive erosion and both natural and man-
made stream course blockage.  Throughout 
much of the City, Accotink Creek is only 
five to ten feet wide and relatively shallow.  
However, the creek widens to ten to twenty-
five feet and is several feet deep where it exits 
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the northeastern edge of the City near the 
intersection of Pickett Road and Old Pickett 
Road in Thaiss Park. 

According to the Division of Soil and Water 
Conservation’s Hydrologic Units Map of 
Northern Virginia, the City  lies primarily within 
the Accotink Creek watershed (HUC Code: 
020700100402) which drains approximately 
90% of the City.  The Pohick Creek watershed 
(HUC Code: 020700100401), which drains 
the southeastern portion of the City covers 
approximately 3% of the City. The Difficult Run 
watershed (HUC Code: 02070081004), which 
drains the area west of Jermantown Road, 
covers approximately 3% of the City while 
the Popes Head Creek watershed (HUC Code: 
020700100705), which drains the southwestern 
portion of the City, covers approximately 4% 
of the City.  Popes Head Creek flows through 
south-central Fairfax County, bisecting the 
Town of Clifton, and eventually empties into 
the Occoquan Reservoir.  This is significant 
due to the fact that the Occoquan serves as 
a primary drinking water supply for a large 
percentage Northern Virginians.  Figure 
A2  presents a schematic of the City’s major 
watersheds.  Figure A3  presents a schematic 
of the major streams within the City.  

Figure A2   WATerSHeDS

Tributary streams within the City are subject 
to runoff from shopping centers, garages, 
parking lots, and other potentially high 
pollution areas.  Storm drains feed the 
majority of the streams passing through the 
City and have been implicated as sources of 
pollution from improperly disposed petroleum 
products. Although many tributaries have 

been cleared to their banks, or have been 
modified to enhance drainage capacity, only 
a relatively small proportion of the City’s 
perennial streams have actually been piped or 
channelized with concrete.  The implications 
that the City’s land uses, impervious cover, 
and human activities have on water quality are 
further detailed in Section 4.
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Approximately 10 miles of stream channels,
9 acres of open water, and 11 acres of wetlands 
exist in the City of Fairfax.
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and the Accotink Creek Stream Stability Assessment and Prioritization 
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Perennial
Streams that have continuous flow 
all year round during years of normal
rainfall
Intermittent
Streams that normally cease flowing 
for weeks or months each year 

Ephemeral
Channels that flow only for hours or days
following rainfall

Pond
A body of standing water 
(either natural or artificial)

Wetland
Land area that is saturated with water, 
either permanently or seasonally
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Source: Fairfax Water 2016 Annual Water Quality Report

Customers in this  service area receive
water from the Potomac River and  Occoquan Reservoir
that is treated at the James J. Corbalis Jr. or Frederick P. Griffith Jr. 
treatment plants, owned and operated by Fairfax Water

Customers in this service area receive water from the Potomac River
that is treated at the McMillan and Dalecarlia water treatment plants,
part of the Washington Aqueduct system, owned and operated by the
U.S. Army Corps of Engineers

Customers in this service area receive  water from the Potomac River that is treated 
at the Dalecarlia water treatment plant, part of the Washington Aqueduct system,
owned and operated by the U.S. Army Corps of Engineers

3.2. Water Supply 

The City sold its water system to Fairfax Water 
on January 2, 2014.  Since that sale, Fairfax 
Water has been providing water services to 
the City as presented on Figure  A4.  

Per the Fairfax Water Strategic Plan 2020, 
“Fairfax Water owns and operates the two 
largest water treatment facilities in Virginia 
with an average daily water production of 
163 million gallons and combined maximum 
capacity of 376 million gallons per day. The 
James J. Corbalis Jr. treatment plant is at 
the northern tip of Fairfax County and the 
Frederick P. Griffith Jr. treatment plant is on 
the southern border of Fairfax County. Fairfax 
Water also purchases water from the McMillan 
and Dalecarlia treatment plants in Washington 
DC. They are part of the Washington Aqueduct, 
owned and operated by the U.S. Army Corps 
of Engineers. Fairfax Water draws raw water 
from two primary sources: the Potomac River 
and the Occoquan Reservoir, which is fed by 
the Occoquan River.” 

The principal source of potable water for 
the City is the Potomac River and Occoquan 
Reservoir that is treated at the James J. 
Corbalis Jr. or Frederick P. Griffith Jr. treatment 
plants. Fairfax Water continually works to 
reliably meet the needs of present and future 

Figure A4   FAirFAX WATer SerViCe AreAS
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customers.  The City will continue to work with 
Fairfax Water to ensure the City has access to 
safe and reliable drinking water. 

In compliance with federal Safe Drinking Water 
Act, the Virginia Department of Health (VDH) 
conducts source-water assessments, which 
consist of figures of the evaluated watershed 
area, an inventory of known land-use activities, 
and documentation of known source-water 
contamination. The Potomac River and the 
Occoquan Reservoir were determined to be of 
high susceptibility to contamination. 

In addition to protecting the City’s water 
supply from pollution, water conservation 
practices help conserve and protect it from 
depletion. Conservation also reduces the 
amount of potable water that reaches the 
City’s sanitary sewer system and reduces the 
potential that landscape irrigation and car 
washing will result in water pollution. The City 
should develop a program to encourage City 
residents on a more regular basis to practice 
water conservation, including the voluntary 
replacement of water-intensive (or leaky) 
fixtures in the home with new low consumption 
fixtures. Incorporation of water conservation 
into the school curriculum is also an effective 
approach and has been used elsewhere in 
Northern Virginia, including Arlington County. 

 3.3. Water Quality Monitoring

Protecting the quality of surface water resources 
is a concern for many urban jurisdictions.  The 
removal of tree canopy cover, which serves to 
stabilize and cool stream temperatures, as well 
as increased imperviousness of surrounding 
areas, which increases the volume and velocity 
of stormwater runoff into local streams, have 
a generally negative effect on stream water 
quality.  Water quality may be decreased 
as a result of pesticide and fertilizer-laden 
runoff from adjacent lawns or by runoff from 
parking lots which may contain nutrients, 
heavy metals, and hydrocarbons.  Eroding 
stream banks contribute to urban water 
quality problems by choking local streams 
with sediment.  Illegal dumping into storm 
sewers, trash and litter, animal and pet wastes, 
and leaking above ground and underground 
storage tanks also take their toll on urban 
water quality.  

The City’s  established Water Quality 
Monitoring Program (WQMP) helps the City 
meet the requirements contained in Section 
I.B.2.e of the City’s Municipal Separate Storm 
Sewer System (MS4) permit, and Item 9 in the 
City of Fairfax’s DEQ approved TMDL Action 
Plans. It was designed to assist in assessing the 
effectiveness of all the City’s Local TMDL Action 

Plans. Under the program, the City collects 
water quality samples which are analyzed 
for water quality parameters including Total 
Suspended Solids (TSS),  Bacteria (E. coli), 
temperature, specific conductance, Dissolved 
Oxygen (DO), pH, turbidity, nitrate + nitrite, 
total phosphorus, and volatile suspended 
solids.  Samples are collected twice a year from 
six representative MS4 outfalls located within 
the drainage sheds of the impaired reaches of 
Difficult Run, Accotink Creek, and Popes Head 
Creek. 

The City utilizes the water quality sampling 
data to address multiple objectives including: 
screening for potential sources of the pollutants 
of concern discharging into the City’s MS4; 
targeting locations within the MS4 permit 
area for implementation of BMPs; educating 
the public on the potential water quality 
impacts of their actions and behavior within 
the MS4 drainage area; and ultimately to aid 
in assessing the overall effectiveness of the 
Action Plan in reducing the discharge of the 
pollutants of concern from the City’s MS4.

At the end of each MS4 permit reporting 
period, the City prepares annual Water Quality 
Monitoring Reports, which are included 
with the City’s MS4 Annual Report. Once 
appropriate amounts of sampling data have 
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been collected under the WQMP, the City will 
analyze the results to determine the next steps 
to take with the MS4 Permit Program and local 
TMDL Action Plans.

3.4. Groundwater Resources

While the City no longer relies on groundwater 
resources for its potable water supply, 
groundwater is nonetheless an important 
water resource.  An investigation of the 
groundwater resources of the City is important 
because groundwater is intimately connected 
with the ecosystem as it provides the base 
flow to many rivers, streams, ponds, lakes, 
and wetlands.  Groundwater is also an issue 
of regional importance due to its dynamic 
nature, as was shown when a leaking oil 
storage tank at the Fairfax Tank Farm formed 
a plume which spread from the eastern edge 
of the City into the Mantua neighborhood of 
Fairfax County.  Because the City no longer 
relies on groundwater for its potable water 
supply, recent data on City-wide groundwater 
dynamics and quality is not available.  

 

Section 4. Existing and 
Potential Sources of 
Water Pollution
While some level of environmental pollution 
resulting from human activity may be 
inevitable, the cost of pollution and its effects 
on quality of life should not be ignored.  
Unmanaged pollution can result in surface and 
groundwater contamination, poor air quality, 
aesthetic degradation of the landscape, and the 
destruction of important ecological habitats, 
all of which detract from the City’s basic 
character.  The most cost-effective approach 
to the problem of pollution is to prevent it at its 
source.  A number of tools are available to the 
City to aid in pollution prevention, including 
public education and awareness programs, 
water conservation, lawn care programs, and 
recycling efforts, to name only a few.  The 
cost to the City once environmental damage 
is done includes not only short term clean-up 
costs, but long-term costs including decreased 
property values and loss of tax base.  The 
following section describes the City’s existing 
sources of pollution as well as potential sources 
of pollution which the City may face as it grows 
and develops. 

4.1. Point Source Pollution

Point source pollution is pollution which 
can be attributed to a specific outfall and is 
therefore often the most easily recognizable 
and regulatable form of pollution.  Industries 
and municipalities, under the federal Clean 
Water Act, National Pollution Discharge 
Elimination System, are required to report 
pollution discharges to water courses above 
a certain threshold, and to the maximum 
extent practicable, mitigate the effects of the 
pollution on the environment.  The DEQ, Water 
Division, maintains records on these sources 
of pollution and is charged with ensuring that 
environmental regulations are enforced.

There are two National Pollution Discharge 
Elimination System discharge points located 
within the City (VA0001872 and VA0002283), 
both of which drain to tributaries of Accotink 
Creek (see Figure A5).  The discharge points 
are associated with ongoing activities at the 
Fairfax Tank Farm Terminal Complex located 
on Colonial Avenue.  The City’s water quality 
is not affected by any upstream point source 
discharges from surrounding Fairfax County 
or other jurisdictions.  There are currently no 
municipal discharge points on property owned 
by the City which fall under the National 
Pollution Discharge Elimination System 
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Figure A5   NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) DISCHARGE POINTS
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There are two discharge points in the City of 
Fairfax. Both are categorized as  “minor”, 
meaning the type of discharge and volume is 
“commercial, small industrial and sewage of 
less than 1.0 million gallons per day.” 

Permit
Number Facility Address

Permit 
Expiration

VA0001872 Joint Basin Corporation - Fairfax Terminal Complex 9601 Colonial Ave 11/30/2020

VA0002283 Motiva Enterprises LLC - Fairfax 3800 Pickett Rd 7/25/2018

1 inch = 2,500 feet

´

Source: Virginia Department of 
Environmental  Quality  (DEQ)
Virginia Environmental Geographic
Systems (VEGIS) , 
Accessed March 12, 2018

VPDES Outfall
Individual Permit

!.
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regulations.  Stormwater runoff, which is 
considered nonpoint source pollution, unless 
piped, is further discussed under Section 4.2.     

4.2. Nonpoint Source Pollution

Nonpoint source pollution is pollution which 
cannot be attributed to a single source but is 
the result of many diffuse sources.  Considered 
singularly, each small source would not 
constitute a problem, but together these 
nonpoint sources constitute a substantial 
threat to water quality.  Most commonly, 
nonpoint source pollution is caused by rainfall 
running off roadways, parking lots, roof tops, 
and other urban land uses.  Urbanization 
increases the imperviousness of a land area, 
thereby increasing the amount and velocity of 
stormwater runoff delivered to nearby streams.  
Pollutants which would normally settle out or 
infiltrate through the soil are carried directly 
to local waterways.  On a per acre basis, urban 
land use including residential development 
generally produces higher annual nonpoint 
source pollutant loadings of nutrients, heavy 
metals, and oxygen-depleting substances than 
do rural agricultural uses.  Oil contamination, 
sediments, pesticides, metals, and other toxic 
substances can kill fish and destroy bottom life.  
In addition to transporting pollution, increased 
runoff also increases instream flow during and 

immediately after periods of precipitation.  
This results in increased soil erosion and the 
destruction of wildlife habitat.  

The effect on local waterways is a general 
d e g r a d a t i o n  o f  w a t e r  q u a l i t y  a n d  a 
phenomenon known as eutrophication.  
Eutrophic conditions, caused by excessive 
nutrients in the water, are characterized by 
low dissolved oxygen levels and high algal 
growth.  The primary detrimental effect on 
water resources, particularly on large bodies 
of water such as the Potomac River and the 
Chesapeake Bay, is algal blooms, which 
block sunlight from aquatic life and deplete 
the dissolved oxygen content during decay.  
Eutrophication also destroys the recreational 
use of water resources and results in strong 
odor and undesirable taste.

Because the City lies within the Tidewater area 
of Virginia, which has a significant impact on 
the health of the Chesapeake Bay, controlling 
nonpoint source pollution is an important 
aspect of the City’s environmental protection 
efforts.  The Virginia Division of Soil and Water 
Conservation has designated the control of 
nonpoint source pollution as a high priority for 
all watersheds within the City.

Nonpoint source pollution from urban areas 
can be controlled by minimizing impervious 
areas from new development, reducing 
impervious areas through redevelopment, 
utilizing open space and preserving indigenous 
vegetation, restoring denuded vegetative 
stream buffers, and by employing the use of 
structural or nonstructural best management 
practices (BMPs), which operate by trapping 
stormwater runoff and detaining it until 
unwanted nutrients, sediment, and other 
harmful pollutants are allowed to settle out 
or be filtered through the underlying soil.  
The City’s Chesapeake Bay Preservation 
regulation requires the achievement of certain 
performance standards for any development 
which takes place in designated Chesapeake 
Bay Preservation Areas.  

A useful analysis tool in nonpoint source 
pollution mitigation is to examine where highly 
impervious areas of the City are in relation to 
the City’s water resources.  In this way, various 
nonpoint source pollution control efforts, from 
educational programs to redevelopment, can 
be concentrated on those areas most likely to 
produce the greatest impact on the quality of 
City water.  Since the City is largely built out, 
these figures are helpful when considering 
where to concentrate redevelopment or 
retrofit to improve water quality.  It is also 
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useful in deciding where and what types of 
public education programs may be beneficial. 
The City consists of approximately 42.7% 
impervious land areas and 57.3% pervious land 
areas (Figure A6).   

The City’s nonpoint source pollution control 
program also includes the City’s Erosion and 
Sediment Control Ordinance.  This ordinance 
requires that stormwater management 
facilities be installed during construction to 
help control increased stormwater runoff 
created by development thereby reducing 
the possibility of downstream flooding and 
erosion.

4.3. Streambank Erosion and 
Sedimentation

While streambank and land erosion is a 
natural process, land development has greatly 
accelerated this process.  As large areas of 
once forested land have been replaced with 
impervious land cover, a greater quantity 
of stormwater is directly piped into local 
waterways at a much higher velocity.  Signs of 
stormwater erosion include undercut streams 
and fallen banks, felled bushes and trees which 
once lined the banks, and exposed sewer and 
other utility pipes.  Suspended sediments 
choke and muddy local waterways making 
them uninhabitable to local species of aquatic 

Figure A6   PerViOuS AND iMPerViOuS AreAS
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life.  In addition, nutrients and other pollutants 
attach themselves to sediment particles 
and contribute to eutrophic conditions in 
the Potomac River and the Chesapeake 
Bay.  Eventually, suspended sediments are 
deposited in slower moving portions of the 
stream course, causing buildup, destruction 
of benthic life forms, and a decreased stream 
capacity for floodwaters, thus resulting in 
greater potential for further erosion and 
property damage.

Completed in 2005, the City’s Watershed 
Management Plan found that overall stream 
health to be fair to poor in the majority of the 
City (Figure  A7); erosion potential remains 
at a very high level; there is evidence of 
sediment deposition which can cause water 
quality degradation and have negative 
impacts on aquatic life; and down-cutting 
streams threaten City utilities and surrounding 
property.  

A bank erosion hazard index (BEHI) assessment 
was conducted on Accotink Creek (Figure A8) 
and Daniels Run (Figure A9).  The BEHI is 
a methodology used to assess and predict 
stream bank erosion potential. Based on the 
BEHI results, over 90% of studied stream reach 
length had at least a high potential for stream 
bank degradation and over half of all stream 

Figure A7   OVerALL STreAM HeALTH
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Bank Erosion Hazard Index Assessment was conducted on Accotink Creek on January 16-19, 2007.
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Figure A8   BANK erOSiON HAZArD iNDeX ASSeSSMeNT reSuLTS FOr ACCOTiNK CreeK
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Bank Erosion Hazard Index Assessment was 
conducted on Daniels Run on August 4-7, 2007.
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reaches were found to be at a very high or 
extreme risk for stream bank degradation. It 
is evident from these results that stream bank 
erosion is a major impact on the stability and 
overall health of the City’s streams

4.4. Malfunctioning Water Quality BMPs

In response to the water quality requirements 
of the Chesapeake Bay Preservation Act, 
many development sites within the City will 
be called upon to establish water quality best 
management practices (BMPs).  These BMPs 
are designed to detain polluted stormwater 
runoff until harmful pollutants have had a 
chance to settle, at which time the stormwater 
is slowly released.  However, BMPs, like most 
other structural facilities, will deteriorate 
over time and require regular maintenance.  
Adequate maintenance will prolong the 
expected lifespan of a facility, therefore saving 
considerable money in the long-run.   Further, 
while a properly functioning facility enhances 
downstream environments by mitigating the 
environmental impacts of land development, 
pollutant removal efficiencies will decline over 
time if regular maintenance is not performed.

Pursuant to the BMP Maintenance and 
Monitoring Agreement, Erosion and Sediment 
Control Plan, or Site Plan governing the 

facilities throughout the City, it is responsibility 
of the owner(s) to maintain the BMP facility 
in good working order. The maintenance 
agreement, Erosion and Sediment Control 
plan or Site Plan, provides the City of Fairfax 
with authority to conduct inspections of BMPs 
and Stormwater Management Facilities. 

The City conducts a Citywide assessment to 
ensure all facilities are in working order on an 
annual basis. A representative from the City 
or an authorized consultant visits the property 
(or HOA property) to conduct an inspection of 
the stormwater control measures and BMPs in 
place to ensure proper maintenance is being 
performed in accordance with the suggested 
maintenance schedule for each facility.

4.5. Underground Storage Tanks

The Virginia Department of Environmental 
Quality (DEQ), Water Division, is responsible 
for permitting and tracking underground 
storage tanks (USTs).  Within the City limits, 
there are approximately 376 USTs of varying 
capacity at 118 street addresses.  Of these 
USTs, only 62 are still active.  The USTs are 
currently being used to store gasoline, diesel, 
used oil, heating oil, and other substances.  
Due to the fact that the City is a major 
commercial and transportation corridor, the 
City has a relatively high concentration of USTs 

for its land area.  Underground storage tanks 
are concentrated along the City’s commercial 
and industrial corridors including lower Pickett 
Road, Old Town Fairfax, the Kamp Washington 
area, the intersection of Chain Bridge Road 
and Fairfax Boulevard, and the Fairfax Circle 
area (Figure  A8). 

When properly maintained, underground 
storage tanks are safe, save space, and are 
a more aesthetically pleasing alternative 
than above ground storage tanks.  However, 
leaking tanks are a major source of soil and 
groundwater contamination. Leaking USTs 
also have the potential to affect surface waters 
since many streams are fed by groundwater 
aquifers.  Underground storage tanks often 
pose a greater threat than other sources 
of pollution because a leak or spill may not 
be detected until it has already created 
extensive damage.  Further, there exist many 
underground storage tanks which were 
installed before more stringent regulations 
were applied.  The location and condition of 
these tanks are often unknown.  

Another important factor affecting the 
incidence of leaking tanks is the age of the 
tanks.  Particularly in an area such as Fairfax 
where soils tend to be acid, older tanks are 
more likely to be subject to leakage than 



Appendix A: Chesapeake Bay Preservation Plan           City of Fairfax 2035 Comprehensive Plan 171         

Figure A10   LOCATION OF UNDERGROUND AND ABOVE GROUND STORAGE TANKS (USTS & ASTS)
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newer tanks designed to counter acid soil.  
Areas where age may be a factor are scattered 
throughout the City which should be a 
consideration when targeting areas for further 
investigation or for public/business education.  
Another factor to consider is the proximity 
of USTs to stream sites.  Streams which are 
located near USTs of above average age may 
be at particular risk to contamination.  Most 
of the commercial areas of the City directly 
impact on at least one perennial stream.  

The City has and will continue to work with 
the owners of leaking underground storage 
tanks and the DEQ to ensure that any existing 
or future contamination is properly addressed 
and corrected.

4.6. Above Ground Storage Tanks

The Virginia State Water Control Board in 1998 
adopted the regulation, 9 VAC 25-91-10 et seq., 
which consolidated three repealed regulations, 
that is, (i) Oil Discharge Contingency Plans and 
Administrative Fees, 9 VAC 25-90-10 et seq. 
(ii) Facility and Aboveground Storage Tank 
Registration Requirements, 9 VAC 25-130-10 
et seq., and (iii) Aboveground Storage Tanks 
Pollution Prevention Requirements, 9 VAC 
25-140-10 et seq.

The AST regulations were revised primarily to 

incorporate new performance standards for 
certain aboveground storage tanks (1 million 
gallon or more AST facilities) located in the City 
as mandated by the 2011 General Assembly 
(CH 884 of the 2011 Acts of Assembly). By July 
1, 2021, the impacted facilities must satisfy 
specific requirements for strength testing, and 
release prevention barriers.

Individual tanks with a capacity of less than 660 
gallons or multiple tanks with an aggregate 
capacity of less than 1,320 gallons are not 
currently regulated by the State or the federal 
government.  Within the City limits, there 
are 65 regulated ASTs of varying capacity 
at 9 street addresses (Figure A 8).  Of these 
ASTs, 62 are currently active. Most home 
fuel oil tanks are only 200 to 660 gallons.  It is 
therefore the responsibility of the individual 
owner to ensure that leaks and spills do not 
occur.  While individual household tanks do not 
pose a significant risk to the environment, the 
aggregate of tanks may pose a serious threat 
if small problems are not taken seriously.  
Releases from individual tanks may occur as  
a result of overfill or the tipping over of the 
tank.  To reduce the risk of accidental spill, the 
homeowner or fuel company should inspect a 
tank before filling to ensure that it is sturdy and 
does not exhibit signs of corrosion.  An owner 
should also have the capacity of the tank 

clearly marked on the tank and specifically 
indicate the filling cap location. 

4.7. Illegal Dumping of Petroleum and 
Litter

The reported presence of petroleum products 
in City streams is a major water quality 
concern.  Petroleum can severely damage the 
ecosystem by destroying plant life and killing 
aquatic lifeforms.  While some petroleum 
products in the water may be attributable to 
leaking automobiles on nearby parking areas 
or leaking underground storage tanks, the 
most common source of petroleum is illegal 
dumping by do-it-yourself (DIY) automotive 
maintenance activities.  A DIY is an individual 
who removes used oil from a motor vehicle, 
utility engine, or other piece of equipment that 
he or she operates as opposed to someone 
who takes the equipment to a lube shop or 
auto mechanic.

There is a risk that DIYers may pour the oil 
down a storm drain or throw it out in the 
trash, resulting in a release of oil into the 
environment.  For areas such as the City of 
Fairfax, where streams are primarily fed by 
residential storm drains, only a few careless 
instances can result in a significant degradation 
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in water quality.

The City provides and advertises for the 
collection of used oil and oil filters at its 
Property Yard Recycling Center, implements 
a storm drain marking program, and works 
with local civic organizations and volunteers 
to install storm drain markers, which state 
“Only rain down the storm drain.”  These 
markers are used to educate residents that 
the storm drain eventually empties to the 
Chesapeake Bay watershed and to prevent the 
amount of pollution that reaches local creeks 
and rivers. The City may wish to consider the 
implementation of a public education program 
which not only informs residents what to do 
with used oil, but also tells them what to do if 
he/she witnesses a neighbor pouring oil down 
a storm drain.  

4.8. Pet and Animal Wastes

Fecal coliform is a pollutant of concern in 
the City of Fairfax.  While there are several 
potential sources of fecal coliforms, the most 
likely source is from pet waste, and particularly 
dog waste, which is not disposed of properly.  
City paths and walkways along streams (or 
near storm drains) provide for public access 
and scenic areas to walk, run, and bicycle.  
However, these public areas are also used by 

some pet owners who leave pet wastes which 
are then easily transported by the next storm 
directly into the water course.  

Fecal coliform can severely impact on the 
viability of the City’s water resources.  Control 
mechanisms include enforcing local animal 
waste control provisions, BMPs, and natural 
stream buffers.  While BMPs and natural 
buffers are established as part of the City’s 
overall Chesapeake Bay Program, the most 
effective manner of control is through public 
education and better enforcement of the 
City’s animal waste control regulation.  Better 
enforcement and education can reduce the 
levels of fecal coliforms and nutrients in 
stormwater runoff.

The City will continue to promote and maintain 
the dog waste disposal stations along the park 
trail. The City will also add brochure holders 
to each waste station that contain public 
education / outreach materials related to the 
water quality impacts of dog waste.

4.9. Air Quality as it Relates to Water 
Quality

Recent evidence suggests that atmospheric 
deposition, as a result of poor air quality, 
has a greater impact on water quality than 
previously assumed.  According to the EPA, 

air sources contribute about one-third of the 
total nitrogen loads to the Chesapeake Bay 
by depositing onto the tidal surface waters of 
the Bay and Bay watershed. Direct deposition 
to the Bay’s tidal surface waters is estimated 
to be six to eight percent of the total (air and 
non-air) nitrogen load delivered to the Bay. 
Nitrogen deposited onto the land surface 
of the Bay’s watershed and subsequently 
transported to the Bay is approximately 25 to 
28 percent of the total nitrogen load delivered 
to the Bay.

The Clean Air Act requires significant air 
quality planning and implementation at local, 
State, and regional levels. The Clean Air Act 
regulations and programs are expected to 
achieve significant decreases in air deposition 
of nitrogen by 2020.  

Nitrogen is the primary pollutant of concern for 
brackish waterbodies such as the Chesapeake 
Bay.  While very little atmospheric deposition 
will fall directly into the City’s streams, 
pollutants deposited on impervious surfaces, 
which make up approximately 42.7% of the 
City’s land area, will be washed into local 
waterways via curbs, gutters, and storm drains 
during storm events.  This has the potential 
to contribute significantly to water quality 
problems within the City and beyond.  
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The City has already contributed to improving 
air quality through the establishment of 
pedestrian and bicycle trails in accordance 
with the Comprehensive Plan and by keeping 
CUE bus fares low to encourage ridership.  The 
City also continues to work with George Mason 
University and Fairfax County to encourage 
alternative forms of transportation.

Many approaches to improving air quality from 
mobile source emissions will be implemented 
at the State and regional levels through 
transportation control measures such as 
increased public transportation and high 
occupancy vehicle lanes.  Technological 
advances such as alternative fuel vehicles 
and tighter tailpipe standards are other 
measures whose widespread application is 
expected.  The City continues to contribute to 
these regional efforts through participation 
on the Metropolitan Washington Council of 
Government’s Air Quality Committee and 
The Climate, Energy and Environment Policy 
Committee (CEEPC).

The City seeks to continue its commitment to 
clean air by expanding its efforts and adopting 
policies to increase public awareness of the 
environmental problems associated with air 
pollution.  

Section 5. 
Environmentally 
Sensitive Features 
and Constraints on 
Development
Land use planning that takes into account 
sensitive natural features and water resources 
has the dual benefit of enhancing quality of 
life through protecting the environment from 
degradation as well as protecting businesses 
and homeowners from potentially harmful 
environmental hazards.  Although land use 
patterns within much of the City are well 
established, a few vacant parcels still have 
development potential.  These properties 
deserve special consideration and should be 
developed in a manner which integrates the 
man-made and natural environments.  

Most development within the City, however, 
will take place as a result of redevelopment.  
Development prior to the late 1980s took place 
without the benefit of many environmental 
protection constraints; therefore some 
existing development is not sensitive to the 
potential for water quality degradation that 
development brings.  With recent concern 

raised over environmental degradation, 
and particularly the effects of increased 
stormwater runoff on the City’s streams, the 
City has begun to reevaluate past practices.  
Good planning now prescribes that when 
possible, development should avoid sensitive 
environmental features.   The following section 
provides an overview of the sensitive natural 
resources within the City of Fairfax and an 
analysis of how these resources are currently 
being managed and additional management 
options.

5.1. Floodplains

The relatively flat or low land area adjoining a 
river, stream, or water course which is subject 
to partial or complete inundation is known as 
a floodplain.  Encroachment on floodplains, 
such as artificial fill, reduces a stream’s flood-
carrying capacity, increases flood heights, and 
increases flood hazards in areas beyond the 
encroachment itself.  In addition, floodplain 
soils are often unsuitable for development due 
to high water table, shrink-swell potential, and 
highly permeable and hydric soil conditions.  
Floodplains also provide important habitat 
for a range of vegetative and animal species.  

In 1974, the Federal Emergency Management 
Agency (FEMA) conducted a study of flooding 



Appendix A: Chesapeake Bay Preservation Plan           City of Fairfax 2035 Comprehensive Plan 175         

potential and hazards in the City as part of its 
national flood insurance program.  The plan 
was also meant to be used as a tool to assist 
local governments in effective floodplain 
management.  As a result of the study, the 
City adopted a Floodplain regulation which 
establishes an overlay as part of the Zoning 
Ordinance in 1993.  As discussed in Section 2.4, 
the current Floodplain regulation was adopted 
by the City in March, 2015.  The overlay district 
severely limits the type and location of any 
development in the floodplain district.  The 
floodplain district includes areas subject to 
inundation by waters of the one-hundred 
year flood. The one-hundred year floodplain 
within the City is associated with areas along 
the north and central forks of Accotink Creek, 
Daniels Run, and some major tributaries.    A 
denuded or improperly developed floodplain 
can result in erosion and a significant reduction 
in water quality and reduce the effectiveness of 
the RPA.  Figure A1 delineates the approximate 
extent of the one-hundred year floodplain (1 
percent annual chance flood event) in the City.  

5.2. Geologic and Sensitive Soil 
Conditions

It is difficult to overemphasize the importance 
of geology and soils characteristics when 
p l a n n i n g  f o r  n e w  d e v e l o p m e n t  a n d 

redevelopment.  Development should be 
guided away from sensitive or unstable areas 
in order to protect the safety of residents, 
the structural soundness of buildings, and 
the water quality of Accotink Creek, Pohick 
Creek, Popes Head Creek, Difficult Run, 
and eventually the Potomac River and the 
Chesapeake Bay.  

Common constraints placed by geologic 
conditions or sensitive soils include but are 
not limited to hydric conditions, shrink-swell 
potential, wetness, flooding potential, depth 
to bedrock, and high water table.  Proper 
management of soils will help maintain clean 
water and will provide areas to recharge 
groundwater.  However, poor management of 
soils will choke local waterways with silt and 
sediments and result in the erosion of valuable 
topsoil as well as spoil the landscape.

According to the USDA Natural Resources 
Conservation Service soil survey data (2015), 
most of the City falls into the Wheaton-Glenelg 
complex soil association.  This complex is 
a mixture of the development disturbed 
Wheaton soil and the natural Glenelg soil 
which is well suited for development.  Much 
of the soil within the City’s floodplains falls 
into the Codorus and Hatboro complex and 
Codorus silt loam soil associations.  These soils 

are poorly drained, subject to flooding, and 
not suitable for urban development.  Figure A 
9 presents the distribution of soil associations 
in the City.

The underlying geology of the City, along with 
climate, determines soils characteristics, which 
offers both constraints and opportunities 
for development.  In order to promote soil 
conservation and protect water quality, as well 
as safeguard residents and businesses from 
potential hazards, including hazards such as 
radon, it is imperative that future development 
within the City takes geologic constraints 
into consideration.  Most areas of the City are 
generally suitable for development purposes 
if a site is properly engineered.  A discussion of 
the engineering capacity of underlying geology 
is inappropriate for this Plan due to its technical 
and detailed nature.  Developers must refer to 
the City’s Department of Public Works for more 
information and recommended resources. 

5.3. Vegetative Buffers and Areas 
with Mature Tree Canopy Cover

To the maximum extent possible, the City 
wishes to maintain and enhance its urban tree 
cover.  During development, provisions must 
be made to protect existing trees and replace 
trees when they are damaged or removed.

https://www.fairfaxva.gov/home/showdocument?id=7891
https://www.fairfaxva.gov/home/showdocument?id=7891
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Figure A11   SOiLS

1 inch = 2,500 feet
Source:  USDA-NRCS, VA600, Version 4 
Sep 30, 2015; VA059, Version 7, Dec 11, 2013
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The City’s Chesapeake Bay Preservation 
regulation also requires that a 100-foot 
buffer area along perennial streams be 
maintained or established during development 
or redevelopment in order to protect streams 
from the adverse effects of increased 
impervious surfaces and resultant runoff.  

Since the City is almost entirely developed, few 
significant vegetation stands remain.  Those 
that still exist deserve special protection so 
that their aesthetic and ecological benefits to 
the City are not lost.  The largest City-owned 
vegetation stand is located at Daniels Run 
Park.  The park covers 48 acres, most of which 
is in a natural state.  It contains deciduous 
vegetation with an oak canopy and a beech 
understory.  Other tree types found there are 
hickory, sycamore, tulip poplar, and holly.  The 
20-acre Van Dyck Park is partially wooded 
as is the 10-acre Ranger Road Park.  The 20-
acre Providence Park is largely wooded, and 
contains many of these same tree types. 

The City’s concern for trees is reflected in 
its Arbor Day tree planting activities and its 
designation every year starting in 1987 as a Tree 
City by the National Arbor Day Foundation. 

5.4. Non-Tidal Wetlands

Wetlands provide a variety of environmental 
and socio-economical benefits and also serve 
as important fish and wildlife habitat.  Wetlands 
enhance water quality by filtering water as it 
passes through, thereby reducing sediments, 
nutrients, and chemical and organic pollutants 
flowing to open water.  Wetlands also assist 
with flood control and serve as groundwater 
discharge and recharge areas.  The U.S. Fish 
and Wildlife Service estimates that up to 43% 
of the threatened and endangered species 
rely directly or indirectly on wetlands for their 
survival.

The City has a total of 11 acres of wetlands.  
Figure A2  presents the City’s water resources, 
including wetland areas. There are 8.6 acres 
of woody wetlands, which consist of areas 
where forest or shrubland vegetation accounts 
for 25-100 percent of the cover and the soil 
or substrate is periodically saturated with 
or covered with water.  The remaining 2.4 
acres of wetlands are classified as emergent 
herbaceous wetlands, which consist of areas 
where perennial herbaceous vegetation 
accounts for 75-100 percent of the cover and 
the soil or substrate is periodically saturated 
with or covered with water.

Pertinent law protecting non-tidal wetlands 
includes Section 404 of the federal Clean Water 
Act, which addresses dredge and fill operations 
and is administered through the Army Corps of 
Engineers, and the Virginia Water Protection 
Permit Act.  Other programs, such as those 
under the Virginia Endangered Species Act and 
various floodplain management regulations, 
also serve to protect non-tidal wetlands.

Under the City’s Chesapeake Bay Preservation 
regulation, non-tidal wetlands connected 
by surface flow and contiguous to tidal 
wetlands or water bodies with perennial flow 
are designated as RPAs.  All other non-tidal 
wetlands are protected as part of the RMA.  
Most wetlands within the City are located 
contiguous to a tributary stream and within 
the confines of the floodplain. 

5.5. Topography

Poorly designed and constructed developments 
on steep slopes frequently result in substantial 
costs to the public, either for repairs or for 
protective measures to prevent further 
damage.  Increased runoff and sedimentation 
from denuded hillsides require increased 
public expenditures for flood control and 
stormwater management.  Further, improperly 
planned development of hillsides affects the 
equilibrium of vegetation, geology, slope, 
and soil.  
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While the City is largely built out, any 
redevelopment within the City must take 
topographic constraints into consideration for 
the following reasons: 

• Disturbance of hillsides can result in soil 
instability and increased erosion.

• Disturbances of hillside can increase 
runoff.  

• Disturbance of hillsides can destroy a 
community’s aesthetic resources.

Steep slopes in excess of 15 percent and 
slopes located along streams are susceptible 
to erosion; therefore, particular care must be 
taken when planning to develop a site with 
this characteristic.  In some instances, special 
engineering may be required to stabilize 
slopes.  Figure A10  presents a topographic 
map of the City.

Only a very small portion of the City’s land 
area has slopes of over 15%.  These areas are 
primarily associated with reaches of Accotink 
Creek and Daniels Run and lie within the City-
owned Van Dyck and Daniels Run Parks and in 
the Army Navy Country Club Property. 

Figure A12   TOPOgrAPHY
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5.6. Groundwater Protection

The importance of groundwater protection was 
recognized by the Commonwealth of Virginia 
when the General Assembly enacted the 
Groundwater Act of 1973 and the Groundwater 
Management Act of 1992.  The Groundwater 
Management Act reads “... unrestricted 
usage of groundwater is contributing and 
will contribute to pollution and shortage of 
groundwater, thereby jeopardizing the public 
welfare, safety, and health.” 

Although the City now receives a treated water 
supply from the Potomac River and Occoquan 
Reservoir, protection of the City’s groundwater 
must be a consideration during development 
and redevelopment.  When development 
occurs, it affects the natural balance of the 
groundwater flow.  Increased imperviousness 
as a result of development reduces the 
potential for groundwater recharge and should 
be taken into consideration when designing a 
site plan.  Generally, high topographic areas are 
groundwater recharge areas and impervious 
surface areas in defined groundwater recharge 
areas should be minimized.  By providing 
recharge areas for stormwater, groundwater 
equilibrium can be maintained.  If recharge 

areas are not taken into consideration, wells 
may go dry, base flow to streams is reduced, 
and wetlands may shrink.  

Once contaminated, the usefulness of an 
aquifer as a resource may be limited or 
destroyed depending on the toxicity of the 
contamination and the effort, time, and 
money involved in clean-up.  In most cases 
it is impractical and sometimes impossible 
to restore a contaminated aquifer to its 
original level of purity.  Common sources of 
groundwater contamination include but are not 
limited to leaking underground storage tanks, 
antiquated sewer lines, septic systems situated 
on improper soils, and improperly capped 
wells.  In addition, improperly maintained 
water quality best management practices 
may present a groundwater threat.  In the 
City, the most common source of groundwater 
contamination on record with the DEQ, Water 
Division, is from petroleum leaks and spills.  
More stringent underground tank standards 
enacted in recent years should reduce the level 
of contamination from these sources.
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Recommendations
The City recognizes the importance of 
the Chesapeake Bay as an economic and 
social resource and is committed to its 
protection through the implementation 
of the Chesapeake Bay Preservation Area 
Designation and Management Regulations.  
The following provides the background 
information and analysis necessary for the City 
to arrive at informed and proactive policies and 
goals which address the issue of water quality 
protection in City streams and the Chesapeake 
Bay.  

These recommendations approach water 
quality protection from the viewpoint that 
environmental regulations and healthy 
economic development are not mutually 
exclusive, but rather that both may be 
accomplished simultaneously, and that the 
result is a better quality of life for all City 
residents.

• Enforce the provisions of the City’s 
Chesapeake Bay Preservation 
regulation.

The Chesapeake Bay Preservation 
regulation is the City’s primary water 
quality protection tool. The regulation is 
designed to protect the overall quality of 
the City’s water resources and the health of 
the Chesapeake Bay as it relates to impacts 
from existing and new development.  

• Enforce the City’s Erosion and 
Sediment Control Ordinance.

The Erosion and Sediment Control 
Ordinance serves to protect City streams 
during site development by minimizing 
erosion and sedimentation.  

• Maintain strong City oversight of 
private BMP maintenance programs.

Review the effectiveness of the City’s 
current BMP maintenance program and 
determine whether stronger inspection 
and maintenance measures are warranted.  
Make recommendations for how to 

improve the City’s maintenance program, 
if necessary.

• Continue implementation of stream 
restoration and improvement efforts.

Continue efforts to stabilize the physical 
conditions and restore the stream habitat 
to enable the natural restoration of 
the streams’ biological integrity.  The 
City should continue to prioritize the 
worst stream reaches, and coordinate 
improvements with overall watershed 
strategy. 

• Ensure that development avoids where 
possible, or minimizes, disturbance 
of sensitive environmental features, 
including problem soils.

Improper development of sensitive 
environmental features, and particularly 
soils, may result not only in structural 
damage to buildings, but also to a loss of 
soil to erosion, a decrease in local water 
quality, and the loss of important habitat 
and aesthetic resources.  

Recommendation 1:  Protect the quality of the City’s surface water 
resources, the Potomac Estuary, and the Chesapeake Bay from the 
avoidable impacts of land development.
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• Improve the City’s ability to identify 
sensitive environmental features.  

Readily available information concerning 
environmentally sensitive features 
will help the City to better plan for and 
avoid negative environmental impacts 
resulting from land disturbing activities.  
The development and redevelopment 
processes often result in the generation of 
substantial information on environmental 
features.  During the development process, 
the City should take the opportunity 
to collect information, generated from 
site plans, reports, etc. on sensitive 
environmental areas, and particularly on 
soils. 

The City should arrange a protocol to 
compile this information to create an 
overlay map identifying environmentally 
sensitive features within the City including 
steep slopes, soils, wetlands, floodplains, 
undisturbed natural areas, and features 
that are unique or integral to the City’s 
character.

• Continue to conduct and implement 
watershed management plans to allow 
for a holistic approach to local water 
resource protection. 

The City should continue to conduct 
watershed studies and planning to evaluate 
conditions and identify actions that would 
improve watershed health. The City should 
also continue to assess the effectiveness 
of capital projects and examine long-term 
trends in the City’s water quality. 

• Minimize exposure of the City’s natural 
floodplains to new development.

Natural floodplains are essential to the 
conveyance of stormwater in that they 
provide extra holding capacity during 
storms.   Floodplains left in their natural 
condition form a filter for polluted runoff 
from surrounding land uses.  Protection of 
the City’s floodplain is achieved through 
enforcement of the City’s Floodplain 
regulation.  

• Encourage the use of shared or regional 
stormwater control measures during 
development and redevelopment.

The implementation of a large number 
of small, site-specific stormwater quality/
quantity management facilities increases 
maintenance costs and consumes valuable 
land.  The City should seek to facilitate 
cooperative agreements among developers 
to encourage the establishment of shared 
or regional stormwater management 
facilities.

• Continue to allocate dedicated and 
sustainable funding to guarantee 
the stormwater program’s continued 
viability. 

Provide the funds necessary to meet MS4 
permit and TMDL requirements and to 
address other stormwater infrastructure 
needs, such as ensuring adequate 
capacity for flood control, replacing aging 
infrastructure, and performing preventive 
maintenance on all City stormwater 
management facilities. 

Reassess the Stormwater Fund on a regular 
basis to ensure that revenue generated 
adequately covers program needs. 

Recommendation 2:  Ensure the adequacy of the City’s future stormwater 
management system while emphasizing the need to protect tributary 
streams and water quality.
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• Continue implementation of the City’s 
Water Quality Monitoring Program.

At the end of each MS4 permit reporting 
period, the City prepares annual Water 
Quality Monitoring Reports, which are 
included with the City’s MS4 Annual Report. 
Once appropriate amounts of sampling 
data have been collected under the Water 
Quality Monitoring Program, the City 
will analyze the results to determine the 
next steps (e.g. potentially pinpoint areas 
that could to be targeted for pollution 
prevention or source control programs). 

• Encourage the use of green stormwater 
infrastructure and low impact design 
on private and public property.  

Enhance zoning regulations and support 
initiatives that encourage the use of 
green stormwater infrastructure and 
low impact design on private and public 
property. Consider providing incentives 
for developers to incorporate green 
infrastructure and low impact design in 
their plans.

• Continue efforts to improve the 
region’s air quality.

The City should continue to pursue 
measures to improve air quality through 
support of pedestrian access and mass 
transportation.  Since air quality is a 
regional concern, continued participation 
on the Metropolitan Washington Air 
Quality Committee is necessary to achieve 
many air quality goals.

• Improve the City’s ability to respond 
to the potential hazards of leaking 
underground and above ground 
storage tanks and pipelines.

The City should continue to work closely 
with the DEQ, Water Division, to monitor 
and enforce clean-up of underground 
storage tanks.

The City should support programs to 
educate residents on how to safely manage 
above ground storage tanks and should 
promote policies aimed at providing 
opportunities to reduce reliance on above 
ground storage tanks through conversion 
to alternative forms of fuel.

• Expand public education and outreach 
programs.

Continue to develop and implement 
education and outreach programs to 
improve awareness and encourage the 
community to protect and improve the 
quality of area waters. The City will include 
appropriate public involvement and 
participation to meet MS4 requirements 
and satisfy other watershed objectives. 

• Continue to improve upon the City’s 
strong recycling program.

A well-publicized recycling program will 
decrease illegal disposal of materials, and 
particularly of oil, into the City’s storm 
sewer system.

Recommendation 3:  Reduce existing sources and prevent potential 
sources of point and nonpoint source pollution resulting from residential, 
commercial, and industrial activities within the City.
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Recommendation 4:  Protect the quality of the City’s potable water supply 
and safeguard the City’s groundwater resources against contamination that 
may adversely affect the ecosystem.

• Work with the Department of 
Environmental Quality’s Water 
Division to protect groundwater from 
contamination from underground 
storage tanks.

T h e  p r i m a r y  t h r e a t  t o  t h e  C i t y ’s 
groundwater is contamination from 
underground storage tanks.  While the 
City has no legal authority to regulate 
underground storage tanks, it should work 
closely with the DEQ’s Water Division to 
identify areas with high contamination 
potential and to quickly remediate areas 
where contamination has already occurred.
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Contents
The Multimodal Transportation Chapter of the 
Comprehensive Plan references several innovative 
practices that can help the City achieve its goals 
in improving transportation infrastructure and 
services. Many of these practices require further 
study before the proper implementation strategy 
can be determined. This includes analyses of new 
advancements in technology as they occur, as well 
as policy priorities for the City. 

Specific actions in the Comprehensive Plan refer to 
the Transportation Practices and Policy Appendix 
for more information. This appendix provides 
detailed information which should be used as an 
initial step in implementing the recommendations 
of the Comprehensive Plan that reference these 
innovative practices. 
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CARSHARING

Carsharing has been operational in 
the region for over a decade. Zipcar 
is the largest operator in the region at 
the present time, offering round-trip 
as well as point-to-point or one-way 
rental options. Round-trip carsharing 
requires that users return the vehicle 
to the same designated spot when 
finished with their rental period. 

One-way carshare allows a user to 
take the car from one point within a 
service area and leave it at a different 
legal parking space within the area. 
Car2go operates within the District 
of Columbia and Arlington County 
offering one-way service. The fee 
for round-trip carshare is typically 
on an hourly or daily basis while the 
cost for a one-way carshare trip is 
typically calculated on a minute and 
distance basis. 

Peer-to-peer carsharing closely 
mimics the round-trip carshare service 
provided by carshare companies but 
is instead provided by individual 
auto owners listing their personal car 
available for use to other “members” 
via an electronic platform.

Section 1. Best Practices/Future Trends

BIKESHARE

The central jurisdictions of the 
region (Washington, D.C. and 
Arlington County) launched Capital 
Bikeshare (CaBi) in 2010 with 400 
bikes and 50 stations. Since that 
time the system has expanded to 
2,500 bikes at over 400 stations 
across a number of additional 
jurisdictions in the region, including 
Fairfax County. City stakeholders 
a n d  p a r t n e r s  e x p r e s s e d  a n 
interest in bringing bikeshare to 
the City,  either expanding CaBi 
or establishing an independent 
system serving local travel needs.

Photo Credit (all photos): Nelson\Nygaard
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RIDESOURCING

AGGREGATED RIDE SOURCING

Taxis are a traditional form of 
ridesourcing where a passenger 
calls into a central dispatch or hails 
a clearly branded vehicle to provide 
a one-way ride. Smartphones 
and app-based services have 
enabled the rise of Transportation 
Network Companies (TNCs) such 
as Uber and Lyft. TNCs use an 
online mobile platform to connect 
passengers to drivers, who use 
their personal vehicles. With less 
oversight and regulation, the 
cost of a TNC ride at present is 
generally lower than that of a 
taxi trip.

T h e  p l a t f o r m s  u s e d  f o r 
r i d e s o u r c i n g  h a v e  b e c o m e 
progressively more sophisticated. 
Several TNCs now offer riders the 
option of sharing a ride with others 
traveling along their general line 
of travel to further lower trip 
costs, concurrently increasing 
travel efficiency with higher 
vehicle occupancy within the 
same roadway space. Uber offers 
“Uber Pool” while Lyft supports 
“Lyft Line.” These aggregated 
ridesourcing options pool riders, 
thus lowering travel costs.

PRE-ARRANGED 
OR DYNAMIC 
CARPOOLING

Multiple web or smartphone based 
applications facilitate carpooling 
both on a regular basis (pre-arranged) 
or sporadically. Apps like Zimride 
and RideAmigos match drivers with 
passengers along a pre-determined 
route and planned time of day. If 
desired, some applications permit 
drivers and riders to be matched 
across complementary characteristics 
such as employment or student 
status, gender, age, and even music 
preferences. Dynamic carpooling 
is the electronic equivalent of the 
traditional Washington region 
practice of “slugging” where drivers 
can spontaneously be matched with a 
rider in real time along their intended 
route. Under both models, drivers 
and passengers share costs and take 
advantage of high occupancy lanes 
by capitalizing on empty seats in 
their vehicles.

Photo Credit: Nelson\Nygaard

Image Credit: Lyft

Image Credit: ZimRide

Image Credit: ZimRide
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MICROTRANSIT

Microtransit follows the same 
principle as aggregated ride 
sourcing, but generally with more 
added efficiency. It uses online 
services to dynamically generate 
on-demand routes along an 
efficient travel path. Rather than 
picking each passenger up at their 
door of origin, passengers may 
need to walk a short distance to 
a collector road and arrive at the 
designated location shortly before 
the vehicle arrives. By reducing 
the amount of circling and the 
dwell time waiting for passengers, 
microtransit reduces travel time and 
delay, increases vehicle efficiency, 
and reduces individual travel costs.

CONNECTED + 
AUTONOMOUS 
VEHICLES

Vehicular technology continues to 
progress at a rapid rate, and the 
time is soon coming when human 
drivers may no longer be needed 
to operate passenger vehicles. 
Connected vehicles have the ability to 
communicate with one another and 
with the surrounding infrastructure, 
provided the infrastructure has 
“smart” capabilities. Autonomous 
Vehicles can operate independently 
by observing cues in the built 
environment. Future vehicles will 
likely utilize the capabilities of 
both connected and autonomous 
technologies. Such vehicles may 
have the ability to dramatically 
increase the efficiency and capacity 
of existing roadway facilities and 
decrease the need to operate and 
store (e.g. park) private vehicles. 
Thus, autonomous vehicles, with the 
right policy guidance, may reduce 
vehicle ownership, reduce the need 
for long-term parking, and increase 
accessibility and mobility across the 
economic spectrum.

Image Credit: Via

Image Credit: Via

Image Credit: Bosch

Photo Credit: EasyMile
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SMART SIGNALS

These signals are connected to a central 
control center and may be adjusted 
either according to a programmed 
algorithm or by central control. Smart 
signals can adjust to changing demands 
in the roadway network and may be 
used to facilitate the advancement of 
transit vehicles (transit signal priority or 
TSP), passively detect pedestrians and 
bicyclists, and/or meter traffic volumes to 
even out the flow of traffic and mitigate 
congestion, improving the operation and 
efficiency of multiple modes.

DYNAMIC SIGNAGE

Dynamic signage includes variable 
message boards and variable speed 
signs such as those found along I-66, and 
also includes urban signage indicating the 
location and availability of parking spaces. 
These signs provide real-time information 
to motorists without requiring the use of 
a smartphone or app. Dynamic signage 
at transit stops can indicate the next 
bus anticipated to arrive and the time 
of arrival. Dynamic signage can help to 
better distribute traffic loads, minimize 
unnecessary circling of vehicles searching 
for parking, and increase user confidence 
with regard to transit. Dynamic signage 
can reduce traffic volumes by 10% to 30%, 
particularly in central business areas.

DEMAND-RESPONSIVE 
PRICING

TRAVEL PLANNING 
APPS

Applying basic economic principles 
to encourage more efficient use of 
the transportation system, demand-
responsive pricing uses real time and/
or historical information on parking or 
travel demand to optimize supply and 
demand. When demand is high and 
available supply (or capacity) is low, 
mobility services are priced higher. During 
periods of low demand, the cost of travel 
or parking is correspondingly low. Such 
strategies reduce congestion, increase 
efficiency in the system, and ensure the 
availability of reliable capacity (for a 
price) for essential trips. When coupled 
with lower cost, higher capacity travel 
options such as transit, ridesharing/
ride sourcing, and safe non-motorized 
options, demand-responsive pricing can 
appropriately meet travel needs without 
necessarily resulting in higher overall 
transportation costs to users.

The best travel planning apps integrate 
a number of different travel options 
including driving (in a personal vehicle 
or ridesource vehicle), transit, bicycle, 
walking and/or a combination of 
multiple modes. These apps provide 
users with real time information on 
both travel time and cost, including the 
probability of travel delay, while some 
also provide information on personal and 
environmental health benefits or impacts 
of various choices. Smart applications 
link directly to other applications to help 
the traveler arrange the mode of travel 
they selected, such as hailing an Uber 
or reserving a carshare vehicle. Travel 
apps  and mobility service payment 
systems are evolving such that in the 
near future, travelers will also be able to 
pay for their transit trip, bikeshare use, 
or high-occupancy tolls all from a single 
point of transaction. This should help to 
even the playing field of awareness and 
convenience across all travel options.

Section 2. Smart Infrastructure + Real-Time Information

Improved technology in both Intelligent Transportation Systems (ITS) and better information for 
users provides great promise for more efficiency in mobility systems and greater predictability 
and control for users. The following system elements have been implemented elsewhere in 
the greater Washington D.C. area.  Some elements may be appropriate for managing traffic  
and improving trip making in the City.
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Cities have traditionally approached transportation from the supply side of 
the equation, and this is a critical role for cities to play. Cities have significant 
control over how much vehicle capacity, bicycle accommodation, or parking 
is provided in their communities. But some economists advise cities that they 
must also consider and manage the demand side of the equation as well. 
Managing demand requires a more nuanced approach, but is, in many ways, 
more effective than supply-side management alone.

Transportation Demand Management (TDM) provides information and 
incentives to allow travelers to make the best choices for themselves. It is 
also a way for jurisdictions to make the most of transportation systems they 
have already built and optimize investments they have made by encouraging 
the use of excess capacity before adding additional capacity. Excess capacity 
exists in the form of empty seats on buses or in cars. It exists on sidewalks, 
trails, and bike lanes. It exists in the 20 hours of the day outside of the peak 
hours of traffic congestion. And it exists in the parking spaces that remain 
empty when the vehicle they are intended for is at another destination.

TDM serves cities, but it also brings benefit to users as well – often saving 
money on transportation costs, improving reliability and predictability in 
their travel, giving greater freedom of choice, lowering stress, and perhaps 
even improving personal health.

Section 3. Transportation Demand Management
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Section 4. Pedestrian Accessibility Policy

Best Practice

The best pedestrian-supportive infrastructure policies are 
applicable to the entire community and focus on safety and 
connectivity. Best practice policies are compliant with all 
applicable state and federal regulations, including the Americans 
with Disabilities Act (ADA) ,and establish a methodology for 
prioritization and performance evaluation.

The following are potential policies to improve pedestrian-
supportive infrastructure.

• Prioritize walking connections to transit stops, 
schools and parks. Implement first-last mile walking 
connection to transit and prioritize access to transit 
stops.

• Support projects that improve pedestrian connectivity.
• Improve pedestrian access to destination areas in the 

City.
• Improve pedestrian routes that connect students to 

schools.
• Maintain a sidewalk inventory.
• Establish a methodology for project prioritization and 

performance evaluation.
• Improve pedestrian access across major roadways that 

create barriers to connecting the network. Comply with 
all state and federal regulations including the ADA.

Policy Recommendation

The following is a draft recommended policy for the City.

In order to promote safety and provide for the most vulnerable 
users in the transportation system – children, seniors, and 
persons with disabilities – it is the policy objective of the City that 
all streets have at least one sidewalk on both new and existing 
streets of all street types.

• All new streets should provide sidewalks on both sides 
of the street irrespective of anticipated traffic volumes, 
unless explicitly designed as a shared street.

• Sidewalks should be considered with every major 
maintenance, restoration, or street reconstruction 
project. Sidewalks may be constructed independent of 
other street projects.

• Streets with moderate to high vehicle volumes (5,000 or 
more vehicles per day) should have sidewalks on both 
sides of the street. Moderate volume streets should 
have a continuous sidewalk at least along one side. 
Local streets (less than 5,000 vehicles per day) should 
have a sidewalk on at least one side of the street, unless 
specifically designed as a shared street.

• Sidewalks should be a minimum of five feet wide.
• The sidewalk network should be continuous and 

connected. Curb ramps must be provided at street 
crossings.
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Section 4. Pedestrian Accessibility Policy Section 5. Complete Streets Policy

Best Practice

A Complete Streets policy should include a community’s 
vision for transportation, account for many types of uses and 
community needs, and allow for flexible implementation. 

The following are potential policies by which to implement 
Complete Streets principles:

• Approach every planned transportation improvement 
as an opportunity to apply the Complete Streets 
principles.

• Apply Complete Streets policies to all public and private 
projects and developments that impact the right-of-
way.

• Allow Complete Streets elements to be phased over 
time.

• Identify regional, state, and federal funding for 
Complete Streets improvements.

• Collaborate and coordinate between departments and 
transportation agencies to efficiently utilize funds.

• Identify performance measures and report progress 
annually.

• Maintain an inventory of bicycle and pedestrian 
infrastructure to identify gaps.

• Identify and prioritize projects based on infrastructure 
needs.

• Train staff and decision makers on the technical content 
and best practices of Complete Streets principles.

Policy Recommendation

The City will approach all planned transportation improvements 
and all development projects with right-of-way impacts as 
opportunities to advance the value and objective of safety and 
Complete Streets. It shall be the policy of the city that:

• Every street safely accommodate all users.
• Any street subject to major maintenance, rehabilitation 

or reconstruction will provide safe accommodation for 
all users of all abilities.

• The means of accommodation will be appropriate to 
the street context and developed in consultation with 
community stakeholders.

• The city will pursue regional, state, and federal 
funding opportunities to support Complete Streets 
improvements.

• City agencies and departments will collaborate and 
coordinate with one another and adjacent jurisdictions 
to apply Complete Streets principles and provide 
continuous networks.

• Progress on Complete Streets will be measured in 
concert with the adopted measures of the City of 
Fairfax Multimodal Transportation Plan.
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QuickFacts
Fairfax city, Virginia; Virginia
QuickFacts provides statistics for all states and counties, and for cities and towns with a population of 5,000 or more.

Table

Income & Poverty

Total accommodation and food services sales, 2012 ($1,000) (c) 218,575 17,795,901

 PEOPLE

Income & Poverty

Median household income (in 2019 dollars), 2015-2019 $116,979 $74,222

Per capita income in past 12 months (in 2019 dollars), 2015-2019 $50,029 $39,278

Persons in poverty, percent 9.3% 9.2%

An official website of the United States government

Fairfax city,
Virginia Virginia

 

https://www.census.gov/


About datasets used in this table

Value Notes

 Estimates are not comparable to other geographic levels due to methodology differences that may exist between different data sources.

Some estimates presented here come from sample data, and thus have sampling errors that may render some apparent differences between geographies statistically indistinguishable. Click the Quick Info  icon to the
row in TABLE view to learn about sampling error.

The vintage year (e.g., V2021) refers to the final year of the series (2020 thru 2021). Different vintage years of estimates are not comparable.

Fact Notes

(a) Includes persons reporting only one race
(c) Economic Census - Puerto Rico data are not comparable to U.S. Economic Census data
(b) Hispanics may be of any race, so also are included in applicable race categories

Value Flags

- Either no or too few sample observations were available to compute an estimate, or a ratio of medians cannot be calculated because one or both of the median estimates falls in the lowest or upper in
open ended distribution.
F Fewer than 25 firms
D Suppressed to avoid disclosure of confidential information
N Data for this geographic area cannot be displayed because the number of sample cases is too small.
FN Footnote on this item in place of data
X Not applicable
S Suppressed; does not meet publication standards
NA Not available
Z Value greater than zero but less than half unit of measure shown

QuickFacts data are derived from: Population Estimates, American Community Survey, Census of Population and Housing, Current Population Survey, Small Area Health Insurance Estimates, Small Area Income and P
Estimates, State and County Housing Unit Estimates, County Business Patterns, Nonemployer Statistics, Economic Census, Survey of Business Owners, Building Permits.

CONNECT WITH US       

    



Accessibility | Information Quality | FOIA | Data Protection and Privacy Policy | U.S. Department of Commerce

https://www.census.gov/quickfacts/fact/faq/fairfaxcityvirginia,VA/AFN120212#1
https://www.census.gov/about/contact-us/social_media.html
https://www.facebook.com/uscensusbureau
https://twitter.com/uscensusbureau
https://www.linkedin.com/company/us-census-bureau
https://www.youtube.com/user/uscensusbureau
https://www.instagram.com/uscensusbureau/
https://public.govdelivery.com/accounts/USCENSUS/subscriber/new
https://www.census.gov/about/policies/section-508.html
https://www.census.gov/quality/
https://www.census.gov/foia/
https://www.census.gov/privacy/
https://www.commerce.gov/


4/8/22, 11:09 AM Commonwealth of Virginia Mail - City of Fairfax - CFPF Grant Application Submittals

https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ik=495da3fbce&view=pt&search=all&permthid… 1/1

CFPF, rr <cfpf@dcr.virginia.gov>

City of Fairfax - CFPF Grant Application Submittals 
1 message

Eto, Satoshi <Satoshi.Eto@fairfaxva.gov> Fri, Apr 8, 2022 at 7:04 AM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>

Good morning,

 

                Please follow this link to download two CFPF grant applications from the City of Fairfax. 
https://www.dropbox.com/sh/blwg7yl4zo41nbr/AAAx6EfEfrMXYagxxz5REBgMa?dl=0

 

                The applications could not be attached directly to this email due to file size (50MB/ea).

 

                Please feel free to reach out to me if you have any questions.  Thank you!

 

Satoshi Eto, CPM

Public Works Program Manager

703 385 7810 O  703 273 6073 Direct

TTY:711

www.fairfaxva.gov 

   

 

 

FOIA Disclaimer 
You are hereby advised that, pursuant to the Virginia Freedom of Information Act, written correspondence (including, but not limited to,
letters, e-mails and faxes) from and to the City of Fairfax and its officials and employees, and others acting on its behalf, may be subject
to disclosure as being a public record. This includes the e-mail address(es) and other contact and identifying information for parties

involved in the correspondence.

https://www.dropbox.com/sh/blwg7yl4zo41nbr/AAAx6EfEfrMXYagxxz5REBgMa?dl=0
http://www.fairfaxva.gov/
https://www.facebook.com/cityoffairfaxva
https://twitter.com/cityoffairfaxva
https://www.youtube.com/cityoffairfaxva
https://www.instagram.com/cityoffairfaxva/
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Introduction 

The City of Fairfax (City) has prepared this 2022 Virginia Community Flood Preparedness 

Fund (CFPF) Application Package to request matching funds for the preparation of a City 

Resilience Plan. The City intends to apply for matching funds in the Planning and Capacity 

Building category. The City of Fairfax is a 6.27 square mile independent city located within 

Fairfax County in northern Virginia.  The City is highly developed and is mainly compromised of 

residential and commercial lots. The City has a low social vulnerability index score based on the 

ADAPT VA Social Vulnerability Index. 

Background 

As rainfall intensity and frequency increase annually, the City’s stormwater waterways 

have been unable to meet the flow demand. The increase in rainfall intensity coupled with the 

City’s unique topographic and hydrologic features has led to local urbanized flooding that 

affects critical infrastructure and City residents. There are four (4) main watersheds throughout 

the City:  

1. Accotink Creek,  

2. Difficult Run Creek,  

3. Lower Bull Run Creek, and  

4. Pohick Creek 

Attachment 1.1 included with this grant application package contains a City-Wide 

Floodplain Exhibit that illustrates the geographic location of the four (4) main watersheds along 

with a floodplain overlay. The City is the headwater of Accotink Creek with a majority of the 

City draining to the north fork or the mainstem. Additionally, small portions of the City drain to 

the south and west discharging to the remaining three (3) watersheds.  

The stream reaches throughout the City cross residential, commercial, educational, and 

industrial properties. Due to the development within the watershed, the existing waterway 

have begun to experience increased flooding. Certain portions of the City infrastructure were 

developed within the 100 and 500 year floodplain. The City residents are aware of the impact 

that flooding has had in their community and are very vocal about the need to find a solution.  

Utilizing the proposed Resilience Plan, the City will have an outline that will focus on 

upgrading, modifying, and installing new stormwater and flood control practices in strategic 

locations within the City.  The Resilience Plan will aim to implement nature-based solutions to 

the maximum extent practicable in order to mitigate current flooding as well as increase 

Citywide resilience to future flooding situations.   
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Scope of Work Narrative 

Capacity Needs 

The City, in conjunction with an engineering consulting firm, will develop the Resilience Plan. 

The City currently lacks the capacity or in house expertise to undertake this effort singularly and 

thus outside resources are required for the completion of this task.  

Goals and Objectives 

The goal in development of the City of Fairfax Resilience Plan is to provide a City-wide approach 

to address the increased flooding within the community through nature-based solutions. This 

planning level document will provide the City with the ability to complete vulnerability 

assessments and develop an action-oriented approach to flood preparedness and resiliency.   

Stakeholders 

Initially, the stakeholders associated with the development of the Resilience Plan will primarily 

be the City Department of Public Works. As items and projects identified in the Resilience Plan 

come to fruition, an expansion of the stakeholders will include citizens, businesses, and 

ultimately the overarching City of Fairfax community.  

Implementation Plan and Timeline 

The implementation of this plan will start once the grant has been awarded to the City and 

when the new fiscal year begins in July 2022. The City would like to note this is an anticipated 

timeline and could be subject to change.  

Outputs and Measures 

The output of this task is a comprehensive approach to flood preparedness and resilience in the 

form of a City-wide Resilience Plan. No other outputs are expected from this task.   

Maintaining Capacity 

At this time, the City does not anticipate the need for continuing support for development of 

the Resilience Plan. Once the plan has been finalized and certified by the Virginia Department 

of Conservation & Recreation (DCR), the City will utilize the plan for subsequent grant requests 

for a period of three (3) years in accordance with the 2022 CFPF Grant Manual.   

Budget Narrative 

Estimated Total Project Cost 

The estimated total project cost for the development of the City of Fairfax Resilience Plan is 

$159,672.58. The City has coordinated with a consultant to provide an estimated summary of 

proposed services and associated cost. This document has been included in Attachment 1.2 and 
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includes an hourly breakdown based on anticipated tasks to be conducted by a consultant in 

the development of the Resilience Plan.     

Amount of Funds Requested 

Per the 2022 CFPF Manual, the Resilience Plan development is categorized as a Planning and 

Capacity Building activity. According to the latest U.S census data, the City of Fairfax has a 

median household income of $116,979. This is 58% higher than the Virginia median household 

income of $74,222 thus not qualifying as a low-income geographic area. The U.S census data 

can be seen in Attachment 3.6 of this application package.  

Per the 2022 CFPF Manual, the City is requesting a 25% City match and a 75% CFPF match of 

the total project cost. Based on the Estimated Total Project cost highlighted above, the City is 

requesting $119,754.44 with this grant application package. This match will be utilized to assist 

with the overall cost of developing the Resilience Plan. As mentioned above, an estimated 

summary of proposed services and associated cost has been included in Attachment 1.2. This 

includes an hourly breakdown based on anticipated tasks to be conducted by a consultant in 

the development of the Resilience Plan.  

Amount of Cash Funds Available 

The City intends to allocate a portion of the City of Fairfax Stormwater Utility Fund for this 

project. The project has been included within the approved 2023 proposed budget as “Flood 

Mitigation Planning & Resilience”, which has an available budget of $225,000. The City has 

reserved $39,918.14 of available matching funds from the City of Fairfax Stormwater Utility 

Fund as part of this application package. The Flood Mitigation Planning & Resilience project 

sheet from the 2023 proposed Stormwater Utility Fund can be seen in Attachment 1.3. The 

Stormwater Utility Fund is available to the City’s Public Works division to complete engineering 

functions and manage capital improvement projects for stormwater related needs within the 

City.  

Authorization To Request Funding 

A signed authorization to request for funding has been included below: 

“I certify that I am requesting matching grant funds from the Virginia Community Flood 

Preparedness Fund on behave of the City of Fairfax in the Planning and Capacity Building 

category for the development of a Resilience Plan.” 
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City Wide Floodplain Exhibit 
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Kimley-Horn – Summary of Proposed 

Services 
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March 28, 2020 

 

Satoshi Eto 

Public Works Program Manager 

City of Fairfax, Department of Public Works  

10455 Armstrong Street, Room 200  

Fairfax, Virginia 22030  

 

Re: City of Fairfax – Stormwater and Flooding Resilience Plan Development 

 

Dear Mr. Eto: 

 

Kimley-Horn and Associates, Inc. (Kimley-Horn) is pleased to submit this summary of proposed services to 

the City of Fairfax (City) to provide professional consulting services related to the City of Fairfax – 

Stormwater and Flooding Resilience Plan Development (Resilience Plan). It is Kimley-Horn’s 

understanding that the City wants to develop a Resilience Plan to prepare for the increase in urban 

flooding due to higher frequency storm events caused by climate and environmental changes. The 

Resilience Plan is intended to serve as a planning level document aimed at assisting the City and its citizens 

by outlining flood reduction methodologies that could potentially reduce impacts to properties and 

community assets, while providing equitable treatment for all communities.  The language outlined below 

identifies our project understanding, summary of proposed services, and estimated fee related to the City 

of Fairfax – Stormwater and Flooding Resilience Plan Development. 

 

PROJECT UNDERSTANDING 

 

At the City’s request, Kimley-Horn is providing this summary of proposed services outlining the 

development of a Resilience Plan. On October 22, 2020, Virginia’s Governor Ralph S. Northam signed into 

effect the Virginia Coastal Resilience Master Planning Framework. This encouraged local jurisdictions to 

develop localized Resilience Plans in accordance with the following principles: 

 

1. Acknowledge climate change and its consequences, and base decision making on the best 

available science. 

2. Identify and address socioeconomic inequities, and work to enhance equity through adaptation 

and protection efforts. 

3. Utilize community and regional scale planning to the maximum extent possible, seeking region-

specific approaches tailored to the needs of individual communities. 

4. Understand fiscal realities and focus on the most cost-effective solutions for the protection and 

adaptation of communities, businesses, and critical infrastructure. The solutions will, to the extent 

possible, prioritize effective natural solutions. 

5. Recognize the importance of protecting and enhancing green infrastructure in all regions and in 

the coastal region, natural coastal barriers, and fish and wildlife habitat by prioritizing nature-

based solutions. 

 

It is the City’s intent to develop a Resilience Plan to assist in management of increased flooding frequency. 

The Resilience Plan is also intended to serve as a guidance document for the City’s involvement in the 

Virginia Department of Conservation & Recreation (VA DCR) Community Flood Preparedness Fund (CFPF) 
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Grant and the Federal Emergency Management Agency (FEMA) Community Rating System (CRS) program. 

Kimley-Horn will develop the Resilience Plan in accordance with the guidance provided in Appendix G of 

the 2022 Grant Manual for the Virginia Community Flood Preparedness Fund and Section 512 titled 

Floodplain Management Planning (FMP) of the FEMA Community Rating System Coordinator’s Manual.  

 

SCOPE OF SERVICES 

 
This proposal has been divided into ten (10) tasks. Each task is outlined below with a brief summary 

defining the Scope of Services for each task.  A time and materials not-to-exceed cost to perform this work 

is provided (Attachment 1) and includes Kimley-Horn project management and coordination time. 

 

Task 100 – Organize to Prepare the Plan  

 
Kimley-Horn will draft a document to establish the “office” that will be utilized in the development of the 

Resilience Plan. It is anticipated that the City of Fairfax Public Works Department and Kimley-Horn staff 

will be utilized to develop the Resilience Plan and will constitute as members of the “office”. Relevant 

staff member roles will be identified and agreed upon prior to commencement of Resilience Plan 

development and shall be actively involved in the coordination, writing, and/or review of the Resilience 

Plan. 

 

Task 200 - Involve the Public 

 
Kimley-Horn will conduct six (6) in-person outreach activities to obtain public input related to City 

flooding. If outreach activities cannot be conducted in person, Kimley-Horn will attempt to conduct the 

meetings virtually.  The outreach activities shall be conducted based on the minimum requirements for 

Resilience Plan preparation to receive input at different stages of the process. Kimley-Horn staff will 

prepare the necessary meeting materials, coordinate meeting location, and assist with public outreach. It 

is anticipated that City staff will assist and provide access to the City’s existing public outreach channels 

(i.e Engage Fairfax, Cityscene, City of Fairfax News) to maximize outreach.  

 

The first public meeting will be held within the first two months of the planning process to obtain public 

input on the localized natural hazards, community flooding problems, and solicit community opinions on 

possible solutions. This meeting will be held in one of the City’s flood prone neighborhoods and will be 

utilized to gather citizen input. The meeting will consist of a brief presentation explaining the intent of the 

Resilience Plan but the main intent of the meeting will be to document citizens’ concerns and comments.  

 

Kimley-Horn will conduct up to four (4) additional outreach activities. These activities will be conducted 

to explain the planning process and encourage input from the constituents. The content and outreach 

method will be discussed and agreed upon with City staff prior to their development. Examples of 

anticipated outreach activities are: public webcasts, questionnaires, brochures, public information 

booths, presentations at civic organizations, and website/blog postings. 

 

Lastly, Kimley-Horn staff will conduct a public meeting to obtain input on the draft Resilience Plan. This 

meeting will take place at the end of the planning process and be at least two weeks prior to submittal of 

the recommended Resilience Plan to the City’s council. Kimley-Horn will work in conjunction with City 
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staff to determine the necessary revisions to the Resilience Plan based on public input. All revisions to the 

Resilience Plan will be made prior to submittal to City Council. 

 

Task 300 – Coordinate 

 
Kimley-Horn will coordinate and contact agencies and communities outside of the City of Fairfax 

governmental structure to obtain readily available rainfall and flooding data and hazard mitigation input 

for the resilience planning process. In accordance with the guidance document, Kimley-Horn will prioritize 

attempts for meetings or telephone conference calls with agencies or organizations over written 

communication. For the purpose of this scope of service, “coordinate and contact” means to:  

 

• Contact the agency or organization and keep a record of the contact 

• Ask for data or information related to the hazard 

• Ask if the agency or organization is doing anything that might affect flooding or properties in flood 

prone areas 

• Offer the agency or organization an opportunity to be involved in the planning effort 

 

Kimley-Horn will attempt to coordinate and contact up to thirty (30) different agencies and communities 

to gather relative information related to the City’s resilience efforts. Special emphasis will be placed on 

data related to past flood studies, disaster damage reports, natural area plans, and existing floodplains. 

Once all the requisite data has been gathered, Kimley-Horn will review the existing studies, reports, and 

technical information. The review will focus on how the gathered data impacts the community’s needs, 

goals, and plans for the area. The data gathered will be utilized as part of the assessment of Task 400 and 

Task 500.  A summary of the data along with a conclusion of the review process will be included in Task 

800.  

 

Task 400 – Asses the Hazard 

 
Kimley-Horn will compile and asses the data obtained in Task 300 into base maps and assessments that 

can be utilized in the development of the Resilience Plan. This scope of services does not include any new 

studies, engineering reports, construction documents, or analyses beyond what is exclusively stated in 

this proposal. If the City wishes to conduct further investigations, a separate of scope of services can be 

submitted for this work. The assessments of the existing data will be broken down into the following four 

(4) categories: 

 

Known Flood Hazards 

For known flood hazard areas, Kimley-Horn will identify the locations based on the Special Flood Hazard 

Areas (SFHA) as depicted in the Flood Insurance Rate Map (FIRM), areas of documented repetitive loss 

within City limits, areas not mapped on the FIRM that have recorded flood events in the past, and other 

surface flooding areas identified in previous studies. The flood hazard areas will be utilized to derive an 

ArcGIS map depicting the known flood hazards areas along with a description of the known flood hazards, 

the source of water, the depth of flooding, known velocities, warning times, and past flooding events.  
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Less Frequent Flood Hazard Areas 

For the less-frequent flood hazard areas, Kimley-Horn will provide: an inventory of known levees, an 

inventory of dams that would result in flood of developed areas if failed, and identification of any flood-

related special hazards. The assessment will utilize this information to derive an ArcGIS map depicting the 

affected areas.  For the purpose of this task, Kimley-Horn will only assess existing information and any 

less-frequent flood hazards area shown is intended as an approximation for planning purposes only. A 

detailed review of any existing study is not included within this scope of services and previously approved 

information will assumed to be correct. 

 

Future Areas of Increased Hazards 

For the future areas of increased hazards, Kimley-Horn will identify areas likely to be flooded or experience 

flood problems in the future based on the following three (3) criteria: changes in floodplain development 

and demographics, development in the watershed, and climate change or sea level rise. This assessment 

will be based on the City of Fairfax Comprehensive Plan and is intended as a planning level exercise only. 

No future population trends or forecasting is included with this scope of services.   

 

None Flood Hazards 

For none-flood hazards, Kimley-Horn will provide descriptions of the magnitude or severity, history, and 

probability of future events for other natural hazards, such as earthquakes, wildfires, or tornados that 

may affect the City of Fairfax. Any analysis or projections will be based on the best available data and will 

include the source of the information.  

 

Task 500 – Assess the Problem 

 

Kimley-Horn will identify the impact of the hazards outlined in Task 400 onto City of Fairfax 

neighborhoods, infrastructure, natural floodplain, and discuss the impact of development on future 

flooding. 

 

An overall summary of the City’s vulnerability to each identified flood hazard will be incorporated within 

the Resilience Plan along with its associated impact on the community. Additionally, Kimley-Horn will 

provide an assessment on how each hazard identified in Task 400 impacts each of the following six (6) 

categories: 

 

• Life safety and the need for warning and evacuating residents and visitors 

• Public health, including health hazards to individuals from flood waters and mold 

• Critical facilities and infrastructure 

• Community’s economy and major employers 

• The quantity and types of affected building  

• Historical damage to building to include repetitive loss properties and properties that have 

received flood insurance claims payments 

 

Kimley-Horn will also provide a description of development, redevelopment, population trends, and 

include information about future development and redevelopment in the community, the watershed, and 
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within the City’s natural resource areas. All forward based projections will be derived on information 

outlined in the City of Fairfax Comprehensive Plan.  

 

Task 600 – Set Goals 

 
Kimley-Horn will prepare a statement of the goals of the resilience plan to address the community and 

City flooding concerns identified in Task 500. The goals will be identified in conjunction with City of Fairfax 

Public Works staff and will be based on the City’s current and projected available resources. 

 

Task 700 – Review Possible Activities 

 

Kimley-Horn will review different activities that could prevent or reduce the severity of the problem(s) 

identified in Task 500 to achieve the Resilience Plan goals outlined in Task 600. All activities identified will 

include a pros/cons assessment, a narrative as to why the activity is appropriate for the community and 

will identify a potential funding mechanism available that could fund the activity.  

 

As part of this task, Kimley-Horn will review preventive flood control activities, such as revisions to zoning 

ordinances, more stringent stormwater management regulations, building codes, subdivision ordinances, 

and preservation of open space, and as well as review the effectiveness of current regulatory and 

preventive standards and programs. The review will highlight how these activities can reduce future flood 

losses, a discussion on the current standards in the community’s plan and regulations, and whether the 

community should adopt or revise such plans and regulations. The review will specifically highlight 

possible activities within the following four (4) sections: 

 

1. Activities to protect the natural and beneficial functions of the floodplain, such as wetlands 

protection. 

2. Emergency services activities, such as warning and sandbagging. 

3. Existing and upcoming structural projects, such as levees, reservoirs, and channel modifications. 

4. Public information activities, such as outreach projects and environmental education programs.  

 

Task 800 – Draft A Resilience Plan 

 
Kimley-Horn will compile information derived in task 100-700 into a preliminary Resilience Plan. The 

Resilience Plan will identify the departments responsible for implementing action items, an anticipated 

schedule to implement action items, and anticipated funding mechanisms.  Action items listed within the 

Resilience Plan will be prioritized based on discussions with City of Fairfax Public Works staff. The 

Resilience Plan will provide action items for the four (4) sections identified in Task 700 and the areas 

identified as having none flood related hazards (Task 400). Additionally, Kimley-Horn will work with the 

City of Fairfax Office of Emergency Management (OEM) to obtain any existing documentation with regards 

to post-disaster redevelopment and mitigation policies, plans, and procedures. If available, the post-

disaster policies, plans, and procedures will be incorporated into the Resilience Plan. 

 

Kimley-Horn anticipates a total of two (2) submissions of the draft Resilience Plan to the City of Fairfax 

Public Works Department. Revisions to the draft Resilience Plan will be made after each submission based 
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on comments received from City staff. If necessary, Kimley-Horn will conduct up to (2) meetings to review 

comments with City staff. If more than two (2) submissions and accompanying revisions are required, 

Kimley-Horn can provide a separate scope of services to address the required revisions.  

 

Task 900 – Adopt the Resilience Plan 

 

Kimley-Horn will submit the Resilience Plan to the City of Fairfax Public Works Department. It is 

anticipated the Resilience Plan will be presented to the City of Fairfax City Council for a vote on adoption 

of the plan. Kimley-Horn will assist and attend one (1) City Council meeting to provide technical support 

to the City staff. If the Resilience Plan is not approved by City Council, Kimley-Horn will meet with City 

staff to determine the next step. Revision to the Resilience Plan to address City Council comments or 

satisfy any requirements that may arise are not included within this scope of services. Kimley-Horn may 

provide additional support to the City under a separate scope of services, if requested.  

 

Task 1000 – Implement, Evaluate, and Revise 

 

Kimley-Horn will develop a document outlining procedures for monitoring, implementing, reviewing 

progress, and recommending revisions to the Resilience Plan. Once finalized, the document will be 

submitted to the City of Fairfax Public Works Department to assist in the future management of the 

Resilience Plan. Any task included with the process for monitoring, implanting, reviewing progress, or 

providing recommendations for revisions to the plan are excluded from this scope of services. In 

accordance with the guidance document, it is anticipated the Resilience Plan will be required to be 

updated at a minimum once every five (5) years. If requested, Kimley-Horn may provide a separate scope 

of services to assist in any required plan updates. 

 

Task 1100 – Meetings & Coordination 

Kimley-Horn staff will be available for up to three (3) project coordination meetings, in person (if 

requested), to discuss the project.  Kimley-Horn anticipates meeting at the following stages: 

1.) Completion of Task 400 to present the hazards identified.   

2.) Prior to Task 500 to establish goals. 

3.) Prior to Task 800 to discuss the outline of the Resilience Plan. 

In addition, Kimley-Horn staff will participate in calls to discuss the project with City staff.  If additional 

meetings and coordination activities are requested, Kimley-Horn will prepare a separate Scope of Services 

and cost estimate for client approval prior to proceeding with the additional work.   

DELIVERABLES 

 
The following items are anticipated as project deliverables for this Scope of Services. 

 

• Six (6) public outreach presentations and accompanying presentation material. 
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• City-wide base maps for the following four (4) categories: areas of known flood hazards, areas of 

less frequent flood hazards, future areas of increased hazards, and areas of none flood hazards 

• A Resilience Plan to be approved by the City of Fairfax City Council. 

• Technical support for one (1) City Council meeting to assist in approval of the Resilience Plan 

• A document outlining procedures revising the Resilience Plan in the future.  

• Maps, models, presentation, calculations, and associated documentation utilized throughout 

the plan development process (if requested). 

 

OVERALL PROJECT ASSUMPTIONS 
 

For the purposes of developing this proposed scope of services and the accompanying cost estimate, we 

have made the following assumptions: 

 

• This Resilience Plan is intended as a planning level document and will not be stamped and 

sealed by a Virginia Professional Engineer (PE). 

• All previously approved studies, engineering reports, construction documents, or analyzes is 

assumed to be correct. This scope of services does not include a detailed review of previously 

approved documents. Kimley-Horn will not be held accountable for the accuracy of the data 

created by others and utilized in the development of the Resilience Plan. 

• The Resilience Plan is intended to be an element in the City of Fairfax participation in the 

Community Rating System (CRS) program. This proposal does not include submission to the 

Federal Emergency Management Agency (FEMA) or revisions necessary for approval into the 

program.  

• The Resilience Plan will utilize readily available existing data. This scope of services does not 

include new studies, engineering reports, construction documents, or any analyses beyond what 

is exclusively stated in this proposal. If the City wishes to conduct further investigations, a 

separate of scope of services can be submitted for this work. 

• All previous project information developed by others will be provided by the City to Kimley-Horn 

in a timely manner to accommodate anticipated project schedule. 

• The City will provide site and facility access permission to Kimley-Horn Horn for conducting all 

necessary fieldwork related tasks in a timely manner to facilitate the project schedule. 

• Kimley-Horn will be able to utilize the City’s public outreach channels to facilitate outreach 

activities announcements. 

• Kimley-Horn will be able to schedule and conduct meetings within agreed-upon City of Fairfax 

government facilities. If facility rental is required, a separate scope of services can be submitted 

for these costs.  

• The City will provide all coordination with inter-city departments with regards to this project. 

This scope of services is for the submittal of a Resilience Plan to the Public Works Department 

exclusively. If any other submission is required, a separate scope of services can be submitted.  

• Any permit application fees, review fees, and/or data request fees required for the development 

of the Resilience Plan will be paid directly by the City of Fairfax.  

• This proposal and the accompanying cost estimate are valid for a period of 60 days and will 

expire if not accepted within that timeframe. 
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OVERALL PROJECT EXCLUSIONS  
 

Services that are not currently anticipated as part of this project and are therefore outside the scope of 

this task order proposal include the following: 

 

• Environmental Site Assessments 

• Perennial Stream Assessments and/or Flow Determinations 

• Wetland Permit Compliance 

• Project Renderings  

• VSMP Compliance  

• Floodplain Studies and Submittals 

• Dam Safety Compliance 

• Dam Break Inundation Zone (DBIZ) Modeling / Mapping 

• FEMA CLOMR or LOMR Applications 

• Design Plan Submittals 

• All other services not explicitly stated in this Scope of Services 

 

 

SCHEDULE 
 

The tasks referenced in this scope will be coordinated with City of Fairfax Public Works Staff.  Meetings, 

action items, and deliverables will be tracked on a monthly basis and reported to the City with a monthly 

progress report for documentation of services provided Kimley-Horn is aware that this summary of 

proposed services will be included as an attachment to the Virginia Community Flood Preparedness Fund 

(CFPF) grant request, and commencement of this work will be dependent on the funds award date. A 

detailed schedule will be developed for the City outlining project workflow and deliverables after contract 

execution.  

 

FEE AND BILLING 
 

Kimley-Horn will provide the following scope of services under our term contract #17007-2017-KHA.  The 

following tasks will be provided on a time and materials basis not to exceed a total project cost of 

$159,672.58. A detailed breakdown (by task) of Kimley-Horn Horn’s fee estimate is provided in 

Attachment 1 and utilizes the rate schedule as provided for in the City of Fairfax Task Order Contract 

#17007-2017-KHA, Year 5.  Please note that hourly fees will be invoiced monthly based upon hours 

expended for services performed and payment will be due within 25 days of receipt of invoices related to 

this project.  

 

CLOSURE 
 

The work described with this proposal will be completed in accordance with the terms and conditions of 

Contract #17007-2017-KHA between the City of Fairfax and Kimley-Horn.  We appreciate the opportunity 

to provide these services to you.  Please contact either of us if you have any questions. 
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Very truly yours, 

KIMLEY-HORN AND ASSOCIATES, INC. 

 

 

 

    
    

Juan A. Campos, P.E. Jennifer Koopman, P.E. 

Project Manager Vice President
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Attachment 1 – Kimley-Horn Horn Fee Breakdown 
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Budget Total 

Hours

Budget Labor 

Cost

Reimbursable 

Expenses

Subconsultant 

Services

Subconsultant 

Mark-up Budget Total Cost

100 Organize to Prepare the Plan 4 12 4 20 $3,808.00 $0.00 $0.00 $0.00 $3,808.00

200 Involve the Public 20 52 56 128 $22,043.80 $1,500.00 $0.00 $0.00 $23,543.80

300 Coordinate 12 28 64 104 $16,418.04 $0.00 $0.00 $0.00 $16,418.04

400 Assess the Hazard 30 36 52 118 $21,345.46 $0.00 $0.00 $0.00 $21,345.46

500 Assess the Problem 32 80 116 228 $37,964.28 $0.00 $0.00 $0.00 $37,964.28

600 Set Goals 8 12 0 20 $4,409.52 $0.00 $0.00 $0.00 $4,409.52

700 Review Possible Activities 12 60 44 116 $19,827.20 $0.00 $0.00 $0.00 $19,827.20

800 Draft an Action Plan 26 36 20 82 $16,265.90 $0.00 $0.00 $0.00 $16,265.90

900 Adopt the Plan 2 4 4 10 $1,784.22 $0.00 $0.00 $0.00 $1,784.22

1000 Implement, Evaluate, and Revise 4 16 16 36 $6,037.80 $0.00 $0.00 $0.00 $6,037.80

1100 Meetings & Coordination 12 12 8 16 48 $8,268.36 $0.00 $0.00 $0.00 $8,268.36

TOTAL 0 162 0 348 0 384 16 910 $158,172.58 $1,500.00 $0.00 $0.00 $159,672.58

March 28, 2022

T&M not-to-exceed Cost Estimate

Stormwater and Flooding Resilience Plan Development

City of Fairfax, Virginia

1 
Rates (Year 5) per City of Fairfax Task Order Contract #17007-2017-KHA 

Cost Estimate 3/28/2022
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FY 2023 Proposed Budget - City of Fairfax, Virginia 

 
 
  

City of Fairfax, Virginia
FY 2023 Stormwater Utility Fund 

Budget Summary

FY 2021 FY 2022 FY 2022 FY 2023 Variance to Variance to

Actual Budget Estimate Proposed Budget $ Budget %

Expenditures

Salaries -$              -$          -$          966,189$     966,189$     0.00%
Fringe Benefits -                -            -            433,138       433,138       0.00%
Purchased Services -                -            -            414,246       414,246       0.00%
Internal Services -                -            -            489,866       489,866       0.00%
Other Charges -                -            -            210,850       210,850       0.00%
Supplies & Materials -                -            -            225,900       225,900       0.00%
Capital Outlay -                -            -            2,819,257    2,819,257    0.00%

Total Expenditures -$              -$          -$          5,559,445$  5,559,445$  0.00%

Revenues

Revenue Bond Funds -$              -$          -$          1,775,000$  1,775,000$  0.00%
Annual Billing Units Revenue -                -            -            2,718,634    2,718,634    0.00%
Grants -                -            -            1,065,811    1,065,811    0.00%

Total Revenues -$              -$          -$          5,559,445$  5,559,445$  0.00%

Net Cost to the City -$              -$          -$          -$               -$               0.00%

Total FTE -            -         -        14.60          
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FY 2023 Proposed Budget - City of Fairfax, Virginia 

 
FUNCTION:      Stormwater Utility Fund 
DEPARTMENT:     Public Works 
DIVISION OR ACTIVITY:    Storm Drainage Operations & Maintenance 

 
BUDGET COMMENTS: 
The FY2023 budget creates the Stormwater Utility Fund.  The Storm Drainage function will be transferred from 
the General Fund to the Stormwater Utility Fund. 

  

Personnel FY 2021 FY 2022 FY 2022 FY 2023
Classification Grade Actual Budget Estimate Proposed

Crew Supervisor 119 -       -       -          1.00         
Asst Crew Supervisor 114 -       -       -          1.00         
Equip Operator I 111 -       -       -          2.00         
Utility Worker II 109 -       -       -          2.00         
Truck Driver I 107 -       -       -          4.00         

Total FTE -       -       -          10.00       

Cost Center 438120: Stormwater Utility Operations & Maintenance

FY 2021 FY 2022 FY 2022 FY 2023 Variance to Variance to
Title Actual Budget Estimate Proposed Budget $ Budget %

Salaries -$          -$             -$            623,546$      623,546$      0.00%
Fringe Benefits -             -               -               265,168        265,168        0.00%
Purchased Services -             -               -               262,746        262,746        0.00%
Internal Services -             -               -               154,216        154,216        0.00%
Other Charges -             -               -               67,000          67,000          0.00%
Supplies & Materials -             -               -               205,374        205,374        0.00%
Capital Outlay -             -               -               5,000             5,000             0.00%

Total -$          -$             -$            1,583,050$  1,583,050$  0.00%
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FY 2023 Proposed Budget - City of Fairfax, Virginia 

 
FUNCTION:      Stormwater Utility Fund 
DEPARTMENT:     Public Works 
DIVISION OR ACTIVITY:    Storm Drainage Operations & Maintenance 
 
 

PROGRAM: 
The Storm Drainage division maintains the city’s stormwater collection systems, which consist of 300,000 
linear feet of storm pipe, 1,840 catch basins, 145 outfalls, 28 box culverts, 324 driveway culverts, 7 bridges, 
and 37 bridge culverts.  Crews replace deteriorated storm lines, perform preventative maintenance tasks 
biannually, clear blocked streams, repair box culverts, and repair damaged driveway pipe and ditch lines. 
 
OBJECTIVES: 

 Clean ditch lines, storm pipes, and catch basins 
 Repair and replace storm pipes and catch basins. 
 Clean and clear stream beds of brush/obstacles to improve flow without affecting downstream properties. 
 Repair box culverts. 

 
SERVICES AND PRODUCTS: 

 Catch basin repair 
 Creek and stream maintenance 
 Drainage ditch maintenance 
 Storm sewer pipe maintenance, repair, and replacement 
 Culvert repairs 
 Bridge repairs 
 Install lining to storm pipe and culverts 
 Concrete lid/top replacement and repair 
 Perform emergency drainage repairs and projects 
 Provide sandbags and emergency response to flooding 
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FY 2023 Proposed Budget - City of Fairfax, Virginia 

 
FUNCTION:      Stormwater Utility Fund 
DEPARTMENT:     Public Works 
DIVISION OR ACTIVITY:    Stormwater Utility Administration & Engineering 
 
Budget Comments:  
The FY2023 budget creates the Stormwater Utility Fund.  The stormwater related costs from Public Works 
Administration and Engineering will be transferred from the General Fund to the Stormwater Utility Fund. 

 
 

 
 

 

 

Personnel FY 2021 FY 2022 FY 2022 FY 2023
Classification Grade Actual Budget Estimate Proposed

Director of Public Works ** -       -       -          0.15         
Program Manager S02 -       -       -          0.30         
Sustainability Coordinator 121 -       -       -          0.15         
Utilities Analyst 121 -       -       -          0.50         
Utilities Coordinator 121 -       -       -          0.50         
Stormwater Program Specialist 119 -       -       -          0.70         
Stormwater Plan Reviewer 118 -       -       -          0.25         
Urban Forester 117 -       -       -          1.00         
Facilities Inspectors 117 -       -       -          0.60         
Contract Manager 114 -       -       -          0.15         
Admin Assistant IV 113 -       -       -          0.30         

Total FTE -       -       -          4.60         

Cost Center 438130: Stormwater Utility Administration & Engineering

FY 2021 FY 2022 FY 2022 FY 2023 Variance to Variance to
Title Actual Budget Estimate Proposed Budget $ Budget %

Salaries -$                  -$             -$            342,643$      342,643$      0.00%
Fringe Benefits -                    -               -               167,969        167,969        0.00%
Purchased Services -                    -               -               151,500        151,500        0.00%
Internal Services -                    -               -               335,650        335,650        0.00%
Other Charges -                    -               -               143,850        143,850        0.00%
Supplies & Materials -                    -               -               20,526          20,526          0.00%
Capital Outlay -                    -               -               2,814,257    2,814,257    0.00%

Total -$                  -$             -$            3,976,395$  3,976,395$  0.00%
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FY 2023 Proposed Budget - City of Fairfax, Virginia 

 
FUNCTION:      Stormwater Utility Fund 
DEPARTMENT:     Public Works 
DIVISION OR ACTIVITY:    Stormwater Utility Administration & Engineering 
 

 
PROGRAM:   
The office of the director manages seven public works divisions, including Stormwater Management, and 
provides professional engineering services for constructing and maintaining stormwater infrastructure, 
environmental projects, and drainage improvements. 
 
OBJECTIVES: 

 Maintain compliance with the city’s Municipal Separate Storm Sewer System (MS4) permit. 
 Meet the city’s Total Maximum Daily Load (TMDL) goals for the Chesapeake Bay and local waterways. 
 Administrate erosion and sediment control and stormwater pollution prevention programs for public and 

private development projects. 
 Maintain records of the layout and condition of the city’s storm sewer infrastructure. 
 Deliver adopted capital drainage improvement projects that provide direct benefit to affected property 

owners. 
 Provide public outreach and education on stormwater management and pollution prevention topics. 
 Encourage the public to engage in stormwater-positive actions and activities. 
 Administrate Stormwater Utility capital programming. 
 Assist city residents and businesses with finding solutions to drainage problems. 

 
SERVICES and PRODUCTS: 

 Administrative services for the Stormwater Utility. 
 Drainage improvement projects. 
 Environmental projects; stream restoration, stormwater facility upgrades and retrofits. 
 Evaluation of drainage concerns, both public and private. 
 Printed and electronic outreach and education materials on stormwater topics. 
 Administration of Virginia Erosion & Sediment Control and Virginia Stormwater Management Program laws 

through inspections and enforcement. 
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FY 2023 Proposed Budget - City of Fairfax, Virginia 

 

Stormwater Utility Fund Expense Detail

FY 2021 FY 2022 FY 2022 FY 2023 Variance to Variance to

Account Account Title Actual Budget Estimate Proposed Budget $ Budget %

SWU Operations & Maintenance (438120)

511105 Salaries - Full  Time -                       -             -              540,921         540,921        0.00%

511115 Salaries - Overtime -                       -             -              68,125           68,125          0.00%

511125 Temporary Help -                       -             -              6,000              6,000            0.00%

511130 On Call  Pay -                       -             -              8,500              8,500            0.00%

512110 Fringe Benefits -                       -             -              265,168         265,168        0.00%

530113 Contract Services -                       -             -              262,746         262,746        0.00%

540102 Motor Pool Charges -                       -             -              154,216         154,216        0.00%

550430 Equipment Rental -                       -             -              1,000              1,000            0.00%

550501 Travel  & Training -                       -             -              6,000              6,000            0.00%

550806 Other Services -                       -             -              60,000           60,000          0.00%

560110 Office Supplies -                       -             -              6,000              6,000            0.00%

560120 Small  Equipment -                       -             -              10,500           10,500          0.00%

560416 Uniforms -                       -             -              4,389              4,389            0.00%

560420 Operating Supplies -                       -             -              38,900           38,900          0.00%

560421 Pipe & Accessories -                       -             -              10,000           10,000          0.00%

560422 Construction Materials -                       -             -              20,000           20,000          0.00%

560424 Concrete -                       -             -              7,000              7,000            0.00%

560430 Operating Materials -                       -             -              101,585         101,585        0.00%

560435 Soil  & Mulch -                       -             -              7,000              7,000            0.00%

580214 Capital Outlay -                       -             -              5,000              5,000            0.00%

Subtotal -                       -             -              1,583,050      1,583,050    0.00%

SWU Admin & Engineering (438130)

511105 Salaries - Full  Time -                       -             -              342,643         342,643        0.00%

512110 Fringe Benefits -                       -             -              167,969         167,969        0.00%

530113 Contract Services -                       -             -              151,500         151,500        0.00%

540060 Management Fee -                       -             -              335,650         335,650        0.00%

560110 Office Supplies -                       -             -              20,526           20,526          0.00%

580501 Ashby Pond Dredging -                       -             -              984,927         984,927        0.00%

580523 Flood Mitigation Planning & Resil iency -                       -             -              76,750           76,750          0.00%

580503 Mosby Road Drainage Improvements -                       -             -              45,000           45,000          0.00%

580504 Municipal  Separate Storm Sewer System (MS4) -                       -             -              155,000         155,000        0.00%

580506 Northfax Linear Park -                       -             -              80,000           80,000          0.00%

580507 Private BMP/SWM Inspection -                       -             -              130,000         130,000        0.00%

580508 Public BMP/SWM Inspection & Maintenance -                       -             -              130,000         130,000        0.00%

580509 Reline Bridge Culvert Storm Structures -                       -             -              85,000           85,000          0.00%

580510 Replacement of Failing Galvanized Storm Drainage -                       -             -              120,000         120,000        0.00%

580514 Storm Drainage Repair for Paving Schedule -                       -             -              110,000         110,000        0.00%

580516 Storm Pipe Lining Rehabi litation -                       -             -              120,000         120,000        0.00%

580517 Storm Sewer Evaluation & Update Program -                       -             -              100,000         100,000        0.00%

580519 Stream Evaluation and Restoration -                       -             -              200,000         200,000        0.00%

580520 TMDL Action Plans -                       -             -              477,580         477,580        0.00%

590102 Reserve -                       -             -              143,850         143,850        0.00%

Subtotal -                       -             -              3,976,395      3,976,395    0.00%

Total Stormwater Utility Fund -$                    -$          -$            5,559,445$   5,559,445$  0.00%
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-4

PROJECT INFORMATION

Name: Replacement of Failing Galvanized Storm Drainage Systems Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element

 

Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Infrastructure Maint/Repair/Upgrade 120,000        120,000     120,000        120,000          120,000     120,000               600,000             
Total Costs 120,000$      120,000$   120,000$      120,000$        120,000$   120,000$             600,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Stormwater Utility Fund 120,000        120,000     120,000        120,000          120,000     120,000               600,000             
Total Funding 120,000$      120,000$   120,000$      120,000$        120,000$   120,000$             600,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$              Human Svc PW Streets 
Annual Cost Savings: -$              IT PW Transport
Annual Increase in Operating Costs: -$              Parks & Rec PW Wastewater
Projected Future Savings: -$              Personnel Schools

Statement of Need: Picture:

This project provides for the replacement of the City's galvanized storm 
drain systems located within the city's right-of-ways and citizen 
properties. Failed storm sewer mains create sinkholes and hazards. The 
failing systems would be replaced with HDPE pipe and new structures.

                                                                                                                      
FY 2022 - Old Lee Highway

FY 2023 - Old Lee Highway

FY 2024 - Orchard Street & Burrows Avenue

FY 2025 - Maple Street 

FY 2026 - Towlston, appx. 70' X12"

FY 2027 - TBD

Community Services Other City Plan/Policy

340-644411-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-5

PROJECT INFORMATION

Name: Storm Drainage Repair for Paving Schedule Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element

 



Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Infrastructure Maint/Repair/Upgrade 110,000        110,000    110,000        110,000      110,000     110,000               550,000             
Total Costs 110,000$      110,000$  110,000$      110,000$    110,000$   110,000$             550,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Stormwater Utility Fund 110,000        110,000    110,000        110,000      110,000     110,000               550,000             
Total Funding 110,000$      110,000$  110,000$      110,000$    110,000$   110,000$             550,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$               Human Svc PW Streets 
Annual Cost Savings: -$               IT PW Transport
Annual Increase in Operating Costs: -$               Parks & Rec PW Wastewater
Projected Future Savings: -$               Personnel Schools

Statement of Need: Picture:

This project is to address all storm drainage infrastructure issues prior 
to road overlay paving construction.  Work would include storm pipe 

 replacement and structure reconstruction.
                                                                                                                                          

 •  Storm pipe replacement - 68' LF
                                                                                                                                     

 •  Storm pipe lining - 590' LF
                                                                                                                                  

 •  13 Throat reconstructions
                                                                                                                                

 •  9 Storm top reconstructions
                                                                                                                                 
•  5 Manhole rehabilitations  
 
 

Community Services Other City Plan/Policy

340-644408-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-6

PROJECT INFORMATION

Name: Storm Pipe Lining Rehabilitation Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element

 

Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Infrastructure Maint/Repair/Upgrade 120,000        120,000    120,000        120,000      120,000     120,000               600,000             
Total Costs 120,000$      120,000$  120,000$      120,000$    120,000$   120,000$             600,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Stormwater Utility Fund 120,000        120,000    120,000        120,000      120,000     120,000               600,000             
Total Funding 120,000$      120,000$  120,000$      120,000$    120,000$   120,000$             600,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$               Human Svc PW Streets 
Annual Cost Savings: -$               IT PW Transport
Annual Increase in Operating Costs: -$               Parks & Rec PW Wastewater
Projected Future Savings: -$               Personnel Schools

Statement of Need: Picture:

This project is necessary to extend the life of the storm pipe lines. As 
concrete storm pipe linings age and deteriorate, sections can collapse 
and lose capacity. A plastic liner is installed on the inside wall of the 
pipe to maintain pipe integrity and stormwater flow.

Project includes mobilization, pre TV inspection, heavy cleaning, post 
TV inspection, and linear installation.

FY 2022: Hill Street - 400' at 24" LF                                                                              
                                                                                                                             
FY 2023: Country Club Hills Area - 288' at 15" LF
                                                                                                                          
FY 2024: Westmore Area - 230' at 12" LF
                                                                                                                           
FY 2025: Green Acres Area - 370' at 12" LF
                                                                                                                          
FY 2026: Layton Hall Area - 126' at 12" LF and 150' at 18" LF

FY 2027: Rust Hill Neighborhood; to Truro Church

Community Services Other City Plan/Policy

340-644410-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-7

PROJECT INFORMATION

Name: Mosby Road Drainage Improvements Project #

2035 Comprehensive Plan Reference: IU1.3.2 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element

 



Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Feasibility/Planning/Design/Engineering -                    45,000       -                    -                  -                  -                           45,000                
Construction -                    -                 250,000        -                  -                  -                           250,000             
Total Costs -$                  45,000$     250,000$      -$                -$                -$                         295,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Stormwater Utility Fund -                    45,000       250,000        -                  -                  -                           295,000             
Total Funding -$                  45,000$     250,000$      -$                -$                -$                         295,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date 07/01/20 Cable TV Police
Project Design Start Date CD&P PW Admin 
Construction Start Date 07/01/23 City Manager PW Fleet
Project Completion Date 06/30/24 Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater

Annual Revenue Generated: -$               Human Svc PW Streets
Annual Cost Savings: -$               IT PW Transport
Annual Increase in Operating Costs: -$               Parks & Rec PW Wastewater
Projected Future Savings: -$               Personnel Schools

Community Services Other City Plan/Policy

340-344429-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

This project is needed to reduce flooding on Mosby Road. During heavy 
rain storms stormwater from Burke Station Road and floods the road. 
This project will fund the design and construct curb and gutter, curb 
inlets and stormwater pipes to collect and direct the stormwater from 
Burke Station Road to an existing stormwater sewer main on Mosby 
Road.  Design will be completed in FY23 with construction scheduled for 
FY24.
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-8

PROJECT INFORMATION

Name: Neighborhood Drainage Projects Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element

 

 

Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Feasibility/Planning/Design/Engineering -                    100,000    100,000        100,000      50,000        100,000               450,000             
Construction -                    420,000    400,000        600,000      600,000     200,000               2,220,000          
Total Costs -$                  520,000$  500,000$      700,000$    650,000$   300,000$             2,670,000$        

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Financing -                    520,000    300,000        -                  -                  -                           820,000             
Stormwater Utility Fund -                    -                200,000        700,000      650,000     300,000               1,850,000          
Total Funding -$                  520,000$  500,000$      700,000$    650,000$   300,000$             2,670,000$        

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin 
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$              Human Svc PW Streets
Annual Cost Savings: -$              IT PW Transport
Annual Increase in Operating Costs: -$              Parks & Rec PW Wastewater
Projected Future Savings: -$              Personnel Schools

Community Services Other City Plan/Policy

340-644414-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

These projects provide for stormwater improvements in residential 
neighborhoods to alleviate existing drainage problems.  The projects 
have been requested by residents and represent the projects 
recommended for design and construction by staff.

FY23 - Orchard Dr. & Evergreen Dr., Design                                                                                                     
Park Rd. & Fern St., Final Design & Construction

FY24 - Virginia St. & Dwight Ave., Design                                                                       
Orchard Dr. & Evergreen Dr., Construction

FY25 - Orchard St.  & Howerton Ave., Design
Virginia St. & Dwight Ave., Construction

FY26 - Norman Ave & Cobb Dr, Design                                                     
Orchard St. & Howerton Ave., Construction                                                       
.                                                                                                                              
FY27 - Parklane Rd, Design                                                                              
Norman Ave & Cobb Dr, Construction
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-9

PROJECT INFORMATION

Name: Reline Bridge Culvert Storm Structures Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element



Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Infrastructure Maint/Repair/Upgrade 85,000          85,000    85,000          85,000        85,000       85,000                425,000             
Total Costs 85,000$        85,000$  85,000$        85,000$      85,000$     85,000$              425,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Stormwater Utility Fund 85,000          85,000    85,000          85,000        85,000       85,000                425,000             
Total Funding 85,000$        85,000$  85,000$        85,000$      85,000$     85,000$              425,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$            Human Svc PW Streets 
Annual Cost Savings: -$            IT PW Transport
Annual Increase in Operating Costs: -$            Parks & Rec PW Wastewater
Projected Future Savings: -$            Personnel Schools

Community Services Other City Plan/Policy

320-631318-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

This project is necessary to extend the life of the storm structures that 
bridge vehicular traffic over the creek systems.  The existing 
galvanized pipe has deteriorated and will not support the road bed if a 
new system is not installed. There are approximately 37 bridge 
culverts throughout the city with diameters exceeding 24”. 

                                                                                                                                        

FY 2022 - Stratford Avenue and Fairchester Drive

FY 2023 - Woodhaven Drive & Jancie Road

FY 2024 - Scott Drive 

FY 2025 - Shiloh Street

FY 2026 - Raider Lane

FY 2027 - Ashby Road/Ashby pond                                             
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-10

PROJECT INFORMATION

Name: Ashby Pond Dredging & Retrofit Project #

2035 Comprehensive Plan Reference: IU1.3.2 p. 144 2035 Comprehensive Plan Timeframe: Short-Term
Comprehensive Plan Element

 



Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Feasibility/Planning/Design/Engineering 175,000        -                   -                    -                   -                 -                          -                         
Construction -                    1,575,000     -                    -                   -                 -                          1,575,000          
Total Costs 175,000$      1,575,000$   -$                  -$                 -$               -$                        1,575,000$        

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Financing -                    590,073        -                    -                   -                 -                          590,073             
Grant 87,500          588,231        -                    -                   -                 -                          588,231             
Stormwater Utility Fund 87,500          396,696        -                    -                   -                 -                          396,696             
Total Funding 175,000$      1,575,000$   -$                  -$                 -$               -$                        1,575,000$        

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date 07/01/18 Cable TV Police
Project Design Start Date 06/30/19 CD&P PW Admin
Construction Start Date 07/01/21 City Manager PW Fleet
Project Completion Date 06/30/23 Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$                 Human Svc PW Streets
Annual Cost Savings: -$                 IT PW Transport
Annual Increase in Operating Costs: -$                 Parks & Rec PW Wastewater
Projected Future Savings: -$                 Personnel Schools

Community Services Other City Plan/Policy

340-644430-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

When the Ashby Pond project was completed in 2011, the project did not 
include the complete removal of silt. Instead, only a portion was removed.  
Since then the City has taken steps to help the water quality through the 
installation of aeration bubblers and native plantings along the pond 
banks.  30% design plans for restoration of the channel that feeds the east 
side of the pond, and restoration of the inflow channel on the south side of 
the pond, as well as the pond dredging and retrofit were completed in 
FY21 & FY22.  Stormwater Local Assistance Fund grants were applied for 
in FY22.  This project will contribute to the TMDL pollutant load reduction 
for the City.  All available grant funding opportunities will be pursued.
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-11

PROJECT INFORMATION

Name: Plantation Parkway Culvert Repairs Project #

2035 Comprehensive Plan Reference: IU1.3.2 p. 144 2035 Comprehensive Plan Timeframe: Short-Term
Comprehensive Plan Element





Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Construction 500,000        500,000    -                    -                  -                  -                           500,000             
Total Costs 500,000$      500,000$  -$                  -$                -$                -$                         500,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Financing 500,000        500,000    -                    -                  -                  -                           500,000             
Total Funding 500,000$      500,000$  -$                  -$                -$                -$                         500,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date 07/01/19 Cable TV Police
Project Design Start Date 07/01/19 CD&P  PW Admin 
Construction Start Date 07/01/21 City Manager PW Fleet
Project Completion Date 06/30/22 Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$              Human Svc PW Streets
Annual Cost Savings: -$              IT PW Transport
Annual Increase in Operating Costs: -$              Parks & Rec PW Wastewater
Projected Future Savings: -$              Personnel Schools

Community Services Other City Plan/Policy

320-644427-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

This project will replace the erosion/scour slab, riprap and repair the 
wing walls on the upstream and downstream ends of this double 10' 
diameter corrugated metal pipe culvert across two phases.  FY23 
funding will provide for repair of the eastern/outlet side headwall and 
wingwall, and outlet apron/plunge pool area.  The wingwalls and 
headwalls will also be sealed with graffiti resistant paint.
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-12

PROJECT INFORMATION

Name: Flood Mitigation Planning & Resiliency Project #

2035 Comprehensive Plan Reference: NE2.1 pg 108 2035 Comprehensive Plan Timeframe: Long-Term
Comprehensive Plan Element



Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Feasibility/Planning/Design/Engineering -                    225,000       -                    -                 -                 -                          225,000             
Total Costs -$                  225,000$     -$                  -$                -$               -$                        225,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
State - Other -                    148,250       -                    -                 -                 -                          148,250             
Stormwater Utility Fund -                    76,750         -                    -                 -                 -                          76,750               
Total Funding -$                  225,000$     -$                  -$                -$               -$                        225,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date 02/01/22 Cable TV Police
Project Design Start Date 07/01/22 CD&P PW Admin
Construction Start Date  City Manager PW Fleet
Project Completion Date 06/30/23 Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$                 Human Svc PW Streets
Annual Cost Savings: -$                 IT PW Transport
Annual Increase in Operating Costs: -$                 Parks & Rec PW Wastewater
Projected Future Savings: -$                 Personnel Schools

Statement of Need: Picture:

This project supports the development of two flood mitigation initiatives. The
first is a Flood Resilience Plan for the city. This plan provides project-based
improvements for flood control and resilience, leverages nature-based
infrastructure, considers all parts of a locality, includes coordination with other
local and inter-jurisdictional activities, and is based on best available science.
The plan will be developed to also provide credits towards FEMA's
Community Rating System.

During the design of the Stafford Drive Stream Restoration Project, the effects
to the floodplain were reviewed through hydraulic modeling. It was found that
the culvert under Stafford Drive is a contributing factor in the floodplain
impacts to the Mosby Woods condominium community. A flood study is
proposed to evaluate the current condition of the Stafford Drive culvert and
investigate options to improve the flood conditions in this area.
.                                                                                                                              
The city intends to apply for Community Flood Preparedness Fund grants for
two projects which can, if approved, provide up to 75% funding for the flood
preparedness plan, and 50% for the flood mitigation study. Development of a
Flood Resilience Plan is a prerequisite to applying for any future grant funding
for construction of a mitigation project, which can fund 50-70% of the project
costs.

Community Services Other City Plan/Policy

--

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-13

PROJECT INFORMATION

Name: Northfax Linear Park Design Project #

2035 Comprehensive Plan Reference: CCAC 2.3.5 p.52 2035 Comprehensive Plan Timeframe: Immediate
Comprehensive Plan Element

 
 

Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Feasibility/Planning/Design/Engineering -                   80,000    -                   -                  -                 -                          80,000               
Total Costs -$                 80,000$  -$                 -$                -$               -$                        80,000$             

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Stormwater Utility Fund -                   80,000    -                   -                  -                 -                          80,000               
Total Funding -$                 80,000$  -$                 -$                -$               -$                        80,000$             

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date 06/23/20 Cable TV Police
Project Design Start Date 07/01/22 CD&P  PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$            Human Svc PW Streets
Annual Cost Savings: -$            IT PW Transport 
Annual Increase in Operating Costs: -$            Parks & Rec  PW Wastewater
Projected Future Savings: -$            Personnel Schools

Statement of Need: Picture:

Funding is requested for consultant services to develop a unified
stormwater strategy, landscape design and standards for the Northfax
Linear Park as recommended in the Northfax Small Area Plan adopted
in June 2020. This project will establish a phasable conceptual plan to
be implemented across multiple properties and timelines. Final design
and construction will occur incrementally as development proceeds on
impacted parcels. A unified stormwater strategy and landscape plan
are specifically recommended as implementation items to precede
development of impacted parcels in the plan.

Community Services Other City Plan/Policy

--

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-14

PROJECT INFORMATION

Name: Stormwater & Wastewater Plan Review Project #

2035 Comprehensive Plan Reference: IU1.3.1 p.144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element

 



Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Feasibility/Planning/Design/Engineering 75,000          40,000    80,000          80,000        80,000       80,000                360,000             
Total Costs 75,000$        40,000$  80,000$        80,000$      80,000$     80,000$              360,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Stormwater Utility Fund 50,000          -              55,000          55,000        55,000       55,000                220,000             
Wastewater Fund 25,000          40,000    25,000          25,000        25,000       25,000                140,000             
Total Funding 75,000$        40,000$  80,000$        80,000$      80,000$     80,000$              360,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$            Human Svc PW Streets
Annual Cost Savings: -$            IT PW Transport
Annual Increase in Operating Costs: -$            Parks & Rec PW Wastewater 
Projected Future Savings: -$            Personnel Schools

Community Services Other City Plan/Policy

340-644439-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

Stormwater quality and quantity designs for larger development 
projects are becoming more complex due to the increasingly urban 
nature of the City.  Wastewater contributions to the City's system also 
increase through development projects.  This project will allow for an 
additional layer of plan review assistance by specialized storm/waste 
water engineering firms to ensure that regulatory requirements are 
met, no adverse stormwater impacts to the proposed development or 
surrounding properties will occur, and wastewater capacities are 
adequate.                                                                                                                                     
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-15

PROJECT INFORMATION

Name: Municipal Separate Storm Sewer System (MS4) Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element





Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Feasibility/Planning/Design/Engineering 155,000        155,000    165,000        165,000      165,000     165,000               815,000             
Total Costs 155,000$      155,000$  165,000$      165,000$    165,000$   165,000$             815,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Financing 120,000        -                -                    -                  -                  -                           -                          
Stormwater Utility Fund 35,000          155,000    165,000        165,000      165,000     165,000               815,000             
Total Funding 155,000$      155,000$  165,000$      165,000$    165,000$   165,000$             815,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV H-17
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$              Human Svc PW Streets
Annual Cost Savings: -$              IT PW Transport
Annual Increase in Operating Costs: -$              Parks & Rec PW Wastewater
Projected Future Savings: -$              Personnel Schools

Community Services Other City Plan/Policy

340-644424-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

This project is required to comply with the 2018-2023 Municipal 
Separate Storm Sewer System (MS4) permit requirements.  The new 
permit has new significant milestones that the City must meet each year 
of the 5 year permit term.  The permit requirements include updating 
GIS files for DEQ, updating the City's website, revising the 5 year 
program plan, updating and implementing nutrient management plans, 
conducting outfall screening, conducting public outreach & education, 
and compiling our MS4 annual report.  Funding will also provide for 
inspections, materials/equipment/signage, and staff training necessary 
to maintain Stormwater Pollution Prevention Plan compliance at the 
City's Property Yard facility.  This permit will be active from 2018-2023, 
with this fiscal year being permit year 5.  
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-16

PROJECT INFORMATION

Name: Private BMP/SWM Inspection Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element





Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Infrastructure Maint/Repair/Upgrade 120,000        130,000    130,000        135,000      135,000     140,000               670,000             
Total Costs 120,000$      130,000$  130,000$      135,000$    135,000$   140,000$             670,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Financing 120,000        -                -                    -                  -                  -                           -                          
Stormwater Utility Fund -                    130,000    130,000        135,000      135,000     140,000               670,000             
Total Funding 120,000$      130,000$  130,000$      135,000$    135,000$   140,000$             670,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$              Human Svc PW Streets
Annual Cost Savings: -$              IT PW Transport
Annual Increase in Operating Costs: -$              Parks & Rec PW Wastewater
Projected Future Savings: -$              Personnel Schools

Community Services Other City Plan/Policy

340-644432-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

This project provides for the annual inspection of all the private Best 
Management Practice/Storm Water Management (BMP/SWM) systems 
throughout the City. Currently there are 440 privately owned facilities in 
inventory.  Annual inspection of these facilities is required under the 
Virginia Pollution Discharge Elimination System (VPDES) and Phase II-
Municipal Separate Storm Sewer System (MS4) permit.  While BMP 
facilities are engineered to meet  state requirements for pollutant load 
reduction and water quantity, their continued performance is dependent 
upon inspections and maintenance.  The number of facilities in 
inventory will continue to increase with future development / 
redevelopment of properties.

440



City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-17

PROJECT INFORMATION

Name: Public BMP/SWM Inspection and Maintenance Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element





Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Infrastructure Maint/Repair/Upgrade 130,000        130,000        135,000        135,000      140,000     140,000               680,000             
Total Costs 130,000$      130,000$      135,000$      135,000$    140,000$   140,000$             680,000$           

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Financing 110,000        -                    -                    -                  -                 -                          -                         
Stormwater Utility Fund 20,000          130,000        135,000        135,000      140,000     140,000               680,000             
Total Funding 130,000$      130,000$      135,000$      135,000$    140,000$   140,000$             680,000$           

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$                  Human Svc PW Streets
Annual Cost Savings: -$                  IT PW Transport
Annual Increase in Operating Costs: -$                  Parks & Rec PW Wastewater
Projected Future Savings: -$                  Personnel Schools

Community Services Other City Plan/Policy

340-644415-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

This project provides for the annual inspection and maintenance of all the 
public Best Management Practice/Storm Water Management (BMP/SWM) 
systems throughout the City, including prior stream restoration project 
areas. There are currently 38 City owned and maintained facilities, plus 
two stream restoration areas that are inspected annually.  Annual 
inspection of these facilities is required under the Virginia Pollution 
Discharge Elimination System (VPDES), Phase II-Municipal Separate 
Storm Sewer System (MS4) permit, and grant funding agreements with 
Virginia Department of Environmental Quality.  Maintenance of BMP 
facilities is necessary to ensure that they continue to function as designed 
to provide water quality and quantity control.  Implementation of Best 
Management Practices is required to offset the impacts of development 
activity, and the number of facilities in inventory will increase with future 
development/redevelopment of City properties, and roadway / 
transportation projects.
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-18

PROJECT INFORMATION

Name: Stream Evaluation and Restoration Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element

 

 

Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Feasibility/Planning/Design/Engineering 150,000        200,000        200,000        -                    200,000       200,000              800,000             
Construction 2,200,000     -                    -                    2,500,000     1,300,000    -                          3,800,000          
Total Costs 2,350,000$   200,000$      200,000$      2,500,000$   1,500,000$  200,000$            4,600,000$        

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Financing -                    -                    -                    250,000        -                   -                          250,000             
Grant 1,175,000     -                    -                    1,250,000     750,000       -                          2,000,000          
Stormwater Utility Fund 1,175,000     200,000        200,000        1,000,000     750,000       200,000              2,350,000          
Total Funding 2,350,000$   200,000$      200,000$      2,500,000$   1,500,000$  200,000$            4,600,000$        

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$                  Human Svc PW Streets
Annual Cost Savings: -$                  IT PW Transport
Annual Increase in Operating Costs: -$                  Parks & Rec PW Wastewater
Projected Future Savings: -$                  Personnel Schools

Community Services Other City Plan/Policy

340-644422-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

The Accotink Creek Stream Stability Assessment and Prioritization Plan 
was developed in October 2007 and has been used as a guide to select 
future stream restoration project areas.  This report is now 15-years old 
and an update is needed.  A comprehensive stream condition 
assessment is proposed for FY23 which will document improvements 
made through completed environmental projects and help prioritize 
stream segments for future restoration projects.  All grant opportunities 
will be explored for this project.
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-19

PROJECT INFORMATION

Name: TMDL Action Plans Project #

2035 Comprehensive Plan Reference: IU1.3.1 p. 144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element





Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Feasibility/Planning/Design/Engineering 100,000        100,000    100,000        100,000      100,000     100,000               500,000             
Construction 200,000        400,000    400,000        400,000      400,000     400,000               2,000,000          
Total Costs 300,000$      500,000$  500,000$      500,000$    500,000$   500,000$             2,500,000$        

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals
Financing 300,000        -                -                    -                  -                  -                           -                          
Grant -                    477,580    -                    -                  -                  -                           477,580             
Stormwater Utility Fund -                    22,420      500,000        500,000      500,000     500,000               2,022,420          
Total Funding 300,000$      500,000$  500,000$      500,000$    500,000$   500,000$             2,500,000$        

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$              Human Svc PW Streets
Annual Cost Savings: -$              IT PW Transport
Annual Increase in Operating Costs: -$              Parks & Rec PW Wastewater
Projected Future Savings: -$              Personnel Schools

Community Services Other City Plan/Policy

340-644426-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

This project is needed to comply with the annual milestone 
requirements of the Municipal Separate Storm Sewer System (MS4) 
permit and state mandated TMDL allocations for waterways located 
within the regional watershed. A Chesapeake Bay Total Maximum Daily 
Load (TMDL) action plan was completed in 2015 and updated in 2019, 
as well as nine additional local TMDLs allocated to the City. Each action 
plan outlines what the pollutant of concern (POC) loads and required 
reductions are for the City to meet the permit requirements, and how the 
City will achieve them. The City met the Chesapeake Bay TMDL 5% 
reduction requirements for 2018. The Chesapeake Bay TMDL requires 
that the City achieve a 40% pollutant reduction goal by 2023, and 100% 
pollutant reduction goal by 2028.  This project will provide for design 
and construction of stormwater outfall channel retrofits, and BMP 
retrofits.  Both types of projects will provide for TMDL credit towards the 
City's pollutant reduction goals.  Alternative compliance methods will be 
explored, including nutrient credit purchases.  This project will also 
provide for development of a required chloride TMDL Action Plan.  All 
grant opportunities will be explored.
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City of Fairfax, Virginia - Proposed Capital Improvement Program FY 2023 to 2027 H-20

PROJECT INFORMATION

Name: Storm Sewer Evaluation & Update Program Project #

2035 Comprehensive Plan Reference: IU1.3.2 p.144 2035 Comprehensive Plan Timeframe: Ongoing
Comprehensive Plan Element





Funding Allocation FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Feasibility/Planning/Design/Engineering -                    250,000      250,000        250,000      250,000     250,000               1,250,000          
Total Costs -$                  250,000$  250,000$      250,000$    250,000$   250,000$             1,250,000$        

Funding Sources FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Totals

Financing -                    150,000      150,000        150,000      -                  -                           450,000             
Stormwater Utility Fund -                    100,000    100,000        100,000      250,000     250,000               800,000             
Total Funding -$                  250,000$  250,000$      250,000$    250,000$   250,000$             1,250,000$        

Estimated Project Timeline New Project Responsible Department(s):
Project Origination Date Cable TV Police
Project Design Start Date CD&P PW Admin
Construction Start Date City Manager PW Fleet
Project Completion Date Ongoing Finance PW Operations

Fire PW Signs/Signal
Financial Impacts Historic PW Stormwater 

Annual Revenue Generated: -$              Human Svc PW Streets
Annual Cost Savings: -$              IT PW Transport
Annual Increase in Operating Costs: -$              Parks & Rec PW Wastewater
Projected Future Savings: -$              Personnel Schools

Community Services Other City Plan/Policy

340-644407-580330

Land Use Environment and Sustainability
Multimodal Transportation Economic Vitality

Statement of Need: Picture:

A multi-phase evaluation program to prioritize areas for CCTV camera
inspection of pipes and manholes was developed in FY22. This project
will continue inspections to provide asset condition data and guide
future maintenance and upgrade priorities. This project will also allow
for collection of updated storm sewer inventory data that will be
accessible through GIS. Data to be collected will include coordinate
location, pipe size, material, depth, inlet/manhole type, and pipe
connectivity layout.                                                                                                                                                                                                                          
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Appendix D: Scoring Criteria for Capacity 
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  Checklist All Categories | 3-D 
 

Appendix D: Scoring Criteria for Capacity Building & Planning 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected  local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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  Checklist All Categories | 3-D 
 

Capacity Building and Planning Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Capacity Building and Planning Activities (Select all that apply) 

Revisions to existing resilience plans and modifications to existing comprehensive 
and hazard mitigation plans. 

55    

Development of a new resilience plan.  55   

Resource assessments, planning, strategies and development.  45    

Policy management and/or development.  40    

Stakeholder engagement and strategies.  25    

Goal planning, implementation and evaluation.  25    

Long term maintenance strategy.  25   

Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis. 

15    

7. Is the area within the local government to which the grant is targeted socially vulnerable? (Based 
on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed activity part of an effort to join or remedy the community’s probation or 

suspension from the NFIP?  

Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Does this project provide “community scale” benefits? 

Yes  20   

No     

Total Points   
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Resilience Plan Grant Request 

2022 Virginia Community Flood Preparedness Fund (Round 3) Application Package 
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  Checklist All Categories | 3-D 
 

Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 
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Resilience Plan Grant Request 

2022 Virginia Community Flood Preparedness Fund (Round 3) Application Package 
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Chapter 110. Article 4. Site Development Standards  §4.15 Floodplain Regulations 

  §4.14.6 Radioactivity 
 

Zoning Ordinance  Adopted 07/12/2016 

City of Fairfax, Virginia 4-57 

§4.14.6. Radioactivity 
There shall be no radioactive emission that would be dangerous to health.  

§4.14.7. Electrical interference 
There shall be no electrical disturbance adversely affecting the operation of any equipment other 
than that of the creator of such disturbance.  

§4.14.8. Liquid or solid wastes 
There shall be no discharge of any liquid or solid wastes into any stream, except as authorized by a 
public agency.  

§4.14.9. Glare and heat 
There shall be no direct or reflected glare, whether from floodlights or from high-temperature 
processes (for example, combustion or welding) so as to be visible from within any residential 
district. There shall be no discharge of heat or heated air from any source so as to be detectable 
beyond the lot line.  

§4.15. FLOODPLAIN REGULATIONS 

§4.15.1. Authority 
These regulations are adopted pursuant to the authority granted to localities by Code of Virginia, 
§15.2 - 2280.  

§4.15.2. Purpose  
The purpose of these provisions is to prevent: the loss of life and property, the creation of health 
and safety hazards, the disruption of commerce and governmental services, the extraordinary and 
unnecessary expenditure of public funds for flood protection and relief, and the impairment of the 
tax base by: 

A. Regulating uses, activities, and development which, alone or in combination with other 
existing or future uses, activities, and development, will cause unacceptable increases in 
flood heights, velocities, and frequencies; 

B. Restricting or prohibiting certain uses, activities, and development from locating within 
districts subject to flooding; 

C. Requiring all those uses, activities, and developments that do occur in flood-prone districts to 
be protected and/or floodproofed against flooding and flood damage; and 

D. Protecting individuals from buying land and structures that are unsuited for intended 
purposes because of flood hazards. 

§4.15.3. General Provisions 

A. Applicability 

These regulations shall apply to all privately and publicly owned lands within the city and 
identified as areas of special flood hazard according to the flood insurance rate map (FIRM) 
that is provided to the city by the Federal Emergency Management Agency (FEMA) 

B. Compliance and liability 

1. No land shall hereafter be developed and no structure shall be located, relocated, 
constructed, reconstructed, enlarged, or structurally altered except in full compliance 
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§4.15 Floodplain Regulations  Chapter 110. Article 4. Site Development Standards 

§4.15.4 Administration 
 

Adopted 7/12/2016  Zoning Ordinance 

4-58    City of Fairfax, Virginia 

with the terms and provisions of these regulations and any other applicable ordinances 
and regulations, which apply to uses within the city. 

2. The degree of flood protection sought by the provisions of these regulations is 
considered reasonable for regulatory purposes and is based on acceptable engineering 
methods of study, but does not imply total flood protection. Larger floods may occur 
on rare occasions. Flood heights may be increased by man-made or natural causes, 
such as ice jams and bridge openings restricted by debris. These regulations do not 
imply that districts outside the floodplain district or land uses permitted within such 
district will be free from flooding or flood damages. 

3. These regulations shall not create liability on the part of the city or any officer or 
employee thereof for any flood damages that result from reliance on these regulations 
or any administrative decision lawfully made thereunder. 

C. Records 

Records of actions associated with administering these regulations shall be kept on file and 
maintained by the floodplain administrator. 

D. Abrogation and greater restrictions 

These regulations supersede any regulations currently in effect in flood-prone districts. Any 
existing regulation, however, shall remain in full force and effect to the extent that its 
provisions are more restrictive than the provisions of these regulations. 

§4.15.4. Administration 

A. Designation of the floodplain administrator 

The zoning administrator shall serve as the floodplain administrator and is hereby appointed 
to administer and implement the regulations of this section and is referred to herein as the 
floodplain administrator. The floodplain administrator may:  

1. Administer and implement floodplain regulations himself or delegate duties and 
responsibilities set forth in these regulations to qualified technical personnel, plan 
examiners, inspectors, and other employees. 

2. Enter into a written agreement or written contract with another community or private 
sector entity to administer specific provisions of these regulations. Administration of 
any part of these regulations by another entity shall not relieve the city of its 
responsibilities pursuant to the participation requirements of the National Flood 
Insurance Program (NFIP) as set forth in the Code of Federal Regulations at 44 CFR 
59.22.  

B. Duties and responsibilities of the floodplain administrator 

The duties and responsibilities of the floodplain administrator shall include but are not 
limited to: 

1. Review applications for floodplain permits to determine whether proposed activities 
will be located in the special flood hazard area. 

2. Interpret floodplain boundaries and provide available base flood elevation and flood 
hazard information. 
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3. Review applications to determine whether proposed activities will be reasonably safe 
from flooding and require new construction and substantial improvements to meet the 
requirements of these regulations. 

4. Review applications to determine whether all necessary permits have been obtained 
from the federal, state or local agencies from which prior or concurrent approval is 
required; in particular, permits from state agencies for any construction, 
reconstruction, repair, or alteration of a dam, reservoir, or waterway obstruction 
(including bridges, culverts, structures), any alteration of a watercourse, or any change 
of the course, current, or cross section of a stream or body of water, including any 
change to the 100-year frequency floodplain of free-flowing nontidal waters of the 
state.  

5. Verify that applicants proposing an alteration of a watercourse have notified adjacent 
communities, the Department of Conservation and Recreation (DCR) Division of Dam 
Safety and Floodplain Management, and other appropriate agencies (Virginia 
Department of Environmental Quality [VADEQ], United States Army Corps of Engineers 
[USACE]) and have submitted copies of such notifications to FEMA. 

6. Approve applications and issue floodplain permits to develop in flood hazard areas if 
the provisions of these regulations have been met, or disapprove applications if the 
provisions of these regulations have not been met. 

7. Inspect or cause to be inspected, buildings, structures, and other development for 
which permits have been issued to determine compliance with these regulations or to 
determine if non-compliance has occurred or violations have been committed. 

8. Review elevation certificates and require incomplete or deficient certificates to be 
corrected. 

9. Submit to FEMA, or require applicants to submit to FEMA, data and information 
necessary to maintain FIRMs, including hydrologic and hydraulic engineering analyses 
prepared by or for the city, within six months after such data and information becomes 
available if the analyses indicate changes in base flood elevations. 

10. Maintain and permanently keep records that are necessary for the administration of 
these regulations, including: 

(a) Flood insurance studies, FIRMs (including historic studies and maps and current 
effective studies and maps) and letters of map change; and 

(b) Documentation supporting issuance and denial of permits, elevation certificates, 
documentation of the elevation (in relation to the datum on the FIRM) to which 
structures have been floodproofed, other required design certifications, special 
exceptions and special use permits, and records of enforcement actions taken to 
correct violations of these regulation 

11. Enforce the provisions of these regulations, investigate violations, issue notices of 
violations or stop work orders, and require permit holders to take corrective action. 

12. Advise the board of zoning appeals, or the city council, as appropriate, regarding the 
intent of these regulations and, for each application for special exceptions and special 
use permits, prepare a staff report and recommendation. 
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13. Administer the requirements related to proposed work on existing buildings: 

(a) Make determinations as to whether buildings and structures that are located in 
flood hazard areas and that are damaged by any cause have been substantially 
damaged.  

(b) Make reasonable efforts to notify owners of substantially damaged structures of 
the need to obtain a permit to repair, rehabilitate, or reconstruct, and prohibit the 
non-compliant repair of substantially damaged buildings except for temporary 
emergency protective measures necessary to secure a property or stabilize a 
building or structure to prevent additional damage. 

14. Undertake other actions which may include but are not limited to: issuing press 
releases, public service announcements, and other public information materials related 
to permit requests and repair of damaged structures; coordinating with other Federal, 
State, and local agencies to assist with substantial damage determinations; providing 
owners of damaged structures information related to the proper repair of damaged 
structures in special flood hazard areas; and assisting property owners with 
documentation necessary to file claims for Increased Cost of Compliance coverage 
under NFIP flood insurance policies.  

15. Notify FEMA when the corporate boundaries of the city have been modified and: 

(a) Provide a map that clearly delineates the new corporate boundaries or the new 
area for which the authority to regulate pursuant to these regulations has either 
been assumed or relinquished through annexation; and 

(b) If the FIRM for any annexed area includes special flood hazard areas that have 
flood zones that have regulatory requirements that are not set forth in these 
regulations, prepare amendments to these regulations to adopt the FIRM and 
appropriate requirements, and submit the amendments to the city council for 
adoption; such adoption shall take place at the same time as or prior to the date 
of annexation and a copy of the amended regulations shall be provided to DCR 
Division of Dam Safety and Floodplain Management and FEMA. 

16. Upon the request of FEMA, complete and submit a report concerning participation in 
the NFIP which may request information regarding the number of buildings in the 
special flood hazard area, number of permits issued for development in the special 
flood hazard area, and number of special exceptions and special use permits issued for 
development in the special flood hazard area. 

17. Take into account flood, mudslide and flood-related erosion hazards, to the extent that 
they are known, in all official actions relating to land management and use throughout 
the entire jurisdictional area of the city, whether or not those hazards have been 
specifically delineated geographically (e.g. via mapping or surveying).  

C. Use and interpretation of FIRMs 

The floodplain administrator shall make interpretations, where needed, as to the exact 
location of special flood hazard areas, floodplain boundaries, and floodway boundaries. The 
following shall apply to the use and interpretation of FIRMs and data: 

1. Where field surveyed topography indicates that adjacent ground elevations: 
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(a) Are below the base flood elevation, even in areas not delineated as a special flood 
hazard area on a FIRM, the area shall be considered as special flood hazard area 
and subject to the requirements of these regulations; 

(b) Are above the base flood elevation, the area shall be regulated as special flood 
hazard area unless the applicant obtains a letter of map change that removes the 
area from the special flood hazard area.  

2. In FEMA-identified special flood hazard areas where base flood elevation and floodway 
data have not been identified and in areas where FEMA has not identified special flood 
hazard areas, any other flood hazard data available from a federal, state, or other 
source shall be reviewed and reasonably used. 

3. Base flood elevations and designated floodway boundaries on FIRMs and in flood 
insurance studies shall take precedence over base flood elevations and floodway 
boundaries by any other sources if such sources show reduced floodway widths and/or 
lower base flood elevations. 

4. Other sources of data shall be reasonably used if such sources show increased base 
flood elevations and/or larger floodways than are shown on FIRMs and in flood 
insurance studies. 

5. If a Preliminary FIRM and/or a Preliminary Flood Insurance Study has been provided by 
FEMA:  

(a) Upon the issuance of a letter of final determination by FEMA, the preliminary 
flood hazard data shall be used and shall replace the flood hazard data previously 
provided from FEMA for the purposes of administering these regulations. 

(b) Prior to the issuance of a letter of final determination by FEMA, the use of 
preliminary flood hazard data shall be deemed the best available data pursuant to 
§4.15.6.C regarding A Zones, and used where no base flood elevations and/or 
floodways are provided on the effective FIRM. 

(c) Prior to issuance of a letter of final determination by FEMA, the use of preliminary 
flood hazard data is permitted where the preliminary base flood elevations or 
floodways exceed the base flood elevations and/or designated floodway widths in 
existing flood hazard data provided by FEMA. Such preliminary data may be 
subject to change and/or appeal to FEMA. 

D. Jurisdictional boundary changes 

1. The city floodplain regulations then in effect on the date of annexation or agreed upon 
boundary line adjustment shall remain in effect and shall be enforced by the city for all 
annexed areas until the city adopts and enforces an ordinance which meets the 
requirements for participation in the NFIP. It is a requirement that municipalities with 
existing floodplain ordinances shall pass a resolution acknowledging and accepting 
responsibility for enforcing floodplain ordinance standards prior to annexation of any 
area containing identified flood hazards. If the FIRM for any annexed area includes 
special flood hazard areas that have flood zones that have regulatory requirements 
that are not set forth in these regulations, the city shall prepare amendments to these 
regulations to adopt the FIRM and appropriate requirements, and submit the 
amendments to the city council for adoption; such adoption shall take place at the 



RETURN TO TABLE OF CONTENTS 

 

§4.15 Floodplain Regulations  Chapter 110. Article 4. Site Development Standards 

§4.15.4 Administration 
 

Adopted 7/12/2016  Zoning Ordinance 

4-62    City of Fairfax, Virginia 

same time as or prior to the date of annexation and a copy of the amended regulations 
shall be provided to the DCR Division of Dam Safety and Floodplain Management and 
FEMA. 

2. In accordance with the Code of Federal Regulations, Title 44 Subpart (B) Section 59.22 
(a) (9) (v) all NFIP participating communities must notify the Federal Emergency 
Management Agency and optionally the State Coordinating Office (Virginia Department 
of Conservation and Recreation – Division of Dam Safety and Floodplain Management) 
in writing whenever the boundaries of the community have been modified by 
annexation or the community has otherwise assumed or no longer has authority to 
adopt and enforce floodplain management regulations for a particular area.  

3. In order that all FIRMs accurately represent the city’s boundaries, a copy of a map of 
the city suitable for reproduction, clearly delineating the new corporate limits or new 
area for which the community has assumed or relinquished floodplain management 
regulatory authority must be included with the notification.  

E. District boundary changes 

The city council may modify the boundaries of the floodplain in accordance with the 
procedures established for zoning map amendments contained in §6.4. Any such 
modification shall be based upon hydrologic and hydraulic analyses performed by an 
engineer who shall certify that the technical methods used correctly reflect accepted 
engineering design methods. Prior to any such modification, approval shall be obtained from 
FEMA. 

F. Interpretation of district boundaries 

The zoning administrator shall be responsible for the interpretation of floodplain boundaries 
and may approve minor refinements after consulting with the city engineer to more 
accurately determine the true location of such boundaries. Such approval shall be based on 
hydrologic and hydraulic analyses performed by an engineer, who shall certify that the 
technical methods used correctly reflect accepted engineering design methods. The 
determination of the floodplain boundary by the zoning administrator may be appealed by 
an aggrieved party to the board of zoning appeals pursuant to §6.21. 

G. Submitting technical data 

The city’s base flood elevations may increase or decrease resulting from physical changes 
affecting flooding conditions. As soon as practicable, but not later than six months after the 
date such information becomes available, the city shall notify FEMA of the changes by 
submitting technical or scientific data. Such a submission is necessary so that upon 
confirmation of those physical changes affecting flooding conditions, risk premium rates and 
flood plain management requirements will be based upon current data.  

H. Letters of map revision 

When development in the floodplain causes a change in the base flood elevation, the 
applicant, including state agencies, must notify FEMA by applying for a conditional letter of 
map revision prior to construction, and a letter of map revision after construction. For 
example:  

1. Any development that causes a rise in the base flood elevations within the floodway. 
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2. Any development occurring in Zones A1-30 and AE without a designated floodway, 
which will cause a rise of more than one foot in the base flood elevation.  

§4.15.5. Alteration or relocation of a stream  
Alteration or relocation of a stream, including but not limited to installing culverts and bridges. [44 
CFR 65.3 and 65.6(a)(12)] 

§4.15.6. Establishment of special flood hazard districts 

A. Description of special flood hazard districts 

The various special flood hazard districts shall include the special flood hazard areas. The 
basis for the delineation of these districts shall be the flood insurance study and the FIRM for 
the city prepared by FEMA, dated June 2, 2006, and any subsequent revisions or 
amendments thereto. The city may identify and regulate local flood hazard or ponding areas 
that are not delineated on the FIRM. These areas may be delineated on a local flood hazard 
map using best available topographic data and locally derived information such as flood of 
record, historic high water marks or approximate study methodologies. The boundaries of 
the special flood hazard areas are established as shown on the FIRM which is declared to be a 
part of these regulations and which shall be kept on file at the city. 

1. The floodway district is in an AE Zone and is delineated, for purposes of These 
regulations, using the criterion that certain areas within the floodplain must be capable 
of carrying the waters of the one percent annual chance flood without increasing the 
water surface elevation of that flood more than one foot at any point. The following 
provisions shall apply within the floodway district of an AE Zone [44 CFR 60.3(d)]: 

(a) Within any floodway, no encroachments, including fill, new construction, 
substantial improvements, or other development shall be permitted unless it has 
been demonstrated through hydrologic and hydraulic analysis performed in 
accordance with standard engineering practice that the proposed encroachment 
will not result in any increase in flood levels within the community during the 
occurrence of the base flood discharge. Hydrologic and hydraulic analyses shall be 
undertaken only by professional engineers or others of demonstrated 
qualifications, who shall certify that the technical methods used correctly reflect 
currently-accepted technical concepts. Studies, analyses, computations, etc., shall 
be submitted in sufficient detail to allow a thorough review by the floodplain 
administrator. 

(b) Development activities which increase the water surface elevation of the base 
flood may be allowed, provided that the applicant first applies – with the city’s 
endorsement – for a conditional letter of map revision (CLOMR), and receives the 
approval of FEMA. 

(c) If §4.15.6.A.1(a) is satisfied, all new construction and substantial improvements 
shall comply with all applicable flood hazard reduction provisions of §4.15.7, 
§4.15.8, §4.15.9, §4.15.10, and §4.15.11. 

B. The AE, or AH Zones on the FIRM accompanying the Flood Insurance Study shall be those 
areas for which one-percent annual chance flood elevations have been provided and the 
floodway has not been delineated. The following provisions shall apply within an AE or AH 
Zone [44 CFR 60.3(c)]: 
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1. Until a regulatory floodway is designated, no new construction, substantial 
improvements, or other development (including fill) shall be permitted within the areas 
of special flood hazard, designated as Zones A1-30 and AE or AH on the FIRM, unless it 
is demonstrated that the cumulative effect of the proposed development, when 
combined with all other existing and anticipated development, will not increase the 
water surface elevation of the base flood more than one foot at any point within the 
city. 

2. Development activities in Zones Al-30 and AE or AH, on the city FIRM which increase 
the water surface elevation of the base flood by more than one foot may be allowed, 
provided that the applicant first applies – with the city’s endorsement – for a 
conditional letter of map revision, and receives the approval of FEMA 

C. The A Zone on the FIRM accompanying the Flood Insurance Study shall be those areas for 
which no detailed flood profiles or elevations are provided, but the one percent annual 
chance floodplain boundary has been approximated. For these areas, the following 
provisions shall apply [44 CFR 60.3(b)]: 

1. The approximated floodplain district shall be that floodplain area for which no detailed 
flood profiles or elevations are provided, but where a 100-year floodplain boundary has 
been approximated. Such areas are shown as Zone A on the maps accompanying the 
Flood Insurance Study. For these areas, the base flood elevations and floodway 
information from federal, state, and other acceptable sources shall be used, when 
available. Where the specific one percent annual chance flood elevation cannot be 
determined for this area using other sources of data, such as the USACE Floodplain 
Information Reports, U. S. Geological Survey Flood-Prone Quadrangles, etc., then the 
applicant for the proposed use, development and/or activity shall determine this base 
flood elevation. For development proposed in the approximate floodplain the applicant 
must use technical methods that correctly reflect currently accepted non-detailed 
technical concepts, such as point on boundary, high water marks, or detailed 
methodologies hydrologic and hydraulic analyses. Studies, analyses, computations, 
etc., shall be submitted in sufficient detail to allow a thorough review by the floodplain 
administrator. 

2. The floodplain administrator reserves the right to require a hydrologic and hydraulic 
analysis for any development. When such base flood elevation data is utilized, the 
lowest floor shall be elevated at least 18 inches above the base flood level.  

3. During the permitting process, the floodplain administrator shall obtain: 

(a) The elevation of the lowest floor (including the basement) of all new and 
substantially improved structures; and, 

(b) If the structure has been floodproofed in accordance with the requirements of 
this article, the elevation (in relation to mean sea level) to which the structure has 
been floodproofed. 

4. The AO Zone on the FIRM accompanying the Flood Insurance Study shall be those areas 
of shallow flooding identified as AO on the FIRM. For these areas, the following 
provisions shall apply [44 CFR 60.3(c). 

(a) All new construction and substantial improvements of residential structures shall 
have the lowest floor, including basement, elevated above the highest adjacent 



RETURN TO TABLE OF CONTENTS 

Chapter 110. Article 4. Site Development Standards  §4.15 Floodplain Regulations 

  §4.15.7 Permit and application requirements 
 

Zoning Ordinance  Adopted 07/12/2016 

City of Fairfax, Virginia 4-65 

grade at least as high as the depth number specified in feet on the FIRM plus 18 
inches. If no flood depth number is specified, the lowest floor, including 
basement, shall be elevated no less than three and one-half feet above the 
highest adjacent grade.  

(b) All new construction and substantial improvements of nonresidential structures 
shall: 

(1) Have the lowest floor, including basement, elevated above the highest 
adjacent grade at least as high as the depth number specified in feet on the 
FIRM plus 18 inches. If no flood depth number is specified, the lowest floor, 
including basement, shall be elevated at least three and one-half feet above 
the highest adjacent grade; or, 

(2) Together with attendant utility and sanitary facilities be completely 
floodproofed to the specified flood level so that any space below that level 
is watertight with walls substantially impermeable to the passage of water 
and with structural components having the capability of resisting 
hydrostatic and hydrodynamic loads and effects of buoyancy. 

(c) Adequate drainage paths around structures on slopes shall be provided to guide 
floodwaters around and away from proposed structures.  

D. Overlay Concept 

The floodplain districts described above shall be overlays to the existing underlying districts 
as shown on the city’s zoning map, and as such, the provisions for the floodplain districts 
shall serve as a supplement to the underlying district provisions. 

1. If there is any conflict between the provisions or requirements of the floodplain 
districts and those of any underlying district, the more restrictive provisions and/or 
those pertaining to the floodplain districts shall apply. 

2. In the event any provision concerning a floodplain district is declared inapplicable as a 
result of any legislative or administrative actions or judicial decision, the basic 
underlying provisions shall remain applicable. 

§4.15.7. Permit and application requirements 

A. Permit requirement 

All uses, activities, and development occurring within any floodplain district shall be 
undertaken only upon the issuance of a zoning permit. Such development shall be 
undertaken only in strict compliance with the provisions of these regulations and with all 
other applicable codes and ordinances, as amended, such as the Virginia Uniform Statewide 
Building Code (USBC) and the city’s subdivision ordinance and regulations appertaining 
thereto. Prior to the issuance of any such permit, the floodplain administrator shall require 
all applications to include compliance with all applicable state and federal laws and shall 
review all sites to assure they are reasonably safe from flooding. Under no circumstances 
shall any use, activity, and/or development adversely affect the capacity of the channels or 
floodways of any watercourse, drainage ditch, or any other drainage facility or system. A 
floodplain permit shall be issued by the zoning administrator after an application has been 
submitted along with any documentation required by the zoning administrator and a fee in 
accordance with §6.2.4. 
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B. Site plans and permit applications 

All applications for development within any floodplain district and all building permits issued 
for the floodplain shall incorporate the following information: 

1. The elevation of the base flood at the site. 

2. The elevation of the lowest floor (including basement). 

3. For structures to be floodproofed (nonresidential only), the elevation to which the 
structure will be floodproofed. 

4. Topographic information showing existing and proposed ground elevations. 

C. Allowed uses 

The following uses shall be permitted within the floodplain by right or with a special use 
permit, as specified; provided, that such uses are permitted in the zoning district within 
which they are located, the review criteria contained in §4.15.7 are met, and a floodplain 
permit is obtained as specified in §4.15.4.C.  

1. Permitted uses 

(a) Utilities and public facilities and improvements such as streets, channel 
improvements, bridges, utility pipes, utility transmission lines and stormwater 
management facilities shall be permitted.  

(b) The following uses and improvements shall be permitted, provided that the 
development or use is otherwise permitted in this chapter and that the area of 
impervious surface shall not exceed 2,500 square feet and such uses or 
improvements shall not contain areas of fill in excess of 12 inches in depth:  

(1) Agricultural uses such as farming, gardening, grazing and similar uses. 

(2) Outdoor recreational uses such as parks, trails, picnic grounds, athletic 
fields, play grounds, golf courses, tennis courts and archery ranges.  

2. Special uses 

The following uses and improvements shall be permitted with a special use permit 
issued by the city council in accordance with the provisions of §6.7, provided that such 
use is permitted in the zoning district in which the proposed use or improvement is 
located:  

(a) Area specified 

The uses permitted and specified in §4.15.7.C.1 where the area of impervious 
surface will exceed 2,500 square feet or such uses or improvements will contain 
areas of fill in excess of 12 inches in depth.  

(b) Redevelopment of property 

(1) For the purposes of §4.15, redevelopment shall be any reconstruction, 
conversion, structural alteration, relocation or enlargement of any structure 
or any extension of the use of the land. No redevelopment shall be 
permitted in any floodplain until the developer submits to the zoning 
administrator a study performed by an engineer, which addresses the 
review criteria contained in §4.15.8.  
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(2) Redevelopment shall only be permitted if construction techniques are 
employed which floodproof each structure located within the floodplain in 
accordance with the NFIP, USBC floodproofing standards and all other 
applicable requirements. Within Zone AO the underside of the lowest floor 
(including basement) of any structure shall be a minimum of three and one-
half feet above the highest adjacent grade. In addition, the underside of the 
lowest floor (including basement) of any structure shall be a minimum of 18 
inches above the floodplain elevation.  

§4.15.8. Approval criteria 

A. Permitted uses, activities or developments (including redevelopments) within the floodplain 
shall be permitted only when all available alternative locations not within the floodplain have 
been properly considered and it is not possible to accommodate reasonable development 
outside the floodplain boundaries. Each application for a floodplain permit, together with 
required supporting documentation, shall clearly demonstrate that the proposed use, activity 
or development:  

1. Shall minimize grading to the maximum possible extent. 

2. Shall minimize the amount of impervious surface to the maximum possible extent 
through site design, the use of porous construction materials, grid or modular 
pavement, and other reasonable methods.  

3. Shall minimize the loss of natural vegetation and natural stormwater characteristics. 

4. Shall minimize the susceptibility of structures and their contents to flood damage. 

5. Shall not negatively affect water quality. 

6. Shall not increase the intensity or extent of flooding of lands above or below the 
property or jeopardize property or human life.  

7. Shall not adversely affect the capacity of the floodplain channel or increase erosion 
within or adjacent to the floodplain. Prior to any proposed alteration or relocation of 
any channels or of any watercourse, stream, etc., within the city all applicable permits 
shall be obtained from the USACE, the VADEQ, and the Virginia Marine Resources 
Commission. Furthermore, notification of the proposal shall be given by the applicant 
to all affected adjacent jurisdictions, the DCR, and the Federal Insurance 
Administration.  

8. Shall minimize negative impacts upon wildlife habitat. 

9. Shall have its design incorporate base (100-year) flood elevation data for any proposed 
new activity or development greater than 50 lots or five acres, whichever is the lesser, 
if located within Zone A. In addition, the best available floodway information from 
federal, state, or other sources acceptable to the zoning administrator shall be used.  

10. Shall not result in more than a one-foot increase in the base (100-year) flood elevation. 
This shall include the cumulative effect of the proposed use, activity, or development 
when combined with all other existing and anticipated uses, activities, or development. 

11. Shall not negatively affect drainage. 
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§4.15.9. General standards 

A. New construction and substantial improvements shall be according to the Virginia USBC, and 
anchored to prevent flotation, collapse or lateral movement of the structure. 

B. New construction and substantial improvements shall be constructed with materials and 
utility equipment resistant to flood damage. 

C. New construction or substantial improvements shall be constructed by methods and 
practices that minimize flood damage. 

D. Electrical, heating, ventilation, plumbing, air conditioning equipment and other service 
facilities, including duct work, shall be designed and/or located so as to prevent water from 
entering or accumulating within the components during conditions of flooding. 

E. New and replacement water supply systems shall be designed to minimize or eliminate 
infiltration of floodwaters into the system. 

F. New and replacement sanitary sewage systems shall be designed to minimize or eliminate 
infiltration of floodwaters into the systems and discharges from the systems into 
floodwaters. 

G. On-site waste disposal systems shall be located and constructed to avoid impairment to them 
or contamination from them during flooding. 

§4.15.10. Elevation and construction standards 
In all identified flood hazard areas where base flood elevations have been provided in the Flood 
Insurance Study or generated by a certified professional in accordance with §4.15.6.C, the 
following provisions shall apply: 

A. Residential Construction 

New construction or substantial improvement of any residential structure in Zones A1-30, AE, 
AH and A with detailed base flood elevations shall have the lowest floor, including basement, 
elevated at least 18 inches above the base flood level.  

B. Non-Residential Construction 

New construction or substantial improvement of any commercial, industrial, or 
nonresidential building shall have the lowest floor, including basement, elevated at least 18 
inches above the base flood level. Buildings located in all A1-30, AE, and AH Zones may be 
floodproofed in lieu of being elevated provided that all areas of the building components 
below the elevation corresponding to the base flood elevation plus one foot are water tight 
with walls substantially impermeable to the passage of water, and use structural components 
having the capability of resisting hydrostatic and hydrodynamic loads and the effect of 
buoyancy. A registered professional engineer or architect shall certify that the standards of 
this §4.15.10 are satisfied. Such certification, including the specific elevation (in relation to 
mean sea level) to which such structures are floodproofed, shall be maintained by the zoning 
administrator). 

C. Space Below the Lowest Floor  

In Zones A, AE, AH, AO, and A1-A30, fully enclosed areas, of new construction or substantially 
improved structures, which are below the regulatory flood protection elevation shall: 

1. Not be designed or used for human habitation, but shall only be used for parking of 
vehicles, building access, or limited storage of maintenance equipment used in 
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connection with the premises. Access to the enclosed area shall be the minimum 
necessary to allow for parking of vehicles (garage door) or limited storage of 
maintenance equipment (standard exterior door), or entry to the living area (stairway 
or elevator).  

2. Be constructed entirely of flood resistant materials below the regulatory flood 
protection elevation; 

3. Include measures to automatically equalize hydrostatic flood forces on walls by 
allowing for the entry and exit of floodwaters. To meet this requirement, the openings 
must either be certified by a professional engineer or architect or meet the following 
minimum design criteria: 

(a) Provide a minimum of two openings on different sides of each enclosed area 
subject to flooding. 

(b) The total net area of all openings must be at least one square inch for each square 
foot of enclosed area subject to flooding. 

(c) If a building has more than one enclosed area, each area must have openings to 
allow floodwaters to automatically enter and exit. 

(d) The bottom of all required openings shall be no higher than one foot above the 
adjacent grade. 

(e) Openings may be equipped with screens, louvers, or other opening coverings or 
devices, provided they permit the automatic flow of floodwaters in both 
directions. 

(f) Foundation enclosures made of flexible skirting are not considered enclosures for 
regulatory purposes, and, therefore, do not require openings. Masonry or wood 
underpinning, regardless of structural status, is considered an enclosure and 
requires openings as outlined above. 

D. Manufactured homes 

All manufactured homes shall be prohibited within the city. No special exceptions or 
variances will be granted. 

E. Recreational vehicles 

All recreational vehicles shall be prohibited within any special flood hazard area. No special 
exceptions or variances will be granted. 

§4.15.11. Subdivision standards 

A. All subdivisions shall minimize flood damage; 

B. All subdivisions proposals shall have public utilities and facilities such as sewer, gas, electrical 
and water systems located and constructed to minimize flood damage; 

C. All subdivisions shall have adequate drainage provided to reduce exposure to flood hazards, 
and 

D. Base flood elevation data shall be obtained from other sources or developed using detailed 
methodologies, hydraulic and hydrologic analysis, comparable to those contained in a Flood 
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Insurance Study for subdivision proposals and other proposed development proposals 
(including subdivisions) that exceed 50 lots or five acres, whichever is the lesser. 

§4.15.12. Existing structures in floodplain areas 
A structure or use of a structure or premises which lawfully existed before the enactment of these 
provisions, but which is not in conformity with these provisions, may be continued subject to the 
following conditions: 

A. Existing structures in the floodway shall not be expanded or enlarged unless it has been 
demonstrated through hydrologic and hydraulic analyses performed in accordance with 
standard engineering practices that the proposed expansion would not result in any increase 
in the base flood elevation. 

B. Any modification, alteration, repair, reconstruction, or improvement of any kind to a 
structure and/or use located in any floodplain areas to an extent or amount of less than 50 
percent of its market value shall conform to the Virginia USBC and the appropriate provisions 
of these regulations. 

C. The modification, alteration, repair, reconstruction, or improvement of any kind to a 
structure and/or use, regardless of its location in a floodplain area to an extent or amount of 
50 percent or more of its market value shall be undertaken only in full compliance with these 
regulations and shall require the entire structure to conform to the Virginia USBC. 

§4.15.13. Special exceptions 

A. The board of zoning appeals may, by special exception, permit within the floodplain 
additional uses where such uses are not permitted uses specified in §4.15.6, provided that:  

1. Such additional use is permitted in the underlying zoning district; 

2. Special exceptions shall be granted only in accordance with the procedures and 
limitations established for special use permits in §6.7; and  

3. The special exception granted represents the minimum variation necessary to afford 
relief. 

B. In reviewing a special exception request, the board of zoning appeals shall consider the 
following additional factors: 

1. The danger to life and property due to increased flood heights or velocities caused by 
encroachments. No special exception shall be granted for any proposed use, 
development, or activity within any floodway that would cause any increase in the 100-
year flood elevation.  

2. The compatibility of the proposed use with existing development and nearby 
development anticipated in the foreseeable future. 

3. The relationship of the proposed use to the comprehensive plan and floodplain 
management program for the area. 

4. For historic structures, a determination that the exception is the minimum necessary to 
preserve the historic character and design of the structure and would not preclude the 
structures continued designation as a historic structure.  

5. The danger that materials may be swept on to other lands or downstream to the injury 
of others. 



RETURN TO TABLE OF CONTENTS 

Chapter 110. Article 4. Site Development Standards  §4.15 Floodplain Regulations 

  §4.15.14 Variances 
 

Zoning Ordinance  Adopted 07/12/2016 

City of Fairfax, Virginia 4-71 

6. The proposed water supply and sanitation systems and the ability of these systems to 
prevent disease, contamination, and unsanitary conditions. 

7. The susceptibility of the proposed facility and its contents to flood damage and the 
effect of such damage on the individual owners. 

8. The importance of the services provided by the proposed facility to the community. 

9. The requirements of the facility for a waterfront location. 

10. The availability of alternative locations not subject to flooding for the proposed use. 

11. The safety of access by ordinary and emergency vehicles to the property in time of 
flood. 

12. The expected heights, velocity, duration, rate of rise, and sediment transport of the 
floodwaters expected at the site. 

C. A special exception shall be granted only after the board of zoning appeals has determined 
that the granting of such would not (i) result in unacceptable or prohibited increases in flood 
heights, (ii) pose additional threats to public safety, (iii) require extraordinary public expense, 
(iv) create any nuisances, (v) cause fraud or victimization of the public, and (vi) conflict with 
local laws or ordinances. Special exceptions shall be granted only after the board of zoning 
appeals has determined that a special exception would be the minimum required to provide 
relief from any hardship to the applicant.  

D. The board of zoning appeals shall notify, in writing, the applicant for a special exception 
request that the issuance of a special exception to construct a structure below the 100-year 
flood elevation (i) increases the risks to life and property and (ii) may result in increased 
premium rates for flood insurance.  

E. A record shall be maintained of the above notification as well as all special exception actions, 
including justification for the issuance of the special exceptions. The annual or biennial report 
submitted to the FEMA shall note any special exceptions, which are issued during the period 
covered by the report. 

F. A special exception shall meet the elevation and construction standards established in 
§4.15.10. 

§4.15.14. Variances 

A. Applications for a variance, pursuant to the requirements of §6.18, will be subject to the 
same considerations as a special exception, as set forth in §4.15.13. 

B. The board of zoning appeals shall notify, in writing, the applicant for a variance request that 
the issuance of a variance to construct a structure below the 100-year flood elevation (i) 
increases the risks to life and property and (ii) may result in increased premium rates for 
flood insurance.  

§4.15.15. Definitions 
For the purposes of 4.15, the following words and phrases shall have the meanings respectively 
ascribed to them by 4.15 unless the context clearly indicates otherwise: 

100-YEAR FLOODPLAIN: The Federal Emergency Management Agency designated one percent annual 
chance water surface elevation. For the purposes of this ordinance, the 100-year flood is the base 
flood. 
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A, A1-30, AND AE ZONES: Areas subject to inundation by the 1-percent-annual-chance flood event 
determined by detailed methods. Base flood elevations are shown. Mandatory flood insurance 
purchase requirements and floodplain management standards apply. 

AH ZONE: Areas subject to inundation by 1-percent-annual-chance shallow flooding (usually areas of 
ponding) where average depths are between one and three feet. Base flood elevations derived 
from detailed hydraulic analyses are shown in this zone. Mandatory flood insurance purchase 
requirements and floodplain management standards apply. 

AO ZONE: Areas subject to inundation by 1-percent-annual-chance shallow flooding (usually sheet flow 
on sloping terrain) where average depths are between one and three feet. Average flood depths 
derived from detailed hydraulic analyses are shown in this zone. Mandatory flood insurance 
purchase requirements and floodplain management standards apply. Some AO Zones have been 
designated in areas with high flood velocities such as alluvial fans and washes. Communities are 
encouraged to adopt more restrictive requirements for these areas. 

APPROXIMATED FLOODPLAIN DISTRICT: The floodplain area for which no detailed flood profiles or 
elevations are provided, but where a 100-year floodplain boundary has been approximated.  

BASE FLOOD: The flood having a one percent chance of being equaled or exceeded in any given year. 

BASE FLOOD ELEVATION (BFE): The FEMA designated one percent annual chance water surface 
elevation and the elevation determined per §4.15.10. The water surface elevation of the base 
flood in relation to the datum specified on the city’s FIRM. For the purposes of these regulations, 
the base flood is the 100-year flood or 1 percent annual chance flood. 

BASEMENT: Any area of the building having its floor sub-grade (below ground level) on all sides.  

CONDITIONAL LETTER OF MAP REVISION (CLOMR): A formal review and comment as to whether a 
proposed flood protection project or other project complies with the minimum NFIP requirements 
for such projects with respect to delineation of special flood hazard areas. A CLOMR does not 
revise the effective Flood Insurance Rate Map or Flood Insurance Study. 

DCR: Virginia Department of Conservation and Recreation.  

DEVELOPMENT: Any man-made change to improved or unimproved real estate, including, but not 
limited to, buildings or other structures, mining, dredging, filling, grading, paving, excavation or 
drilling operations or storage of equipment or materials. 

ELEVATION CERTIFICATE: An administrative tool of the National Flood Insurance Program which is to be 
used to provide elevation information necessary to ensure compliance with to community 
floodplain management ordinances, to determine the proper insurance premium rate, or support 
a request for a Letter of Map Amendment.  

ENCROACHMENT: The advance or infringement of uses, plant growth, fill, excavation, buildings, 
permanent structures or development into a floodplain, which may impede or alter the flow 
capacity of a floodplain. 

FEDERAL EMERGENCY MANAGEMENT AGENCY (FEMA): The federal agency under which the NFIP is 
administered. In March 2003, FEMA became part of the newly created U.S. Department of 
Homeland Security.  

FLOOD OR FLOODING: A general or temporary condition of partial or complete inundation of normally 
dry land areas from the overflow of inland or tidal waters; the unusual and rapid accumulation or 
runoff of surface waters from any source. Mudflows which are proximately caused by such 
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accumulation or runoff of surface waters and are akin to a river of liquid and flowing mud on the 
surfaces of normally dry land areas, as when earth is carried by a current of water and deposited 
along the path of the current. The collapse or subsidence of land along the shore of a lake or other 
body of water as a result of erosion or undermining caused by waves or currents of water 
exceeding anticipated cyclical levels or suddenly caused by an unusually high water level in a 
natural body of water, accompanied by a severe storm, or by an unanticipated force of nature 
such as flash flood or an abnormal tidal surge, or by some similarly unusual and unforeseeable 
event which results in the overflow of inland or tidal waters. . 

FLOOD INSURANCE RATE MAP (FIRM): an official map of a community, on which FEMA has delineated 
both the special hazard areas and the risk premium zones applicable to the community. A FIRM 
that has been made available digitally is called a Digital Flood Insurance Rate Map (DFIRM). 

FLOOD INSURANCE STUDY (FIS): A report by FEMA that examines, evaluates and determines flood 
hazards and, if appropriate, corresponding water surface elevations, or an examination, 
evaluation and determination of mudflow and/or flood-related erosion hazards. 

FLOODPLAIN AREA: Any land area susceptible to being inundated by water from any source. 

FLOODPLAIN DISTRICT: District designated as a special flood hazard area.  

FLOODPLAIN ADMINISTRATOR: the individual appointed to administer and implement these regulations. 
The zoning administrator has been appointed as the floodplain administrator.  

FLOODPROOFING: any combination of structural and non-structural additions, changes, or adjustments 
to structures which reduce or eliminate flood damage to real estate or improved real property, 
water and sanitary facilities, structures and their contents. 

FLOODWAY: The channel of a river or other watercourse and the adjacent land areas that must be 
reserved in order to discharge the base flood without cumulatively increasing the water surface 
elevation more than one foot. 

FLOODWAY DISTRICT: The area within an AE Zone that is delineated, for purposes of this ordinance, 
using the criterion that certain areas within the floodplain must be capable of carrying the waters 
of the one percent annual chance flood without increasing the water surface elevation of that 
flood more than one foot at any point. See §4.15.6.A.  

HIGHEST ADJACENT GRADE: the highest natural elevation of the ground surface prior to construction 
next to the proposed walls of a structure. 

HISTORIC STRUCTURE: Any structure that is: (a) listed individually in the National Register of Historic 
Places (a listing maintained by the Department of Interior) or preliminarily determined by the 
Secretary of the Interior as meeting the requirements for individual listing on the National 
Register; (b) certified or preliminarily determined by the Secretary of the Interior as contributing 
to the historical significance of a registered historic district or a district preliminarily determined 
by the Secretary to qualify as a registered historic district; (c) individually listed on a state 
inventory of historic places in states with historic preservation programs which have been 
approved by the Secretary of the Interior; or, (c) individually listed on a local inventory of historic 
places in communities with historic preservation programs that have been certified either; (d) by 
an approved state program as determined by the Secretary of the Interior; or (e) directly by the 
Secretary of the Interior in states without approved programs. 

LETTER OF FINAL DETERMINATION (LFD): A letter FEMA sends to the chief executive officer of a 
community stating that a new or updated FIRM or DFIRM will become effective in six months.  
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LETTER OF MAP CHANGE (LOMC): A letter of map change is an official FEMA determination, by letter, 
that amends or revises an effective Flood Insurance Rate Map or Flood Insurance Study. Letters of 
map change include: 

LETTER OF MAP AMENDMENT (LOMA): An amendment based on technical data showing that a property 
was incorrectly included in a designated special flood hazard area. A LOMA amends the current 
effective Flood Insurance Rate Map and establishes that land as defined by meets and bounds or 
structure is not located in a special flood hazard area. 

LETTER OF MAP REVISION (LOMR): A revision based on technical data that may show changes to flood 
zones, flood elevations, floodplain and floodway delineations, and planimetric features. A letter of 
map revision based on fill (LOMR-F), is a determination that a structure or parcel of land has been 
elevated by fill above the base flood elevation and is, therefore, no longer exposed to flooding 
associated with the base flood. In order to qualify for this determination, the fill must have been 
permitted and placed in accordance with the community’s floodplain management regulations. 

LOCAL FLOOD HAZARD MAP – A map created by the city of Fairfax to identify and regulate local flood 
hazard or ponding areas that are not delineated on the Flood Insurance Rate Map.  

LOWEST ADJACENT GRADE: the lowest natural elevation of the ground surface next to the walls of it 
structure. 

LOWEST FLOOR: The lowest floor of the lowest enclosed area (including basement). An unfinished or 
flood-resistant enclosure, usable solely for parking of vehicles, building access or storage in an 
area other than a basement area is not considered a building’s lowest floor; provided, that such 
enclosure is not built so as to render the structure in violation of the applicable non-elevation 
design requirements of 44 CFR 60.3. 

MANUFACTURED HOME: A structure, transportable in one or more sections, which is built on a 
permanent chassis and is designed for use with or without a permanent foundation when 
connected to the required utilities. For floodplain management purposes the term “manufactured 
home” also includes park trailers, travel trailers, and other similar vehicles placed on a site for 
greater than 180 consecutive days, but does not include a recreational vehicle. 

NEW CONSTRUCTION: For the purposes of determining insurance rates, structures for which the “start 
of construction” commenced on or after December 23, 1971, or after December 31, 1974, 
whichever is later, and includes any subsequent improvements to such structures. For floodplain 
management purposes, new construction means structures for which the start of construction 
commenced on or after the effective date of a floodplain management regulation adopted by a 
community and includes any subsequent improvements to such structures. 

POST-FIRM STRUCTURES: A structure for which construction or substantial improvement occurred after 
December 31, 1974 or on or after December 23, 1971, whichever is later. 

PRE-FIRM STRUCTURES: A structure for which construction or substantial improvement occurred on or 
before December 31, 1974 or before December 23, 1971. 

RECREATIONAL VEHICLE: A vehicle which is: (a) built on a single chassis; (b) 400 square feet or less when 
measured at the largest horizontal projection; (c) designed to be self-propelled or permanently 
towable by a light duty truck; and (d) designed primarily not for use as a permanent dwelling but 
as temporary living quarters for recreational camping, travel, or seasonal use. 

REGULATORY FLOOD PROTECTION ELEVATION: See “base flood elevation”.  



RETURN TO TABLE OF CONTENTS 

Chapter 110. Article 4. Site Development Standards  §4.15 Floodplain Regulations 

  §4.15.15 Definitions 
 

Zoning Ordinance  Adopted 07/12/2016 

City of Fairfax, Virginia 4-75 

SHALLOW FLOODING AREA: A special flood hazard area with base flood depths from one to three feet 
where a clearly defined channel does not exist, where the path of flooding is unpredictable and 
indeterminate, and where velocity flow may be evident. Such flooding is characterized by ponding 
or sheet flow. 

SPECIAL FLOOD HAZARD AREA: The land in the floodplain subject to a one percent or greater chance of 
being flooded in any given year as determined in §4.15.6.  

START OF CONSTRUCTION: The date the building permit was issued, provided the actual start of 
construction, repair, reconstruction, rehabilitation, addition, placement, substantial improvement 
or other improvement was within 180 days of the permit date. The actual start means either the 
first placement of permanent construction of a structure on a site, such as the pouring of slab or 
footings, the installation of piles, the construction of columns, or any work beyond the stage of 
excavation; or the placement of a manufactured home on a foundation. Permanent construction 
does not include land preparation, such as clearing, grading and filling; nor does it include the 
installation of streets and/or walkways; nor does it include excavation for a basement, footings, 
piers, or foundations or the erection of temporary forms; nor does it include the installation on 
the property of accessory buildings, such as garages or sheds not occupied as dwelling units or not 
part of the main structure. For a substantial improvement, the actual start of the construction 
means the first alteration of any wall, ceiling, floor, or other structural part of a building, whether 
or not that alteration affects the external dimensions of the building.  

STRUCTURE: A walled and roofed building, including a gas or liquid storage tank that is principally above 
ground, as well as a manufactured home.  

SUBSTANTIAL DAMAGE: Damage of any origin sustained by a structure whereby the cost of restoring the 
structure to its before damaged condition would equal or exceed 50 percent of the market value 
of the structure before the damage occurred. 

SUBSTANTIAL IMPROVEMENT: Any reconstruction, rehabilitation, addition, or other improvement of a 
structure, the cost of which equals or exceeds 50 percent of the market value of the structure 
before the start of construction of the improvement. This term includes structures that have 
incurred substantial damage regardless of the actual repair work performed. The term does not, 
however, include either: (a) any project for improvement of a structure to correct existing 
violations of state or local health, sanitary, or safety code specifications which have been 
identified by the local code enforcement official and which are the minimum necessary to assure 
safe living conditions, or (b) any alteration of a historic structure, provided that the alteration will 
not preclude the structure’s continued designation as a historic structure. Historic structures 
undergoing repair or rehabilitation that would constitute a substantial improvement as defined 
above, must comply with all ordinance requirements that do not preclude the structure’s 
continued designation as a historic structure. Documentation that a specific ordinance 
requirement will cause removal of the structure from the National Register of Historic Places or 
the State Inventory of Historic places must be obtained from the Secretary of the Interior or the 
State Historic Preservation Officer. Any exemption from ordinance requirements will be the 
minimum necessary to preserve the historic character and design of the structure. 

USACE: United States Army Corps of Engineers. 

USBC: Virginia Uniform Statewide Building Code. 

VADEQ: Virginia Department of Environmental Quality.  
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VIOLATION: the failure of a structure or other development to be fully compliant with the community's 
floodplain management regulations. A structure or other development without the elevation 
certificate, other certifications, or other evidence of compliance required in these regulations is 
presumed to be in violation until such time as that documentation is provided. 

WATERCOURSE: A lake, river, creek, stream, wash, channel or other topographic feature on or over 
which waters flow at least periodically. Watercourse includes specifically designated areas in 
which substantial flood damage may occur. 

§4.16. STORM DRAINAGE FACILITIES 

§4.16.1. Purpose 

A. The purpose of §4.16 to define those storm drainage facilities which must be provided by 
landowners to control rainfall runoff from and across their property in a manner not 
detrimental to other inhabitants of the city and to preserve, where possible, presently 
existing natural creek channels. It is the further purpose of §4.16 to minimize the adverse 
effects of stormwater runoff on downstream drainageways within the city.  

B. Article 2.3 (§62.1-44.15:27) of Chapter 3.1 of Title 62.1 of the Code of Virginia establishes the 
requirement for localities to establish a stormwater management program. §4.16 is adopted 
pursuant to Chapter 3.1 of Title 62.1 of the Code of Virginia (§62.1-44.15:25 and §62.1-
44.15:28 et seq.).  

§4.16.2. Performance standards for facilities 
Stormwater BMPs, on-site detention facilities, and on-site drainage facilities shall be designed and 
maintained in such a manner as to minimize economic and environmental costs to the city and its 
inhabitants in accordance with §4.16.7.  

§4.16.3. Performance requirements 
Performance requirements for stormwater BMPs, on-site detention facilities, and on-site drainage 
facilities shall be as specified in §4.16.8. 

§4.16.4. Design, construction, inspection and maintenance requirements 
Design, construction, inspection and maintenance requirements shall be as defined in the city 
storm drainage facility specifications as they may be hereafter promulgated by the city engineer 
and approved by the city council from time to time.  

§4.16.5. Usage, improvement and preservation of creeks and channels 

A. Natural creeks and drainage channels may be used where available to route stormwater 
runoff from the city. 

B. Natural drainage systems will be improved where necessary in accordance with 9VAC25-870-
66 of the Regulations. To the maximum degree possible, these improvements shall be made 
in such a manner as to preserve, enhance or restore the vegetation, including trees, along 
the creek line so that the aesthetic, environmental and ecological values of the vegetation 
are not lost to the community. 

C. Land disturbances within resource protection areas or resource management areas may 
require a water quality impact assessment in accordance with §4.18.8.  
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Introduction1
The City of Fairfax (“the City”) is unique 
in boasting the benefits of a closely knit 
community that is hard to find in the 
Metropolitan Washington region and the 
access and proximity to large-city amenities 
and activities. Residents enjoy neighborhoods 
with distinct character, an active arts scene, 
high-quality educational institutions for 
all ages, easy access to natural amenities, 
and exceptional City services and facilities. 
Employees and business owners appreciate 
its central location within Northern Virginia; 
ease of access and adjacency to major

thoroughfares,  and i ts  proximity  to 
major regional employers in the health, 
education, government, and legal sectors.

Nonetheless, the City is not immune to the 
internal and external elements that place 
considerable pressure on its identity and 
future. Its commercial and retail properties 
are aging and growing less competitive with 
nearby jurisdictions, raising questions about 
future development and tax burdens on City 
residents. Nearby localities feature newer, 
more in-demand housing stock to attract 
and retain residents. Region-wide issues

of affordable housing, aging and stressed 
utility	 infrastructure,	 traffic	congestion,	and	
environmental concerns similarly impact the 
City and those who live and work here.

As	 the	City’s	official	policy	guide	 for	 future	
development-related decisions, the 2035 
Comprehensive Plan (“the Comprehensive 
Plan”) provides direction to enhance the City’s 
function, appearance, and livability based on 
its current conditions. It also seeks to provide 
the opportunity to examine the various forces 
affecting	 the	City	–	 such	as	 redevelopment	
opportunities, economic competitiveness, 
and an increasingly strained transportation 
network – and propose innovative solutions 
that benefit City residents, workers, and 
visitors alike. As changes occur in and around 
the City, the Comprehensive Plan provides a 
framework for responding to and thriving as a 
result of these changes. Those who contributed 
to the Comprehensive Plan hope that readers 
find	 it	a	thoughtfully-crafted	document	that	
lends itself to enhancing quality of life and 
making the City a great place for everyone.
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Background
The City was established as the Town of 
Providence in 1805 following the construction 
of the Fairfax County Courthouse at the rural 
crossroads of Little River Turnpike and Ox Road. 
The Town became a hub of commerce within a 
predominantly agricultural area removed from 
the growing City of Washington. In 1874, the 
Town adopted the name Fairfax. 

The Town emerged as a more significant 
regional crossroads when US 50 and US 29 
were created in 1926 as part of the original U.S. 
Highway System. These roadways supported 
the City’s economic growth as businesses 
expended around the needs of travelers, and 
the industries serving the surrounding dairy 
farms. Federal housing programs following 
World War II catalyzed suburban development 
in the City, attracting veterans and their 
families and spurring rapid population growth. 
The Town was incorporated as the City of 
Fairfax in 1961. Further economic growth was 
fueled by the establishment of George Mason 
University along the City’s southern border in 
1964, the opening of Interstate 66 along the 
northern border in 1982, the extension of the 
Metrorail Orange Line from Washington to the 
nearby Vienna/Fairfax-GMU station in 1986, 
and continued overall growth of the region. 

Today, the City is an independent jurisdiction 
of just over six square miles and a current 
population of around 24,000, located in the 
heart of Northern Virginia. The Metropolitan 
Washington Counci l  of  Governments 
(MWCOG) forecasts an increase of 3,400 
households in the City by 2035, as shown in 
Figure 1. The City strives to strike a balance 

Main Street Fairfax, 1905 - Winter view of Main Street with the Ratcliffe-Allison House on the right next 
to  Town Hall, built only five years earlier, at the intersection with Mechanic Street (now University Drive).

between maintaining the charm that residents 
currently enjoy and that makes it unique from 
surrounding communities while also guiding 
the growth and development projected for 
this metropolitan area.  
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For more 
information about 

the City’s population, 
check out the 

City of Fairfax
Fact Book.
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The	first	comprehensive	development	plan	for	the	City	was	adopted	
in June 1968, with amendments in 1971 and 1973.  New plans were 
adopted in 1975, 1982, and 1988, with amendments in 1983, 1991, 
1993, and 1997.  City Council adopted the Comprehensive Plan’s last 
major rewrite in July 2004.  During the Comprehensive Plan’s 2008-
2011 review, the Planning Commission amended the existing plan, 
which was adopted in 2012.  In addition to the Comprehensive Plan 
updates, many individual studies and plans have been completed over 

the years as shown in the diagram below. This Comprehensive Plan 
incorporates and builds on many of the goals and strategies found 
in	those	studies	as	well	as	other	plans	and	City	policies	not	identified	
below.
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Structure of the Comprehensive Plan
The Comprehensive Plan is a guide for 
the future growth of the City, focusing on 
community needs through 2035.  Guidance and 
policy recommendations are provided through 
a vision, guiding principles, goals, outcomes, 
and actions, as described below.

• The Vision is the aspirational statement 
for the City in 2035;

• Guiding Principles	are	content-specific	
statements;

• Goals are general statements of the 
ideals toward which the City strives;

• Outcomes	define	what	success	looks	like	
for each Goal; and

• Actions	are	the	specific	steps	necessary	
to realize each Goal and Outcome.

The 14 Guiding Principles, as provided on 
pages	6-8,	are	categorized	into	five	chapters:	
Land Use, Multimodal Transportation, 
Environment and Sustainability, Economic 
Vitality, and Community Services. Each 
topic is presented in a chapter of the 
Comprehensive Plan. Each chapter includes 
an introduction that provides background 
on the topic and a description of existing 
conditions, as well as opportunities and 
challenges facing the City that inform 

• Document describing a 
community’s vision for how it 
wants to physically grow and 
develop in the near future (10 
to 20 years)

• Provides guidance on land 
use, transportation, housing, 
economic development, 
environment, public facilities, 
parks, arts, and historic 
preservation

• Policy document for decision-
making that informs zoning 
and budget decisions, i.e., the 
Capital Improvement Program 
(the	five-year	plan	for	physical	
improvements in the City – 
facilities, infrastructure, etc.)

What is a 
Comprehensive 

Plan? 
some of the policies suggested through the 
Comprehensive Plan. Additional background 
information, Goals, Outcomes, and Actions 
are then provided for each Guiding Principle. 
Goals, Outcomes, and Actions, can also be 
found in the stand-alone Implementation 
Guide, which will be revised on a regular 
basis to track the City’s progress on meeting 
its Goals.

This Comprehensive Plan is supported by two 
appendices:	

• Appendix A – Chesapeake Bay 
Preservation Plan	identifies	and	
characterizes the City’s water resources 
and	addresses	the	effects	of	land	
use planning and development on 
water quality in accordance with the 
Chesapeake Bay Preservation Act.  

• Appendix B -  Transportation Practices 
and Policy provides additional 
information on some of the more 
innovative practices discussed in the 
Multimodal Transportation Chapter.

Supporting maps, graphs and figures are 
provided throughout this document.
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In 2035, the City of Fairfax

has a strong, sustainable economy 

that supports a vibrant 21st century community.

VISION
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In 2035, Fairfax is a city with…

…a close-knit community and a 
population that is diverse in its 

culture, demographics, and 
lifestyles, that capitalizes on 

its location in the center of 
the growing region and with 

easy access to the nation’s 
capital.

…inviting 
neighborhoods, 

each with its 
own unique 

character.

…a choice of housing types that 
meet the needs of our community.

…an economy that cultivates and 
promotes business success and 

entrepreneurial opportunities 
for large, small, and independent 

businesses and capitalizes on 
national, regional and intellectual 

partnerships.
Ec

onomic Vitality

Land Use

N
eighborhoods

GUIDING PRINCIPLES

Housing
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…flourishing	centers	of	commercial	
and mixed-use activity that include 
an assortment of grocery stores, 

restaurants, cafes, entertainment 
venues,	retail	stores,	offices, and 

housing.

M
ul

ti
m

od
al T

ransportation

…architecture 
that contributes 

to a vibrant, 
creative place and 

complements our 
historic character.

…inviting, well-
maintained parks, trails, 

open spaces and multi-
generational community 

centers.

Com
m

er
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al
 C

or
rid

ors and Activity Centers

Com
m

un
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y 
D

es
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n and Historic Preservation

Parks and Recreation
…a thriving cultural arts program 

that supports a variety of 
special events, art spaces and 

performance venues.

Cultural Arts

…options for residents to easily, safely, 
and	efficiently	move	within	and	between	

neighborhoods either by walking, 
bicycling, taking public transportation or 
driving.

Photo	Credit:	Hord	Coplan	Macht
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…a healthy ecosystem of naturally 
flowing	streams,	native	plants,	wildlife,	

contiguous natural habitat areas, and a 
healthy tree population.

Natural Environment
…exceptional 

governmental, 
police	and	fire	

safety services.

G
ov

er
nm

en
t a

nd Public Safety

…safe, well-maintained 
infrastructure and use of 

advanced technology.

…sustainable practices that 
preserve, conserve, reuse and 

recycle resources.

…world-class community schools and a 
best-in-class education from preschool to 

post-high school that prepares students 
to be productive, responsible members 
of society, capable of competing in 
the global economy and motivated to 
pursue life-long learning.

Ed
uca

tion

In
fra

structure and Utilities

Sustainability Initiatives
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Planning Process
Development of the Comprehensive Plan was 
based on a three-phase process beginning 
with information collection, followed by 
analysis and recommendations. Information 
collection included references to previous 
plans and studies that helped inform the 
Comprehensive Plan and input provided 
by members of the community, including 
residents, business owners, City Council, City 
boards and commissions, other stakeholders 
(George Mason University, Fairfax County, 
etc.),	and	City	staff.	During	 the	 information	
collection period, staff also developed the 
Fact Book, a summary of data on the City, 
from physical conditions to demographics and 
service analysis.

Based on the previous plans and studies 
referenced, input collected from the 
community, and data from the Fact Book, a 
series of goals and outcomes were developed 
for each of the content areas. These goals and 
outcomes were reviewed with the Planning 
Commission and City boards and commissions. 
The same process was followed to develop 
actions and metrics for the content areas. 
Goals, outcomes, actions and metrics for each 

content area encompass the recommendations 
of the Comprehensive Plan and provide the 
foundation for the overall document.

More	specific	data	analysis	was	provided	for	
the Land Use Strategies Guiding Principle, 
including a scenario analysis using Envision 
Tomorrow software. This provided a way to 
illustrate – with graphics and numbers – what 
the future could look like, given different 
development contexts, culminating in a public 
survey on potential development scenarios 
based on the results of the analysis.  Along 
with the Scenario Analysis, survey results 
helped guide development of the Future Land 
Use Map. 

Final revisions to the Comprehensive Plan 
were based on review by members of the 
community through public open houses, 
online forums, and Planning Commission and 
City Council meetings. The Comprehensive 
Plan was adopted by City Council on February 
12, 2019 (R-19-03)  after recommendation by 
the Planning Commission (PC-19-02).

The Multimodal Transportation Plan was 
prepared through a separate planning process 
parallel to this one, but with the intention of 
incorporating it into the Comprehensive Plan, 
with connections to land use, open space, 
housing, and economic development.  
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Community Outreach
Community outreach played a vital role in 
the development of the Comprehensive 
Plan. Early public involvement guided all 
aspects of the Comprehensive Plan including 
issue	and	opportunity	 identification,	as	well	
as development of the vision, goals, and 
objectives. Providing the opportunity for public 
input encourages citizens to be invested in the 
future of their community and helps ensure 
that recommendations developed as part of 
the Comprehensive Plan are implemented and 
sustained over time.

Staff	employed	a	diverse	set	of	traditional	and	
non-traditional outreach tools and strategies 
to ensure all stakeholders had an opportunity 
to contribute throughout the process. 

Community Surveys 

The Center for Social Science Research 
(CSSR) at George Mason University worked 
with	City	 staff	 to	develop	and	administer	a	
Community Survey to ask members of the 
community for feedback on issues of interest 
to formulate a vision, goals, and objectives for 
the Comprehensive Plan. 

City residents and business owners were 
notified	of	the	survey	via	postcards	sent	out	in	
March 2016, which provided directions on how 
to take an online survey.  Paper copies were 
also made available to those that requested 
them. 

An overview of the results was presented at 
a public meeting on June 6  at the Sherwood 
Community Center, as well as at meetings of 
the City Council on June 14 and the Planning 
Commission on June 27, which were televised 
on Cityscreen-12. The full document detailing 
the process and analyzing the results was 
released on June 30, 2016.

CSSR sent out 9,943 postcards to City 
residences and businesses, and followed up 
with reminder calls. A total of 863 surveys were 
completed. 

City staff also prepared a ten-question 
Kids’ Survey that was distributed at Parks 
and Recreation events and to students at 
Daniels Run Elementary School, Providence 
Elementary School, Lanier Middle School, and 
Saint Leo the Great Catholic School. A total of 
620 Kids’ Surveys were completed. The ages of 
the students that completed the survey ranged 
from seven to thirteen.

Online Google surveys were also used to collect 
feedback on proposed future development 
scenarios, the future land use map, and drafts 
of the plan. 
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Website and Social Media

Information about the Comprehensive Plan 
process, meetings, technical information, 
and opportunities to provide feedback were 
made	available	on	the	City’s	website.	City	staff	
created a page within the website devoted to 
the Comprehensive Plan,
www.fairfaxva.gov/livablefairfax. 

In	addition	to	the	website,	City	staff	promoted	
meetings and information about the 
Comprehensive Plan through Facebook and 
Twitter.	One	of	 the	many	benefits	of	using	
social	media	for	outreach	is	that	it	allowed	staff	
to track how many people viewed what was 
shared and which posts performed the best. 

Several of the presentations were shared live 
on Facebook and posted on the City’s  YouTube  
channel.	Staff	also	created	YouTube	videos	
to advertise the community survey, which 
were shown on the City’s government access 
television station, Cityscreen-12. Staff also 
created a welcome video for an open house 
to explain the comprehensive plan process.

Printed Media

To ensure all members of the community were 
aware of the comprehensive plan process and 
opportunities to participate, articles were 
regularly included in the CityScene, the City’s 
newsletter published monthly and mailed to 
all City businesses and residents. Seventeen 
articles related to the Comprehensive Plan 
have been posted in the CityScene since April 
2016.

To reach an even broader audience for 
targeted events, ads were purchased in 
regional newspapers, The Fairfax Times and 
Fairfax Connection.

Other printed communications include  
postcards mailed to all residents and businesses 
and	 informational	fliers	handed	out	at	City	
events and displayed at City facilities.

CityScene Article

Public Meetings

The Planning Commission began discussions 
on preparing the Comprehensive Plan on 
Monday, October 26, 2015. Members of the 
public were encouraged to attend any of the  
regularly scheduled Planning Commission 
meetings to share thoughts or concerns 
about the Comprehensive Plan, even if it was 
not explicitly being discussed as part of the 
agenda. 

In addition to presentations to the Planning 
Commission, staff presented briefings and 
solicited feedback at the regular meetings 
of other boards and commissions including 
the City of Fairfax School Board, Board of 
Architectural Review, Community Appearance 
Committee, Commission on the Arts, Fairfax 
Renaissance Housing Corporation, Parks 
and Recreation Advisory Board, Historic 
Fairfax City Inc., Economic Development 
Authority, Commission for Women, and the 
Environmental Sustainability Committee.  The 
Planning Commission also hosted joint work 
sessions at The Civil War Interpretive Center 
at Historic Blenheim with the various boards 
and	commissions	to	discuss	specific	topics	of	
interest, and joint work sessions with the City 
Council.
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Open Houses

In addition to regularly scheduled public 
meetings,	staff	hosted	many	open	houses	at	
locations throughout the City, including the 
Stacy C. Sherwood Community Center, Old 
Town Hall, Lanier Middle School, and City Hall.

Community Events Panel Discussion: Emerging Trends Shaping our Community

The City gathered a panel of experts and a moderator to talk about trends in housing, 
economic vitality, and community development as part of the effort to prepare the 
Comprehensive Plan. The discussion took place on Saturday, September 16, 2017 at the 
Sherwood Community Center.

The expert panel included Thomas Maskey, Jr., Principal of Potomac Development Group, 
who has dedicated 35 years to the development of retail shopping centers and is responsible 
for over 8 million square feet of development in the Washington, D.C. region, including 
landmark projects at Downtown Silver Spring, Washingtonian Center, Milestone Center, Fair 
Lakes Center, Fairfax Corner, Virginia Gateway, and National Harbor; Donald W. Knutson, 
President of the Knutson Companies, whose development projects include Downtown 
Brambleton and Crescent Place in Leesburg; and Michelle Krocker, Executive Director of 
the	Northern	Virginia	Affordable	Housing	Alliance.	The	discussion	was	moderated	by	Lisa	
Nisenson,	an	affiliated	researcher	with	George	Mason	University’s	Center	for	Real	Estate	
Entrepreneurship who leads Alta Planning + Design’s New Mobility Group.
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City Events

City	staff	attended	other	events	to	
engage and inform the public about the 
comprehensive planning process. Those 
events	included:

• Chocolate Lovers Festival
• Scavenger Hunt on July 4
• Fall Festival 
• Easter Egg Hunt
• Community Farmers Market
• Rock the Block
• Bike to Work Day 

Schools

Staff worked with the City of Fairfax 
School Board, Superintendent, and School 
principals to involve the City’s students in the 
comprehensive planning process  early and 
often. In addition to the Kids’ Survey that 
was	covered	previously,	 staff	made	several	
presentations and had discussions with the 
students at Daniels Run Elementary School, 
Providence Elementary School, Lanier Middle 
School, Fairfax High School, and George 
Mason University. At the end of the 2017-2018 
school year, representatives from the City’s 
schools and from George Mason University 
presented their thoughts on the draft goals to 
the Planning Commission at public meetings. 
All City school students grades K through 12 
were also encouraged to share their vision of 
Fairfax in 2035 through an art contest.
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The comprehensive plan serves as a locality’s primary decision-
making document for land use and development.  It establishes the 
intent	and	goals	of	the	community	to	influence	development	in	both	
the private and public sectors and should be relied upon as an initial 
source that directs users to appropriate reports or strategic plans 
where necessary.  

State law governing the development of a comprehensive plan 
(Section 15.2-2223 of the Code of Virginia) requires every county, 
city, and town to adopt a plan for the physical development of 
the territory within its jurisdiction.  The Code further requires that 
comprehensive	plans	be	 reviewed	every	five	years	 to	ensure	 that	
the plan is responsive to current circumstances and that its goals 
continue to be supported by the citizenry; however, the City should 
consistently be prepared to make interim changes to the plan because 
necessary changes can result from the completion of strategic plans 
or changes to other City policies. The Planning Commission is tasked 
with preparing the plan and recommending it to the City Council for 
adoption. 

The Code of Virginia includes both required and optional content for 
comprehensive plans.  Required provisions relate to issues that are 
fundamental to the plan itself, such as long-range recommendations 
for development and methods of implementation.  In order to address 
what are perceived as critical issues statewide, the Code of Virginia 
specifically requires that all comprehensive plans address both 
affordable	housing	and	transportation	infrastructure.

AuthorityStatutory Requirements
While the Comprehensive Plan communicates a vision for future land 
use and development in the City, the zoning ordinance provides the 
regulatory mechanism to ensure that new development and changes 
in land uses are consistent with this vision.  Section 15.2-2232 of the 
Virginia Code states that a comprehensive plan “shall control the 
general or approximate location, character and extent of each feature 
shown on the plan.”  Consistency with the Comprehensive Plan is one 
of the approval considerations for zoning text amendments, zoning 
map amendments, special use permits, and special exceptions to 
the zoning ordinance.  

Where any new development is proposed that requires a land use 
action not consistent with the Comprehensive Plan, the applicant 
should	request	a	modification	to	the	Comprehensive	Plan	as	well,	
in	order	to	keep	the	two	documents	consistent.		Such	modifications	
must be reviewed by the Planning Commission and approved by City 
Council.	This	provides	flexibility	for	the	Comprehensive	Plan	to	adjust	
to market conditions and design trends, but ensures that any such 
changes are reviewed and considered within the greater context of 
the City’s vision.

In addition to guiding decisions on land use and development, 
the Comprehensive Plan includes guidance on investment for 
transportation and infrastructure.  Section 15.2-2232 of the Code 
of Virginia requires that no public facilities – such as streets, parks, 
utilities, or public buildings – shall be approved or constructed unless 
deemed to be in accordance with the Comprehensive Plan by the 
Planning Commission. The Comprehensive Plan should be used as 
a reference for all land use and budget decisions. Any budget item 
in the Capital Improvement Plan should support at least one of the 
goals of the Comprehensive Plan. 
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Implementation
In addition to providing guidance on land use and budget decisions, 
the Comprehensive Plan includes numerous actions to be taken by 
the	City	or	 its	affiliates	 in	order	 to	achieve	the	vision	of	 the	plan.	
A separate Implementation Guide has been developed in support 
of the Comprehensive Plan to track progress on implementation 
of these actions. This is accomplished through an implementation 
matrix that provides the lead responsibility, timeframe for initiation 
and timeframe for completion of each action. Where appropriate, 
performance metrics are listed for goals to provide a mechanism 
for determining whether the implemented actions are achieving 
the desired result. 

The Implementation Guide is a separate document from the 
Comprehensive Plan because it is expected to be updated regularly 
as progress is made toward achieving each action. The lead 
responsibilities, timeframes and performance metrics are also subject 
to	change	as	more	 information	 is	obtained	 in	support	of	 specific	
actions.
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The City’s residential neighborhoods are 
distinct in housing types, age, and character.  
While much of the land area of the City is 
encompassed by single-family neighborhoods 
initially developed in the 1950s and 1960s, 
there	is	also	a	significant	amount	of	multifamily	
neighborhoods built primarily during the 
1960s.  Since then, the City has continued to 
accommodate residential development on 
smaller sites, including single-family homes, 
townhomes, and multifamily residences.  

As developable land has become scarcer, 
new residential development has been more 
dependent	on	infill	and	redevelopment	sites.		
Developers	are	offering	higher-end	products	
and	 seeking	greater	densities	 to	offset	 the	
higher land values and development costs 
associated with redevelopment sites.  In 
addition, some homes in existing single-
family	neighborhoods	are	being	significantly	
renovated, expanded, or redeveloped.

Land Use2
Figure 2   HOuSiNg uNiTS BY TYPe AND DeCADe BuiLT
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Commercial uses in the City have historically 
benefited	 from	 its	 location	at	a	 crossroads	
of several regional transportation routes.  
While most neighborhoods in the City were 
established in the 1950s and 1960s, heavy 
commercial growth continued through 
the 1980s.  This was fueled by continuing 
regional population growth and by general 
market trends that supported extensive 
office	and	retail	growth.		There	has	been	less	
commercial growth in recent years as the 
commercial real estate market has changed 
and new development in surrounding areas 
of Fairfax County has added competition to 
the local market.  Despite this, the City has 
experienced some redevelopment of older 
commercial properties, and recently approved 
mixed-use projects indicate that unsubsidized 
redevelopment remains feasible. 

The Land Use Chapter encompasses the 
following	Guiding	 Principles:	 Land	 Use	
Strategies, Neighborhoods, Commercial 
Corridors and Activity Centers, Housing, and 
Community Design and Historic Preservation.
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Residential improvements

With an aging housing stock, there is 
consistent pressure for upgrading or replacing 
existing homes.  While this can help keep 
neighborhoods current with consumer desires 
and housing preferences, it can also impact the 
character of existing neighborhoods.
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Housing affordability

As the regional economy has grown, increases 
in housing values have outpaced increases in 
income.  As a result, there are few residential 
units	 in	the	City	that	are	affordable	to	lower	
income households.  About one-third of City 
households spend more than 30% of their 
income on housing costs, as shown in Figure 
5 , which also highlights that almost half of 
renters reside in units that are potentially cost-
burdensome.

While many of the apartments that were 
built	 in	 the	1960s	are	more	affordable	 than	
newer apartments in the surrounding areas 
of Fairfax County, their asking rents are not 
achievable to a full range of incomes.  There 
is also no guarantee that these apartment 
complexes will remain as “naturally occurring 
affordable	housing.”		Redevelopments	of	two	
complexes have been approved since 2013, 
and there has been communicated interest in 
redevelopment of additional complexes.

0%

10%

20%

30%

40%

50%

60%

< 20% 20-29%
Owners

30% + < 20% 20-29%
Renters

30% + < 20% 20-29%
TOTAL

30% +

City of Fairfax Northern Virginia Region

54%

25%

21%
20%

29%

51%

44%

26%

30%

51%

26%
23%

25%

29%

45%

42%

27%

31%

Housing Costs as a Percentage of Household Income

Source: US Census ACS, 2012-16

by Tenure and in Total

Note: The Department of Housing and Urban Development defines cost-burdened 
families as those who pay more than 30% of their income for housing and may have 
difficulty affording necessities such as food, clothing, transportation, and medical care.
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Commercial market changes

Long-term	shifts	 in	retail	and	office	markets	
have added uncertainty to the continued 
marketability of some commercial properties 
in the City.  In addition, new development 
to the east and west of the City absorbs 
potential demand for destination commercial 
offerings,	and	the	City’s	Commercial	Corridors	
and Activity Centers currently lack many 
popular types of retail and entertainment 
establishments.  This trend could continue 
with the Fairfax County Comprehensive Plan 
encouraging new commercial and mixed-use 
development in designated Special Planning 
Areas proximate to the City, as shown in Figure 
6.

Figure 6   NEARBY MAJOR MIXED-USE CENTERS
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potential

There are numerous commercial 
properties throughout the City with 
the potential for redevelopment or 
to reposition themselves for current 
market demands.  Characteristics 
of potential redevelopment sites 
include significant amounts of 
surface parking, as shown in Figure 
7, and low building-to-land value 
ratios. 
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Land Use Strategies 
More than 200 years  of  growth and 
development have formed Fairfax into a 
unique small city with development patterns 
and building styles that span multiple eras.  A 
variety of land uses are distributed throughout 
the City to complement and support each 
other.  Existing land uses and a summary of 
land use coverage areas in the City are shown 
in Figure 8.  The City, however, continues 
to evolve to accommodate changing needs 
of residents and businesses.  The Land 
Use Strategies Guiding Principle supports 
measures to manage growth in such a way 
to allow the City to evolve while maintaining 
the unique character that has taken decades 
to build. 

Managing development depends heavily on 
the Comprehensive Plan Future Land Use Map 
(shown on p. 27).  This map, which is supported 
by Goal 1 of this Guiding Principle, illustrates 
the desired land uses in the City organized by 
Place Types, which are locations within the 
City that are intended to share similar physical 
characteristics and have both zoning and 
“Link	+	Place”	street	types	(as	defined	under	
Multimodal Transportation Goal 2) that are 
consistent with these characteristics. 

Guiding Principle:
In 2035, Fairfax is a city with… 

a close-knit community and a 
population that is diverse in its 

culture, demographics, and lifestyles, 
that capitalizes on its location in the 
center of the growing region and with 

easy access to the nation’s capital.

Rather than show land uses as they exist 
today, the Future Land Use Map shows how 
the Comprehensive Plan foresees appropriate 
development over the next 15 to 20 years.  The 
Place Types shown on the map communicate 
the types of uses and character of development 
envisioned throughout the City. 



City of Fairfax 2035 Comprehensive Plan          Chapter 2:  Land Use24         

´

Source: City of Fairfax GIS Parcels, March 2018

Legend

Industrial

Vacant

Residential - 
Single Family

Commercial - 
Retail

Commercial - 
Office

Residential - 
Multifamily

Commercial - 
Auto
Commercial - 
Lodging

Institutional

Open Space

Right of Way

0 0.5 10.25
Miles

14%

44%

4%
5%

7%
2%
0.5%

3%

7%
13%

0.5%

Existing Land Use Map

I-66

U
ni

ve
rs

it
y 

D
r

Je
rm

an
to

w
n R

d

R
ob

er
ts

 R
d

Orchard St

B
ur

ke
 S

ta
ti

on
 R

d

Eaton Pl

Ch
ai

n 
Br

id
ge

 R
d

North St

Blake Ln

Old Lee Hwy

Pi
ck

et
t R

d

Fairfax Blvd

Fairfax Blvd

Main St

Main St

Lee Hwy

Lee H
wy

Fairfax Blvd

Ch
ai

n 
B

ri
dg

e 
R

d

Figure 8   eXiSTiNg LAND uSe MAP



   Chapter 2:  Land Use          City of Fairfax 2035 Comprehensive Plan 25         

While the 6.3 square mile City is primarily 
built out, leaving few opportunities for 
large new development, there is consistent 
pressure for the City’s variety of land use 
types to adapt to environmental, economic 
and cultural demands.  This means that some 
flexibility	must	be	provided	with	a	balanced	
mix of development types that accommodate 
adaptations without negatively impacting the 
existing community. New development and 
redevelopment should be complementary 
to surrounding areas and contribute to an 
attractive, accessible, and economically viable 
place.

OUTCOME LU1.1: The Future Land Use Map is used in conjunction with other 
recommendations from the Comprehensive Plan to guide development 
throughout the City.

ACTION LU1.1.1 Maintain and update, as necessary, a Future Land Use Map that provides 
for a balanced mix of development types and addresses current and 
future needs of the City.

ACTION LU1.1.2 Use the Future Land Use Map (Figure 9), Place Types, and general 
text from the Comprehensive Plan as a guide when considering new 
development throughout the City.

ACTION LU1.1.3 Refer	to	Parcel	Specific	Recommendation,	as	detailed	on	pages	39-44	for	
potential alternative uses. Amend the Comprehensive Plan to provide 
additional	Parcel	Specific	Recommendations	as	appropriate.

OUTCOME LU1.2: Zoning regulations that accommodate high-quality design and 
development practices.

ACTION LU1.2.1 Consistently review the Zoning and Subdivision Ordinances and the 
Zoning Map to ensure they are able to support the Future Land Use 
Map and other guidance of the Comprehensive Plan.

Ensure development is 
complementary.

Goal 1

Land Use 
Strategies

T h i s  c a n  b e  m a n a g e d  b y  u s i n g  t h e 
Future Land Use Map in conjunction with 
recommendations of this Comprehensive 
Plan and the requirements of the Zoning and 
Subdivision Ordinances to guide development 
within the City. While the Future Land Use Map 
communicates the most appropriate types 
of uses and character of development, the 
Zoning and Subdivision Ordinances provide 
the regulatory measures to accommodate 
such development. The Ordinances may 
occasionally be amended to furnish necessary 
changes for various land uses.

Future Land Use Map

The Future Land Use Map is provided in Figure 
9,	with	specific	guidance	on	development	for	
each	of	the	Place	Types	identified	on	the	map	
provided on the following pages. Additional 
guidance	is	provided	for	certain	specific	sites	
beginning on page 38. When using the Future 
Land Use Map, consideration should also be 
given to the other Guiding Principles of this 
chapter, depending on site location and types 
of uses.

The following information is provided for each 
of	the	Place	Types:
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1. Definition:	A	brief	description	of	the	
types of uses and structures the Place 
Type applies to.

2. Zoning	Districts:	A	 list	 of	Zoning	
Districts that are most likely to 
accommodate the uses and structures 
provided	in	the	definition	for	the	Place	
Types.

3. Link	+	Place	Street	Types:	A	 list	 of	
the types of streets (as provided 
in the Multimodal Transportation 
Chapter) where the Place Type is most 
appropriate.

4. Physical	Characteristics:	A	description	
of general preferences for site design 
and building placement.

5. Concept	 diagrams	 and	 photos:	
Provided to show typical development 
patterns for each Place Type.

Most new development is anticipated to 
occur in areas designated as an Activity 
Center	Place	Type.	There	are	five	areas	
of the City that have this Place Type 
designation:	Old	Town	Fairfax,	Northfax,	
Kamp Washington, Fairfax Circle, and 
Pickett & Main. The following additional 
guidance is provided for the Activity 
Center	Place	Type:

6. Use	Characteristics:	Since	multiple	uses	can	
be accommodated in the Activity Center 
Place Type, separate physical characteristics 
are provided for various uses to ensure that 
new development provides a consistent 
character in spite of varying uses. 

7. Residential	Limitations:	As	a	more	detailed	
analysis	of	specific	development	scenarios	
is not included in this plan, limitations on 
the number of residential units that can 
be absorbed in each Activity Center are 
provided. This is intended to communicate 
to developers and the general public 
that unrestrained increases in residential 
development will not be considered in these 
areas of the City.

Small Area Plans

Small Area Plans are an opportunity to conduct 
detailed analyses of concentrated geographic 
areas of the City and provide more specific 
recommendations on issues such as land use 
and transportation than that provided in the 
Comprehensive Plan. Once approved, Small 
Area Plans serve as the primary source for 
guidance on development in the respective 
Activity Centers. As supported by Land Use 
Action CCAC2.3.5, Small Area Plans are proposed 

for	each	of	the	five	Activity	Centers.	As	each	
of the Small Area Plans is completed and 
adopted, the recommendations from that plan 
will supersede the Activity Center Place Type 
recommendations from the Future Land Use 
Map. This may include the guidance provided 
for Physical Characteristics, appropriate Street 
Types, Use Characteristics, and Residential 
Limitations.

In June 2020, Small Area Plans were adopted 
for the Old Town Fairfax and Northfax Activity 
Centers. While a brief description of these two 
Activity Centers is provided in the Activity 
Center Place Type description, please refer to 
the	 respective	Small	Area	Plans	 for	 specific	
guidance in those two areas. The general 
guidance in the Activity Center Place Type 
description applies to Kamp Washington, 
Fairfax Circle, and Pickett & Main until Small 
Area Plans are adopted for those Activity 
Centers.



   Chapter 2:  Land Use          City of Fairfax 2035 Comprehensive Plan 27         

Figure 9   FuTure LAND uSe MAP
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SINGLE-FAMILY DETACHED NEIGHBORHOOD

Definition

The	Single-Family	Detached	Neighborhood	Place	Type,	identified	in	yellow	on	the	Future	Land	
Use Map, applies to neighborhoods that are primarily developed with single-family detached 
homes. Accessory uses associated with these residences are permitted, such as home-based 
businesses and accessory dwelling units. 

Zoning Districts
• RL, Residential Low 
• RM, Residential Medium 
• RH, Residential High
• PD-R, Planned Development 

Residential

Link + Place Street Types
• Limited Connection Residential 
• Neighborhood Circulators
• Some existing Single-Family Detached 

Neighborhoods are present along 
Avenues and Boulevards, such as 
portions of Chain Bridge Road, Old Lee 
Highway, and Main Street.

Physical Characteristics

New development of single-family detached homes in an existing residential neighborhood 
should	reflect	the	character	of	that	neighborhood	by	providing	similar	lot	widths	and	building	
setbacks as surrounding properties. In order to support shared stormwater management facilities 
and usable open space, narrower lot widths and building setbacks may be considered where 
a new development provides a similar overall density to the surrounding neighborhood. New 
development is considered to be within an existing neighborhood where any vehicular access is 
taken from an existing Limited Connection Residential street or a Neighborhood Circulator. New 
residential units on all lots that are adjacent to those streets should be oriented with the front of 
the structure facing that street, even where vehicular access is taken from a new public or private 
street. Predicated on the underlying zoning district, the Single-Family Detached Neighborhood 
Place Type supports up to 7 dwelling units per acre and a maximum height of 3 stories/35 feet.
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TOWNHOUSE/SINGLE-FAMILY ATTACHED 
NEIGHBORHOOD
Definition

The	Townhouse/Single-Family	Attached	Neighborhood	Place	Type,	identified	in	orange	on	the	Future	
Land Use Map, applies to neighborhoods that are primarily developed with townhouses and single-
family attached or duplex housing. Single-family detached uses may be considered in the Townhouse/
Single-Family Attached Neighborhood Place Type when developed in conjunction with Townhouse/
Single-Family Attached Neighborhood uses.

Zoning Districts
• RT, Residential Townhouse
• RT-6, Residential Townhouse 
• PD-R, Planned Development Residential 

 

Link + Place Street Types
• Limited Connection Residential 
• Neighborhood Circulators
• Active Streets
• Avenues 
• Boulevards 

Physical Characteristics

The design and layout of new Townhouse and Single-Family Attached Neighborhood developments 
should	reflect	the	location	of	the	development	within	the	City.	 In	particular,	development	that	is	
adjacent to Single-Family Detached Neighborhoods within City limits, or to neighborhoods zoned 
primarily for single-family detached residences within adjacent jurisdictions, should have a maximum 
of	three	floors	and	provide	landscaped	setbacks	for	that	portion	of	the	site	that	is	adjacent	to	any	
such neighborhood. Otherwise, a building height of up to four stories or 45 feet may be considered. 
Predicated on the underlying zoning district, the Townhouse/Single-Family Attached Neighborhood 
Place Type supports up to 12 dwelling units per acre.
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MULTIFAMILY NEIGHBORHOOD

Definition

The	Multifamily	Neighborhood	Place	Type,	 identified	 in	brown	 in	the	Future	Land	Use	Map,	
applies to neighborhoods that are primarily developed with multifamily apartment or multifamily 
condominium housing. Townhouse/Single-Family Attached Neighborhood uses and Single-
Family Detached Neighborhood uses may be considered in the Multifamily Neighborhood Place 
Type when developed in conjunction with Multifamily Neighborhood uses. 

Zoning Districts

• RMF, Multifamily
• PD-R, Planned 

Development Residential

Link + Place Street Types

• Limited Connection 
Residential

• Neighborhood Circulators
• Active Streets
• Avenues
• Boulevards

Physical Characteristics

The	design	and	layout	of	new	Multifamily	Neighborhood	developments	should	reflect	the	location	
of the development within the City. Development that is adjacent to Single-Family Detached 
or Townhouse/Single-Family Attached neighborhoods within City limits, or to neighborhoods 
zoned primarily for single-family detached or single-family attached residences within adjacent 
jurisdictions,	should	have	a	maximum	of	three	floors	and	provide	landscaped	setbacks	for	portions	
of the site that are adjacent to any such uses. Otherwise, a building height of up to four stories 
or	45	 feet	may	be	considered.	 In	order	 to	 retain	 the	 relative	affordability	available	 in	many	
existing multifamily structures, redevelopment of existing multifamily sites within Multifamily 
Neighborhood land use areas, where additional density is permitted by the Zoning Ordinance, 
should consider accommodating existing multifamily structures. Predicated on the underlying 
zoning district, the Multifamily Neighborhood Place Type supports up to 20 dwelling units per 
acre and a maximum height of 4 stories/45 feet. Older multifamily building retained 

where appropriate

New multifamily development
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COMMERCIAL CORRIDOR

Definition

The	Commercial	Corridor	Place	Type,	identified	in	red	on	the	Future	Land	Use	Map,	includes	a	mix	
of	retail,	restaurant,	service,	medical,	office,	and	other	commercial	uses.	Limited	manufacturing	
and other light industrial uses may also be considered. Heavy industrial uses should not be added or 
expanded beyond areas where they currently exist (such as the tank farm on Pickett Road). Residential 
uses are not recommended in Commercial Corridors. Commercial areas should accommodate access 
via a variety of transportation modes and be accessible to adjacent neighborhoods via pedestrian 
and bicycling facilities. 

Zoning Districts
• CL, Commercial Limited
• CO,	Commercial	Office	
• CR, Commercial Retail
• CG, Commercial General
• IL, Industrial Light
• IH, Industrial Heavy
• PD-C, Planned Development Commercial
• PD-I, Planned Development Industrial 

Link + Place Street Types
• Boulevards
• Commercial Mains

Physical Characteristics

Commercial Corridor Place Types can accommodate a variety of buildings from small footprint retail 
buildings	to	multi-story	office	buildings.	The	desired	orientation	and	placement	of	buildings	on	a	
Commercial Corridor site is primarily dependent on the adjacent Street Type. For sites located along 
Commercial Mains, buildings should have similar setbacks and building orientation as recommended 
for the nearby Activity Centers. Parking is encouraged in above-ground structures or underground, 
should be provided to the side or rear of buildings, and should be screened from view from the 
right-of-way by building mass or landscaping. For sites located along Boulevards or other street 
types, buildings should be located near front property lines with parking provided to the side or 
rear. Direct pedestrian access should be provided from the sidewalk in the right-of-way to primary 
building entrances. Predicated on the underlying zoning district, the Commercial Corridor Place 
Type supports a density of a minimum Floor Area Ratio (FAR) of 0.4 for commercial development 
and a maximum building height of 3 stories/35 feet to 5 stories/60 feet. Refer to the City of Fairfax 
Design	Guidelines	for	more	specific	guidance	on	site	design.

Large-scale	office

Smaller-scale retail
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ACTIVITY CENTER
Definition

The	Activity	Center	Place	Type,	identified	in	purple	on	the	Future	Land	Use	Map,	applies	to	locations	
in the City where pedestrian-oriented, mixed-use development is strongly encouraged. (Mixed-use 
development is pedestrian-oriented development that allows multiple activities to take place by 
layering compatible land uses, public amenities, and active streets accommodating multimodal 
transportation, and community-serving commercial.) Uses should be integrated as a mix of commercial 
uses, multifamily housing, and townhouses, either in the same building (i.e., vertical mixed-use) or 
as a combination of single-use buildings featuring a range of complementary uses within the Activity 
Center (i.e., horizontal mixed-use).

Physical Characteristics

Activity	Centers	can	accommodate	a	variety	of	building	types	based	on	the	different	uses	permitted	
and varying characteristics among individual Activity Centers. Recommended physical characteristics 
for	specific	uses	are	provided	under	Use	Characteristics	(p.	33)	and	more	specific	recommendations	
are provided for the Old Town Fairfax and Northfax Activity Centers on the following pages. The 
Comprehensive	Plan	also	recommends	Small	Area	Plans	be	developed	for	each	of	the	City’s	five	Activity	
Centers. As each of these plans is completed and adopted, the recommendations will supersede the 
pre-existing guidance of this Comprehensive Plan.

In general, new development in Activity Centers should support a connected street network as 
recommended in the Multimodal Transportation Chapter of the Comprehensive Plan; provide an 
improved streetscape and pedestrian connections to surrounding uses, including links to the existing 
pedestrian network; and include inviting public and/or private open spaces. Parking should be provided 
in structured or below-grade facilities where reasonable. 

Development	in	Activity	Centers	must	meet	the	Code	of	Virginia	definition	for	an	Urban	Development	
Area (Virginia Code § 15.2-2223.1) and follow the recommendations for Private Site Design and 
Elements in the applicable district of the City of Fairfax Design Guidelines. Predicated on the underlying 
zoning district, the Activity Center Place Type supports a density of a minimum FAR of 0.4; at least 
six townhouses or at least 12 multifamily dwelling units per acre; or any proportional combination of 
residential	and	commercial	densities	with	building	heights	predominantly	five	stories	or	less,	unless	
otherwise	specified	in	an	adopted	Small	Area	Plan.

Photo	Credit:	Hord	Coplan	Macht
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Existing development

New retail

New mixed-use development

Use Characteristics

ACTIVITY CENTER (con’t)

Office:	Office	uses	are	acceptable	as	components	of	mixed-use	buildings	or	as	stand-alone	
buildings.

Retail:	Retail	uses	may	be	provided	on	the	ground	floor	of	mixed-use	buildings,	as	stand-alone	
buildings,	or	on	upper	floors	of	buildings	where	larger	tenant	floor	area	requirements	would	
detract	from	an	active	presence	on	the	first	floor.	Retail	uses	are	preferred	along	Commercial	
Mains, except where indicated otherwise in adopted Small Area Plans, but may be provided 
at other locations within an Activity Center. 

Hotel:	Hotels	are	acceptable	as	components	of	mixed-use	buildings	or	as	stand-alone	buildings.	
Hotels are particularly encouraged in high visibility locations along Commercial Mains and at 
key	intersections,	or	as	may	otherwise	be	identified	in	adopted	Small	Area	Plans.

Public, Civic, and Institutional:	Public,	civic	and	institutional	uses	that	are	allowed	by	special	
use permit in commercial districts in the Zoning Ordinance may be provided as components 
of mixed-use buildings or as stand-alone buildings. 

Residential Multifamily:	Residential	multifamily	uses	are	acceptable	as	components	of	mixed-
use	buildings	or	as	stand-alone	buildings.	Ground	floor	 residential	uses	 in	multifamily	or	
residential mixed-use buildings, including accessory spaces and amenities but not including 
residential lobby areas, should not be provided along Commercial Mains, unless such uses 
are	identified	in	adopted	Small	Area	Plans.	Where	ground-floor	residential	units	are	located	
adjacent to Active Streets or Commercial Mains, direct exterior access should be provided 
to individual units.

Zoning Districts
• CU, Commercial Urban
• PD-R, Planned Development Residential
• PD-C, Planned Development Commercial
• PD-M, Planned Development Mixed Use 

Link + Place Street Types
• Active Streets
• Commercial Mains

Townhouse:	Residential	 townhouses	should	
only be considered to serve as a transitional 
use to existing development outside of the 
Activity Center.
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ACTIVITY CENTER (con’t)

Direct	fiscal	benefits	to	the	City	from	residential	
developments are not typically as strong as 
those from commercial properties. In order to 
avoid	significant	displacement	of	commercial	
uses in Activity Centers, new residential 
development should first focus on lower 
value commercial or industrial sites unless a 
significant	commercial	component	is	included.	
Conversion of commercial space in existing 
buildings into residential space is not generally 
supported. 

The majority of future residential growth is 
anticipated	 to	occur	within	 the	five	Activity	
Centers identified in the Future Land Use 
Map. Refer to adopted Small Area Plans for 
specific	recommendations	on	growth	in	each	
Activity Center. For Activity Centers for which 
a Small Area Plan has not yet been adopted, 
any	unified	development	application	within	
an Activity Center that contains a residential 
component should have a density of no 
more than 48 dwelling units per acre. Such 
developments	must	offer	benefits	that	support	
the vision of the Comprehensive Plan for the 
Activity	Center.	Such	benefits	should	include	
the	following:

1. A mix of uses within the development site;

2. Contributions toward a connected street 
grid;

3. Usable open space, and;

4. High quality design.

Should a unified development application 
fail	to	offer	these	benefits,	that	development	
may contain no more than 20 dwelling units 
per acre.

Residential Limitations
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ACTIVITY CENTER - OLD TOWN FAIRFAX

The Old Town Fairfax Activity Center (“Old 
Town Fairfax”) encompasses a cultural 
hub for the City, with a concentration of 
historic buildings, public services, active 
open space, and commercial buildings. 
Old Town Fairfax can also capitalize on its 
proximity to George Mason University to 
attract university supported businesses and 
arts and entertainment venues. The entirety 
of Old Town Fairfax is within the Old Town 
Fairfax Historic Overlay District (HOD) or the 
Old Town Fairfax Transition Overlay District 
(TOD) and is subject to those provisions of 
the Zoning Ordinance and the City of Fairfax 
Design Guidelines.

Refer to the Old Town Fairfax Small Area Plan, 
dated	June	2020,	for	specific	recommendations	
within Old Town Fairfax, including locations for 
future streets and open spaces, opportunities 
for pedestrian connections across Commercial 
Mains, building form (including appropriate 
locations for more or less restrictive building 
heights from the Activity Center standards), 
and general land use and development 
limitations. The overall concept plan for Old 
Town Fairfax, as provided in the Small Area 
Plan, is shown to the right.



City of Fairfax 2035 Comprehensive Plan          Chapter 2:  Land Use36         

ACTIVITY CENTER - NORTHFAX

T h e  N o r t h f a x  A c t i v i t y  C e n t e r 
(“Northfax”)  is  considered the most 
a p p r o p r i a t e  l o c a t i o n  i n  t h e  C i t y  t o  
a cc o m m o d a t e  a  r e g i o n a l  m i x e d - u s e 
destination. Its location at the intersection 
of Fairfax Boulevard and Chain Bridge Road, 
with immediate access to Interstate 66 and 
a potential future Metro station, is more 
accessible than other Activity Centers. It is also 
equidistant from existing regional mixed-use 
destinations	at	Merrifield	and	Fairfax	Corner.
In order to leverage these characteristics, 
the City should strive to market Northfax 
to a wide range of commercial tenants and 
retail uses in order to take advantage of these 
benefits.	New	residential	uses	and	amenities	
such as open spaces and a pedestrian-friendly 
multimodal transportation network, should 
also be leveraged to improve the commercial 
marketability of the Activity Center.

Refer to the Northfax Small Area Plan, dated 
June 2020, for specific recommendations 
within the Northfax Activity Center, including 
locations for future streets and open spaces, 
pedestrian connections, building height and 
form, general land use, and development 
limitations. The overall concept plan for 
Northfax, as provided in the Small Area Plan, 
is shown to the right.
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Definition

The	Social	and	Civic	Network	Place	Type,	identified	
in blue on the Future Land Use Map, includes 
public and private schools, libraries, places of 
worship,	post	offices,	and	other	public	 facilities	
There	are	no	specific	corresponding	Link	+	Place	
Street Types for this category because the varying 
types of Social and Civic Network land uses are 
appropriate in a variety of conditions. There is no 
zoning	district	 specifically	 related	 to	 this	Place	
Type. More information on the zoning districts 
for which uses in this Place Type are permitted, or 
constitute a special use, is provided in the Principal 
Use Table in the Zoning Ordinance. In order to 
support the recommendations of the Housing 
Guiding Principle in this chapter, residential uses 
may be considered in conjunction with other 
uses in the Social and Civic Network Place Type, 
provided such residential uses are considered 
affordable.

Physical Characteristics

New	development	of,	or	modifications	 to	existing,	 social	and	civic	uses	 located	 in	any	
Residential Neighborhood should complement the character of the surrounding properties 
and	provide	transitional	screening	where	necessary.	Any	new,	or	modifications	to,	existing	
social	and	civic	uses	 located	 in	an	 	Activity	Center	should	 reflect	 the	 typical	context	of	
the center. New buildings should be oriented towards the street network and provide 
additional pedestrian connections to surrounding uses as recommended in the Multimodal 
Transportation Chapter of the Comprehensive Plan.

SOCIAL AND CIVIC NETWORK
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Definition

The Green Network Place Type includes 
public spaces, such as active and passive 
parks,	 trails,	playing	fields,	public	 recreation	
facilities, cemeteries, open space, and private 
facilities such as golf courses and private 
open space. There are currently no zoning 
districts specifically related to this Place 
Type. Green Network uses are permitted in 
the CR, Commercial Retail; CU, Commercial 
Urban; and CG, Commercial General zoning 
districts and constitute a special use in all 
of the residential zoning districts. Outdoor 
recreational uses, such as tennis courts and 
golf courses, are permitted as a special use in 
all of the nonresidential zoning districts except 
for CL, Commercial Limited.

Physical Characteristics

New recreational facilities shall provide connections to the pedestrian and street network as 
recommended in the Multimodal Transportation Chapter of the Comprehensive Plan.  Proposed 
connections to other green spaces to complete the network should be prioritized for recreation 
and	transportation	purposes	as	well	as	ecological	benefits.	Properties	in	the	network	also	include	
natural	areas	for	conservation	and	protection.	Parking	facilities	for	specific	recreational	uses	shall	
be integrated into the site so as not to prioritize vehicular access over pedestrian connections. 

GREEN NETWORK
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1. Inova and Sunrise Assisted Living
The Inova Emergency Care site, located on Chain Bridge Road, School Street, and George Mason 
Boulevard, encompasses 9.6 acres and is currently occupied by the Inova Fairfax Emergency 
Care Center, Sunrise Assisted Living, and the PACE senior medical care center. This site is 
likely to become available for redevelopment within the next few years. Its unique location 
makes	it	suitable	for	different	uses	to	include	commercial,	multifamily,	and/or	townhouse	uses.	
Commercial uses are appropriate along Chain Bridge Road. Any multifamily development 
should	provide	substantial	buffering	to	abutting	residential	uses	to	the	north.	Building	heights	
should	be	no	more	than	three	floors	along	the	north,	east,	and	south	property	lines.	Additionally,	
townhouse uses may be considered as a transition to adjacent, lower-density residential uses.

Parcel Specific Considerations

In some cases, the appropriate Place Type for a parcel 
or	group	of	parcels	can	vary	based	on	the	specifics	of	
design, changes in market demand and variations in 
surrounding conditions. Several sites in the City have 
been	identified	for	further	consideration	of	their	Place	
Type designation based on these factors. These sites are 
identified	on	the	map	to	the	right	and	described	below.	
While alternatives may be considered, the existing Place 
Type designation on the Future Land Use Map is the 
primary recommendation for each site. This list may 
be	expanded	in	future	modifications	of	this	in	plan.	In	
particular, potential alternative Place Type designations 
should be considered for privately-owned sites with a 
Social and Civic Network designation.
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2. Park Road Properties
Four properties located along Park Road, totaling 0.89 acres, are located within the Westmore 
Neighborhood but are commercially zoned. Two of the parcels contain a commercial building. 
The other two parcels contain single-family residential buildings, though one is occupied by 
a commercial business. Given the location of these lots and their dependence on access from 
within the neighborhood, alternative uses may be more appropriate than a commercial zoning 
designation. 

Single-family attached residential uses would provide a logical transition between the single-
family detached neighborhood to the south and commercial uses to the north. Single-family 
detached residential uses may also be appropriate. Commercial uses may be appropriate if the 
properties are consolidated with commercial properties to the north so vehicular access is not 
dependent on Park Road. 

3. Oak Street Properties
Five parcels (059 through 063 on the attached map) located along the west side of Oak Street 
between Fairfax Boulevard and Cedar Avenue are designated as Single-Family Attached and 
Single-Family Detached though they are surrounded by higher intensity uses, including the 
potential Fairfax Garden redevelopment to the west and commercial uses to the north and 
east. While the Place Type designation supports the current uses, these properties may be 
appropriate for a Multifamily Neighborhood Place Type designation if they are all included in 
a parcel consolidation. Alternatively, parcel 063 may be appropriate for a Commercial Corridor 
designation if it is consolidated with properties with that Place Type designation to the north.

4. Farr Homeplace
This 9.4-acre property located along Main Street between Farrcroft and Main Street 
Marketplace is privately-owned and the location of the “Farr Homeplace,” also known as 
“Five Chimneys.” There is a Resource Protection Area in the rear of the property. Although no 
historic designation exists, it should be explored for inclusion within a Historic Overlay District. 
An alternate use may include Single-Family Attached Neighborhood. Any development should 
retain the existing house, minimize disturbance in the Resource Protection Area, and consider 
appropriate relationships with the Farrcroft neighborhood to the east.
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5. Green Acres
The Green Acres site encompasses 10 acres of land surrounded by George Mason University 
with one street leading to it through a residential neighborhood. The 2016 Green Acres 
Feasibility Study found that it is not best suited for the community center use it currently serves 
and recommended a new community center be constructed elsewhere in the City. The study 
proposed three alternatives for the future use of the Green Acres site; retaining the entire site for 
future community uses, selling the entire site, or retaining a portion of the site for community 
use	and	selling	a	portion	of	the	site.	The	study	does	not	recommend	specific	uses.

The City of Fairfax School Board reserves the right to retain the site for construction for a future 
school if necessitated by enrollment demands. This is governed through a covenant on the 
property. For this reason, the Social and Civic Network Place Type designation should remain. 
If this covenant is transferred to another property in the City, it would no longer be needed at 
Green Acres, and the site would become available for other uses.

6. Army Navy Country Club
Covering approximately 234 acres, the Army Navy Country Club is the largest individual property 
in the City and the largest area of open space. While there are no known plans for the Country 
Club to vacate or for the property to be developed, and this plan supports continued use of the 
property for open space, priorities for the future of the site should be considered. Given the 
wide array of potential implications development of this site could have on the various Guiding 
Principles for the City, an advisory committee should be formed to conduct a comprehensive 
analysis and provide recommendations on key priorities if development becomes likely.
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7. 4328 Chain Bridge Road
Encompassing just over half an acre, this site is located on the northwest corner of Chain Bridge 
Road and School Street. Adjacent properties to the north, west and south are occupied by fairly 
new townhomes and single-family homes that are not expected to be redeveloped within the 
timeframe of this plan. Redevelopment on this site should be limited to three stories to integrate 
with surrounding development. An alternative use for the site could include townhomes for 
which partial fourth stories could be considered for portions of the site that are not directly 
adjacent to shorter buildings.

8. Mantua Professional Center
The	Mantua	Professional	Center	was	originally	approved	as	an	office	development	in	1975,	
though only a portion of the approved development was ever constructed. Since that time, 
the original approved plan has been amended several times, including separate amendments 
that converted portions of the site to be used as a private school and multifamily 
condominiums. As a result, the current complex is now occupied by three distinct uses. 
Alternative uses could include multifamily residential or townhomes in the portions of the 
site currently designated as Commercial Corridor and Social/Civic Network. Any expansion of 
residential uses in the complex should be cognizant of existing neighborhoods to the south 
and east and should provide adequate transitions in these areas. 
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Fairfax County Property Yards
Fairfax County currently owns and manages three property yards within the City, located on 
West Drive, Jermantown Road, and Main Street. Fairfax County may consider some of these 
locations	for	closure	in	order	to	provide	more	efficient	services	from	a	consolidated,	centralized	
location. Should Fairfax County choose to vacate any of these locations and dispose of the 
properties,	the	City	should	consider	pursuing	acquisition.	These	properties	have	been	identified	
as	potential	locations	for	park	uses,	open	space,	affordable	housing	partnerships	between	the	
City	and	non-profit	entities,	school	sites,	property	yard	functions,	or	other	uses.

10. West Drive

The two properties that make up the West Drive property yard site encompass 4.2 acres 
and present a logical extension of the adjacent Providence Park. Their inclusion in the 
park area would also make Providence Park large enough to host a potential future 
elementary school in place of the Green Acres site, should that site be desired for other 
uses. If the City does not acquire this site, it is most suitable for residential development, 
including single-family detached, single-family attached, or multifamily units. Residential 
development should provide logical transitions to adjacent uses, particularly along the 
eastern property line where it abuts existing single-family uses.

9. Tank Farm
The Pickett Road tank farm comprises above-ground storage for four commercial gasoline and 
fuel oil facilities and an underground pipeline station on approximately 71 acres. No expansion 
of the existing heavy industrial uses at this site would be appropriate, and the Commercial 
Corridor place type is recommended for future development. While there are no known plans 
for the tank farm to be redeveloped, guidance on development priorities and alternative 
uses that complement recommendations for the Pickett & Main Activity Center should be 
established for the site. 
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11. Jermantown Road
If this 15-acre property discontinues its function as a property yard and the City does 
not acquire it, single-family detached residential uses are an appropriate use, consistent 
with surrounding uses. The cemetery on this parcel should not be impacted by any 
redevelopment.

12. Main Street
This 2.45-acre parcel is bounded on two sides by roads, Main Street and Burke Station 
Road. If the City obtains this site, one potential reuse would be a relocation of some of 
the City’s public works services, currently located at the Property Yard on Pickett Road.  
The	existing	property	 yard	has	 flooding	 issues	 and	diminishing	 space.	The	Parks	 and	
Recreation	Strategic	Plan	also	recommends	identification	of	new	potential	park	sites	in	
the southeast portion of the City. While this site is relatively small, open space uses would 
provide an amenity in a portion of the City in which open space is not abundant. If the 
City does not purchase this property, appropriate uses include single-family detached, 
single-family attached, or commercial uses. 
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Neighborhoods 
Neighborhoods – the places where we live, learn, 
play, and increasingly work – constitute the largest 
geographical use of land in the City, though physical 
boundaries	are	not	 the	only	defining	character	 trait	
of	a	neighborhood.		Numerous	characteristics	define	
neighborhoods, including the period of building 
and development (Figure 10), subdivision patterns, 
architectural style, location of public amenities and 
services, and presence of social or civic organizations.  
The City’s neighborhoods each have their own unique 
character	and	offer	a	variety	of	housing	and	lifestyle	
opportunities. 

Neighborhoods are supported by a separate Guiding 
Principle in this Plan due to their importance to 
residents.  City growth and development policies 
must both preserve the quality of neighborhoods and 
protect neighborhoods from adverse consequences of 
growth.  However, this should not imply that Fairfax’s 
neighborhoods should remain static.  Well-designed 
and properly scaled infill can be an appropriate 
strategy to foster walkability, better amenities, and 
housing affordability.  This section’s goals strive 
to balance these concerns and take advantage 
of opportunities through improved policies and 
regulations, and increased communication with and 
within the community.
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OUTCOME N1.1: Infill	housing	that	complements	the	character	of	surrounding	homes	
in existing neighborhoods.

ACTION N1.1.1 Maintain	regulatory	standards	to	ensure	infill	housing	fits	in	with	the	
surrounding neighborhood context.

OUTCOME N1.2: Residents have regular communication and positive interactions 
with other members of their neighborhood as well as the larger City 
community.

ACTION N1.2.1 Encourage and support community engagement through homeowner, 
condominium, and civic associations. 

ACTION N1.2.2 Establish regular communication with homeowner, condominium, 
and civic associations and residential property managers as a means 
to keep individual citizens informed about City business.

Enhance neighborhood 
character.

Goal 1
Neighborhoods

There is relatively little undeveloped land 
available in the City for new residential 
neighborhoods.  As the City’s housing stock 
ages, replacements for, or additions to, 
existing structures will be the prevalent 
methods of updating housing to meet current 
market demands. The City should use this as 
an opportunity to enhance the character and 
inclusiveness of the City’s neighborhoods. Any 
modification	or	new	construction	on		residential	
lots located in established neighborhoods 
should be compatible with the character of 
that neighborhood.  In order to encourage 
reinvestment in neighborhoods, the City and 
civic associations should educate residents 
about programs available to them (such as 
Fairfax Renaissance Housing Corporation 
loans) and the processes involved in updating 
their homes. 
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Provide neighborhood pedestrian 
connections.

Goal 2
Neighborhoods

Walkability was frequently cited as a desired 
attribute of the City during the Comprehensive 
Plan’s public outreach process. Ensuring 
our neighborhoods are designed to both 
encourage pedestrian activity and to provide 
various transportation alternatives will enable 
people of all abilities to get around the City 
efficiently and reduce traffic congestion. 
Improving walkability is not just about adding 
more sidewalks and trails, but also looking at 
destinations residents can walk to – such as 
parks, schools, Commercial Corridors, Activity 
Centers, and other local destinations – and 
identifying the condition of the transportation 
network that can get them there. The strength 
of a network to get someone from point A to 
point B is only as good as its weakest link.

OUTCOME N2.1: Residents of all abilities safely and easily move about the community.

ACTION N2.1.1 Identify opportunities for future open space and trails in neighborhoods 
that	are	currently	deficient	in	offering	these	amenities.

ACTION N2.1.2 Expand existing pedestrian network to increase connectivity within 
neighborhoods and to other destinations.
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Commercial Corridors 
and Activity Centers
Fairfax’s success in achieving the community’s 
vision for future development hinges upon 
effective growth strategies for the City’s 
areas of highest redevelopment potential.  
These areas will accommodate the majority 
of new commercial activity, higher density 
residential neighborhoods, and transportation 
improvements.  Success in achieving this 
vision will be measured not by the magnitude 
of new investment, but rather by the 
attributes that can transform a disjointed 
pattern of development into an attractive 
and welcoming neighborhood.  If the City’s 
Commercial Corridors and Activity Centers 
can be transformed into areas with attractive 
physical characteristics and a mix of uses, then 
the City will realize a major aspect of its goal to 
be a vibrant 21st century community.

W h i l e  h i g h e r  i n t e n s i t y  m i x e d - u s e 
redevelopment of older commercial properties 
can provide economic and social benefits 
to	 the	community,	 these	benefits	would	be	
most realized if concentrated in key areas to 

allow new developments to complement each 
other, avoid oversaturating the market, and 
minimize impacts to existing neighborhoods.  
These types of uses are primarily envisioned 
in Activity Centers, as indicated on the 
Future Land Use Map.  While a mix of uses 
and connected street grids are envisioned 
in all Activity Centers, such development is 
always encouraged in the Old Town Fairfax 
and	Northfax	Activity	Centers.	More	specific	
guidance is provided for these two areas in 
the Activity Center Place Type (pages 35-36) 
and through the goals of this Guiding Principle.

Guiding Principle:
In 2035, Fairfax is a city with… 
flourishing	centers	of	commercial	

and mixed-use activity that include an 
assortment of grocery stores, restaurants, 

cafes, entertainment venues, retail stores, 
offices, and housing.

Photo	Credit:	Hord	Coplan	Macht
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Figure 11   ACTiViTY CeNTerS AND COMMerCiAL COrriDOrS While reinvestment and redevelopment 
of properties in Commercial Corridors is 
encouraged, incorporation of residential mixed 
uses is not recommended.  Stronger pedestrian 
orientation and improved aesthetics are 
encouraged in Commercial Corridors through 
the physical attributes of the Place Type and 
recommendations of the City of Fairfax Design 
Guidelines.
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OUTCOME CCAC1.1: Commercial Corridors with attractive physical characteristics that 
provide shopping, dining, services, and other businesses.

ACTION CCAC1.1.1 Encourage	commercial	redevelopment	that	offers	amenities	and	
atmosphere to attract top-tier commercial tenants.

ACTION CCAC1.1.2 Identify underutilized properties (i.e., buildings assessed at 
considerably less than the total property value) and, working 
with the City’s Economic Development Authority, encourage 
redevelopment. 

ACTION CCAC1.1.3 Encourage creativity and architectural excellence in new 
commercial developments.

ACTION CCAC1.1.4 Develop urban design concept diagrams for small block and 
multi-block areas along the City’s Commercial Corridors outside 
the Activity Centers. 

ACTION CCAC1.1.5 Encourage tree-lined and heavily-landscaped property edges, 
particularly where surface parking is adjacent to the public rights-
of-way. 

ACTION CCAC1.1.6 Provide pedestrian and bicycle connections to nearby 
neighborhoods.

OUTCOME CCAC1.2: Tenants representing diverse business sectors that meet current 
and emerging trends in neighborhood-serving retail, service, and 
other business demands.

ACTION CCAC1.2.1 Strengthen existing retail businesses and expand choices to 
capture retail spending by residents.

ACTION CCAC1.2.2 Create a marketing plan to generate excitement about the current 
retail	and	service	offerings.

Enhance Commercial Corridors.  

Goal 1
Many commercial properties in the City are 
underutilized with an overabundance of 
surface parking.  These properties are often 
suitable for redevelopment, whether to 
achieve greater use of the land or to make 
the properties more market competitive.  
New development and redevelopment must 
enhance commercial activities along the 
City’s major corridors with a mix of retail, 
office,	and	service	offerings	 in	an	attractive	
and welcoming setting. Recently-approved 
projects indicate that there is demand for 
additional investment in many of these 
properties.

Commercial 
Corridors and 
Activity Centers
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OUTCOME CCAC2.1: Old Town Fairfax, including an expanded downtown area to its 
north and south, is a lively, economically viable, walkable cultural 
hub for the City.  

ACTION CCAC2.1.1 Capitalize on the authenticity and appeal of Old Town Fairfax as 
an historic place and a shopping, dining, and tourist destination. 

ACTION CCAC2.1.2 Attract and retain businesses along Main Street and market it as 
a primary retail street for Old Town Fairfax.

ACTION CCAC2.1.3 Maximize the use of publicly-owned properties to contribute to 
the economic and cultural vibrancy of Old Town Fairfax.

ACTION CCAC2.1.4 Encourage redevelopment of privately-owned, underutilized sites 
north and south of Old Town Fairfax, such as the Courthouse Plaza 
shopping center and the area west of University Drive between 
Sager Avenue and Armstrong Street, as mixed-use developments.

ACTION CCAC2.1.5 Market the connection to Old Town Fairfax from George Mason 
University and emphasize Old Town Fairfax as a desirable place 
for students and faculty to shop, dine, and live. 

ACTION CCAC2.1.6 Support	efforts	by	Fairfax	County	to	develop	a	Master	Plan	 for	
the County Courthouse Complex including encouraging improved 
connections between the complex and surrounding areas, as well 
as uses that contribute toward, rather than compete with the 
vibrancy of the Old Town Activity Center.

OUTCOME CCAC2.2: A pedestrian-oriented, mixed-use destination at Northfax that 
capitalizes on its location to successfully compete with other 
regional centers.  

ACTION CCAC2.2.1 Pursue feasibility of a public-private partnership to develop parking 
structures.  

ACTION CCAC2.2.2 Consistently	articulate	expectations	for	unified	developments	and	
support measures that facilitate property consolidation.

ACTION CCAC2.2.3 Encourage the redevelopment of Northfax as a major commercial 
center and transit-oriented development that capitalizes on a 
potential future Metrorail station along I-66.

Promote redevelopment in the 
City’s Activity Centers.

Goal 2

While actions throughout the City will 
contribute	 to	 fulfill	 the	 community’s	 vision	
for the City’s future, those pertaining to 
land use planning in these specific areas 
carry an outsized importance. The City will 
promote redevelopment in Activity Centers 
to strengthen economic vitality; provide 
retail, office, and residential opportunities 
for sustained demand; and reinforce the 
City’s regional appeal. Given the potential 
scope of redevelopment opportunities, new 
construction in these areas to accommodate 
various types of housing units and commercial 
tenants could accomplish many of the goals 
set forth elsewhere in this Plan’s Land Use 
Chapter.

Commercial 
Corridors and 
Activity Centers
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Goal 2

OUTCOME CCAC2.3: Old Town Fairfax, Northfax, and the other Activity Centers are 
well-designed and desirable places to live, work, shop, and dine.

ACTION CCAC2.3.1 Encourage structured parking and minimize surface parking, 
particularly adjacent to public rights-of-way.

ACTION CCAC2.3.2 Promote the orientation of buildings facing toward streets with 
architecture that engages street-level activity.  

ACTION CCAC2.3.3 Promote active streetscapes with minimal building setbacks, 
pedestrian amenities, street furniture, on-street parking, 
landscaping, and other features.

ACTION CCAC2.3.4 Support land planning that balances connectivity for pedestrians, 
bicyclists, and motorists.

ACTION CCAC2.3.5 Prepare	individual	Small	Area	Plans,	as	defined	in	Section	15.2-
2303.4 of the Code of Virginia, for each of the Activity Centers that 
clearly demonstrate the desired mix of uses, residential density, 
building	intensity,	design	aesthetic,	specific	street	locations	and	
multimodal connections, infrastructure improvements, parking, 
and open space.

ACTION CCAC2.3.6 Target and coordinate public infrastructure improvements 
with	desired	 infill,	 reinvestment,	and	 redevelopment	areas	 to	
encourage and stimulate private development.

Commercial 
Corridors and 
Activity Centers
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In order to function equitably and inclusively, 
the City must prioritize the availability of 
housing units for people of widely varying 
income levels, ages, and lifestyle choices.  
While there is great variety among the 
approximately 9,000 housing units in the City, 
several types or characteristics of housing 
may be underrepresented among the current 
housing mix, especially as other nearby 
communities undergo redevelopment and 
expand	their	offerings.		

Although the City is primarily built out, a variety 
of new housing types can be accommodated 
through redevelopment on a relatively 
limited	basis	to	broaden	the	current	offerings	
and accommodate changing demands. 
Accordingly, housing that is affordable, 
housing that is designed for older adults and 
people with disabilities to accommodate 
the City’s relatively high proportion of older 
adults, and housing for growing younger 
families seeking modern single-family housing 
without leaving the City should be prioritized. 

Housing

Existing housing units can also accommodate 
changing demands through renovations 
and	retrofits.	Prioritizing	additional	housing	
units in underrepresented market segments, 
improving the functionality of existing housing 
units, and accommodating in-demand housing 
types would help to ensure that the City is as 
welcoming as possible to current and potential 
residents, regardless of socioeconomic status, 
age, or other circumstances.  

In addition to expanding housing choices, 
proactive strategies should be taken to ensure 
that	existing	housing	units	that	are	affordable	
are preserved and that new units that are 
affordable are added to the City’s overall 
housing unit mix. 

Guiding Principle:
In 2035, Fairfax is a city with… a 

choice of housing types that meet the 
needs of our community.
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It is vital that a variety of high-quality, attractive 
housing choices continue to be available in the 
City	to	support	differing	needs	and	demands	
of residents. Housing needs and demands 
are	 reflective	of	 the	existing	housing	 stock	
and	fluctuating	market	trends,	making	them	
subject	to	change	over	time.		Specific	housing	
types	are	identified	in	the	Land	Use	Strategies	
Section of the Comprehensive Plan. Current 
shortages could include multifamily rentals 
and condominiums, of which the majority 
of the City’s stock was built in the 1960s, 
and townhomes, of which the City currently 
has a lower ratio than many surrounding 
communities in Fairfax County. Although 
significant	single-family	development	 is	not	
anticipated as the City is primarily built-out, 
potential redevelopment and infill housing 
that keep up with modern expectations and 
meet demand are encouraged, provided they 
comply with the Zoning Ordinance. 

OUTCOME H1.1: Continued development of housing types that are underrepresented in 
the City’s existing stock of housing units.

ACTION H1.1.1 Create a housing policy that can best provide for the types of housing 
units that are most in demand.

1.1.1.1 Conduct a housing assessment to examine the types of housing that are 
most in demand in the City for a full income range of households, or are 
most supportive of growing sectors of the local economy.

1.1.1.2 Support development of housing types that are not heavily represented 
in	 the	City’s	housing	stock,	as	 identified	 in	 the	housing	assessment,	
where reasonable.

1.1.1.3 Consider	efforts	to	market	new	and	existing	housing	stock	in	the	City	
to growing sectors of the regional economy.

ACTION H1.1.2 Research changes to the zoning regulations to expand opportunities for 
accessory dwelling units, while ensuring they do not negatively impact 
the surrounding neighborhood.

Support a wide range of housing 
types.

Goal 1
Housing

Figure 12 on the following page provides a 
comparison of housing type percentages 
between the City (both current and approved) 
and other parts of Fairfax County.
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Goal 1

*	City	with	approved	units	=	Approved	and	unbuilt	units	as	of	the	adoption	of	this	Comprehensive	Plan.
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OUTCOME H2.1: Affordable	housing	units	have	been	added	to	the	City’s	housing	stock	
through redevelopment and strategic investments. 

ACTION H2.1.1 Maintain	a	robust	housing	affordability	program	and	dedicated	housing	
trust fund that could be used to rehabilitate and preserve existing 
housing	that	 is	affordable	or	to	help	 leverage	other	funding	streams	
for new construction.

ACTION H2.1.2 Provide	 regulatory	and	financial	 incentives	 to	 increase	the	supply	of	
affordable	housing,	 including	amending	the	City’s	Zoning	Ordinance	
to	include	an	Affordable	Dwelling	Unit	ordinance.

ACTION H2.1.3 Pursue a contractual partnership with the Fairfax County Department 
of Housing and Community Development to administer elements of a 
housing	affordability	program	for	the	City.

ACTION H2.1.4 Provide alternative means of accommodating new dedicated 
affordable	housing	units,	 such	as	 leveraging	vacant	or	underutilized	
public	land;	supporting	or	partnering	with	private,	non-profit,	or	faith-
based	organizations;	and	co-locating	affordable	housing	with	public	
construction.

OUTCOME H2.2: Preservation of and reinvestment in the City’s existing supply of 
affordable	multifamily	rental	housing	units.

ACTION H2.2.1 Facilitate	partnerships	between	existing	property	owners	and	nonprofit	
organizations	to	preserve	and	ensure	long-term	affordability	of	existing	
multifamily complexes.

ACTION H2.2.2 Promote the use of the Low Income Housing Tax Credits, tax abatements, 
low-interest loans, the PACE (Property Assessed Clean Energy) Program, 
and other funding sources available to reinvest in and upgrade existing 
multifamily complexes. 

Ensure availability of housing 
that	is	affordable.

Goal 2
Housing

During the Comprehensive Plan outreach 
process,	affordable	housing	was	the	primary	
issue that rose to the forefront of the housing 
discussion. (Code of Virginia Section 15.2-2201 
defines	affordable	housing	as	housing	 that	
is	affordable	to	households	with	 incomes	at	
or below the area median income, provided 
that the occupant pays no more than thirty 
percent of his gross income for gross housing 
costs, including utilities. However, the 
actions associated with this goal could 
target households with incomes below the 
median.) In addition, Code of Virginia Section 
15.2-2223 states that the Comprehensive 
Plan “shall include the designation of areas 
and implementation of measures for the 
construction, rehabilitation and maintenance 
of	affordable	housing,	which	 is	 sufficient	 to	
meet the current and future needs of residents 
of all levels of income in the locality.”  There are 
a number of tools available to encourage the 
establishment	of	new	affordable	 residential	
units as well as to preserve existing “naturally 
occurring	affordable	housing”	that	is	

affordable to families earning below the 
region’s	median	household	income.		Affordable	
housing should be encouraged in higher-
density areas of the City, particularly 

in the Activity Centers.
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Goal 3
Housing OUTCOME H3.1: A range of accessible housing types with appropriate levels of support 

and care is available for older adults and persons with disabilities that 
incorporate the concept of universal design. 

ACTION H3.1.1 Express preferences regarding housing units that are appropriate and/
or in demand for seniors and those with disabilities and incorporate 
features of universal design at a range of price points.

ACTION H3.1.2 Encourage development of congregate living facilities - a group of 
independent dwelling units that have common kitchen and dining areas 
- to support older adults and persons with disabilities.

ACTION H3.1.3 Review provisions within the City’s Zoning Ordinance to identify and 
amend provisions that impede the ability to construct or modify housing 
containing minimal physical barriers for people of all ages and abilities, 
including but not limited to standards of universal design.

Provide housing options for older 
adults and persons with disabilities.

Housing that is designed for older residents 
and persons with disabilities was another 
issue that rose to the forefront of the housing 
discussion during the Comprehensive Plan’s 
public outreach sessions.  Given the relatively 
high concentration of older adults in the City 
as compared to surrounding jurisdictions, 
demand for such units from existing City 
residents could be strong.  Housing should be 
suitable for a range of choices, such as aging 
in place, accessory dwelling units, dedicated 
senior housing, and assisted living/nursing 
care.  In addition, options should be available 
for people with a variety of disabilities and 
incorporate features of universal design - the 
design of buildings, products, or environments 
to make them accessible to all people, 
regardless of age, disability, or other factors.
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OUTCOME H4.1: A greater number of renovated housing units. 

ACTION H4.1.1 Continue to encourage property owners to undertake residential 
reinvestment projects that can collectively modernize the City’s housing 
stock.

ACTION H4.1.2 Encourage	energy-efficient	retrofits	that	reduce	water	use	and	heating	
and cooling costs.

ACTION H4.1.3 Continue to enforce compliance with building and property maintenance 
codes to prevent deteriorated, unsafe, and unhealthy housing 
conditions.

ACTION H4.1.4 Incentivize reinvestment in existing multifamily complexes.

OUTCOME H4.2: Expanded City-sponsored residential improvement programs.

ACTION H4.2.1 Continue	to	explore	modifications	to	the	FRHC	program	to	encourage	
greater participation.

ACTION H4.2.2 Encourage further engagement of programs to promote sustainable 
retrofits and incorporation of sustainable elements in residential 
renovations.

Support residential 
improvements of existing 
housing units.

Goal 4
Housing

Home renovations and expansions allow 
existing housing units in the City to keep up with 
modern expectations, including characteristics 
such	as	floor	area,	layout,	style,		technological	
amenities, and sustainable infrastructure.  The 
Fairfax Renaissance Housing Corporation has 
assisted in such housing improvement projects 
throughout the City since 2000, as shown in 
Figure 13.  In addition, the City has engaged 
in other programs, such as Solarize NOVA, to 
encourage residents to consider sustainable 
elements in home renovations.
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NOTE: Combined subdivisions on the 
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characteristics (unit type, year built, lot 
size, etc.)  among housing  units. This 
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Only City of Fairfax residents are eligible. 
The home must be single family detached, 
owner-occupied and only the homeowner 
may apply. Duplexes are eligible if the 
project includes both sides and provided 
that both sides are resident homeowner 
occupied.  The home must be at least ten 
years old. Homes with an assessed tax 
value of $750,000 or more are ineligible. 

The Fairfax Renaissance Housing Corporation 
(FRHC) was incorporated in 2000. As of December 
2017, 224 applications have been approved and 
completed.

FRHC Eligibilty:
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Figure 13   RESIDENTIAL IMPROVEMENT PROJECTS WITH FAIRFAX RENAISSANCE HOUSING CORPORATION (FRHC) LOANS

Goal 4
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Community Design and  
Historic Preservation 
An attractive, well-designed City instills 
civic pride; improves the visual character of 
the community; creates a strong, positive 
image; and attracts quality developments.  
Community Design relates not just to what 
buildings look like, but to the spaces between 
buildings, as well as to the street and public 
realm.  While accommodating new growth 
and change, consideration must be given 
to preserving significant elements of the 
community that contribute to the City’s unique 
character.  

The intent of the Community Design and 
Historic Preservation Guiding Principle is to 
capitalize on unique features of the City in a 
manner	reflecting	the	community’s	values	and	
its connection to the history and traditions 
that distinguish it from other communities in 
the region.  This can be accomplished through 
review and adjustment of planning, regulatory 
and incentive tools, and by improving 

coordination among stakeholders who impact 
the future development of the City, without 
unreasonably burdening the review process.  

The primary resource on design elements 
for new construction, expansions and 
renovations is the City of Fairfax Design 
Guidelines.  Separate design characteristics 
are described in the guidelines for the Old 
Town Fairfax Historic Overlay District, the 
Old Town Fairfax Transition Overlay District  
(both described on the following pages), and 

the Architectural Control Overlay District 
(which encompasses all properties within 
the City except for single-family residential 
properties and those properties located 
within one of the other overlay districts).  The 
Board of Architectural Review, along with City 
staff, reviews development applications to 
determine if proposals meet the intent of the 
design guidelines. 

Guiding Principle:

In 2035, Fairfax is a city with… 
architecture that contributes 

to a vibrant, creative place and 
complements our historic character.
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Places “City of Fairfax Historic District,” many of which 
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The City’s locally designated Old Town historic district is 
larger in area than the National Register district. 
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Historic Overlay Districts

The majority of the City’s historic architectural 
resources are concentrated in Old Town, the 
City’s traditional core.  Old Town is recognized 
and preserved both nationally as a National 
Register of Historic Places district as well as 
through a City preservation district zoning 
overlay (Figure 14).  There are 52 buildings, 10 
“other structures,” and a monument within 
the National Register of Historic Places’ “City 
of Fairfax Historic District,” many of which are 
considered “contributing elements.”  Six of the 
buildings predate 1850 while others are from 
the turn of the 20th century to the early 1930s.  
The City’s locally-designated Old Town Fairfax 
Historic Overlay District is larger in area than 
the National Register district.

Figure 14   HiSTOriC DiSTriCTS AND BuiLDiNgS
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The City of Fairfax has four individual historic 
properties; Fairfax Public School, Ratcliffe-Allison 
House, Blenheim, and Tastee 29 Diner; and one district 
listed on the National Register of Historic Places. 
Located in Old Town but on Fairfax County land, the 
County Courthouse and Jail are also listed on the 
National Register. The City has three local historic 
districts; Old Town Fairfax, Historic Fairfax Elementary 
School, and Blenheim. 

0 0.5 10.25
Miles

Old Lee Hwy
Old Post Rd

Cornwall R
d Pinehurst Ave

Main St

Locust St

Blenheim Historic Fairfax Elementary School

Blenheim

Historic Fairfax Elementary School

Old Town

Tastee 29 Diner

Legend

Paved Road
and Parking

ParkCity Historic
District

National Register
Historic District

Building

National Register
Historic Building

0 300 600150
Feet

0 100 20050
Feet

Historic Districts and BuildingsIn addition to Old Town, the City has historic 
zoning overlay districts for two other 
properties, the Fairfax Public School and 
Blenheim (Figure 15).  

Additionally, there are many properties and 
structures with historic characteristics that 
have not been designated at the local, state, 
or national levels.  Over 4,800 structures in 
the City are 50 years of age or older, one of 
the criteria to determine eligibility of historic 
designation.  The significance of a given 
property or structure to architectural history, 
landscape history, events or activities in the 
past, or to lives of important people are other 
criteria for preservation.  Remaining large 
estates such as the Farr Homeplace and the 
Sisson House may also be considered for 
preservation, as well as landforms such the 
Manassas Gap Railroad Bed.

Figure 15   HiSTOriC DiSTriCTS AND BuiLDiNgS
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Old Town Fairfax Transition Overlay 
District (Transition District)

The Transition District is established in 
areas surrounding Old Town Fairfax as a 
means to ensure the character of those areas 
complements that of the historic districts. 
This is accomplished through regulations in 
the Zoning Ordinance limiting the height of 
new construction, encouraging buildings to 
be oriented toward the street, and requiring 
more extensive streetscape improvements 
than the base standards. The current extent 
of the Transition District and potential Future 
Transition Overlay District are provided in 
Figure 16.

Properties located in the Future Transition 
Overlay District may be added to the Transition 
District either upon application from the 
property owner (typically in conjunction 
with an individual property rezoning) or as 
part of a larger City-initiated rezoning. The 
extent of the potential expansion area for the 
Transition District stretches farther away from 
the historic district in order to continue these 
characteristics along corridors leading into Old 
Town Fairfax. 
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Beyond residential neighborhoods, there is 
a wide variety of building uses in the City, 
from	office	and	 retail	buildings	 to	 industrial	
and institutional buildings.  These buildings 
were constructed over several decades and 
encompass an array of design styles and 
architectural	influences.		The	City	requires	high-
quality, sustainable design and construction 
of new buildings and public spaces along 
with similarly high-quality modifications 
and additions to existing buildings and open 
spaces. The intent of the design review process 
in areas of the City outside the historic districts 
is to continue to allow architectural variety 
while encouraging higher quality materials 
and	design	 rather	 than	designating	specific	
design styles. The City can further support  

Goal 1

Community Design 
and Historic 
Preservation 

Require high-quality, sustainable 
design.

OUTCOME CDHP1.1: Clear expectations for the required design elements and building 
materials for the City’s historic districts and commercial centers.

ACTION CDHP1.1.1 Determine design aesthetic of Fairfax Boulevard and Main Street 
with input from City boards and commissions and convey through 
design documents such as the City of Fairfax Design Guidelines and 
other documents that may be prepared.

OUTCOME CDHP1.2: Attractive buildings, inviting public spaces, and welcoming gateways 
that contribute to our economic vitality and unique character.

ACTION CDHP1.2.1 Identify	commercial	economic	investment	areas	and	provide	financial	
support through the Economic Development Authority.

ACTION CDHP1.2.2 Continue	 to	develop	and	 refine	design	standards	with	a	menu	of	
options to encourage variety, visual interest, and durability in the 
design of new development.

ACTION CDHP1.2.3 Explore public-private partnerships to create neighborhood centers 
inclusive of gathering places.

ACTION CDHP1.2.4 Create attractive gateway features at key City entry points.

aesthetic quality through public investment 
in visible infrastructure, such as streetscapes 
and signage, and through public-private 
partnerships to promote desired types of 
development. 
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Inclusion of properties or structures in a 
local historic district should be based on the 
criteria described on p. 61. Local protections 
give	the	City	the	ability	to	designate	specific	
characteristics of a property or district that are 
intended to be preserved, as well as provide 
regulatory measures that protect those 
properties. Local districts can be applied to 
individual properties or a group of properties, 
such as a neighborhood. Establishment of any 
new historic districts should be contingent 
upon support from owners of the affected 
properties.

Preservation and appreciation of historic 
properties and other historic resources in the 
City can be supported through events and 
programs that highlight the history of the City 
and the importance of the historic

Goal 2

Community Design 
and Historic 
Preservation 

Protect and enhance historic 
resources.

OUTCOME 
CDHP2.1: 

Protection of eligible structures, properties, and neighborhoods through 
local historic designation and strategic investments. 

ACTION 
CDHP2.1.1

Develop an inventory of historic and archaeological resources readily 
available on the City’s website that is reviewed and updated at least 
every 10 years.

ACTION 
CDHP2.1.2

Work with neighborhoods to gain support for new locally-designated 
historic districts and landmarks, where appropriate.

ACTION 
CDHP2.1.3

Encourage the preservation of existing buildings of historic or 
architectural	significance	whenever	feasible.

OUTCOME 
CDHP2.2:

Redevelopment that respects nearby historic structures and the 
established architectural pattern.

ACTION 
CDHP2.2.1

Ensure all new development subject to the requirements of the City 
of Fairfax Design Guidelines is compliant, and continue to monitor 
the	review	process	 for	Certificates	of	Appropriateness	to	ensure	 it	 is	
effective.

ACTION 
CDHP2.2.2

Rezone all properties in the Old Town Fairfax Future Transition Overlay 
District to the Old Town Fairfax Transition Overlay District, either 
proactively or as each property seeks land use amendments.

OUTCOME 
CDHP2.3:

The City’s historic resources are utilized to provide educational programs 
to the community and promote preservation of historic properties.

ACTION 
CDHP2.3.1

Promote greater awareness of the City’s historic resources and the 
history of the City and surrounding area, identifying educational, 
economic,	and	recreational	benefits	of	historic	structures,	properties,	
and districts.

ACTION 
CDHP2.3.2

Evaluate the need to expand the Fairfax Museum and Visitor Center, 
currently located in the Historic Fairfax Elementary School building.

properties in historic events. City historic 
resources, such as the Fairfax Museum 
and Visitor Center, Blenheim Civil War 
Interpretive	Center,	and	the	Ratcliffe-

Allison-Pozer House can be utilized to 
engage the public through special programs, 
tours, events, exhibitions, and outreach 
efforts.
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Multimodal
Transportation3

Guiding Principle:

In 2035, Fairfax is a city with… 
options for residents to easily, safely, 

and	efficiently	move	within	and	between	
neighborhoods either by walking, bicycling, 

taking public transportation or driving.

Transportation is about more than mere 
movement – transportation grants us access 
to the needs of everyday life. Sustainable, 
connected, and integrated transportation 
is fundamental to the success and livability 
of the City. The intent of the Multimodal 
Transportation Chapter is to recommend 
strategies that will improve the operation 
and safety of the City’s transportation system 
in order to achieve the larger community 
objectives for a vital, vibrant, and livable City. 

This Chapter is based on the Multimodal 
Transportation	Plan,	the	first	comprehensive,	
multimodal transportation plan completed by 
the City.  (“Multimodal” refers to the multiple 
ways people use to get around – car, bus, 
train, bike, walking, etc. – and a multimodal 
plan incorporates these various transportation 
modes into an efficient and connected 
system.)  The Multimodal Transportation Plan 
was developed as a separate effort, but in 
coordination with the Comprehensive Plan. 
The four key aspirations shown to the right 
helped ensure the multimodal aspect of the 
plan inform many of the recommendations.

Create a city of “15-minute 
neighborhoods” – ensure 
that 100% of residents 
can access a local activity 
center via a safe 15-minute 
walk from home (currently 
44%).

Ensure 100% of residents 
are connected to green 
space, trails, or open 
space via a safe 15-minute 
walk of home (currently 
88%).

Ensure 100% of residents 
have access to transit by 
providing a transit stop 
within a safe 10-minute 
walk of each residence 
(currently 79%).

Increase choice, reliability, 
and efficiency in travel by 
achieving at least a 40% 
non-drive alone mode share 
for commute to work trips 
(currently 28%).

15 min
neighborhood

4,000’

15 min walk
2,500’

10 min walk
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Fairfax Transportation Facts

68,000 Daily trips are made through 
the city without stopping

In 2015, there were 

837
Automobile crashes in the city

+ Safety

Of City of Fairfax commuters 

drive alone to work72%
Of residents surveyed would 

prefer to travel by a means 

other than driving alone 

to work or errands

66%

27% 36%Of households 
have at least 
one child 
a t  h o m e

Of households 
include at least 
one senior

94%

Of city residents have 

access to one or 
more cars

The City of Fairfax 
is centrally located

Taking transit to these 
same destinations can 
take three times 

as long

 A 20-minute drive 
to Tysons, Falls 

Church, and Dulles 
International Airport

are the two most
frequently cited threats to 
livability in the City of 

Fairfax

Of city residents must get 
by without an automobile6%

1/3 of all household trips 

Of these short distance 

trips are driven1/2 

Most transit routes in the city 

o p e r a t e  f r o m  e a r l y  
morning through evening  

However,  most  trans it  

routes only  operate 

once or twice per hour

are less than one mile in distance

SOURCE:	City	of	Fairfax	Multimodal	Transportation	Survey,	2015;	US	Census	National	Household	Travel	Survey,	2009;	MWCOG;	City	of	Fairfax
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Traffic volumes and peak period congestion

Despite	growth	in	population	in	the	area,	daily	traffic	volumes	on	the	
City’s 16 miles of arterial roads have remained relatively stable over 
the	past	15	years.	However,	while	traffic	volume	on	several	segments	
has decreased since 2010-2011, vehicular congestion during peak 
hours continues to present challenges to residents and commuters.

Opportunities and Challenges

Figure 17   AVerAge ANNuAL DAiLY TrAFFiC

Travel patterns

Currently, the vast majority (72%) of City residents who are employed 
drive alone to work while 8% carpool, 11% use transit (bus or rail), and 5% 
work from home. Most households (94%) have at least one automobile. 
However, 6% of City households make do without owning a personal 
vehicle. The average City resident who is employed travels 12.6 miles to 
work — a trip that takes 35 minutes on average. Within the Washington 
region, approximately one third of all trips are less than a mile, but 
more than 50% are driven. Many of the short trips in the City could be 
completed on foot, on transit, or by bike rather than driving.
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Figure 18   2015 VeHiCLe CrASHeS BY LOCATiON
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OLD LEE HIGHWAY

OLD LEE HIGHWAY

MAIN STREET
MAIN STREET

FAIRFAX BOULEVARD

FAIRFAX BOULEVARD

Crash Rate 
per 100 Million Vehicle Miles

Less than 100

101 - 200

201 - 400

401 - 600

601 - 800

801 - 1,200

1,201 - 1,800

Greater than 1,800

Figure 19   2015 VeHiCLe CrASH rATeS

Transportation safety

Traffic	congestion	is	significant	along	most	of	the	major	corridors	in	the	City	and	concentrated	
where arterials intersect. These areas also experience high rates of vehicle crashes, with the 
highest rates concentrated at major intersections.
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Figure 20   ACTIVITY CENTER WALKSHEDS (15 MINUTES)

%

%

%
%

%

KAMP
WASHINGTON

OLD TOWN
PICKETT

AND MAIN

FAIRFAX
CIRCLE

NORTHFAX

0 .5 10.25
Miles

SOURCE:	Census	Data	Set	H1,	2010

Forty-four percent of City housing units are 
within a 20-minute walk of basic amenities  such 
as shopping, dining, groceries, open space, 
schools, and other community facilities. Many 
of these amenities are concentrated within 
the	City’s	five	Activity	Centers.	Except	for	Old	
Town, these centers are generally separated 
from adjacent residential communities by 
larger block sizes, busy roadways, and missing 
or discontinuous pedestrian networks. High-
volume roadways are often dangerous for 
pedestrians to navigate and complicate access 
to local amenities. While many neighborhoods 
have relatively complete sidewalk networks, 
and while the City has a number of bicycle and 
pedestrian trails, the bicycle and pedestrian 
network is not well-connected or accessible 
for all users.

Pedestrian and bicycle access to amenities

Begin and end in Fairfax City

19,000

Originate in Fairfax City 
and terminate elsewhere

65,000

DAILY AUTO and 
TRANSIT TRIPS

Neither begin nor end in Fairfax City
68,000

Begin elsewhere and 
end in Fairfax City

86,000

Bypass Fairfax City on Interstate 66
175,00

Note: Figures indicate two-way home 
based work trips and home based 
non-work trips.
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Regional transportation demand 

Every day, 68,000 regional travelers, primarily motorists, travel through the 
City	without	making	a	stop.	As	traffic	congestion	continues	to	 increase	on	
major	regional	corridors	such	as	I-66	and	Braddock	Road,	this	regional	traffic	
threatens to similarly increase congestion on City corridors.

SOURCE:	MWCOG	2.3	v57a	Model,	2015

Begin and end in Fairfax City

19,000

Originate in Fairfax City 
and terminate elsewhere

65,000

DAILY AUTO and 
TRANSIT TRIPS

Neither begin nor end in Fairfax City
68,000

Begin elsewhere and 
end in Fairfax City

86,000

Bypass Fairfax City on Interstate 66
175,00

Note: Figures indicate two-way home 
based work trips and home based 
non-work trips.

Figure 21   DAiLY TriPS TO, FrOM, AND THrOugH THe CiTY
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Roadway expansion limitations

While the City may continue to add local minor streets to enhance connectivity and access, few opportunities remain to 
add	substantially	more	vehicle	capacity	on	City	streets.	As	such,	the	City	will	need	to	focus	on	ways	to	efficiently	move	
more people within the existing street network. This can be done by encouraging higher occupancy in both private and 
mass transit vehicles, satisfying more short distance trips with walking and bicycle options, and encouraging people to 
shift their time of travel away from peak hours to less congested times of the day.

Private (or shared) motor vehicles

600-1,600/HR

Mixed traffic with frequent buses

1,000-2,800/HR

Two way protected bikeway

7,000/HR

Dedicated transit lanes

4,000-8,000/HR

Sidewalk

9,000/HR

On-street transitway, bus, or rail

10,000-25,000/HR

Figure 22   PeOPLe MOViNg CAPABiLiTY OF VAriOuS TrANSPOrTATiON MODeS
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Street connectivity

The City has 104 centerline miles of streets. However, only 61% of them can connect users to other parts of the City without depending 
on	major	corridors.		While	limited	connectivity	discourages	through	traffic	on	local	streets,	it	also	constrains	resident	access	in	and	out	of	
their	neighborhood.	Oftentimes	bicycle	and	pedestrian	access	is	equally	constrained,	causing	further	conflict,	congestion,	and	potential	
safety concerns among all road users.

Figure 23   TOTAL AND FuNCTiONAL VeHiCuLAr NeTWOrKS

The functional grid is made up of roads that can be used 
to travel by vehicle to another neighborhood or part of 
the City. The west side of the City is far more integrated 

with Old Town and areas immediately northwest, 
southwest, and south of City boundaries.

A comparison of the entire City street grid to a functional 
grid paints a stark picture. The east side of the City consists 

almost entirely of neighborhoods isolated by physical 
barriers. 

TOTAL STREET GRID FUNCTIONAL STREET GRID
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Transportation infrastructure, services, and other assets

Among individuals responding to the 2015 City of Fairfax Multimodal Transportation Survey, about two-thirds of 
residents who currently drive alone to work expressed a desire to have the option to travel by some other means. 
Current constraints to non-auto travel include limited transit frequency, missing or discontinuous bicycle and 
pedestrian networks, and general concerns about safety when traveling by non-auto modes.

TRAILS

The City has a 28 mile trail network that 
provides safe, attractive, and convenient 
non-motorized access while concurrently 
promoting physical health and well-being.

CUE

The CUE bus system is well respected and 
generally well used, and buses generally 
operate over 16 hours a day on weekdays 
(with somewhat shorter hours on weekends). 
Frequency of service is limited, however. Real-
time bus tracking and arrival information helps 
augment the system’s usability. Combining 
transit applications with multimodal trip 
planning services provides riders with greater 
choice and convenience to weigh their travel 
decisions depending on time, cost, or other 
considerations.

DEVELOPMENT OPPORTUNITIES

The strong Northern Virginia economy 
continues to make the City an attractive place 
to live and invest. Following guidance in the 
Land Use Chapter of this plan, well-designed, 
concentrated development in Activity Centers 
can	assist	 in	 reducing	 the	growth	of	 traffic	
and congestion. By locating many origins and 
destinations within a compact, accessible, 
and	walkable	area,	more	residents	can	fulfill	
daily needs without depending on driving. 
Those who drive may take just one vehicle 
trip and accomplish a number of other errands 
on foot within the same area. Urban-style 
development is better able to support more 
frequent	 transit	 service,	benefiting	travelers	
across the area.
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Evolving shared mobility and technology options

Shared travel options such as carpooling, ride hailing services, or bicycle 
sharing	systems	offer	opportunities	to	meet	local	travel	needs	conveniently	
and	cost-effectively	while	reducing	single-occupant	vehicle	travel.		Real-
time information, intelligent transportation, and other information and 
technology	innovations	can	also	make	travel	more	efficient.	Examples	of	
best practices and future trends are shown in Appendix B. Some of these  
examples may be appropriate components of a sustainable mobility 
system in the City.
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OUTCOME 
MM1.1: 

Corridors for regional travel and better connections to regional networks 
and destinations are enhanced and improved.

ACTION MM1.1.1 Continue to participate in regional planning efforts to increase 
connectivity in the regional road, transit, and trail networks.

ACTION MM1.1.2 Collaborate with WMATA and regional partners to support a western 
extension of Metro’s Orange Line, including a station location at I-66 
and	Route	123	(near	Northfax)	to	benefit	City	of	Fairfax	stakeholders	
with improved access to the Metrorail system.

ACTION MM1.1.3 Increase connectivity to the existing Vienna/Fairfax-GMU Metrorail 
station	including:

1.1.3.1 Improve pedestrian connections from the Fairfax Circle area to the 
Metro station area.

1.1.3.2 Improve bicycle facility connections and crossings across Fairfax 
Boulevard from the City to the Metro station.

1.1.3.3 Continue collaboration with George Mason University to enhance 
bicycle and transit connections between the University and the Metrorail 
system.

1.1.3.4 Implement the recommendations of the Old Lee Highway “Great Street” 
conceptual plan.

ACTION MM1.1.4 Expand trail and bicycle networks to connect to regional facilities and 
destinations,	including:

1.1.4.1 Improve connections and logical links to the Cross-County Trail and 
beyond to the Washington & Old Dominion (W&OD) trail.

1.1.4.2 Improve trail connections south along Route 123 to connect to the 
Braddock Road Sidepath and on to Lorton.

1.1.4.3 Connect local trails to the planned I-66 trail facility.

1.1.4.4 Coordinate with Fairfax County on the construction of the Main Street/
Little River Turnpike bicycle facility.

Connect with the region.

Goal 1
The City is a relatively small jurisdiction 
within a much larger region. Although 
regional traffic can congest City streets, 
City residents rely on the larger region for 
significant	employment,	entertainment,	and	
cultural destinations; and City businesses rely 
on regional patrons and attract employees 
from the larger area.  The City must enhance 
facilities that connect to the larger region, 
but do so in a way that supports safety, 
connection, and robust choices in travel 
options.

Multimodal 
Transportation 
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ACTION MM1.1.5 Improve the Blake Lane-Jermantown Road corridor.

1.1.5.1 Complete a transportation study to determine necessary facility 
improvements and operational plans.

1.1.5.2 Coordinate with Fairfax County and VDOT on improvements to the 
Jermantown Road bridge over I-66, including additional capacity for 
vehicles, bicycles, and pedestrians.

1.1.5.3 Pursue a connection from Jermantown Road to Waples Mill Road north 
of Fairfax Boulevard.

ACTION MM1.1.6 Support Fairfax County in pursuing improvements to Braddock Road 
to facilitate its operation as a critical regional corridor.

ACTION MM1.1.7 Complete the Government Center Parkway connection.

ACTION MM1.1.8 Improve	safety	and	ensure	continued	efficiency	of	Pickett	Road	as	a	
regional north-south corridor and important truck route.

OUTCOME 
MM1.2: 

Safety and operations in the regional network are improved.

ACTION MM1.2.1 Conduct a detailed study of Fairfax Circle to improve safety and 
operations, potentially including geometric changes to the existing 
circle	configuration.

ACTION MM1.2.2 Simplify	multi-leg	and	offset	intersections,	such	as	the	intersection	of	
McLean Avenue, Warwick Avenue, and Fairfax Boulevard.

ACTION MM1.2.3 Address	safety	and	operational	deficiencies	at	major	intersections,	such	
as the intersection of Eaton Place and Chain Bridge Road.

ACTION MM1.2.4 Continue City participation on regional transportation boards.

ACTION MM1.2.5 Promote a regional approach to public transportation planning.

ACTION MM1.2.6 Participate in the regional process for evaluation and recommendation 
of projects to be applied for state and federal funding.

Goal 1

Multimodal 
Transportation 

Photo	Credit:	Virginia	Department	of	Transportation

Photo	Credit:	Ben	Schumin
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Provide viable and attractive 
mobility choices.

At present, the City is heavily dominated 
by vehic le  traff ic .   Many surveyed 
residents expressed a desire to make the 
City more walkable and bikeable, but 
walking or bicycling on busy streets can be 
uncomfortable or even dangerous. The City’s 
bus system is well-used and highly regarded, 
but	 is	often	caught	 in	 the	 same	 traffic	as	
other vehicles. Improving mobility requires 
providing a balanced system where people 
can choose the best travel option for them 
depending on their needs.

OUTCOME MM2.1: Pedestrian safety is improved.

ACTION MM2.1.1 Fill critical gaps in the pedestrian network. Develop and act on a 
prioritized list of sidewalk improvements in the commercial areas 
and provide sidewalks on at least one side of every residential street 
in neighborhoods that are in agreement.

ACTION MM2.1.2 Ensure the pedestrian network is accessible to all and meets the 
requirements of the Americans with Disabilities Act (ADA).

ACTION MM2.1.3 Enhance safe routes to school, safe routes to transit, and safe routes to 
community	facilities,	completing	specific	planning	efforts	as	required.

ACTION MM2.1.4 Improve pedestrian crosswalks. Crosswalks should be provided across 
all legs of all intersections.

ACTION MM2.1.5 Expand the sidewalk network. Sidewalks should be provided with 
any	significant	street	maintenance,	rehabilitation,	or	reconstruction	
project and may be constructed independent of a street project.

ACTION MM2.1.6 Increase pedestrian connectivity to the existing Vienna/Fairfax-GMU 
Metro station, such as through the Fairfax Circle area.

ACTION MM2.1.7 Expand	safety	education	efforts	to	educate	all	road	users	on	pedestrian	
awareness and safety. Educate residents on proper procedures for 
traveling as a pedestrian, interacting with pedestrians as a driver, and 
locating and using pedestrian facilities to increase comfort and safety 
and encourage more walking.

OUTCOME MM2.2: The City’s existing trail system, including the “Green Ribbon” parks 
and trail network, is connected and expanded. 

ACTION MM2.2.1 Identify and fill gaps in the trail network. Find opportunities 
for future trails, complete connections to existing segments, 
implement projects proposed by the Parks and Recreation Master 
Plan, and pursue new trail connections to create a more functional 
trail network.

ACTION MM2.2.2 Connect the George Snyder Trail to the planned I-66 trail facility.

ACTION MM2.2.3 Improve trail crossings across arterial streets, including Fairfax 
Boulevard at Pickett Road and Main Street at Main Street Square 
and Railroad Avenue.

Goal 2

Multimodal 
Transportation 



   Chapter 3:  Multimodal Transportation       City of Fairfax 2035 Comprehensive Plan 79         

ACTION MM2.2.4 Provide	wayfinding,	 trailblazing,	 traffic	calming/safety,	and	non-
motorized facility improvements to provide connections between 
parks and trails.

ACTION MM2.2.5 Increase resident awareness of trail networks and connections. 

OUTCOME MM2.3 Bicycle network, facilities, and programs are improved.            

ACTION MM2.3.1 Develop and adopt a bicycle network plan linking major destinations 
including George Mason University, Old Town, Metrorail, and the 
regional trail system.

ACTION MM2.3.2 Review bicycle facility design standards to ensure best practices in 
design and delivery of facilities.

ACTION MM2.3.3 Expand the provision of bicycle racks for short-term bicycle parking.

ACTION MM2.3.4 Adopt bicycle-supportive policies for development projects where 
applicable, including expanded provision of short- and long-term 
bicycle parking, showers, and changing facilities.

ACTION MM2.3.5 Complete a bikeshare feasibility study including definition of 
necessary station density, recommended “starter system,” 
operating and management structure, and funding program, 
preferably in partnership with George Mason University. 

ACTION MM2.3.6 Provide initial support to establish bikeshare in the City.

ACTION MM2.3.7 Expand	safety	education	efforts	to	educate	all	road	users	on	bicycle	
awareness and safety. Educate casual cyclists on proper procedures 
to encourage more cycling through an increased comfort level. 

ACTION MM2.3.8 Increase connectivity to the existing Vienna/Fairfax-GMU Metrorail 
station by improving bicycle facility connections and crossings 
across Fairfax Boulevard north to the Metro station.

Goal 2

Multimodal 
Transportation 
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OUTCOME MM2.4 Transit	continues	to	be	an	effective	non-driving	alternative.																

ACTION MM2.4.1 Improve transit services and facilities. 

2.4.1.1 Identify a priority transit network providing enhanced transit 
operations and more frequent services along key corridors including 
Main Street, Old Lee Highway, and Fairfax Boulevard.

2.4.1.2 Enhance passenger accommodations to improve comfort and 
convenience.

2.4.1.3 Improve major transfer locations with quality passenger amenities, 
expanded information, and improved pedestrian facilities. 
Significant	transfer	locations	include	the	Kamp	Washington	area,	
Fairfax Circle, Old Town, and Pickett and Main.

2.4.1.4 Implement recommendations of the CUE Transit Development Plan 
to maintain the highly-valued service of the CUE system.

2.4.1.5 Achieve and maintain 90% on-time performance for the CUE 
system.

2.4.1.6 Improve connections to other transit routes and facilities through 
enhancements	at	significant	transfer	locations.

2.4.1.7 Promote transit-friendly design features in development projects.

2.4.1.8 Expand ADA-accessible sidewalks and crosswalks serving bus stops.

OUTCOME MM2.5: Vehicular travel and facilities are effectively managed and 
maintained.

ACTION MM2.5.1 Design all new facilities and upgrade existing facilities to comply 
with all federal, state, and local safety standards. 

ACTION MM2.5.2 Pursue new technologies that would improve safety on City streets.

ACTION MM2.5.3 Ensure	the	safety	of	City	streets	by	incorporating	traffic	calming	
measures as needed. 

ACTION MM2.5.4 Evaluate opportunities to increase street grid connectivity to 
distribute	traffic	and	to	improve	network	resiliency.	Opportunities	
for additional connections may be identified at any time but 
particularly as redevelopment occurs.

Goal 2

Multimodal 
Transportation 
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Goal 2

LEGEND
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Figure 24   PrOPOSeD greeN riBBON OF reCreATiONAL TrAiLS AND eNViSiONeD CONNeCTiONS

(See Outcome MM2.2)
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Goal 2
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Figure 25   PrOPOSeD NeTWOrK FOr BiCYCLe TrAVeL

(See Outcome MM2.3)
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Figure 26   PrOPOSeD TrANSiT NeTWOrK eNHANCeMeNTS

(See Outcome MM2.4)
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Integrate transportation 
with land use.

Land use and transportation are inextricably 
linked and must be planned and designed 
concurrently – the purpose of transportation 
is to improve access to land use, and 
development patterns impact the feasibility 
and attractiveness of mobility choices. Mixing 
uses in a compact, walkable area – building 
housing, schools, parks, employment, shops 
and dining close together – can reduce the 
need for vehicle trips that contribute to 
increased congestion and other negative 
impacts such as eroded air quality and public 
health. Designing connected street networks 
increases the accessibility of these areas to 
surrounding areas. Managing parking and 
encouraging the use of non-driving modes 
can further reduce the growth of vehicle 
traffic	while	allowing	for	new	development.

OUTCOME MM3.1: On- and off-street parking and curbside uses are effectively 
managed.

ACTION MM3.1.1 Effectively	locate,	design,	and	manage	parking	facilities	to	provide	
context-appropriate parking availability and accessibility to the 
surrounding destinations.

ACTION MM3.1.2 Enhance	wayfinding	and	information,	with	an	initial	focus	on	Old	
Town.

ACTION MM3.1.3 Explore parking pricing and other parking management strategies 
for public parking spaces and facilities throughout the City.

ACTION MM3.1.4 Explore the creation of parking management districts in Old Town 
and other Activity Centers to maximize parking resources while 
minimizing excess parking supply.

ACTION MM3.1.5 Consider policy measures to allow developers to fund public parking 
or other forms of access infrastructure in lieu of meeting parking 
requirements on site.

ACTION MM3.1.6 Develop travel marketing material to reduce the demand for long-
term commuter/employee parking in the City.

ACTION MM3.1.7 Revise the Residential Parking Permit District Policy to consistently 
manage on-street public parking in residential neighborhoods.

OUTCOME MM3.2: Walkability to and within Activity Centers and between 
neighborhoods is increased. 

ACTION MM3.2.1 Whenever possible, increase connections – particularly non-
motorized connections – between neighborhoods, community 
facilities, and Activity Centers.

ACTION MM3.2.2 With development projects, break up large blocks to a more walkable 
scale. Pursue additional secondary and tertiary street network 
opportunities. Streets should be well-designed as complete streets 
and align at regular intersections for a continuous street grid.

Goal 3

Multimodal 
Transportation 
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ACTION MM3.2.3 Increase the number, safety, and frequency of pedestrian crossings, 
including across major streets. Provide crosswalks at all approaches 
of all signalized intersections at minimum intervals of 500 feet 
within Activity Centers.  An exception exists in the case where the 
implementation of a crosswalk would result in operational failure 
of the corridor.

ACTION MM3.2.4 Improve the overall pedestrian environment, including pedestrian 
crossings,	street	trees,	and	furnishing	zones;	buffering	sidewalk	from	
vehicle travel lanes; improved pedestrian scale lighting; and active 
ground	floor	uses	along	primary	street	edges.

OUTCOME MM3.3: Streets are designed to accommodate context and function.          

ACTION MM3.3.1 Develop and adopt a “Link + Place” street typology to guide street 
design and management for public and private streets.

ACTION MM3.3.2 Through community consultation, develop specific design 
objectives, desired outcomes, and performance metrics for each 
street type. Link design objectives to the street design and project 
development process, guidelines, and reference documents.

ACTION MM3.3.3 Ensure quality street design in both the pedestrian zone and travel 
zone of the street.

ACTION MM3.3.4 Improve access, circulation, walkability, and transportation 
management in Activity Centers. 

The City will improve street design and 
better guide street management decisions 
through adoption of a “Link + Place” street 
typology appropriate to the City’s streets and 
development patterns. The typology provides 
planners, engineers, and designers with an 
understanding of the typical and desired users 
of the street, features to consider for inclusion, 
and the transportation demands that require 
accommodation based on the street’s size and 
uses. Link + Place street type designations for 
all streets in the City are provided in Figure 28, 
with	each	street	type	defined	on	the	following	
pages.

Goal 3

Multimodal 
Transportation 
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Goal 3
Figure 27   PrOPOSeD ACTiViTY CeNTer eNHANCeMeNTS

(See Outcome MM3.2)

Note:	In	June	2020,	Small	Area	Plans	were	adopted	for	the	Old	Town	Fairfax	and	Northfax	Activity	Centers.	Refer	to	
the	respective	Small	Area	Plan	for	specific	guidance	in	each	of	these	Activity	Centers.
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Figure 27   PrOPOSeD LOCAL ACTiViTY CeNTer eNHANCeMeNTS

(See Outcome 3.2)
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Goal 3

Link + Place Street Type

Avenues

Commercial Mains

Boulevards

Active Streets

Limited Connection Residential

Neighborhood Circulators

Future Active Streets

Note: Street typologies and design 
guidelines apply to both public and private 
streets. In cases where private streets have 
limited access, these streets should still 
meet the Link + Place design objectives.

Figure 28   PrOPOSeD STreeT TYPOLOgY DeSigNATiONS

VDOT 
Classification

Link	+	Place
Street	Type	

Local Limited Connection Residential
Minor Collector Neighborhood Circulators
Major Collector Active Streets

Minor + Major Arterial Avenues, Boulevards, Commercial 
Mains

 

(See Outcome MM3.23

Note:	In	June	2020,	Small	Area	Plans	were	adopted	for	the	Old	Town	Fairfax	and	Northfax	Activity	Centers.	Refer	to	
the	respective	Small	Area	Plan	for	specific	guidance	in	each	of	these	Activity	Centers.
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LIMITED CONNECTION RESIDENTIAL 
STREETS 

These are interior neighborhood residential 
streets that generally do not connect to other 
streets in the network. These streets are lined 
with residential front yards and a robust tree 
canopy, and generally self-regulate both 
vehicle speeds and volumes.

Typical Transportation Uses
• Local	traffic	only	–	typically	the	home	segment	

of the journey
• Non-motorized trips within the neighborhood
• Bicycles typically share the street with vehicles
• Very	low	traffic	speeds

Driveway Front Yard

Front Yard

V TS T SP

TYPICAL ELEMENTS MAY INCLUDE:
• NARROW AND DESIGNED FOR SLOWER SPEEDS
• SINGLE-FAMILY RESIDENTIAL SET BACK WITH 

DRIVEWAYS
• ON-STREET PARKING (UNMARKED) - WHERE 

APPLICABLE 
• SIDEWALKS

DIAGRAM KEY

Travel Lanes -10’ to 11’ Each

On-Street Parking 

Street Tree Zone - 5’

Sidewalks - 5’

City Right-of-Way

V

T

S

P

LIMITED CONNECTION RESIDENTIAL STREETS
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NEIGHBORHOOD CIRCULATORS 

Neighborhood Circulators are residential 
streets that contribute to community 
connectivity and may include the presence 
of parks, community centers, schools, or 
places of worship. Neighborhood Circulators 
have abundant street trees and open space 
along them. These streets may need design 
techniques that reduce travel speeds and 
traffic	volumes.

Typical Transportation Uses
• Mostly	local	traffic;	vehicles	from	throughout	

the	neighborhood	may	filter	onto	these	
streets

• Some may have transit service
• Non-motorized trips connecting to local 

destinations (e.g., schools, parks or retail)
• Bicycles typically share the street with 

vehicles; marked facilities recommended
• Vehicle speeds should be low; speed 

management may be required

Front Yard Front Yard

Bicycle 
Boulevards

V TS T SP

Note:	Similar	to	Limited	Connection	Residential,	though	provide	more	connectivity	to	City	street	network

TYPICAL ELEMENTS MAY INCLUDE:
• NARROW AND DESIGNED FOR SLOWER SPEEDS
• SINGLE-FAMILY RESIDENTIAL SET BACK WITH 

DRIVEWAYS
• ON-STREET PARKING (UNMARKED) - WHERE 

APPLICABLE 
• SIDEWALKS
• BICYCLE BOULEVARDS (SEE DEFINITION BELOW)
• STREET LIGHTING

DIAGRAM KEY

Travel Lanes -10’ to 11’ Each

On-Street Parking - 8’

Street Tree Zone - 5’

Sidewalks - 5’

City Right-of-Way

V

T

S

P

NEIGHBORHOOD CIRCULATORS

Bicycle Boulevards are	streets	with	low	traffic	
volumes and speeds, designated and designed to give 
bicycle travel priority within the travel lane. 
-National	Association	of	City	Transportation	Officials
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ACTIVE STREETS

Active Streets connect multiple destinations 
and are more mixed-use or commercial in 
nature than residential streets. They are 
generally the street type for new streets within 
Activity Centers and are the primary location 
for commercial property access. Active Streets 
should be designed to create a comfortable 
environment for walking while at the same time 
accommodating circulation by bicyclists, cars, 
and trucks, and in some cases transit vehicles.

Typical Transportation Uses
• Mostly	local	traffic	accessing	destinations,	

though some active streets may accommodate 
regional	traffic

• Some may have transit service
• High concentrations of pedestrians
• Bicycles in-street only, preferably on dedicated 

facilities
• Loading and delivery vehicles need to be 

accommodated
• Traffic	speeds	should	be	low

Option 1 

V TS T SB BP P

Option 2 

V TS T SP P

TYPICAL ELEMENTS MAY INCLUDE:
• NARROW STREETS  

(TYPICALLY TWO LANES)
• GROUND FLOOR USES ORIENTED TOWARD THE 

STREET 
• ON-STREET PARKING
• SIDEWALKS
• BICYCLE BOULEVARDS
• STREET LIGHTING
• TREES IN PITS, PLANTERS, OR GRATES

DIAGRAM KEY

Travel Lanes -10’ to 11’ Each

On-Street Parking - 8’

Street Tree Zone - Min. 5’

Sidewalks - Varies 6’ to 12’

Bicycle Lanes - Min. 5’

City Right-of-Way
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ACTIVE STREETS

B
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AVENUES

Avenues	carry	moderate	traffic	volumes	using	
one travel lane in each direction.  As a result, 
these corridors are more comfortable for 
transportation users. They include sections 
of arterial corridors between certain Activity 
Centers such as Old Lee Highway and Chain 
Bridge Road. Medians or planted median 
islands are less common while curb cuts 
and access drives are numerous. Vehicle 
throughput can be controlled through these 
areas due to high volume, naturally lowering 
traffic	speeds	to	a	level	consistent	with	the	
non-commercial context.

 Typical Transportation Uses
• Can	be	moderate	volumes	of	traffic.	Most	

vehicles are passing through to other local or 
area destinations

• Transit service is likely
• Moderate concentrations of pedestrians 
• Bicycles	accommodated	on	protected	or	off-

street facilities such as shared use paths
• Traffic	speeds	lower,	limited	by	volume

Existing 
Parking   

Existing 
Parking   

M SV TT

TYPICAL ELEMENTS MAY INCLUDE:
• LOWER CAPACITY THAN BOULEVARDS (TWO 

LANES)
• GROUND FLOOR USES ORIENTED TOWARD THE 

STREET 
• LIMITED OR NO ON-STREET PARKING 
• SIDEWALKS OR SHARED USE PATHS
• BICYCLE LANES AND/OR SHARED USE PATHS
• VEGETATED BUFFERS FOR TREE ZONE

DIAGRAM KEY
Travel Lanes -11’ to 12’ Each

Street Tree Zone - Min. 5’

Sidewalks - Varies 6’ to 12’

Shared Use Paths - Min. 10’

Bicycle Lanes - Min. 5’

City Right-of-Way

V

T

S

B

M

AVENUES

B

Image	Credit:	Google
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BOULEVARDS

Boulevards carry moderate to high volumes of 
traffic,	but	do	so	through	a	parkway	like	setting.	
They include sections of arterial corridors 
between the Activity Centers that may be 
designated as Boulevards, as well as minor 
arterials such as Pickett Road and Jermantown 
Road. Medians or planted median islands 
are common and curb cuts and access drives 
should be few and far between. While vehicle 
throughput is generally smooth through these 
areas,	traffic	speeds	should	remain	consistent	
with the residential or park-like setting the 
streets travel through.

Typical Transportation Uses
• Can	be	high	volumes	of	traffic.	Most	vehicles	

are passing through to other local or area 
destinations

• Transit service is likely
• Low concentrations of pedestrians 
• Bicycles	accommodated	on	protected	or	off-

street facilities such as shared use paths
• Traffic	speeds	likely	higher,	but	still	managed

Existing 
Parking   

Existing 
Parking   

Option 1 

V VTM T S

Existing 
Parking   

Option 2

V VTM T S

Existing 
Parking   

Option 3 

V VB BT TS S

TYPICAL ELEMENTS MAY INCLUDE:
• MULTI-LANE (TYPICALLY FOUR OR MORE LANES)
• GROUND FLOOR USES ORIENTED TOWARD THE STREET 
• NO ON-STREET PARKING 
• SIDEWALKS OR SHARED USE PATHS
• BICYCLE LANES OR SHARED USE PATHS
• VEGETATED BUFFERS FOR TREE ZONE

DIAGRAM KEY

Travel Lanes -11’ to 12’ Each

Street Tree Zone - Min. 5’

Sidewalks - Varies 6’ to 12’

Shared Use Paths - Min. 10’

Bicycle Lanes - Min. 5’

City Right-of-Way
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M

Existing 
Parking   

Existing 
Parking   

Landscape Median 
(Varies)

Landscape Median 
(Varies)

Landscape Median 
(Varies)

BOULEVARDS
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COMMERCIAL MAINS 

Commercial Mains are where commercial 
activity is concentrated, such as Fairfax 
Boulevard through Northfax or Main Street 
around Kamp Washington. Commercial 
Mains	feature	high	volumes	of	vehicle	traffic	
that mixes with bicycles, transit vehicles, 
and pedestrian crossings. Streets should be 
designed	to	slow	traffic	speeds	while	facilitating	
traffic	flow.	The	pedestrian	zone	of	the	street	
should	buffer	pedestrians	from	the	adjacent	
traffic.	Access	management	on	Commercial	
Mains	improves	vehicle	flow	while	reducing	
conflicts	with	pedestrians	or	bicyclists.

Typical Transportation Uses
• Can	be	high	volumes	of	traffic.	Many	vehicles	

are passing through to other local or regional 
destinations

• Transit service is likely
• High concentrations of pedestrians 
• Bicycles accommodated in dedicated facilities 

either in-street or in well-designed shared use 
paths

• Traffic	speeds	likely	higher,	but	still	managed

TYPICAL ELEMENTS MAY INCLUDE:
• LARGE MULTI-LANE STREETS (TYPICALLY FOUR 

TO SIX LANES)
• GROUND FLOOR USES ORIENTED TOWARD THE 

STREET
• NO ON-STREET PARKING
• SIDEWALKS OR SHARED USE PATHS
• BICYCLE LANES OR SHARED USE PATHS
• VEGETATED BUFFERS FOR TREE ZONE

DIAGRAM KEY

Travel Lanes -11’ to 12’ Each

Street Tree Zone - Min. 5’

Sidewalks - Varies 6’ to 12’

Shared Use Paths - Min. 10’

Bicycle Lanes - Min. 5’

City Right-of-Way
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Landscape 
Median / Turn 
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(Varies)

Existing 
Parking   

Option 1 

M SV VT T

Option 2

COMMERCIAL MAINS

Image	Credit:	Google
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Adopt policies and procedures 
for strategic transportation 
decision making.

The City will work with civic leaders, community 
members, and other stakeholders to develop 
and adopt clear and consistent policies 
and processes based on the community’s 
fundamental values and advance the overall 
vision for sustainable transportation.  These 
policies are aimed at ensuring the safety 
of all travelers, enhancing the person-trip 
efficiency	of	the	system,	and	preserving	the	
characteristics that make the City unique.

OUTCOME MM4.1: The City’s sidewalk policy is updated.

ACTION MM4.1.1 Adopt a formal sidewalk policy, beginning with the best practices 
and policy recommendations for Pedestrian Accessibility Policy in 
Appendix B (Section 4), requiring sidewalks on all new, reconstructed, 
or substantially rehabilitated streets that respond to local needs and 
community context.

OUTCOME MM4.2: A Complete Streets policy is adopted and implemented.

ACTION MM4.2.1 Develop and adopt a Complete Streets policy, beginning with the best 
practices and policy recommendations for Complete Streets Policy in 
Appendix B (Section 5).

4.2.1.1 Develop an appropriate policy for the City and adopt as formal policy.

4.2.1.2 Examine existing design practices and processes and adjust to ensure 
implementation of the adopted policy.

4.2.1.3 Set and track evaluation measures for Complete Streets improvements.

ACTION MM4.2.2 Implement Complete Streets improvements on major corridors 
including Fairfax Boulevard, Chain Bridge Road, University Drive, Old 
Lee Highway and Main Street.

OUTCOME MM4.3: A Transportation Demand Management (TDM) Program is adopted 
and implemented.

ACTION MM4.3.1 Based	on	best	practices	(as	defined	in	Appendix	B	Section	3),	establish	
a Citywide TDM policy and program framework that can be utilized by 
the City and adapted by businesses and developers.

ACTION MM4.3.2 Require TDM for all large development projects. Require bi-annual 
monitoring to assess resident/employee travel patterns.

Goal 4

Multimodal 
Transportation 
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ACTION MM4.3.3 Create a City TDM brand and website to centralize all available 
travel option information including transit schedules, bicycle maps, 
ridesharing opportunities, and education tools.

ACTION MM4.3.4 Increase outreach and education to George Mason University, the 
Central Fairfax Chamber of Commerce, City of Fairfax Schools, and 
other markets that can provide strong partnerships with the TDM 
program.

ACTION MM4.3.5 Evaluate a linked TDM fund for in-lieu developer fees related to 
parking requirements to enhance the transit system and Citywide TDM 
programs.

ACTION MM4.3.6 Improve access to ridesourcing programs through enhanced 
coordination with Fairfax County RideSource, Commuter Connections, 
or initiate a City-based program.

ACTION MM4.3.7 Explore opportunities for carshare services within the City to address 
“last mile” connections.

ACTION MM4.3.8 Partner with employer-sponsored wellness programs to highlight and 
market travel options and associated costs. 

OUTCOME MM4.4: Mobility best practices and emerging technologies, including those 
described in Appendix B, are considered in transportation policies and 
projects.

ACTION MM4.4.1 Consider methods of implementing and evaluating new transportation 
concepts, including trial or pilot programs.

ACTION MM4.4.2 Provide real-time information through both apps and visual displays for 
transit arrivals, parking availability, and shared bicycles and vehicles. 

ACTION MM4.4.3 Promote multimodal travel planning applications and services.

ACTION MM4.4.4 Pursue Intelligent Transportation Systems (ITS) such as transit or 
emergency vehicle priority, dynamic signal timing, and other strategies.

Goal 4

Multimodal 
Transportation 
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ACTION MM4.4.5 Participate with state and regional partners to ensure autonomous 
vehicle policies protect vulnerable street users and reduce overall 
vehicle miles traveled.

ACTION MM4.4.6 Consider curbside policies and street design to manage curbside 
carsharing/ridesourcing	activities	while	preserving	the	safe	and	efficient	
flow	of	travel.	

ACTION MM4.4.7 Consider policies to promote technologies and innovations that reduce 
environmental impacts from transportation.

OUTCOME MM4.5: A short-term prioritized transportation project list is developed.

ACTION MM4.5.1 Develop	a	two-year	project	list	that	reflects	City	Council	and	community	
priorities.

ACTION MM4.5.2 Provide opportunities for public input on transportation improvements.

ACTION MM4.5.3 Use all available media to provide transportation information to the 
public.

Goal 4

Multimodal 
Transportation 
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Recommended Transportation Policies, 
And Projects And Cost Estimates
The plan’s goals are achieved through 
accomplishing the policies and projects 
highlighted in Figure 30.   Additionally, in 
accordance with Virginia Code Section 15.2-
2223 relating to Comprehensive Plans, the 

map is accompanied by cost estimates for 
the specific projects, as shown below in 
Figure 29.  The map and table include only 
key recommended projects; all projects under 
consideration to meet the long-term goals 

of the Multimodal Plan will be considered 
annually as part of the development of the 
City’s Two-Year Transportation Program. 

Figure 29   CITY OF FAIRFAX MULTIMODAL TRANSPORTATION PLAN – COST ESTIMATE
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PROJECT # NAME PROJECT TOTAL COST 
ESTIMATE

 1 Implement multimodal improvements at Warwick Ave and Fairfax Blvd  $ 7,900,000 
 2 Improve Jermantown Rd corridor  $ 21,000,000 
 3 Add sidewalk connection on Chain Bridge Rd between Old Town and Fairfax Blvd  $ 4,580,000 
 4 Implement Old Lee Hwy multimodal improvements  $ 15,000,000 
 5 Study Main St bicycle facility feasibility  $ 11,200,000 
 6 Extend trail along Pickett Rd from Fairfax Blvd to the Cross County Trail  $ 3,500,000 
 7 Complete the George Snyder Trail  $ 14,000,000 
 8 Support the study of a Metrorail extension  $ 15,260,000 
 9 Improve intersection at Eaton Place and Chain Bridge Rd  $ 26,000,000 
 10 Improve vehicular and pedestrian safety at Fairfax Circle  $ 5,760,000 
 11 Expand the roadway network in Northfax West  $ 5,000,000 
 12 Extend South St between University Dr and Chain Bridge Rd  $ 19,750,000 
 13 Complete the Judicial Drive Trail  $ 350,000 
 14 Implement University Drive traffic calming measures  $ 500,000 
 15 Complete the Government Center Parkway connection  $ 5,000,000 

Citywide, 
not location 
specific

Implement pedestrian spot improvements Citywide  $ 400,000 
Conduct a bikeshare feasibility study  $ 60,000 
Improve Transit facilities  $ 965,000 
Implement roadbed improvements  $ 1,000,000 
Develop a Transportation Demand Management Program  $ 60,000 
Maintain pavement condition of primary extension roadways  $ 970,000

 $ 158,255,000 

Figure 15   CITY OF FAIRFAX MULTIMODAL TRANSPORTATION PLAN – COST ESTIMATE
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Figure 30   TrANSPOrTATiON POLiCieS AND PrOJeCTS
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Non-site speci�c policies and procedures

Link + Place Street Typology The City can improve street design and better 
guide street management decisions 

through adoption of a “Link + Place” street typology appropriate to the unique context 
of the City and City streets.

Pedestrian Accessibility In order to promote safety and provide for the 
most vulnerable users in the transportation 

system, it is the policy objective of the City of Fairfax that all streets have at least one 
sidewalk on both new and existing streets of all street types.

Complete Streets The City will approach all planned transportation 
improvements and all planned development projects 

within the right-of-way as an opportunity to advance the value and objective of safety 
and complete streets.

• Implement pedestrian spot improvements

• Conduct a bikeshare feasibility study

• Improve transit facilities

• Implement roadbed improvements

• Develop a Transportation Demand Management
Program

• Maintain pavement condition of primary 
extension roadways

Citywide Projects (Locations TBD)

1. Improve Warwick Ave and Fairfax Blvd

2. Improve Jermantown Rd corridor

3. Add sidewalk on Chain Bridge Rd 

4. Add Old Lee Hwy multimodal improvements

5. Study Main St bicycle facility feasibility

6. Add Pickett Rd trail connection

7. Complete the George T. Snyder Trail

8. Support the study of a Metrorail extension

9. Improve intersection at Eaton Place and Chain 
Bridge Rd

10. Improve safety for all users at Fairfax Circle

11. Expand the roadway network in Northfax West

12. Expand the roadway network at South Street

13. Complete the Judicial Drive Trail

14. Implement University Drive traffic calming measures

15. Connect Government Center Parkway 

Speci�c ProjectsX

Metro Orange Line +
Future Extension

Existing Bus Routes

Proposed On-Street
Bicycle Facility

Proposed Trail/Sidepath

Existing O�-Street Trails

Existing On-Street
Bicycle Facility

Transportation System Elements

Break up large blocks to a more walkable 
scale. Pursue expanded secondary, tertiary, 
and non-motorized network opportunities.

Consolidate vehicular access points

Provide new pedestrian-only connectionsx

Within Local Activity Centers:

Local Activity Centers

Implement complete streets improvements to 
safely accommodate all roadway users in the City 
on  all roads, and in particular on arterials 
including Fairfax Boulevard, Chain Bridge Road, 
Old Lee Highway and Main Street.

City Major Corridors

Regional Corridors
Continue to participate in regional planning e�orts 
to improve vehicle and freight operations and 
pedestrian, bicyclist and vehicle safety in regional 
corridors, such as Blake Lane-Jermantown Road, 
Braddock Road, Government Center Parkway, and 
Pickett Road.

Figure 30   TrANSPOrTATiON POLiCieS AND PrOJeCTS
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Note:	In	June	2020,	Small	Area	Plans	were	adopted	for	the	Old	Town	Fairfax	and	Northfax	Activity	Centers.	Refer	to	the	
respective	Small	Area	Plan	for	specific	guidance	in	each	of	these	Activity	Centers.
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Environment and 
Sustainability4 

This Chapter is supported by two Guiding 
Principles: 	 Natural 	 Environment	 and	
Sustainability Initiatives.  The Natural 
Environment Guiding Principle focuses on 
the physical and geographic context of the 
City and the impact on local and regional 
environmental resources.  The City has several 
types of environmental resources that are easily 
impaired by urban land uses.  Encompassing 
the headwaters of Accotink Creek, measures 
taken by the City to protect water quality, 
riparian and floodplain areas, open space, 
and the urban forest are critical to support 
regional efforts to improve environmental 
health.  Located within the Chesapeake Bay 
Watershed, the City is committed to reducing 
stormwater runoff in order to protect the 
Bay through the adoption of the Chesapeake 
Bay Preservation Act (Appendix A) and 
enforcement of other federal, state, and local 
stormwater regulations.  

The Sustainability Initiatives Guiding Principle 
focuses on City practices with a more global 
interest.	 	This	 includes	 specific	actions	 that	
support sustainable practices that can 
decrease greenhouse gas emissions from 
both building energy use and transportation; 
increase	energy	efficiency;	increase	utilization	
of renewable energy; increase waste reduction 
and recycling; conserve water; and support 
healthy lifestyles.  It is important to recognize 
that sustainability practices address a broad 
range of social, economic, and environmental 
issues, and therefore are incorporated 
throughout the Comprehensive Plan.
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´

Pervious and Impervious Areas

Source: City of Fairfax GIS 2013 Impervious Surfaces

Legend

Impervious Area

Pervious Area

City of Fairfax consists of approximately 40% impervious land 
areas and 60% pervious land areas.  Impervious land areas 
have a surface through which water cannot infiltrate (e.g. 
concrete, asphalt, and metal).  Pervious land areas have a 
surface through which water can infiltrate into or percolate 
through.
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Opportunities and Challenges
Impervious surface

Previous land development has resulted in a large percentage of impervious areas, as shown in Figure 31. Impervious areas have structures such 
as	pavement	and	buildings	that	do	not	allow	rainwater	to	pass	through	into	the	ground,	and	increase	the	speed	and	amount	of	stormwater	runoff	
resulting in negative impacts to streams. As shown in the chart “Relationship Between Stream Quality and Impervious Area,” as the percentage of 
impervious	cover	in	a	watershed	increases,	stream	quality	declines.	At	42.7%	impervious	cover,	the	City’s	streams	are	classified	as	“non-supporting	
streams.”  Streams in this category are usually so degraded they become a conduit for conveying stormwater and have poor stream quality. As is 
typical in urban areas, maintaining the health of streams in the City is a continual challenge. The City has an opportunity to increase the amount 
of	pervious	areas	with	redevelopment	and	to	improve	the	stormwater	management	system	in	order	to	adequately	manage	stormwater	runoff.

Figure 31   PerViOuS AND iMPerViOuS AreAS
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As impervious ground cover increases, stream health and 
quality declines. With 42.% of its ground area covered by 
impervious surfaces, the City’s streams are considered 
degraded with poor quality. 

Relationship Between Stream Quality and 
Impervious Area
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Land Cover Assessment
Tree Canopy Grass and Bare Soils Impervious

Source: City of Fairfax conducted a tree canopy assessment  using the i-Tree Canopy software developed
 by the US Forest Service.   The i-Tree land cover assessment results were estimated using random sampling 
statistics and have standard deviations ranging from ± .14 to ±1.53.   

Source: Individual municipal websites.

Tree Canopy

Grass and
Bare Soils

Impervious

Tree cover

Due to urbanization, much of which occurred during rapid post World War II development 
around Washington, D.C., the City’s tree canopy decreased from 58% in 1937 to 31.4% 
in 2017, while impervious areas have increased from 3.4% to 42.7% as shown in Figure 
32.		Tree	canopy	coverage	offers	many	benefits,	such	as	conserving	energy	due	to	the	
reduction of temperatures from shading, improving air quality, reducing stormwater 
run-off,	improving	property	values,	and	beautifying	our	community.		Because	the	City	
is	almost	entirely	developed,	 few	significant	 forested	areas	 remain.	 	Those	 that	still	
exist,	whether	public	or	private,	deserve	specific	attention	so	that	their	aesthetic	and	
ecological	benefits	to	the	City	are	not	lost.		

Figure 32   Tree CANOPY
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This summary of the City of Fairfax’s greenhouse gas (GHG) inventory measures 
GHG emissions from community-wide activities, including the residential, 
commercial, industrial, and government sectors.  All emissions are reported in 
metric tons of carbon dioxide equivalent (MT CO2e).  CO2 equivalents offer a 
universal standard of measurement that allows for the comparison of different 
greenhouse gases based on their ability to trap heat in the atmosphere. City of 
Fairfax community-wide greenhouse gas (GHG) emissions decreased by 27% 
between 2005 and 2015; from almost 455,000 MTCO2e to over 330,000 MTCO2e 
in 2015.

Fugitive emissions from ozone 
depleting chemicals and 
natural gas.
Photo Credit: PiccoloNamek

Emissions from electricity 
consumption, and combustion 
of natural gas and other fuels 
from the residential sector.

Emissions from electricity 
consumption, and combustion 
of natural gas and other fuels 
from the commercial sector.

Collection and treatment of 
solid waste produced by 
residents and activities within 
city boundaries.

On-road vehicular travel, air 
travel, and commuter rail 
travel undertaken by residents, 
business, and visitors in the 
city, and off -road activities 
such as use of construction 
and landscaping equipment.
Photo Credit: Virginia Department of 
Transportation

Pumping and treatment of 
water and wastewater used or 
produced by residents and 
activities.
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Greenhouse Gas Emissions

Source: Greenhouse Gas Emissions Inventory for the Metropolitan Washington Region (2005-2015): 
https://www.mwcog.org/documents/2016/04/22/metropolitan-wash-
ington-community-wide-greenhouse-gas-emissions-inventory-summary--greenhouse-gas/

Greenhouse gas emissions

Scientific	consensus	accepts	 the	 reality	of	
climate change and recognizes that human 
activity, especially the combustion of fossil 
fuels that creates greenhouse gases, is an 
important driver of climate change.  The City, 
along with the entire Mid-Atlantic region, 
can anticipate changes in temperature, 
precipitation, water supply, and air quality 
as a result of the changing climate.  Local 
governments are responding to new demands 
on infrastructure as well as impacts to natural 
resources related to weather instability and 
changing, uncertain climatic conditions.  The 
City is committed to exploring the potential 
benefits	and	costs	of	adopting	policies	and	
participating in programs that promote the 
long-term goal of greenhouse gas emissions 
reduction while maximizing economic and 
social	benefits.	 	A	summary	of	greenhouse	
gas emissions from community activities 
in the City is provided in Figure 33. The City 
will explore and prioritize strategies that 
could best aid in reducing greenhouse gas 
emissions.

Figure 33   greeNHOuSe gAS eMiSSiONS
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Green building practices

With new public and private development projects, the City has ample opportunity to encourage 
the	use	of	green	building	practices	(Figure	34).		In	addition	to	the	environmental	benefits	of	green	
buildings (e.g., reducing energy use, greenhouse gas emissions, construction waste, etc.), they 
can	also	enhance	the	economics	of	local	development.		Recent	trends	show	that	office	space	
meeting green building standards generally experiences higher demand and can be a catalyst 
for bringing new businesses to a community. 

Data Source: The Green 
Building Information 
Gateway (GBIG) 
(http://www.gbig.org/).  
Data was provided to the 
City of Fairfax on 10/6/16.

*Data excludes confidential 
projects and LEED 
Neighborhood Development 
(ND) certifications
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PROJECT NAME LOCATION LEED SYSTEM POINTS
ACHIEVED

CERTIFICATION
LEVEL

CERTIFICATION
DATE

Fairfax County Health 
Dept Laboratory

10310 Layton Hall Dr LEED-NC 2.2 41 Gold 6/8/2011

Barcelo Crestline 3950 University Drive LEED-CI 2.0 23 Certified 11/5/2010

PNC Bank Branch- 
Main St & Judicial Ave

10649 Main Street LEED-NC 2.2 27 Certified 6/28/2013

Fair City Mall 9652 Main St
LEED for Retail 

(New Construction) Pilot
22 Certified 1/31/2011

Residence Inn 3565 Chain Bridge Road LEED-NC v2009 42 Certified 6/12/2012

Fairfax Marketplace 10944 Fairfax  Boulevard LEED-EB:OM v2009 40 Certified 4/30/2015

TD Bank - 
Fairfax Turnpike
Shopping Center

Pickett Road and
Main Street

LEED-NC Retail v2009 Gold72 7/25/2012

Green Buildings 
Leadership in Energy & Environmental Design (LEED) CertifiedFigure 34   greeN BuiLDiNgS
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Solar installations

In recent years, the City has seen an increase 
in the number of solar energy installations 
(Figure 35).  Increasing the use of renewable 
energy	sources	will	benefit	the	resilience	and	
economic competitiveness of our community.  
Since 2014, the City has participated in the 
Solarize NOVA campaign, a yearly effort 
to encourage incorporation of solar power 
into individual homes and businesses in 
Fairfax and several peer jurisdictions. This is 
accomplished through incentives such as free 
solar assessments. In 2017, the City received 
a “Bronze” designation from the national 
program SolSmart for encouraging solar 
energy growth and removing obstacles to solar 
development. 

´

Legend
Building Permit
for Residential 
Solar Panels

Source: Fairfax City
GIS and Code Administration
Building Permits 12/2016

Source: Northern Virginia Regional 
Commission Solar Map

www.novasolarmap.com
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The Northern Virginia Solar Map is a web tool that homeowners and business owners can use 
to get an estimate for the potential size of a solar photovoltaic system that can be placed on 
the roof and the potential annual electricity savings.

Solar Energy & Solarize NOVA Data
Figure 35   BuiLDiNg PerMiTS FOr reSiDeNTiAL SOLAr PANeLS
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One of the characteristics of the City that 
makes it a desirable and healthy place in which 
to live is the extent, diversity, and quality of 
its environmental resources.  The City’s main 
environmental resources include wetlands, 
ponds, streams, public parks, open space, and 
urban forests.  As the City continues to grow 
and redevelop, these resources are at risk of 
being impaired.  Growth and development 
often cause pollution to the water, air, and 
soil; degradation to ecosystems; and loss of 
natural areas that contribute to residents’ 
quality of life.  Continuing to preserve and 
restore our environmental resources ensures 
a healthy environment by providing access to 
clean air, clean water, healthy ecosystems, 
and high quality recreation areas.  The City 
is also at risk from impacts caused by natural 
and man-made hazards.  Reducing threats 
to the community and environment from 
these hazards will foster a safer and healthier 
community.

Guiding  Principle:
In 2035, Fairfax is a city 

with… a healthy ecosystem 
of	naturally	flowing	

streams, native plants, 
wildlife, contiguous 

natural habitat areas, and 
a healthy tree population. 

Natural Environment 
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The local environment will be preserved and 
protected through insightful policies and 
programs that improve the quality of the City’s 
natural resources. Managing the stormwater 
that	 runs	off	 land	surfaces	 is	a	 fundamental	
practice to mitigate the adverse effects of 
urban	development	by	reducing	flow	velocities	
and enhancing water quality.  Several federal, 
state, and local regulations and the City’s 
adoption of the Chesapeake Bay Preservation 
Ordinance are enacted to protect the region’s 
water resources.  

The City has the opportunity to protect 
and increase the tree canopy by identifying 
the greatest challenges facing the urban 
forest (e.g. development, disease, etc.) and 
developing and implementing an urban forest 
management plan that includes detailed 
strategies for attaining a diverse, well-
managed urban forest.

Preserve, promote, and enhance  
a healthy environment. 

Goal 1

Natural 
Environment 

OUTCOME NE1.1: Clean and protected water resources and watersheds in the City.

ACTION NE1.1.1 Reaffirm	and	implement	the	City’s	Chesapeake	Bay	Preservation	Plan	
(Appendix A) and zoning regulations. 

ACTION NE1.1.2 Enhance zoning regulations and support initiatives that encourage the 
use of green stormwater infrastructure on private and public property.  

ACTION NE1.1.3 Retain and acquire riparian areas as open space or parkland.

OUTCOME NE1.2: Clean, healthy air that supports plant, animal, aquatic, and human life.

ACTION NE1.2.1 Develop and implement a Climate and Energy Action Plan to achieve 
regional greenhouse gas emissions reduction goals (20% reduction 
from 2005 level by 2020, 80% reduction from 2005 level by 2050) as 
committed to in the Greater Washington 2050 Compact.

ACTION NE1.2.2 Identify and implement strategies to reduce airborne pollutants known 
to cause health problems.

OUTCOME NE1.3:  A diverse, well-managed urban forest dominated by native species.

ACTION NE1.3.1 Develop and implement an urban forest management plan to protect 
the City’s urban forest and increase the quantity, density, and diversity 
of trees on public and private land. 

ACTION NE1.3.2 Support incentives, provide education, and partner with public and 
private groups to encourage native tree planting and preservation by 
private property owners.
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Goal 1

Natural 
Environment 

ACTION NE1.3.3 Update zoning regulations and public facilities manual for tree 
preservation, removal, and planting of preferred species of trees located 
along streets, parking lots, and riparian areas. 

OUTCOME NE1.4: A diverse population of native vegetation protected from invasive 
plants. 

ACTION NE1.4.1 Develop a strategy to control invasive species including identifying 
and mapping areas impacted by invasive plants.

ACTION NE1.4.2 Support the development of community and habitat gardens on 
underutilized parcels and public lands.

ACTION NE1.4.3 Provide education and partner with public and private groups to 
promote the preservation and planting of native plants, sustainable 
landscaping techniques, and management of invasive plants.

OUTCOME NE1.5: Restored and preserved natural open spaces and contiguous greenway 
corridors that provide natural habitats for plants and wildlife.

ACTION NE1.5.1 Restore disturbed areas along streams and in conservation easements 
with native species.

ACTION NE1.5.2 Pursue opportunities to purchase and preserve in perpetuity privately-
owned open space.

ACTION NE1.5.3 Encourage new development that protects and preserves 
environmentally-sensitive areas and natural features, such as tree 
cover	(especially	significant	stands	of	trees	and	healthy,	mature	trees),	
native vegetation, streams, wildlife habitat, and natural topography.
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Prepare for the impacts from 
natural and man-made hazards.

Goal 2

Natural 
Environment 

OUTCOME NE2.1: Reduced risk and improved preparedness to meet the challenges 
associated with natural and man-made hazards.

ACTION NE2.1.1 Participate in the National Flood Insurance Program’s (NFIP) Community 
Rating System, a voluntary incentive program that recognizes and 
encourages	community	floodplain	management	activities	that	exceed	
the minimum NFIP requirements. 

ACTION NE2.1.2 Develop a resiliency plan to set priorities and allocate resources to 
manage risks associated with natural and man-made hazards.  

ACTION NE2.1.3 Continue to work with the Northern Virginia Hazard Mitigation Advisory 
Committee to regularly update the Northern Virginia Hazard Mitigation 
Plan.

OUTCOME NE2.2: Reduced exposure to pollutants and hazardous chemicals in the 
environment.

ACTION NE2.2.1 Enhance	exterior	 lighting	 standards	and	pursue	certification	as	an	
International Dark Sky Community to reduce light pollution and protect 
nighttime skies.

ACTION NE2.2.2 Continue to enforce noise standards.  

ACTION NE2.2.3 Promote the proper disposal or recycling of household hazardous waste.

ACTION NE2.2.4 Educate	on	 the	 identification,	 risks,	and	 remediation	of	hazardous	
materials in buildings, including but not limited to radon, asbestos and 
volatile organic compounds.

ACTION NE2.2.5 Develop integrated pest management and nutrient management plans.

ACTION NE2.2.6 Promote the responsible use of pesticides and fertilizers.

Extreme weather events such as prolonged 
heat, hurricanes, and flash flooding have 
contributed to negative health impacts, 
damaged homes and businesses, destroyed 
critical infrastructure, and to interruptions in 
the region’s economic activity. These types of 
weather events are projected to increase in 
frequency and magnitude. There is also a risk 
that the community could be exposed to a 
variety of pollutants and hazardous chemicals, 
which	may	have	negative	effects	on	human	
health and the environment.  The City should 
take steps to prepare for and mitigate these 
hazards.
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Sustainability	can	be	defined	in	many	ways.		In	relation	to	urban	
planning,	sustainability	is	often	defined	as	“development	that	
meets the needs of the present without compromising the 
ability of future generations to meet their own needs” (World 
Commission on Environment and Development, 1987).  The 
City has a responsibility to future generations to develop 
sustainably.  In 2013, the City executed an energy performance 
contract	to	implement	energy	retrofits	at	fourteen	City-owned	
buildings.		The	City	pays	back	the	upfront	costs	of	the	retrofits	
using the annual energy cost savings over time.

Sustainability issues extend well beyond City boundaries, 
so local decisions can impact the region and beyond.  The 
City collaborates with regional partners, such as MWCOG 
and the Northern Virginia Regional Commission (NVRC) in 
formulating solutions to sustainability challenges and taking 
actions to achieve regional goals.  In 2010, the Mayor and City 
Council adopted a resolution endorsing the voluntary Greater 
Washington 2050 Compact in which the City committed 
to following the principles and goals set within The Region 
Forward report, a vision for a more accessible, sustainable, 
prosperous, and livable metropolitan Washington.

Guiding Principle:
In 2035, Fairfax is a city with… 

sustainable practices that 
preserve, conserve, reuse and 

recycle resources.

Sustainability Initiatives
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This City should seize the opportunity to 
promote energy efficient and sustainable 
redevelopments and retrofits of aging 
buildings while also encouraging designs 
that fit within the context of the existing 
community.  This can involve incentives for 
privately-owned buildings as well as City 
investment in public facilities.  Education 
about	financing	options	 (such	as	 the	Fairfax	
Renaissance Housing Corporation loans) 
should be provided to property owners. By 
improving	energy	efficiency	and	sustainable	
design of civic operations and in the greater 
community, the City will harmonize resources, 
investments and technology, help reduce 
utility costs, support “green collar” jobs, and 
institutionalize change.

Goal 1

Sustainability 
Initiatives

OUTCOME SI1.1: Minimized	energy	demand	with	 the	application	of	energy	efficient	
design features, technologies, and best practices.

ACTION SI1.1.1 Promote	the	efficient	use	of	energy	by	residents,	business	owners	and	
government facilities and operations to achieve a 30% reduction in 
energy use from 2018 baseline levels by 2035; a 40% reduction from 
2018 baseline levels by 2040; and a 55% reduction from 2018 baseline 
levels by 2050.

 SI1.1.1.1 Use	a	data-driven	assessment	process	 to	deploy	energy	efficiency	
technologies throughout all government facilities and operations, 
and promote energy efficiency best practices among government 
employees.  

SI1.1.1.2 Support incentives, provide education, and partner with public 
and	private	groups	 to	promote	energy	efficiency	and	sustainability	
improvements by private property owners.  

SI1.1.1.3 Promote voluntary benchmarking for commercial buildings.

SI1.1.1.4 Implement programs that offer clean energy financing solutions 
for residential and commercial sectors, such as the Solarize NOVA 
campaign, Property Assessed Clean Energy (PACE) program, and Fairfax 
Renaissance Housing Corporation (FRHC) Loans.

ACTION SI1.1.2 Develop a green building policy that establishes green building 
standards and incentives for both private and public sector construction 
and major renovations.

OUTCOME SI1.2: Increased use of renewable energy sources and advanced sustainable 
technologies.

ACTION SI1.2.1 Conduct feasibility studies and subsequent plans for government 
operations to achieve 100% renewable electricity by 2035 and 
community-wide 100% renewable electricity by 2050.

ACTION SI1.2.2 Revise applicable codes, zoning regulations, policies, and design 
guidelines to help facilitate local renewable energy deployment and 
adoption of sustainable technologies.  

ACTION SI1.2.3 Provide education and incentives for residents and businesses to install 
renewable energy systems and sustainable technologies.

ACTION SI1.2.4 Partner with other local governments, organizations, and individuals 
on renewable energy planning and implementation.

Increase the use of sustainable 
practices, technology, design, 
and materials.
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OUTCOME SI1.3:  Reduced waste and increased reuse and recycling of materials.

ACTION SI1.3.1 Implement the Solid Waste Management Plan, which establishes waste 
reduction goals and outlines how the City manages solid waste and 
recycling.  

OUTCOME SI1.4: Minimized potable water demand in the community. 

ACTION SI1.4.1 Develop and provide water conservation education and incentive 
programs for residents and businesses to promote the use of water 
efficient	practices	and	products.

ACTION SI1.4.2 Support incentives and revise applicable codes, policies, and design 
guidelines to encourage water efficiency in new construction and 
landscaping.

Goal 1

Sustainability 
Initiatives
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Since the City is mostly built out and 
infrastructure is already in place, it is an 
ideal location to provide access to healthy 
food, community facilities, and recreational 
opportunities. Smart growth concepts should 
be incorporated in new development and 
redevelopment to further enhance the ability 
of residents to take advantage of public 
transportation, parks, open space, and trails.  
The City also strives to improve access to 
healthy, affordable, and regionally-grown 
foods to promote public health, reduce 
environmental impacts, and support economic 
development (Figure 36). 

Goal 2

Sustainability 
Initiatives

OUTCOME SI2.1:  Access to healthy, regionally-grown foods.

ACTION SI2.1.1 Evaluate regulations that permit urban agriculture on publicly-owned 
property and/or space for community gardens in new multifamily and 
mixed-use developments.

ACTION SI2.1.2 Work with Fairfax County to develop a healthy food access plan. 

OUTCOME SI2.2: Access to parks, recreation, community facilities, trails, and open space.

ACTION SI2.2.1 Promote walking and trail use as part of a healthy community initiative. 

ACTION SI2.2.2 Partner with Fairfax County and NOVA Parks to improve and expand 
the local and regional park system.

Support physical activity and 
healthy lifestyles.
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Economic Vitality5

The City has long been a hub for economic 
activity within Northern Virginia.  Due to 
its central location; proximity to regional 
destinations such as George Mason University, 
the Fairfax Courts Complex and Inova Fairfax 
Hospital; and its setting among transportation 
crossroads, the City has traditionally boasted 
a larger proportional share of the region’s 
office and retail activity than its relatively 
small size and population would suggest.  
This longstanding concentration of economic 
activity still holds true, with the City achieving 
the second-highest amount of retail sales per 
capita of any Virginia jurisdiction (as shown in 
Figure	37),	and	a	regional	share	of	office	space	
nearly	five	times	the	City’s	share	of	Northern	
Virginia’s land area.

Guiding Principle:
In 2035, Fairfax is a city with… an economy 

that cultivates and promotes business 
success and entrepreneurial opportunities 

for large, small, and independent 
businesses and capitalizes on national, 
regional and intellectual partnerships.

This cluster of economic vitality provides 
Fairfax	with	many	benefits,	such	as	a	diversified	
revenue stream that enables the City to 
rely less on residential tax revenue than do 
most nearby jurisdictions.  Furthermore, 
a high concentration of office and retail 
activity enables City residents to have varied 
employment and shopping opportunities 
relatively close to home.

Throughout the Comprehensive Planning 
process, sustaining this historical advantage 
has emerged as a priority.  However, ensuring 
that the City remains as an economic hub for 
the region requires both a commitment to 
maintaining existing commercial infrastructure 
and positioning the City to be at the forefront 
of emerging marketplace trends.  
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Source: Virginia Department of Taxation
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Office Market by Class, 2017

Source: CoStar, Dec 2017

Class A
805,508 sq ft

17%

Class B
3,288,826 sq ft

70%

Class C
601,719 sq ft

13%

Shifts in the office market

While	the	City	has	seen	significant	 increases	
in office vacancies over the past decade, 
this trend is present in Fairfax County and 
Northern Virginia as well.  In fact, the City has 
generally	kept	a	lower	office	vacancy	rate	than	
the region as a whole.  With previous regional 
overbuilding, increases in teleworking and 
more	efficient	office	space	utilization,	however,	
an	overall	downward	trend	in	office	demand	
is expected to continue for the foreseeable 
future.  The 2013 Fairfax Boulevard Market 
Analysis only forecasted a net absorption of 
50,000	square	 feet	of	office	space	along	the	
corridor over the ten-year study period.

The City office market, while large in size, 
is overwhelmingly comprised of Class B 
structures	 that	offer	 few	modern	amenities.	
Given the increasing interdependence and 
fluidity	of	Northern	Virginia’s	office	market,	
this can make office space in the City less 
competitive and less desirable to prospective 
tenants	than	Class	A	office	space	in	surrounding	
areas, particularly in more rapidly expanding 
sectors of the economy.
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Figure 38   OFFiCe VACANCY rATe

Figure 39   OFFiCe MArKeT BY CLASS, 2017
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Shifts in the retail market

With consumers gravitating to online purchases 
and larger format retailers, demand for retail 
space has been decreasing region-wide in 
recent years.  This has been especially true for 
older retail spaces that lack modern design 
requirements.  The reduction in demand for 
traditional	 retail	has	been	partially	offset	by	
increases in demands for food and drink and 
service type establishments. 

These trends have combined to create 
vigorous regional competition for high-
value retailers.  As shown in Figure 6 (p. 21), 
numerous mixed-use centers have been built, 
or are being planned, within 10 miles of the 
City.  All of these centers use retail as a linchpin 
to	their	fiscal	success.		In	order	to	thrive	in	this	
competitive and interdependent retail market, 
the City must both be mindful of the pragmatic 
limits of regional retail demand, and must also 
offer	high-quality	retail	spaces	for	prospective	
tenants.

With the vast majority of the City’s existing 
commercial space constructed in the 1960s 
and 1970s, ensuring that both area consumers 
and retailers have updated commercial space 
will greatly enhance the City’s retail sector’s 
appeal in this increasingly competitive retail 
marketplace.
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Commercial properties tend to contribute 
more to the tax base than they consume in 
public expenditures because of relatively 
high real estate values and lower dependence 
on public services. The City has historically 
benefited from having a high ratio of 
commercial to residential development, 
resulting in a lesser tax burden on residences. 
As commercial properties have aged and new 
commercial development has slowed, this 
ratio	has	begun	to	shift.	 	The	City	can	offset	
this shift by supporting measures to increase 
values of existing commercial properties and 
encouraging new commercial development 
so that the value of nonresidential properties 
continues to comprise a greater proportion of 
the City’s taxable properties.

Goal 1
Economic Vitality OUTCOME EV1.1: New development and redevelopment that maximize revenue 

generation from nonresidential buildings and uses.

ACTION EV1.1.1 Attract new commercial businesses while supporting and retaining 
existing businesses. 

ACTION EV1.1.2 Leverage proximity to George Mason University to attract university 
spin-outs and startups.

ACTION EV1.1.3 Capitalize on proximity to Inova Fairfax Hospital to attract health- and 
wellness-related businesses. 

ACTION EV1.1.4 Capitalize on regional growth in the technology-based, creative, and 
innovative sectors and encourage related businesses to establish in 
the City.

ACTION EV1.1.5 Pursue corporate headquarters to locate in the City. 

Increase the City’s  rat io of 
commercial to residential real 
estate.
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Figure 41   eSTiMATeD reVeNueS geNerATeD BY COMMerCiAL AND reSiDeNTiAL SeCTOrS
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 While the City has strong current levels of retail 
and restaurant sales, some critical sectors are 
underrepresented in Fairfax’s current retail 
inventory, as shown in Figure 42.  This lack of 
retail diversity – coupled with an inventory 
of buildings heavily composed of 1960s-70s 
structures – points to a potential loss of market 
share to nearby retail areas that are more 
reflective of current tastes and consumer 
demand.  With a high percentage of Class B 
office	space,	the	office	market	in	the	City	may	
also be less competitive than surrounding 
office development in Fairfax County. The 
City will strive to support existing and attract 
new businesses that fill market or growth 
opportunities	and	support	an	improved	office	
space inventory.

Goal 2
Economic Vitality

Support diversification of the 
retail,	service,	and	office	sectors.

OUTCOME EV2.1: The	 retail	and	service	 sectors	more	effectively	compete	with	other	
regional commercial sectors, resulting in increased desirability as a 
destination. 

ACTION EV2.1.1 Attract new retail and service businesses representing sectors that have 
the ability to become regional destinations.

ACTION EV2.1.2 Create new commercial areas that contain the amenities and atmosphere 
necessary to attract top-tier commercial tenants.

OUTCOME EV2.2: An	improved	office	space	inventory	attracts	high-value	tenants.	

ACTION EV2.2.1 Work	with	owners	and	operators	of	existing	office	buildings	to	encourage	
property renovations and upgrades needed to bring properties to Class 
A status.

ACTION EV2.2.2 Encourage	 the	provision	of	Class	A	office	space	 in	new	commercial	
development projects and renovations.

OUTCOME EV2.3: A strong relationship with George Mason University is leveraged to 
support new development and investment that capitalizes on the needs 
of the University and supports the Comprehensive Plan Vision for the 
City.

ACTION EV2.3.1 Use the newly-created position of MEC Business Incubator Director 
to graduate a consistent pipeline of at least one tenant per year to a 
permanent location within the City.

ACTION EV2.3.2 Explore the establishment of a local development corporation or other 
formal partnership between the City and George Mason University.
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Being within the economically robust Northern 
Virginia region presents great opportunity 
for the City to leverage its many advantages 
to create and strengthen further economic 
vitality.  The City’s varied Commercial Corridors 
and downtown area provide excellent 
opportunities to capitalize on the region’s 
growing economy, and to continue being an 
economic hub for future generations. The 
City will strive to transform these areas into 
distinctive regional destinations that can 
compete	effectively	with	other	development	
and mixed-use centers in Northern Virginia. 

Goal 3
Economic Vitality

Transform the Commercial 
Corridors and Activity Centers. 

OUTCOME EV3.1: Redevelopment projects in the Commercial Corridors and Activity 
Centers create destinations that attract tenants, customers, and 
residents. 

ACTION EV3.1.1 Develop a branding and marking strategy for individual Activity Centers.

ACTION EV3.1.2 Create a commercial targeting strategy to focus the City’s efforts on 
attracting businesses that would have the greatest impact in competing 
with other regional commercial sectors.

ACTION EV3.1.3 Prepare conceptual designs for the Activity Centers and present in 
dynamic marketing materials that clearly demonstrate the desired mix of 
uses, residential density, building intensity, design aesthetic, multimodal 
connections, and parking.
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Goal 4
Economic Vitality

Create a single ZIP Code for the 
City.

The City currently contains portions of three 
ZIP Codes, all of which contain large portions 
of Fairfax County in addition to City addresses.  
This creates a complicated web of addresses, 
which leads to confusion among residents 
and businesses regarding which areas are 
located within the City or Fairfax County.  
Significantly,	 this	has	also	 led	 to	difficulties	
in revenue collection, since some businesses 
have reported their addresses in the incorrect 
jurisdiction – and with e-commerce based 
revenue becoming more common, this may 
become a more noteworthy problem in the 
future.  Creating a common ZIP Code for 
City addresses mitigates these revenue-
related problems with an exclusive way 
of identifying City addresses and allowing 
business revenue to be more accurately 
collected. This would also serve a unifying 
function to easily distinguish the City from 
the surrounding portions of Fairfax County in 
terms of economic competitiveness.

OUTCOME EV4.1: The U.S. Postal Service designates a ZIP Code that is unique to addresses 
within City limits.

ACTION EV4.1.1 Conduct	a	cost-benefit	analysis.	

ACTION EV4.1.2 If	supported	by	the	cost-benefit	analysis,	request	a	ZIP	Code	Boundary	
Review from the U.S. Postal Service.
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Community Services6
One of the most crucial elements in the long 
term desirability of the City is maintaining 
and improving the high-quality services that 
residents and businesses have come to expect.  
This Chapter examines health, safety and 
welfare issues for which the City provides or 
facilitates services to its citizens, businesses 
and visitors.  As an independent jurisdiction, 
Fairfax emphasizes providing quality public 
facilities and services.  Public facilities are 
the institutions and land intended for the 
community’s	general	use	and	benefit.		Some	
of the primary services provided by the City 
addressed in this Chapter are Education, Parks 
and Recreation, Cultural Arts, Public Safety, 
and Utilities and Infrastructure as described 
below.

Education

Over 3,100 children who are City residents 
are enrolled in Fairfax County Public Schools 
(FCPS), with the vast majority of those 
students attending one of Fairfax’s four 
schools.  Through a School Services Agreement 
with FCPS, the City of Fairfax School Board 
manages the school buildings, while FCPS hires 
staff	and	develops	curricula.		The	agreement	
also accommodates students from Fairfax 
County in the City school facilities where 
capacity allows.  The percentage of City and 
Fairfax County students who attend each of 
the City’s four public schools is provided below.

There are also four private schools currently 
located in the City.  Paul VI Catholic High 
School serves grades 9-12 with just over 1,000 
students currently enrolled.  A new location for 
this school is under construction outside the 
City, and the current location is anticipated 
to close once the new location is operable. 
Saint Leo the Great Catholic School serves 
grades Pre-K-8 with a current enrollment of 
410 students.  The New School of Northern 
Virginia is a private liberal arts and science 
school serving grades 6-12 with a current 
enrollment of approximately 150 students.  
Saint Anthony Academy serves grades K-12 
with a current enrollment of over 30 students. 
All public and private schools currently located 
in the City are shown in Figure 45.

The City is also surrounded by several higher 
education facilities.  George Mason University’s 
Fairfax Campus began with 356 students in 
1964, after the completion of construction 
of the first four buildings.  Today, 21,442 
full-time equivalent students come to the 
Fairfax Campus, which includes 80% of the 

County
27%

City
73%

City
98%

County
56%

City
44% County

59%

City
41%

School Enrollment by Students Place of Residence
and Program Capacity 
Fairfax County Public Schools (FCPS) located in City of Fairfax, 2016

FAIRFAX
HIGH SCHOOL

LANIER
MIDDLE SCHOOL

PROVIDENCE
ELEMENTARY SCHOOL

DANIELS RUN
ELEMENTARY SCHOOL

School
2017

Program
Capacity

2010
Enrollment

2017
Enrollment

2017
% of

Capacity

2022 Projected 
Enrollment

Fairfax High 2,407 2,375 2,325 97% 2,295

Lanier Middle 1,147 1,236 968 84% 986

Daniels Run 812 783 765 94% 829

Providence 928 929 909 98% 950

Source: Fairfax County Public Schools (FCPS) student data 2017-2018

Figure 44   SCHOOL eNrOLLMeNT BY STuDeNTS’ PLACe OF reSiDeNCe



   Chapter 6:  Community Services          City of Fairfax 2035 Comprehensive Plan 123         

I-66

Je
rm

an
to

w
n R

d

R
ob

er
ts

 R
d

Orchard St

B
ur

ke
 S

ta
ti

on
 R

d

Arlington
Blvd

Eaton Pl

Blake Ln

Old Lee Hwy

Pi
ck

et
t R

d

Fairfax Blvd

Main St

Main St

Lee Hwy

Lee H
wy

Fairfax Blvd

Ch
ai

n 
B

ri
dg

e 
R

d
U

ni
ve

rs
it

y 
D

r

New School
of Northern
Virginia

Daniels Run
Elementary
School

Fairfax
High School

St. Leo
the Great
School

St. Leo
the Great
School

Paul VI
Catholic 
High School

Providence
Elementary
School

Lanier
Middle
School

St. Anthony
Academy

Public and Private Schools, K - 12

Source: City of Fairfax GIS Parcels
and Buildings, 2016

Legend

Public School

Private School

´

0 0.5 10.25
Miles

enrollment of all Mason’s campuses.  The 
Annandale campus of Northern Virginia 
Community College opened in 1967 and 
is now the largest of all NOVA campuses.  
The 2014-2015 enrollment for all campuses 
was 34,586 full-time equivalent students.  
Virginia International University was founded 
in 1988 and had 1,876 students enrolled as 
of the July 2015 - June 2016 semester.  Ivy 
Christian College was founded in March 2006 
and received accreditation in May 2014.  The 
reported enrollment for 2013 was 319 students.  
Osher	Lifelong	Learning	Institute	(OLLI)	offers	
classes to Northern Virginia residents in their 
retirement years.

George Mason University’s Fairfax 
Campus began with 356 students in 
1964, after the completion of 
construction of the first four buildings. 
In 2016,  21,442 full-time equivalent 
students took classes on the Fairfax 
campus, which is approximately 80%
of the enrollment of all Mason’s 
campuses.

The Annandale campus of Northern 
Virignia Community College was 
opened in 1967 and is now the largest of 
all the NOVA campuses. The 2015-2016 
enrollment for the Annandale campus 
was 11,981  full-time equivalent 
students.

Virginia International University was 
founded in 1988 and had 1,876 students 
enrolled in the July 2015 - June 2016 
semester.

Ivy Christian College was founded in 
March 2006 and received accreditation 
in May 2014. The reported  enrollment 
for 2013 was 319 students.

Osher Lifelong Learning Institute (OLLI)
offers classes to Northern Virginia 
residents in their retirement years.
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Figure 45   PUBLIC AND PRIVATE SCHOOLS, K-12

Figure 46   LOCAL HigHer eDuCATiON AND LiFeLONg LeArNiNg
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Parks and Recreation

A diverse network of public parks and open space areas, 
including	 recreation	fields,	natural	areas,	 informal	open	
spaces, and a trail system is provided throughout the City.  
Containing approximately 200 acres of land, the City’s 
parks	fall	into	four	categories:	regional	parks,	community	
parks, neighborhood parks, and vest pocket parks as 
shown in Figure 47.  Most trails in the City are multipurpose 
recreational trails serving the needs of pedestrians, joggers, 
and bicyclists.
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Cultural Arts

The City’s cultural arts activities and special 
events draw people to the City and contribute 
to the unique sense of place and close-knit 
community,	offering	distinctive	venues	 to	
unite members of the community.  Currently, 
public art and cultural facilities are focused 
mainly in and around Old Town, as shown 
in Figure 48.  The City has a museum, art 
galleries, and other performance venues; 
however, there is a lack of performing arts 
venues for theater and other performance 
groups.
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Police

The Police Department, the City’s primary 
law enforcement agency, is responsible for 
protecting life and property, preventing 
crime, detecting and apprehending criminal 
suspects, and maintaining order.  The ability 
to anticipate, prevent, and manage crime; 
minimize threats to property; and minimize 
damage from environmental hazards all 
contribute to public safety.

Fire

The	Fire	Department	furnishes	fire	suppression,	
rescue, emergency medical services, and 
emergency medical transportation both within 
the City and in an approximately 14-square 
mile area of Fairfax County.  In return, Fairfax 
County provides a computer-aided dispatch 
(CAD)	service	for	all	fire	and	rescue	vehicles	as	
well	as	“first	due”	engines	and	rescue	response	
in the areas along Pickett Road near the tank 
farm and along Jermantown Road near the 
schools, as well as backup response in the 
remainder of the City.

Emergency Management

The	Office	of	Emergency	Management	(OEM)	
acts as liaison to all emergency response 
agencies, monitors for and alerts of any 
impending natural or man-made safety 
issues, and develops training schedules for 
emergency personnel.  OEM also ensures that 
safety documents are kept current, such as the 
state-mandated Comprehensive Emergency 
Management Plan and the Northern Virginia 
Hazard Mitigation Plan.
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Utilities

The City sold its water system to Fairfax Water 
on January 2, 2014.  Since that sale, Fairfax 
Water has been providing water services to the 
City as shown in Figure 49.  The City operates 
its own wastewater collection system as shown 
in Figure 50.  Wastewater originating in the 
City’s wastewater system is treated by Fairfax 
County at its Noman M. Cole, Jr., Pollution 
Control Plant by a contractual agreement that 
provides a guaranteed treatment capacity for 
the City.  The City manages, maintains, and 
repairs its stormwater system, which consists 
of approximately 60 miles of storm drain pipe 
and 3,650 storm sewer structures throughout 
the City.

The City does not own or operate any electric, 
telephone or cable utilities.  It does, however, 
own the rights-of-way where transmission 
lines are located.  Approximately 67 miles of 
City streets contain utility poles supporting 
overhead electric, telephone, and cable 
television wires.  

TOWN OF HERNDON

DULLES AIRPORT

TOWN OF 
VIENNA

FORT BELVOIR

Since January 3, 2014, Fairfax Water has been the water 
provider for the City of Fairfax.  The water quality in the 
City of Fairfax service area is excellent and consistently 
surpasses all federal and state standards. 

Fairfax Water Service Areas

Source: Fairfax Water 2016 Annual Water Quality Report

Customers in this service area receive water from the
Potomac River and  Occoquan Reservoir that is treated 
at the James J. Corbalis Jr. or Frederick P. Griffith Jr. 
treatment plants, owned and operated by Fairfax Water

Customers in this service area receive water from the
Potomac River that is treated at the McMillan and Dalecarlia
water treatment plants, part of the Washington Aqueduct system,
owned and operated by the U.S. Army Corps of Engineers

Customers in this service area receive water from the Potomac
River that is treated at the Dalecarlia water treatment plant, 
part of the Washington Aqueduct system, owned and operated
by the U.S. Army Corps of Engineers
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Larger underground
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use gravity to
transport the
wastewater to the
treatment facility.

Gravity
Gravity pipes rely 
on  gravity to move
wastewater

Force
When gravity flow 
is not sufficient, force
mains are used to move wastewater
under pressure by using pumps or 
compressors located in pumping stations.

Legend

´
The City's wastewater system consists of 108 miles of 
wastewater collection lines and 5 wastewater pumping 
stations, all of which conveys the wastewater to Fairfax 
County's Noman M. Cole Jr. Pollution Control Plant
for treatment and disposal. 

Wastewater Collection System

Source: City of Fairfax GIS sewer network  2016

Figure 50   WASTeWATer COLLeCTiON SYSTeM

Figure 49   FAirFAX WATer SerViCe AreA
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The City provides a comprehensive and full-service curbside 
collection program, which includes the collection of refuse 
and recycling from single-family homes and townhomes.  
Curbside collection occurs once a week on a designated 
collection day.

Residential Refuse and Recycling Curbside Collection 

Source: City of Fairfax GIS, Public Works collections schedule  as of June 5, 2017.

Monday

Tuesday

Wednesday

Friday

Thursday

Legend

Pick-Up Day

City does
not pick-up

0 0.5 10.25
Miles

The City provides weekly refuse and recycling 
collection for residents in detached homes, 
duplexes, and townhouses.  Curbside collection 
service is shown in Figure 51.  City businesses 
and multifamily complexes use private refuse 
and recycling services.  In 2015, the City 
adopted a Solid Waste Management Plan that 
outlines how solid waste and recycling will be 
managed over the next twenty years.

Figure 51   reSiDeNTiAL reFuSe AND reCYCLiNg CurBSiDe COLLeCTiON
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Ongoing maintenance of public facilities

Public facility locations are shown in Figure 
52.  Several of these facilities in the City are 
historic structures that have withstood years of 
service.  Ensuring that community services and 
facilities are phased with changing demand is 
a major component of facility management, 
since the quality of public facilities contributes 
to the City’s quality of life.

Service agreements

The relatively small size of the City makes 
provisions	for	some	public	services	inefficient.		
The City provides many services to its citizens 
through contractual agreements with Fairfax 
County and regional agencies.  This provides 
for more efficient service delivery while 
allowing the City to retain some control.  Aside 
from the School Services Agreement with 
FCPS, City residents may use any of eight 
regional and fourteen community libraries that 
compose the Fairfax County library system.  
Fairfax County also provides health and human 
services assistance, including environmental 
health, communicable disease programs, and 
public health services. 

Growth and development

Population growth and new development 
can impact demands on public facilities 
and services. Demands, however, can be 
monitored to ensure that the resulting impacts 
are realized in advance and factored into the 
decision-making process for accommodating 
new development.
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Between the City’s public schools, its proximity 
to higher education institutions, and its 
accessibility to lifelong learning offerings, 
education factors heavily into the City’s 
quality of life.  Excellent public education is 
not just a priority for current residents, but 
is also an investment in the City’s future, and 
City policies should continue to ensure that 
educational opportunities are prioritized for 
future generations. The City will strive to 
provide excellent instructional services and 
superior facilities, geared to the needs of our 
evolving and diverse population. The City 
of Fairfax School Board maintains its own 
Strategic Plan and is responsible for the School 
Services Agreement with FCPS, through which 
the City is able to ensure outstanding facilities 
and instructional accommodations for the 
3,100 public school students who reside within 
City limits.  As the City grows and student 
needs evolve, both the City government 
and the City of Fairfax School Board should 
continue to prioritize educational services in 
order to provide the highest possible levels 
of service for the future needs of the City’s 
school-aged population.

Education Guiding Principle:
In 2035, Fairfax is a 
city with… world-class 
community schools and 
a best-in-class education 
from preschool to post-high 
school that prepares students 

to be productive, responsible 
members of society, capable of 

competing in the global economy 
and motivated to pursue life-long 

learning.

The City also supports non-school-aged 
education through promotional campaigns, 
operating some educational programs and 
allowing access to City owned facilities for 
educational programs provided by other 
entities.
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Ensure the City’s public education 
needs are met.

Goal 1
Education

The school services agreement with FCPS has 
provided outstanding instructional programs 
for City students, combined with an impressive 
amount of local control.  While all four of the 
City’s public schools have been renovated since 
2000, changes in student needs, technology 
and enrollment must continually be monitored 
to ensure facilities remain exceptional.

The City School board possesses a deed of 
covenant on the existing Green Acres site at 
the south end of the City to accommodate a 
third elementary school should enrollment 
increase to a point where Daniels Run and 
Providence Elementary Schools could not 
reasonably be expanded to accommodate 
the growth. The School Board has selected 
Providence Park as an alternative site for a 
future school, which would be particularly 
more appropriate if it is consolidated with the

OUTCOME E1.1: The School Services Agreement with FCPS, guided by the City of Fairfax 
School Board, continues to provide City students with the highest quality 
education.  

ACTION E1.1.1 Continue to follow the established guidelines of the School Services 
Agreement and to monitor its implementation.

ACTION E1.1.2 Maintain a close working relationship with the Mayor, City Council and 
City	staff	regarding	school	needs	and	continue	to	provide	information	
to	the	elected	officials	and	staff.

OUTCOME E1.2: Public school facilities and grounds meet the current and future needs 
of the school-aged population.

ACTION E1.2.1 Continue cooperation between City government and the City of Fairfax 
School Board to assess and plan for impacts from future residential 
development.

ACTION E1.2.2 Monitor potential Fairfax County school boundary adjustments to 
anticipate impacts on City school enrollment.

ACTION E1.2.3 Continue to examine potential need for additional school facilities and 
the best use for the City of Fairfax School Board’s Deed of Covenant on 
Green Acres.

ACTION E1.2.4 Continue to ensure a safe learning environment, proper program 
capacities, and the availability of the latest technology and functional 
accommodations.

ACTION E1.2.5 Promote environmentally friendly practices for school facilities and 
grounds.

adjacent West Drive Property Yard. Further 
discussion on this site is provided in the Parcel 
Specific Recommendations in the Land Use 
Chapter of this plan.
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Ensure access to educational 
and training opportunities for all 
generations. 

Goal 2
Education

OUTCOME E2.1: All children will be well-prepared to begin elementary school.

ACTION E2.1.1 Continue to promote Pre-K instructional opportunities for all City Pre-K 
children. 

ACTION E2.1.2 Increase access to early childhood literacy and after school care at the 
City’s community facilities, City of Fairfax Regional Library, and other 
institutions.

OUTCOME E2.2: The City’s residents will have access to facilities and programs that foster 
an informed community.

ACTION E2.2.1 Maintain access to the City’s community facilities, City of Fairfax Regional 
Library, and other institutions for ongoing dialogue in educational events 
and discussions.

ACTION E2.2.2 Continue to provide residents and businesses with access to timely 
information on City government programs and initiatives via the 
monthly CityScene newsletter, Cityscreen-12 television station, City 
website, and email alerts.

OUTCOME E2.3: Partnerships and community resources provide opportunities for 
training and continuing education. 

ACTION E2.3.1 Continue to foster good relations with nearby education providers 
such as George Mason University and Osher Lifelong Learning Institute 
(OLLI).

City residents place a high priority on education 
at all stages of life – from early childhood 
education up to continuing education and 
adult lifelong learning.  Prioritizing the 
continued growth and development of the 
City’s	educational	offerings	and	 linkages	by	
collaborating with local education providers 
and institutions will help enhance the City’s 
livability for future generations.
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Recreation and open space make an essential 
contribution to a healthier population and a 
greener city.  They are integral to the City’s 
quality of life and provide beauty, respite, and 
opportunity to enjoy the outdoors.  In addition, 
City staff takes pride in providing quality 
experiences for the community through 
services and programs that enrich people’s 
lives and contribute to total development of 
the individual, family, and the community.  

In June 2014, the Parks and Recreation 
Advisory Board (PRAB) presented the City 
of Fairfax Strategic Master Plan for Parks, 
Recreation, Trails, Open Space, Events and 
Cultural Arts to the City Council.  Referred 
to as the Strategic Master Plan, it contains 
measurable goals, objectives and policies that 
the City Council, PRAB and the Commission on 
the Arts use as guidance when determining 
program and facility needs.  The Strategic 
Master	Plan	should	be	referenced	for	specific	
contributions toward the actions listed for this 
Guiding Principle.

Guiding Principle: 

In 2035, Fairfax is a city with…
inviting, well-maintained 

parks, trails, open spaces and 
multi-generational community 

centers.

Parks and Recreation
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A high-quality park system should serve the 
community’s needs with a range of services 
and facilities for all age groups and abilities 
provided in a safe environment.  As the City’s 
population grows, new interests and demand 
for a variety of activities will require periodic 
evaluation	of	the	facilities	the	City	offers.	 	 It	
is also important to look at the locations of 
facilities to ensure all neighborhoods are 
provided with equitable access to parks and 
recreation amenities and programs. High-
quality, accessible parks, facilities, recreation, 
and open space should be acquired, preserved, 
developed, and redeveloped throughout 
the City for public health, enjoyment and 
environmental	purposes.	(Actions	specifically	
relating to the City’s trail network may be 
found under Multimodal Transportation 
Outcomes MM2.2 and MM2.3.)

Goal 1

Parks and 
Recreation

Develop high-quality park 
infrastructure.

OUTCOME PR1.1: A well-connected system of parks that provides citizens with healthy 
choices for recreation.

ACTION PR1.1.1 Identify and address gaps in the connections between the City’s parks 
and open space.

ACTION PR1.1.2 Identify opportunities for future open space  in neighborhoods that are 
undersupplied in public recreation and open space opportunities.

ACTION PR1.1.3 Enhance public access to parks and recreational facilities by making 
necessary infrastructure improvements.

ACTION PR1.1.4 Partner	with	 the	Department	of	Public	Works	on	efforts	 to	 improve	
pedestrian and bicycle networks throughout the City.

OUTCOME PR1.2: A greater awareness of the City’s natural resources and commitment 
to protect and enhance them.

ACTION PR1.2.1 Implement measures to preserve privately-owned land adjacent to 
parks and trails in perpetuity, e.g., utilizing conservation easements, 
deed restrictions, etc.

ACTION PR1.2.2 Adopt tree preservation guidelines for parks, open space, and trails.
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High-quality programs, facilities, and services 
– including large-scale community events that 
draw	significant	attendance	–	 can	 improve	
the tax base, increase property values, 
attract	businesses,	produce	revenue	to	offset	
operating	costs,	and	provide	indirect	benefits	
to our economy, contributing to the City’s 
continued growth and development.

Goal 2

Parks and 
Recreation

Provide programs and services 
that meet the needs of the 
community.

OUTCOME PR2.1: Robust programming of the City’s parks and public facilities that provides 
opportunities for individuals of all ages and abilities to participate.

ACTION PR2.1.1 Conduct a study to determine how the City’s long-term needs for a 
community center and senior center can be best met, and implement the 
recommendations of this study, including construction of recommended 
facilities.

ACTION PR2.1.2 Update Parks and Recreation facilities to ensure they are accessible to 
individuals of all abilities. 

ACTION PR2.1.3 Expand	and	enhance	facility,	program,	and	service	offerings	through	
innovative funding, management best practices, and cost recovery 
efforts.

ACTION PR2.1.4 Enhance Old Town Square as a destination and community gathering 
place by providing a venue for arts, recreation, and green space.

OUTCOME PR2.2: Expanded and enhanced partnerships with City businesses and other 
organizations such as City of Fairfax Schools, Fairfax County Park 
Authority, NOVA Parks, FCPS, George Mason University, Fairfax County 
Neighborhood and Community Services, and others to complement the 
services provided by the City.

ACTION PR2.2.1 Identify opportunities to expand partnerships with institutional and 
business communities.

ACTION PR2.2.2 Establish relationships and partnerships with various underrepresented, 
underserved, or diverse demographic groups in the City to assist 
with developing programs and services to meet the needs of these 
communities.

OUTCOME PR2.3: Rehabilitation or construction of public facilities to meet the 
programmatic and recreational needs of the community.

ACTION PR2.3.1 Enhance safety, accessibility, quality of service,	and	cost	effectiveness	
through comprehensive operations and maintenance programs and 
services.

ACTION PR2.3.2 Inventory the condition of existing public facilities and identify any 
necessary updates and repairs.
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A broad range of marketing and public 
relations techniques are necessary to develop 
public awareness, strengthen community 
relations, bring a larger audience from outside 
of the City to our events, and further invigorate 
the local economy. The City will use innovative 
promotional and marketing initiatives to 
increase awareness, participation and support 
of programs, special events, facilities and 
services.

Goal 3

Parks and 
Recreation

Market programs, special events, 
facilities, and services.

OUTCOME PR3.1: A well-informed community that utilizes the City’s quality programs 
and attends events.

ACTION PR3.1.1 Conduct public opinion surveys of Parks and Recreation customers to 
identify desired changes in facilities and programming.

ACTION PR3.1.2 Utilize a variety of communications platforms to publicize facilities, 
programs and events to the community.

OUTCOME PR3.2: City facilities and events are a regional draw, resulting in increased 
economic vitality for local businesses.

ACTION PR3.2.1 Increase awareness, participation, and support of programs, facilities, 
and services using innovative promotional and marketing initiatives.
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Guiding Principle:
In 2035, Fairfax is a city with… 

a thriving cultural arts program 
that supports a variety of 

special events, art spaces and 
performance venues.

The City takes pride in the wide variety of 
cultural events, programs, and facilities it 
provides to enhance the quality of life for its 
residents. The City is committed to preserving 
and protecting its heritage, recognizing 
evolving socioeconomic and cultural patterns, 
and promoting the arts as an integral part 
of our spirit and vitality with wide ranging 
economic	benefits.

In January 2013, the Commission on the Arts 
(COA) prepared a Strategic Plan with near-term 
(one to three years) and long-range objectives 
for cultural arts in the City. The plan “envisions 
an economically and culturally booming City 
with a vibrant arts community serving as 
a leading arts destination,” supporting the 
Comprehensive Plan Vision. The goals of 
this Guiding Principle seek to support and 
build upon the COA Strategic Plan, exploring 

Cultural Arts

opportunities for inclusion of the arts as the 
City develops.

Historically, the arts organizations in our 
community have been the City of Fairfax 
Band and the Fairfax Art League.  Over the 
past two decades, four theater companies 
have emerged, as well as several smaller 
p e r f o r m a n c e  g r o u p s .   T h e  r a n g e  o f 
performances is constrained by the lack of 
theater spaces. 

Public art has also sprouted in the last decade 
with art at the Library, in front of City Hall, 
and in front of the Sherwood Center. More is 
planned for Old Town Square.
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The City currently lacks adequate facilities 
for performing arts, including a community 
theater that could provide space for the larger 
audiences that regional and national artists 
could bring to the City. Although Fairfax 
High School and Lanier Middle School have 
auditorium/theater spaces, theater groups are 
severely challenged to obtain time in these 
facilities and are concerned about rental fees. 
The City must continue to evaluate and expand 
its cultural venues and to cater to the increasing 
entertainment expectations of its residents 
and promote the character and economic 
vitality of the City, making it a regional arts 
destination. This should be supported through 
expanded public art facilities.

Cultural Arts

Goal 1
OUTCOME CA1.1: Cultural facilities that provide opportunities for local, regional and 

national artists to perform for audiences of all sizes.

ACTION CA1.1.1 Create a broad-based special commission charged with the mission 
of identifying short- and long-term needs for performance spaces and 
other facilities to support a robust City arts program.

ACTION CA1.1.2 Based on conclusion of CA1.1.1, create a capital program for arts 
facilities, including a priority for a performing arts facility. This may 
include upgrading of school arts-related facilities.

ACTION CA1.1.3 Support the creation of Arts and Entertainment Districts with priority 
to Old Town Fairfax. 

ACTION CA1.1.4 Identify underutilized or vacant private facilities that can function as 
temporary performance spaces.

OUTCOME CA1.2: Public art such as murals and sculptures displayed to identify, enhance, 
and promote the cultural nature of the City.

ACTION CA1.2.1 Promote the City’s cultural arts identity through public art.

ACTION CA1.2.2 Implement the City of Fairfax Public Art Policy and consider additional 
policies and practices that promote cultural vitality. 

ACTION CA1.2.3 Create a cultural arts bike and pedestrian trail (e.g. Indianapolis Cultural 
Trail).

Integrate cultural facilities into the 
City.
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Cultural Arts

Goal 2

There are a wide variety of interests in arts 
programs and events resulting from the ever-
changing demographics of the City.  Strategic 
partnerships with local institutions, such as 
George Mason University’s Center for the Arts 
and Northern Virginia Community College’s 
Fine Arts Program should be constantly 
sought and promoted to expand opportunities 
for City residents of all ages, ethnicities and 
abilities.  Alternative means of providing and 
promoting programs must continually be 
explored as well.

Encourage a broad representation 
of arts.

OUTCOME CA2.1: Collaboration and partnership with local schools, colleges, and 
universities to provide performance, rehearsal and educational 
opportunities for artists. 

ACTION CA2.1.1 Collaboration and partnerships support establishment of performance, 
rehearsal and educational opportunities for artists.  

ACTION CA2.1.2 Establish a mechanism for continuous collaboration with local schools, 
colleges, universities and arts organizations on education for artists, 
and for arts programming.  

ACTION CA2.1.3 Explore public-private partnerships to develop performance and 
rehearsal spaces.

OUTCOME CA2.2: Cultural programming in the City increases opportunities for a wide 
range of cultural experiences.

ACTION CA2.2.1 Consider	creating	a	Cultural	Affairs	office	with	a	full-time	director.

ACTION CA2.2.2 Identify and create plan to optimize use of existing and future public 
facilities for cultural arts programs. 

ACTION CA2.2.3 Enhance awareness of current and future programs and facilities.

ACTION CA2.2.4 Develop and execute strategies to increase funds by charging admission 
to selected events and to increase sponsorships, contributions, and 
grants.

OUTCOME CA2.3: Expanded and enhanced partnerships with city businesses and other 
organizations such as City of Fairfax Schools, Northern Virginia 
Community College, George Mason University, Virginia Commission 
for the Arts and other local arts agencies.  

ACTION CA2.3.1 Expand partnerships with institutional and business communities for 
funding and facilities usage.
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Guiding Principle:
In 2035, Fairfax is a 
city with… exceptional 

governmental, police 
and	fire	safety	services.

Government and 
Public Safety
Municipal	government	services	directly	affect	
daily life for residents and businesses including 
trash pick-up, dog licensing, sign permits, 
facility rentals, or emergency services. These 
services not only allow a community to 
function, but also impact its overall quality 
of life. 

Public safety services include law enforcement, 
fire	protection,	emergency	medical	 services	
and emergency management.  The continuity 
of	governmental	 services	offers	 reassurance	
that essential services are in place to respond 
to basic community concerns and needs.
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Anticipating future growth patterns and 
planning for infrastructure and services to 
meet the needs of such growth are critical 
elements in determining the future of the City 
and its development framework.  The City’s 
location in the metropolitan Washington, 
D.C. area promises to provide the stimulus 
for	continued	growth.		This	growth	will	affect	
the resources required to provide the desired 
level of public services, safety response, and 
protection.  The City must continually monitor 
demands on government and public safety 
resources in order to determine needs for 
facility and service enhancements.

Goal 1

OUTCOME GPS1.1: Public facilities and equipment that properly support the efficient 
functioning	of	City	staff	to	provide	valued	services	to	City	residents	and	
businesses.

ACTION GPS1.1.1 Maintain and update City facilities to ensure all are safe, accessible to 
individuals	of	all	abilities,	energy	efficient,	and	modernized	to	meet	the	
changing needs of the community and operations.

ACTION GPS1.1.2 Construct new buildings, when warranted, that are accessible, 
sustainable, and properly located, including co-locating multiple uses 
to meet the needs of the community and operations.

ACTION GPS1.1.3 Pursue	right	of	first	refusal	agreement	with	Fairfax	County	on	County-
owned property located within the City.

Provide state-of-the-art-facilities 
for local government and public 
safety operations.  

Government and 
Public Safety
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Goal 2

OUTCOME GPS2.1: User-friendly and convenient customer service tools using the latest 
technology available.

ACTION GPS2.1.1 Monitor trends and advancements in technology as they become 
available	to	determine	if	they	would	benefit	City	staff’s	ability	to	deliver	
services.

OUTCOME GPS2.2: Police protection and service that maintain a safe environment for 
residents, workers and visitors.

ACTION GPS2.2.1 Prevent crime through safe environmental design.
ACTION GPS2.2.2 Support the implementation of the Police Department’s long-range 

plans.
OUTCOME GPS2.3: Responsive	fire	and	rescue	services	that	protect	lives	and	property.

ACTION GPS2.3.1 Support the implementation of the Fire Department’s long-range plans.

ACTION GPS2.3.2 Maintain	and	update	City	fire	 facilities	and	equipment	 to	ensure	all	
are	safe,	accessible	to	individuals	of	all	abilities,	energy	efficient, and 
modernized	to	meet	the	changing	needs	of	the	community	and	staff.

OUTCOME GPS2.4: Continued coordination and collaboration with appropriate jurisdictions, 
agencies and groups for emergency preparedness and response.

ACTION GPS2.4.1 Survey assets and expand upon them to best capitalize on investment 
in preparedness.

ACTION GPS2.4.2 Continue education programs focused on establishing survivable spaces 
and promoting emergency preparedness.

OUTCOME GPS2.5: Essential health and human services are readily available for all 
community members.

ACTION GPS2.5.1 Improve access and availability to health and human services, amenities, 
and products.

ACTION GPS2.5.2 Increase transit service options available to destinations where healthy 
food is sold or distributed such as food banks, farmers markets and 
grocery stores.

ACTION GPS2.5.3 Recognizing many human services are provided by outside agencies 
and are not directly marketed for the City, develop a marketing strategy 
targeting	individuals	in	the	City	who	could	benefit	from	those	services.

Provide high-quality community 
services.

Government and 
Public Safety

The	City	must	balance	fiscal	challenges	with	
the need to maintain public facilities and 
equipment.  Improper maintenance and 
inadequate facilities can result in disruptive 
needs for repair and costly replacements. 
The City will provide high-quality, efficient 
and	cost-effective	community	services	with	
optimal levels of service to meet public needs 
on a daily basis, as well as during times of 
stress.
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Guiding Principle:
In 2035, Fairfax is 
a city with… safe, 

well-maintained 
infrastructure and use 

of advanced technology.

Infrastructure 
and Utilities

Well-maintained infrastructure and utility 
systems are critical to the City’s continued 
growth and development.  The services 
covered under this Guiding Principle include 
water, wastewater, stormwater, energy, 
telecommunications, and solid waste and 
recycling.  These services support existing 
and future development and contribute 
to the health, safety and welfare of the 
community’s residents, businesses and 
visitors.  As technology advances, the City 
will have greater opportunity to expand the 
use of information and communications 
technologies to enhance livability, economic 
growth, public safety and sustainability. 

The proper functioning of infrastructure 
systems can have major environmental 
implications.  Water, wastewater, and 
stormwater systems are embedded in the 
region’s hydrology, and the quality of our 
watersheds is heavily influenced by the 
operation of these systems.  Overhead utility 
wires are a distracting visual element within 
the streetscape and present a maintenance 
concern.  Trees must be trimmed away from 
the overhead lines on a regular basis, resulting 
in odd-shaped and unnatural-looking trees 
unable to grow to their fullest potential.  
Undergrounding utilities can enhance safety, 
improve aesthetics, reduce maintenance, and 
improve street tree health.
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Utilities and infrastructure will be compliant 
with applicable federal and state standards 
and requirements to meet anticipated 
growth and development needs. The City 
should continue to ensure its infrastructure 
and utility systems meet the demand of 
projected growth and the community’s needs.  
Significant	investments	in	infrastructure	(such	
as stormwater management facilities) will 
be needed to keep pace with maintenance, 
regulatory requirements and advancing 
technology. 

Goal 1
Provide quality utility services and 
infrastructure systems.

Infrastructure 
and Utilities

OUTCOME IU1.1: Access to a clean, safe and reliable potable water supply. 

ACTION IU1.1.1 Continue to work with Fairfax Water to ensure the City has access to 
safe and reliable drinking water. 

ACTION IU1.1.2 Encourage	residents	and	businesses	to	conserve	water	in	an	effort	to	
protect and preserve the water supply. 

OUTCOME IU1.2: A	reliable	and	efficient	wastewater	system	that	collects,	conveys	and	
treats wastewater. 

ACTION IU1.2.1 Maintain the ability to collect and transmit wastewater. 

ACTION IU1.2.2 Continue to perform regular testing, maintenance and improvements 
to the City’s wastewater collection system to ensure compliance with 
federal and state environmental regulations. 

OUTCOME IU1.3: A	sustainable	and	efficient	stormwater	system.

ACTION IU1.3.1 Continue to implement the Virginia Stormwater Management Program 
(VSMP) and the City’s stormwater management program to ensure 
compliance with federal and state regulations. 

ACTION IU1.3.2 Continue to maintain and improve the City’s stormwater system, 
utilizing green stormwater infrastructure where practical. 

OUTCOME IU1.4:  Access to reliable energy and telecommunications infrastructure. 

ACTION IU1.4.1 Partner with utility providers, local municipalities, and regional groups 
to improve access to utility data and service outage data. 

ACTION IU1.4.2 Coordinate upgrades and replacement of non-City provided utilities, 
including electricity, water, natural gas and communications networks. 

ACTION IU1.4.3 Work with utilities, developers, and state agencies to relocate above-
ground utility lines underground, where feasible, with an emphasis on 
major corridors.  
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ACTION IU1.4.4 Encourage the placement and appearance of utility infrastructure (e.g. 
substations, transmission towers and lines, and switching boxes) to 
minimize	visual	disruption	and	negative	effects	on	quality	of	life,	and	
to enhance streetscapes.

ACTION IU1.4.5 Work with utility companies to ensure the reliability and availability of 
electricity, water, natural gas, and communications services during both 
normal	times	and	times	of	stress	(e.g.	storm	events,	flooding,	extreme	
heat, etc.).  

OUTCOME IU1.5: A safe and well-connected right-of-way system that provides a 
functional surface transportation system and utility infrastructure 
services throughout the City.

ACTION IU1.5.1 Evaluate and ensure that there is adequate lighting along all major 
streets. 

ACTION IU1.5.2 Convert	light	fixtures	and	street	lights	to	light	emitting	diodes	(LEDs)	
and down-cast lighting.

ACTION IU1.5.3 Develop an inventory of existing public right-of-way infrastructure assets 
(e.g., street lights), current infrastructure conditions, and priorities for 
maintenance or rehabilitation.

ACTION IU1.5.4 Provide rights-of-way that will permit the expansion of tree planting 
strips and tree wells to provide more suitable growing conditions for 
street trees. 

OUTCOME IU1.6: Access	to	reliable	and	efficient	solid	waste	and	recycling	services	and	
infrastructure. 

ACTION IU1.6.1 Maintain and enhance solid waste and recycling infrastructure in City 
parks, trails, sidewalks, and public facilities, and at events.

Goal 1

Infrastructure 
and Utilities



City of Fairfax 2035 Comprehensive Plan          Chapter 6:  Community Services146         

Advanced technology infrastructure helps 
support economic growth and public safety, 
improve access to information, and ensure 
a broad range of communications services. 
Technology is rapidly progressing while 
the price of these advanced technologies is 
decreasing.  The City will monitor, evaluate, 
and utilize advances in technology to improve 
efficiency,	connectivity	and	quality	of	life.

Goal 2
Expand the use of advanced 
technology. 

Infrastructure 
and Utilities

OUTCOME IU2.1: All City residences, businesses and institutions have access to reliable 
and affordable advanced technology and telecommunications 
infrastructure and services. 

ACTION IU2.1.1 Periodically update policies and regulations for the design and siting 
of telecommunications facilities to ensure they remain applicable with 
fast-changing technologies. 

ACTION IU2.1.2 Explore public-private partnerships as a way to enhance the City’s 
telecommunications infrastructure.

ACTION IU2.1.3 Consider implementing innovative pilot initiatives that advance new 
technologies (e.g., regenerative power, solar-powered charging stations, 
etc.). 
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Chesapeake Bay 
Preservation PlanA

The City recognizes the importance of preserving its valuable water 
resources for future generations and the need to protect them from 
the adverse effects of pollution generated by urban land uses.  The 
City also recognizes that land use activities adversely affecting City 
streams also impact the health and viability of downstream resources, 
the most important of which is the Chesapeake Bay.  The Chesapeake 
Bay is an economic, social, and ecological resource whose continued 
health is of benefit to all citizens of the Commonwealth.

The City of Fairfax has a vested interest and a responsibility to 
maintain and promote a healthy environment, including the 
protection of local waterways from further degradation as a result of 
development.  In addition, steps must be taken to improve currently 
degraded resources to ensure the long-term health of both the City’s 
resources and the Chesapeake Bay.  The City has risen to the challenge 
of natural resources and water quality protection and is committed 
to implementing the Chesapeake Bay Preservation Area Designation 
and Management Regulations as manifest by the Chesapeake Bay 
Preservation Act of 1988.  These regulations apply to all localities 
within Tidewater Virginia; however, the individual jurisdictions are 
responsible for identifying and implementing Chesapeake Bay 
preservation strategies. 

The City has made progress towards  maintaining and promoting a healthy 
environment; nonetheless, significant environmental issues still need to 
be addressed.  This Chesapeake Bay Preservation component to the City’s 
Comprehensive Plan serves as a planning tool for the City Council, the 
Planning Commission, City agencies, and citizens to help guide the City 
in its protection of the Chesapeake Bay and the City’s natural resources.



Appendix A: Chesapeake Bay Preservation Plan           City of Fairfax 2035 Comprehensive Plan 149         

150 Section 1. Introduction, Purpose, and Legal 
Authority

151 Section 2. Water Resources Protection 
Programs and Regulations

151 2.1. Chesapeake Bay Preservation Regulation
153 2.2. Erosion and Sediment Control Regulation
154 2.3. Landscaping Regulation
154 2.4. Floodplain Regulation
155 2.5. Zoning and Subdivision Ordinances
155 2.6. City Source Control Programs
156 2.7. Local and Regional Watershed Management 

Efforts

158 Section 3. Inventory of Existing Water 
Resources

158 3.1. Streams and Watersheds
161 3.2. Water Supply 
162 3.3. Water Quality Monitoring
163 3.4. Groundwater Resources

163 Section 4. Existing and Potential Sources of 
Water Pollution

163 4.1. Point Source Pollution
165 4.2. Nonpoint Source Pollution
166 4.3. Streambank Erosion and Sedimentation
170 4.4. Malfunctioning Water Quality BMPs
170 4.5. Underground Storage Tanks
172 4.6. Above Ground Storage Tanks
172 4.7. Illegal Dumping of Petroleum and Litter
173 4.8 Pet and Animal Wastes
173 4.9. Air Quality as it Relates to Water Quality

174 Section 5. Environmentally Sensitive 
Features and Constraints on Development

174 5.1. Floodplains
175 5.2. Geologic and Sensitive Soil Conditions
175 5.3. Vegetative Buffers and Areas with Mature Tree 

Canopy Cover
177 5.4. Non-Tidal Wetlands
177 5.5. Topography
179 5.6. Groundwater Protection

180  Recommendations

Contents



City of Fairfax 2035 Comprehensive Plan          Appendix A: Chesapeake Bay Preservation Plan150         

Section 1. Introduction, Purpose, 
and Legal Authority
Recognizing the economic and social importance of long-term 
viability of State waters, and in particular the Chesapeake Bay and its 
tributaries, the Virginia General Assembly enacted the Chesapeake 
Bay Preservation Act of 1988. The Chesapeake Bay Preservation 
Area Designation and Management Regulations  as adopted in 1989 
and amended in 1991, 2001, and in 2012, state that local programs 
shall contain “a comprehensive plan or revision that incorporates the 
protection of Chesapeake Bay Preservation Areas and of the quality of 
state waters, in accordance with criteria set forth in Part V (9VAC25-
830-160 et seq.).” 

The waters of the Chesapeake Bay have been degraded significantly 
by many sources of pollution, including nonpoint source pollution 
from land uses and development.  Existing high-quality waters are 
worthy of protection from degradation to guard against further 
pollution.  Certain lands that are proximate to shorelines have intrinsic 
water quality value due to the ecological and biological processes 
that they perform.  Other lands have severe development constraints 
as a result of flooding, erosion, and soil limitations.  With proper 
management, they offer significant ecological benefits by providing 
water quality maintenance and pollution control, as well as flood and 
shoreline erosion control.

To achieve these ends, the City Council and the Planning Commission have, 
in accordance with the Chesapeake Bay Preservation Area Designation 
and Management Regulations (9VAC25-830), developed a Chesapeake 
Bay preservation program which is centered around the City’s Chesapeake 
Bay Preservation regulation of the Zoning Ordinance.  This Chesapeake 
Bay Preservation component to the City’s Comprehensive Plan builds 
upon the City’s regulation and is designed to protect those qualities of 
life held important by the citizens of the Commonwealth and the City and 
to encourage future development that enhances and compliments the 
growth of the City as well as protects it natural resources.

https://www.fairfaxva.gov/home/showdocument?id=7891
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Section 2. Water 
Resources Protection 
Programs and 
Regulations
The City has made substantial progress 
towards ensuring the protection and balanced 
management of its natural resources through 
the implementation of various City regulations 
and water quality protection and pollution 
prevention programs.  While the Chesapeake 
Bay Preservation regulation is the City’s 
primary tool for protecting water resources 
within the City, water quality and natural 
resources protection requires an integrated 
approach.  

This involves not only regulation but also 
citizen participation through the use of 
public education and volunteer programs.  
Enforcement of the City’s Chesapeake Bay 
Preservation regulation must be coupled with 
a comprehensive examination of how the 
City’s various land use regulations, including 
its Zoning and Subdivision ordinances, may 
be better utilized to protect the natural 
environment.

The following is an overview of the City’s 

existing regulations and programs related to 
water quality and natural resources protection.  
These regulations and programs are then 
reexamined and options are presented for 
their improvement in light of an analysis of 
the City’s water resources (Section 3), existing 
and potential sources of pollution (Section 4), 
and constraints to development (Section 5).

2.1. Chesapeake Bay Preservation 
Regulation

The Chesapeake Bay Preservation Act 
(Chapter 3.1 of Title 62.1 of the Code of 
Virginia) establishes a program to protect 
environmentally sensitive features which, 
when disturbed or developed incorrectly, lead 
to reductions in water quality in the Chesapeake 
Bay.  The Act provides a framework for local 
government to identify these sensitive areas 
and to enact regulations to better plan land 
use activities on and around them.  Under 
the regulations, the City of Fairfax is called to 
promote the following:

• Protection of existing high quality State
waters and restoration of all other State
waters to a condition or quality that will
permit all reasonable public uses, and will
support the propagation and growth of
all aquatic life which might reasonably be
expected to inhabit them;

• Safeguarding the clean waters of the
Commonwealth from pollution;

• Prevention of any increase in pollution;

• Reduction of existing pollution; and,

• Promotion of water resource
conservation in order to provide for
the health, safety, and welfare of the
present and future citizens of the
Commonwealth.

In accordance with State guidelines, 
Chesapeake Bay Preservation Areas (CBPAs) 
were mapped for the City and the City adopted 
a Chesapeake Bay preservation area map as 
part of the City’s Zoning Ordinance  in October, 
1990 and was most recently amended in 
March, 2015 (§4.18. et seq.).  The Chesapeake 
Bay Preservation Areas were delineated for 
the city according to criteria established by 
the State Department of Conservation and 
Recreation.  Figure A1 presents the City’s 
Floodplain and Chesapeake Bay Preservation 
Area Map.   

https://www.fairfaxva.gov/home/showdocument?id=7891
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The resource protection area (RPA) includes 
(1) tidal wetlands; (2) nontidal wetlands
connected by surface flow and contiguous to
tidal wetlands or water bodies with perennial
flow; (3) tidal shores; (4) intermittent streams
that remain largely in a natural condition and
that have not been significantly impacted by
adjacent development; (5) water bodies with
perennial flow; and (6) a 100-foot vegetated
buffer area located adjacent to and landward
of the components listed above, and expanded 
to include noncontiguous wetlands within the 
floodplain that are partially located within the
buffer, along both sides of any water body with
perennial flow.

In general, development within the RPA is 
limited to water dependent uses, passive 
recreational uses, utilities and public facilities, 
and certain types of redevelopment so long 
as the proposed land use is carried out in 
accordance with the provisions of the City’s 
Zoning Ordinance.

The resource management area (RMA) 
includes all lands in the city that are not 
designated as an RPA.  All development or 
redevelopment within a Chesapeake Bay 
preservation area exceeding 2,500 square 
feet of disturbed land area shall be subject 
to the general performance standards in 

§4.18.7 of the Zoning Ordinance as well as the
development review procedures of §6.13 of the
Zoning Ordinance.

The performance standards establish the 
means to minimize erosion and sedimentation 
potential, reduce land application of nutrients 
and toxics, and maximize rainwater infiltration. 
Natural ground cover, especially woody 
vegetation, is most effective in holding 
soil in place and preventing site erosion. 
Indigenous vegetation, with its adaptability 
to local conditions without the use of harmful 
fertilizers or pesticides, filters stormwater 
runoff. Minimizing impervious cover enhances 
rainwater infiltration and effectively reduces 
stormwater runoff potential. 

The performance standards are intended to 
prevent a net increase in nonpoint source 
pollution from new development and to 
achieve a 10 percent reduction in nonpoint 
source pollution from redevelopment. 

2.2. Erosion and Sediment Control 
Regulation

The purpose of the City’s Erosion and 
Sediment Control Regulation is to prevent the 
degradation of properties, stream channels, 
waters, and other natural resources by 
providing that adequate soil erosion and 
sediment control measures are taken before, 
during, and after the period of site clearance, 
development, and construction.  The Erosion 
and Sediment Control Ordinance implements 
the Virginia Erosion and Sediment Control 
Law (§ 62.1-44.15:51 et seq of the Code of 
Virginia (2013)) as well as the Chesapeake Bay 
Preservation Act.  

Under this ordinance, land owners proposing 
a nonexempt regulated land disturbing 
activity of greater than 2,500 square feet 
must first submit an erosion and sediment 
control plan to the City Department of Public 
Works.  The City’s erosion and sediment 
control requirements are detailed in Erosion 
and Sediment Control section of the Zoning 
Ordinance (§4.17).   

https://www.fairfaxva.gov/home/showdocument?id=7891
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2.3. Landscaping Regulation

The City’s landscaping regulations are intended 
to encourage the planting and proper care of 
vegetation and trees throughout the City, 
to enhance tree canopy, and to provide for 
appropriate screening. These actions are 
intended to contribute to the health, safety, 
and welfare of the city by enhancing pedestrian 
facilities, decreasing flooding, soil erosion, air 
pollution and noise, and improving aesthetics.   

The regulation controls the removal of 
trees from public and private property and 
establishes standards limiting tree removal and 
ensuring the replacement of trees sufficient 
to safeguard the ecological and aesthetic 
integrity of the community’s environment.  
In addition, the regulation was enacted: 
to prevent the unnecessary clearing and 
disturbing of land so as to preserve, insofar as 
is practicable, the natural and existing growth 
of vegetation; to replace the removed trees 
with new trees or large shrubs on the same 
property and in the same general location; 
to provide protective regulations against 
hazardous trees and diseased trees or shrubs; 
to control activities related to trees and 
plantings upon the streets or public properties 
of the City;  and to establish a permit procedure 
for tree contractors.  The City’s landscaping 

requirements are detailed in the landscape 
section of the Zoning Ordinance (§4.5).   

Tree cover has long been recognized as serving 
to protect water quality.  Tree canopy provides 
a buffer between precipitation and the soil by 
slowing the rate and velocity of rainfall.

Tree roots serve to keep soil particles in 
place and from washing away due to rainfall.  
Vegetation of all types also extract nutrients 
from water for use in plant tissues.  In addition, 
tree cover in riparian areas serves to protect 
aquatic habitat by lowering and stabilizing 
stream temperature.

2.4. Floodplain Regulation

In 1981, the Federal Emergency Management 
Agency (FEMA) investigated the existence and 
severity of flood hazards in the City of Fairfax 
to aid in the administration of the National 
Flood Insurance Act of 1968 and the Flood 
Disaster Protection Act of 1973.  The study was 
also meant to be used by local and regional 
planners in their efforts to promote sound 
floodplain management.  To these ends, the 
City established a floodplain district as part 
of the City’s Zoning Ordinance in 1982, which 
has been continually updated. The current 
Floodplain regulation was adopted by the City 
in March 2015.  

The purpose of the City’s floodplain regulation 
is to prevent the loss of life and property, the 
creation of health and safety hazards, the 
disruption of commerce and governmental 
services and the extraordinary and unnecessary 
expenditure of public funds for flood protection 
and relief, and the impairment of the tax base 
by:

• Regulating uses, activities, and
development which, alone or in
combination with their existing or future
uses, activities, and development, will
cause unacceptable increases in flood
heights, velocities, and frequencies.

• Restricting or prohibiting certain uses,
activities, and development from
locating within districts subject to
flooding.

• Requiring all those uses, activities, and
developments that do occur in flood-
prone districts to be protected and/or
flood proofed against flooding and flood
damage.

• Protecting individuals from buying land
and structures which are unsuited for
intended purposes because of flood
hazards.

https://www.fairfaxva.gov/home/showdocument?id=7891
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In addition to protecting life and property, 
the floodplain regulation serves to protect 
water quality by decreasing the potential 
for stream bank erosion and by providing, 
in many instances, vegetated stream buffer 
areas which filter runoff from surrounding 
impervious areas.  Figure A1  on page 3 depicts 
areas of Fairfax that have been designated as 
flood prone (the one-hundred year floodplain) 
for which the City’s regulation applies.  The 
City’s floodplain regulations are detailed in 
§4.15 of the Zoning Ordinance.

2.5. Zoning and Subdivision Ordinances 

The City’s Zoning and Subdivision ordinances 
provide the City with valuable tools for 
natural  resources protection through 
better development and redevelopment 
practices.  Many of the City’s water quality 
protection regulations, including the City’s 
Chesapeake Bay Preservation regulation 
and Floodplain regulation are contained 
within the City’s Zoning Ordinance as overlay 
districts.  Protection of water resources may 
be accomplished through the application of 
Zoning Ordinance provisions which relate to 
impervious coverage requirements, land use 
densities, etc.  For instance, creative parking 
requirements to minimize impervious areas, 
including cooperative parking arrangements 

between businesses, may be used to minimize 
impervious cover.  

2.6. City Source Control Programs

The control of pollutants before they enter 
stormwater or groundwater is recognized as 
the most cost effective and environmentally 
sound method of environmental protection.  
While the effectiveness of source control 
programs are difficult to ascertain due to 
their heavy reliance on human behavior 
modification, they are nevertheless integral 
components of  the Commonwealth’s 
Chesapeake Bay preservation effort. The City 
has addressed source control on a number of 
fronts, many of which are specifically geared 
at water quality protection and some of which 
have water quality protection as direct benefit.  
Among the City’s source control programs 
which benefit water quality are its street 
sweeping program, curbside leaf and brush 
pickup service, and recycling program.  

Street sweeping is effective in removing 
harmful pollutants, particularly litter and sand 
from deicing and snow removal activities.  
Under the City’s street sweeping program, 
main streets are swept once a week from 
mid-March through mid-November and 
subdivision streets are swept three times a 

year.  In order for the City’s program to have a 
more substantial effect on water quality, more 
frequent and concentrated street sweeping 
would need to be implemented.  Specifically, 
more intense street sweeping efforts in 
downtown areas, where nutrients and other 
pollutants tend to accumulate at higher rates, 
may be of direct benefit to water quality.  

In addition to street sweeping, the City 
conducts a curbside leaf and brush pickup 
service which discourages those whose 
properties lie within a RPA from dumping 
yard waste near streams where it can kill 
vegetation.  This practice can result in erosion 
and the leaching of excess nutrients into the 
local stream.  In conducting its program, the 
City should take care to make sure that leaves 
are not placed directly in the gutter where they 
can be washed into the local stream course.

The City has an extensive recycling program 
which has collections for most recycling 
materials including plastics, glass, metals, etc.  
The City also collects potentially hazardous 
substances such as used oil, oil filters, 
rechargeable batteries, and car batteries 
at the Property Yard Recycling Center.  The 
City advertises its recycling program in the 
Public Works Department’s insert to the City’s 
monthly newsletter several times a year.  New 

https://www.fairfaxva.gov/home/showdocument?id=7891
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homeowners are provided with a packet of 
information on recycling requirements and 
facilities within the City.  

In addition to City source control efforts, the 
Department of Environmental Quality (DEQ), 
Water Division, works directly with owners of 
underground storage tanks (USTs) to ensure 
that these tanks do not impact on groundwater 
quality.  The DEQ, Water Division, has an 
extensive monitoring program to detect and 
mitigate any leaking USTs before substantial 
groundwater quality degradation can occur.

2.7. Local and Regional Watershed 
Management Efforts

For many years, the City’s stormwater 
drainage system has been under considerable 
stress as the result of a rapid increase in 
the City’s jurisdiction-wide imperviousness.  
Several types of stormwater system problems 
have been identified within the Accotink 
Creek watershed including streambank and 
streambed erosion, sedimentation, localized 
flooding, deteriorated drainage facilities, 
limited capacity of the drainage system as 
originally designed, and finally, pollutants 
affecting water quality. 

In the last few decades, several water quality 
related regulations, as summarized below, 
have been enacted that has made it necessary 
for the City to investigate and address these 
problems on a watershed-wide basis.  

• National Pollution Discharge
Elimination System: Established
by the United States Environmental
Protection Agency (EPA) in 1987 as an
amendment to the Clean Water Act, the
National Pollution Discharge Elimination
System requires permits for discharges
from municipal separate storm sewer
systems to limit pollutant discharges
into streams, rivers, and bays. The DEQ
administers the program as the Virginia
Pollutant Discharge Elimination System.

• Chesapeake Bay Preservation Act:
Established by the DEQ in 1988 to
improve water quality in the Chesapeake
Bay. Localities are required to adopt
programs to protect water quality in the
Chesapeake Bay from excessive nutrients
caused by stormwater runoff from
impervious surfaces.

• Virginia Stormwater Management
Program: These regulations were
established by the DEQ and include
requirements for erosion and sediment
control during the construction process
and for the installation of BMPs to
address stormwater runoff post-
construction.

• MS4 Permits: Issued by the DEQ and
EPA, these regulatory permits require
local governments to implement a
variety of programs (ranging from
detection and correction of illicit
discharges to public outreach and
education) to lessen the volume of
pollutants carried by their municipal
stormwater conveyance systems. These
permits require consistency with the
pollution budgets of applicable total
maximum daily loads (TMDLs); and have
been issued over time.

• Local TMDL: Established by the DEQ and
EPA, these TMDLs set target reductions
for pollutants (nutrients, sediment,
bacteria, trash, and PCBs) in a number
of waters in the region that have been
designated as ‘impaired’.
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• Chesapeake Bay TMDL: Established by 
the EPA in December 2010, this historic 
and comprehensive “pollution diet” 
requires reductions in nutrient (nitrogen 
and phosphorus) and sediment pollution 
throughout the Chesapeake Bay 
watershed and for major tributaries such 
as the Potomac River.

To determine how the City will face its 
watershed challenges, the City completed a 
Watershed Management Plan in July 2005. 
The plan evaluated watershed conditions and 
included recommendations on how to improve 
watershed health.  The City also completed an 
Accotink Creek Stream Stability Assessment 
and Prioritization Plan in October 2007 and a 
supplement report for Daniels Run in October 
2008.  These reports captured the scale and 
extent of stream bank erosion in the Accotink 
Creek watershed and included a prioritization 
plan for future restoration activities based 
upon observed conditions. 

The City has been continually implementing 
the recommendations identified in these 
reports.  For example, the City has made 
significant efforts to stabilize the stream banks 
to handle the urban stormwater runoff and 
flows by implementing stream restoration 
and stabilization improvements at numerous 

locations on Accotink Creek.

The City also participates in regional efforts 
by being a member of the Chesapeake Bay 
Policy Committee, which was established 
by the MWCOG Board of Directors. Elected 
officials and staff from MWCOG’s member 
governments, and water and wastewater 
utilities comprise the committee’s membership.  
The Committee tracks developments under 
the federal-state Chesapeake Bay Program 
for implications to local governments and 
recommends Bay-related policies to the 
Board.  

On June 16, 2014, the Chesapeake Bay 
Watershed Agreement was signed. Signatories 
include representatives from the entire 
watershed, including the Commonwealth of 
Virginia, committing for the first time the 
Chesapeake Bay’s headwater states to full 
partnership in the Chesapeake Bay Program. 
This plan for collaboration across the Bay’s 
political boundaries establishes goals and 
outcomes for the restoration of the Bay, its 
tributaries and the lands that surround them. 
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Section 3. Inventory 
of Existing Water 
Resources
The City contains a wealth of natural resources 
which benefit both residents and businesses 
within the City.  Of its natural resources, 
the City’s water resources are among the 
most important from an economic, social, 
and ecological point of view, as well as the 
most sensitive.  Land uses and development, 
air pollution, and human carelessness all 
contribute to the degradation of water 
resources.  

The City has been able to protect many stream 
corridors through the expansion of its public 
park system and the preservation of vegetative 
buffers.  However, as the population grew 
from only 1,946 in 1950 to 24,097 in 2017, 
development pressures resulted in a dramatic 
increase in the City’s impervious acreage 
and a loss of natural vegetation.  While past 
responses to the pressures of development 
have resulted in the implementation of erosion 
and sediment control measures, stormwater 
quantity measures to control flooding, and 
floodplain protection, only recently have the 
post-development effects of urbanization 

on water quality been fully appreciated and 
addressed. 

With the adoption of the City’s Chesapeake 
Bay Preservation regulation in 1990, the 
City committed itself to a comprehensive 
and integrated approach to water quality 
protection.  In order to better plan for future 
development and redevelopment within the 
City and to identify ways to enhance the 
quality of life through the preservation and 
restoration of the City’s water resources, it 
is important to understand the resources 
which exist within the City.  The following 
section presents an inventory of the water 
resources within the City including watersheds 
and streams, water supplies, water supply 
protection, and groundwater.

3.1. Streams and Watersheds

The City is located at the confluence of four 
major drainage divides and includes portions 
of the Accotink Creek, Pohick Creek, Popes 
Head Creek, and Difficult Run watersheds.  
As a unique consequence, practically all 
watercourses within the City (with the 
exception of a few tributaries to Accotink 
Creek in the northeastern portion of the City) 
originate within its boundaries and are not 
directly affected by activities from neighboring 

jurisdictions.  This provides a considerable level 
of control to the City over the water quality of 
its streams.  Major perennial streams which 
flow through the City include Accotink Creek 
(north and central forks) and Daniels Run 
(also known as the south fork of Accotink 
Creek), which drains to Accotink Creek within 
the City.  Many smaller tributaries drain to 
Accotink Creek and Daniels Run in a roughly 
dendritic (branched) pattern which has been 
substantially modified by development and 
channelization.  

The City contains the headwaters of Accotink 
Creek, which flows through southern Fairfax 
County and empties into Accotink Bay and 
Gunston Cove and then into the Potomac 
River.  Within the City, Accotink Creek is 
primarily a gravelly bottomed fast flowing 
stream.  However, in some wide, shallow, or 
slower moving areas, particularly in areas 
upstream of culverts, thick layers of sediments 
have been deposited over the gravel as a result 
of excessive erosion and both natural and man-
made stream course blockage.  Throughout 
much of the City, Accotink Creek is only 
five to ten feet wide and relatively shallow.  
However, the creek widens to ten to twenty-
five feet and is several feet deep where it exits 
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the northeastern edge of the City near the 
intersection of Pickett Road and Old Pickett 
Road in Thaiss Park. 

According to the Division of Soil and Water 
Conservation’s Hydrologic Units Map of 
Northern Virginia, the City  lies primarily within 
the Accotink Creek watershed (HUC Code: 
020700100402) which drains approximately 
90% of the City.  The Pohick Creek watershed 
(HUC Code: 020700100401), which drains 
the southeastern portion of the City covers 
approximately 3% of the City. The Difficult Run 
watershed (HUC Code: 02070081004), which 
drains the area west of Jermantown Road, 
covers approximately 3% of the City while 
the Popes Head Creek watershed (HUC Code: 
020700100705), which drains the southwestern 
portion of the City, covers approximately 4% 
of the City.  Popes Head Creek flows through 
south-central Fairfax County, bisecting the 
Town of Clifton, and eventually empties into 
the Occoquan Reservoir.  This is significant 
due to the fact that the Occoquan serves as 
a primary drinking water supply for a large 
percentage Northern Virginians.  Figure 
A2  presents a schematic of the City’s major 
watersheds.  Figure A3  presents a schematic 
of the major streams within the City.  

Figure A2   WATerSHeDS

Tributary streams within the City are subject 
to runoff from shopping centers, garages, 
parking lots, and other potentially high 
pollution areas.  Storm drains feed the 
majority of the streams passing through the 
City and have been implicated as sources of 
pollution from improperly disposed petroleum 
products. Although many tributaries have 

been cleared to their banks, or have been 
modified to enhance drainage capacity, only 
a relatively small proportion of the City’s 
perennial streams have actually been piped or 
channelized with concrete.  The implications 
that the City’s land uses, impervious cover, 
and human activities have on water quality are 
further detailed in Section 4.
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9 acres of open water, and 11 acres of wetlands 
exist in the City of Fairfax.
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Perennial
Streams that have continuous flow 
all year round during years of normal
rainfall
Intermittent
Streams that normally cease flowing 
for weeks or months each year 

Ephemeral
Channels that flow only for hours or days
following rainfall

Pond
A body of standing water 
(either natural or artificial)

Wetland
Land area that is saturated with water, 
either permanently or seasonally
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Source: Fairfax Water 2016 Annual Water Quality Report

Customers in this  service area receive
water from the Potomac River and  Occoquan Reservoir
that is treated at the James J. Corbalis Jr. or Frederick P. Griffith Jr. 
treatment plants, owned and operated by Fairfax Water

Customers in this service area receive water from the Potomac River
that is treated at the McMillan and Dalecarlia water treatment plants,
part of the Washington Aqueduct system, owned and operated by the
U.S. Army Corps of Engineers

Customers in this service area receive  water from the Potomac River that is treated 
at the Dalecarlia water treatment plant, part of the Washington Aqueduct system,
owned and operated by the U.S. Army Corps of Engineers

3.2. Water Supply 

The City sold its water system to Fairfax Water 
on January 2, 2014.  Since that sale, Fairfax 
Water has been providing water services to 
the City as presented on Figure  A4.  

Per the Fairfax Water Strategic Plan 2020, 
“Fairfax Water owns and operates the two 
largest water treatment facilities in Virginia 
with an average daily water production of 
163 million gallons and combined maximum 
capacity of 376 million gallons per day. The 
James J. Corbalis Jr. treatment plant is at 
the northern tip of Fairfax County and the 
Frederick P. Griffith Jr. treatment plant is on 
the southern border of Fairfax County. Fairfax 
Water also purchases water from the McMillan 
and Dalecarlia treatment plants in Washington 
DC. They are part of the Washington Aqueduct, 
owned and operated by the U.S. Army Corps 
of Engineers. Fairfax Water draws raw water 
from two primary sources: the Potomac River 
and the Occoquan Reservoir, which is fed by 
the Occoquan River.” 

The principal source of potable water for 
the City is the Potomac River and Occoquan 
Reservoir that is treated at the James J. 
Corbalis Jr. or Frederick P. Griffith Jr. treatment 
plants. Fairfax Water continually works to 
reliably meet the needs of present and future 

Figure A4   FAirFAX WATer SerViCe AreAS
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customers.  The City will continue to work with 
Fairfax Water to ensure the City has access to 
safe and reliable drinking water. 

In compliance with federal Safe Drinking Water 
Act, the Virginia Department of Health (VDH) 
conducts source-water assessments, which 
consist of figures of the evaluated watershed 
area, an inventory of known land-use activities, 
and documentation of known source-water 
contamination. The Potomac River and the 
Occoquan Reservoir were determined to be of 
high susceptibility to contamination. 

In addition to protecting the City’s water 
supply from pollution, water conservation 
practices help conserve and protect it from 
depletion. Conservation also reduces the 
amount of potable water that reaches the 
City’s sanitary sewer system and reduces the 
potential that landscape irrigation and car 
washing will result in water pollution. The City 
should develop a program to encourage City 
residents on a more regular basis to practice 
water conservation, including the voluntary 
replacement of water-intensive (or leaky) 
fixtures in the home with new low consumption 
fixtures. Incorporation of water conservation 
into the school curriculum is also an effective 
approach and has been used elsewhere in 
Northern Virginia, including Arlington County. 

 3.3. Water Quality Monitoring

Protecting the quality of surface water resources 
is a concern for many urban jurisdictions.  The 
removal of tree canopy cover, which serves to 
stabilize and cool stream temperatures, as well 
as increased imperviousness of surrounding 
areas, which increases the volume and velocity 
of stormwater runoff into local streams, have 
a generally negative effect on stream water 
quality.  Water quality may be decreased 
as a result of pesticide and fertilizer-laden 
runoff from adjacent lawns or by runoff from 
parking lots which may contain nutrients, 
heavy metals, and hydrocarbons.  Eroding 
stream banks contribute to urban water 
quality problems by choking local streams 
with sediment.  Illegal dumping into storm 
sewers, trash and litter, animal and pet wastes, 
and leaking above ground and underground 
storage tanks also take their toll on urban 
water quality.  

The City’s  established Water Quality 
Monitoring Program (WQMP) helps the City 
meet the requirements contained in Section 
I.B.2.e of the City’s Municipal Separate Storm 
Sewer System (MS4) permit, and Item 9 in the 
City of Fairfax’s DEQ approved TMDL Action 
Plans. It was designed to assist in assessing the 
effectiveness of all the City’s Local TMDL Action 

Plans. Under the program, the City collects 
water quality samples which are analyzed 
for water quality parameters including Total 
Suspended Solids (TSS),  Bacteria (E. coli), 
temperature, specific conductance, Dissolved 
Oxygen (DO), pH, turbidity, nitrate + nitrite, 
total phosphorus, and volatile suspended 
solids.  Samples are collected twice a year from 
six representative MS4 outfalls located within 
the drainage sheds of the impaired reaches of 
Difficult Run, Accotink Creek, and Popes Head 
Creek. 

The City utilizes the water quality sampling 
data to address multiple objectives including: 
screening for potential sources of the pollutants 
of concern discharging into the City’s MS4; 
targeting locations within the MS4 permit 
area for implementation of BMPs; educating 
the public on the potential water quality 
impacts of their actions and behavior within 
the MS4 drainage area; and ultimately to aid 
in assessing the overall effectiveness of the 
Action Plan in reducing the discharge of the 
pollutants of concern from the City’s MS4.

At the end of each MS4 permit reporting 
period, the City prepares annual Water Quality 
Monitoring Reports, which are included 
with the City’s MS4 Annual Report. Once 
appropriate amounts of sampling data have 
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been collected under the WQMP, the City will 
analyze the results to determine the next steps 
to take with the MS4 Permit Program and local 
TMDL Action Plans.

3.4. Groundwater Resources

While the City no longer relies on groundwater 
resources for its potable water supply, 
groundwater is nonetheless an important 
water resource.  An investigation of the 
groundwater resources of the City is important 
because groundwater is intimately connected 
with the ecosystem as it provides the base 
flow to many rivers, streams, ponds, lakes, 
and wetlands.  Groundwater is also an issue 
of regional importance due to its dynamic 
nature, as was shown when a leaking oil 
storage tank at the Fairfax Tank Farm formed 
a plume which spread from the eastern edge 
of the City into the Mantua neighborhood of 
Fairfax County.  Because the City no longer 
relies on groundwater for its potable water 
supply, recent data on City-wide groundwater 
dynamics and quality is not available.  

 

Section 4. Existing and 
Potential Sources of 
Water Pollution
While some level of environmental pollution 
resulting from human activity may be 
inevitable, the cost of pollution and its effects 
on quality of life should not be ignored.  
Unmanaged pollution can result in surface and 
groundwater contamination, poor air quality, 
aesthetic degradation of the landscape, and the 
destruction of important ecological habitats, 
all of which detract from the City’s basic 
character.  The most cost-effective approach 
to the problem of pollution is to prevent it at its 
source.  A number of tools are available to the 
City to aid in pollution prevention, including 
public education and awareness programs, 
water conservation, lawn care programs, and 
recycling efforts, to name only a few.  The 
cost to the City once environmental damage 
is done includes not only short term clean-up 
costs, but long-term costs including decreased 
property values and loss of tax base.  The 
following section describes the City’s existing 
sources of pollution as well as potential sources 
of pollution which the City may face as it grows 
and develops. 

4.1. Point Source Pollution

Point source pollution is pollution which 
can be attributed to a specific outfall and is 
therefore often the most easily recognizable 
and regulatable form of pollution.  Industries 
and municipalities, under the federal Clean 
Water Act, National Pollution Discharge 
Elimination System, are required to report 
pollution discharges to water courses above 
a certain threshold, and to the maximum 
extent practicable, mitigate the effects of the 
pollution on the environment.  The DEQ, Water 
Division, maintains records on these sources 
of pollution and is charged with ensuring that 
environmental regulations are enforced.

There are two National Pollution Discharge 
Elimination System discharge points located 
within the City (VA0001872 and VA0002283), 
both of which drain to tributaries of Accotink 
Creek (see Figure A5).  The discharge points 
are associated with ongoing activities at the 
Fairfax Tank Farm Terminal Complex located 
on Colonial Avenue.  The City’s water quality 
is not affected by any upstream point source 
discharges from surrounding Fairfax County 
or other jurisdictions.  There are currently no 
municipal discharge points on property owned 
by the City which fall under the National 
Pollution Discharge Elimination System 



City of Fairfax 2035 Comprehensive Plan          Appendix A: Chesapeake Bay Preservation Plan164         

Figure A5   NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) DISCHARGE POINTS
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There are two discharge points in the City of 
Fairfax. Both are categorized as  “minor”, 
meaning the type of discharge and volume is 
“commercial, small industrial and sewage of 
less than 1.0 million gallons per day.” 

Permit
Number Facility Address

Permit 
Expiration

VA0001872 Joint Basin Corporation - Fairfax Terminal Complex 9601 Colonial Ave 11/30/2020

VA0002283 Motiva Enterprises LLC - Fairfax 3800 Pickett Rd 7/25/2018

1 inch = 2,500 feet

´

Source: Virginia Department of 
Environmental  Quality  (DEQ)
Virginia Environmental Geographic
Systems (VEGIS) , 
Accessed March 12, 2018

VPDES Outfall
Individual Permit

!.
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regulations.  Stormwater runoff, which is 
considered nonpoint source pollution, unless 
piped, is further discussed under Section 4.2.     

4.2. Nonpoint Source Pollution

Nonpoint source pollution is pollution which 
cannot be attributed to a single source but is 
the result of many diffuse sources.  Considered 
singularly, each small source would not 
constitute a problem, but together these 
nonpoint sources constitute a substantial 
threat to water quality.  Most commonly, 
nonpoint source pollution is caused by rainfall 
running off roadways, parking lots, roof tops, 
and other urban land uses.  Urbanization 
increases the imperviousness of a land area, 
thereby increasing the amount and velocity of 
stormwater runoff delivered to nearby streams.  
Pollutants which would normally settle out or 
infiltrate through the soil are carried directly 
to local waterways.  On a per acre basis, urban 
land use including residential development 
generally produces higher annual nonpoint 
source pollutant loadings of nutrients, heavy 
metals, and oxygen-depleting substances than 
do rural agricultural uses.  Oil contamination, 
sediments, pesticides, metals, and other toxic 
substances can kill fish and destroy bottom life.  
In addition to transporting pollution, increased 
runoff also increases instream flow during and 

immediately after periods of precipitation.  
This results in increased soil erosion and the 
destruction of wildlife habitat.  

The effect on local waterways is a general 
d e g r a d a t i o n  o f  w a t e r  q u a l i t y  a n d  a 
phenomenon known as eutrophication.  
Eutrophic conditions, caused by excessive 
nutrients in the water, are characterized by 
low dissolved oxygen levels and high algal 
growth.  The primary detrimental effect on 
water resources, particularly on large bodies 
of water such as the Potomac River and the 
Chesapeake Bay, is algal blooms, which 
block sunlight from aquatic life and deplete 
the dissolved oxygen content during decay.  
Eutrophication also destroys the recreational 
use of water resources and results in strong 
odor and undesirable taste.

Because the City lies within the Tidewater area 
of Virginia, which has a significant impact on 
the health of the Chesapeake Bay, controlling 
nonpoint source pollution is an important 
aspect of the City’s environmental protection 
efforts.  The Virginia Division of Soil and Water 
Conservation has designated the control of 
nonpoint source pollution as a high priority for 
all watersheds within the City.

Nonpoint source pollution from urban areas 
can be controlled by minimizing impervious 
areas from new development, reducing 
impervious areas through redevelopment, 
utilizing open space and preserving indigenous 
vegetation, restoring denuded vegetative 
stream buffers, and by employing the use of 
structural or nonstructural best management 
practices (BMPs), which operate by trapping 
stormwater runoff and detaining it until 
unwanted nutrients, sediment, and other 
harmful pollutants are allowed to settle out 
or be filtered through the underlying soil.  
The City’s Chesapeake Bay Preservation 
regulation requires the achievement of certain 
performance standards for any development 
which takes place in designated Chesapeake 
Bay Preservation Areas.  

A useful analysis tool in nonpoint source 
pollution mitigation is to examine where highly 
impervious areas of the City are in relation to 
the City’s water resources.  In this way, various 
nonpoint source pollution control efforts, from 
educational programs to redevelopment, can 
be concentrated on those areas most likely to 
produce the greatest impact on the quality of 
City water.  Since the City is largely built out, 
these figures are helpful when considering 
where to concentrate redevelopment or 
retrofit to improve water quality.  It is also 
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useful in deciding where and what types of 
public education programs may be beneficial. 
The City consists of approximately 42.7% 
impervious land areas and 57.3% pervious land 
areas (Figure A6).   

The City’s nonpoint source pollution control 
program also includes the City’s Erosion and 
Sediment Control Ordinance.  This ordinance 
requires that stormwater management 
facilities be installed during construction to 
help control increased stormwater runoff 
created by development thereby reducing 
the possibility of downstream flooding and 
erosion.

4.3. Streambank Erosion and 
Sedimentation

While streambank and land erosion is a 
natural process, land development has greatly 
accelerated this process.  As large areas of 
once forested land have been replaced with 
impervious land cover, a greater quantity 
of stormwater is directly piped into local 
waterways at a much higher velocity.  Signs of 
stormwater erosion include undercut streams 
and fallen banks, felled bushes and trees which 
once lined the banks, and exposed sewer and 
other utility pipes.  Suspended sediments 
choke and muddy local waterways making 
them uninhabitable to local species of aquatic 

Figure A6   PerViOuS AND iMPerViOuS AreAS
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life.  In addition, nutrients and other pollutants 
attach themselves to sediment particles 
and contribute to eutrophic conditions in 
the Potomac River and the Chesapeake 
Bay.  Eventually, suspended sediments are 
deposited in slower moving portions of the 
stream course, causing buildup, destruction 
of benthic life forms, and a decreased stream 
capacity for floodwaters, thus resulting in 
greater potential for further erosion and 
property damage.

Completed in 2005, the City’s Watershed 
Management Plan found that overall stream 
health to be fair to poor in the majority of the 
City (Figure  A7); erosion potential remains 
at a very high level; there is evidence of 
sediment deposition which can cause water 
quality degradation and have negative 
impacts on aquatic life; and down-cutting 
streams threaten City utilities and surrounding 
property.  

A bank erosion hazard index (BEHI) assessment 
was conducted on Accotink Creek (Figure A8) 
and Daniels Run (Figure A9).  The BEHI is 
a methodology used to assess and predict 
stream bank erosion potential. Based on the 
BEHI results, over 90% of studied stream reach 
length had at least a high potential for stream 
bank degradation and over half of all stream 

Figure A7   OVerALL STreAM HeALTH
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Bank Erosion Hazard Index Assessment was conducted on Accotink Creek on January 16-19, 2007.
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Figure A8   BANK erOSiON HAZArD iNDeX ASSeSSMeNT reSuLTS FOr ACCOTiNK CreeK
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Bank Erosion Hazard Index Assessment was 
conducted on Daniels Run on August 4-7, 2007.
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reaches were found to be at a very high or 
extreme risk for stream bank degradation. It 
is evident from these results that stream bank 
erosion is a major impact on the stability and 
overall health of the City’s streams

4.4. Malfunctioning Water Quality BMPs

In response to the water quality requirements 
of the Chesapeake Bay Preservation Act, 
many development sites within the City will 
be called upon to establish water quality best 
management practices (BMPs).  These BMPs 
are designed to detain polluted stormwater 
runoff until harmful pollutants have had a 
chance to settle, at which time the stormwater 
is slowly released.  However, BMPs, like most 
other structural facilities, will deteriorate 
over time and require regular maintenance.  
Adequate maintenance will prolong the 
expected lifespan of a facility, therefore saving 
considerable money in the long-run.   Further, 
while a properly functioning facility enhances 
downstream environments by mitigating the 
environmental impacts of land development, 
pollutant removal efficiencies will decline over 
time if regular maintenance is not performed.

Pursuant to the BMP Maintenance and 
Monitoring Agreement, Erosion and Sediment 
Control Plan, or Site Plan governing the 

facilities throughout the City, it is responsibility 
of the owner(s) to maintain the BMP facility 
in good working order. The maintenance 
agreement, Erosion and Sediment Control 
plan or Site Plan, provides the City of Fairfax 
with authority to conduct inspections of BMPs 
and Stormwater Management Facilities. 

The City conducts a Citywide assessment to 
ensure all facilities are in working order on an 
annual basis. A representative from the City 
or an authorized consultant visits the property 
(or HOA property) to conduct an inspection of 
the stormwater control measures and BMPs in 
place to ensure proper maintenance is being 
performed in accordance with the suggested 
maintenance schedule for each facility.

4.5. Underground Storage Tanks

The Virginia Department of Environmental 
Quality (DEQ), Water Division, is responsible 
for permitting and tracking underground 
storage tanks (USTs).  Within the City limits, 
there are approximately 376 USTs of varying 
capacity at 118 street addresses.  Of these 
USTs, only 62 are still active.  The USTs are 
currently being used to store gasoline, diesel, 
used oil, heating oil, and other substances.  
Due to the fact that the City is a major 
commercial and transportation corridor, the 
City has a relatively high concentration of USTs 

for its land area.  Underground storage tanks 
are concentrated along the City’s commercial 
and industrial corridors including lower Pickett 
Road, Old Town Fairfax, the Kamp Washington 
area, the intersection of Chain Bridge Road 
and Fairfax Boulevard, and the Fairfax Circle 
area (Figure  A8). 

When properly maintained, underground 
storage tanks are safe, save space, and are 
a more aesthetically pleasing alternative 
than above ground storage tanks.  However, 
leaking tanks are a major source of soil and 
groundwater contamination. Leaking USTs 
also have the potential to affect surface waters 
since many streams are fed by groundwater 
aquifers.  Underground storage tanks often 
pose a greater threat than other sources 
of pollution because a leak or spill may not 
be detected until it has already created 
extensive damage.  Further, there exist many 
underground storage tanks which were 
installed before more stringent regulations 
were applied.  The location and condition of 
these tanks are often unknown.  

Another important factor affecting the 
incidence of leaking tanks is the age of the 
tanks.  Particularly in an area such as Fairfax 
where soils tend to be acid, older tanks are 
more likely to be subject to leakage than 
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Figure A10   LOCATION OF UNDERGROUND AND ABOVE GROUND STORAGE TANKS (USTS & ASTS)
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newer tanks designed to counter acid soil.  
Areas where age may be a factor are scattered 
throughout the City which should be a 
consideration when targeting areas for further 
investigation or for public/business education.  
Another factor to consider is the proximity 
of USTs to stream sites.  Streams which are 
located near USTs of above average age may 
be at particular risk to contamination.  Most 
of the commercial areas of the City directly 
impact on at least one perennial stream.  

The City has and will continue to work with 
the owners of leaking underground storage 
tanks and the DEQ to ensure that any existing 
or future contamination is properly addressed 
and corrected.

4.6. Above Ground Storage Tanks

The Virginia State Water Control Board in 1998 
adopted the regulation, 9 VAC 25-91-10 et seq., 
which consolidated three repealed regulations, 
that is, (i) Oil Discharge Contingency Plans and 
Administrative Fees, 9 VAC 25-90-10 et seq. 
(ii) Facility and Aboveground Storage Tank 
Registration Requirements, 9 VAC 25-130-10 
et seq., and (iii) Aboveground Storage Tanks 
Pollution Prevention Requirements, 9 VAC 
25-140-10 et seq.

The AST regulations were revised primarily to 

incorporate new performance standards for 
certain aboveground storage tanks (1 million 
gallon or more AST facilities) located in the City 
as mandated by the 2011 General Assembly 
(CH 884 of the 2011 Acts of Assembly). By July 
1, 2021, the impacted facilities must satisfy 
specific requirements for strength testing, and 
release prevention barriers.

Individual tanks with a capacity of less than 660 
gallons or multiple tanks with an aggregate 
capacity of less than 1,320 gallons are not 
currently regulated by the State or the federal 
government.  Within the City limits, there 
are 65 regulated ASTs of varying capacity 
at 9 street addresses (Figure A 8).  Of these 
ASTs, 62 are currently active. Most home 
fuel oil tanks are only 200 to 660 gallons.  It is 
therefore the responsibility of the individual 
owner to ensure that leaks and spills do not 
occur.  While individual household tanks do not 
pose a significant risk to the environment, the 
aggregate of tanks may pose a serious threat 
if small problems are not taken seriously.  
Releases from individual tanks may occur as  
a result of overfill or the tipping over of the 
tank.  To reduce the risk of accidental spill, the 
homeowner or fuel company should inspect a 
tank before filling to ensure that it is sturdy and 
does not exhibit signs of corrosion.  An owner 
should also have the capacity of the tank 

clearly marked on the tank and specifically 
indicate the filling cap location. 

4.7. Illegal Dumping of Petroleum and 
Litter

The reported presence of petroleum products 
in City streams is a major water quality 
concern.  Petroleum can severely damage the 
ecosystem by destroying plant life and killing 
aquatic lifeforms.  While some petroleum 
products in the water may be attributable to 
leaking automobiles on nearby parking areas 
or leaking underground storage tanks, the 
most common source of petroleum is illegal 
dumping by do-it-yourself (DIY) automotive 
maintenance activities.  A DIY is an individual 
who removes used oil from a motor vehicle, 
utility engine, or other piece of equipment that 
he or she operates as opposed to someone 
who takes the equipment to a lube shop or 
auto mechanic.

There is a risk that DIYers may pour the oil 
down a storm drain or throw it out in the 
trash, resulting in a release of oil into the 
environment.  For areas such as the City of 
Fairfax, where streams are primarily fed by 
residential storm drains, only a few careless 
instances can result in a significant degradation 
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in water quality.

The City provides and advertises for the 
collection of used oil and oil filters at its 
Property Yard Recycling Center, implements 
a storm drain marking program, and works 
with local civic organizations and volunteers 
to install storm drain markers, which state 
“Only rain down the storm drain.”  These 
markers are used to educate residents that 
the storm drain eventually empties to the 
Chesapeake Bay watershed and to prevent the 
amount of pollution that reaches local creeks 
and rivers. The City may wish to consider the 
implementation of a public education program 
which not only informs residents what to do 
with used oil, but also tells them what to do if 
he/she witnesses a neighbor pouring oil down 
a storm drain.  

4.8. Pet and Animal Wastes

Fecal coliform is a pollutant of concern in 
the City of Fairfax.  While there are several 
potential sources of fecal coliforms, the most 
likely source is from pet waste, and particularly 
dog waste, which is not disposed of properly.  
City paths and walkways along streams (or 
near storm drains) provide for public access 
and scenic areas to walk, run, and bicycle.  
However, these public areas are also used by 

some pet owners who leave pet wastes which 
are then easily transported by the next storm 
directly into the water course.  

Fecal coliform can severely impact on the 
viability of the City’s water resources.  Control 
mechanisms include enforcing local animal 
waste control provisions, BMPs, and natural 
stream buffers.  While BMPs and natural 
buffers are established as part of the City’s 
overall Chesapeake Bay Program, the most 
effective manner of control is through public 
education and better enforcement of the 
City’s animal waste control regulation.  Better 
enforcement and education can reduce the 
levels of fecal coliforms and nutrients in 
stormwater runoff.

The City will continue to promote and maintain 
the dog waste disposal stations along the park 
trail. The City will also add brochure holders 
to each waste station that contain public 
education / outreach materials related to the 
water quality impacts of dog waste.

4.9. Air Quality as it Relates to Water 
Quality

Recent evidence suggests that atmospheric 
deposition, as a result of poor air quality, 
has a greater impact on water quality than 
previously assumed.  According to the EPA, 

air sources contribute about one-third of the 
total nitrogen loads to the Chesapeake Bay 
by depositing onto the tidal surface waters of 
the Bay and Bay watershed. Direct deposition 
to the Bay’s tidal surface waters is estimated 
to be six to eight percent of the total (air and 
non-air) nitrogen load delivered to the Bay. 
Nitrogen deposited onto the land surface 
of the Bay’s watershed and subsequently 
transported to the Bay is approximately 25 to 
28 percent of the total nitrogen load delivered 
to the Bay.

The Clean Air Act requires significant air 
quality planning and implementation at local, 
State, and regional levels. The Clean Air Act 
regulations and programs are expected to 
achieve significant decreases in air deposition 
of nitrogen by 2020.  

Nitrogen is the primary pollutant of concern for 
brackish waterbodies such as the Chesapeake 
Bay.  While very little atmospheric deposition 
will fall directly into the City’s streams, 
pollutants deposited on impervious surfaces, 
which make up approximately 42.7% of the 
City’s land area, will be washed into local 
waterways via curbs, gutters, and storm drains 
during storm events.  This has the potential 
to contribute significantly to water quality 
problems within the City and beyond.  
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The City has already contributed to improving 
air quality through the establishment of 
pedestrian and bicycle trails in accordance 
with the Comprehensive Plan and by keeping 
CUE bus fares low to encourage ridership.  The 
City also continues to work with George Mason 
University and Fairfax County to encourage 
alternative forms of transportation.

Many approaches to improving air quality from 
mobile source emissions will be implemented 
at the State and regional levels through 
transportation control measures such as 
increased public transportation and high 
occupancy vehicle lanes.  Technological 
advances such as alternative fuel vehicles 
and tighter tailpipe standards are other 
measures whose widespread application is 
expected.  The City continues to contribute to 
these regional efforts through participation 
on the Metropolitan Washington Council of 
Government’s Air Quality Committee and 
The Climate, Energy and Environment Policy 
Committee (CEEPC).

The City seeks to continue its commitment to 
clean air by expanding its efforts and adopting 
policies to increase public awareness of the 
environmental problems associated with air 
pollution.  

Section 5. 
Environmentally 
Sensitive Features 
and Constraints on 
Development
Land use planning that takes into account 
sensitive natural features and water resources 
has the dual benefit of enhancing quality of 
life through protecting the environment from 
degradation as well as protecting businesses 
and homeowners from potentially harmful 
environmental hazards.  Although land use 
patterns within much of the City are well 
established, a few vacant parcels still have 
development potential.  These properties 
deserve special consideration and should be 
developed in a manner which integrates the 
man-made and natural environments.  

Most development within the City, however, 
will take place as a result of redevelopment.  
Development prior to the late 1980s took place 
without the benefit of many environmental 
protection constraints; therefore some 
existing development is not sensitive to the 
potential for water quality degradation that 
development brings.  With recent concern 

raised over environmental degradation, 
and particularly the effects of increased 
stormwater runoff on the City’s streams, the 
City has begun to reevaluate past practices.  
Good planning now prescribes that when 
possible, development should avoid sensitive 
environmental features.   The following section 
provides an overview of the sensitive natural 
resources within the City of Fairfax and an 
analysis of how these resources are currently 
being managed and additional management 
options.

5.1. Floodplains

The relatively flat or low land area adjoining a 
river, stream, or water course which is subject 
to partial or complete inundation is known as 
a floodplain.  Encroachment on floodplains, 
such as artificial fill, reduces a stream’s flood-
carrying capacity, increases flood heights, and 
increases flood hazards in areas beyond the 
encroachment itself.  In addition, floodplain 
soils are often unsuitable for development due 
to high water table, shrink-swell potential, and 
highly permeable and hydric soil conditions.  
Floodplains also provide important habitat 
for a range of vegetative and animal species.  

In 1974, the Federal Emergency Management 
Agency (FEMA) conducted a study of flooding 
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potential and hazards in the City as part of its 
national flood insurance program.  The plan 
was also meant to be used as a tool to assist 
local governments in effective floodplain 
management.  As a result of the study, the 
City adopted a Floodplain regulation which 
establishes an overlay as part of the Zoning 
Ordinance in 1993.  As discussed in Section 2.4, 
the current Floodplain regulation was adopted 
by the City in March, 2015.  The overlay district 
severely limits the type and location of any 
development in the floodplain district.  The 
floodplain district includes areas subject to 
inundation by waters of the one-hundred 
year flood. The one-hundred year floodplain 
within the City is associated with areas along 
the north and central forks of Accotink Creek, 
Daniels Run, and some major tributaries.    A 
denuded or improperly developed floodplain 
can result in erosion and a significant reduction 
in water quality and reduce the effectiveness of 
the RPA.  Figure A1 delineates the approximate 
extent of the one-hundred year floodplain (1 
percent annual chance flood event) in the City.  

5.2. Geologic and Sensitive Soil 
Conditions

It is difficult to overemphasize the importance 
of geology and soils characteristics when 
p l a n n i n g  f o r  n e w  d e v e l o p m e n t  a n d 

redevelopment.  Development should be 
guided away from sensitive or unstable areas 
in order to protect the safety of residents, 
the structural soundness of buildings, and 
the water quality of Accotink Creek, Pohick 
Creek, Popes Head Creek, Difficult Run, 
and eventually the Potomac River and the 
Chesapeake Bay.  

Common constraints placed by geologic 
conditions or sensitive soils include but are 
not limited to hydric conditions, shrink-swell 
potential, wetness, flooding potential, depth 
to bedrock, and high water table.  Proper 
management of soils will help maintain clean 
water and will provide areas to recharge 
groundwater.  However, poor management of 
soils will choke local waterways with silt and 
sediments and result in the erosion of valuable 
topsoil as well as spoil the landscape.

According to the USDA Natural Resources 
Conservation Service soil survey data (2015), 
most of the City falls into the Wheaton-Glenelg 
complex soil association.  This complex is 
a mixture of the development disturbed 
Wheaton soil and the natural Glenelg soil 
which is well suited for development.  Much 
of the soil within the City’s floodplains falls 
into the Codorus and Hatboro complex and 
Codorus silt loam soil associations.  These soils 

are poorly drained, subject to flooding, and 
not suitable for urban development.  Figure A 
9 presents the distribution of soil associations 
in the City.

The underlying geology of the City, along with 
climate, determines soils characteristics, which 
offers both constraints and opportunities 
for development.  In order to promote soil 
conservation and protect water quality, as well 
as safeguard residents and businesses from 
potential hazards, including hazards such as 
radon, it is imperative that future development 
within the City takes geologic constraints 
into consideration.  Most areas of the City are 
generally suitable for development purposes 
if a site is properly engineered.  A discussion of 
the engineering capacity of underlying geology 
is inappropriate for this Plan due to its technical 
and detailed nature.  Developers must refer to 
the City’s Department of Public Works for more 
information and recommended resources. 

5.3. Vegetative Buffers and Areas 
with Mature Tree Canopy Cover

To the maximum extent possible, the City 
wishes to maintain and enhance its urban tree 
cover.  During development, provisions must 
be made to protect existing trees and replace 
trees when they are damaged or removed.

https://www.fairfaxva.gov/home/showdocument?id=7891
https://www.fairfaxva.gov/home/showdocument?id=7891
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Figure A11   SOiLS

1 inch = 2,500 feet
Source:  USDA-NRCS, VA600, Version 4 
Sep 30, 2015; VA059, Version 7, Dec 11, 2013
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The City of Fairfax lies entirely in the
Piedmont Upland region. Most of the soils in 
the City fall into the Wheaton - Glenelg complex 
(105) soil association. This complex is a mixture
of the development disturbed Wheaton soil (102)
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associations. 
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The City’s Chesapeake Bay Preservation 
regulation also requires that a 100-foot 
buffer area along perennial streams be 
maintained or established during development 
or redevelopment in order to protect streams 
from the adverse effects of increased 
impervious surfaces and resultant runoff.  

Since the City is almost entirely developed, few 
significant vegetation stands remain.  Those 
that still exist deserve special protection so 
that their aesthetic and ecological benefits to 
the City are not lost.  The largest City-owned 
vegetation stand is located at Daniels Run 
Park.  The park covers 48 acres, most of which 
is in a natural state.  It contains deciduous 
vegetation with an oak canopy and a beech 
understory.  Other tree types found there are 
hickory, sycamore, tulip poplar, and holly.  The 
20-acre Van Dyck Park is partially wooded 
as is the 10-acre Ranger Road Park.  The 20-
acre Providence Park is largely wooded, and 
contains many of these same tree types. 

The City’s concern for trees is reflected in 
its Arbor Day tree planting activities and its 
designation every year starting in 1987 as a Tree 
City by the National Arbor Day Foundation. 

5.4. Non-Tidal Wetlands

Wetlands provide a variety of environmental 
and socio-economical benefits and also serve 
as important fish and wildlife habitat.  Wetlands 
enhance water quality by filtering water as it 
passes through, thereby reducing sediments, 
nutrients, and chemical and organic pollutants 
flowing to open water.  Wetlands also assist 
with flood control and serve as groundwater 
discharge and recharge areas.  The U.S. Fish 
and Wildlife Service estimates that up to 43% 
of the threatened and endangered species 
rely directly or indirectly on wetlands for their 
survival.

The City has a total of 11 acres of wetlands.  
Figure A2  presents the City’s water resources, 
including wetland areas. There are 8.6 acres 
of woody wetlands, which consist of areas 
where forest or shrubland vegetation accounts 
for 25-100 percent of the cover and the soil 
or substrate is periodically saturated with 
or covered with water.  The remaining 2.4 
acres of wetlands are classified as emergent 
herbaceous wetlands, which consist of areas 
where perennial herbaceous vegetation 
accounts for 75-100 percent of the cover and 
the soil or substrate is periodically saturated 
with or covered with water.

Pertinent law protecting non-tidal wetlands 
includes Section 404 of the federal Clean Water 
Act, which addresses dredge and fill operations 
and is administered through the Army Corps of 
Engineers, and the Virginia Water Protection 
Permit Act.  Other programs, such as those 
under the Virginia Endangered Species Act and 
various floodplain management regulations, 
also serve to protect non-tidal wetlands.

Under the City’s Chesapeake Bay Preservation 
regulation, non-tidal wetlands connected 
by surface flow and contiguous to tidal 
wetlands or water bodies with perennial flow 
are designated as RPAs.  All other non-tidal 
wetlands are protected as part of the RMA.  
Most wetlands within the City are located 
contiguous to a tributary stream and within 
the confines of the floodplain. 

5.5. Topography

Poorly designed and constructed developments 
on steep slopes frequently result in substantial 
costs to the public, either for repairs or for 
protective measures to prevent further 
damage.  Increased runoff and sedimentation 
from denuded hillsides require increased 
public expenditures for flood control and 
stormwater management.  Further, improperly 
planned development of hillsides affects the 
equilibrium of vegetation, geology, slope, 
and soil.  
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While the City is largely built out, any 
redevelopment within the City must take 
topographic constraints into consideration for 
the following reasons: 

• Disturbance of hillsides can result in soil 
instability and increased erosion.

• Disturbances of hillside can increase 
runoff.  

• Disturbance of hillsides can destroy a 
community’s aesthetic resources.

Steep slopes in excess of 15 percent and 
slopes located along streams are susceptible 
to erosion; therefore, particular care must be 
taken when planning to develop a site with 
this characteristic.  In some instances, special 
engineering may be required to stabilize 
slopes.  Figure A10  presents a topographic 
map of the City.

Only a very small portion of the City’s land 
area has slopes of over 15%.  These areas are 
primarily associated with reaches of Accotink 
Creek and Daniels Run and lie within the City-
owned Van Dyck and Daniels Run Parks and in 
the Army Navy Country Club Property. 

Figure A12   TOPOgrAPHY
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5.6. Groundwater Protection

The importance of groundwater protection was 
recognized by the Commonwealth of Virginia 
when the General Assembly enacted the 
Groundwater Act of 1973 and the Groundwater 
Management Act of 1992.  The Groundwater 
Management Act reads “... unrestricted 
usage of groundwater is contributing and 
will contribute to pollution and shortage of 
groundwater, thereby jeopardizing the public 
welfare, safety, and health.” 

Although the City now receives a treated water 
supply from the Potomac River and Occoquan 
Reservoir, protection of the City’s groundwater 
must be a consideration during development 
and redevelopment.  When development 
occurs, it affects the natural balance of the 
groundwater flow.  Increased imperviousness 
as a result of development reduces the 
potential for groundwater recharge and should 
be taken into consideration when designing a 
site plan.  Generally, high topographic areas are 
groundwater recharge areas and impervious 
surface areas in defined groundwater recharge 
areas should be minimized.  By providing 
recharge areas for stormwater, groundwater 
equilibrium can be maintained.  If recharge 

areas are not taken into consideration, wells 
may go dry, base flow to streams is reduced, 
and wetlands may shrink.  

Once contaminated, the usefulness of an 
aquifer as a resource may be limited or 
destroyed depending on the toxicity of the 
contamination and the effort, time, and 
money involved in clean-up.  In most cases 
it is impractical and sometimes impossible 
to restore a contaminated aquifer to its 
original level of purity.  Common sources of 
groundwater contamination include but are not 
limited to leaking underground storage tanks, 
antiquated sewer lines, septic systems situated 
on improper soils, and improperly capped 
wells.  In addition, improperly maintained 
water quality best management practices 
may present a groundwater threat.  In the 
City, the most common source of groundwater 
contamination on record with the DEQ, Water 
Division, is from petroleum leaks and spills.  
More stringent underground tank standards 
enacted in recent years should reduce the level 
of contamination from these sources.
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Recommendations
The City recognizes the importance of 
the Chesapeake Bay as an economic and 
social resource and is committed to its 
protection through the implementation 
of the Chesapeake Bay Preservation Area 
Designation and Management Regulations.  
The following provides the background 
information and analysis necessary for the City 
to arrive at informed and proactive policies and 
goals which address the issue of water quality 
protection in City streams and the Chesapeake 
Bay.  

These recommendations approach water 
quality protection from the viewpoint that 
environmental regulations and healthy 
economic development are not mutually 
exclusive, but rather that both may be 
accomplished simultaneously, and that the 
result is a better quality of life for all City 
residents.

• Enforce the provisions of the City’s 
Chesapeake Bay Preservation 
regulation.

The Chesapeake Bay Preservation 
regulation is the City’s primary water 
quality protection tool. The regulation is 
designed to protect the overall quality of 
the City’s water resources and the health of 
the Chesapeake Bay as it relates to impacts 
from existing and new development.  

• Enforce the City’s Erosion and 
Sediment Control Ordinance.

The Erosion and Sediment Control 
Ordinance serves to protect City streams 
during site development by minimizing 
erosion and sedimentation.  

• Maintain strong City oversight of 
private BMP maintenance programs.

Review the effectiveness of the City’s 
current BMP maintenance program and 
determine whether stronger inspection 
and maintenance measures are warranted.  
Make recommendations for how to 

improve the City’s maintenance program, 
if necessary.

• Continue implementation of stream 
restoration and improvement efforts.

Continue efforts to stabilize the physical 
conditions and restore the stream habitat 
to enable the natural restoration of 
the streams’ biological integrity.  The 
City should continue to prioritize the 
worst stream reaches, and coordinate 
improvements with overall watershed 
strategy. 

• Ensure that development avoids where 
possible, or minimizes, disturbance 
of sensitive environmental features, 
including problem soils.

Improper development of sensitive 
environmental features, and particularly 
soils, may result not only in structural 
damage to buildings, but also to a loss of 
soil to erosion, a decrease in local water 
quality, and the loss of important habitat 
and aesthetic resources.  

Recommendation 1:  Protect the quality of the City’s surface water 
resources, the Potomac Estuary, and the Chesapeake Bay from the 
avoidable impacts of land development.
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• Improve the City’s ability to identify 
sensitive environmental features.  

Readily available information concerning 
environmentally sensitive features 
will help the City to better plan for and 
avoid negative environmental impacts 
resulting from land disturbing activities.  
The development and redevelopment 
processes often result in the generation of 
substantial information on environmental 
features.  During the development process, 
the City should take the opportunity 
to collect information, generated from 
site plans, reports, etc. on sensitive 
environmental areas, and particularly on 
soils. 

The City should arrange a protocol to 
compile this information to create an 
overlay map identifying environmentally 
sensitive features within the City including 
steep slopes, soils, wetlands, floodplains, 
undisturbed natural areas, and features 
that are unique or integral to the City’s 
character.

• Continue to conduct and implement 
watershed management plans to allow 
for a holistic approach to local water 
resource protection. 

The City should continue to conduct 
watershed studies and planning to evaluate 
conditions and identify actions that would 
improve watershed health. The City should 
also continue to assess the effectiveness 
of capital projects and examine long-term 
trends in the City’s water quality. 

• Minimize exposure of the City’s natural 
floodplains to new development.

Natural floodplains are essential to the 
conveyance of stormwater in that they 
provide extra holding capacity during 
storms.   Floodplains left in their natural 
condition form a filter for polluted runoff 
from surrounding land uses.  Protection of 
the City’s floodplain is achieved through 
enforcement of the City’s Floodplain 
regulation.  

• Encourage the use of shared or regional 
stormwater control measures during 
development and redevelopment.

The implementation of a large number 
of small, site-specific stormwater quality/
quantity management facilities increases 
maintenance costs and consumes valuable 
land.  The City should seek to facilitate 
cooperative agreements among developers 
to encourage the establishment of shared 
or regional stormwater management 
facilities.

• Continue to allocate dedicated and 
sustainable funding to guarantee 
the stormwater program’s continued 
viability. 

Provide the funds necessary to meet MS4 
permit and TMDL requirements and to 
address other stormwater infrastructure 
needs, such as ensuring adequate 
capacity for flood control, replacing aging 
infrastructure, and performing preventive 
maintenance on all City stormwater 
management facilities. 

Reassess the Stormwater Fund on a regular 
basis to ensure that revenue generated 
adequately covers program needs. 

Recommendation 2:  Ensure the adequacy of the City’s future stormwater 
management system while emphasizing the need to protect tributary 
streams and water quality.
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• Continue implementation of the City’s 
Water Quality Monitoring Program.

At the end of each MS4 permit reporting 
period, the City prepares annual Water 
Quality Monitoring Reports, which are 
included with the City’s MS4 Annual Report. 
Once appropriate amounts of sampling 
data have been collected under the Water 
Quality Monitoring Program, the City 
will analyze the results to determine the 
next steps (e.g. potentially pinpoint areas 
that could to be targeted for pollution 
prevention or source control programs). 

• Encourage the use of green stormwater 
infrastructure and low impact design 
on private and public property.  

Enhance zoning regulations and support 
initiatives that encourage the use of 
green stormwater infrastructure and 
low impact design on private and public 
property. Consider providing incentives 
for developers to incorporate green 
infrastructure and low impact design in 
their plans.

• Continue efforts to improve the 
region’s air quality.

The City should continue to pursue 
measures to improve air quality through 
support of pedestrian access and mass 
transportation.  Since air quality is a 
regional concern, continued participation 
on the Metropolitan Washington Air 
Quality Committee is necessary to achieve 
many air quality goals.

• Improve the City’s ability to respond 
to the potential hazards of leaking 
underground and above ground 
storage tanks and pipelines.

The City should continue to work closely 
with the DEQ, Water Division, to monitor 
and enforce clean-up of underground 
storage tanks.

The City should support programs to 
educate residents on how to safely manage 
above ground storage tanks and should 
promote policies aimed at providing 
opportunities to reduce reliance on above 
ground storage tanks through conversion 
to alternative forms of fuel.

• Expand public education and outreach 
programs.

Continue to develop and implement 
education and outreach programs to 
improve awareness and encourage the 
community to protect and improve the 
quality of area waters. The City will include 
appropriate public involvement and 
participation to meet MS4 requirements 
and satisfy other watershed objectives. 

• Continue to improve upon the City’s 
strong recycling program.

A well-publicized recycling program will 
decrease illegal disposal of materials, and 
particularly of oil, into the City’s storm 
sewer system.

Recommendation 3:  Reduce existing sources and prevent potential 
sources of point and nonpoint source pollution resulting from residential, 
commercial, and industrial activities within the City.
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Recommendation 4:  Protect the quality of the City’s potable water supply 
and safeguard the City’s groundwater resources against contamination that 
may adversely affect the ecosystem.

• Work with the Department of 
Environmental Quality’s Water 
Division to protect groundwater from 
contamination from underground 
storage tanks.

T h e  p r i m a r y  t h r e a t  t o  t h e  C i t y ’s 
groundwater is contamination from 
underground storage tanks.  While the 
City has no legal authority to regulate 
underground storage tanks, it should work 
closely with the DEQ’s Water Division to 
identify areas with high contamination 
potential and to quickly remediate areas 
where contamination has already occurred.
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Contents
The Multimodal Transportation Chapter of the 
Comprehensive Plan references several innovative 
practices that can help the City achieve its goals 
in improving transportation infrastructure and 
services. Many of these practices require further 
study before the proper implementation strategy 
can be determined. This includes analyses of new 
advancements in technology as they occur, as well 
as policy priorities for the City. 

Specific actions in the Comprehensive Plan refer to 
the Transportation Practices and Policy Appendix 
for more information. This appendix provides 
detailed information which should be used as an 
initial step in implementing the recommendations 
of the Comprehensive Plan that reference these 
innovative practices. 
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CARSHARING

Carsharing has been operational in 
the region for over a decade. Zipcar 
is the largest operator in the region at 
the present time, offering round-trip 
as well as point-to-point or one-way 
rental options. Round-trip carsharing 
requires that users return the vehicle 
to the same designated spot when 
finished with their rental period. 

One-way carshare allows a user to 
take the car from one point within a 
service area and leave it at a different 
legal parking space within the area. 
Car2go operates within the District 
of Columbia and Arlington County 
offering one-way service. The fee 
for round-trip carshare is typically 
on an hourly or daily basis while the 
cost for a one-way carshare trip is 
typically calculated on a minute and 
distance basis. 

Peer-to-peer carsharing closely 
mimics the round-trip carshare service 
provided by carshare companies but 
is instead provided by individual 
auto owners listing their personal car 
available for use to other “members” 
via an electronic platform.

Section 1. Best Practices/Future Trends

BIKESHARE

The central jurisdictions of the 
region (Washington, D.C. and 
Arlington County) launched Capital 
Bikeshare (CaBi) in 2010 with 400 
bikes and 50 stations. Since that 
time the system has expanded to 
2,500 bikes at over 400 stations 
across a number of additional 
jurisdictions in the region, including 
Fairfax County. City stakeholders 
a n d  p a r t n e r s  e x p r e s s e d  a n 
interest in bringing bikeshare to 
the City,  either expanding CaBi 
or establishing an independent 
system serving local travel needs.

Photo Credit (all photos): Nelson\Nygaard
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RIDESOURCING

AGGREGATED RIDE SOURCING

Taxis are a traditional form of 
ridesourcing where a passenger 
calls into a central dispatch or hails 
a clearly branded vehicle to provide 
a one-way ride. Smartphones 
and app-based services have 
enabled the rise of Transportation 
Network Companies (TNCs) such 
as Uber and Lyft. TNCs use an 
online mobile platform to connect 
passengers to drivers, who use 
their personal vehicles. With less 
oversight and regulation, the 
cost of a TNC ride at present is 
generally lower than that of a 
taxi trip.

T h e  p l a t f o r m s  u s e d  f o r 
r i d e s o u r c i n g  h a v e  b e c o m e 
progressively more sophisticated. 
Several TNCs now offer riders the 
option of sharing a ride with others 
traveling along their general line 
of travel to further lower trip 
costs, concurrently increasing 
travel efficiency with higher 
vehicle occupancy within the 
same roadway space. Uber offers 
“Uber Pool” while Lyft supports 
“Lyft Line.” These aggregated 
ridesourcing options pool riders, 
thus lowering travel costs.

PRE-ARRANGED 
OR DYNAMIC 
CARPOOLING

Multiple web or smartphone based 
applications facilitate carpooling 
both on a regular basis (pre-arranged) 
or sporadically. Apps like Zimride 
and RideAmigos match drivers with 
passengers along a pre-determined 
route and planned time of day. If 
desired, some applications permit 
drivers and riders to be matched 
across complementary characteristics 
such as employment or student 
status, gender, age, and even music 
preferences. Dynamic carpooling 
is the electronic equivalent of the 
traditional Washington region 
practice of “slugging” where drivers 
can spontaneously be matched with a 
rider in real time along their intended 
route. Under both models, drivers 
and passengers share costs and take 
advantage of high occupancy lanes 
by capitalizing on empty seats in 
their vehicles.

Photo Credit: Nelson\Nygaard

Image Credit: Lyft

Image Credit: ZimRide

Image Credit: ZimRide



   Appendix B: Transportation Practices and Policy           City of Fairfax 2035 Comprehensive Plan 187         

MICROTRANSIT

Microtransit follows the same 
principle as aggregated ride 
sourcing, but generally with more 
added efficiency. It uses online 
services to dynamically generate 
on-demand routes along an 
efficient travel path. Rather than 
picking each passenger up at their 
door of origin, passengers may 
need to walk a short distance to 
a collector road and arrive at the 
designated location shortly before 
the vehicle arrives. By reducing 
the amount of circling and the 
dwell time waiting for passengers, 
microtransit reduces travel time and 
delay, increases vehicle efficiency, 
and reduces individual travel costs.

CONNECTED + 
AUTONOMOUS 
VEHICLES

Vehicular technology continues to 
progress at a rapid rate, and the 
time is soon coming when human 
drivers may no longer be needed 
to operate passenger vehicles. 
Connected vehicles have the ability to 
communicate with one another and 
with the surrounding infrastructure, 
provided the infrastructure has 
“smart” capabilities. Autonomous 
Vehicles can operate independently 
by observing cues in the built 
environment. Future vehicles will 
likely utilize the capabilities of 
both connected and autonomous 
technologies. Such vehicles may 
have the ability to dramatically 
increase the efficiency and capacity 
of existing roadway facilities and 
decrease the need to operate and 
store (e.g. park) private vehicles. 
Thus, autonomous vehicles, with the 
right policy guidance, may reduce 
vehicle ownership, reduce the need 
for long-term parking, and increase 
accessibility and mobility across the 
economic spectrum.

Image Credit: Via

Image Credit: Via

Image Credit: Bosch

Photo Credit: EasyMile
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SMART SIGNALS

These signals are connected to a central 
control center and may be adjusted 
either according to a programmed 
algorithm or by central control. Smart 
signals can adjust to changing demands 
in the roadway network and may be 
used to facilitate the advancement of 
transit vehicles (transit signal priority or 
TSP), passively detect pedestrians and 
bicyclists, and/or meter traffic volumes to 
even out the flow of traffic and mitigate 
congestion, improving the operation and 
efficiency of multiple modes.

DYNAMIC SIGNAGE

Dynamic signage includes variable 
message boards and variable speed 
signs such as those found along I-66, and 
also includes urban signage indicating the 
location and availability of parking spaces. 
These signs provide real-time information 
to motorists without requiring the use of 
a smartphone or app. Dynamic signage 
at transit stops can indicate the next 
bus anticipated to arrive and the time 
of arrival. Dynamic signage can help to 
better distribute traffic loads, minimize 
unnecessary circling of vehicles searching 
for parking, and increase user confidence 
with regard to transit. Dynamic signage 
can reduce traffic volumes by 10% to 30%, 
particularly in central business areas.

DEMAND-RESPONSIVE 
PRICING

TRAVEL PLANNING 
APPS

Applying basic economic principles 
to encourage more efficient use of 
the transportation system, demand-
responsive pricing uses real time and/
or historical information on parking or 
travel demand to optimize supply and 
demand. When demand is high and 
available supply (or capacity) is low, 
mobility services are priced higher. During 
periods of low demand, the cost of travel 
or parking is correspondingly low. Such 
strategies reduce congestion, increase 
efficiency in the system, and ensure the 
availability of reliable capacity (for a 
price) for essential trips. When coupled 
with lower cost, higher capacity travel 
options such as transit, ridesharing/
ride sourcing, and safe non-motorized 
options, demand-responsive pricing can 
appropriately meet travel needs without 
necessarily resulting in higher overall 
transportation costs to users.

The best travel planning apps integrate 
a number of different travel options 
including driving (in a personal vehicle 
or ridesource vehicle), transit, bicycle, 
walking and/or a combination of 
multiple modes. These apps provide 
users with real time information on 
both travel time and cost, including the 
probability of travel delay, while some 
also provide information on personal and 
environmental health benefits or impacts 
of various choices. Smart applications 
link directly to other applications to help 
the traveler arrange the mode of travel 
they selected, such as hailing an Uber 
or reserving a carshare vehicle. Travel 
apps  and mobility service payment 
systems are evolving such that in the 
near future, travelers will also be able to 
pay for their transit trip, bikeshare use, 
or high-occupancy tolls all from a single 
point of transaction. This should help to 
even the playing field of awareness and 
convenience across all travel options.

Section 2. Smart Infrastructure + Real-Time Information

Improved technology in both Intelligent Transportation Systems (ITS) and better information for 
users provides great promise for more efficiency in mobility systems and greater predictability 
and control for users. The following system elements have been implemented elsewhere in 
the greater Washington D.C. area.  Some elements may be appropriate for managing traffic  
and improving trip making in the City.
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Cities have traditionally approached transportation from the supply side of 
the equation, and this is a critical role for cities to play. Cities have significant 
control over how much vehicle capacity, bicycle accommodation, or parking 
is provided in their communities. But some economists advise cities that they 
must also consider and manage the demand side of the equation as well. 
Managing demand requires a more nuanced approach, but is, in many ways, 
more effective than supply-side management alone.

Transportation Demand Management (TDM) provides information and 
incentives to allow travelers to make the best choices for themselves. It is 
also a way for jurisdictions to make the most of transportation systems they 
have already built and optimize investments they have made by encouraging 
the use of excess capacity before adding additional capacity. Excess capacity 
exists in the form of empty seats on buses or in cars. It exists on sidewalks, 
trails, and bike lanes. It exists in the 20 hours of the day outside of the peak 
hours of traffic congestion. And it exists in the parking spaces that remain 
empty when the vehicle they are intended for is at another destination.

TDM serves cities, but it also brings benefit to users as well – often saving 
money on transportation costs, improving reliability and predictability in 
their travel, giving greater freedom of choice, lowering stress, and perhaps 
even improving personal health.

Section 3. Transportation Demand Management
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Section 4. Pedestrian Accessibility Policy

Best Practice

The best pedestrian-supportive infrastructure policies are 
applicable to the entire community and focus on safety and 
connectivity. Best practice policies are compliant with all 
applicable state and federal regulations, including the Americans 
with Disabilities Act (ADA) ,and establish a methodology for 
prioritization and performance evaluation.

The following are potential policies to improve pedestrian-
supportive infrastructure.

• Prioritize walking connections to transit stops, 
schools and parks. Implement first-last mile walking 
connection to transit and prioritize access to transit 
stops.

• Support projects that improve pedestrian connectivity.
• Improve pedestrian access to destination areas in the 

City.
• Improve pedestrian routes that connect students to 

schools.
• Maintain a sidewalk inventory.
• Establish a methodology for project prioritization and 

performance evaluation.
• Improve pedestrian access across major roadways that 

create barriers to connecting the network. Comply with 
all state and federal regulations including the ADA.

Policy Recommendation

The following is a draft recommended policy for the City.

In order to promote safety and provide for the most vulnerable 
users in the transportation system – children, seniors, and 
persons with disabilities – it is the policy objective of the City that 
all streets have at least one sidewalk on both new and existing 
streets of all street types.

• All new streets should provide sidewalks on both sides 
of the street irrespective of anticipated traffic volumes, 
unless explicitly designed as a shared street.

• Sidewalks should be considered with every major 
maintenance, restoration, or street reconstruction 
project. Sidewalks may be constructed independent of 
other street projects.

• Streets with moderate to high vehicle volumes (5,000 or 
more vehicles per day) should have sidewalks on both 
sides of the street. Moderate volume streets should 
have a continuous sidewalk at least along one side. 
Local streets (less than 5,000 vehicles per day) should 
have a sidewalk on at least one side of the street, unless 
specifically designed as a shared street.

• Sidewalks should be a minimum of five feet wide.
• The sidewalk network should be continuous and 

connected. Curb ramps must be provided at street 
crossings.
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Section 4. Pedestrian Accessibility Policy Section 5. Complete Streets Policy

Best Practice

A Complete Streets policy should include a community’s 
vision for transportation, account for many types of uses and 
community needs, and allow for flexible implementation. 

The following are potential policies by which to implement 
Complete Streets principles:

• Approach every planned transportation improvement 
as an opportunity to apply the Complete Streets 
principles.

• Apply Complete Streets policies to all public and private 
projects and developments that impact the right-of-
way.

• Allow Complete Streets elements to be phased over 
time.

• Identify regional, state, and federal funding for 
Complete Streets improvements.

• Collaborate and coordinate between departments and 
transportation agencies to efficiently utilize funds.

• Identify performance measures and report progress 
annually.

• Maintain an inventory of bicycle and pedestrian 
infrastructure to identify gaps.

• Identify and prioritize projects based on infrastructure 
needs.

• Train staff and decision makers on the technical content 
and best practices of Complete Streets principles.

Policy Recommendation

The City will approach all planned transportation improvements 
and all development projects with right-of-way impacts as 
opportunities to advance the value and objective of safety and 
Complete Streets. It shall be the policy of the city that:

• Every street safely accommodate all users.
• Any street subject to major maintenance, rehabilitation 

or reconstruction will provide safe accommodation for 
all users of all abilities.

• The means of accommodation will be appropriate to 
the street context and developed in consultation with 
community stakeholders.

• The city will pursue regional, state, and federal 
funding opportunities to support Complete Streets 
improvements.

• City agencies and departments will collaborate and 
coordinate with one another and adjacent jurisdictions 
to apply Complete Streets principles and provide 
continuous networks.

• Progress on Complete Streets will be measured in 
concert with the adopted measures of the City of 
Fairfax Multimodal Transportation Plan.
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Fairfax city, Virginia; Virginia
QuickFacts provides statistics for all states and counties, and for cities and towns with a population of 5,000 or more.
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Income & Poverty
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Income & Poverty

Median household income (in 2019 dollars), 2015-2019 $116,979 $74,222

Per capita income in past 12 months (in 2019 dollars), 2015-2019 $50,029 $39,278

Persons in poverty, percent 9.3% 9.2%

An official website of the United States government
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Value Notes
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open ended distribution.
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D Suppressed to avoid disclosure of confidential information
N Data for this geographic area cannot be displayed because the number of sample cases is too small.
FN Footnote on this item in place of data
X Not applicable
S Suppressed; does not meet publication standards
NA Not available
Z Value greater than zero but less than half unit of measure shown

QuickFacts data are derived from: Population Estimates, American Community Survey, Census of Population and Housing, Current Population Survey, Small Area Health Insurance Estimates, Small Area Income and P
Estimates, State and County Housing Unit Estimates, County Business Patterns, Nonemployer Statistics, Economic Census, Survey of Business Owners, Building Permits.
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Good morning,

 

                Please follow this link to download two CFPF grant applications from the City of Fairfax. 
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                Please feel free to reach out to me if you have any questions.  Thank you!

 

Satoshi Eto, CPM

Public Works Program Manager

703 385 7810 O  703 273 6073 Direct

TTY:711

www.fairfaxva.gov 
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  Application Form CFPF| 2-A 
 

Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low‐income geographic area as defined 

in the Part 1 Definitions?   Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration. 
 Construction of swales and settling ponds. 
 Living shorelines and vegetated buffers. 
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events.  
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  Application Form CFPF| 3-A 
 

 

 

Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must  apply  for  a  Letter of Map Revision or  a Physical Map Revision  through  the  Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be  fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______________________ 
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Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________
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B. Scope of Work Narrative – Flood Prevention and Protection Projects 
 
Project Information and Description: 

The Henrico County Department of Public Utilities (DPU) is responsible for providing water, wastewater, and solid waste 

services throughout the County, portions of the City of Richmond, and neighboring Goochland County. The Gambles Mill 

Pump Station (Gambles Mill) is a critical component of the County’s wastewater conveyance and treatment system; it is also 

considered a Category III Critical Facility by FEMA (FEMA 543 Design Guide for Improving Critical Facility Safety from Flooding 

and High Winds). Located at 6173 River Road in Richmond, Virginia, the pump station accepts a peak flow of 28 mgd per day 

from five drainage subbasins and conveys flow to the County’s Water Reclamation Facility (WRF). 

Gambles Mill currently has two electrical feeds powered from separate Dominion Energy grids. Historical outage data 

available from the station indicates that simultaneous power loss has occurred on eight separate occasions since 2010. When 

both electrical feeds are down and the station does not have power, untreated wastewater is discharged into the Kanawha 

Canal and the James River both of which are Resource Protection Areas as established by the Chesapeake Bay Preservation 

Act. Untreated wastewater directly impacts the environmental quality of the receiving waters but also puts the City of 

Richmond’s potable water supply at risk, as the Kanawha Canal connects to the raw water intake for the City of Richmond at 

the City’s Water Treatment Plant which serves more than 200,000 citizens. Although the Gambles Mill Pump Station is not 

located in a qualified opportunity zone and is in an area with a very low social vulnerability index score, the risk that station 

power loss has on Richmond’s potable water supply affects neighborhoods that are qualified opportunity zones and range 

from very low social vulnerability to very high social vulnerability in Richmond. The risk of significant overflows of untreated 

wastewater and subsequent environmental and public health impacts is too great to rely on a portable generator for a 

redundant power supply. In addition to overflow, the risk of power loss warrants a permanent solution for the criticality of 

the Gambles Mill Pumping. 

In 2003, Hurricane Isabel caused the Richmond metropolitan area to lose power for a week, rendering Gambles Mill 

inoperable. It is estimated that nearly 200 million gallons of untreated wastewater was discharged into the Kanawha Canal 

and James River from this pump station alone, based on historical flows. In addition to the historical repetitive losses that are 

described below, the preliminary FIRMs issued in November 2021 maps the facility basin into Zone AE from Zone X.  

Description of the Proposed Mitigation Approach: 

Henrico County DPU proposes to mitigate future power loss due to extreme weather events at the Gambles Mill Pump Station 

through implementation of on-site backup power supply. The electrical upgrades for the redundant power supply will include 

installation of a 2,500kW generator with a sound attenuated enclosure, 20,000-gallon fuel tank with pumps and piping, 4,000A 

double-ended switchgear, panels, and duct banks.  

Included in this package are the contract documents for this mitigation approach. These improvements will allow the pump 

station to remain fully operational during periods of power loss from existing commercial feeds. The project reduces the risk 

of potential functional disruption in the DPU wastewater conveyance and treatment system caused by power losses, 

improving resilience by ensuring that critical services always remain available and operational for the service population. 

The DPU’s Operations Division will oversee the project maintenance and daily operations upon completion of the 

construction. Annual maintenance for the project will include load bank testing for the generator and inspections and testing 

for switchgear, panelboards, and breakers. Should the generator be used in the event of a power outage, the Operations 

Division will monitor and document the asset’s performance. 

This project is comprised of two phases, with the first phase being preliminary planning services required before award and 

notice to proceed of the construction contract. This grant application is only for the first phase of the project which includes 

the geotechnical investigations, design of the mitigation, surveying services, environmental assessments, and permitting 

needs.   



History of Hazards and Past Damages: 
 
The table below summarizes the facility power outages, duration, and associated financial losses because of the outages. 
 

Date 
Duration 

(days) 
Loss Description 

6/16/2016 2.0 $12,177,564 
Power loss experienced for duration listed; loss of function 
experienced at pump station 

6/11/2014 0.5 $3,044,391 
Power loss experienced for duration listed; loss of function 
experienced at pump station 

5/16/2014 0.5 $3,044,391 
Power loss experienced for duration listed; loss of function 
experienced at pump station 

7/13/2013 0.5 $3,044,391 
Power loss experienced for duration listed; loss of function 
experienced at pump station 

08/27/2011 0.5 $3,044,391 
Power loss experienced for duration listed due to Hurricane 
Irene; loss of function experienced at pump station 

06/29/2011 0.5 $3,044,391 
Power loss experienced for duration listed; loss of function 
experienced at pump station 

08/16/2010 0.5 $3,044,391 
Power loss experienced for duration listed; loss of function 
experienced at pump station 

01/17/2010 0.5 $3,044,391 
Power loss experienced for duration listed; loss of function 
experienced at pump station 

09/18/2003 7 $42,621,474 
Power loss experienced for at least duration listed due to 
Hurricane Isabel.  

6/19/1972 - - 
Hurricane Agnes likely impacted the site; widespread 
flooding experienced. Pump station was owned by City of 
Richmond at the time.  

8/17/1969 - - 
Hurricane Camille likely impacted the site; widespread 
flooding experienced. Pump station was owned by City of 
Richmond at the time. 

 

  



Supporting Reference Information 
 

1. Plans for maintaining capacity, as necessary, over the long term. 
a. Henrico County DPU has available yearly allocation for the inspections, maintenance, training, and 

operation of the portable emergency generator  
2. Links to Supporting Documentation 

a. Henrico County Current Floodplain Ordinance 
i. Henrico County Municipal Code - Chapter 24 - Article XXII - Section 24-106.1 

ii. “Development and land disturbing activities within special flood hazard area” 
b. Richmond - Crater Hazard Mitigation Plan 2017 

i. Pertains to entire Richmond metropolitan area, including Henrico County. Document attached in 
this package.  

c. Henrico County approved Resilience Plan for CFPF 
i. Henrico County Approved Resilience Plan and Approval Letter August 2021 

 

 

 

https://library.municode.com/va/henrico_county/codes/code_of_ordinances?nodeId=CD_ORD_CH24ZO_ARTXXIISURE_S24-106.1DELADIACWISPFLHAAR
https://static1.squarespace.com/static/5644e871e4b0ab88c6bd74c8/t/611fec28f265f6468d0ce2a2/1629482039238/Henrico+Approved+CFPF+Resilience+Plan.pdf


 

Source: Esri, Maxar,  GeoEye, Earthstar Geographics, CNES/Airbus DS, USDA, USGS,
AeroGRID, IGN, and the GIS User Community
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GAMBLES MILL PUMP STATION

EMERGENCY FACILITY - PHASE 1

REVISED DESIGN SCHEDULE

TASK START FINISH

Receive County Comments on 50% Submittal 6/1/2022 6/1/2022

Review Meeting with County 6/6/2022 6/6/2022

Public Informational Meeting (Phase 1 only) 6/1/2022 6/1/2022

Respond to Public Comments 7/1/2022 7/1/2022

Incorporate Public Comments in Design Documents 6/15/2022 7/15/2022

Incorporate County Comments into Design Documents 6/7/2022 8/15/2022

Prepare and Submit Revised POD Submittal 8/29/2022 9/30/2022

County Review, Staff Developer Meeting, Planning 

Commission Hearing, if required
10/3/2022 11/25/2022

Resubmit Final POD Submittal 11/30/2022 11/30/2022

90% DESIGN TASKS

Prepare and Submit Permit Applications 11/15/2022 11/25/2022

Prepare 90% Plans and Specifications 11/15/2022 1/10/2023

Prepare SWPPP and cost estimate 11/15/2022 12/5/2022

QA/QC of 90% Submission 1/11/2023 1/18/2023

Submit 90% Plans and Specifications 1/20/2023 1/20/2023

Receive County Review Comments, Review Meeting 1/23/2023 2/15/2023

100% DESIGN TASKS

Prepare 100% Plans and Specifications 2/16/2023 3/31/2023

Complete permit applications and resubmittals 2/16/2023 3/31/2023

QA/QC of final contract documents 4/1/2023 4/10/2023

Submit to County 4/11/2023 4/11/2023

County Review Comments and Meeting 4/12/2023 4/26/2023

Finalize 100% contract documents and cost estimate 4/27/2023 5/5/2023

N:\46506-000\Engineering\Proj_Mgmt\Schedules\2022-4-7 Phase 1 Estimated Schedule.xlsx April 7, 2022



C. Budget Narrative   
 

1. Estimated total project cost:  
The total estimated cost for Phase A of Gambles Mill PS Emergency Generator project is $1,740,487. 
This includes all the preliminary planning services required prior to breaking ground and award of 
the construction contract. This includes the geotechnical investigations, design services, surveying 
services, environmental assessments, permitting costs, and associated programmatic management 
costs.  
 

2. Amount of funds requested from the Fund:  
Henrico County DPU requests $870,244 from the Community Flood Preparedness Fund.  

 
3. Amount of cash funds available:  

Please find attached statement from the Henrico County DPU indicating the available CIP budget for 
the year ending June 30, 2022, as $27.5 million.  

 
4. Authorization to request for funding:  

Please find attached documentation of Henrico County DPU indicating their authorization to request 
funding.  

 

Phase A Construction Costs  

Description Unit Price Subtotal 

Phase A 

Geotechnical Investigation (Field, Labs, Analysis) 1 $115,000.00 $115,000.00 

Design 1 $1,380,000.00 $1,380,000.00 

Surveying 1 $57,500.00 $57,500.00 

Environmental Assessment 1 $65,918.89 $65,918.89 

Permitting 1 $87,891.84 $87,891.84 

Pre-Award Costs 1 $34,176.85 $34,176.85 

Phase A Total 
  

$1,740,487.58 
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Agenda Title: RESOLUTION - Approval of Operating and Capital Annual Fiscal Plans for FY 2021-22
and Allocation of Car Tax Relief for Tax Year 2021

For Clerk's Use Only;
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(»5 Approved 
( ) Denied 
( ) Amended 
( ) Deferred lo:

nOARD OF SUPERX'ISORS AC TION

Moved bv (1) 
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'o

:s:
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Brnnin. T. 
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WHEREAS, the Board of Supervisors of the County of Henrico, Virginia, held an advertised public hearing at 6:00 p.ni.. 
on March 23, 2021, to consider the proposed Operating and Capital Annual I'iscal Plans for FY 2021-22; and,

WHEREAS, the Board wishes to approve the proposed Plans with the changes noted below.

NOW, THEREFORE, BE IT RESOLVED that the proposed Operating and Capital Annual Fiscal Plans for FY 2021- 
22 are hereby approved for informative and tlscal planning purposes only, with the changes noted.

OPERATING ANNUAL FISCAL PLAN
ESTIMATED OPERATING RESOURCES

01-GENERAL FUND:
General Properly Taxes 
Other Local Taxes 
Permits. Fees. & Licenses 
Fines & I'orfeitures 
Use of Money & Property 
Charges for Services 
Miscellaneous 
Recovered Costs 

Total from I.ocal Sources

Non-Categorical Aid 
Shared Expenses 
Categorical Aid 

Total from State

Categorical Aid - Total Federal 
GENERAL FUND REVENUE

Operating Transfers 
From (To) Fund Balance 

GENERAL FUND RESOURCES

Manager Proposed
$ 531.320,000

170,610.000 
6.754,000 
2.085,000 

11.334.700 
3,710.500 
3.969,000 
4.338.000

Board Approved

$

$ 14.057.000
17.200.000

362.395.040
$ 393.652.040

$ 385.000

$ 531,320.000
170.610.000

6,754.000
2,085.000

11.334,700
3,710.500
3.969.000
4.338.000

734.121.200 $ 734.121.200

$ 14.057.000
17.200.000

362.395.040
$ 393.652,040

$ 385.000
$ 1,128,158,240 $ 1.128.158.240

(183.357.196)
39.124.300

(183.357.196)
^JfiLL24.300

.925,3

Bv CouHCv ManagBy AgCHCV/rtcad

Certified:
A Copy 'I'esto:

Copy to: Clerk, Board of Superv isors

Date:
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$ 56,620.422

$ 63.016.717

$ 162.406.561

11 - SPECIAL REVENUE FUND:
Permits, l-ces, & Licenses $ 1,059,905
Fines & Forfeitures 283.360
Useof Money& Property 143,108
Charges for Services 31.573,153
Miscellaneous 9,091,888
Recovered Costs  618.008

Total from Local Sources $ 42.769,422

Non-Categorical Aid $ 4,239,382
Categorical Aid 52.381.040

Total from State

Categorical Aid - Total Federal

SPECIAL REVENUE FUND REVENUE

Operating Transfers $ 36,906,981
From (To) Fund Balance ________ 1.574.041

SPECIAL REVENUE FUND RESOURCES

51 _ WATER AND SEWER ENTERPRISE FUND:
Fines & Forfeitures $ 159,485
Charges for Services 135.779.291
Miscellaneous 2.557.472

w&s f:nterprise fund revenue

operating Transfers $ 1,932,108
From (To) Retained Earnings  (36.156.652)

W&S ENTERPRISE FUND RESOURCES $ 104,271.704

61 - CENTRAL AUTO MAINTENANCE fC.A.M.) FUND:
Use of Money & Property S 400,000
Recovered Costs  22.561.406

C.A.M. FUND REVENUES $ 22.961.406
Operating Transfers _______________0_

C.A.M. FUND RESOURCES $

62 - TECMNOLOGY REPl.ACEMENT FUND:
Operating Transfers $ 3,000,000
From (To) Retained Earnings   1.314

TECH. REPLACE. FUND RESOURCES $

63 - RISK MANAGEMENT/WORKPLACE SAFETY FUND:
Recovered Costs - Total Revenue $ 1,000,000
Operating Transfers   9.493.570

RISK MANAGEMENT/WORKPLACE SAFETY RES. $

64-HEALTHCARE FUND:
Interest on Investment $ 400.000
Miscellaneous 200,000
Recovered Costs 142.438.275

HEALTHCARE FUND RESOURCES T

71 - DEBT SERVICE FUND:
Operating 'fransfers - TOTAL RESOURCES 

DEB T SERVICE FUND RESOURCES $

$

$

$

$

$

$

$

$

$

22,961,406 $

$

3.001.314 $

$

10.493,570 $

1.059.905
283.360
143.108

31.573.153
9.091.888

618.008
42,769,422

4,239.382
52.381.040
56.620.422

63,016.717

162,406.561

36,906.981
1.574.041

$ 200,887.583 $ 200,887.583

159.485
135.779.291

2.557.472
$ 138,496.248 $ 138.496.248

$ 1.932.108
(36.156.652) 

$ 104.271.704

$ 400.000
22.561.406
22,961.406

0
22,961,406

3.000.000
1.314

3.001.314

1.000.000
9.493.570

$

10.493.570

400.000
200.000

142.438.275
143.038.275 $

78.346.649 $

143.038.275

78.346.649
78,346,649 $ 78,346,649
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82 - JAMES RIVER JUVENILE DETEN TION CENTER AGENCY FUND:
Shared Expenses - Local $
Shared Expenses - Slate __

JRJDC AGENCY FUND REVENUE

Operating Transfers 
From ('I'o) Fund Balance 

JRJDC AGliNCY FUND RESOURCIiS

83-FIDUCIARY FUNDS
Recovered Costs 
Operating Transfers

OHEI3. LINE OF DUTY AND LTD RESOURCES

90 - ADJUSTMENT FOR INTERFUND TRANSACTIONS:
Operating Transfers - TOTAL RESOURCES 
TOTAL OPERATING RESOURCES

$

$

$

$

$

534,082
1.565.294

3,45L088
133.512

75.000
4.525.000

$

2.099,376 $

$

5,683.976 $

$

4.600.000 $

534,082
.565.294

2,099,376

3.451.088
133.512

5.683.976

75.000
4.525.000
4,600,000

$ (125.273.753) $ (125.273.753)
$ 1.431.936.068 $ 1.431.936.068

Including: REVENUE TOTAL
OPERATING TRANSFERS
FUND BALANCI-/RETAINED EARNINGS

$ 1.597,654,773
(170,911,553)

5.192.848

$ 1,597,654.773
(170,911,553)

5.192.848
$ 1,431.936.068 $ 1.431.936.068

ESTIMATED OPERATING REQUIREMENTS
Department
01-GENERAL FUND:

General Government Administration 
Judicial Administration 
Public Safely 
Public Works 
l leallh & Welfare 
Education
Recreation. Parks. & Culture 
Community Development 
Miscellaneous 

TOTAL GENF.RAL FUND

Manager Proposed
$ 64.023.716

10,276,583 
215.015.894 
54.651.170 

2.687,497 
560.920,241 
42.355.130 
20.627.148 
13.367.965

$ 983.925.344

Board Approved
$ 64,023,716 

10.276.583 
215.015,894 
54.651.170 

2.687.497 
560.920.241 
42.955.130 ♦ 
20.627.148 
12.767.965 *

$ 983.925,344

11 - SPECIAL REVENUE FUND:
Judicial Administration 
Public Safely 
Public Works 
Health & Welfare 
Education 
Miscellaneous

TOTAL SPECIAL REVENUE FUND

51 - WATER AND SEWER ENTERPRISE FUND:
Public Utilities - Operations 

- Debt SePi'ice
TOTAL W&S ENTERPRISE FUND

61 - CENTRAL AUTO MAINTENANCE FUND:
Central Auto. Maim. - TOTAL FUND

$

$

$

2.555,354
3.940,367

18.289.050
74,893,137

100.959,675
250.000

$

73.918.961
30.352.743

$

22.961.406 $

2.555.354 
3.904.967 * 

18.289.050 
74.893,137 

100.959.675 
285.400 *

$ 200,887,583 $ 200,887,583

73.918.961
30.352.743

$ 104.271,704 $ 104,271.704

22.961.406
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62 -’ri£CHNOLOGY Rr.l»LACEMEN'r FUND;
Technology Kcplacemenl - TOTAL I'UND 

63 - RISK MANAGEMENT/WORKPl.ACE SAFETY FUND;

$

64 - HEALTHCARE FUND;
Healthcare • I'OTAL FUND

71 - DEBT SERVICE FUND:
General Government 
Education

TOTAL DEB T SERVICE FUND 

82 - JAMES RIVER JUVENILE DETENTION CENTER AGENCY FUND;
JRJDC - Operations

83-FIDUCIARY FUND:
OPEB-GASB45 
Long-Term Disability 
Line of Duty Act (LODA)

TOTAL FIDUCIARY FUND

90 - ADJUSTMENT FOR INTERFUND TRANSACTIONS:
Interdepartmental Billings - CAM 

- Healthcare
TOTAL ADJUSTMENTS
TOTAL. OPERATING REQUIREMENTS

$

T

$

$

T

$

J
$

3.001.314

Finance $ 10.493.570
TOTAL RISK MANAGEMENT/WORKPLACE SAFETY $ 10,493,570

$ 143.038.275

32,711,095
45.635.554
78,346,649

5.683,976

2.750.000
600,000

1.250.000

(22.961.406)
(102.312.347)

$ 3.001.314

$ 10.493.570
$ 10.493.570

$ 143.038.275

$ 32,711.095
45.635.554 

$ 78.346.649

$ 5,683.976

$ 2.750.000
600,000

_________   1.250.000
4.600.000 $ 4.600.000

$ (22.961,406)
(102.312.347)

(125.273.753) $ (125.273.753)
1.431.936.068 $ 1.431.936.068

* Indicates a change

CAPITAL ANNUAL FISCAL PLAN
ESTIMATED CAPITAL RESOURCES

Source
21 • CAPITAL PROJECTS FUND;

Central Virginia Transit Authority 
Education Meals Tax Revenue 
G. O. Bonds - General 
G. O. Bonds - F.ducaiion 
Bond Premiums
General Fund - Stormwater Dedication 
Designated Capital Reserve 
VPSA Bonds
Fund Balance - General Fund 

TOTAL CAPEFAL PROJECTS FUND

22 - VEHICLE REPLACEMENT RESERVE:
Fund Balance - General Fund 

TOTAL VI-HICLE REPLACEMENT RESERVE

51 - WATER AND SEWER ENTERPRISE FUND:
Water & Sewer Fees/Charges 

TOTAL WATER AND SEWER ENTERPRISE FUND 
TOTAL CAPITAL RESOURCES

Board Approved

$
$

$
$
$

$
Manager Proposed
$ 22,500,000

9.000,000 
48.400,000 
19.000,000 
12.305,685 
2.348,000 

12.440.000 
54.055.000
10.825.000 ______________

$ 190.873.685 $ 190.873.685

11.024.800 $
11.024,800 $

33.300,000
33.300.000

$
$

22.500,000
9.000,000

48.400.000
19.000.000
12,305,685
2.348.000

12.440.000

54.055,000
10.825.000

11.024.800
11.024,800

33.300.000
33.300.000

235.198.485 $ 235.198.485



COUNTY OF HENRICO, VIRGINIA 
BOARD OF SUPERVISORS 

MINUTE

Page No. 5 
Agenda Item No,

Agenda Title: RESOLUTION - Approval of Operating and Capital Annual Fiscal Plans for FY 2021-22 
and Allocation of Car Tax Relief for Tax Year 2021

ESTlMATliD CAPITAL REQUIREMENTS

Board Approved
$

Manager Proposed
$ 101.318.685

89.555.000 ________________
$ 190,873.685 $ 190,873.685

101.318,685
89.555.000

$ 6.324.800
4.700.000

$ 6.324.800
4.700.000

$

$

11,024,800 $

5,200,000
28.100.000

$

11.024,800

5.200.000
28.100.000

$

$

33,300,000

235.198.485

$

$

33,300.000

235.198.485

Denanment
21 ■ CAPITAL PROJFXTS I-IJND:

General Government 
Education

TOTAL CAIMTAL PRO.IEC TS I'UNO

22 • VEHICLE REPLACEMENT RESERVE:
Public Safety 
Education

TOTAL VEMICLE REPLACEMENT RESERVE

51 - WATER AND SEWER ENTERPRISE 1-UND:
Public Utilities ■ Water 

- Sewer
TOTAL WA'PER & SEWER ENTERPRISE FUND 

TOTAL CAPITAL REQUIREMENTS

BE IT FURTHER RESOLVED that the funds included in the Operating and Capital Annual Fiscal Plans for any 
County department, office, or agency may be used as participating funds in any Federal or State aid program for tike 
purpose upon appropriation by the Board of Supervisors; and,

BE IT FURTHER RESOLVED that the Schedule of Compensation attached hereto effective at the beginning of FY 
2021-22 is approved; and.

BE IT FURTHER RESOLVED that the approved Operating Annual Fiscal Plan for FY 2021-22 includes:
1. An increase in the personnel complement of 13 positions for General Government and 91.5 positions for 

Schools;
2. Continued funding for a 2% scale adjustment for all employees effective in the fourth quarter of FY 2020-21;
3. Continued funding for market adjustments for certain public safety, education, and other positions effective in 

the fourth quarter of FY 2020-21;
4. New funding for a 2.372% wage increase for all eligible General Government and Schools employees, to be 

effective on June 19, 2021; and
5. New funding for a wage increase ranging from 2.372% to 9.831%, based on length of service in Menrico 

County and other eligibility criteria, to be effective in the second quarter of FY 2021-22.

BE IT FURTHER RESOLVED that in order to implement changes to the Personal Property Tax Relief Act of 1998 
(the “i^PTRA") made by legislation adopted by the Virginia General Assembly:

1. Any qualifying vehicle, as defined in the PPTRA, sitused within the County commencing January 1. 2021. shall 
receive personal property tax relief in the following manner:
a. Qualifying vehicles valued at $1,000 or less shall receive 100% tax relief;
b. Qualifying vehicles valued at between $1,001 to $20,000 shall receive 48% tax relief;
c. Qualifying vehicles valued at $20,001 or more shall receive 48% tax relief on the first $20,000 of value 

only; and
d. All other vehicles which do not meet the definition of "qualifying vehicles" will not receive any form of 

tax relief under the PPTRA.

2. The amount of tax relief shall be a specific dollar amount offset against the total personal property taxes that 
would otherwise be due on a qualifying vehicle but for the PPTRA. The specific dollar amount of relief shall 
be shown on the lax bill for each qualifying vehicle, together with a general description of the criteria upon 
which relief has been allocated.

COMMENTS: The Director of Finance recommends approval of the Board paper, and the County Manager concurs.



FY22 SCHEDULE OF COMPENSATION 
County of Henrico, Virginia

OFFICE. BOARD. COMMISSION. AUTHORITY OR JOB TITLE

Board of Supervisors...............................................................................

Board of Zoning Appeals........................................................................

RATE

.$ 58,498.11 per annum

.$6,600.00 per annum

Electoral Board - General Election (members other than the Secretary)............................................................................................................. . ^9 80 oer ^num

Secretary, Etoml Board - General Election................................................................................pay per workday
Election Officials ................................................................................... ................... $180.00 base pay per workday

cM^n^cir! : 1:::::=^^^ ................
.........................................................$20,000.00 per annum

..................................................................... $3,000.00 per annum

........................................................................$3,000.00 per annum

................................................................... $300.00 per month

.................................................................... $21,786.60 per annum

................................................................................$3,000.00 per annum

................................................................................... $2.00 per call

.................................................................................$200.00 per meeting

........................................................................................ $75.00 per meeting

.................................................................................... $225.00 per meeting

Planning Commission................................................

Richmond Regional Planning District Commission

Capital Region Airport Commission........................

Board of Real Estate Review & Equalization...........

School Board..............................................................

Social Services Board................................................

Volunteer Firefighters................................................

Economic Development Authority...........................

Parks and Recreation Advisory Commission.........

Housing Advisory Committee..................................

(1) Acting pursuant to Va. Code Sec. 15.2-1414.2, on April 23, 2019, the Board set the maximum annual salaries for calendar years 2020-2023 as follows: 2020-557,142 69;
2021-$58,498.11; 2022-$59,885.69; 2023-S61,306.17, and the Chairman and Vice-Chairman receive the additional sum of 15% and 10%, respectively, of the annual sal^ 
prevailing in each calendar year. The Board elected to forgo the increase in its compensation previously authorized for 2021. Effective January 12, 2021 the pay for the 
Boardwillbeadjustedtoreflecttheratepreviouslyauthorizedfor2021. I7v^^ ..~,n

(2) The annual compensation rate and effective date are set by the Genera) Assembly and subject to the Governor s approval. Salary amounts for FY22 are based upon 
current salaries and increases approved by the 2020 General Assembly. To date, the General Assembly has agreed to a 5% pay increase on July 1. 2021. However, the 
FY22 budget has not been approved by the Governor so the salary shown here may change.

(3) Rate approved by the Henrico County Board of Supervisors on October 14,2008. ,
(4) Acting pursuant to Va. Code Sec. 22.1-32, on May 9, 2019, the School Board set the maximum annual salary for calendar year 2020 at $21,359.41 and determined, in each 

calendar year 2021, 2022, and 2023, that each member of the School Board will receive a maximum increase equal to any wage increase established lor School Board 
employees. For FY22, the pay increase is 2%. The Chairman receives an additional sum of $2,000.00 peryear.

Prepared by: County of Henrico Department of Human Resources 
Employment and Compensation Services Division 
Revised March 31,2021
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9) FY21 SCHEDULE OF COMPENSATION 
County of Henrico, Virginia

NAME AND OFFICE OR JOB TITLE SALARY

Heidi Barshinger
Clerk of Circuit Court.................................................................................................................................................................................... * 172,460.43

................................................................................................................................................................................................S.7,.959,70--.

Mark Coakley
General Registrar........................................................................................................................................................................................... ^ 109,919.76

Shannon Taylor*'®’ ^
Attorney for the Commonwealth.....................................................................................................................................................................^ 195,371.85

(5) The Clerk of the Circuit Court and the ShcritT are elected positions, Tlie General Assembly sets the annual compensation and effective dates subject to the Governor's 
approval. Salaries for FY22 are based on current salaries and reflect the 5% pay increase effective July 1, 2021 as approved by the General Assembly in the 2021 Special 
Session 1. The County adjusts these salaries if and as required by the General Assembly’s actions.

(6) 2012 Va. Acts c. 822 requires persons employed by local government to contribute five percent of their creditable compensation for the employee contribution to the Virginia 
Retirement System, To comply with 2012 Va. Acts c. 822 and the non-supplant requirement, the current incumbent in this elected/appointed position, who was employed or 
hired on or before July 1, 2012, receives an additional amount equal to 5% of the salary approved by the General Assembly. Future incumbents in this position will not receive 
an additional 5% locality supplement for the VRS employee member contribution per 2012 Va. Acts c. 822.

(7) Salary reflects the current Clerk of the Circuit Court’s certification.
(8) Consistent with historical pay practice for this position, the current Sheriff will receive the longevity pay adjustment approved by the County Board of Supervisors. 

Consistent with the approved longevity pay formula, the current position incumbent will receive a pay supplement equal to 3-steps (7.286%) effective September 25, 2021.
(9) Effective June 22, 2019 (FY20), the constitutional position of General Registrar was adopted into the County classification and compensation plan at grade HU.34, However, 

the Genera! Assembly has approved repositioning the General Registrar classification/salary within the State’s compensation system. If the budget approved by the General 
Assembly is approved by the Governor, the General Assembly’s actions may result in this position/classification being returned to the Schedule of Compensation.

(10) Effective June 22. 1988 (FY89), the constitutional position of Attorney for the Commonwealth was adopted into the County classification and compensation plan, fhe 
position is currently assigned to pay grade HU.49 and the current elected position incumbent (Taylor) receives the pay increases and wage adjustments approved by the 
County Board of Supervisors for county pay plans.

Prepared by: County of Henrico Department of Human Resources 
Employment and Compensation Services Division 
Revised March 31,2021
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  Scoring Criteria Projects 1-B 
 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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  Scoring Criteria Projects 2-B 
 

Project Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50   

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as having flood resilience 

value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function.   
 Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45   

1.b. any other nature‐based approach  40    

All hybrid approaches whose end result is a nature‐based solution  35   

All other projects  25   

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 
Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  
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  Scoring Criteria Projects 3-B 
 

Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake 
Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

11. Does this project provide “community scale” benefits? 

Yes  20   

No  0   

Total Points   
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  Checklist All Categories | 3-D 
 

Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 
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4/8/22, 10:41 AM Commonwealth of Virginia Mail - CID_510077 - Henrico County CFPF Round 3 Submission

https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ik=495da3fbce&view=pt&search=all&permthid… 1/2

CFPF, rr <cfpf@dcr.virginia.gov>

CID_510077 - Henrico County CFPF Round 3 Submission 
1 message

Shue, Allen <ashue@greeley-hansen.com> Thu, Apr 7, 2022 at 8:43 PM
To: Virginia Department of Conservation & Recreation <cfpf@dcr.virginia.gov>
Cc: "Chan, Bentley" <cha70@henrico.us>, "Claytor, Ralph" <cla01@henrico.us>, "Sossong, Marchelle" <sos@henrico.us>,
"Logue, Kyle" <klogue@greeley-hansen.com>

Hello,

 

I am a consulting engineer assisting Henrico County (County) with submitting two grant applications for this round of
the VA DCR Community Flood Preparedness Fund Grant.

 

Due to the size of the applications they are not able to be transmitted through email. Please find the following .zip files
through the service WeTransfer:

 

CID# 510077_HenricoCounty.Gambles_Mill_PS_Flood_Mitigation_and Resiliency_CFPF-1
CID# 510077_HenricoCounty.Stream_Restoration_at_Utility Xing_CFPF-2

 

At this link:

Henrico County - CFPF Round 3 Applications
Please note that you will need to click through the splash page before clicking the download link.

 

Thank you very much for the consideration. Looking forward to speaking with you.

 

Regards,

 

Allen

 

 

Allen Shue, PE, CFM

Associate

9020 Stony Point Parkway, Suite 475

Richmond, VA 23235

https://we.tl/t-UbNDiz8ny2
https://www.google.com/maps/search/9020+Stony+Point+Parkway,+Suite+475+%0D%0A+Richmond,+VA+23235?entry=gmail&source=g
https://www.google.com/maps/search/9020+Stony+Point+Parkway,+Suite+475+%0D%0A+Richmond,+VA+23235?entry=gmail&source=g


4/8/22, 10:41 AM Commonwealth of Virginia Mail - CID_510077 - Henrico County CFPF Round 3 Submission

https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ik=495da3fbce&view=pt&search=all&permthid… 2/2

P: 804.204.2425 C: 914.275.2554

greeley-hansen.com

 

      

 

 

http://www.greeley-hansen.com/
https://www.facebook.com/greeleyhansen
http://www.linkedin.com/company/26576?trk=tyah&trkInfo=tas:greeley,idx:3-1-3
https://twitter.com/greeley_hansen
https://www.youtube.com/user/greeleyandhansen




 

  Application Form CFPF| 2-A 
 

Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low‐income geographic area as defined 

in the Part 1 Definitions?   Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration. 
 Construction of swales and settling ponds. 
 Living shorelines and vegetated buffers. 
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events.  
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  Application Form CFPF| 3-A 
 

 

 

Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must  apply  for  a  Letter of Map Revision or  a Physical Map Revision  through  the  Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be  fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______________________ 
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  Application Form CFPF| 4-A 
 

Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________
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Project Area Map

Pink and Blue areas are preliminary

Zone A and Zone AE, respectively. These 

are creeks, culverts, brooks etc. that will 

be investigated under this capacity 

building and planning proposal. 



1 

 

B. Scope of Work Narrative – Planning and Capacity Building 
 

Title of Work: 

“Identifying Restoration Opportunities at Stream Utility Crossings” 

Description of the Problem: 

Henrico County is home to more than 300,000 residents and spans nearly 250 square miles in central Virginia, with streams, 

creeks, and brooks coursing throughout serving as vital conduits to convey stormwater away from residents. Additionally, 

there are miles of storm and sanitary sewers which cross or run parallel to these bodies of water.  

 

Despite their importance, no comprehensive data exists cataloging the condition of the water bodies or the locations of 

sewers in them. As a result, minimal to no maintenance is performed on these assets which continually degrade over time. 

Meaning that the conveyance capacity of the water bodies continually decreases worsening flooding conditions and erosion, 

exposing sewers and manholes. Additionally, because it is unknown what sewer utilities exist in these water bodies, ageing 

stormwater outfalls can increase the severity of soil erosion, while damaged sanitary sewers with dislodged joints become 

submerged in stormwater triggering sanitary sewer overflows (SSOs) and backing up into homes.  

 

The accompanying photo log demonstrates only the a few known areas that would benefit from the dual approach restoration 

and identification, with the assistance of the Fund, a comprehensive approach can be undertaken to identify needs 

throughout the County.  

 

Proposed Planning and Programmatic Approach: 

 

To restore these water bodies and renew the sewer assets within them, the County must first identify and prioritize the 

natural and built assets most in need. With this strong data basis in hand, the County will be empowered to pursue a 

programmatic and efficient strategy to protect its residents from external floods and from within the built infrastructure.   

 

To maximize the benefit of identification and prioritization, the proposed scope of work is to perform a system wide desktop 

analysis of the sanitary sewer systems near or crossing creeks and other waterways to address two needs at the same time; 

develop a ranking matrix to prioritize the water bodies and sewer inspections based on the known condition information and 

risk analysis (both likelihood and consequence of failure); conduct preliminary field investigation to further refine the 

inspection prioritization; and based on the data collected, develop a list of water bodies and sewers to be further inspected 

(including CCTV). The following section details the proposed tasks to perform the investigations and prioritization.  
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Proposed Scope of Work: 

 

Task 1 – Desktop Analysis 

 

1. Delineation and GIS Basemap: Perform a system wide desktop analysis of the storm and sanitary sewer systems to 

identify sewer reaches near or crossing creeks and other waterways. The GIS database, sewer Atlas maps and contour 

information provided by the County will be used for the delineation. 

 

2. Review Existing Records: The following records will be reviewed (if available) to obtain an understanding of the 

existing system characteristics: 

a. Contractor Repairs and Improvements: The data on contractor repairs and improvements, performed by 

County's crew and County's Annual Services Contractor within the last 5 years will be obtained from the 

County and analyzed to locate problem areas and rehabilitation histories. This data will be used as one of 

the indicators for potential problem areas and for developing the priority ranking of the reaches. 

 

b. Existing Service Calls History: The service calls recorded into County's Citizens' Request System (CRS) and 

Customer Information System (CIS) within the last 5 years will be obtained from County's Department of 

Information Technology and analyzed to quantify and locate the types and frequencies of sewer problems. 

This data will be used as one of the indicators for potential problem areas and for developing the priority 

ranking of the reaches. 

 

c. SSO Reports Submitted to DEQ:  SSO reports submitted to DEQ in the last 5 years will be obtained from the 

County. The results will be used to identify potential capacity and/or O&M related issues within the system.  

 

3. GIS Mapping: The sewer problem history based on the evaluation of the above data will be incorporated into project 

GIS to prepare mapping which will help visualize the extent and location of problems.  

 

4. Problem Areas Identification and Prioritization: A GIS map will be used to identify the problem areas in the 

wastewater collection system near waterways and to prepare a priority ranking of the reaches.  Rating criteria will 

be developed to identify the critical areas and the extent of field investigation within the wastewater collection 

system.  

 

5. Field Investigation Plan (FIP): The results of the desktop analysis will be used to develop a FIP and the proposed 

extent of the work within the wastewater collection system. The FIP will include tables and field maps, utilizing GIS 

mapping, to outline the location and types of field investigations required. 

 

6. County Meeting: A meeting will be scheduled with the County to review the FIP. 

 

Task 2 - Field Investigations:  

The field investigations will be conducted based on the FIP approved by the County in Task 1. Field investigations will be 

assigned to critical reaches first, followed by non-critical reaches. Information from the field investigations will be used 

to evaluate the condition of the wastewater collection system near or crossing creeks or other bodies of water. The 

following types of field investigations will be conducted concurrently: 

 

1. Checks (aerial creek crossings): Checks will include visual inspection of the aerial sewer crossing and manholes and 

may include, but not limited to documentation of the following: condition of pipe/encasement; manhole material 

type; system flow characteristics; O&M issues; and evidence of surcharging and I/I on a check form included in 

Appendix A. Digital photos of each aerial crossing and manhole checked will be taken to supplement the documented 

information. The selection of aerial crossings and manholes to be checked will be based on the results of the desktop 

analysis and FIP. Checks will be conducted for up to 200 manholes along the aerial sewer crossings. The results of 

the checks will be used for selection and prioritization of sewer reaches for CCTV inspections. 
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2. Inspection (buried creek crossings): This will include inspection of the manholes using a zoom camera and may 

include, but not limited to documentation of the following: evidence of surcharging, overflows, infiltration, grease, 

blockage and direction of flow. Inspections will be conducted for up to 100 manholes along the buried creek 

crossings. The purpose of a manhole inspection program is to obtain a condition assessment of the mainline sanitary 

sewer manholes and to identify sewer problems such as surcharging, grease blockages etc. The zoom camera will 

also be used for identification of major problems in the sewer for approximately 30-50 feet upstream and 

downstream of the manhole. The condition of the manholes will be documented using the inspection included in 

Appendix B. The results of the inspections will be used for selection and prioritization of sewer reaches for CCTV 

inspections. 

 

Task 3 – Recommendation Memorandum and CCTV Assignment Sheets 

1. Prepare a draft memorandum summarizing the field investigation data and prioritize sewer reaches in need of CCTV 

investigation to identify potential rehabilitation needs and stream reaches in need of restoration. 

2. Submit the draft memorandum to the County for review and comments. Conduct a meeting with the County to 

review the draft memorandum. 

3. Incorporate the review comments and submit the final memorandum and CCTV assignment sheets to the County.  

4. Review of the CCTV has not been included with this work order; CCTV review and rehabilitation recommendation 

will be authorized as an amendment to this work order (Phase II). Rehabilitation recommendations under this 

amendment will consider available funding and the overall CSMP implementation schedule. For sewers that need 

attention immediately or in the next 2-3 years, begin working on obtaining utility easements, either permanent or 

temporary construction easements. For streams that were identified as stream restoration project candidates, 

conduct a total maximum daily load (TMDL) credit analysis and incorporate the information in the TMDL action plan 

development. Prioritization will be developed on the combined benefit of stream restoration and utility failure risk. 

 

Task 4 – Project Management  

 

1. This task will include monthly invoicing; general communications; and coordination for completion of 

the project.  

 

Task 5 – Schedule 

 

1. The performance of this work is anticipated to take 24 weeks.  
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Supporting Reference Information 

 

1. Plans for maintaining capacity, as necessary, over the long term. 

a. Henrico County DPU has available yearly allocation for the inspections, maintenance, training, and 

operation of the portable emergency generator  

2. Links to Supporting Documentation 

a. Henrico County Current Floodplain Ordinance 

i. https://henrico.us/works/design/floodplain/build-responsibly/floodplain-permits/ 

b. Richmond - Crater Hazard Mitigation Plan 2017 

i. Pertains to entire Richmond metropolitan area, including Henrico County. Document attached in 

this package.  

c. Henrico County approved Resilience Plan for CFPF 

i. Henrico County Approved Resilience Plan and Approval Letter August 2021 

 

 

 

  



Photo Log 

Known Restoration Opportunities at Utility Crossings 
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Figure 1 - Behind Tuckahoe Library Figure 2 - 406 September Drive 



Photo Log 

Known Restoration Opportunities at Utility Crossings 
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Figure 3 & 4 - Along Gillies Creek 
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Known Restoration Opportunities at Utility Crossings 
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Figure 5 - 2608 Hollybrook Avenue 



 

Source: Esri, Maxar,  GeoEye, Earthstar Geographics, CNES/Airbus DS, USDA, USGS,
AeroGRID, IGN, and the GIS User Community

Social Vulnerability
Index Score

Very Low
Social
Vulnerability
Low Social
Vulnerability
Moderate
Social
Vulnerability
High Social
Vulnerability
Very High
Social
Vulnerability
Not inlcuded in
the analysis

January 28, 2022

0 7 143.5 mi

0 10 205 km

1:577,791

Created from the Virginia Vulnerability Viewer

jpham
Pen
m

jpham
Pen
l

jpham
Pen
In

jpham
Pen
}

jpham
Pen
W

jpham
Pen
h

jpham
Pen
m

jpham
Pen
{

jpham
Text Box
Henrico



Qualified Opportunity Zones

Henrico



C. Budget Narrative   
 

1. Estimated total project cost:  

The total estimated cost for the “Identifying Restoration Opportunities at Stream Utility Crossings” 

project is $126,060. Please find attached estimated cost of engineering services to perform this work.  

 

2. Amount of funds requested from the Fund:  

Henrico County DPU requests $94,545 from the Community Flood Preparedness Fund.  

 

3. Amount of cash funds available:  

Please find attached statement from the Henrico County DPU indicating the available projected CIP 

budget for the year ending FY2022 as $27.5 million.  

 

4. Authorization to request for funding:  

Please find attached documentation Henrico County DPU indicating their authorization to request 

funding.  



Estimated Labor Costs:

Tasks
Project 

Director

Project 

Manager 

Engineer 

III

Engineer

II

Engineer 

I
Total Hours

Estimated 

Labor Costs

Task 1 - Desktop Analysis

1. Kickoff Meeting 2 2 4 $660
2. Desktop Assessment - Indentify Buried and Aerial Crossings 1 24 25 $2,975
3. Collect Data from County 12 12 $1,380
4. Develop Ranking Criteria 1 1 4 6 $981
5. Prioritize Reaches for Field Investigation 4 64 68 $8,220
6. City Meeting to Review Prioritization Results 4 4 8 $1,320

Task 2 - Field Investigation

1. Perform Field Investigation of Aerial Crossings 8 400 408 $47,720
2. Poll Camera Investigation of Buried Crossings 8 150 158 $18,970

Task 3 - Recommendation Memorandum and CCTV Assignment

1. Prepare Draft Memorandum 2 100 102 $11,930
2. Draft Memorandum Review Meeting 2 8 10 $1,350
3. Prepare Final Memorandum 70 70 $8,050
4. Prepare CCTV Assignment Sheets 1 2 60 63 $7,636

Task 4 - Project Management

1. General Project Communications and Coordination 16 8 24 $4,360

Subtotal Labor Hours 2 50 0 0 906 958

Hourly Rate $306 $215 $145 $130 $115

Total Estimated Labor Cost $612 $10,750 $0 $0 $104,190 $115,552 $115,552

Estimated Other Direct Costs:

1. Field Investigation Subcontractor 10,000$        1.05 $10,500

Subtotal Estimated Other Direct Costs 10,500$        

Total Estimated Cost

Total Estimated Cost of Labor and Other Direct Costs $126,060

Item
Total

Estimate
MultiplierCost

VA DCR Application for Identifying Restoration Opportunities at Stream Utility Crossings

Estimated Cost of Engineering Services













COUNTY OF HENRICO, VIRGINIA 
BOARD OF SUPERVISORS 

MINUTE

Pace No.) of 5 «
Agenda liej

Agenda Title: RESOLUTION - Approval of Operating and Capital Annual Fiscal Plans for FY 2021-22
and Allocation of Car Tax Relief for Tax Year 2021

For Clerk's Use Only;

t3ale;

(»5 Approved 
( ) Denied 
( ) Amended 
( ) Deferred lo:

nOARD OF SUPERX'ISORS AC TION

Moved bv (1) 
■ C)

/Yyyt^/loirv Secondedbv(l)
'o

:s:
1 1

OTIIKK
Brnnin. T. 
Nelson. T. 
O'Bnnnon. P.

n?ra;b..
\ \ rnlon, Fi

j

^^.NO

l^.

WHEREAS, the Board of Supervisors of the County of Henrico, Virginia, held an advertised public hearing at 6:00 p.ni.. 
on March 23, 2021, to consider the proposed Operating and Capital Annual I'iscal Plans for FY 2021-22; and,

WHEREAS, the Board wishes to approve the proposed Plans with the changes noted below.

NOW, THEREFORE, BE IT RESOLVED that the proposed Operating and Capital Annual Fiscal Plans for FY 2021- 
22 are hereby approved for informative and tlscal planning purposes only, with the changes noted.

OPERATING ANNUAL FISCAL PLAN
ESTIMATED OPERATING RESOURCES

01-GENERAL FUND:
General Properly Taxes 
Other Local Taxes 
Permits. Fees. & Licenses 
Fines & I'orfeitures 
Use of Money & Property 
Charges for Services 
Miscellaneous 
Recovered Costs 

Total from I.ocal Sources

Non-Categorical Aid 
Shared Expenses 
Categorical Aid 

Total from State

Categorical Aid - Total Federal 
GENERAL FUND REVENUE

Operating Transfers 
From (To) Fund Balance 

GENERAL FUND RESOURCES

Manager Proposed
$ 531.320,000

170,610.000 
6.754,000 
2.085,000 

11.334.700 
3,710.500 
3.969,000 
4.338.000

Board Approved

$

$ 14.057.000
17.200.000

362.395.040
$ 393.652.040

$ 385.000

$ 531,320.000
170.610.000

6,754.000
2,085.000

11.334,700
3,710.500
3.969.000
4.338.000

734.121.200 $ 734.121.200

$ 14.057.000
17.200.000

362.395.040
$ 393.652,040

$ 385.000
$ 1,128,158,240 $ 1.128.158.240

(183.357.196)
39.124.300

(183.357.196)
^JfiLL24.300

.925,3

Bv CouHCv ManagBy AgCHCV/rtcad

Certified:
A Copy 'I'esto:

Copy to: Clerk, Board of Superv isors

Date:



COUNTY OF HENRICO, VIRGINIA 
BOARD OF SUPERVISORS 

MINUTE

Page No.2 oC,2 on .
Agenda liein

Agenda Tilic; RESOLUTION - Approval of Operating and Capital Annual Fiscal Plans for FY 2021-22 
and Allocation of Car Tax Relief for Tax Year 2021

$ 56,620.422

$ 63.016.717

$ 162.406.561

11 - SPECIAL REVENUE FUND:
Permits, l-ces, & Licenses $ 1,059,905
Fines & Forfeitures 283.360
Useof Money& Property 143,108
Charges for Services 31.573,153
Miscellaneous 9,091,888
Recovered Costs  618.008

Total from Local Sources $ 42.769,422

Non-Categorical Aid $ 4,239,382
Categorical Aid 52.381.040

Total from State

Categorical Aid - Total Federal

SPECIAL REVENUE FUND REVENUE

Operating Transfers $ 36,906,981
From (To) Fund Balance ________ 1.574.041

SPECIAL REVENUE FUND RESOURCES

51 _ WATER AND SEWER ENTERPRISE FUND:
Fines & Forfeitures $ 159,485
Charges for Services 135.779.291
Miscellaneous 2.557.472

w&s f:nterprise fund revenue

operating Transfers $ 1,932,108
From (To) Retained Earnings  (36.156.652)

W&S ENTERPRISE FUND RESOURCES $ 104,271.704

61 - CENTRAL AUTO MAINTENANCE fC.A.M.) FUND:
Use of Money & Property S 400,000
Recovered Costs  22.561.406

C.A.M. FUND REVENUES $ 22.961.406
Operating Transfers _______________0_

C.A.M. FUND RESOURCES $

62 - TECMNOLOGY REPl.ACEMENT FUND:
Operating Transfers $ 3,000,000
From (To) Retained Earnings   1.314

TECH. REPLACE. FUND RESOURCES $

63 - RISK MANAGEMENT/WORKPLACE SAFETY FUND:
Recovered Costs - Total Revenue $ 1,000,000
Operating Transfers   9.493.570

RISK MANAGEMENT/WORKPLACE SAFETY RES. $

64-HEALTHCARE FUND:
Interest on Investment $ 400.000
Miscellaneous 200,000
Recovered Costs 142.438.275

HEALTHCARE FUND RESOURCES T

71 - DEBT SERVICE FUND:
Operating 'fransfers - TOTAL RESOURCES 

DEB T SERVICE FUND RESOURCES $

$

$

$

$

$

$

$

$

$

22,961,406 $

$

3.001.314 $

$

10.493,570 $

1.059.905
283.360
143.108

31.573.153
9.091.888

618.008
42,769,422

4,239.382
52.381.040
56.620.422

63,016.717

162,406.561

36,906.981
1.574.041

$ 200,887.583 $ 200,887.583

159.485
135.779.291

2.557.472
$ 138,496.248 $ 138.496.248

$ 1.932.108
(36.156.652) 

$ 104.271.704

$ 400.000
22.561.406
22,961.406

0
22,961,406

3.000.000
1.314

3.001.314

1.000.000
9.493.570

$

10.493.570

400.000
200.000

142.438.275
143.038.275 $

78.346.649 $

143.038.275

78.346.649
78,346,649 $ 78,346,649



COUNTY OF HENRICO, VIRGINIA 
BOARD OF SUPERVISORS 

MINUTE
Agenda liem No

Agenda Title: RESOLUTION - Approval of Operating and Capital Annual Fiscal Plans for FY 2021-22
and Allocation of Car Tax Relief for Tax Year 2021

82 - JAMES RIVER JUVENILE DETEN TION CENTER AGENCY FUND:
Shared Expenses - Local $
Shared Expenses - Slate __

JRJDC AGENCY FUND REVENUE

Operating Transfers 
From ('I'o) Fund Balance 

JRJDC AGliNCY FUND RESOURCIiS

83-FIDUCIARY FUNDS
Recovered Costs 
Operating Transfers

OHEI3. LINE OF DUTY AND LTD RESOURCES

90 - ADJUSTMENT FOR INTERFUND TRANSACTIONS:
Operating Transfers - TOTAL RESOURCES 
TOTAL OPERATING RESOURCES

$

$

$

$

$

534,082
1.565.294

3,45L088
133.512

75.000
4.525.000

$

2.099,376 $

$

5,683.976 $

$

4.600.000 $

534,082
.565.294

2,099,376

3.451.088
133.512

5.683.976

75.000
4.525.000
4,600,000

$ (125.273.753) $ (125.273.753)
$ 1.431.936.068 $ 1.431.936.068

Including: REVENUE TOTAL
OPERATING TRANSFERS
FUND BALANCI-/RETAINED EARNINGS

$ 1.597,654,773
(170,911,553)

5.192.848

$ 1,597,654.773
(170,911,553)

5.192.848
$ 1,431.936.068 $ 1.431.936.068

ESTIMATED OPERATING REQUIREMENTS
Department
01-GENERAL FUND:

General Government Administration 
Judicial Administration 
Public Safely 
Public Works 
l leallh & Welfare 
Education
Recreation. Parks. & Culture 
Community Development 
Miscellaneous 

TOTAL GENF.RAL FUND

Manager Proposed
$ 64.023.716

10,276,583 
215.015.894 
54.651.170 

2.687,497 
560.920,241 
42.355.130 
20.627.148 
13.367.965

$ 983.925.344

Board Approved
$ 64,023,716 

10.276.583 
215.015,894 
54.651.170 

2.687.497 
560.920.241 
42.955.130 ♦ 
20.627.148 
12.767.965 *

$ 983.925,344

11 - SPECIAL REVENUE FUND:
Judicial Administration 
Public Safely 
Public Works 
Health & Welfare 
Education 
Miscellaneous

TOTAL SPECIAL REVENUE FUND

51 - WATER AND SEWER ENTERPRISE FUND:
Public Utilities - Operations 

- Debt SePi'ice
TOTAL W&S ENTERPRISE FUND

61 - CENTRAL AUTO MAINTENANCE FUND:
Central Auto. Maim. - TOTAL FUND

$

$

$

2.555,354
3.940,367

18.289.050
74,893,137

100.959,675
250.000

$

73.918.961
30.352.743

$

22.961.406 $

2.555.354 
3.904.967 * 

18.289.050 
74.893,137 

100.959.675 
285.400 *

$ 200,887,583 $ 200,887,583

73.918.961
30.352.743

$ 104.271,704 $ 104,271.704

22.961.406



COUNTY OF HENRICO, VIRGINIA 
BOARD OF SUPERVISORS 
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Agenda Title; RESOLUTION - Approval of Operating and Capital Annual Fiscal Plans for FV 2021-22
and Allocation of Car Tax Relief for Tax Year 2021

62 -’ri£CHNOLOGY Rr.l»LACEMEN'r FUND;
Technology Kcplacemenl - TOTAL I'UND 

63 - RISK MANAGEMENT/WORKPl.ACE SAFETY FUND;

$

64 - HEALTHCARE FUND;
Healthcare • I'OTAL FUND

71 - DEBT SERVICE FUND:
General Government 
Education

TOTAL DEB T SERVICE FUND 

82 - JAMES RIVER JUVENILE DETENTION CENTER AGENCY FUND;
JRJDC - Operations

83-FIDUCIARY FUND:
OPEB-GASB45 
Long-Term Disability 
Line of Duty Act (LODA)

TOTAL FIDUCIARY FUND

90 - ADJUSTMENT FOR INTERFUND TRANSACTIONS:
Interdepartmental Billings - CAM 

- Healthcare
TOTAL ADJUSTMENTS
TOTAL. OPERATING REQUIREMENTS

$

T

$

$

T

$

J
$

3.001.314

Finance $ 10.493.570
TOTAL RISK MANAGEMENT/WORKPLACE SAFETY $ 10,493,570

$ 143.038.275

32,711,095
45.635.554
78,346,649

5.683,976

2.750.000
600,000

1.250.000

(22.961.406)
(102.312.347)

$ 3.001.314

$ 10.493.570
$ 10.493.570

$ 143.038.275

$ 32,711.095
45.635.554 

$ 78.346.649

$ 5,683.976

$ 2.750.000
600,000

_________   1.250.000
4.600.000 $ 4.600.000

$ (22.961,406)
(102.312.347)

(125.273.753) $ (125.273.753)
1.431.936.068 $ 1.431.936.068

* Indicates a change

CAPITAL ANNUAL FISCAL PLAN
ESTIMATED CAPITAL RESOURCES

Source
21 • CAPITAL PROJECTS FUND;

Central Virginia Transit Authority 
Education Meals Tax Revenue 
G. O. Bonds - General 
G. O. Bonds - F.ducaiion 
Bond Premiums
General Fund - Stormwater Dedication 
Designated Capital Reserve 
VPSA Bonds
Fund Balance - General Fund 

TOTAL CAPEFAL PROJECTS FUND

22 - VEHICLE REPLACEMENT RESERVE:
Fund Balance - General Fund 

TOTAL VI-HICLE REPLACEMENT RESERVE

51 - WATER AND SEWER ENTERPRISE FUND:
Water & Sewer Fees/Charges 

TOTAL WATER AND SEWER ENTERPRISE FUND 
TOTAL CAPITAL RESOURCES

Board Approved

$
$

$
$
$

$
Manager Proposed
$ 22,500,000

9.000,000 
48.400,000 
19.000,000 
12.305,685 
2.348,000 

12.440.000 
54.055.000
10.825.000 ______________

$ 190.873.685 $ 190.873.685

11.024.800 $
11.024,800 $

33.300,000
33.300.000

$
$

22.500,000
9.000,000

48.400.000
19.000.000
12,305,685
2.348.000

12.440.000

54.055,000
10.825.000

11.024.800
11.024,800

33.300.000
33.300.000

235.198.485 $ 235.198.485



COUNTY OF HENRICO, VIRGINIA 
BOARD OF SUPERVISORS 

MINUTE

Page No. 5 
Agenda Item No,

Agenda Title: RESOLUTION - Approval of Operating and Capital Annual Fiscal Plans for FY 2021-22 
and Allocation of Car Tax Relief for Tax Year 2021

ESTlMATliD CAPITAL REQUIREMENTS

Board Approved
$

Manager Proposed
$ 101.318.685

89.555.000 ________________
$ 190,873.685 $ 190,873.685

101.318,685
89.555.000

$ 6.324.800
4.700.000

$ 6.324.800
4.700.000

$

$

11,024,800 $

5,200,000
28.100.000

$

11.024,800

5.200.000
28.100.000

$

$

33,300,000

235.198.485

$

$

33,300.000

235.198.485

Denanment
21 ■ CAPITAL PROJFXTS I-IJND:

General Government 
Education

TOTAL CAIMTAL PRO.IEC TS I'UNO

22 • VEHICLE REPLACEMENT RESERVE:
Public Safety 
Education

TOTAL VEMICLE REPLACEMENT RESERVE

51 - WATER AND SEWER ENTERPRISE 1-UND:
Public Utilities ■ Water 

- Sewer
TOTAL WA'PER & SEWER ENTERPRISE FUND 

TOTAL CAPITAL REQUIREMENTS

BE IT FURTHER RESOLVED that the funds included in the Operating and Capital Annual Fiscal Plans for any 
County department, office, or agency may be used as participating funds in any Federal or State aid program for tike 
purpose upon appropriation by the Board of Supervisors; and,

BE IT FURTHER RESOLVED that the Schedule of Compensation attached hereto effective at the beginning of FY 
2021-22 is approved; and.

BE IT FURTHER RESOLVED that the approved Operating Annual Fiscal Plan for FY 2021-22 includes:
1. An increase in the personnel complement of 13 positions for General Government and 91.5 positions for 

Schools;
2. Continued funding for a 2% scale adjustment for all employees effective in the fourth quarter of FY 2020-21;
3. Continued funding for market adjustments for certain public safety, education, and other positions effective in 

the fourth quarter of FY 2020-21;
4. New funding for a 2.372% wage increase for all eligible General Government and Schools employees, to be 

effective on June 19, 2021; and
5. New funding for a wage increase ranging from 2.372% to 9.831%, based on length of service in Menrico 

County and other eligibility criteria, to be effective in the second quarter of FY 2021-22.

BE IT FURTHER RESOLVED that in order to implement changes to the Personal Property Tax Relief Act of 1998 
(the “i^PTRA") made by legislation adopted by the Virginia General Assembly:

1. Any qualifying vehicle, as defined in the PPTRA, sitused within the County commencing January 1. 2021. shall 
receive personal property tax relief in the following manner:
a. Qualifying vehicles valued at $1,000 or less shall receive 100% tax relief;
b. Qualifying vehicles valued at between $1,001 to $20,000 shall receive 48% tax relief;
c. Qualifying vehicles valued at $20,001 or more shall receive 48% tax relief on the first $20,000 of value 

only; and
d. All other vehicles which do not meet the definition of "qualifying vehicles" will not receive any form of 

tax relief under the PPTRA.

2. The amount of tax relief shall be a specific dollar amount offset against the total personal property taxes that 
would otherwise be due on a qualifying vehicle but for the PPTRA. The specific dollar amount of relief shall 
be shown on the lax bill for each qualifying vehicle, together with a general description of the criteria upon 
which relief has been allocated.

COMMENTS: The Director of Finance recommends approval of the Board paper, and the County Manager concurs.



FY22 SCHEDULE OF COMPENSATION 
County of Henrico, Virginia

OFFICE. BOARD. COMMISSION. AUTHORITY OR JOB TITLE

Board of Supervisors...............................................................................

Board of Zoning Appeals........................................................................

RATE

.$ 58,498.11 per annum

.$6,600.00 per annum

Electoral Board - General Election (members other than the Secretary)............................................................................................................. . ^9 80 oer ^num

Secretary, Etoml Board - General Election................................................................................pay per workday
Election Officials ................................................................................... ................... $180.00 base pay per workday

cM^n^cir! : 1:::::=^^^ ................
.........................................................$20,000.00 per annum

..................................................................... $3,000.00 per annum

........................................................................$3,000.00 per annum

................................................................... $300.00 per month

.................................................................... $21,786.60 per annum

................................................................................$3,000.00 per annum

................................................................................... $2.00 per call

.................................................................................$200.00 per meeting

........................................................................................ $75.00 per meeting

.................................................................................... $225.00 per meeting

Planning Commission................................................

Richmond Regional Planning District Commission

Capital Region Airport Commission........................

Board of Real Estate Review & Equalization...........

School Board..............................................................

Social Services Board................................................

Volunteer Firefighters................................................

Economic Development Authority...........................

Parks and Recreation Advisory Commission.........

Housing Advisory Committee..................................

(1) Acting pursuant to Va. Code Sec. 15.2-1414.2, on April 23, 2019, the Board set the maximum annual salaries for calendar years 2020-2023 as follows: 2020-557,142 69;
2021-$58,498.11; 2022-$59,885.69; 2023-S61,306.17, and the Chairman and Vice-Chairman receive the additional sum of 15% and 10%, respectively, of the annual sal^ 
prevailing in each calendar year. The Board elected to forgo the increase in its compensation previously authorized for 2021. Effective January 12, 2021 the pay for the 
Boardwillbeadjustedtoreflecttheratepreviouslyauthorizedfor2021. I7v^^ ..~,n

(2) The annual compensation rate and effective date are set by the Genera) Assembly and subject to the Governor s approval. Salary amounts for FY22 are based upon 
current salaries and increases approved by the 2020 General Assembly. To date, the General Assembly has agreed to a 5% pay increase on July 1. 2021. However, the 
FY22 budget has not been approved by the Governor so the salary shown here may change.

(3) Rate approved by the Henrico County Board of Supervisors on October 14,2008. ,
(4) Acting pursuant to Va. Code Sec. 22.1-32, on May 9, 2019, the School Board set the maximum annual salary for calendar year 2020 at $21,359.41 and determined, in each 

calendar year 2021, 2022, and 2023, that each member of the School Board will receive a maximum increase equal to any wage increase established lor School Board 
employees. For FY22, the pay increase is 2%. The Chairman receives an additional sum of $2,000.00 peryear.

Prepared by: County of Henrico Department of Human Resources 
Employment and Compensation Services Division 
Revised March 31,2021
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9) FY21 SCHEDULE OF COMPENSATION 
County of Henrico, Virginia

NAME AND OFFICE OR JOB TITLE SALARY

Heidi Barshinger
Clerk of Circuit Court.................................................................................................................................................................................... * 172,460.43

................................................................................................................................................................................................S.7,.959,70--.

Mark Coakley
General Registrar........................................................................................................................................................................................... ^ 109,919.76

Shannon Taylor*'®’ ^
Attorney for the Commonwealth.....................................................................................................................................................................^ 195,371.85

(5) The Clerk of the Circuit Court and the ShcritT are elected positions, Tlie General Assembly sets the annual compensation and effective dates subject to the Governor's 
approval. Salaries for FY22 are based on current salaries and reflect the 5% pay increase effective July 1, 2021 as approved by the General Assembly in the 2021 Special 
Session 1. The County adjusts these salaries if and as required by the General Assembly’s actions.

(6) 2012 Va. Acts c. 822 requires persons employed by local government to contribute five percent of their creditable compensation for the employee contribution to the Virginia 
Retirement System, To comply with 2012 Va. Acts c. 822 and the non-supplant requirement, the current incumbent in this elected/appointed position, who was employed or 
hired on or before July 1, 2012, receives an additional amount equal to 5% of the salary approved by the General Assembly. Future incumbents in this position will not receive 
an additional 5% locality supplement for the VRS employee member contribution per 2012 Va. Acts c. 822.

(7) Salary reflects the current Clerk of the Circuit Court’s certification.
(8) Consistent with historical pay practice for this position, the current Sheriff will receive the longevity pay adjustment approved by the County Board of Supervisors. 

Consistent with the approved longevity pay formula, the current position incumbent will receive a pay supplement equal to 3-steps (7.286%) effective September 25, 2021.
(9) Effective June 22, 2019 (FY20), the constitutional position of General Registrar was adopted into the County classification and compensation plan at grade HU.34, However, 

the Genera! Assembly has approved repositioning the General Registrar classification/salary within the State’s compensation system. If the budget approved by the General 
Assembly is approved by the Governor, the General Assembly’s actions may result in this position/classification being returned to the Schedule of Compensation.

(10) Effective June 22. 1988 (FY89), the constitutional position of Attorney for the Commonwealth was adopted into the County classification and compensation plan, fhe 
position is currently assigned to pay grade HU.49 and the current elected position incumbent (Taylor) receives the pay increases and wage adjustments approved by the 
County Board of Supervisors for county pay plans.

Prepared by: County of Henrico Department of Human Resources 
Employment and Compensation Services Division 
Revised March 31,2021
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Appendix D: Scoring Criteria for Capacity Building & Planning 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected  local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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Capacity Building and Planning Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Capacity Building and Planning Activities (Select all that apply) 

Revisions to existing resilience plans and modifications to existing comprehensive 
and hazard mitigation plans. 

55    

Development of a new resilience plan.  55   

Resource assessments, planning, strategies and development.  45    

Policy management and/or development.  40    

Stakeholder engagement and strategies.  25    

Goal planning, implementation and evaluation.  25    

Long term maintenance strategy.  25   

Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis. 

15    

7. Is the area within the local government to which the grant is targeted socially vulnerable? (Based 
on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed activity part of an effort to join or remedy the community’s probation or 

suspension from the NFIP?  

Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Does this project provide “community scale” benefits? 

Yes  20   

No     

Total Points   
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 
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4/8/22, 10:41 AM Commonwealth of Virginia Mail - CID_510077 - Henrico County CFPF Round 3 Submission

https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ik=495da3fbce&view=pt&search=all&permthid… 1/2

CFPF, rr <cfpf@dcr.virginia.gov>

CID_510077 - Henrico County CFPF Round 3 Submission 
1 message

Shue, Allen <ashue@greeley-hansen.com> Thu, Apr 7, 2022 at 8:43 PM
To: Virginia Department of Conservation & Recreation <cfpf@dcr.virginia.gov>
Cc: "Chan, Bentley" <cha70@henrico.us>, "Claytor, Ralph" <cla01@henrico.us>, "Sossong, Marchelle" <sos@henrico.us>,
"Logue, Kyle" <klogue@greeley-hansen.com>

Hello,

 

I am a consulting engineer assisting Henrico County (County) with submitting two grant applications for this round of
the VA DCR Community Flood Preparedness Fund Grant.

 

Due to the size of the applications they are not able to be transmitted through email. Please find the following .zip files
through the service WeTransfer:

 

CID# 510077_HenricoCounty.Gambles_Mill_PS_Flood_Mitigation_and Resiliency_CFPF-1
CID# 510077_HenricoCounty.Stream_Restoration_at_Utility Xing_CFPF-2

 

At this link:

Henrico County - CFPF Round 3 Applications
Please note that you will need to click through the splash page before clicking the download link.

 

Thank you very much for the consideration. Looking forward to speaking with you.

 

Regards,

 

Allen

 

 

Allen Shue, PE, CFM

Associate

9020 Stony Point Parkway, Suite 475

Richmond, VA 23235

https://we.tl/t-UbNDiz8ny2
https://www.google.com/maps/search/9020+Stony+Point+Parkway,+Suite+475+%0D%0A+Richmond,+VA+23235?entry=gmail&source=g
https://www.google.com/maps/search/9020+Stony+Point+Parkway,+Suite+475+%0D%0A+Richmond,+VA+23235?entry=gmail&source=g


4/8/22, 10:41 AM Commonwealth of Virginia Mail - CID_510077 - Henrico County CFPF Round 3 Submission

https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ik=495da3fbce&view=pt&search=all&permthid… 2/2

P: 804.204.2425 C: 914.275.2554

greeley-hansen.com

 

      

 

 

http://www.greeley-hansen.com/
https://www.facebook.com/greeleyhansen
http://www.linkedin.com/company/26576?trk=tyah&trkInfo=tas:greeley,idx:3-1-3
https://twitter.com/greeley_hansen
https://www.youtube.com/user/greeleyandhansen




Appendix A: Application Form for Grant Requests for All 

Categories 

Virginia Department of Conservation and Recreation 

Virginia Community Flood Preparedness Fund Grant Program 

Name of Local Government: 

Town of Buchanan 

Category of Grant Being Applied for (check one): 

_X_Capacity Building/Planning 

__ Project 

__ Study 

NFIP/DCR Community Identification Number (CID)510019 

If a state or federally recognized Indian tribe, Name of tribe ___________ _ 

Name of Authorized Official: Susan McCulloch 

Signature of Authorized Official: �W)IKY) )\�L V-1\\� 

Mailing Address (1): P.O. Box 205, 19753 Main St. 

Mailing Address (2): ________________________ _ 

City: Buchanan State: Virginia Zip: 24066 

Telephone Number: (540) 254-1212, Ext 3 Cell Phone Number: (_) ______ _ 

Email Address: smcculloch@buchanan-va.gov 

1 



2 
 

Contact Person (If different from authorized official): SAME AS AUTHORIZED OFFICIAL 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions?  Yes    X    No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

� Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

� Wetland restoration. 
� Floodplain restoration. 
� Construction of swales and settling ponds. 
� Living shorelines and vegetated buffers. 
� Structural floodwalls, levees, berms, flood gates, structural conveyances.  
� Storm water system upgrades. 
� Medium and large scale Low Impact Development (LID) in urban areas. 
� Permanent conservation of undeveloped lands identified as having flood resilience value by 

ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

� Dam restoration or removal. 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which may include gauge installation, to 

notify residents of potential emergency flooding events.  



3 
 

Study Grants (Check All that Apply) 

� Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

� Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

� Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed 
flood study for an A Zone is another example. 

� Studies and Data Collection of Statewide and Regional Significance. 

� Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

� Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

X Floodplain Staff Capacity. 

X Resilience Plan Development 

X Revisions to existing resilience plans and modifications to existing 
 comprehensive and hazard mitigation plans. 
X Resource assessments, planning, strategies and development. 

  Policy management and/or development. 
  Stakeholder engagement and strategies. 

Location of Project (Include Maps): Town of Buchanan, Virginia (See Attachment A) 

NFIP Community Identification Number (CID#): 510019    

Is Project Located in an NFIP Participating Community?     X Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     X No 



4 
 

Flood Zone(s) (If Applicable): Zones AE, AO, and AH 

Flood Insurance Rate Map Number(s) (If Applicable): 51023C0264C, 51023C0265C, 

51023C0266C, 51023C0268C  

Total Cost of Project: $60,000 

Total Amount Requested $54,000 

 
Scope of Work Narrative Supporting Documentation: 
 

- A link to or a copy of the current floodplain ordinance: 
MASTER Buchanan Town Zoning word ver..docm (00011659.DOCM;1) 
(townofbuchanan.com) 
 

- A link to or a copy of the current hazard mitigation plan: 
I (botetourtva.gov) 
 

- A link to or a copy of the current comprehensive plan: 
https://www.townofbuchanan.com/home/~ptow/public_html/ckfinder/userfiles/files/Com
prehensive Plan - 2019 - 2025.pdf 
 

- Social vulnerability index score(s) for the project area from ADAPT VA’s Virginia 
Vulnerability Viewer 
 
Social Vulnerability Index Classification:  Low Social Vulnerability 
Vulnerability Index Score:    -0.0 
Housing Vulnerability:    fragile stock 
Housing Characteristics:    high pct. mobile homes/long-term renters 
Social Vulnerability Status:   Not Socially Vulnerable 
Socio-Economic Characteristics:  No extreme values 
Tract Name:      Census Tract 402, Botetourt County, VA 
 
Hazardous/Toxic Index Classification: Low Potential Hazardous/Toxic Exposure 
Hazardous/Toxic Index Score:   -0.0 
Tract Name:     Census Tract 402, Botetourt County, VA 

 
- Completed Scoring Criteria Sheet in Appendix D: See Attachment B 

 
 

 

https://www.townofbuchanan.com/home/%7Eptow/public_html/ckfinder/userfiles/files/Town%20Zoning-%20Buchanan(1).pdf
https://www.townofbuchanan.com/home/%7Eptow/public_html/ckfinder/userfiles/files/Town%20Zoning-%20Buchanan(1).pdf
https://www.botetourtva.gov/DocumentCenter/View/228/Botetourt-County-Emergency-Operations-Plan-PDF?bidId=
https://www.townofbuchanan.com/home/%7Eptow/public_html/ckfinder/userfiles/files/Comprehensive%20Plan%20-%202019%20-%202025.pdf
https://www.townofbuchanan.com/home/%7Eptow/public_html/ckfinder/userfiles/files/Comprehensive%20Plan%20-%202019%20-%202025.pdf
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Budget Narrative Supporting Documentation 
 

- Authorization to request funding from the Fund from governing body or chief executive 
of the local government: See Attachment C 



1 
 

Scope of Work Narrative – Capacity Building and Planning 
 
All applications must include a Scope of Work Narrative that clearly describes the proposed 
activities, including supporting documentation as necessary and, at a minimum, includes the 
following.  
 
1. Assess capacity needs and assets to include: 

a. Resource needs identification – financial, human, technical assistance, training. 
 
Financial – The Town of Buchanan is a small community with a population of 1,196 
people (2020 U.S. Census). Buchanan has extremely limited financial resources to 
address community flood preparedness concerns. Furthermore, Buchanan is a low-
income community that has been financially depressed for decades. The Town of 
Buchanan’s Median Household Income ($50,278) is only 69.1% of the surrounding 
Botetourt County’s ($72,719) (2020 U.S. Census). 
Human and Technical Assistance – As a small community, the Town of Buchanan 
simply does not have the staff resources available to adequately address community 
flood preparedness concerns on its own. The Town has two staff members whose 
responsibilities include planning related to flood preparedness. These individuals are 
the Town Manager and the Community Development Planner. The responsibilities of 
these positions cover a range of operational and planning issues. These staff members 
do not have the time or the specialized knowledge to adequately address community 
flood preparedness concerns. The Town will utilize funds from the Virginia Community 
Flood Preparedness Fund to contract with qualified planning and engineering 
professionals. Through a competitive Request for Qualifications procurement process, 
the Town has selected Cardno now Stantec to assist with community flood 
preparedness and brownfield redevelopment concerns. 
Training – The Town of Buchanan recognizes the need to educate its leaders, staff, and 
citizens regarding community flood preparedness concerns. Training will include 
formal training of the Town Manager to become a Certified Floodplain Manager (CFM) 
in order to better understand, prepare for, and if necessary recover from flood 
hazards. Local leaders will be invited to participate in an educational exercise 
emphasizing what can be done to minimize flood hazards, how to prepare for an 
imminent flood event, and how to best recover from a flood. Citizens will be invited to 
learn about the Town’s efforts and offer input during future planning and project 
implementation efforts. 
 

b. Plan for developing, increasing, or strengthening knowledge, skills and abilities of existing 
or new staff. This may include training of existing staff, hiring personnel, contracting with 
of expert consultants or advisors. 
 
The overarching goal of this proposed scope of work is to evaluate existing plans, 
ordinances, and related policies, address key information gaps, and develop a Resilience 
Plan, which includes the following five key elements: 
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1. It is project-based with projects focused on flood control and resilience. 
2. It incorporates nature-based infrastructure to the maximum extent possible.   
3. It includes considerations of all parts of a locality regardless of socioeconomics or  
 race. 
4. It includes coordination with other local and inter-jurisdictional projects, plans,  
 and activities and has a clearly articulated timeline or phasing for plan  
 implementation. 
5. Is based on the best available science, and incorporates climate change, sea level  
 rise, storm surge (where appropriate), and current flood maps. 
 
To achieve this goal the Town of Buchanan has contracted with Cardno now Stantec to 
assist the Town in developing a Resilience Plan that will guide the Town’s community 
flood preparedness efforts. Development of the Resilience Plan and future 
implementation of flood control projects will be a collaborative effort between Town 
leadership, staff, citizens and selected contractors. In addition, the Town will 
communicate with adjacent jurisdictions, such as Botetourt County, and relevant state 
and federal agencies regarding its planning and flood control project implementation 
decisions.   
 
Specific training for Town staff will include the Town Manager becoming a CFM. This 
position will become the primary contact for the Town regarding flood related concerns. 
Local officials will be invited to participate in a table top training exercise to identify flood 
hazards, discuss strategies and procedures in the event of an imminent flood, and how to 
mitigate and manage damage after an event. The public will be invited to attend an 
informational meeting regarding the Town’s efforts to develop Resilience Plan and 
implement future flood preparedness projects. The results of these combined efforts will 
increase the knowledge and overall level of preparedness for all community stakeholders. 
 

c. Resource development strategies. Where capacity is limited by funding, what 
strategies will be developed to increase resources in the local government? This may 
include work with non-governmental organizations, or applying for grants, loans, or 
other funding sources. 
 
Financial resources to address community flood preparedness efforts are extremely 
limited for the Town of Buchanan. Projects specified in the Resilience Plan will require 
funding assistance from various sources. The Town intends to apply for additional 
funds from the Virginia Community Flood Preparedness Fund for implementation of 
projects specified in its Resilience Plan. Local funds necessary for future grant matches, 
to maintain and update the Resilience Plan, and staff time to address citizen concerns 
will be considered by the Town leadership. Staff will also coordinate with their selected 
consultants to identify additional grant resources for flood preparedness projects. 
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d. Policy management and/or development. 
 
As part of the Resilience Plan development process the Cardno now Stantec staff will 
review Town’s Comprehensive Plan, local ordinances related to flood management, 
the Botetourt County Emergency Operations Plan, and other related documents. 
Based on this review, consultation between the Town’s selected consultants and local 
leaders, input from citizens, and best management practices the Town will revise its 
policies and ordinances accordingly.   
 

2. Goals and objectives tied to improving flood protection and prevention in a whole 
community approach to resilience. Identify and describe the goals and objectives of the 
project.  
 
In order to develop a Resilience Plan that includes the five key elements outlined in the 
2022 Grant Manual for the Virginia Community Flood Preparedness Fund, which will guide 
the Town’s approach to community flood preparedness for the foreseeable future, the 
Town and Cardno now Stantec will perform the following tasks: 
 
Baseline Information for Resilience Plan Development 
- Flood Scenario Modeling: The Town of Buchanan has an existing detailed FEMA flood 

model that will be obtained to ascertain flood risk and evaluate alternatives. The 
existing FEMA Flood Insurance Rate Map (FIRM) model for regulatory and non-
regulatory data will be requested and purchased within ten (10) days of project start. 
The model will then be used to develop multiple return periods (up to five) which are 
likely the 10-year, 50-year, 100-year, 500-year, and 1,000-year. Decisions on which 
frequencies to include will include research on past events and likely future conditions. 
Spatial GIS files will be produced to evaluate alternatives including depth grids and 
water surface elevations. Up to five (5) different flood control options will be 
evaluated for various return periods as part of this evaluation. 

- Visual Inspections: The Town’s selected consultant will perform visual inspections of 
features of interest to the community flood preparedness program located along the 
James River and within the floodway. This effort will also include an inspection of 
tributary streams and relevant drainage structures to insure localized flooding is not 
occurring as a result of maintenance related issues. 

- Review of Flood Related Documents and Coordination with Town Staff: The Town’s 
selected consultant will compile and review relevant local, County, and regional flood 
related documents to establish a baseline of Town’s current community flood 
preparedness. As part of this effort the consultant will interview Town staff to capture 
their institutional knowledge. 

  
Resilience Plan Development 
- Proposed Flood Control Projects: Based on the information learned while compiling 

the baseline information about the Town’s current community flood preparedness, 
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Cardno now Stantec will develop a list of specific potential future community flood 
preparedness projects. Principles from the five key resilience plan elements will guide 
the inclusion of projects. An initial working list of projects will be developed and may 
change during the resilience plan development process. The list of projects ultimately 
included in the Town’s Resilience Plan will incorporate input from key stakeholders 
and will provide the path for the Town’s flood preparedness efforts. 

- Table Top Exercise for Key Stakeholders: Cardno now Stantec will conduct a 
presentation/training for local officials and other key stakeholders, which is designed 
to educate and collect input regarding the Town’s redevelopment, planning, and 
community flood preparedness priorities. This event will be limited to two (2) hours in 
consideration of the stakeholders’ schedules. However, if any attendees have 
additional questions or comments the Town’s consultants will conduct follow up 
discussions with those individuals.  

- Public Information and Input Meeting: Cardno now Stantec will conduct a public 
meeting with the goal of educating the citizens of Buchanan about Town’s community 
flood preparedness efforts and soliciting public input on the proposed projects that 
will be included in the Town’s Resilience Plan. This event will be limited to two (2) 
hours.   

- Develop Town of Buchanan Resilience Plan: Cardno now Stantec will integrate all the 
information gathered throughout the information collection, project development, 
the stakeholder table top exercise, and the public information meeting to develop the 
Town of Buchanan’s Community Flood Preparedness Resilience Plan. The Resilience 
Plan will be made available to the public through the Town’s website and as a 
hardcopy at the Town Offices. 

- Town Staff CFM Training: Training for Town staff will include the Town Manager 
becoming a Certified Floodplain Manager. This position will become the primary 
contact for the Town regarding flood related concerns. 

       
3. Stakeholder identification, outreach and education strategies. 

 
Stakeholders will include the Town’s elected officials, key staff members, and interested 
property owners. The Town will apprise adjacent government jurisdictions of its plans to 
develop a Resilience Plan. As part of the plan development process the Town staff and 
Cardno now Stantec plan to conduct an in-person and possibly virtual educational table 
top exercise to provide information and solicit input about the Resilience Plan and future 
community flood preparedness efforts. Also, a public meeting to educate the Town’s 
citizens about the Resilience Plan and the Town’s community flood preparedness efforts 
will be held prior to finalization of the Resilience Plan. Once completed the Resilience Plan 
will be available online and in hardcopy for review. Moving forward the Town Manager 
will be available to address questions and receive comments from interested parties. 
When determined to be helpful, the Town may hold additional public meetings prior to 
the start of significant projects. 
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4. Implementation plan and timelines for specific elements of completion such as training, 
certifications, plan development, etc. 
 
In March 2022, the Town of Buchanan issued a Request for Qualifications, reviewed all 
responses, and selected Cardno now Stantec to assist with developing a Resilience Plan 
for the Town. Once the Town is notified of award of requested the funds it will instruct its 
selected contractor to commence with the Resilience Plan development process. The 
approximate timeline to complete the tasks associated with developing the plan are 
outlined below: 
 

Baseline Information for Resilience Plan Development 
Project Task  Months from Award Announcement 

Review of Flood Related Documents and 
Coordination with Town Staff  

 
3 

Visual Inspections 3 
Flood Scenario Modeling 4 

Resilience Plan Development 
Proposed Flood Control Projects 5 
Table Top Exercise for Key Stakeholders 6 
Public Information and Input Meeting 6 
Develop Town of Buchanan Resilience Plan 9 
Town Staff CFM Training 9 

 
Assuming a June 2022 Community Flood Preparedness Fund Grant award, the Town 
anticipates completing all project tasks including development of a Resilience Plan by 
March 2023. 
  

5. Parties responsible for capacity building and/or plan development process. 
 
The Authorized Official and Contact Person for the Town is the Town Manager, Susan 
McCulloch. Ms. McCulloch is also the individual designated to become a CFM and manage 
all future community flood preparedness issues for the Town. Susan will coordinate 
closely with Cardno now Stantec, the Town’s selected consultant to develop the Resilience 
Plan.  
 
The Cardno now Stantec Project Manager is Joe Morici. Mr. Morici is a Professional 
Engineer and a Senior Principal.  He leads the regional efforts to collaborate with local 
governments to develop programs in their communities. This includes identifying 
potential project sites, developing community support, authoring successful grant 
applications, developing work plans, and identifying, obtaining, and leveraging multiple 
sources of funding. For each project, he partners with the client to develop a tailored 
solution to ensure the project meets the both the short-term and long-term needs of the 
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client. Mr. Morici will coordinate with a range of qualified professional engineers, 
planners, and environmental consultants to develop this project. 
 

6. Performance outputs and measures.  Describe the expected results and benefits and how 
success will be measured.  
 
The primary objectives of this project include the following: 
 
- Development of a Community Flood Preparedness Resilience Plan that includes the five 

key elements outlined by the Virginia Department of Conservation and Recreation. The 
Resilience Plan will serve as a road map for the Town to improve its community flood 
preparedness in the coming years. 

- Education about community flood preparedness for the key stakeholders and citizens of 
the Town. Education efforts will prepare local officials regarding next steps to prevent 
flooding, steps to take to prepare for an impending flood event, and what to do to clean 
up after a flood. 

- Development of a sustainable community flood preparedness program. Development of 
Resilience Plan is a first step. In the coming years, the Town will strive to complete 
projects specified in the plan. The Resilience Plan is also a dynamic document in that the 
Town will revisit the plan’s projects and insure they are still in accordance with the Town’s 
overall priorities. 

- Funds from this grant will also pay for the Town Manager to become a CFM. The CFM 
certification will insure that there is an individual on staff that is knowledgeable regarding 
a wide range of flood related issues. This position will become the Town’s point of contact 
regarding all flood related concerns from stakeholders and citizens.    

  
7. Plans for maintaining capacity, as necessary, over the long term. 
 

Capacity for community flood preparedness will be maintained by integrating 
responsibility for the program into the duties of the Town Manager. The current Town 
Manager will become certified as a CFM and recognizes the importance of flood 
preparedness. Furthermore, the Town will be implementing projects specified in the 
Resilience Plan in the coming years, and public education and outreach efforts will raise 
awareness of these issues with the Town’s citizens.   



Budget Narrative 
 
Estimated Total Project Cost 
 
The total cost of the project outlined in the Scope of Work is $60,000. This cost includes 
development of the Town of Buchanan’s Community Flood Preparedness Resilience Plan and 
Certified Floodplain Manager training for the Buchanan Town Manager. The estimated costs 
for tasks to complete the proposed Scope of Work are noted in the following table: 
 

 
Baseline Information for Resilience Plan Development 

Project Task  Estimated Cost 
Review of Flood Related Documents and 
Coordination with Town Staff  

 
$4,000 

Visual Inspections $4,000 
Flood Scenario Modeling $20,000 

Resilience Plan Development 
Develop Proposed Flood Control Projects $10,000 
Table Top Exercise for Key Stakeholders $3,000 
Public Information and Input Meeting $3,000 
Develop Town of Buchanan Resilience Plan $12,000 
Town Staff CFM Training $4,000 
Total Cost $60,000 

 
• Amount of funds requested from the Fund,  
• Amount of cash funds available, 
• Authorization to request for funding 

 
The total amount the Town is requesting from the Virginia Community Flood Preparedness 
Fund is $54,000. All of these funds will be used to compensate Cardno now Stantec to 
complete the Scope of Work outlined in this application. The Town of Buchanan is providing 
a local match of $6,000. The authorization for the Town to request funds and the commitment 
of the $6,000 match has been attached as Attachment C. 
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Attachment A

Town of Buchanan, Virginia



Appendix D: Scoring Criteria for Capacity Building & Planning 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: Buchanan, Virginia 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations,
authorities, districts, commissions, or political subdivisions created by the General Assembly or
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)?

Yes Eligible for consideration X 

No Not eligible for consideration 

2. Does the local government have an approved resilience plan and has provided a copy or link to the
plan with this application?

Yes Eligible for consideration under all categories 

No Eligible for consideration for studies, capacity building, and planning only X 

3. If the applicant is not a town, city, or county, are letters of support from all affected  local
governments included in this application? – NOT APPLICABLE

Yes Eligible for consideration 

No Not eligible for consideration 

4. Has this or any portion of this project been included in any application or program previously
funded by the Department?

Yes Not eligible for consideration 

No Eligible for consideration X 

5. Has the applicant provided evidence of an ability to provide the required matching funds?

Yes Eligible for consideration X 

No Not eligible for consideration 

N/A Match not required 

Attachment B



 

Capacity Building and Planning Eligible for Consideration 
X Yes 
� No 

Applicant Name: Buchanan, Virginia 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Capacity Building and Planning Activities (Select all that apply) 

Revisions to existing resilience plans and modifications to existing comprehensive 
and hazard mitigation plans. 

55   

Development of a new resilience plan. 55 55 
Resource assessments, planning, strategies and development. 45  45 
Policy management and/or development. 40  40 
Stakeholder engagement and strategies. 25  25 
Goal planning, implementation and evaluation. 25  25 
Long term maintenance strategy. 25 25 
Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis. 

15   

7. Is the area within the local government to which the grant is targeted socially vulnerable? (Based 
on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   
High Social Vulnerability (1.0 to 1.5) 12   
Moderate Social Vulnerability (0.0 to 1.0) 8  8 
Low Social Vulnerability (-1.0 to 0.0) 0   
Very Low Social Vulnerability (Less than -1.0) 0   
8. Is the proposed activity part of an effort to join or remedy the community’s probation or 

suspension from the NFIP?  
Yes 10   

No 0  0 

9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes 10  10 

No 0   

10. Does this project provide “community scale” benefits? 

Yes 20 20 

No   

Total Points 253 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Appendix D: Checklist All Categories 
Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) □ Yes   □ No   X N/A

FIRMette of the project area(s) (Projects/Studies) □ Yes   □ No   X N/A

Historic flood damage data and/or images (Projects/Studies) □ Yes   □ No   X N/A

A link to or a copy of the current floodplain ordinance X Yes   □ No   □ N/A 

Non-Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   X N/A

A link to or a copy of the current hazard mitigation plan X Yes   □ No □ N/A

A link to or a copy of the current comprehensive plan X Yes   □ No □ N/A

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

X Yes   □ No □ N/A

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    X N/A

Completed Scoring Criteria Sheet in Appendix B, C, or D X Yes   □ No □ N/A

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

X Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization □ Yes   □ No   X N/A

Attachment D

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


4/8/22, 10:34 AM Commonwealth of Virginia Mail - Correction, Town of Buchanan CFPF Application

https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ik=495da3fbce&view=pt&search=all&permthid… 1/1

CFPF, rr <cfpf@dcr.virginia.gov>

Correction, Town of Buchanan CFPF Application 
1 message

Susan McCulloch <SMcCulloch@buchanan-va.gov> Thu, Apr 7, 2022 at 5:55 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Harry Gleason <hgleason@buchanan-va.gov>

Good afternoon,

 

Please see a�ached the Town of Buchanan’s submission for a planning grant for the CFPF Program.

 

Should you have any questions, please don’t hesitate to contact me at 540-254-1212 x3.

 

Sincerely,

 

Susan

 

Susan McCulloch, Town Manager

Town of Buchanan, Virginia

Office: 540-254-1212 X3

Email: SMcCulloch@buchanan-va.gov

Alt Email: townmanager@buchanan-va.gov

CID510019_TownofBuchanan_CFPF.pdf 
820K

mailto:SMcCulloch@buchanan-va.gov
mailto:townmanager@buchanan-va.gov
https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ui=2&ik=495da3fbce&view=att&th=1800606fbbcfe124&attid=0.1&disp=attd&safe=1&zw


   
 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund 

Grant Application 
April 8, 2022 (3rd round) 

 

Requesting support for capacity building and planning to facilitate the development of a 

flood resilience plan. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Albemarle County 

Facilities and Environmental Services 

401 McIntire Road 

Charlottesville, VA 22902 

434.296.5816  
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Cover page photo descriptions and credits (clockwise from upper left): 

1. Holkham Road washout in Albemarle County following a flash flood on May 30, 2018 due to 

Tropical Storm Alberto. Water and sewer lines remain suspended. 

2. Old Ivy Road at railroad bridge in Albemarle County – which experiences frequent flooding – on 

September 29, 2015. Credit: Daily Progress (https://dailyprogress.com/cdp-0930-weather168-

jpg/image_77f826dc-66fd-11e5-bacb-97fe1ed460ad.html) 

3. Rivanna River at Highway 250 bridge (“Free Bridge”) following May 30, 2018 storm. Albemarle 

County is on the left side of the river in this photo. Credit: Skyclad Aerial. 

 

  

https://dailyprogress.com/cdp-0930-weather168-jpg/image_77f826dc-66fd-11e5-bacb-97fe1ed460ad.html
https://dailyprogress.com/cdp-0930-weather168-jpg/image_77f826dc-66fd-11e5-bacb-97fe1ed460ad.html
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Introduction and Background 
Albemarle County is committed to developing a flood resilience plan over the course of fiscal year 2023. 

Our ambition to do this is driven by the alignment of several related priorities that include climate action 

and drainage infrastructure improvements, described in the following sections. But like many localities, 

we are constrained by limited resources. While we typically have the funding and staffing necessary to 

implement and develop our major programs, this is not necessarily the case for emerging demands – 

such as flood resilience planning. In addition to requiring more staff capacity to take on the 

development of a flood resilience plan, we also lack some of the internal technical expertise required for 

this type of endeavor. 

Therefore, we are grateful for this opportunity to receive grant support from DCR’s Community Flood 

Preparedness Fund (CFPF) that would allow the County to immediately move forward with this matter 

of increasing importance and urgency.  

About Albemarle County 

At 726 square miles, Albemarle County is one 

of the largest counties in Virginia. As early as 

1971, the Albemarle County Board of 

Supervisors (Board) began establishing growth 

areas with the intent of focusing new 

development to create quality living areas, 

avoid sprawl, improve access to services, and 

protect the remaining rural areas. Today, the 

Development Areas – designated by the 

Comprehensive Plan and shown in the figure 

on the right – make up approximately five 

percent of the county’s geographic area, or 35 

square miles. The other 95% of the County is 

rural and exurban in nature. 

Flood Resilience Planning – A Convergence 

of Priorities 

As indicated in the introduction, Albemarle County is engaged in several initiatives that converge at the 

commencement of flood resilience planning. Two programs in particular – climate protection and 

drainage infrastructure – are identified as key priorities in the Board’s Strategic Plan for fiscal years 2020 

– 2023. 

Climate Protection Program – In 2019, the Board adopted community-wide greenhouse gas emission 

reduction targets. These targets include a 45% reduction from 2008 emission levels by 2030 and 

achieving zero net emissions by 2050. In 2020, the Board adopted the County’s first Climate Action Plan, 

developed by staff with significant contributions from residents and other community stakeholders. The 

Climate Action Plan defines objectives and action areas to meet the emission reduction targets and 

contribute towards the mitigation of global climate change.  
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The Climate Action Plan also commits to developing a climate adaptation and resilience plan to prepare 

the community and County operations for the inevitable intensification of rainfall, heat, drought, and 

other local manifestations of climate change. The County’s Comprehensive Plan, adopted in 2015, also 

calls for the development of a climate resilience plan. Staff are currently working with a consultant – 

fully supported by a local benefactor – to prepare a climate vulnerability assessment, the first step in 

developing a resilience plan. The assessment is expected to be completed by June 2022. Much of this 

assessment is devoted to the evaluation of the increasing risk of flooding due to climate change. 

Drainage Infrastructure Program – Out of a concern 

about the condition of aging drainage infrastructure – 

particularly in the County’s Development Areas, 

where it is ubiquitous and interconnected – the Board 

has directed staff to explore a program to proactively 

manage this infrastructure. Staff have so far invested 

in creating a GIS-map of this infrastructure and video-

assessing a portion large enough to make sound 

estimates of long-term maintenance costs. However, 

absent from the current exploration is an analysis of 

the adequacy of this urban drainage system. We do 

not have a sense of conveyance deficiencies and 

flood risks. 

Flood Study for Branchlands Neighborhood – The County recently received news that it will receive 

funding assistance from the Federal Emergency Management Agency (FEMA) through the 2020 Building 

Resilient Infrastructure and Communities (BRIC) grant program. This anticipated grant will support the 

development of a flood study for a particular urban area that is believed to be at elevated flood risk. The 

study will include the development of a flood model for the 770-acre watershed and the identification of 

flood mitigation projects to reduce the risks. 

Together, these programs provide a logical path towards – and a sound foundation for – a community-

wide flood resilience planning effort. The soon-to-be completed climate vulnerability assessment is a 

prerequisite to resilience planning, including flood resilience. The County’s drainage improvement 

program will be significantly informed by the flood risks and mitigation projects identified by a flood 

resilience plan. And the Branchlands neighborhood flood study will allow for a sharper focus within an 

area of particular concern – both complementing the broader County-wide flood resilience plan and 

benefitting from its context. 

Additionally, an obvious motivation for the County is to receive DCR approval of a flood resilience plan 

so that we will be eligible to submit future CFPF grant applications in the Project category, furthering the 

County’s ability to implement capital projects and initiatives identified in the flood resilience plan.  
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Scope of Work 
With the climate vulnerability assessment scheduled to be 

completed by June 2022 (comprising steps 1 and 2 in the 

adjacent image from the U.S. Climate Resilience Toolkit), 

the County is prepared to begin the next steps of 

developing a climate resilience plan – investigate options 

and prioritize and plan, steps 3 and 4. 

The proposed flood resilience plan would be a major 

component of the climate resilience plan, and we envision 

these being developed in a single, coordinated process. 

Assessment of Capacity Needs and Assets  

The County currently employs numerous staff in key roles who are proposed to be involved with this 

project, including: 

• Irtefa Binte-Farid – Coordinator for Equity and Accountability 

• Gabe Dayley* – Climate Protection Program Manager 

• Serena Gruia – Public Engagement Coordinator 

• Greg Harper*, P.E. – Chief of Environmental Services 

• John Oprandy – Deputy Chief, Emergency Management (Fire Rescue) 

• Frank Pohl, P.E. – County Engineer and Certified Floodplain Manager 

• Laurel Williamson* – Watershed Stewardship Manager 

* staff of Environmental Services Division 

Nonetheless, these staff do not have the current capacity necessary to successfully administer a 

planning initiative of this scale and within the desired timeframe. Each of the staff members listed above 

manage a large portfolio of projects. While they will contribute valuable knowledge and skills to the 

planning process, extra help with resilience planning project management is sorely needed. The County 

is therefore requesting CFPF support for hiring a qualified person in a temporary, full-time position to 

coordinate the overall process of developing a flood resilience plan. This person would work most 

directly with Gabe Dayley, the Climate Protection Program Manager. 

In addition, although the existing staff listed above have a reasonable level of knowledge within their 

areas of expertise, the goals, strategies, and nature-based projects of the adopted plan will be sounder 

and more comprehensive with support from risk and resilience planning specialists. To this end, we also 

request CFPF funding to allow the County to secure technical assistance.  

Finally, the best resilience plan will result from a planning process that centers equity and inclusive 

community engagement. We have identified two gaps in capacity in this regard that grant funds will 

allow us to fill. First, localities across the country have recognized the need for paid equity advisory 

groups comprised of residents who are often excluded from planning processes; such groups play a 

critical role in outreach to historically marginalized groups and in vetting strategies that local 

https://toolkit.climate.gov/
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government staff develop.1 Second, the success of such equity advisory groups hinges on adequate and 

appropriate training in understanding climate change; beyond compensation, this training builds the 

capacity of participants to engage in the process meaningfully. We include items in our budget to meet 

these needs for a robust, equity-centered flood resilience plan. 

Goals and Objectives  

The overall goal of the proposed planning 

effort is to better prepare the Albemarle 

community for future extreme storms driven 

by climate change by reducing risks to 

personal health and safety, to community 

wellbeing, and to property. This will be 

accomplished through the development and 

implementation of a county-wide flood 

resilience plan that is generally consistent 

with guidance provided in the Grant Manual, 

Appendix G: Elements of Resilience Plans 

(repeated in adjacent text box). 

Staff envision the plan incorporating the 

following objectives: 

• covers the entire county jurisdiction – Development Areas and Rural Areas 

• includes the engagement of local partners and stakeholders, including the City of Charlottesville, 

the Town of Scottsville, and the Virginia Department of Transportation 

• emphasizes strengthening resilience among frontline communities, at-risk groups, lower-income 

areas, and communities of color  

• includes considerable opportunities for community input – through the formation of a 

stakeholder advisory group and through broad community engagement  

• considers and attempts to address 

historic and existing community 

inequities 

• utilizes and builds on available 

science, technologies, local plans 

and analyses, and community 

knowledge and experiences 

• identifies areas of flood risk 

• identifies capital investments in 

infrastructure (nature-based to the 

extent possible) and policies and 

other adaptation measures to 

reduce the risks  

 
1 Recent examples include climate action plans developed by Richmond, VA; Portland, OR, Oakland, CA; Washington, DC; and 
other localities. 

Elements of Resilience Plans (from CFPF Grant Manual) 

• is project‐based with projects focused on flood 

control and resilience 

• incorporates nature‐based infrastructure to the 

maximum extent possible  

• includes considerations of all parts of a locality 

regardless of socioeconomics or race 

• includes coordination with other local and inter‐

jurisdictional projects, plans, and activities and has a 

clearly articulated timeline or phasing for plan 

implementation 

• is based on the best available science, and 

incorporates climate change, sea level rise, storm 

surge (where appropriate), and current flood maps 

Photo by Andrew Shurtleff (Daily Progress) 
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• integrates other County goals into risk mitigation measures, such as pollution reduction to 

address local and Chesapeake Bay TMDLs, enhanced native biodiversity, climate change 

mitigation, and providing outdoor amenities for residents 

Stakeholder Identification, Outreach, and Education Strategies  

As mentioned, Albemarle County’s climate resilience planning process – and flood resilience planning 

component – will involve robust, equitable engagement of community stakeholders, prioritizing 

engagement of historically marginalized communities who often lack the capacity to participate in 

traditional, centralized public engagement efforts (e.g., town halls at the County office building).  We 

plan to use the results of our climate vulnerability assessment to engage in a three-pronged stakeholder 

engagement strategy, described below. 

First, we will conduct outreach to and relationship-building with residents in areas of greater 

vulnerability identified in our climate vulnerability assessment, focusing on reaching residents who are 

lower income, communities of color, single-parent households, older populations, and other frontline 

communities. Our engagement of these residents will focus on asking questions about their lived 

experience in the community, drawing out information that is relevant to flood resilience and other 

climate resilience strategies. Following the example of Richmond, VA, we will ask questions at the level 

of people’s daily lives and do the work ourselves of translating answers into more technical information 

to support our planning and projects. We will leverage partnerships with community-based 

organizations to help us reach communities who for a variety of reasons may distrust local government. 

Although the Albemarle community is fortunate in not 

having areas that experience significant, repetitive 

flood losses, there is still a history of losses across the 

county due to flooding – ranging from single 

residential lots to roadways and entire 

neighborhoods. County staff are aware of locations 

throughout the county that have experienced 

damages or are perceived to be at elevated risk. For 

instance, a very localized and extremely intense storm 

occurred in the vicinity of Ivy Creek in 2018 – killing 

two people and washing out Holkham Road, the only 

access to the neighborhood of Lewis Hill (see adjacent 

photo). 

However, staff don’t currently have a good sense of 

where risks are higher and could lead to greater 

losses – particularly in the denser Development Areas 

where risks may be driven by infrastructure 

deficiencies. One of the first steps in the development 

of a plan will be identifying knowledge gaps such as 

this. 



Albemarle County 2022 Community Flood Preparedness Fund grant application  Page 9 

 

To support this crucial element of equity-centered community engagement, we will form a group of 10-

12 people to serve on an Equity Working Group of grassroots community leaders. This working group 

will conduct outreach to frontline and underserved communities and will help to define and vet the 

plan’s strategies. Group members will receive stipends to compensate them for their time and ensure 

diverse participation. Because this approach will be new for Albemarle County, we will reach out to 

other localities who have used similar working group formats to help develop our protocols for the 

Equity Working Group (e.g., attendance expectations, compensation).2  

Second, we will engage key institutional 

stakeholders whose operations play a role or 

have a stake in Albemarle County’s flood 

resilience. Examples include Albemarle 

County Fire Rescue, the City of 

Charlottesville, Town of Scottsville, Rivanna 

Water & Sewer Authority, Albemarle County 

Service Authority, Virginia Department of 

Transportation, internet service providers, 

electric utilities, Charlottesville Gas utility, 

University of Virginia, and others. Our 

resilience plan will reflect an understanding of the ways in which our actions to promote flood resilience 

will have ripple effects on our broader community and its infrastructure, and we will consider the needs, 

concerns, and ideas of these stakeholders (and the people they represent) when creating our strategies. 

Third, we will include a traditional community engagement effort (e.g., town halls, public meetings) to 

reach a broad swath of interested and concerned residents.  

To achieve meaningful involvement for members of the Equity Working Group, focus group participants, 

partner agencies, and the community as a whole, we need to ensure that participants are sufficiently 

knowledgeable about climate change.3 

To this end, our proposed project 

budget also includes funds to contract 

with a communications consultant 

well-versed in climate science who can 

help develop and support broad 

community engagement and outreach 

materials, training activities, and focus 

groups.  

  

 
2 This model was piloted in Virginia by the Richmond 300 Master Plan and RVAgreen 2050 climate action planning process. 
Other localities across the country have piloted similar approaches, such as Washington, DC’s Clean Energy Plan and Oakland, 
CA’s Equitable Climate Action Plan. 
3 See the following EPA glossary for a definition of “meaningful involvement”: EJ 2020 Glossary | US EPA 

Photo by Andrew Shurtleff (Daily Progress) 

https://www.rva.gov/economic-development/richmond-300
https://www.rva.gov/sustainability/rvagreen-2050-planning-process
https://doee.dc.gov/cleanenergydc
https://www.oaklandca.gov/projects/2030ecap
https://www.epa.gov/environmentaljustice/ej-2020-glossary
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Implementation Plan and Timelines  

Staff estimate that the entire process to develop a flood resilience plan – in coordination with the effort 

to develop a broader climate resilience plan – will take approximately 12 months, based on the 

following list of tasks and approximate date ranges. 

Task Date 

Document existing social, economic, natural, and other conditions present in 

Albemarle County 
completed 

Review flood vulnerabilities, risks, and stressors, both natural and social completed 

Inventory & review of existing County and regional plans, policies, & programs 

that may influence Flood Resilience Plan (e.g., Comp Plan, Hazard Mitigation 

Plan, ordinances, dam safety program, TMDL Action Plans) 

July 2022 

Building on CVA, utilize FEMA's Hazus or comparable tool(s) to create model 

and identify flooding risks and hotspots 
July – Sept 

Utilize Hazus, GIS, and other tools to identify potential nature-based projects to 

mitigate flood risks and other adaptation measures 
Aug – Oct 

Form Equity Working Group (EWG) through an application and review process Aug – Sept 

Train EWG in principles of climate adaptation and resilience and equity-

centered community engagement 
Sept – Oct 

Facilitate focus groups to explore identified risks and potential 

projects/measures 
Oct – Nov 

Broad stakeholder outreach & community engagement (town halls, workshops, 

digital events) 
Nov – Jan 2023 

Distill themes from community outreach Jan 2023 

Develop SMART goals and actionable strategies that establish parameters for 

projects and measures 
Jan 

Refine and prioritize list of projects and measures based on goals and strategies Feb 

Collect feedback from staff, community, frontline community representatives, 

and EWG on draft goals, strategies, projects, and measures 
Feb – Mar 

Conduct Equity Impact Assessment for each project/measure Mar 

Revise and finalize goals, strategies, projects, and measures Apr 

Finalize Flood Resilience Plan May 

Present Flood Resilience Plan to Board of Supervisors May 

Submit Flood Resilience Plan to DCR Jun 

Staff training on Flood Resilience Plan July 2023 

 

Responsible Party 

Greg Harper – working with Gabe Dayley and other Environmental Services staff – will be the designated 

responsible party overseeing the plan development process. 

Performance Outputs and Measures  

The output from this initiative will be a county-wide flood resilience plan that will serve as a major 

component of a climate resilience plan. These two plans will be developed concurrently. The flood 
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resilience plan will complement existing programs and initiatives by revealing currently unrecognized 

flood risks throughout the County and identifying projects, policies, and other mechanisms to effectively 

mitigate or adapt to these risks. 

A successful project will have the following characteristics: 

• the plan is consistent with DCR’s guidance on plan elements and is ultimately approved by DCR 

• the plan is developed through a process involving key stakeholders and the community at-large, 

prioritizing the engagement of historically marginalized communities 

• the plan development process does not overstretch the current capacity limits of County staff 

• the plan development process merges well with the broader process of developing a climate 

resilience plan 

• the plan outcomes (i.e., project and policies) are clear, constructive, and practical and can be 

easily integrated into existing County programs and plans 

• the plan is developed to the satisfaction of the Albemarle County Board of Supervisors 

The following table presents a logic model for the County’s flood resilience planning process. This model 

will guide project design, monitoring, and evaluation. A similar logic model will guide the County’s 

overall climate resilience planning. Some elements of this logic model (e.g., goals and impacts) will be 

refined during the planning process through input from additional staff and community engagement. 

Flood Resilience Planning Logic Model 

Inputs Activities Outputs Outcomes Goals/Impacts 
People 

• County staff 

• broad community 

• frontline community 
members 

• partner and 
stakeholder 
organizations 

• subject matter experts 
Funding 

• County funds 

• grants 

• partners 
Other Resources 

• County plans 

• model plans 

• best practices 

• agency resources 

• web tools 

• vulnerability 
assessment 
(quantitative and 
qualitative) 

• community 
engagement (focus 
groups, town halls, 
digital) 

• staff engagement 

• partner and 
stakeholder 
engagement 

• technical analyses 

• define goals and 
impacts based on 
stakeholder input 

• draft plan with 
strategies and projects 

• seek feedback 

Flood 
resilience 
plan (within 
an overall 
climate 
resilience 
plan) with 
project-
based 
strategies 
for building 
resilience. 

Projects, programs, 
policies, and 
procedures that 
build resilience and 
adaptive capacity 
among people, the 
built environment, 
and local 
ecosystems to 
increasingly 
frequent and 
severe extreme 
weather events 
induced by climate 
change. 

Communities, 
neighborhoods, 
infrastructure, 
businesses, and 
institutions that 
are resilient to 
and able to 
adapt to the 
impacts of 
extreme rainfall 
and flooding 
caused by 
climate change. 
 

 

Building and Maintaining Capacity  

While this grant will fill a crucial capacity gap in developing an innovative and actionable flood resilience 

plan, the County has sufficient capacity to implement the plan in the long-term – essentially through 

integrating the plan outcomes into well-resourced existing programs and processes. 
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Staff capacity-building and training will be an important outcome of the process. Through involvement 

with this project, the staff identified above – and others as appropriate – will become more 

knowledgeable regarding community flood risks, the adaptive and resilience measures identified 

through the process, any tools that may be developed as part of this process, and the policies and other 

mechanisms put in place to formalize the flood resilience plan. In addition, once the plan is finalized, we 

will conduct internal training to familiarize appropriate staff with the final Plan and ways to incorporate 

the elements of the Plan into their roles. 

For example, staff anticipate that the resulting plan will be incorporated into existing County and 

regional plans, including the County’s Comprehensive Plan (currently under revision), the County’s 

Climate Resilience and Adaptation Plan (to be developed concurrently with the flood resilience plan), 

and the regional Hazard Mitigation Plan, managed by the Thomas Jefferson Planning District 

Commission (currently under revision). 

Staff also anticipate that the identified capital 

projects and other outcomes of the plan will be 

integrated into existing programs, such as the 

climate protection program, the drainage 

infrastructure program, the Total Maximum Daily 

Load (TMDL) program, and small-area planning 

processes. Through this assimilation, the plan’s 

resilience and adaptation measures will be 

sustained by the influence, energy, and funding of 

these plans and programs. 

One example of assimilating the flood resilience 

plan into an existing program relates to the 

drainage infrastructure program. If, for instance, a deteriorating culvert needs to be replaced (one such 

culvert from the recent past is shown in the adjacent image), the flood resilience plan would be 

referenced to determine whether the culvert is a restriction to sufficient flow and putting areas at 

increased flood risk. If so, the culvert would be upsized, reconfigured, or augmented with green 

infrastructure upstream to reduce the flood risk. 

Another example relates to the County’s long-standing tradition of incorporating green infrastructure 

into the built environment when opportunities arise. The adjacent image depicts a project in which a 

simple detention basin was converted into a constructed-wetland system for better water quality 

treatment. The County implements projects such as this to meet TMDL-driven pollution reduction 

requirements but also voluntarily in the spirit of the County’s vision and values relating to 

environmental protection. The nature-based projects that will be identified in the flood resilience plan 

will provide additional inspiration for future projects. 
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While implementation of the flood resilience 

plan will be sustained through its integration 

into existing programs, the County also 

intends to advance implementation by using 

the flood resilience plan in the future to 

support grant applications to the CFPF and 

other external funding sources. 

Outside local government, we also expect our 

equitable and inclusive planning process to 

build the capacity of our community members 

to participate in flood and climate resilience 

efforts. The process will therefore yield ripple-

effect benefits in the community beyond the 

direct outputs of the plan itself. 



   
 

Budget Narrative 
 

Estimated Total Project Cost – We estimate that the total cost of this project is $213,750. This total 

includes costs to hire a new temporary staff person, a subject-matter consultant, a communications 

consultant, and stipends for 12 Equity Working Group members. This total does not include any costs 

associated with existing County staff who will also be working on the project. The level of effort needed 

to implement each project task is quantified as hours and costs in the table below, divided up among 

the various project players.  

   

TASKS
Existing 

Staff

New Temp 

Staff 

Subject- 

Matter 

Consultant

Communi-

cations 

Consultant

Equity 

Working 

Group

Document existing social, economic, natural, and other conditions present in 

Albemarle County

Review flood vulnerabilities, risks, and stressors, both natural and social

Inventory & review of existing County and regional plans, policies, & programs that 

may influence Flood Resilience Plan (e.g., Comp Plan, Hazard Mitigation Plan, 

ordinances, dam safety program, TMDL Action Plans) 10 40 10

Building on CVA, utilize FEMA's Hazus or comparable tool(s) to create model and 

identify flooding risks and hotspots 20 20 250

Utilize Hazus, GIS, and other tools to identify potential nature-based projects to 

mitigate flood risks and other adaptation measures 20 20 100

Form Equity Working Group (EWG) through an application and review process 80 80

Train EWG in principles of climate adaptation and resilience and equity-centered 

community engagement 20 80 40 60

Facilitate focus groups to explore identified risks and potential projects/measures 40 100 20 40 200

Broad stakeholder outreach & community engagement (town halls, workshops, 

digital events) 40 100 100 400

Distill themes from community outreach 10 40 20 100

Develop SMART goals and actionable strategies that establish parameters for projects 

and measures 10 50 20 20 200

Refine and prioritize list of projects and measures based on goals and strategies 10 50 80 20 200

Collect feedback from staff, community, frontline community representatives, and 

EWG on draft goals, strategies, projects, and measures 40 80 200

Conduct Equity Impact Assessment for each project/measure 20 40 200

Revise and finalize goals, strategies, projects, and measures 20 40 60 300

Finalize Flood Resilience Plan 40 150

Present Flood Resilience Plan to Board of Supervisors 8 20

Submit Flood Resilience Plan to DCR 20

Staff training on Flood Resilience Plan 120 40

Additional project management & coordination 20 80 50

Estimated HOURS 528 1050 590 240 1860

Estimated RATES* (per hour) $45 $150 $150

Equity Working Group STIPEND (per member) $3,500

# of Equity Working Group members 12

Subtotals n/a $47,250 $88,500 $36,000 $42,000

*New Temp Staff rate includes salary + 30% fringe Total Project Cost $213,750

HOURS

Completed as part of Climate Vulnerability Assessment (CVA)

Nearly complete, as part of CVA
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Amount of Funds Requested from the Fund – We request $160,313 from the CFPF, which reflects 

75% of the estimated total project cost shown above. We propose that these CFPF grant funds be 

allocated as such: 

Budget Category CFPF Budget Notes 

Salary (New Temp Staff) $33,075 
CFPF covers New Temp Staff costs  

Fringe (New Temp Staff) $14,175 

Contractual $71,063 CFPF covers portion of consultant costs 

Stipends (Equity Working Group) $42,000 CFPF covers Equity Working Group stipends 

TOTAL: $160,313 
 

 

Amount of Cash Funds Available – Albemarle County will provide $53,438 in cash match to cover the 

25% remainder of the estimated total project cost. See Appendix B for assurance of matching cash funds 

available. The County’s matching funds will be provided through two budgets – an operating budget 

associated with the climate protection program and a capital budget associated with the drainage 

infrastructure program.   
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Appendices 
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Appendix A:  Application Form 
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Appendix B:  Authorization to Request Funding 
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Appendix C:  Supporting Documentation 

Albemarle County 
Floodplain Ordinance 

The County’s floodplain ordinance is codified in the following ordinance 
sections: 

• Zoning Ordinance Section 30.3 – Flood Hazard Overlay District 

• Subdivision Ordinance Section 14-308 - Floodplain and topographic 
information; information to demonstrate that damage from flooding 
will be minimized 

Hazard Mitigation 
Plan 

The Natural Hazard Mitigation Plan is developed at a regional level by the 
Thomas Jefferson Planning District Commission. This Plan was last adopted 
in 2018 and is currently under revision. 

Albemarle County 
Comprehensive Plan 

The County’s Comprehensive Plan was last adopted in 2015 and is currently 
under revision. 

Social vulnerability 
index score(s) for the 
project area 

The social vulnerability index scores range across the county from very low 
to moderate (see image below), with the majority of the County being low. 
 

 
 

  

https://library.municode.com/va/albemarle_county/codes/code_of_ordinances?nodeId=CH18ZO_ARTIIIDIRE_S30OVDI_S30.3FLHAOVDIH
https://library.municode.com/va/albemarle_county/codes/code_of_ordinances?nodeId=CH14SULA_ARTIIISUPLREDOBESU_DIV3DOINBESUFIPL_S14-308FLTOININDEDAFLWIBEMI
https://tjpdc.org/our-work/hazard-mitigation/
https://www.albemarle.org/government/community-development/planning-codes/comprehensive-plan
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Appendix D:  Scoring Criteria for Capacity Building & Planning 

 

Applicant Name:  County of Albemarle, Virginia 

Eligibility Information  

Criterion  Description  Check One  

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 

authorities, districts, commissions, or political subdivisions created by the General Assembly or 

pursuant to the Constitution or laws of the Commonwealth, or any combination of these)?  

Yes  Eligible for consideration   XX  

No  Not eligible for consideration     

2. Does the local government have an approved resilience plan and has provided a copy or link to the 

plan with this application?  

Yes  Eligible for consideration under all categories    

No  Eligible for consideration for studies, capacity building, and planning only  XX 

3. If the applicant is not a town, city, or county, are letters of support from all affected local 

governments included in this application?  

Yes  Eligible for consideration   N/A 

No  Not eligible for consideration    

4. Has this or any portion of this project been included in any application or program previously 

funded by the Department?  

Yes   Not eligible for consideration     

No  Eligible for consideration   XX  

5. Has the applicant provided evidence of an ability to provide the required matching funds?  

Yes  Eligible for consideration   XX  

No  Not eligible for consideration     

N/A  Match not required    

    

 



Albemarle County 2022 Community Flood Preparedness Fund grant application  Page 24 

 

Capacity Building and Planning Eligible for Consideration  
 Yes  

 No  

Applicant Name:  County of Albemarle, Virginia  

Scoring Information 

Criterion  
Point 

Value  

Points  

Awarded  

6. Eligible Capacity Building and Planning Activities (Select all that apply)  

Revisions to existing resilience plans and modifications to existing comprehensive 

and hazard mitigation plans. (Note: proposed flood resilience plan will be used to inform 

updates to the County’s Comprehensive Plan and the regional Hazard Mitigation Plan.) 

55 55 

Development of a new resilience plan.  55 55 

Resource assessments, planning, strategies, and development. (Note: intended to be 

outcomes of proposed flood resilience planning process.) 
45 45 

Policy management and/or development. (Note: intended to be outcomes of proposed 

flood resilience planning process.) 
40 40 

Stakeholder engagement and strategies. (Note: will be part of the proposed flood 

resilience planning process.) 
25 25 

Goal planning, implementation, and evaluation. (Note: intended to be outcomes of 

proposed flood resilience planning process.) 
25 25 

Long term maintenance strategy.  25 25 

Other proposals that will significantly improve protection from flooding on a 

statewide or regional basis.  
15 n/a 

7. Is the area within the local government to which the grant is targeted socially vulnerable? (Based on 

ADAPT VA’s Social Vulnerability Index Score.)  

Very High Social Vulnerability (More than 1.5)  15  

High Social Vulnerability (1.0 to 1.5)  12  

Moderate Social Vulnerability (0.0 to 1.0)  8 2 

Low Social Vulnerability (‐1.0 to 0.0)  0 0 

Very Low Social Vulnerability (Less than ‐1.0)  0 0 

8. Is the proposed activity part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?   

Yes  10  

No  0 0 
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9. Is the proposed project in a low‐income geographic area as defined in this manual?   

Yes  10  

No  0 0 

10. Does this project provide “community scale” benefits?  

Yes  20 20 

No  0  

Total Points  292 
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Appendix E:  Checklist All Categories 

Scope of Work Narrative   

Supporting Documentation  Included  

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No    N/A  

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No    N/A  

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No    N/A  

A link to or a copy of the current floodplain ordinance   Yes   □ No   □ N/A  

Non‐Fund financed maintenance and management plan for project 

extending a minimum of 5 years from project close  □ Yes   □ No    N/A  

A link to or a copy of the current hazard mitigation plan   Yes   □ No    □ N/A  

A link to or a copy of the current comprehensive plan   Yes   □ No    □ N/A  

Social vulnerability index score(s) for the project area from ADAPT 

VA’s Virginia Vulnerability Viewer   Yes   □ No    □ N/A  

If applicant is not a town, city, or county, letters of support from 

affected communities  □ Yes   □ No     N/A  

Completed Scoring Criteria Sheet in Appendix B, C, or D   Yes   □ No    □ N/A     

Budget Narrative   

Supporting Documentation  Included  

Authorization to request funding from the Fund from governing body 

or chief executive of the local government   Yes   □ No   □ N/A  

Signed pledge agreement from each contributing organization  □ Yes   □ No    N/A  
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Appendix F:  Letters of Support 
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4/8/22, 10:31 AM Commonwealth of Virginia Mail - Albemarle County - CFPF Application Submittal (Round 3)

https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ik=495da3fbce&view=pt&search=all&permthid… 1/1

CFPF, rr <cfpf@dcr.virginia.gov>

Albemarle County - CFPF Application Submittal (Round 3)
2 messages

Laurel Williamson <lwilliamson2@albemarle.org> Thu, Apr 7, 2022 at 4:49 PM
To: "CFPF, rr" <cfpf@dcr.virginia.gov>
Cc: Greg Harper <gharper@albemarle.org>, Gabe Dayley <gdayley2@albemarle.org>

To Whom it May Concern,

Albemarle County is pleased to submit this application to the Virginia Department of Conservation and Recreation for
grant support from the Community Flood Preparedness Fund (Round 3). Attached you will find a PDF document that
includes all the necessary elements of a CFPF application in the “Capacity Building and Planning” category, as described
in the grant manual.

I wanted to note that we submitted an application in the last round, but it apparently got lost and wasn’t reviewed. So to
be safe, could you please confirm that you have received the application?

We greatly appreciate this opportunity!

Sincerely,

Laurel

 

Laurel Williamson (she/her)

Watershed Stewardship Manager

Facilities & Environmental Services Department

Albemarle County

 

lwilliamson2@albemarle.org

434-296-5816 x3411

401 McIntire Road, Charlottesville, VA 22902

 

CID510006_AlbemarleCounty_CFPF.pdf 
2854K

CFPF, rr <cfpf@dcr.virginia.gov> Fri, Apr 8, 2022 at 10:31 AM
To: Laurel Williamson <lwilliamson2@albemarle.org>

Received.  Thank you for the resubmittal.
[Quoted text hidden]

http://www.albemarle.org/
mailto:lwilliamson2@albemarle.org
https://www.google.com/maps/search/401+McIntire+Road,+Charlottesville,+VA+22902?entry=gmail&source=g
https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ui=2&ik=495da3fbce&view=att&th=18005ca7417a2dc2&attid=0.1&disp=attd&safe=1&zw


Westview Lakes Grant Application 

 

 Grant Application (pgs.1-13) 
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4/8/22, 10:29 AM Commonwealth of Virginia Mail - Grant Application for Westview Lakes-

https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ik=495da3fbce&view=pt&search=all&permthid… 1/1

CFPF, rr <cfpf@dcr.virginia.gov>

Grant Application for Westview Lakes- 
1 message

Carolyn Hall <chall@1cbm.com> Thu, Apr 7, 2022 at 4:31 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>

Good evening, see a�ached Grant applica�on for Westview Lakes Homeowners Associa�on.

Thanks and have a great day.

 

***Submit all invoices to 1cbminvoices@payableslockbox.com for processing***

 

Carolyn Hall
Association Manager

Chesapeake Bay Management, Inc., AAMC®

603 Pilot House Drive, Suite 300

Newport News, VA 23606

phone 757-534-7751 or 757-706-3000

fax 757-534-7765

www.1cbm.com

 

 

The informa�on contained in this e-mail message is protected by the Electronic Communica�ons Privacy Act, 18 U.S.C. Sec�on
2510 et seq. and is solely for the use of its intended recipient.  If the reader of this message is not the intended recipient, any
dissemina�on, distribu�on, or copying of this communica�on is strictly prohibited.  If you believe you have received this
communica�on in error, please call 757-534-7751, or reply by e-mail, and delete the message and all a�achments. 

 

CID515527_CityofHampton_CFP.pdf 
2180K

mailto:1cbminvoices@payableslockbox.com
https://www.google.com/maps/search/603+Pilot+House+Drive,+Suite+300+%0D%0A+Newport+News,+VA+23606?entry=gmail&source=g
https://www.google.com/maps/search/603+Pilot+House+Drive,+Suite+300+%0D%0A+Newport+News,+VA+23606?entry=gmail&source=g
http://www.1cbm.com/
https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ui=2&ik=495da3fbce&view=att&th=18005ba0431f5952&attid=0.1&disp=attd&safe=1&zw
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Introduction  
  

King George County lies between the Potomac and Rappahannock rivers with a 

population of approximately 27,489 (U.S. Census Quickfacts). It is comprised of a 

number of designated communities: Courthouse/Courthouse West, Dahlgren, Route 3 

West, Fairview Beach, Hopyard, Cleydael, Oakland Park, Rappahannock River/South, 

and Potomac River/North. The County Comprehensive Plan (link) details the 

demographic makeup of each of these communities.  

 

The Comprehensive Plan also details the issues of shoreline erosion and flooding in the 

County. Certain reaches of the Potomac are experiencing 2.2 ft of erosion per year. 

Due to the adopted Chesapeake Bay Preservation Ordinance, several stormwater 

BMPs have been installed in the County, which are all relatively new but will require 

inspection and maintenance. The Plan also discusses the FEMA floodplains and ratings. 

King George is part of the GW Regional Planning District, and is included in their 

regional Hazard Mitigation Plan (HMP; link). The HMP covers the threat of flooding in a 

general sense and illustrates that although the County has relatively fewer flooding 

problems overall, there are significant problem areas that need addressing. 

What the Comprehensive Plan and Hazard Mitigation Plan do not address – and what 

this Resilience Plan aims to cover – is a more comprehensive overview of the flooding 

issues in the County, the communities those issues affect and their socioeconomic 

vulnerability to such threats, prioritization of flood mitigation projects that can address 

them community-wide, and support for community education on flood resilience goals, 

objectives, and practices. 

 

According to the AdaptVA Social Vulnerability Tool, Census Tracts in King George 

County (outlined in red in the image below) have Low Social Vulnerability Index Scores. 

Additionally, according to the US Census Bureau, the median household income for 

King George County is $96,711, which is above the state median income ($76,398), 

meaning the County does not qualify as a low-income geographic area for purposes of 

the CFPF program. 

 

 
(Source: AdaptVA Vulnerability Viewer) 
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https://www.census.gov/quickfacts/kinggeorgecountyvirginia
https://www.kinggeorgecountyva.gov/506/Planning-Zoning
https://gwregion.org/environment/hazard-mitigation


 

 
(Source: King George County Comprehensive Plan) 

 
In compliance with participation in the NFIP, King George County has also adopted a 

Floodplain Management Overlay District to address existing buildings and new 

construction permits within FEMA designated floodplains (link). The Resilience Plan 

planning process may be useful for crafting policies to support future implementation 

through zoning.  

 

The Virginia Coastal Resilience Master Plan effort undertaken in 2021 attempted to 

capture coastal flooding’s effect on infrastructure, natural resources, and different 

populations. However, this undertaking only captured coastal effects (and not 

riverine/fluvial), and because of time constraints may not have fully captured flooding 

problems that residents of King George County face. It may also have used 

methodologies for determining vulnerability that relevant stakeholders might alter 

based on their local experience. So, whereas this effort, too, found many areas of King 

George County comparatively less vulnerable (except for some highly vulnerable 

hotspots), it did not capture the whole story. The Resilience Plan would seek to fill in 

some of the gaps in identifying communities and flood issues, helping the County to 

inventory and development a plan to capitalize on opportunities and address issues.  
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https://library.municode.com/va/king_george_county/codes/code_of_ordinances?nodeId=APXAZOOR_ART9FLMAOVDI


The Resilience Plan can then serve as a tool for public and policymaker education on 

flooding resiliency and can serve as a formally adopted plan for future grant 

applications.  

 

Scope of Work Narrative 
 

The development of the King George Resilience Plan will involve three principal 

tasks: 

 

• Kick-off meeting with County Staff and identified stakeholders to focus the 

development of the Plan and collect initial input; 

 

• Development of a draft Resilience Plan with consultation and direction from 

County staff and identified stakeholders, and drawing upon the regional 

Hazard Mitigation Plan and King George County Comprehensive Plan. The 

draft Resilience Plan will describe the County’s approach to flooding and 

meet the following criteria: 

 

1. It is project‐based with projects focused on flood control and resilience. 

2. It incorporates nature‐based infrastructure to the maximum extent 

possible. 

3. It includes considerations of all parts of a local government regardless of 

socioeconomics or race. 

4. It includes coordination with other local and inter‐jurisdictional projects, 

plans, and activities and has a clearly articulated timeline or phasing for 

plan implementation. 

5. It is based on the best available science and incorporates climate change 

and current flood maps. 

 

Additionally, the Plan will include a project prioritization component. 

 

• Based upon feedback and comments, a final Resilience Plan will be prepared 

and presented to County Staff for consideration and adoption. Once 

adopted, the Plan will be submitted to the Virginia Department of 

Conservation and Recreation for approval. 

 

Development of the Resilience Plan will address the following, as detailed: 

 

1. The Plan will assess capacity needs and assets to include: 

 

a. Resource needs identification - financial, human, technical assistance, 

training. King George County is building off of the Floodplain 

Management Overlay District ordinance, regional Hazard Mitigation Plan, 

Coastal Resilience Master Plan, the 2019 Comprehensive Plan update, and 

local knowledge of flooding issues to provide a more complete look at the 

flooding problems in the County, the specific communities and 

geographies they affect, and potential projects to remediate them. King 

George County is not an MS4 community, and much of the stormwater 
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infrastructure is private, so identifying projects that the County, as well as 

the local Service Authority, can manage will be a priority.  

Organizationally, the County acknowledges the need to prioritize and 

focus efforts on proactively addressing community flooding issues, and the 

Resilience Plan will be responsive to these needs. County staff are 

especially interested in education on how nature-based solutions can 

alleviate identified concerns. 

b. Plan for developing, increasing, or strengthening knowledge, skills and

abilities of existing or new staff. This may include training of existing staff,

hiring personnel, contracting with of expert consultants or advisors. The Plan

will identify education or resource capacity needs of the County and its Staff,

and present recommendations and best practices to address prioritized

issues and opportunities.

c. Resource development strategies. Where capacity is limited by funding, what

strategies will be developed to increase resources in the local government?

This may include work with non‐governmental organizations, or applying for

grants, loans, or other funding sources. The Plan will work to identify strategies

to address identified resource capacity needs. Additionally, the Plan itself will

qualify the County for further project funding, and will be leveraged to

support other funding opportunities, such as FEMA HMA, BRIC, and FMA,

among others.

d. Policy management and/or development. The Plan will work to identify and

inventory County policies pertaining to flooding and related resilience, and

explore the development of new policies based upon identified issues and

opportunities.

2. Goals and objectives tied to improving flood protection and prevention in a

whole community approach to resilience. Identify and describe the goals and

objectives of the project. The Resilience Plan will identify communities most

affected by flooding and use a stakeholder engagement and data-focused

approach to identify community-wide and County-wide benefits when

selecting potential flood remediation projects. The Resilience Plan will be used

as focused guide to addressing flooding within the County.

3. Stakeholder identification, outreach and education strategies. Stakeholders

will include representatives of County staff and elected and appointed

officials, and may also include, with outreach to, emergency managers, the

local Service Authority, Naval Support Facility (NSF) Dahlgren, state agency

representatives, community champions, HOAs, and other parties. Outreach

and meetings will be mostly if not entirely virtual. The Resilience Plan may be

disseminated online or otherwise used to inform the public and illustrate the

work necessary to alleviate flooding issues.

4. Implementation plan and timelines for specific elements of completion such

as training, certifications, plan development, etc. After receipt of award
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notice, a kick-off meeting will be held within 30 days. A draft of the Resilience 

Plan will be delivered within 60 days of that kick-off meeting. Based upon 

feedback and comments from County staff, elected and appointed officials, 

and the public, a final version of the Plan will be developed within 30 days of 

the receipt of all comments; this final version of the Plan will be presented to 

the County’s Board of Supervisors for consideration and adoption, with any 

revisions made as requested. Upon adoption, the Plan will be submitted to the 

Virginia Department of Conservation and Recreation for approval. 

5. Parties responsible for capacity building and/or plan development process.

King George County will utilize professional and non-professional services

consultants to develop the plan in coordination with County staff and other

stakeholders.

6. Performance outputs and measures.  Describe the expected results and benefits

and how success will be measured. Success will be measured firstly by

adequately meeting the five requirements of a Resilience Plan as outlined by the

Community Flood Preparedness Fund Manual, while also providing robust project

prioritization metrics and carry-through to local adoption. The Resilience Plan will

include a prioritized list of projects, the success of which will be measured by their

adoption and utility in leading to flood mitigation.

7. Planning for maintaining capacity, as necessary, over the long term. The

Resilience Plan is perhaps an initial step in establishing the County’s capacity

and planning for addressing flooding issues. The County intends to use the

opportunity for the Plan to serve as a foundational document to support

emerging and future efforts. King George County is committed to helping its

member localities tackle the threat to property, lives, and livelihoods resulting

from preventable flood damage.

Budget Narrative 

ESTIMATED TOTAL PROJECT COST 

The estimated total project cost is $40,400 based upon a scope of services provided by 

The Berkley Group (Attachment 1), along with costs associated with public 

engagement and advertising to support adoption of the Plan. 

AMOUNT OF FUNDS REQUESTED 

The total amount of requested grant assistance is $30,300, or 75% of total project costs, 

as the project is not located in a low-income geographic area. 

AMOUNT OF CASH FUNDS AVAILABLE 

King George County will appropriate the requisite 25% or $10,100 in required local cash 

match funds, to be combined with the $30,300 in grant assistance to equal the total 

estimated project cost. The County’s commitment to the match is addressed in the 

authorization to request funding, as the Application cover letter. Match funds will be 

paid from the County’s Professional Services - Engineering budget; currently this budget 
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contains approximately $50,000. This budget contains sufficient funds to cover the total 

costs of the project pending reimbursement of awarded funds. 

 

Additionally, while not qualifying as match, County staff time will be dedicated to the 

project, including that of the Senior Planner, Environmental Inspector, and County 

Engineer). 

 

AUTHORIZATION TO REQUEST FUNDING 

The authorization to request funding is addressed in the Application cover letter.  
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Appendix D: Scoring Criteria for Capacity Building & Planning 

Applicant Name:  

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration  ☑ 

No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories  

No Eligible for consideration for studies, capacity building, and planning only ☑ 

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration  ☑ 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration  ☑ 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration  ☑ 

No Not eligible for consideration   

N/A Match not required  
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Capacity Building and Planning Eligible for Consideration 
☑ Yes 

 No 

Applicant Name:  

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Capacity Building and Planning Activities (Select all that apply) 

Revisions to existing resilience plans and modifications to existing comprehensive 
and hazard mitigation plans. 

55   

Development of a new resilience plan. 55 55 

Resource assessments, planning, strategies and development. 45  45 

Policy management and/or development. 40  40 

Stakeholder engagement and strategies. 25  25 

Goal planning, implementation and evaluation. 25  25 

Long term maintenance strategy. 25 25 

Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis. 

15  15 

7. Is the area within the local government to which the grant is targeted socially vulnerable? (Based 
on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   

High Social Vulnerability (1.0 to 1.5) 12   

Moderate Social Vulnerability (0.0 to 1.0) 8   

Low Social Vulnerability (-1.0 to 0.0) 0   

Very Low Social Vulnerability (Less than -1.0) 0  0 

8. Is the proposed activity part of an effort to join or remedy the community’s probation or 
suspension from the NFIP?  

Yes 10   

No 0  0 

9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes 10   

No 0  0 

10. Does this project provide “community scale” benefits? 

Yes 20 20 

No   

Total Points 250 
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Appendix D: Checklist All Categories 

 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) □ Yes   □ No   ☑ N/A 

FIRMette of the project area(s) (Projects/Studies) □ Yes   □ No   ☑ N/A 

Historic flood damage data and/or images (Projects/Studies) □ Yes   □ No   ☑ N/A 

A link to or a copy of the current floodplain ordinance ☑ Yes   □ No   □ N/A 

Non-Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes   □ No   ☑ N/A 

A link to or a copy of the current hazard mitigation plan ☑ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan ☑ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
☑ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
□ Yes   □ No    ☑ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D ☑ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
☑ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization □ Yes   □ No   ☑ N/A 
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February 24, 2022 

Ms. Angela (Tina) Turner 
Procurement Specialist 
King George County 
10459 Courthouse Drive, Suite 201 
King George, Virginia 22485 

RE: Work Order ##: Grant Assistance and Resilience Plan 

Dear Ms. Turner: 

We are pleased to present the attached scope and fee to prepare an application for a Virginia 
Community Flood Preparedness Fund grant and to develop a Resilience Plan for King George County. 

If you have any questions or need additional information, please feel free to contact me at any time. 

Sincerely, 

Andrew D. Williams, AICP 
Chief Executive Officer 

I have reviewed the scope and fee for the associated work order, and I hereby give the consultant 
notice to proceed for the work described herein.  

____________________________________________________________________      __________________________   
Ms. Angela Turner, Procurement Specialist  Date 
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SCOPE OF SERVICES 

The Scope of Services will include the following phases, tasks, and deliverables: 

Phase 1 - Grant Application 

Task 1 - Application Preparation 
The Berkley Group will work with the County to prepare an application seeking a grant under 
Round 3 of the Virginia Community Flood Preparedness Fund for the development of a 
Resilience Plan for the County. 

Deliverables: The Berkley Group will provide the final application to the County no later than 
April 1, 2022, one week prior to the April 8, 2022 submittal deadline. The County will be 
responsible for filing the application.  

Phase 2 - Development of Resilience Plan 

Phase 2 is contingent upon the County being successfully awarded a Community Flood Preparedness 
Fund grant in the amount requested for the development of a Resilience Plan. 

Task 1 - Project Management and Coordination 
The Berkley Group will manage the project and coordinate with County staff as needed to 
collect input, provide updates, and share information related to the project. This scope 
assumes that all meetings, as well as the associated tasks noted herein, will be conducted 
virtually. 

Task 2 - Kick-Off Meeting 
The Berkley Group will conduct a kick-off meeting with County staff to review the scope, 
expectations, schedule, deliverables, and any additional considerations associated with the 
development of the Resilience Plan. This kick-off meeting will occur within 30 days of the 
Berkley Group’s receipt of a notice to proceed with Phase 2 from the County (presumed to 
follow the award of the grant and/or the execution of a contract between the County and the 
funding agency). 

Task 3 - Draft Plan 
With consultation and direction from County staff, and associated public engagement, the 
Berkley Group will prepare a draft of the Resilience Plan for the County. Pursuant to Virginia 
Department of Conservation and Recreation and Community Flood Preparedness Fund 
standards and requirements, the draft plan will describe the County’s approach to flooding 
and meet the following criteria: 

1. It is project‐based with projects focused on flood control and resilience.
2. It incorporates nature‐based infrastructure to the maximum extent possible.
3. It includes considerations of all parts of a local government regardless of socioeconomics

or race.
4. It includes coordination with other local and inter‐jurisdictional projects, plans, and

activities and has a clearly articulated timeline or phasing for plan implementation.
5. It is based on the best available science and incorporates climate change and current flood

maps.

Deliverables: The Berkley Group will provide a draft of the Resilience Plan to the County for 
review.  The draft of the Resilience Plan will be provided to the County no later than 60 days 
following the date of the kick-off meeting conducted under Phase 2, Task 1.  
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Task 4 - Final Plan 
Once all feedback and comments have been received from the County, the Berkley Group will 
address comments, make final revisions to the Plan, and produce a final Plan. 

Deliverables: The Berkley Group will provide a final Resilience Plan to the County for review.  
The final Resilience Plan will be provided to the County no later than 30 days following the 
Berkley Group’s receipt of feedback and comments from the County. 

Task 5 - Plan Adoption 
The Berkely Group will assist County staff, as requested, with the presentation of the 
Resilience Plan to the Commission for adoption. The Berkley Group will make any revisions 
to the Plan as requested by the Commission. Contingent upon the County’s adoption of the 
Plan, the Berkley Group will assist the County in the submission of the Plan to the Virginia 
Department of Conservation and Recreation for approval. The Berkley Group will make any 
revisions to the Plan as requested by the Department of Conservation and Recreation which 
are necessary for Department approval. 

Deliverables: Contingent upon revisions necessary under Phase 2, Task 4, the Berkley Group 
will provide a final Resilience Plan to the County incorporating revisions requested by the 
Commission and the Department of Conservation and Recreation. 

ASSUMPTIONS 

1. Contact Person: The County will provide a single staff contact that will be responsible for
collecting and transmitting data, resources, and other related information to the Berkley Group.

2. Deliverables: Deliverables will be provided in digital format to the County.
3. Covid-19 Policy: Berkley Group staff will adhere to all public health best practices as

recommended by the Center for Disease Control (CDC) or state/local regulations, whichever is
more stringent. When engaging in face-to-face meetings with clients and citizens, The Berkley
Group requires adherence with the Commonwealth of Virginia’s prevailing guidelines as it
pertains to social gatherings for business sectors and/or the locality’s, in the event they are more
stringent. For meetings where attendance from the general public is expected, the locality should
consider if/how the prevailing safety guidelines will be enforced and what acceptable measures
will be taken for those refusing compliance and communicate those plans to The Berkley Group
prior to the meeting date.

FEE 

The fee for the services to be provided under Phase 1 of the Scope of Services will be based upon 
the hours necessary to complete the work, at the following rates, but shall not exceed $3,600. 

Hourly Rates 
Owner/Principal $175 
Executive Manager $120 
Director $100 
Principal Planner $80 
Senior Planner $65 
Planner $50 

The lump sum fee for services to be provided under Phase 2 of the Scope of Services for the 
development of a Resilience Plan is $38,000. 
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4/8/22, 10:27 AM Commonwealth of Virginia Mail - King George County - Community Flood Preparedness Fund Application

https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ik=495da3fbce&view=pt&search=all&permthid… 1/1

CFPF, rr <cfpf@dcr.virginia.gov>

King George County - Community Flood Preparedness Fund Application 
1 message

Louis Pancotti <lpancotti@co.kinggeorge.state.va.us> Thu, Apr 7, 2022 at 3:39 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Heather Hall <heatherh@co.kinggeorge.state.va.us>

Good afternoon,

 

Attached to this email is King George County’s application for Round 3 of the CFPF program. We are seeking funds for
the development of a Resiliency Plan as part of capacity building and planning. We feel that a resiliency plan would be a
great planning tool for crafting future policies and identifying potential flooding related issues in the County. Please feel
free to contact me with any questions or concerns regarding the application. We look forward to hearing from you soon.

 

Sincerely,

Louis Pancotti, CZA

Senior Planner

(540)775-8553

10459 Courthouse Drive, Suite 104

King George, VA  22485

 

CID510312_KingGeorgeCounty_CFPF-1.pdf 
3038K
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https://mail.google.com/mail/b/ALGkd0y8NzZbhsNPBPAd3WCtr3tC-rQ1LV0IrGuj_sCXxtGDemPb/u/0/?ui=2&ik=495da3fbce&view=att&th=1800589e389e400a&attid=0.1&disp=attd&safe=1&zw


   

 

   
 

Virginia Community Flood Preparedness 
Fund Grant Application  
2-Dimensional Stormwater Management Model  

for Meadow Creek and Rivanna River Watersheds 

 

  
 

  
  Rivanna River Flooding, May 2018 

 

CITY OF CHARLOTTESVILLE 

Department of Public Works  
305 4th Street NW • Charlottesville, Virginia 22903 
Telephone 434-970-3631 

 
 



Water Resources Protection Program  
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Grant Application Information  

This Virginia Community Flood Preparedness Fund (CFPF) grant application is being submitted by the 

City of Charlottesville, Virginia. Completed copies of the CFPF grant application form (Attachment A) and 

Study Scoring Sheet (Attachment B) are provided.  

The completion of this project will, in conjunction with the City’s Round 1 grant award, result in a series 

of stormwater management models covering the entirety of the City’s jurisdictional limits.  These 

models will meet the criteria for studies, as outlined in the 2022 grant manual, including: 

 Hydrologic or hydraulic studies of floodplains to clarify or update FEMA Flood Insurance Rate 

Maps. (Schenks Branch Tributary, Meadow Creek). 

 Studies and Data Collection of Statewide or Regional Significance: 

o Updating precipitation data and IDF information 

o Other proposals that will significantly improve protection from flooding on a statewide 

and regional basis. (informs future conveyance needs to mitigate damage from nuisance 

flooding) 

 Revisions to existing comprehensive and hazard plans, based on the 2008 SWWM model.  

 

 Other relevant flood prevention and protection project or study (the impacts of climate influenced 
storm events on pluvial flooding in urban environments). 
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Overview 
The City of Charlottesville, Virginia’s corporate limits of 10.2 square miles and population of just under 

46,786 people are located within the 750 square mile Rivanna River watershed, one of the largest 

watersheds in Virginia and a major tributary to the Chesapeake Bay.  

As stewards of the watershed, the City of Charlottesville manages many components of a stormwater 

infrastructure system, both natural and built, including the following: 

 35 miles of open waterways 

 130 miles of storm drain 

 8,250 stormwater structures (inlets, manholes, junction boxes, etc.) 

 460 outfalls 

 294 BMPs 

 445 acres of Zone AE floodplain 

In 2008, the City of Charlottesville, in partnership with the Army Corp of Engineers (USACE), hired URS to 

develop a comprehensive stormwater model representing the majority of the City’s stormwater 

management inventory. This model was designed to do the following: 

1. Produce an updated technical basis for the City’s stormwater management program that could 
be used to make good management decisions, 

2. Create computer models that could be modified in the future as additional field data was 
collected and future developments were considered, and 

3. Identify major flooding points within the City’s stormwater and drainage systems for both 
existing and future land cover conditions.  

 

The existing model represents the input data and best methodology available in 2008. The purpose of this 

grant application is to update a portion of the existing SWMM model for use as initially intended, as well 

as expanding the model beyond its originally identified applications. Uses will include analyses of storm 

sewer capacity issues, identification of special flood hazard zones for major tributaries, identification of 

problem areas, development and prioritization of solutions, and support for public outreach and 

education.  

Area of Interest 
The grant application will focus on the portion of the Meadow Creek and Rivanna River watersheds within 

City limits, approximately 6.5 square miles and 63% of the City’s geographical area.  

Because of the increased complexity of the updated model, each watershed will be evaluated in separate 

models, including the Moores Creek watershed model currently under development.  
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SWMM Inventory 
PCSWMM Version 5.0.11 was originally used by URS in 2008. The model delineated approximately 360 

subbasins in order to distribute point sources for inflow throughout the entire area. The entire SWMM 

model has over 750 nodes and over 800 links, making it an extremely large and complex model for this 

locality.  

The focus of model updates will include the following general categories: 

Increased Functionality 

The existing model will be imported to the most current version of PCSWMM, running on an EPA SWMM 

5.1.015 engine. This will enable the City to take advantage of increased functionality in the model, 

especially a combined 1D-2D approach to system analysis. The 1D model cannot identify flood at-risk 

areas due to a lack of infrastructure. Additionally, it cannot support an impact analysis of undersized or 

non-existent systems. Identifying areas of vulnerability, including roads, residences, and critical facilities, 

will be important when prioritizing improvement projects and can be accomplished with 2D modeling. 

Future areas of vulnerability will be identified based on predictions of climate change- influenced storm 

events and records of recent storm data. The City will use NOAA Atlas 14 adjusted IDF curves and IDF 

curves developed specifically for the Chesapeake Bay watersheds. These precipitation events will be 

important for determine future stormwater conveyance and land use needs.  

2D capabilities within the model will now allow the City to develop existing and potential future floodplain 

delineations for tributaries that are currently unmapped. 

Updated Data 

Since 2008, the City has been actively updating GIS layers for impervious cover, streams, and the storm 

drain network. This GIS layer will be compared against the network in the existing SWMM model to 

identify discrepancies and the model will be updated accordingly. Select areas of the watershed will be 

surveyed to validate or clarify the GIS data provided by the City.  

The City implemented a stormwater utility fee in 2013 and has been implementing a vigorous storm drain 

rehabilitation program. The updated model will incorporate increased conveyance and alignment changes 

associated with work done under this program in the last 8 years. Updates from other projects, including 

private developments and transportation improvements, will also be incorporated into the new model. 

Manageable Output 

In this iteration of the model buildout, careful consideration will be given to how output data is organized 

and communicated. While the SWMM model will be run and managed by engineers within the City, the 

data should be useful to parties beyond experienced SWMM users. Nomenclature in the model should 

mirror that used by the City’s utility inventory. GIS output should include not only location but useful 

information for future design and analysis of the system, including inverts, size, material, depth of cover, 

and percent capture for design storms.  

Aggregated sub-basin delineations should match larger delineations for minor and major tributaries, 

allowing for an infrastructure inventory and flood assessment per receiving water body. This will be 
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especially useful as the City considers simplifying its 38 named drainage areas to less than a dozen 

drainage areas associated with named tributaries.  

Future Uses 

Master Planning 

The primary function of the SWMM model is to analyze the watershed by using configurations to quantify 

flooding associated with both existing and future watershed conditions.  Potential drainage improvement 

projects can be geospatially mapped in relation to predicted future flooding, so City staff can make 

assessments about the value of individual projects.  The advantage of this approach is that the entire 

drainage system can be evaluated on a consistent, system-wide basis.  

Consistent and transparent methods of analysis when determining how and where to spend taxpayer 

money are essential for prioritizing improvements in an equitable manner. Although additional 

consideration factors, including other master plan objectives, location-specific funding opportunities, a 

history of underinvestment, etc., can also be incorporated into a system of project selection, the 

foundation of project prioritization should be the quantification of potential impacts from existing and 

future flooding events. An objective analysis using industry standard methodology applied over the entire 

City is a key element to achieving this goal. 

 

 
2D Flood Modeling output 
Images Courtesy of: Montalto, Franco, PE, PhD.(2021), “H&H Modeling 101” from Overwhelmed? Reevaluating Stormwater Modeling in Changing 

Climate webinar series, Power Point Presentation 
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Flood Mitigation Projects 

The SWMM model can also be used to design improvement projects based on impact analyses and the 

subsequent development of a prioritization system. The benefit of having larger projects designed within 

a SWMM model is that the effects of the individual projects on the performance of the entire drainage 

system can be evaluated holistically, rather than in piecemeal fashion.  This approach ensures that monies 

are well spent, and that each project is truly needed as part of an overall master drainage plan. The model 

should also be useful for obtaining starting hydraulic grade line elevations for design purposes on smaller 

development projects, and for designing stormwater management BMPs.  Once a level of confidence is 

achieved for the model, it can be shared with consultants and private developers to support public/private 

partnerships to improve flood mitigation and water quality. 

 

 

Allied Street Flooding, Meadow Creek Watershed, August 2008 

 

BMP/Green Infrastructure Performance Assessments 

Increased functionality in SWMM will allow for assessment of various green infrastructure techniques 

with continuous simulation modeling.  Existing BMPs can be evaluated for performance over a range of 

storm events and retrofits can be designed within SWMM to protect treatment volumes from intense, 

destructive rainfalls.  

The City will work collaboratively with a team from the University of Virginia to calibrate the Meadow 

Creek model to low-flow events so that it may be reliably used for the design of distributed, nature-based 

infrastructure. 
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Climate Resilient Stormwater Management 

In order to incorporate climate change impacts into stormwater management design standards, a wide 

range of potential extreme rainfall events must be analyzed. The suite of rainfall events will be derived 

from multiple methodologies to determine future IDF (intensity-duration-frequency) curve values that 

best fit Charlottesville’s location and geography. These rainfall events will be routed through SWMM to 

determine confidence intervals around the predictive performance of stormwater management 

infrastructure. Based on the SWMM results, both storm drain conveyance goals and maintenance routines 

may be updated to reflect future needs. 

Backwater effects from climate change – influenced floodplains can also be modeled in SWMM to 

determine impacts on stormwater infrastructure performance.  

 

Community Engagement 

Using the outputs of these models, comprehensive stormwater management plans can be developed and 

communicated to the public per City “watershed” to promote a sense of ownership among residents. The 

stormwater management models can provide visual displays that will be the building blocks for a data 

driven community outreach plan.  

Future Maintenance 
Moving forward, the updated PCSWMM models will be an active tool in the City’s stormwater 

management practices. As such, the models will be continuously updated by existing in-house staff. The 

City’s Water Resource Protection (WRP) Administrator is a professional engineer with almost two decades 

of hydrologic and hydraulic modeling experience. As more data, better methodologies, and updated 

SWMM versions become available, the Administrator will revise the City’s working model.  As the 

confidence in the SWMM model’s accuracy increases, the Administrator will also be responsible for 

sharing model results with other design professionals in the community so that everyone works from a 

shared point of knowledge. 

As-built plans, for both private development and public improvement projects, will be submitted to the 

City’s Stormwater Technician and WRP Administrator so that storm drain infrastructure and BMPs can be 

added to both the GIS inventory and SWMM model. Additionally, this team will take on the responsibility 

of utility mapping beyond the scope of survey included in this grant application to identify discrepancies 

and provide accurate data in areas of the City’s storm drain inventory that are less susceptible to flooding. 

The grant application also includes SWMM training for up to four professional engineers or engineers in 

training in the City of Charlottesville to provide overlap in technical skill sets and distributed responsibility 

of model use and management.   
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Stakeholders 

Model Update 

A consulting firm with significant hydrologic and 2D hydraulic modeling experience will be hired with funds 

from the grant to update the model, incorporate new data, expand analyses to include minor tributaries 

and select portions of the storm drain network, and introduce future climate change adjustments.  It will 

be important to select a firm with the man-hour capacity to complete the update in a timely manner, so 

that the model results can be used as soon as possible for master planning. 

A technical advisor from the University of Virginia’s Department of Engineering Systems and Environment, 

Dr. Teresa Culver, will be involved to review model extensions, to provide insight into the Meadow Creek 

system, and to facilitate integration of data collected through the University.  Dr. Culver recently received 

the Margaret S. Petersen Award from the American Society of Civil Engineers for her leadership and 

contributions to the field of water resource engineering.  She and her students have been studying 

Meadow Creek and its watershed for over a decade.  Her work includes modeling to support multi-

objective water resource management, including flood reduction. 

The WRP Administrator, Andrea Henry, PE will serve as the project manager and City’s technical advisor 

for the model update. The WRP Administrator, along with staff in the Public Works – Engineering Division 

will provide active, hands-on leadership throughout the 36-month process and manage and direct the 

selected consultants. The WRP Stormwater Tech will be tasked with data collection, including gathering 

as-builts, conducting field investigations, and providing pertinent GIS layers. 

Future Use 

The SWMM model will be used internally for master planning, identification of under-capacity systems, 

and project design. Public Works Engineering staff will be offered opportunities for training to become 

proficient in SWMM modeling techniques. 

The model will be maintained by the WRP Administrator and used to build a master plan, to be 

incorporated into the City’s resilience plan, and develop annual budgets. The WRP Administrator will 

communicate the results of modeling efforts and how they will be used in project prioritization efforts to 

the City’s Water Resource Protection Program (WRPP) Advisory Committee. This committee is made up 

of City residents with a variety of professional experiences that ensure the stormwater utility fee is 

managed appropriately. 

The 1D portion of the model will be available to design professionals in the community and the City will 

undertake outreach efforts to encourage its use when conducting drainage analyses for site development. 
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Implementation Plan 
Once grant funding is awarded, select stakeholders for the model buildout will meet to develop a detailed 

scope of work and identify areas that need additional survey data. A request for proposal will be 

advertised no later than two months after the award agreement is executed. 

Efforts to upgrade model methodology and inputs, collect survey data (including select utilities, roadways, 

and open channels), and conduct field investigations for problematic areas in the terrain data will happen 

concurrently to build out a draft model within a year of the RFP selection. Once the draft model is finalized 

and a level of confidence is achieved using standard design storms, stakeholders will conduct a detailed 

review and identify where additional survey data will be necessary to quantify impacts of flooding. A 

portion of the funding allocated to survey efforts will be reserved for the final model update.  

As the model is upgraded, the technical advisor and stakeholders will determine the appropriate suite of 

climate-informed storm events to include in an analysis of future flood vulnerability and best methods for 

communicating the results of climate-informed stormwater management analysis.  

The City’s stormwater management models will be used to communicate the potential effects of climate-

influenced storm events on existing infrastructure and may support future regional floodplain studies. 

Performance Metrics 
Once the model is finalized, it will be used in conjunction with visual assessments of stream degradation 

to identify and prioritize projects, funded in part with the City’s stormwater utility fee, in the following 

categories: flood mitigation, outfall protection, and BMP development.  The model will also be used to 

develop scopes of work for each project identified in these categories that provides a comprehensive 

solution to overall stormwater management in the City. For example, an outfall protection project should 

be designed based on future predicted storm events and necessary conveyance upgrades to the outfall. 

Flood mitigation projects should evaluate the cost effectiveness and co-benefits of volume reduction 

techniques such as distributed green infrastructure. These are all design scenarios that can be built and 

analyzed within SWMM. 

Immediate success metrics will include the development of a master plan with a prioritized project list 

that includes a comprehensive review of vulnerabilities to flooding throughout the City’s watersheds and 

a transparent pathway to equity-based funding strategies. Maps will be developed for each drainage area 

contributing to minor and major tributaries, conveying flood vulnerability assessments for both design 

storms and climate change – informed storm events. 

A scope and budget for annual maintenance of grey infrastructure will be developed using the SWMM 

model as the basis for selection. Model results will be compared against recently identified (within the 

last 5-years) drainage issues to determine areas prone to flooding as a result of infrastructure clogging. 
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Budget 
The total budget for this grant application is $550,000, broken down into the following general categories: 

 $255,000: 1D model methodology updates, 2D mesh and model development, incorporation of 

stormwater infrastructure information from as-built drawings and prior field investigations 

conducted by the City of Charlottesville and survey and utility mapping conducted during this 

study. Technical methodology report included. 

 $190,000: Survey and utility mapping in select areas. 

 $20,000: Incorporation/calibration of flow gauge data in Meadow Creek 

 $60,000: Model analyses, technical report, and maps for climate-influenced storm events. 

 $15,000: Visual displays and power point for community outreach 

 $5,000: PCSWMM license for 4 users within the City of Charlottesville for 1 year. 

 $5,000: PCSWMM training for 4 City of Charlottesville staff. 

 

This project falls under the funding category of a flood prevention and protection study. As such, the City 

of Charlottesville is requesting funding in the amount of $275,000, a cost participation percentage of 50%. 

These funds will come from money dedicated to the Water Resources Protection Program and are 

confirmed in the accompanying letter from the Deputy City Manager. 

 

Category 
City of Charlottesville - 

direct expense CFPF grant reimbursement Total: 

Salary $0.00 $0.00 $0.00 

Fringe Benefits $0.00 $0.00 $0.00 

Travel $0.00 $0.00 $0.00 

Supplies (PCSWMM) $5,000.00 $0.00 $6,000.00 

Other (Staff Training) $5,000.00 $0.00 $5,000.00 

Contractual $265,000.00 $275,000.00 $285,000.00 

TOTAL: $275,000.00 $275,000.00 $550,000.00 
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Attachments 
Attachment A: Application Form for Grant Requests 

Attachment B: Scoring Criteria for Studies 

Attachment C: Checklist for All Categories 

Attachment D: City of Charlottesville Local Waterways Map 

 Attachment E: Meadow Creek and Rivanna River Watershed Location Map 

Attachment F: Charlottesville Social Vulnerability Index Location Map 

Attachment G: City of Charlottesville Floodplain Ordinance 

Attachment H: Thomas Jefferson Planning District Regional Natural Hazard Mitigation Plan (2018) 

Attachment I: City of Charlottesville Comprehensive Plan (2021) 

Attachment J: Authorization to Request Funding, Charlottesville City Manager 

Attachment K: FIRM Panels 
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Attachment A 

Application Form for Grant Requests 
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Attachment B  

Scoring Criteria for Studies 
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Attachment C 

Checklist for All Categories 
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Attachment D 

City of Charlottesville Local Waterways Map 
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Attachment E 

Meadow Creek and Rivanna River Watershed Location Map 
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Attachment F 

Charlottesville Social Vulnerability Index Location Map 
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Attachment G 

City of Charlottesville Floodplain Ordinance 

https://www.charlottesville.gov/DocumentCenter/View/1380/City-Ordinance-34-240-PDF 

 

Attachment H 

Thomas Jefferson Planning District Regional Natural Hazard Mitigation Plan (2018) 

https://tjpdc.org/wp-content/uploads/pdf/Environment/Hazard-Mitigation/Hazard-Mitigation-Plan-

2018.pdf 

 

Attachment I 

City of Charlottesville Comprehensive Plan (2021) 

https://www.charlottesville.gov/DocumentCenter/View/7073/Comprehensive-Plan-Document---2021-

1115-Final?bidId=  

https://charlottesville.gov/DocumentCenter/View/1380/City-Ordinance-34-240-PDF
https://www.charlottesville.gov/DocumentCenter/View/1380/City-Ordinance-34-240-PDF
https://tjpdc.org/reports-archive/2018-hazard-mitigation-plan/
https://tjpdc.org/wp-content/uploads/pdf/Environment/Hazard-Mitigation/Hazard-Mitigation-Plan-2018.pdf
https://tjpdc.org/wp-content/uploads/pdf/Environment/Hazard-Mitigation/Hazard-Mitigation-Plan-2018.pdf
https://cvilleplanstogether.com/wp-content/uploads/2020/08/2013-Comprehensive-Plan-red.-for-web.pdf
https://www.charlottesville.gov/DocumentCenter/View/7073/Comprehensive-Plan-Document---2021-1115-Final?bidId=
https://www.charlottesville.gov/DocumentCenter/View/7073/Comprehensive-Plan-Document---2021-1115-Final?bidId=
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Attachment J 

Authorization to Request Funding, Charlottesville City Manager   



 

 

 

 

 

 

 

 

 

 

 

 
April 8, 2022 

 

Virginia Department of Conservation and Recreation  

Attention: Virginia Community Flood Preparedness Fund  

Division of Dam Safety and Floodplain Management  

600 East Main Street, 24th Floor  

Richmond, Virginia 23219 

 

To Whom it May Concern, 

 

The City of Charlottesville is excited for the opportunity to submit this application for the third round 

of the Community Flood Preparedness Fund grant awards.  We have been strong proponents of the 

Commonwealth of Virginia joining the Regional Greenhouse Gas Initiative and are pleased that funds 

are now being made available to support our efforts to mitigate and protect against flooding in 

neighborhoods across our entire community. 

 

The enclosed grant application will assist the City with the development of stormwater management 

models for the Meadow Creek and Rivanna River watersheds within City limits. This application is 

the 2nd in a series, the first being our Round 1 CFPF grant award for a model of the Moore’s Creek 

watershed. Combined, these grants will produce models covering Charlottesville’s entire 

jurisdictional limits so that we may identify drainage problems across the City using the same 

methods of evaluation.  The total estimated project budget is $550,000.  Per the grant application 

process, I hereby confirm that the City has identified the necessary resources for the required 50% 

match of $275,000, which will be composed of cash allocated to our Water Resources Protection 

Program.  Upon Notice of Award of the grant, a resolution will be presented to City Council of 

Charlottesville for appropriation of the grant funds and the identified matching funds. 

 

We look forward to the VA Department of Conservation and Recreation’s support in developing the 

tools necessary to protect our community in a strategic, equitable, and proactive manner. 

 

Sincerely,  

 

 
Samuel Sanders, Jr. 

Deputy City Manager for Operations 

CITY OF CHARLOTTESVILLE 
“A World Class City” 

 

Office of The City Manager 
 

Post Office Box 911 

Charlottesville, Virginia 22902 

Telephone 434-970-3101 

Fax 434-970-3890 

             www.charlottesville.gov  

 
 

http://www.charlottesville.gov/


Water Resources Protection Program  
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Attachment K 

FIRM Panel 

51003C0267D/51003C0278D/51003C0279D/51003C0286D/51003C0287D/51003C0288D/51003C0289D 
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https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ik=495da3fbce&view=pt&search=all&permthid=t… 1/1

CFPF, rr <cfpf@dcr.virginia.gov>

CFPF Grant Application, City of Charlottesville 4.8.22 
1 message

Henry, Andrea E <henrya@charlottesville.gov> Fri, Apr 8, 2022 at 1:13 PM
To: "CFPF, rr" <cfpf@dcr.virginia.gov>
Cc: "Edwards, Tony" <Edwardst@charlottesville.gov>

To Whom It May Concern,

 The City of Charlottesville is thrilled to submit our third grant application for the Community Flood Preparedness Fund.
This grant is the second in a series of two, aimed at developing a strategic approach to both identifying and prioritizing
flood mitigation and protection projects. The City strives to plan projects in an equitable and comprehensive manner,
relying on watershed-scale solutions when possible. Development of watershed-scale models is the cornerstone to these
future efforts and we are committed to developing stormwater management and resilience plans that reflect the best
science and methodology available.

 Please let me know if you have any questions or concerns about the attached application.

 Have a wonderful day!

 

 

Andrea Henry, PE

Water Resources Protection Administrator

Public Works Department

City of Charlottesville

(434) 970 - 3529

henrya@charlottesville.gov

 

 

 

CID510033_CityofCharlottesville_CFPF_Apr082021.pdf 
12504K

mailto:henrya@charlottesville.gov
https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ui=2&ik=495da3fbce&view=att&th=1800a2b3be3757d0&attid=0.1&disp=attd&safe=1&zw
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CFPF, rr <cfpf@dcr.virginia.gov>

CID510034_ChesapeakeCity_CFPF-3: CFPF 2022 Grant Application on the Goose
Creek Watershed STUDY 
1 message

Deva K. Borah <dborah@cityofchesapeake.net> Fri, Apr 8, 2022 at 3:32 PM
To: Virginia Department of Conservation & Recreation <cfpf@dcr.virginia.gov>
Cc: Sam Sawan <sawan@cityofchesapeake.net>, "Crystal V. Bloom" <cbloom@cityofchesapeake.net>

Dear DCR CFPF Program Manager,

 

Attached please find the City of Chesapeake’s Grant Application CID510034_ChesapeakeCity_CFPF-3 on the Goose
Creek watershed STUDY for 2022 CFPF Grant Funding.

 

We look forward to hearing from you with an acknowledgement of receipt of this application.

 

Sincerely,

 

Deva

 

Deva K. Borah, Ph.D., P.E., F.ASCE

Senior Engineer

City of Chesapeake – Department of Public Works

306 Cedar Road,, Chesapeake, Virginia 23322

Main: (757) 382-6101; Direct: (757) 382-6472

Cellular: (757) 705-6341 
Email: dborah@cityofchesapeake.net 
www.cityofchesapeake.net

 

 

CID510034.ChesapeakeCity_CFPF-3.pdf 
2549K

https://www.google.com/maps/search/306+Cedar+Road,,+Chesapeake,+Virginia+23322?entry=gmail&source=g
mailto:dborah@cityofchesapeake.net
http://www.cityofchesapeake.net/
https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ui=2&ik=495da3fbce&view=att&th=1800aa9f9a10403a&attid=0.1&disp=attd&safe=1&zw
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Mailing Address (1): ___City of Chesapeake – Department of Public Works_________________ 

Mailing Address (2): ___306 Cedar Road_____________________________________________ 

City: __Chesapeake________________ State: ____VA___________ Zip: ____23322__________ 

Telephone Number: (757) _382-6101_________ Cell Phone Number: (____) ________________ 

Email Address: __dborah@cityofchesapeake.net_______________________________________ 

Is the proposal in this application intended to benefit a low-income geographic area as defined in 

the Part 1 Definitions?  Yes ____ No _ _ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

� Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

� Wetland restoration. 
� Floodplain restoration. 
� Construction of swales and settling ponds. 
� Living shorelines and vegetated buffers. 

Structural floodwalls, levees, berms, flood gates, structural conveyances.  

Storm water system upgrades. 

� Medium and large scale Low Impact Development (LID) in urban areas. 
� Permanent conservation of undeveloped lands identified as having flood resilience value by 

ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

� Dam restoration or removal. 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which may include gauge installation, to 

notify residents of potential emergency flooding events.  
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Study Grants (Check All that Apply) 

� Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a floodplain 
ordinance when the community is getting new Flood Insurance Rate Maps (FIRMs), updating 
a floodplain ordinance to include floodplain setbacks or freeboard, or correcting issues 
identified in a Corrective Action Plan. 

� Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

� Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed flood 
study for an A Zone is another example. 

� Studies and Data Collection of Statewide and Regional Significance. 

� Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

� Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

� Floodplain Staff Capacity. 

� Resilience Plan Development 

� Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

� Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): _Greenbrier business corridor, Indian River City Watershed, 

Eastern Branch Elizabeth River, James River Basin_______________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______510034_____________ 

Is Project Located in an NFIP Participating Community?      Yes     □ No 
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Is Project Located in a Special Flood Hazard Area?     □ Yes      No 

Flood Zone(s) (If Applicable): _majority X (Shaded) and Zone X (0.2% chance) at towards outfall 

along length of improvements______________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): _5100340016D, 5100340017D, 

5100340018D, 5100340025D. 5100340026D, 5100340027D______________________________ 

Total Cost of Project: _$1,975,398__________________________________________________ 

Total Amount Requested _$1,185,238_______________________________________________ 
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Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: City of Chesapeake 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration   
No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories Submitted 
for approval 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration   

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration   
5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration   
No Not eligible for consideration   

N/A Match not required  
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Project Eligible for Consideration 
 Yes 

� No 

Applicant Name: City of Chesapeake 

Scoring Information 

Criterion Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50  

� Wetland restoration, floodplain restoration 
� Living shorelines and vegetated buffers. 
� Permanent conservation of undeveloped lands identified as having flood 

resilience value by ConserveVirginia Floodplain and Flooding Resilience layer 
or a similar data driven analytic tool 

� Dam removal 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function.   
� Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45  

1.b. any other nature-based approach 40   

All hybrid approaches whose end result is a nature-based solution 35 35 

All other projects 25  

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   
High Social Vulnerability (1.0 to 1.5) 12   
Moderate Social Vulnerability (0.0 to 1.0) 8  X ¼ = 2 
Low Social Vulnerability (-1.0 to 0.0) 0  X ¾ = 0 
Very Low Social Vulnerability (Less than -1.0) 0   

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP?  

Yes 10   

No 0  0 

9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes 10   

No 0  0 

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake Bay 
TMDL Phase III Watershed Implementation Plan?  

Yes 5   

No 0  0 

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0  

Total Points 57 
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Appendix D: Checklist All Categories 
Community Flood Preparedness Fund Grant Program 

 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies)  Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  Yes   □ No   □ N/A 

Non-Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

 Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

 Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities        □ Yes   □ No     N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

 Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization        □ Yes   □ No    N/A 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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A. Scope of Work Narrative – Projects  
All applications must include a Scope of Work Narrative that clearly describes the proposed 
project or study, including supporting documentation as necessary. It may be helpful to review 
the checklist in Appendix C to ensure that the application includes all the required elements. 
The Scope of Work narrative for all applications should address the following elements. 
 
1. Project Information: Describe in detail the area to be studied or protected including the 

following. Note that information should be provided on the local government(s) in which the 
project is taking place, even if that local government it is not the grant applicant. Projects 
undertaken by municipal corporations, authorities, districts, commissions, or political 
subdivisions created by the General Assembly or pursuant to the Constitution or laws of the 
Commonwealth, or any combination of these, must be consistent with resilience plans and 
efforts in the local government where the project takes place. Letters of support from affected 
local governments must be included with the application. 

This application is for the project known as Greenbrier Outfall Resiliency Improvements Phase I 
& II. This project was included in the Chesapeake Preliminary Resilience Plan submitted for 
approval concurrent with this application. The City of Chesapeake has engaged a consultant, 
GKY & Associated, to study this area and identify improvements to alleviate flooding during 
extreme storm events. GKY performed hydrologic and hydraulic analysis and developed the 
Greenbrier Resiliency Plan in late 2020. The Plan has been included as Attachment 1. 

Attachment 1 provides a detailed description of the project, background, site, analysis, and 
recommended improvements. Detailed map of the project area including drainage area and 
area to be protected by this project can be found in the Figures section starting on page 34 of 
this document. 

● Population 
o Provide population data for the local government in which the project is taking 

place, including identification of any low-income geographic area and the 
estimated number of residents that will be impacted by this project. 

Population data for Chesapeake – 249,422 as of 2020 Census 

Identification of any low-income geographic area that will be impacted by the project: _none___ 

The estimate number of residents impacted by the project: __10,620______________________ 

● Historic flooding data and hydrologic studies projecting flood frequency 
o Provide information on the flood risk of the project area, including whether the 

project is in a mapped floodplain, what flood zone it is in, and when it was last 
mapped. If the property or area around it has been flooded before, share 
information on the dates of past flood events and the amount of damage 
sustained. 

Flood risk of the project area: The majority of the drainage area is in flood zone X (Shaded) with 
the most downstream portion in Flood Zone X (0.2% chance) where the two (2) improvements 
will be made. The area was last mapped in 2014. See Attachment 2 for the FIRMette of the project 
area. _________________________________________________________________  
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Information on the dates of past flood events and the amount of damage sustained: _The GKY 
study used flooding data from Hurricane Matthew in October 2016 for calibration. That 
documentation is provided on pages 20 & 21 of Attachment 1.____________________________ 

______________________________________________________________________________
Other flooding data has been packaged and provided as Attachment 3. These include a map of 
known flooding locations where high water signs have been installed as well as records of work 
orders that have been generated based on flooding complaints.____________________________ 

● The ability of the local government to provide its share of the cost 
o This must include an estimate of the total project cost, a description of the source 

of the funds being used, evidence of the local government’s ability to pay for the 
project in full or quarterly prior to reimbursement, and a signed pledge agreement 
from each contributing organization. 

Estimate of total project cost: _$1,975,398____________________________________________ 

Source of the funds being used: _Capital Improvement Budget funds encumbered to CIB 29-230__ 

Evidence of Ability to Pay: _See Budget Narrative and referenced Attachments_______________ 

Signed Pledge Agreement: N/A 

● The administration of local floodplain management regulations 
o The Department will determine if the community is in good standing with the 

NFIP. If applicable, provide the Department with a link to the current floodplain 
ordinance, or attach a PDF or Word document of the ordinance. 

Link to a copy of the current floodplain ordinance: 
 

ADOPTED+Floodplain+Ordinance--7-16-2013.pdf (cityofchesapeake.net) 
 

● Other necessary information to establish project or study priority 
o Repetitive Loss and/or Severe Repetitive Loss Properties 

▪ Do not provide the addresses for these properties, but include an exact 
number of repetitive loss and/or severe repetitive loss structures within the 
project area. Work with the local floodplain administrator or emergency 
manager to find this information. If they do not have a list of repetitive 
loss/severe repetitive loss structures, the Department can assist them in 
accessing these lists. 

Exact number of repetitive loss /severe repetitive loss structures within the project area: _0____ 

o Residential and/or Commercial Structures 
▪ Describe the residential and commercial structures impacted by this project, 

including how they contribute to the community such as historic, economic, 
or social value. Provide an exact number of residential structures and 
commercial structures in the project area.  

https://www.cityofchesapeake.net/Assets/documents/departments/planning/floodplain-ordinance/ADOPTED+Floodplain+Ordinance--7-16-2013.pdf
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Description of the Area: _The majority of the area impacted by the project is commercial in 
nature. It is one of the City’s major business corridors. However, there are some residential 
properties within the drainage area as well. 

Exact number of residential structures and commercial structures within the project area: 
_There are 3,848 residential structures and 700 commercial structures in the project area. There 
are also 32 government buildings.___________________________________________________ 

o Critical Facilities 
▪ If there are critical facilities within the project area, describe each facility. 

Critical facilities are those that provide services and functions essential to the 
community, including hospitals, fire stations, police stations, storage facilities 
for critical records, power plants, and wastewater treatment plants, among 
others. 

There are 7 critical facility in the project area: 

1. Station – 5th Precinct - Greenbrier, police station 
2. Childrens Health Systems Inc, medical 
3. Southeastern Virginia Training Center, special needs 
4. Public Works Operations Center 
5. Davita Ches Dialysis Center, medical 
6. Indian River High School, shelter 
7. Station 14, fire station 

 
2. Need for Assistance: Identify and describe any relevant issues or problems that will be 

addressed by the project. 

● Explain the local government’s financial and staff resources. How many relevant staff 
members (floodplain administrators, planners, emergency managers, building officials, 
engineers) does the local government have? To what relevant software does the local 
government have access? What are the local government’s capabilities? 

The majority of City infrastructure improvements are funded through the Capital Improvement 
Budget. The approved FY22 CIB is available at: Adopted+CIP+Document+FY+22-26+update.pdf 
(cityofchesapeake.net) 

Number of relevant staff members: 

- 1 Floodplain Administrator 
- 1 additional Certified Floodplain Manager 
- 7 Stormwater Engineers 
- 1 Plan Review & Codes Administrator 
- 1 Permit Services Administrator 
- 1 Principal Planner 
- 2 Senior Planners 
- 1 Deputy Coordinator of Emergency Management 

 

https://www.cityofchesapeake.net/Assets/documents/departments/budget/FY2021-22/CIP/Adopted+CIP+Document+FY+22-26+update.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/budget/FY2021-22/CIP/Adopted+CIP+Document+FY+22-26+update.pdf
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Relevant Software:  Accela for plan review, numerous stormwater modeling programs (SWMM, 
Autodesk Hydraflow, Autodesk Storm & Sewer Analysis, Bentley Civil Storm, Culvert Master, etc.), 
Microsoft Office Suite, ArcGIS 

Capabilities: _The City has several teams within Public Works to manage the study, design and 
construction work performed by consultants and contractors. One of the teams also takes on in-
house design for small projects that can be accomplished using on-call contractors. There is a team 
that focuses solely on managing construction and includes engineers as well as inspectors. _____ 

● The Department will prioritize low-income geographic areas for funding. Low-income 
geographic area means any locality or geographic area within a locality that may 
cross municipal or county boundaries, that has a median household income that is 
not greater than 80 percent of the local median household income, or any area in the 
Commonwealth designated as a qualified opportunity zone by the U.S. Secretary of 
the Treasury via his delegation of authority to the Internal Revenue Service. 

This project DOES NOT impact low-income geographic areas.  

● The Department will consider the project area’s social vulnerability index score when 
reviewing grant applications. The Social Vulnerability Index, available through ADAPT 
Virginia’s Virginia Vulnerability Viewer, will be used for this review.  

● This index is based on census tract data; the index score for the census tract that 
contains the project area should be used. If the project area falls within multiple 
census tracts, please provide the scores for all census tracts. The average score for 
the project area will be used for scoring the application.  

▪ For more information on social vulnerability, please see ADAPT Virginia’s fact 
sheet. 

 
This map has been provided as Attachment 4. The project area spans several census tracts, 
three (3) of which have a low social vulnerability score while one (1) scores as medium. 

 
2. Alternatives: If the project proposed does not employ a nature-based or hybrid solution 

and the total project cost is greater than $3 million, describe at least one alternative that 
could reasonably address the issue identified. Please also consider the No Action Option 
as a third alternative as part of the analysis. Explain these alternatives and the reason the 
proposed project was selected.  

 
Not applicable since the total project cost is less than $3M dollars. 
 

3. Goals and Objectives: Identify and describe the goals and objectives of the project. Include 
a description of the expected results of the completed project and explain the expected 
benefits of the project. This may include financial benefits, increased awareness, 
decreased risk, etc.  

 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://adaptva.org/docs/SocialVulnerabilityfactsheet.pdf
http://adaptva.org/docs/SocialVulnerabilityfactsheet.pdf
http://adaptva.org/docs/SocialVulnerabilityfactsheet.pdf
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Lower Indian River High School lake weir and upsize existing poor-condition box culvert under 
S. Military Hwy to lower upstream hydraulic grade line and provide additional flood storage in 
Greenbrier business corridor. 
 
Goal 1. Reduce the frequency and severity of flooding impacts to the project area during 
extreme storm events. A combination of these improvements along with an additional future 
phase provide protection equivalent to a 1000-yr storm event. Details of the analysis can be 
found in Attachment 1. 
 

- Objective 1.1 Increase water storage by lowering the weir at Indian River High School. 
- Objective 1.2 Increase water storage capacity by upsizing the existing box culvert under 

S. Military Highway. 
 
The expected results and benefits of the project are in line with the project goals to decrease 
flooding risk. Additional benefits include decreased financial burden and loss associated with 
flooding as well as increased circulation in the business district leading to reduced loss of 
business. 
 

4. Approach, Milestones, and Deliverables: Outline a plan of action laying out the scope and 
detail of how the proposed work will be accomplished with a timeline identifying expected 
completion dates. Determine milestones for the project that will be used to track progress. 
Explain what deliverables can be expected at each milestone, and what the final project 
deliverables will be. Identify other potential project partners. 

● If assistance is sought for a project that will be carried out in concert with a federal 
agency, provide evidence of an agreement with the federal agency endorsing the 
project. 

 
The design has not yet started for this project. 
 
Once the grant has been awarded, the City will engage one of their on-call consultants to 
develop a scope of work to design the project. The following is the anticipated schedule 
including milestones – used to track progress – and dates through construction of the project. 
 

Milestone Period Of Performance  Delivery After Grant Award 
Design Consultant NTP 3 months 3 months 
Development of Construction 
Docs 

15 months 18 months 

Environmental Permitting N/A Concurrent with design 
Advertise for Bid 2 Months 20 months 
Construction NTP 4 months 24 months 
Construction Completion 9 months 33 months 

 



Greenbrier Outfall Resiliency Improvements Phase I & II 

  
 

5. Relationship to Other Projects: Where applicable, briefly describe the relationship 
between this project and other past, current, or future resilience projects. If the applicant 
has received or applied for any other grants or loans, please identify those projects, and, 
if applicable, describe any problems that arose with meeting the obligations of the grant 
and how the obligations of this project will be met. 

 
This project has been identified in the City of Chesapeake Preliminary Resilience Plan that was 
submitted concurrent with this application. There is another phase of this project planned. It 
has also been included in the City Resilience Plan but the work for Phases I & II will be done 
prior to the future Phase III project. This project is not currently under consideration for any 
other grants or loans. 
 

6. Maintenance Plan: For ongoing projects or projects that will require future maintenance, 
such as infrastructure, flood warning and response systems, signs, websites, or flood risk 
applications, a maintenance and management plan for the projects must be provided 
demonstrating how they will be maintained after the lifespan of this grant for a minimum 
of five years. Ongoing operation and maintenance will be the financial responsibility of the 
grantee and will not be eligible for monies from the Fund. 

 
Annual inspection and maintenance for this project shall be performed by City staff as is 
required by the City of Chesapeake Phase I MS4 permit. The City follows standard operating & 
maintenance procedures established internally and by state organizations including DEQ and 
VDOT for O&M of stormwater infrastructure. See Attachment 5 for the following documents: 

- Drainage Infrastructure Management (Storm Pipe/Cave-In/Ditch) - see attached PW 
Regulation 755.  

- Stormwater Operation Plan (BMP) - see attached PW Regulation 756, which references 
the PFM that refers to the DEQ BMP Design Specifications.  

- Weir structures - see excerpt for the Principal Spillway from DEQ BMP Design Specs 
- Box Culvert - see excerpt from VDOT Maintenance Best Practices .  

 
The total project cost as identified in the application is for design and construction only. Funding 
for maintenance is non-fund financed. 
 

7. Criteria: Describe how the project meets each of the applicable scoring criteria contained 
in Appendix B, and provide the required documentation where necessary. Documentation 
can be incorporated into the Scope of Work Narrative or included as attachments to the 
application. Appendix B must be completed and submitted with the application. 
 
For local governments that are not towns, cities, or counties, the documentation provided 
for the criteria below should be based on the local government or local governments in 
which the project is located and/or directly impacts. 
 
1. Is the applicant a local government (including counties, cities, towns, municipal 

corporations, authorities, districts, commissions, or political subdivisions created by 
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the General Assembly or pursuant to the Constitution or laws of the Commonwealth, 
or any combination of these or a recognized state or federal Indian tribe? 

The applicant, the City of Chesapeake, is a local government. 

2. Does the local government have an approved resilience plan meeting the criteria as 
established by this grant manual? Has it been attached or a link provided? 

The applicant received grant funding in a previous CFPF grant round to develop a Resilience 
Plan. The Preliminary Resilience Plan developed under that scope of Word has been submitted 
for approval along with this project grant application and has been included as Attachment 6. 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 

N/A. 

4. Has the applicant provided evidence of an ability to provide the required match funds? 

Yes, see Budget Narrative and referenced Attachments. 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

Yes, see Scope of Work Narrative A.3. Goals and Objectives and reference Attachments. 
 
Additional Supporting Documentation 
 

• A link to or a copy of the current hazard mitigation plan 
 

Hampton Roads Hazard Mitigation Plan | Emergency Management | Departments | 
Departments | Emergency Management | Departments | Departments | Hampton 
Roads Planning District Commission (hrpdcva.gov) 

• A link to or a copy of the current comprehensive plan 
 

Comprehensive Plan 2035 (cityofchesapeake.net) 
 
 

• Completed Scoring Criteria Sheet 
 

The Completed Appendix B: Scoring Criteria for Flood Prevention and Protection 
Projects follows the Appendix A: Application Form. 

  

https://www.hrpdcva.gov/departments/emergency-management/hampton-roads-hazard-mitigation-plan/
https://www.hrpdcva.gov/departments/emergency-management/hampton-roads-hazard-mitigation-plan/
https://www.hrpdcva.gov/departments/emergency-management/hampton-roads-hazard-mitigation-plan/
https://www.cityofchesapeake.net/government/city-departments/departments/Planning-Department/moving-forward-2035.htm
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B. Budget Narrative- Required for All Grant Categories 
Each application must include a detailed Budget Narrative explaining all proposed expenditures. 
A budget narrative is applicable to requests from any category of grants in this manual. The 
following items must be included in the Budget Narrative: 
 
● Estimated total project cost: $1,975,398 

This amount represents the estimated total project cost including engineering ($355,702) 
and construction ($1,619,696). See pages 50 and 51 of Attachment 1 for a detailed 
breakdown of the estimated total project cost. A 20% increase was applied to these values 
to account for present day costs as well as observed increases in the construction industry. 

 
● Amount of funds requested from the Fund: $1,185,238 
 

This is the total amount of any grant assistance sought from the Fund. It represents 60% of 
the estimated total project cost. 
 
Estimated Funding Request Breakdown 
- Salaries, 0 
- Fringe Benefits, 0 
- Travel, 0 
- Equipment, 0 
- Supplies, 0 
- Construction, $971,818 
- Contracts, $213,420 
- Other Direct Costs, 0 

 
● Amount of cash funds available: $790,160 
 

The source of these funds is CIB 29-230. 
 

See Attachment 7 for a letter indicating the availability of and ability to obtain funding for 
the local match including a description of the fund allowable expenditures and funding 
plan as well as a financial statement indicating sufficient funds to cover the match 
requirement for this grant application. 

 
● Authorization to request for funding: Local governments seeking funding shall also attach signed 
documentation authorizing the request for funding. (Supporting Documentation.) 
 

See Attachment 7 for a letter authorizing a request for funding through the program. 
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Acronyms & Definitions 
 

The following acronyms apply to this document and ancillary material: 

BRIC Building Resilient Infrastructure and Communities (a FEMA grant program) 
CIP Capital Improvement Program 
City unless specifically stated otherwise, the City of Chesapeake, Virginia 
CLOMR Conditional Letter of Map Revision 
CWA Clean Water Act 
CRS Community Rating System 
DCR Virginia Department of Conservation and Recreation 
DEM Digital Elevation Model 
DEQ Virginia Department of Environmental Quality 
DSFPPAF Dam Safety, Flood Prevention and Protection Assistance Fund (administered by DCR) 
EPA U.S. Environmental Protection Agency 
ESA Engdangered Species Act 
FIRM Flood Insurance Rate Map 
FIS Flood Insurance Study  
FHWA U.S. Federal Highway Administration 
FMA Flood Mitigation Assitance (a FEMA grant program) 
GKY GKY & Associates, Inc. (see www.gky.com) 
JPA Joint Permit Application 
LOMR Letter of Map Revision 
MDP Master Drainage Plan 
MDPU Master Drainage Plan Update 
MS4 Municipal Separate Storm Sewer System 
MTD Manufactured Treatment Devices 
NAVD88 North American Vertical Datum of 1988 
NEPA National Environmental Policy Act 
NFIP National Flood Insurance Program 
NGVD29 National Geodetic Vertical Datum of 1929 
NHPA National Historical Preservation Act of 1966 
NOAA National Oceanic and Atmospheric Administration 
NRCS Natural Resources Conservation Service 
PCSWMM an enhanced graphical user interface to the SWMM engine produced and marketed by Computational Hydraulics 

International. PCSWMM runs the EPA SWMM engine and provides a wide assortment of add-on utilities and tools. 
PDF Portable Document Format—the Adobe Acrobat file format used for this (and many other) electronic documents 
ROG Rain-on-Grid 
SLAF Stormwater Local Assistance Fund (administered by DEQ) 
SWCB Virginia State Water Control Board 
SWMM Storm Water Management Model, originally developed (and currently authorized) by EPA. 
TMDL Total Maximum Daily Load 
VDOT Virginia Department of Transportation 
VERTCON datum conversion tool produced by NOAA (https://www.ngs.noaa.gov/cgi-bin/VERTCON/vert_con.prl) 
VMRC Virginia Marine Resoucres Comission 
VPDES Virginia Pollutant Discharge Elimination System 
VRA Virginia Resources Authority 
VRRM Virginia Runoff Reduction Method, administered by DEQ 
VSMP Virginia Stormwater Management Program 
WOTUS Waters of the United States 
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The following rainfall event definitions apply to this document: 

D6 Six inches of effective rainfall applied to the watershed in the shape of a 24-hour, NOAA Type C hyetograph. This 
event is analogous to a 100-year storm event. 

D9 Nine inches of effective rainfall applied to the watershed in the shape of a 24-hour, NOAA Type C hyetograph. 
This event is analogous to a 1,000-year storm event. 

D12 Twelve inches of effective rainfall applied to the watershed in the shape of a 24-hour, NOAA Type C hyetograph. 
This event is analogous to an event that is much more severe than a 1,000-year storm event. 

Matthew Effective rainfall constructed from rain gage data collected at City Hall on October 8 and 9, 2016. 
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1. Executive Summary 
Engineers from the City of Chesapeake, Department of Public Works, and GKY & Associates, Inc. have 
completed a Resiliency Plan for the Greenbrier Drainage Area, within the Indian River Creek Watershed. 

The need for this plan was demonstrated during Hurricane Matthew1. Although the existing drainage system 
functions reasonably well during heavy rainfall events, key roadway intersections experience prolonged 
flooding during extraordinary storms. Eden Way North, Executive Boulevard, Greenbrier Parkway, Volvo 
Parkway, and other streets became impassible during Matthew, and the floodwaters were slow to recede. 

The goal of this study is to identify potential projects to lower flood elevations and reduce the duration of 
flooding during an extreme storm event. The engineering approach is different from routine master drainage 
plans and stormwater management designs because the scale of the problem is so much larger. This study 
evaluated rainfall events having average recurrence intervals on the order of 100 to well over 1,000 years.2 

GKY engineers created computer models of existing watershed conditions and incorporated potential projects 
to evaluate their resilience potential. The models were built using recent 3D LiDAR-derived terrain data, so 
flood depths and overland flows are much more reliably computed than using simpler methods. 

Aerial photographs were taken during Hurricane Matthew at 7:00 a.m. on October 9, 2016 showing flooding 
on the ground at that time. Rainfall was reliably recorded at Chesapeake City Hall, 3½ miles from the center 
of the drainage area. GKY used the rainfall record and aerial photographs to calibrate the computer model, 
which was then used to configure and evaluate the benefits of potential flood improvement projects. 

The modeling highlights the challenges of making cost-effective improvements to reduce flood levels and 
durations in an urbanized watershed. The results are useful not only for showing what would work, but also for 
avoiding projects that would not provide any appreciable benefits. 

After analyzing existing problems in this watershed, the engineering team has identified three potential 
improvement projects (indicated with green shading in Figure 9) that can alleviate future flooding, including: 

1. Indian River High School Lake Weir: Lower the existing weir at Indian River High School Lake 
from a crest elevation of 8.1 to 6.1 feet—which will lower hydraulic grade lines and provide additional 
flood storage; 

2. South Military Highway Culvert Replacement: Replace the existing 6’Hx10’W box culvert under 
South Military Highway with a double 8’x8’ box culvert, which will lower hydraulic grade lines; and 

3. I-64 Additional Culvert: Add a 60” circular culvert under I-64, just to the east of the existing triple 
9’x9’ box culvert—which will lower the permanent pool elevations of upstream impoundments to 
create 350 acre-feet or so of new flood storage. 

These three potential projects are documented below and in the report figures that follow. The projects may 
be implemented with some assurance that the impacts on the watershed have been adequately considered. 

1 Hurricane Matthew dropped over 11 inches of rain on October 8 and 9, 2016. 
2 Drainage and stormwater management designs typically accommodate storms that have an average recurrence interval of 10 to 100 years.  
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Some of the conceptual designs may need to be modified—as wetlands regulations, development 
sequencing, flooding issues, soil properties, risk tolerance, and economic considerations come into play. 

Virginia has undertaken several initiatives in recent years to improve flood resiliency and incorporated them 
into a comprehensive 2020 guidance document entitled Virginia Coastal Resilience Master Planning 
Framework3. The projects identified in this Greenbrier Resiliency Plan should fit nicely within the goals and 
objectives laid out in the State’s framework and should qualify for grant funding to some degree. 

Appendix A provides conceptual cost opinions for all three projects, and potential grant opportunities are 
noted in Section 9 and Table 4. Project costs can be refined when preliminary engineering plans are 
prepared. The cost of the most expensive project, the I-64 Additional Culvert, is dependent upon two factors 
that are currently unknown. First, the additional culvert is priced for installation by microtunneling, which works 
better in poor soil conditions and is less likely to cause subsidence problems under I-64 than a jack-and-bore 
installation. If geotechnical engineering can demonstrate that jack-and-bore construction would be acceptable 
to the City and VDOT, the cost of the project could be reduced by as much as $1,000,000. Secondly, the 
modeling conducted for this study shows that one 60” circular culvert would significantly improve the 
resilience of the Greenbrier system, but the City may choose to use a larger culvert, or add a second new 
barrel, to reduce the risk of blockages and to shorten the drawdown time in the upstream drainage system. 
Section 8, below, describes the potential benefit of increased discharge capacity under I-64. 

There are many combinations of drainage improvements that can be evaluated in any watershed. While a 
substantial effort has been applied to develop this study, it is by no means exhaustive. The intent of this 
undertaking was not only to develop sound alternatives for resilience improvements but also to leave the 
underlying data files and computer models so that they can be used in the future. 

The maximum computed water surface elevations for existing and future conditions at key locations are 
presented in Table 2 and shown for the D9 design storm in Figures 10 through 12. Table 2 quantifies the 
reduced flood elevations that can be achieved through construction of the three improvement projects for 
three specific design scenarios (i.e., the D6, D8, D12 storms, described in Section 4, below). 

FEMA flood insurance studies and rate maps are the definitive sources of floodplain limits and elevations in all 
cases. The models developed for this plan are specific design scenarios—THESE RESULTS ARE NOT TO 
BE CONSTRUED AS INDICATIVE OF EXPECTED WATER SURFACE ELEVATIONS FOR THE 
PURPOSES OF FLOODPLAIN MANAGEMENT AND/OR INSURANCE REQUIREMENTS. The models 
developed for this plan could be adapted for use in the National Flood Insurance Program and submitted to 
FEMA for approval, but until they are vetted and approved through that process, the published flood insurance 
studies and rate maps remain fully in effect. 

2. Background 
The purpose of this study is to identify specific potential improvement projects that could be constructed to 
improve flood resilience. The Greenbrier Drainage Area was selected because the drainage and stormwater 
management systems generally work well for storms up to approximately the 100-year level, but extraordinary 
storms, such as Hurricane Matthew, flood roadway intersections that can take many hours to become 
passible. 

URS Corporation prepared a master drainage plan update for the Indian River Watershed (which includes the 
Greenbrier Drainage Area) in 2011. The underlying modeling was completed using 1D SWMM methodology 
and focused on design rainfall events having average recurrence intervals from 10 to 100 years. City crews 
performed field surveying to support the 2011 update, documenting major culvert crossing geometry and 
invert elevations. GKY has used the modeling and surveying data from that effort to build the models for the 

3 See https://www.governor.virginia.gov/media/governorvirginiagov/governor-of-virginia/pdf/Virginia-Coastal-Resilience-Master-Planning-Framework-
October-2020.pdf. 
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current study. Although the focus of this 2020 study is on extreme storm events, and the technical modeling 
approach is very different, the results of the two studies are consistent. In context, both studies show that 
increasing the conveyance of the Greenbrier backbone drainage system by increasing culvert capacity at 
strategic locations will lower future flood levels. The 2020 study further shows that lowering the permanent 
pool elevations of the Greenbrier impoundments will provide substantial volumes of new, useful flood storage 
that will improve the resiliency of the watershed for extreme storm events. 

The City is actively engaged in the NFIP and CRS programs and complies with laws and regulatory initiatives, 
such as the Chesapeake Bay Act, the Chesapeake Bay TMDL, the Virginia Stormwater Management Act, the 
Virginia Erosion and Sediment Control Law, and the Virginia Stormwater Management Program. These and 
other regulatory programs require considerable non-structural approaches to reduce flooding—such as 
requiring runoff reduction for development and redevelopment, setting minimum standards for structure 
locations and elevations, and educating citizens and soliciting their input and participation in programs to 
reduce the generation of stormwater runoff and minimize exposure to flooding. 

These initiatives are invaluable and extremely cost-effective, particularly concerning future development. 
However, where older infrastructure meets sea level rise and climate change, structural improvements are a 
vital part of the City’s overall approach to flood mitigation. This study focuses on identifying specific potential 
improvement projects and opportunities. 

Significant climate change has occurred since the drainage systems in this watershed were originally 
constructed. Sea level rise and higher annual rainfall volumes, coupled with increases in impervious cover 
(that lead to increased runoff), have contributed to increases in the magnitude and frequency of flooding over 
the past 60 years. These issues were not well understood in the past and were not fully addressed in 
drainage design and stormwater management planning. Modern engineering tools, a better understanding of 
climate processes, and higher design standards—all of which the City now employs—were not available when 
many of the Greenbrier drainage systems were designed and built. As a result, some of the pipe and channel 
systems are undersized for current conditions. 

3. Technical Approach 
GKY used the U.S. Army Corps of Engineers HEC-RAS software to perform the ROG  modeling. This 
software is free to the public and can be readily downloaded and used by City engineers without paying any 
fees. The software is available to download from https://www.hec.usace.army.mil/software/hec-
ras/download.aspx, and manuals and reference documents—including 2D references—are at 
https://www.hec.usace.army.mil/software/hec-ras/documentation.aspx. 
 
Construction of the models required careful terrain processing and data entry of approximately 50 significant 
culvert crossings. Secondary underground drainage system components were not included in the modeling. 
This type of ROG approach offers appreciable advantages over 1D SWMM modeling because surface 
flooding and flow routing are computed using a 3D surface model. The substantial assumptions required in 1D 
SWMM modeling when hydraulic grade lines rise above the ground are eliminated in ROG modeling. 
Likewise, flows are computed over the entire terrain, not merely along assumed 1D flow paths. 
 
2013 Digital Elevation Model (DEM) data served by the Virginia Geographic Information Network (VGIN) 
division of the Virginia Information Technologies Agency was used to create a 3D surface model of the 
subject watershed. GKY refined this surface model to incorporate grading changes that have occurred since 
the 2013 data was flown and that could affect flood mapping—such as the Dollar Tree development between 
Volvo Parkway and Eden Way North. Figures 1 and 4 depict the modified terrain.  
 
GKY constructed finite element mesh components on the modified terrain and input major culverts (plotted as 
maroon lines in Figure 5) along the backbone drainage system. Existing culvert geometry was taken from the 
2011 MDPU SWMM model. Different modeling scenarios had different culvert configurations; the 
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configuration shown in Figure 5 includes a new culvert crossing under I-64 just to the east of the triple 9’x9’ 
box culverts. 
 
It is neither cost-effective nor prudent to model underground drainage pipes for this type of analysis—because 
flows in smaller drainage pipes are insignificant when the system is overwhelmed or completely submerged 
by extremely heavy rainfall. Likewise, FEMA does not typically model smaller pipe systems in producing flood 
insurance rate maps. 
 
HEC-RAS does not, as of fall 2020, address infiltration and other losses from rainfall. Instead, the rainfall 
applied in the model is the ‘effective’ rainfall—i.e., that portion of rainfall that is not lost to infiltration, 
evaporation, transpiration, and abstractions. The approach used to develop effective rainfall for these models 
is described in the following section. 
 
For this analysis, the rain-on-grid models will use 6-, 9-, and 12-inches of effective rainfall in the form of a 
NOAA 24-hour, Type C hyetograph. GKY also used rainfall and anecdotal water depth information for 
Hurricane Matthew to check the ROG, existing condition model, as described in the following section. 
 
Methodology, data sources, and approaches used in this modeling include: 

 NRCS Type C design storm hyetographs; 
 Hurricane Matthew rainfall (provided by the City) and anecdotal information on flooding locations and 

levels (most helpfully in the form of aerial photographs taken at 7:00 a.m., October 9, 2016) 
 FHWA culvert methodology for all culverts included in the models; 
 Full momentum equation solutions for overland flow routing on the 2D mesh surfaces; 
 A three-second computational time step; 
 “No-Rain” models to generate restart (*.rst) files with initial water surface elevations in the drainage 

system at the start of each simulation; 
 Simulation times up to 144 hours (to evaluate drawdowns of the impoundments); 
 GIS data served through ArcGIS online and the City’s Open GIS Data Portal; and 
 HEC-RAS Version 5.07 software. 

4. Effective Rainfall 
Most drainage and stormwater management studies and designs employ some estimate of average 
recurrence interval as the basis for calculations. For example, engineers use a rainfall depth deemed 
statistically to have an average recurrence interval of 10- or 100-years to compute flood elevations and flows. 
Many assumptions and intermediate calculations are involved, but the resulting product is said to be a 10- or 
100-year design. The expectation is that these designs can accommodate storm events that will be exceeded, 
on average, only once every 10 or 100 years.  

The Rational Formula, developed over 130 years ago, is still the most widely used and trusted method to 
compute design flows in drainage pipes. It’s longevity and popularity derive from its simplicity and the fact that 
designs built using the Rational Formula seem to have worked well. A simple ‘C’ coefficient converts the 
applied rainfall into surface runoff. Hydrologic processes in the watershed—such as infiltration, abstractions, 
evapotranspiration, and interception—are lumped into the C coefficient. 

As engineering capabilities progressed, new formulas and methods were developed to compute surface 
runoff from applied rainfall. Soil equations, overland flow and culvert hydraulics, and design rainfall 
hyetographs were developed to increasing levels of complexity—all requiring additional levels of input data. 
The onset of computer modeling tools and geographic information systems made it possible to carry the 
computations and methods to deeper levels. As the complexity grew, so did the assumptions in the 
computational processes. 
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However, with climate change and increased impervious cover from development activities, what has worked 
in the past does not necessarily work well today. Assigning average recurrence intervals to designs can give 
citizens and policy makers a false sense of security and create a great deal of confusion with the public—who 
mistakenly assume that they will almost never be affected by such events. When heavy rainfalls happen, 
municipal engineers and officials must deal with unmet public expectations. 

HEC-RAS does not currently compute losses from rainfall. The rainfall applied in the model is the ‘effective’ 
rainfall—i.e., that portion of rainfall that is not lost to infiltration, abstractions, evapotranspiration, and 
interception. What is simplified in terms of hydrology is more than made up for in surface hydraulics 
capabilities. Soils can be modeled for infiltration effects using other software, but soil modeling involves 
assumptions about physical soil properties and antecedent conditions that are difficult to justify in highly 
developed areas like Greenbrier where the native soils have been covered and compacted with imported 
topsoil. 

GKY recommends basing resiliency modeling on design storm events that are specified as inches of effective 
rainfall, without specifying the return period. For example, 6-, 9-, and 12-inch, 24-hour NOAA Type C effective 
rainfall design storms can be used for resiliency analyses and the results reported without return periods. 
GKY uses this approach with other clients who are working on resiliency modeling. 

To give some perspective, Hurricane Matthew produced 11.96 inches of rainfall over 27.5 hours (recorded at 
City Hall and plotted in Figure 3). A 6-inch effective rainfall would be on the order of a 100-year event, a 9-
inch effective rainfall would be on the order of a 1,000-year event, and a 12-inch effective rainfall would have 
an average recurrence interval well in excess of 1,000 years. However, GKY believes it is best not attempt to 
link effective rainfall depths to average recurrence intervals. 

For this analysis, the ROG models used 6-, 9-, and 12-inches of effective rainfall in the form of a NOAA 24-
hour, Type C hyetograph. Anecdotal flood depth information for Hurricane Matthew provided by the City, as 
listed in Table 1, was used to check the validity of the ROG existing condition model. This validity check 
involved adjusting the recorded rainfall and HEC-RAS modeling parameters until a good match was achieved 
between the model results and anecdotal data. Figures 6, 7, and 8 show very close agreement between the 
aerial photographs (taken at 7:00 a.m. on October 9, 2016) and the ROG model results. Trial-and-error 
modeling showed that a conversion factor of 81% (i.e., assuming that 81% of the recorded rainfall contributed 
to runoff) produced the best match. 

5. Vertical Datum 
The National Vertical Datum of 1988 (NAVD88) was used throughout this study. All elevations used in the 
modeling and improvement alternatives are referenced to the NAVD88 datum. 

6. Modeling Configurations (Scenarios) 
GKY created three groups of HEC-RAS modeling scenarios for this analysis: 

 Hurricane Matthew, 
 Unimproved (Existing Conditions for D6, D9, and D12 rainfalls), and 
 Improved (Proposed Conditions for D6, D9, and D12 rainfalls). 

 
Due to differing geometry files, each scenario required a “no-rain” model run to set initial heads and flows in 
the Greenbrier drainage system. The results of the no-rain runs were used as initial conditions in the 
subsequent modeling. 
 
As described elsewhere in this report, scores of runs were made during the resiliency analysis. HEC-RAS 
automatically assigns file extensions, and after multiple runs the file extensions can become somewhat 
random looking. Given the complexity of relationships between the different files, and that many of them occur 
in more than one scenario, best practice is to track the filenames carefully and not rename them. Starting over 
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to create a clean slate of file names is not practical because the run times involved are so long—and because 
files occur in multiple scenarios, HEC-RAS will not name them consistently anyway. You may or may not, for 
example, end up with a run that has file extensions g06, p06, u06, etc. because geometry, terrain, roughness, 
unsteady flow, and restart files are often shared between scenarios. 
 
Table 2 lists the computed high water elevations for the three design storm events (D6, D9, and D12) for the 
unimproved and improved scenarios. Table 5 documents the HEC-RAS files used in each scenario with the 
modeler’s log notes. 
 
When Hurricane Matthew occurred in October 2016, two of the three culvert barrels under Greenbrier 
Parkway were blocked with sediment and debris—a condition reflected in the Hurricane Matthew run 
geometry4. These barrels were subsequently cleaned by the City and were modeled as clean and 
unobstructed for both design scenarios (unimproved and improved). 
 

7. Modeling Results 
Whereas 1D SWMM models typically run in a few minutes, ROG models take several hours. Depending on 
the length of the simulation and the computational capability of  the computer used, run times for this project 
ranged from 3 to 22 hours. Run times must be considered carefully when investigating alternative scenarios. 

The models and data files prepared for this study are very large. Each scenario has a combination of 
underlying linked data files, and scenarios share common files. The total storage capacity required for all the 
archived HEC-RAS runs exceeds 14 GB. 

Stable modeling runs were obtained for all modeling scenarios. Continuity errors were low and Courant-
condition and high-velocity checks consistently indicated numerically stable results. GKY engineers used 
HEC-RAS’ RAS Mapper module to review the results, checking the hydraulic routing for potential stability 
problems or any type of flow anomaly. 

After scores of trial-and-error model runs, two engineering conclusions can be supported using the profile 
plots in Figures 10 through 12. First, most of the existing culvert crossings have small head losses, even for 
very large storms. The head losses are small because the velocities through the backbone drainage system 
are low—typically less than 3 feet per second. The drainage profiles are very flat and the major culvert 
crossings occur in series, so they “hold back” the flows. Culvert improvements at these locations are 
unnecessary because the existing barrel capacity is sufficient to avoid causing a significant rise in the 
hydraulic grade line. 

Secondly, as indicated in Table 6 and Figure 10, the culvert invert at I-64 sets the permanent pool elevation 
for 130.5 acres of upstream impoundments. If a new low-flow culvert could be installed under I-64, the 
permanent pool elevations in these lakes and canals would be lowered accordingly. The trial-and-error model 
runs demonstrated that this single improvement would generate the greatest resilience benefits, due to the 
additional flood storage that would be created. That additional volume is significant and would make a 
difference. 

The ROG models produced for this study have exceptional capabilities for computing flood elevations and 
flows through culverts, but they are not like other urban drainage models that include flows in smaller pipes. 
However, profiles can be generated precisely, as plotted in Figures 10 through 12. The real benefit of these 
profiles is the graphical depiction of the effects of each scenario. GKY engineers focused on culvert crossings 
where the profiles show the largest head loss. Improving culvert crossings by adding conveyance capacity (in 
the form of additional culvert barrels or replacing the old barrels with a larger cross section) is unnecessary 

4 Collins Engineers, Inc. prepared an inspection report, dated December 15, 2016, of selected structures in the Greenbrier Drainage system. GKY used 
information from this report to prepare the Hurricane Matthew scenario. 
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where the existing culverts have relatively minor head losses. In this respect, the City can avoid wasting 
money on costly resilience projects that would produce little hydraulic improvement. 

As with all models of this size and complexity, a great amount of detailed input data is required. Because it is 
not feasible to collect all the required data in the field, it becomes necessary to make educated guesses about 
inverts and pipe and channel dimensions and geometries in some locations. GKY used data from the City’s 
2011 Indian River MDPU, which had surveying data for many of the significant culvert crossings. Where future 
designs and studies will be based on these models, engineers are strongly encouraged to field-verify all items 
that may critically impact their designs. 

The maximum computed water surface elevations at the reference nodes (shown in Figure 1) are listed in 
Table 2, with the peak 100-year design storm elevations computed using the SWMM model in the 2011 Indian 
River MDPU. The table lists D6, D9, and D12 peak water surface elevations for improved and unimproved 
conditions. 

The improved-condition modeling results presented in this report assume that the drainage and stormwater 
systems will be well maintained. If debris builds up to block drainage structures, or channels fill with silt, 
flooding will likely be more severe than computed and represented in this report. Debris can be a significant 
problem in natural channel outfall systems and should be monitored carefully to ensure that these systems 
function properly. Likewise, dense vegetation growth can significantly worsen local flooding. Channels that are 
relatively free from vegetation problems in the winter months can have significantly less conveyance capacity 
in the summer months. Depending on the type of plant growth, the change in conditions can be dramatic. 

Table 5 documents the HEC-RAS scenario files and run log for this project. 

8. Potential Improvement Projects 
GKY and the City have identified the following potential improvement projects, indicated by the green 
polygons in Figure 9, to reduce street and parcel flooding in the Greenbrier Drainage Area: 

1. Indian River High School Lake Weir: Lower the existing weir at Indian River High School Lake 
from a crest elevation of 8.1 to 6.1 feet; 

2. South Military Highway Culvert Replacement: Replace the existing 6’Hx10’W box culvert under 
South Military Highway with a double 8’x8’ box culvert at new invert elevations 6.20 (upstream) to 
6.00 (downstream); and 

3. I-64 Additional Culvert: Add a 60” circular culvert under I-64, just to the east of the existing triple 
9’x9’ box culvert, from invert 6.39 (upstream) to 5.0 (downstream). 

 
Table 3 contains a brief synopsis of each project with comments and construction and implementation issues.  
Appendix A contains the cost opinions in 2020 dollars. 

The existing South Military Highway culvert is nearing the end of its useful life and has been identified as a 
hydraulic bottleneck in previous studies, including the 2011 Indian River Master Drainage Plan Update. The 
unimproved scenario profile in Figure 10 clearly indicates this location is a chokepoint. 

The modeling results demonstrate that a new 60” circular culvert under I-64 will produce the resiliency 
improvements sought by the City. These three improvement projects can drop peak flood elevations versus 
existing conditions by more than 1.5 feet in upstream areas (Table 2) and reduce the time that roadways and 
intersections are flooded and impassable by more than 33 hours (Figure 14). These results are obtainable 
because more than 350 acre-feet of usable flood storage can be created by lowering the permanent pool 
elevations of the Greenbrier impoundments. A 60” diameter was used in the modeling because it is the upper 
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limit, according to VDOT, for jack-and-bore construction.5 This HEC-RAS modeling indicates that six days 
after the peak of the D9 design storm event, the water surface elevation just upstream from I-64 would be 
8.96 feet. Table 6 computes the drawdown from 8.96 to 7.42 feet at an additional five days, albeit along a flat, 
asymptotic curve. As water surface elevations drop, the controlling inverts shift from location to location. 
Figure 10 shows existing culverts with dark gray shading. 7.42 feet—at the north Greenbrier Mall entrance— 
would be the new controlling invert for most the Greenbrier impoundment system when the proposed new 
barrel is added under I-64. 

The 60” culvert provides the resilience required by this project. However, if the culvert were to become 
blocked before the upstream impoundments drop to their new permanent pool elevations, the 350 acre-feet of 
new flood storage could be compromised. Adding a second, parallel culvert would provide redundancy for 
maintenance purposes, and would reduce the drawdown time computed in Table 6 (as would using a larger 
diameter culvert). However, the likelihood of encountering back-to-back D9 or higher storm events is very 
small, and the key would be for City maintenance crews to ensure that impoundment levels are reasonably 
low during the dry-weather days before a forecast major storm event. If upstream impoundment levels are 
elevated and the new culvert is not flowing, maintenance should be performed promptly. The construction of a 
parallel culvert is a matter of redundancy and risk reduction. The desired results can be achieved with a 
single, 60” barrel. 

GKY and City engineers considered many alternatives to reduce the elevation and duration of flooding in the 
Greenbrier Drainage Area. Some were discussed and removed from consideration for anticipated  feasibility 
issues (such as re-routing and diverting runoff to adjacent watersheds), some were investigated in more detail 
but not modeled (such as using portable pumps to lower lake levels ahead of forecast storms), and many 
were modeled to investigate their effectiveness. The list of alternatives identified in this report is not 
exhaustive, however, they do constitute potential projects that offer reasonable potential to meet resilience 
objectives. Lots of potential projects were dropped from further consideration because the simply would not 
produce enough improvement to warrant their likely expense. 

Pumping lake levels ahead of forecast storms is one example of a non-modeled alternative that was ruled out 
from further consideration. The City currently uses trailer pumps to draw impoundment water levels down 
ahead of forecast major storm events in the Forest Lake and Elmwood Landing drainage systems. GKY 
investigated options to pump the Greenbrier impoundments using a Godwin Dri-Prime CD225M Pump (the 
same pump used elsewhere by the City). The Greenbrier Lake and canal system has a 130.54 acres of 
surface area upstream from I-64 with permanent pool elevations set by the I-64 culvert invert. The Godwin 
pump has a maximum capacity of 3,240 gpm. Assuming the average delivery in the field would be around 
2,500 gpm, it would take 8 pumps to achieve a 72-hour drawdown of 2 feet. A manifold system would have to 
be constructed for the force mains, which would significantly affect the pump curves. Fuel consumption for 8 
pumps for 72 hours would be almost 3,400 gallons. A 24- or 30-inch force main (or equivalent), a parking area 
for pumping operations, and debris-resistant inlet and outlet structures would have to be constructed. The 
cost to build the force main and intake station(s) could be nearly as great, if not greater, than the cost of a 
culvert crossing improvement—particularly if the $330,000 or so cost to purchase the pumps, hoses, and 
supporting equipment is added. Figure 13 shows the drawdown rates and pump specifications involved in this 
approximation. 

Other improvement project concepts that GKY discarded included: 
 Installing a new culvert under I-64 from Greenbrier Lake using a new outfall northeast of Montauk 

Lane—which would be much more expensive than the 60” culvert described above; and 

5 VDOT generally consider two types of construction for the installation of a new culvert under an existing highway: jack-and-bore or microtunneling. If soils 
are suitable (having suitable water table, strength, and cohesive properties) jack and-bore installation may be allowed. However, microtunneling is more 
accurate, produces less problems with roadway subsidence, and works far better in poor soil and high water table conditions. 
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 Enlarging the culverts under Eden Way North just east of the intersection with Greenbrier Parkway—
which would lower upstream water levels by approximately 0.3 feet but would cost over $1,000,000 
and would not be needed given the other three recommended improvements. 

 
9. Grant Opportunities 

The potential projects identified in this study could improve flood protection by reducing the elevation and 
duration of street and parcel flooding in the Greenbrier Drainage Area. Some enhancements could be made 
to provide water quality benefits, as described in Section 11, below. However, the conceptual configurations 
and cost opinions in this study are focused to provide flood protection and resilience benefits. Adding water 
quality enhancements would increase costs but may be worthwhile to obtain grant funding. 

Under normal circumstances, these projects could qualify for grant funding, like those listed in Table 4. 
However, at the time this write-up is being prepared6, an unusual degree of uncertainty surrounds grant 
funding for public works projects in Virginia. The Covid-19 pandemic has led to high rates of unemployment 
and business closings, and tax revenues have been directly impacted. The Virginia State Legislature was 
called into special session to deal with a $2.7 billion projected budget shortfall. Line items in the State’s 
budget that were previously approved have been held up, deleted, or otherwise scrutinized. For example, 
DEQ pulled its intended, annual solicitation for SLAF grant applications. Likewise, the federal government is 
struggling with unprecedented deficits during the final stages of presidential, senatorial, and congressional 
elections. At the federal level, pandemic relief thus far has focused on business and individual payouts—not 
on public works projects. 

Two new grant opportunities merit careful monitoring. First, FEMA’s BRIC grants (https://www.fema.gov/bric) 
incentivize state agencies and local governments to undertake hazard mitigation projects to reduce risks from 
disasters and natural hazards. BRIC replaces FEMA’s Pre-Disaster Mitigation program and is aggressively 
funded by a 6% set-aside tied to federal post-disaster grants. The BRIC program has the potential to fund 
large-scale resilience projects, such as those identified in this Greenbrier Resilience Plan. On August 7, 2020, 
VDEM announced that it was opening the application period for FY2020 BRIC and FMA grants, both of which 
are nationally competitive7. In FY2019, FEMA identified $34 million in projects for further review in Virginia. 
Award announcements were expected to begin in the fall of 2020.  Information on FY2020 BRIC and FMA 
grants can be reviewed at https://www.fema.gov/sites/default/files/2020-09/fema_nofo-overview-
webinar_presentation_August_2020.pdf. Nationally, $500 million and $160 million have been budgeted for 
FY2020. 

Secondly, the Commonwealth of Virginia recently continued the Virginia Shoreline Resiliency Fund as the 
Virginia Community Flood Preparedness Fund8, to be administered by VRA and DCR. The fund is intended to 
mitigate future flood damage, with priority given to projects that implement community-scale mitigation 
activities or use nature-based solutions. Details remain to be worked out, but this fund is expected to have 
$40 to $50 Million annually for grants and loans focused on flood resilience projects. Funding will be 
generated from Virginia’s Regional Greenhouse Gas Initiative carbon auctions, with 45% of those proceeds 
going to CFPF. The enabling legislation requires that 25% of the CFPF awards be used to help low-income 
communities—which could make the Greenbrier improvement projects less competitive because the drainage 
area is mostly commercial and not low-income. 

It will take the City some time to vet these potential flood resilience projects in sufficient detail to schedule 
them for construction—most likely as capital improvement projects. Design and permitting issues must be 
worked through, and projects involving VDOT or private property impacts require additional coordination. The 

6 Fall, 2020. 
7 The application period for BRIC and FMA grants was set to close on November 10, 2020. Generally, these grants are expected to cycle in the late summer 
or fall. 
8 See https://lis.virginia.gov/cgi-bin/legp604.exe?201+sum+SB320 for legislative summary information. 
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combination of design, permitting, budgeting, right-of-way acquisition, utility conflict resolution, public 
involvement, matching requirement approval by City Council, and other processes may take several years. 
When the City decides to fully commit to building a project, grants should be considered. Some grants can be 
used for design and planning work, in which cases the City may consider offsetting those expenses with 
grants. Sometimes, once local governments anticipate that a project is going forward, and that grants can be 
applied for, the application deadlines may help move these processes along. Given the size and complexity of 
the potential projects identified in this study, and the pandemic budget impacts, it may be that currently-
authorized-and-available grants will not be available for use. Nevertheless, certain opportunities can be 
monitored so that, at the right time, the City can submit grant applications. 

A well-developed benefit-cost analysis will be crucial for grant applications. Because Virginia has a mandated 
emphasis on social justice criteria in grant awards, these Greenbrier grant applications will compete against 
proposals for projects that will undoubtedly be more attractive from a social justice perspective. Greenbrier is 
a thriving commercial district with housing pockets that would be unlikely to qualify for social justice points. 
Doing a good job with benefit-cost analyses should make the Greenbrier projects more competitive and time 
and effort must be allotted accordingly. 

Table 4 identifies the types of grant funding opportunities that may be applicable to the projects identified in 
this study. These sources include both federal and state grant funds, and most have some history as recurring 
offerings (or are new vehicles for retired opportunities). The funding source programs focus on flood mitigation 
and prevention, flood resilience, water quality improvement, and creating innovative flood solutions. 

Other agencies were evaluated for applicable source funding and the list in Table 4 is not exhaustive. Some 
agencies reviewed do not provide grants to support the specific flood improvement and water quality projects 
identified in this report, and grant opportunities expected to pay less than $100,000 were generally omitted—
because the cost of pursuing and complying with the terms of small grants is typically too high for the benefits 
received. 

10. Potential Permitting Issues 
Permitting for these projects should be straightforward. For culvert crossing and structural improvements, the 
permitting requirements should be the same as for similar projects undertaken by the City in recent years. 
Permitting processes typically involve JPAs; agency coordination through a pre-application meeting; field 
delineation and regulatory confirmation of jurisdictional wetlands, streams, and WOTUS; interaction with 
VMRC, DEQ, and the Corps of Engineers; preparation of Erosion and Sediment Control and Storm Water 
Pollution Prevention Plans to apply for a VSMP permit; and payment of applicable fees. 

If federal funds are involved—for example if federal grant money is used for a project—additional permitting 
requirements would be applicable, potentially involving cultural resources surveys, heightened NHPA and 
ESA investigations, and enhanced environmental investigations (such as those required under NEPA). 

The City often uses in-house staff to obtain permits for these types of projects, with outside support for 
surveying of wetland markers and preparation of exhibits. City staff has developed a good rapport with 
regulators and is fully capable of handling the permit applications for these projects. 

Depending on the project scale, lowering permanent pool elevations of the impoundments could be 
accomplished using a general or nationwide permit. Regional Permit 16-RP-059 authorizes all aspects of pond 
construction, such as mechanized land clearing, dam construction, placement of water control structures and 
spillways, and flooding. The impacted area of WOTUS includes the wetlands, streams, and other waters of 
the United States that are permanently (and/or temporarily) filled, flooded, cleared, or drained as a result of 
the regulated activity. 16-RP-05 is restricted to projects that will not cause the loss of greater than one-half 

9 16-RP-05 expires on June 9, 2022, which may affect how and when the City pursues these projects. Re-authorization of this permit may or may not occur. 
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acre of non-tidal waters, including the loss of no more than 1,000 linear feet of stream bed. The District 
Engineer (of the Norfolk District Corps of Engineers) may grant waivers to the 1,000-foot limit if the proposed 
activity will result in no more than minimal adverse direct and indirect effects. The potential projects identified 
in this Greenbrier Resiliency Plan report are unlikely to create a significant reduction of non-tidal waters—
subject to regulatory interpretation and agreement. Permitting under 16-RP-05 would significantly shorten the 
regulatory approval process compared to options involving any type of general permit. 

If projects involve mitigation to offset wetland impacts, five years of monitoring will be required, including 
spraying for invasive species—which should be considered when developing budgets. However, depending 
on the amount and type of planting, these projects could increase wetland coverage in the watershed. 

Generally, regulators react favorably to these types of projects, particularly where environmental benefits 
result—such as from benching and planting new wetland cover. Increased public safety, through flood 
reduction, will provide a basis for the purpose and need justifications. Involving regulators early in the 
planning and engineering processes leads to better regulatory outcomes. 

Work at the Indian River High School Lake may best be approached as a BMP retrofit rather than for other 
uses, such as recreation or habitat creation. This lake has been in the City’s BMP inventory since the 1980s, 
and modifications should not be approached as entirely new construction. 

Much of the impoundment shoreline in the Greenbrier Drainage Area is located along roadways and in 
commercial districts. Where residences abut the impoundments, the City may offer shoreline enhancements, 
such as the creation of benches and plant treatments to avoid the appearance of bare soil at the water’s 
edge. Rational citizens should be supportive of these projects, given the additional flood protection benefits 
they will receive. Eventually, flood insurance premiums should be lower as a result of these projects. 

The City’s Flood Insurance Rate Maps (effective 12/16/2014) do not  have mapped flood zones in the 
Greenbrier Drainage Area south of I-64. Between I-64 and the outfall from Indian River High School Lake to 
the north, the main drainageway is mapped as Zone X10. Between the outfall from Indian River High School 
Lake and Indian River the floodplain is mapped as Zone AE11. There is no regulatory floodway in any of these 
areas. However, strictly speaking and according to NFIP requirements, whenever a proposed project will 
cause a vertical or horizontal shift in the floodplain, a CLOMR application to FEMA is required. CLOMR and 
LOMR processes can be expensive and take many months to complete. The City’s floodplain administrator 
will have to decide whether a CLOMR application should be filed. If so, the implementation schedule and 
budget for each project should be adjusted accordingly. 

11. Water Quality Credit Potential 
The potential improvement projects identified in this study could enhance flooding resiliency in the Greenbrier 
watershed—by lowering permanent pool elevations in the backbone system of lakes and canals, and 
increasing the conveyance capacity of the culvert crossings at hydraulic choke points (such as the South 
Military Highway culvert). Because the projects involve replacing or modifying existing culverts and control 
structures—rather than creating new impoundments—they will not directly generate water quality benefits 
themselves. However, there are opportunities to generate water quality benefits. 

Lowering the weir crest, and permanent pool, at Indian River High School Lake (from 8.2 to 6.2 feet) creates 
an opportunity to retrofit the lake to meet DEQ’s design criteria for a Level 1 or Level 2 wet pond—which 
would provide substantial nutrient reduction credits towards the City’s required Chesapeake Bay TMDL 
reductions. The area draining to the lake is approximately 3,800 acres with an imperviousness of 
approximately 48 percent. DEQ’s VRRM spreadsheet indicates the treatment volume required to convert the 

10 Zone X is sometimes casually referred to as the 500-year floodplain.  It includes the 0.2% annual chance event, areas of 1% annual chance flood with 
average depth less than one foot or with drainage areas of less than one square mile. 
11 Zone AE is commonly called the “100-year floodplain.” It includes a base flood elevation for the 1% annual chance flood. 
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lake to a Level 1 pond is 174 acre-feet. Using hydrographic survey information provided by the City, the lake 
volume at elevation 6.2 is approximately 209 acre-feet. The lake would require the construction of a sediment 
forebay with a volume of approximately 26 acre-feet at the south end, and the creation of aquatic benches. 
City staff indicated in prior discussions that cutting trees on the edge of the lake and excavating out from the 
normal pool to create benches was not an option. Dredge material from the forebay creation could be used 
along the lake edge to create aquatic benches, but without lowering the elevation of the lake, some type of 
containment wall—possibly made using sheet piles, gabions, or placed riprap—would likely be required to 
contain the fill and create the benches, adding significant cost to the retrofit. Lowering the lake would expose 
the bottom around the edge of the lake that could be excavated or graded and planted to create an aquatic 
bench. 

Preliminary calculations show that as a Level 1 wet pond, Indian River High School Lake would provide 
nitrogen and phosphorus reductions in excess of 5,600 and 1,800 pounds respectively, and almost 900,000 
pounds of sediment using DEQ’s established removal efficiencies of 20%, 45%, and 60% for nitrogen, 
phosphorus and total suspended solids. However, it is unlikely that the City would be allowed to take full credit 
for the nutrient reductions as if the retrofitted lake were a new BMP, despite it not being reported to DEQ as 
an existing stormwater BMP. Based on the experience of other localities that have retrofitted large water 
bodies for nutrient reduction credit, DEQ will require the existing lake efficiencies to be computed, and the City 
would be allowed to take credit for the difference between the reductions provided as a Level 1 wet pond, and 
the calculated reductions in its existing state. Using the methodology outlined in DEQ’s Chesapeake Bay 
TMDL Action Plan Guidance Memorandum No. 15-2005 dated May 18, 2015, a case could be made for a 
40-percent reduction in nutrient removal efficiencies for the existing pond due to the age of the lake, and 
missing water quality features such as a sediment forebay and aquatic benches. Even with the reduced 
credits allowed by DEQ, a Level 1 retrofit of the lake would provide enough nitrogen and phosphorus credits 
to meet half of the City’s Chesapeake Bay TMDL reductions required during its second VSWMP permit cycle. 

If the City considers retrofitting this lake, it should first meet with DEQ to discuss the project and the nutrient 
reductions the City expects to receive from the project. While DEQ’s guidance document is straightforward 
concerning the nutrient credits allowed through BMP retrofits, given the size of the upstream watershed and 
the significant nutrient credits the City could claim, getting DEQ’s blessing on the project will be a very 
important first step. 

There are dozens of large impoundments linked to the backbone drainage system in this watershed. As 
indicated in Figure 10, the culvert crossing under I-64 is sufficiently elevated to establish minimum permanent 
pool elevations above 9.63 feet in the upstream lakes and canals. If a new culvert crossing can be built under 
I-64 at lower invert elevations, the permanent pool elevations would be lowered in the upstream 
impoundments. This lowering would provide increased flood storage capacity that could significantly reduce 
flood impacts from extreme events. 

Where permanent pool elevations are lowered, there can be opportunities to establish aquatic benching and 
potentially generate water quality credits. However, the degree to which credits could be generated would 
depend upon detailed subaqueous surveys and soils testing and engineering yet to be performed. Given the 
potential impact of retrofitting Indian River High School Lake to a Level I wet pond and the potential 
straightforward nature of that project, constructing benches elsewhere in the watershed would be more 
expensive and problematic. Still, as planning moves forward for resilience projects, such potential can be 
considered. 

Given the relatively steep side slopes of the lakes, canals, and roadway embankments along the backbone 
system, it may not be feasible to create aquatic benches in locations with narrow rights-of-way. The 
opportunity for water quality credits is therefore limited by the side slopes of the lakes. Aquatic benching along 
the perimeters would be difficult without major excavation along the banks or placing sheet pile walls and 
backfilling behind them, and because the lakes tend to be narrow, creating sediment forebays could restrict 
flood flows and have negative impacts upstream. For example, creating a sediment forebay in the Indian 
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River High School Lake may require the construction of a weir between 500 and 700 feet long that could pass 
large flows with minimal impacts upstream. 

The lowering of the I-64 culvert crossing could also impact wetland BMPs within VDOT’s right-of-way. 
Because the City and VDOT have interconnected MS4 service areas, they are encouraged to collaborate on 
water quality BMPs and can share the costs and nutrient credits from water quality BMP projects. 

12. Caveats 
The modeling produced for this study is built on limited data and was prepared for a specific purpose (to 
identify potential flood reduction improvements for a resiliency plan). Some input data was estimated using 
engineering judgment for modeling purposes. These models should not be used for other engineering or 
planning purposes without first verifying any data that may affect the outcome. 

The HEC-RAS software used for this study is not an urban drainage model. While it can compute—very 
handily—flows in channels, ditches, creeks, and rivers, it does not perform pipe network calculations. GKY 
has  adapted it for urban modeling by constructing culverts (using FHWA methodology) to link low spots in the 
terrain, but HEC-RAS cannot process flows through pipe networks. It is, however, extremely good at 
computing 2D overland flow on a 3D terrain—something 1D models like SWMM cannot do at all. While it is 
possible to perform combined 1D/2D modeling, that work is quite involved and expensive. HEC-RAS 
produced very good results for this study, but engineers must appreciate certain limits to interpret them 
correctly. 

 Flood depths and water surface elevations in locations that are hydraulically connected to the 
outfall—such as the backbone system of canal-sized ditches and impoundments along Greenbrier 
Parkway and Eden Way North—should be interpreted just as with 1D models. They have been 
computed using robust engineering equations based on the input data. 

 Flood depths and water surface elevations in locations that are not hydraulically connected to the 
outfall—such as low spots in roadway gutter lines or along unmodeled, upstream drainage 
systems—are the result of ponding (or puddling) after the rainfall has been applied and overland flow 
equations have been solved. These results could be expected if the drainage pipes were blocked. 
For extreme events, such as the design storms modeled for resiliency planning in this study, the 
smaller pipe systems do not have a significant effect on the outcome. Incorporating them would 
require switching to a combined 1D/2D model at considerable added expense. 

The goal of this type of study is not to relieve all flooding, but rather to identify potential improvements that 
can be feasibly constructed. Areas such as wetlands, woodlands, deep ravines, large open spaces, ball fields 
and parks, and along elevated railroad or highway embankments often do not require improvements unless 
there is a specific reason to construct them. Neighborhood and commercial parcel drainage and stormwater 
systems are neither required nor designed to accommodate flooding from extreme events such as the 50-year 
storm. 

Grant funding opportunities are in constant flux and should be monitored continually—particularly those that 
have significant funding potential. CIP projects typically take years to progress from conception to 
construction, and lead times for grant applications should be accommodated in the project schedule. 

The backbone drainage system, as modeled for this study, assumes a well-maintained system. Debris, 
sediment, pipe collapses, and other maintenance issues can cause very real flooding that must be addressed. 
In this respect, this study highlights capacity issues rather than maintenance issues (which are best resolved 
from inspection or citizen reports). There is good reason to create the models in this manner. If poor 
maintenance conditions are modeled, the capacity problems could easily be masked to the extent that public 
funds could be spent unnecessarily. 

GKY is providing the models completed for this study to the City in the hope that future engineering efforts will 
build upon this effort. The responsibility for appropriate use of these models rests with the engineers who 
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modify and adapt the data for specific uses. HEC-RAS ROG models are not like 1D SWMM models, because 
smaller drainage pipes are generally omitted in 2D resiliency models. Anyone adapting these models must be 
aware of the limitations and assumptions and make changes appropriately. 

Where improvements identified in this study occur in series, such projects must be constructed in the correct 
sequence. Generally, downstream improvements must be made before upstream improvements are 
constructed to prevent flooding that could result if conveyance is improved upstream before increased flows 
can be accommodated in the downstream system. 

The potential improvements identified in this study will need further investigation before they can be carried 
forward as feasible projects. While (seemingly) reasonable assumptions have been used to estimate the 
expense of each project, there is significant budget uncertainty due to the degree and complexity of the 
required construction. There can be substantial utility conflicts to resolve, and the data required to develop 
accurate improvement plans and cost estimates is not yet available. 

FEMA flood insurance studies and rate maps are the definitive sources of floodplain limits and elevations in all 
cases. The models developed for this plan are specific design scenarios—THESE RESULTS ARE NOT TO 
BE CONSTRUED AS INDICATIVE OF EXPECTED WATER SURFACE ELEVATIONS FOR THE 
PURPOSES OF FLOODPLAIN MANAGEMENT AND/OR INSURANCE REQUIREMENTS. The models 
developed for this plan could be adapted for use in the National Flood Insurance Program and submitted to 
FEMA for approval, but until they are vetted and approved through that process, the published flood insurance 
studies and rate maps remain fully in effect. 

13. Contact Information 
Liz Scheessele, PE, CFM, ENV SP and  Crystal Bloom, PE, LEED GA (757.382.6393) managed this project 
for the City, and Jake Lewis, PE, Chad Brittle, EIT, and Olive Morrill provided engineering support. Sean 
Bradberry, ENV SP served as the project engineer, and John Paine, PE, PH, CFM (757.346.4422) served as 
the project manager for GKY. 
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Table 1.  Hurricane Matthew Calibration Data 

 

Item Thumbnail Description Use In Calibration 
Source Filename 

(as provided by City) Comments 

 

Greenbrier Parkway. 
07:00 on 10/9/2016. 

Edge of water at 
07:00 on 10/9/2016 
should match edge 
of water in the 
calibrated model. 

Oct 9 2016 7AM.jpg Note one-space 
difference in file 
name vs. "Oct 9 2016 
7 AM.jpg" (although 
this is a completely 
different photo). 

 

Eden Way North and 
Stephanie Way 
Intersection. 07:00 on 
10/9/2016. 

Edge of water at 
07:00 on 10/9/2016 
should match edge of 
water in the 
calibrated model. 

Oct 9 2016 7 AM.jpg This is probably the 
second-most useful 
piece of calibration 
data. 

 

Volvo Parkway. 
Approximately 07:00 
on 10/9/2016. 

Edge of water at 
07:00 on 10/9/2016 
should match edge of 
water in the 
calibrated model. 

IMG_4390.JPG Exact time is 
uncertain. 

 

Executive Boulevard 
looking north across 
Eden Way North. No 
timestamp on photo. 

Using flooded car at 
intersection as a 
reference, should 
have approximately 
two feet of flooding 
in this intersection 
(at the gutter line). 

eden way and 
executive Oct 9 2016 
7AM.docx 

Eden Way North is 
crowned, and flooded 
car is at the gutter 
line. 

 

Executive Boulevard 
looking north over 
Eden Way North 
Intersection. No 
timestamp on photo. 

Maximum water 
surface elevation 
should be greater 
than or equal to edge 
of water in the 
photo. 

Chesapeake and Flood 
Control Measures 
Next Steps 11-30-
16.pptx 

This photo is 
redundant and not as 
useful as the photo of 
the same intersection, 
above. It appears to 
have been taken after 
the above photo. 

 

Downstream of South 
Military Highway, 
looking upstream 
(south). No timestamp 
on photo. 

Maximum water 
surface elevation 
should be greater 
than or equal to edge 
of water in the 
photo. 

Outfall upstream 
Military.docx 

Velocity appears to be 
moderate. 
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Item Thumbnail Description Use In Calibration 
Source Filename 

(as provided by City) Comments 

 

Greenbrier Parkway 
looking south towards 
Volvo Parkway. No 
timestamp on photo. 

Maximum water 
surface elevation 
should be greater 
than or equal to edge 
of water in the 
photo. 

Chesapeake and Flood 
Control Measures 
Next Steps 11-30-
16.pptx 

It is difficult to 
pinpoint the location 
of this photo, but it 
appears to be in front 
of the Wells Fargo 
branch on Greenbrier 
Parkway. 

 

High-Water Reports. Calibrated model 
should show 
maximum water 
surface elevations 
reaching these 
locations. 

greenbrier resiliency 
hurricane matthew 
map.pdf 

No elevations listed. 

 

NOTES 
1) This table is a summary of data provided by the City. GKY used this data to calibrate the Hurricane Matthew HEC-RAS 
model. 
2) The City provided other data, such as maps with point locations of flooding, that do not contain specific information that 
can be used for model calibration. 
3) The information listed above was helpful in producing a calibrated model that matches reported conditions on the ground. 
4) See source files for full-size items. 
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Table 2.  Maximum Computed Water Surface Elevations from Design Storms

2011

SWMM 

Model*2 Difference*3

Column Number: [1] [2] [3] [4] [5] [6] [7] [8] [9] [10] [11]

Reference 

Node*1 Location

100‐Year

Existing*4

(ft)

D6
(ft)

D9
(ft)

D12
(ft)

D6
(ft)

D9
(ft)

D12
(ft)

D6unimproved

minus

SWMM100

[2] ‐ [1]

(ft)

D6

[5] ‐ [2]

(ft)

D9

[6] ‐ [3]

(ft)

D12

[7] ‐ [4]

(ft)

Backbone Drainageway

121 Upstream of Yupo Ct 15.38 13.64 16.40 18.29 11.95 14.77 17.02 ‐1.74 ‐1.69 ‐1.63 ‐1.27
129 Upstream of Executive Blvd 15.38 13.64 16.40 18.41 11.96 14.77 17.26 ‐1.74 ‐1.68 ‐1.63 ‐1.15
145 Upstream of Greenbrier Pkwy 15.37 13.64 16.40 18.42 11.95 14.77 17.28 ‐1.73 ‐1.69 ‐1.63 ‐1.14
159 Upstream of Volvo Pkwy 15.33 13.63 16.39 18.41 11.95 14.76 17.28 ‐1.70 ‐1.68 ‐1.63 ‐1.13
323 Upstream of Eden Way N 15.31 13.62 16.37 18.39 11.95 14.74 17.25 ‐1.69 ‐1.67 ‐1.63 ‐1.14
324 Upstream of Greenbrier Mall Access (S) 14.96 13.32 15.65 17.93 11.79 14.04 16.21 ‐1.64 ‐1.53 ‐1.61 ‐1.72
336 Upstream of Greenbrier Mall Access (N) 14.90 13.17 15.31 17.43 11.63 13.70 15.85 ‐1.73 ‐1.54 ‐1.61 ‐1.58
357 Upstream of I‐64 Eastbound Ramp 14.85 12.99 14.99 17.03 11.42 13.36 15.39 ‐1.86 ‐1.57 ‐1.63 ‐1.64
373 Upstream of Greenbrier Pkwy NB Loop 14.82 12.92 14.88 16.85 11.32 13.23 15.21 ‐1.90 ‐1.60 ‐1.65 ‐1.64
375 Upstream of I‐64 14.79 12.73 14.70 16.64 11.06 13.00 14.93 ‐2.06 ‐1.67 ‐1.70 ‐1.71
377 Upstream of I‐64 Westbound Loop 14.76 12.49 14.56 16.55 10.71 12.83 14.79 ‐2.27 ‐1.78 ‐1.73 ‐1.76
379 Upstream of Greenbrier Pkwy NB Ramp 14.74 12.37 14.44 16.35 10.47 12.65 14.56 ‐2.37 ‐1.90 ‐1.79 ‐1.79
412 Downstream of Greenbrier Pkwy NB Ramp 14.72 12.26 14.34 16.19 10.38 12.51 14.38 ‐2.46 ‐1.88 ‐1.83 ‐1.81
422 Upstream of Woodlake Dr 14.72 12.25 14.32 16.18 10.36 12.47 14.35 ‐2.47 ‐1.89 ‐1.85 ‐1.83
430 Downstream of Woodlake Dr 14.68 12.19 14.20 15.99 10.28 12.30 14.02 ‐2.49 ‐1.91 ‐1.90 ‐1.97
460 Upstream of S Military Hwy 14.52 12.13 14.12 15.93 10.16 12.11 13.80 ‐2.39 ‐1.97 ‐2.01 ‐2.13
464 Downstream of S Military Hwy*5 13.58 9.46 10.35 11.43 8.74 10.28 12.06 ‐4.12 ‐0.72 ‐0.07 0.63

468 Indian River High School Lake 11.99 9.22 9.97 11.01 8.21 9.72 11.63 ‐2.77 ‐1.01 ‐0.25 0.62

471 Upstream of Providence Rd*6 5.96 5.41 6.03 6.44 5.29 6.08 6.63 ‐0.55 ‐0.12 0.05 0.19

480 Indian River Outfall*6 4.42 1.86 2.38 2.80 1.69 2.28 2.76 ‐2.56 ‐0.17 ‐0.10 ‐0.04
Impoundments Loop Behind Greenbrier Mall

180 West of Shepherds Gate 15.34 13.70 16.62 18.62 12.00 14.98 17.69 ‐1.64 ‐1.70 ‐1.64 ‐0.93
241 Upstream of Eden Way N 15.34 13.70 16.62 18.62 12.00 14.98 17.69 ‐1.64 ‐1.70 ‐1.64 ‐0.93
244 South of Cypress Pl 15.31 13.62 16.37 18.39 11.95 14.75 17.25 ‐1.69 ‐1.67 ‐1.62 ‐1.14

Impoundments Loop Behind Joe's Crab Shack

341 North of Crossways Blvd 17.59 13.25 15.51 17.93 11.73 14.20 16.79 ‐4.34 ‐1.52 ‐1.31 ‐1.14
346 West of Greenbrier Pkwy 15.76 13.24 15.45 17.78 11.72 14.10 16.62 ‐2.52 ‐1.52 ‐1.35 ‐1.16

Impoundments Along Eden Way N

266 West of Crossways Blvd 16.46 13.91 16.59 18.46 12.30 15.03 17.70 ‐2.55 ‐1.61 ‐1.56 ‐0.76
311 West of Stephanie Way 16.56 13.89 16.56 18.46 12.29 15.01 17.68 ‐2.67 ‐1.60 ‐1.55 ‐0.78
322 West of Greenbrier Pkwy 16.53 13.88 16.53 18.47 12.26 14.98 17.67 ‐2.65 ‐1.62 ‐1.55 ‐0.80

Other Locations

197 Inside Simon Dr Loop 18.16 14.58 19.58 20.02 13.56 17.26 19.95 ‐3.58 ‐1.02 ‐2.32 ‐0.07

Unimproved Condition Improved Condition

Difference

(Improved ‐ Unimproved)

MAXIMUM COMPUTED WATER SURFACE ELEVATIONS (NAVD88)

Li
st
ed

 in
 d
o
w
n
st
re
am

 o
rd
er
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2011

SWMM 

Model*2 Difference*3

Column Number: [1] [2] [3] [4] [5] [6] [7] [8] [9] [10] [11]

Reference 

Node*1 Location

100‐Year

Existing*4

(ft)

D6
(ft)

D9
(ft)

D12
(ft)

D6
(ft)

D9
(ft)

D12
(ft)

D6unimproved

minus

SWMM100

[2] ‐ [1]

(ft)

D6

[5] ‐ [2]

(ft)

D9

[6] ‐ [3]

(ft)

D12

[7] ‐ [4]

(ft)

Unimproved Condition Improved Condition

Difference

(Improved ‐ Unimproved)

MAXIMUM COMPUTED WATER SURFACE ELEVATIONS (NAVD88)

360 East of Bostwyck Pl 17.78 17.44 18.31 19.98 17.44 18.30 19.96 ‐0.34 0.00 ‐0.01 ‐0.02

385 West of Woodlake Cir 15.64 13.36 14.98 16.37 13.17 14.84 16.23 ‐2.28 ‐0.19 ‐0.14 ‐0.14

NOTES

1) See Figure 1 for reference node locations.
2) This watershed has undergone changes in its drainage infrastructure since the 2011 SWMM models were created.
3) Methodology differences between HEC‐RAS Rain‐on‐Grid and SWMM modeling are described in the report text, and are significant. Comparisons are for information purposes only.
4) The 100‐yr existing condition 2011 SWMM model produced 5.2 inches of runoff, and indicated widespread surface flooding.
5) The channel downstream from S Military Highway is steep and wider than the existing roadway culvert;  HEC‐RAS computes the 2D flow spread that is otherwise ignored in 1D SWMM.

6) The 2011 SWMM models used a constant downstream tailwater elevation as a boundary condition. The HEC‐RAS runs use a friction slope boundary (because event durations were as long as 6 days and 
elevations below Providence Road do not affect the results upstream from the Indian River High School Lake outfall.
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Table 3.  Potential Improvement Projects

Potential Improvement Comments Implementation and Feasibility Notes
1. Indian River High School Lake Weir

(Lower the existing Indian River High School weir 
crest approximately 2 feet from elevation 8.1 to 
6.1)

Lowering the weir approximately 2 feet reduces the lake 
volume by approximately 50 Acre-feet which could be used for 
flood storage. Lowering the weir would make the creation of 
aquatic benches easier if the lake were to be retrofitted to 
meet DEQ's design criteria for a Level 1 wet pond, and does not 
reduce the total volume below the required treatment volume 
for a Level 1 wet pond. Modeling assumes the weir crest is 
lowered to 6.1 with the six existing 48" culvert pipes in place.

The exact construction of the existing spillway structure is unknown, 
but it appears to be an approximately 50-foot long, 1-foot wide 
concrete weir between concrete wingwalls at either end. The top of 
weir elevation is 8.1 and is located approximately 6 to 8 feet upstream 
from a headwall with six 48" culvert pipes. There is an approximate 2-
foot drop from the top of the weir to a concrete apron sloping down 
to the culvert openings. Culvert inverts range from 4.24 to 5.55. Some 
dredging of the lake will be needed upstream of the weir where the 
lake has silted in. Dredging from a barge shouldn't be necessary as the 
dredging could be performed from land with a long-reach excavator or 
crane.  

2. South Military Highway Culvert Replacement

(Replace the existing 6’Hx10’W box culvert under 
South Military Highway with a double 8’x8’ box 
culvert at new invert elevations 6.20 to 6.00)

The existing culvert is nearing the end of its service life. The 
existing upstream and downstream culvert invert elevations are 
7.08 and 6.13, respectively. The replacement culvert was 
modeled with invert elevations of 6.20 upstream and 6.00 
downstream. Inverts were lowered to minimize conflicts with 
utilities above the culvert.  

The downstream channel was widened recently as  recommended in 
the 2011 Indian River MDPU. The downstream channel is 
approximately 22 to 27 feet wide between bulkheads which should 
accommodate a culvert with an outside-to-outside width of 
approximately 18 feet. Wingwalls may not be needed at the 
downstream end due to the existing bulkheads along the channel.  
Traffic control will be a major issue due to the high volume on South 
Military Highway.

3. I-64 Additional Culvert

(Add a 60” circular culvert under I-64, just to the 
east of the existing triple 9’x9’ box culvert, from 
invert 6.39 to 5.0)

The existing triple 9'x9' box culvert under I-64 was installed 2.2 
feet higher than upstream culvert inverts (see Figure 10). This 
'perched' culvert crossing creates approximately 350 acre-feet 
of dead storage in the upstream impoundments. Installing a 
lower culvert will draw down permanent pool levels and create 
approximately 350 acre-feet of new, usable flood storage.

VDOT owns the intersection right-of-way, and will have to approve the 
construction of the new culvert crossing. If jack-and-bore installation 
can be used instead of microtunneling, the project cost could be 
significantly reduced. The City will have to coordinate  with parcel 
owners regarding the lowering of permanent pool levels, but rational 
citizens should appreciate the flood risk reduction resulting from this 
project. Most of the impoundment shorelines are in a commercial 
district and along roadways.

NOTES
1) Invert elevations in this table and report refer to the NAVD88 vertical datum.
2) Conceptual design and construction cost opinions are documented in Appendix A.
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Table 4.  Grant Opportunities

Type

FR = Flood 

Resilience

WQ = Water 

Quality

SE= Social 

Economic

TW = Target 

Waterheds Other

Federal Emergency Management 
Agency

Building Resilient Infrastructure 
and Communities (BRIC)

Federal funds are made available to states, 
local communities, tribes and territories for 
pre‐disaster mitigation activities.

N/A Open. Closes 
11/10/2020

Not listed $500 million 
(entire program)

75% federal, 25% non‐
federal cost share

FR Neither Research supported 
proactive investments in 
community resilience.

Must have a current FEMA‐approved 
Hazard Mitigation Plan. Period of 
Performance start date: date of recipients 
federal award ‐ End date: 36 months from 
start date for all other sub applications.

Must use the new FEMA 
Grants Outcome (FEMA 
GO) system. 

Annually https://www.fema.gov/grants

/mitigation/building‐resilient‐
infrastructure‐communities

BRIC is funded by a 6% set‐aside from Federal 
post‐disaster grant funding. Pre‐Award 
Selection Notice: 06/2021.

Virginia Department of 
Conservation and Recreation

Virginia Community Flood 
Preparedness Fund

New fund intended to mitigate future flood 
damage, with priority given to projects that 
implement community‐scale mitigation 
activities or use nature‐based solutions.

N/A 2021 TBD ~$50 million 
(entire program)

TBD FR SE TBD TBD TBD Annually https://www.pewtrusts.org/e

n/about/news‐
room/opinion/2020/07/07/vir

ginias‐new‐flood‐
preparedness‐program‐is‐a‐
statewide‐win

This is a new fund with revenue coming from 
Virginia's RGGI carbon auctions. The State is 
preparing to administer this program, but 
has not yet worked out details.

National Fish and Wildlife 
Foundation

National Coastal Resilience Fund

The National Coastal Resilience Fund invests 
in conservation projects that restore or 
expand natural features such as coastal 
marshes and wetlands, dune and beach 
systems, oyster and coral reefs forests, 
coastal rivers and floodplains, and barrier 
islands that minimize the impacts of storms 
and other naturally occurring events on 
nearby communities.

2020 Closed. Next grant 
slate will open in 
Spring 2021

Funding levels 
are described 
in the RFP; 
not less than 
$125,000

Funding levels are 
described in the 
RFP; no maximum 
award size.

Required 1:1 non‐
federal match

FR Neither Based on Community 
Capacity Building and 
Planning focus area.

This fund is investing to restore and 
strengthen natural systems so they can 
protect coastal communities from the 
impacts of storms, floods, and other 
natural hazards and enable them to 
recover more quickly, and enhance 
habitats for fish and wildlife.

Projects are expected to 
be completed within 24 
months of the start of the 
grant.

Annually https://www.nfwf.org/progra

ms/national‐coastal‐resilience‐
fund?activeTab=tab‐2

Four focus areas: Community Capacity 
Building and Planning, Project Site 
Assessment and Preliminary Design, Project 
Final Design and Permitting, and Restoration 
and Monitoring.

Virginia Department of 
Conservation and Recreation

Dam Safety, Flood Prevention 
and Protection Assistance Fund

The fund was established to provide grants 
to public and private dam owners whose 
dams are under state regulation  and also to 
help local governments improve methods 
for flood prevention and protection.

2020 Open Determined 
based on 
amounts 
requested 
from eligible 
projects, 
application 
scores and 
available 
funds. 

Determined based 
on amounts 
requested from 
eligible projects, 
application scores 
and available 
funds. Depending 
on State 
budgeting, the 
award amounts 
can be small.

50% FR SE Flood prevention and 
protection.

If applicant conducts hydrologic and 
hydraulic studies of floodplains and create 
new maps, they must apply for a letter of 
Map Revision or a Physical Map Revision  
through FEMA. Grant scores can be 
weighted based on prior awards, as 
Chesapeake received in 2019.

Grant funds will be 
disbursed on a 
reimbursement basis and 
only after the completion 
of the approved project.

11/1/2020 
through 
2/26/2021

https://www.dcr.virginia.gov/

dam‐safety‐and‐
floodplains/dsfpm‐grants

Fund is managed by the Virginia Resources 
Authority on behalf of the Virginia 
Department of Conservation and Recreation. 
Grants are awarded through a competitive 
application process. Awards are approved by 
the Virginia Soil and Water Conservation 
Board. Director of DCR will determine the 
type and amounts of funding available prior 
to each funding period and will specify the 
categories that will be considered for grant 
assistance.

Federal Emergency Management 
Agency

Flood Mitigation Assistance 
Grant (FMA)

The intent of FMA is to take action to reduce 
the risk of future flooding to structures that 
are insured through the National Flood 
Insurance Program (NFIP).

2020 Open. VDEM closes 
1/29/2020 for 
FEMA's deadline of 
1/29/2021.

Not listed $160 million 
(entire program)

75% federal, 25% non‐
federal cost share

FR Neither This grant is for 
structures that are 
insured through NFIP and 
are at risk for repetitive 
flood damage.

Must have a current FEMA‐approved 
Hazard Mitigation Plan. Project must be 
identified in the mitigation strategy; 
structural projects must be cost effective 
and comply with program regulations in 
the Hazard Mitigation Assistance 
Guidance.

Cost effective structural 
projects must be 
demonstrated through a 
benefit cost analysis 
(BCA).

Application 
start 
09/30/2020 ‐ 
application 
submission 
deadline 
01/29/2021

https://www.vaemergency.go

v/job/flood‐mitigation‐
assistance‐grant/

FEMA Hazard Mitigation Assistance has 5 
grant programs, including Hazard Mitigation 
Grant Program; Flood Mitigation Assistance 
Program and Building Resilient Infrastructure 
& Communities (BRIC). Virginia is preparing 
to administer these grants (as of 
10/30/2020).

Federal Emergency Management 
Agency

Hazard Mitigation Grant 
Program (HMGP)

The intent of HMGP is to provide funding for 
state, local, tribal and territorial 
governments so they can rebuild in a way 
that reduces or mitigates disaster losses.

2020 Depends on disaster 
declaration

Up to 15% of 
the first $2 
billion

Up to 20% for 
amounts not to 
exceed $35.333 
billion (entire 
program)

75% federal, 25% non‐
federal cost share

FR Neither This grant provides 
funding after a 
presidentially declared 
disaster.

Grant recipients have 36 months or three 
years from the close of the application 
period to complete the project.

Submit a letter of intent to 
FEMA within 30 days after 
a disaster declaration.

Depends on 
disaster 
declaration

https://www.fema.gov/grants

/mitigation/hazard‐mitigation

Funding is based on the estimated total cost 
of disaster assistance.

RISE Resilience Innovation
(Non‐profit organization)

Flood Management Resilience 
Challenge

Funds are for  areas in need of innovative 
solutions identified by entities operating in 
Hampton Roads.

2020 Closed Not listed 250000 Non‐equity funding FR, WQ TW Must focus on a Hampton 
Roads need while 
demonstrating the ability 
to scale to other 
communities.

Must be either small businesses or non‐
profit entities.

Particularly interested in 
innovative solutions for 
cost‐effective 
management of ground, 
storm, or tidal water.

TBD https://riseresilience.org/curr

ent‐challenges/
RIF awards come in two forms: 1) loans 
(revenue based or 0 interest fixed payment) 
and  2) reimbursement grants.

Virginia Department of 
Environmental Quality

Stormwater Local Assistance 
Fund (SLAF)

Provides matching grants to help localities 
install efficient and effective pollution‐
control measures.

2019 On hold pending 
review of 
Commonwealth 
debt capacity.

50000 Disbursements 
shall be held at 
95% of the total 
grant amount to 
ensure satisfactory 
completion of the 
project.

Grant will be awarded 
and the grantee may 
begin requesting 
monthly 
reimbursement for 
50% of eligible costs 
incurred.

WQ TW Reduce non‐point source 
pollution from 
stormwater runoff.

Must complete the program 
requirements, advertise for construction 
bids and develop and receive approval of 
a final grant budget based on as‐bid 
construction and contractual engineering 
costs.

Several submittal 
packages must be 
reviewed and approved by 
DEQ CWFAP staff.

Annually https://www.deq.virginia.gov

/Programs/Water/CleanWater

FinancingAssistance/Stormwa

terLoan.aspx

SLAF projects are awarded primarily on the 
basis of cost efficiency and pollutant removal 
benefit.

Eligibility

Restrictions Potential Burdens

Expected  

Application 

Timeline Contact (Webpage) Comments

Funding  Agency

Grant Name

Description

Prior

Grant

Cycle

FY Availability

Minimum 

Amount

Maximum 

Amount  Match Percentage
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https://www.fema.gov/grants/mitigation/building-resilient-infrastructure-communities
https://www.pewtrusts.org/en/about/news-room/opinion/2020/07/07/virginias-new-flood-preparedness-program-is-a-statewide-win
https://www.nfwf.org/programs/national-coastal-resilience-fund?activeTab=tab-2
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https://riseresilience.org/current-challenges/
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Information updated as of 10/30/2020
Type

FR = Flood 

Resilience

WQ = Water 

Quality

SE= Social 

Economic

TW = Target 

Waterheds Other

Eligibility

Restrictions Potential Burdens

Expected  

Application 

Timeline Contact (Webpage) Comments

Funding  Agency

Grant Name

Description

Prior

Grant

Cycle

FY Availability

Minimum 

Amount

Maximum 

Amount  Match Percentage

United State Environmental  
Protection Agency

Multipurpose Grants to States 
and Tribes

Funds are intended to be used at state and 
tribal discretion, for high‐priority activities 
to complement activities funded under 
established environmental statutes.

2020 Closed 25000 Minimum grant 
amount plus 
supplemental 
amount based on 
FY2019 funding.

None WQ Neither Eligible recipients are 
generally state agencies 
that carry out federally 
funded environmental 
programs.

Funds may be used to support several 
activities associated with categorical 
grant programs such as water pollution 
control, nonpoint source management, 
pollution prevention, Wetlands 
development ‐ which are eligible for 
inclusion in a Performance Partnership 
Grant.

May accept funds through 
an existing PPG, by 
establishing a new PPG, or 
through a standalone 
grant. Steps may be 
required to decide which 
grant vehicle is most 
appropriate.

Summer 
2021?

https://www.epa.gov/grants/

specific‐epa‐grant‐programs

Grant funding is authorized by the Further 
Consolidated Appropriations Act, 2020 (P.L. 
116‐94); Recipients have flexibility to direct 
funds to priority areas.

Natural Resources Conservation 
Service/United States 
Department of Agriculture

Agricultural Management 
Assistance, Conservation 
Stewardship Program, 
Environmental Quality Incentives 
Program, Water Bank Program

Grant funding specifically for agricultural 
producers or grant funding only available in 
certain states.

Virginia Department of Forestry

Economic Development, Fire 
Prevention and Urban and 
Community Forestry Grants

Grant funding specifically for agriculture 
and forestry development projects, 
potential threats from wildfires or fire‐
related assistance, and specific forestry 
projects.

Virginia Department of 
Conservation and Recreation

Virginial Land Conservation 
Foundation/Land and Water 
Conservation Fund State and 
Local Assistance Program

Grant funding specifically for the acquisition 
and development of public outdoor 
recreation areas.

Virginia Department of 
Environmental Quality

Stormwater Loan Program

Provides a long term source of low interest 
financing for constructing facilities or 
structures or implementing best 
management practices that reduce 
stormwater runoff.

NOTES

1) Grant opportunities are in constant flux. These grant sources should be monitored and updated as the Greenbrier Resiliency Plan projects move forward.
2) Small grants, having anticipated awards less than $100,000, are not detailed here (unless they have potential for increased funding) because application and administration costs tend to be high compared to the value of the grant.
3) The large grant amounts listed are for the total program, not individual projects (because individual project funding is not specifically limited).

Grant Opportunities Reviewed But Not Applicable 
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Table 5. HEC‐RAS Scenario Files and Run Log
November 2020

Saved In: P:\2017_018_Chesapeake_EngSmallProjects\TO_12_Greenbrier_ResiliencyPlan\Models\HEC‐RAS\GB
HEC‐RAS Project File: Greenbrier_Resilien.PRJ

Date Plan Name Plan Description Plan Geometry

Unsteady 

Flow Run By Rainfall Changes Tried Geometry File Terrain File Roughness File Plan File Unsteady Flow File Restart File

 Hydrograph 

Output 

Interval

(mins)

 Detailed 

Output 

Interval

(mins)

 Mapping 

Output 

Interval

(mins)

Time 

Step

(Sec)

Run Time

(hh:mm)

Hurricane Matthew
8/14/2020 Plan 16 Run to get starting water surface 

elevations
p12 g10 u10 SMB No Rainfall Geometry_4 GB_Terrain_6 GB_Mannings_N Greenbrier_Resilie

n.p12

NoRain_Plan_16 
(Greenbrier_Resilen.u

10)

Greenbrier_Resilie

n.p12.01JAN2020 
2400.rst

240 240 120 5 1:00

8/15/2020 Hurricane Matthew  Calibrated Matthew Run p02 g01 u11 JNP Matthew 81% Using new geometry incorporating 
Greenbrier mall drainage and 
drainage from Simon Drive lake at 
eastern side of watershed. Blocking 
3.8 of 4‐foot diameter of two 
culverts under Greenbrier Pkwy (per 
2016 Collins report).

Geometry_5_Bloc

ked Culverts
(Greenbrier_Resili

en.g01)

GB_Terrain_6 GB_Mannings_N Greenbrier_Resilie

n.p02

Matthew81

(Greenbrier_Resilien.u

11)

Greenbrier_Resilie

n.p12.01JAN2020 
2400.rst

5 5 5 3 8:51

Unimproved Scenarios (Existing Conditions)
8/25/2020 Plan_18_No_Rain_Geom_7 No Rain to create restart file. p08 g04 u12 SMB No Rain Geom_7_Imp_A GB_Terrain_6 GB_Mannings_N 

(Manning n 
override added to 
geometry file)

Greenbrier_Resilie

n.p08

NoRain_Plan_18 
(Greenbrier_Resilien.u

12)

None 240 240 120 5 1:03

8/26/2020 D9_Rain_Event D9 rainfall. Existing geometry. p03 g08 u13 SMB D9 Refined 2D mesh north of S. Military. Geometry_7_Exist

ing

GB_Terrain_6 GB_Mannings_N 
(Manning n 

override added to 
geometry file)

Greenbrier_Resilie

n.p03

D9_Rainfall_Geometr

y_7 
(Greenbrier_Resilien.u

13)

Greenbrier_Resilie

n.p08.01JAN2020 
2400.rst

5 5 5 3 3:33

9/20/2020 72_Hour_D9_Rain_Event Same scenario as D9_Rain_Event 
(p.03)  except it is a 72 hour run.

p18 g08 u21 SMB D9 Geometry_7_Exist

ing

GB_Terrain_6 GB_Mannings_N 
(Manning n 

override added to 
geometry file)

Greenbrier_Resilie

n.p18

72_Hour_D9_Rainfall_

Geometry_7

(Greenbrier_Resilien.u

21)

Greenbrier_Resilie

n.p08.01JAN2020 
2400.rst

15 15 15 3 9:08

10/21/2020 D12_Rain_Event_Unimproved 62 rainfall. Existing geometry. p05 g08 u01 SMB D6 Geometry_7_Exist

ing

GB_Terrain_6 GB_Mannings_N 
(Manning n 

override added to 
geometry file)

Greenbrier_Resilie

n.p05

D6_Rainfall_Unimprov

ed

Greenbrier_Resilie

n.p08.01JAN2020 
2400.rst

5 5 5 3 3:09

10/21/2020 D12_Rain_Event_Unimproved D12 rainfall. Existing geometry. p06 g08 u02 SMB D12 Geometry_7_Exist

ing

GB_Terrain_6 GB_Mannings_N 
(Manning n 

override added to 
geometry file)

Greenbrier_Resilie

n.p06

D12_Rainfall_Unimpr

oved

Greenbrier_Resilie

n.p08.01JAN2020 
2400.rst

5 5 5 3 3:12

FILENAMESPlan Files Summary
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HEC‐RAS Project File: Greenbrier_Resilien.PRJ

Date Plan Name Plan Description Plan Geometry

Unsteady 

Flow Run By Rainfall Changes Tried Geometry File Terrain File Roughness File Plan File Unsteady Flow File Restart File

 Hydrograph 

Output 

Interval

(mins)

 Detailed 

Output 

Interval

(mins)

 Mapping 

Output 

Interval

(mins)

Time 

Step

(Sec)

Run Time

(hh:mm)

FILENAMESPlan Files Summary

Improved Scenarios (Proposed Conditions)

10/12/2020 Plan_22_No_Rain_Geom_9_Imp_B No rain. Starting WSEL = 7.5 for 
restart file for Geometry 9B

p20 g12 u23 SMB D9 Geom_9_Imp_B I64Culv_JackBore_

Terrain

GB_Mannings_N 
(Manning n 

override added to 
geometry file)

Greenbrier_Resilie

n.p20

NoRain_Plan_22_Scen

ario_9B

(Greenbrier_Resilien.u

23)

None 120 240 240 5 1:23

10/13/2020 144_Hour_Run_D9_Rain_Event_Ge

om_9_Imp_B

D9 rainfall event. (9 inches of 
applied rainfall, existing 
conditions.) No improvement at 
Eden Way.  6Hx10W box culvert 
at S. Military Hwy Replaced with 
double 8x8 box. Upstream invert 
lowered from 7.08 to 6.2.
Geometry adjusted by adding a 
break line down the channel 
north of S. Military Highway. 
Mesh refined north of S. Mil 
HWY. IRHS lake weir lowered 
from 8.1 to 6.1. S. Mil culvert 
losses changed to .2 entrance, .3 
exit. 
60" culvert under I‐64 added just 
east of existing triple 9x9.
72 hour run. 

p19 g12 u22 SMB D9 60" culvert added under I‐64 near 
existing triple 9x9 box culvert.

Geom_9_Imp_B I64Culv_JackBore_

Terrain

GB_Mannings_N 
(Manning n 

override added to 
geometry file)

Greenbrier_Resilie

n.p19

144_Hour_D9_Rainfall

_Geometry_9B 
(Greenbrier_Resilien.u

22)

Greenbrier_Resilie

n.p20.02JAN2020 
0600.rst

5 5 5 3 20:57

10/21/2020 24_Hour_D6_Rain_Event_Geom_9

_Imp_B

Improved conditions. Same as 
p19. D6 rainfall used.

p01 g12 u08 SMB D6 60" culvert added under I‐64 near 
existing triple 9x9 box culvert.

Geom_9_Imp_B I64Culv_JackBore_

Terrain

GB_Mannings_N 
(Manning n 

override added to 
geometry file)

Greenbrier_Resilie

n.p01

24_Hour_D6_Rainfall_

Geometry_9B

(Greenbrier_Resilien.u

08)

Greenbrier_Resilie

n.p20.02JAN2020 
0600.rst

5 5 5 3 3:11

10/21/2020 24_Hour_D12_Rain_Event_Geom_

9_Imp_B

Improved conditions. Same as 
p19. D6 rainfall used.

p04 g12 u14 SMB D12 60" culvert added under I‐64 near 
existing triple 9x9 box culvert.

Geom_9_Imp_B I64Culv_JackBore_

Terrain

GB_Mannings_N 
(Manning n 

override added to 
geometry file)

Greenbrier_Resilie

n.p01

24_Hour_D12_Rainfall

_Geometry_9B

(Greenbrier_Resilien.u

14)

Greenbrier_Resilie

n.p20.02JAN2020 
0600.rst

5 5 5 3 2:54

NOTES

1) Many other runs were made during the course of this project. This table summarizes those runs that are described in the report.
2) These HEC‐RAS file sizes are very large, totaling over 10.8 GB.
3) HEC‐RAS automatically assigns the plan file summary (file extensions) for each run, and maps extension numbers to multiple scenarios as applicable. Likewise, it shortens and abbreviates descriptions. Modelers are cautioned not to rename these files.
4) Model run times vary significantly between computers.
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Table 6.  Impoundment System Extended Drawdown

Start Time (hrs) 144
Time Increment (hrs) 1

Starting Surface Area (ac) 130.54 (does not include lake system along Joe's Crab Shack because there is a controlling structure there.)
Starting Surface Elevation (ft) 8.96 (at end of HEC-RAS simulation)

Drawdown Limit Elevation (ft) 7.42 (invert elevation at Greenbrier Mall entrance)
Assumed Bottom Area (ac) 124.01 (bathymetric survey required to determine this number; we are estimating a 5% reduction from the top surface area.)

Initial Conic Values
Atop = 5,686,322    ft2 Dtop = 2690.73
Abot = 5,402,006    ft2 Dbot = 2622.60

h0 = 1.54 ft
z = 22.12 hor/vert (side slope of equivalent cone; this is not the 'bank' side slope, it accounts for unsurveyed sediment)

Culvert Headwater Curve Coefficients
= C5x5 + C4x4 + C3x3 +C2x2 + C1x

C5 0.0378020
C4 -1.3785580
C3 18.861380
C2 -111.982910
C1 242.085527

y = 0.00093x4 - 0.03878x3 + 0.63010x2 - 4.84496x + 22.51890
R² = 1.00000
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Time
(hrs after start of design storm)

Time
(Days)

Headwater 
Elevation @ 

Beginning 
of Time 

Increment 
(ft)

Volume in 
Relevant 

Portion of 
Impoundment 

System
(ft3)

Culvert 
Discharge

(cfs)

Volume 
Discharged 

During Time 
Increment 

(ft3)
DTop

(ft2)
Δh
(ft)

DBot

(ft2) Eqn 1 Eqn 2

Headwater 
Elevation @ 
End of Time 
Increment 

(ft)
144 6.00 8.960 8,537,077       44.36 159,692      2,690.73     0.0281        2,689.5       0.00 0.00 8.932            
145 6.04 8.932 8,377,386       43.53 156,696      2,689.49     0.0276        2,688.3       0.00 0.00 8.904            
146 6.08 8.904 8,220,690       42.71 153,770      2,688.27     0.0271        2,687.1       0.00 0.00 8.877            
147 6.13 8.877 8,066,920       41.92 150,912      2,687.07     0.0266        2,685.9       0.00 0.00 8.851            
148 6.17 8.851 7,916,008       41.14 148,119      2,685.89     0.0262        2,684.7       0.00 0.00 8.824            
149 6.21 8.824 7,767,888       40.39 145,391      2,684.74     0.0257        2,683.6       0.00 0.00 8.799            
150 6.25 8.799 7,622,497       39.65 142,725      2,683.60     0.0252        2,682.5       0.00 0.00 8.773            
151 6.29 8.773 7,479,772       38.92 140,120      2,682.48     0.0248        2,681.4       0.00 0.00 8.749            
152 6.33 8.749 7,339,652       38.21 137,574      2,681.39     0.0244        2,680.3       0.00 0.00 8.724            
153 6.38 8.724 7,202,078       37.52 135,085      2,680.31     0.0240        2,679.2       0.00 0.00 8.700            
154 6.42 8.700 7,066,993       36.85 132,653      2,679.25     0.0235        2,678.2       0.00 0.00 8.677            
155 6.46 8.677 6,934,340       36.19 130,275      2,678.21     0.0231        2,677.2       0.00 0.00 8.654            
156 6.50 8.654 6,804,064       35.54 127,951      2,677.18     0.0227        2,676.2       0.00 0.00 8.631            
157 6.54 8.631 6,676,113       34.91 125,679      2,676.18     0.0224        2,675.2       0.00 0.00 8.609            
158 6.58 8.609 6,550,435       34.29 123,457      2,675.19     0.0220        2,674.2       0.00 0.00 8.587            
159 6.63 8.587 6,426,978       33.69 121,284      2,674.22     0.0216        2,673.3       0.00 0.00 8.565            
160 6.67 8.565 6,305,694       33.10 119,160      2,673.26     0.0212        2,672.3       0.00 0.00 8.544            
161 6.71 8.544 6,186,535       32.52 117,082      2,672.32     0.0209        2,671.4       0.00 0.00 8.523            
162 6.75 8.523 6,069,453       31.96 115,050      2,671.40     0.0205        2,670.5       0.00 0.00 8.502            
163 6.79 8.502 5,954,403       31.41 113,063      2,670.49     0.0202        2,669.6       0.00 0.00 8.482            
164 6.83 8.482 5,841,340       30.87 111,119      2,669.60     0.0199        2,668.7       0.00 0.00 8.462            
165 6.88 8.462 5,730,222       30.34 109,217      2,668.72     0.0195        2,667.9       0.00 0.00 8.443            
166 6.92 8.443 5,621,005       29.82 107,357      2,667.85     0.0192        2,667.0       0.00 0.00 8.424            
167 6.96 8.424 5,513,648       29.32 105,537      2,667.00     0.0189        2,666.2       0.00 0.00 8.405            
168 7.00 8.405 5,408,111       28.82 103,756      2,666.17     0.0186        2,665.3       0.00 0.00 8.386            
169 7.04 8.386 5,304,355       28.34 102,014      2,665.34     0.0183        2,664.5       0.00 0.00 8.368            
170 7.08 8.368 5,202,341       27.86 100,309      2,664.53     0.0180        2,663.7       0.00 0.00 8.350            
171 7.13 8.350 5,102,032       27.40 98,640        2,663.74     0.0177        2,663.0       0.00 0.00 8.332            
172 7.17 8.332 5,003,392       26.95 97,008        2,662.96     0.0174        2,662.2       0.00 0.00 8.315            
173 7.21 8.315 4,906,384       26.50 95,409        2,662.18     0.0171        2,661.4       0.00 0.00 8.298            
174 7.25 8.298 4,810,975       26.07 93,845        2,661.43     0.0169        2,660.7       0.00 0.00 8.281            
175 7.29 8.281 4,717,129       25.64 92,314        2,660.68     0.0166        2,659.9       0.00 0.00 8.264            
176 7.33 8.264 4,624,815       25.23 90,815        2,659.94     0.0163        2,659.2       0.00 0.00 8.248            
177 7.38 8.248 4,534,000       24.82 89,348        2,659.22     0.0161        2,658.5       0.00 0.00 8.232            

Use Excel Solver add-in to 
solve 2 equations for 2 unknowns (Δh & DBot)
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Volume 
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Increment 

(ft3)
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(ft2)
Δh
(ft)

DBot

(ft2) Eqn 1 Eqn 2

Headwater 
Elevation @ 
End of Time 
Increment 

(ft)

Use Excel Solver add-in to 
solve 2 equations for 2 unknowns (Δh & DBot)

178 7.42 8.232 4,444,653       24.42 87,911        2,658.51     0.0158        2,657.8       0.00 0.00 8.216            
179 7.46 8.216 4,356,742       24.03 86,504        2,657.81     0.0156        2,657.1       0.00 0.00 8.200            
180 7.50 8.200 4,270,238       23.65 85,126        2,657.12     0.0154        2,656.4       0.00 0.00 8.185            
181 7.54 8.185 4,185,111       23.27 83,777        2,656.44     0.0151        2,655.8       0.00 0.00 8.170            
182 7.58 8.170 4,101,334       22.90 82,456        2,655.77     0.0149        2,655.1       0.00 0.00 8.155            
183 7.63 8.155 4,018,878       22.55 81,162        2,655.11     0.0147        2,654.5       0.00 0.00 8.140            
184 7.67 8.140 3,937,715       22.19 79,895        2,654.46     0.0144        2,653.8       0.00 0.00 8.126            
185 7.71 8.126 3,857,821       21.85 78,653        2,653.82     0.0142        2,653.2       0.00 0.00 8.111            
186 7.75 8.111 3,779,167       21.51 77,437        2,653.20     0.0140        2,652.6       0.00 0.00 8.097            
187 7.79 8.097 3,701,730       21.18 76,246        2,652.58     0.0138        2,652.0       0.00 0.00 8.084            
188 7.83 8.084 3,625,484       20.86 75,078        2,651.96     0.0136        2,651.4       0.00 0.00 8.070            
189 7.88 8.070 3,550,406       20.54 73,934        2,651.36     0.0134        2,650.8       0.00 0.00 8.057            
190 7.92 8.057 3,476,472       20.23 72,813        2,650.77     0.0132        2,650.2       0.00 0.00 8.043            
191 7.96 8.043 3,403,659       19.92 71,715        2,650.19     0.0130        2,649.6       0.00 0.00 8.030            
192 8.00 8.030 3,331,944       19.62 70,638        2,649.61     0.0128        2,649.0       0.00 0.00 8.018            
193 8.04 8.018 3,261,306       19.33 69,583        2,649.04     0.0126        2,648.5       0.00 0.00 8.005            
194 8.08 8.005 3,191,723       19.04 68,549        2,648.49     0.0124        2,647.9       0.00 0.00 7.993            
195 8.13 7.993 3,123,174       18.76 67,535        2,647.94     0.0123        2,647.4       0.00 0.00 7.980            
196 8.17 7.980 3,055,639       18.48 66,541        2,647.39     0.0121        2,646.9       0.00 0.00 7.968            
197 8.21 7.968 2,989,098       18.21 65,566        2,646.86     0.0119        2,646.3       0.00 0.00 7.956            
198 8.25 7.956 2,923,532       17.95 64,611        2,646.33     0.0117        2,645.8       0.00 0.00 7.945            
199 8.29 7.945 2,858,922       17.69 63,674        2,645.81     0.0116        2,645.3       0.00 0.00 7.933            
200 8.33 7.933 2,795,248       17.43 62,755        2,645.30     0.0114        2,644.8       0.00 0.00 7.922            
201 8.38 7.922 2,732,493       17.18 61,854        2,644.79     0.0113        2,644.3       0.00 0.00 7.910            
202 8.42 7.910 2,670,639       16.94 60,970        2,644.30     0.0111        2,643.8       0.00 0.00 7.899            
203 8.46 7.899 2,609,669       16.70 60,103        2,643.80     0.0110        2,643.3       0.00 0.00 7.888            
204 8.50 7.888 2,549,566       16.46 59,253        2,643.32     0.0108        2,642.8       0.00 0.00 7.877            
205 8.54 7.877 2,490,313       16.23 58,419        2,642.84     0.0107        2,642.4       0.00 0.00 7.867            
206 8.58 7.867 2,431,894       16.00 57,600        2,642.37     0.0105        2,641.9       0.00 0.00 7.856            
207 8.63 7.856 2,374,294       15.78 56,797        2,641.91     0.0104        2,641.4       0.00 0.00 7.846            
208 8.67 7.846 2,317,497       15.56 56,009        2,641.45     0.0102        2,641.0       0.00 0.00 7.836            
209 8.71 7.836 2,261,487       15.34 55,236        2,640.99     0.0101        2,640.5       0.00 0.00 7.826            
210 8.75 7.826 2,206,251       15.13 54,477        2,640.55     0.0099        2,640.1       0.00 0.00 7.816            
211 8.79 7.816 2,151,773       14.93 53,733        2,640.11     0.0098        2,639.7       0.00 0.00 7.806            
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Use Excel Solver add-in to 
solve 2 equations for 2 unknowns (Δh & DBot)

212 8.83 7.806 2,098,041       14.72 53,002        2,639.67     0.0097        2,639.2       0.00 0.00 7.796            
213 8.88 7.796 2,045,039       14.52 52,284        2,639.25     0.0096        2,638.8       0.00 0.00 7.787            
214 8.92 7.787 1,992,754       14.33 51,580        2,638.82     0.0094        2,638.4       0.00 0.00 7.777            
215 8.96 7.777 1,941,174       14.14 50,889        2,638.41     0.0093        2,638.0       0.00 0.00 7.768            
216 9.00 7.768 1,890,286       13.95 50,210        2,637.99     0.0092        2,637.6       0.00 0.00 7.759            
217 9.04 7.759 1,840,076       13.76 49,543        2,637.59     0.0091        2,637.2       0.00 0.00 7.750            
218 9.08 7.750 1,790,533       13.58 48,889        2,637.19     0.0090        2,636.8       0.00 0.00 7.741            
219 9.13 7.741 1,741,644       13.40 48,246        2,636.79     0.0088        2,636.4       0.00 0.00 7.732            
220 9.17 7.732 1,693,398       13.23 47,615        2,636.40     0.0087        2,636.0       0.00 0.00 7.723            
221 9.21 7.723 1,645,783       13.05 46,995        2,636.01     0.0086        2,635.6       0.00 0.00 7.714            
222 9.25 7.714 1,598,788       12.88 46,386        2,635.63     0.0085        2,635.3       0.00 0.00 7.706            
223 9.29 7.706 1,552,403       12.72 45,788        2,635.26     0.0084        2,634.9       0.00 0.00 7.698            
224 9.33 7.698 1,506,615       12.56 45,200        2,634.88     0.0083        2,634.5       0.00 0.00 7.689            
225 9.38 7.689 1,461,415       12.40 44,623        2,634.52     0.0082        2,634.2       0.00 0.00 7.681            
226 9.42 7.681 1,416,792       12.24 44,055        2,634.16     0.0081        2,633.8       0.00 0.00 7.673            
227 9.46 7.673 1,372,737       12.08 43,498        2,633.80     0.0080        2,633.4       0.00 0.00 7.665            
228 9.50 7.665 1,329,239       11.93 42,950        2,633.44     0.0079        2,633.1       0.00 0.00 7.657            
229 9.54 7.657 1,286,289       11.78 42,412        2,633.10     0.0078        2,632.8       0.00 0.00 7.649            
230 9.58 7.649 1,243,877       11.63 41,883        2,632.75     0.0077        2,632.4       0.00 0.00 7.642            
231 9.63 7.642 1,201,994       11.49 41,363        2,632.41     0.0076        2,632.1       0.00 0.00 7.634            
232 9.67 7.634 1,160,631       11.35 40,852        2,632.07     0.0075        2,631.7       0.00 0.00 7.627            
233 9.71 7.627 1,119,778       11.21 40,350        2,631.74     0.0074        2,631.4       0.00 0.00 7.619            
234 9.75 7.619 1,079,429       11.07 39,856        2,631.41     0.0073        2,631.1       0.00 0.00 7.612            
235 9.79 7.612 1,039,573       10.94 39,370        2,631.09     0.0072        2,630.8       0.00 0.00 7.605            
236 9.83 7.605 1,000,202       10.80 38,893        2,630.77     0.0072        2,630.5       0.00 0.00 7.597            
237 9.88 7.597 961,310           10.67 38,424        2,630.45     0.0071        2,630.1       0.00 0.00 7.590            
238 9.92 7.590 922,886           10.55 37,962        2,630.14     0.0070        2,629.8       0.00 0.00 7.583            
239 9.96 7.583 884,924           10.42 37,508        2,629.83     0.0069        2,629.5       0.00 0.00 7.576            
240 10.00 7.576 847,416           10.29 37,062        2,629.53     0.0068        2,629.2       0.00 0.00 7.570            
241 10.04 7.570 810,354           10.17 36,623        2,629.22     0.0067        2,628.9       0.00 0.00 7.563            
242 10.08 7.563 773,732           10.05 36,191        2,628.92     0.0067        2,628.6       0.00 0.00 7.556            
243 10.13 7.556 737,541           9.93 35,766        2,628.63     0.0066        2,628.3       0.00 0.00 7.550            
244 10.17 7.550 701,775           9.82 35,348        2,628.34     0.0065        2,628.0       0.00 0.00 7.543            
245 10.21 7.543 666,427           9.70 34,937        2,628.05     0.0064        2,627.8       0.00 0.00 7.537            
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solve 2 equations for 2 unknowns (Δh & DBot)

246 10.25 7.537 631,490           9.59 34,532        2,627.76     0.0064        2,627.5       0.00 0.00 7.530            
247 10.29 7.530 596,958           9.48 34,134        2,627.48     0.0063        2,627.2       0.00 0.00 7.524            
248 10.33 7.524 562,823           9.37 33,743        2,627.20     0.0062        2,626.9       0.00 0.00 7.518            
249 10.38 7.518 529,080           9.27 33,357        2,626.93     0.0062        2,626.7       0.00 0.00 7.512            
250 10.42 7.512 495,723           9.16 32,978        2,626.66     0.0061        2,626.4       0.00 0.00 7.506            
251 10.46 7.506 462,745           9.06 32,605        2,626.39     0.0060        2,626.1       0.00 0.00 7.500            
252 10.50 7.500 430,140           8.95 32,237        2,626.12     0.0060        2,625.9       0.00 0.00 7.494            
253 10.54 7.494 397,903           8.85 31,876        2,625.86     0.0059        2,625.6       0.00 0.00 7.488            
254 10.58 7.488 366,027           8.76 31,520        2,625.60     0.0058        2,625.3       0.00 0.00 7.482            
255 10.63 7.482 334,508           8.66 31,169        2,625.34     0.0058        2,625.1       0.00 0.00 7.476            
256 10.67 7.476 303,338           8.56 30,824        2,625.09     0.0057        2,624.8       0.00 0.00 7.470            
257 10.71 7.470 272,514           8.47 30,485        2,624.83     0.0056        2,624.6       0.00 0.00 7.465            
258 10.75 7.465 242,029           8.38 30,150        2,624.58     0.0056        2,624.3       0.00 0.00 7.459            
259 10.79 7.459 211,879           8.28 29,821        2,624.34     0.0055        2,624.1       0.00 0.00 7.454            
260 10.83 7.454 182,059           8.19 29,496        2,624.09     0.0055        2,623.9       0.00 0.00 7.448            
261 10.88 7.448 152,562           8.10 29,177        2,623.85     0.0054        2,623.6       0.00 0.00 7.443            
262 10.92 7.443 123,385           8.02 28,863        2,623.61     0.0053        2,623.4       0.00 0.00 7.437            
263 10.96 7.437 94,522             7.93 28,553        2,623.38     0.0053        2,623.1       0.00 0.00 7.432            
264 11.00 7.432 65,970             7.85 28,248        2,623.14     0.0052        2,622.9       0.00 0.00 7.427            
265 11.04 7.427 37,722             7.76 27,947        2,622.91     0.0052        2,622.7       0.00 0.00 7.422            
266 11.08 7.422 9,775               7.68 27,651        2,622.68     0.0051        2,622.5       0.00 0.00 7.417            

7.42 = Drawdown Limit

Greenbrier Resiliency Plan 

City of Chesapeake, Virginia

Page 33 GKY No. 2017-018 TO#12 

November 2020



 

Figure 1.  Greenbrier Drainage Area with Reference Nodes 

Greenbrier Drainage Area Boundary 

Reference nodes are matched to 2011 Indian River Watershed Master Drainage Plan Update 

Indian River 

Fairway Dr 
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Figure 2.  Hurricane Matthew Precipitation Sources 
 

Greenbrier 
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Hurricane Matthew Rainfall 

Hurricane Matthew Tide 

Tailwater Elevation = 4.3 feet (used for design storms) 

Rainfall was recorded at City Hall. 
Tide was recorded at Money Point, shown for general reference. 

Vertical Datum = NAVD88 

Figure 3.  Hurricane Matthew Rainfall and Tide 
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Figure 4.  Rain-on-Grid Model Construction, Terrain 
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Figure 5.  Rain-on-Grid Model Construction, 2D Mesh Geometry 

Fairway Dr 
Note: This figure shows mesh geometry for 
the improved scenario with an added culvert 
under I-64. Buildings are removed for clarity. 

Profiles Plotted in Figures 10 - 12 

Fig. 10 

Fig. 12 

Fig. 11 

Greenbrier Resiliency Plan 

City of Chesapeake, Virginia

Page 38 GKY No. 2017-018 TO#12 

November 2020



 

Figure 6.  Calibration Match Points, Eden Way North 
 

Aerial images were taken at approximately 7:00 a.m. on  10/9/2016. 
Blue shading indicates inundated areas at 7:00 a.m.  on  10/9/2016. 

See the study report for important caveats. 

The time of this photo is unknown. It shows a car 
at the gutter line submerged approximately 2 
feet—which agrees with the modeling. 
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Figure 7.  Calibration Match Points, Volvo Parkway 
 

Aerial images were taken at approximately 7:00 a.m. on  10/9/2016. 
Blue shading indicates inundated areas at 7:00 a.m.  on  10/9/2016. 

See the study report for important caveats. 
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Figure 8.  Calibration Match Points, Greenbrier Parkway 

Aerial images were taken at approximately 7:00 a.m. on  10/9/2016. 
Blue shading indicates inundated areas at 7:00 a.m.  on  10/9/2016. 
See the study report for important caveats. 

It is difficult to 
distinguish 
inundated areas in 
this portion of the 
image. Depths are 
shallow and the 
image is blurry. 

Original (non-rotated) image, for clarity. 

GREENBRIER 
MALL 
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Figure 9.  Potential Improvement Projects 
 

2. Replace existing 6’Hx10’W box culvert under South Military 
Highway with a double 8’x8’ box culvert. Lower upstream invert  from 
elevation 7.08 to 6.20. 

1. Lower Indian River High School lake weir crest from elevation 8.1 to 6.1. 

PROFILE ALIGNMENTS 

Principal Lane to 
Eden Way North 

Along Eden Way North 
through Providence 
Road 

Eden Way North to 
Greenbrier Lake 

3. Add a 60” circular culvert under I-64, just to the 
east of the existing triple 9’x9’ box culvert. Set 
upstream invert at elevation 6.39. 
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Figure 10.  Maximum Hydraulic Grade Lines, Along Eden Way North through Providence Road 
 

D9 Maximum Computed Water Surface Elevation (ft, NAVD88) 
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UNIMPROVED SCENARIO (EXISTING CONDITION) 

IMPROVED SCENARIO HEC-RAS sets legend colors (which the user 
cannot change). 

Existing culverts are shown in dark gray 

HURRICANE MATTHEW 

Notes 
The unimproved and improved scenarios use 9 inches of applied, excess rainfall (designated ‘D9’). 
The unimproved and improved scenarios have the blockages removed from the pipes under Eden Way N. 
All culverts are assumed to be clean in the unimproved and improved scenarios. 
The existing and improved terrains are coincident lines along this profile, except for the lowering of the weir at Indian River High School lake. 

Existing culvert inverts at I-64 set the permanent pool elevation for 117.7 acres of upstream impoundments. 

Improved scenario adds a 
60” circular culvert under I-64 

Improved scenario replaces the culvert at South Military Highway 
and lowers the Indian River High School lake  weir crest 

Added 60” culvert will significantly lower  permanent pool elevations upstream impoundments. 

HURRICANE MATTHEW 
UNIMPROVED SCENARIO 
IMPROVED SCENARIO 
EXISTING TERRAIN 
IMPROVED TERRAIN 
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Figure 11.  Maximum Hydraulic Grade Lines, Principal Lane to Eden Way North 
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D9 Maximum Computed Water Surface Elevation (ft, NAVD88) 

HEC-RAS sets legend colors and 
position (which the user cannot 
change). UNIMPROVED SCENARIO (EXISTING CONDITION) 

IMPROVED SCENARIO 

Existing culverts are shown in dark gray 

HURRICANE MATTHEW 

Notes 
The unimproved and improved scenarios use 9 inches of applied, excess rainfall (designated ‘D9’). 
The unimproved and improved scenarios have the blockages removed from the pipes under Eden Way N. 
All culverts are assumed to be clean in the unimproved and improved scenarios. 
The existing and improved terrains are coincident lines along this profile. 
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Figure 12.  Maximum Hydraulic Grade Lines, Eden Way North to Greenbrier Lake 
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9D Maximum Computed Water Surface Elevation (ft, NAVD88) 

HEC-RAS sets legend colors and position 
(which the user cannot change). 

HURRICANE MATTHEW 
UNIMPROVED SCENARIO 
IMPROVED SCENARIO 
EXISTING TERRAIN 
IMPROVED TERRAIN 
 

UNIMPROVED SCENARIO (EXISTING CONDITION) 

IMPROVED SCENARIO 

HURRICANE MATTHEW 

Notes 
The unimproved and improved scenarios use 9 inches of applied, excess rainfall (designated ‘D9’). 
The unimproved and improved scenarios have the blockages removed from the pipes under Eden Way N. 
All culverts are assumed to be clean in the unimproved and improved scenarios. 
The existing and improved terrains are coincident lines along this profile. 

Existing culvert shown in dark gray 
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Assume average output would be 2,500 gpm = 5.6 cfs 
 

 

 

Greenbrier Impoundment System 
Approximate Pumpdown Times  
    
  Lake System Surface Area (ac):  130.54 

  Lake System Surface Area (ft2):   5,686,322  
    
  Assumed Single Pump Average Capacity (cfs):  5.6 

Number of Pumps 
Time 
(hrs) 

Pumped Volume 
(ft3) 

Lake System 
Drawdown 

(ft) 
1 24  483,840   0.09  
2 24  967,680   0.17  
3 24  1,451,520   0.26  
4 24  1,935,360   0.34  
5 24  2,419,200   0.43  
6 24  2,903,040   0.51  
7 24  3,386,880   0.60  
8 24  3,870,720   0.68  
9 24  4,354,560   0.77  

10 24  4,838,400   0.85  
1 48  967,680   0.17  
2 48  1,935,360   0.34  
3 48  2,903,040   0.51  
4 48  3,870,720   0.68  
5 48  4,838,400   0.85  
6 48  5,806,080   1.02  
7 48  6,773,760   1.19  
8 48  7,741,440   1.36  
9 48  8,709,120   1.53  

10 48  9,676,800   1.70  
1 72  1,451,520   0.26  
2 72  2,903,040   0.51  
3 72  4,354,560   0.77  
4 72  5,806,080   1.02  
5 72  7,257,600   1.28  
6 72  8,709,120   1.53  
7 72  10,160,640   1.79  
8 72  11,612,160   2.04  
9 72  13,063,680   2.30  

10 72  14,515,200   2.55  

Figure 13.  Greenbrier Impoundment System Pumpdown Options 

Notes 
These pumps would require a manifold force main system, the details of which would significantly affect the pump performance curves. 
These are approximate calculations, only for feasibility consideration purposes. 
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Flooding Threshold Elevation:  15.32  ft 
Time Above Threshold (Existing Condition):  33.7  hrs 

Time Above Threshold (Improved Condition):  0.0  hrs 

Improvement in Recovery Time:   33.7  hrs 
   

Maximum Existing Flood Stage:  16.58  ft 
Improved Existing Flood Stage:  15.02  ft 

Decrease in Maximum Flood Stage:  1.56  ft 

Figure 14.  Resilience Improvements, Eden Way and Executive Boulevard (D9 Event) 

When flood elevations reach above 15.32 
feet in the canal west of Executive 
Boulevard, the intersection becomes  
impassable to vehicles. 
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Flooding Threshold Elevation:  15.32  ft 
Time Above Threshold (Existing Condition):  29.7  hrs 

Time Above Threshold (Improved Condition):  0.0  hrs 

Improvement in Recovery Time:   29.7  hrs 
   

Maximum Existing Flood Stage:  16.63  ft 
Improved Existing Flood Stage:  14.98  ft 

Decrease in Maximum Flood Stage:  1.65  ft 

Figure 15.  Resilience Improvements, Greenbrier Lake (D9 Event) 
 

When flood elevations reach above 
15.00 feet in the lake, connected 
drainage backs up and localized 
flooding occurs. 
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Greenbrier Resiliency Plan 
 

 

APPENDIX A 
Cost Opinions 
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Table A-1.  Cost Opinion, Indian River High School Lake Weir

Pricing in 2020 Dollars
Number Item Unit Quantity Unit Price Extended Price

1 Mobilization/Demobilization LS 1 8,000.00$           8,000$                  

2 Maintaining Traffic LS 1 10,000.00$         10,000$               

3 Erosion and Sediment Control to Include Maintenance LS 1 10,850.00$         10,850$               

4 Sediment Excavation Upstream from Weir CY 200 70.00$                 14,000$               

5 Dewatering/Lake Drawdown LS 1 24,500.00$         24,500$               

6 Install Temporary Coffer Dam LS 1 7,500.00$           7,500$                  

7 Demolition of Existing Weir and Concrete Apron LS 1 10,000.00$         10,000$               

8 Construct New Concrete Weir and Spillway Apron CY 14 1,000.00$           14,000$               

9 #57 Stone for Weir and Apron Bedding CY 61 150.00$              9,150$                  

Total of All Prices (Base Bid): 108,000$             

Engineering and Design Services LS 1 70,000.00$         70,000$               

Survey/Utility Location LS 1 15,000.00$         15,000$               

Project Subtotal 193,000$             
20% Contingency 38,600$               

PROJECT TOTAL 231,600$           
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Table A-2.  Cost Opinion, South Military Highway Culvert Replacement

Pricing in 2020 Dollars
Number Item Unit Quantity Unit Price Extended Price

1 Mobilization/Demobilization LS 1 57,554.10$         57,554$               

2 Maintaining Traffic LS 1 100,000.00$       100,000$             

3 Erosion and Sediment Control to Include Maintenance LS 1 16,000.00$         16,000$               

4 Undercut Excavation and Dispose Offsite CY 260 60.00$                 15,600$               

5 Backfill of Undercut Excavation CY 260 130.00$              33,800$               

6 Regular Excavation CY 1250 50.00$                 62,500$               

7 VDOT CG-6 Curb and Gutter LF 70 30.00$                 2,100$                  

8 VDOT MC-1 Median Curb LF 45 20.00$                 900$                     

9 VDOT Double 8'x8' Box Culvert LF 121 4,500.00$           544,500$             

10 VDOT BCW-21 Wingwall, Precast EA 2 11,000.00$         22,000$               

11 VDOT BCW-22 Wingwall, Precast EA 2 14,000.00$         28,000$               

12 Culvert Backfill - Select Material, Type I (Min. CBR=20) CY 363 35.00$                 12,705$               

13 Culvert Backfill - Regular Fill CY 300 25.00$                 7,500$                  

14 VDOT Riprap EC-1, Class I, 24" Thick w/ Geotextile Fabric TONS 60 100.00$              6,000$                  

15 Existing Curb and Gutter Demolition LF 70 10.00$                 700$                     

16 Existing Median Curb Demolition LF 45 10.00$                 450$                     

17 Remove/Reinstall Guardrail LS 1 4,500.00$           4,500$                  

18 Remove/Reinstall Existing Wooden Bulkhead LS 1 12,000.00$         12,000$               

19 Relocating or Modifying Existing Miscellaneous Items LS 1 8,000.00$           8,000$                  

20 Offset/Relocate Existing Utilities LS 1 50,000.00$         50,000$               

21 Existing Pavement Demolition SY 260 14.00$                 3,640$                  

22 Aggregate Base Material (8" VDOT 21A or 21B) SY 260 19.00$                 4,940$                  

23 Asphalt Concrete - 2" SM-2A Surface Course SY 260 15.00$                 3,900$                  

24 Asphalt Concrete - 2" IM-1A Intermediate Course SY 260 15.00$                 3,900$                  

25 Asphalt Concrete - 8" BM-2 Base Course SY 260 60.00$                 15,600$               

Total of All Prices (Base Bid): 1,016,789$          

Engineering and Design Services LS 1 122,014.69$       122,015$             

Survey/Utility Location LS 1 40,000.00$         40,000$               

Project Subtotal 1,178,804$          
20% Contingency 235,761$             

PROJECT TOTAL 1,414,565$       
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Table A-3.  Cost Opinion, I-64 Additional Culvert

Pricing in 2020 Dollars
Number Item Unit Quantity Unit Price Extended Price

1 Mobilization/Demobilization LS 1 119,314.80$       119,315$             

2 Maintaining Traffic LS 1 100,000.00$       100,000$             

3 Clearing and Grubbing AC 1.5 40,000.00$         60,000$               

4 Erosion and Sediment Control to Include Maintenance LS 1 105,000.00$       105,000$             

5 Undercut Excavation for EW-2 Endwalls and Dispose Offsite CY 32 60.00$                 1,920$                  

6 Backfill of Undercut Excavation for EW-2 Endwalls. CY 32 130.00$              4,160$                  

6 Regular Excavation CY 3,500 50.00$                 175,000$             

7 Regular Fill CY 975 20.00$                 19,500$               

8 Microtunnel 60" Outfall Pipe LF 348 4,000.00$           1,392,000$          

9 VDOT EW-2 Endwall for 60" RCP EA 2 10,000.00$         20,000$               

10 VDOT Riprap EC-1, Class I, 24" Thick w/ Geotextile Fabric TONS 110 100.00$              11,000$               

11 Upstream Impoundment Bank Treatments LS 1 100,000.00$       100,000$             

Total of All Prices (Base Bid): 2,107,895$          

Engineering and Design Services LS 1 150,000.00$       150,000$             

Geotechnical Engineering LS 1 50,000.00$         50,000$               

Survey/Utility Location LS 1 40,000.00$         40,000$               

Project Subtotal 2,347,895$          
20% Contingency 469,579$             

PROJECT TOTAL 2,817,474$       

Note: If 60" culvert could be jack-and-bored, project cost could drop by as much as $1,000,000. If multiple culverts are installed, price could increase.

Greenbrier Resiliency Plan 

City of Chesapeake, Virginia

Page 52 GKY No. 2017-018 TO#12 

November 2020



: 



National Flood Hazard Layer FIRMette

0 500 1,000 1,500 2,000250
Feet

Ü

SEE FIS REPORT FOR DETAILED LEGEND AND INDEX MAP FOR FIRM PANEL LAYOUT

SPECIAL FLOOD
HAZARD AREAS

Without Base Flood Elevation (BFE)
Zone A, V, A99

With BFE or DepthZone AE, AO, AH, VE, AR

Regulatory Floodway

0.2% Annual Chance Flood Hazard, Areas
of 1% annual chance flood with average
depth less than one foot or with drainage
areas of less than one square mileZone X

Future Conditions 1% Annual
Chance Flood HazardZone X

Area with Reduced Flood Risk due to
Levee. See Notes.Zone X

Area with Flood Risk due to LeveeZone D

NO SCREENArea of Minimal Flood HazardZone X

Area of Undetermined Flood HazardZone D

Channel, Culvert, or Storm Sewer

Levee, Dike, or Floodwall

Cross Sections with 1% Annual Chance
17.5 Water Surface Elevation

Coastal Transect

Coastal Transect Baseline
Profile Baseline
Hydrographic Feature

Base Flood Elevation Line (BFE)

Effective LOMRs

Limit of Study
Jurisdiction Boundary

Digital Data Available

No Digital Data Available

Unmapped

This map complies with FEMA's standards for the use of
digital flood maps if it is not void as described below.
The basemap shown complies with FEMA's basemap
accuracy standards

The flood hazard information is derived directly from the
authoritative NFHL web services provided by FEMA. This map
was exported on 4/5/2022 at 5:57 PM  and does not
reflect changes or amendments subsequent to this date and
time. The NFHL and effective information may change or
become superseded by new data over time.

This map image is void if the one or more of the following map
elements do not appear: basemap imagery, flood zone labels,
legend, scale bar, map creation date, community identifiers,
FIRM panel number, and FIRM effective date. Map images for
unmapped and unmodernized areas cannot be used for
regulatory purposes.

Legend

OTHER AREAS OF
FLOOD HAZARD

OTHER AREAS

GENERAL
STRUCTURES

OTHER
FEATURES

MAP PANELS

8

B
20.2

The pin displayed on the map is an approximate
point selected by the user and does not represent
an authoritative property location.

1:6,000

76°14'34"W 36°48'3"N

76°13'56"W 36°47'34"N

Basemap: USGS National Map: Orthoimagery: Data refreshed October, 2020



45A.
CHW

20. RMF

20A. HW

40. HW

41. TM 39. HW

37. HW

38. HW

28. HW27. HW

21. HW

21A.
RMF

21B.
RMF

22. HW

36. CHW

35.
RMF34.

RMF

31. CHW

47.
46.

CHW

45b.
CHW

29. CHW 30. HW

04. RCHW

01. C
SHW

03. RCHW

02. C HW

15. HW -
Purple

16. HW -
Purple

18. HW

07. SHW

08. SHW

06. HW

05. HW

12.
RMF11.

RMF

13. HW

43. HW

42. HW

48. CHW

49. CHW

50. SHW

Sources: Esri, HERE, Garmin, Intermap, increment P Corp., GEBCO, USGS, FAO, NPS, NRCAN, GeoBase, IGN, Kadaster NL, Ordnance

Date: 9/4/2019

1:42,000

High Water Signs
For the

CITY OF CHESAPEAKE

Water Bodies

High Water Signs

Identifier Location SignFacing SignText TidalMark Mounted Foldable
01 Bunch Walnuts @ .1 mile from Bri SB C SHW No FreeStand Foldable

02 Bunch Walnuts at Triple R Ranch NB C HW No FreeStand Foldable

03 Bunch Walnuts at Ballahack Rd NB RCHW No FreeStand Foldable

04 Bunch Walnuts at Buskey SB RCHW No FreeStand Foldable

05 3806 Bainbridge Blvd (Cider Tire) SB HW No Utility Pole Foldable

06 4217 Bainbridge Blvd NB HW No FreeStand Foldable

07 Triple Decker Northbound (missin NB SHW No FreeStand Foldable

08 Triple Decker Southbound SB SHW No FreeStand Foldable

11 Lakeside Park at Bainbridge Blvd SB RMF Yes FreeStand Fixed

12 Lakeside Park at Bainbridge Blvd NB RMF Yes FreeStand Fixed

13 1428 Bainbfidge Blvd SB HW No Utility Pole Foldable

15 212 Deepwater Rd NB HW - Purple No FreeStand Foldable

16 212 Deepwater Rd SB HW - Purple No FreeStand Foldable

18 224 Deepwater SB HW Yes FreeStand Fixed

20 Cedar Rd near Grassfield Rd WB RMF Yes FreeStand Fixed

20A Cedar Rd near Grassfield Rd WB HW No FreeStand Foldable

21 Dock Landing at Devon NB HW No FreeStand Foldable

21A Dock Landing in Gully NB RMF Yes FreeStand Fixed

21B Dock Landing in Gully SB RMF Yes FreeStand Fixed

22 Dock Landing at Mariner SB HW No FreeStand Foldable

27 2417 Gilmerton Rd EB HW No FreeStand Foldable

28 2309 Gilmerton Rd WB HW No FreeStand Foldable

29 1848 Head of River Rd EB CHW No FreeStand Foldable

30 HW

31 Across from 3229 Taylor Rd SB CHW No FreeStand Foldable

34 3000 block Taylor Rd SB RMF Yes FreeStand Fixed

35 3000 block Taylor Rd NB RMF Yes FreeStand Fixed

36 2400 block Taylor Rd at Drum Cr NB CHW No FreeStand Foldable

37 Shell at Faulk SB HW No FreeStand Foldable

38 Shell Rd at Currie St NB HW No FreeStand Foldable

39 Mapleshore at Fernwood Farms WB HW No FreeStand Foldable

40 316 Mapleshore at Cherry Tree EB HW No FreeStand Foldable

41 Mapleshore near the curve WB TM Yes FreeStand Fixed

42 877 Mains Creek WB HW No FreeStand Foldable

43 Across from 802 Mullen Rd SB HW No FreeStand Foldable

45A Whittamore Dr NB CHW No FreeStand Foldable

45b Whittamore Dr NB CHW No FreeStand Foldable

46 Whittamore SB CHW No FreeStand Foldable

47  

48 Freeman at 464 NB Exit EB CHW No FreeStand Foldable

49 Near 5117 Bainbridge at Libertyvil SB CHW No FreeStand Foldable

50 5001 Bainbridge Blvd at Booker S SB SHW No FreeStand Foldable

cbrittle
Callout
2.60

cbrittle
Callout
5.60

cbrittle
Callout
5.70

cbrittle
Callout
-6.80

cbrittle
Callout
4.10

cbrittle
Callout
4.30

cbrittle
Callout
5.20

cbrittle
Callout
3.60

cbrittle
Callout
7.90

cbrittle
Callout
7.50

cbrittle
Callout
3.40

cbrittle
Callout
2.60

cbrittle
Callout
2.20

cbrittle
Callout
2.40

cbrittle
Callout
5.70

cbrittle
Callout
5.00

cbrittle
Callout
11.40

cbrittle
Callout
10.50

cbrittle
Callout
4.90

cbrittle
Callout
4.60

cbrittle
Callout
2.10

cbrittle
Callout
3.70

cbrittle
Callout
12.40

cbrittle
Callout
4.30

cbrittle
Text Box
Road Elevation, NAVD 1983

cbrittle
Oval

cbrittle
Oval

cbrittle
Oval

cbrittle
Oval

cbrittle
Oval

cbrittle
Text Box
Road Flood Monitoring Sensor



4/4/22 11:11 AM 1 / 1

Work Order List
Site: COC

Work Order Description Type Status Priority Lead Location: Asset Job Plan Parent WO
Schedule 

Start
Schedule 

Finish

1401157 Volvo Pkwy & Crossways Blvd - 
FLOODING - possible roadside 

ditch or storm drain blocked

CM CLOSE   PW-ST-3787 PW-
STS-3787124

    

1903952 CROSSWAYS BLVD & EDEN WAY 
N--INTERSECTION/STREET

CM CLOSE 3 ROLSEN PW-ST-4443 PW-
STS-4443001

    

Number of Records: 2



4/4/22 10:56 AM 1 / 1

Work Order List
Site: COC

Work Order Description Type Status Priority Lead Location: Asset Job Plan Parent WO
Schedule 

Start
Schedule 

Finish

2067054 VOLVO PKWY & EDEN WAY N--
ROAD IMPASSABLE

CM CLOSE 6        

2067059 VOLVO PKWY & EDEN WAY N--
ROAD IMPASSABLE

CM CLOSE 6        

2067060 VOLVO PKWY & EDEN WAY S--
ROAD IMPASSABLE

CM CLOSE 6        

2067075 VOLVO PKWY & EDEN WAY S--
ROAD IMPASSABLE

CM CLOSE 6        

2067085 145  eden way--Flooding CM CLOSE 6        

2067086 GREENBRIER PKWY & EDEN WAY 
N--Flooding

CM CLOSE 6        

2067090 GREENBRIER PKWY & EDEN WAY 
N-23320-Flooding

CM CLOSE 6        

2067091 GREENBRIER PKWY & EDEN WAY 
N--Flooding

CM CLOSE 6        

2067095 GREENBRIER PKWY & EDEN WAY 
N--Flooding

CM CLOSE 6        

2361101 Greenbrier @ Eden Way  Flooding CM WAPPR 3 MDIONNE PW-ST-2750 PW-
STS-2750036

    

2362448 23320 - Flooding - 713 Eden Way 
N

CM FIELDCOMP 3 ROLSEN PW-ST-2553 PW-
STS-2553016

    

543345 800 Eden Way N - flooding EM CLOSE   PW-ST-2553 PW-
STS-2553017

 542707   

543682 Eden Way & Greenbrier at Town 
Bank - Trash Rack - Flooding

EM CLOSE      542707   

Number of Records: 13



4/4/22 10:39 AM 1 / 1

Work Order List
Site: COC

Work Order Description Type Status Priority Lead Location: Asset Job Plan Parent WO
Schedule 

Start
Schedule 

Finish

1884844 23320-- 1150 FAIRWAY--Flooding CM CLOSE 6  PW-ST-4372 PW-
STS-4372003

 1884775   

1884859 23320-- 1144 FAIRWAY--
INTERSECTION/STREET

CM CLOSE 3  PW-ST-4372 PW-
STS-4372003

 1884775   

Number of Records: 2



4/4/22 10:47 AM 1 / 1

Work Order List
Site: COC

Work Order Description Type Status Priority Lead Location: Asset Job Plan Parent WO
Schedule 

Start
Schedule 

Finish

1478860 23325-- 2250 Old Greenbrier Rd 
- flooding in front of this location

CM CLOSE 3 RLSYKES PW-ST-3262 PW-
STS-3262004

 1478506   

1616226 Jubilee site - Greenbrier Pkwy - 
flooding due to heavy rain

CM CLOSE   PW-ST-2750 PW-
STS-2750027

 1616164   

1616259 Greenbrier Pkwy & Volvo Pkwy --
flooding - INTERSECTION/STREET

CM CLOSE 3  PW-ST-2750 PW-
STS-2750027

 1616164   

1616394 23325-- 2250 Old Greenbrier Rd 
- flooding - flush two storm drains

CM CLOSE 3  PW-ST-3262 PW-
STS-3262004

 1616164   

1632945 Greenbrier Pkwy (near Fazolis) - 
flush a blocked catch basin - 

flooding

CM CLOSE   PW-ST-2750 PW-
STS-2750027

 1632757   

2022761 23320 - 1515 S Military Hwy - 
flooding on Old Greenbrier side - 

street

CM CLOSE 3 ROLSEN PW-ST-3170 PW-
STS-3170027

 2022644   

2067086 GREENBRIER PKWY & EDEN WAY 
N--Flooding

CM CLOSE 6        

2067089 GREENBRIER PKWY & S 
MILITARY HWY--Flooding

CM CLOSE 6        

2067090 GREENBRIER PKWY & EDEN WAY 
N-23320-Flooding

CM CLOSE 6        

2067091 GREENBRIER PKWY & EDEN WAY 
N--Flooding

CM CLOSE 6        

2067095 GREENBRIER PKWY & EDEN WAY 
N--Flooding

CM CLOSE 6        

2361101 Greenbrier @ Eden Way  Flooding CM WAPPR 3 MDIONNE PW-ST-2750 PW-
STS-2750036

    

543682 Eden Way & Greenbrier at Town 
Bank - Trash Rack - Flooding

EM CLOSE      542707   

970582 FLOODING - Woodlake Dr & 
Greenbrier Pkwy - street flooded

CM CLOSE  PLAMOREE PW-ST-3909 PW-
STS-3909005

PW-
SWCRW04

 5/19/11  

Number of Records: 14



4/4/22 11:00 AM 1 / 1

Work Order List
Site: COC

Work Order Description Type Status Priority Lead Location: Asset Job Plan Parent WO
Schedule 

Start
Schedule 

Finish

2022761 23320 - 1515 S Military Hwy - 
flooding on Old Greenbrier side - 

street

CM CLOSE 3 ROLSEN PW-ST-3170 PW-
STS-3170027

 2022644   

Number of Records: 1



4/4/22 11:08 AM 1 / 1

Work Order List
Site: COC

Work Order Description Type Status Priority Lead Location: Asset Job Plan Parent WO
Schedule 

Start
Schedule 

Finish

1884834 23320-- Simon Dr & Corbin - 
flooding at this intersection

CM CLOSE 3  PW-ST-5910 PW-
STS-5910002

 1884775   

1884835 ----SIMON DR & CORBIN DR--
INTERSECTION/STREET

CM CLOSE 3        

1884911 ----PEYTON LN & SIMON DR--
INTERSECTION/STREET

CM CLOSE 3  PW-ST-5911 PW-
STS-5911003

 1884775   

1884913 23320-- 1356 SIMON--
INTERSECTION/STREET

CM CLOSE 3  PW-ST-5910 PW-
STS-5910002

 1884775   

1884934 23320-- 1304 SIMON--
INTERSECTION/STREET

CM CLOSE 3  PW-ST-5910 PW-
STS-5910001

 1884775   

1885043 23320-- 1324 SIMON--Flooding-
PW

CM CLOSE 3  PW-ST-5910 PW-
STS-5910001

 1884775   

Number of Records: 6



4/4/22 11:05 AM 1 / 1

Work Order List
Site: COC

Work Order Description Type Status Priority Lead Location: Asset Job Plan Parent WO
Schedule 

Start
Schedule 

Finish

1885153 23320-- 217 THRASHER--
Flooding-PW

CM CLOSE 3  PW-ST-3717 PW-
STS-3717004

 1884775   

Number of Records: 1



4/4/22 10:54 AM 1 / 1

Work Order List
Site: COC

Work Order Description Type Status Priority Lead Location: Asset Job Plan Parent WO
Schedule 

Start
Schedule 

Finish

1546140 23320-- 600 Volvo Pkwy - 
flooding within the street

CM CLOSE 3 WDGOODMAN PW-ST-3787 PW-
STS-3787055

 1546136   

1616259 Greenbrier Pkwy & Volvo Pkwy --
flooding - INTERSECTION/STREET

CM CLOSE 3  PW-ST-2750 PW-
STS-2750027

 1616164   

206157 Professional & Volvo - FLOODING EM CLOSE         

2067054 VOLVO PKWY & EDEN WAY N--
ROAD IMPASSABLE

CM CLOSE 6        

2067059 VOLVO PKWY & EDEN WAY N--
ROAD IMPASSABLE

CM CLOSE 6        

2067060 VOLVO PKWY & EDEN WAY S--
ROAD IMPASSABLE

CM CLOSE 6        

2067061 VOLVO PKWY & EDEN WAY N--
ROAD IMPASSABLE

CM CLOSE 6        

2067065 VOLVO PKWY & BATTLEFIELD 
BLVD N--ROAD IMPASSABLE

CM CLOSE 6        

2067075 VOLVO PKWY & EDEN WAY S--
ROAD IMPASSABLE

CM CLOSE 6        

2246334 23320- 517 Volvo Pkwy 
(FLOODING) 2020

CM CLOSE  ROLSEN       

2265686 23320- Summit Pointe Dr/ Volvo 
Pkwy (flooding) 2020

CM CLOSE  ROLSEN       

2361100 Volvo @ Executive  Flooding CM APPR 3 MDIONNE PW-ST-3787 PW-
STS-3787042

    

543349 1200 Volvo Pkwy - flooding EM CLOSE   PW-ST-3787 PW-
STS-3787084

 542707   

Number of Records: 13



4/4/22 11:09 AM 1 / 1

Work Order List
Site: COC

Work Order Description Type Status Priority Lead Location: Asset Job Plan Parent WO
Schedule 

Start
Schedule 

Finish

543737 1420 Waterside Dr S - flooding EM CLOSE   PW-ST-3809 PW-
STS-3809001

 542707   

Number of Records: 1



4/4/22 11:03 AM 1 / 1

Work Order List
Site: COC

Work Order Description Type Status Priority Lead Location: Asset Job Plan Parent WO
Schedule 

Start
Schedule 

Finish

1873921 23328- Greenbrier Pkwy @ 716 
Woodlake Dr- City Manager's ofc- 

street flooding

CM CLOSE  ROLSEN PW-ST-2750 PW-
STS-2750074

    

1879008 ----GREENBRIER CIR & 
WOODLAKE DR--INTERSECTION/

STREET

CM CLOSE 3  PW-ST-2749 PW-
STS-2749001

 1877641   

206102 701 Woodlake Dr - FLOODING EM CLOSE         

970582 FLOODING - Woodlake Dr & 
Greenbrier Pkwy - street flooded

CM CLOSE  PLAMOREE PW-ST-3909 PW-
STS-3909005

PW-
SWCRW04

 5/19/11  

Number of Records: 4



Greenbrier

Source: Esri, Maxar,  GeoEye,
Earthstar Geographics,
CNES/Airbus DS, USDA, USGS,
AeroGRID, IGN, and the GIS User
Community

Social Vulnerability
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Low Social
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High Social
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the analysis
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SECTION B-12:  OPERATION AND MAINTENANCE 
 
This section presents general operation, maintenance and inspection guidelines for principal 
spillways and components.  However, these guidelines are not intended to be all-inclusive. 
Specific structures may require special measures not discussed here. The engineer is responsible 
for determining what, if any, additional items are necessary. 
 
1. Spillway structures should be cleared of debris periodically and after any significant 

rainfall event where inspection reveals a significant blockage. 
 
2. During low water conditions, concrete spillway structures should be inspected to decide 

if water is passing through any joints or other structure contacts and to identify any 
cracks, spalling, broken or loose sections.  Any cracked, spalled, broken or loose 
sections should be cleaned and refilled with an appropriate concrete patching material.  
A professional engineer should be consulted to repair extensive leakage, spalls or 
fractures. 

 
3. Outlet protection (stilling basins) and discharge channels should be cleared of brush at 

least once per year. 
 
4. Trash racks and locking mechanisms should be inspected and tested periodically to 

make sure they are intact and operative. 
 
5. All sluice gates (or other types of gates or valves used to drain an impoundment) should 

be operated periodically to insure proper function.  The gate and stem should be 
periodically lubricated and all exposed metal should be painted to protect it from 
corrosion. 

 
6. Any repairs made to the principal spillway (riser or barrel) should be reviewed by a 

professional engineer.  Vertical trenching to expose the barrel should not be allowed 
under any circumstances.  The trench side slopes should be stepped back at a 2:1 slope, 
minimum. 

 
SECTION B-13:  REFERENCES 

 
American Society of Civil Engineers.  Stormwater Detention Outlet Control Structures. Task 
Commission On the Design of Outlet Control Structures, ASCE. New York, NY: 1985. 
 
 
Brater, E.F., and H.W. King.  Handbook of Hydraulics. 6th ed. New York: McGraw Hill Book 
Company, 1976. 
 
Debo, T.N., and A.J. Reese.  Municipal Stormwater Management. 1995. 
 
Federal Highway Administration.  Debris-Control Structures.  Hydraulic Engineering Circular 
No. 9, 1971. 
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5. ROADWAY DRAINAGE 
              

Asset Type: ROADWAY DRAINAGE 
              

 
Policy: The Department shall maintain drainage facilities to; 1) Provide safety and 

protection to the traveling motorist; and 2) Provide reasonably adequate 
drainage of the roadway surfaces, shoulders, and other drainage items; and 3) 
Preserve the structural integrity of the roadway. 

 
5.1 Cleaning and Flushing of Pipes and Culverts (Machine or Hand  
 Cleaning) 

 
5.1.1 Activity Description: The inspection and machine or hand cleaning of all drainage 

structures. May include water jetting of drainage structures, using a water pump 
to flush out debris. 

 
5.1.2 Purpose of Activity: To identify and promptly remove sediment deposits or 

obstructions in order to keep culverts and other drainage structures clean and 
unimpeded. Critical areas should be patrolled during periods of severe storms and 
any evidence of drainage problems should be corrected immediately. 

 
5.1.3 General Guidelines: 

A. Patrol, identify, and evaluate evidence of blockage of drainage structures 
during routine maintenance activities, especially after rain events. 

 
B. Patrol critical areas during or after periods of severe rain events, particularly 

those where backed up water would cause property damage. 
 

C. Any evidence of drainage problems should be corrected as soon as feasible. 
 

5.1.4 Procedure to Conduct Maintenance  Activity: 
A. Identify and adhere to applicable environmental requirements and 

regulations. 
 

B. Verify the limits of state right of way (R.O.W.) and drainage easements. 
 

C. Determine the need for and type of Erosion and Sedimentation (E & S) 
controls prior to starting work. 

 
D. Check that all required permits, tools, and materials have been loaded prior to 

leaving area headquarters. 
 

E. Place traffic control devices in accordance with current Virginia Work Area 
Protection Manual. 
 

http://www.virginiadot.org/business/resources/wztc/Virginia_WAPM_2011_web.pdf
http://www.virginiadot.org/business/resources/wztc/Virginia_WAPM_2011_web.pdf


 

47  

F. Install E & S Controls where necessary. 
 

G. Clean drainage structure using machine cleaning, hand cleaning, or pressure 
washer as appropriate. 

 
H. After pipe is clean, inspect for rust, deterioration, bituminous coating, and 

structural integrity, and report any deficiencies to Area HQ Manager. 
 

I. Remove and dispose of any accumulated debris in accordance with current 
Department guidelines. 

 
1. Do not place debris on private property. 

 
2. Avoid placing debris upslope from drainage structures. 

 
3. Any abnormal oil sheen odors or water colors shall be investigated and 

reported as necessary. Refer to best management practices for Illicit 
Discharge Detection and Elimination (IDEE). 

 
J. Recover traffic control devices. 

 
K. Remove E & S Controls when appropriate. 

 
Type of Staffing Suggested Equipment Materials 
• 1 Lead Crewperson 
• 2 Operators 
• 1-2 Laborers 
 

• 1 Dump Truck 
• 1 Gradall/Backhoe 
• 1 Water Tank and Pump 

 

• Appropriate
Personal Protective 
Equipment(PPE) 

• Water 
• Hand tools 

 
 

Include as required: 
• 2 Flaggers 

Include as required: 
• 1 MicroTrax Machine 
• Truck Mounted  Attenuator (TMA) 

Include as required: 
• E & S Controls 

*Note: Staffing, equipment, and materials are based on general guidelines. Terrain, vegetation and 
other factors may create a need for modification to the information above. Appropriate VDOT staff is 
expected to make logical informed decisions on the needs of the maintenance activity being performed. 
 

5.2 Sweeping of Curbs and Gutters 
 

5.2.1 Activity Description: The inspection and removal of sediment deposits or 
obstructions from curbs, gutters, and shoulders. May also include intersections or 
other surfaces. 

 
5.2.2 Purpose of Activity: To clean curb and gutter, paved ditches, drop inlets, and 

drainage elements constructed along shoulders, sidewalks or trails in order to 
remove collected debris which impedes the flow of water. 
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10. STRUCTURES 
               

Asset Type:   STRUCTURES 
               

 
Policy: The Department shall maintain all structures to the level of service they were initially 

constructed to or better by subsequent improvements. This objective will be achieved by 
performing regular preventive maintenance activities, providing regularly scheduled 
inspections to determine structural deficiencies, and performing restorative maintenance 
and repair activities as needed. 

10.1 Preventative Maintenance 
 

10.1.1 Activity Description: Preventive maintenance (PM) includes any planned cyclical 
activity performed in advance of a critical need for repair, to reduce or arrest the 
rate of future deterioration. Preventive maintenance activities consist of the 
following characteristics: planned and cyclical; proactive (not reactive); and 
activities that are condition based as determined in safety inspections. 

 
10.1.2 Purpose of Activity: The purpose of preventive maintenance is to extend the useful 

life of VDOT’s assets and to preserve their related public investment. The activities 
may correct minor defects as a secondary benefit, but are not typically initiated 
based upon an observed deterioration. 

 
10.1.3 General Guidelines for Preventative  Maintenance: 

A. Responsibility for Correction of Structure Defects 
 
1. Structure defects and their correction can be classified as major or minor. 

 
a. Minor repairs may be made by field maintenance forces through 

routine ordinary maintenance or preventative maintenance activities, 
which typically do not require plan development and thus does not 
need a review by the S&B Engineer. Minor repairs should be made 
upon discovery of defects, subject to compliance with all appropriate 
environmental regulations, and the work may be performed by the 
State Forces or Contractors. 
 

b. Major repairs require the review by the State Structure and Bridge 
Engineer and usually require the development of engineering plans, 
and specialized equipment, or a specific allocation. 
 

B. Guidelines for Minor Repair 
 
1. Keeping bridges cleared of debris is an important routine maintenance 

item in preventing or curtailing structural repairs. 
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a. Abrasives and chemicals used in snow removal should be flushed from 
the bridge after each storm, if possible. 
 

b. The bridge should receive a thorough cleaning at the end of the winter 
season. 
 

c. Bridge seats, bearing assemblies, all joints and the lower chord of 
trusses shall be kept clean. 
 

d. All scuppers and down drains should receive frequent attention to 
ensure proper functioning at all times. 
 

e. Environmental considerations shall be addressed before bridge 
washings. 
 

2. Brush should be kept cut under all bridges over land to reduce the fire 
hazard, and all debris accumulated against piers and abutments shall be 
removed as soon as possible. 
 

3. Debris and vegetation build-up should be removed from culverts and 
channels to ensure the proper hydraulic opening is maintained. 
 

C. Guidelines for Defects Requiring Major Repairs 
 
1. Examples of defects requiring major repairs 

 
a. Large spalls/potholes in concrete deck, 

 
b. Complete replacement of timber decks, 

 
c. Extensive washouts of approaches, 

 
d. Damaged beams, girders or truss members, 

 
e. Corroded steel members, and 

 
f. Settlement of piers and abutments. 

 
2. In emergencies, the District S&B Engineer should be contacted 

immediately to determine the procedure to follow to restore the structure 
to a practical and safe level of service as soon as possible. 
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D.    Recommended Frequency for Various Maintenance Tasks 

Maintenance Tasks for all Systems by recommended yearly frequency 
 
TASK 
 

Recommended Frequency* 

Bridge Deck Washing 
 

Every year 

Deck Sweeping 
 

Every year 

Seat and Beam Ends Washing 
 

Every 2 years 

Cutting and Removing Vegetation 
 

Every 2 years 

Routine Maintenance of Timber Structures 
 

Every 2 years 

Lubricate Bearing Devices 
 

Every 4 years 

Removing Debris from Culverts 
 

Every 5 years 

Scheduled Replacement of Pourable Joints 
 

Every 6 years 

Scheduled Replacement of Compression Seal Joints 
 

Every 10 years 

Beam Ends Painting Every 10 years (At years 10 and 20. Replace 
paint system at year 30) 
 

Scheduled Installation of Thin Epoxy Concrete  
Overlay 
 

Every 15 years 

*Or as necessary and determined from 
recommendations in the specific structure’s safety 
inspection report 

 

 
10.1.4  Procedure to Conduct Preventative Maintenance Activities: 

A. Bridge Deck Washing 
 
1. Include the removal and disposal of debris and pressure washing of the 

bridge roadway surface, joints, sidewalks, curbs, parapet walls, drainage 
grates, scuppers, and drain pipes. 
 

2. All concrete decks and slabs without asphalt overlay. 
 

3. Environmental Operating Procedures shall apply to State Forces and 
contractors during bridge washing procedures.
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a. Primary Requirements 
 
i. Wash-water must not be allowed to discharge directly to the 

underlying waterbody. Discharges of this sort require an 
environmental permit from the Virginia Department of 
Environmental Quality (VDEQ). 
 

ii. Sediments and debris accumulated during the bridge washing 
procedures must not be disposed of in the underlying water body 
or on adjacent wetlands, if they exist. 
 

b. Environmental Protection Procedures 
 
i. Utilize water from the underlying water body as wash water, 

whenever possible, unless there are drought conditions or your 
withdrawal would “dry” the water body. 
 

ii. Accumulated sediments or other debris must not be disposed 
within the underlying water body or adjacent wetlands. Sediments 
that have been swept or shoveled off the bridge deck may be 
placed along the right-of-way in a vegetated area along the bridge 
approach. 
 

iii. Wash-water shall be prevented from directly discharging to the 
underlying water body. All deck drains, scuppers, inlets and flumes 
on the structure shall be blocked during washing operations. For 
open-sided bridges such as corral-style (Kansas-style) bridges, 
berms must be placed along the sides to prevent wash-water from 
flowing over the sides and into the underlying water body. Wash-
water may be directed to a vegetated area within the right-of- 
way, along the bridge approach; however, it must not be 
discharged to wetlands. 
 

iv. Painted surfaces must not be power-washed; however they may 
be “rinsed” at water pressures that will not cause paint chips to 
flake off. 
 

B. Deck Sweeping 
 
1. Include the removal and disposal of debris and sweeping of the bridge 

roadway surface, joints, sidewalks, and curbs. 
 

2. All concrete decks and slabs with asphalt, metal decks, and timber decks 
and slabs. 
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C. Seat and Beam Ends Washing 

 
1. Include the removal and disposal of debris and pressure washing of the 

bridge seat and bearing areas. Bridge seat and bearing areas to be cleaned 
include abutment seats, pier seats, bearing devices, the end five feet of 
beams and girders, and end diaphragms. 
 

D. Cutting and Removing Vegetation 
 
1. Include cutting, removing and disposing of vegetation, brush and trees 

that are on, adjacent to, or under bridges that cross over waterways. 
 

E. Routine Maintenance of Timber Structures 
 
1. Include tightening and/or replacing fasteners such as those used on 

timber decks, railing systems, and other miscellaneous connections. 
Sealing end sections of timber elements, such as deck boards, bent caps, 
railings, posts, etc. 
 

F. Lubricate Bearing Devices 

 
1. Include removal and disposal of debris, and lubricating moveable type of 

bearings. 
 

G. Removing Debris From Culverts 

 
1. Include the removal and disposal of debris that is collected inside and/or 

at inlets or outlets of box and pipe culverts. 
 

H. Scheduled Replacement of Pourable Joints 

 
1. Include removal of existing joint material, prepare and install new joint 

material. 
 

2. For planning and budgeting purposes for this type of joints in the PM 
program, only joints that are in good condition will be considered. Joints 
that are not in good condition will be accounted for and addressed in 
Pontis (BMS). 

 
I. Scheduled Replacement of Compression Seal Joints 

 
1. Include removal of existing joint material, prepare and install new joint 

material. 
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2. For planning and budgeting purposes for this type of joints in the PM 

program, only joints that are in good condition will be considered. Joints 
that are not in good condition will be accounted for and addressed in 
Pontis (BMS). 
 

J. Beam Ends Painting 
 
1. Include preparing and over coating the end 5 feet of painted steel beams 

or girders that are located under open joints, except for bridges with 
timber decks. 

 
2. For planning and budgeting purposes in this program, only steel members 

that are in overall good condition will be considered. Steel members that 
are not in good condition will be accounted for and addressed in Pontis 
(BMS). 
 

K. Scheduled Installation of Thin Epoxy Concrete Overlay 

 
1. Include the installation of new overlay system and or replacement of 

existing overlay systems. 

 
2. Only bridge decks that are in overall good condition are considered in this 

program. 

 
10.1.5 Maintenance Responsibility for Structures within Towns, Cities, and Counties: 

Where the Interstate, Arterial, or Toll Road system provides an interchange within 
a municipality charged with the responsibility for maintenance of its street 
systems, the Department will be responsible for the maintenance of the complete 
highway facility within the interchange. Under this provision, maintenance 
payment will not be paid to any municipality for street or road mileage maintained 
by VDOT. Municipalities desiring to maintain municipal streets passing through 
Interstate, Arterial, or toll interchanges may maintain such streets in accordance 
with following Bridge Maintenance Reasonability Table. 

 
The maintenance of interchanges and grade separation bridges at all intersections 
of Interstate and Primary routes, including Arlington and Henrico counties, will be 
the responsibility of VDOT.
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Executive Summary 

The City of Chesapeake has developed this Preliminary Resilience Plan (Plan) to meet the 

requirements of the Department of Conservation and Recreation (DCR) Community Flood 

Preparedness Fund (CFPF) grant program. The Plan was developed using funding awarded 

during the inaugural round of the CFPF program. The Plan was crafted to incorporate all 

Resilience Plan requirements and criteria as provided in the 2022 Grant Manual for the Virginia 

Community Flood Preparedness Fund. 

In addition to the overarching five (5) requirements for the Plan as provided below, the Plan 

incorporates all Elements of Resilience Plans (as provided in Appendix G of the Grant Manual) 

hereafter referred to as criteria. A guide those criteria and associated reference documents can 

be found in Appendix A while Plan content that addresses corresponding criteria is referenced 

throughout the Plan as “[c#]” at the end of applicable statements. 

− It is project‐based with projects focused on flood control and resilience 

− It incorporates nature‐based infrastructure to the maximum extent possible 

− It includes considerations of all parts of a local government regardless of 
socioeconomics or race 

− It includes coordination with other local and interjurisdictional projects, plans, and 
activities and has a clearly articulated timeline or phasing for plan implementation 

− Is based on the best available science, and incorporates climate change, SLR, storm 
surge (where appropriate), and current flood maps 

This Plan was developed by compiling a wide range of existing City of Chesapeake and regional 

documents and was done in collaboration with multiple City departments, though sponsored by 

the Department of Public Works. The Plan provides narrative on the requirements defined in the 

CFPF Grant Manual and has been organized into four (4) main sections: 

Section 1, Introduction, provides a description of the Plan development process and a brief 

history of Chesapeake with respect to flooding. 

Section 2, Natural Hazards & Vulnerabilities, describes those hazards that threaten the City as 

well as where socially vulnerable populations intersect with those hazards. 

Section 3, Current Efforts to Reduce Flooding & Develop Resilience, details the various efforts 

already undertaken or underway by the City and regional partners that relate to flooding and 

resilience. 

Section 4, A Plan for Resilience, provides information on ongoing coordination efforts, the 

current science guiding resilience efforts, and those study, program, and project opportunities 

that the City of Chesapeake plans to explore looking forward. At this time, the City has identified 

twenty-six (26) projects representing planned improvements to improve flooding resilience. 

These projects vary in scope, cost, funding availability, and anticipated implementation. 

Ultimately, the City of Chesapeake seeks continued participation in the CFPF program through 

identification and application for funding assistance for opportunities as they are identified and 

vetted. 

 



City of Chesapeake 

Preliminary Resilience Plan 2022 

2 | P a g e  
 

1.0 Introduction 

As a coastal community, the City of Chesapeake has the benefit of enjoying the habitat 
associated with shore access. Unfortunately, life in coastal regions also comes at a cost. 
Flooding vulnerabilities not only threaten the safety of residents, but also have the potential to 
damage or destroy property and disrupt the local economy and overall quality of life. While 
impending natural hazards are impossible to prevent, designing for resilience can minimize the 
damage done and prepare the City to bounce back better. 

1.1  Plan Development Process 

The City of Chesapeake intends to participate in the CFPF grant program. This funding program 

was established to provide support for Virginia’s localities efforts in reducing impacts of flooding 

– including flooding driven by climate change. The CFPF program intends to prioritize projects 

coinciding with local, state, and federal floodplain management standards, local resilience plans, 

and the Virginia Coastal Resilience Master Plan. This Fund will empower communities to 

complete studies and implement programs to bolster flood preparedness and resilience. 

According to the CFPF program, a Resilience Plan describes the entire local government’s 

approach to flooding and addresses the following five (5) requirements: 

− It is project‐based with projects focused on flood control and resilience 

− It incorporates nature‐based infrastructure to the maximum extent possible 

− It includes considerations of all parts of a local government regardless of 
socioeconomics or race 

− It includes coordination with other local and interjurisdictional projects, plans, and 
activities and has a clearly articulated timeline or phasing for plan implementation 

− Is based on the best available science, and incorporates climate change, SLR, storm 
surge (where appropriate), and current flood maps 

Intended to elaborate on the City’s intentions to establish a resilient community, this Plan 

identifies the vulnerabilities: physical, natural, and social, due to flooding, reviews the previous 

and ongoing efforts, and provides information related to future opportunities to combat flooding 

and develop resilience. The aim of the proposed projects included in the Plan is to strengthen 

flood management systems to reduce damage caused by flooding. These projects identify 

opportunities to address weaknesses or provide additional hazard reduction in the City of 

Chesapeake. 

To assist in the development of this Plan, a document review process was undertaken to 

identify documents or portions thereof that could be combined to meet the requirements of a 

resilience plan as presented in the 2022 Grant Manual for the Virginia Community Flood 

Preparedness Fund. The list of documents reviewed can be found in Appendix B. 

In addition to addressing the overarching five (5) requirements for the Plan as listed above, the 

Plan incorporates all fifteen (15) Elements of Resilience Plans (as provided in Appendix G of the 

Grant Manual) hereafter referred to as criteria. A guide those criteria and associated reference 

documents can be found in Appendix A while Plan content that addresses corresponding criteria 

is referenced throughout the Plan as “[c#]” at the end of applicable statements. 
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Development of the Plan was sponsored by the Department of Publics Works. However, other 

City departments – including Planning, Development and Permits, and Emergency Management 

– were invited to participate and had the opportunity to provide input and review and comment 

on the Plan. Supporting documents were sourced from departments throughout the City as well 

as from regional partners, including the Hampton Roads Planning District Commission. 

1.2  Chesapeake’s History 

The banks of the Elizabeth River were first settled by the British around 1620 beginning 
Chesapeake’s history [c14]. In the early 1900’s, the northern sector of the Chesapeake region 
began to develop as a Southern Norfolk suburb outside the growing City of Norfolk. By 1900, 
South Suffolk had independent waterworks, public schools, and post office. Today’s 
Chesapeake grew from residential and commercial development of community crossroads; 
some still referred to with established names, such as: Deep Creek, Fentress, Great Bridge, 
Hickory, Indian River, Oak Grove, Pleasant Grove, South Norfolk, Portlock, and Western 
Branch. In June of 1962, the citizens voted to select the name of the new city, “Chesapeake,” as 
both Norfolk County and Southern Norfolk agreed to merge. The present City of Chesapeake 
was established in 1963 through the consolidation of the City of South Norfolk and Norfolk 
County1. 

The City of Chesapeake is a diverse and growing community with a heritage deeply rooted in 
the history of our developing nation. Chesapeake’s landmarks and communities have a long 
and diverse history, stretching back to the early days of the Colony of Virginia. Over the last fifty 
(50) years, the City of Chesapeake has experienced unprecedented changes in population and 
land use, the majority of new housing units being single-family units. In 2017 the 224,640-acre 
community had a population of around 222,000 individuals, or approximately 1 person per acre 
of land area [c14]. Although the growth rate has declined in recent years, the City continues to 
grow at a rate of approximately 1% each year. An increase in flooding and natural hazards has 
accompanied growth experienced by the City2. Chesapeake is located partially in the Elizabeth 
River Watershed, a tributary of the James River Watershed, which can be seen in Figure 1, 
along with the Southern Watershed. Approximately 58,880 acres of the City, or 26%, drains to 
the Chesapeake Bay, primarily through the Elizabeth River. Approximately 167,040 acres, or 
74%, of the City lies within the Southern Watershed area. 

For decades, the City has been committed to stormwater management. Chesapeake was one of 
the first in Hampton Roads to become a Municipal Separate Storm Sewer System (MS4) in 
1996 through the Virginia Pollutant Discharge Elimination System (VPDES) program as well as 
abiding by their Virginia Stormwater Management Program (VSMP) in place since 1991 [c11]. 
The City’s Master Drainage Plans for specified regions and MS4 documents address the quality 
and quantity of our stormwater runoff while meeting state and federal regulations3. 

Upon observing tide elevation data for the last 100-years, it is evident the City is facing 
escalating danger from SLR4. The Code of Virginia mandates localities to plan for and address 
flooding and SLR. Flooding, SLR, coastal storms, and shoreline erosion are considered the 
most significant hazards that threaten Hampton Roads Region5 [c3]. Floodplain management 
plans which cover floodplains and City studies that cover broad areas of the City combine 

 
1 (Hampton Roads Planning District Commission, 2017) 
2 (Hampton Roads Planning District Commission, 2017) 
3 (Whitman Requardt and Associates, LLC, 2018) 
4 (Hampton Roads Planning District Comission, 2017) 
5 (Hampton Roads Planning District Comission, 2017) 
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together to create a unified pattern of identified hazards beyond those just identified in the 
National Flood Insurance Program (NFIP). These examine issues such as causations of 
localized flooding, identify vulnerabilities due to flooding, analyze the locality flood management 
practices, and provide feasible solutions to strengthen the flood management system, reducing 
damages caused by flooding6. 

Figure 1: Elizabeth and Southern Watershed 

 
6 (Hampton Roads Planning District Comission, 2017) 
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2.0 Natural Hazards & Vulnerabilities 

While natural hazards can be unavoidable, projects can be implemented to minimize the 

damage felt by the communities disturbed. Unfortunately, living in a coastal region means the 

likelihood of flooding events is elevated. Where communities most vulnerable to natural hazards 

coincide with societally vulnerable populations, addressing flooding in an equitable manner is 

essential. [c1] 

2.1  Flooding & Related Hazards 

Flooding is a major concern for a coastal city and has the potential to exacerbate other hazards 
and vulnerabilities. The City of Chesapeake experiences precipitation and tidal flooding, as well 
as the two in concert. The frequency and intensity of storms and consequently flooding events 
are increasing as a result of climate change, including sea level rise (SLR). In coastal areas, 
flood zones established by FEMA represent both riverine and coastal flooding hazards. 
However, what is often missing from these established data are localized areas of inland 
flooding. Chesapeake’s floodplain can be seen in Figure 27. [c3, c14] 

Figure 2: Floodplains in the City of Chesapeake 

 
7 (City of Chesapeake Planning Department, 2016) 
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− Zones A and AE shown are high flood risk areas, referred to as a 100-year (1% chance) 
floodplain 

− Zone X (shaded) regions pose a moderate flood risk and is referred to as a 500-year 
(0.2% chance) floodplain. 

Additionally, the city sees negative impacts of beavers and dams restricting flow in major outfall 

systems that results in flooding. 

2.1.1  Precipitation Flooding 

Old, undersized, stormwater infrastructure or lack thereof is a leading contributor to flooding 
issues; the capacity to which infrastructure is designed to convey relative quantities of water is 
essential to managing flooding. Policies and regulations pertaining to stormwater management 
requirements have changed over time. Depending on when a neighborhood or other 
development was established, the formal drainage system could be nonexistent or undersized 
compared to today’s design standards. Systems designed to convey smaller storms will 
experience flooding more frequently. Since the 1990s, the City of Chesapeake has worked to 
develop and update studies throughout the City to identify and recommend improvements for 
undersized infrastructure. [c1] These studies will be discussed in greater detail in Section 3.3.4. 

2.1.2  Tidal Flooding 

Flat terrain, low ground elevation and minimal slope aid in the impact of flooding, including on 
sunny days, where there is no rain event, but water is backed up in the system due to high 
tides, storm events, or as a result of SLR. Downstream portions of drainage systems that 
connect to tidal water bodies often experience water backups due to tidal influence. 

Wind-driven can impact non-coastal areas. In the Southern Watershed of Chesapeake, 
southerly winds influence water levels and can lead to flooding of inland areas. 

2.1.3  Storm Events 

Coastal regions, like Chesapeake, are especially vulnerable to flooding from extreme weather 
events, including hurricanes and nor’easters. Between 1851 and 2005, 78 storms have passed 
within 75-miles of the region. Of these, two were Category 3 hurricanes, eight were Category 2 
hurricanes, 16 were Category 1 hurricanes and 49 were tropical storms. The remainder were 
tropical or extratropical depressions. An image of storm paths since 2005 within 75 miles of 
Hampton Roads can be seen in Figure 3 on the following page. These various tropical cyclones 
have caused approximately 230 deaths and cost the Commonwealth more than one billion 
dollars in damages8. 

The main destructive elements of these storms are high-level sustained winds, heavy 

precipitation, and tornadoes. Coastal regions are specifically prone to storm surge, wind-driven 

waves, and tidal flooding that could prove more damaging than cyclone wind9. A storm surge is 

a large dome of water often 50 to 100-miles wide and rising anywhere from 4 to 20-feet. A storm 

surge arrives in advance of the storm’s landfall – the greater the storm is, the earlier the surge 

arrives. Water rise is extremely rapid, posing severe hazard to those who have not evacuated 

flood-prone areas. Such a surge of high water topped by waves driven by storm force winds are 

devastating to coastal regions, inflicting extreme beach erosion and property damage10. 

 
8 (Hampton Roads Planning District Commission, 2017) 
9 (Hampton Roads Planning District Commission, 2017) 
10 (Hampton Roads Planning District Commission, 2017) 
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Figure 3: Storm Tracks in 75 miles of Hampton Roads since 2005 

Wind damage in the area from events, in most recent accounts, have been marked by a wide 

variety of downed trees, damage to roofs, siding and signs, power outages due to downed 

power lines and trees across lines, and wind-blown debris accumulation. Since wind and flood 

events generally occur simultaneously, the combined effects are greater in flood-inclined 

regions. Roof damage from wind can also result in rain damage to structures, as well. 

Combined storm surge and wind affects to shorefront regions make some homes and 

businesses uninhabitable for days to weeks at a time11. 

The probability of Chesapeake experiencing a hurricane or tropical storm in the future is high. 

The Atlantic hurricane season typically runs from August 15th to Nov 30, peaking in mid-

September. In Hampton Roads, it is uncommon to experience the direct affects from hurricanes 

category 3 and 4. This is a result of historical tracks remaining offshore or impacting land earlier 

than arriving in the Hampton Roads. Additionally, cooler Atlantic Ocean water temperatures 

north of Cape Hatteras decrease a storm's capacity to maintain intensity. A Category 5 

hurricane is considered unlikely in Hampton Roads because of the cooler water temperatures 

mentioned above. The effects of smaller hurricanes and tropical storms will be frequent, as 

storms making landfall along the North Carolina and Virginia coastlines could impact the region 

in any given year12.  

Nor’easters are also a primary cause of coastal flooding as the wind’s direction pushes water up 

into smaller creeks and tributaries, overwhelming their capacity for rainwater. 

  

 
11 (Hampton Roads Planning District Commission, 2017) 
12 (Hampton Roads Planning District Commission, 2017) 
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2.1.4  Shoreline Erosion 

Shoreline erosion along the banks of the Elizabeth River is a concerning natural hazard 

pressing Chesapeake’s community. Shoreline erosion is often correlated with extreme storm 

events and the impacts are expected to increase as sea level rises. Human activities can 

worsen erosion as well. While it is ideal to avoid sensitive regions entirely, it is imperative 

designs for land disturbing activities along the shore incorporate resilience13. 

2.2  Other Hazards 

There are other natural (and manmade) hazards that could cause, affect, or result from flooding 

events. Strategies to address these hazards can be found in the Hampton Roads Hazard 

Mitigation Plan.14 [c15] 

2.2.1  Earthquakes & Landslides 

An earthquake is the trembling of the ground produced by sudden displacement of rock in the 
Earth's crust. Earthquakes result from crustal strain, volcanism, landslides or the collapse of 
caverns. Hampton Roads is in an area which would feel effects of earthquakes in the Central 
Virginia Seismic Zone, an area of frequent, yet very weak, earthquake activity. Since 1774, 
there have been only three earthquake epicenters within 65 miles of Hampton Roads, two in the 
Hampton Roads area and one on the Delmarva Peninsula. Earthquakes of significant 
magnitude are unlikely occurrences for Hampton Roads, though the proximity of the region to 
the Charleston Fault could increase the possibility of feeling some impact of a large earthquake 
if it were to occur along that fault line15 . 
 
Only minor structural damage as a result of these earthquakes has been reported in the region. 
If a significant earthquake were to occur, damage to local structures would likely be severe 
because buildings in the region are not typically designed to withstand high magnitude quakes. 
Underground infrastructure damage is also expected to be severe and could cause long-term 
power, water, and sewer service interruptions in the region. Likewise, damage to bridges, 
tunnels and roads could disrupt transportation routes for much of the population16. 

2.2.2  Wildfires 

With the exception of fire under prescription, a wildfire is any fire occurring in a wildland area. 
Wildfires are part of the natural management of the Earth’s ecosystems; they may be caused by 
natural or human factors. Over 80% of forest fires are started by negligent human behavior such 
as improperly extinguishing campfires or smoking in wooded areas. The second most common 
cause for wildfire is lightning. Fire probability depends on local weather conditions, outdoor 
activities, debris burning, construction, and the degree of public cooperation with fire prevention 
measures. Drought conditions and other natural disasters (such as hurricanes, tornadoes, and 
lightning) increase the probability of wildfires by producing fuel in both urban and rural settings.  
 
Great Dismal Swamp National Wildlife Refuge was struck by lightning on August 4, 2011 that hit 
land primed for wildfire due to drought. The Lateral West fire has burned a minimum of 2,000 

 
13 (Hampton Roads Planning District Commission, 2017) 
14 (Hampton Roads Planning District Commission, 2017)  
15 (Hampton Roads Planning District Commission, 2017) 
16 (Hampton Roads Planning District Commission, 2017) 
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acres. Forest damage from hurricanes and tornadoes may block interior access roads and fire 
breaks, pull down overhead power lines, or damage pavement and underground utilities17. 
 
The impacts of wildfire in the Hampton Roads region are both economic and environmental. 
From an economic perspective, fires destroy homes, businesses and infrastructure; 
communities in the region spend significant capital funds fighting wildfires, training staff, and 
preparing equipment to fight wildfire. Loss of life is a possible impact of severe wildfire in the 
region, although the lack of mountainous terrain makes escape somewhat easier. 
Environmentally, wildfires raise the temperature of forest soils, potentially eliminating organic 
value of the soil. Although soils eventually recover, impacts on watersheds in the interim can be 
detrimental to water bodies of the region. Burned soils may negatively affect infiltration and 
percolation, making soil surfaces water repellant – infiltration to groundwater decreases and 
runoff quantity increases. Both factors may negatively impact water quality downstream. 
Wildfires remain a highly likely occurrence for the region, though most will likely continue to 
occur in less urban areas and be small in size before being contained and suppressed18. 

2.2.3  Hazardous Material Incidents 

Chesapeake’s Code of Ordinances Sec. 26-606 prohibits storage or deposit of contaminants or 
hazardous, radioactive, nuclear or industrial waste in watershed areas19. [c15] Hazardous 
Material (HAZMAT) incidents can apply to fixed facilities as well as mobile, transportation-
related accidents in the air, by rail, on the Nation’s highways, and on the water. HAZMAT 
incidents can happen anywhere at any time. Per the Federal Emergency Management Agency 
(FEMA) approximately seven thousand HAZMAT events occur each year, 81% of those are 
highway incidents. In the Hampton Roads Region from 1988-2015, 454 documented HAZMAT 
events occurred; 73% of these HAZMAT incidents were in Chesapeake. HAZMAT incidents 
consist of solid, liquid, and/or gaseous contaminants released from their proper vessel. These 
events can have far reaching effects on the surrounding communities. In tandem with an 
extreme storm, the severity of the situation can escalate even further. A HAZMAT incident can 
last hours to days, while some chemicals can be corrosive or otherwise damaging over longer 
periods of time. In addition to the primary release, explosions and/or fires can result from a 
release and contaminants can be extended beyond the initial area by persons, vehicles, water, 
wind, and wildlife20. 
 
HAZMAT incidents can also occur as a result of, or in tandem with, natural hazard events which 
can also hinder response efforts. HAZMAT incidents can include the spilling, leaking, pumping, 
pouring, emitting, emptying, discharging, injecting, escaping, leaching, dumping or disposing 
into the environment of a hazardous material, but exclude: 

− Any release which results in exposure to poisons solely within the workplace 

− Emissions from the engine exhaust of a motor vehicle, rolling stock, aircraft, vessel, or 
pipeline pumping station engine 

− Release of source, byproduct, or special nuclear material from a nuclear incident 

− The proper application of fertilizer 

 
17 (Hampton Roads Planning District Commission, 2017) 
18 (Hampton Roads Planning District Commission, 2017) 
19 (Chesapeake, Code of Ordinances IV, VII, IX, X, and XI, 2013) 
20 (Hampton Roads Planning District Commission, 2017) 
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Negative impacts of hazardous materials incidents are dependent on the nature of the materials 
involved. While each chemical transported has unique qualities, there are generally three types 
of impacts: 

1. Economic 
2. Environmental 
3. Safety of residents and first responders 

In cases where evacuations are necessary to protect human life and safety, lost wages can be 
significant. Environmental impacts of highest concern in Hampton Roads include spills of 
petroleum products into the region’s waterways. The region’s emergency managers have 
contingency plans in place with the U.S. Coast Guard and others. However, a spill could still 
impact water quality, aquatic life, and valuable wetlands along the shoreline. Future occurrences 
of HAZMAT incidents, accidents, or issues within Hampton Roads are considered highly likely21. 

2.3  Critical Facilities 

Impacts from flooding and other hazards can reduce or block access to emergency response 
activities; effects on roadways can prevent personnel from travelling and limit access to critical 
facilities [c3]. Critical facilities can be considered as those essential for delivery of critical 
services and crisis management, those identified by Chesapeake can be seen in the map 
provided in Appendix C. [c8] 

Critical facilities can be broken into 6 categories, seen below in Figure 422 [c8]. 

 
Figure 4: Critical Facilities 

These facilities include data and communication centers, key government complexes, and 
similar facilities as determined by the floodplain administrator and emergency management 
department staff; those vital to health and welfare of entire populations, including hospitals and 
other medical facilities, retirement homes, police and fire facilities, emergency operations 
centers, prisons, evacuation shelters, schools, and any other facilities such as: 

− Systems necessary for transport of people and resources 

− Facilities vital to public health and safety, including potable water, wastewater, oil, 
natural gas, electric power, communication systems, and similar facilities 

 
21 (Hampton Roads Planning District Commission, 2017) 
22 (Hampton Roads Planning District Commission, 2021) 
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− Facilities whose disruption may significantly impact neighboring communities, including 
nuclear power plants, high hazard dams, and military installations 

− Facilities involved in production, storage, and/or transport of hazardous materials 

2.4  Vulnerable Populations 

Flood damage and harm are more likely to occur in communities where many residents share 

economic and social traits that hinder their ability to prepare for and recover from 

flooding catastrophes. Disadvantaged groups and those with lesser incomes suffer the 

most from the physical and economic consequences of disasters, making recovery even more 

difficult. Flood-prone residents are more likely to suffer the direct consequences of coastal 

flooding, such as compromised health and safety, flooded highways, and school and business 

closures. Flooded properties may become hazardous or inconvenient to live in, making it 

impossible for residents to stay. Flooding that is severe or regular may force residents and 

businesses to relocate. [c4] 

When addressing natural hazards, the communities facing the largest impending threats should 

be a focal point. Flood-affected citizens in Hampton Roads are more likely to be urban dwellers, 

economically pressured families, and individuals of color. The following graphic, borrowed from 

the Virginia Coastal Resilience Web Explorer, depicts the interaction of community 

socioeconomic vulnerability and coastal flood hazard exposure. Neighborhoods in red have a 

high level of social vulnerability (based on 2020 demographics) as well as a high level of 

exposure to coastal flood threats (based on all modeled 2080 flood scenarios).23 [c3] 

Figure 5: Social Vulnerability and Flood Hazard Exposure in Chesapeake 

 
23 (Commonwealth of Virginia Department of Conservation and Recreation, 2021) 
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3.0 Current Efforts to Reduce Flooding & Develop Resilience 

The City of Chesapeake has already established a myriad of processes, programs, and plans 

that address flooding and resilience. 

3.1  Community Involvement, Outreach, and Notification 

The City of Chesapeake strives to ensure that resilience efforts are all inclusive of the locality 
regardless of socioeconomics or race. Individual citizen involvement provides the City with a 
greater understanding of local concerns and increases the success of resilient efforts by 
developing an invested community and by involving those directly affected by public policy and 
future development. 

3.1.1 Involvement 

The City intends to continue encouraging its citizens to become more involved in decisions that 
affect their life and safety. Knowledge of the natural hazards present in their community will aid 
in the process of the community taking personal steps to reduce hazard impacts. Public 
awareness is a key component of an overall mitigation strategy aimed at making a home, 
neighborhood, school, business, or city safer from the effects of natural hazards24. [c12] 

The City currently sponsors several committees or working groups that engage residents and 
create community leaders [c11, c12]: 

− Chesapeake Environmental Improvement Council (CEIC) – comprised of 18 volunteers 
appointed by the Mayor to promote interest in improving the environment of 
Chesapeake, Virginia thereby making Chesapeake a greener, cleaner, and healthier city 
in which to live, work, and visit. The CEIC will accomplish its purpose through outreach, 
education, and volunteer efforts to include litter and pollution prevention, waster 
reduction and recycling, beautification, conservation landscaping, and other 
environmental and conservation issues. 
 

− Chesapeake Stormwater Committee – comprised of 11 City Council appointed 
representatives and 3 Ex-Officio members from City staff, their duties include: 

o Reviewing the status of City-wide drainage projects, study areas, maintenance 
operations and issues of wetlands permitting 

o Reviewing rates and providing utility rate recommendations to the City Manager 
o Preparing drainage and stormwater utility-rated recommendations for the City 

Manager 
o Serving as a “sounding board for citizens concerned about drainage in 

neighborhoods and subdivisions 
o Reviewing recommendations from Public Works to improve drainage and 

maintenance operations 
o Providing recommendations on changes to the Stormwater Utility Fee, Capital 

Improvement Projects, and Level of Services 
 

− Natural Event Mitigation Advisory Committee (NEMAC) – the committee monitors the 
efficiency and effectiveness of various natural hazard mitigation strategies and makes 
recommendations to city council for additional improvements. 

 
24 (Hampton Roads Planning District Commission, 2017) 
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3.1.2 Outreach 

The City currently implements public education and outreach programs to help educate the 
community, focusing on impacts of stormwater discharge to surrounding water bodies25. The 
program provides information on how the community can help reduce these impacts and protect 
the waters quality. In order to promote public reporting of illicit discharges, the City provides 
stormwater education to the public through multiple media outlets such as web sites, radio, 
cable television, local television, publications, and a Customer Service Center. 

Through a partnership with the HRPDC, the City participates in askHRgreen.org, a public 
awareness campaign administered by HRPDC. The website is a resource for environmental 
stewardship, including green landscaping practices and other topics related to stormwater 
quality and the MS4 permit. Beginning in 2011, HRPDC environmental programs were 
combined into a single public awareness program and central resource for environmental 
education in Hampton Roads known as askHRgreen.org – this and other resources are 
provided below26 [c11, c12]: 

http://askhrgreen.org/ 

http://www.cityofchesapeake.net/government/City-Departments/Departments/Public-Works-
Department/stormwatermanagement-publiceducation.htm 

http://www.cityofchesapeake.net/online-Services.htm 

3.1.3 Notification 

Chesapeake Alert was developed to establish a combine policy for the authorized use, 

administration, and support for the City of Chesapeake’s Emergency notification/Citizen 

Information/Employee Notification System. The system has three designated purposes, as 

follows27 [c12]: 

− Citizen Information 

− Emergency Notification 

− Employee Notification 

Utilizing a variety of telecommunications paths, Chesapeake Alert provides information to 
targeted recipients rapidly. Messaging may be in voice or text-data forms, depending upon the 
situation, capabilities of the receiving device(s), and choice(s) of the recipient28. 

3.2  Participation in State and Federal Programs 

Regulations differ from a state and federal level. Localities must be sure to fall within both state 

and federal limits. Participation in both forms of programs is an active mode of ensuring this 

result. 

  

 
25 (City of Chesapeake, 2017) 
26 (Southern Rivers TMDL Action Plan, 2018) 
27 (City of Chesapeake, 2011) 
28 (City of Chesapeake, 2011) 

http://askhrgreen.org/
http://www.cityofchesapeake.net/government/City-Departments/Departments/Public-Works-Department/stormwatermanagement-publiceducation.htm
http://www.cityofchesapeake.net/government/City-Departments/Departments/Public-Works-Department/stormwatermanagement-publiceducation.htm
http://www.cityofchesapeake.net/online-Services.htm
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3.2.1  FEMA 

The City assists residents with acquiring federally funded hazard mitigation grants, including but 

not limited to, FEMA's Hazard Mitigation grant to acquire repetitive loss properties through the 

OEM Property Buyout Program City assistance. [c5, c7] 

3.2.2  Community Rating System (CRS) 

City of Chesapeake Participates in the CRS and recently graduated to a class 7 rating. This 
incentive program encourages communities to undertake defined flood mitigation activities that 
go above and beyond the minimum requirements of the NFIP, adding extra local measures to 
provide protection from flooding. The CRS mitigation activities are assigned a range of point 
values. As these points are accumulated and thresholds are reached, communities can apply 
for an improved CRS class rating. Class ratings, which run from 10 to 1, are tied to flood 
insurance premium reductions29. Currently, the City has been successful in acquiring points in 
the following activities: [c5] 

− 310 Elevation Certificates 

− 330 Outreach Projects 

− 350 Flood Protection Information 

− 420 Open Space Preservation 

− 430 Higher Regulatory Standards 

− 440 Flood Data Maintenance 

− 450 Stormwater Management 

− 510 Floodplain Management Planning 

− 520 Acquisition and Relocation 

− Flood Damage Reduction 

− Mapping & Regulations 

3.2.3  MS4 

The City of Chesapeake is a Phase I MS4 and was first permitted in 1996 under the VPDES 
program administered by DEQ. As it relates to flooding, the City must manage construction site 
runoff as well as quantity and quality of post-construction site runoff. Chesapeake also manages 
various public outreach and education campaigns through the MS4 program. Through the 
HRPDC, the Regional Stormwater Management Program coordinates actions and leverages 
funding for technical and advisory assistance to help localities meet the requirements of state-
issued stormwater permits. The program includes cooperative initiatives in the following areas30: 

− Construction runoff control 

− Environmental Education 

− Illicit discharge detection & elimination 

− Post-construction impacts management 

− Monitoring of regulatory changes 

− Municipal pollution prevention 

− Regional cooperative data tracking 

− Regional cooperative monitoring 

 
29 (Hampton Roads Planning District Commission, 2017) 
30 (City of Chesapeake, 2017) 
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3.3  City Planning, Policies, and Guidance 

Planning and regulatory capabilities are based on implementation of plans, ordinances, and 

programs which demonstrate the City’s commitment to guiding and managing growth, including: 

− Capital improvements planning 

− Comprehensive land use planning 

− Emergency response 

− Enforcement of zoning or subdivision ordinances and building codes 

− Mitigation and recovery planning 

− Reconstruction after disaster 

− Transportation planning 

These planning initiatives present significant opportunities to integrate hazard mitigation 

principles and practices into local decision-making processes. Conservation efforts have far 

reaching benefits to affected ecosystems as well as surrounding populations. Abiding by and 

maintaining resilient goals and objectives is crucial to ensuring the success of the City’s existing 

and future effort. Types of action can be interrelated and broken down into the categories seen 

in Figure 6 [c4]. 

 

Figure 6: Chesapeake’s Action Efforts 

The focus of parking strategies includes improving parking utilization and connectivity, managed 
properly including internal and external instillations. Parking lots create ample impervious space; 
runoff increases with percentage of impervious groundcover. Multimodal strategies highlight an 
expanded and improved transit and improving cyclist/pedestrian access; flood mitigation 
strategies identify approaches to combat flooding along critical corridors for accessing 
instillations and providing important network functionality. Improving accessibility enables ease 
of access during emergency situations. Controlling land use and development targets using 
recommended joint use planning efforts to manage responsible growth, reuse, and 
redevelopment considering both local and federal lands. Responsible growth is critical to a 
resilient community. Access strategies focus on improving instillation access points and 
enhancing directional signage and information to assist commuters and visitors. Access is 
beneficial in everyday life and especially under emergency circumstances. Utility strategies 
focus on improving resiliency for instillations and local economic development opportunities. 
Resilience is the way to ensure longevity in a community. 

Parking Improving parking utilization and connectivity

Multimodal Expand and improve transit incorporating military scheduling

Flood Mitigation Strategies to mitigate flooding along critical corridors

Land Use and Development Target adjacent areas to instillations & compatable growth

Access Improving access points and directional signage

Utilities Improve resiliency for instillations & economic growth opportunities
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Chesapeake has multiple policies and programs in place to benefit the community, as follows31:

− Building and Fire Code 

− Capital Improvements Plan 

− Comprehensive Land Use Plan 

− Continuity of Operations Plan 

− Disaster Recovery Plan 

− Economic Development Program 

− Emergency Operations Plan 

− Evacuation Plan 

− Flood Damage 

− Hazard Mitigation Plan 

− Historic Preservation Plan 

− National Flood Insurance Program 

− NFIP Community Rating System 

− Open Space Management Plan 

− Prevention Ordinance 

− Radiological Emergency Plan 

− SARA Title III Plan 

− Stormwater Management Program 

− Subdivision Ordinance 

− Zoning Ordinance 

3.3.1  Comprehensive Plan 

The City’s current growth management system has evolved during the past two decades or so 
since adoption of the 1990 Comprehensive Plan. It is now firmly rooted in a three-pronged 
approach addressing timing, form, and funding of new development. City Council recognized 
that all three factors have to be integrated and be in relative harmony to create and sustain a 
community that is resilient, viable, healthy, and livable now and into the future32. 

The central component of the City’s system is the process of controlling the approval of new 
development projects, rezoning applications, based upon the levels of service (LOS) available 
for major public facilities. The LOS policies were adopted in 1995 and subsequently amended in 
1997, 2001, 2004 and 2009. Current City LOS standards address three areas of adequate 
public facilities: school capacity, road capacity and sewer utility capacity. Responsible land 
development is a major component in creating a resilient community. In terms of growth 
management, Chesapeake puts forth good effort – particularly with its use of a LOS approach 
for managing growth. LOS standards focus on the two most critical aspects of growth 
management, timing and funding of new development33. 

Responsible timing can be seen through the City’s ability to plan density and intensity of land 
development generally to be highest in areas with utilities. These include public water and 
sewer service, as well as good roads and transit access; in this regard, the City will design and 
locate its future utility and transportation facilities in an effort to guide location, pattern, character 
and timing of growth [c5]. Targeted funding is the City’s objective. Chesapeake plans to enact 
this through coordination and balance of policy for funding and construction of public facilities. 
This includes maintaining a reasonable, moderate tax rate to support an optimum level of City 
services34 [c1]. 

The City will achieve an economic development base that is both flexible and resilient by 
supporting a diverse work force that takes advantage of Chesapeake’s economic and physical 
assets. The City will educate residents and business owners concerning environmental 
contamination and will investigate and prosecute environmental crimes. Chesapeake will 
enhance citizen preparedness through expanded public outreach and education programs35. 

 
31 (Hampton Roads Planning District Commission, 2017) 
32 (City of Chesapeake Planning Department, 2016) 
33 (City of Chesapeake Planning Department, 2016) 
34 (City of Chesapeake Planning Department, 2016) 
35 (City of Chesapeake Planning Department, 2016) 
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The City will protect, maintain, and improve the quality of the natural environmental systems – 
air, water, natural habitats, and wetlands. [c9, c10] In order to fulfil its resource conservation 
goals and objectives set forth in the Comprehensive Plan, the City must continue to work toward 
implementing a comprehensive environmental program; suggested action strategies and 
recommendations from the City of Chesapeake Sustainability Plan would be incorporated into 
this program. To properly gauge the success in fulfilling these goals and objectives, a primary 
component of this program should include a periodic update of the natural resource inventory, 
as well as a report to be issued to City Council on the status of the health of the City’s natural 
resources. The Chesapeake City Council generated a list to contribute to ecological 
stewardship, that list is as follows36 [c11, 12]: 

1. Provides for renewal of the environment through reducing, reusing, and recycling 
2. Encourages energy conservation and green initiatives through incentives, awareness, 

education, and community involvement 
3. Ensures preservation of green and open spaces, protects its natural resources, and 

safeguards its agricultural lands 
4. Develops, regulates, and maintains a clean and orderly community 
5. Mitigates factors which impact the environmental quality of its water and air 

The City will continue to promote water quality protection by implementing its existing protection 
program as well as seeking new solutions as additional information and technology become 
available. Although the City currently implements a variety of water quality protection programs, 
surface water quality in the City continues to show signs of impairment, potentially threatening 
human and environmental health37. 

Figure 7: 2035 Action Strategies 

 
36 (City of Chesapeake Planning Department, 2016) 
37 (City of Chesapeake Planning Department, 2016) 

Direct Growth 
Away from 
Vulnerable 
Regions

Boundary Changes

Desirable 
Formation of 

Design 
Development

Land Aquisition and 
Stabilization

New Zoning 
Standards



City of Chesapeake 

Preliminary Resilience Plan 2022 

18 | P a g e  
 
 

Chesapeake has 6 Action Strategies seen above in Figure 7. The City will direct growth to areas 
as designated on the 2035 Land Use Plan [c5]. Orderly expansions of utilities will be 
encouraged to avoid scattered or “leapfrog” development. Changes to the boundaries of either 
the Suburban Overlay District or the Public Utilities Franchise Area, approved by City Council, 
shall be co-terminus; impacts of the extension of both shall be considered in the decision. The 
City will amend its Zoning Ordinance provisions to reflect necessary changes in the Overlay 
District standards to be consistent with this Plan. The City will implement a land acquisition and 
stabilization, purchase, or lease of conservation easements such as OSAP. [c6] Design of 
development, clustered housing development with residual open space and “conservation 
design” for rural subdivisions, should be used as a tool to develop a desirable form for the 
City38. [c5] 

Provided there is capacity for such development, infill development complementing existing 

communities will be encouraged in developed areas to maximize the use of existing public 

facilities, utilities, buildings, and services. Planning for density and intensity of land development 

to be aligned with areas having existing public water and sewer service, good roads, and transit 

access – thus the City will use the design and location of its future utility and transport to guide 

local pattern, character, and timing of growth. Implementation of proper infrastructure and a 

revitalization of established neighborhoods in conjunction with preservation and creation of open 

space places a focus on balanced growth39.  

3.3.2  Code of Ordinances 

Land disturbance activities provide opportunities for compromised water bodies. The city council 
has determined natural ground cover, especially woody vegetation, to be most effective in 
preventing site erosion and holding soil in place. Natural vegetation, with its adaptability to local 
conditions and without the use of harmful fertilizers or pesticides, serves the important function 
of filtering stormwater runoff. Additionally, minimizing impervious cover enhances rainwater 
infiltration and effectively reduces stormwater runoff40. 

The Chesapeake Code of Ordinances has 9 sections relating to creating open space and flood 
mitigation seen in Table 141. [c6, c9] 

Table 1: Code of Ordinances Relating to Flooding 

Sec. 19-600 Zoning and landscaping throughout Chesapeake 

Sec. 19-701 Properly zoned recreational space in subdivisions 

Sec. 19-702 Standard for determining zoning percentages 

Sec. 19-704 Characteristics of recreational land apart of subdivision 

Sec. 26-513 Creation of the CBPA District 

Sec. 26-517 Interpretation of CBPA boundaries 

 
38 (City of Chesapeake Planning Department, 2016) 
39 (City of Chesapeake Planning Department, 2016) 
40 (Chesapeake, Code of Ordinances IV, VII, IX, X, and XI, 2013) 
41 (Chesapeake, Code of Ordinances IV, VII, IX, X, and XI, 2013) 
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Sec. 26-519 Permitted development in the RPA 

Sec. 26-520 General performance standards for the RPA, RMA, and IDA 

Sec. 26-522-2 Relationship of CBPA standards to other ordinances 

 

The Chesapeake Bay Preservation Area District (CBPA) of the city was created and then 
adopted by city council on January 21, 1992 as part of the city zoning ordinance. Any person 
contemplating development or land-disturbing activities within the city should consult the CBPA 
map prior to engaging in the proposed activity. All land disturbance, uses, development and 
redevelopment in the CBPA District are required to retain an undisturbed vegetated 100-foot 
buffer area around resource protection area (RPA) features, such as wetlands, shorelines and 
along waterbodies with perennial flow [c10]. The following figure presents the City CBPA. 

Figure 8: Chesapeake CBPA 

The City of Chesapeake also offers owners of non-residential property an opportunity to qualify 

for a credit on their utility fee by utilizing BMPs. BMPs are practices used for on-site control of 

stormwater runoff and to provide water quality improvements. These BMPs include, but are not 

limited to, detention lakes, retention ponds, vegetated buffer strips, and grassed swales. The 
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City of Chesapeake has established a Stormwater Utility Credit Criteria in accordance with City 

Code. [c10] 

3.3.3  City Public Facilities Manual (PFM) 

Chapter 5 in the PFM references stormwater design standards and requirements. Current City 

standards meet or are more stringent than State requirements or industry standards and require 

the use of a downstream tailwater elevation that is variable depending on location. The design 

storm for system capacity also increases with increased contributory drainage area. 

The City is able to fund some stormwater infrastructure improvements through the Pro Rata 

program which is defined in the City PFM as responsibility of cost in development of suitable 

stormwater infrastructure is shared by the City and developers. The City accepts portions of 

improvements required by existing developments and areas to remain undisturbed; the 

developer is required to pay their share of improvements based on rate of runoff generated by 

given development. The developer has an option to pay into a fund in lieu of making 

improvements and the City must use that funding to benefit the area local to the development. 

3.3.4  City-wide Master Drainage Plans and Other Focused Studies 

Much of Chesapeake has been studied as part of a Master Drainage Plan (MDP)or other 

focused study. The goal of the MDPs is to identify capacity improvements for the City’s major 

drainage facilities. The City started preparing MDPs in the 1980s and subsequent updates, or 

MDPUs, have been developed in the 2000s and more recently in the past decade. Appendix C 

contains a map depicting the status of MDP development as of late 2021. The map also shows 

the progress of implementation of some of the resulting improvement projects. The City 

considerations of all parts of the locality regardless of socioeconomics or race. [c4] 

In addition to the MDPs, the City has also developed dozens of more detailed, localized studies 

to look at chronic flooding issues that cannot be adequately assessed at the coarser watershed-

scale of the MDPs.  

The full list of MDPs, MDPUs, and other studies undertaken by the City can be found in the list 

of documents reviewed prior to developing this Plan, included as Appendix B. 

Studies are beneficial in providing the science to back sound programs and projects to combat 

flooding. Most of the projects listed in Section 4 come from these MDPUs and studies. 

3.3.5  Total Maximum Daily Load (TMDL) Action Plans 

A TMDL Action Plan is a plan that is developed to identify projects and programs that should be 
undertaken to reduce the loading of a pollutant of concern into a waterbody. The City of 
Chesapeake has developed several TMDL Action Plans as follows: 

− Chesapeake Bay TMDL Action Plan (2021) 

− Southern Rivers TMDL Action Plan (2018) 

− Southern Rivers TMDL Action Plan Conceptual Water Quality Projects (2018) 

− Elizabeth River Bacterial TMDL Action Plan (2018) 

Though all projects identified in TMDL Action Plans address water quality, some may also have 

a flood reduction benefit. Many are also nature-based. Those multiple benefit, nature-based 
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projects are more advantageous to move through the CFPF program. Several of the projects 

presented in Section 4 were recommended in City TMDL Action Plans. 

The City also partners with the Elizabeth River Project; an independent non-profit environmental 
group that is dedicated to improving water quality in the Elizabeth River through public 
education and outreach. The Elizabeth River Project recruit’s residents into a pledge program to 
encourage environmental stewardship and facilitates implementation of water quality BMPs on 
individual residential lots. The City’s stormwater utility fee helps fund the design and 
construction of these BMPs recommended in the Chesapeake Bay TMDL Action Plan42. [c11] 

3.4  Regional Efforts 

3.4.1  Joint Land Use Study (JLUS) 

The Portsmouth and Chesapeake JLUS focuses on reducing flood impacts to the transportation 
network, expanding access opportunities for getting to installations, reducing impacts on 
neighborhoods related to congestion and parking, promoting compatible and managed growth 
and redevelopment that also benefits the local tax base, and fostering improved coordination 
among JLUS partners to advance regional priorities.. 

3.4.2  Hampton Roads Hazard Mitigation Plan 

Execution of hazard mitigation activities involves a broad range of professions. Stakeholders 
may include local planners, public works officials, economic development specialists, and 
others. Concurrent local planning efforts complement hazard mitigation goals even though they 
may not be designed as such. Balanced growth is a large component of establishing resilience 
within the community and providing proper infrastructure is essential for good quality of life. 
Restricting growth in sensitive regions is ideal while incentivizing growth in non-sensitive regions 
is ideal from a quality-of-life standpoint and an environmental one43. [c5] 

The City will continue to devote available and applicable resources to implementing the 
identified Hazard Mitigation Actions. Chesapeake Mitigation Action Items 2, 3, 13, and 14 
involve efforts to mitigate flooding damage, these are elaborated on in the following44 [c15]: 

1. Maintain participation in NFIP and Community Rating System. Continue enforcement of 
standards in existing ordinance that meet and exceed NFIP minimum requirements. 

2. Actions which may include Climate Resilient Mitigation Activities (CRMA) such as 
Mitigation Reconstruction projects, minor localized flood reduction projects. These may 
include activities such as relocating, and retrofitting floodproof structures in flood prone 
areas. 

3. Cross referencing of homes and parks correlated with repetitive flood loss areas and 
new FEMA 100-year floodplains. [c8] This is done by reviewing their vulnerability to flood 
and wind hazards. Solutions include implementation of measures to retrofit, relocate, or 
acquire vulnerable properties. [c15] This action may include Mitigation Reconstruction 
projects. The Emergency Management Department, with support from the Geographic 
Information System (GIS) and Engineering Division, are responsible for this action. 

 
42 (AECOM, 2021) 
43 (Hampton Roads Planning District Commission, 2017) 
44 (City of Chesapeake Planning Department, 2016) 
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4. Replace structures or implement retrofits, which may include but are not limited to: 
installation of emergency backup power, elevation of structure or components, relocation 
or retrofit of building components. [c5] 

5. Flow test and inspect existing City-owned and grant-funded dry hydrants annually to 
help maintain operability. 

6. Seek and use additional revenue sources and local matching funds for mitigation 
planning and projects. 

7. Develop and implement a Pre-Disaster Homeowner Tree Preventative Maintenance and 
Hazard Awareness Program. 

8. Improving stormwater management infrastructure, preparing, and implementing 
preventive maintenance schedule, and providing a replacement schedule for stormwater 
management and inspection equipment and vehicles. It also aims to implement updates 
on older stormwater infrastructure that was repaired previously and should be examined 
to ensure it is up to current standards. 

9. Part I: Maximize training and educational opportunities for the National Event 
Management Advisory Committee (NEMAC), City staff, elected officials, Central 
Emergency Response Team (CERT) members and citizen/neighborhood leaders 
regarding hazard mitigation, disaster preparedness and the relationship of mitigation to 
reduced recovery needs. Part II: Accommodate training and related support for at least 
two staff in the Department of Department and Permits to receive and maintain Certified 
Floodplain Manager (CFM) certification through the ASFPM. 

10. Conduct Hazardous Environmental Action Team (HEAT) program to industrial facilities, 
particularly hazardous facilities, to discuss hazards and mitigation alternatives. 

11. Support and maintain City’s new Reverse-911 system. Prepare messages to release to 
citizens before and after a natural hazard event. 

12. Prevent sanitary sewer inflows to the system during flood events. Smoke test public and 
private sanitary sewer infrastructure to determine priorities. 

13. Continuation of the lease and maintenance of facilities along the Dismal Swamp Canal 
Trail. This is a high priority action. Parks and Recreation is the department responsible. 

14. Continue outreach efforts through a strategically developed Plan for Public Information 
(PPI) using the 7 actions seen below: 

a) Create a PPI Committee 
b) Assess public information needs 
c) Formulate multi-hazard messages 
d) Identify outreach projects 
e) Examine public information initiatives 
f) Prepare PPI document 
g) Implement, monitor, and evaluate program 

15. Acquire open space sites capable of providing multi-objective management. Some 
objectives of this action are flood control, water quality, public access to waterways, 
preserving or creating tree canopy, and preserving diverse ecological and cultural 
heritage sites [c10]. CRMA may be included in this action. 
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16. Identify, create database, and plan uses for data regarding vulnerable populations. Uses 
may include target outreach, emergency notification and specialized evacuation 
planning. 

Flooding, SLR, coastal storms, and winter storms are some of the hazards addressed by these 
actions. There are approximately 400 properties and 2,000 structures identified as being within 
repetitive loss areas45 [C7]. 

3.4.3  Other HRPDC Efforts 

Resilience related participation from the City on other Hampton Roads Planning District 
Commission (HRPDC) items include: 

− Coastal Resilience Committee and Working Group 

− Floodfluent Program 

− Hampton Roads All Hazards Advisory Committee (AHAC) 

− Regional Environmental Committee 

− Stormwater Committee 

− Watershed Technical Workgroup 

− Coastal Resiliency Committee and Working Group  

− Regional Stormwater Management Workgroup 

3.5  Preparation for Severe Weather Events 

3.5.1  Public Works Emergency Operations Center (PWEOC) Hurricane Preparation 

The City has a policy and procedures in place to assure an efficient and coordinated response 

pre-, during, and post-emergencies. The PWEOC defines tasks and responsibilities of the 

Department of Public Works (DPW) and designated Mosquito Control, and Parks, Recreation 

and Tourism crews to assist in restoring essential City services as quickly and safely as 

possible. DPW maintains traffic flow, streets and drainage clearance, public infrastructure, and 

debris removal. Staff conduct an annual mock emergency condition drill and maintain a manual. 

[c15] 

3.5.2  Emergency Management Disaster Training 

Emergency Management staff both initiate and take part in regular training and exercises on 

disasters.  The City has a robust Training & Exercise Program which is managed through the 

Office of Emergency Management (OEM).  The training is developed to coincide with hazards 

that are recognized at both the federal and state level.  OEM staff routinely attend training on 

flooding, natural and manmade disasters, hurricanes, and tropical storms, as well as city 

preparedness activities to ready city response and recovery operations before the start of the 

season.  Staff also take part in webinars, meetings, and training courses geared around flood 

and mitigation efforts, that tie into the Community Rating System, Sea Level Rise, Resiliency, 

and City related projects that have a mitigation focus or nexus to them.  Training and meetings 

are attended by all staff within the department.  [c11] 

  

 
45 (Hampton Roads Planning District Commission, 2017) 
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3.5.3  Power Franchisees 

The City will work with power franchisees to improve the safety, efficiency, dependability, and 
aesthetic impact of power utilities. The traditional method of providing electrical service has 
been via a network of poles to support power lines. The conventional method of supplying 
electrical service has been through a network of poles to support power lines. These are 
affected by extreme weather, car accidents and interference from growing trees. Minor storms 
can cause inconvenient power outages while more major storms can cause an extensive 
amount of damage and loss of power for days at a time. For these reasons, it is preferable to 
have utilities located underground whenever possible46. [c15] 

 
46 (City of Chesapeake Planning Department, 2016) 
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4.0 A Plan for Resilience 

The City of Chesapeake is committed to continuing those efforts already underway to improve 
resilience as descried in the previous section. Additionally, there are programs, studies, and 
projects that the City is considering to further advance efforts towards developing resilience for 
the entire locality. 

Successful projects grow out of scientifically sound studies derived from firmly rooted programs. 
The following subsections will discuss Chesapeake’s efforts to contribute quality projects, 
programs, and studies in order to fight flooding and increase the resiliency of the City. 

4.1  Continued Coordination with other Entities 

Partnership with neighboring localities and other entities is essential for a successful, resilient 
community. As seen in Figure 9, watersheds cross locality borders. Therefore, it is impossible to 
address their vulnerabilities without collaboration. To be resilient, we all must work together.  

Figure 9: River Basins in Virginia 

The City has and will continue to coordinate with adjacent localities when watershed boundaries 
overlap governmental boundaries.  

The City also plans to continue its participation on several regional workgroups and committees 
hosted by the HRPDC, discussed in Section 3.1. 
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The City of Chesapeake is committing to building, maintaining, and strengthening its 

relationships with other entities as it works toward greater community resilience. 

4.2  The Science 

One of the guiding principles of the CFPF program is to “acknowledge climate change and its 

consequences, and base decision making on the best available science.”47 To that end, the City 

will endeavor to use current flood maps and incorporate climate change, SLR, and storm surge, 

where appropriate, into proposed initiatives. 

Projections of SLR are available from various sources, based on varying underlying 

assumptions and climate models. An October 18, 2018, resolution by the HRPDC localities 

recommended three different SLR scenario values for planning purpose. Each had an 

associated future planning horizon, summarized below and shown in Figure 10. The JLUS 

utilized the near- and mid-term SLR values consistent with the HRPDC guidance48. 

− 1.5-feet of SLR for near-term planning, represented by the timeframe 2018–2050 

− 3.0-feet of SLR for medium-term planning, represented by the timeframe 2050–2080 

− 4.5-feet of SLR for long-term planning relevant to timeframes beyond year 2080 

Figure 10: Projected SLR 

 
47 (Commonweath of Virginia Department of Conservation and Recreation, 2022) 
48 (Hampton Roads Planning District Commission, 2021) 

(h
ttp

s:
//w

w
w

.h
rp

dc
va

.g
ov

/d
ep

ar
tm

en
ts

/w
at

er
-r

es
ou

rc
es

/p
ol

ic
y-

gu
id

an
ce

-)
 



City of Chesapeake 

Preliminary Resilience Plan 2022 

27 | P a g e  
 
 

 

Figure 2: Rationale Behind HRPDC SLR 

Rational behind this study can be seen in Figure 11. Recommendations from the HRPDC SLR 
are as follows: 

− Localities should plan for SLR using 1.5-feet of relative SLR above current mean higher 
high water (MHHW) for near-term planning, 3-feet of relative SLR above current MHHW 
for medium-term planning, and 4.5-feet of relative SLR above current MHHW for long-
term planning 

− For engineering and design, localities should calculate project-appropriate SLR 
scenarios by using a tool such as the U.S. Army Corps of Engineers (USACE) Sea Level 
Change Calculator and conduct a benefit-cost analysis of various adaptation strategies 
to determine an appropriate amount of SLR for a specific project 

− These scenarios should be reevaluated as appropriate based upon new information 
developed by the NOAA, USACE, or Virginia Institute of Marine Science (VIMS) 

Figure 11: Rationale Behind HRPDC SLR 

In January 2017, NOAA partnered with the U.S. Geological Survey, the U.S. Environmental 
Protection Agency (USEPA), and Rutgers University, and published a report updating regional 
and global SLR scenarios for the United States. This report takes advantage of additional 
observations of sea level change and ongoing research into global and regional drivers of SLR 
including rapid ice melt, ice sheet instability, shifts in ocean circulation patterns, changes in the 
Earth’s gravitational field, and vertical land movement49.  

 
49 (City of Chesapeake, 2017) 
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The overall result is that the upper bound of plausible global SLR is higher than considered in 
the NOAA’s 2012 report. In addition, regional drivers – such as vertical land movement, ocean 
circulation, and shifts in the gravitational field – account for a significant amount of projected 
SLR in Hampton Roads. Overall, the report projects between 1.9-feet of SLR in Hampton Roads 
between 2000 and 2100 at best and 11.5-feet of SLR at worst. According to the report’s most 
statistically probably assessment, the predicted outcome is approximately 4.5-feet of SLR by 
210050. 

Sea level trends are continuously being monitored and updated by both federal (NOAA, 
USACE) and state (VIMS) entities. In addition, research, and analysis into the dynamics of sea 
level and how it responds to changing climatic conditions are also ongoing. The HRPDC 
recommends that the HRPDC staff and localities reevaluate and consider updating these 
scenarios as appropriate based upon new information developed by NOAA, USACE, or VIMS51. 

4.3  Studies 

The CFPF defines a flood prevention or protection study as any hydraulic or hydrologic study of 
a floodplain with historical and predicted floods, the assessment of flood risk, and the 
development of strategies to prevent or mitigate damage from coastal or riverine flooding. 
Utilizing the most recent flood maps, engineering software, and ensuring minimal human error 
when collecting and recording data are just a few components to producing a scientifically 
sound study.  

Some studies may be the result of a recommendation from large-scale MDPUs. Others include 
opportunities for coordination with other entities in Hampton Roads or as a result of citizen input.  

The City will continue to look for opportunities to identify and conduct additional studies. Future 

studies may: 

− Conducting large-scale master plans of areas of the City that have not been previously 
covered 

− Updating existing studies and large-scale master plans to incorporate additional 
resilience/equity features 

− Look at community scale flooding issues not addressed by large-scale studies 

There may be an opportunity to modify the scope of these planned studies to incorporate 
flooding and resilience:  

− Greenbrier Redevelopment Study 

− Industrial Waterfront Study 

− Western Branch Redevelopment Study 

− Joint planning study of St. Juliens Creek corridor and/or Blows Creek corridor to explore 
options for expanded public recreation access to the water around St. Juliens Creek 
Annex 

− Study options for interconnecting water service to St. Juliens Creek Annex and evaluate 
alternatives for extending water and sewer service eastward towards the Elizabeth River 
to support future development  

 
50 (City of Chesapeake, 2017) 
51 (City of Chesapeake, 2017) 
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As opportunities are identified and vetted, the City plans to seek grant funding though the CFPF 
program. 

4.4  Programs 

The CFPF program defines capacity building programs as “improving the ability of a local 
government through training of existing staff, hiring personnel, contracting with expert 
consultants or advisors, and other related actions that allow a local government to identify and 
mitigate risk and flood impacts52.” A program could be considered essential to a sustainable 
community that is economically, socially, and environmentally based.  

A possible program is a modification to the OSAP Program. This project would supplement the 
existing, city-wide competitive, OSAP program. This program allows the City to purchase 
development rights from willing landowners in exchange for preservation easement on their 
property. In addition to capacity building, programs can also be considered preparation for the 
future. The City will review opportunities to be involved in planning programs. For example, the 
City will look into and identify types of staff support that may be helping in planning future needs 
such as staff capacity, on-call contracts, and training.   

The City will seek to ensure an equitable and proportionate share of public facility and 
infrastructure improvements attributable, in whole or part, to a proposed development project 
which will be financed by the owners, developers, users or beneficiaries. Development and 
redevelopment will be designed in such a way as to mitigate for the potential impacts from 
flooding and SLR53. [c1] 

The City continues to explore different strategies of flood mitigation, including tidal flooding, 

such as removing structures and preserving properties subject to repetitive losses from flooding, 

in part by exploring funding mechanisms for purchasing such properties. New development, 

redevelopment, and critical infrastructure will be directed towards higher ground to the greatest 

extent practicable [c9]. Chesapeake will continue to work with businesses and community 

organizations, such as civic leagues, potentially affected by SLR to proactively adapt to future 

conditions [c4, c12]. 

Natural resource protection activities reduce the impact of natural hazards by preserving or 

restoring natural areas and their protective functions [c10]. Natural areas could include 

floodplains, wetlands, streams, steep slopes, barrier islands and sand dunes. Parks, recreation 

or conservation agencies and organizations often implement these measures, examples 

include54: 

− Beach and dune preservation 

− Erosion and sediment control 

− Floodplain protection 

− Forest and vegetation management 

⊃ i.e., fire resistant landscaping, fuel breaks 

− Habitat preservation 

− Historic properties and archaeological site preservation  

 
52 (Commonweath of Virginia Department of Conservation and Recreation, 2022) 
53 (City of Chesapeake Planning Department, 2016) 
54 (Hampton Roads Planning District Commission, 2017) 
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− Land acquisition 

− Riparian buffers 

− Slope stabilization 

− Watershed management 

− Wetland preservation and restoration 

Chesapeake is also considering establishing forested buffers on conserved properties, providing 
stormwater filtering to receiving waters. The City currently plants trees as a part of municipal 
projects and based on Expert Panel recommendations, tree plantings can reduce the total 
phosphorous load by 24% for tree canopy over lawn and 11% for canopy over impervious 
surfaces. In 2018, the City planted 2,000 loblolly pine seedlings in the TMDL watersheds55. 

Moving residential living away from sensitive regions does not mean their beauty cannot be 
appreciated. By creating public access, people can visit and live more well in other regions. 
Thus, acquisition of new public waterfront access sites, such as those identified in the City’s 
2026 Comprehensive Plan and the Private and Public Waterfront Access Study, will be pursued 
including: 

− Continue efforts to expand and enhance multi-purpose trail along Dismal Swamp Canal 

− Increase shoreline pedestrian and boating access to the Albemarle and Chesapeake 
Canal by means of a proposed hiking trail on the northeast side of the Canal 

− Pocaty Creek and St. Julian Creek 

− The abandoned Route-168 bridge over the Northwest River could be used to provide an 
additional boat ramp, as could a portion of Northwest Preserve No. 1 

− The Eastern Branch of the Elizabeth River and the Indian River should also be further 
explored for future public waterfront access points 

− The Western Branch area of the City should be further explored for future access points; 
possible sites include Western Branch Park and former Lake Ahoy site 

Land deemed probable for acquisition include properties which are currently leased for 
agricultural use; however, City policy allows the City to prioritize these lands for recreational 
use, BMPs, or debris sites during storm events. Specifically, the City will evaluate converting the 
following leased properties from agriculture to forest in future permit terms56 [c6&7]:  

− 1564 Mount Pleasant Road, 8-acres, North Landing River (AS12) 

− 1653 Mt Pleasant Road, 16-acres, North Landing River (AS12) 

− 1736 Mount Pleasant Road, 17-acres, North Landing River (AS12) 

− 1102 Centerville Turnpike South, 15-acres, Pocaty River (AS15) 

− 2500 Land of Promise Road, 133-acres, Pocaty River (AS15) 

− Ballahack Road, 404-acres, Northwest River (AS09) 

As opportunities are identified and vetted, the City plans to seek grant funding though the CFPF 
program. 

4.5  Projects 

Projects can be defined, for the CFPF program, as activities which include the development of 
flood protection facilities, acquisition of land, restoration of natural features or other activities 

 
55 (Southern Rivers TMDL Action Plan, 2018) 
56 (Southern Rivers TMDL Action Plan, 2018) 
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that involve design, construction, or installation of facilities57. As opportunities are identified and 
vetted, the City plans to seek grant funding though the CFPF program. 

The City of Chesapeake is blessed with ample water access, this critical resource needs to be 
protected from anthropomorphic pollutants. Proper utilization of land, identifying incentives for 
restoring riparian and wetland vegetation, and incorporation of nature-based infrastructure are 
some of the key factors in deeming a project as resilient. Forward-looking projects designed for 
resilience are critical to mitigating impacts of climate change on infrastructure – specifically in 
coastal regions.  

As has been presented in Section 3, the City of Chesapeake has developed Master Drainage 
Plans and, in some instances, more detailed neighborhood studies for the majority of the 
locality. Through a review of approximately 40 of these studies and other documents, 
approximately 200 discrete projects were identified. The City has selected the following 26 
projects to include in the Preliminary Resilience Plan, listed in order implementation status and 
anticipated construction start. Project details can be found in Appendix D. 

− Under Design 
1. Oakdale Area BMP and Drainage Improvements 
2. Norfolk Highlands Drainage Improvements 
3. Welch Ln Drainage Improvements – Phase I & II 
4. Cooper’s Ditch – Phase II 
5. Washington Manor Outfall Improvements 
6. Hickory Ridge Outfall Improvements 
7. Herring Ditch Outfall Improvements 
8. Royce Dr Drainage Outfall Improvements – Phase II 
9. Lamberts Trail Area Drainage Improvements – Phase II 
10. Pughsville Area Outfall Improvements 
 

− Design Scoping Underway 
11. Elmwood Landing Area Drainage Improvements – Phase I & II 
12. Providence Rd Crossing Replacement 
13. Mount Pleasant Rd Crossing Replacement 
14. Shell Rd Drainage Improvements 
 

− Not Yet Under Design 
15. Greenbrier Outfall Resiliency Improvements – Phase I & II 
16.  Greenbrier Outfall Resiliency Improvements – Phase III 
17. Drum Creek Farms Drainage Improvements – Phase II 
18. Poplar Branch Ditch Regrading 
19. Buskey Rd Crossing Replacement 
20. Carawan Ln Drainage Improvements 
21. Weiss Lane Outfall Improvements 
22. Pleasant View Drainage Improvements 
23. Mount Pleasant Rd Outfall Improvements 
24. Homemont Outfall Improvements 
25. Forest Lakes Outfall Improvements – Phase II 
26. Scenic Blvd Drainage Improvements 

 
57 (Commonweath of Virginia Department of Conservation and Recreation, 2022) 
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Resilience Plan Criteria Matrix

Document Name Hampton Roads Hazard Mitigation Plan 2035 Chesapeake Comprehensive Plan
HRPDC Sea Level Rise Planning Policy and 

Approach 

HRPDC Integrating Coastal Resilience into Local 

Plans, Policies, and Ordinances
Norfolk Highlands Master Plan (Timmons job)

Chesapeake, Code of Ordinances IV, VII, IX, X, and 

XI
Portsmouth & Chesapeake Joint Land Use Study 

URL

https://www.hrpdcva.gov/uploads/docs/2017%20Ha

mpton%20Roads%20Hazard%20Mitigation%20Pla

n%20Update%20FINAL.pdf 

https://resources.cityofchesapeake.net/comp-
plan-2035/#page=1

https://www.hrpdcva.gov/uploads/docs/05A_Attach

ment%20-

%20HRPDC%20Sea%20Level%20Rise%20Planni

ng%20Policy%20and%20Approach%20-

%20Adopted%20101818.pdf

https://www.hrpdcva.gov/uploads/docs/HRPDC%20

FY%2015%20Task%2094.01%20Final%20Report

%20-%20Coastal%20Resilience.pdf

not available
https://library.municode.com/va/chesapeake

/codes/code_of_ordinances 
https://www.hrpdcva.gov/uploads/docs/ChsP

orJLUS_Report_Draft_June2021.pdf

Published date 2017 2014 2018 2017 2019 2013 2021

Criterion Amended/Revised date 2017 2016 2019

1 Equity based strategic polices for local government

‐

wide flood protection and prevention. Table 7.4 page 243 Pages 11, 56, 206 
Code of Ordinances are City policies (Ref 

Doc)

Section 1.5 Starting on page 28, and 6.3 

(page 182), Policies and Practices, page 20, 

Section 6.0, page 

2
Documentation of existing social, economic, natural, and other conditions present in 

the local government.
page 3:9-10 (29-30) Chapter 2 (Page 22) Code of Virginia (page 7)

Economy page 22-23, Section 1.1, page 21-

23

Section 1.5, page 28-31

3
Review of the vulnerabilities and stressors, both natural and social in the local 

government.  

Vulnerability Assessment Page 5:1 (Page 

153), Overview of Vulnerability (page 5:5, 156)
Pages 68, 113, 170, 178 FMP (page 11) 26-89-b (page 5)

Section 4.6 (page 76), 4.6.2 (page 79), 

Summary of Challenges, 

page 15-17

4
Forward

‐

looking goals, actionable strategies, and priorities through as seen through an 

equity

‐

based lens.

Chesapeake Mitigation Actions 1-16 (Page 

7:151, 383)

Page 45-58 and Appendix C (good summary, 

but really most of the document addresses this 

item)

Yes pages 1-4 page 68-69 Page 23 26-99 (page 11-12), 26-100-3 (Page 13), 

3.2.5 (page 50), 5.3.17 (Risk Assessment), 

JLUS Goals, page 16 Table ES.1,  page 17

Priority Actions, page 18-19

Section 1.2, page 23-25

Section 5.0, page 103

5

Strategies that guides growth and development away from high risk locations that may 

include strategies in comprehensive plans or other land use plans or ordinances or other 

studies, plans or strategies adopted by a local government.

Mitigation Action 2, 3 and 15 page 68-69 26-519 (page 47-49) Project specific 

6

Proposed acquisition of land or conservation easements or identification of areas 

suitable for conservation particularly areas identified as having high flood attenuation 

benefit by Conserve Virginia or similar data driven tools.

Mitigation Action 2, 3, 13, and 15 Pages 34, 58, 73 page 68-69 OSAP (page 62-66, 70)
REPI Page 29, Section 1.3, page 25-26

Section 3.2, page 43-47

7 Identification of areas suitable for property buyouts in frequently flooded areas. Mitigation Action 2, 3, 13, and 15

pages 67, 68 (no specific mention of property 

buyouts however, only alluded), New property 

acquisitions page 73

page 68-69 OSAP (page 66-67, 70) #2 (page 226)

8
Identification of critical facilities and their vulnerability throughout the local government 

such as water and sewer or other types identified as “lifelines” by FEMA.   
Mitigation Action 16 Pages 122 page 68-69 Defined (page 1-2), 26-100-5 (page14) 4.6.5 (page 95), Table 1 Ches (page 219)

9 Identified ecosystems/wetlands/floodplains suitable for permanent protection. Page 6:24 (230), #3 page 7:5 (237) 26-513 (page 39-40), 26-520 (page 49) 5.3.29 (Page 164), Section 1.3, page 25-26 

10 Identified incentives for restoring riparian and wetland vegetation. Page 6:10 (216), #3 page 7:5 (237) 26-516 (page 45), 26-522-2 (page 54)

11 A framework for implementation, capacity building and community engagement.  
Page 6:2 (208), 6:5 (211), 6:10 (216), 7:1 

(233), 
Pages 32, 76, page 68-69 Page 23

Sec 26-93 (page 6-9), 26-358 & 360 (page 29-

30), 26-518 (page 46-47)
7.0 (page (191), Section 1.4.3, page 27

12 Strategies for creating knowledgeable, inclusive community leaders and networks.
Pages 17-18, HMPS Committee members 

table 2.2 (page 2:4-5, 12-13)
Pages 130 and 170 Page 49, 51 26-86 (page 1) Sect. 6.1 and 6.2, Section 1.4, page 26

13
A community dam safety inventory and risk assessment posed by the location and 

condition of dams.
Table 4.2 (Page 4:18, 64) National Flood Insurance Program (page 8-9)

14

A characterization of the community including population, economics, cultural and historic 

resources, dependence on the built environment and infrastructure and the risks posed to 

such infrastructure and characteristics by flooding from climate change, sea level rise, 

tidal events or storm surges or other weather.  

Population (Page 3:2, 22), Historic (3:9-10, 29-

30), Infrastructure (3:15, 35), Sea level rise 

(4:32, 78)

Pages 68, 125
Chesapeake is CRS Class 8 (Pages 14-15), 

page 68 
Page 6, 43

Intro (page 21), Roadway Flooding, page 15-

16, Section 4.6, page 76-101

15

Strategies to address other natural hazards that would cause, affect or result from 

flooding events including: 

• Earthquakes. 
• Storage of hazardous materials 

• Landslides/mud/debris flow/rock falls. 
• Prevention of wildfires that would result in denuded lands making flooding, mudslides or 

similar events more likely.  

• Preparations for severe weather events including tropical storms or other severe storms, 
including winter storms.

Pages 90-152, 187-206, Table 7.5 (page 7:13, 

245)

Page 127 - prepare power utilities for severe 

weather
Severe Storms Page 23 26-606 (page 73) Section 4.6, page 76-79

Pages 14, 34, 59, 61, 66, 69-71, 

https://www.hrpdcva.gov/uploads/docs/2017%20Hampton%20Roads%20Hazard%20Mitigation%20Plan%20Update%20FINAL.pdf
https://www.hrpdcva.gov/uploads/docs/2017%20Hampton%20Roads%20Hazard%20Mitigation%20Plan%20Update%20FINAL.pdf
https://www.hrpdcva.gov/uploads/docs/2017%20Hampton%20Roads%20Hazard%20Mitigation%20Plan%20Update%20FINAL.pdf
https://resources.cityofchesapeake.net/comp-plan-2035/#page=1
https://resources.cityofchesapeake.net/comp-plan-2035/#page=1
https://www.hrpdcva.gov/uploads/docs/05A_Attachment%20-%20HRPDC%20Sea%20Level%20Rise%20Planning%20Policy%20and%20Approach%20-%20Adopted%20101818.pdf
https://www.hrpdcva.gov/uploads/docs/05A_Attachment%20-%20HRPDC%20Sea%20Level%20Rise%20Planning%20Policy%20and%20Approach%20-%20Adopted%20101818.pdf
https://www.hrpdcva.gov/uploads/docs/05A_Attachment%20-%20HRPDC%20Sea%20Level%20Rise%20Planning%20Policy%20and%20Approach%20-%20Adopted%20101818.pdf
https://www.hrpdcva.gov/uploads/docs/05A_Attachment%20-%20HRPDC%20Sea%20Level%20Rise%20Planning%20Policy%20and%20Approach%20-%20Adopted%20101818.pdf
https://www.hrpdcva.gov/uploads/docs/05A_Attachment%20-%20HRPDC%20Sea%20Level%20Rise%20Planning%20Policy%20and%20Approach%20-%20Adopted%20101818.pdf
https://www.hrpdcva.gov/uploads/docs/HRPDC%20FY%2015%20Task%2094.01%20Final%20Report%20-%20Coastal%20Resilience.pdf
https://www.hrpdcva.gov/uploads/docs/HRPDC%20FY%2015%20Task%2094.01%20Final%20Report%20-%20Coastal%20Resilience.pdf
https://www.hrpdcva.gov/uploads/docs/HRPDC%20FY%2015%20Task%2094.01%20Final%20Report%20-%20Coastal%20Resilience.pdf
https://library.municode.com/va/chesapeake/codes/code_of_ordinances
https://library.municode.com/va/chesapeake/codes/code_of_ordinances
https://www.hrpdcva.gov/uploads/docs/ChsPorJLUS_Report_Draft_June2021.pdf
https://www.hrpdcva.gov/uploads/docs/ChsPorJLUS_Report_Draft_June2021.pdf
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Document Name

URL

Published date 

Criterion Amended/Revised date 

1 Equity based strategic polices for local government

‐

wide flood protection and prevention.

2
Documentation of existing social, economic, natural, and other conditions present in 

the local government.

3
Review of the vulnerabilities and stressors, both natural and social in the local 

government.  

4
Forward

‐

looking goals, actionable strategies, and priorities through as seen through an 

equity

‐

based lens.

5

Strategies that guides growth and development away from high risk locations that may 

include strategies in comprehensive plans or other land use plans or ordinances or other 

studies, plans or strategies adopted by a local government.

6

Proposed acquisition of land or conservation easements or identification of areas 

suitable for conservation particularly areas identified as having high flood attenuation 

benefit by Conserve Virginia or similar data driven tools.

7 Identification of areas suitable for property buyouts in frequently flooded areas.

8
Identification of critical facilities and their vulnerability throughout the local government 

such as water and sewer or other types identified as “lifelines” by FEMA.   

9 Identified ecosystems/wetlands/floodplains suitable for permanent protection.

10 Identified incentives for restoring riparian and wetland vegetation.

11 A framework for implementation, capacity building and community engagement.  

12 Strategies for creating knowledgeable, inclusive community leaders and networks.

13
A community dam safety inventory and risk assessment posed by the location and 

condition of dams.

14

A characterization of the community including population, economics, cultural and historic 

resources, dependence on the built environment and infrastructure and the risks posed to 

such infrastructure and characteristics by flooding from climate change, sea level rise, 

tidal events or storm surges or other weather.  

15

Strategies to address other natural hazards that would cause, affect or result from 

flooding events including: 

• Earthquakes. 
• Storage of hazardous materials 

• Landslides/mud/debris flow/rock falls. 
• Prevention of wildfires that would result in denuded lands making flooding, mudslides or 

similar events more likely.  

• Preparations for severe weather events including tropical storms or other severe storms, 
including winter storms.

Public Facilities Manual (Chapt. 5, 15, and 17)
Chesapeake Bay TMDL

Action Plan

Southern Rivers

TMDL Action Plan

Southern Rivers TMDL

Action Plan Conceptual

Water Quality Projects

Elizabeth River Bacterial

TMDL Action Plan
Community Rating System data 2021 Legislative Priorities

https://www.cityofchesapeake.net/governme
nt/city-

departments/departments/Department-of-
Development-and-Permits/Development-

Engineering-and-
Construction/pfm/volume1/chapters.htm

https://www.norfolk.gov/DocumentCenter/View/3802

5/Final-Report---Chesapeake-Bay-TMDL-Action-

Plan---06_28_2018_FINAL?bidId=

https://www.cityofchesapeake.net/Assets/document

s/departments/public_works/TMDL/Chesapeake+So

uthern+Rivers+TMDL+Action+Plan+-

+July+24$!2c+2018.pdf

https://www.cityofchesapeake.net/Assets/document

s/departments/public_works/TMDL/Draft+Conceptu

al+Water+Projects.pdf

https://norfolk.gov/DocumentCenter/View/38026/Nor

folk-ER-Bacteria-TMDL---Final-Action-Plan---06-28-

2018_FINAL?bidId=

not available

https://www.cityofchesapeake.net/Assets/document

s/departments/city_manager/2021+Legislative+Prog

ram/Proposed+2021+Legislative+Package.pdf 

2016, 2018, 2010 2018 2018 2018 2018 2021 2021

2018

Section 3.2, page 10

Table 1-2, page 13

Section 12, page 71-73

Section 15, page 78

Section 5.0, page 16-17
Page 6 & 7, and 

Page 12 "Preserve Legal Standards"

Section 1.3, page 8 Section 1, page 11-13 Section 1.1, Page 1
Page 22 "Deep Creek AIWW Bridge & North 

Landing AIWW Bridge Replacements"

Section 6, page 41-43
Section 2.0, page 5

Section 3.0, page 6-7

Page 15 "Barriers to Human Service 

Providers"  

Page 18 "Uranium Mining"

Section 1.2 & 1.3, 

page 7 & 8 

Section 3, page 21-22

Section 7, page 44-57

Section 8, page 58-62

Table 1-2, page 4

Section 7.1, page 20

Section 7.3, page 21

Page 8 

Section 3.3, page 11
Section 7.5, page 54

Section 7.6.1, page 55

Section 8.3.3, page 61

Section 3.3, page 11
Table 2-1, page 17

Section 8.3.4, page 61

Section 3.3, page 11 Section 6, page 41-43

Section 2.0, page 5

Section 3.0, page 6-7 CRS program Page 10 & 11 

Section 3.3, page 11 Table 2-1, page 17
Section 1.2, page 2

Figure 1-1, page 3

Section 8.3.4, page 61

Section 3.9 & 3.10, 

page 15

Section 7.2, page 50-51

Section 13, page 74

Section 6, page 18-19

Section 8.0, page 22

Section 3.9, page 15
Section 7.2, page 50-51

Section 13, page 74

Section 6, page 18-19

Section 8.0, page 22

Page 16 "Virginia Commonwealth

Flooding Board" 

Page 17 "Real Estate Disclosures for 

Flooding"

Table 3.4-1 (Annual

Pollutant Loads)

https://www.cityofchesapeake.net/government/city-departments/departments/Department-of-Development-and-Permits/Development-Engineering-and-Construction/pfm/volume1/chapters.htm
https://www.cityofchesapeake.net/government/city-departments/departments/Department-of-Development-and-Permits/Development-Engineering-and-Construction/pfm/volume1/chapters.htm
https://www.cityofchesapeake.net/government/city-departments/departments/Department-of-Development-and-Permits/Development-Engineering-and-Construction/pfm/volume1/chapters.htm
https://www.cityofchesapeake.net/government/city-departments/departments/Department-of-Development-and-Permits/Development-Engineering-and-Construction/pfm/volume1/chapters.htm
https://www.cityofchesapeake.net/government/city-departments/departments/Department-of-Development-and-Permits/Development-Engineering-and-Construction/pfm/volume1/chapters.htm
https://www.cityofchesapeake.net/government/city-departments/departments/Department-of-Development-and-Permits/Development-Engineering-and-Construction/pfm/volume1/chapters.htm
https://www.norfolk.gov/DocumentCenter/View/38025/Final-Report---Chesapeake-Bay-TMDL-Action-Plan---06_28_2018_FINAL?bidId=
https://www.norfolk.gov/DocumentCenter/View/38025/Final-Report---Chesapeake-Bay-TMDL-Action-Plan---06_28_2018_FINAL?bidId=
https://www.norfolk.gov/DocumentCenter/View/38025/Final-Report---Chesapeake-Bay-TMDL-Action-Plan---06_28_2018_FINAL?bidId=
https://www.cityofchesapeake.net/Assets/documents/departments/public_works/TMDL/Chesapeake+Southern+Rivers+TMDL+Action+Plan+-+July+24$!2c+2018.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/public_works/TMDL/Chesapeake+Southern+Rivers+TMDL+Action+Plan+-+July+24$!2c+2018.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/public_works/TMDL/Chesapeake+Southern+Rivers+TMDL+Action+Plan+-+July+24$!2c+2018.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/public_works/TMDL/Chesapeake+Southern+Rivers+TMDL+Action+Plan+-+July+24$!2c+2018.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/public_works/TMDL/Draft+Conceptual+Water+Projects.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/public_works/TMDL/Draft+Conceptual+Water+Projects.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/public_works/TMDL/Draft+Conceptual+Water+Projects.pdf
https://norfolk.gov/DocumentCenter/View/38026/Norfolk-ER-Bacteria-TMDL---Final-Action-Plan---06-28-2018_FINAL?bidId=
https://norfolk.gov/DocumentCenter/View/38026/Norfolk-ER-Bacteria-TMDL---Final-Action-Plan---06-28-2018_FINAL?bidId=
https://norfolk.gov/DocumentCenter/View/38026/Norfolk-ER-Bacteria-TMDL---Final-Action-Plan---06-28-2018_FINAL?bidId=
https://www.cityofchesapeake.net/Assets/documents/departments/city_manager/2021+Legislative+Program/Proposed+2021+Legislative+Package.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/city_manager/2021+Legislative+Program/Proposed+2021+Legislative+Package.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/city_manager/2021+Legislative+Program/Proposed+2021+Legislative+Package.pdf
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1 Equity based strategic polices for local government

‐

wide flood protection and prevention.

2
Documentation of existing social, economic, natural, and other conditions present in 

the local government.

3
Review of the vulnerabilities and stressors, both natural and social in the local 

government.  

4
Forward

‐

looking goals, actionable strategies, and priorities through as seen through an 

equity

‐

based lens.

5

Strategies that guides growth and development away from high risk locations that may 

include strategies in comprehensive plans or other land use plans or ordinances or other 

studies, plans or strategies adopted by a local government.

6

Proposed acquisition of land or conservation easements or identification of areas 

suitable for conservation particularly areas identified as having high flood attenuation 

benefit by Conserve Virginia or similar data driven tools.

7 Identification of areas suitable for property buyouts in frequently flooded areas.

8
Identification of critical facilities and their vulnerability throughout the local government 

such as water and sewer or other types identified as “lifelines” by FEMA.   

9 Identified ecosystems/wetlands/floodplains suitable for permanent protection.

10 Identified incentives for restoring riparian and wetland vegetation.

11 A framework for implementation, capacity building and community engagement.  

12 Strategies for creating knowledgeable, inclusive community leaders and networks.

13
A community dam safety inventory and risk assessment posed by the location and 

condition of dams.

14

A characterization of the community including population, economics, cultural and historic 

resources, dependence on the built environment and infrastructure and the risks posed to 

such infrastructure and characteristics by flooding from climate change, sea level rise, 

tidal events or storm surges or other weather.  

15

Strategies to address other natural hazards that would cause, affect or result from 

flooding events including: 

• Earthquakes. 
• Storage of hazardous materials 

• Landslides/mud/debris flow/rock falls. 
• Prevention of wildfires that would result in denuded lands making flooding, mudslides or 

similar events more likely.  

• Preparations for severe weather events including tropical storms or other severe storms, 
including winter storms.

Capital Improvement Projects Summary – 

Stormwater Projects
Crestwood 2&3 Calibration Sterns Creek Watershed Master Drainage Plan Bedford Study Area MS4 Program Plan Greenbrier Resiliency Plan

Chesapeake Citizen Stormwater Committee - 

Annual Report to Council (2018)

not available but full CIP can be found at: 

https://www.cityofchesapeake.net/Assets/document

s/departments/budget/CIP+Approved+2020-

2024/CIP+Approved+2021-2025/FY21-

25+Approved+CIP+Document.pdf 

not available not available not available
https://resources.cityofchesapeake.net/vsmp

/ms4-plan/#page=1 
not available not available

2021 2021 2021 1986 2017 2020 2018

2022 2022

Section 4, page 4 Section 6, page 6-1 - 6-5
Section 2.4, page 8-9

Section 2.5, page 9-10
Section 2, page 8

Section 2, page 2

Section 3, page 3

Figure 1-15, page 23-37

Figure 18-20, page 41-43

Executive Summary, 

page ES-1 - ES-3

Section 2.4, page 2-7

Existing Conditions, page 1-2

Table 1, page 4

Figure 1, page 8

Water Quality Impact 

Assessments, page 222 & 318

Page 1-34
Section 1, page 1

Table 5, page 20-22

Executive Summary, 

page ES-1 - ES-3

Section 1.1, page 1-2

Section 4.3, page 4-5 - 4-6

Section 4.4, page 4-6 - 4-9

Table 5-1, page 5-2

Future Conditions, page 2-3

Table 2, page 5

Page 1-34 Section 1.3, page 1-5 & 1-6 page 2 of 4

page 2 of 4

Section 4.9, page 36-40

Page 1-34 Section 1.3, page 1-5 & 1-6 page 2 of 4

Table 5, Scenario F, page 21

Figure 17a, page 40

Section 4.10, page 41-43 All

Section 4.10, page 41-43

Section 4.11, page 44-46
All

Dam Safety and Floodplain 

Management

Introduction, page 1

50 and 100 year storm 50 year storm

https://www.cityofchesapeake.net/Assets/documents/departments/budget/CIP+Approved+2020-2024/CIP+Approved+2021-2025/FY21-25+Approved+CIP+Document.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/budget/CIP+Approved+2020-2024/CIP+Approved+2021-2025/FY21-25+Approved+CIP+Document.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/budget/CIP+Approved+2020-2024/CIP+Approved+2021-2025/FY21-25+Approved+CIP+Document.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/budget/CIP+Approved+2020-2024/CIP+Approved+2021-2025/FY21-25+Approved+CIP+Document.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/budget/CIP+Approved+2020-2024/CIP+Approved+2021-2025/FY21-25+Approved+CIP+Document.pdf
https://resources.cityofchesapeake.net/vsmp/ms4-plan/#page=1%20
https://resources.cityofchesapeake.net/vsmp/ms4-plan/#page=1%20
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2
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3
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government.  

4
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‐

looking goals, actionable strategies, and priorities through as seen through an 

equity

‐

based lens.

5

Strategies that guides growth and development away from high risk locations that may 

include strategies in comprehensive plans or other land use plans or ordinances or other 
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6
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suitable for conservation particularly areas identified as having high flood attenuation 
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8
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such as water and sewer or other types identified as “lifelines” by FEMA.   
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10 Identified incentives for restoring riparian and wetland vegetation.

11 A framework for implementation, capacity building and community engagement.  
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13
A community dam safety inventory and risk assessment posed by the location and 

condition of dams.

14

A characterization of the community including population, economics, cultural and historic 

resources, dependence on the built environment and infrastructure and the risks posed to 

such infrastructure and characteristics by flooding from climate change, sea level rise, 

tidal events or storm surges or other weather.  

15

Strategies to address other natural hazards that would cause, affect or result from 

flooding events including: 

• Earthquakes. 
• Storage of hazardous materials 

• Landslides/mud/debris flow/rock falls. 
• Prevention of wildfires that would result in denuded lands making flooding, mudslides or 

similar events more likely.  

• Preparations for severe weather events including tropical storms or other severe storms, 
including winter storms.

Chesapeake Citizen Stormwater Committee - 

Annual Report to Council (2020)

Contract for Elizabeth River Project to Provide 

Environmental Conservation Services for the City of 

Chesapeake

City of Chesapeake 2022 Mitigation Action Items 

(internal update)
Essential Facilities

Administrative Regulation 1.29: Facilitating 

Procurement Opportunities for Small Businesses 

and Businesses Owned by Women, Minorities, and 

Service Disabled Veterans

City Directive 2.09: Department of Human 

Resources Equal Employment Opportunity Policy

Administrative Regulation 1.30: Chesapeake Alert 

Emergency Notification/Citizen 

Information/Employee Notification System 

not available not available not available not available

https://www.cityofchesapeake.net/Assets/document

s/departments/human_resources/administrative_reg

ulations/AR129.pdf 

https://www.cityofchesapeake.net/Assets/document

s/departments/human_resources/administrative_reg

ulations/AR209.pdf 

https://www.cityofchesapeake.net/Assets/document

s/departments/human_resources/administrative_reg

ulations/AR130.pdf 

2020 2020 2022 2022 2011 2004 2011

2021 2014

All Pg. 1 - 3 Equity Statement 

Page 3 Page 2-4

 Pg. 1 - 3

Mitigation 2 & 3 Pg. 1-3 Page 1, 2-6

Mitigation 2 & 3 & 15

Mitigation 2 & 3 & 15

Mitigation 10 All

Page 3 of 4 Page 3

Page 4

All Page 1 Page 1-6

All Pg. 1-3

https://www.cityofchesapeake.net/Assets/documents/departments/human_resources/administrative_regulations/AR129.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/human_resources/administrative_regulations/AR129.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/human_resources/administrative_regulations/AR129.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/human_resources/administrative_regulations/AR209.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/human_resources/administrative_regulations/AR209.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/human_resources/administrative_regulations/AR209.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/human_resources/administrative_regulations/AR130.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/human_resources/administrative_regulations/AR130.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/human_resources/administrative_regulations/AR130.pdf
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13
A community dam safety inventory and risk assessment posed by the location and 

condition of dams.

14

A characterization of the community including population, economics, cultural and historic 

resources, dependence on the built environment and infrastructure and the risks posed to 
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Strategies to address other natural hazards that would cause, affect or result from 

flooding events including: 
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Administrative Regulation 1.33: City Manager’s 

Office Authority to Apply for Grant Policy 
City Policies and Processes for Budget Mobile Home Displacement Policy 

Budget Work Session: Policy and Programmatic 

Levers

Public Facilities Manual Chapter 5 - Stormwater 

Management and Drainage Design
Program Year 47 2021/2022 Annual Action Plan City of Chesapeake Strategic Plan

https://www.cityofchesapeake.net/Assets/document

s/departments/human_resources/administrative_reg

ulations/AR133.pdf 

https://www.cityofchesapeake.net/Assets/document

s/departments/budget/FY2021-

22/CIP/Policies+and+Process.pdf 

https://www.cityofchesapeake.net/Assets/document

s/departments/planning/2035compplan/supporting-

docs/mobile-home-displacement-policy.pdf 

not available

https://www.cityofchesapeake.net/Assets/document

s/departments/development_permits/pfm/volumei/ch

apters/05-Stormwater-Management-and-Drainage-

Design.pdf 

https://www.cityofchesapeake.net/Assets/document

s/departments/planning/housing/PY+47+2021-

2022+Annual+Action+Plan.pdf 

not available

2015 2022 2011 2021 2021 2021

2016

Page 1-3 Pg. 8 Pg. 1-4 Slide 9
2-7, 8-13, 14, 15-16, 27-32, 37-38, 39-43, 

maps
 slide 4-9, 15

Page 1-3 Pg. 1-6 Pg. 1-4 Slide 11
2-7, 8-13, 14, 15-16, 27-32, 37-38, 39-43, 

maps

Pg. 1-4
2-7, 8-13, 14, 15-16, 27-32, 37-38, 39-43, 

maps

Pg. 19 19-26

Pg. 59 19-26 

Pg. 59 19-26 

Pg. 59 19-26 

Pg. 59 19-26 

19-26 

Pg. 203 19-26 

Pg. 19 Pg. 1-4 19-26 

19-26 

Pg. 59 19-26 

https://www.cityofchesapeake.net/Assets/documents/departments/human_resources/administrative_regulations/AR133.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/human_resources/administrative_regulations/AR133.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/human_resources/administrative_regulations/AR133.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/budget/FY2021-22/CIP/Policies+and+Process.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/budget/FY2021-22/CIP/Policies+and+Process.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/budget/FY2021-22/CIP/Policies+and+Process.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/planning/2035compplan/supporting-docs/mobile-home-displacement-policy.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/planning/2035compplan/supporting-docs/mobile-home-displacement-policy.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/planning/2035compplan/supporting-docs/mobile-home-displacement-policy.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/development_permits/pfm/volumei/chapters/05-Stormwater-Management-and-Drainage-Design.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/development_permits/pfm/volumei/chapters/05-Stormwater-Management-and-Drainage-Design.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/development_permits/pfm/volumei/chapters/05-Stormwater-Management-and-Drainage-Design.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/development_permits/pfm/volumei/chapters/05-Stormwater-Management-and-Drainage-Design.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/planning/housing/PY+47+2021-2022+Annual+Action+Plan.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/planning/housing/PY+47+2021-2022+Annual+Action+Plan.pdf
https://www.cityofchesapeake.net/Assets/documents/departments/planning/housing/PY+47+2021-2022+Annual+Action+Plan.pdf
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Plan and Program Inventory 

 

 



Documents Reviewed for Plan Requirements 
̵ 2021 Legislative Priorities (2021) 
̵ 2021 Regional Legislative Agenda (2020) 
̵ 2021 Regional Legislative Agenda for the 757 (n.d.) 
̵ 2035 Chesapeake Comprehensive Plan (2016) 
̵ Administrative Regulation 1.30: Chesapeake Alert Emergency Notification/Citizen 

Information/Employee Notification System (2014) 
̵ Administrative Regulation 1.33: City Manager’s Office Authority to Apply for 

Grant Policy (2015) 
̵ Administrative Regulation 1.29: Facilitating Procurement Opportunities for Small 

Businesses and Businesses Owned by Women, Minorities, and Service Disabled 
Veterans (2011) 

̵ Budget Work Session: Policy and Programmatic Levers (2021) 
̵ Chesapeake Citizen Stormwater Committee – Annual Report to Council (2020) 
̵ Chesapeake Citizen Stormwater Committee – Annual Report to Council (2018) 
̵ Chesapeake, Code of Ordinances IV, VII, IX, X, and XI (2013) 
̵ City Directive 2.09: Department of Human Resources Equal Employment 

Opportunity Policy (2021) 
̵ City of Chesapeake Strategic Plan (2021) 
̵ City Policies and Processes for Budget (2022) 
̵ Essential Facilities (2022) 
̵ HRPDC Integrating Coastal Resilience into Local Plans, Policies, and 

Ordinances (2017) 
̵ HRPDC Sea Level Rise Planning Policy and Approach (2018) 
̵ Mobile Home Displacement Policy (2011) 
̵ Public Facilities Manual [Chapters 5, 15, and 17] (2016) 
̵ Ranking Scale Description for Stormwater Project Prioritization (2021) 
‐ Stormwater Utility Fee (2013) 

Documents Reviewed for Projects and Plan Requirements 
̵ Bailey Creek Watershed MDPU (2012) 
̵ Bells Mill Creek Watershed MDPU (2009) 
̵ Butts Station Road / Kemp Woods Outfall [NS-2] Watershed MDPU (2005) 
̵ Capital Improvement Program FY 2022-2026 (2021) 
̵ Capital Improvement Projects Summary – Stormwater Projects (2021) 
̵ Capital Improvement Projects Progress Report – Stormwater – FY21-23 (n.d.) 
̵ Chesapeake Avenue Area Drainage and Sanitary Sewer Improvements - SWMM 

Modeling (2020) 
̵ Chesapeake Bay TMDL Action Plan (2021) 
̵ Chesapeake Citizen Stormwater Committee – Annual Report to Council (2018) 



̵ Chesapeake Citizen Stormwater Committee – Annual Report to Council (2020) 
̵ Chesapeake Essential Facilities (2022) 
̵ City of Chesapeake 2022 Mitigation Action Items (2022) 
̵ Contract for Elizabeth River Project to Provide Environmental Conservation 

Services for the City of Chesapeake (2020) 
̵ Cooper's Ditch Watershed Technical Memorandum (2012) 
̵ Crestwood 2&3 Calibration (2022) 
̵ Crestwood Drainage Study (2000) 
̵ Crestwood-1 Master Drainage Plan Update (2021) 
̵ Deal Drive Drainage Improvements Drainage Analysis Report (2019) 
̵ Deep Creek Watershed MDPU (2006) 
̵ Deep Creek Watershed Technical Memorandum (2010) 
̵ Drum Point Creek Watershed Master Drainage Plan – Identified Improvements 

(2018) 
̵ Drum Point Creek Watershed Master Drainage Plan – Link Node Diagram (2018) 
̵ Drum Point Creek Watershed Master Drainage Plan (2018) 
̵ Elizabeth River Bacterial TMDL Action Plan (2018) 
̵ Elmwood Landing Drainage Study (2021) 
̵ Elmwood Landing Offsite Drainage Analysis – SWMM Modeling (2020) 
̵ Existing and Future Hydrology and Hydraulics Albemarle and Chesapeake Canal 

Drainage Basin Southside Albemarle and Chesapeake Canal Sub-Basin, 
Bedford Study Area (1986) 

̵ Existing and Future Hydrology and Hydraulics Albemarle and Chesapeake Canal 
Drainage Basin Southside Albemarle and Chesapeake Canal Sub-Basin (1986) 

̵ Existing and Future Hydrology and Hydraulics Albemarle and Chesapeake Canal 
Drainage Basin Northside Albemarle and Chesapeake Canal Sub-Basin (1985) 

̵ Existing and Future Hydrology and Hydraulics for Bowers Hill Area of the Goose 
Creek Drainage Basin (1985) 

̵ Existing and Future Hydrology and Hydraulics Southern Branch of the Elizabeth 
River Drainage Basin Crestwood Sub-Basin (1985) 

̵ Existing and Future Hydrology and Hydraulics Western Branch Elizabeth River 
Drainage Basin Goose Creek Sub-Basin (1985) 

̵ Existing and Future Hydrology and Hydraulics Western Branch Elizabeth River 
Drainage Basin Sterns Creek Sub-Basin (1986) 

̵ Forest Lakes Drainage Study – Pre-Storm Pumping Technical Memorandum 
(2021) 

̵ Forest Lakes Drainage Study – Recommended Mitigation Measures (2020) 
̵ Greenbrier Resiliency Plan (2020) 
̵ Hampton Roads Hazard Mitigation Plan (2017) 
̵ Hodges Creek Outfall Study Area (1985) 
̵ Horse Run Ditch East Watershed MDPU (2011) 



̵ Indian River Watershed MDPU (2011) 
̵ Master Drainage Reports Identified Projects (2021) 
̵ Milldam Creek Watershed Technical Memorandum (2011) 
̵ MS4 Program Plan (2017) 
̵ New Mill Creek Watershed MDPU (2006) 
̵ New Mill Creek Watershed MDPU [New Mill 3&4] (2011) 
̵ New Mill Creek Watershed SWMM Conversion [New Mill 1 & 2] (2011) 
̵ Newton Creek Outfall Study Area (1985) 
̵ Norfolk Highlands Master Plan (2019) 
̵ Northside Canal-3 Watershed Study (2021) 
̵ Oak Grove Watershed MDPU (2010) 
̵ Pocaty River Watershed MDP (2009) 
̵ Portsmouth & Chesapeake Joint Land Use Study (2021) 
̵ Program Year 47 2021/2022 Annual Action Plan (2021) 
̵ Public Works Capital Projects Summary – Stormwater Projects (2021) 
̵ South Norfolk Master Drainage Study (2009) 
̵ Southern Chesapeake [2&3] Watershed Technical Memorandum (2012) 
̵ Southern Chesapeake 1 Watershed MDP (2008) 
̵ Southern Chesapeake 4 Watershed Study (2010) 
̵ Southern Chesapeake Watershed MDPU [Study Area 2&3] (2007) 
̵ Southern Rivers TMDL Action Plan (2018) 
̵ Southern Rivers TMDL Action Plan Conceptual Water Quality Projects (2018) 
̵ St. Julian Creek Watershed Technical Memorandum (2012) 
̵ Stern Creek Watershed Master Drainage Plan (2021) 
̵ The Virginia Coastal Resilience Master Plan (2020) 
̵ Washington Manor Outfall [GL-1] Watershed Study (2015) 
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Maps 
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Resilience Plan Project Table 

Parameter                                                                          Name of Project: Oakdale Area BMP and Drainage Improvements
Norfolk Highlands Drainage Improvements 

(5 Improvement Phases)

Welch Lane Drainage Improvement

Phase I & II
Cooper's Ditch Phase II

On Virginia Costal Resilience Web Explorer? Yes Yes Yes No

Name of the Document the Project is included in:
Approved Capital Improvement Plan; 

Oakdale Area Drainage Study

Approved Capital Improvement Plan; 

Norfolk Highlands Area Drainage Study
SW CIP Progress Report Approved Capital Improvement Plan

Date the Document was published: March 2021; July 2020 March 2021; ? March 2022 March 2021

Chesapeake River Basin Watershed is located in (see master drainage map on 

Chesapeake watershed page):
Eastern Branch Elizabeth River Eastern Branch Elizabeth River Southern Branch Elizabeth River Albemarle and Chesapeake Canal

Name of the Watershed the Project is located in: Berkley (BK) Indian River (IR) Oak Grove (OG) Coopers Ditch (CD), Coopers Ditch (CD-1)

Rain Fall Events (for 24hr storms) Analyzed: 2-, 5-, 10-, 100-yr 2-, 5-, 10-yr 2-, 5-, 10-yr 50-, 100-yr

Tailwater (or water surface elevation) Analyzed: Current PFM Std Current PFM Std Current PFM Std Current PFM Std

Short Summary of Project (I.E. Storm System Upgrades, Detention Basin, 

Channel/Channel widening):

Construct wet pond, dry pond, storm sewer pipe 

upgrades to reduce flooding in surrounding 

neighborhood and enhance water quality in 

Cloverdale area of South Norfolk.

Replace, upsize, and realign pipe and ditch 

conveyance systems to reduce flooding in 

surrounding neighborhood. 

Construct new drainage conveyance system along 

Welch Lane including storm structures, storm pipe, 

curb & gutter, re-sloping of pavement to reduce 

flooding in surrounding neighborhood.

Restore hydraulic capacity of Cooper's Ditch 

needed to serve the watershed by removing 

significant amounts of silt and sediment between 

Gloria Dr and Forest Rd.

Is the Project Nature-based? Yes No No No

What issues or problems are being addressed by the project? Flooding, Pollution Flooding Flooding Flooding

Does the proposed Project enable communities to adapt to and thrive through natural or 

human hazards?
Yes Yes Yes Yes

Does the Project include forward-looking goals, actionable strategies, and priorities as 

seen through an equity-based lens?
Yes Yes Yes Yes

Level of Protection / Design Storm 100-yr for ponds 10-yr 10-yr 50-yr

Size of the Drainage Area related to the Project if listed ~ 228 AC Varies for each phase (< 200 AC) ~ 10 AC > 200 AC

How many alternatives were developed/analyzed for the issues being solved 3 3 3 None

Does this Project require future maintenance Yes Yes Yes  Yes 

Estimated total project cost (includes Engineering, Land Acq, Construction as 

appropriate)
$7,567,485 $1,200,000 $1,280,000 $1,500,000

Does the Project have funding available at present? Yes (Partial) Yes (Partial) Yes (Partial) Yes (Partial)

Timing for implementation (contingent on funding availability) Active (Construction start 2022) Active (Construction start 2022) Active (Construction Start 2023) Active (Construction start 2023)

What other project(s) must be completed prior to installation of this Project? None None None None

Project Status - Completed, Under Construction, Design Complete (not yet constructed), 

Under Design, Scoping (design not yet started), On Hold, Future (not yet started & MAY 

have funding in a future year)

Under Design Under Design Under Design Under Design

1 2 3 4



Resilience Plan Project Table 

Parameter                                                                          Name of Project:

On Virginia Costal Resilience Web Explorer?

Name of the Document the Project is included in:

Date the Document was published:

Chesapeake River Basin Watershed is located in (see master drainage map on 

Chesapeake watershed page):

Name of the Watershed the Project is located in:

Rain Fall Events (for 24hr storms) Analyzed:

Tailwater (or water surface elevation) Analyzed:

Short Summary of Project (I.E. Storm System Upgrades, Detention Basin, 

Channel/Channel widening):

Is the Project Nature-based? 

What issues or problems are being addressed by the project? 

Does the proposed Project enable communities to adapt to and thrive through natural or 

human hazards?

Does the Project include forward-looking goals, actionable strategies, and priorities as 

seen through an equity-based lens?

Level of Protection / Design Storm

Size of the Drainage Area related to the Project if listed 

How many alternatives were developed/analyzed for the issues being solved

Does this Project require future maintenance 

Estimated total project cost (includes Engineering, Land Acq, Construction as 

appropriate)

Does the Project have funding available at present?

Timing for implementation (contingent on funding availability)

What other project(s) must be completed prior to installation of this Project?

Project Status - Completed, Under Construction, Design Complete (not yet constructed), 

Under Design, Scoping (design not yet started), On Hold, Future (not yet started & MAY 

have funding in a future year)

Washington Manor Drainage Improvements Hickory Ridge Outfall Improvements Herring Ditch Outfall Improvements
Royce Dr Drainage Outfall Improvements

Phase II

Yes (previously called Meads Court BMP/Drainage 

Improvements)
Yes Yes Yes

Approved Capital Improvement Plan; Washington 

Manor Outfall (GL-1) Watershed Study
Approved Capital Improvement Plan Bells Mill Creek Watershed MDPU SW CIP Progress Report

March 2021; ? March 2021 January 2010 March 2022

Southern Branch Elizabeth River Northwest River Southern Branch Elizabeth River Albemarle and Chesapeake Canal

Gilmerton Canal (GL), Washington Manor (GL-1)
Southern Chesapeake (SC), St. Brides Ditch (SC-

3)
Bells Mill Creek (BM), Herring Ditch (BM-1) Coopers Ditch (CD), Poplars Branch (CD-2)

2-,10-, 50-, 100-year 10-, 50-yr 2-, 10-, 50-, 100-year 2-, 5-, 10-yr

Current PFM Std Current PFM Std Current PFM Std Current PFM Std

Replace and upsize pipes along Old George 

Washington Hwy and re-grade eastern outfall ditch 

to increase system capacity and reduce area 

flooding.

Correct erosion, increase outfall ditch capacity, 

replace pipes with box culvert in the conveyance 

system between Battlefield Blvd S. and Benefit Rd 

to reduce area flooding.

Widen outfall ditch and upsize culverts east of 

Shillelagh Rd to increase system capacity and 

reduce area flooding. 

Regrade roadside ditches and replace driveway 

culverts to increase capacity and reduce flooding in 

surrounding neighborhood.

No Yes Yes No

Flooding Flooding, Erosion Flooding Flooding

Yes Yes Yes Yes

Yes Yes Yes Yes

50-yr 10-yr 50-yr 5-yr

~ 560 AC ~140 AC ~ 1,500 AC ~ 20 AC

3 None 1 1

Yes Yes Yes Yes

$1,550,000 $850,000 $2,500,000 $750,000

Yes (Partial) Yes (Partial) No No

Active (Construction start 2023) Active (Construction start 2024) Active Active

None None None Phase I

Under Design Under Design Under Design Under Design

5 6 7 8



Resilience Plan Project Table 

Parameter                                                                          Name of Project:

On Virginia Costal Resilience Web Explorer?

Name of the Document the Project is included in:

Date the Document was published:

Chesapeake River Basin Watershed is located in (see master drainage map on 

Chesapeake watershed page):

Name of the Watershed the Project is located in:

Rain Fall Events (for 24hr storms) Analyzed:

Tailwater (or water surface elevation) Analyzed:

Short Summary of Project (I.E. Storm System Upgrades, Detention Basin, 

Channel/Channel widening):

Is the Project Nature-based? 

What issues or problems are being addressed by the project? 

Does the proposed Project enable communities to adapt to and thrive through natural or 

human hazards?

Does the Project include forward-looking goals, actionable strategies, and priorities as 

seen through an equity-based lens?

Level of Protection / Design Storm

Size of the Drainage Area related to the Project if listed 

How many alternatives were developed/analyzed for the issues being solved

Does this Project require future maintenance 

Estimated total project cost (includes Engineering, Land Acq, Construction as 

appropriate)

Does the Project have funding available at present?

Timing for implementation (contingent on funding availability)

What other project(s) must be completed prior to installation of this Project?

Project Status - Completed, Under Construction, Design Complete (not yet constructed), 

Under Design, Scoping (design not yet started), On Hold, Future (not yet started & MAY 

have funding in a future year)

Lamberts Trail Area Drainage Improvements 

Phase II
Pughsville Area Outfall Improvements

Elmwood Landing Area Drainage Improvements 

Phases I & II
Providence Rd Crossing Replacement 

Yes No Yes No

SW CIP Progress Report PW SW Eng Unfunded Project List

SW CIP Progress Report; 

Elmwood Landing Drainage Study               

Elmwood Landing Offsite Drainage Analysis

PW SW Eng Unfunded Project List; 

PW Ops Condition Report

December 2021 March 2022 March 2022; December 2021; January 2020 March 2022

Southern Branch Elizabeth River Western Branch Elizabeth River Southern Branch Elizabeth River Eastern Branch Elizabeth River

St. Julian Creek (SJ), Camelot (SJ-1) Drum Point Creek (DP), Pughsville (DP-1) Deep Creek (DC), Deep Creek (DC-2) Indian River (IR), Georgetown (IR-1)

2-, 5-, 10-yr 50-yr, 100-yr 2-1000-yr 10-, 50-yr

Current PFM Std Current PFM Std Current PFM Std / road elevation Current PFM Std

Replace aging storm pipes and improve ditches to 

increase system capacity and provide a higher level 

of protection

Regrade major outfall channel and remove beaver 

dams to restore hydraulic capacity.

A new neighborhood outfall pipe. Also, replace 

existing poor-condition cross pipes under both 

Martin Johnson Rd and Cookes Mill Rd to provide a 

higher level of protection. 

Replace existing poor-condition cross pipes under 

Providence Rd near Georgetown Blvd with a new 

box culvert to provide a higher level of protection, 

for both flood events and transportation network. 

Hybrid Yes No No

Flooding Flooding Flooding, Erosion Flooding, Erosion, Road Stability, Cave-Ins

Yes Yes Yes Yes

Yes Yes Yes Yes

10-yr 100-yr
50-yr for neighborhood, 1000-yr for culvert 

crossings
50-yr

~ 100 AC > 200 AC
94 AC fo neighborhood, 92,000 AC for culvert 

crossings
~200 AC

1 None Multiple None

Yes Yes Yes Yes

$1,250,000 $1,544,055 $3,000,000 $1,400,000

No Yes (partial) Yes (partial) No

Active Active 2023 Active

Phase I None None None

Under Design Under Design Scoping Scoping

9 10 11 12



Resilience Plan Project Table 

Parameter                                                                          Name of Project:

On Virginia Costal Resilience Web Explorer?

Name of the Document the Project is included in:

Date the Document was published:

Chesapeake River Basin Watershed is located in (see master drainage map on 

Chesapeake watershed page):

Name of the Watershed the Project is located in:

Rain Fall Events (for 24hr storms) Analyzed:

Tailwater (or water surface elevation) Analyzed:

Short Summary of Project (I.E. Storm System Upgrades, Detention Basin, 

Channel/Channel widening):

Is the Project Nature-based? 

What issues or problems are being addressed by the project? 

Does the proposed Project enable communities to adapt to and thrive through natural or 

human hazards?

Does the Project include forward-looking goals, actionable strategies, and priorities as 

seen through an equity-based lens?

Level of Protection / Design Storm

Size of the Drainage Area related to the Project if listed 

How many alternatives were developed/analyzed for the issues being solved

Does this Project require future maintenance 

Estimated total project cost (includes Engineering, Land Acq, Construction as 

appropriate)

Does the Project have funding available at present?

Timing for implementation (contingent on funding availability)

What other project(s) must be completed prior to installation of this Project?

Project Status - Completed, Under Construction, Design Complete (not yet constructed), 

Under Design, Scoping (design not yet started), On Hold, Future (not yet started & MAY 

have funding in a future year)

Mount Pleasant Rd Crossing Replacement Shell Rd Drainage Improvements 

Greenbrier Outfall Resiliency Improvements

Phase I & II (Weir Lowering at IR HS Lake & S. 

Military Hwy Culvert Upsize)

Greenbrier Outfall Resiliency Improvements 

Phase III (I-64 Additional Culvert)

No Yes No No

PW SW Eng Unfunded Project List; 

PW Ops Condition Report
SW CIP Progress Report Greenbrier Resiliency Plan Greenbrier Resiliency Plan

March 2022 March 2022 November 2020 November 2020

Albemarle and Chesapeake Canal Southern Branch Elizabeth River Eastern Branch Elizabeth River Eastern Branch Elizabeth River

Coopers Ditch (CD), Fentress (CD-3) Gilmerton Canal (GL) Indian River (IR) Indian River (IR)

10-, 50-yr 2-, 5-, 10-yr 100-, 500-, 1,000-year 100-, 500-, 1,000-year

Current PFM Std Current PFM Std Current PFM Std + SLR Current PFM Std + SLR

Replace existing poor-condition cross pipe and box 

culvert under Mount Pleasant Rd near railroad 

tracks/Butts Road Pimary School with a new box 

culvert to provide a higher level of protection, for 

both flood events and transportation network. 

Replace aging storm pipes and improve ditches to 

increase system capacity and provide a higher level 

of protection

Lower Indian River HS lake weir crest and upsize 

existing poor-condition box culvert under S. Military 

Hwy to lower upstream hydraulic grade line and 

provide additional flood storage in Greenbrier 

business corridor. 

Construct new pipe crossing under I-64 

(microtunneling) near Greenbrier Pkwy to lower 

permanent pool elevations of upstream impounds 

and provide additional flood storage in Greenbrier 

business corridor.

No Hybrid Hybrid Hybrid

Flooding, Erosion, Road Stability Flooding Flooding Flooding

Yes Yes Yes Yes

Yes Yes Yes Yes

50-yr 10-yr 1,000-yr 1,000-yr

~ 450 AC ~ 10 AC ~ 3,800 AC ~ 3,000 AC

None 1 Multiple 2

Yes Yes Yes Yes

$500,000 $900,000 $1,975,398 $3,200,000

No No Yes (Partial) No

Active TBD 2022 TBD

None None None Phase I and Phase II

Scoping Scoping Future Future

13 14 15 16



Resilience Plan Project Table 

Parameter                                                                          Name of Project:

On Virginia Costal Resilience Web Explorer?

Name of the Document the Project is included in:

Date the Document was published:

Chesapeake River Basin Watershed is located in (see master drainage map on 

Chesapeake watershed page):

Name of the Watershed the Project is located in:

Rain Fall Events (for 24hr storms) Analyzed:

Tailwater (or water surface elevation) Analyzed:

Short Summary of Project (I.E. Storm System Upgrades, Detention Basin, 

Channel/Channel widening):

Is the Project Nature-based? 

What issues or problems are being addressed by the project? 

Does the proposed Project enable communities to adapt to and thrive through natural or 

human hazards?

Does the Project include forward-looking goals, actionable strategies, and priorities as 

seen through an equity-based lens?

Level of Protection / Design Storm

Size of the Drainage Area related to the Project if listed 

How many alternatives were developed/analyzed for the issues being solved

Does this Project require future maintenance 

Estimated total project cost (includes Engineering, Land Acq, Construction as 

appropriate)

Does the Project have funding available at present?

Timing for implementation (contingent on funding availability)

What other project(s) must be completed prior to installation of this Project?

Project Status - Completed, Under Construction, Design Complete (not yet constructed), 

Under Design, Scoping (design not yet started), On Hold, Future (not yet started & MAY 

have funding in a future year)

Drum Creek Farms Drainage Imporvements 

Phase II
Poplar Branch Ditch Regrading Buskey Rd Crossing Replacement Carawan Lane Drainage Improvements

No No No No

Approved Capital Improvement Plan PW SW Eng Unfunded Project List
PW SW Eng Unfunded Project List; 

PW Ops Condition Report
PW SW Eng Unfunded Project List

March 2021 March 2022 March 2022 March 2022

Western Branch Elizabeth River Albemarle and Chesapeake Canal Northwest River Albemarle and Chesapeake Canal

Drum Point Creek (DP) Coopers Ditch (CD), Poplars Branch (CD-2)
Southern Chesapeake (SC),

 Homestead Outfall (SC-2)
Horse Run Ditch East (HR)

10-, 50-yr 50-, 100-yr 10-, 50-yr 2-, 5-, 10-yr

Current PFM Std Current PFM Std Current PFM Std Current PFM Std

Correct major erosion, increase outfall ditch 

capacity and enhance water quality in the 

conveyance system along Drum Creek Rd to 

reduce flooding in surrounding neighborhood.

Restore hydraulic capacity of Poplar Branch Ditch 

needed to serve the watershed by removing 

significant amounts of silt and sediment between 

Hanbury Rd and Battlefield Blvd.

Replace existing poor-condition cross pipes under 

Buskey Rd near Bunch Walnuts Rd with a new box 

culvert to provide a higher level of protection, for 

both flood events and transportation network. 

Regrade roadside/outfall ditches and replace 

driveway culverts to increase capacity and reduce 

flooding in surrounding neighborhood.

Yes Yes No No

Flooding, Erosion, Pollution Flooding Flooding, Road Stability, Cave-Ins Flooding

Yes Yes Yes Yes

Yes Yes Yes Yes

10-yr 50-yr 50-yr 10-yr

~ 100 AC > 200 AC ~ 1,300 AC ~ 40 AC

None None 1 1

Yes Yes Yes Yes

$1,400,000 $1,000,000 $600,000 $1,350,000

 No No  No  No 

2024 2024 UNK TBD

None None None None

Future Future Future Future

17 18 19 20



Resilience Plan Project Table 

Parameter                                                                          Name of Project:

On Virginia Costal Resilience Web Explorer?

Name of the Document the Project is included in:

Date the Document was published:

Chesapeake River Basin Watershed is located in (see master drainage map on 

Chesapeake watershed page):

Name of the Watershed the Project is located in:

Rain Fall Events (for 24hr storms) Analyzed:

Tailwater (or water surface elevation) Analyzed:

Short Summary of Project (I.E. Storm System Upgrades, Detention Basin, 

Channel/Channel widening):

Is the Project Nature-based? 

What issues or problems are being addressed by the project? 

Does the proposed Project enable communities to adapt to and thrive through natural or 

human hazards?

Does the Project include forward-looking goals, actionable strategies, and priorities as 

seen through an equity-based lens?

Level of Protection / Design Storm

Size of the Drainage Area related to the Project if listed 

How many alternatives were developed/analyzed for the issues being solved

Does this Project require future maintenance 

Estimated total project cost (includes Engineering, Land Acq, Construction as 

appropriate)

Does the Project have funding available at present?

Timing for implementation (contingent on funding availability)

What other project(s) must be completed prior to installation of this Project?

Project Status - Completed, Under Construction, Design Complete (not yet constructed), 

Under Design, Scoping (design not yet started), On Hold, Future (not yet started & MAY 

have funding in a future year)

Weiss Lane Outfall Improvements Pleasant View Drainage Improvemt Mount Pleasant Rd Outfall Improvement Homemont Outfall Improvements

No No No No

Deep Creek Watershed MDPU PW SW Eng Unfunded Project List PW SW Eng Unfunded Project List PW SW Eng Unfunded Project List

July 2010 March 2022 March 2022 March 2022

Southern Branch Elizabeth River Southern Branch Elizabeth River Albemarle and Chesapeake Canal Southern Branch Elizabeth River

Deep Creek (DC), Deep Creek (DC-2)  Deep Creek (DC), Deep Creek Locks (DC-3)  Horse Run Ditch East (HR) Bells Mill Creek (BM), Herring Ditch (BM-1)

2-, 5-, 10-, 25-, 50-, 100-year 2-, 5-, 10-yr 50-, 100-yr 2-, 5-, 10-yr

Current PFM Std Current PFM Std Current PFM Std Current PFM Std

Widen outfall ditch, upsize culverts under Weiss 

Lane, lower inverts to increase system capacity and 

reduce area flooding.

Regrade roadside/outfall ditches and replace 

driveway culverts to increase capacity and reduce 

flooding in surrounding neighborhood.

Regrade and improve major lead outfall ditch 

between Mount Pleasant Rd and rear of Ravenna 

subdivision to provide a higher level of protection.

Regrade roadside/outfall ditches and replace 

driveway culverts to increase capacity and reduce 

flooding in surrounding neighborhood.

Hybid No Yes No

Flooding Flooding Flooding Flooding

Yes Yes Yes Yes

Yes Yes Yes Yes

50-yr 10-yr 50-yr 10-yr

~ 80 AC ~ 30 AC ~ 300 AC ~ 50 AC

3 1 None None

Yes Yes Yes Yes

$1,300,000 $1,300,000 $600,000 $1,100,000

No  No  No  No 

TBD TBD TBD TBD

None None None None

Future Future Future Future

21 22 23 24



Resilience Plan Project Table 

Parameter                                                                          Name of Project:

On Virginia Costal Resilience Web Explorer?

Name of the Document the Project is included in:

Date the Document was published:

Chesapeake River Basin Watershed is located in (see master drainage map on 

Chesapeake watershed page):

Name of the Watershed the Project is located in:

Rain Fall Events (for 24hr storms) Analyzed:

Tailwater (or water surface elevation) Analyzed:

Short Summary of Project (I.E. Storm System Upgrades, Detention Basin, 

Channel/Channel widening):

Is the Project Nature-based? 

What issues or problems are being addressed by the project? 

Does the proposed Project enable communities to adapt to and thrive through natural or 

human hazards?

Does the Project include forward-looking goals, actionable strategies, and priorities as 

seen through an equity-based lens?

Level of Protection / Design Storm

Size of the Drainage Area related to the Project if listed 

How many alternatives were developed/analyzed for the issues being solved

Does this Project require future maintenance 

Estimated total project cost (includes Engineering, Land Acq, Construction as 

appropriate)

Does the Project have funding available at present?

Timing for implementation (contingent on funding availability)

What other project(s) must be completed prior to installation of this Project?

Project Status - Completed, Under Construction, Design Complete (not yet constructed), 

Under Design, Scoping (design not yet started), On Hold, Future (not yet started & MAY 

have funding in a future year)

Forest Lakes Outfall Improvements 

Phase II
Scenic Blvd Drainage Improvements

No No

PW SW Eng Unfunded Project List PW SW Eng Unfunded Project List

March 2022 March 2022

Southern Branch Elizabeth River Southern Branch Elizabeth River

Bells Mill Creek (BM), Herring Ditch (BM-1) Bells Mill Creek (BM), Herring Ditch (BM-1)

50-yr, 100-yr 2-, 5-, 10-yr

Current PFM Std Current PFM Std

Pre-storm pumping of the front lake in the Forest 

Lakes neighborhood as an alternative to replace or 

supplement capacity improvements

Regrade roadside/outfall ditches and replace 

driveway culverts to increase capacity and reduce 

flooding in surrounding neighborhood.

Hybrid No

Flooding Flooding

Yes Yes

Yes Yes

50-yr 10-yr

~ 50 AC ~ 30 AC

10 1

Yes Yes

$4,000,000 $1,000,000

No  No 

TBD TBD

None None

Future Future

25 26









My Expenses by Proj
CH_GL_107

 1292300900 RESILIENCY&RELIABILITY PROGRAM 2022-04-06

Activity
 Total 

Appropriation  Pre-Enc  Enc  Exp  Remaining % Spent

CONSTRUCTION 900,000.00           -                      -                      -                      900,000.00         0.00%
ENG/DESIGN 500,000.00           -                      54,766.15           45,229.65           400,004.20         20.00%
GB_RESILIANCY -                        -                      2,511.53             90,090.09           (92,601.62)          100.00%
LAND 200,000.00           -                      -                      -                      200,000.00         0.00%

Total Expenditures 1,600,000.00$      -$                    57,277.68$         135,319.74$       1,407,402.58$    12.04%

*Note: All amounts reflect transactions currently budget checked against commitment control definitions.

Page 1 of 1
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CFPF, rr <cfpf@dcr.virginia.gov>

CID510034_ChesapeakeCity_CFPF-2: CFPF 2022 Grant Application on Greenbrier
Outfall Resiliency Improvements Phase I & II 
1 message

Deva K. Borah <dborah@cityofchesapeake.net> Fri, Apr 8, 2022 at 2:48 PM
To: Virginia Department of Conservation & Recreation <cfpf@dcr.virginia.gov>
Cc: Sam Sawan <sawan@cityofchesapeake.net>, "Crystal V. Bloom" <cbloom@cityofchesapeake.net>, Liz Scheessele
<Liz.Scheessele@timmons.com>

Dear DCR CFPF Program Manager,

 

Please find the City of Chesapeake’s Grant Application CID510034_ChesapeakeCity_CFPF-2 on Greenbrier
Outfall Resiliency Improvements Phase I & II PROJECT for 2022 CFPF Grant Funding in the downloadable link
provided below as the file size is too large to attach.

 

We look forward to hearing from you if you are able to download the application with no issues and also as an
acknowledgement of receipt of this application.

 

Sincerely,

 

Deva

 

Deva K. Borah, Ph.D., P.E., F.ASCE

Senior Engineer

City of Chesapeake – Department of Public Works

306 Cedar Road,, Chesapeake, Virginia 23322

Main: (757) 382-6101; Direct: (757) 382-6472

Cellular: (757) 705-6341 
Email: dborah@cityofchesapeake.net 
www.cityofchesapeake.net
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  Application Form CFPF| 2-A 
 

Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low‐income geographic area as defined 

in the Part 1 Definitions?   Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration. 
 Construction of swales and settling ponds. 
 Living shorelines and vegetated buffers. 
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events.  



 

  Application Form CFPF| 3-A 
 

 

 

Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must  apply  for  a  Letter of Map Revision or  a Physical Map Revision  through  the  Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be  fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______________________ 
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Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________



 

  Scoring Criteria Studies 1-C 
 

Appendix C: Scoring Criteria for Studies 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   

  



 

  Scoring Criteria Studies 2-C 
 

Studies Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarde

d 

6. Eligible Studies (Select all that apply) 

Revising floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must 
include establishing processes for implementing the ordinance, including but not 
limited to, permitting, record retention, violations, and variances. This may include 
revising a floodplain ordinance when the community is getting new Flood Insurance 
Rate Maps (FIRMs), updating a floodplain ordinance to include floodplain setbacks 
or freeboard, or correcting issues identified in a Corrective Action Plan. 

30    

Creating tools or applications to identify, aggregate, or display information on flood 
risk or creating a crowd‐sourced mapping platform that gathers data points about 
real‐time flooding. This could include a locally or regionally based web‐based 
mapping product that allows local residents to better understand their flood risk. 

15    

Conducting hydrologic and hydraulic studies of floodplains. Applicants who create 
new maps must apply for a Letter of Map Revision or a Physical Map Revision 
through the Federal Emergency Management Agency (FEMA).  

35    

Studies and Data Collection of Statewide and Regional Significance. Funding of 
studies of statewide and regional significance and proposals will be considered for 
the following types of studies: 

   

 Updating precipitation data and IDF information (rain intensity, duration, 
frequency estimates) including such data at a sub‐state or regional scale on 
a periodic basis. 

45    

 Regional relative sea level rise projections for use in determining future 
impacts. 

45    

 Vulnerability analysis either statewide or regionally to state transportation, 
water supply, water treatment, impounding structures, or other significant 
and vital infrastructure from flooding.   

45    

 Flash flood studies and modeling in riverine regions of the state.  45    

 Statewide or regional stream gauge monitoring to include expansion of 
existing gauge networks. 

45    



 

  Scoring Criteria Studies 3-C 
 

 New or updated delineations of areas of recurrent flooding, stormwater 
flooding, and storm surge vulnerability in coastal areas that include 
projections for future conditions based on sea level rise, more intense 
rainfall events, or other relevant flood risk factors. 

45    

 Regional flood studies in riverine communities that may include watershed‐
scale evaluation, updated estimates of rainfall intensity, or other 
information. 

50    

 Regional hydrologic and hydraulic studies of floodplains.  45    

 Studies of potential land use strategies that could be implemented by a local 
government to reduce or mitigate damage from coastal or riverine flooding. 

40    

 Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis 

35    

7. Is the study area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed study part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  

Yes  10    

No  0    

9. Is the proposed study in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 
TMDLs. Does the proposed project include implementation of one or more best management 
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

Total Points   

 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


1 
 

Community Flood Preparedness Fund 
Studies Grant Application 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

City of Covington, VA 
Community Identification Number: 510040  
Submitted: April 8, 2022 
  



2 
 

Scope of Work Narrative  
The City of Covington, Virginia is subject to riverine flooding from the Jackson River as well as 
pluvial flooding due to inadequate and antiquated storm sewer systems. The recurrence of 
higher intensity storms in recent years has stressed the stormwater conveyance system 
throughout the City causing local urbanized flooding that is detrimental to the residents and 
critical infrastructure. There are two underpasses below the CSX railroad tracks at N. Monroe 
Avenue and E. Chestnut Street that regularly flood after heavy rainfall, which severely limit 
access for emergency services to residents and businesses on the west side of the railroad 
tracks see Figure 1 below). Attachment 1 contains additional links, photos, and other 
documentation of flooding issues within the City. 

Figure 1 – Locations of Underpasses that Regularly Flood 
 

Locations of 
flooded 
underpasses 
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More intense rainfall events in recent years have overwhelmed the City’s existing storm system 
capacity and exacerbated flooding issues in areas with deteriorated stormwater piping.  With 
limited resources, the City does not have an electronically mapped storm sewer network, and 
information can be found in numerous paper records, reports and maps.  Having clear 
knowledge of the location, size, pipe material, and condition of the existing system is critical to 
identify the system improvements that must be made to alleviate recurrent flooding 
throughout the City.  

The results of the Drainage Study will inform the City’s Resilience Plan, for which a CFPF grant 
application for Capacity Building and Planning is also being submitted.   

Limited resources in the City and a focus on sanitary sewer infiltration and overflow issues have 
prevented the City from investing in flood mitigation planning and project implementation.  The 
City is a low-income geographic area, as defined in the CFPF Grant Manual, as an area where 
the median household income ($41,024) is significantly less than 80% of the local median 
household income ($76,398 in Virginia), according to the US Census Data in 20201. Further, 
portions of the City are classified as Moderately Socially Vulnerable, according to the ADAPT 
Virginia’s Virginia Vulnerability Viewer (see Figure 1 in Attachment 2). Finally, several areas in 
the City are designated as Qualified Opportunity Zones (see Figure 2 in Attachment 2).  

The City understands that the CFPF grants must be used in accordance with the following 
guiding principles:  

 Acknowledge climate change and its consequences; and base decision making on the best 
available science. 

 Identify and address socioeconomic inequities and work to enhance equity through 
adaptation and protection efforts. 

 Utilize community and regional scale planning to maximum extent possible, seeking region-
specific approaches tailored to the needs of individual communities.  

 Understand the fiscal realities and focus on the most cost-effective solutions for the 
protection and adaptation of our communities, businesses, and critical infrastructure. The 
solutions wilt, to the extent possible, prioritize effective natural solutions.  

 Recognize the importance of protecting and enhancing nature based-solutions in all regions, 
natural coastal barriers, and fish and wildlife habitat by prioritizing nature-based solutions. 

 

1.0 Specific Type of Studies Proposed 
The City is proposing a new City-wide Drainage Study and an update of the existing Floodplain 
Management Ordinance.  In addition, an evaluation of regional rainfall data will be conducted 
as part of the Drainage Study effort to determine if changes in heavy rainfall and intensity are 
occurring over time in the Covington/Alleghany Highlands region of Virginia.  The results of this 

 
1 https://www.census.gov/quickfacts/fact/table/covingtoncityvirginia,VA,US/PST045221  
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evaluation will be used in the hydrologic and hydraulic model of the City’s current stormwater 
drainage system.      

 
2.0 Relationship of the Study to Priorities in Grant Manual   
The City has been exploring options to fund a City-wide Drainage Study for several years; 
however, resources are limited, and existing resources have focused on improvements to the 
sanitary sewer system to reduce or eliminate sanitary sewer overflows.  The City Department of 
Public Works routinely responds to flooding concerns after rainfall events and responds to 
storm sewer maintenance needs as they arise – in a reactive, emergency response manner.  
The City is aware that portions of the storm sewer network are deteriorated and potentially 
undersized, and some large culverts are either collapsed or blocked, which significantly restricts 
flow during rainfall events.  Many of the areas of the City that routinely flood are socially and 
economically vulnerable neighborhoods, and flooding in these areas cause damage to personal 
property and homes. This project will allow the City to inventory the antiquated storm sewer 
system, conduct condition assessments of critical locations within the system, model the 
existing conditions of the closed and open storm sewer systems and provide drainage 
improvement recommendations that will provide flood prevention and protection in an 
equitable manner throughout the City.    

  

3.0 Qualifications of Organizations Conducting the Study 
The City has received input from a qualified, current on-call consultant regarding the scope and 
fee to conduct the Drainage Study and update the Floodplain Ordinance. The qualifications of 
the consultant were reviewed during the procurement phase for the annual services contract.  
A copy of proposal for the selected A/E firm is included in Attachment 3.           
 

4.0 Expected Use of Study in Resilience Plan 
The outcomes of both the City-wide Drainage Study and the updated Floodplain Ordinance will 
be directly relevant and incorporated into the Resilience Plan.  The City is planning to develop 
the Resilience Plan concurrently with the development of the Drainage Study; therefore, the 
two projects will be closely tracked. The projects that are developed and prioritized as part of 
the Drainage Study will be directly incorporated into the Resilience Plan. 
 
In addition, the regional rainfall analysis will be useful for regional resilience planning efforts as 
localities across the state are considering changes to their drainage design standards to account 
for larger and more intense rainfall events.    
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5.0 Additional Supporting Documentation  
 Detailed Map of the Project Area: See Attachment 4. City of Covington WebGIS Viewer can 

be found here: 
https://covingtonva.maps.arcgis.com/apps/webappviewer/index.html?id=b4c12fb539e34a
47a3db289f8c11c6d3   

 FIRMette of the Project Area – Because the project area for the proposed Drainage Study is 
the entire City, the preliminary Flood Insurance Rate Maps are provided in Attachment 5.  

 City of Covington Current Floodplain Ordinance:  
https://library.municode.com/va/covington/codes/code_of_ordinances?nodeId=PTIICOOR_
APXBZO_ARTXIII-AFLDI  

 Current Hazard Mitigation Plan:  https://rvarc.org/community/hazard-mitigation/  
 Current Comprehensive Plan: 

https://public.3.basecamp.com/p/UmJw2ghsfpj3enw4RDLGN43f   

Budget Narrative 

Per the CFPF Grant Manual, the following budget narrative was created for the activities 
contained in this grant application.   

Task Project Budget Source of Estimate 
Drainage Study  
Including Evaluation of 
Regional Rainfall Data and 
Floodplain Ordinance 
Updates 

$357,800 Consultant Cost 
Estimate  
(see Attachment 6) 

Total Requested Grant 
Amount 

$357,800  

The total amount of funds requested is $357,800.  Per the instructions in the Grant Manual 
(page 24), “for local governments designated as low-income geographic areas, 100 percent of 
the estimated total project costs should be included.” The City does not have cash funds 
available for a match, and requests full funding of this project, per the authorization letter 
signed by the City Manager.    

  
  
 



 

 

 

 

 

 

Attachment 1 
Evidence of Historic Flooding 

  



Attachment 1 – Evidence of Historic Flooding in the City 
 

News articles and videos documenting flooding:  
 
June 2016: 
https://www.wdbj7.com/content/news/Several-roads-washed-out-in-Alleghany-County-
384157931.html  

https://www.youtube.com/watch?v=Ik3jenZ9Cjk  

https://www.counton2.com/news/historical-flooding-in-covington-causes-garage-fire/  

September 2018:  
https://www.youtube.com/watch?v=M3bCQ7zrPmk  

 
Repetitive Loss Claims in City Due to Flooding: 
 

 



 

Walmart Parking Lot (https://www.wdbj7.com/content/news/Several-roads-washed-out-in-Alleghany-
County-384157931.html)  

 



 

Underpass Flooding (Source: 
https://www.facebook.com/HighlandsMediaGroup/posts/1209223899532307 ) 



 

 

 

 

 

 

Attachment 2 
Virginia Vulnerability Map and  

Qualified Opportunity Zone Map 

  



Attachment 2 – Social Vulnerability Mapping and  Qualified Opportunity 
Zone Map 
 

Figure 1: Social Vulnerability Map for Covington, VA 
 

 
 
 
 
 
 
 
 
 
 
 
 



Figure 2: Qualified Opportunity Zones Map for Covington 

 



 

 

 

 

 

 

Attachment 3 
Consultant Proposal for Annual Services Contract 



PROFESSIONAL 
ENGINEERING SERVICES

Submitted to: City of Covington, Virginia
Submitted by: AECOM

FOR GENERAL SERVICES TERM 
CONTRACT AGREEMENT

February 12, 2021
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Cover Letter



 AECOM 
10 South Jefferson St., Suite 1600 
Roanoke, Virginia 24011 
www.aecom.com 

540.857.3100 tel 
540.857.3296 fax 

 
February 12, 2021 
 
City of Covington 
City Central Accounting Office 
333 West Locust Street 
Covington, VA 24426 
Attn: David C. Bryant, Jr., Director of Finance and Administration 

RE: Request for Proposals: Professional Engineering Services for General Services Term 
Contract Agreement 

 

Dear Mr. Bryant:  
AECOM Technical Services, Inc. (AECOM) is pleased to submit three (3) copies of our proposal, in response 
to the City of Covington, VA (the City) request for proposals titled “Professional Engineering Services for 
General Services Term Contract Agreement”. 

We are excited about the opportunity to express our interest in this contract and to continue the 
relationship between AECOM and the City. AECOM offers the City: 

• Experienced management. AECOM’s management team understands the City, term contracts, the 
need for responsiveness, and how to perform as an extension to your staff. Our Project Manager, 
Shane Powers has extensive Virginia local government term contract experience and they are both 
linked to AECOM’s long-standing relationship with the City having most recently completed the 
Industrial Park Industrial Study. 

• Readily accessible and experienced staff members. This contract will be managed and task 
orders executed from our Roanoke office.  Every member of our Roanoke-based project team has 
local Virginia government experience and a significant number of our team members have worked 
on project in Alleghany County.     

• Depth of Resources. AECOM has the depth and breadth of resources to provide specialized 
expertise needed for this contract and the ability to respond in a flexible manner through our local 
office to readily adapt to the City’s unique needs.   

Our qualifications make AECOM the right choice to meet all of the City’s requirements for this engineering 
services term contract. 

Thank you for the opportunity to submit our qualifications and express our interest in this contract.  We look 
forward to the opportunity to meet with you and members of the City’s selection committee to: expand 
upon our qualifications, express our desire to serve the City of Covington and to answer your questions. For 
additional information on AECOM’s capabilities and experience, please contact our proposed contract 
manager, Shane Powers, PLP at 540.529. 1356 or Shane.Powers@aecom.com or Ron Smith at 
540.857.3374 or ronald.smith2@aecom.com. 

Sincerely, 

 
Ronald B. Smith, PE Shane Powers, PLP 
Vice President 
 

Contract Manager 
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Acknowledgement



{00396350.DOCX  }

I hereby acknowledge that I have fully read the Request for Proposals titled: 

REQUEST FOR PROPOSALS 

City of Covington, Virginia 

PROFESSIONAL ENGINEERING SERVICES  

for 

GENERAL SERVICES TERM CONTRACT AGREEMENT 

_______________________________ 

Firm Name (Printed) 

_______________________________

Firm Representative / Title (Printed) 

_______________________________ 

Representative Signature 

AECOM Technical Service, Inc. 

Ronald B. Smith, Vice President 
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Evaluation Criteria



City of Covington  AECOM                         
Professional Engineering Services for General Services Term Contract Agreement 
 

1 

EVALUATION CRITERIA 
Please see AECOM’s response to the evaluation 
criteria below.  

1. Ability to perform the subject work  

AECOM has examined the current and projected 
workloads of all proposed team members and 
have determined that they have no obligations, 
either present or future, that would prevent them 
from performing with excellence on any task 
assigned to AECOM under this contract. One of 
the advantages of being a large firm with 
significant depth of manpower is that we can 
handle new projects without compromising our 
existing commitments. AECOM's current and 
projected backlog office-wide is moderate, and 
our staff has ample capacity for the additional 
work that will be generated by this contract.  

 
2. Current workload or agreements with the City 

AECOM’s current workload with the City is too 
provide construction administration services for 
the Alleghany Courthouse renovations.  This 
workload will not impact any new work that would 
be awarded in this contract.   

3. Current workload on projects other than with 
the City as illustrated below for our key staff. 

 

Name Role 
Workload/ 
Availability 

Shane Powers, 
PLP  

Contract Manger 55% | 45% 

Ian Camper, PE Quality Control 70% | 30% 
Mark Garland, 
PE  

Civil Projects Lead 75% | 25% 

Scott Hodge, 
PE 

Transportation Lead 60% | 40% 

Brian Fisher, PE Plan Development/ 
Utility Lead 

60% | 40% 

John 
Wissinger, AIA 

Architecture Lead  65% | 35% 

Michael 
Lauman, PE 

MEP Services Lead 50% | 50% 

Andy Freeland, 
PE 

Stormwater/ E&SC 
Review Lead 

65% | 35% 

Name Role 
Workload/ 
Availability 

Todd 
Wheatly,PE 

HVAC Mechanical 65% | 35% 

Rob Dean, PE Bridge/PER 65% | 35% 
Stuart Martin, 
PE 

Traffic Studies 75% | 25% 

 

4.     Past performance on similar projects 

The following client references demonstrate our 
successful performance on similar projects.   

a. Alleghany County 
Jonathan Lanford, County Administrator 
Phone: 540.863.6600 
Email: jlanford@co.alleghany.va.us 
Address: 9212 Winterberry Avenue 
Covington, Virginia 24426 

 
b. Pulaski County 

Jonathan D. Sweet, County Administrator 
Phone: 540.9807705 
Email: jsweet@pulaskicounty.org 
Address: Office of the Administrator 
143 Third Street, NW, Suite 1 
Pulaski, Virginia 24301 

 
c. City of Roanoke - Engineering Division 

Luke Pugh, P.E., City Engineer 
Phone: 540.853.5208 
Email: Luke.Pugh@RoanokeVa.gov 
Address: 215 Church Avenue, S.W. - Room 
350, Roanoke, VA 24011 

 
d. Adams Construction Company 

Rick James, P.E., President 
Phone: 540.283.7990  
Email: rjames@adamspaving.com 
Address: 523 Rutherford Avenue, NE, 
Roanoke, VA 24016 

 
         e. City of Lynchburg VA Department of Water 

Resources 
Scott Parkins, PE, City Engineer 
Phone: 434.455.4248 
Email: scott.parkins@lynchburgva.gov 
Address: Dept of Utilities 
525 Taylor Street 
Lynchburg, Virginia 24501 

mailto:scott.parkins@lynchburgva.gov
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SF330 Part I



AECOM | CITY OF COVINGTON STANDARD FORM 330 (REV 8/2016)  PAGE A&C-1 

ARCHITECT – ENGINEER QUALIFICATIONS 
PART I – CONTRACT-SPECIFIC QUALIFICATIONS 

A.  CONTRACT INFORMATION 
1.  TITLE AND LOCATION (City and State) 

Professional Engineering Services for General Services Term Contract Agreement 
Covington, Virginia 
2. PUBLIC NOTICE DATE 3. SOLICITATION OR PROJECT NUMBER 

  
B.  ARCHITECT-ENGINEER POINT OF CONTACT 

4. NAME AND TITLE 

Ronald B. Smith, PE, Vice President 
5. NAME OF FIRM DUNS NUMBER 

AECOM Technical Services, Inc.  95-2661922 
6. TELEPHONE NUMBER 7. FAX NUMBER 8. E-MAIL ADDRESS 

540-857-3374 540-857-3180 ronald.smith2@aecom.com 

C.  PROPOSED TEAM 
 (CHECK) 

9. FIRM NAME 10. ADDRESS 11. ROLE IN THIS CONTRACT 

PR
IM

E 

J-
V 

PA
RT

NE
R 

SU
BC

O
N-

TR
AC

TO
R 

a.    

AECOM 10 South Jefferson Street 
Suite 1600 
Roanoke, Virginia  24011 

Civil, mechanical, electrical, 
architectural, structural, 
geotechnical, water sampling / 
testing services, environmental 
services, transportation and traffic, 
and funding procurement  CHECK IF BRANCH OFFICE 

b.       
 CHECK IF BRANCH OFFICE 

c.       
 CHECK IF BRANCH OFFICE 

d.       
 CHECK IF BRANCH OFFICE 

e.       
 CHECK IF BRANCH OFFICE 

f.       
 CHECK IF BRANCH OFFICE 

g.       
 CHECK IF BRANCH OFFICE 

h.    
 

  
 

 CHECK IF BRANCH OFFICE 

D. ORGANIZATIONAL CHART OF PROPOSED TEAM  (Attached) 



SECTION D – ORGANIZATIONAL CHART 

 

AECOM | CITY OF COVINGTON STANDARD FORM 330 (REV 8/2016)  PAGE D-2 

 
 



AECOM | CITY OF COVINGTON STANDARD FORM 330 (REV 8/2016)  PAGE E-1 

E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT 
12. NAME 13. ROLE IN THIS CONTRACT 14. YEARS EXPERIENCE 

Shane Powers, PLP Contract Manager 
a. TOTAL b. WITH CURRENT FIRM 

31 31 
15. FIRM NAME AND LOCATION (City and State) AECOM (Roanoke, VA) 
16. EDUCATION (Degree and Specialization) 17. CURRENT PROFESSIONAL REGISTRATION (State and Discipline) 

BS/ Surveying Engineering Technology 
AS/Construction Engineering Technology 

Certified Construction Contract Administrator; Certified 
Cost Consultant; Construction Documents Technician 

18. OTHER PROFESSIONAL QUALIFICATIONS (Publications, Organizations, Training, Awards) 

Mr. Powers’ experience includes: managing of site/civil, geotechnical, survey, water storage and distribution; storm 
drainage; and environmental investigation, remediation, and permitting.  His projects involve site/civil, site master planning, 
building designs, parking, roadways, pedestrian walk way trails, water and sanitary sewer systems and complete site design 
packages for building projects. 

19. RELEVANT PROJECTS 

a. (1) TITLE AND LOCATION (City and State)  See Project 2 in Section F (2) YEAR COMPLETED 

Site Evaluation Study for E911 Center, Alleghany/Clifton Forge/Covington, 
VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2015 N/A 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Manager. In charge for developing the site selection grading criteria for the new Alleghany E911 facility. The 
document was adapted to meet the needs of Alleghany County and to incorporate AECOM’s experience in site selection 
process for other facilities. Selection criteria that was downplayed or removed were those that applied to more urban 
environments or those that compared existing buildings. Other sections were added or emphasized that are important to 
Alleghany County such as radio connectivity and cost. 
b. (1) TITLE AND LOCATION (City and State)  See Project 3 in Section F (2) YEAR COMPLETED 

Drone Zone, City of Covington and Alleghany County, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2018 N/A 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Manager. PM in charge to provide a comprehensive study to analyze the confluence of requirements for a 
business plan, business operations, marketing plan and infrastructure land and building assessment to help create a 
framework for successful implementation of the envisioned by the Alleghany Highlands Drone Zone committee. The 
preselected sites were within the County.  Based on the evaluations, and proposed development for the subject sites, 
recommendations were offered in the comprehensive study. Cost estimates were provided to perform the work. 
c. (1) TITLE AND LOCATION (City and State)  See Project 8 in Section F (2) YEAR COMPLETED 

Storm Drain Installation at the Riverside Corporate Center 
Roanoke, VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2011 2016 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Manager. PM in charge to provide design for the Storm Drain Installation project located at the Riverside Corporate 
Center. The project involved coordination construction of 950 linear feet of 48” RCP storm drain piping from starting at 
Riverside Street running to the edge of Roanoke River. The property was owned by the City of Roanoke.  In addition, 
construction administration services were provided to support the construction phase.  
d. (1) TITLE AND LOCATION (City and State)  See Project 10 in Section F (2) YEAR COMPLETED 

South Jefferson Redevelopment Area Virginia  
Roanoke, VA  

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2005 Ongoing 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Civil Support Technical Leader:  Served as lead to summarize the existing site infrastructure and available utilities located 
at the Site in order to share the property data with potential investors. These investigations were prepared for Roanoke City 
and were based on desktop investigations, GIS, site observations and contact with the local utility providers.. The site 
infrastructure included water supply, sanitary sewer, power, gas, telecommunications, and transportation access to the 
site. 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT 
12. NAME 13. ROLE IN THIS CONTRACT 14. YEARS EXPERIENCE 

Ian Camper, PE Quality Control 
a. TOTAL b. WITH CURRENT FIRM 

14 14 
15. FIRM NAME AND LOCATION (City and State) AECOM (Roanoke, VA) 
16. EDUCATION (Degree and Specialization) 17. CURRENT PROFESSIONAL REGISTRATION (State and Discipline) 

BS/Civil and Environmental Engineering Professional Engineer: VA 
18. OTHER PROFESSIONAL QUALIFICATIONS (Publications, Organizations, Training, Awards) 

Ian is an Associate Vice President, project manager and senior engineering manager responsible for the preparation of 
technical deliverables in accordance with AECOM’s ISO 9001 Quality Control Procedures.  His responsibilities include the 
development of project QA/QC procedures, scheduling and overseeing QA/QC reviews, and documenting QA/QC efforts 
in accordance with AECOM and client requirements.  Ian also serves as the Lead Verifier for AECOM Roanoke’s civil 
engineering practice, with responsibilities to verify QC reviews were carried out in accordance with AECOM procedures. 

19. RELEVANT PROJECTS 

a. (1) TITLE AND LOCATION (City and State)  See Project 9 in Section F (2) YEAR COMPLETED 

Virginia Department of Transportation, Route 11, 220, & 220A – Access 
Management Project at Exit 150, Botetourt County, VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2014 2018 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Quality Control. Provided quality control reviews for utility relocation design in support of improvements to the Interstate I-
81 Exit 150 interchange.  Verified that construction documents were prepared in accordance with VDOT, VDH, VDEQ, and 
Botetourt County technical requirements and design was coordinated across multiple disciplines.  Verified that stakeholder 
comments were adequately addressed and closed out. 
b. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Prince William County, Locust Shade Waterline Replacement, Prince 
William County, VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2017 2021 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Quality Control. Provided quality control reviews for the design of the replacement of 1.5 miles of waterline to service the 
Locust Shade Park.  Provided review of a water distribution system hydraulic model developed to determine design 
alternatives for replacement.  Verified that construction documents were prepared in accordance with PWCSA, VDOT and 
VDH requirements.  Verified stakeholder comments were adequately addressed and closed out. 
c. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Alleghany County, Lower Jackson River Regional WWTP, Alleghany 
County, VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2011 2012 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Engineer. Lead design engineer for the design of a new 2.6 mgd wastewater treatment plant for enhanced nutrient 
removal.  Design engineer for the aeration basins, secondary clarifiers, effluent filtration, UV disinfection, aerobic sludge 
digestion, non-potable water system, and plantwide SCADA system. 
d. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Hampton Roads Sanitation District, James River Treatment Plan – SWIFT 
Upgrades, Newport News, VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2020 2023 (Est) 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Quality Control. Provided quality reviews for wastewater treatment process improvements at the James River Treatment 
Plant as part of HRSD’s SWIFT program.  Reviewed design-build RFP documents for technical adequacy, discipline 
coordination, and compliance with HRSD and VDEQ requirements.  Coordinated with the designers for resolution of 
reviewer and stakeholder comments before issuance of the final RFP documents. 
e. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Alleghany County, Clifton Forge WWTP Conversion to Pump Station, 
Clifton Forge, VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2011 2012 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Quality Review. Provided quality reviews for the design of a new 5.0 mgd pump station and closure of the existing 2.0 mgd 
Clifton Forge WWTP.  Verified construction documents were prepared in accordance with VDEQ and WQIF requirements 
and the design was coordinated across multiple disciplines.  Verified that internal and external comments were resolved 
and addressed. 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT 
12. NAME 13. ROLE IN THIS CONTRACT 14. YEARS EXPERIENCE 

Mark Garland, PE Civil Projects Team Lead 
a. TOTAL b. WITH CURRENT FIRM 

17 1.5 
15. FIRM NAME AND LOCATION (City and State) AECOM (Roanoke, VA) 
16. EDUCATION (Degree and Specialization) 17. CURRENT PROFESSIONAL REGISTRATION (State and Discipline) 

BS/Civil Engineering Professional Engineer: VA 
18. OTHER PROFESSIONAL QUALIFICATIONS (Publications, Organizations, Training, Awards) 

Mr. Garland has a diverse level of civil site development, stormwater, and architectural engineering design experience. He 
has developed a proven track record of successful project completion in Southwest Virginia through rigorous design 
practices and positive collaboration with clients, designers, contractors, and government officials. Significant experience in 
project site planning, stormwater calculations, construction document production, contract administration, multi-
stakeholder coordination, and low-impact and resilient development strategies. 

19. RELEVANT PROJECTS 

a. (1) TITLE AND LOCATION (City and State)  See Project 5 in Section F (2) YEAR COMPLETED 

Carilion-Clinic, Tanglewood Multi-Specialty, Roanoke, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2018 2021 est 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Civil Engineer. 120,000 s.f. interior renovation and site adaptation of existing retail to a medical clinic. Work included the 
design of new patient and emergency vehicle drop-off zones, improved vehicular routing, and utility upgrades. 
 
b. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Main Street Village Center, Roanoke, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2018 2019 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Owner and Lead Designer. Purchased and redeveloped three long-vacant commercial properties in Roanoke’s historic 
Wasena neighborhood town center into new restaurants and retail. Work included design and management of complete 
site and building rehabilitation in accordance with Virginia Department of Historic Resources standards. 
 
c. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

The Electra Lofts, Roanoke, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2015 2016 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Owner and Lead Designer. Purchased and redeveloped a former industrial property in Roanoke’s historic downtown 
district into 22 residential dwellings. Work included design and management of complete site and building rehabilitation in 
accordance with Virginia Department of Historic Resources standards. 
 
d. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Cave Spring Middle School, Roanoke County, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2013 2014 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Civil Engineer. Complete renovation and site adaptation of the former Cave Spring Junior High, consisting of the 
construction of new educational wings and preservation of the existing auditorium and gymnasiums. Work included site 
planning, stormwater design and calculations, geothermal well field layout, and traffic routing design. 
 
e. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Town of Marion, Streetscape Improvements, Marion, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2011 2012 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Civil Engineer. Design of streetscape improvements along Broad Street and Main Street in Marion, VA. Work included 
design and coordination of new and existing utilities with landscaping improvements, including a pedestrian walkway and 
new loading dock at the historic Lincoln Theatre. 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT 
12. NAME 13. ROLE IN THIS CONTRACT 14. YEARS EXPERIENCE 

Scott Hodge, PE Transportation Team Lead 
a. TOTAL b. WITH CURRENT FIRM 

38 29 
15. FIRM NAME AND LOCATION (City and State) AECOM (Roanoke, VA) 
16. EDUCATION (Degree and Specialization) 17. CURRENT PROFESSIONAL REGISTRATION (State and Discipline) 

BS/Civil Engineering Professional Engineer: VA 
18. OTHER PROFESSIONAL QUALIFICATIONS (Publications, Organizations, Training, Awards) 

Mr. Hodge is experienced in the project management, preliminary and final site layouts for bridge and highway projects. His 
experience also includes preliminary highway and railroad designs; location studies and environmental impact statement 
oversight; final rural and urban highway designs; final passenger and freight railroad designs; design/build projects; and 
industrial park layout and infrastructure design. Mr. Hodge has additional experience in surveying, plat descriptions, site 
layouts, and rights-of-way. 

19. RELEVANT PROJECTS 

a. (1) TITLE AND LOCATION (City and State)  See Project 7 in Section F (2) YEAR COMPLETED 

City of Roanoke, Franklin Road Bridge Replacement, Roanoke, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2016 2019 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Manager. Provided engineering services for this project to completely replace the 550-ft long bridge on Franklin 
Road over ten tracks of Norfolk Southern Railway and Route 220 Expressway Ramp. The new structure includes haunched 
steel plate girders with decorative railing and lighting details. Services provided include study of alternatives for the 
replacement structure, bridge and roadway design, traffic management plans, aesthetic enhancements, and coordination 
with key stakeholders including NS Railway, VDHR, and utility owners. AECOM is currently providing construction phase 
services. Brief description of what you did on this project. 
b. (1) TITLE AND LOCATION (City and State)  See Project 9 in Section F (2) YEAR COMPLETED 

VDOT, Route 11, 220, 220A Access Management at Exit 150 at I-81, 
Botetourt County, VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2014 2018 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Manager. Provided the concept study and final design phases of improvements to Route 
11 at the I-81 Exit 150 interchange including a hybrid roundabout and loop road connection from Route 11 to Route 220A. 
Services included coordinated traffic modeling, roadway design, multiple intersection designs, drainage design, application 
of access management criteria, signal design, Transportation Management Plan, landscaping design, signage and 
pavement marking plans, ITS and geotechnical services. 
c. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

City of Lynchburg, Midtown Connector, Lynchburg, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2011 2018 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Manager. Provided engineering services for the proposed new one-mile-long roadway along with a roundabout. 
The proposed 3-lane context-sensitive roadway is classified an urban roadway. Responsible for providing roadway design, 
roadway drainage, stormwater management basins, erosion and sediment plans, water and sanitary sewer design, signal 
design, environmental review, geotechnical, and maintenance of traffic plans.  
d. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Roanoke County, Merriman Road Roundabout, Roanoke County, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2010 2011 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Manager. Provided construction plans for a 5-legged roundabout that connects the 
nearby elementary school, the new county library, and heavily traveled Merriman Road. Also performed roadway drainage 
calculations, storm drain systems, stormwater management facilities, and E&S measures. 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT 
12. NAME 13. ROLE IN THIS CONTRACT 14. YEARS EXPERIENCE 

Brian Fisher, PE Plan Development & Utility   
Team Lead 

a. TOTAL b. WITH CURRENT FIRM 

32 X 
15. FIRM NAME AND LOCATION (City and State) AECOM (Roanoke, VA) 
16. EDUCATION (Degree and Specialization) 17. CURRENT PROFESSIONAL REGISTRATION (State and Discipline) 

BS/Civil Engineering Professional Engineer: VA, NC, SC, IL, IN, WI 
18. OTHER PROFESSIONAL QUALIFICATIONS (Publications, Organizations, Training, Awards) 

Mr. Fisher has designed many large, complex sites overcoming challenges of topography, access, utility locations, 
regulatory issues, vehicular and pedestrian circulation, security concerns, storm water management, and other site 
requirements. He has served as the Lead Civil Engineer or performed Quality Control checking on projects for schools, 
hospitals, office complexes, parking garages, firing ranges, manufacturing facilities, and others. 

19. RELEVANT PROJECTS 

a. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Fallowater Lane Extension, Roanoke County, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2019 N/A 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Engineer. Responsible for the water and sanitary line designs to support the Fallowater Lane Road Extension 
located in Roanoke County, Va. The road was approximately 0.25 miles had an urban local designation with curb and gutter 
and sidewalk on one side. The existing pavement was incorporated into the new road. A very important as aspect of the 
project was to maintain access and water/sanitary supplies to the existing businesses during construction and to minimize 
any adverse impacts to them. A design exception was needed from VDOT due to the proximity of the existing business 
entrances. The estimated construction cost is $1.8M. The project was being performed as a Locally Administered Project 
(LAP) with VDOT (no federal funding). Roanoke County administer the Preliminary Engineering (PE) phase and VDOT 
administer the Right of Way (ROW) phase. 
b. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

ATFP Project – Private Client 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2019 N/A 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Engineer. Responsible for conducting a site investigation and gathered existing documentation. Those included, 
site geometry, passive and active vehicle control barriers, security fencing and gates, personnel protection, traffic 
considerations, lane requirements, pavement geometry, speed management, traffic control devices, inspection facilities, 
utility systems, and operational practices. Mr. Fisher met with the stakeholders to understand their concerns and 
expectations. Mr. Fisher identified threat vulnerabilities and develop recommendations for short-term improvements to 
improve the site’s security posture. He and developed a cost-effective plan with exhibits and a descriptive narrative for the 
ATFP that will comply with the requirements of the physical security standards. He then developed design documents. 
c. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Western Virginia Water Authority, Roanoke City, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2020 N/A 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Engineer. Responsible for the preliminary masterplanning and site development for the new maintenance facility.   
Several site development alternatives were developed during the charrette process.  GIS and local utility data was used to 
generate the alternative approaches that included building, maintenance shed, fueling pads, road, and parking areas. An 
important as aspect of the project was to maintain circular access to all the existing site functions within the client’s 
property boundaries.  Additionally, phasing was necessary to maintain use of existing administration facilities.    
d. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Government Confidential Client, Parking Garage Infill/Parking Lot, 
Chantilly, VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2019 Ongoing 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Civil Engineering Lead. Lead for the design of the project which included a Parking Garage expansion and a new 158 
space parking lot and necessary appurtenances. Sitework included clearing, select site demolition, utility adjustments, 
grading, parking lot improvements, walking trail relocation and storm water management.  He is also providing construction 
administration services (i.e., reviewing the shop drawings, site visits and RFI reviews). 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT 
12. NAME 13. ROLE IN THIS CONTRACT 14. YEARS EXPERIENCE 

John Wissinger, AIA, LEED AP Architecture Team Lead 
a. TOTAL b. WITH CURRENT FIRM 

22 5 
15. FIRM NAME AND LOCATION (City and State) AECOM (Roanoke, VA) 
16. EDUCATION (Degree and Specialization) 17. CURRENT PROFESSIONAL REGISTRATION (State and Discipline) 

B Arch/Architecture; Certificate in Design Thinking Registered Architect: VA, NJ, SC; NCARB Certificate 
LEED Accredited Professional 

18. OTHER PROFESSIONAL QUALIFICATIONS (Publications, Organizations, Training, Awards) 

Mr. Wissinger's responsibilities include ensuring design quality across all projects.This includes leading award winning 
design for research facilities, healthcare environments, and places of learning around the globe for commercial, 
government, and higher education clients. Mr. Wissinger's research includes design of integrated facilities where many 
users or organizations are combined into one facility or campus to improve synergies, enhance efficiency, and drive 
organizational outputs. Materials application is also a significant pursuit - studying carefully each project and understanding 
how to best apply the appropriate material to achieve the overall client goals and create culturally responsible projects. 

19. RELEVANT PROJECTS 

a. (1) TITLE AND LOCATION (City and State)  See Project 1 in Section F (2) YEAR COMPLETED 

Alleghany County COVID-19 Renovations, Alleghany County, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2020 Ongoing 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Principal/Lead Designer. Project principal and Lead designer for select renovations to the Alleghany County 
Courthouse and Parks and Recreation Building. Renovations included analysis both permanent and temporary changes. 
Working with the variety of stakeholders to arrive at a consensus for the design interventions has been key to the project 
success. 
b. (1) TITLE AND LOCATION (City and State)  See Project 3 in Section F (2) YEAR COMPLETED 

Alleghany Highlands Drone Zone Development Study, Alleghany County, 
VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2018 N/A 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Lead. Project Lead for development of business analysis and case development for a new drone economy. 
Organization of large and diverse stakeholder workshops and analysis of the physical infrastructure of three existing sites 
were key components of the work. 
c. (1) TITLE AND LOCATION (City and State)  See Project 6 in Section F (2) YEAR COMPLETED 

Virginia Tech Term Contract, Blacksburg, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

Ongoing Ongoing 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Lead Designer. Led the design for various renovation projects including Ambler Johnston Courtyard Renovation, 
Temporary War Gymnasium, Miles Hall Renovation, Payne Hall Renovation, Steger Hall Laboratory Renovation and 
Whittemore Hall Clean Room Renovation. 
d. (1) TITLE AND LOCATION (City and State)  See Project 4 in Section F (2) YEAR COMPLETED 

Carilion Clinic IDIQ, Roanoke, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2018 Ongoing 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Design Director. As Design Director, provided architecture design leadership in a variety of capacities for completed 
feasibility studies, renovations, and tenant fit-out of more than 20,000 SF of clinical research, laboratory research, 
collaboration spaces and learning environments at the Riverside Campus. 
e. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

City of Lynchburg Water Resources, Lynchburg, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

Ongoing Ongoing 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Lead Designer. Masterplan for an approximately 10 acre urban site including water treatment facilities, administrative 
areas, visitor spaces and field operations. The masterplan is designed to improved operations and reduced maintenance. 
Specific projects include reconfiguration of field operations, new building and optimization of existing administrative areas 
to create productive space for additional personnel. 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT 
12. NAME 13. ROLE IN THIS CONTRACT 14. YEARS EXPERIENCE 

Michael Lauman, PE MEP Team Lead 
a. TOTAL b. WITH CURRENT FIRM 

32 X 
15. FIRM NAME AND LOCATION (City and State) AECOM (Roanoke, VA) 
16. EDUCATION (Degree and Specialization) 17. CURRENT PROFESSIONAL REGISTRATION (State and Discipline) 

BS/Mechanical Engineering Professional Engineer: VA, (Mechanical) CA, GA, MD, NC 
18. OTHER PROFESSIONAL QUALIFICATIONS (Publications, Organizations, Training, Awards) 

Mr. Lauman has worked with a variety of clients including higher education, healthcare, and Department of Defense for 
planning and designing new facilities and renovations to existing facilities. Mr. Lauman is skilled in the design and 
specification of traditional plumbing systems including stormwater, sanitary sewer and vent, domestic cold and hot water, 
hot water circulation, compressed air, and natural gas. He is especially skilled in the specification and design of specialty 
piping systems including medical gas and vacuum systems, fuel oil, pure water, personnel decontamination, and fire 
protection systems. 

19. RELEVANT PROJECTS 

a. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Carilion Ivy Market, Roanoke, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2014 2016 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Engineer. Plumbing Engineer of Record for the renovation of a former grocery store. The site now houses an 
approximately 116,050-square-foot, multi-specialty, new outpatient medical clinic space, the Institute for Orthopedics and 
Neurosciences. The project includes the interior renovation area of approximately 60,000 square feet, plus the addition of a 
second floor structure and new construction of 3,300 square feet. 
b. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Augusta Health Medical Center, ER Expansion and Renovation, 
Fishersville, VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2017 2019 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Engineer. Plumbing Engineer of Record.  AECOM is providing services for the approximately 30,000-square-foot 
expansion and renovation of the Emergency Department (ED). The project involves developing concepts and sketches to 
achieve a quality design that meets the client's objectives, and working with the design team to develop and realize the 
design, while balancing the parameters of cost, time, and quality. 
c. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Virginia Tech Surge Space Building, Blacksburg, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2007 N/A 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Engineer. Provided mechanical and plumbing engineering design services for a 45,000 SF structure that provided 
flexible swing space during the university’s 15-year modernization program.  The $5.8M building was constructed in nine 
months and was dissembled and recycled at the end of its expected 15-year life. 
d. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Cassell Coliseum & Jamerson Hall, Blacksburg, VA Virginia Tech Electrical 
Term Contract 2007 - 2012 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2008 N/A 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Engineer.  Conducted a study of the plumbing system in the Cassell Coliseum and Jamerson Hall.  Designs 
included replacement of supply water piping to toilets and showers for all athletic team locker rooms in the Coliseum.   
e. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Virginia Tech Carilion School of Medicine and Research Institute 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2009 2010 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Engineer. Lead medical gas/plumbing engineer for the 50,000 SF medical school and 104,000 research 
institute.  Designed the traditional plumbing systems including storm drainage, sanitary sewer, natural gas and domestic 
water. The project also includes extensive plumbing design for the research portion of the building with a central reagent 
grade water system, emergency tempered water system, and specialty gas and laboratory vacuum systems. 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT 
12. NAME 13. ROLE IN THIS CONTRACT 14. YEARS EXPERIENCE 

Andy Freeland, PE Stormwater/E&SC Review 
a. TOTAL b. WITH CURRENT FIRM 

29 26 
15. FIRM NAME AND LOCATION (City and State) AECOM (Roanoke, VA) 
16. EDUCATION (Degree and Specialization) 17. CURRENT PROFESSIONAL REGISTRATION (State and Discipline) 

BS/Civil Engineering Professional Engineer: VA 
18. OTHER PROFESSIONAL QUALIFICATIONS (Publications, Organizations, Training, Awards) 

Mr. Freeland is a civil engineer in the Roanoke office with experience in comprehensive site design for private- and public-
sector clients for local, national, and international projects. He is experienced with site planning, parking, site utilities, 
grading, storm drainage, erosion and sediment control, stormwater management, and pavement design. 

19. RELEVANT PROJECTS 

a. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Alleghany County, Lower Jackson Regional Wastewater Treatment Plant, 
Alleghany County, VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2009 2012 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Lead Civil Engineer. Responsible for comprehensive site development plan for wastewater treatment plant with 2.6 mgd 
design flow. Site development included site planning, site utilities, access road, grading, drainage, erosion and sediment 
control, and stormwater management which incorporated stormwater quality using manufactured treatment devices. 
ACEC 2013 Honor Award for Engineering Excellence. 
b. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Alleghany County, Lower Jackson Regional Wastewater Treatment Plant, 
Pump Stations, Alleghany County, VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2010 2012 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Lead Civil Engineer. Responsible for comprehensive site development plan for wastewater pump station sites. Site 
development included layout, access road, grading, drainage, erosion and sediment control, and stormwater management 
compliance. 
c. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Virginia Tech Carilion, Fralin Biomedical Research Institute, Roanoke, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2018 2020 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Specific Role. Lead Civil Engineer responsible for site development of this multi-story building with a gross floor area of 
140,000 SF within the 25-acre Riverside Center campus. Site development included layout for vehicular and pedestrian 
traffic; coordination of utility service connections for domestic and fire water, sanitary sewer, storm drainage, natural gas, 
telecom, and electrical utilities; E&S control plan; stormwater plan; and building protection from 100-year flood hazard. 
Project included comprehensive permit application to City. Site design supported pursuit of building certification at the 
"Silver" level using LEED Ver. 4, incorporating green roof and rainwater harvesting elements. 
d. (1) TITLE AND LOCATION (City and State)  See Project 5 in Section F (2) YEAR COMPLETED 

Carilion Clinic, Tanglewood Multi-Specialty Clinic, Roanoke County, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2018 2021 est 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Specific Role. Civil Engineer responsible for storm drainage, erosion and sediment control, and stormwater management 
for this retail-space renovation for medical clinic use.  The project included submission to County for stormwater 
permitting. 
e. (1) TITLE AND LOCATION (City and State)  See Project 9 in Section F (2) YEAR COMPLETED 

VDOT, Route 11, 220, & 220A – Access Management Project at Exit 150, 
Botetourt County, VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2014 2018 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Specific Role. Civil engineer responsible for quality control checking of hydrology and hydraulics calculations for storm 
drainage systems related to redesign of a major interstate interchange area. 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT 
12. NAME 13. ROLE IN THIS CONTRACT 14. YEARS EXPERIENCE 

Kyle Dobbins Construction Management & 
Resident Engineer 

a. TOTAL b. WITH CURRENT FIRM 

36 36 
15. FIRM NAME AND LOCATION (City and State) AECOM (Roanoke, VA) 
16. EDUCATION (Degree and Specialization) 17. CURRENT PROFESSIONAL REGISTRATION (State and Discipline) 
B.S. in Civil Engineering Technology, 1984 
Old Dominion University 
 
A.A.S. in Civil Engineering Technology, 1982 
Virginia Western Community College 
 

Safety Trained Supervisor  
Certified Construction Contract Administrator  
Construction Document Technologist  
Certified Concrete Inspector - VDOT 
Certified Soils and Compaction Inspector - VDOT 

18. OTHER PROFESSIONAL QUALIFICATIONS (Publications, Organizations, Training, Awards) 
Mr. Dobbins’ responsibilities include the supervision of construction administration and construction management 
personnel, coordinating the processing of specifications, coordination of shop drawing reviews and requests for 
information, development and implementation of AECOM Construction Administration procedures, and the performance 
of constructability reviews. His responsibilities also include conducting prebid conferences, bid evaluations, 
preconstruction conferences, coordinating the shop drawing submittal process, reviewing and approving Contractors' 
applications for payment, interpreting contract documents, conducting periodic site visits, reviewing and recommending 
approval of change orders, implementing Owner-requested changes to contracts, conducting substantial completion 
inspections, preparing punchlists, conducting final inspections, and recommending final acceptance to the Owner. 

19. RELEVANT PROJECTS 

a. (1) TITLE AND LOCATION (City and State)  See Project 1 in Section F (2) YEAR COMPLETED 

Alleghany County COVID-19 Safety Improvement Renovations 
Covington, Virginia 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

N/A 2021 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Construction Manager. Prepared Division 00 and 01 sections for the project specifications, responded to prebid 
questions, issued an addendum, conducted prebid conference and provide quality control review during the construction 
phase.   
b. (1) TITLE AND LOCATION (City and State)  See Project 5 in Section F (2) YEAR COMPLETED 

Carilion Tanglewood Multi-Specialty Clinic, Roanoke, Virginia 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

N/A 2021 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Construction Manager. Coordination of the shop drawing and request for information process.  Implemented Owner 
requested changes to the contract.   
c. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Carilion Clinic and Virginia Tech, Fralin Biomedical Research Institute, 
Roanoke, Virginia 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

N/A 2020 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Construction Manager.  Attended weekly Owner, Architect and Contractor meetings.  Conducted periodic site visits.  
Coordinated the shop drawing and request for information process.  Implemented Owner requested changes to the 
contract.  Conducted inspections for substantial completion. 
d. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Virginia Tech War Memorial Non-Permanent Gym, Blacksburg, Virginia 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

N/A 2020 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Construction Manager. Conducted a prebid conference, coordinated the shop drawing and request for information 
process.  Implemented Owner requested changes to the contract and reviewed contractor change order requests.  
Coordinated record documents submission. 
e. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Fralin Biomedical Research Institute Administrative Office, Roanoke, 
Virginia 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

N/A 2020 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Construction Manager. Coordination of the shop drawing and request for information process.  Implemented Owner 
requested changes to the contract. 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT 
12. NAME 13. ROLE IN THIS CONTRACT 14. YEARS EXPERIENCE 

Mark Lawson, PLS Surveying 
a. TOTAL b. WITH CURRENT FIRM 

25 16 
15. FIRM NAME AND LOCATION (City and State) AECOM (Roanoke, VA) 
16. EDUCATION (Degree and Specialization) 17. CURRENT PROFESSIONAL REGISTRATION (State and Discipline) 

BS/Civil Engineering 
Virginia Surveyor Apprenticeship Professional Land Surveyor: VA 

18. OTHER PROFESSIONAL QUALIFICATIONS (Publications, Organizations, Training, Awards) 

Mr. Lawson is a professional Land Surveyor with 25 years of experience. As a surveyor his experience includes American 
Land Title Association (ALTA) land title boundary surveys, commercial surveys, large tract boundary surveys, control 
surveys, industrial surveys, transportation surveys, global positioning system (GPS) surveys, geographic information 
systems (GIS), hydraulic and hydrographic surveys and all types of surveying to support engineering and architectural 
projects. 

19. RELEVANT PROJECTS 

a. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Lower Jackson Force Mains and Sanitary Sewers County of Alleghany, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2010 N/A 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Lead Surveyor. Lead surveyor for engineering topographic survey for 8.7 miles of new force main and gravity sanitary 
sewer. Coordinated global positioning system (GPS) aerial control survey sub-consultant, aerial mapping, and utility 
designators. Property boundaries, property ownership, and rights-of-way were incorporated into the topographic survey. 
b. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

City of Lynchburg, College Lake Dam Removal, Lynchburg, VA 
PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2020 N/A 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Lead Surveyor. Professional Surveyor responsible for topographic, bathymetric, and cross sectional data for the removal 
of College Lake Dam and the restoration of Blackwater Creek, its tributaries, and adjacent floodplain as necessary to 
provide a stable, high functioning ecosystem. Coordinated data collection, aerial mapping, and control surveys for the 330-
acre project study area. Adjacent property ownership and right of way were included as part of the survey effort. 
c. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Alleghany County, Lower Jackson Wastewater Treatment Plant Design, 
Iron Gate, VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2011 N/A 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Lead Surveyor. Professional Surveyor responsible for engineering topographic survey for new wastewater treatment plant 
site. Work included property subdivision, right-of-way, and easement platting.   
d. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

Roanoke County, Adams Construction Company Asphalt Plant, Roanoke 
County, VA 

PROFESSIONAL SERVICES CONSTRUCTION (If applicable) 

2009 N/A 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Lead Surveyor. Professional Surveyor responsible for the topographic and boundary survey of approximately 16.5 acres 
for a new asphalt production facility. Work included property boundary and easement platting. 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT 
12. NAME 13. ROLE IN THIS CONTRACT 14. YEARS EXPERIENCE 

Stuart Martin, PE Traffic Studies 
a. TOTAL b. WITH CURRENT 

FIRM 

15 8 
15. FIRM NAME AND LOCATION (City and 
State) AECOM (Roanoke, VA) 
16. EDUCATION (Degree and Specialization) 17. CURRENT PROFESSIONAL REGISTRATION (State and Discipline) 

BS/Civil Engineering Professional Engineer: VA 
18. OTHER PROFESSIONAL QUALIFICATIONS (Publications, Organizations, Training, Awards) 

Mr. Martin is a traffic engineer in the Highway Department of the Roanoke office. He has over 15 years of experience in 
a wide variety of task management and project experience in traffic engineering, including traffic impact studies, 
corridor studies, traffic modeling/forecasting, trip generation, parking studies, traffic signal design, signal timing plans, 
safety studies, bicycle and pedestrian studies, roadway and intersection design, road safety audits, and maintenance 
of traffic plans. 

19. RELEVANT PROJECTS 

a. (1) TITLE AND LOCATION (City and State)  See Project 9 in Section F (2) YEAR COMPLETED 

VDOT, Route 11, 220, & 220A – Access Management Project at Exit 150, 
Botetourt County, VA 

PROFESSIONAL 
SERVICES 

CONSTRUCTION (If 
applicable) 

2014 2018 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Traffic Task Manager. in the development of construction plans for the reconfiguration of the I-81 Exit 150 
interchange ramps from Northbound I-81, including a hybrid roundabout and loop road connection from Route 11 to 
Route 220A. Responsibilities included multiple signal designs, roundabout design, signage and pavement marking 
plans, maintenance of traffic plans, signal timing plans and construction administration. 
b. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

VDOT, North Main Street/Route 460 Bypass Intersection Improvements, 
Town of Blacksburg, VA 

PROFESSIONAL 
SERVICES 

CONSTRUCTION (If 
applicable) 

Ongoing N/A 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Lead Traffic Engineer. Lead Traffic Engineer for the planning, alternatives analysis and conceptual design of 
intersections improvements at an intersection with high crash rates. Responsibilities include sensitivity analysis of 
intersection and interchange design concepts, traffic operations analysis using HCS+, turn lane warrant analysis, 
conceptual design and design year traffic volume projections. Mr. Martin leads the effort to develop the technical 
report to the Town of Blacksburg summarizing the study. 
c. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

City of Lynchburg, Midtown Connector, Lynchburg, VA 
PROFESSIONAL 

SERVICES 
CONSTRUCTION (If 

applicable) 

2016 Ongoing 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Lead Traffic Engineer. Served as Lead Traffic Engineer for this LAP project in Lynchburg for the proposed new one-
mile-long roadway along with a roundabout. The proposed 3-lane context-sensitive roadway is classified an urban 
roadway that involved roadway and drainage design, SWM, erosion and sediment plans, water and sanitary sewer 
design, signal design, environmental review, geotechnical, and maintenance of traffic plans. Responsibilities included 
quality control of signage, pavement marking and maintenance of traffic plans, traffic signal design, roundabout 
operations analysis, and construction administration. 
d. (1) TITLE AND LOCATION (City and State)   (2) YEAR COMPLETED 

VDOT On-Call Design-Build/P3 Support: I-581/Elm Avenue Interchange, 
Roanoke, VA 

PROFESSIONAL 
SERVICES 

CONSTRUCTION (If 
applicable) 

Ongoing N/A 
(3) BRIEF DESCRIPTION (Brief scope, size, cost, etc.) AND SPECIFIC ROLE  Check if project performed with current firm 

Project Engineer.  Scope of services includes RFP development and project management, proof of concept plans, 
and an Interchange Modification Report for VDOT/FHWA approval. Mr. Martin is responsible for technical portions of 
the RFP, coordinating with local agencies/utilities, preliminary traffic signal design, preliminary signage and pavement 
marking plans, traffic operational analysis, signal timing plans, drafting of special provisions, and Synchro/SimTraffic 
traffic modeling. 
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Project Overview 
AECOM provided Alleghany County schematic design 
and construction documentation services for 
renovations related to health and safety protocols that 
have been caused by the COVID-19 pandemic. Full 
construction phase services are currently being 
provided as well. In total, eight specific areas were 
addressed through this project which impacted the 
County Courthouse and the Parks and Recreation 
Suite.  
1. Building Entry & Security 

2. Clerk’s Office  
3. Commonwealth Attorney’s Offices 
4. Witness protection Offices 

5. Parks and Recreation Office 
6. County Treasury Office 
7. District Courtroom 

8. District Clerk’s Office 
Areas were thoughtfully designed in order to integrate 
with the historic character of the courthouse building. 
Some interventions are temporary and designed for 
removal, while the majority provide long term 
solutions. 
 
 
 

 
 
 
 

 

F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS FOR THIS CONTRACT 

20. EXAMPLE PROJECT KEY NUMBER 1 
21. TITLE AND LOCATION (City and State) 22. YEAR COMPLETED 

Alleghany County COVID-19 Renovations 
Alleghany County, VA 

PROFESSIONAL 
SERVICES 

CONSTRUCTION  
(if applicable) 

2020 2021 
23. PROJECT OWNER’S INFORMATION 

a. PROJECT OWNER b. POINT OF CONTACT NAME c. POINT OF CONTACT TELEPHONE NUMBER 

Alleghany County Jonathan Lanford 540.969.6774 
24. BRIEF DESCRIPTION OF PROJECT AND RELEVANCE TO THIS CONTRACT (Include scope, size, and cost) 

Relevance to the City: 
 Security Planning 
 Architecture and Interiors 
 Mechanical Engineering 
 Electrical Engineering 
 Communications 

Key Personnel: John Wissinger, AIA; Shane Powers, 
PE; Daniel DiMarco, AIA, LEED AP BD+C; Michael 
Lauman, PE;  Mary Silcox, Michael Lauman, PE; Todd 
Wheatley, PE 

25. FIRMS FROM SECTION C INVOLVED WITH THIS PROJECT 

 (1) FIRM NAME (2) FIRM LOCATION (City and State) (3) ROLE 

a. AECOM Roanoke, VA Prime  
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Project Overview 

AECOM provided design services to develop and 
construct a new regional Emergency Call Center (E-
911) Facility to serve Alleghany County and the City of 
Covington. The new E-911 facility will be owned and 
operated by Alleghany County. The County’s original 
intent was to use land currently owned by the County 
on Pitzer Ridge Road as the site for the proposed E911 
facility. AECOM provided architectural, 
communications technology and building engineering 
services for the siting study of the E911 facility. 
Additionally, AECOM conducted a communications 
technology evaluation study and prepared a space 
programming/planning study for the proposed E-911 
facility. 

As part of those services, AECOM and Sekiv Solutions 
presented preliminary opinions of probable 
construction cost to Alleghany County for the 
proposed E-911 facility at the Pitzer Ridge Road site. 
After evaluating those costs, the County determined 
that the cost to develop the Pitzer Ridge site was 
prohibitively high and desired to consider other 
locations. To accomplish this, the County requested 
that AECOM and Sekiv Solutions conduct a siting 
study to look for new alternative potential E-911 sites 
(both developed for renovation and greenfield/ 
undeveloped). Sekiv Solutions provided civil 
engineering services as a subconsultant to AECOM. 

The E-911 Siting Study included the following tasks: 
Develop Site Evaluation Criteria and a Weighted 
Ranking System looking at topography, parcel size and 

shape, zoning, proximity to public utilities, site 
accessibility, suitable tower location can connectivity, 
interferences, impacts of potential vulnerabilities, and 
adaptability of existing structures. It also included a 
line of sight evaluation for connectivity to the existing 
County and City E-911 communication towers. A 
matrix ranking table was developed for evaluating the 
proposed sites. 

The evaluation team, along with County staff, visited 
eleven sites and ranked each site using the matrix. 
These sites were previously chosen by the County as 
having the best potential to locate an E-911 facility. 
The evaluation team also included a structural 
engineer who visited the Falling Spring Elementary 
School site and observed existing conditions and 
reviewed design drawings for the last addition to the 
facility in 2003. A lead and asbestos specialist also 
visited the sites and observed facilities where access 
was available for signs of asbestos and lead paint to 
aid in developing a rough order of magnitude (ROM) 
cost for abatement should the facility be selected for 
renovations or demolition. 

Site rankings were reviewed with County Staff to 
confirm ranking evaluations and to select up to four 
sites to carry forward to develop a concept level ROM 
preliminary opinion of probable construction cost. 
AECOM provided a ROM estimate cost differential for 
each of the preferred sites selected by the County, 
which included: 

• Falling Springs Elementary School 
• Adams Asphalt 

F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS FOR THIS CONTRACT 

20. EXAMPLE PROJECT KEY NUMBER 2 
21. TITLE AND LOCATION (City and State) 22. YEAR COMPLETED 

E-911 Siting Study 
Covington, VA 

PROFESSIONAL 
SERVICES 

CONSTRUCTION  
(if applicable) 

2015 N/A 
23. PROJECT OWNER’S INFORMATION 

a. PROJECT OWNER b. POINT OF CONTACT NAME c. POINT OF CONTACT TELEPHONE NUMBER 

Alleghany County John Lanford 540.863.6600 
24. BRIEF DESCRIPTION OF PROJECT AND RELEVANCE TO THIS CONTRACT (Include scope, size, and cost) 

Relevance to the City: 
 Master / Site Planning 
 Civil Engineering 
 Architecture and Interiors 
 Mechanical Engineering 
 Electrical Engineering 
 Communications 

Key Personnel: Shane Powers, PLP;  Ian Camper, PE; 
Andy Freeland, PE, LEED AP 



F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS FOR THIS CONTRACT 

E-911 Siting Study 2 
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• Mountain View Elementary School 
• Nettleton Foundation Sites 

Cost factors considered included building 
construction, site development, off site utilities, 
site-specific technology and connectivity, land, 
and contingency. The Falling Springs Elementary 
School was ranked the lowest cost location of the four 
sites evaluated. 

 

25. FIRMS FROM SECTION C INVOLVED WITH THIS PROJECT 

 (1) FIRM NAME (2) FIRM LOCATION (City and State) (3) ROLE 

a. AECOM Roanoke, VA Prime 
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Project Overview 

AECOM and Drone Life (Subcontractor) provided 
Comprehensive Consulting Services to the City of 
Covington, Alleghany County & the Alleghany 
Highlands Economic Development Corporation. The 
project was funded by an Appalachian Regional 
Commission Planning Grant from the Virginia 
Department of Housing and Community Development 
for planning, needs assessment, marketing, and 
infrastructure approach for the Alleghany Highlands 
Drone Zone destination.  The destination will help 
promote the Alleghany Highlands area for the 
emerging drone industry for R&D, Training and 
Recreational purposes.  
The primary elements of the comprehensive strategy 
included: 1) Business Plan; 2) Business Operations; 3) 
Marketing Plan;  and 4) Infrastructure Land & Building 
Site.     

Key to the development of the strategy was 
engagement, collaboration and consensus building 
amongst a broad range of stakeholders including local 
government, key community leaders, higher education 
institutions, industry experts, industry entrepreneurs, 
and related economic partners. These workshops 
were conducted in person and virtually to bring as 
many people together as possible.  

The facilities proposed to support the Drone Zone 
include an old School, Field Site, and an abandoned 
Mine. High level analysis of each facility was 
conducted in order to ascertain the approximate level 
of investment required to meet the objectives for the 
project. Investment in each site will be phased as 
funding allows and consistent with the growth of the 
Drone Zone. 

 

F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS FOR THIS CONTRACT 

20. EXAMPLE PROJECT KEY NUMBER 3 
21. TITLE AND LOCATION (City and State) 22. YEAR COMPLETED 

Drone Zone Comprehensive Consulting Services 
Alleghany County, VA 

PROFESSIONAL 
SERVICES 

CONSTRUCTION  
(if applicable) 

2018  
23. PROJECT OWNER’S INFORMATION 

a. PROJECT OWNER b. POINT OF CONTACT NAME c. POINT OF CONTACT TELEPHONE NUMBER 

City of Covington, Alleghany County 
& the Alleghany Highlands Economic 
Development Corporation 

Jonathan Lanford 540.969.6774 

24. BRIEF DESCRIPTION OF PROJECT AND RELEVANCE TO THIS CONTRACT (Include scope, size, and cost) 

Relevance to the City: 
 Civil Engineering 
 Marketing Plans 
 Architecture 
 Funding Procurement  

Key Personnel: Shane Powers, PLP; John Wissinger, 
AIA, LEED AP; Ian Camper, PE 

25. FIRMS FROM SECTION C INVOLVED WITH THIS PROJECT 

 (1) FIRM NAME (2) FIRM LOCATION (City and State) (3) ROLE 

a. AECOM Roanoke, VA Prime  
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Project Overview 

For more than 20 years AECOM has provided 
comprehensive design services for Carilion Clinic, 
meeting their needs for feasibility studies, small one 
room renovations and large new construction 
projects. All civil and utility infrastructure ensures that 
all buildings are fully services and resilient. 
 
Center for Research, Simulation and Patient Safety: 
AECOM provided design services and construction 
administration services for the renovation of the 
Trolley Barn located at 15 Old Woods Avenue in 
Roanoke, VA. The historical trolley maintenance 
warehouse was re-purposed to accommodate the 
Carilion Simulation Center in approximately one half of 
the building footprint and provisions made for future 
use in the other half. The project includes the interior 
renovation area of approximately 10,620 DGSF to 
include distribution of existing engineering systems to 
support the new purpose. 
The electrical design was able to make use of the 
existing power service. A high-end lighting design was 
used to celebrate the historical identity of the building. 
Security and telecommunication systems were also 
provided. Task orders included the following.  
 
OPM Laboratory and Hokie Wellness Renovation: 
DS & CA services for renovation of a portion of the 
second floor of Riverside One in Riverside Center to 
include space for VTCRI MEG Lab and other spaces. 
The lab will include shielding requirements; 5,000 s.f.   
 
Riverside 1 Bickle Suite Upfit:  offices, meeting 
rooms and dry laboratories; 3,500 s.f. 
 
Riverside One Medical Office Building Biosciences 
Suite Upfit: AECOM provided services for the 
Riverside One Medical Office Building (MOB) 
Biosciences Space upfit. The Virginia Tech Carilion 
Research Institute (VTCRI) is renovating an area of the 
2nd floor of Carilion Clinic's Riverside One MOB, which 
is adjacent to the VTCRI building, to be upfitted for 
additional faculty offices and collaboration space for 
the Department of Biomedical Sciences. AECOM 

prepared a draft sketch of the proposed layout for the 
new upfit, which totals approximately 5,000 square 
feet for the new suite and associated corridor. 
 
Riverside 3 Generator Study: AECOM prepared a 
generator study for Carilion Riverside Clinic.  
 
Translational Biology Medicine & Health Upfit: 
AECOM provided programming, planning and design 
services for a new College of Health Sciences for 
Virginia Tech (VT). The college was originally 
conceived by the director of the Virginia Tech Carilion 
Research Institute (VTCRI) and approved by the VT 
Board of Visitors in 2013. The College of Health 

F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS FOR THIS CONTRACT 

20. EXAMPLE PROJECT KEY NUMBER 4 
21. TITLE AND LOCATION (City and State) 22. YEAR COMPLETED 

Carilion Clinic Center Master Services Agreement 
Roanoke, VA 

PROFESSIONAL 
SERVICES 

CONSTRUCTION  
(if applicable) 

2018 Ongoing 
23. PROJECT OWNER’S INFORMATION 

a. PROJECT OWNER b. POINT OF CONTACT NAME c. POINT OF CONTACT TELEPHONE NUMBER 

Carilion Clinic Center Curtis Mills  540.981.7001 
24. BRIEF DESCRIPTION OF PROJECT AND RELEVANCE TO THIS CONTRACT (Include scope, size, and cost) 

Relevance to the City: 
 Surveying 
 Civil Engineering 
 Architecture and Interiors 
 Mechanical Engineering 
 Electrical Engineering 
 Communications 
 Security  
 Geotechnical 

Key Personnel: Shane Powers, PLP; John Wissinger, 
PE, AIA; Daniel DiMarco, AIA, LEED AP BD+C; Ian 
Camper, PE; Andy Freeland, PE, LEED AP; Mark 
Lawson, PLS; Mark Garland, PE; Michael Lauman, PE; 
Kyle Dobbins; Mary Silcox 



F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS FOR THIS CONTRACT 

Carilion Clinic Center Master Services Agreement 4 
 

AECOM | CITY OF COVINGTON STANDARD FORM 330 (REV 8/2016)  PAGE F-2 

Sciences needed a new home for the inaugural class 
of 30 students slated to arrive in Roanoke in August 
2014. Having successfully completed the VTC 
Research Institute in 2010, as well as several 
laboratory customizations for newly hired principal 
investigators since then, AECOM was selected to 
program, plan, and develop construction documents 
for this fast-paced, 6,000-square-foot project that 
needed to be open in less than seven months. 
 
The design included a collaborative student area, a 
large lecture room, medium and small classrooms, 
audiovisual room, offices, break room, and support 
spaces. Sustainable design principles 
were also incorporated into the 
design. The facility is a higher 
education space with high quality 
finishes that are both durable and 
aesthetically pleasing. A rich color 
palette was developed that 
emphasized accent walls to provide a 
vibrant environment that would 
stimulate learning and collaboration. 
Carpet and acoustic ceiling tiles were 
used and the walls were designed to 
mitigate sound transfer. These 
features help provide an acoustically 
quiet environment that will support 
the facility's mission. 
 

Simulation Center Concept Study: 
AECOM provided conceptual design 
services for a new 12,000 sf 
Simulation Center at the Virginia Tech 
Carilion (VTC) School of Medicine and 
Research Institute. VTC needs to 
expand its simulation training 
capabilities and identified Riverside 1 
Medical Office Building, which is 
adjacent to the school and research 
center, as a possible location for the 
new Simulation Center. To assist VTC 
in obtaining state funding, AECOM 
programmed and developed a 
concept design and cost estimate for 
the new Simulation Center as part of a 
package submitted to the state to 
start approval process. 
 

Health Sciences and Technology Expansion 
Building:  AECOM provided architecture and 
engineering planning and design services for the 
Health Sciences and Technology Expansion Building 
at Virginia Tech's growing Roanoke Campus. This 
initial study was used to secure funding through state 
to begin the project in 2016.  
 
Feasibility Study for Hospital Expansion:  AECOM 
provided architecture and engineering planning and 
design services for expansion to the main hospital.  

25. FIRMS FROM SECTION C INVOLVED WITH THIS PROJECT 

 (1) FIRM NAME (2) FIRM LOCATION (City and State) (3) ROLE 

a. AECOM Roanoke, VA Prime  
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Project Overview 

In 2018, Carilion Clinic selected AECOM to conduct a 
building assessment, followed by a feasibility study of 
a two-story, 130,000 SF, former J.C. Penney store 
located within a shopping mall, and the parking lot 
servicing the building, for potential use as a multi-
specialty care clinical space. The study determined 
that the 50-year-old building’s shell is generally in 
good condition and the structural framing is adequate 
to support the floor loading for a clinical occupancy. 
However, the existing systems — including electrical, 
mechanical, plumbing and fire protection — are aged 
and require replacement or upgrade to bring the 
facility up to current code standards. Available on-site 
parking and access adequately support the new use, 
and multiple options exist to develop the main 
entrance and patient drop-off area.  

The AECOM project team surveyed the site and 
studied existing site elements to determine their 
suitability for reuse. Existing traffic patterns were 
analyzed and a new traffic pattern was designed for 
improved traffic flow and pedestrian safety, while also 
respecting the need for sufficient vehicle access to 
other retail tenants. Existing building entries were 

reconfigured with drop-off canopies and pedestrian 
waiting areas. New accessible parking areas and 
loading zones were created for enhanced patient 
access. 

Fire, water and sewer services were replaced and 
reconfigured to improve the building’s safety and 
current supply, with sufficient additional capacity built-
in for future upgrades. Electrical and gas services 
were also upgraded, including the installation of an 
emergency standby generator.  

F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS FOR THIS CONTRACT 

20. EXAMPLE PROJECT KEY NUMBER 5 
21. TITLE AND LOCATION (City and State) 22. YEAR COMPLETED 

Carilion Tanglewood Multi-Specialty Clinic 
Roanoke, VA 

PROFESSIONAL 
SERVICES 

CONSTRUCTION  
(if applicable) 

2018 2021 est 
23. PROJECT OWNER’S INFORMATION 

a. PROJECT OWNER b. POINT OF CONTACT NAME c. POINT OF CONTACT TELEPHONE NUMBER 

Carilion Clinic Center Curtis Mills  540.981.7001 
 

24. BRIEF DESCRIPTION OF PROJECT AND RELEVANCE TO THIS CONTRACT (Include scope, size, and cost) 

Relevance to the City: 
 Survey 
 Civil Engineering 
 Architecture and Interiors 
 Mechanical Engineering 
 Electrical Engineering 
 Communications  

Key Personnel: John Wissinger, PE, AIA; Mark 
Garland, PE; Andy Freeland, PE, LEED AP; Michael 
Lauman, PE; Kyle Dobbins; Mark Lawson, PLS; Daniel 
DiMarco, AIA, LEED AP BD+C; Mary Silcox 

1A lighted translucent panel system illuminates the building’s northeast corner, and green walls soften the facade. 
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Existing and proposed stormwater systems were also studied to determine any existing points of 
inadequacy and utilize Nutrient Credit Banking for the 
most cost-efficient solution for compliance with 
Virginia Stormwater Management Program 
regulations. AECOM worked closely with the Western 
Virginia Water Authority, Roanoke County, VDOT and 
other project stakeholders throughout the design 
process to ensure agreement to the project approach.  

Following the review of this study, AECOM was 
contracted as the designer-of-record to repurpose 
this former retail store into the new Carilion 
Tanglewood Multi-Specialty Clinic. The clinic will 
provide pediatric, ENT and plastic surgery services, as 
well as dental services for both children and adults. 
Outpatient procedures only will be offered at this 
clinic. Pediatric services to be provided include 

General, Adolescent, Physical Therapy/Occupational 
Therapy, Behavioral Health, Oncology, Endocrinology, 
Gastroenterology, Cardiology, Pulmonary & Allergy, 
and pre- and post-surgery clinical visits.  

In February 2020, the AECOM project team began 
collaborating with leadership from pediatrics, 
dentistry, ENT, Audiology, and Plastic Surgery to 
develop a design that fits Carilion’s goals and vision 
for the consolidation of all these services under one 
roof.  

The project cost is estimated at $30 million, and the 
facility is anticipated to open in the summer of 2021. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 

25. FIRMS FROM SECTION C INVOLVED WITH THIS PROJECT 

 (1) FIRM NAME (2) FIRM LOCATION (City and State) (3) ROLE 

a. AECOM Roanoke, VA Prime  

The patient drop-off zone is designed for two or more vehicles at the entry canopy. 
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Project Overview 

AECOM has provided services for Virginia Tech for 
more than 40 years.  In 2018 AECOM was selected 
again to provide architectural and engineering 
services to Virginia Tech under a one-year term 
contract with up to four annual renewals. We have 
already performed services for six project orders as 
part of this relationship. 

Ambler Johnston Courtyard Renovation: Concept 
Design through Construction Documents and on-call 
construction phase services were provided for this 
transformational exterior project. The design 
transitions the poorly utilized courtyard across four 
phases of work into a desirable exterior space that 
supports a multitude of learning environments for this 
student residence hall. Drainage, accessibility and 
spreading capital costs across multiple fiscal years 
were important drivers. 

Cochrane Hall Structural Study: AECOM performed 
site observation and assessment for structural 
integrity. 

Temporary War Gymnasium: Provided select 
architecture and engineering services in collaboration 
with a civil engineering firm and a manufacturer of 
Fabric Tensile Structures. The gymnasium, large 
enough to contain four basketball courts was 
developed over the top of existing tennis courts. This 
low cost solution allowed the University to continue to 
provide student activity space while the main 
gymnasium undergoes a significant renovation 

Miles Hall Renovations: Full A/E concept design, 
construction documentation and construction phase 
services are being provided for select renovations 
including the laundry room, accessible restroom and 
shower, student lounge and two bedrooms of this 
dormitory. Construction is scheduled to begin in May 
2021 

Payne Hall Mechanical System Renovations: AECOM 
has designed a full replacement system of the 
mechanical systems to this dormitory. Associated 
works involving architecture, interior design, electrical 

engineering and plumbing engineering are also being 
provided. Phase 1 of construction is scheduled for the 
summer of 2021. 

Whittemore Hall Clean Room Renovation: The design 
of all support systems to accommodate three new 
specialized pieces of equipment as well as a new 
process chiller to cool six additional machines is 
included within the scope of this project.  

These additional projects were also carried out during 
the term contract held between 2008 and 2012. 

Norris Hall Study: AECOM was responsible for the 
design of the new space configuration for the second 
floor of Norris Hall through the design development 
phase. 

Surge Space Building Upfit: The flexible design of the 
Surge Building allowed quick reconfiguration and 
additional benefits. 

Working Drawings Review - Ambler Johnston Hall 
Renovation:  Ambler Johnston Hall is a roughly 
270,000 GSF, seven-story residence hall originally 
constructed in 1949. The building underwent a 
complete phased renovation. AECOM provided a peer 
review of the Working Drawings (95% complete) 
prepared by the  Architect/ Engineer of Record. 

President’s Suite Renovation:  AECOM designed 
renovations to Burruss Hall 210, the President’s Suite 

F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS FOR THIS CONTRACT 

20. EXAMPLE PROJECT KEY NUMBER 6 
21. TITLE AND LOCATION (City and State) 22. YEAR COMPLETED 

Virginia Tech A/E Term Contract 
Blacksburg, VA 

PROFESSIONAL 
SERVICES 

CONSTRUCTION  
(if applicable) 

Ongoing Ongoing 
23. PROJECT OWNER’S INFORMATION 

a. PROJECT OWNER b. POINT OF CONTACT NAME c. POINT OF CONTACT TELEPHONE NUMBER 

Virginia Polytechnic Institute and 
State University Erich Roscher 540.629.3689 (mobile) 

24. BRIEF DESCRIPTION OF PROJECT AND RELEVANCE TO THIS CONTRACT (Include scope, size, and cost) 

Relevance to the City: 
 Civil Engineering 
 Architecture and Interiors 
 Structural Engineering 
 Mechanical Engineering 
 Electrical Engineering 
 Communications 

Key Personnel: John Wissinger, AIA, LEED AP; Daniel 
DiMarco, LEED AP BD+C; Todd Wheatley, PE; Michael 
Lauman, PE; Kyle Dobbins; Mark Lawson, PLS; Brian 
Fisher, PE; Mary Silcox 



F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS FOR THIS CONTRACT 

Virginia Tech A/E Contract 6 
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and Conference Room. This included replacement of 
reception area, boardroom and corridor ceiling, along 
with light fixtures and mechanical system diffusers, as 
needed. 

Randolph Hall HVAC Renovations: Randolph Hall was 
built in the 1950s. AECOM was tasked with designing 
chilled water air handling units to condition several 
classrooms and offices in the building. 

VET MED Building Emergency Power Upgrades: 
AECOM designed a new 300kW generator and diesel 
fuel storage tank for hte exterior of the Virginia-
Maryland Regional College of Veterinary Medicine 
(VET MED). 

Additional Tasks include: 

• A/E Design Services for Vivarium Feasibility Study 
• RB26 MRI Feasibility Study 
• VT Research Institute MRI Feasibility Study (a 

1,565-square-foot MRI suite within an active 
veterinary hospital. The MRI is designed to be 
accessible to farm animals.) 

• Virginia-Maryland Regional College of Veterinary 
• Medicine Normal Power 
• Virginia Tech Carilion Research Institute 3rd Floor 

Studies 
• Lane Stadium Antenna Grounding 
• FFE Design Packages for Virginia Tech/Carilion 

School of Medicine and Research Institute 
• Bioinformatics Emergency Power and Redundancy 

Study 
• Virginia Maryland School of Veterinary Medicine 

Emergency Power Upgrades 
• Cassell Coliseum and Jamerson Hall Plumbing 

Study 
• Cassell Coliseum Piping Replacement Design 

 

25. FIRMS FROM SECTION C INVOLVED WITH THIS PROJECT 

 (1) FIRM NAME (2) FIRM LOCATION (City and State) (3) ROLE 

a. AECOM Roanoke, VA Prime  
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Project Overview 

AECOM provided engineering services to the City of 
Roanoke for the project to replace the fracture critical 
bridge on Franklin Road over ten tracks of the Norfolk 
Southern Railway Company. This bridge is located in a 
constricted urban setting and serves as a gateway to 
the City’s Old Southwest Historic District. 
 
During the preliminary design phase, AECOM 
developed an evaluation of alternatives for the 
replacement structure, including various alignments 
and structure types from conventional curved girders 
to signature cable stay spans. A corridor study was 
conducted to ensure compatibility of the new 
structure with the City’s long term planning goals. This 
evaluation included sampling and testing of selected 
substructure elements to evaluate their reuse in the 
new structure. 
 
Final design phase services included bridge and 
roadway design, geotechnical investigation, sequence 
of construction plans, traffic management plans, 
stormwater management, intersection signalization, 
roadway lighting, and landscaping. AECOM developed 
renderings for the proposed aesthetic enhancements 
in support of public relations and served as the City’s 
agent in co-ordination with Norfolk Southern Railway, 
and supporter approval by regulatory agencies such 

as Virginia Department of Historic Resources and the 
City’s Comprehensive Land Development Review. 
 
The replacement structure will carry three lanes of 
traffic with accommodation for pedestrian and bicycle 
users. The superstructure will consist of haunched 
steel girders and a concrete deck. Aesthetic 
enhancements include decorative railing, ornamental 
lighting, and decorative pylons at each end of the 
bridge. 
 

 

F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS FOR THIS CONTRACT 

20. EXAMPLE PROJECT KEY NUMBER 7 
21. TITLE AND LOCATION (City and State) 22. YEAR COMPLETED 

Franklin Road Bridge Replacement 
Roanoke, VA 

PROFESSIONAL 
SERVICES 

CONSTRUCTION  
(if applicable) 

2016 2019 
23. PROJECT OWNER’S INFORMATION 

a. PROJECT OWNER b. POINT OF CONTACT NAME c. POINT OF CONTACT TELEPHONE NUMBER 

City of Roanoke Mr. Luke Pugh, PE 540.853.5208 
24. BRIEF DESCRIPTION OF PROJECT AND RELEVANCE TO THIS CONTRACT (Include scope, size, and cost) 

Relevance to the City: 
 Survey 
 Phase I Environmental Services 
 Roadway Design 
 Bridge Design 
 Stormwater Management  

Key Personnel: Scott Hodge, PE; Stuart Martin, PE; 
Ryan Fedak, PE, CFM; John Wissinger, AIA, LEED, AP; 
Rob Dean, PE 

25. FIRMS FROM SECTION C INVOLVED WITH THIS PROJECT 

 (1) FIRM NAME (2) FIRM LOCATION (City and State) (3) ROLE 

a. AECOM Roanoke, VA Prime  
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Project Overview 

AECOM was commissioned by Carilion Clinic to 
prepare a design for the Storm Drain Installation 
project located at the Riverside Corporate Center. The 
project involved coordination construction of 950 
linear feet of 48” RCP storm drain piping from starting 
at Riverside Street running to the edge of Roanoke 
River. The property was owned by the City of Roanoke. 

The piping alignment of the 48” pipe was established 
to take full advantage of clear paths and to preserve 
magnolia trees and to preserve the newly constructed 
Roanoke River levee. Great care was taken with align 
the piping while protecting the roots of the historic 
magnolia trees. Even greater protection had to be 
taken while penetrating the Roanoke River levee. This 
penetration required jacking and boring of 
approximately 80’ of a 48” steel casing pipe. 

Water flap valve requirements were very important for 
the success of the storm drain system. Tidal flap 
valves with precise adjustments were made to receive 
approval by City of Roanoke and USACE to release 
water into river. AECOM provided topographical and 
utility survey, existing structures elevations and 
easement preparation documentation for the City of 
Roanoke. After the project was complete, AECOM had 
to verify the existing structures elevations to confirm 
as-built conditions to meet the City’s requirements. 

There were numerous subsurface challenges that 
included existing utilities, abandoned utilities and 
fluctuating river flow elevations. AECOM prepared flow 
calculations and E&S documentation under the City of 
Roanoke design requirements. 

As a part of the construction development phase, 
AECOM assisted the Owner with solicitation of 
bidders, review of the bids, RFI review, show drawing 
reviews, review and approval of payment request, 
periodic site observations with substantial and final 
inspections. 

 
 
 
 
 
 

 

F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS FOR THIS CONTRACT 

20. EXAMPLE PROJECT KEY NUMBER 8 
21. TITLE AND LOCATION (City and State) 22. YEAR COMPLETED 

Storm Drain Installation at the Riverside Corporate Center 
Roanoke, VA 

PROFESSIONAL 
SERVICES 

CONSTRUCTION  
(if applicable) 

2011 2012 
23. PROJECT OWNER’S INFORMATION 

a. PROJECT OWNER b. POINT OF CONTACT NAME c. POINT OF CONTACT TELEPHONE NUMBER 

Carilion Clinic Curtis Mills 540.981.7001 
24. BRIEF DESCRIPTION OF PROJECT AND RELEVANCE TO THIS CONTRACT (Include scope, size, and cost) 

Relevance to the City: 
 Survey 
 Easements 
 Civil Design 
 Geotechnical 
 Construction Administration  
 Permitting 

Key Personnel: Shane Powers, PLP: Andy Freeland, 
PE, LEED AP; Mark Lawson, PLS 

25. FIRMS FROM SECTION C INVOLVED WITH THIS PROJECT 

 (1) FIRM NAME (2) FIRM LOCATION (City and State) (3) ROLE 

a. AECOM Roanoke, VA Prime  



 

AECOM | CITY OF COVINGTON STANDARD FORM 330 (REV 8/2016)  PAGE F-1 

Project Overview 
AECOM developed multiple alternatives for evaluation 
to solve current and future issues at the Exit 150 
interchange to I-81 the interface with Route 11, and 
intersection with Route 220. Our team’s alternative 
development and evaluation included coordination of 
traffic modeling, preliminary drainage design, and 
application of access management criteria. The final 
project included an alternative evaluation report with a 
recommended preferred alternative for use in an 
Interchange Modification Report. The project's final 
design is complete and included development of final 
construction plans for roadway, drainage, signal 
design, stormwater management (SWM), and 
roundabout design. AECOM assisted VDOT during 
construction. 
  

 
 
 

F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS FOR THIS CONTRACT 

20. EXAMPLE PROJECT KEY NUMBER 9 
21. TITLE AND LOCATION (City and State) 22. YEAR COMPLETED 

Route 11, 220, & 220A – Access Management Project at Exit 150 
Botetourt County, VA 

PROFESSIONAL 
SERVICES 

CONSTRUCTION  
(if applicable) 

2014 2018  
23. PROJECT OWNER’S INFORMATION 

a. PROJECT OWNER b. POINT OF CONTACT NAME c. POINT OF CONTACT TELEPHONE NUMBER 

Virginia Department of 
Transportation Mr. Thomas Digiulian, PE, LS 540.375.3593 

24. BRIEF DESCRIPTION OF PROJECT AND RELEVANCE TO THIS CONTRACT (Include scope, size, and cost) 

Relevance to the City: 
 PER 
 Phase I and II Environmental Services 
 Boundary and Topographic Survey 
 Bridge Design 
 Roadway Design 
 Geotechnical 
  Construction Administration 

Key Personnel: Scott Hodge, PE; Stuart Martin, PE; 
Ryan Fedak, PE, CFM; Ian Camper, PE; Rob Dean, PE 

25. FIRMS FROM SECTION C INVOLVED WITH THIS PROJECT 

 (1) FIRM NAME (2) FIRM LOCATION (City and State) (3) ROLE 

a. AECOM Roanoke, VA Prime  
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Project Overview 

For more than 20 years AECOM has been providing 
services instrumental in the redevelopment of the 
South Jefferson area of Roanoke. AECOM first 
analyzed a development for 110 acres located south 
of Roanoke’s central business district. AECOM also 
prepared development design guidelines and an 
assessment to assist local officials in determining 
“blight” conditions for other eligible properties. These 
properties were located on approximately 110 acres, 
80% of which are within the 100-year Roanoke River 
flood plain. AECOM provided master planning and land 
use planning services, economic assessments and 
analyses, preliminary assessment of the flood hazard 
risk, and environmental hazard risk and structural 
evaluations. 

The primary goal of this analysis was to promote 
private reinvestment and economic growth for the 
area. The plan has fostered positive economic 
development through a staged process of 
public/private redevelopment and/or rehabilitation 
throughout the entire area and along key corridors 
connecting to downtown Roanoke including the VT 
School of Medicine and Research Institute.  

The plan also provided an urban development pattern 
that mitigates environmental risk and was compatible 
with the surrounding commercial and residential 
districts. 

Riverside Campus Masterplan Update:  AECOM 
performed master planning for the Riverside Medical 
Center. This vision of a new biomedical research 
center transformed 40 acres of blighted floodplain 
along the southern edge of downtown Roanoke and 
adjacent to Carilion Health Care Center. The plan 
accommodates over 1 million square feet (msf) of new 
clinical, education, research and office space around a 
central landscaped enclave of which more than half 
has now been built. A 1,400 car parking deck provides 
convenient parking and access to the campus 
pedestrian core. Development and architectural 
guidelines respond to the critical site issues, modulate 
scale and mass, and prescribe the architectural 

appearance of the campus to ensure continuity with 
the downtown fabric, context with the adjacent 
buildings, and cohesiveness among campus 
structures. 

As each new building has been constructed AECOM 
has continued to update the stormwater masterplan to 
reflect the actual built condition and the requirement 
for the remaining developable land. 

AECOM has also provided development studies for 
related parcels to determine the most advantageous 
sites for growth.  

F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS FOR THIS CONTRACT 

20. EXAMPLE PROJECT KEY NUMBER 10 
21. TITLE AND LOCATION (City and State) 22. YEAR COMPLETED 

South Jefferson Redevelopment Area Virginia  
Roanoke, VA  

PROFESSIONAL 
SERVICES 

CONSTRUCTION  
(if applicable) 

Ongoing Ongoing 
23. PROJECT OWNER’S INFORMATION 

a. PROJECT OWNER b. POINT OF CONTACT NAME c. POINT OF CONTACT TELEPHONE NUMBER 

City of Roanoke  Luke Pugh 540.853.5208 
24. BRIEF DESCRIPTION OF PROJECT AND RELEVANCE TO THIS CONTRACT (Include scope, size, and cost) 

Relevance to the City: 
 Master Planning 
 Economic Assessment 
 Structural Evaluations 

Key Personnel: Shane Powers, PLP; Andy Freeland, 
PE, LEED AP; Mark Lawson, PLS; Scott Hodge, PE; Kyle 
Dobbins; John Wissinger, AIA; Daniel DiMarco, AIA, 
LEED AP BD+C 
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South Jefferson Redevelopment Area Virginia 10 
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25. FIRMS FROM SECTION C INVOLVED WITH THIS PROJECT 

 (1) FIRM NAME (2) FIRM LOCATION (City and State) (3) ROLE 

a. AECOM Roanoke, VA Prime  
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G. KEY PERSONNEL PARTICIPATION IN EXAMPLE PROJECTS 

26.  NAMES OF KEY 
PERSONNEL 

(From Section E, Block 12) 

27.  ROLE IN THIS 
CONTRACT  

(From Section E, Block 13) 

28.  EXAMPLE PROJECTS LISTED IN SECTION F 
(Fill in “Example Projects Key” section below before completing  

table.  Place “” under project key number for  
participation in same or similar role.) 

1 2 3 4 5 6 7 8 9 10 

Shane Powers Contract Manager           
Ian Camper Quality Control           
Mark Garland Civil Project Lead           
Scott Hodge Transportation Lead           

Brian Fisher Plan Development & 
Utility Lead           

John Wissinger Architecture Lead           
Michael Lauman MEP Services Lead           

Andy Freeland Stormwater E&SC 
Review Lead           

Kyle Dobbins  Construction Mgmt & 
Resident Insp. Lead            

Mark Lawson Surveying           
Stuart Martin Traffic Studies           
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            

29. EXAMPLE PROJECTS KEY 

NO. TITLE OF EXAMPLE PROJECT (FROM SECTION F) NO. TITLE OF EXAMPLE PROJECT (FROM SECTION F) 

1 Alleghany County COVID-19 Renovations 6 Virginia Tech A/E Term Contract 

2 E-911 Siting Study 7 Franklin Road Bridge Replacement 

3 Drone Zone Comprehensive Consulting Services 8 Storm Drain Installation at the Riverside Corporate 
Center 

4 Carilion Clinic Master Services Agreement 9 Route 11, 220, & 220A – Access Management 
Project at Exit 150 

5 Carilion Tanglewood Multi-Specialty Clinic 10 South Jefferson Redevelopment Area Virginia  
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Introduction 
We are a local firm with a global footprint; 
giving us the ability to provide the highest 
level of customer service and 
responsiveness coupled with extensive 
resources and expertise.   AECOM has a local 
office in Roanoke, bringing the experiences of 
more than 170 professionals to serve the 
needs of the City of Covington (the City). In 
addition to our Roanoke offices, we have 9 
other Virginia-based offices, which bring to 
the table over 2,000 professionals across all 
of our major business lines 
(water/wastewater, transportation, buildings 
and places, and environment). AECOM, as a 
worldwide provider of architectural and 
engineering services, has the capacity to 
serve the City with a full spectrum of services.   

With AECOM’s global reach of resources, we 
are able to extend our capacity to provide 
architectural and engineering services 
beyond our local footprint by accessing our 
depth of resources through our company-
wide Technical Practices Network (TPN), 
composed of specialty work groups from 
various engineering and consulting 
disciplines. Our TPN is an invaluable resource 
that allows team members to solicit 
information and/or respond to inquiries on 
challenges that may have been encountered 
and addressed on similar projects anywhere 
in the world. AECOM’s TPN is also available to 
our clients, where they can engage our 
experts to discuss solutions for their specific 
challenge. 

 

Our History and Relationship 
with the City of Covington 
AECOM, through its Virginia-based legacy 
companies, has been providing architectural 
and engineering services to local 
governments like the City since 1948. We 
have built a solid reputation by providing our 
clients with a wide-range of quality 
professional services to meet their many 
varied needs.  We understand western 
Virginia and how to successfully partner with 
Virginia’s local governments.   

AECOM has a long standing relationship 
with the City and Alleghany County, and 
we look forward to continuing to partner 
with you by providing our architectural 
and engineering capabilities on upcoming 
public works and capital improvement 
construction projects 
Whether boundary/topographic surveys, 
infrastructure, buildings, environmental, 
regulatory compliance, economic 
development services or transportation, 
AECOM has the experience and expertise to 
meet the City’s needs as outlined in the RFP. 
AECOM has prior experience in working 
directly in and for the City and Alleghany 
County. Below is a listing of some of the 
projects where AECOM has served the City 
and Alleghany County area:  

• Renovation to County Courthouse 
• VA P25 Radio System Project 
• Drone Zone Project 
• ADA Compliant Access – Alleghany 

County Courthouse Front Entrance 
Ramp 

• Industrial Park Utility Analysis 
• E911 Site Analysis and Center 

Development 
• Water Storage Tank Recoating 
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• Lower Jackson River Regional 
Wastewater Treatment Plant (10 year 
multi-phase project) 

• Fork Farm Road Bridge 
• Jackson River Bridge (to BACOVA 

Guild) 
• Bridge over the Jackson River (to 

elementary/middle school) 
• PSAP Consolidation Studies – Virginia 

Information Technologies Agency 
(VITA) 

Advantages to the City of 
Covington  
Resource Control: By having AECOM staff 
primarily from our Roanoke operations 
provides these services, we can make sure that 
we have the right personnel with the right 
expertise, experience, and capabilities 
assigned to your projects.  This will reduce the 
potential for conflicting demands.  We are a 
Virginia firm serving Virginia clients. 
Schedule and Cost Control: Having our 
primary team members based in Roanoke 
makes routine checks on project schedule and 
cost more efficient.  All of our team members 
are within close proximity to each other.  When 
project-specific tasks may require AECOM 
resources from outside the immediate 
geography, we will strive to engage these 
resources electronically. 
Depth and Breadth of Resources: No one firm 
can provide the same level of local staff backed 
by the national resources of AECOM. There is 
virtually no project that the City might have that 
AECOM cannot perform. 
Responsiveness: The majority of our team 
members are located in Roanoke, VA which is 
approximately one hour from the City’s offices.  
Meetings, site visits, and emergency response 
can be accomplished quickly and economically. 
Day trips are not a problem. 

Dedicated Staff: The project team members 
assembled for this Term Contract all have 
previous experience working the City or similar 
localities in the Commonwealth of Virginia.  
Some of these team members worked on the 
Renovation to the County Courthouse, Drone 
Zone, PSAP Consolidation Studies and Lower 
Jackson Regional Wastewater Treatment Plant 
projects.  

Project Understanding 
The Professional Engineering Services for 
General Services Term Contract Agreement 
RFP for the City of Covington will require 
specialized architectural, engineering, 
environmental, and surveying experience and 
expertise, and the ability to handle multiple task 
orders simultaneously.  We have the resources 
and know-how to work such contracts and 
offer the following descriptions of our 
capabilities to provide the services listed in the 
RFP.  
Surveying 
AECOM’s in-house surveying staff is well 
experienced in all level of surveying services 
and property mapping. In addition, we use 
current, state of the art equipment to produce 
accurate maps efficiently. Our level of 
experience covers a wide range of services, 
both regionally and internationally. 
In addition, our survey staff in experience in 
FEMA mapping standards as related to FEMA 
elevation certificates.  Our Roanoke survey 
staff has assisted our FEMA flood analysis and 
mapping staff by providing field measurements 
and data to determine bridge openings and 
stream morphology to assist in the 
development of FIRM maps. 
AECOM is also experienced in alternative 
terrain data gathering methodologies such as 
LIDAR and drone mapping. 
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Feasibility Studies and Engineering 
Economic Analyses 
AECOM has developed an extensive 
background and significant capabilities in the 
planning and preparation of Engineering 
Feasibility Studies. We have access, in-house, 
to virtually all required architectural-
engineering discipline capabilities for 
completing a wide variety of feasibility studies. 
These studies have included such tasks as: 

• Review and documentation of existing 
facilities 

• Interpretations of existing facility 
construction documentation  

• Assessment of condition and capacity 
of existing facility systems and 
components  

• Assessment of environmental issues 
and concerns  

• Permitting research and development  
• Facility planning and programming  
• Economic and cost-benefit analyses  
• Cultural and natural resource 

delineations 
Transportation Design and Study 
AECOM has been a leader in transportation 
design and study projects for over 60 years, 
including rural and urban roadway projects. 
These projects include, but are not limited to, 
roadways on new locations and widening of 
existing roads. We also have extensive 
experience producing construction documents 
for our transportation projects.  AECOM has 
provided the following tasks and design 
services for miles of roadway projects for the 
Virginia Department of Transportation and 
municipalities throughout Virginia:  

• Horizontal and vertical alignment  
• Maintenance of traffic and sequence of 

construction  

• Pavement design  

• Survey 

• Property research  

• Plat and easement preparation  

• Utility designation and relocation  

• Public involvement and public hearings  

• Environmental permits   
Many of our transportation projects have been 
completed under open-end contracts. 
Building Design and Structural Analysis  
Whether it’s new construction, renovation or 
adaptive reuse, AECOM building designers 
create buildings that balance function and 
efficiency with aesthetic appeal.  Because each 
project and client is unique, our design teams 
begin each assignment with a fresh 
perspective.  From office buildings to 
educational facilities to museums, AECOM 
architects use a participatory approach to the 
design process, working closely with clients 
and stakeholders to develop an optimum 
design solution within an established budget. 
Through design workshops and one-on-one 
interviews, we gain a clear understanding of a 
client’s needs and vision for a project. 
As vital contributors to AECOM’s building 
designs, our structural engineers are 
experienced designers of new stand-alone 
multi-story structures, building additions, and 
renovations to existing structures. In selecting 
structural materials, AECOM engineers strive to 
use the most economical material suited for 
the job, whether it is structural steel, cast-in- 
place reinforced concrete, prestressed 
concrete, post-tensioned concrete, timber, 
reinforced masonry, fiberglass-reinforced 
plastic or composite materials.  AECOM 
structural engineers are skilled in solving all 
types of structural design problems, 
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particularly in the area of building addition and 
renovation, including:  

• Retrofitting existing buildings to 
increase load capacities  

• New foundations  on or adjacent to 
existing foundations  

• Repair of deteriorating concrete and 
steel structures  

• Adding new floors to existing buildings 
AECOM has extensive LEED® (Leadership in 
Energy and Environmental Design) certified 
professionals who demonstrate the 
understanding of green building practices and 
principles, and familiarity with LEED 
requirements, resources, and processes.  The 
LEED Green Building Rating System is a 
voluntary, consensus- based national standard 
for developing high-performance, sustainable 
buildings.  By completing these requirements 
and attaining LEED accreditation, AECOM 
employees can provide sustainable site 
development, water savings, energy efficiency, 
materials selection, and indoor environmental 
quality. 
Stormwater Management 
AECOM has prepared stormwater 
management plans and designed stormwater 
management facilities to mitigate the effects of 
watershed development by improving the 
quality of stormwater runoff and attenuating 
peak stormwater runoff rates.  In implementing 
stormwater management criteria on a project, 
AECOM’s experienced staff combines site 
layout with natural topography to maximize 
infiltration and reduce the amount of runoff.  
AECOM has also designed stormwater quantity 
and quality control devices including 
underground perforated pipes, infiltration 
trenches, retention ponds, extended detention 
ponds, and detention ponds. 
 

Geographical Information Systems (GIS) 
At AECOM, we use GIS technology internally to 
improve the quality and accuracy of the data 
we collect during our field investigations, to 
support our decision-making, and to provide 
consistent, dependable results through data 
analysis and graphic (map) representation. 
AECOM uses an integrated team approach to 
our projects; we assign GIS personnel to work 
directly with the environmental planners and 
engineers.  Our team works together and with 
our client to determine what data is needed and 
how it should be collected, displayed, analyzed, 
and represented.  In this way, each team 
member contributes from his or her area of 
expertise. This approach is reflected in our 
results:  we bring accurate data and analysis 
methodologies to the people who have the 
practical experience to determine the best 
possible solution for our clients. 
Environmental Design and Management 
Systems 
Unlike many engineering firms, AECOM 
provides a wealth of experience in 
environmental site assessment and 
remediation.  For Brownfields sites, AECOM 
offers these practical services: Phase I and 
Phase II environmental site assessments, 
underground and aboveground storage tank 
assessments and removal, meetings with 
regulatory authorities, meetings with economic 
development authorities, surveying, 
evaluations of asbestos-containing material, 
renovation of buildings and industrial 
processes, site planning, permitting, waste 
management, risk assessment, and corrective 
actions. 
Wastewater Treatment Plants 
AECOM provides pilot and treatability services, 
preliminary and final design, and construction- 
phase services for wastewater plants.  AECOM 
has designed numerous, enhanced wastewater 
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treatment plants with state-of-the-art 
advanced processes.  Advanced treatment 
processes designed by the firm include 
combined and separate stage suspended 
growth nitrification, suspended-growth 
biological nutrient removal (BNR) for total 
nitrogen and phosphorus removal, nitrifying 
plastic media trickling filters, denitrifying filters, 
membrane bioreactors, biological aerated 
filters for denitrification and total nitrogen 
removal, single media, multimedia, and cloth 
media filtration, powdered and granular 
activated carbon adsorption, ultraviolet 
disinfection, and reverse osmosis. AECOM 
received an Honor award in 2013 by the 
American Council of Engineering Companies 
Virginia for the Lower Jackson River Regional 
Wastewater Treatment Plant Project. 
AECOM has also prepared materials for EPA 
design seminars on nitrification and 
denitrification and prepared the EPA process 
design manual on upgrading existing 
wastewater treatment plants. AECOM is 
currently involved with research programs 
related to contaminants of emerging concern 
in collaboration with the Water Environment 
Research Foundation and the U.S. Geological 
Survey. AECOM is working with these 
organizations to develop cost-effective 
treatment technologies to mitigate and control 
the release of emerging contaminants into the 
environment and the water cycle. This work 
won the 2005 Platinum Award for research 
from the American Council of Engineering 
Companies.  AECOM can also provide Process 
Safety Management and Risk Management 
Programs, O&M Manuals, and start-up 
assistance for water plants. As a full service A-E 
firm, we can complete all design in-house.  
Wastewater Pumping Stations  
AECOM provides designs for sewage pumping 
facilities with consideration of reliability, 
personnel safety, life-cycle cost- efficiency, 

expandability, and maintainability.  
Standardization of owner systems and local 
serviceability are always important design and 
pumping system selection considerations. 
Sewerage System Master Planning 
AECOM has completed dozens of preliminary 
engineering studies, facility plans, and river 
basin and municipal master plans, involving 
waste load allocation, projection of future 
sewer system demands, collection system 
sizing and alignment, and investigation of 
wastewater treatment alternative processes 
and locations.  AECOM has worked closely with 
municipal planning and public works personnel 
and with state regulatory agencies to develop 
the guidance documents to define appropriate 
long-range sewerage services. 
Interceptor and Sewage Collection 
Systems  
AECOM has provided design for entire new 
sewage collection systems and for parallel and 
relief sewers. Pipeline sizes have varied from 8 
to 66 inches.  Projects have been located in 
urban centers, through developed property, 
and along environmentally sensitive streams 
and rivers. 
Sewer System Rehabilitation 
AECOM provides coordination and supervision 
of sewer system physical inspections, TV 
inspections, smoke testing, and flow 
monitoring services. AECOM rehabilitation 
designs have employed slip-lining, cured-in-
place lining, pipe bursting, total line 
replacement, and spot repairs. 
Water Distribution Systems 
AECOM provides water distribution modeling 
and design of water transmission and 
distribution mains and water booster stations. 
AECOM has extensive experience with the 
design of water mains of all sizes. 
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Water Storage Tanks 
AECOM provides design of ground-level, 
standpipe and elevated storage tanks, 
constructed of welded or bolted steel or 
concrete. We have designed water tanks 
having a capacity from 100,000 to 4 million 
gallons.  Our related services have included 
tank rehabilitation, painting, and site plans. 
Water Treatment Plants 
AECOM provides pilot and treatability services, 
preliminary and final design, and construction 
phase services for water plants.  AECOM 
utilizes conventional and state-of-the-art water 
treatment technologies, including compact 
treatment configurations, alternative 
disinfectants, and membrane filtration to define 
the site-specific, cost-effective solutions for 
our clients.  AECOM can also provide Process 
Safety Management and Risk Management 
Programs, O&M Manuals, and start-up 
assistance for water plants.  A full service A-E 
firm, we can complete all design in-house. 
Construction Inspection 
Our Roanoke Construction Support staff is 
ready to assist the City in all levels of effort 
during the construction process. Our years of 
experience in managing construction projects 
have found that the timely and efficient actions 
to address construction challenges are the 
pathway to a successful project. These 
challenges range from shop drawing and pay 
estimate reviews to dealing with conflict and 
change orders. We face these challenges 
head-on while keeping the City in the 
discussion. We have learned that listening and 
communicating are the keys to moving 
projects to completion. 
AECOM has the capacity to provide the City 
with a full complement of architectural and 
engineering services across major business 
lines.  Below, you will see general 

qualifications from each of our four key 
business lines.     
Term Contract Experience 
AECOM has completed hundreds of open-end 
term contracts for a variety of clients-including 
municipalities and authorities with numerous 
individually negotiated task orders. As a result, 
we understand the special characteristics of 
these contracts: short-notice, quick-response 
requirements, expedited delivery, and 
continuity of assigned personnel.  Our local 
capabilities and experience allows AECOM to 
successfully meet these special project needs.  
Site/Civil Engineering 
AECOM has over 60 civil professionals living 
and working in Virginia, serving a wide range 
of clients. We create sustainable and 
integrated projects appropriate to our clients’ 
goals. We provide comprehensive solutions 
for our clients and are experts in surveying, 
site design, grading, water resources, storm 
water control and treatment, and master 
planning. We offer integrated services for 
total project delivery, covering everything 
from grant/funding applications and initial 
environmental planning studies to detailed 
design, and construction management.  We 
understand our responsibility to our clients 
and their citizens, and work to create, 
enhance, and sustain the world's built, natural, 
and social environments. AECOM offers 
comprehensive engineering to local 
municipalities.  Our civil engineering 
capabilities incorporate expertise in: 

• Surveying 
• Master Planning 
• Site Grading 
• Roadway layout and design 
• Utility design and coordination 
• Storm water design and treatment 
• Permitting/regulatory compliance 
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• Grants and funding application 
preparation  and administration 

• Inspection Services  
Transportation 
AECOM’s transportation expertise falls within 
multiple sectors – highways and bridges, 
aviation, freight rail, transit, ports and marine, as 
well as strategic planning and advisory 
services.  We deliver comprehensive services 
over the full life cycle of a project to benefit the 
local government and private industry clients 
that it serves. We have a genuine appreciation 
and understanding of the operating structures 
and business needs of the transportation 
industry. AECOM's transportation 
professionals are constantly looking for more 
efficient, safer, and sustainable ways to move 
people across cities, countries, and continents.  
Our Transportation capabilities incorporate 
expertise in: 

• Roadway planning and design 
• Preliminary Engineering Reports (PER) 
• Greenways and blueways 
• Traffic and signalization studies 
• Bridge analysis, rehabilitation and design 
• Public participation 
• Drainage studies and design 
• Hydraulic and hydrology studies          

(Flood Plain Analysis) 
Buildings and Places 
Creating innovative and practical building 
engineering designs, our experts ensure that 
every project meets and exceeds the 
expectations of clients and building users. 
Combining local market knowledge with 
technical expertise, our multidisciplinary 
approach to building design is based on the 
client's needs and business case to render 
cost-effective, functional, inspiring solutions. 
We are known internationally for our creative, 
sustainable, and holistic design approaches 
which, from the outset, embraces low-carbon 

and economic operational performance. Our 
professionals around the world strive to deliver 
visionary buildings that maximize naturally 
occurring energy and minimize waste. 
Our Buildings and Places professionals have 
extensive local government experience in: 

• Municipal building renovations and 
expansions 

• Emergency services buildings 
• Public safety buildings 
• Fire and rescue 
• Public schools Courthouses 
• Correctional facilities/jails 
• Recreational facilities 
• Construction Administration Services 

Environment 
AECOM’s skilled engineers, scientists, and 
project specialists provide comprehensive 
environmental management services that meet 
client business and operational lifecycle needs 
for feasibility, impact analysis, and operational 
compliance as well as remediation, restoration, 
and reuse of impacted property.  Daily we 
demonstrate global capabilities to manage the 
world’s most complex and important projects. 
And our clients and their communities truly 
benefit from our innovative and proven 
solutions.   
We also offer stream restoration services out 
of our Raleigh office.  Our team of professionals 
have worked throughout the Southeast, and 
are ready to help the City.  Our Environment 
business line specialized in: 

• Stream Restoration 
• NEPA documentation and permitting 
• Environmental site assessments 
• Environmental remediation 
• Environmental permitting 
• SPCC plan development 
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Summary  
Resource control: AECOM’s staff of 185 
engineers and designers in our Roanoke 
office provides the services requested by the 
City, we will have the right personnel with the 
right expertise, experience, and capabilities 
assigned to your projects. This deep bench 
will reduce the potential for conflicting 
demands.  
 
Schedule and cost control: As previously 
noted, having our primary team members 
based in Roanoke makes routine checks on 
project schedule and cost more efficient. All 
of our team members are within close 
proximity to each other. When project-
specific tasks may require AECOM resources 
from outside the immediate geography, we 
will strive to engage these resources 
electronically to save project dollars.  
 

Depth and breadth of resources: No one 
firm can provide the same level of local staff 
backed by the national resources of AECOM. 
There is virtually no project that the City 
might have that AECOM cannot perform.  
 
Responsiveness: The majority of our team 
members are located in Roanoke, VA which is 
approximately an hour from the City’s offices. 
Meetings, site visits, and emergency 
response can be accomplished quickly and 
economically. Again, day trips are not a 
problem.  
 
Dedicated experienced staff: The project 
team members assembled for this term 
contract all have previous experience working 
with the City or similar localities in the 
Commonwealth of Virginia. 
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ARCHITECT – ENGINEER QUALIFICATIONS 
1. SOLICITATION NUMBER (If any) 

  
PART II - GENERAL QUALIFICATIONS 

(If a firm has branch offices, complete for each specific branch office seeking work.) 
2a. FIRM (OR BRANCH OFFICE) NAME 3. YR ESTABLISHED 4. UNIQUE ENTITY IDENTIFIER 

AECOM Technical Services, Inc. 1970 003184462 
(ATS HQ DUNS) 

2b. STREET 5. OWNERSHIP 
10 South Jefferson, Suite 1600 a. TYPE 
2c. CITY 2d. STATE 2e. ZIP CODE Corporation 
Roanoke VA 24011 b. SMALL BUSINESS STATUS 
6a. POINT OF CONTACT NAME AND TITLE Large 
Allen Crocker, PE, LEED AP, Vice President Operations Leadership 7. NAME OF FIRM (If block 2a is a branch office) 

AECOM Technical Services, Inc. 6b. TELEPHONE NUMBER 6c. E-MAIL ADDRESS 
540.857.3100 allen.crocker@aecom.com 

8a. FORMER FIRM NAME(S) (If any) 8b YR. ESTABLISHED 8c. UNIQUE ENTITY IDENTIFIER 

No firm name change during the last six years   

9. EMPLOYEES BY DISCIPLINE 10. PROFILE OF FIRM’S EXPERIENCE AND 
ANNUAL AVERAGE REVENUE FOR LAST 5 YEARS 

a. 
Function 

Code 
b. Discipline c. No. of Employees a. Profile 

Code b. Experience 
c. Revenue 

Index Number 
(see below) (1) FIRM (2) BRANCH 

02 Administrative 2,699 7 A05/A06 Airports; Terminals and Hangars; Lighting; Fueling  10 
06 Architect 1,104 17 C15 Construction Management 10 
08 CADD Technician 1,949 14 C18 Cost Estimating; Cost Eng. & Analysis 8 
12 Civil Engineer 6,535 27 D02 Dams (Earth; Rock); Dikes; Levees 10 
16 Construction Manager 739 2 D04 Design-Build – Preparation of RFPs 9 
18 Cost Engineer/Estimator 913 3 E02 Educational Facilities; Classrooms 10 
21 Electrical Engineer 1,011 18 E07 Energy Conservation; New Energy Sources 9 
23 Environmental Engineer 1,166 1 E09 Env. Impact Studies, Assessments or Statements 10 
24 Environmental Scientist  1,528 1 E12 Environmental Remediation 10 
25 Fire Protection Engineer 45 6 G01 Garages; Vehicle Maint. Facilities; Parking Decks 7 
29 GIS Specialist 363 1 G04 GIS: Development, Analysis, & Data Conversion 8 
32 Hydraulic Engineer 37 2 H01 Harbors; Jetties; Piers; Ship Terminal Facilities 7 
37 Interior Designer 82 12 H07 Highways; Streets; Airfield Paving; Parking Lots 10 
42 Mechanical Engineer 1,114 23 H09 Hospital; Medical Facilities 9 
48 Project Manager [subset of other disciplines] [8,450] [22] M05 Military Design Standards  7 
57 Structural Engineer 1,523 13 O01 Office Buildings; Industrial Parks 9 
58 Technician/Analyst 4,250 18 P05/P06 Planning (Community, etc.; Site, Installation & Project) 9 
60 Transportation Engineer 1,486 4 P12 Power Generator; Transmission 10 
    R06 Rehabilitation (Buildings; Structures; Facilities) 8 
    S04 Sewage Collection, Treatment and Disposal 10 

 22,213 10 
S05 Soils & Geologic Studies; Foundations 8 
S09 Structural Design; Special Structures 8 
S10 Surveying; Platting; Mapping; Flood Plain Studies 8 

Total (all AECOM entities) 48,757 179 
S13 Storm Water Handling & Facilities 9 
T03 Traffic &Transportation Engineering 10 

W02/W03 Water Resources; Water Supply Treatment/Distribution 10 
11.  ANNUAL AVERAGE PROFESSIONAL SERVICES 

REVENUES OF FIRM FOR LAST 3 YEARS 
(Insert revenue index number shown at right) 

PROFESSIONAL SERVICES REVENUE INDEX NUMBER 
1. Less than $100,000 
2. $100,000 to less than $250,000 
3. $250,000 to less than $500,000 
4. $500,000 to less than $1 million 
5. $1 million to less than $2 million 

6. $2 million to less than $5 million 
7. $5 million to less than $10 million 
8. $10 million to less than $25 million 
9. $25 million to less than $50 million 
10. $50 million or greater 

a. Federal Work 10 
b. Non-Federal Work 10 
c. Total Work 10 

12.  AUTHORIZED REPRESENTATIVE 
The foregoing is a statement of facts. 

a. SIGNATURE b. DATE 
 01 January 2021 
c. NAME AND TITLE 
Mark Handley, PE, Senior Vice President, National Governments 
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aecom.com

AECOM
10 South Jefferson St., Suite 1600
Roanoke, Virginia 24011

About AECOM
AECOM is the world’s premier infrastructure consulting 
firm, delivering professional services throughout the project 
lifecycle – from planning, design and engineering to program 
and construction management. On projects spanning 
transportation, buildings, water, energy and the environment, 
our public- and private-sector clients trust us to solve their 
most complex challenges. Our teams are driven by a common 
purpose to deliver a better world through our unrivaled 
technical expertise and innovation, a culture of equity, 
diversity and inclusion, and a commitment to environmental, 
social and governance priorities. AECOM is a Fortune 500 
firm and its Professional Services business had revenue of 
$13.2 billion in fiscal year 2020. See how we deliver what 
others can only imagine at aecom.com and @AECOM.
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Detailed Map of Project Area 
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Ms. Krystal M. Onaitis, MPA  
City Manager 
City of Covington 
333 W. Locust Street 
Covington, VA 24426 
konaitis@covington.va.us  
 
 

  AECOM 
10 South Jefferson Street 
Roanoke, VA 24011 
aecom.com 
 
 
April 1, 2022 
   
 
  
 

 

Proposal to Develop City-Wide Drainage Study for City of Covington, VA 

 
Dear Krystal, 
 
AECOM Technical Services, Inc. (AECOM) is pleased to provide you this proposal for select A/E 
services to support the development of a City-wide Drainage Study (Drainage Study) for the City 
of Covington (City), to be funded by a Round 3 Community Flood Preparedness Fund (CFPF) 
Grant administered by the Virginia Department of Conservation and Recreation (DCR). In 
addition to the Drainage Study, this scope of work includes assistance with updates to the City/s 
existing floodplain ordinance.  This Drainage Study is a critical component to the development of 
the City’s Resilience Plan, as the location, size and condition of the City’s stormwater sewer is 
not fully known, and the City is subject to recurrent flooding due to inadequate and antiquated 
storm sewer systems. This proposal includes mapping of the stormwater sewer system, 
condition assessment, hydrologic and hydraulic modeling, and improvement scenario 
development.  The outcomes of this Drainage Study will inform the City’s Resilience Plan.             

Background 

Areas within the City of Covington, Virginia have historically flooded, including over two dozen 
roadways1 in the City. This flooding is a health and safety concern for citizens of the City as 
emergency access routes are impacted by flood waters.  In addition, riverine flooding of the 
Jackson River has occurred at all times of the year, and during all major floods, high velocity 
flood flows and hazardous conditions exist in the main stream channel and in some parts of the 
flood plain.   

The City does not have their stormwater system mapped in GIS, and the condition of the system 
is unknown in most areas of the City. City personnel routinely provide reactive maintenance of 
the stormwater system when complaints are filed due to flooding. Damaged and deteriorated 
piping is commonplace throughout the City and is likely contributing to recurrent pluvial flooding. 
In addition, the impact of climate change on rainfall intensity must be factored into H&H 
modeling efforts to determine if capacity increases are needed.        

 
1 Source:  Table 48 from the RVAC Regional Hazard Mitigation Plan 
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Scope of Services 

AECOM will assist the City in development of a City-wide Drainage Study that aligns with the 
CFPF Study priorities, as listed in the Grant Manual.  The following tasks are included and 
outlined below with a brief summary of services.  

Task 1 – Storm Sewer Data Review and Surveying  

Task 1.1 – Desktop Data Review and Digitization of Storm Sewer 

Task 1.1 includes a review of existing data that is available for the City’s storm sewer system. 
AECOM understands that some of the data available is in hard copy format and needs to be 
digitized. Sanitary sewer overflows (SSOs) are an ongoing problem, and the City is required to 
evaluate and correct inflow and infiltration problems within its sanitary sewer collection system 
and numerous studies and design work has been completed to investigate, inspect and separate 
the sanitary and storm sewer systems throughout the City. This task includes a review and 
digitization of available storm sewer data as the first step in the development of a City-wide 
storm sewer GIS layer. 

Task 1.2 – Survey of Storm Sewer 

Task 1.2 includes surveying to collect the location, size, inverts and material of major stormwater 
pipes, ditches, and other structures within the City limits.  AECOM will utilize our Roanoke-based 
surveying crew to collect this information and translate the data for use in ArcGIS and CADD.  
AECOM has budgeted four weeks (320 hours) of a two-man surveying crew to collect 
stormwater system information within the study area and 160 hours to post-process survey data.             

Task 2 – Storm Sewer Condition Assessment  

Task 2 includes condition assessment of critical areas of the City’s storm sewer system to 
identify clogged, broken, cracked, collapsed and otherwise damaged pipe and structures. 
Understanding the current condition of major pipes will be necessary to develop the H&H model 
for the City’s storm sewer system and will allow the City to develop a prioritized maintenance 
program for their system.  The exact length, size and quantity of stormwater pipes and structures 
in the City is unknown at this time, so for budgeting purposes, an estimate of $25,000 has been 
included in this scope for an infrastructure inspection subcontractor to provide CCTV inspections 
of critical portions of the City’s system.  At the conclusion of Task 1, AECOM will work with City 
personnel to identify locations of frequent flooding, maintenance requests and other key areas 
that will be inspected. The results of these inspections will not only inform the H&H model (Task 
4) but will also be provided for the City to help prioritize system maintenance efforts and 
resource planning.   

Task 3 – Evaluation of Regional Rainfall Data   

An evaluation of historic regional rainfall data will be conducted to determine if changes in heavy 
rainfall and intensity are occurring over time in the Covington/Alleghany Highlands region of 
Virginia. This evaluation will use local and regional level stationarity assessment of historic 
rainfall data from gauges in Covington (NOAA Site ID 44-2041 and Site ID 44-2044) as well 
nearby gauges in Clifton Forge, Gathright Dam, Jordan Mines and Hot springs. Historic rainfall 
trends, along with projections of future changes in the Precipitation-Frequency Curve will be 
used to determine if modifications should be made to regional rainfall design guidance for key 
return periods. The deliverable for this task includes a technical memorandum summarizing the 
findings and recommendations for modifications to the City’s rainfall design storm guidance.  
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Task 4 – Hydrologic and Hydraulic Model of Drainage Areas within City 

Using the data collected under Tasks 1 through 3 and available LiDAR for the City, AECOM will 
prepare PCSWMM models to evaluate the hydraulic performance of the watershed and 
stormwater management system for the 2-, 10-, 25-, 50- and 100-year storm events using 
regional rainfall data and Jackson River flood level information. AECOM will use these SWMM 
models to confirm the locations where recurrent flooding events have been observed and 
determine if capacity limitations contribute to road flooding in the study area.   

Two scenarios will be analyzed to include Scenario A - Existing Conditions (based on current 
conditions) and Scenario B – Scenario A with new infrastructure improvements (to be identified 
by AECOM in conjunction with the City). Under Scenario B, alternative improvement 
combinations will be modeled together; separate models will not be constructed for each 
possible combination of improvements. AECOM will work with the City to determine the desired 
level of service for system improvements. 

AECOM will present the results of this modeling effort to the City in a workshop (see Task 7) for 
review and consensus.  Modeling files will be provided to the City for future use.       

Task 5 – Drainage Study Report Development  

This task includes preparation of model documentation and a summary of modeling results and 
recommended system improvements.  The results of the Drainage Study are intended to inform 
the City’s Resilience Plan, and proposed storm sewer system improvement scenarios will be 
included as resilience projects in the Resilience Plan. AECOM will provide a cost estimate for 
each improvement project identified.  The cost estimate will include costs for surveying, design 
and construction costs and permit applications preparation, if necessary.  Land acquisition costs 
will not be included.  AECOM will document cost estimates and the criteria matrix used in the 
development of prioritization plan for system improvements.  AECOM will submit a draft 
Drainage Study Report to the City for review and comment.  One round of comments is 
assumed, and a final Drainage Study Report will be provided in electronic and hard copy format.    

Task 6 – Floodplain Ordinance Updates 

This task includes a review of the current floodplain ordinance and development of 
recommendations to be considered by the City.  The City of Covington is in the Upper James 
HUC 8 watershed, one of the only watersheds in Virginia that FEMA has not funded to study yet. 
There are no new FEMA floodplain maps in the works right now, but AECOM suspects that 
FEMA may fund this watershed in the next couple of years. The City may elect to incorporate 
recommended ordinance changes once FEMA completes their floodplain study.    

Task 7 – Project Management and Meetings 

 This task includes the following:  

 Recurring communication between the City and identified stakeholders including 
biweekly project status calls, emails and virtual meetings.   

 Project management tasks include monthly invoicing and the development of 
progress reports.  

 Quality control reviews of all deliverables and products prepared as part of this 
project. 

 Assistance with the development of CFPF progress reports.   

 Attendance at milestone meetings, including the following:  

─ Kick-off Meeting (assumed to be virtual, one hour in length) 
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─ Condition Assessment Results Meeting – Present the results of stormwater 
system inspections. 

─ Modeling Results and Improvements Identification Meeting – Present the 
results of the stormwater modeling efforts and preliminary list of identified 
resilience projects to City personnel and identified stakeholders.   

─ Public Meetings – present potential project information and solicit input from 
public on the list of storm sewer improvement projects.                

Deliverables for this task include meeting agendas, meeting summaries, invoices, and progress 
reports.  

 

Assumptions 

1. City to provide GIS data available. The City does not currently have GIS data for the 
stormwater system.  

2. The Resilience Plan is a planning level document and will not be stamped and sealed 
by a Virginia Professional Engineer (PE). 

3. AECOM will not be providing site plans, landscaping plans or detailed design for any 
of the identified storm sewer improvement projects identified in the Drainage Study at 
this phase of the project.  

4. Environmental permitting will not be performed.  

5. LiDAR data is available for the study area.     

6. Phase I, II, III Archeological Investigations are not included.   

7. FEMA CLOMR or LOMR applications are not included.  

Schedule  

The notice to proceed is dependent on the timing of the CFPF grant awards.  AECOM is 
prepared to commence work within two weeks of NTP from the City, and it is believed that all 
work include in this scope can be completed within one year from NTP. It is noted that this work 
will be coordinated with the Resilience Plan, as information collected as part of this Drainage 
Study will inform the Resilience Plan.  The estimated schedule for project milestones is as 
follows:  

 Kick-Off Meeting - within two weeks of NTP 

 Public Meeting #1 – within eight weeks of the Kick-Off Meeting  

 Publications and Documents Review – approximate 8-week effort, to commence 
upon receipt of all requested information.   

 Condition Assessment Results Meeting – within six weeks of completion of condition 
assessment inspections of the storm sewer system.  

 Proposed Projects Meeting – within 8 weeks of the completion of modeling efforts 
(combined with Resilience Plan projects meeting).  

 Public Meeting #2 – within four weeks of the Modeling Results and Improvements 
Identification Meeting.   
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 Draft Drainage Study Submittal to City – within two months of the Public Meeting #2.   

 Final Drainage Study Submittal to DCR – within 8 weeks of receipt of comments 
from City.  

 

Additional Services (available upon request) 

1. FEMA CLOMR or LOMR application support 

2. Grant Writing and Grant Administration Support 

 

Fee 

AECOM will provide the above-described services for the lump sum fee of $357,380, as shown 
in the Task Breakdown table below. 

Task Labor Cost Subcontractor  Expenses 

Task 1.1 -Storm Sewer Digitization  $37,310   

Task 1.2 -Storm Sewer Mapping   $79,660   $1,080 

Task 2 - Storm Sewer Condition Assessment   $20,360  $27,500  

Task 3 - Evaluation of Regional Rainfall Data  $22,200    

Task 4 - H&H Modeling of Storm Sewer  $84,160   $1,000 

Task 5 - Drainage Study Report Development   $41,960    

Task 6 - Floodplain Ordinance Updates   $12,380    

Task 7 - Project Management and Meetings   $29,770    

Sub-Total  $327,800 $27,500 $2,080 

Total Fee $357,380   

    

 

We are eager to begin serving you on this unique project. 

 

Yours sincerely, 
 
 
 
 
Ronald Smith 
Vice President 
AECOM 
M: +1-793-0232 
E: Ronald.Smith2@aecom.com 

Noelle Slater 
Project Manager 
AECOM 
M: +1-757-879-6279 
E: noelle.slater@aecom.com  
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Patrick Madigan <pmadigan@covington.va.us> Fri, Apr 8, 2022 at 1:00 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Rebecca Nuckols <Rnuckols@covington.va.us>

Sir/Madam,

 

Attached to this email is one of two applications for the City of Covington.

This application package is for the Drainage Study.

 

Please don’t hesitate to contact me with any questions.

 

Respectfully,

 

Patrick J. Madigan, Sr.

Director of Public Works

City of Covington

333 W Locust St.,

Covington, Va. 24426

(O) 540-965-3911

(M) 540-759-4437

 

 

CID510040_CityofCovington_CFPF-1.pdf 
7866K

https://www.google.com/maps/search/333+W+Locust+St.,+%0D%0A+Covington,+Va.+24426?entry=gmail&source=g
https://www.google.com/maps/search/333+W+Locust+St.,+%0D%0A+Covington,+Va.+24426?entry=gmail&source=g
https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ui=2&ik=495da3fbce&view=att&th=1800a1e9cae9cb17&attid=0.1&disp=attd&safe=1&zw






 

  Application Form CFPF| 2-A 
 

Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low‐income geographic area as defined 

in the Part 1 Definitions?   Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration. 
 Construction of swales and settling ponds. 
 Living shorelines and vegetated buffers. 
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events.  



 

  Application Form CFPF| 3-A 
 

 

 

Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must  apply  for  a  Letter of Map Revision or  a Physical Map Revision  through  the  Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be  fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______________________ 
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Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________
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Appendix D: Scoring Criteria for Capacity Building & Planning 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected  local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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Capacity Building and Planning Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Capacity Building and Planning Activities (Select all that apply) 

Revisions to existing resilience plans and modifications to existing comprehensive 
and hazard mitigation plans. 

55    

Development of a new resilience plan.  55   

Resource assessments, planning, strategies and development.  45    

Policy management and/or development.  40    

Stakeholder engagement and strategies.  25    

Goal planning, implementation and evaluation.  25    

Long term maintenance strategy.  25   

Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis. 

15    

7. Is the area within the local government to which the grant is targeted socially vulnerable? (Based 
on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed activity part of an effort to join or remedy the community’s probation or 

suspension from the NFIP?  

Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Does this project provide “community scale” benefits? 

Yes  20   

No     

Total Points   

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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1.0 Scope of Work Narrative  
The City of Covington, Virginia is subject to riverine flooding from the Jackson River as well as 
pluvial flooding due to inadequate and antiquated storm sewer systems. The recurrence of 
higher intensity storms in recent years has stressed the stormwater conveyance system 
throughout the City causing local urbanized flooding that is detrimental to the residents and 
critical infrastructure. Attachment 1 contains additional links, photos, and other documentation 
of flooding issues within the City. 

The City plans to implement flood prevention and protection projects in areas that are subject 
to recurrent flooding as confirmed by a local floodplain manager.  However, before these 
projects can be implemented, the City must first develop a Resilience Plan and provide training 
to a City employee to become a CFM.  A Stakeholder Engagement and Community Outreach 
Plan will be implemented as part of the Resilience Plan development to capture input from the 
public about flooding concerns. Because of the lack of known information about the City’s 
stormwater system, a City-wide Drainage Study is also needed to identify portions of the storm 
sewer system that must be upgraded or replaced to alleviate recurrent pluvial flooding from 
rainfall. The City has submitted a separate CFPF grant application to aid in the development of a 
Drainage Study, which will inform the Resilience Plan.  

Limited resources in the City and a focus on sanitary sewer infiltration and overflow issues have 
prevented the City from investing in flood mitigation planning and project implementation.  The 
City is a low-income geographic area, as defined in the CFPF Grant Manual, as an area where 
the median household income ($41,024) is significantly less than 80% of the local median 
household income ($76,398 in Virginia), according to the US Census Data in 20201. Further, 
portions of the City are classified as Moderately Socially Vulnerable, according to the ADAPT 
Virginia’s Virginia Vulnerability Viewer (see Figure 1 in Attachment 2). Finally, several areas in 
the City are designated as Qualified Opportunity Zones (see Figure 2 in Attachment 2).  

The City understands that the CFPF grants must be used in accordance with the following 
guiding principles:  

 Acknowledge climate change and its consequences; and base decision making on the best 
available science. 

 Identify and address socioeconomic inequities and work to enhance equity through 
adaptation and protection efforts. 

 Utilize community and regional scale planning to maximum extent possible, seeking region-
specific approaches tailored to the needs of individual communities.  

 Understand the fiscal realities and focus on the most cost-effective solutions for the 
protection and adaptation of our communities, businesses, and critical infrastructure. The 
solutions wilt, to the extent possible, prioritize effective natural solutions.  

 
1 https://www.census.gov/quickfacts/fact/table/covingtoncityvirginia,VA,US/PST045221  
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 Recognize the importance of protecting and enhancing nature based-solutions in all regions, 
natural coastal barriers, and fish and wildlife habitat by prioritizing nature-based solutions. 

 

1.0 Assess Capacity Needs and Assets 
The City of Covington has identified the following resource needs:  

 Financial – both a Resilience plan and an in-house Floodplain Administrator/Certified 
Floodplain Manager are required for any project implementation funding through the CFPF. 
Although there is a clear and documented need, the City does not have these items 
specified in the FY2021-2022 budget.   

 Human – the City does not currently have a CFM on staff, but the City is planning to hire a 
new staff member that could be enrolled in CFM training.  Therefore, the City is requesting 
funding to train a new City employee to become a Floodplain Administrator.  

 Technical Assistance – The City is seeking a CFPF grant to execute a contract with a 
Consultant to develop a Resilience Plan.  Once adopted, the Resilience Plan will be 
incorporated into the City’s Comprehensive Plan and elements of the Resilience Plan will be 
included in the next update to the regional Hazard Mitigation Plan.  

 Training – The City is requesting funds to provide CFM training for a City employee. In 
addition, the Community Outreach Plan will include public education on flood risks and 
mitigation measures. 

 
The City plans to train new staff and utilize the expertise of Consultants to develop, increase 
and strengthen the floodplain management knowledge and skills in the City. The City plans to 
build internal resources through continuing partnerships with the Roanoke Valley-Alleghany 
County Regional Commission and utilizing grants, loans, and other funding sources. Under the 
separate, Drainage Study CFPF grant application, the City plans to review and revise the City’s 
floodplain ordinance and related policies.      

 
2.0 Goals and Objectives  
The goals of this project include:  

1. Enable the City to provide training and certification for a new employee to become a 
Certified Floodplain Manager. 

2. Utilize a Consultant to develop a community-wide Resilience Plan to lay the planning 
framework needed to address riverine and pluvial flooding throughout the City limits.  

3. Engage and educate the public that are impacted by flooding in the City.    

  



4 
 

3.0 Stakeholder Identification, Outreach and Education Strategies 
The City plans to work across departments to identify key stakeholders that need to be engaged 
during the development of the Resilience Plan.  While the Department of Public Works will be 
leading the effort, representatives from other City departments will be engaged throughout the 
Resilience Plan development effort.  The City plans to retain a Consultant to develop an 
Outreach Plan as part of the overall Resilience Plan development. Outreach strategies include 
inclusion of a Resilience Plan website, a survey to collect information from the public on 
flooding concerns and public meetings (in person and virtual) to solicit input from the public on 
proposed flood mitigation strategies and to provide general flood resilience education.     
 

4.0 Implementation Plan and Timelines 
The City will complete all requested grant activities within the 36-month timeline allowable for 
this cycle of CFPF grant funds.  The completion of a City-wide Drainage Study is necessary to 
complete the Resilience Plan, as the stormwater improvement projects recommended in the 
Drainage Study will be incorporated into the Resilience Plan.  The following timeline outlines 
the intended activity schedule: 
 Round 3 CFPF Grant Applications Due:  April 8, 2022 
 Announcements anticipated by DCR:  June 17, 2022 
 Contracts in place for Consultant to Develop Resilience Plan: August 1, 2022 
 New City employee to be enrolled in CFM Training within twelve (12) months of grant 

award announcement.  
 Public Meeting #1 to be held by October 3, 2022 to solicit input from the public and key 

stakeholders 
 Public Meeting #2 to be held within four weeks of the completion of the project 

identification effort (to be coordinated with the Drainage Study), estimated to be complete 
within one year of the project kickoff (August 2023).  

 Final Resilience Plan to be submitted to DCR for review by February 1, 2024.  
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5.0 Responsible Parties for Capacity Building and Plan Development Process 
The City of Covington, Department of Public Works, will be responsible for overseeing and 
implementing all grant activities.  

 
6.0 Performance Outputs and Measures  
Success will be measured by the presence of a new Floodplain Administrator/CFM at the City 
and the development of a Resilience Plan that will serve as a roadmap for the City to plan 
future projects and activities with a goal to improve the City’s flood resilience.   
   

7.0 Plans for Maintaining Capacity Over the Long Term  
The City plans to maintain capacity over the long-term through the establishment of a 
Floodplain Administrator position. Projects identified in the Resilience Plan will be funded 
through the City’s budget and supplemental grants and loans.  

 
8.0 Supporting Documentation  
 City of Covington Current Floodplain Ordinance:  

https://library.municode.com/va/covington/codes/code_of_ordinances?nodeId=PTIICOOR_
APXBZO_ARTXIII-AFLDI  

 Current Hazard Mitigation Plan:  https://rvarc.org/community/hazard-mitigation/  
 Current Comprehensive Plan: 

https://public.3.basecamp.com/p/UmJw2ghsfpj3enw4RDLGN43f   

Budget Narrative 

Per the CFPF Grant Manual, the following budget narrative was created for the activities 
contained in this grant application.   

Task Project Budget Source of Estimate 
CFM Training. Exam and 
Annual Dues 

$165 – ASFPM Yearly Dues (3 years) 
$185 – ASFPM CFM Exam Fee  
(Member Rate) 
$120 – Biennial Renewal Fee  
(Member Rate) 
TOTAL:  $800 

ASFPM 
Certification Fee 
Schedule2 

Resilience Plan Development $139,790 Consultant Cost 
Estimate  
(see Attachment 3) 

Total Requested Grant 
Amount 

$140,590  

 
2 https://www.floods.org/certification-program-cfm/getting-certified/#cfm-fee-schedule  



6 
 

The total amount of funds requested is $140,590.  Per the instructions in the Grant Manual 
(page 24), “for local governments designated as low-income geographic areas, 100 percent of 
the estimated total project costs should be included.” The City does not have cash funds 
available for a match, and requests full funding of this project, per the authorization letter 
signed by the City Manager.    

  
  
 



 

 

 

 

 

 

Attachment 1 
Evidence of Historic Flooding 

  



Attachment 1 – Evidence of Historic Flooding in the City 
 

News articles and videos documenting flooding:  
 
June 2016: 
https://www.wdbj7.com/content/news/Several-roads-washed-out-in-Alleghany-County-
384157931.html  

https://www.youtube.com/watch?v=Ik3jenZ9Cjk  

https://www.counton2.com/news/historical-flooding-in-covington-causes-garage-fire/  

September 2018:  
https://www.youtube.com/watch?v=M3bCQ7zrPmk  

 
Repetitive Loss Claims in City Due to Flooding: 
 

 



 

Walmart Parking Lot (https://www.wdbj7.com/content/news/Several-roads-washed-out-in-Alleghany-
County-384157931.html)  

 



 

Underpass Flooding (Source: 
https://www.facebook.com/HighlandsMediaGroup/posts/1209223899532307 ) 



 

 

 

 

 

 

Attachment 2 
Virginia Vulnerability Map and  

Qualified Opportunity Zone Map 

  



Attachment 2 – Social Vulnerability Mapping and  Qualified Opportunity 
Zone Map 
 

Figure 1: Social Vulnerability Map for Covington, VA 
 

 
 
 
 
 
 
 
 
 
 
 
 



Figure 2: Qualified Opportunity Zones Map for Covington 

 



 

 

 

 

 

 

 

 

 

 

 

 

Attachment 3 
Consultant Proposal to Develop Resilience Plan 
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Ms. Krystal M. Onaitis, MPA  
City Manager 
City of Covington 
333 W. Locust Street 
Covington, VA 24426 
konaitis@covington.va.us  
 
 

  AECOM 
10 South Jefferson Street 
Roanoke, VA 24011 
aecom.com 
 
 
April 1, 2022 
   
 
  
 

 

Proposal to Develop Resilience Plan for City of Covington, VA 

 
Dear Krystal, 
 
AECOM Technical Services, Inc. (AECOM) is pleased to provide you this proposal for select A/E 
services to support the development of a Resilience Plan for the City of Covington (City), to be 
funded by a Round 3 Community Flood Preparedness Fund (CFPF) Grant administered by the 
Virginia Department of Conservation and Recreation (DCR). The focus of this project is to work 
closely with the City to evaluate the vulnerability of public assets, utilities, roads and structures 
within the City to flooding from both the Jackson River and pluvial flooding caused by undersized 
and damaged drainage systems.  The Resilience Plan will focus on the City’s floodplains, 
current and planned gray and green infrastructure, and stormwater management, evaluate flood 
mitigation options and provide a path forward to allow the City to plan for improvements in the 
future.             

Background 

Areas within the City of Covington, Virginia have historically flooded, including over two dozen 
roadways1 in the City. This flooding is a health and safety concern for citizens of the City as 
emergency access routes are impacted by flood waters.  In addition, Riverine flooding of the 
Jackson River has occurred at all times of the year and during all major floods creating high 
velocity flood flows and hazardous conditions to exist in the main stream channel and in some 
parts of the flood plain.   

Utilizing the proposed Resilience Plan, the City will have a strategy that will focus on upgrading, 
modifying, and installing new stormwater and flood control practices in strategic locations within 
the City.  The development of the Resilience Plan will be guided by social equity data and 
principles as it related specifically to this effort.  The development of a City-wide Drainage Study 
is also needed to help inform the Resilience Plan.  The City is applying for a separate CFPF 
grant to fund this Drainage Study.  The Resilience Plan will aim to implement nature-based 

 
1 Source:  Table 48 from the RVAC Regional Hazard Mitigation Plan 
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solutions to the maximum extent practicable to mitigate current flooding as well as increase 
resilience to future flooding situations.  

The City, in conjunction with AECOM, will develop the Resilience Plan. The City currently lacks 
the capacity or in house expertise to undertake this effort singularly and thus outside resources 
are required for the completion of this task. 

Scope of Services 

AECOM will assist the City in preparing and adopting a Resilience Plan in accordance with the 
2022 Grant Manual for the Virginia Community Flood Preparedness Fund2. The Plan will include 
the five Commonwealth Planning Principles established by the Virginia Coastal Resiliency 
Master Planning Framework, which was published in October 2020.  This proposal has been 
divided into seven tasks.  Each task is outlined below with a brief summary of services.   

Task 1 – Publications/Documents Review and Vulnerability Analysis  

As part of Task 1, existing documents will be reviewed including the Roanoke Valley-Alleghany 
Regional Commission (RVARC) Hazard Mitigation Plan (August 2019)3, existing GIS datasets, 
the City of Covington Comprehensive Plan (2015-2035)4, Covington Municipal Code, Covington 
Floodplain Management Ordinance, existing utility mapping and other relevant documents.  This 
task also includes a discussion with City personnel to identify specific locations where flooding 
regularly occurs and where projects are planned that should be included in the Plan.  Finally, this 
task will include a review of the current and available revised FEMA Flood Insurance Studies 
(FIS) and Flood Insurance Rate Maps (FIRMs), repetitive loss data (if available) and information 
related to social and economic vulnerability.    

Task 2 – Stakeholder Engagement and Community Outreach Plan 

AECOM will assist the City with stakeholder identification, engagement, and community 
outreach. This task is broken into two phases: 

 Phase 1 will focus on initial engagement, education and soliciting feedback from the 
public and key stakeholders on flooding concerns throughout the City.  A survey will 
be prepared, and a public meeting will be held to collect information from the public 
on flooding concerns, potential strategies and general flood resilience education.   

 Phase 2 will focus on obtaining input from key stakeholders and the public on 
proposed resilience strategies through a series of three public meetings and 
informational brochures/flyers.   

These strategies will include the development of a Resilience Plan website as well as public 
meetings/workshops to present potential flood mitigation projects and solicit input from the public 
on the Resilience Plan and their personal experiences with flooding within the study area. 
AECOM will develop display boards, handouts and provide up to two staff members for the two 
public meetings. In addition, AECOM will develop digital content for inclusion on the Resilience 
Plan website (to be developed by the City).         

Task 3 – Adaptation Alternatives Analysis  

AECOM will utilize the information collected and developed in Tasks 1 and 2, as well as the 
outcome of the City-wide Drainage Study to identify a list of conceptual flood mitigation and 
stormwater drainage projects that will provide a holistic approach to improving resilience 

 
2 https://www.dcr.virginia.gov/dam-safety-and-floodplains/document/Round-3-2022-CFPF-Manual-final.pdf  
3 https://rvarc.org/community/hazard-mitigation/  
4 https://public.3.basecamp.com/p/UmJw2ghsfpj3enw4RDLGN43f  
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throughout the City.  Projects that provide community-wide benefits while utilizing nature-based 
solutions will be prioritized and additional focus will be given to areas of social and economic 
vulnerability as defined in the 2022 Grant Manual for Virginia Community Flood Preparedness 
Fund. The following project types are anticipated for evaluation as part of this effort:  

 Regional ponds 

 Stormwater system improvements 

 Floodwall implementation  

 Residential and commercial building floodproofing 

 Urban green infrastructure installation 

 Restoration of floodplains 

 Site specific nature-based solutions 

 Acquisition of flood-prone properties  

AECOM will conduct a feasibility analysis for each potential project identified to determine its 
viability. These evaluations are intended to serve as a planning level exercise and the 
conceptual projects are not intended to be used as engineering documents.  Each conceptual 
project will include a project summary, potential benefits and constraints, estimated timeline for 
implementation, and preliminary Engineer’s Opinion of Probable Construction Costs (EOPCC).  
AECOM will develop up to eight potential projects to include as part of the Resilience Plan.        

Task 4 – Development of Draft and Final Resilience Plan 

AECOM will develop the Resilience Plan in accordance with the guidance provided in the 2022 
Grant Manual for the Virginia Community Flood Preparedness Fund.  The Plan will utilize 
information collected, identified and developed in Tasks 1-3 as well as the City-wide Drainage 
Study to provide a flood mitigation approach for the City that is in accordance with the following 
principles:  

1. It is project-based with projects focused on flood control and resilience.  

2. It incorporates nature-based infrastructure to the maximum extent possible.    

3. It includes considerations of all parts of a local government regardless of  
socioeconomics or race.  

4. It includes coordination with other local and interjurisdictional projects, plans and 
activities and has a clearly articulated timeline or phasing for plan implementation.  

5. Is based on the best available science and incorporates climate change 
and current flood maps.  

AECOM will prepare a Draft Resilience Plan in electronic and hard copy format for review and 
comments by the City. Any necessary revisions from the draft submittal will be included in the 
Final Resilience Plan, to be submitted to DCR at the conclusion of this task. AECOM will 
address up to one round of City comments on the Draft Plan as well as one round of comments 
from DCR on the Final Plan.       

Task 5 – Project Management, Coordination and Meetings 

This task includes the following:  

 Recurring communication between the City and identified stakeholders including 
biweekly project status calls, emails and virtual meetings.   
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 Project management tasks include monthly invoicing and the development of 
progress reports.  

 Quality control reviews of all deliverables and products prepared as part of this 
project. 

 Assistance with the development of CFPF progress reports.   

 Attendance at milestone meetings, including the following:  

─ Kick-off Meeting (assumed to be virtual, one hour in length) 

─ Public Meeting #1 – goal of soliciting information from the public on the 
locations, severity and type of flooding that has been experienced in the study 
area.  

─ Modeling Results & Resilience Projects Identification Meeting – Present the 
results of the stormwater modeling efforts and preliminary list of identified 
resilience projects to City personnel and identified stakeholders.   

─ Public Meeting #2 – present potential project information and solicit input from 
public on the list of projects.   

─ Resilience Plan Development Meeting – discuss the Draft Resilience Plan 
submittal and comments and develop strategy for Final Plan development and 
submittal.              

Deliverables for this task include meeting agendas, meeting summaries, invoices, and progress 
reports.  

Assumptions 

1. City to provide GIS data available. The City does not currently have GIS data for the 
stormwater system.  

2. The Resilience Plan is a planning level document and will not be stamped and sealed 
by a Virginia Professional Engineer (PE). 

3. AECOM will not be providing site plans, landscaping plans or detailed design for any 
of the identified flood mitigation measures contained in the study in this phase of the 
project.  

4. Environmental permitting will not be performed.  

5. LiDAR data is available for the study area.     

6. Phase I, II, III Archeological Investigations are not included.   

7. FEMA CLOMR or LOMR applications are not included.  

Schedule  

The notice to proceed is dependent on the timing of the CFPF grant awards.  AECOM is 
prepared to commence work within two weeks of NTP from the City, and it is believed that all 
work include in this scope can be completed within one year from NTP. It is noted that this work 
will be coordinated with the City-wide Drainage Study, as information collected during that effort 
will inform the Resilience Plan.  The estimated schedule for project milestones is as follows:  

 Kick-Off Meeting - within two weeks of NTP 
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 Public Meeting #1 – within eight weeks of the Kick-Off Meeting  

 Publications and Documents Review – approximate 5-week effort, to commence 
upon receipt of all requested information.  

 Resilience Projects Identification Meeting – within two weeks of completion of 
project identification effort (to be coordinated with Drainage Study).  

 Public Meeting #2 – within four weeks of the Resilience Projects Identification 
Meeting.   

 Draft Resilience Plan Submittal to City – within two months of the Public Meeting #2.   

 Final Resilience Plan Submittal to DCR – within 4 weeks of receipt of comments 
from City.  

 

Additional Services (available upon request) 

1. FEMA CLOMR or LOMR application support 

2. Grant Writing and Grant Administration Support 

 

Fee 

AECOM will provide the above-described services for the lump sum fee of $139,790, as shown 
in the Task Breakdown table below. 

 

Task Labor Cost Expenses 

Task 1 - Publications Review and Vulnerability Analysis  $17,410  

Task 2 - Stakeholder Engagement and Community Outreach $31,620 $1,080 

Task 3 - Adaptation Alternatives Analysis  $31,300  

Task 4 - Draft and Final Resilience Plan Development $31,300  

Task 5 - Project Management and Meetings  $26,080 $1,000 

Sub-Total  $137,710 $2,080 

Total Fee $139,790  

   

We are eager to begin serving you on this unique project. 

 

Yours sincerely, 
 
 
 
 
Ronald Smith 
Vice President 
AECOM 
M: +1-793-0232 
E: Ronald.Smith2@aecom.com 

 
Noelle Slater  
Project Manager 
AECOM 
M: +1-757-879-6279 
E: noelle.slater@aecom.com  

 



4/8/22, 6:01 PM Commonwealth of Virginia Mail - Final CFPF Applications - Ready to Submit (EMAIL 2 of 2)

https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ik=495da3fbce&view=pt&search=all&permthid=t… 1/1

CFPF, rr <cfpf@dcr.virginia.gov>

Final CFPF Applications - Ready to Submit (EMAIL 2 of 2) 
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Patrick Madigan <pmadigan@covington.va.us> Fri, Apr 8, 2022 at 1:02 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Rebecca Nuckols <Rnuckols@covington.va.us>

Sir/Madam,

 

Attached to this email is the second of two applications for the City of Covington.

This application package is for the Resilience Plan.

 

Please don’t hesitate to contact me with any questions.

 

Respectfully,

 

Patrick J. Madigan, Sr.

Director of Public Works

City of Covington

333 W Locust St.,

Covington, Va. 24426

(O) 540-965-3911

(M) 540-759-4437
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I. Grant Application Information

The City of Danville, Virginia enthusiastically submits this Virginia Community Flood Preparedness Fund 
(CFPF) grant application. Attachments include completed copies of the CFPF grant application form  and 
Capacity Building/Planning Scoring Sheet. When completed, this planning initiative will significantly 
advance the sustainability of the City’s current comprehensive plan initiative but will also meet the five (5) 
Resilience Plan criteria outlined in the CFPF Grant Manual. 
The timing of this grant request could not be more synergetic because Danville is embarking on a 
comprehensive planning process to recreate the City’s policies and land use regulations with cutting-edge 
best practices that promote equity and nature-based systems so our community is sustainable for future 
generations.  The City dedicated over $500k the Plan It Danville comprehensive plan initiative.   
Danville will integrate the work necessary for a DCR-approved Resilience Plan into the current Plan It 
Danville comprehensive plan project so there is a seamless framework for implementing innovative, 
coordinated, cost-effective projects and programs that will reduce potential for flood damages and 
recovery time. This goal is ambitious but appropriately formulated to manage risk, losses, capital outlays, 
and future threats alongside a robust outreach program and developing staff capacity. This proposed 
work program and subsequent plan is based on a keen awareness how stress imposed on aging 
infrastructure by development pressures and rapidly escalating climate change. 
Considerable emphasis will be placed on prioritizing hazard mitigation activities that use nature-based 
solutions to reduce flood risk, as noted repeatedly in the Scope of Work. The project scores 350 points on 
the CFPF scoring she—the maximum possible for a locality in good standing with the National Flood 
Insurance Program (NFIP). 
Danville was battered with 5 presidentially declared disasters since 2018 with localized effects, including 
Hurricane Michael that killed citizens and cause millions in property damage in the City. Mitigating 
potential disaster, responding to inevitable disruption, and managing unprecedented growth and change 
necessitate the resources available through the CFPF grant program. The City requests $1,278,990, to 
go along with the $142,110 local match and over $500,000 in additional city funds for a total 
Comprehensive Plan with enhance sustainability and flood prevention investment of over $1,921,100.  

This investment will build permanent local capacity for administering and improving floodplain 
management, energize the community about sustainability and mitigating climate change, and reorient 
City policies and programs around these concepts for the next generation.  The investment will also 
springboard off recommendations in the recently completed 2021 Multi-Jurisdictional Hazard Mitigation 
Plan for the West Piedmont Planning District Commission. The existing Floodplan ordinance is on 
Municode.com and the current 2030 Comprehensive Plan in on the City’s website. 
Enhanced activities will fold into the existing Plan It Danville comprehensive plan initiative project 
administration. 

II. Scope of Work Narrative

Danville regularly experiences challenging riverine flooding that impacts its community landmarks, its 
homes and businesses, and its historic downtown. However, the City has rarely had the means to 
proactively address flooding impacts and plan new approaches for the future. The Community Flood 
Preparedness Fund offers the City an opportunity to plan toward a more resilient future with sustainable 
staff capacity. 
The City will implement flood prevention and protection projects and studies in areas that are subject to 
recurrent flooding. However, first the City must update internal floodplain management functions 
alongside DEQ MS4 permitting tasks and develop a Resilience Plan. All work funded by this application 
and subsequent projects will be to mitigate future flood damage and to assist the City with floodplain 
compliance administration while sustainably addressing climate change equally across all demographics. 

https://westpiedmontpdc.org/hazard-mitigation-planning/
https://westpiedmontpdc.org/hazard-mitigation-planning/
https://library.municode.com/va/danville/codes/zoning?nodeId=CH41ZOOR_ART3.TFLOVDI
https://www.danville-va.gov/485/Comprehensive-Plan


The City is a low-income geographic area, as defined in the CFPF Grant Manual, as an area where the 
median household income ($37,147) is significantly less than 80% of the local median household income 
($76,398 in VA), according to the US Census 
2021 QuickFacts.  
Further, the City contains four (4) designated 
Qualified Opportunity Zones, shown to the right. 
Once the City’s floodplain program is better 
established, priority will be be on community-
scale hazard mitigation and nature-based 
solutions focused in the Opportunity Zones, 
when feasible. 
Danville has never undertaken such a thorough, 
comprehensive look at land use planning, 
stormwater management, floodplain 
management, and resilience. City staff is fully 
engaged, and the City does not have additional 
in-house personnel, technical resources, and 
technical expertise available to adequately 
prepare the Resilience Plan elements so City 
projects will be eligible for future capital project 
funding. 
Fortunately, the City is moving forward with a 
generational comprehensive planning initiative 
that has talented and skilled professionals under 
contract through qualifications-based selection processes.  Our professionals experienced in stormwater 
management, community engagement, watershed planning, riverine flooding, resilience, computer 
modeling, funding, and engineering to develop additional resiliency components to enhance the 
comprehensive plan.  
City officials will use input from these professionals and community stakeholders to shape the 
deliverables. The City will direct and manage the effort and provide recommendations for programs and 
projects. City staff and management will use the results of the utility feasibility analysis, ordinance 
reviews, system condition assessments, maintenance reviews, community feedback, design requirement 
recommendations, and capital project recommendations to align the City’s implementation efforts with the 
anticipated needs. 
We organized the Plan It Danville initiative into six (6) major topic areas and will enhance all of them with 
the additional CFPF funding.  Within each of these topic areas, this grant application indicates the 
additional capacity building and planning activities the resiliency planning grant will fund if awarded.  
Further, the Sustainability Planner funded by this grant will manage stormwater and floodplain 
management and outreach in concert with other City community-oriented services like healthcare 
workers, community policing officers, housing inspectors, and parks and recreation planning. 
Lastly, and most significantly, the CFPF training will bolster a robust public outreach process that builds 
community capacity and understanding about the connections between sustainability and equity.  This 
process will enrich out future local boards and commissions members as well as build communications 
conduits from our residents to Local Government. Key features of the enhanced engagement program 
include: 

• Capacity Building • Project Storefront | Danville Mission
Control Center

• Community Boosters • Event Catering
• Community Booster Coordinator • Project Advertising
• Community Booster | Social Media Marketer • Project Communication Platform
• Mobile Engagement Vehicle | Ethos Rover • Community Events and Celebration

Figure - Danville's Opportunity Zones



a. SUSTAINABILTY & RESILIENCE 
Today, community resilience is referred to “as the ability to prepare for unanticipated hazards, adapt to 
changing conditions, and withstand and recover rapidly from disruptions” (NIST, 2021). Resilience is 
incredibly important to invest in ahead of any sort of unplanned disaster happening. The more a system is 
prepared, the less impact an unanticipated event will have in terms of disruption. The graphic to the right 
highlights a path for long-term development in terms of performance. Ideally, uninterrupted growth is the 
goal of any given area. Considering that unanticipated weather, economic, and public health events will 
likely occur, then the goal should be to minimize any potential dip in performance to build up additional 
capacity for preparedness as possible.  

TRENDS 
Danville’s current baseline review shows an area with complex, yet exciting, opportunities ahead of it 
when considering sustainable development. From a social and economic perspective, the area has a 
lingering legacy of inequity of income and socioeconomic status between specific groups that can 
disproportionately impact some demographics more than others. From an environmental perspective, the 
area has fluctuating weather patterns that point to significant changes in trends. The following elements 
will need to be mitigated Danville:  

• Weather changes including heatwaves, storm surges, severe flooding, and ecosystem 
loss. 

o Heat Hazard: Average daily temperatures are expected to increase by 9.5 degrees from 
an average of 69.5 degrees (1961-1990) to around 79 degrees by 2020 exacerbating 
emission rates. The number of cooling degree days increased 2.4x from 1,330 days 
(1961-1990) to 3,183 days by 2020. These rates will continue to increase if climate 
focused interventions are not employed. Source: Climate Explorer NEMAC 

o Drought: In 2021, lower precipitation rates were recorded compared to normal year-to-
date (YTD) metrics. In October 2020, Danville received a total of 43 inches of 
precipitation, ~5 inches more than normal YTD. While October 2021, the city received 
only 25 inches of precipitation. Indicating a dramatic shift in precipitation rates. Source: 
Climate Explorer NEMAC 

o Precipitation Patterns: More sporadic intense rain events, accompanied by less 
snowfall, increased winter rainfall, more inland flooding, and decreased summer rainfall 



reflect more severe seasonal changes, that can impact agriculture and farming cycles. 
This can place a great deal of strain on existing infrastructure.  

o Growing Degree Days: Historically Danville’s economy centered around agriculture. 
Specifically, the growth and production of tobacco products accounting for 4.78% of 
Danville’s domestic production. While tobacco is no longer the leading product of 
Danville, local agriculture has the potential to continue to be a major economic driver for 
Danville. This is only possible if Danville can address the climate related issues such as 
the number of growing degree days. Source: DataUSA.IO 

o Infrastructure Changes: Aging or unused infrastructure along the Dan River, in Danville 
and adjacent cities, can cause public health, ecological, and financial challenges. 
However, there are political misgivings around the removal of the existing Dan River 
dams. Many residents want to keep the dams for the views they provide along the 
Riverwalk Trail. However, the dams are problematic and with their removal, the Dan 
River flow could increase and help mitigate major flooding and stormwater challenges the 
city faces. Improvements to the river could also provide much needed resiliency funding if 
the dams were to be removed.   At the same time, trends in recent transportation data 
also show that investments in more regional systems could go a long way towards 
uplifting both environmental and socioeconomic goals. 

• Equity Changes: Systemic resiliency can truly be achieved by carefully connecting the aspects of the 
comprehensive plan towards intentions across both social and environmental vulnerabilities. We can see 
how broader socioeconomic resilience can be created by intentionally identifying how local jobs and 
income-levels can be improved by removing the disproportionate cost-burden from daily activities on 
historically disadvantaged demographics. Reducing the available portion of income that goes to things 
like transportation, utility payments, and even food payments can play a huge role in pushing forward the 
capability of Danville residents to have more disposable income, and therefore, greater money to put 
towards wealth accumulation that can offset any unexpected expenses caused by unanticipated events. 
 

 
Figure 1- FIRM floodzones in Danville 

 



OPPORTUNITIES 
Each of the previously mentioned trends are also areas of opportunity.  The following areas present the 
greatest areas of potential intentional opportunity creation that a broader comprehensive planning 
process can help to push forward in Danville. These include:  

• Food- energy- water nexus: taking advantage of the local climate to create a center of 
environmental excellence in the region. Growing degree days still have a big impact on 
agriculture and food accessibility. However, due to drought and irregular weather patterns this 
does not directly equate to increased food production unless these three areas are managed and 
coordinated intentionally in planning. From the city’s comments on sustainable energy, it seems 
important to further understand the relationship between local and centralized utilities and identify 
what incremental changes can happen from an energy perspective.  

• Affordable energy:  energy is a huge part of the utility-income burden in certain parts of Danville. 
Evaluating new builds to enhance the use or renewable energy will help reduce the cost of 
utilities for residents and landowners.   

• Connecting to the Commonwealth and federal-level opportunities for local climate leadership: 
Infrastructure investments and capacity investments are both show huge areas of possible 
collaboration and overlap. Already, recent solar investments and contracts by the City of Danville 
have been used as a strategy to build economy, reuse underutilized farmland, and attract 
companies. Solar energy could also play a role in times of emergency to provide power to critical 
places and uses, but also provide a way to build jobs.  

GAPS 
Data is the most important tool to support intentional decision-making. The comprehensive planning 
process can be supported by intentionally diving deeply into a few key data areas. Otherwise, it can be 
difficult to judge exactly where in the city these broad macro-level shifts can help to create the most 
strategic change. These key data areas can include the following the methodology:  
NEXT STEPS 
Stakeholder coordination through resilience is oftentimes tricky because certain information can be 
somewhat confidential. In particular, the maps and vulnerabilities that are related to utility-level 
infrastructure. It is imperative that the city develop strong relationships with utility companies to create 
comprehensive maps that can highlight areas of vulnerability and strength to develop a comprehensive 
approach to resiliency.  
 



SUSTAINABILITY AND RESILIENCE ELEMENTS added by the Resiliency Plan application: 

• Providing 3 years of funding for a planning staff Sustainability Planner position to coordinate 
the planning grant and implementation and transition into a dedicated Floodplain Administrator.  
Danville needs to build capacity.  This staff and outreach program will also satisfy the City’s 
MS4 public involvement and public outreach requirements for the three (3) project years; 

• Establishing reliable overhead and cost basis rates for future disaster response efforts so the 
City receives appropriate financial support in recovery; 

• Developing an ongoing disaster response training program for City employees that are not first 
responders. 

• Providing ongoing training, enrichment and peer exchange opportunities for the Sustainability 
Planner funded by this grant and other City Staff.  Sustainability and equity are cross-cutting 
priorities that impact all City operations and services.  These activities include FEMA training 
and participation at appropriate national and state/regional conferences or other events. 

• Designating Danville resiliency hubs at community centers that will reduce extreme condition 
exposure during disasters and improve access to public services and spaces during safe 
times. 

b. HOUSING 
Danville is projecting an influx in its residential and workforce populations, due to new large-scale 
development taking place at the Berry Hill mega-site and at the site of the future Caesar’s Virginia Resort, 
set to open in 2023. With a rapidly approaching deadline, Danville must develop a clear plan for current 
and future residents to maximize the benefits of these sweeping changes. These advancements offer 
Danville an opportunity to take advantage of its historic communities and infrastructure, proximity to the 
scenic Dan River, and adjacency to other regional economic hubs. Ultimately, this will provide current and 
future residents the chance to merge lower costs of living with growth opportunities, unique historic 
elements, and recreational amenities that will enhance overall quality of life and capitalize on the city’s 
small-town charm and potential big city amenities. In preparation for much of this new development, 
Danville is conducting a more extensive housing study. However, our preliminary findings, gathered prior 
to the completion of these additional studies or plans, will help to underscore continued housing research 
and provide high-level policy recommendations.  
TRENDS 

After meeting with some key community stakeholders and conducting our preliminary analysis, our team 
identified several housing trends. These trends will guide proposed future development and housing 
recommendations in the comprehensive plan. These include: 

• Aging housing stock impacting overall housing quality. Seventeen percent of Danville’s 
housing stock was built before 1940, with 45.9% of homes built between 1960 and 1970. Older 
homes are gaining some traction in the age of fixer-uppers. However, they can also result in high 
investment, construction, and maintenance costs. Overall, the aging housing stock contributes to 
rising infrastructure needs and decreasing home values that can impact general quality of life. 

• Low property values. The median home value in Danville is $90,500 with 13% of homes valued 
at $200,000 and above, indicating a small margin of property investment growth. While low 
property values can be an advantage in terms of affordability, it can also detract from developer 
interest due to narrower profit margins. Priorities should include bringing affordable 
properties up to a certain quality standard and having new construction focus on missing 
housing typologies.  

• Predominant housing typology. Over 70% of households in Danville are single-family units. 
• Large renter population. Forty-eight percent of residents in Danville are renters. Many renters 

(85.3%) are spending less than $1000 a month on rent. However, 47% of renters are spending 



above the recommended 30% of their annual income on rent. This gap indicates that a larger 
portion of renters in Danville fall into the category of low-income or cost-burdened households. 

• Gap in affordability. Rental unit and mortgage costs, comparative to income rates, illustrate that 
approximately 47% of renters and 27% of homeowners are spending above the recommended 
30% of their annual income on rent or mortgage payments. Disparities in access to modern 
amenities further indicate wealth gaps. In Danville, there are currently 570 households without 
phone service, 3,548 households without access to a computer, and 5,062 households without 
internet service. Indicating a significant digital divide that exacerbates existing disparities.  

• Affordability disproportionately affects residents. Wage gaps based on gender and race 
show that housing affordability for women and minority led households are at a disadvantage 
when it comes to home ownership. The average woman in Pittsylvania County makes 
approximately $20,000 less than the average male counterpart. The median household income 
for Black households is about $10,000 less than that of White households.  

• Barriers to development. Below average property values, higher construction costs, and 
pandemic related supply chain issues could deter developers. Alternative housing types could 
also impact development incentives. For example, there are several modular home communities 
in Danville that could receive HUD (Housing and Urban Development) funding. However, this 
could decrease surrounding home values, and impede some socio-economic groups from 
cultivating generational wealth.  

• Resident concerns. Residents are expressing concerns over the potential for gentrification and 
displacement, often exacerbated by these types of planning efforts. Specifically, with the onset of 
a new major amenity like the Caesar’s Palace Casino. This is particularly true in the case of 
housing. Engagement efforts will focus on creating an inclusive planning process that begins with 
building community trust to ensure the plan prioritizes existing residents.   

OPPORTUNITIES 

• Potential strategies to be employed during the Comprehensive Plan process includes but are not 
limited to: Diversifying housing types. With such a large renter population and cost-burdened 
households, there is a market for alternate forms of housing including: “missing middle” housing, 



accessory dwelling units, workforce housing related to economic centers, and retrofits of exiting 
industrial, commercial, and vacant sites into multi-family mixed use centers. There are also 
advantages to include ideas such as:  

o A side lot program that allows homeowners living adjacent to vacant properties to 
purchase and consolidate lots to transform properties through the addition of yard space, 
driveways, gardens, or home expansions to create smaller affordable housing units and 
generate alternate income revenues for residents. 

o A scattered-site redevelopment that allows for smaller-scale (15 units or fewer) public 
housing development, using vacant lots, for greater variety and scale to encourage the 
development of more affordable units for lower-income residents. This strategy should be 
underscored by a good management, tenant screening, design, and public relations 
strategy that would minimize push back for fear of declining property values. While, 
simultaneously incentivizing multi-scaled development within communities.  

o Amending single family residential zoning to make attached residential and multifamily 
housing easier to implement and address the missing middle housing sector. 

o Address alternate ways to tackle short-term rentals in the zoning code. 
• Expand home ownership literacy to increase wealth building opportunities for Danville residents, 

with a specific emphasis on historically- disenfranchised populations, to incentivize equitable 
reinvestment in Danville neighborhoods. This would include, but is not limited to, education on 
down payment assistance programs, home buyer education, etc. 

• Consider opportunities for short term rentals to accommodate workforce and temporary housing 
during the construction of the casino, while also addressing long-term renter needs.   

• Several methods could be used to encourage neighborhood-based reinvestment including 
capitalizing on regional resources to invest in Danville. There is strong interest from Pittsylvania 
County to strengthen the capacity of the Danville Land Bank and the Danville Neighborhood 
Development Corporation (DNDC). Other ideas include establishing a local housing trust fund, 
which could be managed by existing housing stakeholder groups; ensuring a portion of contracts 
go to local carpenters and developers to circulate local dollars; and allowing payment in lieu of 
taxes. 

GAPS  

The goal is to meet gaps in the market while building on existing community aesthetics and neighborhood 
character. However, there is often public misconception about placing alternative housing types in 
existing neighborhoods. This can be addressed through focused engagement that will: 

• Identify Danville’s housing needs at the neighborhood level through resident conversations, 
workshops, and surveys. 

• Highlight potential barriers to development through developer and city staff focus groups.  
• Educate residents about the advantages and disadvantages of a more diversified housing stock.  
• Enhanced housing literacy will be paramount to creating lasting change from the resident’s level.  

NEXT STEPS 

The next phase will be multi-pronged. The housing team must clarify what development is most 
advantageous for Danville’s future while simultaneously meeting the current needs of residents.  

• Engagement will be resident focused to cultivate a community-lead vision for Danville’s 
neighborhoods. A key aspect of this engagement will be to expand housing literacy among 
residents of Danville, with a specific focus on marginalized populations and underserved 
communities 

• Data analysis will determine which locations are best for alternative housing development models 
needed to accommodate new and legacy residents. It will consider current trends related to 



economic hubs, amenities, physical access, and housing conditions to determine which housing 
types are needed in each area. While “missing middle” housing might not be a perfect fit for 
retrofits near the Danville Mall, existing neighborhoods could be better served through this 
strategy with additional funding for improvements to existing structures. An analysis of the 
potential for the Danville Mall to be transformed into a new form of development that emphasizes 
mixed use or town center development formulas should be investigated.  

• An implementation toolkit will include alternative funding sources and a plan for actionable steps 
to implementation of housing policy. 

The goal is to create complete neighborhoods, not isolated pockets of housing.  

HOUSING elements added by the Resiliency Plan grant funding application: 

• Understanding accurate potential benefits for dwelling weatherization and energy efficiency 
improvements including updated building condition data.  

Specifically, the City will integrate weatherization opportunities into code enforcement, building 
inspections, and utility programs to better reach residents and property owners through the 
Virginia Weatherization Program.   

Reducing access barriers to weatherization economic tools provided by Danville 
Redevelopment Housing Authority, Danville Utilities, and Pittsylvania County Community 
Action will dramatically assist Danville families to permanently lower crippling utility bills.    

• Updating the City’s flood prevention overlay ordinance and other operations to support 
Community Rating System membership. 

• Evaluating and creating a flood insurance rebate $50k seed fund for low- and moderate-
income areas. 

• Developing community outreach promoting permaculture – the design of small agriculturally 
productive ecosystems suitable to augment household food supplies. 

• Incorporating floodplain management regulations into the City’s subdivision code and any other 
appropriate ordinances. 

 

c. ECONOMIC GROWTH 
While Danville’s micropolitan statistical area (mSA), and partial economic area (PEA) were less severely 
impacted by the pandemic, compared to the rest of the United States between March and April 2020, 
growth in these areas through June 2021 has notably lagged the national recovery average. This 
continued an overall decline that began in 2016. Additionally, significant income and resource disparities 
between various demographic groups and limited financial literacy have created barriers to attaining 
wealth and economic stability for many residents. However, there is opportunity for growth and 
development in Danville that can enhance economic opportunities for current and future residents if the 
right strategies are employed. Below you will note several economic trends contributing to Danville’s 
current economic state, as well as several opportunities for growth.     



TRENDS 
• Job growth in Danville lags 

the rest of the mSA and PEA – 
both pre-COVID and during 
COVID.  

o The Danville economy 
is highly concentrated 
by a limited set of 
industries. 

o The top 3 3-digit 
industries (Food and 
Drinking Services, 
Ambulatory Health Care 
Services, and Plastics 
and Rubber Products 
Manufacturing) (e.g., top 
3 3-Digit industries 
make up 32% of all jobs 
in 2019 as compared to 
just 13% in Pittsylvania County and 16% in the U.S.  

• Fourteen of the City’s 20 largest industries declined between March 2020 and June 2021, 
and they all declined more than the U.S average.  

• There is diversity among work force job holders, meaning there are a higher shares of job 
holders who are women and BIPOC (Black, Indigenous, People of Color). However, there 
are significant wage disparities that exist. For example, women earn approximately 63% of what 
their male counter parts make, and Black (men and women) workers earn about 70% compared 
to their white counter parts.   

• There are lower levels of minority-owned business enterprises (MBEs), but relatively high 
levels of women-owned business enterprises (WBEs). While MBEs and WBEs have lower 
average jobs, revenues, and payroll per firm, compared to their male-owned and White-owned 
counterparts, respectively, MBEs in the city of Danville provide higher average wages than White-
owned businesses. This is contrary to the rest of the U.S.  

• Job access challenges persist, specifically for those without access to a private vehicle 
(physical, commuter flows). 

• From 2017-2021, retail remained stable in establishment count, employment, and wages, 
except for: 

o Food Services (NAICS code 722) and Personal & Laundry Services (NAICS code 812) 
lost the greatest employment and wages between Q1 and Q2 of 2020 during the initial 
closure period of COVID. 

o Comparing Q1 2020 to Q1 2021, total quarterly wages in Personal & Laundry Services 
has not returned to pre-pandemic levels. 

• Year-over-year (2016-2020), annual household expenditures grew in Danville at a greater 
rate than the national consumer price index (CPI), as calculated by the Bureau of Labor Statistics. 
Over the period 2016 to 2020, the CPI increased by 10% while expenditures increased over 21%.  

OPPORTUNITIES 
• Leverage publicly owned vacant and underutilized land and buildings. In addition to the mega-

site, identify potential adaptive reuse and infill opportunities for both work force housing and 
commercial uses, along with a site assembly strategy. 



• As a border city, assess opportunities to rationalize workforce housing and commercial 
development strategies. These can be developed in partnership with surrounding counties, 
including those in North Carolina and the existing rapport that exist with Pittsylvania County.  

• Almost two-fifths of the mSA’s acreage consists of farms. This is more than Virginia and North 
Carolina overall. This presents an opportunity to develop and enhance local agriculture and food 
economies. The food manufacturing industry grew by 24% in Danville between March 2020 to 
June 2021 and grew in the mSA and PEA overall.  

• Like the U.S., retail and consumer-facing industries in Danville and the broader region were 
severely impacted by the COVID-19 pandemic. The food services, personal services (including 
laundry), hotels, and other travel/tourism-related industries all declined dramatically through June 
2021 – but, as more current data are released, the planning team will evaluate and track the on-
going (and uneven) economic recovery in these important industries.    

• E-commerce is strong in the PEA overall. Although not a current strength in the city, being only 
one-fifth of the expected jobs, the sector has grown dramatically nationally during the pandemic.  

• Driven by pandemic-accelerated growth of e-commerce and hybrid digital-physical models (e.g., 
online ordering and supply chain management) there is potential for Danville to lead by helping 
retailers, restaurants, and business-to-business firms make necessary transitions.  

• Conduct retail market analysis to identify submarkets for increased retail/entrepreneurial growth. 
Beginning by expanding upon the River District’s success, as the only branded experiential retail 
district and home to an opportunity zone, to target for additional development, retail, and 
entrepreneurial opportunities.  

• Employee inflow exceeds outflow. Providing an ability to capture demand for retail goods and 
services and residential development could be supported by an employee- friendly market. 

• Sales tax in Danville and Pittsylvania County is lower than in surrounding municipalities in North 
Carolina and Virginia. Danville has a competitive advantage for retailers seeking real estate and 
an opportunity to instate a special tax to bolster the City’s municipal budget. 

• Leverage Danville’s location in a region. Proximity to several academic institutions (i.e., colleges 
and universities in Chapel Hill, Durham, Greensboro, Blacksburg, and Lynchburg) places Danville 
in a potentially advantageous position to explore satellite campuses, partnerships, and other 
educational and economic drivers.  

GAPS 
• There is a significant small business lending capital gap from traditional banks in Danville. 

However, there are high levels of lending capital in Pittsylvania County overall.  Gaps may be 
partially addressed by foundation, small business administrations, and state/local government 
lending, which should be investigated fully in next phase of work. 

• There are low levels of MBE entrepreneurship in the City of Danville – but relatively high WBE 
rates - and both WBEs and MBEs are smaller scale employers compared to their male-owned 
and white-owned counterparts, respectively. 



• Lower levels of educational attainment, 
disparities by race/ethnicity, and 
workforce education gaps persist within 
Danville’s and the broader region. 

• Available capital to realize real estate 
development is limited. 

• Access to and the presence of major 
interstate roads create a barrier to 
economic development. 

• Larger retail centers (grocery-anchored 
strip centers or larger) do not exist 
within 13-33 miles in each direction 
from the city’s center and the city’s 
southern and western neighborhoods 
have limited retail development. 

• An arts district does not exist in Danville. 
• Defining strategies and policies to relocate retail currently located in annexed portions of the city 

to designated commercial districts.  
NEXT STEPS 

• Update economic data through end of 2021, as new data is released (6-month lag), to understand 
ongoing impacts of the COVID-19 pandemic, with a focus on the impacts on BIPOC workers, 
MBEs, and WBEs. 

• Assess land assembly opportunities among vacant and underutilized land and buildings. 
• Identify inclusive industry-cluster opportunities through scoring/weighting methodology. 
• Develop better understanding of future housing market and demands (inclusive of the potential 

impact of the casino project) which, in turn, will influence retail and other neighborhood cluster 
demand (I.e., integrate findings from the ongoing housing study). 

• Bolster residential demand with strategies to strengthen and improve commercial corridors over 
the next 10 years, including exploring the viability of retail and a diversity of non-retail uses.  

• Remedy any misaligned municipal codes as it relates to commercial and residential growth 
opportunities such as outdated parking requirements. 

• Understand assistance programs offered to businesses in greater detail and specifically define 
where opportunities are not meeting the needs of developers, property owners, corporations, and 
retailers. More at: https://www.discoverdanville.com/business-support/incentives-overview/river-
district-businesses-and-developers/ 

• Continue developing cross-cutting strategies across the project. 
ECONOMIC GROWTH elements added by the Resiliency Plan grant funding application: 

• Writing a stormwater design manual explaining low impact site development concepts and best 
management practices for public and private projects in ESRI storymaps.  This program 
element culminates in a community wide education forum with community partners like the 
Dan River Basin Association and the Danville Science Center.  

• Similarly, writing a native plant and tree guide in ESRI storymaps that encourages native 
landscaping that cools heat islands, replenishes Danville’s canopy, provides training to public 
and private arborists, minimizes stormwater techniques, and beautifies the community with 
nature-based solutions.  This program element culminates in a tree-based outreach event with 

https://www.discoverdanville.com/business-support/incentives-overview/river-district-businesses-and-developers/
https://www.discoverdanville.com/business-support/incentives-overview/river-district-businesses-and-developers/


the City’s parks and recreation department during our annual Make Danville Shine community 
pride celebration. 

• Updating the City’s Stormwater Management and Flood Prevention internet presence through 
a redesigned webpage and targeted social media posts to drive increased clicks. 

• Implementing a GIS based system for managing public and private stormwater control 
measures and best management practice design/construction plans, maintenance 
agreements, and inspection records, including private owners’ inspection reports to monitor 
compliance with maintenance agreements.  This process will reduce red tape and increase 
private business efficiencies. 

• Selecting, acquiring, and implementing software that supports the City’s MS4 and VDPES 
Industrial permit obligations; 

o Multi department/user access and integration with other City IT solutions. 

o Automate annual and monthly DEQ reporting. 
• Integrating floodplain management and land disturbance permits into the City’s CityWorks 

permitting system. This process will reduce red tape and increase private business efficiencies. 

 

d. CONNECTIVITY & MOBILITY 
Mobility is an essential part of Danville’s future growth and success. Future large-scale development has 
the potential to rapidly expand Danville’s population and therefore its infrastructure needs. However, 
current transit systems in Danville are considerably disjointed. With the arrival of new development, it will 
be necessary to assess how the existing transit system could be more integrated. Transportation in 
Danville is highly dependent on the use of personal vehicles due in large part to large road infrastructure, 
disconnected pedestrian infrastructure, and local topography. The city of Danville offers several services, 
including: 

• Inner-city busing with 6 fixed routes 
• Inter-city busing with 2 fixed routes from Danville to Washington, D.C. and Martinsville to 

Richmond 
• Handy-Van Services 
• Reserve-a-Ride services  
• Biking services at the Danville Riverwalk Trail and Anglers Ridge Mountain Biking Trail 
• Danville Regional Airport 

The area also has several projects underway in partnership with the Virginia Department of 
Transportation and West Piedmont, including: 

• Kentuck Road and Piney Forest Road right-of-way improvements 
• Ringgold Depot trail connection to the Riverwalk trail 
• Bikeable infrastructure improvements on Piedmont Drive 

TRENDS 
• Mobility has been drastically impacted as an industry nationwide during the pandemic. In 

Danville specifically, COVID-19 has accelerated trends of reduced ridership on fixed transit routes 
and increased demand for on-demand shared-use mobility. While transit ridership is down over 
20%, the demand for rideshare services such as the Reserve-a-Ride service is up 40% in the 
past year. Senior ridership on public transit has shifted to on-demand rideshare services. 
However, this service is mostly used for work trips with peak user times covering 4:00 to 7:00 in 



the morning. This shift in trends is due in part to the pandemic. A rise in rurally located medium-
sized businesses over the past decade and the unreliable nature of local taxi services has also 
played a part in the rise of on-demand services. At approximately $4 a ride, on-demand services 
are affordable for residents. However, the city does not have a cost-effective way to provide the 
early morning and late evening on-demand transit services most requested by employees 
working odd-hour shifts.  

• Bus transit is competing against this increase in on-demand service popularity, safety 
concerns, and perception issues with mass transit. The largest of these barriers is high bus 
driver turnover rates. Drivers have difficult working conditions, safety concerns, and see 
opportunities for higher pay with the school bus system. The city has waved several licensing 
requirements to open the hiring pool but have not seen as much interest as anticipated.  The city 
has also seen challenges receiving public and political backing to raise bus fares, which could 
help increase driver wages.  

• Certain areas are well-served by sidewalks, while others are not. In general, areas with 
strong sidewalk networks are insular, lack crosswalks, and tend to be disconnected from the 
larger transportation framework. A similar trend is seen in bike infrastructure, where strong paths 
are created in park and economic centers but could benefit from connections to surrounding 
residential areas. There is a strong incentive for regional investment in multi-modal transportation, 
but the design could be pushed further to include buffers, materials, and signage which would 
enhance safety and encourage different mobility behaviors.  

OPPORTUNITIES 
The primary goal is to create a comprehensive vision for the city, weaving together bicycle planning, 
riverwalk planning, safety and sidewalk improvements, and complete streets policy. This plan should fill 
existing connectivity gaps, encourage regular use of non-motorized transit, and align with overall goals of 
health and resiliency. Initial ideas include:   

• Leverage the Dan River – Build from the Riverwalk as a recreational anchor or spine 
• Identify funding opportunities - Position Danville to take advantage of upcoming state and 

federal funding opportunities. Look ways existing assets can generate more revenue. For 
example, explore revenue potential of airport as drone hub with ties to manufacturing, shipping, 
or industrial services.  

• Establish nodes – Use the land use plan to identify nodes at universities, downtown retail 
districts, the Riverwalk, and casino, then create actionable steps for development into 
interconnected non-motorized zones. 

• Connect housing - Create walkable neighborhoods with basic services available within a 20-
minute walk/bike distance, which are connected to downtown and the river, providing attractive 
missing middle housing to serve a range of income levels and increase growth and density. 
Expand mobility access in these areas to facilitate access to resources, jobs, exercise. Plan for 
industrial redevelopment that incorporates workforce housing and connectivity. 

• Explore resiliency opportunities – Identify methods of fleet conversion to electric or hydrogen. 
GAPS 
The objective of the engagement process from a transportation perspective will be to understand 
communities’ real and perceived barriers to mobility and access. The comprehensive plan will then look to 
address gaps in:  

• Pedestrian infrastructure – walkable neighborhoods with housing close to amenities and sidewalk 
or bike infrastructure to accommodate needed connections. Focus on proximity for low-income 
and missing middle housing. 

• Bus infrastructure – address the driver workforce supply and demand imbalance 
• Civic infrastructure – align goals and needs of regional transportation planning, city transportation 

planning, and other city departments to gain local backing and ensure integration of services. 



• Physical barriers – understand how the river and topography separate neighborhoods in ways 
which can be addressed through transportation improvements. 
 

NEXT STEPS 
Stakeholder engagement will be key, especially dedicated conversations with non-government task 
groups, activists, regional players, key employers, and transit users. Coordination with the Schoolfield 
transportation study will also be an important step to ensure the two plans complement each other and 
contribute to a unified vision for city staff to build on. Other objectives include: 

• Define roadway typologies and assign mode hierarchies 
• Map and index current and planned mobility projects 
• Create a matrix of upcoming funding sources and timelines 
• Develop walkable neighborhood plans 
• Investigate zoning code changes for missing middle housing in coordination with housing study 
• Assess supportive housing mobility needs 
• Explore sustainable fleet options and funding 
• Develop a Riverfront connectivity plan 
• Research airport opportunities 
• Develop a universal fare card strategy 

CONNECTIVITY AND MOBILITY elements added by the Resiliency Plan grant funding 
application: 

• Evaluate relocating or floodproofing all critical facilities that are in Special Flood Hazard Areas 
or susceptible to disruption from flooding or other weather events. 

• Considering ordinance performance standards for impervious surfaces and developing a data 
set with plan review tools to analyze impervious surface changes. Transportation infrastructure 
is the largest contributor to impervious surface runoff in Danville 

• Designing templates for green infrastructure retrofits in public and open spaces and integrating 
them into the City’s zoning ordinance standards for landscaping.  Danville’s publicly owned 
facilities must demonstrate low impact development outcome to lead the way for private 
development in our community.  Every transportation infrastructure should proactively exceed 
stormwater quality and quantity management requirements 

 
e. COMMUNITY HEALTH 
While there are challenges to improving the health of the Danville community, there are multiple 
opportunities to address it within the context of this Comprehensive Plan.  Many of the top causes of 
death in the community can be reduced with shared approaches.  Healthy diet, regular exercise, stopping 
smoking and regular health screenings have been found to reduce acute disease dramatically. Creative 
strategies to educate the public on the importance of healthy living can be repeated throughout the 
community and in several of the overall Comprehensive Plan concepts.  A comprehensive focus on 
community education and a shared passion to improve health will go far to raise awareness, which is 
often the greatest obstacle to improving health. 
TRENDS  

• Lower life expectancy rates are prevalent in the city. Danville’s average life expectancy range 
falls in the lower fiftieth percent of the United States overall. This has contributed to the 
prevalence of Cancer, Coronary Heart Disease and is compounded by obesity.  In addition, the 
potential for Opioid-related overdoses ranks as the third greatest contributor to poor health in this 



area.  Other chronic diseases associated with respiratory and neurological systems have a great 
impact on the health of the community.  

• Economic and access barriers to healthcare. Economic pressures within the community 
contribute to both a reluctance and even the inability to access healthcare.  Access to insurance 
and Medicaid is limited to less than thirty percent of the population in Danville proper.  Many 
residents are forced to prioritize healthcare lowest on their monthly expenditures following 
housing and food. 

• Culture does play an increasing role in healthcare access.  This is not just a challenge for 
Danville, it is a pattern nationally. Some segments of the population access care only when 
symptoms force action, while others seek alternative forms of treatment outside of an acute care 
setting.  The diversity of cultures in the Danville community creates a diversity in healthcare 
perception and behavior which is resulting in a less healthy community than seen in other areas 
of the country. 

OPPORTUNITIES  
Many of the strategies for improving community health are interlocked with several strategies highlighted 
in other sections.  

• Economic strategies will contribute to a growth in insured citizens 
• Housing strategies will ensure citizens are living in safe/mold-free environments 
• Mobility strategies will improve access to healthcare institutions and support exercise 
• Neighborhood strategies will focus neighbors on health and wellness beyond the individual 
• Resilience strategies will focus on personal resilience and personal sustainability 
• The key opportunity to share the desire for improved health at a community level, providing 

individual support with a community approach. 
GAPS  
Data will inform the opportunities for health and wellness improvement within the Danville community.  A 
deep dive into both the macro and micro level drivers surrounding individual health outcomes will provide 
a more holistic assessment/measure of which interventions could create the greatest improvements. 
NEXT STEPS  



Our next steps must be to engage with the authors of the Dan River Health Equity Assessment to share 
data and community engagement perspective.  This information will provide a platform for a deeper dive 
into key contributors of negative outcomes.  Data collection will then focus on the key areas of concern, 
international strategies for improving health, and an assessment of which strategies have the greatest 
impact on health outcomes.   

COMMUNITY HEALTH elements added by the Resiliency Plan grant funding application: 

• Monitoring and inspecting outfalls and discharge points for illicit discharges with a GIS based 
system. 

• Using micro sensors and other cutting edge data collection tools to collect and analyze data so 
we better understand the localized effects of pollution like increased temperatures and asthma. 

• Creating a community blueprint for a net zero carbon goal with a feasible horizon. 

 

f. NEIGHBORHOODS, PARKS, AND LAND USE 
The topography and historic development trends of the south have led to the distinct separation of uses 
throughout the city of Danville. The result is a pattern of corridors and districts separated from each other 
and pockets of exclusive uses that lack a clear identity.  
TRENDS 

• Residential Uses 
o There is a lack of housing supply to meet future potential demand and a lack of diverse 

housing options to accommodate diverse resident needs.  
o The largest gaps in housing remain in missing middle housing and good quality starter 

housing. Some of these gaps are offset by an increase in housing development in 
surrounding Piedmont County, but future trends should identify key residential 
opportunities in the city itself. 

• Retail and Manufacturing Uses 
o Retail and manufacturing uses are better thought of as employment opportunities and 

amenities. Danville is losing retail, which decreases the distribution of employment 
opportunities and amenities in the city.  

o Commercial uses are mostly along major transit corridors but are not walkable or 
connected to residential neighborhoods without a car. 

• Natural Features and Open Space 

o The Dan River is an amenity, but also serves as a divide between North and South 
Danville. 

o There is a desire to expand the existing 4-acre riverfront park to connect with other parks 
and open spaces.  

o Danville’s existing parks system is old and primarily located in the heart of the city. There 
are limited neighborhood parks. North and West Danville are most in need of better-
quality parks. 

o Primary concerns around park spaces include connectivity and quality. Most 
neighborhood parks are primarily unwanted vacant lands that transitioned into informal 
open space.  

o The few parks that provide quality outdoor space for residents are programmed by the 
Parks and Recreation Department. These efforts are greatly appreciated and valued 
within the community.  

o School open spaces are also used as community parks and open spaces but there is no 
formal agreement between the schools and the parks department.  



• Neighborhoods 

o Neighborhood identities are more colloquial than political. 
o Neighborhoods are almost entirely residential in use, although there are mixes of 

residential typologies. 
o Amenities such as parks and retail centers are within a 15-minute walk of residents, but 

topography generally makes these areas more drivable than walkable. 
OPPORTUNITIES 
The Danville Comprehensive Plan can use land use as a tool for creating complete neighborhoods in 
Danville. Complete neighborhoods enable residents to access basic needs within a twenty-minute 
walking radius. Complete neighborhoods look to combat segregation by race, economic standing, and 
use to better serve the city. In doing so, complete neighborhoods look to: 

• Create accessible, walkable communities with manageable motorized connections 
• Combat climate change using sustainable land use patterns 
• Incentivize local investment by enhancing neighborhood pride 
• Encourage best uses of the land to support a diverse set of residents 
• Support healthy living 

• Raise local economies  
• Schools will soon be receiving additional funding for school improvements which provides an 

opportunity to couple community spaces with schools. Increase community interaction through a 
special analysis of neighborhoods using metrics such as access to employment opportunities and 
open space.  



GAPS 
Throughout this pre-planning process, several gaps in understanding as it relates to Danville’s land uses 
and neighborhood identity have been identified which will be further explored in the comprehensive 
planning process. 

• Identify how the Schoolfield Plan and other parallel studies will work into the Comprehensive Plan 
and ensure compatibility.  

• Identify how annexed areas of the city have been worked into the community fabric.  
• Identify existing deserts (food, physical activity, disconnected from transit) to address the 

hierarchy of need city-wide and lead to actionable short-term goals as well as a long-term vision.  
NEXT STEPS  

The engagement strategy for neighborhood analysis will 
largely focus on understanding how residents currently 
identify their existing neighborhoods to create a 
community-based complete neighborhood framework. 
The housing, mobility, economy, health, and resiliency 
components will coordinate stakeholder interviews and 
focus groups which will provide further insights on 
existing nodes to be enhanced, city interest in specific 
policies, and equitable resident representation.  

NEIGHBORHOODS, PARKS, AND LAND USE 
added by the Resiliency Plan application: 

• Integrating an overall City watershed 
plan framework within the Plan It 
Comprehensive Plan. 

• Cataloging and producing flood elevation 
certificates for all buildings in Special Flood 
Hazard Areas. 

• Imagining several community scale flood 
prevention projects 

•  Analyzing stormwater utility feasibility in 
Danville. 

• Improving GIS data integrity and feature 
information for the City’s stormwater utility 
infrastructure. 



 

 
Figure – City of Danville FIRM Maps 

g. ENHANCED PUBLIC OUTREACH 

OVERVIEW   

Plan It Danville is a community-centered engagement process to develop a sustainable comprehensive 
plan for the City of Danville. The process intentionally realizes Danville's future dreams, ideas, and 
priorities from a diverse array of viewpoints. An essential premise is that the more people are engaged in 
shaping the Plan, the more likely they will participate in actively implementing the shared vision. This 
year-long journey with several phases integrates individuals to add to the conversation about what 
Danville residents would like to see for their community.  
BACKGROUND  

A comprehensive plan is considered a 20-year document that public officials should review every five 
years, and the City of Danville is at the beginning of a new review cycle. The City of Danville decided to 
aspire to create an award-winning plan based on a process that empowers the community to engage in a 
holistic view of city government decision-making processes and policymaking – and to think bigger about 
how Danville could evolve to serve the needs of residents equitably.   
The future of planning in Danville is envisioned as a standard interface with community members to guide 
change to improve the quality of life and access to opportunities. It influences the various factors affecting 
social determinants of health, such as transportation and housing, which contrasts the current plan, which 
only serves as a planning resource rather than a guiding document.   
APPROACH AND GUIDING PRINCIPLES  

From our preliminary investigation, it is evident that stakeholders are excited by Danville’s future potential 
and are ready to see growth that reflects the community’s values and needs. Our planning approach will 
be inclusive and take the necessary steps to Engage, Inform, and Empower all stakeholders throughout 
the process. This approach places Danville’s citizens at the center of an 18-month planning process.    
• As we ENGAGE – we build connections throughout the city by listening, acknowledging local 

expertise, and working collectively with civic and community leaders to build trust between the 



community and our project team members.  We take the initiative to connect with groups that have 
been historically overlooked and disenfranchised during past processes.   

• As we INFORM – we foster authentic connections with the community and stakeholders through a 
clear and transparent channel of communication that reflects the ideas and opinions of residents by 
providing a consistent feedback loop between project team members and residents.   

• As we EMPOWER – we identify opportunities to increase community and civic capacity to help 
ensure plan implementation.   

 This approach underscores a project framework that focuses on three foundational guiding principles 
– resiliency, equity , and health - that will serve as the basis for the comprehensive plan. This 
framework helps to ensure that policy recommendations for the comprehensive plan are crosscutting 
across the guiding principles. The approach and framework outlined here are supported by four major 
planning outcomes that emerged consistently throughout all our preliminary conversations and 
research. The themes are as follows:    
In early November of 2021, the SmithGroup project consultant team visited Danville to familiarize 
themselves with Danville's community context and conduct a series of on-site listening sessions with key 
stakeholders on economic development, engagement, equity, health, housing, mobility, and resiliency. 
The team's initial findings led them to determine that three (3) foundational principles will transcend 
through all the Plan's themes: equity, resilience, and health. The Plan's themes will be education, 
economy, environment, and empowerment.  
• Enhanced Education – for workforce development, workforce attraction and retention, engagement 

in lifelong learning, and functioning neighborhood school hubs.  
• Healthy Environment – for complete neighborhoods, connectivity and mobility, environmental 

resiliency, land use, community character, and blue/green infrastructure improvements.   
• Thriving Economy – for local retail, industry, housing, entrepreneurship opportunities, and 

employment.   
• Community Empowerment – for long-term civic engagement, capacity building, and elevating 

Danville’s identity and sense of pride.   
COMMUNITY ENGAGEMENT GOALS AND OUTCOMES  
The premise to this people-based strategy that when people are actively engaged in shaping a Plan they 
are empowered to own an active role in implementing the shared vision. Collaborative investment in the 
future community will determine how sustainable and resilient Danville remains. Thus, strength and 
resiliency are created through intentional activity of storytelling, mapping, and gathering data through 
surveying. This iterative approach to build the community’s confidence in their role to craft their 
environment in a way that reflects their cultural values of continual growth. Based on the guiding 
principles, the community engagement goals within this process include:  
Establish equitable access for the community to share their local knowledge through:  

• 120 neighborhood meetings led by Community Boosters   
• 20 Tabling Event opportunities at local events hosted by Community Boosters  
• Mobile engagement vehicle to meet the people within their communities  
• Project storefront located in downtown Danville as a place to gather, learn and inform the 

planning process  
• 5 Danville-wide Community Events that serve as the culmination of each phase in the planning 

process  
• Ensure communication is multi-directional. Planners-to-community, community-to-planners, 

community-to-community, etc.  
• Informed decision-making providing feedback to inform the decision-making process through:   



• Create digital, print, and physical communication channels: Make provisions for direct physical 
contact with any segments of the community that may experience limited access via other 
means.  

• Manage some channels of communication directly while also enlisting support of pre-existing 
community channels. Pre-existing channels are likely to include official city channels, established 
media channels, and formal/informal community channels and nexus points. Actively work to 
identify and engage the latter on an ongoing basis.  

Create a culture of highly responsive community involvement that is empowers action to shaping the 
community.  

• Adoption of the comprehensive plan that individuals within the local community and government 
that spurs strategically, actionable change.   

• Build follow-up communications, including simple thank yous, into the communications plan. All 
individuals who contribute time or share views are entitled to proactive communications informing 
them of how their contributions are being used. All individuals who contribute time or share views 
should be personally thanked at the appropriate time(s)  

 Communication Strategic goals  

1. Make Planning 101 Information Available Anytime: Build or update the most highly used and 
visited “front doors” to the Danville brand for community members and other stakeholders.  

2. Provide Anywhere, Anytime Channels for Community Members to Interact: Incorporate 
contact, comment, query, feedback mechanisms into #1 or develop purpose-built tools for this 
goal.  

3. Generate Excitement and Enthusiasm for the Effort: Concept and develop awareness and 
engagement campaign for the Plan, including all messages and assets as well as launch and 
rollout plans: Concept and develop awareness and engagement campaign for the Plan, including 
all messages and assets as well as launch and rollout plans.  

4. Connect with Key Audiences: Develop communications templates and tools geared to specific 
audiences (by type, location, preferred way of receiving/consuming media, etc.)  

5. Foster Engagement: Coordinate/Integrate campaign effort with community engagement effort.   
6. Create Momentum & Measure Progress: Identify key performance indicators as well as the 

means for measuring them. Begin conducting measurements. Develop policy, process for 
reporting. 

PEOPLE-BASED STRATEGY  

“Each individual person is very important. Each person has tremendous potential. She or he alone can 
influence the lives of others within the communities, nations, within and beyond her or his own time.”   
-Muhammad Yumus   
 This engagement process places people at the center for success. Each individual voice contributes 
knowledge and wisdom that informs how they live, work, and play together.     
According to the American Planning Association, a comprehensive plan encompasses "a process that 
seeks to engage all members of the community to create a more prosperous, convenient, equitable, 
healthy, and attractive place for present and future generations." This planning effort is forward-facing, 
with messaging and engagement efforts that reflect and resonate with the City of Danville while also 
evoking feelings of excitement and optimism for the future.  
Key Community Groups and Stakeholders  
A vital goal of the engagement effort is to make the Comprehensive Plan process accessible, appealing, 
and inclusive to everyone in Danville (residents, business owners, property owners, employees, etc.). The 
method also seeks to build community capacity so that individuals can effect positive change by 



conversing alongside City government, healthcare and educational institutions, philanthropy, and other 
stakeholders to understand community systems. This process will shape the future of Danville by:   

 Increasing awareness of the planning process  
 Assuring that engagement efforts are broad and deep throughout the community using a 

variety of participation tools and techniques  
 Hiring Danville residents who are passionate about engaging their community  
 Carrying the voices of the community in a way where people can see how their ideas 

generate a new vision through the planning process  
 It encourages action and implementation in a way that leverages the community's resources 

most efficiently and effectively  
Local Residents  

• Born and raised in Danville and those who have relocated  
• Many have grown up with the legacy of Schoolfield fresh in their mind, or even more literally 

connected to the district via family members. These people are the primary audience and 
primary end-user to keep in mind. The city’s locals need to embrace whatever development 
comes to Schoolfield for it to be a success.  

Local Business  

• Manufacturing, shipping, logistics, agricultural industry - there are a variety of large-scale 
manufacturing operations within Danville. The city has been progressive with retaining and 
supporting their growth.  

• Non-manufacturing businesses (e.g., creative industries, healthcare, retail, Caesar’s Resort, 
etc.) have the potential to grow within the revitalized Schoolfield.  

Local Educators Note  

• Averett University and/or Danville Community College (DCC) could be anchor institution(s) in 
the mix of the development. With a small local footprint, Averett is primed to expand and 
highly interested in engaging with innovative new development opportunities.  

• High schools and elementary schools could be large users of the space when complete: it 
should be created with educational and group learning in mind. 

International Business  

• Japan, Australia, and countries from across the world are already interested in Danville for 
its approach to supporting manufacturing and innovative business development. This 
planning and marketing campaign will surely attract the eyes of an international audience if 
done correctly.  

Some other key groups we will engage include, but are not limited to:  

• City Departments + Staff  
• Former Dan River Mill Workers  
• The Danville Museum of Fine Arts and History and other historic / cultural organizations  
• Other Government Entities (e.g., School District)  
• Developers (local and regional)  
• Students (K-12 and College/University)  
• Community Leaders  
• Churches and Religious Institutions  
• Cultural Groups (e.g., Smokestack Theatre Company)  



• Hospitals and Health Providers  
• Seniors / Active Adults  
• Danville Neighborhood Development Corporation  
• Southside Outreach Group  
• Housing Authority  

Community Engagement Process  

The Plan It Danville community engagement process will be a 12-month community conversation about 
our backyards, our neighborhoods, our city, and Danville's place within the region and will be conducted 
in five phases. These tools can be utilized as a method of expanding engagement during the pandemic. 
The final set of tools will determine by the community organizers and advisors. Proposed engagement 
tools include:   

• Physical Presence and In-Person Engagement:  
o A fixed storefront location  
o A mobile planning van  
o Hiring community organizers for door-to-door engagement, attendance at pre-

planned events, and tailored opportunities for underrepresented groups  
o The creation of a "meeting in a box" game that groups can use for team building 

and those who might not attend a Plan meeting  
o A giant vinyl billboard to allow for social distancing and engagement activities  
o Promotional pieces, refreshments, and Comprehensive Plan-branded wares  

• Digital Communications Platform:  
o Enhanced Project Website  
o Social Media: YouTube Channel, Facebook Page, Instagram, Twitter, WhatsApp  

• Advertising:  
o Physical: Posters, Postcards, Social Media Posts, Yard Signs, Feather Flags, 

Pole Banners, Sidewalk Graphics, Bus Graphics, Bus stops, direct mailers, 
Billboard  

o Digital: Public service announcements, radio announcements, Television, movie 
theatre, Showcase magazine, and The Register and Bee newspaper  

Engagement Leaders  
A futuristic theme will be used for the Comprehensive Plan process. In early listening sessions, there was 
concern expressed by some community members about a “Mill Mentality” that controlled who made 
decisions on behalf of the city’s residents. This planning process seeks to empower Danville’s people to 
determine what the future will hold and encourage localized decision-making. To that end, a series of key 
functions have been identified:  

• Ground Control – A collection of advisors to provide insight into the community and 
ensure that the consultant team and city staff are set on the right course for success.  

• Boosters – Paid organizers from the community that are enthusiastic about spreading the 
word so that everyone is aware of the planning process and how they can participate.   

• Technicians – City staff and key stakeholders that are familiar with resources that can 
assist in informing comprehensive plan content and recommendations so that 
implementation is successful.  
 



Ground Control  

The Ground Control member position is designed for thought-leaders who work or live in Danville and 
may seek to take a proactive role in the Danville Comprehensive Plan community engagement process. 
As a member of the Ground Control team, they will serve with the City of Danville staff and provide 
guidance to Community Booster’s as they do community engagement sessions.  
Members of the “Ground Control” team will be primarily asked to advise and make recommendations 
about the community engagement process to the consultant team (hired by the City). Additional activities 
may include:  

• Reviewing the guiding principles and overall objectives of the Danville Comprehensive 
Plan.  

• Providing wisdom on the best approaches to reach the city’s traditionally disenfranchised 
populations.  

• Facilitating partnerships to improve stewardship and accountability.  
• Providing insight and advice about where and how to host small conversations and 

tabling sessions at local events within the community.  
• Advising what types of events would be most successful in reaching all segments of 

Danville’s population.  
• Collaborating with the City of Danville and the community stakeholders to integrate efforts 

to increase the staying power of the engagement process and plan recommendations 
after the Comprehensive Plan is written.  

• Identifying potential pitfalls or issues in engagement efforts, use of language, or other 
areas that might compromise the integrity of the planning process.  

• Vetting consultant recommendations.  
• Providing support and/or participating at larger community meetings.  

An initial orientation meeting will occur to review the proposed community engagement approach for the 
planning process. Then, it is estimated that there will be one meeting held per month over the next 12 
months on a regular schedule. These meetings will consist of consultant presentations, open discussions, 
and facilitated exercises that assist in guiding the formation of the Comprehensive Plan. Each meeting 
will be approximately 1.5 hours in length. Full participation in discussions is requested of participants, 
understanding that emergencies do arise from time to time. Additionally, their participation at some 
community meetings and events would be beneficial so that they may hear directly from the neighbors, 
business owners, and other stakeholders.  
Community Boosters  

The Community Booster position is designed for passionate grassroots organizers who work or live in 
Danville and desire to take a proactive role in the Danville Comprehensive Plan community engagement 
process. As a Community Booster, they will act as an extension of the PlanIt Danville project team and 
assist with community outreach.  
 “Boosters” will work in a team with others with primary tasks that include increasing awareness of, and 
participation in, the planning process for Danville’s Comprehensive Plan effort. Community Boosters will:   

• Attend small gatherings where people already meet and engage, anywhere from church 
study groups to soccer fields.  

• Conduct door-to-door outreach in neighborhoods, business districts, and where people 
may not feel invited to participate and/or who would not ordinarily participate in a planning 
process.  

• Hold “pop-up” events using a roving planning vehicle to survey residents and community 
members about their priorities for the future.   



• Create unique own events that are relevant to the community, and which can contribute 
to the planning process.  

• Host open houses and meetings in the PlanIt Danville storefront.  
• Provide support at larger community meetings alongside the consultant team.   

Eight (8) hours of training is required to become a Community Booster. Training will provide each Booster 
with knowledge regarding the planning process, instruction, and tools to conduct effective meetings and 
supportive skills such as conflict resolution. This is a paid position. Bilingual facilitators will receive an 
additional bonus where another language is required to ensure effective communication with participants. 
The number of hours may vary based on the project timeline but will not generally exceed 12 hours per 
week. There will be busy points in the process where the need may increase to approximately 24 hours of 
time. Work hours are flexible: daytime, evenings, or weekend schedule based on each individuals needs 
and availability. The overall commitment is approximately one year.  
PROJECT TIMELINE AND PROCESS  
The total project planning period will be 18-months (the additional six (6) months allow for creating the 
final Plan and developing an implementation program). The community advisors will guide the 
engagement approach through the community organizers on engagement tools that will best serve the 
targeted audience Key process design components include:  

• The overall approach is iterative– with each step building on the one before it so that the 
community can see their input will be used and ensure it is correctly understood, which 
informs how the development of the next phase.  

• Large city-wide meetings will be used at critical points in the process so that all city areas can 
learn from one another.  

• In each project phase, pre-programmed community events meet people where they are, in 
addition to providing for online/virtual input opportunities and special project-related events.  

• Engagement methods will accommodate differences in learning and communication styles 
(verbal, drawing, writing).  

 
 GRANT REQUEST TIMELINE: July 2022 – December 2023  
 Phase  Deliverable  Timeline  Engagement  

Phase 1 | Define It!  Let's build on the best of who and what has 
come before us.  

Months 1-3  Small 
Conversations  

 Goal: The planning team wants to hear from everyone who calls Danville home. As a first step, we'll 
begin conversations with community members who are often the least engaged—older adults, young 
people, people who rely on public transit, and unhoused individuals. Early on, we will also connect with 
community members who want to take an active, ongoing role throughout the process. To begin, 
community trailblazers and innovators serve as inspirational members of the community. We'll also 
understand the strengths, weaknesses, threats, and opportunities that community members see. How do 
individuals define their "home"—the neighborhood they live in and its key features? We also want to learn 
about that and create maps for people to begin conversations.  

Key Areas of emphasis:  

• Storytelling: Acknowledge History through historical figures like Wendall Scott the Nascar 
driver.  

• Mapping: Have the community draw and define their neighborhood centers.  

• Data / Survey: SWOT analysis through strengths, weaknesses, opportunities, and threats.   

 



Phase 2 | Dream It!  Let's envision new solutions to existing 
issues.  

Months 3-6  Community Event 
#1  

 Now we're ready for the first-ever event this century that will bring all the neighborhoods of Danville 
together. You'll be able to see and respond to community members' shared reflections and perspectives 
on what community means to them. Building on this milestone, together, we'll factor in all the current 
issues and opportunities to arrive at a shared vision and set of values. During this phase, the planning 
team will also open a storefront home-base to welcome individuals and groups who want to learn more 
and connect further, which helps ensure everyone can take who wants to. A mobile engagement vehicle 
will visit different sites and events where community members come together.  

Key Areas of emphasis:  

• Storytelling: Quality of life today through the lens of current successes, issues, and barriers.  

• Mapping: Show neighborhood map and allow for feedback showcased through daily events.  

• Data / Survey: Weaknesses and threats define the vision while the strengths and 
opportunities inform the projects values.  

Phase 3 | Design It!  Let's set specific goals and outcomes—and 
look to how they might shape the Danville 
landscape.  

Months 6-10  Community Event 
#2  

 With the beginning of a new school year, let's look at other communities' successes for inspiration we 
can apply to Danville. In addition to gaining real-world insights, this effort will test the vision and values we 
have developed. It will allow us to identify the tasks we must accomplish to realize our vision. It will also 
help us see how we should track progress and measure success. Together we'll review and refine and 
maps or plans we have drawn up to date.  

Key Areas of emphasis:  

• Storytelling: Aspire through visually identifying existing communities that reflect the values 
of the project.  

• Mapping: Get feedback in opportunities that promote change.  

• Data / Survey: Test the vision statements and analyze the tasks needed to accomplish the 
vision paired with brainstorming key metrics.  

  

Phase 4 | Detail It!  Together let's decide who in the community 
will lead what.  

Months 10-12  Community Event 
#3  

We're ready to think about how everyone in the community is interconnected and how different individuals 
and groups can help bring the community's values and priorities to life. In doing so, we'll study the local 
map, prioritize areas for future investment, and brainstorm ways to act. We will identify potential "owners" 
to assume responsibility for critical aspects of the implementation effort. This phase will include up to four 
special studies to develop our shared understanding of what policy, program, or practice steps might be 
needed to get an early start on advancing key ideas and projects.  

Key Areas of emphasis:  

• Storytelling: Empower the community to be the change and ask what is needed to take 
action.  

• Mapping: This analysis will prioritize geographic areas that build criteria for investment with 
themed breakouts for the community, stakeholders, and city staff  

• Data / Survey: Taking the time to list and brainstorm options to implement and prioritize.  

  



Phase 5 | Do It!  Let's draw up an action plan to achieve our 
aspirations.  

Months 13-18  Community 
Event #4  

During this final phase of the Plan process, the planning team will bring together all the findings, studies, 
and analyses from the effort to date to draft the 20-year Comprehensive Plan for Danville. As a 
companion to the project, we will also develop a five-year strategy to help stakeholders, foundations, 
champions, and community members to get the implementation off to a great start. Once we're all set, 
let's share the plan and celebrate our effort together with a lively, final community event!  

 
Figure 2- Socially Vulnerable Classifications. Red indicates High social vulnerability and Orange indicates moderate 

social vulnerability. 



 



H. ENHANCED PLAN ELEMENTS FOR RESILIENCY AND FLOOD P 
REPAREDNESS BUDGET 

 
SUSTAINABILITY AND RESILIENCE elements added by the 
Resiliency Plan application: 

Estimated 
costs basis 

 Estimated 
cost  

·         Providing 3 years of funding for a planning staff Sustainability 
Planner position to coordinate the planning grant and implementation 
and transition into a dedicated Floodplain Administrator.  Danville 
needs to build capacity.  This staff and outreach program will also 
satisfy the City’s MS4 public involvement and public outreach 
requirements for the three (3) project years; 

Staff direct 
and indirect 

costs 
 $      270,000  

·         Establishing reliable overhead and cost basis rates for future 
disaster response efforts so the City receives appropriate financial 
support in recovery; 

Consultant 
Budget  $        30,000  

·         Developing an ongoing disaster response training program for 
City employees that are not first responders. 

Consulting 
Planner 4 at 
100 hours 

 $        19,200  

·         Providing ongoing training, enrichment and peer exchange 
opportunities for the Sustainability Planner funded by this grant and 
other City Staff.  Sustainability and equity are cross-cutting priorities 
that impact all City operations and services.  These activities include 
FEMA training and participation at appropriate national and 
state/regional conferences or other events. 

$30k for 3 
program 

years 
 $        90,000  

·         Designating Danville resiliency hubs at community centers that 
will reduce extreme condition exposure during disasters and improve 
access to public services and spaces during safe times. 

Consulting 
Civil 

Engineer 5 
at 200 hours 

 $        43,000  

HOUSING elements added by the Resiliency Plan grant funding 
application: 

    
·         Understanding accurate potential benefits for dwelling 
weatherization and energy efficiency improvements including 
updated building condition data.  

Consulting 
Planner 3 at 
160 hours 

 $        23,200  

Specifically, the City will integrate weatherization opportunities into 
code enforcement, building inspections, and utility programs to better 
reach residents and property owners through the Virginia 
Weatherization Program.   

Consulting 
Planner 4 at 

40 hours 
 $          6,400  

Reducing access barriers to weatherization economic tools provided 
by Danville Redevelopment Housing Authority, Danville Utilities, and 
Pittsylvania County Community Action will dramatically assist Danville 
families to permanently lower crippling utility bills.    

Consulting 
Planner 4 at 

40 hours 
 $          6,400  

·         Updating the City’s flood prevention overlay ordinance and 
other operations to support Community Rating System membership. 

Consulting 
Planner 3 at 

60 hours 
 $          8,700  

·         Evaluating and creating a flood insurance rebate $50k seed 
fund for low- and moderate-income areas. 

Consulting 
Planner 3 at 
40 hours + 

50k 
 $        55,800  

·         Developing community outreach promoting permaculture – the 
design of small agriculturally productive ecosystems suitable to 
augment household food supplies. 

Consulting 
Planner 3 at 

40 hours 
 $          5,800  



·         Incorporating floodplain management regulations into the City’s 
subdivision code and any other appropriate ordinances. 

Consulting 
Planner 3 at 

60 hours 
 $          8,700  

ECONOMIC GROWTH elements added by the Resiliency Plan 
grant funding application: 

    
·         Writing a stormwater design manual explaining low impact site 
development concepts and best management practices for public and 
private projects in ESRI storymaps.  This program element 
culminates in a community wide education forum with community 
partners like the Dan River Basin Association and the Danville 
Science Center.  

Consulting 
Engineer 2 

at 160 hours 
 $        21,600  

·         Similarly, writing a native plant and tree guide in ESRI 
storymaps that encourages native landscaping that cools heat 
islands, replenishes Danville’s canopy, provides training to public and 
private arborists, minimizes stormwater techniques, and beautifies 
the community with nature-based solutions.  This program element 
culminates in a tree-based outreach event with the City’s parks and 
recreation department during our annual Make Danville Shine 
community pride celebration. 

Consulting 
Engineer 2 

at 160 hours 
 $        21,600  

·         Updating the City’s Stormwater Management and Flood 
Prevention internet presence through a redesigned webpage and 
targeted social media posts to drive increased clicks.  

Planner 2 at 
160 hours  $        20,000  

• Selecting, acquiring, and implementing software that supports the 
City’s MS4 and VDPES Industrial permit obligations 

Consultant 
Budget   $        20,000  

·         Implementing a GIS based system for managing public and 
private stormwater control measures and best management practice 
design/construction plans, maintenance agreements, and inspection 
records, including private owners’ inspection reports to monitor 
compliance with maintenance agreements.  This process will reduce 
red tape and increase private business efficiencies. 

Consultant 
Budget  $        20,000  

·         Integrating floodplain management and land disturbance 
permits into the City’s CityWorks permitting system. This process will 
reduce red tape and increase private business efficiencies. 

Consultant 
Budget  $        20,000  

CONNECTIVITY AND MOBILITY elements added by the 
Resiliency Plan grant funding application: 

    
·         Evaluate relocating or floodproofing all critical facilities that are 
in Special Flood Hazard Areas or susceptible to disruption from 
flooding or other weather events. 

Consulting 
Engineer 4 

at 160 hours 
 $        27,200  

·         Considering ordinance performance standards for impervious 
surfaces and developing a data set with plan review tools to analyze 
impervious surface changes. Transportation infrastructure is the 
largest contributor to impervious surface runoff in Danville 

Consulting 
Planner 2 at 

60 hours 
 $          7,500  

·         Designing templates for green infrastructure retrofits in public 
and open spaces and integrating them into the City’s zoning 
ordinance standards for landscaping.  Danville’s publicly owned 
facilities must demonstrate low impact development outcome to lead 
the way for private development in our community.  Every 
transportation infrastructure should proactively exceed stormwater 
quality and quantity management requirements 

Consulting 
Planner 4 at 
200 hours 

 $        32,000  

 
 
 
 

    



COMMUNITY HEALTH elements added by the Resiliency Plan 
grant funding application: 

·         Monitoring and inspecting outfalls and discharge points for illicit 
discharges with a GIS based system. 

Consulting 
Engineer 1 

at 200 hours 
 $        22,000  

·         Using micro sensors and other cutting edge data collection 
tools to collect and analyze data so we better understand the 
localized effects of pollution like increased temperatures and asthma. 

Consultant 
Budget  $        30,000  

·         Creating a community blueprint for a net zero carbon goal with 
a feasible horizon. 

Consulting 
Planner 5 at 
200 hours 

 $        35,000  

NEIGHBORHOODS, PARKS, AND LAND USE added by the 
Resiliency Plan application: 

    

• Integrating an overall City watershed plan framework within the Plan 
It Comprehensive Plan. 

Consulting 
Engineer 2 

at 160 hours 
 $        21,600  

·         Cataloging and producing flood elevation certificates for all 
buildings in Special Flood Hazard Areas; 

Consulting 
Engineer 3 

at 240 hours 
 $        36,000  

·         Imagining several community scale flood prevention projects; 
Consulting 
Engineer 5 

at 120 hours 
 $        25,800  

·         Analyzing stormwater utility feasibility in Danville; 
Consulting 

Planner 4 at 
160 hours 

 $        25,600  

·         Improving GIS data integrity and feature information for the 
City’s stormwater utility infrastructure; 

Consulting 
Survey 1 at 
300 hours 

 $        33,000  

      
  TOTAL:  $      986,100  

 
I. COMMUNITY ENGAGEMENT BUDGET 

 

1. Capacity Building: id community organizers, training modules 
(facilitation training, master plan process, engagement approaches), id 
community advisors to guide procedures throughout the process, 
coordination  

$280,000  

  2. Community Boosters: training time, resources for small event 
coordination for groups and neighborhoods (food, bus tickets, children's 
activities, etc.), time for door knocking, iPad surveys, and hosting tables at 
events  

$60,480  

  3. Community Booster | Coordinator  $46,800  
  4. Community Booster | Social Media Marketer  $12,960  
  5. Mobile Engagement Vehicle | The Ethos Rover: Contains travel 

materials and display, vehicle branding  
$9,000  

  6. *Community Events and Celebration: promotional materials that 
encourage community members to represent Danville and take pride in the 
process (hats, T-shirts, decals, tote bags, water bottles, etc.)  

$88,500  

  7. Event Catering: Local food trucks, catering, etc.  $40,000  
  8. Project Storefront | Danville Mission Control Center: information 

center / meeting space, refreshments, storefront branding (window signage), 
meeting materials, utilities  

$31,200  



  9. Project Communication Platform: website, social media, yard signs, 
billboards, banners, postcard invites, feather flags, pole banners  

$25,000  
  10. Project Advertising: Public Service Announcements, newspapers, 

magazines, Digital Marketing including Out-of-Home advertising such as 
billboards, and In-home advertising such as Hulu ads, etc.  

$55,000  

 TOTAL $346,500  

J. PLAN IT DANVILLE PROMOTIONAL MATERIALS BUDGET 
  Quantity  Cost  Total  Description  

Community Event #1 | Define It          
Branded T-Shirts  1,200  $7.00  $8,400  Promotional material that 

builds excitement to learn 
and prepare for lift off.  

Promotional Decals | Define It  500  $0.30  $150  
Pin | Define It  1,000  $0.87  $870  
Mini Fan  500  $2.98  $1,490  
      $10,910  
          
Community Event #2 | Dream It          
Branded T-Shirts  200  $7.00  $1,400  Compel the community to 

“put on their thinking caps” 
to envision a bright future.  

Promotional Decals | Dream It  200  $0.33  $66  
Pin | Dream It  1,000  $0.87  $870  
Branded Cap  576  $12.13  $6,987  
      $9,323  
          
Community Event #3 | Design It          
Branded T-Shirts  200  $7.00  $1,400  Inviting the community to 

actively promote what the 
shaping their environment.  

Promotional Decals | Design It  200  $0.33  $66  
Pin | Design It  1,000  $0.87  $870  
Branded Mug  576  $2.63  $1,515  
      $3,851  
          
Community Event #4 | Detail It          
Branded T-Shirts  200  $7.00  $1,400  Empower community to be 

leaders in self-advocacy  Promotional Decals | Detail It  200  $0.33  $66  
Pin | Detail It  1,000  $0.87  $870  
Branded Knit Beanie  500  $4.70  $2,350  
      $4,686  
          
Community Event #5 | Do It          
Branded T-Shirts  200  $700  $1,400  Celebrate achievement and 

kick-off implementation as a 
community  

Promotional Decals | Do It  200  $0.33  $66  
Pin | Do It  1,000  $0.87  $870  
Branded Sunglasses  500  $2.26  $1,130  
      $3,466  
          
Miscellaneous Décor per event  5  $500  $2,500    
Vehicle Decal  2  $100  $200    
Community Booster Events  7  $5,000  $35,000    
Contingency    15%  $10,490    
          

Total  $80,426    
Anticipated Sales Tax and Fees (10%)  $8,043    

Promotional Material Total  $88,469    
  TOTAL:  $88,500  

 



 
k. TOTAL CFPF GRANT REQUEST AND CITY MATCH 

Enhanced Plan Elements for Resiliency and Flood 
Preparedness $      986,100 

Enhanced Public Outreach Program $      346,500 
Promotional Materials $        88,500 

Total Enhanced Plan Elements, Outreach, and 
Promotion 

$ 1,421,100 

TOTAL CFPF GRANT REQUEST $ 1,278,990  
Danville Local Match $      142,110 



l. CITY COMPREHENSIVE PLAN BUDGET BILLING RATES FOR CFPF 
PROJECT ENHANCEMENT ESTIMATION 

 











 

  Checklist All Categories | 3-D 
 

Appendix D: Scoring Criteria for Capacity Building & Planning 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected  local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   

  

City of Danville

X

X

N/A

X

X
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Capacity Building and Planning Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Capacity Building and Planning Activities (Select all that apply) 

Revisions to existing resilience plans and modifications to existing comprehensive 
and hazard mitigation plans. 

55    

Development of a new resilience plan.  55   

Resource assessments, planning, strategies and development.  45    

Policy management and/or development.  40    

Stakeholder engagement and strategies.  25    

Goal planning, implementation and evaluation.  25    

Long term maintenance strategy.  25   

Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis. 

15    

7. Is the area within the local government to which the grant is targeted socially vulnerable? (Based 
on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed activity part of an effort to join or remedy the community’s probation or 

suspension from the NFIP?  

Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Does this project provide “community scale” benefits? 

Yes  20   

No     

Total Points   

55

40

25

45

25

15

25

15

0

10

20

X

City of Danville

(Integrated into active Comprehensive Plan ) 

30

12
8

55

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Doug Plachcinski, AICP, CFM

Planning Director & Zoning Administrator

Community Development Department

City of Danville, Virginia

 

Phone: (434) 799-5260 x-3236

Email: plachhd@danvilleva.gov

 

P.O. Box 3300

Danville, VA 24541

 

www.danvilleva.gov

 

      

 

 

CFPF, rr <cfpf@dcr.virginia.gov>

City of Danville Resiliency Planning and Capacity Building Grant Application 
1 message

Plachcinski, Doug <plachhd@danvilleva.gov> Fri, Apr 8, 2022 at 3:21 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>

It is my pleasure to submit the attached Community Flood Preparedness Fund application to provide Sustainability Planning and Build Capacity throughout Danville to mitigate future
flooding and respond resiliently to a rapidly changing climate.

 

We look forward to working with the program.
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Contact: Austin Anderson, City 
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Phone: 804.541.2379 
Email: aanderson@hopewellva.gov 
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Contact Person (If different from authorized official):Austin Anderson 

Mailing Address (1): _300 N. Main Street  

Mailing Address (2):   

City: Hopewell State: VA Zip:   23860 Telephone 

Number: (804) _541-2379 Cell Phone Number: ( )   

Email Address: aanderson@hopewellva.gov

;0'+<)'*#-*-0&8'"%'+<"0'&**8"4&+"-%'"%+)%2)2'+-'=)%)."+'&'8->?"%4-,)'$)-$#&*<"4'&#)&'&0'2)."%)2' 

"%'+<)'9&#+'@'()."%"+"-%0A' B)0' ' X C-'  

Categories (select applicable project): 

Project Grants (Check All that Apply) 

D4E5"0"+"-%'-.'*#-*)#+6'F-#'"%+)#)0+0'+<)#)"%G'&%2H-#'0+#54+5#)0'.-#'*5#*-0)0'-.'&88->"%$'
.8--2>&+)#'"%5%2&+"-%I'0+#&+)$"4'#)+#)&+'-.')J"0+"%$'8&%2'50)0'.#-,'&#)&0'158%)#&=8)'+-'
.8--2"%$K'+<)'4-%0)#1&+"-%'-#')%<&%4),)%+'-.'%&+5#&8'.8--2'#)0"8")%4)'#)0-5#4)0K'-#'
&4E5"0"+"-%'-.'0+#54+5#)0I'*#-1"2)2'+<)'&4E5"#)2'*#-*)#+6'>"88'=)'*#-+)4+)2'"%'*)#*)+5"+6'
.#-,'.5#+<)#'2)1)8-*,)%+L'

□ Wetland restoration.
□ Floodplain restoration.
□ Construction of swales and settling ponds.
□ Living shorelines and vegetated buffers.
□ Structural floodwalls, levees, berms, flood gates, structural conveyances.
X     Storm water system upgrades. 
□ Medium and large scale Low Impact Development (LID) in urban areas.
□ Permanent conservation of undeveloped lands identified as having flood resilience value by

ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic tool.
□ Dam restoration or removal.



X,   Stream bank restoration or stabilization. 
□ Restoration of floodplains to natural and beneficial function.
□ Developing flood warning and response systems, which may include gauge installation, to notify

residents of potential emergency flooding events.

Study Grants (Check All that Apply) 
□ Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to

incorporate higher standards that may reduce the risk of flood damage. This must include
establishing processes for implementing the ordinance, including but not limited to, permitting,
record retention, violations, and variances. This may include revising a floodplain ordinance when
the community is getting new Flood Insurance Rate Maps (FIRMs), updating a floodplain ordinance
to include floodplain setbacks or freeboard, or correcting issues identified in a Corrective Action
Plan.

□ Revising other land use ordinances to incorporate flood protection and mitigation goals,
standards and practices.

□ Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps must
apply for a Letter of Map Revision or a Physical Map Revision through the Federal Emergency
Management Agency (FEMA). For example, a local government might conduct a hydrologic and
hydraulic study for an area that had not been studied because the watershed is less than one square
mile. Modeling the floodplain in an area that has numerous letters of map change that suggest the
current map might not be fully accurate or doing a detailed flood study for an A Zone is another
example.

□ Studies and Data Collection of Statewide and Regional Significance.

□ Revisions to existing resilience plans and modifications to existing comprehensive and hazard.

□ Other relevant flood prevention and protection project or study.

!
Capacity Building and Planning Grants 
□ Floodplain Staff Capacity.

□ Resilience Plan Development

□ Revisions to existing resilience plans and modifications to existing comprehensive and hazard
mitigation plans.

□ Resource assessments, planning, strategies and development.
o Policy management and/or development.
o Stakeholder engagement and strategies.

!
Location of Project (Include Maps):     Moultrie Avenue, Hopewell, VA

NFIP Community Identification Number (CID#):  510080  



Scoring Criteria Projects 1-B !

Is Project Located in an NFIP Participating Community?  X Yes □ No 

!
Is Project Located in a Special Flood Hazard Area? □ Yes X No 

!
Flood Zone(s) (If Applicable):   

Flood Insurance Rate Map Number(s) (If Applicable):   

Total Cost of Project: $2,240,300 

Total Amount Requested    $1,344,180 



Scoring Criteria Projects 2-B !

Appendix B: Scoring Criteria for Flood Prevention and Protection Projects 
 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

!

Applicant Name: City of Hopewell 

Eligibility 
Information 

Criterio
n 

Descriptio
n 

Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions 
created by the General Assembly or pursuant to the Constitution or laws of the 
Commonwealth, or any combination of these)? 
!"#$ %&'(')&"$*+,$-+.#'/",01'+.$ X 

2+$ 2+1$"&'(')&"$*+,$-+.#'/",01'+.$  

2. Does the local government have an approved resilience plan and has provided a 
copy or link to the plan with this application? 

!"#$ %&'(')&"$*+,$-+.#'/",01'+.$3./",$0&&$-01"(+,'"#$ X 

2+$ %&'(')&"$*+,$-+.#'/",01'+.$*+,$#13/'"#4$-050-'16$)3'&/'.(4$0./$5&0..'.($+.&6$  

3. If the applicant is not a town, city, or county, are letters of support from all 
affected local governments included in this application? 

!"#$ %&'(')&"$*+,$-+.#'/",01'+.$  

2+$ 2+1$"&'(')&"$*+,$-+.#'/",01'+.$  

4. Has this or any portion of this project been included in any application or 
program previously funded by the Department? 

!"#$ 2+1$"&'(')&"$*+,$-+.#'/",01'+.$  

2+$ %&'(')&"$*+,$-+.#'/",01'+.$ X 

5. Has the applicant provided evidence of an ability to provide the required 
matching funds? 

!"#$ %&'(')&"$*+,$-+.#'/",01'+.$ X 

2+$ 2+1$"&'(')&"$*+,$-+.#'/",01'+.$  

278$ 901-:$.+1$,";3',"/$
 



Scoring Criteria Projects 3-B !

Project Eligible for 
Consideration 

□ Yes 
□ No 

Applicant Name: City of Hopewell 

Scoring 
Information 

Criteri
on 

Point 
Value 

Points 
Awarde

d 
6. Eligible Projects (Select all that apply) 
Projects may have components of both 1.a. and 1.b. below; however, only one 
category may be chosen. 
The category chosen must be the primary project in the application. 
!
!

1.a. 8-;3'#'1'+.$+*$5,+5",16$-+.#'#1".1$<'1:$0.$+=",0&&$-+>5,":".#'="$&+-0&$+,$
,"('+.0&$5&0.$*+,$53,5+#"#$+*$0&&+<'.($'.3./01'+.4$,"1,"014$+,$0-;3'#'1'+.$+*$
#1,3-13,"#?$

!
!
!

50 

 

□ "#$%&'(!)#*$+)&$,+'-!.%++(/%&,'!)#*$+)&$,+'!
□ 0,1,'2!*3+)#%,'#*!&'(!1#2#$&$#(!45..#)*6!
□ 7#)8&'#'$!9+'*#)1&$,+'!+.!5'(#1#%+/#(!%&'(*!,(#'$,.,#(!&*!3&1,'2!.%++(!)#*,%,#'9#!
1&%5#!4:!ConserveVirginia ;%++(/%&,'!&'(!;%++(,'2!<#*,%,#'9#!%&:#)!+)!&!*,8,%&)!(&$&!
(),1#'!&'&%:$,9!$++%!

□ =&8!)#8+1&%!
□ >$)#&8!4&'?!)#*$+)&$,+'!+)!*$&4,%,@&$,+'6!
□ <#*$+)&$,+'!+.! .%++(/%&,'*! $+!'&$5)&%!&'(!4#'#.,9,&%! .5'9$,+'6!
□ =#1#%+/,'2!.%++(!A&)','2!&'(!)#*/+'*#!*:*$#8*-!A3,93!8&:!,'9%5(#!
2&52#!,'*$&%%&$,+'-!$+!'+$,.:!)#*,(#'$*!+.!/+$#'$,&%!#8#)2#'9:!.%++(,'2!
#1#'$*6!

!
!
!
!
!

45 

 

!

1.b. 0.6$+1:",$.013,"@)0#"/$055,+0-:$
!

40 
 

8&&$:6),'/$055,+0-:"#$<:+#"$"./$,"#3&1$'#$0$.013,"@)0#"/$#+&31'+.$ 35 35 

8&&$+1:",$5,+A"-1#$ 25  

7. Is the project area socially vulnerable? BBased on ADAPT VA’s Social Vulnerability 
Index Score.) 
C",6$D'(:$E+-'0&$C3&.",0)'&'16$B9+,"$1:0.$F?GH$ 15  

D'(:$E+-'0&$C3&.",0)'&'16$BF?I$1+$F?GH$ 12  



Scoring Criteria Projects 4-B !

9+/",01"$E+-'0&$C3&.",0)'&'16$BI?I$1+$F?IH$ 8 8 

J+<$E+-'0&$C3&.",0)'&'16$B@F?I$1+$I?IH$ 0 

C",6$J+<$E+-'0&$C3&.",0)'&'16$BJ"##$1:0.$@F?IH$ 0 
8. Is the proposed project part of an effort to join or remedy the community’s
probation or suspension 

from the NFIP? 

!"#$ 10 

2+$ 0 0 

9. Is the proposed project in a low-income geographic area as defined in this
manual? 
!"#$ 10 

2+$ 0 0 

10. Projects eligible for funding may also reduce nutrient and sediment pollution
to local waters and the Chesapeake Bay and assist the Commonwealth in 
achieving local and/or Chesapeake Bay TMDLs. Does the proposed project 
include implementation of one or more best management practices with a 
nitrogen, phosphorus, or sediment reduction efficiency established by the 
Virginia Department of Environmental Quality or the Chesapeake Bay Program 
Partnership in support of the Chesapeake Bay TMDL Phase III Watershed 
Implementation Plan? 

!"#$ 5 5 

2+$ 0 

11. Does this project provide “community scale” benefits?
!"#$ 20 20 

2+$ 0 

Total 
Points 



Appendix D – Checklist for All Categories  
Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) X Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies) X Yes □ No □ N/A 

Historic flood damage data and/or images 
(Projects/Studies) 

X Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance X Yes □ No □ N/A 

Non-Fund financed maintenance and management 
plan for project extending a minimum of 5 years from 
project close 

X Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan X Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan X Yes □ No □ N/A 

Social vulnerability index score(s) for the project area 
from 
ADAPT VA’s Virginia Vulnerability Viewer 

X Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of 
support 
from affected communities 

□ Yes □ No X N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or 
D 

X Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from 
governing 
body or chief executive of the local government 

X Yes □ No □ N/A 

Signed pledge agreement from each contributing 
organization 

X Yes □ No □ N/A 
 

 
 



Scope of Work Narrative – Projects 
Project Information 
Project Overview 
The City of Hopewell, Virginia seeks $1,344,180 in Virginia Community Flood Preparedness 
Funds matched with $896,120 in local funds to undertake the construction of roadway and drainage 
improvements to Moultrie Avenue and its surrounding blocks to address recurring inland flooding. 
These improvements will include installation of pavement, curb and gutter, drainage structures, 
grass swales, channel improvements, and stream bank stabilization. The drainage conveyance 
design for this project consists of a series of curb inlets, swales, and storm systems. The strategy 
places an emphasis on minimizing utility conflicts related to overhead electrical poles and existing 
sanitary lines, although the relocation of some sanitary lines will be required.  The project approach 
also placed an emphasis on minimizing tree removal, shifting the alignments of the proposed 
roadway and drainage improvements.  Additionally, the roadway design team varied the typical 
section throughout the corridor to match the existing roadway and minimize the amount of new 
impervious area.  

The Moultrie Avenue Roadway and Drainage Improvement project has a total length of 
approximately 1,700 linear feet, from the intersection of Jackson Street to the intersection of 
Bluefield Street. 

The proposed project will undertake a combination of nature-based and gray infrastructure 
development designed to intercept, contain, and convey water more efficiently and effectively. 
Project activities will include: 

• A closed drainage system along Moultrie Avenue from the intersection of Jackson Street
to the existing channel south of Bluefield Street, bypassing the undersized existing culverts 
at Clingman Street, Hooker Street, and Bluefield Street. 

• Concrete driveway aprons and missing links of curb and gutter from the intersection of
Johnson Street to Hooker Street. 

• New pavement, including surface overlay and sections of full depth reconstruction.



• Channel and stream bank improvements upstream and downstream of the culvert
replacements. 

• Swale stabilization upstream of inlet 4-27.
• Tree preservation between Pickett Street and Clingman Street; south of Bluefield Street, as

highlighted with the below graphics: 

Preliminary Design “red” impacted 6 trees; Final Design avoided these impacts 

Moultrie Avenue (looking north); Preserved trees shown in the center of the picture 



Once completed, the Moultrie Avenue Roadway and Drainage Improvements Project will have 
numerous and far-reaching benefits including enhanced protection of human health and safety, 
minimized damage to private property and structures, minimized damage to roads and utilities, 
reduced expenditures of public money for constructing expensive flood control, and protection of 
wetlands and waterways. 

Population and RL and/or SRL Properties, Residential and/or commercial structures, and Critical 
Facilities 
The Moultrie Avenue Roadway and Drainage Improvements project takes place and directly 
impacts Census Tract 516708205. According to the U.S. Census Bureau, this tract is home to 
4,858 residents and 1,655 households. The median household income in 2020 was $47,399 and 
the poverty rate was 9.5%. The median age is 38.9. The residents are 60.5% white, 28.8% black 
or African American, 1.2% Asian, 9.5% other. There are 1,943 housing units in Tract 8205, of 
which 14.8% are vacant. The housing stock in this tract is also aging with no new housing 
developments since 2009 and over 68% of housing units built before 1970.  

The project team has estimated that the Moultrie Avenue Roadway and Drainage Improvement 
project will directly benefit 235 single family residential households. This area spans 
approximately 74 acres and does not include and repetitive loss or severe repetitive loss 
structures within the project area. In addition to these households, the project area contains two 
houses of worship and one community outreach center.  



Historic Flooding Data and Hydrologic Studies Projecting Flood Frequency 
The Moultrie Avenue Roadway and Drainage Improvement project was prioritized and selected 
by the City of Hopewell as a result of repetitive inland flooding during heavy rainfall events. 
While this project is not located in a FEMA mapped Flood Hazard Area, the existing stormwater 
system is undersized and ill-equipped to handle even a 1-year flood event.  

Since August 2020, the City has recorded 6 significant flood events within the project area, 
including August 15, 2020, August 23, 2020, November 12, 2020, July 1, 2021, July 26, 2021, 
and August 20, 2021.   These events overtopped the roadways within the project limits, flooded 
multiple properties and caused flood damage to multiple homes.  These flooding events have 
continued to block access to driveways and roadways as well as causes water damages to 
structures and long-term issues including mold.   

Flooding during July 26th, 2021 storm event 



Flooding during August 15th, 2020 storm event 

Flooding during November 12th, 2020 storm event 

According to Flood Factor, there are 717 properties in Hopewell that have greater than 26% 
chance of being severely affected by flooding over the next 30 years. This represents 7% of all 
properties in the city. From 2021 to 2051, the City is likely to experience a 0.5% increase in the 
percent of properties at risk in the 500-return period (0.2% annual risk) from 7.50% in 2021 to 
8.00% in 2051.  



Cost Share 
The City of Hopewell is fully prepared to cover the cost share of the proposed project, as 
highlighted in the attached budget narrative and match commitment letter. The funding for the 
grant match is contained in the Hopewell 2022 – 2026 Capital Improvement Plan.  

Administration of local floodplain management regulations 
The City of Hopewell’s Floodplain Ordinance can be found at 
https://library.municode.com/va/hopewell/codes/code_of_ordinances?nodeId=COCI_APXAZO
OR_ARTXVFLDI_LJUBOCH  

The Regional Hazard Mitigation Plan is located at the Crater Planning District Commission 
website at 
https://craterpdc.org/environment/documents/hazmit2017/Hopewell_%20JurSumMaps_2017.pdf 

The current Hopewell Comprehensive Plan can be found at https://hopewellva.gov/wp-
content/uploads/2018/03/City-of-Hopewell-2018-Comprehensive-Plan-Final-Draft.pdf  

Need for Assistance 
Hopewell is an economically distressed community that has recently been experiencing a 
population decline, reducing its tax base and highlighting the challenges of being a small-town, 
manufacturing community in the 21st Century. Despite being only miles from Richmond, the 
state capital of Virginia, Hopewell’s economy is struggling compared to the rest of the 
Commonwealth of Virginia and the United States. On key indicators of income, Hopewell is 
drastically worse off than Virginia and the country overall. Hopewell has a median household 
income of only $39,030, compared to $76,456 at the state level, and its per capita income is only 
$21,927, compared to $40,635 at the state level. Furthermore, Hopewell suffers from 
unemployment woes, with 6.9% of Hopewell residents unemployed, compared to 4.6% across 
Virginia. Economic opportunity is also a challenge as only 14.8% of residents have a four-year 
college degree or graduate degree, which is significantly less than Virginia’s 38.8% of residents 
with four-year degrees or higher and the national average of 32.1%.   

According to the Virginia ADAPT screening tool, the project area census tract is classified as 
having moderate social vulnerability with a vulnerability index score of 0.4; however, the CDC 
ATSDR’s Social Vulnerability Index for 2018 identified an overall SVI Score of .6595, indicated 
a moderate to high level of vulnerability. While the project area is moderately well-off compared 
to other census tracts in Hopewell, it still lags the State on key economic indicators including 
median income, unemployment rate, and poverty rate.  

Hopewell has the staff resources to support flood mitigation and adaptation measures and at 
present, the City employs approximately 6 relevant staffers including a floodplain administrator 
who also serves as the director of planning, two engineers, an emergency manager, and a 
building official. Despite having staff capacity, the city is facing ongoing pressures to address 
aging infrastructure and stricter stormwater management regulation under tight budget 
constraints. Recognizing the need to take a long-term approach to stormwater management, the 
City utilized GIS floodplain mapping and stormwater drainage and storm sewer asset inventories 



to create a Stormwater Resilience Plan adopted by City Council in September 2021. The City is 
now ready to implement this plan, but lacks the financial resources needed to undertake larger, 
long range projects with community scale benefits such as the proposed Moultrie Avenue 
Roadway and Drainage Improvement project.   

Goals and Objectives 
Investing in upgrades to aging and overloaded stormwater systems can allow water to be 
conveyed more efficiently and effectively, improving flood resilience and protection in areas 
prone to recurring flood events. Effective stormwater conveyance such as that proposed in this 
Moultrie Avenue Roadway and Drainage Improvement project also provides environmental, 
social, and economic benefits to the local community. Expected benefits from the project include 
the reduction of flooding to protect people and property in the 74-acre project area, reduced 
demand on existing stormwater drainage systems, reduced erosion, and increased protection of 
the local environment by decreasing the headwater elevations at various culverts. 

By investing in enhanced stormwater systems in the project area, the project team intends to 
meet the following goals and measurable objectives.  

Goal 1. Improve stormwater conveyance to relieve the burden on existing infrastructure systems 
1. Objective: Upgrade the storm system to improve conveyance from the 1-year event to the

10-year event.

Goal 2: Control flooding in the project area to protect life and property 
1. Objective: Reduce backwater flood elevations at the properties upstream of the culverts at

Clingman Street, Joseph Hooker Street, and Bluefield Street.

Goal 3: Protect waterways to support healthy streams and rivers 
1. Objective: Stabilize 170 lf of existing banks and channels
2. Objective: Restore 0.72 acres of native grasses and plants
3. Objective: Maximize Tree Preservation.  Design development reduced the removal of

trees from 7 (preliminary) to 1 (final) by shifting the alignment of Moultrie Avenue
between Pickett Street and Clingman Street.

Approach, Milestones, and Deliverables 
The project team has completed all preliminary design, engineering, and permitting activities for 
the Moultrie Avenue Roadway and Drainage Improvement project and the project is ready to be 
bid out to eligible construction firms through a competitive RFP process. As such, the project 
team has identified the following approach, milestones, and deliverable to implement the 
construction of the project. The project team anticipates a 2-year project period. 

Milestone 1: Project Kick-off 
Deliverables 

o Agreement signed with DRC
o Confirm project team, roles, and responsibilities
o Hold initial kick-off meeting



Milestone 2: Competitive Procurement Process 
            Deliverables 

o Finalize RFP for construction services
o Issue a public bid
o Review qualified applicants
o Select contractor

Milestone 3: Mobilization 
              Deliverables 

o Deliver equipment and operating supplies to site
o Establish offices, building, and other necessary general facilities for the

contractor’s operations at the site
o Complete insurance agreements
o Establish traffic controls

Milestone 4: Construction 
Deliverables 
o Construction Survey
o Complete excavation and demolition activities
o Closed drainage system along Moultrie Avenue from the intersection of Jackson

Street to the existing channel south of Bluefield Street, bypassing the undersized 
existing culverts at Clingman Street, Hooker Street, and Bluefield Street. 

o Concrete driveway aprons and missing links of curb and gutter from the intersection
of Johnson Street to Hooker Street. 

o New pavement, including surface overlay and sections of full depth reconstruction.
o Channel improvements, stream bank stabilization, and tree preservation.

Milestone 5: Demobilization 
             Deliverables 

o Disassembly, removal, and site cleanup

Milestone 6: Project Closeout 
Deliverables 
o Final report delivered to DCR

Project Schedule 
Q3 
2022 

Q4 
2022 

Q1 
2023 

Q2 
2023 

Q3 
2023 

Q4 
2023 

Q1 
2024 

Q2 
2024 

Project Kick-Off 
Competitive 
Procurement 
Process 
Mobilization 
Construction 



Demobilization 
Project Closeout 

Project Partners 
Partner Role 
Virginia Department of Transportation Key funding partner; assisted in the 

development of project design and 
engineering  

HDR Completed preliminary design and 
engineering  

Virginia American Water Contributing to relocation effort of water lines 
Columbia Gas Contributing to relocation of gas lines 

Relationship to Other Projects 
Hopewell has received $330,000 in cost share from the Virginia Department of Transportation 
through their Revenue Sharing Program matched with $330,000 in local funds to undertake the 
design and engineering of this project, which is now completed. In addition, this project builds 
off the recently completed Hopewell Stormwater Resiliency Plan, adopted by City Council in 
September 2021. The Moultrie Avenue Roadway and Drainage Improvement project was 
identified as a Category 4 – Long Range project and was included in the City’s 2022-2026 
Capital Improvement Plan. This project is one of the largest proposed projects in terms of cost 
and scale in the Stormwater Resilience Plan. 

Maintenance Plan 
The Moultrie Avenue Roadway and Drainage Improvement Project, once implemented and in 
place, will adhere the maintenance standards outlined in the City of Hopewell Post-Construction 
Stormwater Management Program and Process. This Post-Construction Stormwater Management 
Manual includes a series of written procedures that ensure adequate long-term inspection and 
maintenance of Stormwater Best Management Practices (BMPs) and has been developed as part 
of Minimum Control Measure 6 as described in the City’s municipal separate storm sewer 
system (MS4) Permit. Hopewell’s Post-Construction Stormwater Management Program includes 
three distinct components: program documentation, inspections, and maintenance. These 
components will remain the responsibility of the City’s Public Works Department. 

The City’s Post Construction Stormwater Management Manual can be found at 
https://hopewellva.gov/wp-content/uploads/2019/09/Hopewell-Post-Construction-SWM-
Manual-w-Apps-Rev-Sep2019.pdf. 

Criteria 
1. Is the applicant a local government (including counties, cities, towns, municipal

corporations, authorities, districts, commissions, or political subdivisions created by
the General Assembly or pursuant to the Constitution or laws of the
Commonwealth, or any combination of these or a recognized state or federal Indian
tribe?



a. Yes
2. Does the local government have an approved resilience plan meeting the criteria as

established by this grant manual? Has it been attached or a link provided?
a. Yes, see attached.

3. For local governments that are not towns, cities, or counties, have letters of support
been provided from affected local governments?

a. N/A
4. Has the applicant provided evidence of an ability to provide the required match

funds?
a. Yes, see attached letter of match commitment.

5. Has the applicant demonstrated to the extent possible, the positive impacts of the
project or study on prevention of flooding?

a. Yes

Budget Narrative 
Moultrie Avenue Roadway & Drainage 

Improvement Estimated Project Budget 

Item Cost 
Mobilization $125,016 
Construction Surveying $18,815 
Construction $2,096,469 
Estimated Total Project Cost $2,240,300 
Virginia DCR RTP Request $1,344,180 
Local Match – City of Hopewell $896,120 

The proposed items and estimated total project cost were developed by HDR as part of the 
design and engineering process. For a complete list of quantities and unite prices for the 
proposed scope of work, please see the attached detailed cost estimates.  



Supporting Documents 
Project Area Map 



Flood Insurance Rate Map 



ADAPT Social Vulnerability Viewer 



Detailed Cost Estimates 
CITY OF HOPEWELL, VA 

Moultrie Ave Roadway and Drainage 
Improvements UPC 113072 Final Design (100%) 

Cost Estimate ‐ Revised 10/20/21 

VDOT 
ITEM 
NO. 

VDOT 
SPEC 

ITEM DESCRIPTION UNIT QTY UNIT COST TOT
AL 

00100 513 MOBILIZATION LS 1 $126,563.97 $126,563.97 
00101 517 CONSTRUCTION SURVEYING LS 1 $19,121.58 $19,121.58 
00120 303 REGULAR EXCAVATION CY 1330 $43.01 $57,203.30 
00140 303 BORROW EXCVATION CY 400 $19.62 $7,848.00 
00588 501 UNDERDRAIN UD-4 LF 3003 $17.59 $52,822.77 
00591 501 CROSSDRAIN CD-2 LF 420 $33.70 $14,154.00 
00595 302 OUTLET PIPE LF 204 $40.01 $8,162.04 
01120 302 12" PIPE LF 290 $40.00 $11,600.00 
01150 302 15" PIPE LF 389 $63.81 $24,822.09 
01180 302 18" PIPE LF 7

5 
$70.47 $5,285.25 

02140 302 23" X 14" ELLIPTICAL PIPE LF 210 $99.00 $20,790.00 
02190 302 30" X 19" ELLIPTICAL PIPE LF 936 $128.00 $119,808.00 
02240 302 38" X 24" ELLIPTICAL PIPE LF 842 $175.00 $147,350.00 
02290 302 45" X 29" ELLIPTICAL PIPE LF 606 $277.50 $168,165.00 
02380 302 60" X 38" ELLIPTICAL PIPE LF 4

9
$380.00 $18,620.00 

06150 302 15" END SECTION ES-1 OR 2 EA 1 $840.00 $840.00 
06495 302 NS END SECTION - 60" X 38" ELLIPTICAL PIPE EA 1 $4,274.55 $4,274.55 
06740 302 DROP INLET DI-1 EA 4 $5,000.00 $20,000.00 
06818 302 DROP INLET DI-3B, L=6' EA 1 $5,830.68 $5,830.68 
06819 302 DROP INLET DI-3B, L=8' EA 1

2
$6,413.75 $76,965.00 

06820 302 DROP INLET DI-3B, L=10' EA 2 $6,996.82 $13,993.64 
06821 302 DROP INLET DI-3B, L=12' EA 1 $7,579.88 $7,579.88 
06822 302 DROP INLET DI-3B, L=14' EA 3 $8,162.95 $24,488.85 
06835 302 DROP INLET DI-3C, L=6' EA 5 $5,978.34 $29,891.70 
06936 302 DROP INLET DI-3C, L=8' EA 3 $6,210.07 $18,630.21 
06837 302 DROP INLET DI-3C, L=10' EA 2 $6,365.72 $12,731.44 
06839 302 DROP INLET DI-3C, L=14' EA 2 $7,002.29 $14,004.58 
06855 302 DROP INLET DI-3E, L=8' EA 2 $7,000.00 $14,000.00 
07006 302 DROP INLET DI-3F, L=8' EA 1 $7,000.00 $7,000.00 
07310 302 DROP INLET DI-4E, L=8' EA 2 $10,000.00 $20,000.00 
07506 302 DROP INLET DI-5 EA 1 $4,551.90 $4,551.90 
07508 302 DROP INLET DI-7 EA 3 $5,298.91 $15,896.73 
09000 ATTD NS NUTRIENT CREDITS LB/Y

R 
0.31 $20,000.00 $6,200.00 

09056 302 MANHOLE MH-1 OR 2 LF 4
1

$1,027.98 $42,147.18 

09150 414 EROS. CTRL. STONE CL 1 EC-1 TON 130 $92.44 $12,017.20 
ATTD SPECIAL DESIGN JUNCTION BOX JB-1 EA 4 $6,372.66 $25,490.64 
ATTD NS SINGLE 7' X 2.5' BOX CULVERT LF 114 $1,801.20 $205,336.80 
ATTD NS SINGLE 7' X 2.5' BOX HEADWALL EA 6 $3,448.20 $20,689.20 
ATTD NS SINGLE 7' X 2.5' BOX WINGWALL EA 1

2 
$5,486.61 $65,839.32 

10128 308 AGGR. BASE MAT. TY. 1 NO. 21B TON 1822 $34.04 $62,020.88 
10628 515 FLEXIBLE PAVE. PLANING 0"-2" SY 2688 $3.90 $10,483.20 
10635 315 ASPHALT CONC. TY. SM-9.5A TON 484 $107.99 $52,267.16 
10643 315 ASPHALT CONC. TY. BM-25.0D TON 1054 $115.28 $121,505.12 



11040 315 CONCRETE ENTRANCE PAVE. 7" SY 201 $89.26 $17,941.26 
11070 315 NS SAW-CUT ASPH. CONC. LF 2948 $8.50 $25,058.00 
12600 502 STD. COMB. CURB & GUTTER CG-6 LF 2987 $31.57 $94,299.59 
12610 502 RAD. COMB. CURB & GUTTER CG-6 LS 515 $39.11 $20,141.65 
12920 502 ENTRANCE CUTTER CG-9B SY 251 $143.41 $35,995.91 
14260 ATTD CRUSHER RUN AGGR. NO. 25 OR 26 TON 8

2 
$34.86 $2,858.52 

23600 ATTD NS FENCE (FOR TREE PROTECTION) LF 6
0 

$6.33 $379.80 

24430 508 DEMOLITION OF PAVEMENT FLEXIBLE SY 5073 $11.22 $56,919.06 
24702 510 NS REMOVE EXIST (FOR TREE REMOVAL) EA 1 $1,000.00 $1,000.00 
27102 603 REGULAR SEED LB 348 $15.80 $5,498.40 
27422 303 DEWATERING BASIN EC-8 EA 1 $1,915.40 $1,915.40 
27451 303 INLET PROTECTION TYPE A EA 9 $483.56 $4,352.04 
27461 303 INLET PROTECTION TYPE B EA 5

0
$365.60 $18,280.00 

27471 303 INLET PROTECTION TYPE C EA 1
3

$483.56 $6,286.28 

27500 303 GEOTEXTILE FABRIC SY 119 $5.56 $661.64 
27505 303 TEMP. SILT FENCE TYPE A LF 1353 $4.22 $5,709.66 

ATTD SANDBAG DAM CY 6
3 

$218.00 $13,734.00 

42080 520 8" SANITARY SEWER PIPE LF 6
8 

$192.21 $13,070.28 

42755 520 SANITARY SEWER MANHOLE EA 3 $819.64 $2,458.92 
42771 520 RECONSTRUCT EXISTING SANITARY MANHOLE LF 1 $446.89 $446.89 
50610 ATTD RELOC. EXIST. SIGN STRUCT. TY. 1 EA 9 $427.13 $3,844.17 
50974 ATTD NS TRAFFIC CONTROL LS 1 $10,000.00 $10,000.00 
CN SUBTOTAL ESTIMATE AMOUNT $2,057,843.33 
CN CEI (12% OF CONSTRUCTION SUBTOTAL ESTIMATE) $246,941.20 
CN CONTINGENCY (10% OF CONSTRUCTION SUBTOTAL ESTIMATE) $205,784.33 
CN VDOT OVERSIGHT (CN PHASE) $8,500.00 
PE LOCALITY PRELIMINARY ENGINEERING PHASE (DESIGN FEE) $374,730.00 
PE VDOT OVERSIGHT (PE PHASE) $6,500.00 

TOTAL ESTIMATE $2,900,298.86 



Match Commitment Letter 





4/8/22, 4:05 PM Commonwealth of Virginia Mail - City of Hopewell Round 3 CFPF Application

https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ik=495da3fbce&view=pt&search=all&permthid=t… 1/1

CFPF, rr <cfpf@dcr.virginia.gov>

City of Hopewell Round 3 CFPF Application 
1 message

Austin B. Anderson <aanderson@hopewellva.gov> Fri, Apr 8, 2022 at 4:00 PM
To: "CFPF, rr" <cfpf@dcr.virginia.gov>

Please see the application at the link below:

 

https://hopewellva.egnyte.com/dl/1emi3M5tQL

 

 

 

Austin Anderson

City Engineer

224 N. Main Street, Suite 310

Hopewell, Virginia 23860

P: (804) 541-2379

C: (804) 638-3319

 

https://hopewellva.egnyte.com/dl/1emi3M5tQL
https://www.google.com/maps/search/224+N.+Main+Street,+Suite+310+%0D%0A+Hopewell,+Virginia+23860?entry=gmail&source=g
https://www.google.com/maps/search/224+N.+Main+Street,+Suite+310+%0D%0A+Hopewell,+Virginia+23860?entry=gmail&source=g
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VIRGINIA COMMUNITY  
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2 The City of Norfolk

GRANT-FUNDED PROTECTION FOR VULNERABLE 
CITIZENS AND CRITICAL INFRASTRUCTURE

PROTECTION FOR VULNERABLE RESIDENTS
• Communities with Social Vulnerability Rating Indexes from 2.2 to 4.5

• Six census tracts containing three assisted housing communities

Phase 1A utilizes natural and 
nature-based protection 
measures to construct a hybrid 
flood barrier system that ensures 
Norfolk will meet protection 
requirements set forth by the US 
Army Corps of Engineers, FEMA, 
and the State of Virginia.

PROTECTION FOR CRITICAL INFRASTRUCTURE
• Dominion Energy substation 

• Amtrak station connecting Norfolk to the Northeast Regional rail line

• Interstate 264

• The Tide Light Rail System

Phase 1A Protection Alignment and Protected Assets

Phase 1A

DOMINION ENERGY 
SUBSTATION

AMTRAK STATION

NOT IN SCOPE

TIDE LIGHT RAIL 
SYSTEM

INTERSTATE 264

ASSISTED HOUSING COMMUNITY

ASSISTED HOUSING COMMUNITY ASSISTED HOUSING COMMUNITY

RUFFNER MIDDLE 
SCHOOL

YOUNG TERRACE CALVERT SQUARE

NORFOLK STATE 
UNIVERSITY

ELIZABETH RIVER

45EX

ECUTIVE

OR D ER

TIDEWATER GARDENS
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NORFOLK’S GHENT TO HARBOR PARK  
HYBRID BARRIER SYSTEM

RESILIENCE 
STRATEGIES 
EMPLOYED

SEA LEVEL RISE
REGIONAL LAND SUBSIDENCE
INCREASED RAINFALL EVENTS
INCREASING STORM INTENSITIES
CHRONIC HIGH-TIDE FLOODING

NATURAL WETLANDS
NATURE-BASED WAVE MITIGATION
STRUCTURAL BARRIERS
WATERSHED-LEVEL DESIGN

COASTAL 
HAZARDS 
ADDRESSED

ANTICIPATED 
PROJECT BENEFITS

VIRGINIA COMMUNITY FLOOD PROTECTION FUND GRANT REQUEST: $28,127,975

NOTABLE 
CHARACTERISTICS

LOCATION
Norfolk, Virginia
Ghent to Harbor Park

TOTAL PHASE 1A PROJECT COST:  $160,731,286

OWNER
City of Norfolk

TOTAL SYSTEM 
COST
$627,668,000

STATUS
Federal funding secured 
March 30, 2022

Phase 1A Project Data and Funding

Prioritizing flood protection for 
the most vulnerable populations 
before all others (highest SVI 
census tracts).

The City of Norfolk’s Coastal Risk 
Management Study provides a good 
example of how to use benefit-cost analysis 
to evaluate and prioritize resilience projects.

US Army Corps of Engineers Funding:  $104,475,336 (65%)
City of Norfolk Funding:   $28,127,975 (17.5%)
Commonwealth of Virginia Funding:  $28,127,975 (17.5%)
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NORFOLK’S COASTAL STORM RISK 
MANAGEMENT SYSTEM

A Comprehensive System For Flood Protection

ELIZABETH RIVER

LAFAYETTE RIVER

CHESAPEAKE BAY

EXTENT OF MAP ON PAGE 8

PRETTY LAKE 
SURGE BARRIER

LAFAYETTE OUTER 
SURGE BARRIER

GHENT HARBOR PARK 
HYBRID BARRIER

BROAD CREEK SURGE 
BARRIER

NATURAL/NATURE- 
BASED FEATURES

A City-wide fl ood protection 
system to address:

• Sea Level Rise
• Regional Land Subsidence
• Increased Rainfall Events
• Increasing Storm Intensities
• Chronic High-Tide Flooding

US ARMY CORPS OF ENGINEERS: 
NORFOLK COASTAL STORM 
RISK MANAGEMENT STUDY
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NORFOLK’S 
COASTAL 
STORM RISK 
MANAGEMENT 
SYSTEM

A Comprehensive 
System For Flood 
Protection

Flood Risk Map without Project 
2075

Flood Risk Map with Project 
2075
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PROJECT PHASING AND DRAINAGE AREAS

Phase 1 Drainage Areas

Phase 1 Sub-Phases
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CDC Social Vulnerability Index

-1.5

-1.0

Very Low Social Vulnerability

Low Social Vulnerability

Low Social Vulnerability

High Social Vulnerability

Very High Social Vulnerability

Census Tract 35.01

Census Tract 49

Census Tract 43
Census Tract 47

Census Tract 48
Census Tract 41

Census Tract 42

0

1.5

2.2

-0.4

2.3
2.8

3.4
3.6

4.5

1.0

VIMS ADAPTVA SOCIAL VULNERABILITY INDEX

Protecting communities that are the most at-risk

VIMS ADAPTVA SOCIAL 
VULNERABILITY INDEX
The Virginia Institute of Marine Science (VIMS) 
analyzes social and environmental factors to help 
emergency planners identify communities which 
will most likely need support leading up to, during, 
and following a hazardous event. The census tracts 
protected by the Phase 1A Hybrid Barrier System are 
all rated as vulnerable beyond the “Very High Social 
Vulnerability” index of 1.5.

Census Tract Social 
Vulnerability Index
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T-WALL

BIN WALL

GATE

LEVEE

T-WALL/LEVEE

NATURAL AND 
NATURE-BASED

NORFOLK’S GHENT TO HARBOR PARK  
HYBRID BARRIER SYSTEM

Phase 1 Alignment Types

Ghent to Harbor Park
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FLOOD PROTECTION PLAN WITH VIGNETTES
Systems and Project Phases

NOT IN SCOPE

T-Wall
T-Wall/Levee T-Wall/Levee

Natural and Nature-Based

St. Paul’s Blue-Greenway

ELIZABETH RIVER

T-WALL T-WALL/LEVEE NATURAL AND 
NATURE-BASED
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This project was identified as a potential flood mitigation strategy as part of Norfolk’s Coastal 
Storm Risk Management Study, which provided a comprehensive investigation of flood-risk 
management problems and solutions in the city. The proposed project involves creation of a 
structural barrier that would span from Historic Ghent along the Downtown Norfolk waterfront 
properties, as well as complementing reef structures. 

Example Hybrid Project: 
Example Hybrid Project: Ghent Harbor Park Barrier System
Ghent Harbor Park Barrier System

Anticipated Project BenefitsBehind the flood protection system lies important infrastructure such as the region’s only Tier 1 trauma hospital, 

the region’s children’s hospital, emergency services, the region’s only medical school, critical transportation 

corridors used for evacuation, city hall, the city institutional network, cultural assets, and adjacent historic 

districts as well as public housing.

Resilience Strategies EmployedNatural and Nature-Based: Habitat CreationStructural: Floodwall

Coastal Hazards AddressedThis hybrid approach, combining natural and built features, will enhance coastal resilience to extreme events 

and reduce the risk of coastal flooding for the city. The natural and nature-based design elements will serve 

as the primary protection during small to medium storm events, which due to their greater frequency, can be 

costlier over time than more rare larger storms, while “hard” structures provide protection during major storm 

events. Also, reef structures will be used as a supplement to floodwalls and surge barriers. These nature-

based features act as secondary support to “hard” engineered structures, protecting them from additional 

hazard exposure thereby reducing operational, maintenance, and repair costs.

Notable Characteristics
The Commonwealth seeks to focus on the most cost-effective solutions for the protection and adaptation of 

our communities, businesses, and critical infrastructure. The City of Norfolk’s Coastal Risk Management Study 

provides a good example of how to use benefit-cost analysis to evaluate and prioritize resilience projects, and 

account for the co-benefits of natural and nature-based design elements. 

Location
Ghent Downtown, Norfolk, Hampton Roads PDC

Owner
City of Norfolk

Cost
$442,733,000

Status
Proposed

BUILDING COASTAL RESILIENCE  //  192

BUILDING COASTAL RESILIENCE  //  193

Image  courtesy of the City of Norfolk.

Office of Governor Ralph S. Northam

Commonwealth of Virginia

VIRGINIA

COASTAL RESILIENCE 

MASTER PLAN
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AND RECREATION: 

VIRGINIA COMMUNITY FLOOD PREPARDNESS 

FUND GRANT 
Round 3 

 

 

 

 

 

 

 

Application 

City of Norfolk 

CSRM Phase 1A – Ghent-Downtown-Harbor Park Flood Barrier System 

 

 

 

 

 

 

 

 

 

 



 

  

 

Appendix A: Application Form for Grant Requests for All Categories 
Virginia Department of Conservation and Recreation 

Virginia Community Flood Preparedness Fund Grant Program 

 
 

Name of Local Government:  City of Norfolk  
 

Category of Grant Being Applied for:  Project 
 

NFIP/DCR Community Identification Number (CID):    510104   
 

Name of Authorized Official: Dr. Larry H. Filer II    
 

Signature of Authorized Official: __________________________________________ 
 

Mailing Address:   810 Union St, Suite 1101    
 

City: Norfolk      State: VA         Zip: 23510   
 

Telephone Number: 757-664-4242        Email Address: city.manager@norfolk.gov  

 

Contact Person (If different from authorized official): Matthew Simons, AICP, CFM, Coastal 

Resiliency Manager, City Manager’s Office of Resilience 

Mailing Address: 501 Boush Street, Suite B       

City: Norfolk      State: VA       Zip: 23510  

Telephone Number: 757-334-8622      Cell Phone Number:  757-513-8185 

Email Address: matthew.simons@norfolk.gov  

Is the proposal in this application intended to benefit a low-income geographic area as 

defined in the Part 1 Definitions? Yes __X_ No ____    

 

 

 

 

 

 

 

 

 

DocuSign Envelope ID: 02FFE66E-5DD4-495A-B241-BBA86B650B62

4/7/2022 | 6:47 AM PDT
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Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 

floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 

flooding; the conservation or enhancement of natural flood resilience resources; or 

acquisition of structures, provided the acquired property will be protected in perpetuity from 

further development.  

  Wetland restoration. 

 Floodplain restoration. 

 Construction of swales and settling ponds. 

   Living shorelines and vegetated buffers. 

   Structural floodwalls, levees, berms, flood gates, structural conveyances.  

   Storm water system upgrades. 

 Medium and large scale Low Impact Development (LID) in urban areas. 

 Permanent conservation of undeveloped lands identified as having flood resilience value by 

ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 

tool. 

 Dam restoration or removal. 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function. 

 Developing flood warning and response systems, which may include gauge installation, to 

notify residents of potential emergency flooding events.  
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Location of Project (Include Maps): Entire project encompasses various locations surrounding 

Norfolk (see map below). 
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Area of Focus for Grant Application: Project Area – Ghent-Downtown-Harbor Park  

Area (in red) to the east of the Berkley Bridge 

 

Figure 1 - First Feature Overview Map 

 

NFIP Community Identification Number (CID#): 510104             

Is Project Located in an NFIP Participating Community?  Yes □ No  

Is Project Located in a Special Flood Hazard Area?  Yes □ No  

Flood Zone(s) (If Applicable): VE, AE, Shaded X (500 year), X (low to moderate)  

Flood Insurance Rate Map Number(s) (If Applicable): 51010400056H, 51010400057H, 
51010400058H, 51010400059H  

Total Cost of Project – Ghent-Downtown-Harbor Park Phase 1 (FY23 – FY32): $627,668,000 

 Total Cost of Phase 1A – Berkley Bridge to Campostella Road (FY23 – FY25): $160,731,286 

 Total Amount Requested (Phase 1A): $28,127,975 

 

 

 

Berkley Bridge 
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Appendix B: Scoring Criteria for Projects 

Virginia Department of Conservation and Recreation 

Virginia Community Flood Preparedness Fund Grant Program 

 

Applicant Name: The City of Norfolk 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 

authorities, districts, commissions, or political subdivisions created by the General Assembly or 

pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration   

No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 

plan with this application? 

Yes Eligible for consideration under all categories             

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 

governments included in this application? 

Yes Eligible for consideration          N/A 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously 

funded by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration   

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration   

No Not eligible for consideration   

N/A Match not required  
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Project Eligible for Consideration 
 Yes 

 No 

Applicant Name: The City of Norfolk  

                                                         Scoring Information 

Criterion 
Point 

Value 

Points 

Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  

The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 

regional plan for purposes of allowing inundation, retreat, or acquisition of structures.  
50 0 

 Wetland restoration, floodplain restoration 

   Living shorelines and vegetated buffers. 

 Permanent conservation of undeveloped lands identified as having flood 

resilience value by ConserveVirginia Floodplain and Flooding Resilience layer 

or a similar data driven analytic tool 

 Dam removal 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function.   

 Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45 0 

1.b. any other nature-based approach 40  0 

All hybrid approaches whose end result is a nature-based solution 35 35 

All other projects 25 0 

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15  15 

High Social Vulnerability (1.0 to 1.5) 12  0 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Moderate Social Vulnerability (0.0 to 1.0) 8  0 

Low Social Vulnerability (-1.0 to 0.0) 0  0 

Very Low Social Vulnerability (Less than -1.0) 0  0 

8. Is the proposed project part of an effort to join or remedy the community’s probation or 

suspension from the NFIP?  

Yes 10  0 

No 0  0 

9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes 10  10 

No 0  0 

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 

the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 

TMDLs. Does the proposed project include implementation of one or more best management 

practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 

Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 

the Chesapeake Bay TMDL Phase III Watershed Implementation Plan?  

Yes 5  5 

No 0  0 

11. Does this project provide “community scale” benefits? 

Yes 20 20 

No 0 0 

Total Points 85 
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Executive Summary: 

The City of Norfolk requests $28,127,975 from the Virginia Community Flood Preparedness Fund 

(CFPF) to support 17.5% of the total costs to construct the first phase (Phase 1A) of the Ghent-

Downtown-Harbor Park Flood Protection Barrier System. Phase 1A of the project will protect 

the most vulnerable populations within the Norfolk, assisted housing residents of the St. Paul’s 

Transformation Area, which includes thousands of residents living in the Tidewater Gardens, 

Young Terrace, and Calvert Square low-income housing communities.  

 

The project will construct a hybrid flood barrier system, consisting of a green levee extending 

eastward from the I-264 Berkley Bridge, beyond Harbor Park with hybrid I-/T-walls terminating 

at the soon to be completed Ohio Creek Watershed flood protection project - $112M HUD-funding 

resilience project to protect the historic African American community of Chesterfield Heights and 

assisted housing residents of Grandy Village.  

 

Norfolk is identified globally as a pioneer for pushing the bounds of coastal and social resilience 

with bold action-oriented initiatives and incorporating the City’s strategy of resilience-equity. As 

Norfolk continues to “Design the Coastal Community of the Future,” Phase 1A is Norfolk’s 

biggest step to-date towards merging these Resilience and Equity missions.  

 

Phase 1A of the Ghent-Downtown-Harbor Park Flood Protection Barrier System is a new-start 

project in a $1.7B Coastal Storm Risk Management (CSRM) flood protection system being 

constructed in partnership with the Norfolk District of the U.S. Army Corps of Engineers 

(USACE). The Norfolk CSRM project was Authorized by Congress in the Water Resources 

Development Act, signed into law by the President in 2020.  

 

With the passage of President Biden’s Infrastructure Investment and Jobs Act (IIJA), USACE 

announced $399M of IIJA funding to support construction of the Norfolk CSRM, beginning with 

Phase 1A of the Ghent-Downtown-Harbor Park Flood Protection Barrier System. The City of 

Norfolk, as the nonfederal sponsor, is required to assemble a 35% nonfederal match prior to the 

commencement of each project phase. 

 

Phase 1A will require $56M of nonfederal funds prior to the start of FY23. The City of Norfolk 

intends to meet its nonfederal obligation to USACE through a 50/50 split with the Commonwealth. 

A full award of this grant request would satisfy this requirement and allow Norfolk to complete 

the 3-year $160.7M project. There is a 10-year plan outlined in this application to fund the other 

phases of the Ghent-Downtown-Harbor Park Flood Protection Barrier System, and to fund the 

other major flood protection projects of the City-wide CSRM system. Phase 1A will provide 

protection from coastal storm surge flooding through construction of structural and non-structural 

flood protection. This phase provides the most natural and nature-based features (NNBFs) of any 

coastal flood protection project within the system and within any single project within the City’s 

history.  

 
The project is designed to meet the guidance of the Commonwealth’s Executive Orders 24 & 45, 

with the flood protection provided beyond the minimum sea level rise guidance to year with 2100, 

https://storymaps.arcgis.com/stories/c0986ddedb764f0cb3e1c8f8f5950fed
https://www.norfolk.gov/3617/Strategy-Implementation-Updates
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with more than 8 feet of freeboard above the FEMA Base Flood Elevation included in the system 

design. The project has a Benefit-Cost Ratio of 3.3 with annual net benefits of protection calculated 

at more than $46M per year over the course of the project’s lifespan.  

 

    The principal benefit of this project is lives saved.  
 

As the nation witnessed in 2021 when Hurricane Ida tracked over New Orleans on the 16th 

Anniversary of a hurricane Katrina, the post-Katrina USACE flood protection resulted in 

approximately 1,500 fewer lives being lost in Louisiana. Similarly, the City of Norfolk is 

committed to making Norfolk the most resilient urban coastal community in the world through 

these bold actions; before the big one strikes. 

The Commonwealth seeks to focus on the most cost-effective solutions for the 

protection and adaptation of our communities, businesses, and critical infrastructure. 

The City of Norfolk’s Coastal Risk Management Study provides a good example of 

how to use benefit-cost analysis to evaluate and prioritize resilience projects, and 

account for the co-benefits of natural and nature-based design elements. 

- Virginia Coastal Resilience Master Plan, Ghent Harbor Park Barrier System (pg. 190). 
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1. Project Information:  

a. Overview of Norfolk’s social condition and flood risk background 

The City of Norfolk is increasingly at risk from flooding and damage from coastal storms. Located 

in Southeastern Virginia, Norfolk is an urbanized, relatively flat, community with nearly all areas 

below elevation 15 feet (NAVD88). Established in 1682, Norfolk has a long and proud history as 

a national maritime trading, shipbuilding and military center. Today, a city of approximately 

247,421, Norfolk is the commercial center of Hampton Roads which is a region of 1.7 million 

residents.  

With a median household income of $53,253, Norfolk is defined as a low-income community 

compared to the rest of Virginia, which has a median household income of $76,448. Within the 

City’s population, 13% have a household income of less than $15,000. 8.9% of the City’s 

population has a household income of between $15,000 - $24,999. As a result, more than 20% of 

the City’s population is living beneath the Federal Poverty Standard of $26,500. The City is 

classified as moderately socially vulnerable, with an overall score of 0.59, as identified by ADAPT 

VA’s Social Vulnerability Index. The entire City is routinely impacted by flooding which is 

precipitated by various occurrences to include coastal flooding, stormwater impacts, and rainfall.  

According to ADAPT VA’s Social Vulnerability Index, the project area is classified very high 

social vulnerability with scores ranging from 2.8 to 4.5 (Attachment A). It is paramount the City 

prioritize flood mitigation for Norfolk’s most vulnerable populations.  

The low elevations and tidal connections to the Elizabeth River and Chesapeake Bay place a 

significant percentage of the city at risk of flooding from high tides, nor’easters, hurricanes and 

other storms. Exacerbating the flooding is the phenomenon of relative sea level rise (RSLR), which 

is the combination of water level rise and land subsidence. Norfolk is documented as having one 

of the highest rates of RSLR among Atlantic coastal communities.   

 

b. U.S. Army Corps of Engineers (USACE) and NACCS 

The U.S. Army Corps of Engineers’ (USACE) North Atlantic Comprehensive Coastal Study 

(NACCS), as well as studies by others, highlights the frequency of intense coastal storms and their 

associated water surface elevations. Add to this the predicted rate of RSLR, and it is clear that risks 

to the city are not static and will increasingly affect the city into the future. Economics are only a 

part of the picture. The USACE, along with the City of Norfolk, and engaged stakeholders, have 

also considered impacts to cultural resources, vulnerable populations, the environment, and 

national security, along with the more traditional economic evaluations.  

In 2016, in response to increased flood risks, the USACE Norfolk District entered into an 

agreement with the City of Norfolk, the non-Federal Sponsor, to develop a Coastal Storm Risk 

Management integrated feasibility report and environmental impact statement (Norfolk CSRM 

IFR/EIS, or “Norfolk CSRM report”). The long-term strategy for resilience in Norfolk is a layered 

solution that includes elements executed by the non-Federal sponsor, other Federal agencies, the 

Commonwealth of Virginia or one of its agencies, and/or non-governmental organizations in 

addition to the recommendations for implementation by the USACE study. The Recommended 

Plan from the Norfolk CSRM report is the National Economic Development (NED) Plan and 
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incorporates structural, nonstructural, and natural and nature-based features (NNBF) measures that 

will reduce future flood risk for the City of Norfolk.  

Figure 2 below shows an overview of the project alignment throughout the City of Norfolk. 

 

The Norfolk Coastal Storm Risk Management Study identified construction sequence areas as 

follows: 

 

1. Area 1: Ghent-Downtown-Harbor Park 

2. Area 2: Pretty Lake 

3. Area 3: Lafayette River 

4. Area 4: Broad Creek 

5. Area 5: All Nonstructural areas; Campostella-Berkley, Willoughby Spit, and others.  

 

In 2020, the project was authorized by Congress in the bipartisan Water Resources Development 

Act.  On January 19, 2022, the United States Army Corps of Engineers (USACE) announced its 

plan for investing the $14 billion from President Biden’s Bipartisan Infrastructure Law to 

strengthen port and waterway supply chains and bolster climate resilience. In this plan, the City of 

Norfolk will receive $249,331,000 to increase community resilience to flooding. On March 30, 

2022, the United States Army Corps of Engineers (USACE) announced an additional 

$150,000,000 from President Biden’s Infrastructure Investment & Jobs Act to support the Coastal 

Storm Risk Management (CSRM) project in the City of Norfolk. The project funding now totals 
$399,331,000 with an additional $215,000,000 required match of non-federal funds. The city will 
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use the funding for the design and construction of storm surge barriers, levees, and pump stations 

to reduce storm risk as part of a large-scale extension of the Downtown Norfolk Floodwall. The 

federal funding allocation for developing complete plans and specifications for extension 

northwards to the Midtown Tunnel and west towards the Campostella Bridge as well as a surge 

barrier at the Hague. 

 

As a non-federal sponsor of the project, the City of Norfolk is responsible for providing a 35% 

cost-share match. The City is prioritizing this project due to the tremendous impact the project will 

have on flood mitigation in the City. Accordingly, the project was identified in the 2021 Virginia 

Coastal Resilience Master Plan as an example hybrid project. 

 
With the authorized federal funding, the City of Norfolk and USACE are focusing on the Phase 

1A of the Ghent-Downtown-Harbor Park flood barrier system. The project will provide flood risk 

reduction in the economic core of the city by providing a continuous project alignment from West 

Ghent through the Harbor Park area. The project is selected as the priority of major construction 

based on the economic value of the area as well as important infrastructure such as the region’s 

only Tier 1 trauma hospital, the region’s children’s hospital, emergency services, the region’s only 

medical school, critical transportation corridors used for evacuation, city hall, city institutional 

network, cultural assets, and adjacent historic districts as well as well as assisted housing.  
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Protecting this economic, social and cultural center of Norfolk is called for in the citizen-led 

Vision2100 plan for Norfolk. The CSRM IFR/EIS report and the DCR-approved Resilience Plan 

for Norfolk includes Vision2100 as a key document that reinforced the overarching vision for how 

Norfolk will adapt to rising seas over the remainder of this century. This project area is identified 

for “Enhancing Economic Engines” as its adaptation strategy. The highest priority action for such 

areas calls for Norfolk to “Expand the flood protection system.” 

 

In coordination with the USACE Norfolk District, the City has selected the first feature to be fully 

designed in the PED phase, and the first feature bid for construction, to be a portion of the 

recommended structural protection for the Ghent-Downtown-Harbor Park measure. The floodwall 

segment to be developed into full designs includes the eastern end of the floodwall alignment. This 

segment runs to the west behind the Harbor Park Baseball Stadium, underneath the Berkley Bridge, 

and continues to the existing downtown Norfolk floodwall, as shown in Figure 2. This includes 

approximately 2,600 linear feet of berm, 4,000 linear feet of floodwall and one pump station based 

on the conceptual alignment from the IFR/EIS. Future references to this area will be called the 

Harbor Park to Downtown Berm and Floodwall.  

 

 
 
This alignment is a practical first element of construction for the following reasons: 

 

• Real Estate considerations. 

• The project will benefit the most vulnerable populations within Norfolk, meeting the City’s goals 

of Resilience-Equity.  
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• Significant Natural and Nature-Based Features (NNBFs) are included in this initial phase, 

providing opportunities to incorporate innovative NNBF hybrid technologies being developed in 

concert with the GO Virginia-funded resilience accelerator, RISE Resilience Innovations.  

 

The Scope of Work and Proposed Budget reflects the planned efforts to complete remaining 

feasibility level analyses required prior to the start of construction, collect required data, progress 

the development of Plans and Specifications for the Harbor Park to Downtown Berm and 

Floodwall, coordinate with project stakeholders, and complete project environmental compliance 

items.  

 

Major PED efforts to be completed before construction can occur include  

(Harbor Park to Downtown Berm and Floodwall footprint only): 

 

• Topographic and utility surveys; 

• Wetland, Mean High Water (MHW) line, and Mean Low Water (MLW) line delineations; 

• Environmental permits; 

• Refining the project alignment; 

• Conducting geotechnical investigations; 

• Conducting Phase I Hazardous Toxic and Radioactive Waste (HTRW) environmental site   

  assessments on each affected parcel 

• Surveying project areas for potential cultural resources; 

• Completing interior drainage analysis and pump station sizing; 

• Designing project elements and performing appropriate reviews, validations, and certifications; 
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• Finalizing Real Estate acquisition and/or Right-of-Entry agreements; 

• Developing the Current Working Estimates (CWEs) and Independent Government Estimates 

(IGEs) for survey, design, and future construction contracts and 

• Preparing bid packages for proposals. 

 

This area has low lying elevation and is one of the most flooded areas of the city (see 100 Year 

Flood Plain and Existing Drainage System map below). Unfortunately, many of the flood events 

are underreported. This is an underreported area due to the high number of rentals in the area. The 

site is in Zone AE of the special flood hazard area as indicated on the FEMA flood insurance rate 

map for the City of Norfolk (CID 510104, FIRM/FIS eff. 2-17-17). The City of Norfolk has 

experienced flooding from all three types of storms (tropical storms, hurricanes, and nor’easters).  
 
The storms that impact the City of 

Norfolk (and the greater Hampton 

Roads area) are occurring more 

frequently and are more intense 

based on the historical record data. 

The Sewells Point tide gauge shows 

that in the last 20 years storms are 

producing higher water surface 

elevations. This could also be result 

of sea level rise. The table displays 

the date of historical storm events 

where the water surface elevations 

reached over 4.0 feet NAVD 88, the 

type of storm, the peak water surfaces 

elevations, and cost. The peak water 

surface elevations were measured by 

the NOAA – Sewells Point tide gauge 

and reference to NAVD 88. 
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City of Norfolk Historical Storm Impacts: Table 3.9 

Table 3.9 data provided by the National Flood Insurance Program. 

 

 

 

  

Storm Event: Date & Name Type of Storm 

Peak Water 

Surface 

Elevations 

(NAVD88) 

 

 

Cost 

1 August 1933 (No Name) Hurricane 6.41 No data available 

2 
September 1933 (No Name) Hurricane 4.51 No data available 

3 September 1936 (No Name) Hurricane 5.11 No data available 

4 
April 1956 (No Name) Northeaster 4.71 No data available 

5 
March 1962 (Ash Wednesday) Northeaster 5.61 No data available 

6 April 1978 (No Name) Northeaster 4.74 No data available 

7 February 1998 Northeaster 4.93 $1,644,579 

8 September 1999 (Floyd) Hurricane 4.37 $1,234,972 

9 
September 2003 (Isabel) Hurricane 6.28 $16,115,252 

10 October-06 Northeaster 4.92 $923,711 

11 November 2009 (Nor’Ida) Northeaster 6.13 $23,382,942 

12 December-09 Northeaster 4.50 $51,159 

13 August 2011 (Irene) Hurricane 5.94 $11,762,094 

14 October 2012 (Sandy) Hurricane 5.20 $2,581,008 

15 
October 2015 (Joaquin) Hurricane 4.89 $330,054 

16 
September 2016 (Hermine) Tropical Storm 4.55 $235,177 

17 
October 2016 (Matthew) Hurricane 4.25 $4,951,161 

Total:       $63,212,109 
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Figures 3.10 and 3.11 are plots of the water surface elevation (the predicted versus the verified 

water levels) measured at the NOAA – Sewells Point Gage, during some of the storm events 

shown in Table 3.9. The peaks shown in the figures are what is shown in the Table 3.9. 
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2. Need for Assistance 

The implementation of the floodwall will reduce impacts to critical infrastructure such as the 

industries mentioned above and ensure flood impacts are minimized. 

Norfolk is home to the Port of Virginia’s Norfolk International Terminals (NIT), one of Virginia’s 

most significant economic assets with an impact of $60 billion in economic activity annually and 

port-related industries generating 374,000 jobs. The city is also home to multiple universities and 

key medical services supporting the region including Old Dominion University, Norfolk State 

University, Eastern Virginia Medical School, Sentara Norfolk General Hospital, and The 

Children’s Hospital of the King’s Daughters. Although the city has a formidable commercial, 

educational, militaristic, and healthcare focused industries, a significant amount of the city’s 

population experiences severe economic hardship.  

In comparison to other areas of Virginia, Norfolk is a low-income community, with median 

household income less than 80% of the statewide metric.  The city has an average Social 

Vulnerability Index score of 0.59, ranking it as having Moderate Social Vulnerability as a whole. 

However, many of the densest population areas are concentrated in 25 census tracts listed as having 

High or Very High Social Vulnerability.  An attached spreadsheet provides a summary of Social 

Vulnerability Index scores for each census tract in the city (Attachment B).   

The entire project will provide city-wide impacts and the first proposed phase is 

focused on an area in which the annual median household income is $15,834 and 

categorized as Very High Social Vulnerability. In this area, 54% of households are 

identified as below the poverty level and there are 694 households without a vehicle 

(Attachment C).  

In the project area, there are a myriad of residential and commercial structures that will be 

benefited by this project to include the St. Paul’s Area. This Area is home to the region’s highest 

concentration of assisted housing with 1,674 aging units that do not meet modern building 

standards in three adjacent family assisted housing communities. This area floods regularly, a 

problem worsened by increased frequency and duration of significant storm events. The City of 

Norfolk and Norfolk Redevelopment and Housing Authority are actively working to address these 

challenges through the St. Paul’s Transformation project which is leveraging U.S. Department of 

Housing and Urban Development Choice Neighborhood Initiative (CNI) Implementation Grant 

for $30 million. The program will include a reimagined Newton’s Creek that is daylighted to 

provide enhanced stormwater infiltration and storage as part of Phase 1A’s interior drainage needs 

to support the St. Paul’s Blue/Greenway, another highlighted example hybrid project from the 

Coastal Resilience Master Plan.   

https://storymaps.arcgis.com/stories/cc361b66d93a4f88bc0fb78bf64bdb87?play=true&speed=fast
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Tidal flooding on October 23, 1953, near Charlotte Street and Walke Street (NRHA) 

Walke Street at Charlotte Street, Mid 20th Century and 2019 (NRHA, Google) 

Recent flooding in Newton’s Creek Historic Footprint within the Tidewater Gardens assisted housing community. 
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Alternatives 

The City and USACE Norfolk District analyzed, developed, and recommended a myriad of 

alternative measures to the recommended plan. The measures were combined into alternative 

plans that would provide coastal storm risk management for large portions of Norfolk. To meet 

the objectives of the study all areas of the city were investigated for coastal storm risk 

management solutions. The formulation strategy sought a comprehensive project that would 

allow Norfolk to maintain critical infrastructure, evacuation routes, and cohesive 

neighborhoods. Also, by formulating a comprehensive, citywide alternative, socially 

vulnerable neighborhoods will receive the same, or similar, levels of risk reduction as wealthy 

or more valuable property areas.  

Four types of alternatives were formulated: the No Action, the Structural Only, the 

Nonstructural Only, and the Structural / Nonstructural Combination Alternatives.  

In all, ten alternative plans were developed; plus the No Action Alternative.  

Each alternative plan has its own economic valuations based on its component measures. These 

alternative plans include some measures that were later found to be not cost-justified, at which 

point re-formulation of the focused array was necessary; plans are shown in the table below. 

Focused Array of Alternatives         

Alternative Plan Total Avg. 

Annual 

Costs 

($1000's) 

Annual 

Benefits 

($1000's) 

Annual 

Net 

Benefits 

($1000's) 

BCR Total 

Project 

Cost 

($1000's) 

Alternative 1 (No Action) $0 $0 $0 $0 $0 

Alternative 2a - Structural Only (LR-1a) $52,000 $123,000 $71,000 2.4 $ 1,369,000 

Alternative 2b - Structural Only (LR-1b) $49,000 $ 123,000 $75,000 2.5 $ 1,278,000 

Alternative 2c - Structural Only (LR-2 S) $37,000 $ 83,000 $46,000 2.3 $978,000 

Alternative 3- Nonstructural Only (All reaches) $88,000 $ 152,000 $64,000 1.7 $ 2,319,000 

Alternative 4a - Combination Structural and 

Nonstructural (LR-1a) 

$72,000 $ 162,000 $90,000 2.2 $ 1,903,000 

Alternative 4b - Combination Structural and 

Nonstructural (LR-1b) 

$69,000 $ 162,000 $93,000 2.7 $ 1,811,000 

Alternative 4c - Combination Structural and 

Nonstructural (LR-2 S) 

$64,000 $ 163,000 $99,000 2.6 $1,688,000 

Alternative 4d - Combination Structural and 

Nonstructural (LR-1a), Berkley and 

Campostella Nonstructural 

$72,000 $ 162,000 $90,000 2.3 $1,891,000 

Alternative 4e - Combination Structural and 

Nonstructural (LR-1b), Berkley and 

Campostella Nonstructural 

$68,000 $ 162,000 $94,000 2.4 $ 1,799,000 

Alternative 4f - Combination Structural and 

Nonstructural (LR-2 S), Berkley and 

Campostella Nonstructural 

$64,000 $ 163,000 $100,000 2.6 $ 1,676,000 
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Final Array of Alternatives           

Alternative 

Plan 

Description Total 

Avg. 

Annual 

Costs 

($1000's) 

Annual 

Benefits 

($1000's) 

Annual 

Net 

Benefits 

($1000's) 

BCR Total 

Project 

Cost 

($1000's) 

Alternative 1 No Action 0 0 0 0 0 

Alternative 

2a 

Structural Only in All Reaches 

with the Outer Lafayette SSB, 

NNBF 

$46,000 $136,000 $91,000 3.0 $1,231,000 

Alternative 3 Nonstructural and Ringwalls 

Only in All Reaches 

$108,000 $143,000 $35,000 1.3 $2,933,000 

Alternative 

4d 

Structural and Nonstructural 

Combination, Outer Lafayette 

SSB, Campostella/Berkley 

Nonstructural, NNBF 

$66,000 $168,000 $102,000 2.5 $1,787,000 

 

Measures in Each Alternative Plan 

Alternative Plan Description 

Alternative 1 No Action 

Alternative 2a PL-2S, LR-1aS, EBS, BC-1S 

Alternative 3 BC-1N, EB-1N, EB-1aN, EB-2N, EB-3N, EB-

3aN, EB-4N, EB-4aN, EB-4bN, EB-5N, EB-5aN, 

EB-7N, EB-8N, H-1N, LR-1N, LR-2N, MS-2N, PL-

1N, PL-1aN, PL-2N, WB-1N 

Alternative 4d PL-2S, LR-1aS, EBS, BC-1S, EB-1N, EB-4N, 

EB-4aN, EB-4bN, EB-5aN, EB-7N, EB-8N, MS-2N, 

PL-1N, WB-1N 

 

The following environmental consequences were each analyzed individually against the Final 

Array of Alternatives (No Action, Structural Only Alternative, Nonstructural Alternative, 4d 

Recommended Plan): land use, geology and soils, coastal hydraulics, water quality, floodplains, 

wetlands and mudflats, submerged aquatic vegetation, terrestrial wildlife and upland vegetation, 

benthic resources, plankton, fish and fishery resources, special status species, passage/trapping 

effects, turbidity, vessel interactions, cumulative effects, cultural resources, recreational resources, 

visual resources, socioeconomics, hazardous materials and wastes, safety, transportation and 

navigation, utilities, noise, and climate change (see Chapter 11 of the Norfolk CSRM study).  
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This study considered a range of nonstructural and structural measures to reduce the risk of storm 

damage in the study area. Through an iterative planning process, potential coastal storm risk 

management measures were identified, evaluated, and screened. Those remaining were developed 

into defined coastal storm risk management alternatives that composed a focused array of 

alternatives. The alternatives and measures of the focused array then underwent further screening 

and comparison to reduce the list of alternatives to final array of alternatives. Based on an 

evaluation of the costs and benefits of the final array of alternatives, including potential 

environmental impacts, Alternative 4d was identified as the Tentatively Selected Plan (TSP). 

The TSP is the identified plan at the 3% ACE water level. After identification of the TSP, the plan 

was evaluated at the 10% and the 1.4% ACE water levels to better optimize the plan for costs and 

benefits. 
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3. Goals and Objectives:  

Within the Recommended NED Plan, Alternative 4d of the Norfolk CSRM IFR/EIS recommends 

multiple floodwalls, surge barriers, tide gates, levees, pump stations and nonstructural measures 

such as home elevations, buyouts, and basement fills.  

Phase 1A of the Ghent-Downtown-Harbor Park Barrier System Addresses the first 

project segment with a hybrid green levee living shoreline focus, providing projection 

for the most socially vulnerable population within Norfolk.  

This project covers the majority of Harbor Park in Downtown Norfolk along with areas of the City 

to the east of Harbor Park. Surrounding areas are characterized by a protective floodwall measure 

that runs from the West Ghent neighborhood to just past the Harbor Park area. Within the Harbor 

Park area, a levee will be constructed that ties in the eastern extent of the Harbor Park and future 

development area for a casino to and a levee with living shorelines within the western extent of 

Phase 1A; interior drainage analyses were developed. There is sufficient right-of-way to allow the 

construction of this feature where in other parts walls are used because of limited space.  

The proposed project offers numerous unparalleled benefits for the residents, existing 

infrastructure, and transportation. Through the mitigation of ongoing flooding impacts, these 

elements will be protected through the creation of the protective flood measures. 

Map overview of Phase 1: 
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4. Approach, Milestones, and Deliverables:  

The City of Norfolk and USACE have determined a strategic schedule for the project. Focusing 

on the first phase of the comprehensive project will yield definitive deliverables in alignment with 

the scope of work. The City and USACE will execute the project in 3 years. The draft Project 

Partnership Agreement (PPA) is prepared. The PPA will identify all sources of nonfederal match, 

including this grant once awarded, and then the PPA will be signed with project commencement 

by the start of FY23 (October 1). The PPA is unable to be signed until all funding sources are 

confirmed.   

The first 15 months will include finalizing 100% design for the entire project phase. This effort 

also includes the process of securing contractor, value engineering process, independent cost 

estimate, independent external peer review, and a constructability review all prior to the request 

for proposal (RFP) process and bids being received. Construction is scheduled to begin in January 

2024 and all work completed by September 30, 2025. Milestones will be tracked through quarterly 

reports and ongoing project status updates which define the funding expended, project 

accomplishments and activities, and anticipated next steps to meet the project implementation 

deadline.  

Each design milestone will incur a deliverable at 35%, 65%, 100% from USACE Norfolk District 

and the City. Quality control assessment reports will be provided for each milestone. The 

anticipated schedule is defined below: 

 

Deliverable Description Date 

35% Submittal & Value 

Engineering 

Plans, outline specifications, design analysis, cost 

estimate 

10/5/22 - 

12/27/22 

65% Submittal 

Plans, redline specifications, design analysis, cost 

estimate, draft 1354, bid schedule 

10/5/22 - 5/4/23 

100% Submittal 

Plans, typed specifications, design analysis, cost 

estimate, draft 1354, bid schedule 
5/5/23 - 11/5/23 

Backcheck Submittal 

Includes revisions to all design documents until 

comments are closed 

 

Virginia DEQ Submittal 

Documents 

Prepare and submit the required documents for 

DEQ review after the 65% resolution meeting 

8/3/23 - 

10/31/23 

Biddability, 

Constructability, 

Operability, Environmental 

and Sustainability 

(BCOES) Design Submittal 

The value of BCOES reviews is based on 

minimizing problems during the construction 

phase through effective checks performed by 

knowledgeable, experienced personnel prior to 

advertising for a contract. Biddability, 

constructability, operability, environmental, and 

sustainability requirements must be emphasized 

throughout the planning and design processes for 

all programs and projects, including during 

planning and design charrettes. This will help to 

ensure that the government’s contract 

requirements are clear, executable, and readily 

understandable by private sector bidders or 

11/6/23-

12/26/23 
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proposers. It will also help ensure that the 

construction may be done efficiently and in an 

environmentally sound manner, and that the 

construction activities and projects are sufficiently 

sustainable. Finally, effective BCOES reviews of 

design and contract documents will reduce risks 

of cost and time growth, unnecessary changes and 

claims, as well as support safe, efficient, 

sustainable operations and maintenance by the 

facility users and maintenance organization after 

construction is complete. 

Ready To Advertise (RTA) 

Submittal 

At RTA, the design analysis is not a contract 

document, but rather a final documentation of the 

basis of design for the Resident Engineer, and 

digital archival document for Engineering 

Division. The design analysis should be 

developed from Concept Design to include a 

discussion of any new or unfamiliar products, 

critical product features, critical milestones that 

may require designer consultation, items of 

particular customer interest revealed in design 

meetings, shop drawings of particular interest or 

criticality, anticipated difficult construction 

features. 

12/27/23-

12/30/23 

Geotechnical report 

Outlines the content of subsurface investigations, 

geotechnical design reports, geotechnical design 

analyses, and geotechnical data for inclusion in 

design and contract documents. 

12/27/23-

12/30/23 

Construction Site work begins until completion.  1/1/24- 8/31/25 

 

The City of Norfolk is partnering with the USACE to complete the project and has developed a 

strategy for implementation. Supporting funds for the project include federal funding and local 

state/government funding. The federal funding is provided through the appropriated funding from 

the Infrastructure Investment and Jobs Act (IIJA). To continue to move the project forward, the 

Commanding U.S. Army Colonel of the USACE Norfolk District provided the City with a letter 

of funding confirmation (Attachment D).  

The City of Norfolk’s Office of Resilience has an extensive history of successfully managing state 

and federal grant funds for resilience projects. As a major city, the City of Norfolk manages a large 

operating budget, including a fee to address and support resilience projects, and demonstrates 

excellent in fiscal responsibility. The City of Norfolk has exemplary and committed staff members 

to support, implement, and execute grants on schedule and within budget. This project will be 

managed through the City of Norfolk’s Office of Resilience and the USACE Norfolk District.  

 

In addition to Resilience’s staff and consultants, the team members will include Norfolk staff from 

the Department of Public Works.  Proposed team members are noted below:  
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Table 1 – City of Norfolk and USACE Project Team 

 

Name Title Department 

Kyle Spencer, GISP, CFM Acting Chief Resilience Officer Resilience 

Matthew Simons, AICP CFM Coastal Resiliency Manager Resilience 

Stephanie Daniel Management Analyst  Resilience 

John White City Stormwater Engineer Stormwater 

Tammy Halstead, PE Civil Engineer IV Public Works 

Richard Klein, PE Chief, Programs and Civil Works Branch USACE Norfolk District 

Walt Trinkala Project Manager/Engineer USACE Norfolk District 

Jack Wall Project Manager USACE Norfolk District 

Matthew McKeehan, PE Levee Safety Program Mgr. USACE Norfolk District 

Dan Hughes Planning Resource Section Chief USACE Norfolk District 

Kathy Purdue Environmental USACE Norfolk District 

John Haynes Cultural Resources USACE Norfolk District 

Doug Hessler GIS USACE Norfolk District 

Robin Williams H&H Chief USACE Norfolk District 

Wayne Miller Structural, Chief USACE Norfolk District 

Todd Waldman District Counsel USACE Norfolk District 

Mark Haviland PAO, Chief USACE Norfolk District 

 
5. Relationship to Other Projects:  

 

The project is directly tied to the City of Norfolk and USACE’s Coastal Storm Risk Management 

Study (CSRM) that was finalized in 2019. The recommendations for this project are derived from 

the extensive feasibility study conducted by the USACE. Furthermore, this project is the beginning 

of a comprehensive City-wide effort to implement the CSRM recommendations to reduce the 

ongoing challenges of flooding. In September 2021, the City of Norfolk was awarded funding 

from the first round of the Community Flood Preparedness Grant Fund to support additional 

coastal process calculations and value engineering efforts for the continued design of infrastructure 

features identified in the Norfolk Coastal Storm Risk Mitigation (CSRM) Feasibility Study and 

Integrated EIS (FS/EIS). 

 

6. Nonfederal Sponsor Responsibilities and Operations & Maintenance:  

 

As the non-Federal project partner, the City of Norfolk must comply with all applicable Federal 

laws and policies and other requirements, including but not limited to: 

 

A. In a cost sharing coordination with the Federal Government, who shall provide 65% of 

the initial project cost, provide 35% of the costs of project construction: 

1. Provide all lands, easements, rights of way and relocations (LERR), including 

suitable borrow areas, uncontaminated with hazardous and toxic wastes, and perform 

or ensure performance of any relocations determined by the Federal Government to 

be necessary for the initial construction, operation, and maintenance of this project. 
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2. Perform, or cause to be performed, any investigations for hazardous substances as are 

determined necessary to identify the existence and extent of any hazardous substances 

regulated under the Comprehensive Environmental Response, Compensation, and 

Liability Act (CERCLA), Public Law (PL) 96-510, as amended, 42 U.S.C. 9601-

9675, that may exist in, on, or under lands, easements, or rights-of-way that the 

Federal Government determines to be required for the construction, operation, and 

maintenance of the Project. However, for lands that the Federal Government 

determines to be subject to the navigational servitude, only the Federal Government 

shall perform such investigations unless the Federal Government provides the non-

Federal project partner with prior specific written direction, in which case the non-

Federal project partner shall perform such investigations in accordance with such 

written direction. 

3. Coordinate all necessary cleanup and response costs of any CERCLA-regulated 

materials located in, on, or under lands, easements, or rights-of-way that the Federal 

Government determines to be necessary for the construction, operation, or 

maintenance of the project. 

4. Cost-share of the cost of mitigation and data recovery activities associated with 

historic preservation, that are in excess of 1 percent of the total amount authorized to 

be appropriated for the project. 

B. For fifty years, operate, maintain, repair, replace, and rehabilitate the completed project, 

or functional portion of the project, at no cost to the Government, in a manner compatible 

with the project’s authorized purposes and in accordance with applicable Federal and 

State laws and any specific directions prescribed by the Government in the Operations, 

Maintenance, Replacement, Repair and Rehabilitation (OMRR&R) manual and any 

subsequent amendments thereto. 

C. Provide the Federal Government a right to enter, at reasonable times and in a reasonable 

manner, upon property that the non-Federal project partner, now or hereafter, owns or 

controls for access to the project for the purpose of inspection, and, if necessary after 

failure to perform by the non- Federal project partner, for the purpose of completing, 

operating, maintaining, repairing, replacing, or rehabilitating the project. No completion, 

operation, maintenance, repair, replacement, or rehabilitation by the Federal Government 

shall operate to relieve the non-Federal project partner of responsibility to meet the non-

Federal project partner's obligations, or to preclude the Federal Government from 

pursuing any other remedy at law or equity to ensure faithful performance. 

D. Hold and save the United States free from all damages arising from the construction, 

operation, maintenance, repair, replacement, and rehabilitation of the project and any 

project-related betterments, except for damages due to the fault or negligence of the 

United States or its contractors. 

E. Keep, and maintain books, records, documents, and other evidence pertaining to costs 

and expenses incurred pursuant to the Project in accordance with the standards for 

financial management systems set forth in the Uniform Administrative Requirements for 

Grants and Cooperative Agreements to State and Local Governments at 32 Code of 

Federal regulations (CFR) Section 33.20. 

F. As between the Federal Government and the non-Federal project partner, the non-Federal 

project partner shall be considered the operator of the project for the purpose of CERCLA 
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liability. To the maximum extent practicable, operate, maintain, repair, replace and 

rehabilitate the project in a manner that will not cause liability to arise under CERCLA. 

G. Comply with the applicable provisions of the Uniform Relocation Assistance and Real 

Property Acquisition Policies Act of 1790, Public Law 91-646, as amended by Title IV of 

the Surface Transportation and Unifom1 Relocation Assistance Act of 1987 (Public Law 

100-17),and the Unifom1 Regulations contained in 49 CFR Part 24, in acquiring lands, 

easements, and rights-of-way, required for the construction, operation, and maintenance 

of the project, including those necessary for relocations, borrow materials, and dredged or 

excavated material disposal, and inform all affected persons of applicable benefits, 

policies, and procedures in connection with said Act. 

H. Comply with all applicable Federal and State laws and regulations, including, but not 

limited to, Section 601 of the Civil Rights Act of 1964, Public Law 88-352 (42 U.S.C. 

2000d), and Department of Defense directive 5500.11 issued pursuant thereto, as well as 

Army regulation 600- 7, entitled "Nondiscrimination on the Basis of Handicap in 

Programs and Activities Assisted or Conducted by the Department of the Army." 

I. Participate in and comply with applicable Federal flood plain management and flood 

insurance programs and comply with the requirements in Section 402 of the Water 

Resources Development Act of 1986, as amended. 

J. Not less than once each year inform affected interests of the extent of storm risk 

management afforded by the project. 

K. Publicize flood plain information in the area concerned and provide this information to 

zoning and other regulatory agencies for their use in preventing unwise future 

development in the flood plain and in adopting such regulations as may be necessary to 

prevent unwise future development and to ensure compatibility with the degree of storm 

risk management provided by the project. 

L. Prevent obstructions of or encroachments on the project (including prescribing and 

enforcing regulations to prevent such obstructions or encroachments) which might hinder 

its operation and maintenance, or interfere with its proper function, such as any new 

development on project lands or the addition of facilities which would degrade the 

benefits of the project. 

M. Provide and maintain necessary access roads, parking areas, and other public use 

facilities, open and available to all on equal terms. 

N. Comply with Section 221 of Public Law 91-611, Flood Control Act of 1970, as amended, 

and Section 103 of the Water Resources Development Act of 1986, Public Law 99-662, 

as amended, which provides that the Secretary of the Army shall not commence the 

construction of any water resources project or separable element thereof, until the non- 

Federal project partner has entered into a written agreement to furnish its required 

cooperation for the project or separable element. 

O. Quarterly and after storm events, perform surveillance of the project to determine project 

maintenance or repair needs and provide the results of such surveillance to the Federal 

Government. 

 

The City of Norfolk is actively preparing for ongoing and lifetime maintenance costs of the project. 

Annual Operations and Maintenance (O&M) costs for the entire Ghent-Downtown-Harbor Park 

Barrier System are anticipated to cost $585,000 annually (2019 estimate). The O&M costs of the 
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project will be financed by the City of Norfolk through increased allocations to the City’s general 

fund beginning in fiscal year 2026.  

Accordingly, portions of the proposed project will experience reduced annual O&M costs 

over the lifespan of the project due to the construction of NNBF's such as oyster reefs, 

which will reduce the impacts of wind generated wave hazards by approximately 20%-

50% according to the CSRM feasibility study completed by the USACE.  

A Project Partnership Agreement between the City of Norfolk and USACE will be in place to 

establish the requirement for annual and ongoing O&M appropriations. O&M costs for 

determining were based on parametric costs developed in the North Atlantic Coast Comprehensive 

Study (NACCS). Parametric costs were then adjusted based on the length and type of measure. 

The following assumptions were applied to operation and maintenance estimates: 

 

• $2 per linear foot plus $10,000 per drain for floodwalls and levees. 

• 0.5% of total costs for wetlands and living shorelines. 

• 1% of total costs for groins, breakwaters, and revetments. 

• 0.5% of total costs for storm surge barriers. 

• 1% of total costs for beach restoration with renourishment interval of 4 years. 

 

After computation of the total costs, costs were annualized using the FY2017 (October 2016) 

discount rate of 2.875% for a 50-year life cycle of the project. Repair, replacement, and 

rehabilitation cost will be completed during optimization phase and are not expected to impact 

plan selection.  

 

Once the project has been constructed and turned over, USACE will provide an operations, 

maintenance, repair, replacement, and rehabilitation (OMRR&R) manual which will be written 

specifically for the City of Norfolk. The City will have the primary responsibility for operating 

and maintaining the project. The intent of the manual is to provide the City with some clear and 

comprehensive guidance on the operation and maintenance of levees, floodwalls, and other flood 

control structures. It will describe how to plan and prepare for high water and storm events, and 

lays out steps to take during emergencies that will help reduce the threat of flooding. The manual 

will also explain the types of assistance that the U.S. Army Corps of Engineers can provide to a 

community before, during, and after a flood. Monitoring and inspections will occur to ensure that 

the project functions as designed and that the local sponsor confirms to all OMRR&R 

recommendations and requirements that will assist in functionality of the project.  

 

USACE will inspect the project each year with the City of Norfolk. USACE conducts two types 

of levee and floodwall inspections: Routine Inspection and Periodic Inspection. Routine Inspection 

is a visual inspection to verify and rate levee/floodwall system operation and maintenance. It is 

typically conducted each year for all levees/floodwalls in the USACE Levee Safety Program. 

Periodic Inspection is a comprehensive inspection conducted by a USACE multidisciplinary team 

that includes the local sponsor and is led by a professional engineer. USACE typically conducts 
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this inspection every five years on the federally authorized levees in the USACE Levee Safety 

Program.  

 

Periodic Inspections include three key steps: (1) Data collection - A review of existing data on 

operation and maintenance, previous inspections, emergency action plans and flood fighting 

records; (2) Field inspection - Similar to the visual inspection for a Routine Inspection, but with 

additional features; (3) Final report development - A report including the data collected, field 

inspection findings, an evaluation of any changes in design criteria from the time the levee was 

constructed, and additional recommendations as warranted, such as areas that need further 

evaluation. Both Routine and Periodic Inspections result in a final inspection rating for operation 

and maintenance. The rating is based on the levee/floodwall inspection checklist, which includes 

125 specific items dealing with the operation and maintenance of levee embankments, floodwalls, 

interior drainage, pump stations, and channels. Each levee/floodwall segment receives an overall 

segment inspection rating of Acceptable, Minimally Acceptable, or Unacceptable. USACE also 

shares the results with FEMA, to help inform decisions about levee accreditation for flood 

insurance purposes. The inspection ratings are available in the National Levee Database. 

 

7. Criteria:  

1. Is the applicant a local government (including counties, cities, towns, municipal 

corporations, authorities, districts, commissions, or political subdivisions created 

by the General Assembly or pursuant to the Constitution or laws of the 

Commonwealth, or any combination of these or a recognized state or federal 

Indian tribe? 

The City of Norfolk is an independent city in the Commonwealth of Virginia. 

 

2. Does the local government have an approved resilience plan meeting the criteria 

as established by this grant manual? Has it been attached or a link provided? 

The City of Norfolk submitted a Resilience Plan package in July 2021 and received 

approval of the plan from Virginia Department of Conservation and Recreation on 

August 11, 2021 (Attachment E).   

3. For local governments that are not towns, cities, or counties, have letters of 

support been provided from affected local governments? 

The City of Norfolk is an independent city in the Commonwealth of Virginia. 

4. Has the applicant provided evidence of an ability to provide the required match 

funds? 

Yes, the required match is provided by federal and local funding with details included 

as an attachment. 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 

project or study on prevention of flooding? 

The project benefit for the entire city is unparalleled. With the first phase of 

implementation funding that is requested in this application, it will establish Norfolk’s 
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commitment to foster and encourage resilience. The expected impacts of implementing 
this effort will create 27,236 feet of floodwall protection, 7,200 lf. of NNBF living 
shoreline, 5,250 lf. of NNBF Oyster Reef, and 3,800 lf. of mitigation linear shoreline 
in addition to t-walls, pump stations, surge barriers, miter gates, and tide (sluice) gates. 
This will provide the City with essential flood protection as flooding events continue 
to increase in frequency and intensity. 

 

8. Budget Narrative 
 
Based upon multiple metrics, the project area is defined as a low-income area. As a result, the City 
of Norfolk seeks 17.5% grant funding to support the construction of Phase 1A of the Ghent-
Downtown-Harbor Park flood barrier system. The City proposes to fund 82.5% match through a 
combination of local funds (17.5%) and federal funds (65%) recently awarded to the City of 
Norfolk for this project. In January 2022, the U.S. Army Corps of Engineers (USACE) announced 
that $249,331,000 of federal funding has been appropriated from Infrastructure Investments and 
Jobs Act (IIJA) for Phase 1A of this CSRM project. On March 30, 2022, USACE announced that 
the remaining $150,000,000 of federal support needed to complete all of the Ghent-Downtown-
Harbor Park Barrier System (CSRM Phase 1 – ph. 1A through 1D) has been appropriated in the 
USACE FY23 work plan (Attachment F).  
 

The City of Norfolk and its State partners must provide the necessary 35% match 

($215,024,385) to unlock the $399,331,000 appropriated from USACE for this project 

($614,335,385 total). 

 
Phase 1A is the discrete 3-year first start project which is the subject of this CFPF grant application. 
The costs to finish design and construction for Phase 1A is $160,731,286. The City of Norfolk is 
requesting $28,127,975 (17.5%) to be matched with the same amount from the City of Norfolk to 
meet the City’s 35% nonfederal match obligation by the start of Fiscal Year 2023.  All match 
funding will go towards developing final USACE-approved designs, and construction.   The tables 
below summarize project costs.  Funds proposed as match are authorized through existing 
approved budgets and verified on the attached, signed City Manager Transmittal Form outlining 
grant and match funds for the current Community Flood Preparedness Fund grant cycle.  Upon 
award of grant funds, the City sets up a special revenue account that includes approved match 
funds and cash funds to cover awarded grant funding until reimbursement is received. This allows 
Norfolk to move through projects without delays for reimbursement requests.  
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Cost Breakdown 

 

Project Tasks Grant Funds 

(17.5%) 

Match Funds  

(82.5%) 
Total  

 

Task I 

Final Design 
$667,500 $3,146,786 $3,814,286  

Task II 

Construction 
$27,460,475 $129,456,525 $156,917,000  

Total Project Costs:  $28,127,975 $132,603,311 $160,731,286  
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Budget 

Categories:                                

Project Tasks 

Task 1:  

Final Design 

Task 2:  

Construction 

TOTAL: 

Personnel $0 $0 $0 

Fringe 

Benefits 

$0 $0 $0 

Travel $0 $0 $0 

Equipment $0 $0 $0 

Supplies $0 $0 $0 

Contractual $3,814,286 $156,917,000 $160,731,286 

Other: $0 $0 $0 

Total Direct Costs: $3,814,286 $156,917,000 $160,731,286 

Indirect Costs: $0 $0 $0 

Total Grant 

Funding: 

$667,500 $27,460,475 $28,127,975 

Matching Funds: $3,146,786 $129,456,525 $132,603,311 

Total Budget: $3,814,286 $156,917,000 $160,731,286 
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Budget Breakdown: 

 100% of estimated total project costs provided (low-income geographic area designation) 

Task I: Final Design ($3,814,286): The City will work with USACE to complete the project design 

along with the selected consultant(s). The City is requesting $667,500 from the fund to support 

this effort. USACE will adhere to required procurement processes and regulations to procure a 

qualified consultant to assist the City with this effort. USACE tracks all expenses in a near identical 

way as a typical contractor. All services from USACE and their contractors will be reported to 

DCR as contractual expenses. Given that the City of Norfolk and federal match for this grant is 

well above the minimum required by the CFPF grant manual, the City of Norfolk will not be 

submitting any request for CFPF match credit from work-in-kind expenditures. However, the City 

of Norfolk will track all work-in-kind expenses (personnel, etc.) for submission to the federal 

government, and will agree to provide this information to DCR upon request.  

Task II: Construction ($156,917,000): The City of Norfolk and USACE will fund project 

construction in six project reaches as delineated below (listed from West to East). The City is 

requesting $27,460,475 from the fund to support this effort. These construction reaches are not 

constructed sequentially; construction may begin simultaneously, and construction activities will 

likely overlay. 

1. Phase 1a | Berkley Bridge Levee: Construction will commence with the creation of a levee, T-

wall, closures, and living shorelines. A levee will be a standard berm/levee geometry of a 10-foot 

wide crest covered with 6 inches of aggregate base, 3H: 1V side slopes, and 2 feet of riprap on the 

waterside. An inspection or key trench is excavated into existing ground along the berm/levee 

alignment. The inspection trench is 10 feet wide at the bottom with 1H: 1V sides slopes. For a 

berm/levee height less than 6 feet, the depth of the inspection trench is equal to the height of the 

levee. For a berm/levee height of 6 feet or greater, the depth of the inspection trench is 6 feet. The 

inspection trench is backfilled with compacted embankment fill material, which is also used to 

construct the levee. T-Walls will be traditional concrete stem walls with pile supported bases. Gate 

closures are designed into a floodwall system where passage through the floodwall is needed 

during non-flooding periods. Typically gate closures are designed to accommodate automobile 

traffic where a floodwall is designed across a roadway. Gate closures can also be designed for 

pedestrian traffic. The gates are closed during flooding periods and so disruptions to traffic should 

be considered. The existing Norfolk floodwall utilizes gate closures and the closures envisioned 

for this study are likely to be similar in design and function.  Living Shorelines will provide erosion 

protection for coastal flood defense structures while creating new habitat and improving ecological 

functions of the Elizabeth River. The levee will transition to a T-wall/L-wall at the Berkley Bridge 

Pump Station, directly beside the southwest corner of Harbor Park ballfield.  

2. Phase 1a | Berkley Bridge Pump Station: A pump station will be constructed in the project 

area. Upgrades to the subsurface drainage system as well as construction of coastal flood protection 

will necessitate the installation of pump stations to discharge stormwater into the Elizabeth River. 
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Drainage system upgrades and additional water storage areas aim to reduce the need for pumping 

and the number of pump stations needed. 

3. Phase 1a | Harbor Park and Railroad Gate: As the levee transitions to a T-wall/L-wall 

structure at the Berkley Bridge Pump Station, the T-wall/L-wall extends eastward along the 

backside of the Harbor Park ballfield. This portion of Phase 1A will be located on private property 

currently under development. As part of the current development, the developer has sought to 

construct this portion of the flood protection system ahead of the USACE. As such, the developer 

is working directly with USACE and the City of Norfolk to construct this portion of the flood 

protection system on their site. This portion of the project is not part of this grant application and 

is shown in the attached exhibits as “Not in Scope.” No portion of the CFPF grant would be utilized 

for this portion of the Phase 1A system. The eastern edge of this private development terminates 

at the Norfolk Amtrak station. This is where the Phase 1A system would tie into the developer’s 

private flood protection system. At this location the flood protection system will cross the Amtrak 

rail line, and rail lines owned/operated by Norfolk Southern with a large at-rail flood gate crossing. 

This gate crossing will be a significant structure that leads to eastward to Newton’s Creek.  

4. Phase 1a | Newton’s Creek Closure: Construction will continue with the creation of a tide gate 

and T-wall. A tide gate structure will be integrated into the coastal flood protection. It will restore 

ecological function to the wetlands and protect the site from tidal events. 

5. Phase 1a | Newton’s Creek Pump Station: A pump station will be constructed in the project 

area. Upgrades to the subsurface drainage system as well as construction of coastal flood protection 

will necessitate the installation of pump stations to discharge stormwater into the Elizabeth River. 

Drainage system upgrades and additional water storage areas aim to reduce the need for pumping 

and the number of pump stations needed. 

6. Phase 1a | Newton’s Creek to Campostella: This effort will include the construction of T-

Walls and closures. T-Walls will be traditional concrete stem walls with pile supported bases. Gate 

closures are designed into a floodwall system where passage through the floodwall is needed 

during non-flooding periods. Typically gate closures are designed to accommodate automobile 

traffic where a floodwall is designed across a roadway. Gate closures can also be designed for 

pedestrian traffic. The gates are closed during flooding periods and so disruptions to traffic should 

be considered. The existing Norfolk floodwall utilizes gate closures and the closures envisioned 

for this study are likely to be similar in design and function. 
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Key Facts
City of Norfolk City of Norfolk

Area: 54.25 square miles  

   

KEY FACTS

247,421
Population

31.3

Median Age

2.4

Average
Household Size

$53,253
Median Household

Income

EDUCATION

12%

No High School
Diploma 25%

High School
Graduate

33%
Some College

30%
Bachelor's/Grad/Pr

of Degree

BUSINESS

7,274

Total Businesses

123,760

Total Employees

EMPLOYMENT

63%
White Collar

22%
Blue Collar

15%
Services

9.7%

Unemployment
Rate

INCOME

$53,253

Median Household
Income

$27,724

Per Capita Income

$41,051

Median Net Worth

Households By Income

The largest group: $50,000 - $74,999 (20.1%)

The smallest group: $200,000+ (3.6%)

Indicator ▲ Value  Diff 
<$15,000 13.7% +7.3%
$15,000 - $24,999 8.9% +1.7%
$25,000 - $34,999 11.3% +4.4%
$35,000 - $49,999 12.4% +2.5%
$50,000 - $74,999 20.1% +2.1%
$75,000 - $99,999 13.1% +0.2%
$100,000 - $149,999 11.8% -9.5%
$150,000 - $199,999 5.3% -4.9%
$200,000+ 3.6% -3.6%

Bars show deviation from Chesapeake city

This infographic contains data provided by Esri, Esri and Data Axle. The vintage of the data is 2021, 2026. © 2022 Esri

Source: This infographic contains data provided by Esri, Esri, Esri and Data Axle. The vintage of the data is 2021, 2026, 2021.
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Norfolk Social Vulnerability Index Score
Census Tract Name Social Vulnerability Index Score

Census Tract 25, Norfolk city, Virginia 1.69

Census Tract 27, Norfolk city, Virginia 1.71

Census Tract 29, Norfolk city, Virginia 1.37

Census Tract 31, Norfolk city, Virginia 1.40

Census Tract 34, Norfolk city, Virginia 2.33

Census Tract 35.01, Norfolk city, Virginia 2.25

Census Tract 41, Norfolk city, Virginia 3.62

Census Tract 42, Norfolk city, Virginia 4.47

Census Tract 43, Norfolk city, Virginia 2.28

Census Tract 44, Norfolk city, Virginia 1.37

Census Tract 45, Norfolk city, Virginia 1.83

Census Tract 46, Norfolk city, Virginia 2.34

Census Tract 47, Norfolk city, Virginia 2.84

Census Tract 48, Norfolk city, Virginia 3.44

Census Tract 50, Norfolk city, Virginia 1.66

Census Tract 51, Norfolk city, Virginia 2.44

Census Tract 57.01, Norfolk city, Virginia 1.20

Census Tract 59.01, Norfolk city, Virginia 1.22

Census Tract 69.02, Norfolk city, Virginia 1.63

Census Tract 20, Norfolk city, Virginia 1.48

Census Tract 26, Norfolk city, Virginia 0.15

Census Tract 28, Norfolk city, Virginia 0.50

Census Tract 32, Norfolk city, Virginia 1.08

Census Tract 33, Norfolk city, Virginia 1.38

Census Tract 57.02, Norfolk city, Virginia 1.17

Census Tract 58, Norfolk city, Virginia 1.33

Census Tract 62, Norfolk city, Virginia 0.90

Census Tract 64, Norfolk city, Virginia 0.89

Census Tract 70.02, Norfolk city, Virginia 1.28

Census Tract 9.01, Norfolk city, Virginia 0.26

Census Tract 1, Norfolk city, Virginia -0.42

Census Tract 11, Norfolk city, Virginia 0.00

Census Tract 12, Norfolk city, Virginia -0.48

Census Tract 13, Norfolk city, Virginia 0.29

Census Tract 14, Norfolk city, Virginia 0.75

Census Tract 15, Norfolk city, Virginia -0.51

Census Tract 16, Norfolk city, Virginia 0.55

Census Tract 17, Norfolk city, Virginia 0.28

Census Tract 2.01, Norfolk city, Virginia 0.01

Census Tract 2.02, Norfolk city, Virginia 0.38



Census Tract 21, Norfolk city, Virginia -0.27

Census Tract 22, Norfolk city, Virginia -0.93

Census Tract 23, Norfolk city, Virginia -1.28

Census Tract 24, Norfolk city, Virginia -1.16

Census Tract 3, Norfolk city, Virginia -0.21

Census Tract 30, Norfolk city, Virginia -0.08

Census Tract 36, Norfolk city, Virginia -1.10

Census Tract 37, Norfolk city, Virginia -1.29

Census Tract 38, Norfolk city, Virginia -1.31

Census Tract 4, Norfolk city, Virginia -0.08

Census Tract 40.01, Norfolk city, Virginia -1.96

Census Tract 40.02, Norfolk city, Virginia -0.95

Census Tract 49, Norfolk city, Virginia -0.44

Census Tract 5, Norfolk city, Virginia 0.15

Census Tract 55, Norfolk city, Virginia 0.11

Census Tract 56.01, Norfolk city, Virginia 0.24

Census Tract 56.02, Norfolk city, Virginia 0.23

Census Tract 59.02, Norfolk city, Virginia 0.26

Census Tract 59.03, Norfolk city, Virginia 0.26

Census Tract 6, Norfolk city, Virginia 0.12

Census Tract 60, Norfolk city, Virginia 0.58

Census Tract 61, Norfolk city, Virginia 0.60

Census Tract 65.01, Norfolk city, Virginia 0.43

Census Tract 65.02, Norfolk city, Virginia -0.56

Census Tract 66.01, Norfolk city, Virginia -0.18

Census Tract 66.02, Norfolk city, Virginia 0.33

Census Tract 66.03, Norfolk city, Virginia 0.10

Census Tract 66.04, Norfolk city, Virginia 0.69

Census Tract 66.05, Norfolk city, Virginia 0.64

Census Tract 66.06, Norfolk city, Virginia -0.03

Census Tract 66.07, Norfolk city, Virginia 0.54

Census Tract 68, Norfolk city, Virginia -0.07

Census Tract 69.01, Norfolk city, Virginia 0.57

Census Tract 7, Norfolk city, Virginia -0.17

Census Tract 70.01, Norfolk city, Virginia 0.01

Census Tract 8, Norfolk city, Virginia -0.31

Census Tract 9.02, Norfolk city, Virginia -0.32

Norfolk Average Social Vulnerability Index Score 0.59
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Key Facts
Tidewater Harbor Park Newton's Creek East City of Norfolk

Area: 0.81 square miles  

   

KEY FACTS

3,818
Population

25.6

Median Age

2.8

Average
Household Size

$15,834
Median Household

Income

EDUCATION

35%

No High School
Diploma 31%

High School
Graduate

26%
Some College

8%
Bachelor's/Grad/Pr

of Degree

BUSINESS

139

Total Businesses

2,497

Total Employees

EMPLOYMENT

47%
White Collar

25%
Blue Collar

28%
Services

18.5%

Unemployment
Rate

INCOME

$15,834

Median Household
Income

$10,625

Per Capita Income

$9,541

Median Net Worth

Households By Income

The largest group: <$15,000 (48.1%)

The smallest group: $150,000 - $199,999 (0.0%)

Indicator ▲ Value  Diff 
<$15,000 48.1% +34.4%
$15,000 - $24,999 15.3% +6.4%
$25,000 - $34,999 10.8% -0.5%
$35,000 - $49,999 8.1% -4.3%
$50,000 - $74,999 12.0% -8.1%
$75,000 - $99,999 2.3% -10.8%
$100,000 - $149,999 2.1% -9.7%
$150,000 - $199,999 0.0% -5.3%
$200,000+ 1.3% -2.3%

Bars show deviation from Norfolk city

This infographic contains data provided by Esri, Esri and Data Axle. The vintage of the data is 2021, 2026. © 2022 Esri

Source: This infographic contains data provided by Esri, Esri, Esri and Data Axle. The vintage of the data is 2021, 2026, 2021.



Demographic and Income Comparison Profile
Tidewater Harbor Park Newton's Creek East Prepared by Esri
Area: 0.81 square miles

Census 2010 Summary
Population 3,871
Households 1,354
Families 912
Average Household Size 2.71
Owner Occupied Housing Units 169
Renter Occupied Housing Units 1,185
Median Age 24.2

2021 Summary
Population 3,818
Households 1,303
Families 865
Average Household Size 2.77
Owner Occupied Housing Units 175
Renter Occupied Housing Units 1,128
Median Age 25.6
Median Household Income $15,834
Average Household Income $30,271

2026 Summary
Population 3,786
Households 1,286
Families 852
Average Household Size 2.78
Owner Occupied Housing Units 182
Renter Occupied Housing Units 1,104
Median Age 26.1
Median Household Income $17,187
Average Household Income $33,167

Trends: 2021-2026 Annual Rate
Population -0.17%
Households -0.26%
Families -0.30%
Owner Households 0.79%
Median Household Income 1.65%

Source: U.S. Census Bureau, Census 2010 Summary File 1.  Esri forecasts for 2021 and 2026.

March 21, 2022

©2022 Esri Page 1 of 5



Demographic and Income Comparison Profile
Tidewater Harbor Park Newton's Creek East Prepared by Esri
Area: 0.81 square miles

2021 Households by Income Number Percent
<$15,000 627 48.1%
$15,000 - $24,999 199 15.3%
$25,000 - $34,999 141 10.8%
$35,000 - $49,999 105 8.1%
$50,000 - $74,999 157 12.0%
$75,000 - $99,999 30 2.3%
$100,000 - $149,999 27 2.1%
$150,000 - $199,999 0 0.0%
$200,000+ 17 1.3%

Median Household Income $15,834
Average Household Income $30,271
Per Capita Income $10,625

2026 Households by Income Number Percent
<$15,000 582 45.3%
$15,000 - $24,999 203 15.8%
$25,000 - $34,999 148 11.5%
$35,000 - $49,999 108 8.4%
$50,000 - $74,999 163 12.7%
$75,000 - $99,999 33 2.6%
$100,000 - $149,999 30 2.3%
$150,000 - $199,999 0 0.0%
$200,000+ 19 1.5%

Median Household Income $17,187
Average Household Income $33,167
Per Capita Income $11,552

Data Note: Income is expressed in current dollars.

Source: U.S. Census Bureau, Census 2010 Summary File 1.  Esri forecasts for 2021 and 2026.

March 21, 2022

©2022 Esri Page 2 of 5



Demographic and Income Comparison Profile
Tidewater Harbor Park Newton's Creek East Prepared by Esri
Area: 0.81 square miles

2010 Population by Age Number Percent
Age 0 - 4 538 13.9%
Age 5 - 9 462 11.9%
Age 10 - 14 350 9.0%
Age 15 - 19 329 8.5%
Age 20 - 24 306 7.9%
Age 25 - 34 475 12.3%
Age 35 - 44 362 9.4%
Age 45 - 54 402 10.4%
Age 55 - 64 269 7.0%
Age 65 - 74 189 4.9%
Age 75 - 84 130 3.4%
Age 85+ 61 1.6%

2021 Population by Age Number Percent
Age 0 - 4 459 12.0%
Age 5 - 9 417 10.9%
Age 10 - 14 381 10.0%
Age 15 - 19 329 8.6%
Age 20 - 24 292 7.6%
Age 25 - 34 496 13.0%
Age 35 - 44 394 10.3%
Age 45 - 54 311 8.1%
Age 55 - 64 314 8.2%
Age 65 - 74 213 5.6%
Age 75 - 84 150 3.9%
Age 85+ 63 1.6%

2026 Population by Age Number Percent
Age 0 - 4 455 12.0%
Age 5 - 9 400 10.6%
Age 10 - 14 353 9.3%
Age 15 - 19 322 8.5%
Age 20 - 24 305 8.1%
Age 25 - 34 481 12.7%
Age 35 - 44 407 10.8%
Age 45 - 54 309 8.2%
Age 55 - 64 288 7.6%
Age 65 - 74 240 6.3%
Age 75 - 84 162 4.3%
Age 85+ 62 1.6%

Source: U.S. Census Bureau, Census 2010 Summary File 1.  Esri forecasts for 2021 and 2026.

March 21, 2022

©2022 Esri Page 3 of 5



Demographic and Income Comparison Profile
Tidewater Harbor Park Newton's Creek East Prepared by Esri
Area: 0.81 square miles

2010 Race and Ethnicity Number Percent
White Alone 69 1.8%
Black Alone 3,730 96.4%
American Indian Alone 5 0.1%
Asian Alone 2 0.1%
Pacific Islander Alone 3 0.1%
Some Other Race Alone 15 0.4%
Two or More Races 47 1.2%
Hispanic Origin (Any Race) 98 2.5%

2021 Race and Ethnicity Number Percent
White Alone 78 2.0%
Black Alone 3,644 95.4%
American Indian Alone 5 0.1%
Asian Alone 2 0.1%
Pacific Islander Alone 4 0.1%
Some Other Race Alone 21 0.5%
Two or More Races 65 1.7%
Hispanic Origin (Any Race) 122 3.2%

2026 Race and Ethnicity Number Percent
White Alone 77 2.0%
Black Alone 3,612 95.4%
American Indian Alone 5 0.1%
Asian Alone 2 0.1%
Pacific Islander Alone 4 0.1%
Some Other Race Alone 21 0.6%
Two or More Races 65 1.7%
Hispanic Origin (Any Race) 122 3.2%

Source: U.S. Census Bureau, Census 2010 Summary File 1.  Esri forecasts for 2021 and 2026.

March 21, 2022

©2022 Esri Page 4 of 5



Demographic and Income Comparison Profile
Tidewater Harbor Park Newton's Creek East Prepared by Esri
Area: 0.81 square miles

Area
State
USA

Trends 2021-2026Trends 2021-2026
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2

0-4 5-9 10-14 15-19 20-24 25-34 35-44 45-54 55-64 65-74 75-84 85+

   2021 Household Income   2021 Household Income

< $15K
48.1%

$15K - $24K
15.3%

$25K - $34K
10.8%

$35K - $49K
8.1%

$50K - $74K
12.0%

$75K - $99K
2.3%

$100K - $149K
2.1%$200K+

1.3%

2021 Population by Race2021 Population by Race
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Source: U.S. Census Bureau, Census 2010 Summary File 1.  Esri forecasts for 2021 and 2026.

March 21, 2022
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At Risk Population
Tidewater Harbor Park Newton's Creek East City of Norfolk

Area: 0.81 square miles  

   

Version 1.8        © 2022 EsriSource: Esri forecasts for 2021, U.S. Census Bureau  2015-2019 American Community Survey (ACS) Data,

AT RISK POPULATION PROFILE
Tidewater Harbor Park Newton's Creek East Area: 0.81 square miles

3,818
Population

1,303
Households

2.77
Avg Size

Household

25.6
Median

Age

$15,834
Median

Household Income

$222,321
Median

Home Value

22
Wealth
Index

43
Housing

Affordability

15
Diversity

Index

AT RISK POPULATION

516
Households With

Disability

424
Population 65+

694
Households

Without Vehicle

POVERTY AND LANGUAGE

54%
Households Below
the Poverty Level

751
Households Below
the Poverty Level

0
Pop 65+ Speak

Spanish & No English

POPULATION AND BUSINESSES

4,610
Daytime

Population

139
Total

Businesses

2,497
Total

Employees

POPULATION BY AGE

2,000

1,600

1,200

800

400

0
Aged 65+18 to 65Under 18

397

1,459

1,964

Language Spoken (ACS) Age 5-17 18-64 Age 65+ Total

English Only 1,264 1,766 413 3,443

Spanish 27 171 0 198

Spanish & English Well 27 42 0 69

Spanish & English Not Well 0 129 0 129

Spanish & No English 0 0 0 0

Indo-European 0 2 5 7

Indo-European & English Well 0 2 5 7

Indo-European & English Not Well 0 0 0 0

Indo-European & No English 0 0 0 0

Asian-Pacific Island 0 0 0 0

Asian-Pacific Isl & English Well 0 0 0 0

Asian-Pacific Isl & English Not Well 0 0 0 0

Asian-Pacific Isl & No English 0 0 0 0

Other Language 0 31 0 31

Other Language & English Well 0 31 0 31

Other Language & English Not Well 0 0 0 0

Other Language & No English 0 0 0 0

Source: This infographic contains data provided by Esri, Esri, American Community Survey (ACS), Esri and Data Axle. The vintage of the data is 2021, 2026, 2015-2019, 2021.

https://www.esri.com/en-us/arcgis/products/esri-demographics/overview
https://doc.arcgis.com/en/esri-demographics/data/acs.htm


Community Profile
Tidewater Harbor Park Newton's Creek East City of Norfolk

Area: 0.81 square miles  

   

Source: U.S. Census Bureau, Census 2010 Summary File 1. Esri forecasts for 2021 and 2026. Version 1.2

COMMUNITY PROFILE

16 12 8 4 0 4 8 12 16

Dots show comparison to Norfolk city

Age Profile: 5 Year IncrementsMortgage as Percent of Salary

<10 10-14 15-19 20-24 25-29 30-34 35-39 40-49 50+
0

4

8

12

16

Household Income

<$15,000 $35,000 $75,000 $150,000 $200,000+
0

10

20

30

40

50

Home Value

<$50,000 $150,000 $250,000 $400,000 $750,000 $1,000,000+
0

10

20

Educational Attainment

< 9th Grade No Diploma

HS Diploma GED

Some College Assoc Degree

Bach Degree Grad Degree

Home Ownership

Owner Renter Vacant

Housing: Year Built

<1939 1940-49 1950-59

1960-69 1970-79 1980-89

1990-99 2000-09 2010-13

2014+

Commute Time: Minutes

< 5 5-9 10-14

15-19 20-24 25-29

30-34 35-39 40-44

45-59 60-89 90+

34.8%
Services

25.1%
Blue Collar

40.1%
White Collar

25.6

Median
Age

$15,834

Median
HH Income

$222,321

Median
Home Value

3,818

Population  
Total

-0.1%

Population
Growth

2.77

Average
HH Size

$9,541

Median Net
Worth

38.2%

Under 18

51.5%

Ages 18-65

8.8%

Aged 66+

14.5

Diversity
Index

Source: This infographic contains data provided by Esri, American Community Survey (ACS). The vintage of the data is 2021, 2015-2019, 2026.
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     Please refer questions regarding the Norfolk CSRM project to Mr. Walter Trinkala, 
Project Manager, at (757) 201-7715 or email Walter.a.Trinkala@usace.army.mil. 

     Sincerely, 

BRIAN P. HALLBERG, PMP 
Colonel, U.S. Army 
Commanding 

Digitally signed by Brian P. 
Hallberg 
Date: 2022.04.03 22:57:22 
-04'00'



     

ARMY CIVIL WORKS PROGRAM 
INFRASTRUCTURE INVESTMENT AND JOBS ACT, 2022 

CONSTRUCTION SPEND PLAN - ADDENDUM 

State Division 
Business 

Program 1/ 
Program Name FY22 Summary of Work to Be Accomplished with Allocation Addendum 

Summary of Work to Be Accomplished with 
Allocation 

NM SPD EI 
RURAL ARIZONA, NEVADA, MONTANA, IDAHO, NEW 
MEXICO, UTAH, AND WYOMING, AZ, NV, MT, ID, NM, UT & 
WY 

2,800,000 
Remove debris and contaminants from storm flows and incorporated flood 
projection measures in Rio Rancho, NM. 

NM SPD EI 
RURAL ARIZONA, NEVADA, MONTANA, IDAHO, NEW 
MEXICO, UTAH, AND WYOMING, AZ, NV, MT, ID, NM, UT & 
WY 

1,500,000 Design and construct water tanks in the Village of Cuba, NM. 

NY NAD EI NEW YORK CITY WATERSHED, NY 1,500,000 Execute PPAs to implement NYC Watershed Projects 
OH LRD FDRR MAGNOLIA LEVEE, BOLIVAR DAM, OH 7,700,000 Initiate, physically complete and fiscally close out 

project 

OH LRD EI 
OHIO & NORTH DAKOTA ENVIRONMENTAL 
INFRASTRUCTURE, OH & ND (SECTION 594) 2,497,000 

Execute and complete multiple Environmental 
Infrastructure projects in the State of Ohio 

OH & ND LRD EI 
OHIO & NORTH DAKOTA ENVIRONMENTAL 
INFRASTRUCTURE, OH & ND (SECTION 594) 

7,000,000 
Execute and complete multiple Environmental Infrastructure projects in the 
State of Ohio 

PA LRD EI ALLEGHENY COUNTY, PA 3,358,000 Sec 313 - Allegheny County - ALCOSAN -  Spring Garden Sewershed 1 of 3 
PA LRD NIH UPPER OHIO, ALLEGHENY AND BEAVER COUNTIES, PA 857,708,000 Phyically complete all construction work at Montgomery Lock and Dam 77,000,000 Design and physically complete construction at 

Emsworth Lock and Dam 
PR SAD AER CANO MARTIN PENA ECOSYSTEM RESTORATION, PR 163,287,000 Physically complete and fiscally close out project. 
PR SAD NHD SAN JUAN HARBOR IMPROVEMENT, PR 45,561,000 Initiate, physically complete and fiscally close out  project. 

SC SAD EI 
ENV INFRASTRUCTURE SPRING ST/FISHBURNE ST 
DRAINAGE, CHARLESTON, SC 4,000,000 

Initiate the implement stormwater control measures 
and storm sewer improvements at the Spring 
Street/Fishburne Street drainage project in 
Charleston, South Carolina. 

TX SPD EI EL PASO COUNTY, TX (SEC 219) 3,825,000 Construction for the Clardy Fox Pump Station 
TX SPD EI EL PASO COUNTY, TX (SEC 219) 4,050,000 Design and Construction of Northgate Diversion Channel 
TX SWD NHD BRAZOS ISLAND HARBOR, TX 68,000,000 Initiate, physically complete, and fiscally closeout the 

construction project. 
TX SWD FDRR CENTRAL CITY, UPPER TRINITY RIVER, TX 403,000,000 Complete design and award first construction contract 
TX SWD NHD GALVESTON HARBOR CHANNEL EXTENSION, HOUSTON - 

GALVESTON NAVIGATION CHANNELS, TX 
10,781,000 Initiate, physically complete, and fiscally closeout the 

construction project. 
TX SWD NHD HOUSTON SHIP CHANNEL, TX 142,515,000 Initiate and complete construction of Segment 3 - Barbour's Cut Channel 
TX SWD EI WATERLOO GREENWAY PO (CREEK DELTA), TX 2,500,000 Waterloo Greenway PO (Creek Delta) Construction 
TX SWD EI WATERLOO GREENWAY PO (CREEK DELTA), TX 6,525,000 Waterloo Greenway PO (Creek Delta) Construction 
TX SWD AER WESTSIDE CREEKS ECOSYSYSTEM RESTORATION, SAN 

ANTONIO, TX 
75,042,000 Initiate, physically complete, and fiscally closeout the construction project, 

including all future monitoring and adaptive management. 

UT SPD EI 
RURAL ARIZONA, NEVADA, MONTANA, IDAHO, NEW 
MEXICO, UTAH, AND WYOMING, AZ, NV, MT, ID, NM, UT & 
WY 

50,000 Upgrade well house for safety complianced in Southbear Lake, UT 

VA LRD EI EASTERN SHORE AND SOUTHWEST VIRGINIA, VA 281,295 Complete Design 
VA LRD EI EASTERN SHORE AND SOUTHWEST VIRGINIA, VA 2,200,000 Initiate Construction of Wastewater Infrastructure Plan 
VA NAD FDRC CITY OF NORFOLK, VA 249,331,000 Complete Plans and Specs for the project and initiate construction of the 

project. 
150,000,000 Funding would be used for the remaining segments 

of phase 1, the downtown Norfolk to Ghent 
floodwalls with gates at The Hague, for continuing 
designs for phases within other portions of the city, 
and starting on the non-structural flood neighbor 
components of the project. 

VA NAD NHD NORFOLK HARBOR AND CHANNELS, VA (DEEPENING) 69,331,000 Physically complete and fiscally close out  project. 72,371,000 Physically complete and fiscally close the project to 
include the dredging of Meeting Area #1 widener at 
Thimble Shoal Channel West ($40M) and complete 
the remaining features of the project ($32.371M), 
including the Atlantic Ocean Channel and Channel to 
Newport News. 

VI SAD FDRR SAVAN GUT PHASE II, ST. THOMAS, VI 51,710,000 Initiate, physically complete and fiscally close out  project. 
VT NAD EI LAKE CHAMPLAIN WATERSHED INITIATE,VT 250,000 Lake Champlain Sec 542 Projects- General Management 
WA NWD AER COLUMBIA RIVER FISH MITIGATION, WA, OR & ID 36,016,000 Fund the highest priority work as determined the expert panel established in 

response to the Sept 1, 2021 interim injunction order, in the effort to yield a 
no jeapordy opinion for Chinook salmon and Steelhead. 

WA NWD FDRR HOWARD HANSON DAM, WA 220,000,000 Complete PED and initiate construction. 

WI LRD EI 
NORTHERN WISCONSIN ENVIRONMENTAL ASSISTANCE, 
WI 

450,000 Continue City of Superior - Hill Avenue Interceptor Rehabilitation Project 

WI LRD EI 
NORTHERN WISCONSIN ENVIRONMENTAL ASSISTANCE, 
WI 

625,000 
Continue City of Bayfield - Apostle Islands Marina Breakwall Restoration 
Project 

Page 5 of 9 
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Matthew J. Strickler  
Secretary of Natural and Historic 

Resources and Chief Resilience Officer 

 

Clyde E. Cristman 
Director 

Rochelle Altholz 
Deputy Director of  

Administration and Finance 
 

Nathan Burrell 
Deputy Director of 

Government and Community Relations 

 

Darryl M. Glover 
Deputy Director of  

Dam Safety & Floodplain 

Management and Soil & Water 

Conservation 

 

Thomas L. Smith 

Deputy Director of  

Operations 

                                              

600 East Main Street, 24th Floor  |  Richmond, Virginia 23219  |  804-786-6124 

 

State Parks • Soil and Water Conservation • Outdoor Recreation Planning 

Natural Heritage • Dam Safety and Floodplain Management • Land Conservation 
 

August 9, 2021 

  

Matt Simons, AICP CZA CFM  

Principal Planner and Floodplain Administrator 

Department of Planning and Community Development 

810 Union St, Suite 508 

Norfolk, VA 23510 

  

RE: City of Norfolk Resilience Plan Second Submission - CFPF 

Dear Mr. Simons: 

Thank you for providing an overview of your Resilience Plan, and informing DCR of the various plans 

that the City of Norfolk will be utilizing to fulfill the Resilience Plan submission requirements. After 

careful review and consideration, the Virginia Department of Conservation and Recreation has deemed 

the Plan complete and meets all the criteria outlined in the June 2021 Community Flood Preparedness 

Grant Manual. This approval will remain in effect for a period of three years, ending on August 8, 2024. 

The following elements were evaluated as part of this review: 

1. Element 1:  It is project-based with projects focused on flood control and resilience.  DCR 

RESPONSE 

a. Project-based: Nine watersheds—each with a defined geographic area, analysis of 

community social and environmental characteristics, types of flooding, and a tailored flood 

resilience strategy divided into 15 project areas, each with discrete projects identified. 

b. Projects focused on flood control and resilience included city-wide and various coastal 

projects and a specific project in Chesterfield Heights. 

2. Element 2:  It incorporates nature-based infrastructure to the maximum extent possible.  

DCR RESPONSE 

a. Natural and nature-based flood management measures are identified for use in projects 

throughout the city in the Final Integrated City of Norfolk Coastal Storm Risk 

Management Feasibility Study / Environmental Impact Statement, the Combined Coastal 

and Precipitation Flooding Master Plan, the Hampton Roads Mitigation Plan and A Green 

Infrastructure Plan for Norfolk: Building Resilient Communities. 



   

 

   

 

3. Element 3:  It includes considerations of all parts of a locality regardless of socioeconomics or 

race. DCR RESPONSE 

a. All parts of a locality: Locality divided into 9 watersheds, with 90 planning districts 

covering the entirety of the jurisdictional boundary.  

b. Social vulnerability: Social implications of flood hazards and analysis of populations at-

risk documented in the USACE Final Integrated City of Norfolk Coastal Storm Risk 

Management Feasibility Study / Environmental Impact Statement, the Combined Coastal 

and Precipitation Flooding Master Plan and in PlaNorfolk 2030.   

c. Demographic Analysis: Demographic Analysis conducted by USACE, utilizing U.S. 

Census Bureau, Bureau of Labor and Statistics, Virginia Employment Commision, and 

other information from local planning agencies, and incorporated into the Final Integrated 

City of Norfolk Coastal Storm Risk Management Feasibility Study / Environmental Impact 

Statement. 

4. Element 4:  It includes coordination with other local and inter-jurisdictional projects, plans, 

and activities and has a clearly articulated timeline or phasing for plan implementation. 

DCR RESPONSE 

a. Coordination with other projects, plans, and activities: Contains the planning processes and 

frameworks which outline local and regional plans used by the City and address resilience; 

and how they have been integrated for flood adaptation planning.   

b. Clearly articulated timeline or phasing for plan implementation: 5 year timeline presented 

in the Combined Coastal and Precipitation Flooding Master Plan. Phased time-line for 

completion found within PlaNorfolk 2030, Vision2100, and A Green Infrastructure Plan 

for Norfolk: Building Resilient Communities. Phased approach for project implementation 

contained within the Fugro Atlantic Norfolk Preliminary City-wide Coastal Flooding 

Mitigation Concept Evaluation and Master Plan Development. Program phases clearly 

articulated and an impact statement completed in USACE Final Integrated City of Norfolk 

Coastal Storm Risk Management Feasibility Study / Environmental Impact Statement.  

5. Element 5:  Is based on the best available science, and incorporates climate change, sea level 

rise, storm surge (where appropriate), and current flood maps. 

a. Technically backed water-resources analysis, sea level rise projections, storm surge, and 

climate change incorporated into the strategic approach presented in the Hampton Roads 

Hazard Mitigation Plan, the Final Integrated City of Norfolk Coastal Storm Risk 

Management Feasibility Study / Environmental Impact Statement. 



   

 

   

 

VA DCR looks forward to working with you as you work to make the City of Norfolk a more resilient 

community.  If you have questions or need additional assistance, please contact us at 

cfpf@dcr.virginia.gov.  Again, thank you for your interest in the Community Flood Preparedness Fund. 

  

  

Sincerely, 

         

  

Wendy Howard Cooper, Director 

Dam Safety and Floodplain Management 

  

  

  

cc: Darryl Glover, DCR 

 

 



Resilience Planning Overview for the City of Norfolk 

In response to the resilience planning requirements of the Community Flood Preparedness Fund (“the 

CFPF” or “Fund”) outlined within the 2021 CFPF Grant Manual (Appendix G: Elements of Resilience Plans), 

the City of Norfolk (“the City”) has prepared the following Resilience Planning Overview of formal and 

relevant plans utilized for resilience planning efforts by the City to prioritize potential projects and to assist 

the City is its efforts to secure funding for such critical resilience plans, studies and projects.  

The Elements of Resilience Plans taken from Appendix G of the 2021 CFPF Grant Manual, from which 

communities are expected to highlight the stated resilience planning contents as they related to CFPF 

grant applications, are as follows: 

1. It is project-based with projects focused on flood control and resilience. 

2. It incorporates nature-based infrastructure to the maximum extent possible. 

3. It includes considerations of all parts of a locality regardless of socioeconomics or race. 

4. It includes coordination with other local and inter-jurisdictional projects, plans, and activities and 

has a clearly articulated timeline or phasing for plan implementation. 

5. Is based on the best available science, and incorporates climate change, sea level rise, storm surge 

(where appropriate), and current flood maps. 

Norfolk’s resilience planning elements are not contained within an adopted “stand alone” plan. However, 

Norfolk’s utilizes various plans within a resilience repertoire, which altogether serve multiple needs for 

various audiences; from technical to public-facing to operational. This Resilience Planning Overview will 

expressly identify to the grant reviewer, and to the public, how various resilience planning documents of 

the City of Norfolk satisfy all the CFPF Resilience Plan elements.  

The following plans for the City of Norfolk will contribute to this Resilience Planning Overview:  

• plaNorfolk2030 (2013, as amended) 

• Vision2100 (2016) 

• Hampton Roads Hazard Mitigation Plan (2017) 

• Combined Coastal and Precipitation Flooding Master Plan (2017) 

o Appendix A: Norfolk Preliminary City-wide Coastal Flooding Mitigation Concept 

Evaluation and Master Plan Development (Fugro Atlantic) 

o Appendix B: City-wide Drainage and Watershed Master Plan (Timmons Group) 

• A Green Infrastructure Plan for Norfolk (2018, as amended) 

• USACE Coastal Storm Risk Management (CSRM) Feasibility Study and Environmental Impact 

Statement (2019) 

• Zoning Ordinance of the City of Norfolk (2018, as amended) 

• Development of an Urban Resilience Analysis Framework with Application to Norfolk, VA (2016) 

Responses are provided below in red based on the various Norfolk plans for the following example 

resilience elements outlined in Appendix G of the 2021 CFPF Grant Manual: 

• Equity based strategic polices for local government-wide flood protection and prevention. 

The Hampton Roads Hazard Mitigation Plan recommends the highest priority of protection to 

be reserved towards protection projects for severe repetitive loss areas (Mitigation Actions 8 & 

https://www.dcr.virginia.gov/dam-safety-and-floodplains/document/2021-CFPF-Manual.pdf
https://www.norfolk.gov/1376/plaNorfolk2030
https://www.norfolk.gov/DocumentCenter/View/27768
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/
https://www.norfolk.gov/DocumentCenter/View/32545
https://www.norfolk.gov/DocumentCenter/View/32552
https://www.norfolk.gov/DocumentCenter/View/32552
https://www.norfolk.gov/DocumentCenter/View/3641/Citywide-Precipitation-Master-Plan
https://www.norfolk.gov/DocumentCenter/View/38067
https://www.nao.usace.army.mil/NCSRM/
https://www.nao.usace.army.mil/NCSRM/
https://www.norfolkva.gov/norfolkzoningordinance/
https://www.osti.gov/servlets/purl/1600107
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/


11) in Norfolk. Research in Norfolk has shown that these areas are often places where the most 

vulnerable residents are housed.  

 

Additionally, Mitigation Action 12 recommends Norfolk begin risk/hazard mitigation efforts 

equitably by first implementing a major flood control project within the historically black 

community of Chesterfield Heights; implementation of a $112M HUD project awarded through 

the National Disaster Resilience Competition (construction currently underway). 

 

• Proposed projects that enables communities to adapt to and thrive through natural or human 

hazards. 

The Combined Coastal and Precipitation Flooding Master Plan (Norfolk’s “Flooding Master Plan”) 

is based on a major multi-year study effort supported by technical analyses and recommendations 

from Fugro Atlantic within the Norfolk Preliminary City-wide Coastal Flooding Mitigation 

Concept Evaluation and Master Plan Development (the “Fugro report”). The Flooding Master 

Plan is also supporting by a thorough analysis and priority ranking technical guide of the City’s 

drainage conveyance system, City-wide Drainage and Watershed Master Plan by Timmons 

Group.  

 

Together, with this technical supporting documentation, the Flooding Master Plan provides the 

framework for Norfolk to intelligently review and prioritize flood protections project to enable 

Norfolk to adapt and thrive to current and future flood threats.  

 

• Documentation of existing social, economic, natural, and other conditions present in the local 

government. 

Sandia National Laboratories provided an analysis framework (Development of an Urban 

Resilience Analysis Framework with Application to Norfolk, VA) for conceptualizing the resilience 

needs for Norfolk, including vulnerability assessments for critical infrastructure with the context 

of local economic and logistical impacts. The findings of which have been incorporated into other 

resiliency plans such as the USACE Coastal Storm Risk Management Study.  

 

The USACE Coastal Storm Risk Management (CSRM) Feasibility Study and Environmental Impact 

Statement presents a robust analysis of the best recommendations for City-wide flood protection 

measures for the City of Norfolk. This report includes 10% engineered designs for the various flood 

protection measures recommended throughout the entire community, and a preliminary 

Environmental Impact Statement is included outlining the existing social, economic, natural 

conditions, vulnerabilities and stressors within the natural and social environment, as well as 

proposed impacts. See the various CSRM appendices for these detailed conditions and impact 

reports.  

 

• Review of the vulnerabilities and stressors, both natural and social in the local government. 

See CSRM comment above. Additional overview of the vulnerabilities and stressors can be found 

in the Hampton Roads Hazard Mitigation Plan.  

 

https://www.norfolk.gov/DocumentCenter/View/32545
https://www.norfolk.gov/DocumentCenter/View/32552
https://www.norfolk.gov/DocumentCenter/View/32552
https://www.norfolk.gov/DocumentCenter/View/3641/Citywide-Precipitation-Master-Plan
https://www.norfolk.gov/DocumentCenter/View/32545
https://www.osti.gov/servlets/purl/1600107
https://www.osti.gov/servlets/purl/1600107
https://www.nao.usace.army.mil/NCSRM/
https://www.nao.usace.army.mil/NCSRM/
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/


• Forward-looking goals, actionable strategies, and priorities through as seen through an equity-

based lens. 

Norfolk remains committed to presenting all action plans through an equity-based lens, as found 

within the actionable strategies of A Green Infrastructure Plan for Norfolk and the Hampton 

Roads Hazard Mitigation Plan. Both plans are tactical, and recommendation are based on a 5-

year forward-looking outlay. Recommendations of the Fugro report are based on a 50-year outlay, 

and recommendations of Vision2100 geared towards the year 2100.  

 

• Strategies that guides growth and development away from high-risk locations that may include 

strategies in comprehensive plans or other land use plans or ordinances or other studies, plans 

or strategies adopted by a local government. 

Vision2100 is serves a land use guide for the City. The plan divides Norfolk up into four main areas 

by which the City will focus new investments and make necessary steps to prepare for a changing 

environment:  

✓ Purple: Low Flood Risk / Low Degree of Civic Assets: Establishing Neighborhoods of the 

Future 

✓ Green: Low Flood Risk / High Degree of Civic Assets: Designing New Urban Centers 

✓ Yellow: High Flood Risk / Low Degree of Civic Assets: Adapting to Rising Waters 

✓ Red: High Flood Risk / High Degree of Civic Assets: Enhancing Economic Engines (protect!) 

 

• Proposed acquisition of land or conservation easements or identification of areas suitable for 

conservation particularly areas identified as having high flood attenuation benefit by 

ConserveVirginia or similar data driven tools. 

Vision2100 provides the framework for selecting the areas suitable for conservation easements. 

The Norfolk Zoning Ordinance provides the mechanism for purchasing land conservation 

easement credits from the Coastal Resilience Overlay through transferring Resilient Quotient 

points to the Upland Resilience Overlay (requires extinguishment of a density unit – developable 

dwelling unit). The conservation easement, while recorded on the deed and kept on file with the 

Planning Department, can be held by the property owner, the Zoning Ordinance also permits it to 

be placed in a land trust.  

 

• Identification of areas suitable for property buyouts in frequently flooded areas. 

See Vision2100 “Yellow” areas (High Flood Risk / Low Degree of Civic Assets: Adapting to Rising 

Waters) and Coastal Resilient Overlay areas on the Norfolk Zoning Map.  

 

• Identification of critical facilities and their vulnerability throughout the local government such 

as water and sewer or other types identified as “lifelines” by FEMA. 

A list of all critical facilities is contained within the Norfolk Emergency Operations Manual (2020). 

See Mitigation Action 5 from Hampton Roads Hazard Mitigation Plan: “Purchase and install 

generators or other continuous power sources for critical facilities and infrastructure. This action 

may include, but is not limited to pump stations, EOC (Emergency Operations Center), shelters, 

underpasses and important traffic signals.” The critical facilities list is available upon request.  

 

 

https://www.norfolk.gov/DocumentCenter/View/38067
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/
https://www.norfolk.gov/DocumentCenter/View/27768
https://www.norfolk.gov/DocumentCenter/View/27768
https://www.norfolk.gov/DocumentCenter/View/27768
https://www.norfolkva.gov/norfolkzoningordinance/
https://www.norfolkva.gov/norfolkzoningordinance/#Norfolk-ZO/3_9_Overlay_Districts_and_Designations.htm
https://www.norfolkva.gov/norfolkzoningordinance/#Norfolk-ZO/5_12_Resilience_Quotient.htm
https://www.norfolkva.gov/norfolkzoningordinance/#Norfolk-ZO/5_12_Resilience_Quotient.htm
https://www.norfolkva.gov/norfolkzoningordinance/#Norfolk-ZO/3_9_Overlay_Districts_and_Designations.htm
https://www.norfolk.gov/DocumentCenter/View/27768
http://orf.maps.arcgis.com/apps/webappviewer/index.html?id=5f413a29bfa74bf48548b6514f647157
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/


• Identified ecosystems/wetlands/floodplains suitable for permanent protection. 

See A Green Infrastructure Plan for Norfolk, this includes an Action Plan Appendix for Threatened 

and Endangered Species within critical floodplain habitats, as well as a detailed ecological 

inventory with recommendations for floodplain protection measures within an connected open 

space corridor network.  

 

• Identified incentives for restoring riparian and wetland vegetation. 

o The City’s Public Works Division of Stormwater Management offers the Stormwater Fee 
Reduction Program for homeowners and businesses who opt to implement water quality 
improvements on their private property including riparian buffer and shoreline 
management improvement.  

o Environmental Conservation Consulting – Norfolk annually funds a contract to 
coordinate with residential property owners for implementation of water quality 
improvements on their private property including riparian buffer and shoreline 
management improvement through a cost-share program. Property owners get a 
percentage of the project paid through the contractor via the Environmental 
Conservation Consulting services contract. 

o Norfolk regularly applies for grants to partner with community organizations for 

implementation of green infrastructure of public lands – projects are reviewed by the 

Watershed Management Task Force to ensure that projects are furthering the goals and 

objectives of the adopted Green Infrastructure Plan for Norfolk. 

 

• A framework for implementation, capacity building and community engagement. 

The Watershed Management Task Force and the recently created Program for Public Information 

committee are two groups made up of joint staff/citizen/technical expert members, which 

collectively drive the City’s ongoing programing for green infrastructure projects and flood 

mitigation messaging. Capital Improvement Project funding recommendations from the Green 

Infrastructure Plan for Norfolk are also reviewed monthly by the Watershed Management Task 

Force. 

 

• Strategies for creating knowledgeable, inclusive community leaders and networks. 

The 12-member Norfolk Coastal Management Review Board (CMRB) provides recommendations 

to the 7-member Erosion Advisory Commission, which is partially comprised of members of the 

CMRB. The CMRB is made up of elected leaders, civic league presidents/community leaders and 

technical experts from the Virginia Institute of Marine Science, Virginia Marine Resources 

Commission, Army Corp of Engineers, Old Dominion University Department of Ocean, Earth and 

Atmospheric Sciences, and city technical staff, providing workshops, seminars and project 

assessments of coastal mitigation and erosion projects; specifically intended to build grassroots 

technical capabilities and citizen champions within the community. The Norfolk CMRB and Erosion 

Advisory Commission is established by City Code and guided by the City’s adopted Sand 

Management Plan. 

 

• A community dam safety inventory and risk assessment posed by the location and condition of 

dams. 

Not applicable in Norfolk – not at dam risk. 

https://www.norfolk.gov/DocumentCenter/View/38067
https://www.norfolk.gov/DocumentCenter/View/27641/SWFEEBOOKLET-11-15-16-Still-Current-as-of-2019?bidId=
https://www.norfolk.gov/DocumentCenter/View/27641/SWFEEBOOKLET-11-15-16-Still-Current-as-of-2019?bidId=
https://www.norfolk.gov/DocumentCenter/View/56410/RFP-7304-0-2019AM---RFP---Environmental-Conservation-Consulting-Services?bidId=
https://www.norfolk.gov/DocumentCenter/View/38067
https://www.norfolk.gov/DocumentCenter/View/38067
https://www.norfolk.gov/DocumentCenter/View/38067
https://library.municode.com/
https://www.norfolk.gov/DocumentCenter/View/26470/Sand-Management-Plan?bidId=
https://www.norfolk.gov/DocumentCenter/View/26470/Sand-Management-Plan?bidId=


 

• A characterization of the community including population, economics, cultural and historic 

resources, dependence on the built environment and infrastructure and the risks posed to such 

infrastructure and characteristics by flooding from climate change, sea level rise, tidal events or 

storm surges or other weather. 

This general characterization is well documented within the general/comprehensive plan for the 

City of Norfolk – plaNorfolk2030. This includes dozens of resiliency recommendations for flood 

risk reduction and communication.  

 

• Strategies to address other natural hazards that would cause, affect or result from flooding 

events including: 

o Earthquakes. 

o Storage of hazardous materials 

o Landslides/mud/debris flow/rock falls. 

o Prevention of wildfires that would result in denuded lands making flooding, mudslides 

or similar events more likely. 

o Preparations for severe weather events including tropical storms or other severe 

storms, including winter storms. 

The Hampton Roads Hazard Mitigation Plan is a FEMA-accredited all-hazards plan.  

 

https://www.norfolk.gov/1376/plaNorfolk2030
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/
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ARMY CIVIL WORKS PROGRAM 
INFRASTRUCTURE INVESTMENT AND JOBS ACT, 2022 

CONSTRUCTION SPEND PLAN - ADDENDUM 

State Division 
Business 

Program 1/ 
Program Name FY22 Summary of Work to Be Accomplished with Allocation Addendum 

Summary of Work to Be Accomplished with 
Allocation 

NM SPD EI 
RURAL ARIZONA, NEVADA, MONTANA, IDAHO, NEW 
MEXICO, UTAH, AND WYOMING, AZ, NV, MT, ID, NM, UT & 
WY 

2,800,000 
Remove debris and contaminants from storm flows and incorporated flood 
projection measures in Rio Rancho, NM. 

NM SPD EI 
RURAL ARIZONA, NEVADA, MONTANA, IDAHO, NEW 
MEXICO, UTAH, AND WYOMING, AZ, NV, MT, ID, NM, UT & 
WY 

1,500,000 Design and construct water tanks in the Village of Cuba, NM. 

NY NAD EI NEW YORK CITY WATERSHED, NY 1,500,000 Execute PPAs to implement NYC Watershed Projects 
OH LRD FDRR MAGNOLIA LEVEE, BOLIVAR DAM, OH 7,700,000 Initiate, physically complete and fiscally close out 

project 

OH LRD EI 
OHIO & NORTH DAKOTA ENVIRONMENTAL 
INFRASTRUCTURE, OH & ND (SECTION 594) 2,497,000 

Execute and complete multiple Environmental 
Infrastructure projects in the State of Ohio 

OH & ND LRD EI 
OHIO & NORTH DAKOTA ENVIRONMENTAL 
INFRASTRUCTURE, OH & ND (SECTION 594) 

7,000,000 
Execute and complete multiple Environmental Infrastructure projects in the 
State of Ohio 

PA LRD EI ALLEGHENY COUNTY, PA 3,358,000 Sec 313 - Allegheny County - ALCOSAN -  Spring Garden Sewershed 1 of 3 
PA LRD NIH UPPER OHIO, ALLEGHENY AND BEAVER COUNTIES, PA 857,708,000 Phyically complete all construction work at Montgomery Lock and Dam 77,000,000 Design and physically complete construction at 

Emsworth Lock and Dam 
PR SAD AER CANO MARTIN PENA ECOSYSTEM RESTORATION, PR 163,287,000 Physically complete and fiscally close out project. 
PR SAD NHD SAN JUAN HARBOR IMPROVEMENT, PR 45,561,000 Initiate, physically complete and fiscally close out  project. 

SC SAD EI 
ENV INFRASTRUCTURE SPRING ST/FISHBURNE ST 
DRAINAGE, CHARLESTON, SC 4,000,000 

Initiate the implement stormwater control measures 
and storm sewer improvements at the Spring 
Street/Fishburne Street drainage project in 
Charleston, South Carolina. 

TX SPD EI EL PASO COUNTY, TX (SEC 219) 3,825,000 Construction for the Clardy Fox Pump Station 
TX SPD EI EL PASO COUNTY, TX (SEC 219) 4,050,000 Design and Construction of Northgate Diversion Channel 
TX SWD NHD BRAZOS ISLAND HARBOR, TX 68,000,000 Initiate, physically complete, and fiscally closeout the 

construction project. 
TX SWD FDRR CENTRAL CITY, UPPER TRINITY RIVER, TX 403,000,000 Complete design and award first construction contract 
TX SWD NHD GALVESTON HARBOR CHANNEL EXTENSION, HOUSTON - 

GALVESTON NAVIGATION CHANNELS, TX 
10,781,000 Initiate, physically complete, and fiscally closeout the 

construction project. 
TX SWD NHD HOUSTON SHIP CHANNEL, TX 142,515,000 Initiate and complete construction of Segment 3 - Barbour's Cut Channel 
TX SWD EI WATERLOO GREENWAY PO (CREEK DELTA), TX 2,500,000 Waterloo Greenway PO (Creek Delta) Construction 
TX SWD EI WATERLOO GREENWAY PO (CREEK DELTA), TX 6,525,000 Waterloo Greenway PO (Creek Delta) Construction 
TX SWD AER WESTSIDE CREEKS ECOSYSYSTEM RESTORATION, SAN 

ANTONIO, TX 
75,042,000 Initiate, physically complete, and fiscally closeout the construction project, 

including all future monitoring and adaptive management. 

UT SPD EI 
RURAL ARIZONA, NEVADA, MONTANA, IDAHO, NEW 
MEXICO, UTAH, AND WYOMING, AZ, NV, MT, ID, NM, UT & 
WY 

50,000 Upgrade well house for safety complianced in Southbear Lake, UT 

VA LRD EI EASTERN SHORE AND SOUTHWEST VIRGINIA, VA 281,295 Complete Design 
VA LRD EI EASTERN SHORE AND SOUTHWEST VIRGINIA, VA 2,200,000 Initiate Construction of Wastewater Infrastructure Plan 
VA NAD FDRC CITY OF NORFOLK, VA 249,331,000 Complete Plans and Specs for the project and initiate construction of the 

project. 
150,000,000 Funding would be used for the remaining segments 

of phase 1, the downtown Norfolk to Ghent 
floodwalls with gates at The Hague, for continuing 
designs for phases within other portions of the city, 
and starting on the non-structural flood neighbor 
components of the project. 

VA NAD NHD NORFOLK HARBOR AND CHANNELS, VA (DEEPENING) 69,331,000 Physically complete and fiscally close out  project. 72,371,000 Physically complete and fiscally close the project to 
include the dredging of Meeting Area #1 widener at 
Thimble Shoal Channel West ($40M) and complete 
the remaining features of the project ($32.371M), 
including the Atlantic Ocean Channel and Channel to 
Newport News. 

VI SAD FDRR SAVAN GUT PHASE II, ST. THOMAS, VI 51,710,000 Initiate, physically complete and fiscally close out  project. 
VT NAD EI LAKE CHAMPLAIN WATERSHED INITIATE,VT 250,000 Lake Champlain Sec 542 Projects- General Management 
WA NWD AER COLUMBIA RIVER FISH MITIGATION, WA, OR & ID 36,016,000 Fund the highest priority work as determined the expert panel established in 

response to the Sept 1, 2021 interim injunction order, in the effort to yield a 
no jeapordy opinion for Chinook salmon and Steelhead. 

WA NWD FDRR HOWARD HANSON DAM, WA 220,000,000 Complete PED and initiate construction. 

WI LRD EI 
NORTHERN WISCONSIN ENVIRONMENTAL ASSISTANCE, 
WI 

450,000 Continue City of Superior - Hill Avenue Interceptor Rehabilitation Project 

WI LRD EI 
NORTHERN WISCONSIN ENVIRONMENTAL ASSISTANCE, 
WI 

625,000 
Continue City of Bayfield - Apostle Islands Marina Breakwall Restoration 
Project 

Page 5 of 9 

msimons
Highlight
VA NAD FDRC CITY OF NORFOLK, VA 249,331,000 Complete Plans and Specs for the project and initiate construction of the project.
150,000,000 Funding would be used for the remaining segments of phase 1, the downtown Norfolk to Ghent floodwalls with gates at The Hague, for continuing designs for phases within other portions of the city, and starting on the non-structural flood neighbor components of the project.
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Appendix D: Checklist All Categories 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies)   Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)   Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)   Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance   Yes   □ No   □ N/A 

Non-Fund financed maintenance and management plan for project 

extending a minimum of 5 years from project close 
  Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan   Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan   Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from ADAPT 

VA’s Virginia Vulnerability Viewer 
  Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support from 

affected communities 
□ Yes   □ No     N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D   Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 

or chief executive of the local government 
  Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization   Yes   □ No   □ N/A 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

Required & Supporting Documents: 

         Links 
 

FIRM Maps: https://drive.google.com/drive/folders/1zISYqMWhmwSFTz1-

5gWA61RVpD1GRy45?usp=sharing  

USACE/City of Norfolk Project Maintenance Plan (Final Coastal Storm Risk Management 

Report): https://usace.contentdm.oclc.org/utils/getfile/collection/p16021coll7/id/8557  

Moffatt & Nichol Downtown to Harbor Park Interior Drainage Hydrology & Hydraulic 

Analysis: https://drive.google.com/file/d/1JEzcGsRmS5ztu4v3-

K6YXCPOkYVce7az/view?usp=sharing  

St. Paul’s Blue-Greenway Synthesis Document: 

https://drive.google.com/file/d/1pWfcUOUWzgMh9aDKC9_GdzcJ5QMcE8YD/view?usp=shari

ng   

Comprehensive Plan (plaNorfolk2030): https://www.norfolk.gov/DocumentCenter/View/2483  

Vision2100: https://www.norfolk.gov/DocumentCenter/View/27768 

Hampton Roads Hazard Mitigation Plan: https://www.hrpdcva.gov/library/view/620/2017-

hampton-roads-hazard-mitigation-plan-and-appendices/ 

Norfolk Floodplain Ordinance: https://www.norfolkva.gov/norfolkzoningordinance/#Norfolk-

ZO/3_9_Overlay_Districts_and_Designations.htm#_Toc502655724?TocPath=Article%25203%

253A%2520Zoning%2520Districts%257C3.9%2520Overlay%2520Districts%2520and%2520De

signations%257C_____7 

 

 

 

 

 

 

 

 

https://drive.google.com/drive/folders/1zISYqMWhmwSFTz1-5gWA61RVpD1GRy45?usp=sharing
https://drive.google.com/drive/folders/1zISYqMWhmwSFTz1-5gWA61RVpD1GRy45?usp=sharing
https://usace.contentdm.oclc.org/utils/getfile/collection/p16021coll7/id/8557
https://drive.google.com/file/d/1JEzcGsRmS5ztu4v3-K6YXCPOkYVce7az/view?usp=sharing
https://drive.google.com/file/d/1JEzcGsRmS5ztu4v3-K6YXCPOkYVce7az/view?usp=sharing
https://drive.google.com/file/d/1pWfcUOUWzgMh9aDKC9_GdzcJ5QMcE8YD/view?usp=sharing
https://drive.google.com/file/d/1pWfcUOUWzgMh9aDKC9_GdzcJ5QMcE8YD/view?usp=sharing
https://www.norfolk.gov/DocumentCenter/View/2483
https://www.norfolk.gov/DocumentCenter/View/27768
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/
https://www.norfolkva.gov/norfolkzoningordinance/#Norfolk-ZO/3_9_Overlay_Districts_and_Designations.htm#_Toc502655724?TocPath=Article%25203%253A%2520Zoning%2520Districts%257C3.9%2520Overlay%2520Districts%2520and%2520Designations%257C_____7
https://www.norfolkva.gov/norfolkzoningordinance/#Norfolk-ZO/3_9_Overlay_Districts_and_Designations.htm#_Toc502655724?TocPath=Article%25203%253A%2520Zoning%2520Districts%257C3.9%2520Overlay%2520Districts%2520and%2520Designations%257C_____7
https://www.norfolkva.gov/norfolkzoningordinance/#Norfolk-ZO/3_9_Overlay_Districts_and_Designations.htm#_Toc502655724?TocPath=Article%25203%253A%2520Zoning%2520Districts%257C3.9%2520Overlay%2520Districts%2520and%2520Designations%257C_____7
https://www.norfolkva.gov/norfolkzoningordinance/#Norfolk-ZO/3_9_Overlay_Districts_and_Designations.htm#_Toc502655724?TocPath=Article%25203%253A%2520Zoning%2520Districts%257C3.9%2520Overlay%2520Districts%2520and%2520Designations%257C_____7
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4/8/22, 4:44 PM Commonwealth of Virginia Mail - City of Norfolk Office of Resilience CFPF Round 3 grant submission - USACE Phase 1A

https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ik=495da3fbce&view=pt&search=all&permthid=t… 1/2

CFPF, rr <cfpf@dcr.virginia.gov>

City of Norfolk Office of Resilience CFPF Round 3 grant submission - USACE Phase
1A
1 message

Simons, Matthew <Matthew.Simons@norfolk.gov> Fri, Apr 8, 2022 at 3:31 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: "matthew.wells@dcr.virginia.gov" <matthew.wells@dcr.virginia.gov>

To whom it may concern,

 

A�ached is a Community Flood Preparedness Fund Round 3 grant request for $28,127,975 to support the first phase
of a $1.8B Coastal Storm Risk Management flood protec�on project in partnership with the City of Norfolk and U.S.
Army Corps of Engineers.

 

Let me know if you have any ques�ons about the applica�on.

 

Thank you.

 

Ma�hew Simons, AICP CFM

Coastal Resiliency Manager

City of Norfolk – Office of Resilience

757-334-8622 (cell)

 

City Hall Building

501 Boush Street, Suite B

Norfolk, VA 23510

 

Connect with us:

www.norfolk.gov

 

https://www.google.com/maps/search/501+Boush+Street,+Suite+B+%0D%0A+Norfolk,+VA+23510?entry=gmail&source=g
https://www.google.com/maps/search/501+Boush+Street,+Suite+B+%0D%0A+Norfolk,+VA+23510?entry=gmail&source=g
https://linkprotect.cudasvc.com/url?a=http%3a%2f%2fwww.norfolk.gov%2f&c=E,1,eo-jwS8tzpnIDnPXaG-KEiUusXUZT99SLtgX8KbcXmphFdfT0iP9Ffac4O7j1qWePwhGppcYwWdj5jVK5vIwA96IEcOf6rQlO--m6ACEG8Z7hTBtdOofAw,,&typo=1
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Appendix A: Application Form for Grant Requests for All Categories 

Virginia Department of Conservation and Recreation 

Virginia Community Flood Preparedness Fund Grant Program 

 

Name of Local Government: _City of Norfolk________________________________ 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 

__X___Project 

_____Study  

NFIP/DCR Community Identification Number (CID)_ 510104 ___________________ 

If a state or federally recognized Indian tribe, Name of tribe____________________________ 

Name of Authorized Official: ____ Dr Larry H. Filer II  ___________________ 

Signature of Authorized Official: _______________________________________ 

Mailing Address (1):   810 Union St 

Mailing Address (2):  Suite 1101  

City: Norfolk      State: VA         Zip: 23510  

Telephone Number: 757-664-4242        Cell Phone Number: (____) _____________________________   

Email Address: city.manager@norfolk.gov

DocuSign Envelope ID: 02FFE66E-5DD4-495A-B241-BBA86B650B62

4/7/2022 | 6:47 AM PDT



Contact Person (If different from authorized official): Justin Shafer  

Mailing Address (1): 2233 McKann Ave  

Mailing Address (2): _______________________________________________   

City: Norfolk      State: VA       Zip: 23509 

Telephone Number: 757-823-4048      Cell Phone Number: 757-282-8383 

Email Address: justin.shafer@norfolk.gov 

Is the proposal in this application intended to benefit a low-income geographic area as defined 
in the Part 1 Definitions? Yes _X__ No ___

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing floodwater 
inundation, strategic retreat of existing land uses from areas vulnerable to flooding; the conservation 
or enhancement of natural flood resilience resources; or acquisition of structures, provided the 
acquired property will be protected in perpetuity from further development.  

   Wetland restoration. 

 Floodplain restoration. 
 Construction of swales and settling ponds. 
   Living shorelines and vegetated buffers. 

 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 

ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
   Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 

notify residents of potential emergency flooding events. 





 Location of Project (Include Maps): 
Campostella-Berkley Area of Norfolk adjacent to Riverside Memorial Cemetery______ 



NFIP Community Identification Number (CID#):(See appendix F____510104 ____________ 

Is Project Located in an NFIP Participating Community? Yes     □ No

Is Project Located in a Special Flood Hazard Area? Yes     □ No 

Flood Zone(s) (If Applicable): ____AE________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ___5101040059H_________________ 

Total Cost of Project: ______$1,900,000_____________________________________ 

Total Amount Requested ____$1,520,000_______________________



Appendix B: Scoring Criteria for Flood Prevention and Protection Projects 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: City of Norfolk 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration  X 

No Not eligible for consideration  

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories X 

No Eligible for consideration for studies, capacity building, and planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes Eligible for consideration  X 

No Not eligible for consideration 

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes  Not eligible for consideration  

No Eligible for consideration  X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration  X 

No Not eligible for consideration  

N/A Match not required 

Project Eligible for Consideration 
 Yes 

 No



Applicant Name: City of Norfolk 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of structures.  

50 

   Wetland restoration, floodplain restoration 
   Living shorelines and vegetated buffers. 

 Permanent conservation of undeveloped lands identified as having flood 
resilience value by ConserveVirginia Floodplain and Flooding Resilience layer 
or a similar data driven analytic tool 

 Dam removal 
   Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function.   
 Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  

45 45 

1.b. any other nature-based approach 40  

All hybrid approaches whose end result is a nature-based solution 35 

All other projects 25 

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.)

Very High Social Vulnerability (More than 1.5) 15  15 

High Social Vulnerability (1.0 to 1.5) 12  

Moderate Social Vulnerability (0.0 to 1.0) 8  

Low Social Vulnerability (-1.0 to 0.0) 0  

Very Low Social Vulnerability (Less than -1.0) 0  



8. Is the proposed project part of an effort to join or remedy the community’s probation or 
suspension from the NFIP?  

Yes 10  

No 0  0 

9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes 10  10 

No 0  

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 
TMDLs. Does the proposed project include implementation of one or more best management 
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan?  

Yes 5  5 

No 0  

11. Does this project provide “community scale” benefits?

Yes 20 

No 0 0 

Total Points 75



VIRGINIA DEPARTMENT OF CONSERVATION  

AND RECREATION: 

VIRGINIA COMMUNITY FLOOD PREPARDNESS FUND 

GRANT 

Narrative

Riverside Memorial Cemetery Shoreline Restoration  

Department of Public Works 

Division of Environmental Stormwater Management 

2233 McKann Ave 

Norfolk, VA 23505 



Riverside Memorial Cemetery Shoreline Stabilization 

Scope of Work and Budget Narratives 

Project Information 

The City of Norfolk seeks support for stabilization and restoration of a highly eroded bank and shoreline 
along the Riverside Memorial Cemetery in the Campostella-Berkley area of Norfolk, Virginia (Figure 1).  
The cemetery was established by a private company in 1910 and purchased by the City of Norfolk in 
1971.  It has a long history of use by residents of the surrounding community.  Early in its history, a 
monument company was also operated at the cemetery and many ornate statues and monuments can be 
seen around the cemetery, including the Langley Angel.  With elevations up to 15 foot NAVD, Riverside 
Memorial Cemetery has some of the highest ground elevations in Hampton Roads and during World War 
II a lookout tower was established at the site to monitor activity along the Elizabeth River.  The unnamed 
creek on the eastern side of the cemetery, hereafter identified as Campostella Creek, was historically a 
large wetland complex with small creeks draining areas deeper in Campostella-Berkley.  The angle of the 
creek’s mouth creates a naturally protected harbor and the adjacent Eastern Branch of the Elizabeth River 
grew into a major industrial/commercial hub or the region, so over time the wetlands were dredged to 
create deeper water for industrial activity such as boat building and repair.  1937 aerial imagery (Figure 2) 
shows approximately half of the current creek having been dredged, with areas closer to the cemetery and 
further south into the headwaters still retaining wide swaths of wetlands.  Further dredging, marine 
industrial activity, and wind-driven waves from the expanded creek mouth resulted in further loss of 
wetlands and eventually of the bank up to the cemetery over the following decades.  In recent years 
detailed review of the site in hopes of restoring the shoreline revealed how badly many areas along the 
bank had eroded, with some vertical or even undercut, threatening numerous graves in the cemetery 
above.   

The 44 acre cemetery is an important community asset to Norfolk and particularly to the surrounding 
neighborhoods of Campostella-Berkley.  Campostella Creek drains south through Campostella and drains 
a 78 acre watershed that includes residential neighborhoods, an elementary school, several recreation 
centers, numerous industrial sites, and upcoming mixed used developments aimed at revitalizing the area, 
such as Sycamore Plaza near the headwater of the creek.  The community within the watershed, 
completely within US Census Tract 51, is an at-risk community with very high social vulnerability (SVI 
Score = 2.4).  Norfolk overall is a low-income community compared to the rest of the state, with a city-
wide median household income of $53,253 versus a state-wide median household income of $76,448, and 
median household income in the project area is far lower at $28,671.  The community is also noted to be 
at high risk for exposure to potential hazardous or toxic materials (Exposure Score = 1.3) and restoration 
of wetlands in the creek may help to filter pollutants for both community and environmental health. 

To address the severe erosion of the cemetery bank and restore the wetland shoreline lost over time, 
Norfolk proposes to utilize primarily nature-based solutions such as living shoreline techniques, bank fill 
and grading, green block technology, and planted armored matting.  Very limited grey techniques such as 
rock revetment may be required on several stretches of bank, but the project is projected to be over 95% 
nature-based solutions.  Over 1500 linear feet of shoreline will be stabilized and nearly an acre of 
historical wetland restored, with front edge protection and sloped design to help protect it from adjacent 



Figure 1- Project Area Map 



Figure 2- 1937 Aerial Photo of Project Area 



impacts.  The combined effort will protect and enhance a valuable community asset, provide coastal 
erosion protection into the future, enhance both aesthetics and wildlife habitat, and improve water quality 
of a creek through the Campostella neighborhood and the Elizabeth River as a whole with an estimated 
reduction of hundreds of pounds per year of nitrogen and sediment, as well as thousands of pounds of fine 
sediments.  Restored marshes will also help to slow and absorb tidal flood water forced into the narrow 
creek during major storm events. 

Need for Assistance:

While Norfolk is one of the most populated cities in Virginia and a major hub for commerce, military 
facilities, and other services, much of its population faces severe economic hardship.  Compared to 
Virginia as a whole, Norfolk is a low-income community, with median household income less than 80% 
of the statewide metric.  The city has an average Social Vulnerability Index score of 0.59, ranking it as 
having Moderate Social Vulnerability as a whole, however many of the densest population areas are 
concentrated in 25 census tracts listed as having High or Very High Social Vulnerability, including 
Census Tract 51 in which the proposed project is located.  Attached documents provide additional 
community demographic, economic, and vulnerability information for Census Tract 51 (Appendix D).   

While the City of Norfolk manages a robust budget, including a fee to address operation and maintenance 
of its stormwater system, the combined impacts of climate change and aging infrastructure are placing 
stress on the City’s ability to address all high priority needs in a timely manner.  City departments 
regularly seek grant and loan support to increase the amount of work accomplished at any given time, 
leveraging Capital Improvement Funds as matching funds and professional engineers, project managers, 
scientists, and other staff to manage projects and outside funding sources.  As a major city within 
Virginia, Norfolk’s staff have all necessary resources to move projects to completion, with a heightened 
focus for any awarded grants and loans to stay on budget and schedule. 

Goals and Objectives:

Norfolk proposes to stabilize the eroding bank at Riverside Memorial Cemetery with various approaches 
depending on severity of slope and to restore the tidal marsh with a hybrid living shoreline to reduce tidal 
impacts.  These actions will mitigate the immediate risk to the cemetery and provide resilience into the 
future, while also absorbing flood waters as they move into the creek during large storm events.  The 
project would also provide valuable water quality and wildlife habit improvements in the Campostella 
Creek and the Eastern Branch of the Elizabeth River.  Based off a 30% design, survey, and environmental 
assessment of the site (see attachments in Appendix D) and follow-up discussions including changes to 
the 30% design, the project can be broken into seven sections (Figure 3) based off bank height and slope, 
which averages 10’ in height and ranges from 16% to 400% in slope.  Table 1 provides shoreline length 
and average height for each section. 

Table 1 – Project Shoreline Section 

Shoreline Section Section Length (ft) Average Bank Height (ft) 
A 500 10
B 400 10
C 275 9
D 180 9
E 170 8



Figure 3- Project Sections 



Section A faces southeast, is exposed to little fetch, and is the furthest from major industrial activities.  
1937 aerial photos (Figure 2 above) indicate this area had a stable vegetated slope and wide salt marsh at 
the time.  A low riprap or oyster block sill will be constructed between 25 to 40 feet from the toe of slope 
as a channelward sill, followed by sand fill to raise elevation above the mudflat allowing replanting of 
low and high marsh species.  Sand fill will raise elevation at the toe of slope and the bank will be further 
stabilized using green wall technologies such as Envirolok vegetated geobags.  Inclusion of vegetated 
geobags rather than planted pavers was a modification from the 30% design to incorporate greater green 
alternatives.  As the shoreline turns north towards Section B, the offshore sill will become larger and bank 
stabilization will transition to a more hardened structural approach, such as Flexmat vegetated pavers. 

Section B faces east to northeast.  This portion of the cemetery bank sit closest to the channel of 
Campostella Creek and is exposed to a moderate fetch from the north.  Heavy marine industrial activity is 
common in the channel from facilities on the opposite side of the creek.  Very little vegetated wetlands or 
mudflats remain across much of this section and historical aerials indicate it had been heavily dredged 
close to shore by the late 1930s.  Two of the most critical slopes along the entire site are found here, 
nearly vertical with ongoing undercutting and top of bank erosion.  Improvements to this section will 
include a high nearshore riprap sill or revetment, with limited marsh restoration behind the portion closest 
to the channel to minimize narrowing of the creek at this point.  To reduce future impacts on the bank, a 
more solid structural protection such as Flexamat will be used.  Soil fill at top of bank will be required in 
several areas to provide further protection for threatened gravesites.  Where tree removal is necessary to 
accomplish this, additional plantings will be called for to restore the vegetated buffering and ensure 
continued tranquility at the cemetery.  As the shoreline turns to face north as it meets Section C, the 
marsh will be widened and bank stabilization will be softened.   

Section C faces northeast to east.  Despite some dredging of the creek by the late 1930s, historical aerial 
photos show a 200’ wide salt marsh.  Although a significant mudflat remains, erosion from a fetch to the 
north, heavy marine industrial activity, and a stormwater flume outfall have caused loss of most vegetated 
wetlands.  A large marsh, over 100 feet deep at its widest point from toe of slope, will be re-established 
through this section of shoreline.   The width will allow a large high marsh to be restored closer to the 
slope, ensuring a long life for the system in the face of sea level rise.  A low riprap or oyster block sill 
will be used to secure the channelward edge. A concrete flume in the center of this section currently 
serves as an outfall for precipitation runoff for a large portion of the cemetery.  Over time the bank 
surrounding and at the end of this flume has eroded back.  Fill will be used to extend the bank and re-
establish the slope in this area, then a manhole and pipe will be used to direct water from the road above.  
A riprap channel will protect the marsh below from runoff.  To either side of the outfall, existing slopes 
are relatively stable and no improvements are expected once sand fill for the marsh raises the toe 
elevation.  As Section C transitions to Sections B and D to either side, requirements for both sill height 
and slope stabilization will increase. 

Section D face east and is subject to wind driven waves from the mouth of the creek and to marine 
industrial impacts from adjacent properties.  Historical aerials show an extensive marsh, similar to Section 
C; however, the creek has been widened significantly in this section over time and less mudflat or 
vegetated wetlands remain.  The bank is generally more stable through this section, with a forested slope 
above a lower eroding toe.  To protect from wind and boat driven waves, a larger riprap sill will be 
utilized through this section, with a 20 to 30 foot wide marsh restored behind.  Sand fill will tie into a 
structural slope stabilization such as Flexamat or Envirolok.  As the shoreline turns to face north towards 
Section E, the restored shoreline will narrow and slope protection will transition to heavier Flexamat or 
riprap revetment. 



Section E faces north into a narrow, 100 foot wide side channel, where heavy marine industrial activity is 
common.  Like Section D, this portion of the creek has been heavily modified since the 1930s.  A forested 
slope sits above a heavily eroding and undercut toe.  Small pockets of wetlands and mudflat remain.  Due 
to the narrow, heavily used channel riprap revetment or heavy Flexamat will be used to stabilize the toe of 
slope.  A small area of wetland restoration may be possible in the western corner at the end of the creek, 
but otherwise marsh planting will be limited along this section. 

Across the entire site, tree and understory planting will be utilized wherever possible on restored slopes to 
provide long-term stabilization and greening of the site.  Along the offshore sill, piles will be driven as 
needed or required by permit to mark the location of these hard structures for marine industrial operators 
and recreational boaters.  Where possible or required by permit, any existing marsh or shellfish habitat 
will be protected or incorporated into the project design. 

Approach, Milestones, and Deliverables:

The design for the proposed improvements is underway and expected to be complete by end of 2022, with 
permit approval potentially extending into early 2023 depending on interagency coordination.  The City 
hopes to issue requests for bids in spring 2023, allowing for the project to begin construction by fall of 
2023.  No major obstacles are expected for construction, but work may be required from both land and 
water, so construction could extend over several years across the various sections of the project.  
Although material and supplies continue to have longer-than-usual lead times under current economic 
conditions, the City anticipates the project could be fully completed within the required 36 months from 
signing of agreement, regardless of any delays.  Table 2 below provides a summary of the proposed 
schedule and milestones. 

Table 2 - Project Schedule and Milestones
Date Milestone Activity 
March 2023 Project Fully Designed, Approved, and Permitted
May 2023 Request for Bids Initiated
August 2023 Bids Reviewed and Contract Process Initiated
November 2023 Notice to Proceed Issued
September 2025 Construction Complete 

The project is being managed through the Department of Public Works- Division of Environmental Storm 
Water Management.  Hazen and Sawyer, an on-call engineering consultant for the City is designing the 
project and will be retained for construction management assistance.  In addition to Norfolk Storm Water 
staff and consultants, study team members would include Norfolk staff from the Department of 
Recreation, Parks, and Open Space, the Department of Planning, and the Office of Resilience.  
Coordination will be conducted with adjacent property owners regarding any necessary modifications to 
ensure industrial activities can continue in a reasonable manner.  Proposed internal team members are 
noted in Table 3 below and additional consultants, outside team members or interviewees would be 
sought as needed. 



Table 3 – City of Norfolk Project Team 

John White, PE Storm Water Engineer Public Works
Reynaldo Hernandez, PE Sr Design/Construction Project Manager Public Works
Justin Shafer, CFM Green Infrastructure Project Manager Public Works
Ted Dudley Bureau of Cemeteries Manager Parks and Recreation
Steven Traylor, CA City Forester Parks and Recreation
Seamus McCarthy, CFM Environmental Services Manager Planning
Kyle Spencer Chief Resilience Officer (Acting) Resilience

Relationship to Other Projects:

Stabilization and restoration of shorelines are major components of both water quality and resilience 
efforts in Norfolk.  Norfolk has seen significant fill, dredging, and armoring of coastal areas through time, 
with many of these efforts resulting in eroding shoreline.  Reconnection of floodplains, restoration of 
wetlands and other aquatic habitats, and modifications to address current and future tidal impacts are 
often possible in these deteriorated areas, allowing for nature-based solutions rather than repeat of past 
mistakes.  The multiple benefits of these solutions reduce flooding and erosion, improve water quality, 
enhance wildlife habitat, and provide recreation and aesthetic amenities. 

Norfolk has been successful in offsetting City funds with grants, loans, and partnerships to support 
shoreline restoration efforts.  Funders and partners for past and ongoing projects include Virginia 
Department of Environmental Quality, National Fish and Wildlife Foundation, US Army Corps of 
Engineers, Chesapeake Bay Foundation, Elizabeth River Project, and many others.  Norfolk has a strong 
history of completing large grant and loan supported projects within both budget and schedule.  While 
material, labor, or weather delays do occur, by initiating design and permitting ahead and applications for 
this support, Norfolk provides more time for potential construction delays within the timeframe of a given 
grant or loan. 

Maintenance Plan:

The City of Norfolk – Division of Environmental Storm Water Management maintains three full time 
crews dedicated to maintenance of best management practices, ditches, and shorelines.  Crew members 
are trained in use of equipment and techniques to manage vegetation, grading, and hard structures.  City 
engineers and inspectors monitor all shoreline projects annually and a PM program requires routine or 
identified maintenance quarterly.  Additional monitoring will be provided at this location by Department 
of Parks and Recreation- Division of Cemeteries staff, to ensure the long-term protection of grave sites.  
Storm Water fees that fund the Division’s operating budget and Capital Improvement Program will be 
used as necessary to ensure successful operation and maintenance of the facility well into the future. 

Criteria:

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by 
the General Assembly or pursuant to the Constitution or laws of the Commonwealth, 
or any combination of these or a recognized state or federal Indian tribe? 

The City of Norfolk is an independent city in the Commonwealth of Virginia. 



2. Does the local government have an approved resilience plan meeting the criteria as 
established by this grant manual? Has it been attached or a link provided? 

The City of Norfolk submitted a Resilience Plan package in July 2021 and received approval of the plan 
from Virginia Department of Conservation and Recreation on August 11, 2021.  An overview with 
relevant links is attached. 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 

The City of Norfolk is an independent city in the Commonwealth of Virginia. 

4. Has the applicant provided evidence of an ability to provide the required match funds? 

Match funds for the proposed project are in a currently approved Capital Improvement Plan.  An attached 
Transmittal Form signed by Norfolk’s City Manager identifies specific budget accounts and approval to 
apply funds towards grant match. 

5. Has the applicant demonstrated to the extent possible, the positive impacts of the 
project or study on prevention of flooding? 

The project will help to stabilize a high bank and wetland complex eroded over time through coastal and 
anthropogenic causes.  Restored wetlands will also act as a buffer by absorbing tidal waters moving 
further into the community during major storm events.  Resilience of both the Riverside Memorial 
Cemetery and Campostella community overall will be enhanced. 

Budget Narrative: 

The City of Norfolk seeks 80% grant funding to support the proposed shoreline restoration and bank 
stabilization at Riverside Memorial Cemetery.  A recently updated opinion of probable cost of 
construction (OPCC), completed by design consultants Hazen & Sawyer after review of the 30% design 
phase, estimates the construction to cost $1,900,000.  This includes a 30% contingency to address 
unexpected changes during the remainder of design and increasing costs of construction due to 
nationwide economic conditions.  This cost will fund all necessary materials, supplies, and labor for a 
qualified contractor to construct the project after a competitive bid process.  The City proposes to fund  

their 20% match of $380,000 through Storm Water Capital Improvement Program funds for water 

quality improvements.  Design costs are encumbered through existing budget, so all match funding will 

go towards contracted work, along with the requested $1,900,000 in grant funds.  Table 3 shows the 

consultant supplied OPCC.  In addition to the direct funding as included match, Norfolk also commits to 

managing all remaining or necessary aspects of design, permitting, project management, and public 

outreach using existing qualified staff.  No grant funds are sought for this nor match applied, leaving 

funds fully available for contracted construction work.  Funds proposed as match are authorized through 

existing approved or upcoming proposed budgets and verified on the attached, signed City Manager 

Transmittal Form outlining grant and match funds for all Norfolk applications to the current Community 

Flood Preparedness Fund grant cycle.  Upon award of grant funds, the City sets up a special revenue 

account that includes approved match funds and cash funds to cover awarded grant funding until 



reimbursement is received, allowing Norfolk to move projects forward without delays for 

reimbursement requests. 

Table 3- Project Costs 



Appendix D: 

Attachments 

• Required Documents Checklist 

• Site Map and Condition Photos 

• 30% Site Plan and OPCC 

• FIRMette 

• AdaptVA SVI Map 

• Project Area Demographic and Economic Data  

(Census Tract 51) 

• Maintenance and Management Plan 

• Authorization to Request Funding 

• Approved Resilience Plan 

• Links to Additional Required Documents 



Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies)  Yes □ No □ N/A 

FIRMette of the project area(s) (Projects/Studies)  Yes □ No □ N/A 

Historic flood damage data and/or images (Projects/Studies)  Yes □ No □ N/A 

A link to or a copy of the current floodplain ordinance  Yes □ No □ N/A 

  Non-Fund financed maintenance and management plan for  

  project extending a minimum of 5 years from project close 
 Yes □ No □ N/A 

A link to or a copy of the current hazard mitigation plan  Yes □ No □ N/A 

A link to or a copy of the current comprehensive plan  Yes □ No □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer
 Yes □ No □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
□ Yes □ No  N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  Yes □ No □ N/A 

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing body 

or chief executive of the local government 
 Yes □ No □ N/A 

Signed pledge agreement from each contributing organization □ Yes □ No  N/A 





Site Condition Photos 

Photo 1: Graves Near Eroding Bank 



Photo 2: Graves Near Eroding Bank 

Photo 3: Graves Near Eroding Bank 



Photo 4: Eroding Bank

Photo 5: Eroding Bank and Marsh 



Photo 6: Eroding Bank 

Photo 7: Eroding Bank and Marsh 



Photo 8: Eroding Marsh 

Photo 9: Eroding Shoreline and Marsh 
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KBRAY@HAZENANDSAWYER.COM

GENERAL NOTE:
1. THE CONTRACTOR SHALL CONTACT THE CITY OF NORFOLK, BUREAU OF ENVIRONMENTAL SERVICES.

664-4368, AT LEAST 48 HOURS PRIOR TO ANY LAND DISTURBING ACTIVITY SO THAT LAND DISTURBING
PERMIT CAN BE ISSUED AND A PRE-CONSTRUCTION CONFERENCE SCHEDULED.

LAND DISTURBANCE:
OWNERSHIP OF IMPROVEMENT CITY OF NORFOLK
TYPE OF IMPROVEMENT SHORELINE RESTORATION
EXISTING IMPERVIOUS COVER 0.06  ACRES
PROPOSED IMPERVIOUS COVER 0.06  ACRES
LIMITS OF DISTURBANCE 3.05  ACRES

SITE DATA:
THIS PROJECT IS LOCATED ON CITY PROPERTY ALONG WATERS OF A TRIBUTARY TO THE
ELIZABETH RIVER.

PROPERTY ADDRESSES:
1000 E INDIAN RIVER ROAD
NORFOLK, VA 23523
CITY OF NORFOLK: GPIN# 1437608648 & 1437613201

EXISTING LAND USE:
ZONING: OSP: OPEN SPACE AND PRESERVATION
DISTRICT: OPEN SPACE AND PRESERVATION
RIVER BASIN: ELIZABETH RIVER
FLOOD ZONE: AE

PROTECTED SHORELINE TBD LINEAR FEET
RESTORED SHORELINE TBD LINEAR FEET
CREATED TIDAL WETLANDS TBD ACRES

THIS PROPERTY IS LOCATED WITHIN A CITY OF NORFOLK CBPA DESIGNATED INTENSELY
DEVELOPED AREA (IDA).

THIS PROJECT LIES WITHIN THE COASTAL RESILIENCE OVERLAY.

RECORD DRAWING AND CERTIFICATION NOTE:
1. THE STORMWATER MANAGEMENT/BMP FACILITY AND ASSOCIATED STORMWATER CONVEYANCE SYSTEM(S)

AS PROPOSED FOR THIS PROJECT WILL REQUIRE THE SUBMISSION, REVIEW AND APPROVAL OF A RECORD
DRAWING (AS-BUILT) AND CONSTRUCTION CERTIFICATION PRIOR TO RELEASE OF THE CO.  RECORD
DRAWING AND CONSTRUCTION CERTIFICATION IS REQUIRED TO BE RECORDED AND CHECKED BY A
LICENSED SURVEYOR.

STORMWATER NOTE:
1. CONTRACTOR TO CONTACT ENVIRONMENTAL STORM WATER MANAGEMENT AT 823-4089 (48-HOUR NOTICE)

FOR PRE-CONSTRUCTION CONFERENCE AND INSPECTION REQUIREMENT WHEN A BMP IS PROPOSED
AND/OR TIE-IN TO CITY STORM DRAIN SYSTEM.

TOLERANCE NOTES:
1. ALL STORM DRAINAGE SHALL BE INSTALLED WITHIN 0.10’ (ONE TENTH OF ONE FOOT) OF THE ELEVATION

SHOWN ON THE PLAN, OR AS SPECIFIED IN WRITING BY THE CITY.

2. MINIMUM STORM SEWER SLOPE SPECIFIED ON THE PLAN ARE ABSOLUTE MINIMUM.  LESSER SLOPE WILL
NOT BE ACCEPTED UNLESS IN WRITING BY THE CITY.

3. CONTRACTOR TO BE RESPONSIBLE FOR ALL CORRECTION COST (I.E. PLAN REVISION, PHYSICAL
CORRECTION, ETC.) REQUIRED AS A RESULT OF INSTALLATION NOT MEETING THE TOLERANCE
REQUIREMENT.

4. LAND DISTURBANCE: CONFIRM POST-DEVELOPMENT REDUCTION IN IMPERVIOUS COVER WITH THE ADDITION
OF CLASS II RIPRAP AND STONE SILL.

CHESAPEAKE BAY PRESERVATION AREA NOTE:
1. THIS PROPERTY IS LOCATED IN THE CHESAPEAKE BAY PRESERVATION AREA (CBPA) AND IS SUBJECT TO

CERTAIN DEVELOPMENT REQUIREMENTS AND LIMITATIONS. NO TREE REMOVAL, LAND DISTURBING ACTIVITY
OR CONSTRUCTION ACTIVITY CAN BE COMMENCED WITHOUT PRIOR APPROVAL FROM THE CITY OF
NORFOLK. PLEASE CONTACT THE BUREAU OF ENVIRONMENTAL SERVICES AT (757) 664-4368 FOR FURTHER
INFORMATION.

LANDSCAPING NOTE:
1. CONTACT JACK ERWIN AT (757) 664-4751 OR JACK.ERWIN@NORFOLK.GOV PRIOR TO INSTALLATION OF

CBPA TREE MITIGATION.
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PROP TOP OF BANK, TYP

PROP FLEXAMAT, TYP
OR APPROVED EQUAL
SLOPE VARIES (MAX SLOPE 1:1)
SEE DETAIL SHEET CD1

PROP MARSH

PROP 357 LF OYSTER CASTLE
SEE DETAIL SHEET CD1

PROP 254 LF ROCK SILL
SEE DETAIL SHEET CD1

PROP CURB INLET

4 LF OF RCP

PROP DROP MANHOLE

24 LF OF RCP

PROP END WALL

PROP COIR MAT AND
2:1 BANK GRADING
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PROP TOE OF SLOPE, TYP

PROP TOP OF BANK, TYP

PROP FLEXAMAT, TYP
OR APPROVED EQUAL
SLOPE VARIES (MAX SLOPE 1:1)
SEE DETAIL SHEET CD1

PROP MARSH

PROP 357 LF OYSTER CASTLE, TYP
SEE DETAIL SHEET CD1

PROP 328 LF ROCK SILL
SEE DETAIL SHEET CD1

PROP DROP MANHOLE

26 LF OF RCPPROP END WALL

PROP COIR MAT AND FILL TO
PROTECT EXISTING
GRAVE SITES

4 LF OF RCP

KEY PLAN

C4

C5

C6

NOTES:
1. 5-FOOT GAPS TO BE LOCATED EVERY 100-FOOT OF

SILL. GAP LOCATIONS TO BE DETERMINED DURING
DETAILED DESIGN PHASE.
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M
ATCH LINE - SEE SHEET C5

PROP TOP OF BANK

PROP FLEXAMAT, TYP
OR APPROVED EQUAL
SLOPE VARIES (MAX SLOPE 1:1)
SEE DETAIL SHEET CD1

PROP MARSH

PROP 251 LF OYSTER CASTLE
SEE DETAIL SHEET CD1

PROP 328 LF ROCK SILL
SEE DETAIL SHEET CD1

LIMITS AND GRADE OF PROPOSED
MARSH TO TIE INTO EXISTING MARSH

KEY PLAN

C4

C5

C6

NOTES:
1. 5-FOOT GAPS TO BE LOCATED EVERY 100-FOOT OF

SILL. GAP LOCATIONS TO BE DETERMINED DURING
DETAILED DESIGN PHASE.
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HIGH MARSH LOW MARSH

4' DUAL
MARSH
ZONE

1'

EX GRADE

CLEAN SAND, TYP
SEE NOTE 4

2.0-FT VARIES PER PLANS
VARIES PER

PLANS

GEOTEXTILE FILTER FABRIC

EL. = TBD

2:11.5
:1

10:1

KEY IN GEOTEXTILE FILTER
FABRIC A MIN 1-FT LENGTH
TO A 4-IN DEPTH BELOW TOP
OF CLEAN SAND

VDOT #2 KEYWAY STONE
MIN 1-FT

LANDWARD

VDOT CLASS 1 RIPRAP,
SEE NOTE 1

5' MIN

±3
.0

-F
T

NOTES:

1. TOP LAYER OF RIPRAP ON SILL (MIN 12-IN) SHALL BE VDOT CLASS 1 RIPRAP.

2. EXTEND GEOGRID A MINIMUM OF 6-INCHES UP SLOPE OF SILL OVER
GEOTEXTILE FABRIC.

3. THE INTENT OF THIS DETAIL IS TO SHOW THE GENERAL REQUIREMENTS FOR
CONSTRUCTING THE SILL. THE OVERALL MATERIAL DEPTH OF SILL MAY
VARY DEPENDING ON THE UNDERLYING CONDITIONS. CONTRACTOR SHALL
REFER TO THE GEOTECHNICAL REPORT FOR BORING INFORMATION.

4. CONTRACTOR TO OVEREXCAVATE TO REMOVE 12 INCHES OF EXISTING
MUCK PRIOR TO PLACEMENT OF GEOGRID AND SAND FILL.

5. GEOGRID TO BE TENSAR TRIAX TX7 OR APPROVED EQUAL.

6. SEE  PLANTING PLAN FOR EXACT PLANTING ZONE EXTENTS.

O

O
O

O
O

O
O

OGEOGRID PLACED OVER EXISTING
RIVERBED, SEE NOTE 2 AND NOTE 5

EXTEND GEOGRID TO
TOE OF SLOPE

PROPOSED GRADE / COIR FIBER MAT
OR FLEXAMAT,
SEE DETAIL ON THIS SHEET

STONE SILL
NTS

HIGH MARSH LOW MARSH

4' DUAL
MARSH
ZONE

1'

EX GRADE

CLEAN SAND, TYP
SEE NOTE 3

1.0-FT

GEOTEXTILE FILTER FABRIC

EL. = TBD

10:1

KEY IN GEOTEXTILE FILTER
FABRIC A MIN 1-FT LENGTH
TO A 4-IN DEPTH BELOW TOP
OF CLEAN SAND

LANDWARD

OYSTER CASTLE

NOTES:

1. EXTEND GEOGRID A MINIMUM OF 6-INCHES UP SLOPE OF
OYSTER CASTLE OVER GEOTEXTILE FABRIC.

2. THE INTENT OF THIS DETAIL IS TO SHOW THE GENERAL
REQUIREMENTS FOR CONSTRUCTING THE OYSTER CASTLE
SILL. THE OVERALL MATERIAL DEPTH OF SILL MAY VARY
DEPENDING ON THE UNDERLYING CONDITIONS. CONTRACTOR
SHALL REFER TO THE GEOTECHNICAL REPORT FOR BORING
INFORMATION.

3. CONTRACTOR TO OVEREXCAVATE TO REMOVE 12 INCHES OF
EXISTING MUCK PRIOR TO PLACEMENT OF GEOGRID AND
SAND FILL.

4. GEOGRID TO BE TENSAR TRIAX TX7 OR APPROVED EQUAL.

5. SEE  PLANTING PLAN FOR EXACT PLANTING ZONE EXTENTS.

GEOGRID PLACED OVER EXISTING
RIVERBED, SEE NOTE 1 AND NOTE 4

EXTEND GEOGRID TO
TOE OF SLOPE

PROPOSED GRADE / COIR FIBER MAT
OR FLEXAMAT,
SEE DETAIL DWGS XCD2 AND CD1

8"

4.24'

TOP COURSE OYSTER SILL

MIDDLE COURSE OYSTER SILL

MIDDLE COURSE OYSTER SILL

BASE  COURSE OYSTER SILL

BASE  COURSE OYSTER SILL

MIDDLE COURSE OYSTER SILL

TOP COURSE OYSTER SILL

SECTION VIEW PLAN VIEW

OYSTER CASTLE
NTS



OPINION OF PROBABLE CONSTRUCTION COSTS - POST 30% DESIGN

NORFOLK DEPARTMENT OF PUBLIC WORKS

ITEM DESCRIPTION UNIT
QUANTIT

Y
PRICE EXTENSION

1 MOBILIZATION AND DEMOBILIZATION LS 1 10%  OF SUM 124,500.00$            
2 PROJECT VIDEO LS 1 1,000.00$        1,000.00$                 
3 SURVEY AND LAYOUT AND AS-BUILT SURVEY LS 1 27,900.00$      27,900.00$               
4 DEWATERING LS 1  $    100,000.00  $            100,000.00 

5 FURNISH, INSTALL, AND REMOVE TEMPORARY CONSTRUCTION ENTRANCE EA 1 3,000.00$        3,000.00$                 
6 FURNISH, INSTALL AND REMOVE SILT FENCE LF 262  $                5.00  $                 1,310.00 
7 FURNISH, INSTALL AND REMOVE TREE PROTECTION/PLASTIC SAFETY FENCE LF 1,823  $                5.00  $                 9,115.00 
8 FURNISH, INSTALL, AND REMOVE TURBIDITY CURTAIN LS 1  $      21,750.00  $              21,750.00 
9 FURNISH, INSTALL, AND REMOVE INLET PROTECTION EA 1  $           300.00  $                    300.00 

10 CLEARING AND GRUBBING SF 15,155  $                5.00  $              75,778.00 
11 SELECT TREE REMOVAL LS 1  $    100,000.00  $            100,000.00 
12 REMOVE AND DISPOSE CONCRETE FLUME LS 1  $        1,500.00  $                 1,500.00 

13 REMOVE AND DISPOSE OF RIVERBED MUCK LS 1  $    180,000.00  $            180,000.00 
14 FURNISH AND INSTALL COMMON EARTH BACKFILL CY 396  $              40.00  $              15,900.00 
15 FURNISH AND INSTALL TOPSOIL CY 415  $              75.00  $              31,200.00 
16 FURNISH AND INSTALL SAND FILL TON 1,804  $              65.00  $            117,300.00 
17 FURNISH AND INSTALL GEOGRID SY 4,876  $              10.00  $              48,800.00 
18 FURNISH AND INSTALL STONE SILL LF 752  $           250.00  $            188,000.00 
19 FURNISH AND INSTALL OYSTER CASTLES LS 1 $7,000.00  $                 7,000.00 
20 FURNISH AND INSTALL COIR FIBER MATTING SY 622  $                6.50  $                 4,100.00 
21 FURNISH AND INSTALL FLEXAMAT (OR APPROVED EQUAL) SF 11,736  $                8.00  $              93,900.00 

22 FURNISH AND INSTALL CURB INLET EA 1  $        5,000.00  $                 5,000.00 
23 FURNISH AND INSTALL RCP PIPE LF 30  $           225.00  $                 6,800.00 
24 FURNISH AND INSTALL 5-FOOT DIA. MANHOLE (7-FOOT HEIGHT) EA 1  $      10,000.00  $              10,000.00 
25 FURNISH AND INSTALL ENDWALL EA 1  $        4,000.00  $                 4,000.00 

26 FURNISH AND INSTALL #57 BEDDING STONE TON 3  $              60.00  $                    200.00 

27 FURNISH AND INSTALL TREES - #3 CONTAINER EA 8  $           150.00  $                 1,200.00 
28 FURNISH AND INSTALL SHRUBS - #3 CONTAINER EA 72  $              45.00  $                 3,300.00 
29 FURNISH AND INSTALL TUBELING PLUGS - LOW MARSH EA 18,039  $                4.00  $              72,160.00 
30 FURNISH AND INSTALL TUBELING PLUGS - HIGH MARSH EA 18,039  $                4.00  $              72,160.00 
31 FURNISH AND INSTALL WATERFOWL EXCLUSION FENCE SY 4,009  $                2.50  $              10,030.00 
32 FURNISH AND INSTALL RIPARIAN BUFFER SEED MIX SY 1,805  $                6.83  $              12,330.00 
33 FURNISH AND INSTALL TEMPORARY SEED MIX SY 3,671  $                0.92  $                 3,380.00 
34 FURNISH AND INSTALL MAINTAINED TURF SEED MIX SY 1,866  $                9.02  $              16,840.00 

1,400,000$              

30% 500,000$                  

1,900,000$              

Unit price reflects current market bid pricing

DEMOLITION

RIVERSIDE CEMETERY LIVING SHORELINE DESIGN

MARCH 2022

BY: KAB/BRT

PROJECT SETUP

EROSION AND SEDIMENT CONTROL

BANK STABILIZATION & LIVING SHORELINE

PAVING REPAIR & UTILITY INSTALLATION

PLANTING

SUBTOTAL - RIVERSIDE CEMETERY LIVING SHORELINE DESIGN (ROUNDED)
CONSTRUCTION CONTINGENCY (ROUNDED)

TOTAL - RIVERSIDE CEMETERY LIVING SHORELINE DESIGN (ROUNDED)

  







Key Facts
517100051.00 City of Norfolk

517100051.00 (51710005100)  

Geography: Census Tract  

KEY FACTS

4,629
Population

27.3

Median Age

3.0

Average
Household Size

$28,671
Median Household

Income

EDUCATION

21%

No High School
Diploma 30%

High School
Graduate

32%
Some College

16%
Bachelor's/Grad/Pr

of Degree

BUSINESS

65

Total Businesses

854

Total Employees

EMPLOYMENT

55%
White Collar

23%
Blue Collar

22%
Services

9.9%

Unemployment
Rate

INCOME

$28,671

Median Household
Income

$14,100

Per Capita Income

$12,451

Median Net Worth

Households By Income

The largest group: <$15,000 (26.1%)

The smallest group: $200,000+ (0.0%)

Indicator ▲ Value  Diff 
<$15,000 26.1% +12.4%
$15,000 - $24,999 16.2% +7.3%
$25,000 - $34,999 17.2% +5.9%
$35,000 - $49,999 12.7% +0.3%
$50,000 - $74,999 8.6% -11.5%
$75,000 - $99,999 8.9% -4.2%
$100,000 - $149,999 6.3% -5.5%
$150,000 - $199,999 4.1% -1.2%
$200,000+ 0.0% -3.6%

Bars show deviation from Norfolk city

This infographic contains data provided by Esri, Esri and Data Axle. The vintage of the data is 2021, 2026. © 2022 Esri

Source: This infographic contains data provided by Esri, Esri and Data Axle. The vintage of the data is 2021, 2026.



Demographic and Income Comparison Profile
517100051.00 Prepared by Esri
517100051.00 (51710005100)
Geography: Census Tract

51710005100
Census 2010 Summary

Population 4,522
Households 1,487
Families 1,057
Average Household Size 3.03
Owner Occupied Housing Units 464
Renter Occupied Housing Units 1,023
Median Age 24.4

2021 Summary
Population 4,629
Households 1,519
Families 1,070
Average Household Size 3.04
Owner Occupied Housing Units 507
Renter Occupied Housing Units 1,012
Median Age 27.3
Median Household Income $28,671
Average Household Income $42,944

2026 Summary
Population 4,655
Households 1,527
Families 1,073
Average Household Size 3.04
Owner Occupied Housing Units 534
Renter Occupied Housing Units 993
Median Age 28.5
Median Household Income $30,328
Average Household Income $47,790

Trends: 2021-2026 Annual Rate
Population 0.11%
Households 0.11%
Families 0.06%
Owner Households 1.04%
Median Household Income 1.13%

Source: U.S. Census Bureau, Census 2010 Summary File 1.  Esri forecasts for 2021 and 2026.

April 03, 2022

©2022 Esri Page 1 of 5



Demographic and Income Comparison Profile
517100051.00 Prepared by Esri
517100051.00 (51710005100)
Geography: Census Tract

51710005100
2021 Households by Income Number Percent

<$15,000 396 26.1%
$15,000 - $24,999 246 16.2%
$25,000 - $34,999 261 17.2%
$35,000 - $49,999 193 12.7%
$50,000 - $74,999 131 8.6%
$75,000 - $99,999 135 8.9%
$100,000 - $149,999 95 6.3%
$150,000 - $199,999 62 4.1%
$200,000+ 0 0.0%

Median Household Income $28,671
Average Household Income $42,944
Per Capita Income $14,100

2026 Households by Income Number Percent
<$15,000 358 23.4%
$15,000 - $24,999 236 15.5%
$25,000 - $34,999 275 18.0%
$35,000 - $49,999 196 12.8%
$50,000 - $74,999 131 8.6%
$75,000 - $99,999 144 9.4%
$100,000 - $149,999 110 7.2%
$150,000 - $199,999 77 5.0%
$200,000+ 0 0.0%

Median Household Income $30,328
Average Household Income $47,790
Per Capita Income $15,685

Data Note: Income is expressed in current dollars.

Source: U.S. Census Bureau, Census 2010 Summary File 1.  Esri forecasts for 2021 and 2026.

April 03, 2022

©2022 Esri Page 2 of 5



Demographic and Income Comparison Profile
517100051.00 Prepared by Esri
517100051.00 (51710005100)
Geography: Census Tract

51710005100
2010 Population by Age Number Percent

Age 0 - 4 544 12.0%
Age 5 - 9 573 12.7%
Age 10 - 14 439 9.7%
Age 15 - 19 417 9.2%
Age 20 - 24 330 7.3%
Age 25 - 34 608 13.4%
Age 35 - 44 427 9.4%
Age 45 - 54 491 10.9%
Age 55 - 64 328 7.3%
Age 65 - 74 176 3.9%
Age 75 - 84 129 2.9%
Age 85+ 60 1.3%

2021 Population by Age Number Percent
Age 0 - 4 494 10.7%
Age 5 - 9 477 10.3%
Age 10 - 14 444 9.6%
Age 15 - 19 428 9.2%
Age 20 - 24 315 6.8%
Age 25 - 34 627 13.5%
Age 35 - 44 523 11.3%
Age 45 - 54 387 8.4%
Age 55 - 64 446 9.6%
Age 65 - 74 296 6.4%
Age 75 - 84 131 2.8%
Age 85+ 61 1.3%

2026 Population by Age Number Percent
Age 0 - 4 482 10.4%
Age 5 - 9 454 9.8%
Age 10 - 14 425 9.1%
Age 15 - 19 385 8.3%
Age 20 - 24 372 8.0%
Age 25 - 34 593 12.7%
Age 35 - 44 541 11.6%
Age 45 - 54 446 9.6%
Age 55 - 64 383 8.2%
Age 65 - 74 360 7.7%
Age 75 - 84 159 3.4%
Age 85+ 55 1.2%

Source: U.S. Census Bureau, Census 2010 Summary File 1.  Esri forecasts for 2021 and 2026.

April 03, 2022

©2022 Esri Page 3 of 5



Demographic and Income Comparison Profile
517100051.00 Prepared by Esri
517100051.00 (51710005100)
Geography: Census Tract

51710005100
2010 Race and Ethnicity Number Percent

White Alone 173 3.8%
Black Alone 4,208 93.1%
American Indian Alone 13 0.3%
Asian Alone 20 0.4%
Pacific Islander Alone 1 0.0%
Some Other Race Alone 37 0.8%
Two or More Races 70 1.5%
Hispanic Origin (Any Race) 116 2.6%

2021 Race and Ethnicity Number Percent
White Alone 206 4.5%
Black Alone 4,230 91.4%
American Indian Alone 14 0.3%
Asian Alone 27 0.6%
Pacific Islander Alone 2 0.0%
Some Other Race Alone 51 1.1%
Two or More Races 99 2.1%
Hispanic Origin (Any Race) 166 3.6%

2026 Race and Ethnicity Number Percent
White Alone 208 4.5%
Black Alone 4,254 91.4%
American Indian Alone 14 0.3%
Asian Alone 27 0.6%
Pacific Islander Alone 2 0.0%
Some Other Race Alone 51 1.1%
Two or More Races 99 2.1%
Hispanic Origin (Any Race) 166 3.6%

Source: U.S. Census Bureau, Census 2010 Summary File 1.  Esri forecasts for 2021 and 2026.

April 03, 2022

©2022 Esri Page 4 of 5



At Risk Population
517100051.00 City of Norfolk

517100051.00 (51710005100)  

Geography: Census Tract  

Version 1.9        © 2022 EsriSource: Esri forecasts for 2021, U.S. Census Bureau  2015-2019 American Community Survey (ACS) Data,

AT RISK POPULATION PROFILE
517100051.00 Geography: Census Tract

4,629
Population

1,519
Households

3.04
Avg Size

Household

27.3
Median

Age

$28,671
Median

Household Income

$224,010
Median

Home Value

31
Wealth
Index

69
Housing

Affordability

22
Diversity

Index

AT RISK POPULATION

374
Households With

Disability

488
Population 65+

369
Households

Without Vehicle

POVERTY AND LANGUAGE

40%
Households Below
the Poverty Level

594
Households Below
the Poverty Level

0
Pop 65+ Speak

Spanish & No English

POPULATION AND BUSINESSES

4,041
Daytime

Population

65
Total

Businesses

854
Total

Employees

POPULATION BY AGE

Under 18 18 to 65 Aged 65+
0

1,000

2,000

448

1,693

2,488

Language Spoken (ACS) Age 5-17 18-64 Age 65+ Total

English Only 1,077 2,214 265 3,556

Spanish 0 10 0 10

Spanish & English Well 0 10 0 10

Spanish & English Not Well 0 0 0 0

Spanish & No English 0 0 0 0

Indo-European 0 0 0 0

Indo-European & English Well 0 0 0 0

Indo-European & English Not Well 0 0 0 0

Indo-European & No English 0 0 0 0

Asian-Pacific Island 0 103 0 103

Asian-Pacific Isl & English Well 0 103 0 103

Asian-Pacific Isl & English Not Well 0 0 0 0

Asian-Pacific Isl & No English 0 0 0 0

Other Language 32 64 0 96

Other Language & English Well 32 64 0 96

Other Language & English Not Well 0 0 0 0

Other Language & No English 0 0 0 0

Source: This infographic contains data provided by Esri, American Community Survey (ACS), Esri and Data Axle. The vintage of the data is 2021, 2026, 2015-2019.

https://www.esri.com/en-us/arcgis/products/esri-demographics/overview
https://doc.arcgis.com/en/esri-demographics/data/acs.htm


Demographic and Income Comparison Profile
517100051.00 Prepared by Esri
517100051.00 (51710005100)
Geography: Census Tract

51710005100

Area
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Trends 2021-2026Trends 2021-2026
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Source: U.S. Census Bureau, Census 2010 Summary File 1.  Esri forecasts for 2021 and 2026.

April 03, 2022
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Community Profile
517100051.00 City of Norfolk

517100051.00 (51710005100)  

Geography: Census Tract  

Source: U.S. Census Bureau, Census 2010 Summary File 1. Esri forecasts for 2021 and 2026. Version 1.2

COMMUNITY PROFILE

16 12 8 4 0 4 8 12 16

Dots show comparison to Norfolk city

Age Profile: 5 Year IncrementsMortgage as Percent of Salary

<10 10-14 15-19 20-24 25-29 30-34 35-39 40-49 50+
0
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8
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Household Income

<$15,000 $35,000 $75,000 $150,000 $200,000+
0

10

20

Home Value

<$50,000 $150,000 $250,000 $400,000 $750,000 $1,000,000+
0

10

20

Educational Attainment

< 9th Grade No Diploma

HS Diploma GED

Some College Assoc Degree

Bach Degree Grad Degree

Home Ownership

Owner Renter Vacant

Housing: Year Built

<1939 1940-49 1950-59

1960-69 1970-79 1980-89

1990-99 2000-09 2010-13

2014+

Commute Time: Minutes
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45-59 60-89 90+

30.2%
Services

23.1%
Blue Collar

46.6%
White Collar
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Median
Age

$28,671

Median
HH Income

$224,010

Median
Home Value
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Population  
Total

0.2%

Population
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HH Size

$12,451

Median Net
Worth

36.6%

Under 18

53.7%

Ages 18-65

8.4%

Aged 66+

22.1

Diversity
Index

Source: This infographic contains data provided by Esri, American Community Survey (ACS). The vintage of the data is 2021, 2015-2019, 2026.



Maintenance and Management Plan 

Shoreline restoration projects often provide water quality benefits and are managed as best 

management practices (BMP) by the City of Norfolk.  Department of Public Works- Division of 

Environmental Storm Water Management is responsible for most public BMPs, including living 

shorelines.  Per Part I, Section B.2.(h) of the City’s Municipal Separate Storm Sewer (MS4) 

permit and section 2.8 of Division of Environmental Storm Water Management’s Program Plan, 

public BMPs are inspected and maintained annually or more often if needed based on inspections 

or resident concerns.  Both documents are linked below.  A Division SOP provides additional 

information and is provided below. 

Three dedicated operations crews maintain vegetated features such as shorelines, ponds, and 

ditches and additional crews are available to assist with structural repairs.  On-call contractors 

are also available for larger maintenance tasks.  These crews and contractors are funded through 

a dedicated storm water fee.  The project will be monitored monthly for the first year to ensure 

no erosion has started and will be inspected at least once per year afterwards.  Any necessary 

repairs to the bank or shoreline vegetation, grading, or structures will be conducted by Division 

of Environmental Storm Water Management operations staff or on-call contractors.   

Norfolk MS4 Permit

Norfolk Division of Environmental Storm Water Management Program Plan



SOP 654   
DEPARTMENT OF PUBLIC WORKS 

DIVISION OF ENVIRONMENTAL 
STORM WATER MANAGEMENT 

STORM WATER BMP INSPECTIONS 

___________ 

DATE WRITTEN: March 8, 2005 
DATE REVISED: June 28, 2017; September 18, 2018; November 25, 2019; February 10, 2020 
PREPARED BY: Kyle Quick, Environmental Specialist; June Whitehurst, Environmental Programs 

Manager 
REVIEWED BY: John M. White, Storm Water Engineer 
FILE PATH: Enter Link Here

DISTRIBUTION: Operations Personnel  

PURPOSE / OBJECTIVE: 
To define guidelines for the inspection and enforcement for the installation and maintenance of all 
private and city-owned storm water structural best management practices (BMPs).  BMPs reduce 
unwanted contaminants and/or the volume of storm water entering the City MS4 system and local 
waterways.  BMPs are regularly inspected to ensure they are working as designed and maintained in 
such a manner to not cause flooding, become a nuisance, or impose a threat to health and safety. 

RESPONSIBILITIES: 
Division – The Department of Public Works, Division of Environmental Storm Water Management is 
the administrator of the MS4 VPDES Permit, VA0088650.  Environmental staff ensures compliance 
with the VPDES permit associated with BMP inspections to the storm water system.  State law 
requires BMPs to be inspected once every 5-years.  The City’s MS4 permit requires city-owned 
BMPs be inspected and maintained once per year.   

Environmental Staff develop and maintain a list of BMPs within the geographic boundary of the City 
of Norfolk.  This list is routinely updated following site plan review.  Environmental staff conduct 
routine inspections of both private and public storm water BMPs. 

OTHER: 
BMPs are used to reduce pollution in and/or volume of storm water runoff, thereby protecting area waterways.  
Some examples of structural storm water BMPs include infiltration trenches, grass swales, detention basins, 
retention ponds, oil/grit separators, bioretention basins, manufactured BMPs, etc.  

REQUIREMENTS: 
1. BMPs are approved for installation after an extensive site plan review by a designated storm water 

engineer.  All pertinent information pertaining to the BMPs are entered into the current BMP 
tracking database. 

2. As part of the site plan approval process, a Declaration of Covenants for Storm and Surface Water 
Facility and System Maintenance (BMP Maintenance Agreement) should be signed and notarized 
by the owner or responsible party of the private property being developed to maintain the BMP 
after construction.  That party will remain responsible for all maintenance until the property is sold; 
at which time the new owner is responsible for maintaining the BMP.  A copy of the agreement is 
filed with the clerk of the court by the owner or responsible party.  A copy of the agreement is also 
maintained in the site plan file at the Division. 

3. Storm water management (SWM) facilities or BMPs are required to be installed in accordance with 
the approved plans, and manufacturers’ specifications where applicable.  The City of Norfolk 
Planning Department, Building Safety Bureau will inspect the installation of onsite stormwater 
piping and structures.  The Department of Public Works, Environmental Storm Water Management 



SOP 654   
DEPARTMENT OF PUBLIC WORKS 

DIVISION OF ENVIRONMENTAL 
STORM WATER MANAGEMENT 

STORM WATER BMP INSPECTIONS 

___________ 

staff will inspect the installation of BMPs.  Additionally, they also inspect stormwater piping and 
structures within the City Right-of-Way and piping that ties into the City’s MS4 system.  During 
construction, environmental staff will have completed the following procedures: 

a. A pre-construction meeting will be scheduled to go over expectations.  Pre-
construction meetings will be documented. 

b. Follow up inspections with the contractor will occur throughout the construction 
process to verify that the BMPs are installed in accordance with the approved plans.  
These inspections should take place before any backfilling occurs and should include 
pictures for documentation.  If there is a tie-in to the city system, a storm water 
inspector will inspect the tie-in. 

c. A construction record drawing (“As-built” submission) signed and sealed by a 
professional registered in Virginia will be reviewed by a storm water engineer or their 
designee to verify the SWM facilities have been installed per the approved plan.    

d. A final inspection will be performed by the environmental staff to ensure that the BMP 
and contributing drainage areas are stabilized.  The inspector will also ensure that the 
site is free of excessive litter or debris, sediment build up, or erosion, and no deviations 
from the approved construction record drawing. 

e. Upon approval of the construction record drawing and the final inspection, the 
environmental staff will approve the release of the Certificate of Occupancy (if 
required) and approval to terminate bonds for stormwater improvements. 

4. All privately-owned and city-owned BMP inspections are tracked in the current BMP tracking 
database. The database enables the Division to maintain inspection data and to ensure inspections 
are completed on a routine schedule.   

5. When an inspection is conducted, the following items are checked to ensure that the BMP will 
consistently perform its water quality improvement and/or runoff reduction functions.   

a. Sediment Buildup:  Sediment buildup can reduce the effectiveness of the BMP by 
blocking inlets and outlets, reducing infiltration rates, and reducing effectiveness of 
pretreatment practices.

b. Erosion:  Erosion can lead to reduced volume of the BMP and/or structural failure.  
Erosion is a common problem around inlets and outlets of BMPs, and may also be 
caused by roots of woody vegetation and animal burrows. 

c. Debris and Litter Removal:  Regular removal of litter and debris is essential to ensure 
the BMP is working properly.  The BMP must be free from debris and litter in or around 
the BMP structure. 

d. Vegetation:  Vegetation must be established and maintained to guard against erosion 
and sediment buildup, and to maintain designed pollutant removal rates where 
applicable.  Excessive vegetation clippings must be removed from the BMP and 
disposed of properly. 

e. Deviation from the Construction Record Drawing:  Verify a property owner, tenant, or 
other responsible party has not modified a post-construction BMP without written 
approval from the City of Norfolk Department of Public Works storm water engineer, or 
their designee.    



SOP 654   
DEPARTMENT OF PUBLIC WORKS 

DIVISION OF ENVIRONMENTAL 
STORM WATER MANAGEMENT 

STORM WATER BMP INSPECTIONS 

___________ 

f. Manufactured BMPs:  The owner or responsible party are required to maintain 
manufactured BMPs in accordance with the manufacturer’s specifications, and to 
provide evidence of continued maintenance by copies of maintenance records and/or 
photographic proof. 

g. Other Maintenance Concerns: Refer to the Virginia Department of Environmental 
Quality Stormwater Design Specifications for other BMP maintenance concerns.

6. The environmental staff will complete an inspection report and track inspections in the current BMP 
tracking database.  The responsible party will either be sent an email or a letter that lists the BMP 
maintenance discrepancies and includes a copy of the inspection report, if necessary.  The 
responsible party will have a specified time-period to complete the maintenance after the report has 
been sent.  A re-inspection will occur after the allotted time-period to ensure all corrections have 
been made.  If the inspector has had no contact from the property owner, if letters have been 
returned, or if the discrepancies have not been addressed a Notice of Violation (NOV) may be sent 
or issued.  If no progress occurs after the NOV has been issued, further legal actions should be 
taken.  The City also holds the right to conduct the corrections after proper warning, and then 
charge the responsible party for any financial obligations.  If the BMP is working properly and does 
not appear to have any maintenance discrepancies, a note will be made in the file and no report 
will be sent to the responsible party.   

7. Routine maintenance for any City-owned BMP is conducted by the Division which is submitted in a 
service request and put into the work management tracking system.  The City-owned BMPs must 
also follow all the guidelines established above. 

8. The Norfolk Public Schools BMPs are inspected by the environmental staff, however, the school 
board facilities manager is the main point of contact for any discrepancies regarding BMP 
maintenance at school facilities.  The school board is responsible for maintaining the BMPs and if 
major work is required beyond the capabilities of facilities personnel, then they will hire a 
contractor. 

Approved: 

_________________________________________ 
John M. White 
Storm Water Engineer 
Public Works, Division of Environmental Storm Water Management 
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State Parks • Soil and Water Conservation • Outdoor Recreation Planning 

Natural Heritage • Dam Safety and Floodplain Management • Land Conservation 
 

August 9, 2021 

  

Matt Simons, AICP CZA CFM  

Principal Planner and Floodplain Administrator 

Department of Planning and Community Development 

810 Union St, Suite 508 

Norfolk, VA 23510 

  

RE: City of Norfolk Resilience Plan Second Submission - CFPF 

Dear Mr. Simons: 

Thank you for providing an overview of your Resilience Plan, and informing DCR of the various plans 

that the City of Norfolk will be utilizing to fulfill the Resilience Plan submission requirements. After 

careful review and consideration, the Virginia Department of Conservation and Recreation has deemed 

the Plan complete and meets all the criteria outlined in the June 2021 Community Flood Preparedness 

Grant Manual. This approval will remain in effect for a period of three years, ending on August 8, 2024. 

The following elements were evaluated as part of this review: 

1. Element 1:  It is project-based with projects focused on flood control and resilience.  DCR 

RESPONSE 

a. Project-based: Nine watersheds—each with a defined geographic area, analysis of 

community social and environmental characteristics, types of flooding, and a tailored flood 

resilience strategy divided into 15 project areas, each with discrete projects identified. 

b. Projects focused on flood control and resilience included city-wide and various coastal 

projects and a specific project in Chesterfield Heights. 

2. Element 2:  It incorporates nature-based infrastructure to the maximum extent possible.  

DCR RESPONSE 

a. Natural and nature-based flood management measures are identified for use in projects 

throughout the city in the Final Integrated City of Norfolk Coastal Storm Risk 

Management Feasibility Study / Environmental Impact Statement, the Combined Coastal 

and Precipitation Flooding Master Plan, the Hampton Roads Mitigation Plan and A Green 

Infrastructure Plan for Norfolk: Building Resilient Communities. 



   

 

   

 

3. Element 3:  It includes considerations of all parts of a locality regardless of socioeconomics or 

race. DCR RESPONSE 

a. All parts of a locality: Locality divided into 9 watersheds, with 90 planning districts 

covering the entirety of the jurisdictional boundary.  

b. Social vulnerability: Social implications of flood hazards and analysis of populations at-

risk documented in the USACE Final Integrated City of Norfolk Coastal Storm Risk 

Management Feasibility Study / Environmental Impact Statement, the Combined Coastal 

and Precipitation Flooding Master Plan and in PlaNorfolk 2030.   

c. Demographic Analysis: Demographic Analysis conducted by USACE, utilizing U.S. 

Census Bureau, Bureau of Labor and Statistics, Virginia Employment Commision, and 

other information from local planning agencies, and incorporated into the Final Integrated 

City of Norfolk Coastal Storm Risk Management Feasibility Study / Environmental Impact 

Statement. 

4. Element 4:  It includes coordination with other local and inter-jurisdictional projects, plans, 

and activities and has a clearly articulated timeline or phasing for plan implementation. 

DCR RESPONSE 

a. Coordination with other projects, plans, and activities: Contains the planning processes and 

frameworks which outline local and regional plans used by the City and address resilience; 

and how they have been integrated for flood adaptation planning.   

b. Clearly articulated timeline or phasing for plan implementation: 5 year timeline presented 

in the Combined Coastal and Precipitation Flooding Master Plan. Phased time-line for 

completion found within PlaNorfolk 2030, Vision2100, and A Green Infrastructure Plan 

for Norfolk: Building Resilient Communities. Phased approach for project implementation 

contained within the Fugro Atlantic Norfolk Preliminary City-wide Coastal Flooding 

Mitigation Concept Evaluation and Master Plan Development. Program phases clearly 

articulated and an impact statement completed in USACE Final Integrated City of Norfolk 

Coastal Storm Risk Management Feasibility Study / Environmental Impact Statement.  

5. Element 5:  Is based on the best available science, and incorporates climate change, sea level 

rise, storm surge (where appropriate), and current flood maps. 

a. Technically backed water-resources analysis, sea level rise projections, storm surge, and 

climate change incorporated into the strategic approach presented in the Hampton Roads 

Hazard Mitigation Plan, the Final Integrated City of Norfolk Coastal Storm Risk 

Management Feasibility Study / Environmental Impact Statement. 



   

 

   

 

VA DCR looks forward to working with you as you work to make the City of Norfolk a more resilient 

community.  If you have questions or need additional assistance, please contact us at 

cfpf@dcr.virginia.gov.  Again, thank you for your interest in the Community Flood Preparedness Fund. 

  

  

Sincerely, 

         

  

Wendy Howard Cooper, Director 

Dam Safety and Floodplain Management 

  

  

  

cc: Darryl Glover, DCR 

 

 



Resilience Planning Overview for the City of Norfolk 

In response to the resilience planning requirements of the Community Flood Preparedness Fund (“the 

CFPF” or “Fund”) outlined within the 2021 CFPF Grant Manual (Appendix G: Elements of Resilience Plans), 

the City of Norfolk (“the City”) has prepared the following Resilience Planning Overview of formal and 

relevant plans utilized for resilience planning efforts by the City to prioritize potential projects and to assist 

the City is its efforts to secure funding for such critical resilience plans, studies and projects.  

The Elements of Resilience Plans taken from Appendix G of the 2021 CFPF Grant Manual, from which 

communities are expected to highlight the stated resilience planning contents as they related to CFPF 

grant applications, are as follows: 

1. It is project-based with projects focused on flood control and resilience. 

2. It incorporates nature-based infrastructure to the maximum extent possible. 

3. It includes considerations of all parts of a locality regardless of socioeconomics or race. 

4. It includes coordination with other local and inter-jurisdictional projects, plans, and activities and 

has a clearly articulated timeline or phasing for plan implementation. 

5. Is based on the best available science, and incorporates climate change, sea level rise, storm surge 

(where appropriate), and current flood maps. 

Norfolk’s resilience planning elements are not contained within an adopted “stand alone” plan. However, 

Norfolk’s utilizes various plans within a resilience repertoire, which altogether serve multiple needs for 

various audiences; from technical to public-facing to operational. This Resilience Planning Overview will 

expressly identify to the grant reviewer, and to the public, how various resilience planning documents of 

the City of Norfolk satisfy all the CFPF Resilience Plan elements.  

The following plans for the City of Norfolk will contribute to this Resilience Planning Overview:  

• plaNorfolk2030 (2013, as amended) 

• Vision2100 (2016) 

• Hampton Roads Hazard Mitigation Plan (2017) 

• Combined Coastal and Precipitation Flooding Master Plan (2017) 

o Appendix A: Norfolk Preliminary City-wide Coastal Flooding Mitigation Concept 

Evaluation and Master Plan Development (Fugro Atlantic) 

o Appendix B: City-wide Drainage and Watershed Master Plan (Timmons Group) 

• A Green Infrastructure Plan for Norfolk (2018, as amended) 

• USACE Coastal Storm Risk Management (CSRM) Feasibility Study and Environmental Impact 

Statement (2019) 

• Zoning Ordinance of the City of Norfolk (2018, as amended) 

• Development of an Urban Resilience Analysis Framework with Application to Norfolk, VA (2016) 

Responses are provided below in red based on the various Norfolk plans for the following example 

resilience elements outlined in Appendix G of the 2021 CFPF Grant Manual: 

• Equity based strategic polices for local government-wide flood protection and prevention. 

The Hampton Roads Hazard Mitigation Plan recommends the highest priority of protection to 

be reserved towards protection projects for severe repetitive loss areas (Mitigation Actions 8 & 

https://www.dcr.virginia.gov/dam-safety-and-floodplains/document/2021-CFPF-Manual.pdf
https://www.norfolk.gov/1376/plaNorfolk2030
https://www.norfolk.gov/DocumentCenter/View/27768
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/
https://www.norfolk.gov/DocumentCenter/View/32545
https://www.norfolk.gov/DocumentCenter/View/32552
https://www.norfolk.gov/DocumentCenter/View/32552
https://www.norfolk.gov/DocumentCenter/View/3641/Citywide-Precipitation-Master-Plan
https://www.norfolk.gov/DocumentCenter/View/38067
https://www.nao.usace.army.mil/NCSRM/
https://www.nao.usace.army.mil/NCSRM/
https://www.norfolkva.gov/norfolkzoningordinance/
https://www.osti.gov/servlets/purl/1600107
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/


11) in Norfolk. Research in Norfolk has shown that these areas are often places where the most 

vulnerable residents are housed.  

 

Additionally, Mitigation Action 12 recommends Norfolk begin risk/hazard mitigation efforts 

equitably by first implementing a major flood control project within the historically black 

community of Chesterfield Heights; implementation of a $112M HUD project awarded through 

the National Disaster Resilience Competition (construction currently underway). 

 

• Proposed projects that enables communities to adapt to and thrive through natural or human 

hazards. 

The Combined Coastal and Precipitation Flooding Master Plan (Norfolk’s “Flooding Master Plan”) 

is based on a major multi-year study effort supported by technical analyses and recommendations 

from Fugro Atlantic within the Norfolk Preliminary City-wide Coastal Flooding Mitigation 

Concept Evaluation and Master Plan Development (the “Fugro report”). The Flooding Master 

Plan is also supporting by a thorough analysis and priority ranking technical guide of the City’s 

drainage conveyance system, City-wide Drainage and Watershed Master Plan by Timmons 

Group.  

 

Together, with this technical supporting documentation, the Flooding Master Plan provides the 

framework for Norfolk to intelligently review and prioritize flood protections project to enable 

Norfolk to adapt and thrive to current and future flood threats.  

 

• Documentation of existing social, economic, natural, and other conditions present in the local 

government. 

Sandia National Laboratories provided an analysis framework (Development of an Urban 

Resilience Analysis Framework with Application to Norfolk, VA) for conceptualizing the resilience 

needs for Norfolk, including vulnerability assessments for critical infrastructure with the context 

of local economic and logistical impacts. The findings of which have been incorporated into other 

resiliency plans such as the USACE Coastal Storm Risk Management Study.  

 

The USACE Coastal Storm Risk Management (CSRM) Feasibility Study and Environmental Impact 

Statement presents a robust analysis of the best recommendations for City-wide flood protection 

measures for the City of Norfolk. This report includes 10% engineered designs for the various flood 

protection measures recommended throughout the entire community, and a preliminary 

Environmental Impact Statement is included outlining the existing social, economic, natural 

conditions, vulnerabilities and stressors within the natural and social environment, as well as 

proposed impacts. See the various CSRM appendices for these detailed conditions and impact 

reports.  

 

• Review of the vulnerabilities and stressors, both natural and social in the local government. 

See CSRM comment above. Additional overview of the vulnerabilities and stressors can be found 

in the Hampton Roads Hazard Mitigation Plan.  

 

https://www.norfolk.gov/DocumentCenter/View/32545
https://www.norfolk.gov/DocumentCenter/View/32552
https://www.norfolk.gov/DocumentCenter/View/32552
https://www.norfolk.gov/DocumentCenter/View/3641/Citywide-Precipitation-Master-Plan
https://www.norfolk.gov/DocumentCenter/View/32545
https://www.osti.gov/servlets/purl/1600107
https://www.osti.gov/servlets/purl/1600107
https://www.nao.usace.army.mil/NCSRM/
https://www.nao.usace.army.mil/NCSRM/
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/


• Forward-looking goals, actionable strategies, and priorities through as seen through an equity-

based lens. 

Norfolk remains committed to presenting all action plans through an equity-based lens, as found 

within the actionable strategies of A Green Infrastructure Plan for Norfolk and the Hampton 

Roads Hazard Mitigation Plan. Both plans are tactical, and recommendation are based on a 5-

year forward-looking outlay. Recommendations of the Fugro report are based on a 50-year outlay, 

and recommendations of Vision2100 geared towards the year 2100.  

 

• Strategies that guides growth and development away from high-risk locations that may include 

strategies in comprehensive plans or other land use plans or ordinances or other studies, plans 

or strategies adopted by a local government. 

Vision2100 is serves a land use guide for the City. The plan divides Norfolk up into four main areas 

by which the City will focus new investments and make necessary steps to prepare for a changing 

environment:  

✓ Purple: Low Flood Risk / Low Degree of Civic Assets: Establishing Neighborhoods of the 

Future 

✓ Green: Low Flood Risk / High Degree of Civic Assets: Designing New Urban Centers 

✓ Yellow: High Flood Risk / Low Degree of Civic Assets: Adapting to Rising Waters 

✓ Red: High Flood Risk / High Degree of Civic Assets: Enhancing Economic Engines (protect!) 

 

• Proposed acquisition of land or conservation easements or identification of areas suitable for 

conservation particularly areas identified as having high flood attenuation benefit by 

ConserveVirginia or similar data driven tools. 

Vision2100 provides the framework for selecting the areas suitable for conservation easements. 

The Norfolk Zoning Ordinance provides the mechanism for purchasing land conservation 

easement credits from the Coastal Resilience Overlay through transferring Resilient Quotient 

points to the Upland Resilience Overlay (requires extinguishment of a density unit – developable 

dwelling unit). The conservation easement, while recorded on the deed and kept on file with the 

Planning Department, can be held by the property owner, the Zoning Ordinance also permits it to 

be placed in a land trust.  

 

• Identification of areas suitable for property buyouts in frequently flooded areas. 

See Vision2100 “Yellow” areas (High Flood Risk / Low Degree of Civic Assets: Adapting to Rising 

Waters) and Coastal Resilient Overlay areas on the Norfolk Zoning Map.  

 

• Identification of critical facilities and their vulnerability throughout the local government such 

as water and sewer or other types identified as “lifelines” by FEMA. 

A list of all critical facilities is contained within the Norfolk Emergency Operations Manual (2020). 

See Mitigation Action 5 from Hampton Roads Hazard Mitigation Plan: “Purchase and install 

generators or other continuous power sources for critical facilities and infrastructure. This action 

may include, but is not limited to pump stations, EOC (Emergency Operations Center), shelters, 

underpasses and important traffic signals.” The critical facilities list is available upon request.  

 

 

https://www.norfolk.gov/DocumentCenter/View/38067
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/
https://www.norfolk.gov/DocumentCenter/View/27768
https://www.norfolk.gov/DocumentCenter/View/27768
https://www.norfolk.gov/DocumentCenter/View/27768
https://www.norfolkva.gov/norfolkzoningordinance/
https://www.norfolkva.gov/norfolkzoningordinance/#Norfolk-ZO/3_9_Overlay_Districts_and_Designations.htm
https://www.norfolkva.gov/norfolkzoningordinance/#Norfolk-ZO/5_12_Resilience_Quotient.htm
https://www.norfolkva.gov/norfolkzoningordinance/#Norfolk-ZO/5_12_Resilience_Quotient.htm
https://www.norfolkva.gov/norfolkzoningordinance/#Norfolk-ZO/3_9_Overlay_Districts_and_Designations.htm
https://www.norfolk.gov/DocumentCenter/View/27768
http://orf.maps.arcgis.com/apps/webappviewer/index.html?id=5f413a29bfa74bf48548b6514f647157
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/


• Identified ecosystems/wetlands/floodplains suitable for permanent protection. 

See A Green Infrastructure Plan for Norfolk, this includes an Action Plan Appendix for Threatened 

and Endangered Species within critical floodplain habitats, as well as a detailed ecological 

inventory with recommendations for floodplain protection measures within an connected open 

space corridor network.  

 

• Identified incentives for restoring riparian and wetland vegetation. 

o The City’s Public Works Division of Stormwater Management offers the Stormwater Fee 
Reduction Program for homeowners and businesses who opt to implement water quality 
improvements on their private property including riparian buffer and shoreline 
management improvement.  

o Environmental Conservation Consulting – Norfolk annually funds a contract to 
coordinate with residential property owners for implementation of water quality 
improvements on their private property including riparian buffer and shoreline 
management improvement through a cost-share program. Property owners get a 
percentage of the project paid through the contractor via the Environmental 
Conservation Consulting services contract. 

o Norfolk regularly applies for grants to partner with community organizations for 

implementation of green infrastructure of public lands – projects are reviewed by the 

Watershed Management Task Force to ensure that projects are furthering the goals and 

objectives of the adopted Green Infrastructure Plan for Norfolk. 

 

• A framework for implementation, capacity building and community engagement. 

The Watershed Management Task Force and the recently created Program for Public Information 

committee are two groups made up of joint staff/citizen/technical expert members, which 

collectively drive the City’s ongoing programing for green infrastructure projects and flood 

mitigation messaging. Capital Improvement Project funding recommendations from the Green 

Infrastructure Plan for Norfolk are also reviewed monthly by the Watershed Management Task 

Force. 

 

• Strategies for creating knowledgeable, inclusive community leaders and networks. 

The 12-member Norfolk Coastal Management Review Board (CMRB) provides recommendations 

to the 7-member Erosion Advisory Commission, which is partially comprised of members of the 

CMRB. The CMRB is made up of elected leaders, civic league presidents/community leaders and 

technical experts from the Virginia Institute of Marine Science, Virginia Marine Resources 

Commission, Army Corp of Engineers, Old Dominion University Department of Ocean, Earth and 

Atmospheric Sciences, and city technical staff, providing workshops, seminars and project 

assessments of coastal mitigation and erosion projects; specifically intended to build grassroots 

technical capabilities and citizen champions within the community. The Norfolk CMRB and Erosion 

Advisory Commission is established by City Code and guided by the City’s adopted Sand 

Management Plan. 

 

• A community dam safety inventory and risk assessment posed by the location and condition of 

dams. 

Not applicable in Norfolk – not at dam risk. 

https://www.norfolk.gov/DocumentCenter/View/38067
https://www.norfolk.gov/DocumentCenter/View/27641/SWFEEBOOKLET-11-15-16-Still-Current-as-of-2019?bidId=
https://www.norfolk.gov/DocumentCenter/View/27641/SWFEEBOOKLET-11-15-16-Still-Current-as-of-2019?bidId=
https://www.norfolk.gov/DocumentCenter/View/56410/RFP-7304-0-2019AM---RFP---Environmental-Conservation-Consulting-Services?bidId=
https://www.norfolk.gov/DocumentCenter/View/38067
https://www.norfolk.gov/DocumentCenter/View/38067
https://www.norfolk.gov/DocumentCenter/View/38067
https://library.municode.com/
https://www.norfolk.gov/DocumentCenter/View/26470/Sand-Management-Plan?bidId=
https://www.norfolk.gov/DocumentCenter/View/26470/Sand-Management-Plan?bidId=


 

• A characterization of the community including population, economics, cultural and historic 

resources, dependence on the built environment and infrastructure and the risks posed to such 

infrastructure and characteristics by flooding from climate change, sea level rise, tidal events or 

storm surges or other weather. 

This general characterization is well documented within the general/comprehensive plan for the 

City of Norfolk – plaNorfolk2030. This includes dozens of resiliency recommendations for flood 

risk reduction and communication.  

 

• Strategies to address other natural hazards that would cause, affect or result from flooding 

events including: 

o Earthquakes. 

o Storage of hazardous materials 

o Landslides/mud/debris flow/rock falls. 

o Prevention of wildfires that would result in denuded lands making flooding, mudslides 

or similar events more likely. 

o Preparations for severe weather events including tropical storms or other severe 

storms, including winter storms. 

The Hampton Roads Hazard Mitigation Plan is a FEMA-accredited all-hazards plan.  

 

https://www.norfolk.gov/1376/plaNorfolk2030
https://www.hrpdcva.gov/library/view/620/2017-hampton-roads-hazard-mitigation-plan-and-appendices/


 
 

Required Documents: 

Links 

 
FIRM Maps: https://drive.google.com/drive/folders/1zISYqMWhmwSFTz1-

5gWA61RVpD1GRy45?usp=sharing  

Comprehensive Plan (plaNorfolk2030): https://www.norfolk.gov/DocumentCenter/View/2483  

Green Infrastructure Plan: https://www.norfolk.gov/DocumentCenter/View/38067 

Vision2100: https://www.norfolk.gov/DocumentCenter/View/27768 

Hampton Roads Hazard Mitigation Plan: https://www.hrpdcva.gov/library/view/620/2017-

hampton-roads-hazard-mitigation-plan-and-appendices/ 

Norfolk Floodplain Ordinance: https://www.norfolkva.gov/norfolkzoningordinance/#Norfolk-

ZO/3_9_Overlay_Districts_and_Designations.htm#_Toc502655724?TocPath=Article%25203%

253A%2520Zoning%2520Districts%257C3.9%2520Overlay%2520Districts%2520and%2520De

signations%257C_____7 
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City of Norfolk- Virginia Community Flood Preparedness Fund Grant Application 
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Good Afternoon,

 On behalf of the City of Norfolk, please find attached a grant application submission for the Virginia Community Flood
Preparedness Fund for review and consideration.  Due to email size limits, a second application package will be
submitted separately.

 

Please let us know if you have any questions.  Thank you for your time and consideration.

 

 

Thank you,

 

Justin Shafer

Project Manager- Water Quality & Green Infrastructure

 

Department of Public Works

Div. of Environmental Storm Water Management

2233 McKann Ave

Norfolk, VA 23505

757-823-4048 | 757-282-8383 mobile

 

Connect with us:

www.norfolk.gov

 

CID510104_CityofNorfolk_CFPF-2.pdf 
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Scope of Work Narrative 
 

Northampton County, located on the Eastern Shore of Virginia, is a rural area that is highly 

vulnerable to rising seas and recurrent flooding- inland and coastal. This rural county has a population 

of just under 12,000 and has a small town feel where the residents take pride in their communities and 

the surrounding nature on which the local economy depends. The area is bounded by Accomack 

County to the north, the Chesapeake Bay to the west and coastal bays and barrier islands to the east 

with the highest elevation of 30-35 feet above sea level found along the spine of the peninsula. 

Numerous areas along the bayside and seaside as well as the many creeks that feed into these larger 

waterways experience sunny day flooding that is increasing with sea level rise. Additionally, with so 

much low-lying land and a highwater table, many inland regions also flood with increasingly heavy 

rain events. The region is expected to face accelerated sea level rise and an increase in storm 

intensity, including hurricanes and annual precipitation. Northampton County recognizes the need to 

increase resilience by mitigating and minimizing flooding vulnerability and is requesting funding to 

increase capacity to accomplish that.  

 

Specifically in this proposal, we are seeking funds to  

1. Increase staff resilience capacity by hiring a full-time Environmental Outreach and Certified 

Floodplain Manager (CFM) who will manage the day-to-day activities of such work, 

including serving as lead for public engagement support and leading the efforts to proactively 

seek funding from public sources- state and federal; and  

2. Conduct an assessment of stormwater/drainage at identified location(s) within Northampton 

County to better understand the issues and next steps that are needed to allow solutions to be 

implemented. 

 

Northampton County’s seaside and bayside communities and villages, such as Cape Charles, Oyster 

and Willis Wharf, share many common characteristics and face similar challenges with sea level rise 

and storm surge flooding, while inland communities experience flooding during increasingly heavy 

storm and rain events. These frequent events impact road access, school schedules, increased 

farmland flooding, boat ramp access for working watermen and other essential functions. 

 

Working waterfronts and agricultural villages are a legacy of the past that are still important to 

Northampton County’s economy, and tourism, especially eco-tourism, is the fastest growing 

portion of our economy. Accessibility to nature for aquaculture and recreation through trails and 

water activities is important to the local community and attracts tourism. The County contains some 

of the last remaining stretches of undeveloped coastline on the East Coast and large portions of the 

County are protected through conservation – including two large public parks, the Eastern Shore of 

Virginia National Wildlife Refuge, and Kiptopeke State Park. Northampton County remains a rural 

gem, with the major industries of the area reliant on the abundant natural and cultural resources of the 

County – agriculture, aquaculture, and tourism.  

 
The lands and waters of the County not only include important resources and habitat but also support 

the vibrant agriculture and seafood industry of the region as well as support the growing ecotourism 

industry. As a vital player in the local economy, agriculture, aquaculture and habitat resources must 

be responsibly managed and protected such that they continue to contribute to the economic 

resiliency of the region. The following demonstrate that importance: 

• Of the 212 square miles, the most common land cover is wetlands making up 37.4% of the 

land surface. These wetlands provide important habitats for the region’s various rare species 

as well as supporting a vibrant seafood industry in the region. Most of the wetlands are in the 

eastern portion of the county and are protected as conservation areas. 
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• Cropland is also an important use of land making up 28.9% of the land area.  

• Collectively, wetlands and croplands, which make up two-thirds of the county’s total land 

area, provide significant environmental value to the county. 

• Agriculture, Forestry, Fishing and Hunting are some of the largest industry sectors in the 

County, making up 18.9% of all jobs and surpassing national averages.  

• In 2017, aquaculture commodity sales in Northampton County topped $28 million. This 

makes Northampton County not only the leader in aquaculture sales in Virginia, but also 

along the entire East Coast. 

 
In June 2021, the County adopted a Comprehensive Plan with an outlook to 2040, called Your 

Northampton County 

(https://www.co.northampton.va.us/government/departments_elected_offices/planning_permiting_enf

orcement/planning/comp_plan). The Comprehensive Plan recognizes the impact global forces such as 

climate change and sea level rise can have on its assets and defines the following goals: 

• Build a more resilient community protected against the hazards of climate change 

• Participate in regional energy and climate change planning  

• All activities will plan for climate change resiliency  

• Encourage the use of design techniques to slow water’s rise and help absorb water into the 

landscape, such as living shorelines, rain gardens, and green roofs.  

• Participate in the development and implementation of the Statewide Resiliency Master Plan.  

• Under categories of Adapt to Climate Change and Minimize and Mitigate Environmental 

Hazards, the Implementation Matrix in the plan lists numerous needs for the County 

concerning sea level rise, flooding and stormwater management. Included in these projects 

are infrastructure assessments, environmental considerations such as marsh migration, and 

engagement with the communities.  

• Inundation of roads is expected to be a growing problem as sea level is projected to rise and 

weather events become more severe. Northampton County must work with VDOT and A-

NPDC to accomplish the recommendations found in the 2015 Infrastructure Inundation 

Vulnerability Assessment. 

• Stormwater management is identified as a high priority. 

• Flooding caused by hurricanes, northeasters, and tropical storms has proven to be the 

greatest natural hazard to people and property on the Eastern Shore of Virginia. A FEMA 

Flood Risk Report estimates that 212 square miles of the county’s land area is within some 

Flood Hazard Area. Much of this land which is undeveloped consists of Coastal High Hazard 

Areas where a 1% annual chance of flooding exists as the result of storm induced wave 

action. Other portions of the county are in areas that require flood insurance because a 1% 

chance of annual flooding is possible. As of January 2016, there were 572 National Flood 

Insurance Program policies in the County, with 334 of those being in the unincorporated 

portions of the County. 

 

Specific actions outlined in the Comprehensive Plan include: 

• Review and update local floodplain regulations in accordance with the National Flood 

Insurance Program requirements.  

• Proactively implement the Northampton County-specific strategies and projects in the 

Eastern Shore Hazard Mitigation Plan, as amended.  

• Recommend the provision of independent back-up sources of power (e.g. gas generators) for 

commercial and institutional uses when primary power source is interrupted for an extended 

period. 

https://www.co.northampton.va.us/government/departments_elected_offices/planning_permiting_enforcement/planning/comp_plan
https://www.co.northampton.va.us/government/departments_elected_offices/planning_permiting_enforcement/planning/comp_plan
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• Participate in the “Advancing Ecosystem and Community Resilience” project through the 

Virginia Coastal Zone Management Program to identify the County’s resiliency needs, 

establish resilience priorities, and conceptualize potential projects. 

• Provide education and outreach materials on hazard preparedness, food management, sea 

level rise, and recommended mitigation steps to homeowners and private businesses that 

have been identified as located in vulnerable areas.  

• Preserve available open spaces adjacent to marsh lands to support marsh migration and 

inland retreat of the marshes under rising sea level.  

• Review non-conforming lot and structure standards to encourage safe building and 

rebuilding in areas subject to sea level rise.  

• Consider establishing a transfer of development rights (TDR) program to encourage density 

reductions in vulnerable areas  

• Guide new development and locate critical facilities and infrastructure outside areas at a high 

risk for flooding, areas subject to inundation within 100 years (as identified by the National 

Oceanic and Atmospheric Administration), and other hazards.  

• Utilize TNC’s Coastal Resilience Mapping portal to visualize food and sea-level rise risks, 

identify sustainable natural solutions for resiliency, and demonstrate historic coastline 

changes when considering land-use applications.  

 

On Virginia’s Eastern Shore, assessment of the effects of global climate change on local natural 

resources and development of adaptation and resilience strategies began back in 2009 and culminated 

in formation of the (first of its kind in the region) Climate Adaptation Working Group (CAWG) that 

continues to work as an effective partnership. The CAWG consists of the following sectors and 

representatives: 

• State and federal agencies – U. S. Fish and Wildlife Service, Virginia Department of 

Conservation and Recreation, Virginia Department of Wildlife Resources, NASA-Wallops 

Flight Facility, Virginia Department of Forestry, and Virginia Department of Environmental 

Quality’s Coastal Zone Management Program 

• Local Government – County Board of Supervisors members, mayors, town and county 

planners, and A-NPDC planners 

• Academic research partners (including the University of Virginia and the Virginia Institute of 

Marine Science) 

• Virginia Eastern Shore Land Trust 

• Special Assistant to the Governor on Coastal Adaptation and Protection (previous 

administration) 

• The Nature Conservancy’s Virginia Coast Reserve  

The CAWG has been meeting quarterly since 2011 and has worked on resilience projects 

collaboratively including creation of a living shoreline demonstration project on Occohannock Creek 

in Accomack County and creation of TNC’s online Virginia Eastern Shore Coastal Resilience (CR) 

Tool (maps.coastalresilience.org/virginia). Working with the CAWG, the County was recently 

focused on creating a list of resilience projects for inclusion in the Virginia Coastal Resilience Master 

Plan. This list will also be utilized by the CAWG, County, and localities to prioritize projects and 

prepare for upcoming funding opportunities in the Commonwealth and beyond.  

 

The Comprehensive Plan outlines numerous steps the County wishes to take to increase resilience to 

flooding, both coastal and inland, but to begin acting on these steps, increased capacity in County 

staff is required. This position would work proactively with local landowners on flooding issues 

(wetland management, living shorelines, etc.) and would work on implementing the items prioritized 

in the Comprehensive Plan. An important part of this process taken on by this position will be to 
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pursue additional public funding opportunities that will increase resilience and benefit the County. 

We anticipate future funding through the Infrastructure Investment and Jobs Act through agencies 

such as NOAA and NFWF as well as continued funding through the CFPF. 

 

As a step forward in addressing inland flooding due to rainfall, the County is also requesting funds to 

complete a Stormwater Drainage Assessment for 1-2 localities. This(s) plan will serve as a blueprint 

for other localities within the County and inform the creation of a county-wide effort to address 

inland flooding. The Environmental Outreach and Certified Floodplain Manager position will oversee 

these projects once hired. 

 

Vulnerability Assessment 
Northampton County is expected to experience continued sea level rise, an environment in which 

tropical storms and hurricanes are more intense, and increased precipitation, all of which increases the 

vulnerability of the region to flooding. In the following, we assess the vulnerability to flooding from 

these environmental changes as well as the social vulnerability of the population using various online 

assessment tools.  

• All of the fringing land areas on the peninsula will be inundated with 4-6 feet of water by the 

year 2100 under the high sea level rise scenario (TNC’s Coastal Resilience (CR) Tool, 

maps.coastalresilience.org/virginia, Figure 2). Parts of the seaside and bayside communities, 

such as Oyster, Willis Wharf, Cape Charles and others, will become flooded. 

• More pressing, by the year 2075, much of this area is predicted to be under 1-2 feet of water, 

including towns such as Cape Charles and areas just to its north surrounding Cherrystone 

Inlet and the Village of Oyster, among others. (TNC’s CR Tool) 

• Hotspots for inundation exist in extremely low-lying areas in the southern part of the county 

on the bayside and the northern portion, from Machipongo to the county line, on the seaside 

(TNC’s CR Tool). An example of commonly occurring coastal flooding already threatening 

these communities is shown in the attached images (Photos 1-6).  

• The estimated economic annual loss from coastal flooding in the year 2065 predicted under 

the high sea level rise scenario for the majority of the region is $1,000-$500,000 with many 

areas in the $500,000-$1M range and the $1M-$5M range (TNC’s CR Tool, Figure 2). 

• Using a threat index within the CR Tool, which incorporates “storm surge scenarios and 

landscape characteristics that exacerbate flood potential,” the entirety of Northampton County 

is in the medium to high range. 

• The majority Northampton County, except for the barrier and marsh islands, is made up of 

soil that is easily eroded by water, characterized as medium-high (along the spine and to the 

seaside) to high (from the spine to the bayside) erodibility. This information is found using 

the Coastal Resilience Evaluation and Siting Tool (CREST, resilientcoasts.org) from the 

National Fish and Wildlife Foundation (NFWF). 

• The total amount of annual precipitation in the contiguous U.S. has increased over the past 

century. Figure 3, taken from the EPA website (https://www.epa.gov/climate-

indicators/climate-change-indicators-us-and-global-precipitation) which is based on data 

from NOAA (NOAA, 2021), shows the difference in annual precipitation from 1901-2020 

compared to the century average. Note that in the early century, more years fell below that 

average while in the last half of the century, annual precipitation is exceeding that average. 

• Annual rainfall on the Eastern Shore of Virginia is expected to increase from 5-10% within 

the next 15-20 years. (FloodFactor.com, First Street Foundation). 

• The amount of rain within a single storm event has increased in recent decades, due to 

warming of the atmosphere and oceans. Figure 4 shows the land area (y-axis) for which 

single storm events have contributed a large portion of the annual rainfall. As time has 

progressed into the late 20th and early 21st centuries, the amount of land where this is 

https://www.epa.gov/climate-indicators/climate-change-indicators-us-and-global-precipitation
https://www.epa.gov/climate-indicators/climate-change-indicators-us-and-global-precipitation
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happening has been increasing. In fact, for the contiguous U.S., 9 of the top 10 years for 

extreme 1-day precipitation events have occurred in the last 26 years (NOAA, 2016). 

To assess social vulnerability, we examined the ADAPTVA Vulnerability Viewer, which uses Census 

Tract data. Northampton County is classified as having moderate social vulnerability with a 

vulnerability index score of 0.9. The table below includes the characteristics as listed in this tool.  

 

Classification Characteristics 

Socio-economic Rural, high dependency on social security, moderate elderly population, 

moderately low income, moderately high nursing home population, 

moderately high minority population 

Housing high density, mobile homes, vacant homes, second homes, low rent and 

long-term renters 

Hazardous/Toxic Very high potential for hazardous/toxic exposure 

The Centers for Disease Control (CDC) also produce a Social Vulnerability Index 

(https://svi.cdc.gov/map.html) for each county based on Census Tract data. This tool indicates that 

Northampton County has a moderate to high level of vulnerability. The main contributor to this high 

vulnerability is minority status and language; however, all categories ranked above the 55th percentile 

including socioeconomic, household composition and disability, and housing type and transportation. 

The table below outlines vulnerable population demographics from other online vulnerability 

mapping tools which use Census as well as other data sources. 

 

Descriptor Characteristics 

Population 15% under the age of 5* 

21% over the age of 64* 

73% people of color* 

11-14% with a disability+ 

Income 59% low income* 

9% unemployed+ 

Resources 14-16% food insecure+ 

18% without computer access+ 

Education 42% with less than a high school education* 

* 
Source: Environmental Protection Agency, Environmental Justice, https://ejscreen.epa.gov/mapper/index.html?wherestr=Oyster%2C+VA 

+ Source: PolicyMap.com 

 

Northampton County is identified as low income based on the definition given in the Grant Manual 

that “any locality, or community within a locality, that has a median household income that is not 

greater than 80 percent of the local median household income.” The U.S. Census Bureau 

(https://www.census.gov/quickfacts/fact/map/northamptoncountyvirginia,VA/INC110220) lists the 

median household income for Virginia as $76,398 and for Northampton County as $50,819; therefore 

the County is in the 66.5th percentile compared to all of Virginia. 

 

https://svi.cdc.gov/map.html
https://www.census.gov/quickfacts/fact/map/northamptoncountyvirginia,VA/INC110220
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Outcome(s)  

The goal for the proposed funding is to increase the capacity of Northampton County to address 

flooding. The purpose of the funding is twofold: 

1. Increase capacity within the existing and new county staff for an Environmental Outreach and 

Certified Floodplain Manager (CFM). 

 

Job description: Provides environmental technical support and administers the Northampton 

County Floodplain Ordinance for the Planning, Permitting and Enforcement Department. 

 

Duties:  

• Responsible for administering the floodplain ordinance 

• Reviews and analyzes stormwater issues countywide both tidal and in-land flooding  

• Prepares grant applications 

• Provides public outreach and community engagement for flooding and environmental 

issues including but not limited to coastal resiliency, wetlands, beaches and coastal 

primary sand dunes and additional resource protection areas. 

• Represents the County at stakeholder meetings. 

 

2. Create an assessment of stormwater drainage needs for 1-2 defined localities to inform 

needed projects to increase the resilience of these localities to flooding hazards.  

• The County will hire a consulting firm to conduct stormwater drainage assessments 

and provide project design plans. 

• The assessments will lead to projects that will address flooding issues, increasing 

resilience to storm and rain events. Project designs outlined will provide details for 

funding applications. 

• Stormwater drainage assessments are needed county-wide, and the goal for the 

County is to implement assessments and projects throughout all areas. The 

assessments conducted for the first 1-2 localities will serve as a model for county-

wide implementation. 

 

Activities 
The below timeline assumes funding will be dispersed in Fall 2022. Due to the difficulty in hiring 

professionals with specific qualifications (i.e. required certification and knowledge) in rural communities, 

we have allotted 9 months between advertising and having the position filled. If awarded, the county will 

repurpose current staff to move this project forward until the duties are sufficiently assigned. Once this 

position is filled, the staff member will begin engaging with the community, partners, and stakeholders to 

develop and fund projects to enhance the resilience of Northampton County to flooding. 
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Target Timeframe Activity 

Summer 2022 (pre-award)  Develop position description/duties for Environmental Outreach and 

Certified Floodplain Manager 

Fall 2022 Recruit for the Environmental Outreach and Certified Floodplain 

Manager position 

Winter 2022 Determine 1-2 localities for stormwater assessment 

Summer 2023 Train new and existing staff to perform duties of Environmental 

Outreach and Certified Floodplain Manager position  

Spring 2023 Release request for proposals for consulting firm to conduct the 

defined stormwater assessment(s) 

Fall 2023 Hire and orient consulting firm 

Winter 2023 Consulting firm begins stormwater assessment 

Summer 2024 Stormwater assessment complete 

Fall 2024 Plan next steps for implementation of stormwater recommendations 

Required Application Components (Part IV from the Round 3 Grant Manual)  

1. Assess capacity needs and assets 

• County assets, in the form of businesses, agriculture, industry, communities and 

infrastructure, are at risk due to flooding, and that risk is predicted to worsen in the future 

with climate change.  

• The County anticipates additional opportunities to fund projects that will address 

flooding and needs the capacity to respond to these opportunities. Awareness of coastal 

flooding issues is the focus of Virginia’s Coastal Resilience Master Plan, and there are 

plans to expand it into a statewide flooding resilience master plan. Currently, Virginia has 

appropriated funds through the CFPF, and federal government funds will address climate 

resilience through the nationwide Infrastructure Investment and Jobs Act initiative. 

• As in many rural counties, the staff within the Northampton County Planning Division is 

not large, and each person takes on numerous duties to fulfill all County needs. The 

County currently does not have a Certified Floodplain Manager (CFM) on staff. Using 

the funds proposed here, the County will hire an Environmental Outreach and Certified 

Floodplain Manager. As part of the outreach, this position will work proactively with 

landowners on resilience issues, thus preventing loss of wetlands and using more nature-

based resilience planning and implementation.  

• The County is aware that stormwater management plans and projects are needed 

throughout the County, but they lack the staff to conduct the assessments and implement 

projects. The County will prioritize localities in need of improvements and will use funds 

from this proposal to hire a consultant to conduct the assessments and plan designs for 

improvements for 1-2 localities. We anticipate this to be the first of many such projects, 

but realizing that we cannot tackle all localities at one time, will prioritize, fund, and 

implement them as resources allow. Using project and design plans outlined in the 

resulting assessment, the County will apply for additional funding to implement the 

needed improvements to stormwater drainage to ameliorate the impacts of rainwater 

flooding. 
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2. Goals and objectives tied to improving flood protection and prevention in a whole community 

approach to resilience. Identify and describe the goals and objectives of the project.  

• The overarching goal for this proposal is to increase capacity within Northampton County 

to address flooding issues. First, to enable the County to manage flooding projects, 

including funding, implementation, and community outreach, we propose to hire an 

Environmental Outreach and Certified Floodplain Manager. Secondly, the need currently 

exists for stormwater drainage improvements in communities throughout the County. We 

also intend to use funds from this proposal to create a stormwater management plan for 1-

2 localities, anticipating that this will be an ongoing process to encompass all stormwater 

management needs in the County. The CFM will enable the County to take a whole 

community approach to flooding resilience and create an ongoing plan for tackling those 

issues. 

 

3. Stakeholder identification, outreach and education strategies.  

Community outreach and education is a large part of the duties of the County Planning 

office for every type of planning need. Stakeholders (homeowners, business owners, 

contractors, etc.) all need information regarding the specific problem and activity 

affecting them.  

4. Implementation plan and timelines for specific elements of completion such as training, 

certifications, plan development, etc. 

 

• Please see the Activities section on page 7 for these details. 

 

5. Parties responsible for capacity building and/or plan development process.  

• Northampton County staff is responsible for hiring and assigning the duties of the 

Environmental Outreach and Certified Floodplain Manager and hiring a consulting firm 

to conduct a stormwater assessment for 1-2 localities identified by the County. 

6. Performance outputs and measures. Describe the expected results and benefits and how success 

will be measured.  

• For this specific funding period, the outcomes will be the hiring of an Environmental 

Outreach and Certified Floodplain Manager and the creation of a stormwater 

management plan for 1-2 localities complete with needs and engineering plans. 

• Benefits from the funds requested go beyond the term of this funding, however. The 

intent is for the CFM position to be permanent, enabling the County to conduct future 

planning concerning flooding. This could include a Flooding Resilience Countywide Plan 

which will define projects that can be implemented using future funding opportunities, all 

of which the CFM can manage and execute.  

• The stormwater management plan created with this funding will define specific 

improvements needed such that funds can be sought and projects implemented. 

• The floodplain manager position will help the County acquire additional funding, such as 

through the CFPF or the Infrastructure Investment and Jobs Act, to implement proactive 

projects to increase flood resilience and prevent flooding. 

7. Plans for maintaining capacity, as necessary, over the long term.  

• The Environmental Outreach and Certified Floodplain Manager duties and position are 

intended to be permanent and will be funded through public sources. 
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• Our goal is that the CFM will apply for future funding to assess and implement specific 

projects that increase flooding resilience. 

• The Stormwater Drainage Assessment will identify projects for which funding will be 

sought for implementation. It will also inform the County in creating a county-wide 

stormwater plan. 

Required Checklist Items (Appendix D from CFPF Manual) 
 

• Link to current floodplain ordinance: 

https://codelibrary.amlegal.com/codes/northamptoncounty/latest/northampton_va/0-0-0-

16924 

 

• Current Hazard Mitigation plan:  http://www.a-npdc.org/wp-

content/uploads/2016/04/FullHMP2016.pdf  

  

Please note that the 2022 Eastern Shore Hazard Mitigation Plan rewrite is underway with 

the status at the following link https://a-npdc.org/accomack-northampton-planning-

district-commission/coastal-resources/hazard-mitigation-planning/ 

 

• Current comprehensive plan: 

https://www.co.northampton.va.us/government/departments_elected_offices/planning_pe

rmiting_enforcement/planning/comp_plan 

https://codelibrary.amlegal.com/codes/northamptoncounty/latest/northampton_va/0-0-0-16924
https://codelibrary.amlegal.com/codes/northamptoncounty/latest/northampton_va/0-0-0-16924
http://www.a-npdc.org/wp-content/uploads/2016/04/FullHMP2016.pdf
http://www.a-npdc.org/wp-content/uploads/2016/04/FullHMP2016.pdf
https://protect-us.mimecast.com/s/XsC4CVO2WmUD93OyTyUgMi?domain=a-npdc.org
https://protect-us.mimecast.com/s/XsC4CVO2WmUD93OyTyUgMi?domain=a-npdc.org
https://www.co.northampton.va.us/government/departments_elected_offices/planning_permiting_enforcement/planning/comp_plan
https://www.co.northampton.va.us/government/departments_elected_offices/planning_permiting_enforcement/planning/comp_plan


11 

 

Figures and Photos 

 
Figure 1: A plot of water depth on land areas due to sea level rise under an extreme sea level rise future scenario shown for 

the year 2100 as plotted by TNC's CR Too (maps.coastalresilience.org/virginia). Important community resources (fire and 

rescue stations and public boat ramps) are shown with icons. 
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Figure 2: Shaded areas indicate areas with 1% annual chance of economic loss due to flooding (TNC’s CR Tool; 

maps.coastalreseilience.org/virginia). The color of the shading indicates the amount of loss estimated. The data used in this 

analysis were generated using FEMA's HAZUS-MH risk analysis software and are derived from the maximum extent of 

modeled flooding at all locations across the Eastern Shore and are therefore not representative of any single flood event. 
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Figure 3: The total annual amount of precipitation in the contiguous 48 states has changed since 1901. This graph uses the 

1901–2000 average as a baseline for depicting change. Choosing a different baseline period would not change the shape of the 

data over time. Image taken from the EPA website, https://www.epa.gov/climate-indicators/climate-change-indicators-us-and-

global-precipitation (NOAA, 2021). 

 
Figure 4: The percentage of the land area of the contiguous 48 states where a much greater than normal portion of total annual 

precipitation has come from extreme single-day precipitation events. The bars represent individual years, while the line is a nine-

year weighted average. Image taken from the EPA website, https://www.epa.gov/climate-indicators/climate-change-indicators-

heavy-precipitation (NOAA, 2021). 

https://www.epa.gov/climate-indicators/climate-change-indicators-us-and-global-precipitation
https://www.epa.gov/climate-indicators/climate-change-indicators-us-and-global-precipitation
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Photo 1: Flooding of Sunnyside Road and Broadwater Circle in the seaside community of Oyster due to storm surge. 

 
Photo 2: Flooding of ditches and road on Church Neck Road, the only access to communities extending down Church Neck, due 

to rainfall and inadequate drainage. 



15 

 

 
Photo 3: Flooding on Church Neck Road and adjacent farm fields from rainfall and inadequate drainage. 

 
Photo 4: Flooding in the town of Nassawadox from rainfall and inadequate drainage. 
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Photo 5: Flooding of a farm field in the town of Nassawadox due to rainfall and inadequate drainage. 

 
Photo 6: Flooding of a parking lot in the town of Nassawadox due to rainfall and inadequate drainage. 
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Budget Narrative 

 
The total cost for this two-year project is $166,838.40 with $151,500.00 requested from the 

CFPF and $15,338.40 provided as match. 

 
Staff time 

Northampton County Staff (direct expenses): 

• Environmental Outreach and Certified Floodplain Manager – Salary ($65,000) and employer 

cost (taxes, benefits and workers compensation, $22,000) for a total of $87,000. We anticipate 

that persons in this position would start working in Year 2 of the proposal. 

Northampton County (match): 

• County Administrator - Salary for time spent recruiting for the position, interviewing and hiring, 

management for the position as well as creating a Request for Proposal and hiring a consultant to 

conduct the stormwater assessment. 

• Deputy County Administrator - Salary for time spent recruiting for the position, interviewing and 

hiring, management for the position as well as creating a Request for Proposal and hiring a 

consultant to conduct the stormwater assessment. 

• Director Permitting, Planning and Enforcement- Salary for time spent recruiting for the position, 

interviewing and hiring, management for the position as well as creating a Request for Proposal 

and hiring a consultant to conduct the stormwater assessment. 

• Human Resources Specialist – Salary for staff time spent hiring the new position. 

Contractual   

Funds to contract an engineering/consulting firm for mapping and civil engineering services for 

stormwater/drainage study at identified location(s) within Northampton County ($45,000) to take place in 

Year 1. We estimate an additional $15,000 for design services taking place in Year 2. 
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Supplies (match) 

Office and other supplies to allow Northampton County Staff to perform duties associated with this 

award. 

 

Position Advertisement 

Cost to advertise the Certified Floodplain Manager position. 
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Application Form (Appendix A from CFPF Manual) 
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23 

 

Scoresheet (Appendix D from CFPF manual) 
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Support Letters 
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COMMUNITY FLOOD PREPAREDNESS FUND 
PROJECT GRANT APPLICATION 
 

 

 

CITY OF PETERSBURG, VA  
COMMUNITY ID #510112 
SUBMITTED APRIL 8, 2022 

 
 







 

  Application Form CFPF| 2-A 
 

Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low‐income geographic area as defined 

in the Part 1 Definitions?   Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration. 
 Construction of swales and settling ponds. 
 Living shorelines and vegetated buffers. 
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events.  
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  Application Form CFPF| 3-A 
 

 

 

Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must  apply  for  a  Letter of Map Revision or  a Physical Map Revision  through  the  Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be  fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______________________ 
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  Application Form CFPF| 4-A 
 

Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________
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CFPF, rr <cfpf@dcr.virginia.gov>

CID510112_CityofPetersburg_CFPF Round 3 Applications 
2 messages

Aislinn Creel <Aislinn.Creel@timmons.com> Fri, Apr 8, 2022 at 3:40 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Darryl Walker <dwalker@petersburg-va.org>, Mike Claud <Mike.Claud@timmons.com>, Sheila Reeves
<Sheila.Reeves@timmons.com>, Joanne Williams <jwilliams@petersburg-va.org>, Anthony Williams
<awilliams@petersburg-va.org>, John Hines <jhines@petersburg-va.org>, Tangela Innis <tinnis@petersburg-va.org>,
"Andrew J. Barnes" <abarnes@petersburg-va.org>, Armesha Moody <amoody@petersburg-va.org>

Dear Ms. Howard-Cooper and Members of the CFPF Review Team:

 

On behalf of the City of Petersburg, please find attached two completed grant applications for the current cycle of
Community Flood Preparedness Funds.

Due to file size limitations, please download the entire application packages, including scope and budget narratives and
appendices, here: City of Petersburg CFPF Round 3 Applications

 

Should you have any questions on the application, please direct them to the City’s Stormwater Program Manager, Darryl
Walker (copied), or me. Thank you for your consideration.

 

Sincerely,

Aislinn

 

Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours

 

To send me files greater than 20MB click here.

 

 

 

 

Ms. Howard-Cooper,

 

Please follow this link to download the City of Petersburg’s two (2) applications for Round 3 of CFPF funding:

https://www.sendthisfile.com/IwuOZ1bWg2Br1mZuySct94rH
https://nam03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fintranet.timmons.com%2Fmarketing-services%2Fdocuments%2Fwww.timmons.com&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447368057&sdata=4r39B3lC%2BQiwnhycEOxyMyJcHb%2B%2FqMUK%2B%2FAkcq%2FuBEI%3D&reserved=0
https://www.google.com/maps/search/1001+Boulders+Parkway,+Suite+300+%7C+Richmond,+VA+23225+%0D%0AOffice:+804?entry=gmail&source=g
mailto:aislinn.creel@timmons.com
https://nam03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww7.sendthisfile.com%2Fsendthisfile%2Fcustom.jsp%3Fsendthisfilecode%3DLJOhIC79upIDCOWMAd2k5E7D%26balance%3D13120&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447378047&sdata=JlPOPiQu2Tbtpe%2B8TZLhuo6LfvB6m6N3WLLAsiIU0RA%3D&reserved=0
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Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours

 

To send me files greater than 20MB click here.

 

2 attachments

CID510112_CityofPetersburg_CFPF-1 application only.pdf 
3483K

CID510112_CityofPetersburg_CFPF-2 application only.pdf 
3785K

Darryl Walker <dwalker@petersburg-va.org> Fri, Apr 8, 2022 at 3:59 PM
To: Aislinn Creel <Aislinn.Creel@timmons.com>, "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Mike Claud <Mike.Claud@timmons.com>, Sheila Reeves <Sheila.Reeves@timmons.com>, Joanne Williams
<jwilliams@petersburg-va.org>, Anthony Williams <awilliams@petersburg-va.org>, John Hines <jhines@petersburg-va.org>,
Tangela Innis <tinnis@petersburg-va.org>, "Andrew J. Barnes" <abarnes@petersburg-va.org>, Armesha Moody
<amoody@petersburg-va.org>

Dear Ms. Howard-Cooper and Members of the CFPF Review Team:

 

We were not quite able to full complete the application for demolition of the Roper Building…we just got the attached
demo estimate from staff this morning (per the attached email).  Nonetheless, I wanted to send you everything we have
right now – including a cover letter signed by our Interim City Manager – in hopes that we will be able to proceed as
demolition of the Roper Building has been deemed very important to DCR.

 

Please review the attached…and if feasible let me know if/how we can proceed.  Thank you!!

 

Respectfully submitted,

 

Darryl E. Walker

Stormwater Program Manager

Office of Development and Operations

1340 East Washington Street

Petersburg, VA 23803

804.733.2357 dd

https://nam03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fintranet.timmons.com%2Fmarketing-services%2Fdocuments%2Fwww.timmons.com&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447368057&sdata=4r39B3lC%2BQiwnhycEOxyMyJcHb%2B%2FqMUK%2B%2FAkcq%2FuBEI%3D&reserved=0
https://www.google.com/maps/search/1001+Boulders+Parkway,+Suite+300+%7C+Richmond,+VA+23225+%0D%0AOffice:+804?entry=gmail&source=g
mailto:aislinn.creel@timmons.com
https://nam03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww7.sendthisfile.com%2Fsendthisfile%2Fcustom.jsp%3Fsendthisfilecode%3DLJOhIC79upIDCOWMAd2k5E7D%26balance%3D13120&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447378047&sdata=JlPOPiQu2Tbtpe%2B8TZLhuo6LfvB6m6N3WLLAsiIU0RA%3D&reserved=0
https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ui=2&ik=495da3fbce&view=att&th=1800ab192978e1a3&attid=0.1&disp=attd&safe=1&zw
https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ui=2&ik=495da3fbce&view=att&th=1800ab192978e1a3&attid=0.2&disp=attd&safe=1&zw
https://www.google.com/maps/search/1340+East+Washington+Street+%0D%0A+Petersburg,+VA+23803?entry=gmail&source=g
https://www.google.com/maps/search/1340+East+Washington+Street+%0D%0A+Petersburg,+VA+23803?entry=gmail&source=g
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804.733.2353 ofc

804.732.2030 fax

www.petersburg-va.org

 

 

 

From: Aislinn Creel <Aislinn.Creel@timmons.com>  
Sent: Friday, April 8, 2022 3:40 PM 
To: cfpf@dcr.virginia.gov 
Cc: Darryl Walker <dwalker@petersburg-va.org>; Mike Claud <Mike.Claud@timmons.com>; Sheila Reeves
<Sheila.Reeves@timmons.com>; Joanne Williams <jwilliams@petersburg-va.org>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>;
Andrew J. Barnes <abarnes@petersburg-va.org>; Armesha Moody <amoody@petersburg-va.org> 
Subject: CID510112_CityofPetersburg_CFPF Round 3 Applications

 

CAUTION: External! - Do not open attachments or click links unless you know the
content is safe.

[Quoted text hidden]

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

---------- Forwarded message ---------- 
From: Bradley Shupp <bshupp@petersburg-va.org> 
To: Darryl Walker <dwalker@petersburg-va.org> 
Cc: John Hines <jhines@petersburg-va.org>, "Andrew J. Barnes" <abarnes@petersburg-va.org>, Tangela Innis
<tinnis@petersburg-va.org>, Mike Claud <Mike.Claud@timmons.com>, Sheila Reeves <Sheila.Reeves@timmons.com>,
Anthony Williams <awilliams@petersburg-va.org>, Joanne Williams <jwilliams@petersburg-va.org>, Aislinn Creel
<Aislinn.Creel@timmons.com> 
Bcc:  
Date: Fri, 8 Apr 2022 14:05:06 +0000
Subject: Re: CID 510112 - Resilience Plan 
Good morning,

I have a�ached the demoli�on es�mate for the Roper Brother building. During our walk through of the
property and building it was found that the structure is currently being used by the police department. If
you have any ques�ons about this, please let me know.  

http://www.petersburg-va.org/
mailto:Aislinn.Creel@timmons.com
mailto:cfpf@dcr.virginia.gov
mailto:dwalker@petersburg-va.org
mailto:Mike.Claud@timmons.com
mailto:Sheila.Reeves@timmons.com
mailto:jwilliams@petersburg-va.org
mailto:awilliams@petersburg-va.org
mailto:jhines@petersburg-va.org
mailto:tinnis@petersburg-va.org
mailto:abarnes@petersburg-va.org
mailto:amoody@petersburg-va.org
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Thank you,

Bradley Shupp
Property Maintenance Official
1340 East Washington Street 
Petersburg, Virginia 23803 
(c) 804-720-6255
(o) 804-733 -2409 ext. 4157 
bshupp@petersburg-va.org

ᓚᘏᗢ 

From: Bradley Shupp <bshupp@petersburg-va.org> 
Sent: Thursday, April 7, 2022 9:47 AM 
To: Darryl Walker <dwalker@petersburg-va.org> 
Cc: John Hines <jhines@petersburg-va.org> 
Subject: Re: CID 510112 - Resilience Plan
 
Darryl,

Can you give me a call when you can to discuss the Roper buildings? 

Thank you,

Bradley Shupp
Property Maintenance Official
1340 East Washington Street 
Petersburg, Virginia 23803 
(c) 804-720-6255
(o) 804-733 -2409 ext. 4157 
bshupp@petersburg-va.org

ᓚᘏᗢ 

https://www.google.com/maps/search/1340+East+Washington+Street+%0D%0A+Petersburg,+VA+23803?entry=gmail&source=g
mailto:bshupp@petersburg-va.org
mailto:bshupp@petersburg-va.org
mailto:dwalker@petersburg-va.org
mailto:jhines@petersburg-va.org
mailto:bshupp@petersburg-va.org
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From: John Hines <jhines@petersburg-va.org> 
Sent: Thursday, April 7, 2022 9:18 AM 
To: Bradley Shupp <bshupp@petersburg-va.org> 
Subject: FW: CID 510112 - Resilience Plan
 

Fyi

 

From: Darryl Walker  
Sent: Wednesday, April 06, 2022 4:15 PM 
To: Aislinn Creel <Aislinn.Creel@timmons.com> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-
va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

Oh, one other note…I’ve also been working to get a demo cost for the Roper Building.  Mr. Hines (Building Official, copied
on this email) is working to connect with the Property Maintenance Official to try to provide this information; hopefully that
will be coming very soon.  😊

 

From: Darryl Walker  
Sent: Wednesday, April 6, 2022 4:00 PM 
To: Aislinn Creel <Aislinn.Creel@timmons.com> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-
va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

Hey Aislinn,

 

I took a look at the “Lakemont” application documents, and the only comment I have at this point is that the “Appendix C”
PDF seems to be the one for the Old Ramada Inn instead of the Lakemont Projects.  If this was just an oversight and you
have the Lakemont Historic Flood Data/Images file done and ready to review, please provide.

 

Thanks again for your help,

 

Darryl E. Walker

Stormwater Program Manager

Office of Development and Operations

1340 East Washington Street

Petersburg, VA 23803

804.733.2357 dd
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804.733.2353 ofc

804.732.2030 fax

www.petersburg-va.org

 

 

 

From: Darryl Walker  
Sent: Wednesday, April 6, 2022 3:47 PM 
To: Armesha Moody <amoody@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-va.org>; Aislinn Creel
<Aislinn.Creel@timmons.com> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

Excellent!! Thanks so much, Ms. Moody…there will probably be one or two additional letters coming your way soon for
other CFPF Grant funding requests.

 

From: Armesha Moody <amoody@petersburg-va.org>  
Sent: Wednesday, April 6, 2022 3:43 PM 
To: Darryl Walker <dwalker@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-va.org>; Aislinn Creel
<Aislinn.Creel@timmons.com> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org> 
Subject: Re: CID 510112 - Resilience Plan

 

Good afternoon Mr. Walker,

 

Please see the attachment.

 

Regards,

 

Armesha Moody

Executive Assistant to the City Manager

135 North Union Street

Petersburg, Virginia 23803 

http://www.petersburg-va.org/
mailto:amoody@petersburg-va.org
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Office: 804-733-2301

Email: amoody@petersburg-va.org

 

From: Darryl Walker <dwalker@petersburg-va.org> 
Sent: Wednesday, April 6, 2022 2:03 PM 
To: Joanne Williams <jwilliams@petersburg-va.org>; Aislinn Creel <Aislinn.Creel@timmons.com>; Armesha Moody
<amoody@petersburg-va.org> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

My apologies…disregard the previous attachment and use the attached file – thanks!

 

From: Darryl Walker  
Sent: Wednesday, April 6, 2022 1:56 PM 
To: Joanne Williams <jwilliams@petersburg-va.org>; Aislinn Creel <Aislinn.Creel@timmons.com>; Armesha Moody
<amoody@petersburg-va.org> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

Good Afternoon Everyone,

 

Attached is a revised cover letter for the Old Ramada Inn Project…changed the signature section at the bottom (Joanne,
did not see an amount in this letter, so nothing to change there).

 

I have copied Armesha Moody so that we may work to get this letter put on letterhead and signed by the Interim City
Manager…hopefully by COB.  If additional assistance is needed, please let me know.

 

Thanks much,

 

Darryl E. Walker

Stormwater Program Manager

Office of Development and Operations

1340 East Washington Street

Petersburg, VA 23803

804.733.2357 dd

804.733.2353 ofc

804.732.2030 fax
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www.petersburg-va.org

 

 

 

From: Joanne Williams <jwilliams@petersburg-va.org>  
Sent: Wednesday, April 6, 2022 1:50 PM 
To: Darryl Walker <dwalker@petersburg-va.org>; Aislinn Creel <Aislinn.Creel@timmons.com> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-
va.org> 
Subject: Re: CID 510112 - Resilience Plan

 

I reviewed the Lakemont grant application and I just wanted to check that all
elements of that project are included. Aislinn: I recall on a Zoom meeting that you
mentioned additional pipes needed that extended beyond the core project. Is that
work included in the grant application?

 

Thanks,

Joanne

 

From: Darryl Walker <dwalker@petersburg-va.org> 
Date: Wednesday, April 6, 2022 at 1:40 PM 
To: Joanne Williams <jwilliams@petersburg-va.org>, Aislinn Creel <Aislinn.Creel@timmons.com> 
Cc: "Andrew J. Barnes" <abarnes@petersburg-va.org>, Tangela Innis <tinnis@petersburg-
va.org>, Mike Claud <Mike.Claud@timmons.com>, Sheila Reeves
<Sheila.Reeves@timmons.com>, Anthony Williams <awilliams@petersburg-va.org>, John Hines
<jhines@petersburg-va.org>, Anthony Williams <awilliams@petersburg-va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

Aislinn…also note the attached response to your question regarding the Old Ramada Inn demo project viability in light of
current ownership.  Thanks!

 

From: Joanne Williams <jwilliams@petersburg-va.org>  
Sent: Wednesday, April 6, 2022 11:51 AM 
To: Aislinn Creel <Aislinn.Creel@timmons.com>; Darryl Walker <dwalker@petersburg-va.org> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
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<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-
va.org>; Anthony Williams <awilliams@petersburg-va.org> 
Subject: Re: CID 510112 - Resilience Plan

 

I reviewed the application for the Ramada Inn and all is good except the price. I
spoke with Petersburg’s City Attorney and the cost to purchase and demo has
increased to $3.2M. Can the requested project cost of $2.6M be changed to $3.2M?

 

Thanks,

Joanne

 

From: Aislinn Creel <Aislinn.Creel@timmons.com> 
Date: Friday, April 1, 2022 at 7:13 PM 
To: Darryl Walker <dwalker@petersburg-va.org> 
Cc: Joanne Williams <jwilliams@petersburg-va.org>, "Andrew J. Barnes" <abarnes@petersburg-
va.org>, Tangela Innis <tinnis@petersburg-va.org>, Mike Claud <Mike.Claud@timmons.com>,
Sheila Reeves <Sheila.Reeves@timmons.com>, Anthony Williams <awilliams@petersburg-
va.org>, John Hines <jhines@petersburg-va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

CAUTION: External! - Do not open attachments or click links unless you know the
content is safe.

 

Darryl/Joanne,

 

I am aware of some comments to the cover letter and that I need to update the signatory for the application for CFPF-1
Old Ramada Inn, so I’ve attached those two documents for your review.

 

Here is the link for the CFPF-2 Lakemont package: CFPF-2

 

Could you please kindly review and provide comment for both by COB Wednesday, April 6, so that I can make the
revisions and consolidate the package for submittal before Friday? This should include obtaining Mr. Miller’s signature on
the Cover Letter and the application.

 

Thanks,

Aislinn
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From: Aislinn Creel  
Sent: Thursday, March 31, 2022 1:43 PM 
To: Darryl Walker <dwalker@petersburg-va.org> 
Cc: Joanne Williams <jwilliams@petersburg-va.org>; Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis
<tinnis@petersburg-va.org>; Mike Claud <Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>;
Anthony Williams <awilliams@petersburg-va.org>; jhines@petersburg-va.org
Subject: RE: CID 510112 - Resilience Plan

 

Darryl,

 

Please follow this link to download CFPF Round 3 draft application components for the Old Ramada Inn site (380 E.
Washington Street et al.): CFPF-1 Old Ramada Inn

 

The package includes as complete an application as I am able to assemble, given the information I have been provided
to-date. Please note, the word document of the application which includes the cover and the scope and budget narratives
has a few comments and one complete highlighted portion where input from the City would be beneficial.

 

Other items to note:

1.       The application and the cover letter need to be signed by Mr. Turille

2.       Please provide comments for the word document

3.       Please review the Maintenance and Management Plan. We could consider using N/A in place of this document, but I
will leave that up to the City’s discretion and can revise accordingly.

 

Please provide comment/additional information as soon as possible.

 

Thanks,

Aislinn

 

 

Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours

 

To send me files greater than 20MB click here.
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From: Aislinn Creel  
Sent: Monday, March 28, 2022 5:35 PM 
To: Darryl Walker <dwalker@petersburg-va.org> 
Cc: Joanne Williams <jwilliams@petersburg-va.org>; Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis
<tinnis@petersburg-va.org>; Mike Claud <Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com> 
Subject: FW: CID 510112 - Resilience Plan

 

Darryl,

 

I sent the initial Resilience Plan to Ms. Howard-Cooper since it will take her about a week to review, but if you have any
comments or revisions please let me know, and I will make them at once! She wrote this, via email, in response to my
question about whether it needed to go before Council: “The plan can be a compilation of already adopted plans provided
per instructions in Attachment G of the grant manual.  If you are creating a new plan, it will need to be adopted by the
community.” I will leave that decision up to the City.

 

Tomorrow, I will begin in earnest on the applications. Please provide any and all information in addition to what Joanne
sent last week, specifically in regards to cost, about the old Ramada Inn building and the Roper Building. I also plan to
reiterate the information from the BRIC grant for Lakemont, so if you can forward me any information you have from
December that I might not have already, please do. Any information will help me to strengthen the City’s applications.

 

Thanks,

Aislinn

 

 

From: Aislinn Creel  
Sent: Monday, March 28, 2022 5:27 PM 
To: cfpf@dcr.virginia.gov 
Cc: Darryl Walker <dwalker@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-va.org>; Andrew J. Barnes
<abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud <Mike.Claud@timmons.com>;
Sheila Reeves <Sheila.Reeves@timmons.com> 
Subject: CID 510112 - Resilience Plan

 

Ms. Howard-Cooper,

 

Please follow this link to download the City of Petersburg’s initial Resilience Plan and associated appendices for your
review: City of Petersburg's Initial Resilience Plan.

 

On behalf of the City, we are looking forward to your comment.
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Best regards,

Aislinn

 

 

Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours

 

To send me files greater than 20MB click here.

 

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain
privileged, confidential or otherwise protected from disclosure information. If you are not the intended
recipient, please contact the sender by reply e-mail and destroy all copies of the original message. If you are
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not the intended recipient you are notified that disclosing, copying, distributing or taking any action in
reliance on the contents of this information is strictly prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.
This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

5 attachments

Cover Letter - Roper Building_Signed by ICM.pdf 
104K

FEMA FIRMETTE_130 POCAHONTAS STREET_03-03-21.pdf 
840K

Roper Brother Demo Quote.doc 
50K

Roper Brother Demo Quote.doc 
46K

Re: CID 510112 - Resilience Plan.eml 
894K
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COMMUNITY FLOOD PREPAREDNESS FUND 
LAKEMONT PROJECTS GRANT APPLICATION 
 

 

 

CITY OF PETERSBURG, VA  
COMMUNITY ID #510112 
SUBMITTED APRIL 8, 2022 

 
 







 

  Application Form CFPF| 2-A 
 

Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low‐income geographic area as defined 

in the Part 1 Definitions?   Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration. 
 Construction of swales and settling ponds. 
 Living shorelines and vegetated buffers. 
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events.  

Aislinn.Creel
Text Box
Darryl Walker

Aislinn.Creel
Text Box
1340 E. Washington Street

Aislinn.Creel
Text Box
510112

Aislinn.Creel
Text Box
Virginia

Aislinn.Creel
Text Box
23803

Aislinn.Creel
Text Box
804  733-2357

Aislinn.Creel
Text Box
dwalker@petersburg-va.org

Aislinn.Creel
Text Box
X

Aislinn.Creel
Text Box
X



 

  Application Form CFPF| 3-A 
 

 

 

Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must  apply  for  a  Letter of Map Revision or  a Physical Map Revision  through  the  Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be  fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______________________ 
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  Application Form CFPF| 4-A 
 

Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________
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CFPF, rr <cfpf@dcr.virginia.gov>

CID510112_CityofPetersburg_CFPF Round 3 Applications 
2 messages

Aislinn Creel <Aislinn.Creel@timmons.com> Fri, Apr 8, 2022 at 3:40 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Darryl Walker <dwalker@petersburg-va.org>, Mike Claud <Mike.Claud@timmons.com>, Sheila Reeves
<Sheila.Reeves@timmons.com>, Joanne Williams <jwilliams@petersburg-va.org>, Anthony Williams
<awilliams@petersburg-va.org>, John Hines <jhines@petersburg-va.org>, Tangela Innis <tinnis@petersburg-va.org>,
"Andrew J. Barnes" <abarnes@petersburg-va.org>, Armesha Moody <amoody@petersburg-va.org>

Dear Ms. Howard-Cooper and Members of the CFPF Review Team:

 

On behalf of the City of Petersburg, please find attached two completed grant applications for the current cycle of
Community Flood Preparedness Funds.

Due to file size limitations, please download the entire application packages, including scope and budget narratives and
appendices, here: City of Petersburg CFPF Round 3 Applications

 

Should you have any questions on the application, please direct them to the City’s Stormwater Program Manager, Darryl
Walker (copied), or me. Thank you for your consideration.

 

Sincerely,

Aislinn

 

Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours

 

To send me files greater than 20MB click here.

 

 

 

 

Ms. Howard-Cooper,

 

Please follow this link to download the City of Petersburg’s two (2) applications for Round 3 of CFPF funding:

https://www.sendthisfile.com/IwuOZ1bWg2Br1mZuySct94rH
https://nam03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fintranet.timmons.com%2Fmarketing-services%2Fdocuments%2Fwww.timmons.com&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447368057&sdata=4r39B3lC%2BQiwnhycEOxyMyJcHb%2B%2FqMUK%2B%2FAkcq%2FuBEI%3D&reserved=0
https://www.google.com/maps/search/1001+Boulders+Parkway,+Suite+300+%7C+Richmond,+VA+23225+%0D%0AOffice:+804?entry=gmail&source=g
mailto:aislinn.creel@timmons.com
https://nam03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww7.sendthisfile.com%2Fsendthisfile%2Fcustom.jsp%3Fsendthisfilecode%3DLJOhIC79upIDCOWMAd2k5E7D%26balance%3D13120&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447378047&sdata=JlPOPiQu2Tbtpe%2B8TZLhuo6LfvB6m6N3WLLAsiIU0RA%3D&reserved=0
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Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours

 

To send me files greater than 20MB click here.

 

2 attachments

CID510112_CityofPetersburg_CFPF-1 application only.pdf 
3483K

CID510112_CityofPetersburg_CFPF-2 application only.pdf 
3785K

Darryl Walker <dwalker@petersburg-va.org> Fri, Apr 8, 2022 at 3:59 PM
To: Aislinn Creel <Aislinn.Creel@timmons.com>, "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Mike Claud <Mike.Claud@timmons.com>, Sheila Reeves <Sheila.Reeves@timmons.com>, Joanne Williams
<jwilliams@petersburg-va.org>, Anthony Williams <awilliams@petersburg-va.org>, John Hines <jhines@petersburg-va.org>,
Tangela Innis <tinnis@petersburg-va.org>, "Andrew J. Barnes" <abarnes@petersburg-va.org>, Armesha Moody
<amoody@petersburg-va.org>

Dear Ms. Howard-Cooper and Members of the CFPF Review Team:

 

We were not quite able to full complete the application for demolition of the Roper Building…we just got the attached
demo estimate from staff this morning (per the attached email).  Nonetheless, I wanted to send you everything we have
right now – including a cover letter signed by our Interim City Manager – in hopes that we will be able to proceed as
demolition of the Roper Building has been deemed very important to DCR.

 

Please review the attached…and if feasible let me know if/how we can proceed.  Thank you!!

 

Respectfully submitted,

 

Darryl E. Walker

Stormwater Program Manager

Office of Development and Operations

1340 East Washington Street

Petersburg, VA 23803

804.733.2357 dd

https://nam03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fintranet.timmons.com%2Fmarketing-services%2Fdocuments%2Fwww.timmons.com&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447368057&sdata=4r39B3lC%2BQiwnhycEOxyMyJcHb%2B%2FqMUK%2B%2FAkcq%2FuBEI%3D&reserved=0
https://www.google.com/maps/search/1001+Boulders+Parkway,+Suite+300+%7C+Richmond,+VA+23225+%0D%0AOffice:+804?entry=gmail&source=g
mailto:aislinn.creel@timmons.com
https://nam03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww7.sendthisfile.com%2Fsendthisfile%2Fcustom.jsp%3Fsendthisfilecode%3DLJOhIC79upIDCOWMAd2k5E7D%26balance%3D13120&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447378047&sdata=JlPOPiQu2Tbtpe%2B8TZLhuo6LfvB6m6N3WLLAsiIU0RA%3D&reserved=0
https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ui=2&ik=495da3fbce&view=att&th=1800ab192978e1a3&attid=0.1&disp=attd&safe=1&zw
https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ui=2&ik=495da3fbce&view=att&th=1800ab192978e1a3&attid=0.2&disp=attd&safe=1&zw
https://www.google.com/maps/search/1340+East+Washington+Street+%0D%0A+Petersburg,+VA+23803?entry=gmail&source=g
https://www.google.com/maps/search/1340+East+Washington+Street+%0D%0A+Petersburg,+VA+23803?entry=gmail&source=g
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804.733.2353 ofc

804.732.2030 fax

www.petersburg-va.org

 

 

 

From: Aislinn Creel <Aislinn.Creel@timmons.com>  
Sent: Friday, April 8, 2022 3:40 PM 
To: cfpf@dcr.virginia.gov 
Cc: Darryl Walker <dwalker@petersburg-va.org>; Mike Claud <Mike.Claud@timmons.com>; Sheila Reeves
<Sheila.Reeves@timmons.com>; Joanne Williams <jwilliams@petersburg-va.org>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>;
Andrew J. Barnes <abarnes@petersburg-va.org>; Armesha Moody <amoody@petersburg-va.org> 
Subject: CID510112_CityofPetersburg_CFPF Round 3 Applications

 

CAUTION: External! - Do not open attachments or click links unless you know the
content is safe.

[Quoted text hidden]

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

---------- Forwarded message ---------- 
From: Bradley Shupp <bshupp@petersburg-va.org> 
To: Darryl Walker <dwalker@petersburg-va.org> 
Cc: John Hines <jhines@petersburg-va.org>, "Andrew J. Barnes" <abarnes@petersburg-va.org>, Tangela Innis
<tinnis@petersburg-va.org>, Mike Claud <Mike.Claud@timmons.com>, Sheila Reeves <Sheila.Reeves@timmons.com>,
Anthony Williams <awilliams@petersburg-va.org>, Joanne Williams <jwilliams@petersburg-va.org>, Aislinn Creel
<Aislinn.Creel@timmons.com> 
Bcc:  
Date: Fri, 8 Apr 2022 14:05:06 +0000
Subject: Re: CID 510112 - Resilience Plan 
Good morning,

I have a�ached the demoli�on es�mate for the Roper Brother building. During our walk through of the
property and building it was found that the structure is currently being used by the police department. If
you have any ques�ons about this, please let me know.  

http://www.petersburg-va.org/
mailto:Aislinn.Creel@timmons.com
mailto:cfpf@dcr.virginia.gov
mailto:dwalker@petersburg-va.org
mailto:Mike.Claud@timmons.com
mailto:Sheila.Reeves@timmons.com
mailto:jwilliams@petersburg-va.org
mailto:awilliams@petersburg-va.org
mailto:jhines@petersburg-va.org
mailto:tinnis@petersburg-va.org
mailto:abarnes@petersburg-va.org
mailto:amoody@petersburg-va.org
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Thank you,

Bradley Shupp
Property Maintenance Official
1340 East Washington Street 
Petersburg, Virginia 23803 
(c) 804-720-6255
(o) 804-733 -2409 ext. 4157 
bshupp@petersburg-va.org

ᓚᘏᗢ 

From: Bradley Shupp <bshupp@petersburg-va.org> 
Sent: Thursday, April 7, 2022 9:47 AM 
To: Darryl Walker <dwalker@petersburg-va.org> 
Cc: John Hines <jhines@petersburg-va.org> 
Subject: Re: CID 510112 - Resilience Plan
 
Darryl,

Can you give me a call when you can to discuss the Roper buildings? 

Thank you,

Bradley Shupp
Property Maintenance Official
1340 East Washington Street 
Petersburg, Virginia 23803 
(c) 804-720-6255
(o) 804-733 -2409 ext. 4157 
bshupp@petersburg-va.org

ᓚᘏᗢ 

https://www.google.com/maps/search/1340+East+Washington+Street+%0D%0A+Petersburg,+VA+23803?entry=gmail&source=g
mailto:bshupp@petersburg-va.org
mailto:bshupp@petersburg-va.org
mailto:dwalker@petersburg-va.org
mailto:jhines@petersburg-va.org
mailto:bshupp@petersburg-va.org
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From: John Hines <jhines@petersburg-va.org> 
Sent: Thursday, April 7, 2022 9:18 AM 
To: Bradley Shupp <bshupp@petersburg-va.org> 
Subject: FW: CID 510112 - Resilience Plan
 

Fyi

 

From: Darryl Walker  
Sent: Wednesday, April 06, 2022 4:15 PM 
To: Aislinn Creel <Aislinn.Creel@timmons.com> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-
va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

Oh, one other note…I’ve also been working to get a demo cost for the Roper Building.  Mr. Hines (Building Official, copied
on this email) is working to connect with the Property Maintenance Official to try to provide this information; hopefully that
will be coming very soon.  😊

 

From: Darryl Walker  
Sent: Wednesday, April 6, 2022 4:00 PM 
To: Aislinn Creel <Aislinn.Creel@timmons.com> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-
va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

Hey Aislinn,

 

I took a look at the “Lakemont” application documents, and the only comment I have at this point is that the “Appendix C”
PDF seems to be the one for the Old Ramada Inn instead of the Lakemont Projects.  If this was just an oversight and you
have the Lakemont Historic Flood Data/Images file done and ready to review, please provide.

 

Thanks again for your help,

 

Darryl E. Walker

Stormwater Program Manager

Office of Development and Operations

1340 East Washington Street

Petersburg, VA 23803

804.733.2357 dd
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804.733.2353 ofc

804.732.2030 fax

www.petersburg-va.org

 

 

 

From: Darryl Walker  
Sent: Wednesday, April 6, 2022 3:47 PM 
To: Armesha Moody <amoody@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-va.org>; Aislinn Creel
<Aislinn.Creel@timmons.com> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

Excellent!! Thanks so much, Ms. Moody…there will probably be one or two additional letters coming your way soon for
other CFPF Grant funding requests.

 

From: Armesha Moody <amoody@petersburg-va.org>  
Sent: Wednesday, April 6, 2022 3:43 PM 
To: Darryl Walker <dwalker@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-va.org>; Aislinn Creel
<Aislinn.Creel@timmons.com> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org> 
Subject: Re: CID 510112 - Resilience Plan

 

Good afternoon Mr. Walker,

 

Please see the attachment.

 

Regards,

 

Armesha Moody

Executive Assistant to the City Manager

135 North Union Street

Petersburg, Virginia 23803 

http://www.petersburg-va.org/
mailto:amoody@petersburg-va.org
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Office: 804-733-2301

Email: amoody@petersburg-va.org

 

From: Darryl Walker <dwalker@petersburg-va.org> 
Sent: Wednesday, April 6, 2022 2:03 PM 
To: Joanne Williams <jwilliams@petersburg-va.org>; Aislinn Creel <Aislinn.Creel@timmons.com>; Armesha Moody
<amoody@petersburg-va.org> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

My apologies…disregard the previous attachment and use the attached file – thanks!

 

From: Darryl Walker  
Sent: Wednesday, April 6, 2022 1:56 PM 
To: Joanne Williams <jwilliams@petersburg-va.org>; Aislinn Creel <Aislinn.Creel@timmons.com>; Armesha Moody
<amoody@petersburg-va.org> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

Good Afternoon Everyone,

 

Attached is a revised cover letter for the Old Ramada Inn Project…changed the signature section at the bottom (Joanne,
did not see an amount in this letter, so nothing to change there).

 

I have copied Armesha Moody so that we may work to get this letter put on letterhead and signed by the Interim City
Manager…hopefully by COB.  If additional assistance is needed, please let me know.

 

Thanks much,

 

Darryl E. Walker

Stormwater Program Manager

Office of Development and Operations

1340 East Washington Street

Petersburg, VA 23803

804.733.2357 dd

804.733.2353 ofc

804.732.2030 fax
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www.petersburg-va.org

 

 

 

From: Joanne Williams <jwilliams@petersburg-va.org>  
Sent: Wednesday, April 6, 2022 1:50 PM 
To: Darryl Walker <dwalker@petersburg-va.org>; Aislinn Creel <Aislinn.Creel@timmons.com> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-
va.org> 
Subject: Re: CID 510112 - Resilience Plan

 

I reviewed the Lakemont grant application and I just wanted to check that all
elements of that project are included. Aislinn: I recall on a Zoom meeting that you
mentioned additional pipes needed that extended beyond the core project. Is that
work included in the grant application?

 

Thanks,

Joanne

 

From: Darryl Walker <dwalker@petersburg-va.org> 
Date: Wednesday, April 6, 2022 at 1:40 PM 
To: Joanne Williams <jwilliams@petersburg-va.org>, Aislinn Creel <Aislinn.Creel@timmons.com> 
Cc: "Andrew J. Barnes" <abarnes@petersburg-va.org>, Tangela Innis <tinnis@petersburg-
va.org>, Mike Claud <Mike.Claud@timmons.com>, Sheila Reeves
<Sheila.Reeves@timmons.com>, Anthony Williams <awilliams@petersburg-va.org>, John Hines
<jhines@petersburg-va.org>, Anthony Williams <awilliams@petersburg-va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

Aislinn…also note the attached response to your question regarding the Old Ramada Inn demo project viability in light of
current ownership.  Thanks!

 

From: Joanne Williams <jwilliams@petersburg-va.org>  
Sent: Wednesday, April 6, 2022 11:51 AM 
To: Aislinn Creel <Aislinn.Creel@timmons.com>; Darryl Walker <dwalker@petersburg-va.org> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
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<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-
va.org>; Anthony Williams <awilliams@petersburg-va.org> 
Subject: Re: CID 510112 - Resilience Plan

 

I reviewed the application for the Ramada Inn and all is good except the price. I
spoke with Petersburg’s City Attorney and the cost to purchase and demo has
increased to $3.2M. Can the requested project cost of $2.6M be changed to $3.2M?

 

Thanks,

Joanne

 

From: Aislinn Creel <Aislinn.Creel@timmons.com> 
Date: Friday, April 1, 2022 at 7:13 PM 
To: Darryl Walker <dwalker@petersburg-va.org> 
Cc: Joanne Williams <jwilliams@petersburg-va.org>, "Andrew J. Barnes" <abarnes@petersburg-
va.org>, Tangela Innis <tinnis@petersburg-va.org>, Mike Claud <Mike.Claud@timmons.com>,
Sheila Reeves <Sheila.Reeves@timmons.com>, Anthony Williams <awilliams@petersburg-
va.org>, John Hines <jhines@petersburg-va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

CAUTION: External! - Do not open attachments or click links unless you know the
content is safe.

 

Darryl/Joanne,

 

I am aware of some comments to the cover letter and that I need to update the signatory for the application for CFPF-1
Old Ramada Inn, so I’ve attached those two documents for your review.

 

Here is the link for the CFPF-2 Lakemont package: CFPF-2

 

Could you please kindly review and provide comment for both by COB Wednesday, April 6, so that I can make the
revisions and consolidate the package for submittal before Friday? This should include obtaining Mr. Miller’s signature on
the Cover Letter and the application.

 

Thanks,

Aislinn
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From: Aislinn Creel  
Sent: Thursday, March 31, 2022 1:43 PM 
To: Darryl Walker <dwalker@petersburg-va.org> 
Cc: Joanne Williams <jwilliams@petersburg-va.org>; Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis
<tinnis@petersburg-va.org>; Mike Claud <Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>;
Anthony Williams <awilliams@petersburg-va.org>; jhines@petersburg-va.org
Subject: RE: CID 510112 - Resilience Plan

 

Darryl,

 

Please follow this link to download CFPF Round 3 draft application components for the Old Ramada Inn site (380 E.
Washington Street et al.): CFPF-1 Old Ramada Inn

 

The package includes as complete an application as I am able to assemble, given the information I have been provided
to-date. Please note, the word document of the application which includes the cover and the scope and budget narratives
has a few comments and one complete highlighted portion where input from the City would be beneficial.

 

Other items to note:

1.       The application and the cover letter need to be signed by Mr. Turille

2.       Please provide comments for the word document

3.       Please review the Maintenance and Management Plan. We could consider using N/A in place of this document, but I
will leave that up to the City’s discretion and can revise accordingly.

 

Please provide comment/additional information as soon as possible.

 

Thanks,

Aislinn

 

 

Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours

 

To send me files greater than 20MB click here.
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From: Aislinn Creel  
Sent: Monday, March 28, 2022 5:35 PM 
To: Darryl Walker <dwalker@petersburg-va.org> 
Cc: Joanne Williams <jwilliams@petersburg-va.org>; Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis
<tinnis@petersburg-va.org>; Mike Claud <Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com> 
Subject: FW: CID 510112 - Resilience Plan

 

Darryl,

 

I sent the initial Resilience Plan to Ms. Howard-Cooper since it will take her about a week to review, but if you have any
comments or revisions please let me know, and I will make them at once! She wrote this, via email, in response to my
question about whether it needed to go before Council: “The plan can be a compilation of already adopted plans provided
per instructions in Attachment G of the grant manual.  If you are creating a new plan, it will need to be adopted by the
community.” I will leave that decision up to the City.

 

Tomorrow, I will begin in earnest on the applications. Please provide any and all information in addition to what Joanne
sent last week, specifically in regards to cost, about the old Ramada Inn building and the Roper Building. I also plan to
reiterate the information from the BRIC grant for Lakemont, so if you can forward me any information you have from
December that I might not have already, please do. Any information will help me to strengthen the City’s applications.

 

Thanks,

Aislinn

 

 

From: Aislinn Creel  
Sent: Monday, March 28, 2022 5:27 PM 
To: cfpf@dcr.virginia.gov 
Cc: Darryl Walker <dwalker@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-va.org>; Andrew J. Barnes
<abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud <Mike.Claud@timmons.com>;
Sheila Reeves <Sheila.Reeves@timmons.com> 
Subject: CID 510112 - Resilience Plan

 

Ms. Howard-Cooper,

 

Please follow this link to download the City of Petersburg’s initial Resilience Plan and associated appendices for your
review: City of Petersburg's Initial Resilience Plan.

 

On behalf of the City, we are looking forward to your comment.
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Best regards,

Aislinn

 

 

Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours

 

To send me files greater than 20MB click here.

 

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain
privileged, confidential or otherwise protected from disclosure information. If you are not the intended
recipient, please contact the sender by reply e-mail and destroy all copies of the original message. If you are
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not the intended recipient you are notified that disclosing, copying, distributing or taking any action in
reliance on the contents of this information is strictly prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.
This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.
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Cover Letter - Roper Building_Signed by ICM.pdf 
104K

FEMA FIRMETTE_130 POCAHONTAS STREET_03-03-21.pdf 
840K

Roper Brother Demo Quote.doc 
50K

Roper Brother Demo Quote.doc 
46K

Re: CID 510112 - Resilience Plan.eml 
894K
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Town of Occoquan, Virginia 
Resilient Stormwater and Flood Management  

and Implementation Plan 
 
 

Virginia Community Flood Preparedness Fund  
FY2022 ROUND 3 GRANT APPLICATION 
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TOWN OF OCCOQUAN 
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314 Mill Street ● PO Box 195 ● Occoquan, Virginia 22125 
www.occoquanva.gov 
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Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low-income geographic area as defined in the 

Part 1 Definitions?  Yes ____ No _X_ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to flooding; 
the conservation or enhancement of natural flood resilience resources; or acquisition of 
structures, provided the acquired property will be protected in perpetuity from further 
development.  

 Wetland restoration. 

 Floodplain restoration. 

 Construction of swales and settling ponds. 

 Living shorelines and vegetated buffers. 

 Structural floodwalls, levees, berms, flood gates, structural conveyances.  

 Storm water system upgrades. 

 Medium and large scale Low Impact Development (LID) in urban areas. 

 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic tool. 

 Dam restoration or removal. 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function. 

 Developing flood warning and response systems, which may include gauge installation, to notify 
residents of potential emergency flooding events.  

Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, permitting, 
record retention, violations, and variances. This may include revising a floodplain ordinance when 
the community is getting new Flood Insurance Rate Maps (FIRMs), updating a floodplain 
ordinance to include floodplain setbacks or freeboard, or correcting issues identified in a 
Corrective Action Plan. 



 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps must 
apply for a Letter of Map Revision or a Physical Map Revision through the Federal Emergency 
Management Agency (FEMA). For example, a local government might conduct a hydrologic and 
hydraulic study for an area that had not been studied because the watershed is less than one square 
mile. Modeling the floodplain in an area that has numerous letters of map change that suggest the 
current map might not be fully accurate or doing a detailed flood study for an A Zone is another 
example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

 

Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard 
mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): WITHIN MUNICIPAL BOUNDARY OF TOWN OF OCCOQUAN, VA 

NFIP Community Identification Number (CID#):(See appendix F)___510124________________ 

Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?    □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): _____51153C0217D_______________________ 

Total Cost of Project: _____$175,000____________________________________ 

Total Amount Requested ____$131,250_______________



Town of Occoquan Resilient Stormwater and Flood Management Study and 
Implementation Plan 

 
The Town of Occoquan (Town) is applying for this grant assistance under the Virginia Department of 
Conservation and Recreation (DCR) Community Flood Preparedness Fund (CFPF) Round 3 ‘Study’ 
category for a new study that evaluates the town’s stormwater and flood resilience and ultimately 
results in an actionable plan that when implemented, increases the town’s overall resilience and 
responds to the impacts of climate change within the community and region. 
 
The project, Town of Occoquan Resilient Stormwater and Flood Management Study and Implementation 
Plan, is focused on evaluating the town’s existing conditions, future conditions, and provides an 
actionable plan that incorporates flood resilience goals, considers capacity, and identifies 
opportunities for green infrastructure throughout the community. This Plan will aid the Town in 
implementing a comprehensive stormwater and flood management program and guide investment 
into projects aimed at enhancing and supporting the town’s resilience goals today and into the future.  
 
While a community Resilience Plan is not required for submission under the ‘study’ category 
according to the 2022 Grant Manual for the Virginia CFPF, the Town will be submitting a Resilience 
Plan for consideration by DCR in April 2022.  The Town has integrated flood mitigation and resilience 
goals across areas of the local government, with flood resistance and stormwater management a 
priority addressed through our comprehensive planning and town ordinances and policies. This 
project will advance the town’s priorities identified in these plans and policies, especially as it relates 
to building a resilient stormwater and flood management program for the community. 
 

I. Background Information 
 
The Town of Occoquan experiences periodic flooding, particularly in the spring and fall, from two 
primary sources.  First among these is the Occoquan River.  Flooding associated with spring thaws 
and rains to the west, and fall hurricanes or tropical storms that create a tidal bore, are fairly common, 
occurring roughly every other year.   
 
The second primary source of flooding in Occoquan is flash-flooding from two major streams that 
flow through town to the Occoquan River – Ballywhack Creek and Boundary Branch.  This flooding is 
much less predictable, affects inland properties in town, endangers traffic on major streets in town, 
and threatens damage to the town’s stormwater system.  Each of these tributaries originates outside 
of town, thus drawing from watersheds well beyond town boundaries, and is significantly affected by 
development and stormwater practices beyond the town’s control.  Sitting at the bottom of hillsides 
along the banks of the Occoquan River, the Town of Occoquan and its stormwater management 
system is a recipient of runoff, some uncontrolled, from developments and roadways outside of 
Occoquan. 
 
 



 
[Map 1] Town of Occoquan Downtown along the Occoquan River, 2018.  Existing locations of the three main stormwater 

systems that run through Occoquan and exit into the Occoquan River: Ellicott Street system, Union Street System and 
Coopers Alley System. The Town of Occoquan has responsibility for management of its Stormwater Program. 

 
The Town is responsible for managing and administering its stormwater program, including 
maintenance of existing stormwater structures, and planning for capital improvements to the system 
in response to existing needs and anticipated future needs caused by increased development in the 
region and impacts from climate change. 
 
In 2018, the Town partnered with Prince William County to conduct a preliminary investigation and 
evaluation of the town’s three main stormwater systems that run through the historic district and 
discharge directly into the Occoquan River.  Since then, the Town has been working closely with 
Prince William County to assist the Town in performing a comprehensive review of the town’s 
stormwater program, including mapping and evaluating existing public underground and surface 
infrastructure, locating and evaluating private facilities that feed into the town’s system, as well as 
identifying opportunities for stream restoration and projects to combat impacts from climate change.  
The Town’s intent is to incorporate natural elements to aid in stormwater management and to combat 
climate change.  Part of this assessment includes evaluating the stormwater management program 
within the town and establishing a Stormwater Utility Fee to aid in maintaining and upgrading the 
town’s infrastructure now and into the future. 
 



II. Project Information 
 
The Town of Occoquan is seeking this grant request to fund development of Town of Occoquan 
Resilient Stormwater and Flood Management Study and Implementation Plan.  The Town has been subject 
to various flooding events over the years and has limited historical or existing conditions information 
and data to evaluate and plan for the future of the town’s stormwater program, including the 
community’s flood resilience.  This study, once completed, will provide the Town with invaluable 
data on existing conditions, future conditions, and provide an actionable plan that incorporates flood 
resilience goals, considers capacity, and identifies opportunities for green infrastructure throughout 
the community. This Plan will be the launching pad for the Town to invest in and modernize our 
stormwater program to reduce flood risk, incorporate green infrastructure that addresses stormwater 
quality and quantity, respond to climate change, as well as increase quality of life and natural beauty 
within our community.  
 

a. Scope of Work 
 
The following Scope of Work outlines the intended process and deliverables associated with the 
development of the Occoquan Resilient Stormwater and Flood Management Study and Implementation Plan.  
The funding requested through this grant program will fund the development of this Plan. 
 
Task 1. Project Kickoff 
 

1.1 Project Kickoff Meeting 
At the onset of the project, the Project Team will review and commit to a detailed proposed 
schedule, which outlines key milestones, including projected meeting dates. An agreed-upon 
schedule will ensure that the project keeps moving forward and is completed within the grant 
timeframe required by the funder, the Virginia Department of Conservation and Recreation.  
All of the FY23 activities will be completed by June 30, 2023, so that Occoquan can receive all 
Community Flood Preparedness funds allocated to them for FY23. 
 

1.2 Collect Background Information  
As much historical information as possible will be gathered and reviewed regarding the 
condition of the town’s drainage system, where available.  

 
Task 2. Flood Resilience Assessment 
 
An assessment of flood vulnerability will be performed using a Hydraulic and Hydrologic model and 
a field survey of the current condition of the town’s stormwater system.  
 

2.1 Field Data Collection Survey 

The purpose of the data collection efforts, identified in the following sub-tasks, is to minimize 
data gaps by collecting an appropriate level of data to cost-effectively estimate future project 
costs. Where insufficient data is available to develop a reasonable cost estimate for a particular 
project, the tasks and associated cost to obtain will be estimated. A data gap analysis will be 
used to identify projects that may not be ready to proceed during the early stages of the plan. 
It will also be utilized to identify data gathering tasks that could be added to early phases of 
the plan to facilitate future projects. 
 



Two to three weeks of field effort will be conducted by two stormwater trained professionals 
to verify connectivity, as well as to establish an accurate and complete the town stormwater 
GIS layer. Collected data may include topography, drain manholes, catch basins, outfalls, and 
numerous other physical features such as roadways, parcels, and water ways. The Town will 
update their stormwater GIS data based on information obtained through this project’s data 
gathering efforts. 
 
The consultant will conduct surveys, geotechnical, and groundwater investigations to inform 
the design process and project feasibility. The following items are associated with this 
investigation task: 
 

a. GPS all encountered drainage structures, and locations where historical structures 
reportedly existed; 

b. Main channel and stream embankment debris, channel cross-section, slope, sinuosity, 
and existing erosion/deposition features, identify reference reaches along the channel 
for periodic flow and velocity measurements; 

c. Locations of embankment erosion; 
d. Type and condition of culverts and headwalls;  
e. Types and location of aquatic and surrounding upland vegetation; 
f. Photos documenting the condition of outlets to the Occoquan River and contributing 

drainage system; 
g. Ground elevations and physical structures at numerous points of interest in the 

watershed in the project areas of interest (e.g., known areas of flooding, existing 
culverts, etc.); and 

h. Geotechnical and groundwater surveys to further the understanding of given pilot 
project site constraints, concerns, and requirements.  

  
Flood prone areas, as identified by municipal staff and residents, will also be evaluated to gain 
a better understanding of potential improvements required to mitigate flooding issues. It is 
estimated that the town has areas of localized flooding that will be evaluated as part of the 
project. A site visit will be conducted at each location to document existing conditions and 
identify potential solutions. This may also include meeting with impacted residents to gain a 
better understanding of flooding issues that directly impact them. At some locations, the 
solution may require a phased approach that includes evaluation, design, and construction 
phases. The goal at each location will be to eliminate localized flooding while incorporating 
green infrastructure/low impact development (GI/LID) practices, where feasible.   
 
The purpose of the investigation of flood prone areas is to minimize data gaps by collecting an 
appropriate level of data to cost-effectively estimate future project costs. Where insufficient 
data is available to develop a reasonable cost estimate for a particular project, the tasks and 
associated cost to obtain will be estimated. A data gap analysis will be used to identify projects 
that may not be ready to proceed during the early stages of the plan. It will also be utilized to 
identify data gathering tasks that could be added to early phases of the plan to facilitate future 
projects.  
 
All field collected data will provide condition assessment information that will be utilized to 
better predict future project costs. Condition information collected regarding the condition of 
the town’s stormwater drainage system will be compiled in a format compatible with the 
town’s existing GIS database and displayed on a series of maps. A visual representation of the 



wide-ranging data will be used to understand the “big picture”; create a list of potential 
projects; develop rating criteria to prioritize the projects; identify gaps in the available data; 
and ultimately, present the Town’s Resilient Stormwater and Flood Management and 
Implementation Plan. The maps and data will also provide a visual tool to help the public to 
better understand the nature and scope of the town’s stormwater issues. Each site identified 
will have a project summary that will include the potential GI approach, brief narrative, 
benefits anticipated, and estimated cost for design and construction. 
 
Deliverables:  

• Existing Conditions Memo 

• GIS Layers 

• List of actions to address data gaps 
 

2.2 Hydraulic & Hydrologic Study 
The project consultant will develop a detailed Hydraulic and Hydrologic (H&H) model to 
assess the capacity of the town’s stormwater system. The H&H model will assess the 
stormwater and riverine conditions. 
 
The H&H model will evaluate flooding extents, depths, and durations throughout the study 
area. The model will include upstream drainage areas that are expected to contribute runoff in 
the study neighborhood. The anticipated drainage area is approximately 390 acres. That area 
will be broken up into several subcatchments based on watershed hydrology, topography, land 
use patterns, and the locations of outfalls, catch basins, and other stormwater infrastructure. 
Input parameters representative of those subcatchments will be derived from Occoquan’s 
existing records. 
 
The runoff hydrographs generated by these subcatchments will be routed into a 1D framework 
consisting of a series of nodes and conduits. Nodes define the rim and invert elevations of 
various manholes and catch basins or the channel bottom and bank elevations of open 
channels. These elevation data will be obtained from available town records, the latest available 
LiDAR, or during consultant field investigations. Nodes are connected by conduits, which may 
represent closed storm drain systems or open channel flow. The dimensions of these 
conveyances will be derived from existing town records, potentially from existing FEMA 
models, or from consultant field investigations. 
 
The hydrologic and hydraulic (H&H) is expected to be conducted using the PCSWMM 
modeling platform. Based on the EPA’s Storm Water Management Model (SWMM) model, 
PCSWMM can evaluate the land’s runoff response to various rainfall events and the movement 
of runoff through open channel, closed pipe systems, and surface flooding in streets. Also, it is 
anticipated that the traditional 1D model framework of nodes and conduits will be overlayed 
with a 2D mesh to better understand the extents, depths, and durations of flooding and to 
better understand present and future flood impacts in the community. To ensure the model’s 
accuracy and usefulness, it will be calibrated against historical observations of flooding within 
the project area. 
 
If needed, the Project Team will collect additional information for input into the model through 
field investigations. 



The model will be used to evaluate the magnitude and associated impacts of inland flooding 
during a range of design events (e.g. 2-, 10-, 25-, 100-year), under both baseline and future 
climate scenarios. Baseline design rainfall depths and temporal distributions for the 
neighborhood will be derived from NOAA Atlas 14 data. The specific rainfall events and 
scenarios, including planning horizons and storm recurrence intervals used to drive the inland 
flooding analyses will be selected in collaboration with the Town. 

 
2.3 Green Infrastructure Assessment  

The Occoquan Resilient Stormwater and Flood Management and Implementation Plan will include an 
assessment of the opportunities to implement green infrastructure.  Green infrastructure (GI) 
and low impact development (LID) are considered climate resilience best management practices 
and will be considered as part of the action development. Green infrastructure experts will look 
for opportunities to capture runoff from large impervious areas and convert as much of that 
volume into infiltration loss or detention storage for slow release. By increasing infiltration 
through green infrastructure designs, up to the 95th percentile (2 inches of runoff) of all rainfall 
events that occur in a year can be captured and stored. On an annual basis, this can be a 
significant volume capture and removal of pollutant loads.  
 
The addition of GI and more vegetative planting will also be assessed for reduction of the Heat 
Island Effect.  The I-Tree tool may be used to quantify the Greenhouse Gas (GHG) emission 
reductions and stormwater runoff reduction due to adding plantings.  The application of this 
tool will help Occoquan respond to higher temperatures by increasing the urban forest and tree 
plantings.  This will also provide direction for future planning for tree plantings and expected 
benefits. 

 
Deliverables:  

• Green Infrastructure Opportunities Analysis  

• List of opportunities to implement green infrastructure 

• I-Tree Tool Assessment 
 
Task 3. Public and Stakeholder Engagement  
 

3.1 Public Engagement  
The consultant, working closely with the Project Team, will develop an internal and external 
outreach program for presenting the Occoquan Resilient Stormwater and Flood Management and 
Implementation Plan to the elected body and relevant town department, Prince William County 
and other surrounding localities, and external stakeholders. Target stakeholders are identified 
as property owners, businesses, residents, non-profit organizations, and other entities that 
have a direct interest in the outcome of the plan.  
 
The Project Team will leverage existing platforms to disseminate new materials relating to the 
relationship between stormwater management and climate resilience, such as volunteer 
outings, the Town’s website, mailings, and tabletop displays.  The project team will also share 
public engagement material linking stormwater and climate resilience with the Northern 
Virginia Regional Hazard Mitigation Plan Committee and the Chesapeake Watershed 
campaign to reach the regional stakeholders. The Project Team will attend or host two to three 
public events or create tabling materials for existing events. The workshops will ground truth 
flooding and urban heat challenges, gather input for the plan, and inform participants about 
the link between stormwater flooding and climate change. Proposed updates to the town’s 

https://www.itreetools.org/tools


stormwater guidance and rules and regulations will be shared through public meetings and or 
an online portal with feedback which will be available for residents, developers, businesses 
and surrounding communities.  The consultant will also work with the Town to present the 
final report to the public.  
 
Deliverables 

• Event materials for two to three dual purpose tabling events or workshops to educate the public 
and collect input 

• Informational and web content will showcase the climate resiliency components of the project 
and areas where the public can participate and will include: 

▪ Up to two fact sheets or promotional flyers 
▪ Website content 

• Up to five promotional and educational social media posts on the: 
▪ Town of Occoquan, Facebook 
▪ Town of Occoquan, Instagram 

• List of actions identified by the community 
 
Task 4. Action Identification  
 
The consultant will generate a list of actions to review and discuss with the Town. The Town will 
further develop plan scope and add any additional projects that should be considered.  
 
General project types will include: 

• Inspection and/or rehabilitation of critical stormwater infrastructure (culverts, pipes, stream 
channels); 

• Design of improvements to eliminate localized flooding issues, including retrofit of the 
existing drainage system, to incorporate BMPs that encourage green infrastructure practices 
and help improve water quality, reduce flooding, and reduce urban heat island effect; and 

• Drainage system operation & maintenance needs so that the Town may ultimately move from 
a reactive to a proactive approach    

 
Culverts identified for future repair will be included as separate projects within the Plan and will be 
assigned planning level repair costs. It is anticipated that many culverts will require a complete 
structural evaluation to fully understand the extent of repairs that will be required, and costs for 
additional evaluation will be incorporated into the Plan. An allowance will also be factored into repair 
deficiencies that may be identified during the evaluation.  
 
Deliverables: 

• Plan scope 

• List of culverts and planning level repair costs  

• List of compiled project ideas 
 
Task 5. Action Prioritization 
 
An equitable climate resilience-based approach will be utilized to analyze and prioritize the town’s 
stormwater capital needs. The prioritization will be based on the probability of failure, climate change 
resilience potential, social impact, and the magnitude of the consequence of failure. The probability of 
failure will be based upon the age and the overall condition of the asset. Rating criteria will vary 
based on the asset type, but could include costs and operational feasibility.  Consequence of failure 



categories to be considered may include, but are not limited to, impacts to health and safety, potential 
for property damage, cost of deferred maintenance, the number of people impacted, impacts to traffic, 
and the impact on town development priorities. The consultant and the Town will discuss and 
finalize the selection of evaluation criteria under which each identified action will be ranked with the 
Project Team input.  
 
Some of the factors may be weighted more heavily to arrive at a final project score and ranking. 
Action prioritization may not always be consistent with the rating system. In some respects, projects 
may be grouped together. If a project is critical to the success of another highly rated project, the two 
projects will be grouped and completed together. Other adjustments will be made, as needed, to 
decrease total project cost through economy of scale. The action priority ranking will be reviewed 
with the Project Team to arrive at a final consensus regarding the weighting and ranking of projects. 
A final combined ranked table will be presented. In addition, for priority actions with opportunities 
for natural drainage enhancement that are readily apparent, a separate field in the prioritization 
matrix will be added to highlight these projects. If two projects are closely ranked, the project that has 
known potential for natural drainage enhancement will be given priority in the implementation of the 
overall plan.      
 
The recommended actions will be displayed on a series of maps and the following implementation 
chapter will focus on the recommended actions.  
 
Deliverables: 

• List of recommended or prioritized actions 

• Map showing locations of recommended actions identified under the Plan 
 

Task 6. Implementation Chapter 
 
In developing a multi-year implementation chapter of the Plan, several factors will be evaluated to 
determine the appropriate length, for example, a fixed annual expenditure, a fixed plan length, or 
limitations on the amount of work that can reasonably be completed per year. The implementation 
chapter will guide the town’s efforts to modernize its stormwater collection system, while ensuring 
that adequate funding is available. Development of an implementation chapter for prioritized actions 
will help ensure the protection of flood prone areas and improve overall water quality. By completing 
actual field reconnaissance during the plan’s development to collect condition assessment data, as 
proposed, a more accurate assessment of future program costs can be generated. The implementation 
chapter will also include information about operation and maintenance.  
 
The Occoquan Resilient Stormwater and Flood Management and Implementation Plan will include an 
operational assessment of the staffing, resources, equipment, and department organizational 
approach to implement stormwater services. The operational assessment will be based on a review of 
existing budgets, services conducted, and the organizational structure of the town departments that 
are involved in stormwater management. Recommendations for possible reorganization to improve 
stormwater management and services and a comparison of this reorganization against current 
conditions will be a part of the final deliverable. Recommendations will be presented based on 
improved integration, collaboration, performance, costs, and training needs.  A cash flow diagram 
will be developed to assess the plan’s compatibility with available funding sources. Recommended 
adjustments will be proposed as needed to help the Town balance the level of funding need with the 
capital and operation & maintenance recommendations outlined in the plan.   
 



Deliverables: 

• Implementation chapter 

• Operational assessment 

• Cash flow diagram  

 
Task 7. Reporting and Grant Management 
 
The Project Team will prepare regular reports to monitor the budget and schedule for submittal to 
DCR. The project team will draft the Occoquan Resilient Stormwater and Flood Management and 
Implementation Plan report based on the work and findings of the previous Tasks. The Resilient 
Stormwater and Flood Management and Implementation Plan components will include the following: 

• Summary of Existing Stormwater System Conditions and Projected Climate Impacts 

• Green Infrastructure Opportunities Map and Recommendations 

• Culvert Evaluation and Rehabilitation Project List 

• Project Prioritization Methodology and Prioritization Matrix 

• List of Prioritized Projects and Implementation  

• Operational Assessment 
 
Project Timeline 

 

b. Budget Narrative 
 
The Occoquan Resilient Stormwater and Flood Management and Implementation Plan will be conducted as 
one study within FY2023. The total project is estimated to cost $175,000.  The Town respectfully 
requests 75% of the estimated total project cost to be funded by this grant: $131,250.  The Town has 
included the funding request, including a 25% Town match, in its FY2023 Capital Improvement 
Program Proposed Budget.  The Town Council also passed a Resolution of Support committing to 
submit this grant request and identify and allocate the necessary funding depending on the success of 
this grant request.  

PROJECT SCHEDULE 
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Appendix C: Scoring Criteria for Studies 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name: TOWN OF OCCOQUAN, VA 

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories  

No Eligible for consideration for studies, capacity building, and planning only X 

3. If the applicant is not a town, city, or county, are letters of support from all affected local governments 
included in this application? N/A 

Yes Eligible for consideration   

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration  X 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration  X 

No Not eligible for consideration   

N/A Match not required  

  



 

  

 

Studies Eligible for Consideration 
 Yes 

 No 

Applicant Name: TOWN OF OCCOQUAN, VA 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Studies (Select all that apply) 

Revising floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must 
include establishing processes for implementing the ordinance, including but not 
limited to, permitting, record retention, violations, and variances. This may include 
revising a floodplain ordinance when the community is getting new Flood Insurance 
Rate Maps (FIRMs), updating a floodplain ordinance to include floodplain setbacks or 
freeboard, or correcting issues identified in a Corrective Action Plan. 

30  30 

Creating tools or applications to identify, aggregate, or display information on flood 
risk or creating a crowd-sourced mapping platform that gathers data points about 
real-time flooding. This could include a locally or regionally based web-based 
mapping product that allows local residents to better understand their flood risk. 

15  15 

Conducting hydrologic and hydraulic studies of floodplains. Applicants who create 
new maps must apply for a Letter of Map Revision or a Physical Map Revision 
through the Federal Emergency Management Agency (FEMA).  

35   

Studies and Data Collection of Statewide and Regional Significance. Funding of 
studies of statewide and regional significance and proposals will be considered for 
the following types of studies: 

  

 Updating precipitation data and IDF information (rain intensity, duration, 
frequency estimates) including such data at a sub-state or regional scale on a 
periodic basis. 

45   

 Regional relative sea level rise projections for use in determining future 
impacts. 

45   

 Vulnerability analysis either statewide or regionally to state transportation, 
water supply, water treatment, impounding structures, or other significant 
and vital infrastructure from flooding.   

45   

 Flash flood studies and modeling in riverine regions of the state. 45  45 

 Statewide or regional stream gauge monitoring to include expansion of 
existing gauge networks. 

45   

 New or updated delineations of areas of recurrent flooding, stormwater 
flooding, and storm surge vulnerability in coastal areas that include 

45  45 



 

  

 

projections for future conditions based on sea level rise, more intense rainfall 
events, or other relevant flood risk factors. 

 Regional flood studies in riverine communities that may include watershed-
scale evaluation, updated estimates of rainfall intensity, or other information. 

50  50 

 Regional hydrologic and hydraulic studies of floodplains. 45  45 

 Studies of potential land use strategies that could be implemented by a local 
government to reduce or mitigate damage from coastal or riverine flooding. 

40  40 

 Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis 

35  
35 

7. Is the study area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   

High Social Vulnerability (1.0 to 1.5) 12   

Moderate Social Vulnerability (0.0 to 1.0) 8  8 

Low Social Vulnerability (-1.0 to 0.0) 0  0 

Very Low Social Vulnerability (Less than -1.0) 0   

8. Is the proposed study part of an effort to join or remedy the community’s probation or suspension 
from the NFIP?  

Yes 10   

No 0  X 

9. Is the proposed study in a low-income geographic area as defined in this manual?  

Yes 10   

No 0  X 

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. Does 
the proposed project include implementation of one or more best management practices with a 
nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake Bay 
TMDL Phase III Watershed Implementation Plan?  

Yes 5  5 

No 0   

Total Points 318 

 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


 

  

 

Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) X Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies) X Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies) X Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance X Yes   □ No   □ N/A 

Non-Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes   □ No   X N/A 

A link to or a copy of the current hazard mitigation plan X Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan X Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
X Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support from 

affected communities 
□ Yes   □ No    X N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D X Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
X Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization X Yes   □ No   □ N/A 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html


Supporting Documentation (Reference: Appendix D Checklist) 
 

• Project Map – Incorporated Boundaries of Occoquan, VA 

 
 



• National Flood Hazard Layer FIRMette 
 

 

https://occoquanva-my.sharepoint.com/:b:/g/personal/kjovanovich_occoquanva_gov/ET3zn0ryFz1GtYY55yKc0akBpuc9QHk06CZRekXB9OHbQQ?e=ZbX0F9


• Floodplain Ordinance O-2016-01 
 

• Northern Virginia Regional Hazard Mitigation Plan (2017) 
 

• Vision 2026: Occoquan Comprehensive Plan 2016-2026 

 

• Social Vulnerability Index Score: Moderate Social Vulnerability [0.2] and Low Social Vulnerability [-0.0] 

 
Adapt VA’s Virginia Vulnerability Viewer – Occoquan, VA  

 

https://occoquanva-my.sharepoint.com/:b:/g/personal/kjovanovich_occoquanva_gov/EVLdILhJsKlDnmNi_t4JLG8BwQZ0VV7D9pnkzDqk52LwNw?e=DgJ5kF
https://occoquanva-my.sharepoint.com/:b:/g/personal/kjovanovich_occoquanva_gov/Eaa7-QKMePBIsD9ReHCNeSkBFQde1WXtscNEELtxGt2oLA?e=O9OF6D
https://www.occoquanva.gov/wp-content/uploads/2022/03/Comprehensive-Plan-Update-2021-FINAL-FULL-2.pdf
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TOWN OF OCCOQUAN, VIRGINIA 
RESOLUTION 

 
RESOLUTION ENDORSING SUBMISSION OF AN APPLICATION TO 

THE VIRGINIA COMMMUNITY FLOOD PREPAREDNESS FUND 
GRANT 

 

WHEREAS, one of the highest natural risks to affect the Town of Occoquan 
according to the 2018 Northern Virginia Hazard Mitigation Plan is flooding and flash 
flooding; and  

 
WHEREAS, since its inception, the Town of Occoquan has managed its stormwater 

program and participates regionally on planning efforts to increase community resiliency; 
and 

 
WHEREAS, the Virginia Department of Conservation and Recreation (DCR) 

manages the Virginia Community Flood Preparedness Fund (CFPF) to provide support for 
regions and localities across Virginia to reduce the impacts of flooding by empowering 
communities to develop and implement action-oriented approaches to bolster flood 
preparedness and resilience; and  

 
WHEREAS, DCR has solicited applications for competitive awards through three (3) 

eligible categories: planning and capacity building, flood prevention and protection studies, 
and projects; and 

 
WHEREAS, the fund prioritizes the availability of funding for localities to develop 

and implement a comprehensive, whole community approach to flood preparedness and 
resilience to ensure coordinated mitigation efforts are maintained and enhanced by all 
stakeholders; and  

 
WHEREAS, town staff has recommended that this funding be used to retain a firm 

to develop a Town of Occoquan Resilient Stormwater and Flood Management Study and 
Implementation Plan that focuses comprehensively on the town’s stormwater program and 
integrates historical data, analyzes existing and future conditions, capacity, and mitigation 
concepts to enhance the Town’s resilience to floods; and 

 
WHEREAS, if awarded, the grant budget will be established on a reimbursement 

basis; and 
 
WHEREAS, the CFPF grant requires a 25% funding match, totaling $37,500 for this 

application and has been incorporated into the Town of Occoquan FY2023 Capital 
Improvement Program. 
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NOW, THEREFORE, BE IT RESOLVED, the Occoquan Town Council, meeting in 
regular session this 5th day of April, 2022 endorses submission of an application for such 
purpose to the Virginia Department of Conservation and Recreation’s Virginia Community 
Flood Preparedness Fund Grant. 

Adopted by the Town Council of the Town of Occoquan, Virginia this 5th Day of April 
2022. 

MOTION: Vice Mayor Loges     DATE:  April 5, 2022 
Town Council Meeting 

SECOND: Councilmember Fithian 

Votes    
Ayes: Vice Mayor Loges 
Nays: None 
Absent from Vote: Councilmember Perkins 
Absent from Meeting: Councilmember Perkins 
 
BY ORDER OF THE TOWN COUNCIL 
  
  
   Attested: 
 
 
 
                                          
Earnest W. Porta, Jr., Mayor Kirstyn Jovanovich, Town Manager 



4/8/22, 4:30 PM Commonwealth of Virginia Mail - CFPF Submission - Round 3 - Town of Occoquan

https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ik=495da3fbce&view=pt&search=all&permthid=t… 1/2

CFPF, rr <cfpf@dcr.virginia.gov>

CFPF Submission - Round 3 - Town of Occoquan 
2 messages

Kirstyn Jovanovich <kjovanovich@occoquanva.gov> Fri, Apr 8, 2022 at 1:51 PM
To: "CFPF@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Earnie Porta <eporta@occoquanva.gov>, "Bruce A. Reese" <bruce@legacy-eng.com>

Good afternoon,

 

Please see the Town of Occoquan’s submission to the Virginia Community Flood Preparedness Fund
– Round 3 Grant Program.  Please con�irm receipt.

 

Attachment: CID510124_OCCOQUANVA_CFPF.pdf

 

Thank you,

Kirstyn

 

----

Kirstyn Jovanovich, ICMA-CM

Town Manager

Town of Occoquan

314 Mill Street, PO Box 195

Occoquan, VA 22125

(703) 491-1918

www.occoquanva.gov

kjovanovich@occoquanva.gov

 

 

https://www.google.com/maps/search/314+Mill+Street?entry=gmail&source=g
http://www.occoquanva.gov/
mailto:kjovanovich@occoquanva.gov


4/8/22, 4:30 PM Commonwealth of Virginia Mail - CFPF Submission - Round 3 - Town of Occoquan

https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ik=495da3fbce&view=pt&search=all&permthid=t… 2/2

CID510124_OCCOQUANVA_CFPF.pdf 
2561K

Kirstyn Jovanovich <kjovanovich@occoquanva.gov> Fri, Apr 8, 2022 at 3:40 PM
To: "CFPF@dcr.virginia.gov" <cfpf@dcr.virginia.gov>

Good afternoon,

 

In case the PDF did not get delivered via the email I sent at 1:51 p.m. on 4/8/2022, I have provided a
link below to access the PDF grant application.

 

 CID510124_OCCOQUANVA_CFPF.pdf

 

Thank you,

Kirstyn

 

----

Kirstyn Jovanovich, ICMA-CM

Town Manager

Town of Occoquan

(703) 491-1918

kjovanovich@occoquanva.gov

[Quoted text hidden]

https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ui=2&ik=495da3fbce&view=att&th=1800a4d62cffd6e1&attid=0.1&disp=attd&safe=1&zw
https://occoquanva-my.sharepoint.com/:b:/g/personal/kjovanovich_occoquanva_gov/ESPSiKtw14pJtJ88RyeBmdoBjTfdYH4FUPFyzgjzBfygXQ?e=frAyVA
mailto:kjovanovich@occoquanva.gov
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Application Form CFPF| 1-A 

Appendix�A:�Application�Form�for�Grant�Requests�for�All�
Categories�

Virginia�Department�of�Conservation�and�Recreation�
Virginia�Community�Flood�Preparedness�Fund�Grant�Program�
�

Name�of�Local�Government:�

___________________________________________________________�

Category�of�Grant�Being�Applied�for�(check�one):�

____Capacity�Building/Planning�

_____Project�

_____Study��

NFIP/DCR�Community�Identification�Number�(CID)___________________________________�

If�a�state�or�federally�recognized�Indian�tribe,�Name�of�tribe____________________________�

Name�of�Authorized�Official:�__________________________________________�

Signature�of�Authorized�Official:�_______________________________________�

Mailing�Address�(1):�____________________________________________________________�

Mailing�Address�(2):�____________________________________________________________�

City:�___________________________�State:�_________________�Zip:�___________________�

Telephone�Number:�(____)�_______________�Cell�Phone�Number:�(____)�________________�

Email�Address:�________________________________________________________________�

�ŝƚǇ�ŽĨ�ZŝĐŚŵŽŶĚ

y

ϱϭϬϭϮϵ

>ŝŶĐŽůŶ�^ĂƵŶĚĞƌƐ͕��ŚŝĞĨ��ĚŵŝŶŝƐƚƌĂƚŝǀĞ�KĨĨŝĐĞƌ

ϵϬϬ��ĂƐƚ��ƌŽĂĚ�^ƚƌĞĞƚ

ZŝĐŚŵŽŶĚ s� ϮϯϮϭϵ

>ŝŶĐŽůŶ͘^ĂƵŶĚĞƌƐΛƌǀĂ͘ŽƌŐ

ϴϬϰ ϲϰϲͲϳϵϳϴ
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Application Form CFPF| 2-A 

Contact�Person�(If�different�from�authorized�official):�________________________________�

Mailing�Address�(1):�____________________________________________________________�

Mailing�Address�(2):�____________________________________________________________�

City:�___________________________�State:�_________________�Zip:�___________________�

Telephone�Number:�(____)�_______________�Cell�Phone�Number:�(____)�________________�

Email�Address:�________________________________________________________________�

Is�the�proposal�in�this�application�intended�to�benefit�a�lowͲincome�geographic�area�as�defined�

in�the�Part�1�Definitions?�� Yes�____�No�____�

Categories�(select�applicable�project):�

Project�Grants�(Check�All�that�Apply)�

� Acquisition�of�property�(or�interests�therein)�and/or�structures�for�purposes�of�allowing�
floodwater�inundation,�strategic�retreat�of�existing�land�uses�from�areas�vulnerable�to�
flooding;�the�conservation�or�enhancement�of�natural�flood�resilience�resources;�or�
acquisition�of�structures,�provided�the�acquired�property�will�be�protected�in�perpetuity�
from�further�development.��

� Wetland�restoration.�
� Floodplain�restoration.�
� Construction�of�swales�and�settling�ponds.�
� Living�shorelines�and�vegetated�buffers.�
� Structural�floodwalls,�levees,�berms,�flood�gates,�structural�conveyances.��
� Storm�water�system�upgrades.�
� Medium�and�large�scale�Low�Impact�Development�(LID)�in�urban�areas.�
� Permanent�conservation�of�undeveloped�lands�identified�as�having�flood�resilience�value�by�

ConserveVirginia�Floodplain�and�Flooding�Resilience�layer�or�a�similar�data�driven�analytic�
tool.�

� Dam�restoration�or�removal.�
� Stream�bank�restoration�or�stabilization.�
� Restoration�of�floodplains�to�natural�and�beneficial�function.�
� Developing�flood�warning�and�response�systems,�which�may�include�gauge�installation,�to�

notify�residents�of�potential�emergency�flooding�events.��

�Ɖƌŝů��ŝŶŐŚĂŵ͕��ŝƌĞĐƚŽƌ�ŽĨ�WƵďůŝĐ�hƚŝůŝƚŝĞƐ

ϵϬϬ��ĂƐƚ��ƌŽĂĚ�^ƚƌĞĞƚ��

ZŝĐŚŵŽŶĚ s� ϮϯϮϭϵ

y

;

;

;

;

;

�ĐƋƵŝƐŝƚŝŽŶ�ŽĨ�ůĂŶĚ͖�ƌĞƐƚŽƌĂƚŝŽŶ�ŽĨ�ŶĂƚƵƌĂů�ĨĞĂƚƵƌĞƐ

�Ɖƌŝů͘�ŝŶŐŚĂŵΛƌǀĂ͘ŐŽǀ

ϴϬϰ ϲϰϲͲϱϮϬϱ
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Application Form CFPF| 3-A 

�

�

Study�Grants�(Check�All�that�Apply)�

� Studies�to�aid�in�updating�floodplain�ordinances�to�maintain�compliance�with�the�NFIP�or�to�
incorporate�higher�standards�that�may�reduce�the�risk�of�flood�damage.�This�must�include�
establishing�processes�for�implementing�the�ordinance,�including�but�not�limited�to,�
permitting,�record�retention,�violations,�and�variances.�This�may�include�revising�a�
floodplain�ordinance�when�the�community�is�getting�new�Flood�Insurance�Rate�Maps�
(FIRMs),�updating�a�floodplain�ordinance�to�include�floodplain�setbacks�or�freeboard,�or�
correcting�issues�identified�in�a�Corrective�Action�Plan.�

� Revising�other�land�use�ordinances�to�incorporate�flood�protection�and�mitigation�goals,�
standards�and�practices.�

� Conducting�hydrologic�and�hydraulic�studies�of�floodplains.�Applicants�who�create�new�maps�
must� apply� for� a� Letter�of�Map�Revision�or� a�Physical�Map�Revision� through� the� Federal�
Emergency�Management�Agency�(FEMA).�For�example,�a�local�government�might�conduct�a�
hydrologic�and�hydraulic�study�for�an�area�that�had�not�been�studied�because�the�watershed�
is�less�than�one�square�mile.�Modeling�the�floodplain�in�an�area�that�has�numerous�letters�of�
map�change�that�suggest�the�current�map�might�not�be� fully�accurate�or�doing�a�detailed�
flood�study�for�an�A�Zone�is�another�example.�

� Studies�and�Data�Collection�of�Statewide�and�Regional�Significance.�

� Revisions�to�existing�resilience�plans�and�modifications�to�existing�comprehensive�and�hazard.��

� Other�relevant�flood�prevention�and�protection�project�or�study.�

�
Capacity�Building�and�Planning�Grants�

� Floodplain�Staff�Capacity.�

� Resilience�Plan�Development�

� Revisions�to�existing�resilience�plans�and�modifications�to�existing�comprehensive�and�
hazard�mitigation�plans.�

� Resource�assessments,�planning,�strategies�and�development.�
o Policy�management�and/or�development.�
o Stakeholder�engagement�and�strategies.�
�

Location�of�Project�(Include�Maps):�_______________________________________________�

NFIP�Community�Identification�Number�(CID#):(See�appendix�F______________________�

Eͬ�

Eͬ�

DĂǇŽ�/ƐůĂŶĚ�;ϯϳ͘ϱϮϵϮϱϮ͕�Ͳϳϳ͘ϰϯϯϮϯϬͿ

ϱϭϬϭϮϵ
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Application Form CFPF| 4-A 

Is�Project�Located�in�an�NFIP�Participating�Community?�����ප�Yes�����ප�No�

Is�Project�Located�in�a�Special�Flood�Hazard�Area?�����ප�Yes�����ප�No�

Flood�Zone(s)�(If�Applicable):�____________________________________________________�

Flood�Insurance�Rate�Map�Number(s)�(If�Applicable):�________________________________�

Total�Cost�of�Project:�___________________________________________________________�

Total�Amount�Requested�___________________________

y

y

ZĞŐƵůĂƚŽƌǇ��&ůŽŽĚǁĂǇ�ǁŝƚŚŝŶ�^ƉĞĐŝĂů�&ůŽŽĚ�,ĂǌĂƌĚ��ƌĞĂ�;�ŽŶĞ���Ϳ

WĂŶĞů�ϬϬϰϯ�

Ψϭϭ͕ϱϬϬ͕ϬϬϬ͘ϬϬ

Ψϵ͕ϮϬϬ͕ϬϬϬ͘ϬϬ
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Scope of Work 
 
1. Project Information: 
The City of Richmond seeks $9.2 million in funding from the Community Flood Preparedness 
Fund to support its acquisition of the 14.5-acre privately owned Mayo Island located in the 
James River. The property is located entirely within the Federal Emergency Management 
Agency’s Regulatory Floodway Zone AE of the Special Flood Hazard Areas. It is also located in 
an Intensely Developed Area that overlays the Resource Protection Area of the Chesapeake Bay 
Preservation Area while the remainder of the island is Resource Management Area. 
 
Mayo Island has a long history dating to the 18th century when the first bridge was erected to 
connect the north and south side of the James River in Richmond, Virginia. Various bridges to 
the island would be washed out by flooding over the centuries and the island itself would become 
inundated on numerous occasions. The most memorable occasions occurred in 1969, 1972, and 
1985 and subsequently lead to the construction of the Richmond Floodwall that was completed 
in 1995. Mayo Island is one of just two privately owned islands that make up the archipelago of 
islands between the floodwalls. It is the largest island and also the only developed one due to the 
bridge that connects into Richmond to Manchester at grade.  
 
Population: 
As of April 1, 2020, the U.S. Census Bureau reports the population of the City of Richmond to 
be 226,610. Racially, the demographics of the City are 46.1% Black or African America and 
45.2% White. 20.9% of the population live in poverty. Mayo Island is located in Census Tract 
610.02, which is also identified as Opportunity Zone Census Tract ID 517600610000 by the 
Internal Revenue Services. Demographics specific to this geographic area are 47.1% White and 
35.8% Black or African American.  This particular project is located in a low-income geographic 
area as defined in the DCR 2022 Grant Manual. 
 
According to the Trust for Public Land ParkServe model, 1,447 people live within the 10-minute 
walk model. However, within 1-mile of the property that population is growing at the fastest 
pace in the Richmond region. Mayo Island is also served by Mayo’s Bridge for U.S. Route 360 
that carries over 20,000 cars daily and is served by public transportation.   
 
Historic Flooding Data: 
Please reference the more exhaustive narrative below outlining 18th, 19th, and 20th Century 
flooding history.  
 
Local Government Ability to Provide Cost Share: 
See Budget Narrative. 
 
Local Floodplain Management Regulations: 
The City of Richmond’s local floodplain management regulations is accessible online at 
https://library.municode.com/va/richmond/codes/code_of_ordinances?nodeId=PTIICICO_CH14
FLMAERSECODR 
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2. Need for Assistance: 
The Richmond Department of Public Utilities / Storm Water leadership and project managers, in 
coordination with the Richmond Department of Parks & Recreation and other departments and 
agencies, are experienced in executing capital projects from the time of inception and scoping to 
construction and final close-out. DPU/SW has sufficient capacity including staff, external 
consultants and contractors, and financial resources to adequately manage and facilitate all that is 
required to bring this project to completion. DPU/SW has three Capital Projects Managers and 4 
Engineers. Any and all reporting requirements, either those of the City of those specific to DCR 
Community Flood Preparedness Grant Fund will be adequately addresses as may be required. 
 
Mayo Island is located in Census Tract 610.02, which is also identified as Opportunity Zone 
Census Tract ID 517600610000 by the Internal Revenue Services. The project thus meets the 
definition for “low-income geographic area” in the 2022 Grant Manual. According to ADAPT 
Virginia’s Virginia Vulnerability Viewer, Mayo Island is classified as High Social Vulnerability 
and scores 1.2 on the Social Vulnerability Index. 
 
3. Goals and Objectives: 
The goal of the project is simple – acquire Mayo Island from private landowners to turn it into 
public open-space and implement Natural and Nature Based Features (NNBF) such as converting 
riparian buffer turf & impervious areas to forest and protecting natural wetlands with 
surrounding upland buffer. This has been part of the City of Richmond’s comprehensive plan for 
30 years. 
 
4. Approach, Milestones, and Deliverables: 
The island was listed for sale in February 2022 for an asking price of $19 million. The City of 
Richmond in coordination with Capital Region Land Conservancy (CRLC) have completed a fair 
market value appraisal of the property, which is $11.4 million, that meets Yellow Book and 
Uniform Standards of Professional Appraisal Practice (USPAP). Per the local comprehensive 
plan, the City shall acquire the property for fair market value. The owners are in negotiation with 
CRLC to enter a purchase agreement. CRLC will then work to transfer the property to the City of 
Richmond as it has done with similar projects at Dock Street and the James River Park System. 
 
A purchase agreement is anticipated to be finalized in Summer 2022 after which due diligence of 
the property will be conducted. This is to include title research and a Phase I Environmental 
Survey Assessment. An existing ALTA survey of the property was prepared in April 2008 by 
Timmons Group. 
   
Closing on the acquisition of Mayo Island could occur in 2022 but is dependent on factors 
discovered during the due diligence period. Work to remove impervious surface and to restore 
riparian area, plant trees, and implement other BMPs as well as provide public access will occur 
after the Community Flood Preparedness Grant performance period. 
 
5. Relationship to Other Projects: 
After the 1985 flooding of Downtown Richmond, the Richmond Floodwall was built at a cost of 
$143 million to the city and federal agencies. Mayo Island and Mayo’s Bridge remained in the 
floodway. Since 1994, the acquisition of Mayo Island has been in the City’s master plan though 
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the purchase price has remained out of reach for the City’s Capital Improvement Plan budget. In 
partnership with other non-profits such as Capital Region Land Conservancy, the City is 
beginning to acquire parcels that have been identified as strategic acquisitions along the 
riverfront. This includes 5.2 acres at Dock Street next to Great Shiplock Park that is in the 
floodplain as well as 6 acres along the James River at Brander Street and adjacent to Ancarrow’s 
Landing. This work to acquire private lands is helping to build out the eastern portions of the 
James River Park System that welcomes more than 2 million visitors annually. Mayo Island will 
become a key feature of the park. 
 
Additionally, renovation and/or replacement of the 110-year-old Mayo’s Bridge has been 
deemed a critical priority for the City of Richmond. The Virginia Department of Transportation 
has determined that the bridge is structurally deficient. The cost to replace the bridge is estimated 
at $80 million of which $14 million has been secured. This includes $5 million that was recently 
provided through the federal Infrastructure Investment and Jobs Act. Additional funding for 
Mayo’s Bridge is being sought from the Commonwealth Transportation Board. 
 
6. Maintenance Plan:  
A benefit to nature-based projects is that there can be low ongoing maintenance costs. Once 
Mayo Island is acquired, restoration work can commence to remove concrete and asphalt 
surfaces and restore vegetation. Mayo Island will then be placed under the supervision of the 
James River Park System with a conservation easement. Stewardship of the conservation values 
will become a community responsibility with support from non-profit organizations including 
Capital Region Land Conservancy and Friends of James River Park.  
 
7. Criteria: 
Appendix B is attached to this application. All criteria for eligibility have been met for Flood 
Prevention and Protection Projects. Reponses to scoring information also make the Mayo Island 
acquisition project very competitive with a total score of 97 out of 110 available points. This 
includes acquisition of property in the local comprehensive plan that includes restoration of 
floodplain to natural and beneficial function, living shorelines and vegetated buffers, permanent 
conservation of land in the Floodplain and Flooding Resilience layer of ConserveVirginia v3.0. 
As noted previously, the project area has a Social Vulnerability Index Score of 1.2. and is within 
a low-income geographic area as defined in the 2022 Grant Manual. The project will also help 
the City of Richmond meet Chesapeake Bay TMDLs through best management practices to 
reduce nitrogen, phosphorus, and sediment as established in the Commonwealth of Virginia 
Chesapeake Bay TMDL Phase III Watershed Implementation Plan. Land Use Change BMPs that 
are anticipated for post-acquisition implementation include Impervious Urban Surface 
Reduction, Forest Buffers, Urban Forest Planting, and Urban Tree Canopy Expansion. 
Additional BMPs specific to the James River Basin that may be implemented include 
Conservation Landscaping Practices, Erosion and Sediment Control, Shoreline Management 
(Urban), Urban Nutrient Management, Wet Ponds and Wetlands. Removing approximately 8 
acres of surface parking and restoring it to a more natural area will have many co-benefits. 
 
Additionally, the City of Richmond is a local government and thus an eligible applicant. The 
City of Richmond fulfills the Resilience Plan submission requirement as confirmed by 
correspondence letter between Wendy Howard Cooper, Director Dam Safety and Floodplain 
Management, and Allen Shue, Greeley and Hansen, dated August 19, 2021. 
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Budget Narrative 
 
The total estimated cost for the acquisition of Mayo Island is expected to be $11.5 million. $11.4 
million is the fair market appraised purchase price. Other due diligence costs are expected to be 
approximately $100,000 to include appraisal, survey, legal, title, and Phase I ESA. A budget pro 
forma is provided below showing estimated income and expenses per quarter.  
 
The City of Richmond is requesting $9.2 million (80% of the nature-based project cost) from the 
Community Flood Preparedness Fund. 
 
The City of Richmond currently has the remaining $2.3 million needed to complete this project. 
$1.5 million is currently budgeted for future park acquisition from American Rescue Plan Act 
funding and the balance of $800,000 will be provided from general operating funds. However, 
through efforts of the Capital Region Land Conservancy and other partners, the City anticipates 
that its matching share could be privately raised. These funds are not pledged by the 
organizations referenced but are instead sources that will be asked for financial assistance with 
the project. 
 
Funding to complete the transformation of Mayo Island post acquisition will be provided in 
future years. This will include replanting riparian tree buffers and removing impervious surfaces 
and providing nature-based, flood resilience projects. 
 

 

2022 Q1 2022 Q2 2022 Q3 2022 Q4 2023 Q1 TOTAL
EXPENSES
Purchase -$              150,000$         11,250,000$  -$                   -$                   11,400,000$   
Appraisal 10,000$     10,000$            -$                     -$                   -$                   20,000$             
Survey -$              10,000$            -$                     -$                   -$                   10,000$             
Legal -$              10,000$            -$                     -$                   -$                   10,000$             
Title -$              20,000$            -$                     -$                   -$                   20,000$             
Phase I ESA -$              25,000$            -$                     -$                   -$                   25,000$             
Phase I Archeology -$              -$                     -$                     -$                   -$                   -$                      
Interest -$              -$                     -$                     -$                   -$                   -$                      
Other - Contingency -$              15,000$            -$                     -$                   -$                   15,000$             
SUBTOTAL 10,000$     240,000$         11,250,000$  -$                   -$                   11,500,000$   

2022 Q1 2022 Q2 2022 Q3 2022 Q4 2023 Q1 TOTAL
ANTICIPATED REVENUE
Comm Flood Prep Fund -$              -$                     9,200,000$     -$                   -$                   9,200,000$      
Cabell Foundation -$              -$                     -$                     500,000$       -$                   500,000$          
Mary Morton Parsons Foundation -$              -$                     -$                     -$                   250,000$       250,000$          
VLCF -$              -$                     -$                     -$                   500,000$       500,000$          
Private Donors 6,000$        150,000$         650,000$         250,000$       -$                   1,056,000$      
SUBTOTOAL 6,000$        150,000$         9,850,000$     750,000$       750,000$       11,506,000$   
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Historical Background 
 
Mayo Island is named for William Mayo (1685-1744) who laid out Richmond’s street grid in 
1737. He conceived a bridge that would be the first to cross the James River when only ferry 
operations connected the north and south shores during the colonial period. It was to be 
constructed at the end of the fall line where rapids cease and the tidal flatwater begins. His son 
John Mayo (1737-1786) was granted a charter in 1785 by the General Assembly to build a toll 
bridge. He died before it was built. His son John Mayo Jr. (1760-1818) completed the first bridge 
crossing,  floating pontoon bridge – “large logs, raft-like, spiked to the rocks, with rough floor 
laid on the logs” across the river in 1788.  
 
Mayo’s Island began as two islands: Tollhouse Island to the west and Confluence Island to the 
east. The two islands were merged and expanded by fill and alluvial deposits to create Mayo’s 
Island’s present form. The Tollhouse Island section contained the tollhouse and a wooded grove 
used for picnics, barbeques, fishing, and quoits 
 
After the Great Fresh of 1771 with its “wall of water” killing about 150 people and reaching 
flood stage of forty-five feet above normal, it’s hard to imagine the desire to have invested in a 
bridge that seemed likely to washout. The Virginia Gazette reported the 1771 flood being twenty 
feet higher than that in May 1766. It is estimated to have crested at 40 feet. Mayo’s Bridge was 
frequently destroyed by floods and rebuilt. It was a profitable venture afterall with six-and-a-
quarter cents per person, per horse, and per wheel being charged at the toll house located on 
Mayo Island. Historical documents reveal that the bridge was destroyed by floods in 1790, 1802, 
1814, 1816, 1823, 1835, 1847, 1870, 1877, 1882, and 1899. It was also burned during the War of 
1812 and in 1865 during the evacuation of Richmond by the Confederacy during the American 
Civil War. The current filled concrete bridge was built in 1913 and has withstood numerous 
flood events.  
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View of Richmond by John William Hill, artist & F. Palmer, lithographer (1852) 
In addition to the Great Fresh of 1771, the Great Flood of 1870 was a devastating event in 
Richmond. Frank Leslie’s Illustrated Newspaper October 22, 1870 reported “At a later hour in 
the day the entire portion of Mayo’s Bridge, extending from Manchester to Mayo’s Island, was 
swept away by the foaming torrent, and the huge mass floated slowly down the river. Further 
down, toward Rocketts, all the docks were completely submerged, and seriously damaged.” An 
accompanying illustration shows a view from Libby Hill of houses and debris floating down the 
James River past Rockett’s Landing.  
 

 
A View, Looking from the Bluffs, of the Flood at Rocketts, James River, Richmond, Va. by 
Frank Leslie Illustrated Newspaper (1870) 
 

 
The repaired Mayo Bridge (1889) 
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Plans to build a new bridge in 1904 and were designed with previous flood threats in mind. 
According to a Times-Dispatch article, the new bridge was to be “five feet higher than the flood 
of 1877, which was the highest flood known here.” Engineers at the time claimed the class of 
construction minimized danger from extreme floods. “These bridges have been known to be 
completely submerged by water, and remain perfectly intact.” As a free bridge, the project was 
funded jointly by Manchester and Richmond at a proposed cost of $250,000 and was laid out by 
the Concrete Steel Engineering Company of New York. 
 

 
Times-Dispatch July 3, 1904 
 
In March 2022, U.S. Senator Mark Warner announced $5 million in federal funding to help pay 
for replacement of the 110-year-old bridge. The total cost is expected to be around $80 million 
with $14 million secured and requests pending with the Commonwealth Transportation Board. 
 
In the 1950s a motor freight company, the Overnight Transportation Co., operated from this 
Mayo Island. Its offices and terminal were located in the two-story brick building that faces 
Mayo's Bridge at 501 South 14th Street. The existing T-shaped brick building on the east side 
was used as a truck maintenance and storage facility by the company. Later, other transportation 
companies used the east side of the island for activities ranging from refurbishing container 
trailers to truck maintenance to truck and trailer parking and storage. 
 
During the 1950s, two gas stations, which were almost across the street from each other, were 
operated on the island. An ESSO station, which no longer exists, was located on the east side of 
Mayo's Bridge and a Gulf station, which operated until the early 1970s, was located on the 
island's west side. The building that housed the Gulf station is now used as part of the Reynolds 
Recycling operation.' 
 
Another major user of the island was the paper and wood related industry. In the 1870s a lumber 
mill operated on the east side of the island.' The western side of the island was used by several 
paper companies. In the 1950s, the Manchester Paper Company operated a paper storage 
warehouse on the western portion of the island, followed by the Standard Paper Manufacturing 
Company and finally a paper recycling company until its warehouse was destroyed in 1987 by 
fire. 
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Early Public Recreation 
In 1875, the Virginia Boat Club was founded and boathouses were built on the south side of 
Mayo Island. Boathouses with rowboats, canoes, rowing sculls were a regular feature until 1969 
when the facilities of the Club were destroyed by flooding. Mayo Island also served as the home 
of Richmond’s minor league baseball team, the Richmond Colts. The stadium known as Mayo 
Island Park, later named Tate Field, operated on the island from 1894 until 1941 when it was 
destroyed by a fire. During a game in 1922, legendary slugger Babe Ruth hit a home run over the 
right-field fence. College football games were also played at the Park between 1921 and 1928 
when City Stadium opened. During this era of great public access to the island for recreation, the 
island continued to regularly flood. Events in 1936 and 1937 brough some of the highest 
floodwaters to Richmond. 
 

 
Virginia Boat Club, Tate Field, and Mayo Island by Dementi Studio (1931) 
 

 
Tate Field by Dementi Studio (1937) 
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Modern Flooding 
The history of flooding in Richmond is well documented. However, events in the past 50 years 
are among the top with regard to height of flood waters and financial impacts. Many people 
recall the devastation that Hurricanes Camille (1969), Agnes (1972), and Juan (1985) wrought on 
Downtown Richmond. According to the National Oceanic and Atmospheric Administration, 
these hurricanes represent the highest recorded crests of the James River with data from the 1771 
and 1870 events being reported anecdotally.  
 
Hurricane Agnes made landfall in Florida on June 19, 1972. The tropical system drenched the 
eastern United States and flooded Shockoe Bottom and Manchester in Richmond, Virginia. 
Richmond’s Mayo Island and Mayo Bridge were inundated. On June 23 the James River crested 
at 28.62 feet at the Richmond Westham gauge and 36.5 feet at the Richmond City Locks gauge. 
Thirteen fatalities and over $125 million in losses were reported in Virginia. 
 

                                
Richmond Times Dispatch (1972) 

 
 
 
 
 
Hurricane Camille, a Category 5 hurricane, made landfall near the mouth of the Mississippi 
River on August 17, 1969. The remnants of the storm crossed the Appalachian Mountains and 
devastated Nelson County, Virginia. Rainfall in excess of 27 inches, mostly falling in a five-hour 
period, overwhelmed the James River and its tributaries. On August 21, the James River crested 
at 41.3 feet at Columbia gauge, 24.95 feet at Richmond Westham gauge, and 28.6 feet at 
Richmond City Locks gauge. 153 people died and numerous roads, bridges, and structures were 
damaged or destroyed. Damage totaled more than $140 million and Virginia was declared a 
disaster area. 
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Richmond Times Dispatch (1969) 
 
Rounding out the Top 3 floods is Hurricane Juan that combined with another low-pressure 
system and dropped significant rainfall across the Appalachian Mountains and Mid-Atlantic in 
late October 1985. The James River crested at 24.77 feet at the Richmond Westham gauge and 
30.76 feet at Richmond City Locks gauge. Several blocks of Downtown Richmond were flooded 
on November 7. President Ronald Reagan signed legislation authorizing the construction of 
Richmond’s floodwall the following year. 
 

 
Richmond Times Dispatch (1985) 
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A joint city and federal project, the Richmond Floodwall was completed in 1995 at a cost of 
$143 million. It earned its accreditation from the Army Corps of Engineers on March 19, 2010. 
The floodwall is located on both the north and south side of the James River. The north side 
measures 4,277 feet and protects 150 acres. The south side measurers 13,046 feet long and 
protects 600 acres. There are 30 sluice gates and 19 road closures that are inspected every 90 
days. The road closures are operated once a year.  The area between the floodwall is uninhabited 
and largely undeveloped with the exhibition of Mayo Island. On November 12, 2020 the flood 
gates at Dock Street and Brander Street were closed due to precautionary measure. It was the 
first time since 1999 that the gates were closed due to flood risk. 
 
Local Comprehensive Plan 
Acquisition of Mayo Island has been in the City’s comprehensive plan almost four decades. The 
1983 Master Plan noted “the conversion of Mayo Island into public open space is recommended 
due to its accessibility by City residents, including the handicapped, the availability of excellent 
fishing opportunities, and the potential for boating access.” In 1994, the City of Richmond 
received a grant of $15,000 from the Virginia Coastal Resources Management Program through 
the Department of Environmental Quality to conduct a study of Mayo’s Island. The explicit 
interest was to provide fishing access, boating access, and reestablish wildlife habitat by 
removing some of the impervious surface and revegetating part of the island. Amendments to the 
1984 Downtown Plan were then adopted by Ordinance 1994-052-58.  
 
The acquisition of Mayo Island has been more particularly detailed in the Richmond Downtown 
Plan (adopted in 2009), Richmond Riverfront Plan (adopted in 2012), and James River Park 
Master Plan (adopted in 2019).   
 
On page 4.47 of the Richmond Downtown Plan, one of the goals identified is “Establish Mayo 
Island as a premiere public park.” Acquisition is specifically noted: “Mayo Island in the center of 
the river should be purchased. The City should purchase the properties at fair market value and 
negotiations with these various property owners should begin as soon as possible.” The plan 
further notes “Mayo Island, half of Brown’s Island, Vauxhall Island, and most of the Canal and 
James River waterfront is privately held by individuals, corporations and industrial owners. 
While it is impractical to consider buying back all of these properties for public use in the 
present generation, the City should plan strategic purchases of some of these properties, and 
should secure waterfront access and trail right-of-way rights from the others, regardless of 
whether there is future development by the private and/or public sectors.” 
 
“The transformation of Mayo Island into a central public park cannot occur without the 
restoration of Mayo Bridge. The establishment of a comfortable pedestrian linkage between 
Downtown and Manchester also depends upon the restoration of the Mayo Bridge.” “A historic 
bridge restoration project of this scale will require a staging area. As a part of the restoration 
project, Mayo Island could be purchased for staging, to later become a celebrated riverfront 
park.”  
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Mayo Island also received a dedicated chapter in the 2012 Richmond Riverfront Plan. 
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“Mayo’s Island is strategically located to serve communities on both the north and south sides of 
the River as a premier regional public open space. Mayo’s Island is both the largest and most 
vehicular-accessible of all the islands; additionally, it is adjacent to the habitat-rich archipelago 
of smaller islands immediately upriver. The island should be acquired for public use as open 
space, consistent with recommendations in the 2009 Downtown Master Plan, that envisioned 
Mayo’s Island as the centerpiece of the Riverfront. The island could provide a distinct open 
space that provides walking and biking trails, multiple watercraft launches, an exploratory green 
landscape, play areas, an event lawn, and restored riparian overlooks upriver and downriver. 
Existing parking lots could be reused adjacent to the road, and a plaza with concessions and 
recreational equipment rentals could offer support for a variety of programs. The rehabilitation of 
Mayo Bridge should integrate with this anticipated revitalization of Mayo’s 
Island, in support of this anticipated active, pedestrian landscape. The Plan recommends that 
14th Street as it crosses the island be reconfigured to calm traffic speed and accommodate the 
anticipated foot and bike traffic crossing the street from one side of the island to the other. The 
acquisition and transformation of Mayo’s Island into public open space is a priority for 
protecting the integrity of the James River as an accessible landscape, reflective of Richmond’s 
rich natural and cultural legacy: Mayo’s Island becomes the ‘green jewel’ of the Richmond 
Riverfront.”  
 
“Mayo’s Island would be transformed from a predominantly paved parking lot with decaying 
buildings to an island landscape inviting exploration. Pedestrian and bike trails would traverse 
the island, maximizing access along the river and across the island, intersecting with a diversity 
of programmatic activities. From open lawns for informal play to integrated play environments, 
the transformed Mayo’s Island would offer opportunities for play, bike and skate rental, as well 
as passive gardens, within an iconic 21st-century landscape capitalizing on its position in the 
middle of the river. The intersection of Mayo Bridge with Mayo’s Island can be detailed as a 
speed table, or benched travel way, effectively calming speeding bridge traffic most days, while 
on rare occasions allowing the bridge to be closed for civic events. At 16-acres, Mayo’s 
Island is more than twice as large as Brown’s Island, and positioned squarely in the middle of the 
James River. A publicly owned Mayo’s Island would allow ample space for a new Richmond 
landscape type: an exploratory, green landscape capable of hosting events and festivals, a 
dynamic hybrid landscape that does not exist along the Richmond Riverfront.” 
 
The James River Park Master Plan that City Council adopted in 2020 reiterates the need to 
acquire Mayo Island. A citation from page 61 reads: “Mayo Island was the single largest island 
identified in the 2012 Riverfront Plan, and remains the primary, privately held island for future 
Park acquisition. Since then, the property has been repaved with approximately 625 striped 
parking spaces.” 
 
The acquisition of Mayo Island would support the City’s RVA Clean Water Plan by allowing it 
to implement the following strategies. 
1) Replace or restore 10 acres of riparian buffers in MS4 and/or Combined Sewer System area. 

Evaluate opportunities for inclusion of access points to waterbody for recreational activities. 
2) Place an additional 10 acres under conservation easement, prioritizing conservation of land 

that creates connected green corridors. Evaluate opportunities for inclusion of access points 
to waterbody for recreational activities. 
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Finally, the current Richmond 300 Master Plan lists as one of its goals: “develop and implement 
the plan for rehabilitating/replacing the Mayo Bridge that incorporates pedestrian and bicycle 
infrastructure.” 
 
Physical conditions 
Mayo Island is the largest and most accessible of the archipelago fall line islands in the James 
River. It is approximately 2,140 feet long and about 500 feet wide at its widest point. Mayo 
Island is 29 feet in elevation above sea level at its highest point and is located in the James 
River's 100-year floodplain. Because the James River drains 25% of the state, moderate floods 
are estimated to occur every 3 1⁄2 years. In the middle of the island, the 100-year floodplain is 36 
feet in elevation while at the upper end of the island it is 36.9 feet. Essentially flat, the island has 
relatively steep banks approximately 25 feet to 28 feet high around most of its perimeter, making 
access to the water somewhat difficult. Exceptions to the steep bank conditions occur at the 
island's upstream and downstream tips, where more gentle and sloping terrain is found. Access to 
the water is easiest at these locations. 
 

 
 
About one-third, or 4.75 acres, of the island's total of approximately 13.62 acres are located west 
of Mayo's Bridge (14th Street) while 8.87 acres, are located east of the bridge. When reference is 
made to the western portion of Mayo Island, it refers to that portion of the island west of Mayo's 
Bridge (14th Street) while reference to the eastern section of the island refers to the section of the 
island east of Mayo's Bridge (14th Street). The majority, approximately 7 acres of the island is 
paved with impervious concrete and asphalt. This includes 2.5 acres of paved parking on the 
western section and 4.5 acres of paved parking and impervious surfaces including structures on 
the eastern section of Mayo Island. 
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Current uses on Mayo Island include surface parking lots, recycling transfer, and artist loft 
rental. Future development of this privately-owned island is constrained by three significant 
factors: flooding, infrastructure, and utilities. Mayo's Island lies in the Regulatory Floodway and 
100-year floodplain and has been flooded a number of times in the past twenty-five years. The 
island also lies in a Chesapeake Bay Preservation Area with part of the island classified as an 
Intensely Developed Area (IDA) designated as an overlay to the Resource Protection Area, this 
category includes “areas of existing development and infill sites where little of the natural 
environment remains.” 
 
Other portions of the island are classified as a Resource Management Area. The Virginia 
Department of Conservation & Recreation’s Development Vulnerability Model shows Mayo 
Island as fully developed. 
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The general topographic elevation of the island is lower than the base flood elevation, making 
redevelopment extremely difficult from a construction design standpoint. Historically, the island 
has endured multiple catastrophic floods resulting in immersion and the total loss of various 
structures. Additionally, the 1995 floodwall on either bank of the James is likely to amplify the 
flooding impact at Mayo’s Island; the former wide breadth of the river at this location is now 
constrained between two floodwalls, concentrating floodwaters. The entire island is located in 
the Regulatory Floodway. The regulations governing development in floodways (44 CFR § 
60.3.(d)3) stipulate that no new development, substantial improvements on existing 
development, or fill is permitted without an engineered certificate proving the development will 
not contribute to an increase in flood levels. If such development is approved, the City of 
Richmond's floodplain ordinance requires that residential and commercial structures must be 
elevated one foot above the base flood elevation, which ranges from 35-37 feet. In addition to the 
Regulatory Floodway building limitations, any redevelopment of commercially-viable structures 
requires a secondary emergency vehicle egress route to either bank of the river. While any new 
egress bridge would be a significant cost, it would also have to surmount the height of the 
floodwalls that protect the City from a 280-year flood event. The absence of any detectable link 
to the City sanitary sewer system is the third constraint. Written records and site investigations 
have shown no evidence of a functioning sanitary sewer system; therefore island structures do 
not currently conform to regulatory health and building codes. The cost of addressing all three 
constraints, particularly the implied public funding of significant infrastructure improvements to 
solve the constraints, leads the City to focus on acquisition rather than private development. 
 
Conservation Values 
Mayo Island ranks in the Top 10 Percent of land within Virginia to be protected as scored by 
ConserveVirginia 3.0, the scientific model developed by the Department of Conservation & 
Recreation. The property is included in several categories – Floodplains & Flooding Resilience, 
Cultural and Historic Preservation, and Scenic. 
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Mayo's Island is located in a stretch of the James River designated as a State Scenic River. 
Known as the Falls of the James Scenic River, this section is administered by the Falls of the 
James Scenic River Advisory Board. 
 

 

 
 
Nature-Based Infrastructure and Restoration Opportunity 
As concluded in the 1994 report An Evaluation of Mayo’s Island for Potential Public Access for 
Recreation and Open Space Use, “restoring most of the surface of Mayo’s Island to a natural 
condition will be beneficial to wildlife, reduce runoff, and present a more pleasing environment 
for public use.” This sentiment has been reiterated in subsequent comprehensive plans and more 
particularly detailed in the Richmond Downtown Plan (2009) and Richmond Riverfront Plan 
(2012). 
 
Current restoration planning models, such as the James River Water Quality Improvement 
Program Restoration Planner (JRWQIP) that was developed by the Chesapeake Conservancy 
with funding from the Virginia Environmental Endowment and the ADAPTVA Interactive Map 
created by the Center for Coastal Resources Management and Virginia Institute of Marine 
Science, show the restoration priority of for Mayo Island as well as particular initiatives that can 
be incorporated into future plans for the property after acquisition.  
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The JRWQIP Restoration Planner notes that the Mayo Island is of the highest priority for 
restoration opportunities in the Middle James River. Likewise, the Adapt VA Interactive Map 
shows the western side of Mayo Island as having many benefits as Lands for Protection in using 
Natural and Nature-Based Features for coastal resilience. Such benefits include 1) interception 
and reduction of flooding as floodwaters are stored and slowly released by trees and wetlands; 2) 
protecting and restoring natural features can earn credits for reduced insurance premiums 
through the National Flood Insurance Program’s Community Rating System (in which the City 
already participates and could directly benefit); 3) forests, trees, and wetlands effectively filter 
air pollution and remove excess nitrogen and phosphorus and also capture sediment in 
stormwater runoff; 4) floodplain restoration reestablishes a more natural hydrologic regime that 
connects wetlands, waterways, and adjacent land.  
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Future Public Access and Recreation:  
“Mayo Island could provide recreational benefits by increasing the opportunities for the public to 
experience and enjoy the James River at a unique area, the fall line. Trails; landscaping; fishing 
access sites, including for handicapped fishing; a boat launching site; food service; tackle shop; 
and other amenities and services would enable Mayo's Island to provide a range of outdoor 
recreational benefits. Private development could provide some of these recreational opportunities 
on and from the island.” That was the conclusion of the 1994 report prepared for the City of 
Richmond. As has been articulated through the Richmond Downtown Plan (2009) and Richmond 
Riverfront Plan (2012) the acquisition of Mayo Island for outdoor recreation remains a high 
priority. It could also serve as a visitor hub in support of the adventure tourist looking to book 
excursions such as whitewater rafting, cycling the Virginia Capital Trail, mountain biking at the 
Richmond Ride Center, rappelling the Manchester Climbing Wall, etc. 
 
According to the Nature-Based Recreation Access Model for Water-Based Recreation Need, 
Mayo Island ranks as a high need. Mayo Island ranks as a moderate need for the Land-Based 
Recreation Need. 
 

 
 
Improved Wildlife Habitat 
Mayo Island is situated at an important confluence of the James River where the freshwater 
rapids meet brackish tidal waters. This is why residents have come to the banks of the James 
River and Mayo Island and atop Mayo’s Bridge to fish. The Department of Conservation and 
Recreation Natural Heritage Division reports Documented Element Occurrences for invertebrate 
animal in the river surrounding Mayo Island. This is due to the Atlantic Sturgeon that is 
Federally Endangered and State Endangered with a status of 1b. The James River is a major 
fishway for anadromous fish, including American and hickory shad, alewife and blueback 
herring, and striped bass, and yellow perch. While none of these anadromous fish species are 
threatened or endangered the herring and shad have a Moderate Conservation Need according to 
the Virginia Department of Game and Inland Fisheries. Probably the heaviest fishing traffic is 
during the spring spawning run of perch. 
 
 

Trust for Public Land – ParkServe 10-minute Walk Model 
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In addition to the above referenced fish, Mayo Island is also suitable habitat for the following 
known or likely species: 
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Detailed Map of the Project Area - Survey
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FIRMette of the project Area 
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Mayo Island – 1937 
 

 
Mayo Island – floodwaters of Hurricane Camille (1969) 

 
Mayo Island – floodwaters of Hurricane Agnes (1972) 
 
 

 
Mayo Island – floodwaters of Juan (1985) 
 

Historic Flood Damage Data and Images 
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View of Richmond in 1822 by J. L. Bouqueta de Woiseri 
 

 
View of Richmond by Edward Sachse (1851) 
 

 
View of Richmond by John William Hill, artist & F. Palmer, 
lithographer (1852) 
 
 

 
View from Gambles Hill by Edward Beyer, artist; Loeillot & 
Co., lithographer (1857) 

Historic Images 
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Richmond, VA. And Its Vicinity by J. Wells, artist & R. 
Hinshelwood, engraver (1863) 
 

 
The Fall of Richmond by Currier & Ives (1865) 

 
Panorama of Richmond, Virginia, in 1865, following its fall in 
the American Civil War. Compiled from seven different 
stereoscopic images taken from the south end of the Mayo 
Bridge, in Manchester, looking north, by a photographer from 
Mathew Brady's outfit. It was digitally assembled in October 
2011, and was rendered using a cylindrical projection. 
 
 

 
Ruins of Mayo’s Bridge (1865) 
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1870s 
 

 

 
1907 
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1915 
 

 
Virginia Boat Club, Tate Field, and Mayo Bridge, 1931 by Dementi Studio
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1931 
 

 
Virginia Boat Club (1955) 
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Low-income Geographic Area 

Designated Qualified Opportunity Zone - Census Tract 51760061000 
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Links to Plans 

 
Current Floodplain Ordinance 
https://library.municode.com/va/richmond/codes/code_of_ordinances?nodeId=PTIICICO_CH14
FLMAERSECODR 
 
 
Current Hazard Mitigation Plan 
https://planrva.org/emergency-management-home/the-alliance/hazard-mitigation/ 
 
 
Current Comprehensive Plan 
https://www.rva.gov/planning-development-review/master-plan  
 
 
Approved Resilience Plan – RVA Clean Water Plan 
https://rvah2o.org/rva-clean-water-plan/  
RVAgreen 
https://www.rva.gov/sites/default/files/2019-02/RVAGreen_ARoadmapToSustainability.pdf 
RVAgreen 2050 
https://www.rva.gov/sustainability/what-rvagreen-2050-0 
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Social Vulnerability Index Scores – Adapt VA Virginia Vulnerability Viewer 
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Scoring Criteria Projects 1-B 

Appendix�B:�Scoring�Criteria�for�Flood�Prevention�and�
Protection�Projects��

Virginia�Department�of�Conservation�and�Recreation�
Virginia�Community�Flood�Preparedness�Fund�Grant�Program�

Applicant�Name:� ��ŝƚǇ�ŽĨ�ZŝĐŚŵŽŶĚ

Eligibility�Information�

Criterion� Description� Check�One�

1. Is�the�applicant�a�local�government�(including�counties,�cities,�towns,�municipal�corporations,�
authorities,�districts,�commissions,�or�political�subdivisions�created�by�the�General�Assembly�or�
pursuant�to�the�Constitution�or�laws�of�the�Commonwealth,�or�any�combination�of�these)?�

Yes� Eligible�for�consideration�� �y

No� Not�eligible�for�consideration�� �

2. Does�the�local�government�have�an�approved�resilience�plan�and�has�provided�a�copy�or�link�to�the�
plan�with�this�application?�

Yes� Eligible�for�consideration�under�all�categories� �

No� Eligible�for�consideration�for�studies,�capacity�building,�and�planning�only� �

3. If�the�applicant�is�not�a�town,�city,�or�county,�are�letters�of�support�from�all�affected�local�
governments�included�in�this�application?�

Yes� Eligible�for�consideration�� �

No� Not�eligible�for�consideration� �

4. Has�this�or�any�portion�of�this�project�been�included�in�any�application�or�program�previously�funded�
by�the�Department?�

Yes�� Not�eligible�for�consideration�� �y�

No� Eligible�for�consideration�� �

5. Has�the�applicant�provided�evidence�of�an�ability�to�provide�the�required�matching�funds?�

Yes� Eligible�for�consideration�� �y

No� Not�eligible�for�consideration�� �

N/A� Match�not�required� �

�y

�y��

�y
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Scoring Criteria Projects 2-B 

Project�Eligible�for�Consideration� ��Yes�
��No�

Applicant�Name:� �

Scoring�Information�

Criterion� Point�
Value�

Points�
Awarded�

6. Eligible�Projects�(Select�all�that�apply)�
Projects�may�have�components�of�both�1.a.�and�1.b.�below;�however,�only�one�category�may�be�chosen.��
The�category�chosen�must�be�the�primary�project�in�the�application.�

1.a.�Acquisition�of�property�consistent�with�an�overall�comprehensive�local�or�
regional�plan�for�purposes�of�allowing�inundation,�retreat,�or�acquisition�of�
structures.��

50� ϱϬ

� Wetland�restoration,�floodplain�restoration�
� Living�shorelines�and�vegetated�buffers.�
� Permanent�conservation�of�undeveloped�lands�identified�as�having�flood�resilience�

value�by�ConserveVirginia�Floodplain�and�Flooding�Resilience�layer�or�a�similar�data�
driven�analytic�tool�

� Dam�removal�
� Stream�bank�restoration�or�stabilization.�
� Restoration�of�floodplains�to�natural�and�beneficial�function.���
� Developing�flood�warning�and�response�systems,�which�may�include�gauge�

installation,�to�notify�residents�of�potential�emergency�flooding�events.��
�

45� �

1.b.�any�other�natureͲbased�approach� 40�� �

All�hybrid�approaches�whose�end�result�is�a�natureͲbased�solution� 35� �

All�other�projects� 25� �

7. Is�the�project�area�socially�vulnerable?�(Based�on�ADAPT�VA’s�Social�Vulnerability�Index�Score.)�
Very�High�Social�Vulnerability�(More�than�1.5)� 15�� �
High�Social�Vulnerability�(1.0�to�1.5)� 12�� �ϭϮ
Moderate�Social�Vulnerability�(0.0�to�1.0)� 8�� �
Low�Social�Vulnerability�(Ͳ1.0�to�0.0)� 0�� �
Very�Low�Social�Vulnerability�(Less�than�Ͳ1.0)� 0�� �
8. Is�the�proposed�project�part�of�an�effort�to�join�or�remedy�the�community’s�probation�or�suspension�

from�the�NFIP?��

�y
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Scoring Criteria Projects 3-B 

Yes� 10�� �

No� 0�� �Ϭ

9. Is�the�proposed�project�in�a�lowͲincome�geographic�area�as�defined�in�this�manual?��

Yes� 10�� �ϭϬ

No� 0�� �

10. Projects�eligible�for�funding�may�also�reduce�nutrient�and�sediment�pollution�to�local�waters�and�the�
Chesapeake�Bay�and�assist�the�Commonwealth�in�achieving�local�and/or�Chesapeake�Bay�TMDLs.�
Does�the�proposed�project�include�implementation�of�one�or�more�best�management�practices�with�
a�nitrogen,�phosphorus,�or�sediment�reduction�efficiency�established�by�the�Virginia�Department�of�
Environmental�Quality�or�the�Chesapeake�Bay�Program�Partnership�in�support�of�the�Chesapeake�
Bay�TMDL�Phase�III�Watershed�Implementation�Plan?��

Yes� 5�� �5�
No� 0�� �

11. Does�this�project�provide�“community�scale”�benefits?�

Yes� 20� �ϮϬ

No� 0� �

Total�Points� �ϵϳ
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Checklist All Categories | 3-D

Appendix�D:�Checklist�All�Categories�
Virginia�Department�of�Conservation�and�Recreation�

Community�Flood�Preparedness�Fund�Grant�Program�

��

Scope�of�Work�Narrative�

Supporting�Documentation� Included�

Detailed�map�of�the�project�area(s)�(Projects/Studies)� ප�Yes���ප�No���ප�N/A�

FIRMette�of�the�project�area(s)�(Projects/Studies)� ප�Yes���ප�No���ප�N/A�

Historic�flood�damage�data�and/or�images�(Projects/Studies)� ප�Yes���ප�No���ප�N/A�

A�link�to�or�a�copy�of�the�current�floodplain�ordinance� ප�Yes���ප�No���ප�N/A�

NonͲFund�financed�maintenance�and�management�plan�for�
project�extending�a�minimum�of�5�years�from�project�close�

ප�Yes���ප�No���ප�N/A�

A�link�to�or�a�copy�of�the�current�hazard�mitigation�plan� ප�Yes���ප�No����ප�N/A�

A�link�to�or�a�copy�of�the�current�comprehensive�plan� ප�Yes���ප�No����ප�N/A�

Social�vulnerability�index�score(s)�for�the�project�area�from�
ADAPT�VA’s�Virginia�Vulnerability�Viewer�

ප�Yes���ප�No����ප�N/A�

If�applicant�is�not�a�town,�city,�or�county,�letters�of�support�
from�affected�communities�

ප�Yes���ප�No����ප�N/A�

Completed�Scoring�Criteria�Sheet�in�Appendix�B,�C,�or�D� ප�Yes���ප�No����ප�N/A����

Budget�Narrative�

Supporting�Documentation� Included�

Authorization�to�request�funding�from�the�Fund�from�governing�
body�or�chief�executive�of�the�local�government�

ප�Yes���ප�No���ප�N/A�

Signed�pledge�agreement�from�each�contributing�organization� ප�Yes���ප�No���ප�N/A�

y

y

y

y

y

y

y

y

y

y

y

y
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C hi e f  A d m i n i s t r a t i v e  O f f i ce  
 

900  E .  BR O A D  ST R E E T  •  R I C H M O N D ,  VA 23219  •  804 .646 . XXXX •  F A X  804 .646 .XXXX •  RVA.G OV  

 

April 8, 2022 

 

 

This project is funded through the City’s American Rescue Plan Act (ARPA) funding. No other 

state, federal, or private funds are anticipated to be allocated for use in this project. The City’s 

ARPA spend plan was approved by Ordinance No. 2021-291 (attached) and provides $1,500,000 

for the acquisition of new south side parks.  Any remaining funding needs will be found in the 

FY 2023 Park, Recreation, and Community Facilities operating budget. The City of Richmond 

has in place the capacity to execute the funding of the City of Richmond’s required match.   

 

Sincerely, 

 

 

 

J.E. Lincoln Saunders 

Chief Administrative Officer 

 

 

 

 

 



4/8/22, 5:39 PM Commonwealth of Virginia Mail - RE: City of Richmond Mayo Island application

https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ik=495da3fbce&view=pt&search=all&permthid=t… 1/2

CFPF, rr <cfpf@dcr.virginia.gov>

RE: City of Richmond Mayo Island application 
1 message

Steidel, Robert C. - DCAO of Operations <Robert.Steidel@rva.gov> Fri, Apr 8, 2022 at 1:54 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: "Frelke, Christopher E. - DPR" <Christopher.Frelke@rva.gov>, "May, Jason P. - Budget" <Jason.May@rva.gov>,
"Sedano, Caitlin R. - CAO" <Caitlin.Sedano@rva.gov>, "Bradley, Patrick J. - DPU" <Patrick.Bradley@rva.gov>, "Bingham,
April N. - DPU" <April.Bingham@rva.gov>, Parker Agelasto <parker@capitalregionland.org>

Amended file name for the letter. 

 

Robert C. Steidel

City of Richmond Virginia Deputy Chief Administrative Officer for Operations

730 and 900 E Broad Street Richmond Virginia 23219

804-646-1378

804-646-7000 or 311 Non-Utility Customer Service

804-646-4646 Utility Customer Service

Robert.Steidel@richmondgov.com

 

 

From: Steidel, Robert C. - DCAO of Operations  
Sent: Friday, April 8, 2022 1:47 PM 
To: 'cfpf@dcr.virginia.gov' <cfpf@dcr.virginia.gov> 
Cc: Frelke, Christopher E. - DPR <Christopher.Frelke@rva.gov>; May, Jason P. - Budget <Jason.May@rva.gov>;
Sedano, Caitlin R. - CAO <Caitlin.Sedano@rva.gov>; Bradley, Patrick J. - DPU <Patrick.Bradley@rva.gov>; April
Bingham (April.Bingham@richmondgov.com) <April.Bingham@richmondgov.com>; Parker Agelasto
<parker@capitalregionland.org> 
Subject: City of Richmond Mayo Island application 
Importance: High

 

Good afternoon.  On behalf of the City of Richmond please accept the attached application and letter.  The favor of a
reply that the application has been received is requested.

 

Sincerely;

 

Robert C. Steidel

City of Richmond Virginia Deputy Chief Administrative Officer for Operations

730 and 900 E Broad Street Richmond Virginia 23219

804-646-1378

https://www.google.com/maps/search/900+E+Broad+Street+Richmond+Virginia+23219?entry=gmail&source=g
mailto:Robert.Steidel@richmondgov.com
mailto:cfpf@dcr.virginia.gov
mailto:cfpf@dcr.virginia.gov
mailto:Christopher.Frelke@rva.gov
mailto:Jason.May@rva.gov
mailto:Caitlin.Sedano@rva.gov
mailto:Patrick.Bradley@rva.gov
mailto:April.Bingham@richmondgov.com
mailto:April.Bingham@richmondgov.com
mailto:parker@capitalregionland.org
https://www.google.com/maps/search/900+E+Broad+Street+Richmond+Virginia+23219?entry=gmail&source=g


4/8/22, 5:39 PM Commonwealth of Virginia Mail - RE: City of Richmond Mayo Island application

https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ik=495da3fbce&view=pt&search=all&permthid=t… 2/2

804-646-7000  or 311 Non-Utility Customer Service

804-646-4646 Utility Customer Service

Robert.Steidel@richmondgov.com

www.richmondgov.com/PublicUtilities

www.richmondgov.com/AnimalControl 

www.richmondgov.com/PublicWorks
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Cc: "Frelke, Christopher E. - DPR" <Christopher.Frelke@rva.gov>, "May, Jason P. - Budget" <Jason.May@rva.gov>,
"Sedano, Caitlin R. - CAO" <Caitlin.Sedano@rva.gov>, "Bradley, Patrick J. - DPU" <Patrick.Bradley@rva.gov>, "Bingham,
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Robert C. Steidel

City of Richmond Virginia Deputy Chief Administrative Officer for Operations

730 and 900 E Broad Street Richmond Virginia 23219

804-646-1378

804-646-7000 or 311 Non-Utility Customer Service

804-646-4646 Utility Customer Service
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From: Steidel, Robert C. - DCAO of Operations  
Sent: Friday, April 8, 2022 1:47 PM 
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Bingham (April.Bingham@richmondgov.com) <April.Bingham@richmondgov.com>; Parker Agelasto
<parker@capitalregionland.org> 
Subject: City of Richmond Mayo Island application 
Importance: High

 

Good afternoon.  On behalf of the City of Richmond please accept the attached application and letter.  The favor of a
reply that the application has been received is requested.

 

Sincerely;

 

Robert C. Steidel

City of Richmond Virginia Deputy Chief Administrative Officer for Operations

730 and 900 E Broad Street Richmond Virginia 23219

804-646-1378
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Scope of Work Narrative 

1. Project Information 

Background 

The City of Richmond’s Wastewater Treatment Plant (WWTP) is located on a flood prone site adjacent to the James 

River.  The Federal Emergency Management Agency’s (FEMA) recent flood risk review for the City revealed a 

preliminary 3-foot increase in the base flood elevation for the facility and surrounding area (see attached FIRMette 

and Preliminary FIRM Map). In preparation for this increase, Flood Vulnerability and Mitigation Planning Studies were 

performed to evaluate the impact and determine the facility’s current flood hazard susceptibilities. The resulting 

reports documented several of the building’s flood pathways, low lying open tanks, and exposed equipment that 

assume risk detrimental to the continued function of the facility.  Further analysis prioritized the mitigation efforts by 

determining what operations would be critical to the rapid recovery of baseline processes after a flood event.  The 

critical process operations were identified as seven of the structures or buildings associated with preliminary and 

primary treatment of wastewater as well as UV disinfection.  A severe flood event rendering one or more of the 

functions of these structures incapable would jeopardize the environmental, infrastructure, and public health 

protections the facility provides. 

The proposed design and construction project will consist of flood mitigation improvements for the seven critical 

structures identified as vital to the rapid recovery of facility operations after a flood event.  The seven critical 

structures are:  

1. Main Plant Switchgear Building   

2. Main Pumping Station   

3. Primary Sludge Pumping Station  

4. Preliminary Sedimentation Tanks (4)   

5. Gravity Sludge Thickener Tanks  

6. Digester Tanks (2) and Sludge Control Building No. 1   

7. UV Building   

A target design flood protection level was set at +39.0 ft (City Datum) to include freeboard and surcharge above the 

new 100-year base flood elevation. The project design will raise the flood protection to the new level and primarily 

focus on a combination of three flood mitigation strategies identified during the planning phase: raising equipment, 

replacing susceptible exterior elements with flood proof alternatives, and/or sealing the buildings or structures. 

Existing exterior walls and foundations will be structurally reinforced to accommodate the increased flood loading, 

and sump pumps will be added as a redundancy measure. The proposed flood resistant construction and structural 

components will be designed in accordance with the 2018 Virginia Construction Code, ASCE 7, and ASCE 24. 

Implementation of these mitigation strategies will allow for a base level of treatment to occur while the remainder of 

the facility recovers from the flood event and adds resilience to a vital service that the community depends on. 
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WWTP Structures Included in the Project: (North to South) Main Pumping Station, Main 

Plant Switchgear Building, Digester Tanks (2) and Sludge Control Building No. 1, Primary 

Sludge Pumping Station, Preliminary Sedimentation Tanks (4), Gravity Sludge Thickener 

Tanks, and UV Building   

 

The following mitigation strategies were identified for each of the seven critical structures. The recommended 

strategy accounts for the criticality and value of vulnerable assets, site-specific constraints, type of flood pathways, 

feasibility, and cost of implementation. All Elevations are in reference to the City Datum which is 0.8 ft above NAVD 

88 Datum. 

Main Plant Switchgear Building: The building’s first floor elevation of +35.2 feet is 3.8 feet below the DFE level. 

The first floor contains critical equipment used to control, protect, and isolate the facility’s electrical equipment.  

The recommended mitigation strategy is Sealing the Building.   The flood pathways on the exterior of the building 

will be sealed, protected with temporary barriers, raised, or replaced with watertight assemblies to prevent water 

inundation up to the higher elevation.  

Main Pumping Station: The first floor is 3.0' feet below the DFE at an elevation of +36.0 feet and contains a 

majority of the critical electrical equipment necessary to operate the station. The lower levels of the station contain 

pumps and equipment necessary to transport wastewater to the facility.  The recommended mitigation strategies 

are to Raise Equipment and Seal the Building. The perimeter of the building and flood pathways can be protected 

or sealed using flood barriers and new floodproof fenestrations. The extensive below grade space creates a 

potential risk to flood water inundation through cracks and penetrations, therefore critical equipment will be raised 

as a secondary measure. The below grade cracks and penetrations would also be sealed.  Structural 

reinforcement of the exterior walls is also necessary to resist the flood loading.  A carbon fiber reinforced polymer 

product that can be applied to the interior walls is recommended to provide the additional strength needed. 
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Primary Sludge Pumping Station: The building’s first floor elevation is 9.0 feet below the anticipated +39.0 foot 

DFE level. The first floor contains the critical electrical equipment necessary to operate the station and the majority 

of the pumps and associated equipment are located on the lowest level. The recommended mitigation strategy is 

to Seal the Building.  The flood pathways on the exterior of the building need to be sealed, protected with 

temporary barriers, or replaced with watertight assemblies to prevent inundation to the higher elevation. Structural 

reinforcement of the exterior walls is necessary to resist the flood loading.  A carbon fiber reinforced polymer 

product that can be applied to the interior walls is recommended to provide the additional strength needed. 

Preliminary Sedimentation Tanks (4): The preliminary sedimentation tanks consists of four trains of clarifiers with a 

top slab elevation of +22.0 feet which is 17 feet below the DFE.  At grade motor operated gear units and control 

panels power the sludge collection flights.  The recommended mitigation strategies are to Flood Proof Equipment 

and Seal the Structure. The strategy includes installing a 9 foot high removeable flood barrier wall around the 

entire structure to protect it to a height of a 50 year flood event.  Utilizing a perimeter barrier to protect to the 100 

year storm elevation was determined to be exponentially more expensive to the point of not being cost effective.  

Therefore, to include the mitigation of a 100 year storm event, the recommended strategy includes the 

replacement of critical equipment with equivalent flood proof versions or purchasing replacement equipment to 

have available during the rarest events.  Watertight electrical enclosures are also planned. 

Gravity Sludge Thickener Tanks: The top slab of the four gravity sludge thickeners is 10 feet below the DFE at 

Elevation +29.0 feet. Thickener rake drive motors are located at that level and are at risk. Sludge pumps are 

located in the lower level of the building and are also vulnerable. The recommended mitigation strategy is to Flood 

Proof Equipment. The strategy is to replace the critical equipment with equivalent flood proof versions or place 

them in submersible enclosures in order to maintain their function after a flood.  

Digester Tanks (2) and Sludge Control Building No. 1: The base of the tanks and first floor of the control building 

are 7.4 and 5.0 feet below the anticipated DFE level, respectively. The recommended mitigation strategy is to Seal 

the Building and Tanks. The flood pathways identified on the exterior of both structures need to be sealed, 

protected with temporary barriers, or replaced with watertight assemblies to prevent inundation to the higher 

elevation. Structural reinforcement of the exterior walls of the Sludge Control Building is also necessary to resist 

the flood loading.  A carbon fiber reinforced polymer product that can be applied to the interior walls is 

recommended to provide the additional strength needed. 

UV Building: The Facility was built ten years ago to be dry-flood proof to an Elevation of +36.0 feet which is now 3 

feet below the DFE.  The recommended mitigation strategy is to Seal the Building. The flood pathways identified 

on the exterior of the building, particularly those between Elevations 36.0 and 39.0 feet, need to be raised, 

protected with temporary barriers, or replaced with watertight assemblies to prevent inundation to the higher 

elevation. 
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Flood Mitigation Strategy Recommendations 

 

Design Phase Scope of Services 

 

The scope of services for the Design Phase of the Project is divided into the following eight Tasks. This information is 

also part of the attached Task Order draft for the WWTP Flood Mitigation Design Project.  

 

TASK 1 – PROJECT MANAGEMENT  

This task includes management of activities, meetings, and workshops for the design phase of the project as follows: 

 

Kickoff Meeting 

A kickoff meeting will be held with the City project team to review the scope of work and discuss the overall project 

goals.  Greeley and Hansen PM will prepare the agenda and minutes of these meetings for review and approval by 

the City PM.   

 

Design Review Meetings 

As part of Task 1, review meetings will be held with the City at 30, 60, 90, and 100%.milestones.  These meetings will 

review work progress and identify efforts and expectations for the remainder of the work.  Greeley and Hansen PM 

will prepare the agenda and minutes of these meetings for review and approval by the City PM.   

 

Coordination, Quality Control, and Progress Reports 

  DFE= 39.0 ft (City Datum) 

Structure Name Type 
ELEV (City 

Datum) 
Flood 

Depth (ft) 

Recommended 
Flood Mitigation 

Strategy 

Main Plant Switchgear Building Structure 35.2 3.8 Seal Building 

Main Pumping Station Structure 18.0/36.0 21.0/3.0 
Raise Equipment,  

Seal Building 

Primary Sludge Pumping Station Structure 30.0 9.0 Seal Building 

Preliminary Sedimentation Tanks (4) Tanks 22.0 17.0 

Seal Structure,  
Flood Proof 
Equipment 

Gravity Sludge Thickener Tanks Tanks 29.0 10.0 
Flood Proof 
Equipment 

Sludge Control Building No. 1 Structure 34.0 5.0 Seal Building 

Digester Tanks (2) Tanks 31.6 7.4 Seal Building 

UV Building Structure 20.5 18.5 Seal Building 
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This will include project coordination with key City of Richmond staff, project team and subconsultants.  It is 

anticipated that this will be an ongoing Quality Control process. A Greeley and Hansen Principal will review all project 

design deliverables for quality assurance. Project progress will be reported and included in the invoices on a monthly 

basis. 

 

TASK 2 – SURVEY AND GEOTECHNICAL 

Survey 

Mobilize surveyor to document site conditions at the four corners of each of the seven structures of focus. Survey to 

provide topographic information including natural features and elevations, ground conditions, vegetation, man-made 

surface features and structures, and utilities. Underground utilities will be marked by Miss Utilities and documented 

on survey. No ground penetrating radar is planned. The North American Vertical Datum of 1988 (NAVD 88) will be 

used as the vertical control datum. 

 

Geotechnical Investigation  

Mobilize geotechnical engineer to perform up to five soil borings at the site and provide recommendations for 

necessary below grade design. Based on the anticipated locations, five borings 50 feet deep will be provided.  

Investigation will include field soil borings, rock cores, laboratory testing, and engineering analysis and report. 

 

TASK 3 – 30% DESIGN 

A basis of design memorandum will be developed to solidify the strategies recommended in the Flood Vulnerability 

and Mitigation Planning Studies, and allow for updates relative to new survey information. The memorandum with 

summarize the architectural and engineering design criteria and will include 30% drawings and a specification list. 

Drawings will be created using 3D REVIT and AutoCAD Civil 3d. Greeley and Hansen’s BIM and CAD standards will 

be used. Draft memo will be sent to City for review. It is anticipated that the City will review and provide comments 

within two weeks. Client comments will be collected in a written tabular comment register.  Comments will be 

adjudicated with City’s project manager and replied in a tabular comment register. 

 

The following information will be included in the basis of design memorandum: 

• INTRODUCTION AND PROJECT OVERVIEW   

• CODE SUMMARY 

• PERFORMANCE CRITERIA: 

• 30% DRAWINGS 

• LIST OF SPECIFICATIONS  

• OPINION OF PROBABLE CONSTRUCTION COST 

 

A site visit will take place at the onset of the 30% Design phase to investigate site conditions.  One engineer will lead 

site visit. 

 

TASK 4 – 60% DESIGN  

The City review comments from the basis of design memorandum will be incorporated in the drawings, and the 

design will be further detailed. An AACE Class 3 Opinion of Probable Construction Cost (OPCC) will be prepared. 

60% design documents will be provided for client review. Two weeks will be provided in the schedule for this review. 

Client comments will be collected in a written tabular comment register.  Comments will be adjudicated with City’s 

project manager and replied to in a tabular comment register.  
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TASK 5 – 90% DESIGN  

The 60% City review comments will be incorporated, and the design will be further detailed and include a document 

set covering all disciplines.  This 90% phase will include final draft specifications and an updated Class 2 OPCC. The 

front end of the project book will be coordinated with City’s procurement department. 90% design documents will be 

provided for client review, including third-party constructability review. Two weeks will be provided in the schedule for 

this review. Client comments will be collected in a written tabular comment register.  Comments will be adjudicated 

with City’s project manager and replied in a tabular comment register.  

 

TASK 6 – PERMITTING 

This task will provide 100% complete signed and sealed contract documents for electronic submission to receive a 

certificate from the City’s Permit and Planning department for permit review. Permit review comments and corrections 

will be incorporated into documents.  

 

TASK 7 – 100% DESIGN  

This task will deliver the 100% complete signed and sealed contract documents for bid purposes incorporating all 

previous City comments, third-party constructability review comments, and front-end documents coordinated with the 

City. Fully documented review comment adjudication will be completed before the documents are sealed. These 

represent the finished construction documents (100% bid documents) less any potentially needed Addenda that 

might follow.   

 

TASK 8 – BID ASSISTANCE 

This task will include bidding services such as attending a pre-bid meeting, providing addenda, and evaluation of 

bids.  It is anticipated that a mandatory pre-bid meeting will be required.  Greeley and Hansen will prepare materials 

for this meeting and attend the meeting to present materials as needed on City’s behalf.  It is anticipated that this task 

will include a site walk through for contractors.   

Total Project Cost and Statement of Funding 

This application pertains to funding for the design phase of the project. The total cost of design services for the 

project is estimated at $585,000. At a CFPF Fund/City match split of 50% / 50%, the City is applying for $292,500 

towards the design fee.  The attached statement of funding describes the City’s ability to pay the remaining 

$292,500 for their match portion. 

Population Served 

The Richmond WWTP is the primary treatment facility for 225,000 people including all of the residents of the City 

and a number of residents of surrounding communities.  

In addition, the immediate area around the facility is identified as a low-income geographic area and a location of 

very high social vulnerability (see attached Social Vulnerability and Qualified Opportunity Zone Maps).  The 

protection of wastewater services reduces the community’s risks in a number of ways including: reducing the 

contamination of water resources, safeguarding public health, and preventing environmental pollutants. 
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Historic Flood Information 

The WWTP is located in Special Flood Hazard Zone AE.  The effective FIRM map was last created in July of 2014 

and identified a BFE through the middle of the site of approximately 33.5 feet in NAVD 88 (34.3 feet City Datum).  

FEMA’s flood risk review over the course of the last two years culminated in the production of preliminary FIRM 

maps in February of 2022 which depicted a 3-foot rise in the BFE to 36.5 feet in NAVD 88 (37.3 feet City Datum) 

for the facility.   

On November 14, 2020, the James River crested at 16.95 feet in NAVD 88 at the City Locks gauge, flooding 

portions of Richmond’s Wastewater Treatment Plant (see attached Historic Flood Images). The flooding of the 

James River in Richmond is driven by rainfall in the upper portions of the watershed beginning in the Appalachian 

Mountains. The City is required to treat wastewater flows to best of their ability, and in large scale events this 

mandate is continually balanced against ensuring the safety of staff and facility. During this event the plant was 

shut down for three days due to the inundation and the facility incurred $3000 in damages. In terms of scale, the 

flood event did not reach the level of a ten year flood elevation (at 19.9 feet in NAVD 88), but nevertheless caused 

a substantial void in service to the community.  The indirect cost due to loss of service was calculated for the 

225,000 users at the FEMA provided rate of $41 per person per day of lost wastewater service, the total service 

loss came to $27,675,000. 

At least four additional storm events of greater magnitude than the most recent event have occurred over the last 

25 years but records regarding the amount of loss or loss of service were unavailable. 

 

Jan 27, 2010 Flooding of the Facility. The river crested at 18.1 ft (NAVD 88) at the nearest gauge to the WWTP. 

Feb 25, 2003 Flooding of the Facility. The river crested at 18.73 ft (NAVD 88) at the nearest gauge to the WWTP. 

Sep 8, 1996 Flooding of the Facility. The river crested at 21.23 ft (NAVD 88) at the nearest gauge to the WWTP. 

Jan 21, 1996 Flooding of the Facility. The river crested at 20.61 ft (NAVD 88) at the nearest gauge to the WWTP. 

Past WWTP Flood Events 

Floodplain Management Regulations 

The current floodplain regulations for the City of Richmond can be found at the following site: 

Chapter 14 - FLOODPLAIN MANAGEMENT, EROSION AND SEDIMENT CONTROL, AND DRAINAGE | Code 

of Ordinances | Richmond, VA | Municode Library 

 

2. Need for Assistance 

Currently many of the critical operations at the facility are at risk to equipment damage and induced loss of service 

from flood events below a 10 year level event.  A recent event below a 10-year level storm halted operations at the 

https://library.municode.com/va/richmond/codes/code_of_ordinances?nodeId=PTIICICO_CH14FLMAERSECODR
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facility for 3 days.  It is reasonable to assume that a much larger event will have drastic and potentially long term 

effects on the wastewater service to the community.  

The expected annual damages (equipment and service loss) for carrying this risk are estimated at almost $3.4 

million (see Budget Narrative analysis). The project decreases this risk by dramatically increasing the protection 

level of critical operations to allow for a rapid recovery after events up to the 100 year level.   

As previously mentioned, the immediate area surrounding the facility is identified as a low-income geographic area 

and a location of very high social vulnerability (see attached Social Vulnerability and Qualified Opportunity Zone 

Maps).  The protection of wastewater services reduces the risk of untreated sewage being introduced into the 

waterways and environment of the surrounding community 

Alternatives 

The recommended project was compared to two alternatives: no action and a perimeter flood wall constructed 

around the facility. 

 

No Action 

A 100-year flood event could decimate many of the critical structures, tanks, and housed equipment at the facility 

knocking out water treatment services to the City and surrounding communities for many months. 

 

A Perimeter Flood Wall Option around the Facility 

The Richmond WWTP is located in the 100-year floodway adjacent to the James River.  A costly alternative 

includes designing and constructing a flood wall around the entire facility to prevent the site wide inundation of 

flood water.  The flood wall would be approximately 7800 ft in length and vary in height from 5'-20' depending on 

the grade elevation on the site.  At an estimated cost of $225/sf the wall would have an estimated construction 

cost of 22 million dollars.  A permanent wall at the site would have a large impact on the hydrology and flooding 

potential of the surrounding area that would require extensive study to limit determinantal effects. 

 

In previous years the City and US Army Corps of Engineers have evaluated the installation of a floodwall around 

the facility and thus far it has been determined by the Corps to not be cost effective (low benefit to cost ratio). 

 

3. Goals and Objectives 

The flood mitigation effort at the WWTP will benefit the 225,000-person service area in the City of Richmond (and 

surrounding communities) by protecting the reliability of an essential resource.  The long-term stabilization of 

wastewater service reduces community risks for a multitude of lifelines including: the protection of water 

resources, safeguarding public health, reducing contamination of food sources, functioning community 

infrastructure, and preventing environmental pollutants. 

The WWTP’s flood mitigation project will be cost effective. The total project benefit (risk avoided) is calculated at 

$42,773,800 and opinion of probable cost of mitigation is $ 5,586,110, producing a benefit to cost ratio of 7.6.  

Further explanation and documentation for this analysis is provided in the Budget Narrative section.  
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4. Approach, Milestones, and Deliverables 

The flood mitigation efforts will be implemented in a traditional design-bid-build project. The start of design for the 

project is planned for the middle of 2022. The anticipated schedule includes 9 months of design, 3 months of 

procurement, and 2 years of construction (see table below). Milestones for design will include 30%, 60%, and  

100% deliverables at the three, six, and nine-month points, respectively.  Milestones for construction will be at 

25% Construction Complete, 50% Construction Complete, 75% Construction Complete, and 100% Construction 

Complete. The City of Richmond’s Department of Public Utilities will manage and complete the project with 

outside consultant Architects and Engineers.  

 

Project Schedule 

 

5. Relationship to Other Projects 

The project focuses on the protection of seven structures at the facility that have been deemed critical for the rapid 

recovery of baseline treatment operations.  Additional secondary structures and operations at the facility will 

continue to be susceptible to flood hazards.  The protection of these additional less critical areas is planned to be 

integrated into general capital improvement work for each structure. 

 

6. Maintenance and Management Plan 

All equipment and flood mitigation elements installed through this project will be maintained in perpetuity by the 

DPU’s in-house maintenance staff at the WWTP through maintenance work orders. Maintenance work orders are 

used by the facility in concert with the Operation and Maintenance Manual to track, operate, and maintain all assets.  

All Maintenance Work Orders are funded through the Facility’s Operation and Maintenance Fund. All manufacturer 

ACTIVITY 

DURATION IN MONTHS 

3 6 9 12 15 18 21 24 27 30 33 36 

                        

Flood Mitigation Project Design                        

Flood Mitigation Project 

Procurement 
                       

Flood Mitigation Project 

Construction 
                        

Milestones  30%  60% 100%      25%    50%    75%   100% 
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instruction, documentation, and recommendations for maintenance and repair of installed elements will become part 

of the Facility's Operation and Maintenance Manual.  

 

7. Additional Criteria 

• The City has an approved resilience plan through DCR. See attached Resilience Plan Approval letter.  
• No portion of the project has been included in any application or program previously funded by the DCR. 
• Evidence of an ability to provide the required match funds: see attached Statement of Funding letter. 
• A link the current hazard mitigation plan: RCMR-HMP-07182017-1.pdf (planrva.org) 
• A link to the current comprehensive plan: Master Plan | Richmond (rva.gov) 

  

https://planrva.org/wp-content/uploads/2019/03/RCMR-HMP-07182017-1.pdf
https://www.rva.gov/planning-development-review/master-plan
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Budget Narrative 

1. Estimated Total Project Cost 

The total cost of services for the Design phase of the project is $585,000.  A tabular breakdown of this cost organized 

by the anticipated amount of hours per employee rate is located below (and also contained in the attached draft Task 

Order for WWTP Flood Mitigation Design Project). 

 

Estimated Cost of Design Services 

 

2. Amount of Funds Requested from the Fund 

The total amount of grant assistance requested by the fund for the Design phase of the project is $292,500. This 

amount constitutes a 50% / 50% split between the Fund and the City of Richmond’s match amount. The grant funds 

will be allocated to cover half of the estimated Cost of Design Services in the table above. 

 

3. Amount of cash funds available 

The City of Richmond Department of Public utilities has a match amount of $292,500, which when combined with the 

amount of funds requested reflects the total estimated cost of the Design phase of the project.  The City’s funds will 

be sourced from DPU’s CIP Fund. A Statement of Funding letter from the City has been included with the supporting 

documentation with the application.  

A letter authorizing the request for funding from the City has also been included with the supporting documentation 

with the application. 

Estimated Labor Costs:

Tasks Program Coor.
Project

Manager 

Architect / 

Engineer 

IV

Architect / 

Engineer 

III

Architect / 

Engineer 

II

Architect / 

Engineer 

I

Sen. CADD 

Tech.
Jr. CADD Tech.

Typist/

Clerical
Total Hours

Estimated 

Labor Costs

Task 1 - PROJECT MANAGEMENT 8 80 8 96 $20,920

Task 2 - SURVEY AND GEOTECHNICAL 1 8 12 16 37 $7,207

Task 3 - 30% DESIGN 1 24 30 220 220 240 20 120 6 881 $118,331

Task 4 - 60% DESIGN 1 24 30 200 200 240 20 120 6 841 $112,311

Task 5 - 90% DESIGN 1 24 30 200 200 240 16 100 6 817 $109,967

Task 6 - PERMITTING 1 8 16 24 40 4 20 6 119 $17,455

Task 7 - 100% DESIGN 4 10 30 30 30 6 16 6 132 $17,892

Task 8 - BID ASSISTANCE 1 8 16 30 25 20 4 8 112 $17,117

0

Subtotal Labor Hours 14 180 152 720 715 770 70 384 30 0

Hourly Rate 295$                211$         210$                169$                132$                110$                111$                95$                  72$                  

Estimated Total Labor Cost 4,130$             37,980$    31,920$           121,680$         94,380$           84,700$           7,770$             36,480$           2,160$             $421,200

Estimated Other Direct Costs:

Total 

Cost Multiplier Estimate

1. Survey AND Geotechnical (MBE) $20,000 1.05 $21,000

2. Structural Subcontractor (MBE) $130,000 1.05 $136,500

3. Reproduction $1,000 1.05 $1,050

4. Travel $5,000 1.05 $5,250

Subtotal Estimated Other Direct Costs 163,800$         

Total Estimated Costs:

Total Estimated Cost of Labor and Other Direct Costs $585,000

$421,200

Item

WWTP Flood Mitigation Design Project
Estimated Cost of Services
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4. Opinion of Probable Flood Mitigation Costs  

This section provides a conceptual opinion of the probable construction cost for the identified mitigation strategy 

for each structure.  The conceptual opinion of probable construction has been updated to reflect the initial 

structural analysis completed and the additional assessment of optimal resiliency design strategies. The 

conceptual opinions of construction cost provided in this report are considered AACE Class 5. The conceptual 

cost of sealing a building comprised of a conservative estimate for the protection of each flood pathway.  The 

conceptual cost of raising equipment included an estimate of the platform of structure needed to raise and access 

the equipment and the effort to reinstall. The conceptual cost of installing flood proof equipment was considered 

equivalent to the replacement cost of the original piece of equipment.  These construction cost opinions include 

materials and equipment, labor and installation, contingency, and general contractor overhead; and are based on 

the engineer's experience with prior projects and cost sources such as RS Means. All benefits and costs are 

provided in 2022-dollar values.   

 

Opinion of Probable Cost of Mitigation per Structure 

Item No. Item Description Quantity Unit Unit Price Amount 

  
Main Plant Switchgear Building         

Northside           
1 New Flood windows (5)  170 SF $ 500 $ 85,000 
2 Single Door w/ sidelite - Flexible Flood Cover  32 SF $ 210 $ 6,720 

Southside           
3 New Flood windows (4) 148 SF $ 500 $ 74,000 

Eastside                 
4 Overhead Door - Flexible Flood Cover  50 SF $ 280 $ 14,000 
5 Single Door  - Flexible Flood Cover  18 SF $ 300 $ 5,400 

Westside                 
            

General                    
6 Seal exterior pipe penetrations (1) 1     EA $ 500 $ 500 
7 Additional sump pump  1     EA $ 2,500 $ 2,500 
        Subtotal $ 188,120 

Main Pump Station         
Northside           

1 Overhead Door - Flood Barrier 120 SF $ 450 $ 54,000 
2 New Flood Door 24 SF $ 625 $ 15,000 
3 Raise Louver 36 SF $ 500 $ 18,000 

Southside           
4 Overhead Door - Flexible Flood Cover  60 SF $ 280 $ 16,800 
5 Single Door  - Flexible Flood Cover  18 SF $ 300 $ 5,400 
6 Single Door  - Flexible Flood Cover  18 SF $ 300 $ 5,400 
7 Louver - Flood Barrier 32 SF $ 225 $ 7,200 

Eastside                 
8 Single Door  - Flood Barrier 32 SF $ 225 $ 7,200 
9 Louvers (4)  - Flood Barrier 100 SF $ 225 $ 22,500 
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Item No. Item Description Quantity Unit Unit Price Amount 

  
Westside                 

10 New Flood Door 24 SF $ 625 $ 15,000 
11 Louvers (4)  - Flood Barrier 156 SF $ 225 $ 35,100 

General                    
12 Seal exterior pipe penetrations (4) 4     EA $ 500 $ 2,000 
13 Seal exterior conduit penetrations (4) 4     EA $ 500 $ 2,000 
14 Additional sump pump  1     EA $ 2,500 $ 2,500 
15 Seal below grade penetrations 1 LS $ 30,000 $ 30,000 

16 
Structural wall reinforcement - Carbon Fiber 
Reinforced Polymer  

5036 SF $ 100 $ 503,600 

17 

Raising Interior Electrical Equipment: Control Center 
CC-3, Control Center Transformer, 2.4 KV 
Switchgear 1, Pump Auto Control Panel, Control and 
Indication Panel, DCU-1, Transformer,  2.4 KV 
Switchgear  

1 LS $ 250,000 $ 250,000 

        Subtotal $ 991,700 
Primary Sludge Pump Station         

Northside           
1 New Flood Window (3) 144 SF $ 500 $ 72,000 
2 New Flood Window (3) 144 SF $ 500 $ 72,000 
3 Double Door  - Flood Barrier 66 SF $ 225 $ 14,850 

Southside           
4 New Flood Window 28 SF $ 500 $ 14,000 
5 New Flood Door 24 SF $ 625 $ 15,000 

Eastside                 
6 New Flood Window (2) 56 SF $ 500 $ 28,000 
7 Raise Louver 9 SF $ 500 $ 4,500 

Westside                 
8 New Flood Window 28 SF $ 500 $ 14,000 

General                    
9 Seal exterior pipe penetrations (4) 4     EA $ 500 $ 2,000 

10 Seal exterior conduit penetrations (3) 3     EA $ 500 $ 1,500 
11 Additional sump pump  1     EA $ 2,500 $ 2,500 
12 Seal below grade penetrations 1 LS $ 3000 $ 3000 

13 
Structural wall reinforcement - Carbon Fiber 
Reinforced Polymer  

1710 SF $ 100 $ 171,000 

        Subtotal $ 414,350 
Preliminary Sedimentation Tanks         

General                    
1 Replaced/Floodproof Flight Drives/Collector Motors 1 LS $ 100,000 $ 100,000 
2 Replaced/Floodproof Cross and Longitudinal Drives 1 LS $ 80,000 $ 80,000 
3 Replaced/Floodproof Control Panels and Disconnets 1 LS $ 120,000 $ 120,000 

4 
Removeable Flood Barrier Wall (protecting to 50 
year flood) ~1300ft 

11700 SF $ 225 $ 2,632,500 

        Subtotal $ 2,932,500 
Gravity Sludge Thickener Tanks         

General                    
1 Replaced/Floodproof Thickener Drives 4     EA $ 40,000 $ 160,000 
2 Replaced/Floodproof Sludge Pumps 4     EA $ 100,000 $ 400,000 
        Subtotal $ 560,000 
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Item No. Item Description Quantity Unit Unit Price Amount 

  
Digester Tanks and Sludge Control Building No.1         
 Digester Tank 1           

General                    
1 New Flood Window  32 SF $ 500 $ 16,000 
2 New Flood Door 24 SF $ 625 $ 15,000 
3 Raise Louver 9 SF $ 500 $ 4,500 

4 
Seal exterior conduit penetrations (1) 1 E

A 
$ 500 $ 500 

 Digester Tank 2           
General                    

1 New Flood Window  32 SF $ 500 $ 16,000 
2 New Flood Door 24 SF $ 625 $ 15,000 
3 New Flood Hatches (2)  12 SF $ 500 $ 6,000 
4 Seal exterior conduit penetrations (1) 1     EA $ 500 $ 500 
            

 Sludge Control Building No.1         
Northside           

1 Single Door  - Flexible Flood Cover  46 SF $ 280 $ 12,880 
2 New Flood Window (2) 70 SF $ 500 $ 35,000 

Southside           
3 Overhead Door - Flood Barrier 56 SF $ 225 $ 12,600 
4 New Flood Window (2) 1 SF $ 500 $ 500 

Eastside                 
5 New Flood Window 35 SF $ 500 $ 17,500 

Westside                 
6 Single Door w/ sidelites - Flexible Flood Cover  46 SF $ 210 $ 9,660 

General                    
7 Seal exterior pipe penetrations (2) 2     EA $ 500 $ 1,000 
8 Seal exterior conduit penetrations (2) 2     EA $ 500 $ 1,000 
9 Additional sump pump  1     EA $ 2,500 $ 2,500 

10 
Structural wall reinforcement - Carbon Fiber 
Reinforced Polymer  

1360 SF $ 100 $ 136,000 

        Subtotal $ 302,140 
UV Building         

Northside           
1 New Flood Window (3) 108 SF $ 500 $ 54,000 

Southside           
2 New Flood Window (3) 108 SF $ 500 $ 54,000 

Eastside                 
3 Raise Louvers 108 SF $ 600 $ 64,800 

Westside                 
4 Raise Louvers 45 SF $ 500 $ 22,500 

General                    
5 Seal exterior pipe penetrations (1) 1     EA $ 500 $ 500 
6 Seal exterior conduit penetrations (3) 3     EA $ 500 $ 1,500 
        Subtotal $ 197,300 

Total All Items $ 5,586,110 
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5. Opinion of Probable Mitigated Risk  

This section quantifies the present risk to the WWTP and critical assets given the probability of a future flood event. 

According to FEMA the replacement cost value is defined as the “cost to replace property with the same kind of 

material and construction without deduction for depreciation.”1 A conceptual opinion of probable asset replacement 

costs are listed below. 

Opinion of Probable Asset Replacement Costs 

Item No. Item Description Quantity Unit Unit Price Amount 

  
Main Plant Switchgear Building         

1 Main Switchgear 1 EA $ 500,000 $ 500,000 
2 Transformers: T-29, T-30 2 EA $ 150,000 $ 300,000 

3 
Distribution Panels, Control-Panel, Automatic 
Transfer Switch, DCU-EB 

1 LS $ 400,000 $ 400,000 

        Subtotal $ 1,200,000 
Main Pump Station         

1 Gate operators 1 EA $ 100,000 $ 100,000 
2 AFDs  4 EA $ 500,000 $ 2,000,000 
3 Venturi meter sensor  1 EA $ 75,000 $ 75,000 
4 AFD control panels  1 EA $ 250,000 $ 250,000 
5 4 pump Motors  4 EA $ 250,000 $ 1,000,000 
6 MCC, Transformer, switchgear  1 EA $ 500,000 $ 500,000 

7 
DCS, Pump Control, DCU, Lighting trans, lighting 
panel  

1 LS $ 1,000,000 $ 1,000,000 

        Subtotal $ 4,925,000 
Primary Sludge Pump Station         

1 5 primary sludge pumps 5 EA $ 150,000 $ 750,000 
2 2 scum pumps 2 EA $ 75,000 $ 150,000 
3 2 ferric chloride pumps 2 EA $ 75,000 $ 150,000 
4 pump control  panel 1 EA $ 100,000 $ 100,000 
5 DCU, MCC, MCS, Lighting 1 LS $ 400,000 $ 400,000 
        Subtotal $ 1,550,000 

Preliminary Sedimentation Tanks         
1 Flight drives, collector motors 8 EA $ 12,500 $ 100,000 
2 Cross and longitudinal drives 16 EA $ 5,000 $ 80,000 
3 Control panels 8 EA $ 15,000 $ 120,000 
        Subtotal $ 300,000 

Gravity Sludge Thickener Tanks         
1 Thickener drives 4 EA $ 40,000 $ 160,000 
2 sludge pumps 4 EA $ 100,000 $ 400,000 
        Subtotal $ 560,000 

Digester Tanks and Sludge Control Building No.1         
1 Controllers, MCC 1 EA $ 300,000 $ 300,000 

 

 
1 https://www.fema.gov/national-flood-insurance-program/definitions#R 
 



CID#510129 City of Richmond - Department of Public Utilities 

Virginia Community Flood Preparedness Fund Application #1 

20 

Item No. Item Description Quantity Unit Unit Price Amount 

2 Valves 12 EA $ 40,000 $ 480,000 
3 Circulating pumps 9 EA $ 150,000 $ 1,350,000 
4 Sludge heating water pumps 12 EA $ 10,000 $ 120,000 
5 CC, Steam system, lighting 1 LS $ 500,000 $ 500,000 
        Subtotal $ 2,750,000 

UV Building         
1 UV Reactors  1 LS $ 1,000,000 $ 1,000,000 
2 MCC UV1 1 EA $ 300,000 $ 300,000 
3 UV System Control Centers SCC-1, SCC-2 2 EA $ 200,000 $ 400,000 
4  480V Switchgear UV1, UV2 2 EA $ 500,000 $ 1,000,000 
5 VFDs 4 EA $ 75,000 $ 300,000 
        Subtotal $ 3,000,000 
            

Total All Items $ 14,285,000 

 

Expected annual damages (EAD) for each structure were calculated based the conservative probability of flooding 

given the current protection level and the replacement cost value of assets at risk. A conceptual opinion of probable 

expected annual damages to critical assets are summarized below. 

 

Expected Annual Damages per Structure 

Structure Name 

Estimated Total 
Asset 

Replacement 
Cost 

Probability 

Expected 
Annual 

Damages 
(EAD) 

Main Plant Switchgear Building $1,200,000 1% $12,000 

Main Pumping Station $4,925,000 10% $492,500 

Primary Sludge Pumping Station $1,500,000 2% $30,000 

Preliminary Sedimentation Tanks $300,000 10% $30,000 

Gravity Sludge Thickener Tanks $600,000 2% $12,000 

Digester Tanks/ Sludge Control Building #1 $2,750,000 1% $27,500 

UV Building $3,000,000 1% $30,000 

 Total  $634,000 

 
 

In addition to the asset replacement cost, the facility’s mitigated risk includes a conceptual value for the loss of 

service to the community.  FEMA estimates the economic impact of the loss of wastewater service to be $41 per 

person per day lost of service.  The Richmond Wastewater Treatment Plant serves approximately 225,000 people.  

Using the data from the most recent storm event in 2020, the facility incurred 3 days of lost service for an event that 

did not reach the level of a 10-year storm, so a 10% probability was conservatively used.  The economic impact of 

service loss is estimated at $27,675,000. The expected annual value is the following: 
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Expected Annual Value of Service Loss to a Flood Event 

Name 
Estimated Total 

Economic Impact of 
Service Loss 

Probability 
Expected 

Annual Value of 
Service Loss 

WWTP $27,675,000 10% $2,767,500 

 
In order to compare future, recurring EAD to the 2022 cost of proposed mitigation strategies, a discount rate was 

applied over the life of a project to establish flood risk. The useful lifetime of flood mitigation for this study was 

estimated at 30 years. A discount rate of 7% was used in accordance with FEMA benefit-cost analysis and as 

required by the Federal Government’s Office of Management and Budget for 2022. The present value formula used 

is as follows: 

 

Risk = EAD ��������	


� � 

Where  EAD = expected annual damages 

 r = discount rate = 7% 

 T = useful life, years = 30 

 

The table below provides a summary of the present value of the risk to critical assets at each structure.  

 

Present Value at Risk for Each Structure  

Structure Name EAD Mitigated Risk 
(Present Value) 

Main Plant Switchgear Building $12,000 $148,800 

Main Pumping Station $492,500 $6,107,000 

Primary Sludge Pumping Station $30,000 $372,000 

Preliminary Sedimentation Tanks $30,000 $372,000 

Gravity Sludge Thickener Tanks $12,000 $148,800 

Digester Tanks/ Sludge Control Building #1 $27,500 $341,000 

UV Building $30,000 $372,000 

Total  $7,861,600 

 

The table below provides the present value of the risk to the WWTP for service loss.  
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Present Value at Risk for Loss of Service 

Name 
Expected 

Annual Value of 
Service Loss 

Mitigated Risk 
(Present Value) 

WWTP $2,767,500 $34,317,000 

 

 

In adding the two mitigated risk categories, the total present value of mitigated risk comes to $42,178,600. 

 

The following benefit to cost ratio for the WWTP Flood Mitigation effort was determined.  

 

Benefit to Cost Summary of Mitigated Risk 

Total Benefit, 
Present Value Mitigated Risk 

Estimated Cost of 
Flood Mitigation 

Benefit-to-
Cost Ratio 

$42,178,600 $5,586,110 7.6 
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o Social Vulnerability Map  

o FIRMette and Preliminary FIRM Map  

o Resilience Plan Approval Letter 

o Historic Flood Images  

o WWTP Flood Mitigation Design Project Draft Task Order  

o Statement of Funding Letter  

o Letter Authorizing the Request for Funding 

o Supporting Documentation Checklist  
 



 

  Scoring Criteria Projects 1-B 
 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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  Scoring Criteria Projects 2-B 
 

Project Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50   

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as having flood resilience 

value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function.   
 Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45   

1.b. any other nature‐based approach  40    

All hybrid approaches whose end result is a nature‐based solution  35   

All other projects  25   

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 
Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  
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Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake 
Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

11. Does this project provide “community scale” benefits? 

Yes  20   

No  0   

Total Points   
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Comparison of Flood Hazard
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POI Longitude/Latitude
Effective FIRM Panel
Effective Date
Flood Zone
Static BFE*

Vertical Datum
Flood Depth

-77.4235, 37.5197
5101290043E

AE
 Not Available

7/16/2014

 Not Available
 Not Available

¯ ¯

Effective & Preliminary Flood Hazards

* A Base Flood Elevation is the expected elevation of flood water during the 1% annual chance storm event. Structures below the estimated water surface elevation may experience flooding during a
base flood event.

Disclaimer: This report is for informational purposes only and is not authorized for official use. The positional accuracy may be compromised in some areas. Please contact your
local floodplain administrator for more information or go to msc.fema.gov to view an official copy of the Flood Insurance Rate Maps.
Service Layer Credits: Source: Esri, Maxar, GeoEye, Earthstar Geographics, CNES/Airbus DS, USDA, USGS, AeroGRID, IGN, and the GIS User Community

Effective Preliminary
POI Longitude/Latitude
Preliminary FIRM Panel

Flood Zone
Estimated Static BFE*
Estimated Flood Depth
Vertical Datum

-77.4235, 37.5197
5101290043F
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Preliminary Issue Date 2/2/2022

PreliminaryEffective

Hazard Level
High Flood Hazard

Moderate Flood
Hazard

Low Flood Hazard

Flood Hazard Zone
AE, A, AH, AO, VE and V Zones. Properties in these  flood zones have a 1% chance of flooding each year. This represents a 26% chance of flooding over
the life of a 30-year mortgage.
Shaded Zone X. Properties in the moderate flood risk areas also have a chance of flooding from storm events that have a less than 1% chance of
occuring each year. Moderate flood risk indicates an area that may be provided flood risk reduction due to a flood control system or an area that is
prone to flooding during a 0.2% annual chance storm event. These areas may have been indicated as areas of shallow flooding by your community.
Unshaded Zone X. Properties on higher ground and away from local flooding sources have a reduced flood risk when compared to the Moderate and
High Flood Risk categories. Structures in these areas may be affected by larger storm events, in excess of the 0.2% annual chance storm event.
Insurance Note: High Risk Areas are called 'Special Flood Hazard Areas' and flood insurance is mandatory for federally backed mortgage holders.
Properties in Moderate and Low Flood Risk areas may purchase flood insurance at a lower-cost rate, known as Preferred Risk Policies.  See your local
insurance agent or visit https://www.fema.gov/national-flood-insurance-program for more information.
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August 19, 2021 

 

Allen Shue, P.E. 

Greeley and Hansen 

9020 Stony Point Parkway, Suite 475 

Richmond, VA  23235-1946 

 

 

RE: City of Richmond Resilience Plan Submission - CFPF 

 

Dear Mr. Shue: 

 

Thank you for providing an overview of your Resilience Plan, and informing DCR of the various plans 

that the City of Richmond will be utilizing to fulfill the Resilience Plan submission requirements. After 

careful review and consideration, the Virginia Department of Conservation and Recreation has deemed 

the Plan complete and meets all the criteria outlined in the June 2021 Community Flood Preparedness 

Grant Manual. This approval will remain in effect for a period of three years, ending on August 20, 

2024. 

The following elements were evaluated as part of this review: 

1. Element 1:  It is project-based with projects focused on flood control and resilience.  DCR 

RESPONSE 

Meets criteria as written. 

a. Project-based: The city of Richmond lies within the James River Watershed with 24 miles 

of the James River flowing through the city. This has been subdivided into 4 watershed 

groupings, each with uniquely defined characteristics. Several projects have been 

completed or are phased for completion as notated in the Richmond-Crater Hazard 

Mitigation Plan. Additionally, watershed based projects have been outlined in the RVA 

Clean Water Plan and flood control and resilience projects are also identified within the 

RVA Emergency Operations Plan. 

2. Element 2:  It incorporates nature-based infrastructure to the maximum extent 

possible.  DCR RESPONSE 

Meets criteria as written. 
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a. Natural and nature-based flood management measures are identified for use in projects 

throughout the city in the RVA Clean Water Plan. 

3. Element 3:  It includes considerations of all parts of a locality regardless of 

socioeconomics or race. DCR RESPONSE 

Meets criteria as written. 

a. All parts of a locality: Entirety of the City of Richmond’s stormwater system was evaluated 

as part of the watershed characterization in the RVA Clean Water Plan; and city-wide land 

use patterns described in the 2017 Richmond-Crater Hazard Mitigation Plan.  

b. Social vulnerability: FEMA TEIF 2.0 analysis used to evaluate flood risk in the 2017 

Richmond-Crater Hazard Mitigation Plan.   

c. Demographic Analysis: Community profiles of the city and region-wide demographics 

captured in the 2017 Richmond-Crater Hazard Mitigation Plan. 

4. Element 4:  It includes coordination with other local and inter-jurisdictional projects, 

plans, and activities and has a clearly articulated timeline or phasing for plan 

implementation. DCR RESPONSE 

Meets criteria as written. 

a. Coordination with other local and inter-jurisdictional projects, plans and activities:  

The development of the Richmond-Regional–Crater PDC Multi-Regional Hazard 

Mitigation Plan included coordination with public servants and planning officials from all 

but three of the 24 localities included in the Crater and Plan RVA PDC’s. It also draws 

from several regional plans and activities as outlined on section 3.3 on page 3-12. 

 

The Technical Workgroup which contributed to the development of the RVA Clean Water 

Plan drew on experience from 30 different entities including state agencies, community 

associations, conservation and planning organizations, educational and scientific 

institutions, and other collectives as outlined in Section 2 on pages 6-7.  

b. Clearly articulated timeline or phasing plan for implementation:  

Section 5 of the RVA Clean Water Program identifies strategies for green infrastructure, 

stream restoration and land & water conservation in the City. Sections 4, 7 and 8 Identify a 

planning framework for the prioritization projects as well as a means by which success will 

be measured. 

5. Element 5:  Is based on the best available science, and incorporates climate change, sea 

level rise, storm surge (where appropriate), and current flood maps. 

Meets criteria as written. 



   

 

   

 

a. The Richmond-Regional–Crater PDC Multi-Regional Hazard Mitigation Plan references 

best-available data regarding flood risk from FEMA and the NCDC in sections 5.6.6 and 

5.6.9. The RVA Clean Water Plan is established on data from the City’s 2015 Watershed 

Characterization Report as well as the City’s 2017 Clean Water Modeling Report, found in 

Appendix A. 

 

VA DCR looks forward to working with you as you work to make the City of Richmond a more resilient 

community.  If you have questions or need additional assistance, please contact us at 

cfpf@dcr.virginia.gov.  Again, thank you for your interest in the Community Flood Preparedness Fund. 

 

       Sincerely, 

 

 

    

Wendy Howard Cooper, Director 

       Dam Safety and Floodplain Management 

        

cc:  Darryl M. Glover, DCR 
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CITY OF RICHMOND, VIRGINIA 

DEPARTMENT OF PUBLIC UTILITIES 

CONTRACT NO. 17000006735 

Wastewater Utility Work Order 

 

Task Order - draft 

WWTP Flood Hazard Mitigation Design Services 

 

          Date:  March 20,2022 

 

Issued to: Greeley and Hansen      

 

Description: See Attachment  

 

Budget:  $585,000 

 

Schedule: See Attachment  

 

 

 

Requested by:      Approved by: 
   
Greeley and Hansen LLC     City Of Richmond 

Department Of Public Utilities 
   
            
 (Signature)      (Signature) 
   
 Michael J. Hope, PE     Stephen Morgan   
 (Printed name)      (Printed name) 
   
Member and Executive Vice President    Engineer/Principal  
 (Title)       (Title) 
   
            
 (Date)       (Date) 
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CITY OF RICHMOND, VIRGINIA 

DEPARTMENT OF PUBLIC UTILITIES 

CONTRACT NO. 17000006735 

Wastewater Utility Work Order 

 

WWTP Flood Hazard Mitigation Strategic Planning 

BACKGROUND 

 

The Federal Emergency Management Agency’s (FEMA) recent flood risk review revealed an anticipated 3-foot increase in 

the base flood elevation for the Richmond Wastewater Treatment Plant (WWTP) and surrounding area. In preparation for 

this increase a Flood Vulnerability Study and Mitigation Planning Studies were performed for the City of Richmond (the City) 

to evaluate the impact and realize the current flood hazard susceptibilities. The resulting reports documented several of the 

building’s flood pathways, low lying open tanks, and exposed equipment that assume risk detrimental to the continued 

function of the facility.  Further analysis prioritized the mitigation efforts by determining what operations would be critical to 

the rapid recovery of baseline processes after a flood event.  The critical process operations were identified as those 

associated with preliminary and primary treatment of wastewater as well as UV disinfection. The following buildings or 

structures were identified: 

 

1. Main Plant Switchgear Building   

2. Main Pumping Station   

3. UV Building   

4. Primary Sludge Pumping Station   

5. Preliminary Sedimentation Tanks (4)   

6. Gravity Sludge Thickener Tanks  

7. Digester Tanks (2) and Sludge Control Building No. 1   

 

 
The following scope of services are for the design of flood mitigation improvements for the seven critical structures identified 

as vital to the rapid recovery of facility operations after a flood event.  A target design flood protection level was set at +39.0 

ft to include freeboard and surcharge above the new 100-year base flood elevation. The project design will raise the flood 

protection to the new level and primarily focus on a combination of three flood mitigation strategies identified during the 

planning phase: raising equipment, replacing susceptible exterior elements with flood proof alternatives, and/or sealing the 

buildings or structures. Existing exterior walls will be structurally reinforced to accommodate the increased flood loading, and 

sump pumps will be added as a redundancy measure. The proposed flood resistant construction and structural components 

will be designed in accordance with the 2018 Virginia Construction Code, ASCE 7, and ASCE 24. Implementation of these 

mitigation strategies will allow for a base level of treatment to occur while the remainder of the facility recovers from the flood 

event and adds resilience to a vital service that the community depends on.  

 

This Richmond WWTP Flood Mitigation design includes architectural and engineering drawings and specifications, opinions 

of probable construction cost, permitting, and bid assistance. The Design will incorporate a quality assurance and quality 

control program resulting in high quality deliverables. 
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SCOPE OF SERVICES 

Unless noted otherwise, all deliverables will be transmitted electronically in portable document format (pdf). 

TASK 1 – PROJECT MANAGEMENT  
This task includes management of activities, meetings, and workshops for the design phase of the project as follows: 

 

Kickoff Meeting 

A kickoff meeting will be held with the City project team to review the scope of work and discuss the overall project goals.  

Greeley and Hansen PM will prepare the agenda and minutes of these meetings for review and approval by the City PM.   

 

Design Review Meetings 

As part of Task 1, review meetings will be held with the City at 30, 60, 90, and 100%.milestones.  These meetings will review 

work progress and identify efforts and expectations for the remainder of the work.  Greeley and Hansen PM will prepare the 

agenda and minutes of these meetings for review and approval by the City PM.   

 

Coordination, Quality Control, and Progress Reports 

This will include project coordination with key City of Richmond staff, project team and subconsultants.  It is anticipated that 

this will be an ongoing Quality Control process. A Greeley and Hansen Principal will review all project design deliverables for 

quality assurance. Project progress will be reported and included in the invoices on a monthly basis. 

Deliverables:  

• Agenda, draft and final minutes from the meetings and workshops for distribution to the attendees. Agenda will 

be distributed no later than two (2) working days before meetings. Draft minutes will be distributed within five (5) 

working days of the meeting. Final minutes will be distributed within (2) days after draft minutes distributed (if 

revisions requested by attendees). 

• Monthly Progress Reports. 

 

TASK 2 – SURVEY AND GEOTECHNICAL 
 

Survey 

Mobilize surveyor to document site conditions at the four corners of each of the seven structures of focus. Survey to provide 

topographic information including natural features and elevations, ground conditions, vegetation, man-made surface features 

and structures, and utilities. Underground utilities will be marked by Miss Utilities and documented on survey. No ground 

penetrating radar is planned. The North American Vertical Datum of 1988 (NAVD 88) will be used as the vertical control 

datum. 

 

Geotechnical Investigation  

Mobilize geotechnical engineer to perform up to five soil borings at the site and provide recommendations for necessary 

below grade design. Based on the anticipated locations, five borings 50 feet deep will be provided.  Investigation will include 

field soil borings, rock cores, laboratory testing, and engineering analysis and report. 
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Deliverables:  

• Site Survey sealed and signed in PDF 60% Design Drawings and Specifications. 

• Geotechnical Report 

• Soil Borings 

 
TASK 3 – 30% DESIGN 
A basis of design memorandum will be developed to solidify the strategies recommended in the Flood Vulnerability and Mitigation 

Planning Studies, and allow for updates relative to new survey information. The memorandum with summarize the architectural 

and engineering design criteria and will include 30% drawings and a specification list. Drawings will be created using 3D REVIT 

and AutoCAD Civil 3d. Greeley and Hansen’s BIM and CAD standards will be used. Draft memo will be sent to City for review. It 

is anticipated that the City will review and provide comments within two weeks. Client comments will be collected in a written 

tabular comment register.  Comments will be adjudicated with City’s project manager and replied in a tabular comment register. 

 
The following information will be included in the basis of design memorandum: 

• INTRODUCTION AND PROJECT OVERVIEW   
• CODE SUMMARY 
• PERFORMANCE CRITERIA: 
• 30% DRAWINGS 
• LIST OF SPECIFICATIONS  
• OPINION OF PROBABLE CONSTRUCTION COST 

o This OPCC will be AACE Class 3  

A site visit will take place at the onset of the 30% Design phase to investigate site conditions.  One engineer will lead site visit. 

Deliverables:  

• Basis of Design Memorandum  

• Class 3 OPCC 

• Comment register 
• Site Visit Notes 
 

TASK 4 – 60% DESIGN  

The City review comments from the basis of design memorandum will be incorporated in the drawings, and the design will be 

further detailed. An AACE Class 3 Opinion of Probable Construction Cost (OPCC) will be prepared. 60% design documents 

will be provided for client review. Two weeks will be provided in the schedule for this review. Client comments will be collected 

in a written tabular comment register.  Comments will be adjudicated with City’s project manager and replied to in a tabular 

comment register.  

Deliverables:  

• 60% Design Drawings and Specifications. 

• Class 3 OPCC 

• Comment register 

 
TASK 5 – 90% DESIGN  
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The 60% City review comments will be incorporated, and the design will be further detailed and include a document set 

covering all disciplines.  This 90% phase will include final draft specifications and an updated Class 2 OPCC. The front end of 

the project book will be coordinated with City’s procurement department. 90% design documents will be provided for client 

review, including third-party constructability review. Two weeks will be provided in the schedule for this review. Client 

comments will be collected in a written tabular comment register.  Comments will be adjudicated with City’s project manager 

and replied in a tabular comment register.  

Deliverables:  

• 90% Design Drawings and Specifications. 

• Class 2 OPCC 

• Comment register 

 
TASK 6 – PERMITTING 
This task will provide 100% complete signed and sealed contract documents for electronic submission to receive a certificate 

from the City’s Permit and Planning department for permit review. Permit review comments and corrections will be 

incorporated into documents.  

Permitting fees will be paid by the City and are not included in this task order.  

 Deliverables:  

• Final signed and sealed drawings and specifications issued for permit  

• Permit application forms 

 
TASK 7 – 100% DESIGN  

This task will deliver the 100% complete signed and sealed contract documents for bid purposes incorporating all previous 

City comments, third-party constructability review comments, and front-end documents coordinated with the City. Fully 

documented review comment adjudication will be completed before the documents are sealed. These represent the finished 

construction documents (100% bid documents) less any potentially needed Addenda that might follow.   

Deliverables:  

• 100% Design Drawings and Specifications. 

o The City will be provided with both electronic and hard copy documents for 100% submittal.  Electronic 

documents will be provided in PDF format.  Four (4) hard copy full size and four (4) half-size drawing 

sets with specifications will also be provided. 

• Class 2 OPCC 

 
TASK 8 – BID ASSISTANCE 
This task will include bidding services such as attending a pre-bid meeting, providing addenda, and evaluation of bids.  It is 

anticipated that a mandatory pre-bid meeting will be required.  Greeley and Hansen will prepare materials for this meeting and 

attend the meeting to present materials as needed on City’s behalf.  It is anticipated that this task will include a site walk 

through for contractors.   

Deliverables:  

• Pre-bid meeting agenda and notes. 

• Written responses as needed to Contractor Bid questions as requested through the City’s Procurement.  

• Bid addenda as requested through the City’s Procurement.  
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CITY OF RICHMOND, VIRGINIA 

DEPARTMENT OF PUBLIC UTILITIES 

CONTRACT NO. 17000006735 

Wastewater Utility Work Order 

 

PROPOSED SCHEDULE – WWTP Flood Mitigation Design Project 

 

 

 

  

 

 

TASK ACTIVITY 

 DURATION IN MONTHS  

1 2 3 4 5 6 7 8 9 10 

  

1 PROJECT MANAGEMENT                   

   Monthly Progress Meetings                    

2 SURVEY AND GEOTECHNICAL            

3 30% DESIGN      *         

4 60% DESIGN          * 
    

5 90% DESIGN             
6 PERMITTING             
7 100% DESIGN          *  
8 BID ASSISTANCE           
       * Milestones            



Estimated Labor Costs:

Tasks Program Coor.
Project

Manager 

Architect / 

Engineer 

IV

Architect / 

Engineer 

III

Architect / 

Engineer 

II

Architect / 

Engineer 

I

Sen. CADD 

Tech.
Jr. CADD Tech.

Typist/

Clerical
Total Hours

Estimated 

Labor Costs

Task 1 - PROJECT MANAGEMENT 8 80 8 96 $20,920

Task 2 - SURVEY AND GEOTECHNICAL 1 8 12 16 37 $7,207

Task 3 - 30% DESIGN 1 24 30 220 220 240 20 120 6 881 $118,331

Task 4 - 60% DESIGN 1 24 30 200 200 240 20 120 6 841 $112,311

Task 5 - 90% DESIGN 1 24 30 200 200 240 16 100 6 817 $109,967

Task 6 - PERMITTING 1 8 16 24 40 4 20 6 119 $17,455

Task 7 - 100% DESIGN 4 10 30 30 30 6 16 6 132 $17,892

Task 8 - BID ASSISTANCE 1 8 16 30 25 20 4 8 112 $17,117

0

Subtotal Labor Hours 14 180 152 720 715 770 70 384 30 0

Hourly Rate 295$                211$         210$                169$                132$                110$                111$                95$                  72$                  

Estimated Total Labor Cost 4,130$             37,980$    31,920$           121,680$         94,380$           84,700$           7,770$             36,480$           2,160$             $421,200

Estimated Other Direct Costs:

Total 

Cost Multiplier Estimate

1. Survey AND Geotechnical (MBE) $20,000 1.05 $21,000

2. Structural Subcontractor (MBE) $130,000 1.05 $136,500

3. Reproduction $1,000 1.05 $1,050

4. Travel $5,000 1.05 $5,250

Subtotal Estimated Other Direct Costs 163,800$         

Total Estimated Costs:

Total Estimated Cost of Labor and Other Direct Costs $585,000

$421,200

Item

WWTP Flood Mitigation Design Project
Estimated Cost of Services
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies) □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies) □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance □ Yes   □ No   □ N/A 

Non-Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization □ Yes   □ No   □ N/A 
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CFPF, rr <cfpf@dcr.virginia.gov>

CID510129_CityofRichmond_CFPF-1 
1 message

Sevcik, Brent <bsevcik@greeley-hansen.com> Fri, Apr 8, 2022 at 1:16 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: "Morgan, Stephen T. - DPU" <Stephen.Morgan@rva.gov>, "Vaughan, John \"Billy\" - DPU"
<John.Vaughan@richmondgov.com>, "Lenti, John" <jlenti@greeley-hansen.com>

Division of Dam Safety and Floodplain Management-

 

I have attached the City of Richmond’s CFPF Grant Application for the WWTP Flood Mitigation Design Project
(CID510129_CityofRichmond_CFPF-1)

An additional email will contain the submission for the Construction Phase of the Project
(CID510129_CityofRichmond_CFPF-2).

 

Please let me know of any questions,

 

Thanks,

 

Brent Sevcik

 

    

Brent Sevcik AIA, EIT, LEED AP, ENV SP

Associate

100 S. Wacker Drive, Ste. 1400

 Chicago, Illinois 60606

Office: 312.578.2348

Cell: 312.244.9158

greeley-hansen.com
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https://www.youtube.com/user/greeleyandhansen
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Please note: CFPF Application #2 pertains to funding for the construction phase of 

the project. CFPF Application #1 pertains to funding for the design phase of the 

project.   
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Scope of Work Narrative 

1. Project Information 

Background 

The City of Richmond’s Wastewater Treatment Plant (WWTP) is located on a flood prone site adjacent to the James 

River.  The Federal Emergency Management Agency’s (FEMA) recent flood risk review for the City revealed a 

preliminary 3-foot increase in the base flood elevation for the facility and surrounding area (see attached FIRMette 

and Preliminary FIRM Map). In preparation for this increase, Flood Vulnerability and Mitigation Planning Studies were 

performed to evaluate the impact and determine the facility’s current flood hazard susceptibilities. The resulting 

reports documented several of the building’s flood pathways, low lying open tanks, and exposed equipment that 

assume risk detrimental to the continued function of the facility.  Further analysis prioritized the mitigation efforts by 

determining what operations would be critical to the rapid recovery of baseline processes after a flood event.  The 

critical process operations were identified as seven of the structures or buildings associated with preliminary and 

primary treatment of wastewater as well as UV disinfection.  A severe flood event rendering one or more of the 

functions of these structures incapable would jeopardize the environmental, infrastructure, and public health 

protections the facility provides. 

The proposed design and construction project will consist of flood mitigation improvements for the seven critical 

structures identified as vital to the rapid recovery of facility operations after a flood event.  The seven critical 

structures are:  

1. Main Plant Switchgear Building   

2. Main Pumping Station   

3. Primary Sludge Pumping Station  

4. Preliminary Sedimentation Tanks (4)   

5. Gravity Sludge Thickener Tanks  

6. Digester Tanks (2) and Sludge Control Building No. 1   

7. UV Building   

A target design flood protection level was set at +39.0 ft (City Datum) to include freeboard and surcharge above the 

new 100-year base flood elevation. The project design will raise the flood protection to the new level and primarily 

focus on a combination of three flood mitigation strategies identified during the planning phase: raising equipment, 

replacing susceptible exterior elements with flood proof alternatives, and/or sealing the buildings or structures. 

Existing exterior walls and foundations will be structurally reinforced to accommodate the increased flood loading, 

and sump pumps will be added as a redundancy measure. The proposed flood resistant construction and structural 

components will be designed in accordance with the 2018 Virginia Construction Code, ASCE 7, and ASCE 24. 

Implementation of these mitigation strategies will allow for a base level of treatment to occur while the remainder of 

the facility recovers from the flood event and adds resilience to a vital service that the community depends on. 
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WWTP Structures Included in the Project: (North to South) Main Pumping Station, Main 

Plant Switchgear Building, Digester Tanks (2) and Sludge Control Building No. 1, Primary 

Sludge Pumping Station, Preliminary Sedimentation Tanks (4), Gravity Sludge Thickener 

Tanks, and UV Building   

 

The following mitigation strategies were identified for each of the seven critical structures. The recommended 

strategy accounts for the criticality and value of vulnerable assets, site-specific constraints, type of flood pathways, 

feasibility, and cost of implementation. All Elevations are in reference to the City Datum which is 0.8 ft above NAVD 

88 Datum. 

Main Plant Switchgear Building: The building’s first floor elevation of +35.2 feet is 3.8 feet below the DFE level. 

The first floor contains critical equipment used to control, protect, and isolate the facility’s electrical equipment.  

The recommended mitigation strategy is Sealing the Building.   The flood pathways on the exterior of the building 

will be sealed, protected with temporary barriers, raised, or replaced with watertight assemblies to prevent water 

inundation up to the higher elevation.  

Main Pumping Station: The first floor is 3.0' feet below the DFE at an elevation of +36.0 feet and contains a 

majority of the critical electrical equipment necessary to operate the station. The lower levels of the station contain 

pumps and equipment necessary to transport wastewater to the facility.  The recommended mitigation strategies 

are to Raise Equipment and Seal the Building. The perimeter of the building and flood pathways can be protected 

or sealed using flood barriers and new floodproof fenestrations. The extensive below grade space creates a 

potential risk to flood water inundation through cracks and penetrations, therefore critical equipment will be raised 

as a secondary measure. The below grade cracks and penetrations would also be sealed.  Structural 

reinforcement of the exterior walls is also necessary to resist the flood loading.  A carbon fiber reinforced polymer 

product that can be applied to the interior walls is recommended to provide the additional strength needed. 
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Primary Sludge Pumping Station: The building’s first floor elevation is 9.0 feet below the anticipated +39.0 foot 

DFE level. The first floor contains the critical electrical equipment necessary to operate the station and the majority 

of the pumps and associated equipment are located on the lowest level. The recommended mitigation strategy is 

to Seal the Building.  The flood pathways on the exterior of the building need to be sealed, protected with 

temporary barriers, or replaced with watertight assemblies to prevent inundation to the higher elevation. Structural 

reinforcement of the exterior walls is necessary to resist the flood loading.  A carbon fiber reinforced polymer 

product that can be applied to the interior walls is recommended to provide the additional strength needed. 

Preliminary Sedimentation Tanks (4): The preliminary sedimentation tanks consists of four trains of clarifiers with a 

top slab elevation of +22.0 feet which is 17 feet below the DFE.  At grade motor operated gear units and control 

panels power the sludge collection flights.  The recommended mitigation strategies are to Flood Proof Equipment 

and Seal the Structure. The strategy includes installing a 9 foot high removeable flood barrier wall around the 

entire structure to protect it to a height of a 50 year flood event.  Utilizing a perimeter barrier to protect to the 100 

year storm elevation was determined to be exponentially more expensive to the point of not being cost effective.  

Therefore, to include the mitigation of a 100 year storm event, the recommended strategy includes the 

replacement of critical equipment with equivalent flood proof versions or purchasing replacement equipment to 

have available during the rarest events.  Watertight electrical enclosures are also planned. 

Gravity Sludge Thickener Tanks: The top slab of the four gravity sludge thickeners is 10 feet below the DFE at 

Elevation +29.0 feet. Thickener rake drive motors are located at that level and are at risk. Sludge pumps are 

located in the lower level of the building and are also vulnerable. The recommended mitigation strategy is to Flood 

Proof Equipment. The strategy is to replace the critical equipment with equivalent flood proof versions or place 

them in submersible enclosures in order to maintain their function after a flood.  

Digester Tanks (2) and Sludge Control Building No. 1: The base of the tanks and first floor of the control building 

are 7.4 and 5.0 feet below the anticipated DFE level, respectively. The recommended mitigation strategy is to Seal 

the Building and Tanks. The flood pathways identified on the exterior of both structures need to be sealed, 

protected with temporary barriers, or replaced with watertight assemblies to prevent inundation to the higher 

elevation. Structural reinforcement of the exterior walls of the Sludge Control Building is also necessary to resist 

the flood loading.  A carbon fiber reinforced polymer product that can be applied to the interior walls is 

recommended to provide the additional strength needed. 

UV Building: The Facility was built ten years ago to be dry-flood proof to an Elevation of +36.0 feet which is now 3 

feet below the DFE.  The recommended mitigation strategy is to Seal the Building. The flood pathways identified 

on the exterior of the building, particularly those between Elevations 36.0 and 39.0 feet, need to be raised, 

protected with temporary barriers, or replaced with watertight assemblies to prevent inundation to the higher 

elevation. 
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Flood Mitigation Strategy Recommendations 

 

Total Project Cost and Statement of Funding 

This application pertains to funding for the construction phase of the project. The total opinion of probable 

construction cost for the project is $5,586,110.  At a CFPF Fund/City match split of 50% / 50%, the City is applying 

for $2,793,055 towards construction. The attached statement of funding describes the City’s ability to pay the 

remaining $2,793,055 for their match portion. 

Population Served 

The Richmond WWTP is the primary treatment facility for 225,000 people including all of the residents of the City 

and a number of residents of surrounding communities.  

In addition, the immediate area around the facility is identified as a low-income geographic area and a location of 

very high social vulnerability (see attached Social Vulnerability and Qualified Opportunity Zone Maps).  The 

protection of wastewater services reduces the community’s risks in a number of ways including: reducing the 

contamination of water resources, safeguarding public health, and preventing environmental pollutants. 

Historic Flood Information 

The WWTP is located in Special Flood Hazard Zone AE.  The effective FIRM map was last created in July of 2014 

and identified a BFE through the middle of the site of approximately 33.5 feet.  FEMA’s flood risk review over the 

course of the last two years culminated in the production of preliminary FIRM maps in February of 2022 which 

depicted a 3-foot rise in the BFE to 36.5 feet for the facility.   

On November 14, 2020, the James River crested at 16.95 feet in NAVD 88 at the City Locks gauge, flooding 

portions of Richmond’s Wastewater Treatment Plant (see attached Historic Flood Images). The flooding of the 

James River in Richmond is driven by rainfall in the upper portions of the watershed beginning in the Appalachian 

Mountains. The City is required to treat wastewater flows to best of their ability, and in large scale events this 

  DFE= 39.0 ft (City Datum) 

Structure Name Type 
ELEV (City 

Datum) 
Flood 

Depth (ft) 

Recommended 
Flood Mitigation 

Strategy 

Main Plant Switchgear Building Structure 35.2 3.8 Seal Building 

Main Pumping Station Structure 18.0/36.0 21.0/3.0 
Raise Equipment,  

Seal Building 

Primary Sludge Pumping Station Structure 30.0 9.0 Seal Building 

Preliminary Sedimentation Tanks (4) Tanks 22.0 17.0 

Seal Structure,  
Flood Proof 
Equipment 

Gravity Sludge Thickener Tanks Tanks 29.0 10.0 
Flood Proof 
Equipment 

Sludge Control Building No. 1 Structure 34.0 5.0 Seal Building 

Digester Tanks (2) Tanks 31.6 7.4 Seal Building 

UV Building Structure 20.5 18.5 Seal Building 
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mandate is continually balanced against ensuring the safety of staff and facility. During this event the plant was 

shut down for three days due to the inundation and the facility incurred $3000 in damages. In terms of scale, the 

flood event did not reach the level of a ten year flood elevation (at 19.9 ft in NAVD 88), but nevertheless caused a 

substantial void in service to the community.  The indirect cost due to loss of service was calculated for the 

225,000 users at the FEMA provided rate of $41 per person per day of lost wastewater service, the total service 

loss came to $27,675,000. 

At least four additional storm events of greater magnitude than the most recent event have occurred over the last 

25 years but records regarding the amount of loss or loss of service were unavailable. 

 

Jan 27, 2010 Flooding of the Facility. The river crested at 18.1 ft (NAVD 88) at the nearest gauge to the WWTP. 

Feb 25, 2003 Flooding of the Facility. The river crested at 18.73 ft (NAVD 88) at the nearest gauge to the WWTP. 

Sep 8, 1996 Flooding of the Facility. The river crested at 21.23 ft (NAVD 88) at the nearest gauge to the WWTP. 

Jan 21, 1996 Flooding of the Facility. The river crested at 20.61 ft (NAVD 88) at the nearest gauge to the WWTP. 

Past WWTP Flood Events 

Floodplain Management Regulations 

The current floodplain regulations for the City of Richmond can be found at the following site: 

Chapter 14 - FLOODPLAIN MANAGEMENT, EROSION AND SEDIMENT CONTROL, AND DRAINAGE | Code 

of Ordinances | Richmond, VA | Municode Library 

 

2. Need for Assistance 

Currently many of the critical operations at the facility are at risk to equipment damage and induced loss of service 

from flood events below a 10-year level event.  A recent event below a 10-year level storm halted operations at 

the facility for 3 days.  It is reasonable to assume that a much larger event will have drastic and potentially long 

term effects on the wastewater service to the community.  

The expected annual damages (equipment and service loss) for carrying this risk are estimated at almost $3.4 

million (see Budget Narrative analysis). The project decreases this risk by dramatically increasing the protection 

level of critical operations to allow for a rapid recovery after events up to the 100-year level.   

As previously mentioned, the immediate area surrounding the facility is identified as a low-income geographic area 

and a location of very high social vulnerability (see attached Social Vulnerability and Qualified Opportunity Zone 

Maps).  The protection of wastewater services reduces the risk of untreated sewage being introduced into the 

waterways and environment of the surrounding community 

 

https://library.municode.com/va/richmond/codes/code_of_ordinances?nodeId=PTIICICO_CH14FLMAERSECODR
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Alternatives 

The recommended project was compared to two alternatives: no action and a perimeter flood wall constructed 

around the facility. 

 

No Action 

A 100 year flood event could decimate many of the critical structures, tanks, and housed equipment at the facility 

knocking out water treatment services to the City and surrounding communities for many months. 

 

A Perimeter Flood Wall Option around the Facility 

The Richmond WWTP is located in the 100-year floodway adjacent to the James River.  A costly alternative 

includes designing and constructing a flood wall around the entire facility to prevent the site wide inundation of 

flood water.  The flood wall would be approximately 7800 ft in length and vary in height from 5'-20' depending on 

the grade elevation on the site.  At an estimated cost of $225/sf the wall would have an estimated construction 

cost of 22 million dollars.  A permanent wall at the site would have a large impact on the hydrology and flooding 

potential of the surrounding area that would require extensive study to limit determinantal effects. 

 

In previous years the City and US Army Corps of Engineers have evaluated the installation of a floodwall around 

the facility and thus far it has been determined by the Corps to not be cost effective (low benefit to cost ratio). 

 

3. Goals and Objectives 

The flood mitigation effort at the WWTP will benefit the 225,000-person service area in the City of Richmond (and 

surrounding communities) by protecting the reliability of an essential resource.  The long-term stabilization of 

wastewater service reduces community risks for a multitude of lifelines including: the protection of water 

resources, safeguarding public health, reducing contamination of food sources, functioning community 

infrastructure, and preventing environmental pollutants. 

The WWTP’s flood mitigation project will be cost effective. The total project benefit (risk avoided) is calculated at 

$42,773,800 and opinion of probable cost of mitigation is $ 5,586,110, producing a benefit to cost ratio of 7.6.  

Further explanation and documentation for this analysis is provided in the Budget Narrative section.  

 

4. Approach, Milestones, and Deliverables 

The flood mitigation efforts will be implemented in a traditional design-bid-build project. The start of design for the 

project is planned for the middle of 2022. The anticipated schedule includes 9 months of design, 3 months of 

procurement, and 2 years of construction (see table below). Milestones for design will include 30%, 60%, and  

100% deliverables at the three, six, and nine-month points, respectively.  Milestones for construction will be at 

25% Construction Complete, 50% Construction Complete, 75% Construction Complete, and 100% Construction 

Complete. The City of Richmond’s Department of Public Utilities will manage and complete the project with 

outside consultant Architects and Engineers.  
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Project Schedule 

 

5. Relationship to Other Projects 

The project focuses on the protection of seven structures at the facility that have been deemed critical for the rapid 

recovery of baseline treatment operations.  Additional secondary structures and operations at the facility will 

continue to be susceptible to flood hazards.  The protection of these additional less critical areas is planned to be 

integrated into general capital improvement work for each structure. 

 

6. Maintenance and Management Plan 

All equipment and flood mitigation elements installed through this project will be maintained in perpetuity by the 

DPU’s in-house maintenance staff at the WWTP through maintenance work orders. Maintenance work orders are 

used by the facility in concert with the Operation and Maintenance Manual to track, operate, and maintain all assets.  

All Maintenance Work Orders are funded through the Facility’s Operation and Maintenance Fund. All manufacturer 

instruction, documentation, and recommendations for maintenance and repair of installed elements will become part 

of the Facility's Operation and Maintenance Manual.  

 

7. Additional Criteria 

• The City has an approved resilience plan through DCR. See attached Resilience Plan Approval letter.  
• No portion of the project has been included in any application or program previously funded by the DCR. 
• Evidence of an ability to provide the required match funds: see attached Statement of Funding letter. 
• A link the current hazard mitigation plan: RCMR-HMP-07182017-1.pdf (planrva.org) 
• A link to the current comprehensive plan: Master Plan | Richmond (rva.gov) 

  

ACTIVITY 

DURATION IN MONTHS 

3 6 9 12 15 18 21 24 27 30 33 36 

                        

Flood Mitigation Project Design                        

Flood Mitigation Project 

Procurement 
                       

Flood Mitigation Project 

Construction 
                        

Milestones  30%  60% 100%      25%    50%    75%   100% 

https://planrva.org/wp-content/uploads/2019/03/RCMR-HMP-07182017-1.pdf
https://www.rva.gov/planning-development-review/master-plan
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Budget Narrative 

1. Estimated Total Project Cost 

The total opinion of probable construction cost for the project is $5,586,110.  A tabular breakdown of this cost 

organized in section 4 below - Opinion of Probable Flood Mitigation Costs.  

2. Amount of Funds Requested from the Fund 

The total amount of grant assistance requested by the fund for the Construction phase of the project is $2,793,055. 

This amount constitutes a 50% / 50% split between the Fund and the City of Richmond’s match amount. The grant 

funds will be allocated to cover half of the estimated cost of construction. 

3. Amount of cash funds available 

The City of Richmond Department of Public utilities has a match amount of $2,793,055, which when combined with 

the amount of funds requested reflects the total estimated cost of the construction for the project.  The City’s funds 

will be sourced from DPU’s CIP Fund. A Statement of Funding letter from the City has been included with the 

supporting documentation with the application.  

A letter authorizing the request for funding from the City has also been included with the supporting documentation 

with the application. 

4. Opinion of Probable Flood Mitigation Costs  

This section provides a conceptual opinion of the probable construction cost for the identified mitigation strategy 

for each structure.  The conceptual opinion of probable construction has been updated to reflect the initial 

structural analysis completed and the additional assessment of optimal resiliency design strategies. The 

conceptual opinions of construction cost provided in this report are considered AACE Class 5. The conceptual 

cost of sealing a building comprised of a conservative estimate for the protection of each flood pathway.  The 

conceptual cost of raising equipment included an estimate of the platform of structure needed to raise and access 

the equipment and the effort to reinstall. The conceptual cost of installing flood proof equipment was considered 

equivalent to the replacement cost of the original piece of equipment.  These construction cost opinions include 

materials and equipment, labor and installation, contingency, and general contractor overhead; and are based on 

the engineer's experience with prior projects and cost sources such as RS Means. All benefits and costs are 

provided in 2022-dollar values.   
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Opinion of Probable Construction Cost of Mitigation  

Item No. Item Description Quantity Unit Unit Price Amount 

  
Main Plant Switchgear Building         

Northside           
1 New Flood windows (5)  170 SF $ 500 $ 85,000 
2 Single Door w/ sidelite - Flexible Flood Cover  32 SF $ 210 $ 6,720 

Southside           
3 New Flood windows (4) 148 SF $ 500 $ 74,000 

Eastside                 
4 Overhead Door - Flexible Flood Cover  50 SF $ 280 $ 14,000 
5 Single Door  - Flexible Flood Cover  18 SF $ 300 $ 5,400 

Westside                 
            

General                    
6 Seal exterior pipe penetrations (1) 1     EA $ 500 $ 500 
7 Additional sump pump  1     EA $ 2,500 $ 2,500 
        Subtotal $ 188,120 

Main Pump Station         
Northside           

1 Overhead Door - Flood Barrier 120 SF $ 450 $ 54,000 
2 New Flood Door 24 SF $ 625 $ 15,000 
3 Raise Louver 36 SF $ 500 $ 18,000 

Southside           
4 Overhead Door - Flexible Flood Cover  60 SF $ 280 $ 16,800 
5 Single Door  - Flexible Flood Cover  18 SF $ 300 $ 5,400 
6 Single Door  - Flexible Flood Cover  18 SF $ 300 $ 5,400 
7 Louver - Flood Barrier 32 SF $ 225 $ 7,200 

Eastside                 
8 Single Door  - Flood Barrier 32 SF $ 225 $ 7,200 
9 Louvers (4)  - Flood Barrier 100 SF $ 225 $ 22,500 

Westside                 
10 New Flood Door 24 SF $ 625 $ 15,000 
11 Louvers (4)  - Flood Barrier 156 SF $ 225 $ 35,100 

General                    
12 Seal exterior pipe penetrations (4) 4     EA $ 500 $ 2,000 
13 Seal exterior conduit penetrations (4) 4     EA $ 500 $ 2,000 
14 Additional sump pump  1     EA $ 2,500 $ 2,500 
15 Seal below grade penetrations 1 LS $ 30,000 $ 30,000 

16 
Structural wall reinforcement - Carbon Fiber 
Reinforced Polymer  

5036 SF $ 100 $ 503,600 

17 

Raising Interior Electrical Equipment: Control Center 
CC-3, Control Center Transformer, 2.4 KV 
Switchgear 1, Pump Auto Control Panel, Control and 
Indication Panel, DCU-1, Transformer,  2.4 KV 
Switchgear  

1 LS $ 250,000 $ 250,000 

        Subtotal $ 991,700 
Primary Sludge Pump Station         

Northside           
1 New Flood Window (3) 144 SF $ 500 $ 72,000 
2 New Flood Window (3) 144 SF $ 500 $ 72,000 
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Item No. Item Description Quantity Unit Unit Price Amount 

  
3 Double Door  - Flood Barrier 66 SF $ 225 $ 14,850 

Southside           
4 New Flood Window 28 SF $ 500 $ 14,000 
5 New Flood Door 24 SF $ 625 $ 15,000 

Eastside                 
6 New Flood Window (2) 56 SF $ 500 $ 28,000 
7 Raise Louver 9 SF $ 500 $ 4,500 

Westside                 
8 New Flood Window 28 SF $ 500 $ 14,000 

General                    
9 Seal exterior pipe penetrations (4) 4     EA $ 500 $ 2,000 

10 Seal exterior conduit penetrations (3) 3     EA $ 500 $ 1,500 
11 Additional sump pump  1     EA $ 2,500 $ 2,500 
12 Seal below grade penetrations 1 LS $ 3000 $ 3000 

13 
Structural wall reinforcement - Carbon Fiber 
Reinforced Polymer  

1710 SF $ 100 $ 171,000 

        Subtotal $ 414,350 
Preliminary Sedimentation Tanks         

General                    
1 Replaced/Floodproof Flight Drives/Collector Motors 1 LS $ 100,000 $ 100,000 
2 Replaced/Floodproof Cross and Longitudinal Drives 1 LS $ 80,000 $ 80,000 
3 Replaced/Floodproof Control Panels and Disconnets 1 LS $ 120,000 $ 120,000 

4 
Removeable Flood Barrier Wall (protecting to 50 
year flood) ~1300ft 

11700 SF $ 225 $ 2,632,500 

        Subtotal $ 2,932,500 
Gravity Sludge Thickener Tanks         

General                    
1 Replaced/Floodproof Thickener Drives 4     EA $ 40,000 $ 160,000 
2 Replaced/Floodproof Sludge Pumps 4     EA $ 100,000 $ 400,000 
        Subtotal $ 560,000 

Digester Tanks and Sludge Control Building No.1         
 Digester Tank 1           

General                    
1 New Flood Window  32 SF $ 500 $ 16,000 
2 New Flood Door 24 SF $ 625 $ 15,000 
3 Raise Louver 9 SF $ 500 $ 4,500 

4 
Seal exterior conduit penetrations (1) 1 E

A 
$ 500 $ 500 

 Digester Tank 2           
General                    

1 New Flood Window  32 SF $ 500 $ 16,000 
2 New Flood Door 24 SF $ 625 $ 15,000 
3 New Flood Hatches (2)  12 SF $ 500 $ 6,000 
4 Seal exterior conduit penetrations (1) 1     EA $ 500 $ 500 
            

 Sludge Control Building No.1         
Northside           

1 Single Door  - Flexible Flood Cover  46 SF $ 280 $ 12,880 
2 New Flood Window (2) 70 SF $ 500 $ 35,000 

Southside           
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Item No. Item Description Quantity Unit Unit Price Amount 

  
3 Overhead Door - Flood Barrier 56 SF $ 225 $ 12,600 
4 New Flood Window (2) 1 SF $ 500 $ 500 

Eastside                 
5 New Flood Window 35 SF $ 500 $ 17,500 

Westside                 
6 Single Door w/ sidelites - Flexible Flood Cover  46 SF $ 210 $ 9,660 

General                    
7 Seal exterior pipe penetrations (2) 2     EA $ 500 $ 1,000 
8 Seal exterior conduit penetrations (2) 2     EA $ 500 $ 1,000 
9 Additional sump pump  1     EA $ 2,500 $ 2,500 

10 
Structural wall reinforcement - Carbon Fiber 
Reinforced Polymer  

1360 SF $ 100 $ 136,000 

        Subtotal $ 302,140 
UV Building         

Northside           
1 New Flood Window (3) 108 SF $ 500 $ 54,000 

Southside           
2 New Flood Window (3) 108 SF $ 500 $ 54,000 

Eastside                 
3 Raise Louvers 108 SF $ 600 $ 64,800 

Westside                 
4 Raise Louvers 45 SF $ 500 $ 22,500 

General                    
5 Seal exterior pipe penetrations (1) 1     EA $ 500 $ 500 
6 Seal exterior conduit penetrations (3) 3     EA $ 500 $ 1,500 
        Subtotal $ 197,300 

Total All Items $ 5,586,110 

 

 

5. Opinion of Probable Mitigated Risk  

This section quantifies the present risk to the WWTP and critical assets given the probability of a future flood event. 

According to FEMA the replacement cost value is defined as the “cost to replace property with the same kind of 

material and construction without deduction for depreciation.”1 A conceptual opinion of probable asset replacement 

costs are listed below. 

 

 

 

 
1 https://www.fema.gov/national-flood-insurance-program/definitions#R 
 



CID#510129 City of Richmond - Department of Public Utilities 

Virginia Community Flood Preparedness Fund Application #2 

16 

Opinion of Probable Asset Replacement Costs 

Item No. Item Description Quantity Unit Unit Price Amount 

  
Main Plant Switchgear Building         

1 Main Switchgear 1 EA $ 500,000 $ 500,000 
2 Transformers: T-29, T-30 2 EA $ 150,000 $ 300,000 

3 
Distribution Panels, Control-Panel, Automatic 
Transfer Switch, DCU-EB 

1 LS $ 400,000 $ 400,000 

        Subtotal $ 1,200,000 
Main Pump Station         

1 Gate operators 1 EA $ 100,000 $ 100,000 
2 AFDs  4 EA $ 500,000 $ 2,000,000 
3 Venturi meter sensor  1 EA $ 75,000 $ 75,000 
4 AFD control panels  1 EA $ 250,000 $ 250,000 
5 4 pump Motors  4 EA $ 250,000 $ 1,000,000 
6 MCC, Transformer, switchgear  1 EA $ 500,000 $ 500,000 

7 
DCS, Pump Control, DCU, Lighting trans, lighting 
panel  

1 LS $ 1,000,000 $ 1,000,000 

        Subtotal $ 4,925,000 
Primary Sludge Pump Station         

1 5 primary sludge pumps 5 EA $ 150,000 $ 750,000 
2 2 scum pumps 2 EA $ 75,000 $ 150,000 
3 2 ferric chloride pumps 2 EA $ 75,000 $ 150,000 
4 pump control  panel 1 EA $ 100,000 $ 100,000 
5 DCU, MCC, MCS, Lighting 1 LS $ 400,000 $ 400,000 
        Subtotal $ 1,550,000 

Preliminary Sedimentation Tanks         
1 Flight drives, collector motors 8 EA $ 12,500 $ 100,000 
2 Cross and longitudinal drives 16 EA $ 5,000 $ 80,000 
3 Control panels 8 EA $ 15,000 $ 120,000 
        Subtotal $ 300,000 

Gravity Sludge Thickener Tanks         
1 Thickener drives 4 EA $ 40,000 $ 160,000 
2 sludge pumps 4 EA $ 100,000 $ 400,000 
        Subtotal $ 560,000 

Digester Tanks and Sludge Control Building No.1         
1 Controllers, MCC 1 EA $ 300,000 $ 300,000 
2 Valves 12 EA $ 40,000 $ 480,000 
3 Circulating pumps 9 EA $ 150,000 $ 1,350,000 
4 Sludge heating water pumps 12 EA $ 10,000 $ 120,000 
5 CC, Steam system, lighting 1 LS $ 500,000 $ 500,000 
        Subtotal $ 2,750,000 

UV Building         
1 UV Reactors  1 LS $ 1,000,000 $ 1,000,000 
2 MCC UV1 1 EA $ 300,000 $ 300,000 
3 UV System Control Centers SCC-1, SCC-2 2 EA $ 200,000 $ 400,000 
4  480V Switchgear UV1, UV2 2 EA $ 500,000 $ 1,000,000 
5 VFDs 4 EA $ 75,000 $ 300,000 
        Subtotal $ 3,000,000 
            

Total All Items $ 14,285,000 
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Expected annual damages (EAD) for each structure were calculated based the conservative probability of flooding 

given the current protection level and the replacement cost value of assets at risk. A conceptual opinion of probable 

expected annual damages to critical assets are summarized below. 

 

 

Expected Annual Damages per Structure 

Structure Name 

Estimated Total 
Asset 

Replacement 
Cost 

Probability 

Expected 
Annual 

Damages 
(EAD) 

Main Plant Switchgear Building $1,200,000 1% $12,000 

Main Pumping Station $4,925,000 10% $492,500 

Primary Sludge Pumping Station $1,500,000 2% $30,000 

Preliminary Sedimentation Tanks $300,000 10% $30,000 

Gravity Sludge Thickener Tanks $600,000 2% $12,000 

Digester Tanks/ Sludge Control Building #1 $2,750,000 1% $27,500 

UV Building $3,000,000 1% $30,000 

 Total  $634,000 

 
In addition to the asset replacement cost, the facility’s mitigated risk includes a conceptual value for the loss of 

service to the community.  FEMA estimates the economic impact of the loss of wastewater service to be $41 per 

person per day lost of service.  The Richmond Wastewater Treatment Plant serves approximately 225,000 people.  

Using the data from the most recent storm event in 2020, the facility incurred 3 days of lost service for an event that 

did not reach the level of a 10-year storm, so a 10% probability was conservatively used.  The economic impact of 

service loss is estimated at $27,675,000. The expected annual value is the following: 

 

Expected Annual Value of Service Loss to a Flood Event 

Name 
Estimated Total 

Economic Impact of 
Service Loss 

Probability 
Expected 

Annual Value of 
Service Loss 

WWTP $27,675,000 10% $2,767,500 

 
In order to compare future, recurring EAD to the 2022 cost of proposed mitigation strategies, a discount rate was 

applied over the life of a project to establish flood risk. The useful lifetime of flood mitigation for this study was 

estimated at 30 years. A discount rate of 7% was used in accordance with FEMA benefit-cost analysis and as 

required by the Federal Government’s Office of Management and Budget for 2022. The present value formula used 

is as follows: 
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Risk = EAD ��������	


� � 

Where  EAD = expected annual damages 

 r = discount rate = 7% 

 T = useful life, years = 30 

The table below provides a summary of the present value of the risk to critical assets at each structure.  

 

Present Value at Risk for Each Structure  

Structure Name EAD Mitigated Risk 
(Present Value) 

Main Plant Switchgear Building $12,000 $148,800 

Main Pumping Station $492,500 $6,107,000 

Primary Sludge Pumping Station $30,000 $372,000 

Preliminary Sedimentation Tanks $30,000 $372,000 

Gravity Sludge Thickener Tanks $12,000 $148,800 

Digester Tanks/ Sludge Control Building #1 $27,500 $341,000 

UV Building $30,000 $372,000 

Total  $7,861,600 

 

The table below provides the present value of the risk to the WWTP for service loss.  

 

Present Value at Risk for Loss of Service 

Name 
Expected Annual 

Value of Service Loss 
Mitigated Risk 

(Present Value) 

WWTP $2,767,500 $34,317,000 

 

In adding the two mitigated risk categories, the total present value of mitigated risk comes to $42,178,600. 

The following benefit to cost ratio for the WWTP Flood Mitigation effort was determined.  

 

Benefit to Cost Summary of Mitigated Risk 

Total Benefit, 
Present Value Mitigated Risk 

Estimated Cost of 
Flood Mitigation 

Benefit-to-
Cost Ratio 

$42,178,600 $5,586,110 7.6 
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Supporting Documentation 

o Scoring Criteria Worksheet  

o Project Location Maps 

o Qualified Opportunity Zone Map 

o Social Vulnerability Map  

o FIRMette and Preliminary FIRM Map  

o Resilience Plan Approval Letter 

o Historic Flood Images  

o Statement of Funding Letter  

o Letter Authorizing the Request for Funding 

o Supporting Documentation Checklist  

 



 

  Scoring Criteria Projects 1-B 
 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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  Scoring Criteria Projects 2-B 
 

Project Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50   

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as having flood resilience 

value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function.   
 Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45   

1.b. any other nature‐based approach  40    

All hybrid approaches whose end result is a nature‐based solution  35   

All other projects  25   

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 
Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  
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  Scoring Criteria Projects 3-B 
 

Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake 
Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

11. Does this project provide “community scale” benefits? 

Yes  20   

No  0   

Total Points   
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Comparison of Flood Hazard
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POI Longitude/Latitude
Effective FIRM Panel
Effective Date
Flood Zone
Static BFE*

Vertical Datum
Flood Depth

-77.4235, 37.5197
5101290043E

AE
 Not Available

7/16/2014

 Not Available
 Not Available

¯ ¯

Effective & Preliminary Flood Hazards

* A Base Flood Elevation is the expected elevation of flood water during the 1% annual chance storm event. Structures below the estimated water surface elevation may experience flooding during a
base flood event.

Disclaimer: This report is for informational purposes only and is not authorized for official use. The positional accuracy may be compromised in some areas. Please contact your
local floodplain administrator for more information or go to msc.fema.gov to view an official copy of the Flood Insurance Rate Maps.
Service Layer Credits: Source: Esri, Maxar, GeoEye, Earthstar Geographics, CNES/Airbus DS, USDA, USGS, AeroGRID, IGN, and the GIS User Community

Effective Preliminary
POI Longitude/Latitude
Preliminary FIRM Panel

Flood Zone
Estimated Static BFE*
Estimated Flood Depth
Vertical Datum

-77.4235, 37.5197
5101290043F

AE
 Not Available
 Not Available
 Not Available

Preliminary Issue Date 2/2/2022

PreliminaryEffective

Hazard Level
High Flood Hazard

Moderate Flood
Hazard

Low Flood Hazard

Flood Hazard Zone
AE, A, AH, AO, VE and V Zones. Properties in these  flood zones have a 1% chance of flooding each year. This represents a 26% chance of flooding over
the life of a 30-year mortgage.
Shaded Zone X. Properties in the moderate flood risk areas also have a chance of flooding from storm events that have a less than 1% chance of
occuring each year. Moderate flood risk indicates an area that may be provided flood risk reduction due to a flood control system or an area that is
prone to flooding during a 0.2% annual chance storm event. These areas may have been indicated as areas of shallow flooding by your community.
Unshaded Zone X. Properties on higher ground and away from local flooding sources have a reduced flood risk when compared to the Moderate and
High Flood Risk categories. Structures in these areas may be affected by larger storm events, in excess of the 0.2% annual chance storm event.
Insurance Note: High Risk Areas are called 'Special Flood Hazard Areas' and flood insurance is mandatory for federally backed mortgage holders.
Properties in Moderate and Low Flood Risk areas may purchase flood insurance at a lower-cost rate, known as Preferred Risk Policies.  See your local
insurance agent or visit https://www.fema.gov/national-flood-insurance-program for more information.
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600 East Main Street, 24th Floor  |  Richmond, Virginia 23219  |  804-786-6124 

 

State Parks • Soil and Water Conservation • Outdoor Recreation Planning 

Natural Heritage • Dam Safety and Floodplain Management • Land Conservation 
 

 

August 19, 2021 

 

Allen Shue, P.E. 

Greeley and Hansen 

9020 Stony Point Parkway, Suite 475 

Richmond, VA  23235-1946 

 

 

RE: City of Richmond Resilience Plan Submission - CFPF 

 

Dear Mr. Shue: 

 

Thank you for providing an overview of your Resilience Plan, and informing DCR of the various plans 

that the City of Richmond will be utilizing to fulfill the Resilience Plan submission requirements. After 

careful review and consideration, the Virginia Department of Conservation and Recreation has deemed 

the Plan complete and meets all the criteria outlined in the June 2021 Community Flood Preparedness 

Grant Manual. This approval will remain in effect for a period of three years, ending on August 20, 

2024. 

The following elements were evaluated as part of this review: 

1. Element 1:  It is project-based with projects focused on flood control and resilience.  DCR 

RESPONSE 

Meets criteria as written. 

a. Project-based: The city of Richmond lies within the James River Watershed with 24 miles 

of the James River flowing through the city. This has been subdivided into 4 watershed 

groupings, each with uniquely defined characteristics. Several projects have been 

completed or are phased for completion as notated in the Richmond-Crater Hazard 

Mitigation Plan. Additionally, watershed based projects have been outlined in the RVA 

Clean Water Plan and flood control and resilience projects are also identified within the 

RVA Emergency Operations Plan. 

2. Element 2:  It incorporates nature-based infrastructure to the maximum extent 

possible.  DCR RESPONSE 

Meets criteria as written. 
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a. Natural and nature-based flood management measures are identified for use in projects 

throughout the city in the RVA Clean Water Plan. 

3. Element 3:  It includes considerations of all parts of a locality regardless of 

socioeconomics or race. DCR RESPONSE 

Meets criteria as written. 

a. All parts of a locality: Entirety of the City of Richmond’s stormwater system was evaluated 

as part of the watershed characterization in the RVA Clean Water Plan; and city-wide land 

use patterns described in the 2017 Richmond-Crater Hazard Mitigation Plan.  

b. Social vulnerability: FEMA TEIF 2.0 analysis used to evaluate flood risk in the 2017 

Richmond-Crater Hazard Mitigation Plan.   

c. Demographic Analysis: Community profiles of the city and region-wide demographics 

captured in the 2017 Richmond-Crater Hazard Mitigation Plan. 

4. Element 4:  It includes coordination with other local and inter-jurisdictional projects, 

plans, and activities and has a clearly articulated timeline or phasing for plan 

implementation. DCR RESPONSE 

Meets criteria as written. 

a. Coordination with other local and inter-jurisdictional projects, plans and activities:  

The development of the Richmond-Regional–Crater PDC Multi-Regional Hazard 

Mitigation Plan included coordination with public servants and planning officials from all 

but three of the 24 localities included in the Crater and Plan RVA PDC’s. It also draws 

from several regional plans and activities as outlined on section 3.3 on page 3-12. 

 

The Technical Workgroup which contributed to the development of the RVA Clean Water 

Plan drew on experience from 30 different entities including state agencies, community 

associations, conservation and planning organizations, educational and scientific 

institutions, and other collectives as outlined in Section 2 on pages 6-7.  

b. Clearly articulated timeline or phasing plan for implementation:  

Section 5 of the RVA Clean Water Program identifies strategies for green infrastructure, 

stream restoration and land & water conservation in the City. Sections 4, 7 and 8 Identify a 

planning framework for the prioritization projects as well as a means by which success will 

be measured. 

5. Element 5:  Is based on the best available science, and incorporates climate change, sea 

level rise, storm surge (where appropriate), and current flood maps. 

Meets criteria as written. 



   

 

   

 

a. The Richmond-Regional–Crater PDC Multi-Regional Hazard Mitigation Plan references 

best-available data regarding flood risk from FEMA and the NCDC in sections 5.6.6 and 

5.6.9. The RVA Clean Water Plan is established on data from the City’s 2015 Watershed 

Characterization Report as well as the City’s 2017 Clean Water Modeling Report, found in 

Appendix A. 

 

VA DCR looks forward to working with you as you work to make the City of Richmond a more resilient 

community.  If you have questions or need additional assistance, please contact us at 

cfpf@dcr.virginia.gov.  Again, thank you for your interest in the Community Flood Preparedness Fund. 

 

       Sincerely, 

 

 

    

Wendy Howard Cooper, Director 

       Dam Safety and Floodplain Management 

        

cc:  Darryl M. Glover, DCR 



bsevcik
Text Box
Historic Flood Images - Nov 2020





















bsevcik
Text Box
Statement of Funding Letter 



bsevcik
Text Box
Letter Authorizing the Request for Funding



 

  Checklist All Categories | 3-D 

 

Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies) □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies) □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance □ Yes   □ No   □ N/A 

Non-Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization □ Yes   □ No   □ N/A 

bsevcik
Text Box
Supporting Documentation Checklist 

bsevcik
Text Box
X

bsevcik
Text Box
X

bsevcik
Text Box
X

bsevcik
Text Box
X

bsevcik
Text Box
X

bsevcik
Text Box
X

bsevcik
Text Box
X

bsevcik
Text Box
X

bsevcik
Text Box
X

bsevcik
Text Box
X

bsevcik
Text Box
X

bsevcik
Text Box
X



 

 

 



4/8/22, 5:48 PM Commonwealth of Virginia Mail - CID510129_CityofRichmond_CFPF-2
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CFPF, rr <cfpf@dcr.virginia.gov>

CID510129_CityofRichmond_CFPF-2 
1 message

Sevcik, Brent <bsevcik@greeley-hansen.com> Fri, Apr 8, 2022 at 1:17 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: "Morgan, Stephen T. - DPU" <Stephen.Morgan@rva.gov>, "Vaughan, John \"Billy\" - DPU"
<John.Vaughan@richmondgov.com>, "Lenti, John" <jlenti@greeley-hansen.com>

Division of Dam Safety and Floodplain Management-

 

I have attached the City of Richmond’s CFPF Grant Application for the WWTP Flood Mitigation Construction
Project (CID510129_CityofRichmond_CFPF-2).

An additional email will contain the submission for the Design Phase of the Project (CID510129_CityofRichmond_
CFPF-1).

 

Please let me know of any questions,

 

Thanks,

 

Brent Sevcik

 

 

    

Brent Sevcik AIA, EIT, LEED AP, ENV SP

Associate

100 S. Wacker Drive, Ste. 1400

 Chicago, Illinois 60606

Office: 312.578.2348

Cell: 312.244.9158

greeley-hansen.com

 

       

 

https://www.google.com/maps/search/100+S.+Wacker+Drive,+Ste.+1400%0D%0A+%0D%0A+%0D%0A+Chicago,+Illinois+60606+%0D%0A+%0D%0A+Office:+312?entry=gmail&source=g
https://www.google.com/maps/search/100+S.+Wacker+Drive,+Ste.+1400%0D%0A+%0D%0A+%0D%0A+Chicago,+Illinois+60606+%0D%0A+%0D%0A+Office:+312?entry=gmail&source=g
http://www.greeley-hansen.com/
https://www.facebook.com/greeleyhansen
http://www.linkedin.com/company/26576?trk=tyah&trkInfo=tas:greeley,idx:3-1-3
https://twitter.com/greeley_hansen
https://plus.google.com/114881654369861562154/about
https://www.youtube.com/user/greeleyandhansen
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CID510129_CityofRichmond_CFPF-2.pdf 
10685K
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4/8/22, 5:15 PM Commonwealth of Virginia Mail - First Earth Application Attached

https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ik=495da3fbce&view=pt&search=all&permthid=t… 1/1

CFPF, rr <cfpf@dcr.virginia.gov>

First Earth Application Attached 
1 message

Susan Jewell <susan.jewell@tazewellcounty.org> Fri, Apr 8, 2022 at 2:08 PM
To: cfpf@dcr.virginia.gov
Cc: charlie@firstearth.eco, andrea@firstearth.eco

--  
Susan Jewell, Executive Assistant 
Tazewell County Board of Supervisors 

197 Main Street 
Tazewell, Virginia 24651 
276-385-1208 
susan.jewell@tazewellcounty.org 

SKM_C36822040814090.pdf 
5404K

mailto:susan.jewell@tazewellcounty.org
https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ui=2&ik=495da3fbce&view=att&th=1800a5d4cecad099&attid=0.1&disp=attd&safe=1&zw
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CFPF, rr <cfpf@dcr.virginia.gov>

DCR CFPF Proposal Submission - Grayson County 
1 message

Deb J <ak4hdeb@gmail.com> Fri, Apr 8, 2022 at 3:39 PM
To: cfpf@dcr.virginia.gov, Linda Osborne <losborne@graysoncountyva.gov>, Leesa Gayheart
<lgayheart@graysoncountyva.gov>

Hello, please find attached Grayson County's proposal submission for DCR Community Flood Preparedness Fund,
Capacity Building and Planning Grant.

Thank you for consideration,  
Deb Jones
Grants Consultant for Grayson County

CID510243_GraysonCounty_CFPF.pdf 
14201K

https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ui=2&ik=495da3fbce&view=att&th=1800ab06a811bb3f&attid=0.1&disp=attd&realattid=f_l1qtxn110&safe=1&zw
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Part I: Introduction and Overview 

Purpose of this Manual 

The purpose of this manual is to provide guidance regarding the policies, criteria, conditions, and 
procedures for determining project eligibility and awarding grants from the Virginia Community 
Flood Preparedness Fund to local governments per §10.1‐603.25 et seq. of the Code of Virginia 
and as required by the Clean Energy and Community Flood Preparedness Act (the Act). While the 
statute authorizes loans in addition to grants, this grant round will be for grants only. The manual 
describes three categories that are eligible to receive grant funds. The three grant categories are: 
Capacity Building and Planning, Projects, and Studies.  

The Department expects to  initiate one more grant and/or  loan round prior to August 2022 to 
ensure those that need additional time to develop proposals will have an opportunity to apply in 
an additional grant round.   

Virginia  Community  Flood  Preparedness  Fund  (Fund)  Overview  and 
Authority 

The Fund was established to provide support for regions and localities across Virginia to reduce 
the  impacts  of  flooding,  including  flooding  driven  by  climate  change.  The  Fund will  prioritize 
projects that are in concert with local, state, and federal floodplain management standards, local 
resilience  plans,  and  the  Virginia  Coastal  Resilience  Master  Plan.  The  Fund  will  empower 
communities to complete vulnerability assessments, and develop and implement action‐oriented 
approaches to bolster flood preparedness and resilience. The following conditions shall apply to 
the use of moneys allocated from the Fund:  

1. Localities shall use moneys  in the Fund primarily for the purpose of  implementing flood 
prevention  and  protection  projects  and  studies  in  areas  that  are  subject  to  recurrent 
flooding as confirmed by a locality‐certified floodplain manager.  

2. Moneys in the Fund may be used to mitigate future flood damage and to assist inland and 
coastal communities across the Commonwealth that are subject to recurrent or repetitive 
flooding. 

3. No less than 25 percent of the moneys disbursed from the Fund each year shall be used 
for projects in low‐income geographic areas (defined in the definitions section below). 

4. Priority  shall  be  given  to  projects  that  implement  community‐scale  hazard mitigation 
activities that use nature‐based solutions to reduce flood risk. 
 

The Fund consists of all sums that are designated for deposit in the Fund from revenue generated 
by  the sale of emissions allowances pursuant  to subdivision C 1 of §10.1‐1330 of  the Code of 
Virginia, all sums that may be appropriated to the Fund by the General Assembly, all receipts by 
the Fund  from  the  repayment of  loans made by  it  to  local governments, all  income  from  the 
investment of moneys held in the Fund, and any other sums designated for deposit to the Fund 

https://law.lis.virginia.gov/vacodefull/title10.1/chapter6/article1.2/
https://law.lis.virginia.gov/vacode/10.1-1330/
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from any  source, public or private,  including any  federal grants and awards or other  forms of 
assistance received by the Commonwealth that are eligible for deposit in the Fund under federal 
law. 
 
Interest earned on moneys in the Fund shall remain in the Fund and be credited to it. Any moneys 
remaining in the Fund, including any appropriated funds and all principal, interest accrued, and 
payments, at the end of each fiscal year shall not revert to the general fund but shall remain in 
the Fund. All loans and grants provided under this article shall be deemed to promote the public 
purposes of enhancing flood prevention or protection and coastal resilience. 
 
The Department, in consultation with the Secretary of Natural Resources and the Special Assistant 
to  the Governor  for Coastal Adaptation and Protection, have established  this grant manual  to 
establish policy and procedures regarding the distribution and prioritization of loans and grants, 
including  loans and grants that support  flood prevention or protection studies of statewide or 
regional significance.  
 
The Department shall administer and direct distribution of loans and grants from the Fund. While 
grants  and  loan  instruments  are  available  to  the Department  for  use  under  the  Fund,  only 
applications for grant funds are being solicited during this application period. In the future, the 
Fund may also provide loans. Details will follow in future grant manuals. 
 
A. Commonwealth Resilience Planning Principles 

Regardless of region, the CFPF will be guided by the following principles: 

1. Acknowledge climate change and its consequences, and base decision making on the best 
available science. 

2. Identify  and  address  socioeconomic  inequities  and  work  to  enhance  equity  through 
adaptation and protection efforts. 

3. Utilize community and regional scale planning to the maximum extent possible, seeking 
region‐specific approaches tailored to the needs of individual communities. 

4. Understand fiscal realities and focus on the most cost‐effective solutions for the protection 
and adaptation of our communities, businesses, and critical infrastructure. The solutions 
will, to the extent possible, prioritize effective natural solutions. 

5. Recognize  the  importance  of  protecting  and  enhancing  nature‐based  solutions  in  all 
regions, natural coastal barriers, and fish and wildlife habitat by prioritizing nature‐based 
solutions. 
 

B. Definitions 
Some of the terms used  in this grant manual and  in § 10.1‐603.24 of the Code of Virginia have 
specific meanings that may vary from other contexts. For the purposes of this manual and the 
Fund:  
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“Capacity Building” means improving the ability of a local government through training of 
existing staff, hiring personnel, contracting with expert consultants or advisors, and other 
related actions that allow a local government to identify and mitigate risk and flood impacts.  

“Community Scale project” means a project that provides demonstrable flood reduction benefits 
at the US census block level or greater. 

"Cost," as applied to any project financed under the provisions of this article, means the total of 
all costs incurred by the local government in carrying out all works and undertakings necessary 
or incidental to the accomplishment of any proposed project. 

"Department" means the Virginia Department of Conservation and Recreation. 

"Flood prevention or protection" means the construction of hazard mitigation projects, 
acquisition of land, or implementation of land use controls that reduce or mitigate damage from 
coastal or riverine flooding. 

“Eligible Applicants” are local governments, as defined below, and federally or state recognized 
Indian tribes. The program allows eligible applicants to join together to submit joint proposals.    

"Flood prevention or protection study" means the conduct of a hydraulic or hydrologic study of a 
floodplain with historic and predicted floods, the assessment of flood risk, and the development 
of strategies to prevent or mitigate damage from coastal or riverine flooding. 

"Fund or fund" means the Virginia Community Flood Preparedness Fund created pursuant to § 
10.1‐603.25 of the Code of Virginia. 

“Hybrid Solution” means a project that incorporates nature‐based and hardened solutions to 
achieve an outcome that is primarily nature‐based. 

“Locality‐certified floodplain manager” means a Certified Floodplain Manager according to the 
Association of State Floodplain Managers (https://www.floods.org/certification‐program‐cfm/) 
who is in the employ of a local government. 

"Local government" means any county, city, town, municipal corporation, authority, district, 
commission, or political subdivision created by the General Assembly or pursuant to the 
Constitution of Virginia or laws of the Commonwealth, or any state or federally recognized 
Virginia Indian Tribe. 

"Low‐income geographic area means any locality, or community within a locality, that has a 
median household income that is not greater than 80 percent of the local median household 
income, or any area in the Commonwealth designated as a qualified opportunity zone by the 
U.S. Secretary of the Treasury via his delegation of authority to the Internal Revenue Service. A 
project of any size within a low‐income geographic area will be considered. 

“Nature‐based solution” means an approach that reduces the impacts of flood and storm events 
through the use of environmental processes and natural systems. A nature‐based solution may 
provide additional benefits beyond flood control, including recreational opportunities and 

https://www.floods.org/certification-program-cfm/
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improved water quality. This includes a project that reduces these impacts by protecting, 
restoring or emulating natural features.  

“National Flood Insurance Program (NFIP)” means the Program as established by the United 
States Congress through the passage of the National Flood Insurance Act of 1968, as amended. 

“Project” means activities that include the development of flood protection facilities, acquisition 
of land, restoration of natural features or other activities that involve design, construction or 
installation of facilities. Activities such as design necessary to ensure projects meet their 
intended purpose will be considered part of the project.  

“Recurrent or Repetitive Flooding” means the flooding effects of rain events, storm surges, and 
tidal flooding that occur on a regular or frequent basis including areas with repetitive loss 
properties as defined by the Federal Emergency Management Agency under the National Flood 
Insurance Program. 

“Resilience Plan” means a locally adopted plan that describes the entire local government’s 
approach to flooding and meets the following criteria:  

1. It is project‐based with projects focused on flood control and resilience. 
2. It incorporates nature‐based infrastructure to the maximum extent possible.   
3. It includes considerations of all parts of a local government regardless of socioeconomics 

or race. 
4. It includes coordination with other local and inter‐jurisdictional projects, plans, and 

activities and has a clearly articulated timeline or phasing for plan implementation. 
5. Is based on the best available science, and incorporates climate change, sea level rise, 

and storm surge (where appropriate), and current flood maps. 

“VRA” means the Virginia Resources Authority 

“Virginia Coastal Resilience Master Plan” means the document released by Governor Northam 
on December 7, 2021 (https://www.dcr.virginia.gov/crmp/plan ) 
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Part II: General Department Grant Eligibility Criteria and 
Application Procedures 

A. Department Conditions and Limitations for Making Grants and Loans 

1. Grant assistance and loans will be awarded by category on a competitive scoring basis for 
eligible projects that meet the general conditions of this section and the specific criteria 
set out in the project category descriptions. Scoring criteria to be utilized for each project 
category are contained in Appendix B.   

The total amount of funds granted in any grant round, the amount of funds allocated to 
each of the three grant categories, and final determinations of grant awards will be set by 
the Department in consultation with the Chief Resilience Officer and the Special Assistant 
to the Governor for Coastal Adaptation and Protection. The Department anticipates that 
the allocations across grant categories will change with each grant round depending on 
demonstrated interested need.   

2. Grant matching requirements are as follows*. The nature‐based solution percentage will 
be based on  the degree  to which a  completed project  is  comprised of a nature‐based 
solution.  Removal of existing infrastructure or structures may be necessary to achieve the 
nature‐based solution.  

a. Planning and Capacity Building– Fund 75%/Match 25%. 

b. Flood Prevention and Protection Studies – Fund 50%/Match 50%. 

c. Projects that will result in nature‐based solutions ‐ Fund 70%/Match 30%. 

d. Projects that will result in hybrid solutions ‐ Fund 60%/Match 40%. 

e. All other Projects ‐ Fund 50%/Match 50%. 

3. For projects  that  are  located  in  and  serve  low‐income  geographic  areas,  the  following 
match requirements shall apply: 

a. Planning and Capacity Building– Fund 90%/Match 10%*. 

b. Flood Prevention and Protection Studies – Fund 90%/Match 10%. 

c. Projects that will result in nature‐based solutions ‐ Fund 80%/Match 20%. 

d. Projects that will result in hybrid solutions ‐ Fund 65%/Match 35%. 

e. All other Projects Fund 55%/Match 45%. 

*Match requirements for Planning and Capacity Building in low‐income geographic areas 
will  not  require match  for  applications  requesting  less  than  $3,000. Where  a  local 
government is unable to secure required match funds for larger planning and study grants‐ 
contact the Department at cfpf@dcr.virginia.gov  
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A completed resilience plan will be required before a local government can apply for and 
receive funding from the Project category only. Capacity‐building and planning and study 
grants will be available to any local government prior to having met the requirements of 
the Resilience Plan as defined in this manual. 

4. Grant funds will be disbursed on a reimbursement basis and may be drawn down quarterly 
or after the completion of the approved project. 

5. A  total of $40 million  is available  for grants during  this grant  cycle. Of  this amount, a 
minimum of 25% will be reserved for proposals that address low‐income geographic areas. 
The grant amount per project will be determined based on scoring, amounts requested 
from eligible projects, and available funds. Based on the amount of funds available,  it  is 
possible not all projects or applications received will receive funding.  

6. Minimum grant awards by category will be as  follows: Project grants $50,000; Capacity 
Building and Planning grantavailas, and study grants: $1,000. Project grants will not be 
capped and final awards will be determined based on available funds following review by 
the Department. 

7. Each  application  submitted must  be  for  a  discrete  project  to  be  completed  after  the 
beginning of the application period and not later than 3 years from the date of an executed 
agreement or by an extension date approved by the Department. These specified dates 
constitute  the  required  “project  completion  date”.  Reimbursement  requests must  be 
submitted within 90 days  following passage of  the authorized project completion date.  
Projects  that are proposed  to extend  longer  than 3 years may be submitted  in phases. 
Phases  of  the  project  that  extend  beyond  36 months  should  be  submitted  in  future 
applications.  Studies and capacity building proposals may also be presented in phases. 

8. No project or portion thereof identified in a previously awarded grant that was reimbursed 
by the Department is eligible for funding.   

9. The Department,  the Chief Resilience Officer,  the Special Assistant  to  the Governor  for 
Coastal Adaptation and Protection, and the Virginia Resources Authority reserve the right 
to provide funding at a level less than requested by the applicant, or to refuse to fund an 
applicant’s  request.  Reasons  for  such  determinations  include,  but  are  not  limited  to, 
incomplete  applications  or  resilience  plans,  low  project  ranking,  the  feasibility  of  the 
proposal, total funding determined to be necessary to complete the project, an anticipated 
inability  to  complete  the project by  the  specified  completion date,  and  total  available 
funding. 

10.  Local  governments may  contract with  public,  private  and  non‐profit  organizations  or 
entities to implement approved projects. 

11. Applications will  be  accepted  beginning  (01/03/2022)  and  ending  at  4:00  p.m.  on  ( 
04/08/2022) at cfpf@dcr.virginia.gov. 
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12. For a grant to be authorized, an eligible capacity building activity, project or study shall 
satisfy the following general conditions: 

a. A complete application meeting the requirements set forth  in this manual has been 
submitted to the Department within the specified application period. 

b. The local government has authorized requesting assistance from the Fund and has also 
authorized the availability of identified matching funds or a statement indicating that 
authorization  is pending, and once approved, will be  forwarded  to  the Department 
prior to the close of the application period. Authorizations not received prior to the 
close of  the application period will  cause  the application  to be disqualified  for  the 
current grant round.  

c. Where project completion is dependent on a variety of funding sources, including from 
the Fund, the local government has provided satisfactory assurances of all necessary 
funds  to  fully  finance  the project.  This must  include  signed, written  verification  as 
outlined in requirements for the Budget Narrative on page 20.  

d. For projects  that will  require  future maintenance, a maintenance and management 
plan  for  the  projects  must  be  provided  demonstrating  how  the  project  will  be 
maintained with funds secured by the grant recipient  independent of the Fund over 
the lifespan of the projects 

e. If a grant is sought for capacity building and planning activity, a project, or a study that 
will  be  carried  out  in  concert  with  a  federal  agency,  the  applicant  must  have 
authorization to enter into any necessary written agreement with the federal agency 
endorsing  the  application,  including  any  provisions  for  cost‐sharing.  A  copy  of  the 
agreement must be submitted with the application.   

f. Grant funds may be used as match for other sources of funding; however, grant funds 
awarded from the Fund may NOT be utilized as match funds for other monies from 
the Fund. Monies used to match grants from the Fund may not be used as match for 
other grants. 
 

B. Application and Selection Process 

1. General Submittal Information and Deadline 

A complete electronic file with all required attachments is the preferred method of submission. 
All electronic applications should be submitted in a PDF format to cfpf@dcr.virginia.gov.  
 
Files should be saved as follows: 

● CID51XXXX_LocalgovernmentName_CFPF.pdf  
o (example:  CID510090_LoudounCounty_CFPF.pdf).  

● If multiple applications for the local government then please use  
o CID510090_LoudounCounty_CFPF‐1.pdf; LoudounCountyCFPF‐2.pdf. etc. 

 



 

  | 11 
 

“Community Identification Number (CID#)” is a 6‐digit designation identifying each National Flood 
Insurance Program (NFIP) community. The first 2 numbers are the state code. Virginia’s state code 
is  “51”.  The  next  4  digits  are  the  Federal  Emergency Management  Agency  (FEMA)‐assigned 
community number and can be found in Appendix F of this manual. The CID# applies to the local 
government where the work is being done, not necessarily where the applicant is based. Where 
no CID#  has  been  assigned, CID# will  be  510  plus  the  three  digit  FIPS  code  and Department 
designation  (example for City of Richmond – 510760‐DCR1). The  list of communities without a 
FEMA assigned CID# is also found in Appendix F. 
 
If  electronic  submittal  is  not  possible,  please  submit  4  complete  copies  of  each  application 
(including  one  originally‐signed  copy),  together  with  all  attachments  and  supporting 
documentation, to the Virginia Department of Conservation and Recreation at the address below: 

    Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 

 
Please  ensure  signature  pages  are  completed  prior  to  submitting  electronically  or  mailing. 
Applications without signatures will be considered incomplete and will be removed from funding 
consideration for the current round. Applications will be accepted beginning on  January 3, 2022. 
All applications must be RECEIVED by 4:00 p.m. eastern daylight savings time on  April 8, 2022. 
Applications received after this deadline will not be considered during the current round. 
 
For proposals  that can only be submitted  in paper  format,  it  is  important  that applications be 
printed  on  one‐sided  pages.  All  pages  must  be  sized  to  8.5  x  11  inches.  Photographs  are 
acceptable. All photos and images and their captions must be on 8.5 x 11‐inch paper and be of a 
quality suitable for reproduction by a photocopier. It is not necessary to submit 4 sets of original 
images, but all reproduced images must be clear and discernable. Images and photos will not be 
returned. 
 
Applications will be scored, ranked, and funded based on scoring criteria in Appendix B and the 
availability of funds.  
 
General Application Inquiries: For any questions regarding the application process, please contact 
the  Department  of  Conservation  and  Recreation,  Division  of  Dam  Safety  and  Floodplain 
Management at (804) 371‐6095 or via email at cfpf@dcr.virginia.gov. 
 
2. Project, Study, Capacity Building and Planning Application Contents 

Organizational Information 
The Application  Form  (Appendix A)  contains  general organizational  information,  including  the 
title, category, and  location of  the project,  the amount of grant  funds  requested, and contact 
information for the applicant or the applicant’s designated contact person. 
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Scope of Work Narrative (as an attachment to the Application Form) 
The requirements for the project’s Scope of Work Narrative are outlined in Part III of this manual. 
A completed scoring criteria sheet must also be included to support the Scope of Work Narrative.  
 
Budget Narrative (as an attachment to the Application Form) 
The Budget Narrative establishes the proposed budget for the project. It should include evidence 
of the source of funds available to fully fund the project,  including the required cash matching 
funds. A description of the Budget Narrative is outlined in Part III of this manual. 
 
3. Application Review and Approval 

Qualifying projects in each category are selected for funding on a competitive scoring basis. The 
Department will use the following procedure in determining the qualification of an application. 
 
Department of Conservation and Recreation (Department) Review 
The Department will  review  the applications  for completeness  in accordance with  the eligible 
grant  categories  and  application  requirements.  Department  staff,  in  consultation  with  the 
Secretary of Natural Resources and the Special Assistant to the Governor for Coastal Adaptation 
and  Protection,  will  review  and  rank  each  complete  application  to  determine  its  merits  in 
accordance with the criteria set out in this manual pursuant to the scoring criteria contained in 
the applicable Appendix for each of the three grant categories (Capacity Building and Planning, 
Projects and studies).  
 
Virginia Resources Authority Review 
Following  the project acceptance and approval, and pending  further necessary submittals,  the 
application will be forwarded to VRA for the execution of a grant agreement and funding.  
 
4. Grant Funded Activity Commencement and Schedule for Completion 

Projects, capacity building and planning and studies will be required to be completed after the 
beginning of  the application period and not  later  than 36 months  following  the  issuance of a 
signed agreement between the applicant and VRA on behalf of the Department. Projects, capacity 
building and planning, and studies with a longer time horizon should be submitted in phases. 
 
If a project, study, capacity building or planning activity does not commence in a timely fashion to 
allow completion within the agreement period, funding will be withdrawn and the applicant may 
reapply during the next grant round, should funds be available. Such funds may be redistributed 
to other qualifying projects at  the discretion of  the Department  in consultation with  the Chief 
Resilience Office and the Special Assistant to the Governor for Coastal Adaptation and Protection.  
 
An extension may be granted at the discretion of the Department; however, all extension requests 
(Appendix D) must  be  received  no  later  than  90  days  prior  to  the  expiration  of  the  original 
agreement, and the approved activity must have commenced within the first nine months of the 
original agreement period. 
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5. Reporting and Close‐Out Guidelines for Grant Recipients 

Where  applicable,  the  Department  will  conduct  project  inspections  as  necessary  to  ensure 
conformance to grant terms. Final project deliverables defined in the approved Scope of Work 
are due to the Department within 30 days following the project end date, unless another date 
is approved by the Department.  

a. All materials shall be provided digitally to the Department at cfpf@dcr.virginia.gov.  

b. All  documents must  be  provided  in  PDF  and/or  a Microsoft Word  compatible  format, 
including any embedded maps or other figures/illustrations.  

c. All engineering files (including hydrologic and hydraulic studies) and assumptions necessary 
to  replicate  various  analyses  or  other  calculations  need  to  be  provided  in  a  format 
compatible with the software used to perform those calculations; likewise, all output files 
are also required.  

d. All tabular information not included in the engineering files above, whether contained within 
any report or appendix, which was used as the basis for any calculation, shall be provided in 
a Microsoft Excel compatible format or Microsoft Access compatible format.  

e. All map data shall be delivered as a geodatabase or individual shapefiles. Additionally, maps 
shall be provided in a PDF format if not already included embedded within the report(s). 

o If derived from CAD or another non‐GIS workflow, data must be converted into a GIS 
format.  

o See the Virginia Soil and Water Conservation Board's Guidance Document for specific 
requirements and direction for mapping ‐ Dam Break Inundation Zone Modeling and 
Mapping Procedures (PDF) (09/16). 

f. If  digital  submittal  is  not  possible,  printed materials,  together with  all  attachments  and 
supporting documentation, may be submitted to the Virginia Department of Conservation 
and Recreation at the address below: 

Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 
 

6. Grant Award and Administration 

After application approval, a letter will be sent from the Department to the applicants, and notice 
of awards will be posted on the Department Dam Safety and Floodplain Management Community 
Flood  Preparedness  Fund  web  page  at  https://www.dcr.virginia.gov/dam‐safety‐and‐
floodplains/dsfpm‐cfpf. 
 

https://www.dcr.virginia.gov/form/dcr-vswcb-038.pdf
https://www.dcr.virginia.gov/dam-safety-and-floodplains/dsfpm-cfpf
https://www.dcr.virginia.gov/dam-safety-and-floodplains/dsfpm-cfpf
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VRA will email grant agreements to recipients using the email address provided  in the original 
application.  If no email address was provided, the Grant Agreements will be sent via U.S. mail. 
Recipients shall return the signed grant agreement within 90 days of receipt to: 
 

Virginia Resources Authority 
1111 E. Main Street, Suite 1920 
Richmond, VA 23219   

Grant agreements not signed and returned to VRA within 90 days as required will have grant 
funds rescinded. 
 

Within 30 days after the project, study, capacity building or planning activity  is completed the 
applicant shall submit digital copies of the completed work to cfpf@dcr.virginia.gov along with 
the completed Certificate of Approval Floodplain Management form (which will be provided along 
with the grant award documents from VRA for review and approval by Department staff).  
 

Final  reimbursement  requests  must  be  submitted  within  90  days  following  passage  of  the 
authorized project completion date;  this request must  include completed and signed Exhibit E 
Reimbursement  Request  Form,  signed  Exhibit  D  Form  of  Requisition  along  with  the  signed 
Certificate  of  Approval  Floodplain  Management,  proof  of  payment  (canceled  checks,  bank 
statements, accounting system reports, etc.) and invoices to cfpf@dcr.virginia.gov or: 
 

Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 

 

All forms are located in the VRA grant agreement.  
 
Invoices must be detailed and specific to the project awarded and must provide sufficient detail 
to determine the work and hours actually completed related to the approved project.  

 
7. Virginia Resources Authority Disbursement of Grant Funds 

Grant  funds may be disbursed on a quarterly basis. For  low‐income geographic areas, one‐
quarter of the grant award may be advanced upfront to the grant recipient to be offset against 
actual expenditures at the end of the grant award.  
 
All requests for disbursement shall be provided to the Department for approval according to 
the reimbursement terms of the grant manual and grant agreement. The Department shall 
forward the approved request to VRA for payment to the applicant. VRA will not disburse funds 
prior  to  receipt  of  a  fully  executed  grant  agreement  signed  by  the  grant  recipient  and 
subsequently  signed  by  VRA’s  Executive  Director. Where  applicable,  the  Department will 
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conduct  site  visits  and  inspections  to  monitor  project  compliance.  A  checklist  for 
reimbursement will be included in the VRA grant agreement. 
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Part III: Eligible Activities Descriptions:  Projects, Studies, 
Capacity Building and Planning  

A. Capacity Building and Planning   
While certain local governments and regions have taken significant steps in developing and 
implementing comprehensive approaches to flood preparedness and resilience, many areas 
have yet to establish the necessary foundation for such activities, often because of a lack of 
resources. It is imperative that such planning activities take place.  
 
To encourage sound planning, the Fund will provide local governments grants for capacity 
building efforts, prioritizing those that create or update resilience plans, as defined in this 
manual.   
 
To further encourage planning, applicants applying for project grants must have an approved 
resilience plan, and projects must be approved by a Certified Floodplain Manager (CFM) 
pursuant to section one of this manual. 
 
Capacity building and planning grants are designed to help local governments meet both of 
those future requirements.  
 
Applicants may seek funds to secure services or personnel necessary to develop plans, 
programs, and projects within the defined project period and scope of eligible activities. More 
details on plan requirements are included in this section so applicants may assess whether or 
not they will need capacity building and planning assistance.  
 
The Fund will strive to provide capacity building and planning grants to help any local 
government that does not yet have such a plan or capacity to create and implement a resilience 
plan to develop one to address its flood resilience needs in a comprehensive manner.  
 
The number of grants awarded for this purpose will be dependent on available funds. 
 
Details on Required Resilience Plans for Project Grant Applicants 
 
A plan can be either one document or a combination of documents that meet the elements 
described in the definitions section of this manual. Once the Department certifies a local 
government has met the minimum requirements that determination will stand for a period of 
three years.   
 
For this grant round, the resilience plan may be submitted before or concurrently with the 
submission of a project plan. Applicants may submit their resilience plans at any time. Resilience 
plans should be clearly identified with the name of the local government in the file name 
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(example: CID#.Essex.resilienceplan) and submitted to cfpf@dcr.virginia.gov. The CID# is unique 
to each county, city or town in Virginia. 
 

A plan for purposes of the CFPF during this grant round will meet the following criteria: 

1. It is project‐based with projects focused on flood control and 
resilience. 

2. It incorporates nature‐based infrastructure to the maximum extent 
possible.   

3. It includes considerations of all parts of a local government 
regardless of socioeconomics or race. 

4. It includes coordination with other local and inter‐jurisdictional 
projects, plans, and activities and has a clearly articulated timeline 
or phasing for plan implementation. 

5. Is based on the best available science and incorporates climate 
change, sea level rise, and storm surge (where appropriate), and 
current flood maps. 

Additional information on plan submittal and approval is available in Appendix G. 

 

The Department expects to complete or begin an additional grant round prior to August 2022, so 
applicants should understand that even if they are unable to meet this requirement during this  
round, they will have additional time to complete their plan submissions and apply for project 
grants in the future grant  round. 
 
B. Flood Prevention and Protection Projects  
The purpose of this category  is to assist  local governments with flood prevention or protection 
activities to prevent loss of life and reduce property damage caused by flooding. Flood prevention 
or protection project means any project to reduce coastal, riverine or inland flooding.   
 
During this grant round, a local government may not apply for or receive funding from the 
Project category unless it has a completed a resilience plan certified by the Department. 
Planning, studies, and capacity building grants will be available to any local government prior to 
the adoption of a resilience plan. Further information on expected content are contained in 
Appendix G.  
 
If multiple eligible entities are included in one application, applicants should list all localities with 
their  CID#s,  for  example:  CID510XXX‐KellerTown_CID510XXX‐MelfaTown_CID510XXX‐
PainterCFPF‐1 
 
While  the grant  recipient, and  therefore  responsible party,  is defined  in  the Code of Virginia, 
projects may  serve  a  smaller  geographic  area within  the  local  government,  particularly  low‐
income geographic areas. Projects undertaken by municipal corporations, authorities, districts, 
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commissions,  or  political  subdivisions  created  by  the  General  Assembly  or  pursuant  to  the 
Constitution or laws of the Commonwealth, or any combination of these, must be consistent with 
resilience plans and efforts  in  the  local government where  the project  takes place.  Letters of 
support from affected localities must be included with the application.  
 
All projects that demonstrate a primary purpose of prevention or protection to reduce coastal, 
riverine or inland flooding will be considered.  
 
Examples of applicable projects include: 
 
Nature‐based solutions including but not limited to:  wetland restoration, floodplain restoration, 
swales and settling ponds, living shorelines and vegetated buffers. 

Additional flood control solutions including, but not limited to: floodwalls, levees, berms, flood 
gates, structural conveyances and storm water systems, and medium to large scale Low Impact 
Development (LID) in urban areas 

Preservation and creation of open space including: property acquisition and relocation and the 
permanent conservation of lands identified as having flood resilience value by ConserveVirginia 
Floodplain and Flooding Resilience layer or a similar data driven analytic tool.  

 
C. Studies 
To assist the Commonwealth and its local governments, the Fund will provide grants for various 
studies designed to improve long term planning and effectiveness of resilience plans and projects. 

Examples of applicable projects include: 
a. Studies to revise floodplain ordinances in order to maintain compliance with the NFIP 

or to incorporate higher standards that may reduce the risk of flood damage. This shall 
include  establishing  processes  for  implementing  the  ordinance,  including  but  not 
limited to, permitting, record retention, violations, and variance procedures. This may 
include  revising  a  floodplain  ordinance when  the  community  is  getting  new  Flood 
Insurance Rate Maps  (FIRMs), updating a  floodplain ordinance to  include  floodplain 
setbacks or freeboard, or correcting issues identified in a Corrective Action Plan. 

b. Hydraulic or hydrologic studies of a floodplain with historic and predicted floods, the 
assessment of flood risk, and the development of strategies to prevent or mitigate 
damage from coastal or riverine flooding. 

c. Hydrologic and hydraulic studies of floodplains to clarify or update by FEMA Flood 
Insurance Rate maps (FIRMS).  

d. Studies and Data Collection of Statewide and Regional Significance:  Funding of 
studies of statewide and regional significance and proposals will be considered for 
the following types of studies: 
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1. Updating precipitation data and IDF information (rain intensity, duration, 
frequency estimates) including such data at a sub‐state or regional scale on a 
periodic basis. 

2. Regional relative sea level rise projections for use in determining future impacts. 
3. Vulnerability analysis either statewide or regionally to state transportation, water 

supply, water treatment, impounding structures, or other significant and vital 
infrastructure from flooding.   

4. Flash flood studies and modeling in riverine regions of the state. 
5. Statewide or regional stream gauge monitoring to include expansion of existing 

gauge networks. 
6. New or updated delineations of areas of recurrent flooding, stormwater flooding, 

and storm surge vulnerability in coastal areas that include projections for future 
conditions based on sea level rise, more intense rainfall events, or other relevant 
flood risk factors.  

7. Regional flood studies in riverine communities that may include watershed‐scale 
evaluation, updated estimates of rainfall intensity, or other information. 

8. Regional hydrologic and hydraulic studies of floodplains. 
9. Studies of potential land use strategies that could be implemented by a local 

government to reduce or mitigate damage from coastal or riverine flooding. 
10. Other proposals that will significantly improve protection from flooding on a 

statewide or regional basis. 
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Part IV: Required Application Components  

A. Scope of Work Narrative – Capacity Building and Planning 

All applications must  include a Scope of Work Narrative that clearly describes the proposed 
activities, including supporting documentation as necessary and, at a minimum, includes the 
following.  
 
1. Assess capacity needs and assets to include: 

a. Resource needs identification – financial, human, technical assistance, training.  
b. Plan for developing, increasing, or strengthening knowledge, skills and abilities of existing 

or new staff. This may include training of existing staff, hiring personnel, contracting with 
of expert consultants or advisors. 

c. Resource development strategies. Where capacity is limited by funding, what strategies 
will be developed to increase resources in the local government? This may include work 
with non‐governmental organizations, or applying for grants,  loans, or other funding 
sources. 

d. Policy management and/or development. 
2. Goals  and  objectives  tied  to  improving  flood  protection  and  prevention  in  a  whole 

community approach to resilience.  Identify and describe the goals and objectives of the 
project.  

3. Stakeholder identification, outreach and education strategies. 
4. Implementation plan and timelines for specific elements of completion such as training, 

certifications, plan development, etc. 
5. Parties responsible for capacity building and/or plan development process. 
6. Performance outputs and measures.  Describe the expected results and benefits and how 

success will be measured.   
7. Plans for maintaining capacity, as necessary, over the long term. 
 
B. Scope of Work Narrative – Projects  

All applications must include a Scope of Work Narrative that clearly describes the proposed 
project or study, including supporting documentation as necessary. It may be helpful to review 
the checklist in Appendix C to ensure that the application includes all the required elements. 
The Scope of Work narrative for all applications should address the following elements. 
 
1. Project  Information: Describe  in  detail  the  area  to  be  studied  or  protected  including  the 

following. Note that information should be provided on the local government(s) in which the 
project  is  taking place, even  if  that  local government  it  is not  the grant applicant. Projects 
undertaken  by  municipal  corporations,  authorities,  districts,  commissions,  or  political 
subdivisions created by the General Assembly or pursuant to the Constitution or laws of the 
Commonwealth, or any combination of these, must be consistent with resilience plans and 
efforts in the local government where the project takes place. Letters of support from affected 
local governments must be included with the application. 
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● Population 
o Provide population data for the  local government  in which the project  is taking 

place,  including  identification  of  any  low‐income  geographic  area  and  the 
estimated number of residents that will be impacted by this project. 

● Historic flooding data and hydrologic studies projecting flood frequency 
o Provide information on the flood risk of the project area, including whether the 

project  is  in a mapped floodplain, what flood zone  it  is  in, and when  it was  last 
mapped.  If  the  property  or  area  around  it  has  been  flooded  before,  share 
information  on  the  dates  of  past  flood  events  and  the  amount  of  damage 
sustained. 

● The ability of the local government to provide its share of the cost 
o This must include an estimate of the total project cost, a description of the source 

of the funds being used, evidence of the local government’s ability to pay for the 
project in full or quarterly prior to reimbursement, and a signed pledge agreement 
from each contributing organization. 

● The administration of local floodplain management regulations 
o The Department will determine  if  the  community  is  in good  standing with  the 

NFIP. If applicable, provide the Department with a link to the current floodplain 
ordinance, or attach a PDF or Word document of the ordinance. 

● Other necessary information to establish project or study priority 
o Repetitive Loss and/or Severe Repetitive Loss Properties 

▪ Do  not  provide  the  addresses  for  these  properties,  but  include  an  exact 
number of repetitive loss and/or severe repetitive loss structures within the 
project  area. Work with  the  local  floodplain  administrator  or  emergency 
manager  to  find  this  information.  If  they  do  not  have  a  list  of  repetitive 
loss/severe  repetitive  loss  structures,  the  Department  can  assist  them  in 
accessing these lists. 

o Residential and/or Commercial Structures 
▪ Describe the residential and commercial structures impacted by this project, 

including how they contribute to the community such as historic, economic, 
or  social  value.  Provide  an  exact  number  of  residential  structures  and 
commercial structures in the project area.  

o Critical Facilities 
▪ If  there are critical  facilities within  the project area, describe each  facility. 

Critical facilities are those that provide services and functions essential to the 
community, including hospitals, fire stations, police stations, storage facilities 
for critical records, power plants, and wastewater treatment plants, among 
others. 
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2. Need  for Assistance:  Identify and describe any relevant  issues or problems that will be 
addressed by the project. 

● Explain the local government’s financial and staff resources. How many relevant staff 
members (floodplain administrators, planners, emergency managers, building officials, 
engineers) does the local government have? To what relevant software does the local 
government have access? What are the local government’s capabilities? 

● The Department will prioritize low‐income geographic areas for funding. Low‐income 
geographic area means any locality or geographic area within a locality that may 
cross municipal or county boundaries, that has a median household income that is 
not greater than 80 percent of the local median household income, or any area in the 
Commonwealth designated as a qualified opportunity zone by the U.S. Secretary of 
the Treasury via his delegation of authority to the Internal Revenue Service. 

● The Department will consider the project area’s social vulnerability index score when 
reviewing grant applications. The Social Vulnerability Index, available through ADAPT 
Virginia’s Virginia Vulnerability Viewer, will be used for this review.  

● This index is based on census tract data; the index score for the census tract that 
contains the project area should be used. If the project area falls within multiple 
census tracts, please provide the scores for all census tracts. The average score for 
the project area will be used for scoring the application.  

▪ For more information on social vulnerability, please see ADAPT Virginia’s fact 
sheet. 

 
Alternatives: If the project proposed does not employ a nature‐based or hybrid solution and 
the total project cost  is greater than $3 million, describe at  least one alternative that could 
reasonably address the issue identified. Please also consider the No Action Option as a third 
alternative as part of  the analysis. Explain  these alternatives and  the  reason  the proposed 
project was selected.  

 
3. Goals and Objectives: Identify and describe the goals and objectives of the project. Include 

a description of the expected results of the completed project and explain the expected 
benefits  of  the  project.  This  may  include  financial  benefits,  increased  awareness, 
decreased risk, etc.  
 

4. Approach, Milestones, and Deliverables: Outline a plan of action laying out the scope and 
detail of how the proposed work will be accomplished with a timeline identifying expected 
completion dates. Determine milestones for the project that will be used to track progress. 
Explain what deliverables can be expected at each milestone, and what the final project 
deliverables will be. Identify other potential project partners. 

● If assistance is sought for a project that will be carried out in concert with a federal 
agency, provide evidence of  an  agreement with  the  federal  agency endorsing  the 
project. 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
http://adaptva.org/docs/SocialVulnerabilityfactsheet.pdf
http://adaptva.org/docs/SocialVulnerabilityfactsheet.pdf
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5. Relationship  to  Other  Projects:  Where  applicable,  briefly  describe  the  relationship 

between this project and other past, current, or future resilience projects. If the applicant 
has received or applied for any other grants or loans, please identify those projects, and, 
if applicable, describe any problems that arose with meeting the obligations of the grant 
and how the obligations of this project will be met. 
 

6. Maintenance Plan: For ongoing projects or projects that will require future maintenance, 
such as infrastructure, flood warning and response systems, signs, websites, or flood risk 
applications,  a maintenance  and management plan  for  the projects must be provided 
demonstrating how they will be maintained after the lifespan of this grant for a minimum 
of five years. Ongoing operation and maintenance will be the financial responsibility of the 
grantee and will not be eligible for monies from the Fund. 

 
7. Criteria: Describe how the project meets each of the applicable scoring criteria contained 

in Appendix B, and provide the required documentation where necessary. Documentation 
can be incorporated into the Scope of Work Narrative or included as attachments to the 
application. Appendix B must be completed and submitted with the application. 
 
For local governments that are not towns, cities, or counties, the documentation provided 
for the criteria below should be based on the  local government or  local governments  in 
which the project is located and/or directly impacts. 
 
1. Is  the  applicant  a  local  government  (including  counties,  cities,  towns,  municipal 

corporations, authorities, districts, commissions, or political subdivisions created by 
the General Assembly or pursuant to the Constitution or laws of the Commonwealth, 
or any combination of these or a recognized state or federal Indian tribe? 

2. Does the  local government have an approved resilience plan meeting the criteria as 
established by this grant manual? Has it been attached or a link provided? 

3. For local governments that are not towns, cities, or counties, have letters of support 
been provided from affected local governments? 

4. Has the applicant provided evidence of an ability to provide the required match funds? 

5. Has  the applicant demonstrated  to  the extent possible,  the positive  impacts of  the 
project or study on prevention of flooding? 

Documentation: As outlined in the Budget Narrative section below, the applicant must 
include an estimate of the project cost, a description of the source of the funds being 
used, evidence of the applicant’s ability to pay for its share of the project, and signed 
authorization or a pledge agreement from each contributing organization. 
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C. Scope of Work Narrative – Studies 
 
All applications for proposed studies the applicant should include the following: 

1. The specific type of study proposed including whether the study is new or updates a 
prior study. 

2. The relationship of the study to the local government’s needs for flood prevention and 
protection, equity, community improvement, identification of nature‐based solutions 
or other priorities contained in this manual.  

3. The qualifications of the individuals or organizations charged with conducting the study 
or the elements of any request for proposal that define those qualifications 

4. The expected use of the study results in the context of the local resilience plan or, in 
the case of regional plans, how the study improves any regional approach. 

5. If applicable, how the study may  improve Virginia’s flood protection and prevention 
abilities in a statewide context. 

 
D. Budget Narrative‐ Required for All Grant Categories 
Each application must include a detailed Budget Narrative explaining all proposed expenditures. 
A budget narrative  is  applicable  to  requests  from  any  category of  grants  in  this manual.  The 
following items must be included in the Budget Narrative: 
 

● Estimated total project cost: This amount must reflect the total cost of bringing the project 
to  completion.  Estimates  for  all  work  to  be  completed  by  third  parties  (engineers, 
contractors, etc.) on the specified project should be included. If multiple project types are 
selected, a detailed breakdown of how the funding is proposed to be allocated must be 
included for each selected project type. 

 
● Amount of funds requested from the Fund: This is the total amount of any grant assistance 

sought from the Fund. Include a detailed breakdown of how this funding is proposed to be 
allocated. At  a minimum  this  should  include  a  breakdown  of  salaries,  fringe  benefits, 
travel, equipment, supplies, construction, contracts and other direct costs. Please refer to 
the match requirements in Part II of this manual. For local governments designated as low‐
income  geographic  areas,  100  percent  of  the  estimated  total  project  costs  should  be 
included. 
 

● Amount of cash funds available: This amount, when combined with the amount of funding 
requested  from the Fund, must reflect the total estimated project cost to demonstrate 
that all necessary funding has been secured to complete the project. Include a description 
of the source of these funds and evidence of the applicant’s ability to obtain these funds 
to complete the project.  
 

● Authorization to request for funding: Local governments seeking funding shall also attach 
signed documentation authorizing the request for funding.  
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Where  a  local  authorization  is  not  applicable,  a  pledge  agreement  is  required  for  each 
contribution, signed by  the authorized representative of the contributing organization and the 
applicant organization, which must include:  

● The name, address, and telephone number of the contributor;  
● The name of the applicant organization;  
● The title of the project for which the cash contribution is made; 
● The source of funding for the cash contribution; 
● The dollar amount of the cash contribution; and 
● A statement  that  the contributor will pay  the cash contribution during  the agreement 

period. 
 

Note: Grant funds may be used as match for other sources of funding; however, grant funds 
awarded from the Fund may NOT be utilized as match funds for other monies from the Fund. 
Monies used to match grants from the Fund may not be used as match for other grants. 
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Appendix A: Application Form for Grant Requests for All 
Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 
 

Name of Local Government: 

___________________________________________________________ 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 

_____Project 

_____Study  

NFIP/DCR Community Identification Number (CID)___________________________________ 

If a state or federally recognized Indian tribe, Name of tribe____________________________ 

Name of Authorized Official: __________________________________________ 

Signature of Authorized Official: _______________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 
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Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low‐income geographic area as defined 

in the Part 1 Definitions?   Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration. 
 Construction of swales and settling ponds. 
 Living shorelines and vegetated buffers. 
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events.  
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Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must  apply  for  a  Letter of Map Revision or  a Physical Map Revision  through  the  Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be  fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______________________ 

Shenandoah County, Virginia
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Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________

A, AE, and 0.2 PCT Annual Chance Flood Hazard

All within Shenandoah County, Va
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Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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Project Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50   

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as having flood resilience 

value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function.   
 Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45   

1.b. any other nature‐based approach  40    

All hybrid approaches whose end result is a nature‐based solution  35   

All other projects  25   

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 
Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake 
Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

11. Does this project provide “community scale” benefits? 

Yes  20   

No  0   

Total Points   



 

  Scoring Criteria Studies 1-C 
 

Appendix C: Scoring Criteria for Studies 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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Studies Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarde

d 

6. Eligible Studies (Select all that apply) 

Revising floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must 
include establishing processes for implementing the ordinance, including but not 
limited to, permitting, record retention, violations, and variances. This may include 
revising a floodplain ordinance when the community is getting new Flood Insurance 
Rate Maps (FIRMs), updating a floodplain ordinance to include floodplain setbacks 
or freeboard, or correcting issues identified in a Corrective Action Plan. 

30    

Creating tools or applications to identify, aggregate, or display information on flood 
risk or creating a crowd‐sourced mapping platform that gathers data points about 
real‐time flooding. This could include a locally or regionally based web‐based 
mapping product that allows local residents to better understand their flood risk. 

15    

Conducting hydrologic and hydraulic studies of floodplains. Applicants who create 
new maps must apply for a Letter of Map Revision or a Physical Map Revision 
through the Federal Emergency Management Agency (FEMA).  

35    

Studies and Data Collection of Statewide and Regional Significance. Funding of 
studies of statewide and regional significance and proposals will be considered for 
the following types of studies: 

   

 Updating precipitation data and IDF information (rain intensity, duration, 
frequency estimates) including such data at a sub‐state or regional scale on 
a periodic basis. 

45    

 Regional relative sea level rise projections for use in determining future 
impacts. 

45    

 Vulnerability analysis either statewide or regionally to state transportation, 
water supply, water treatment, impounding structures, or other significant 
and vital infrastructure from flooding.   

45    

 Flash flood studies and modeling in riverine regions of the state.  45    

 Statewide or regional stream gauge monitoring to include expansion of 
existing gauge networks. 

45    
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 New or updated delineations of areas of recurrent flooding, stormwater 
flooding, and storm surge vulnerability in coastal areas that include 
projections for future conditions based on sea level rise, more intense 
rainfall events, or other relevant flood risk factors. 

45    

 Regional flood studies in riverine communities that may include watershed‐
scale evaluation, updated estimates of rainfall intensity, or other 
information. 

50    

 Regional hydrologic and hydraulic studies of floodplains.  45    

 Studies of potential land use strategies that could be implemented by a local 
government to reduce or mitigate damage from coastal or riverine flooding. 

40    

 Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis 

35    

7. Is the study area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed study part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  

Yes  10    

No  0    

9. Is the proposed study in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 
TMDLs. Does the proposed project include implementation of one or more best management 
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

Total Points   

 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Appendix D: Scoring Criteria for Capacity Building & Planning 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected  local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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Capacity Building and Planning Eligible for Consideration 
 Yes 

 No 

Applicant Name: 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Capacity Building and Planning Activities (Select all that apply)

Revisions to existing resilience plans and modifications to existing comprehensive 
and hazard mitigation plans. 

55  

Development of a new resilience plan.  55 

Resource assessments, planning, strategies and development.  45  

Policy management and/or development.  40  

Stakeholder engagement and strategies.  25  

Goal planning, implementation and evaluation.  25  

Long term maintenance strategy.  25 

Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis. 

15  

7. Is the area within the local government to which the grant is targeted socially vulnerable? (Based
on ADAPT VA’s Social Vulnerability Index Score.)

Very High Social Vulnerability (More than 1.5)  15  

High Social Vulnerability (1.0 to 1.5)  12  

Moderate Social Vulnerability (0.0 to 1.0)  8  

Low Social Vulnerability (‐1.0 to 0.0)  0  

Very Low Social Vulnerability (Less than ‐1.0)  0  

8. Is the proposed activity part of an effort to join or remedy the community’s probation or
suspension from the NFIP?

Yes  10  

No  0  

9. Is the proposed project in a low‐income geographic area as defined in this manual?

Yes  10  

No  0  

10. Does this project provide “community scale” benefits?

Yes  20   

No 

Total Points 

15

25

0

20

8

78

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A

FIRMette of the project area(s) (Projects/Studies) □ Yes   □ No   □ N/A

Historic flood damage data and/or images (Projects/Studies) □ Yes   □ No   □ N/A

A link to or a copy of the current floodplain ordinance □ Yes   □ No   □ N/A

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A

A link to or a copy of the current hazard mitigation plan □ Yes   □ No    □ N/A

A link to or a copy of the current comprehensive plan □ Yes   □ No    □ N/A

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A

Completed Scoring Criteria Sheet in Appendix B, C, or D □ Yes   □ No    □ N/A

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A

Signed pledge agreement from each contributing organization □ Yes   □ No   □ N/A

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Appendix E: Extension Request Form 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

 
 
 
 

Request to Amend Contract between Virginia Resources Authority and Grant Recipient of the 
YYYY Virginia Community Flood Preparedness Fund Grant 

 
All projects are required to be completed no  later than 36 months following the  issuance of a 
signed agreement between  the applicant and VRA on behalf of  the Department. A one‐year 
extension may be granted at the discretion of the Department provided such request is received 
not  later than 90 days prior to the expiration of the original agreement. Requests should be 
emailed to cfpf@dcr.virginia.gov. If email is not available, please mail to: 
 

Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 

 

Grant Recipient: ________________________________________________________________ 

Contact Name: _________________________________________________________________ 

Mailing Address (1): _____________________________________________________________ 

Mailing Address (2): _____________________________________________________________ 

City: ____________________________ State: _________________ Zip: ___________________ 

Is this a new address?     □ Yes     □ No     Has the Contact Name changed?     □ Yes     □ No 

Telephone Number: (____) ________________ Cell Phone Number: (____) _________________ 

Email Address: ________________________________ 
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Grant Number: _________________________________________________________________ 

Title of Project: _________________________________________________________________ 

NFIP/DCRCID: 

____________________________________________________________________ 

Total Cost of Project: ____________________________________________________________ 

Total Amount Awarded: __________________________________________________________ 

Current Grant End Date: __________________________________________________________  

Requested New End Date: _______________________________________________________ 

Please provide a detailed explanation for the extension request including the reason work will 
not be completed during the initial grant period and a timeline for completion if approved. 
Please attach additional documentation as needed. 
 

Justification for Extension 
 

 
     

Grant Recipient Signature    Date Requested 

     

Grant Recipient Printed Name    Title 
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THE DEPARTMENT Use Only 
 
         

Virginia Department of Conservation and Recreation    Date Approved    Date Denied 

     

Printed Name    Title 

 
Reason for Denial 

 

 

VRA Use Only 
 
         

Virginia Resources Authority    Date 
Received 

  Date Grant 
Modified 
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Appendix F: Community Identification Number (CID#) 

Virginia Communities Participating in the National Flood Insurance Program 
  
  
        
CID Number  Community Name  County 
510169  ABINGDON, TOWN OF  WASHINGTON COUNTY 
510050  ACCOMAC, TOWN OF  ACCOMACK COUNTY 
510001  ACCOMACK COUNTY   ACCOMACK COUNTY 
510006  ALBEMARLE COUNTY   ALBEMARLE COUNTY 
510260  ALBERTA, TOWN OF  BRUNSWICK COUNTY 
515519  ALEXANDRIA, CITY OF  ALEXANDRIA CITY 
510009  ALLEGHANY COUNTY  ALLEGHANY COUNTY 
510029  ALTAVISTA, TOWN OF  CAMPBELL COUNTY 
510314  AMELIA COUNTY  AMELIA COUNTY 
510010  AMHERST COUNTY   AMHERST COUNTY 
510193  AMHERST, TOWN OF  AMHERST COUNTY 
510319  APPALACHIA, TOWN OF  WISE COUNTY 
510011  APPOMATTOX COUNTY   APPOMATTOX COUNTY 
510194  APPOMATTOX, TOWN OF  APPOMATTOX COUNTY 
515520  ARLINGTON COUNTY  ARLINGTON COUNTY 
510075  ASHLAND, TOWN OF  HANOVER COUNTY 
510013  AUGUSTA COUNTY   AUGUSTA COUNTY 
510196  BATH COUNTY   BATH COUNTY 
510016  BEDFORD COUNTY   BEDFORD COUNTY 
510015  BEDFORD, TOWN OF  BEDFORD COUNTY 
510242  BELLE HAVEN, TOWN OF  ACCOMACK COUNTY 
510037  BERRYVILLE, TOWN OF  CLARKE COUNTY 
515521  BIG STONE GAP, TOWN OF  WISE COUNTY 
510100  BLACKSBURG, TOWN OF  MONTGOMERY COUNTY 
510074  BLACKSTONE, TOWN OF  NOTTOWAY COUNTY 
510017  BLAND COUNTY   BLAND COUNTY 
510256  BLOXOM, TOWN OF  ACCOMACK COUNTY 
510161  BLUEFIELD, TOWN OF  TAZEWELL COUNTY 
510062  BOONES MILL, TOWN OF  FRANKLIN COUNTY 
510018  BOTETOURT COUNTY   BOTETOURT COUNTY 
510175  BOYCE, TOWN OF  CLARKE COUNTY 
510269  BOYDTON, TOWN OF  MECKLENBURG COUNTY 
510151  BOYKINS, TOWN OF  SOUTHAMPTON COUNTY 
510296  BRANCHVILLE, TOWN OF  SOUTHAMPTON COUNTY 
510134  BRIDGEWATER, TOWN OF  ROCKINGHAM COUNTY 
510022  BRISTOL, CITY OF  BRISTOL CITY 
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510135  BROADWAY, TOWN OF  ROCKINGHAM COUNTY 
510030  BROOKNEAL, TOWN OF  CAMPBELL COUNTY 
510236  BRUNSWICK COUNTY   BRUNSWICK COUNTY 
510024  BUCHANAN COUNTY  BUCHANAN COUNTY 
510019  BUCHANAN, TOWN OF  BOTETOURT COUNTY 
510026  BUCKINGHAM COUNTY   BUCKINGHAM COUNTY 
510027  BUENA VISTA, CITY OF  BUENA VISTA CITY 
510140  BURKEVILLE, TOWN OF  NOTTOWAY COUNTY 
510028  CAMPBELL COUNTY   CAMPBELL COUNTY 
510106  CAPE CHARLES, TOWN OF  NORTHAMPTON COUNTY 
510249  CAROLINE COUNTY   CAROLINE COUNTY 
510197  CARROLL COUNTY   CARROLL COUNTY 
510162  CEDAR BLUFF, TOWN OF  TAZEWELL COUNTY 
510198  CHARLES CITY COUNTY   CHARLES CITY COUNTY 
510333  CHARLOTTE COUNTY   CHARLOTTE COUNTY 

510318 
CHARLOTTE COURT HOUSE, 
TOWN OF  CHARLOTTE COUNTY 

510033  CHARLOTTESVILLE, CITY OF  CHARLOTTESVILLE CITY 
510297  CHASE CITY, TOWN OF  MECKLENBURG COUNTY 
510114  CHATHAM, TOWN OF  PITTSYLVANIA COUNTY 
510178  CHERITON, TOWN OF  NORTHAMPTON COUNTY 
510034  CHESAPEAKE, CITY OF  CHESAPEAKE CITY 
510035  CHESTERFIELD COUNTY   CHESTERFIELD COUNTY 
510185  CHILHOWIE, TOWN OF  SMYTH COUNTY 
510002  CHINCOTEAGUE, TOWN OF  ACCOMACK COUNTY 

510101 
CHRISTIANSBURG, TOWN 
OF  MONTGOMERY COUNTY 

510158  CLAREMONT, TOWN OF  SURRY COUNTY 
510036  CLARKE COUNTY   CLARKE COUNTY 
510209  CLARKSVILLE, TOWN OF  MECKLENBURG COUNTY 
515522  CLEVELAND, TOWN OF  RUSSELL COUNTY 
510038  CLIFTON FORGE, TOWN OF  ALLEGHANY COUNTY 
510186  CLIFTON, TOWN OF  FAIRFAX COUNTY 
510384  CLINCHCO, TOWN OF  DICKENSON COUNTY 
510143  CLINCHPORT, TOWN OF  SCOTT COUNTY 
510176  COEBURN, TOWN OF  WISE COUNTY 

510172 
COLONIAL BEACH, TOWN 
OF  WESTMORELAND COUNTY 

510039  COLONIAL HEIGHTS, CITY OF  COLONIAL HEIGHTS CITY 
510152  COURTLAND, TOWN OF  SOUTHAMPTON COUNTY 
510040  COVINGTON, CITY OF  COVINGTON CITY 
510313  CRAIG COUNTY   CRAIG COUNTY 
510014  CRAIGSVILLE, TOWN OF  AUGUSTA COUNTY 
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510264  CREWE, TOWN OF  NOTTOWAY COUNTY 
510041  CULPEPER COUNTY  CULPEPER COUNTY 
510042  CULPEPER, TOWN OF  CULPEPER COUNTY 
510043  CUMBERLAND COUNTY   CUMBERLAND COUNTY 
510170  DAMASCUS, TOWN OF  WASHINGTON COUNTY 
510044  DANVILLE, CITY OF  DANVILLE CITY 
510136  DAYTON, TOWN OF  ROCKINGHAM COUNTY 
510253  DICKENSON COUNTY   DICKENSON COUNTY 
510335  DILLWYN, TOWN OF  BUCKINGHAM COUNTY 
510187  DINWIDDIE COUNTY   DINWIDDIE COUNTY 
510032  DRAKES BRANCH, TOWN OF  CHARLOTTE COUNTY 
510211  DUBLIN, TOWN OF  PULASKI COUNTY 
510240  DUFFIELD, TOWN OF  SCOTT COUNTY 
510120  DUMFRIES, TOWN OF  PRINCE WILLIAM COUNTY 
510144  DUNGANNON, TOWN OF  SCOTT COUNTY 
510132  EASTVILLE, TOWN OF  NORTHAMPTON COUNTY 
510213  EDINBURG, TOWN OF  SHENANDOAH COUNTY 
510137  ELKTON, TOWN OF  ROCKINGHAM COUNTY 
510047  EMPORIA, CITY OF  GREENSVILLE COUNTY/EMPORIA CITY 
510048  ESSEX COUNTY   ESSEX COUNTY 
510364  EXMORE, TOWN OF  NORTHAMPTON COUNTY 
515525  FAIRFAX COUNTY   FAIRFAX COUNTY 
515524  FAIRFAX, CITY OF  FAIRFAX CITY 
510054  FALLS CHURCH, CITY OF  FALLS CHURCH CITY 
510118  FARMVILLE, TOWN OF  PRINCE EDWARD COUNTY/CUMBERLAND COUNTY 
510055  FAUQUIER COUNTY   FAUQUIER COUNTY 
510020  FINCASTLE, TOWN OF  BOTETOURT COUNTY 
510199  FLOYD COUNTY   FLOYD COUNTY 
510058  FLUVANNA COUNTY   FLUVANNA COUNTY 
510061  FRANKLIN COUNTY   FRANKLIN COUNTY 
510060  FRANKLIN, CITY OF  FRANKLIN CITY 
510063  FREDERICK COUNTY   FREDERICK COUNTY 
510065  FREDERICKSBURG, CITY OF  FREDERICKSBURG CITY 
510215  FRIES, TOWN OF  GRAYSON COUNTY 
510167  FRONT ROYAL, TOWN OF  WARREN COUNTY 
510145  GATE CITY, TOWN OF  SCOTT COUNTY 
510067  GILES COUNTY   GILES COUNTY 
510320  GLADE SPRING, TOWN OF  WASHINGTON COUNTY 
515526  GLASGOW, TOWN OF  ROCKBRIDGE COUNTY 
510289  GLEN LYN, TOWN OF  GILES COUNTY 
510071  GLOUCESTER COUNTY  GLOUCESTER COUNTY 
510072  GOOCHLAND COUNTY   GOOCHLAND COUNTY 
510217  GOSHEN, TOWN OF  ROCKBRIDGE COUNTY 
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510243  GRAYSON COUNTY   GRAYSON COUNTY 
510200  GREENE COUNTY   GREENE COUNTY 
510073  GREENSVILLE COUNTY   GREENSVILLE COUNTY 
510138  GROTTOES, TOWN OF  ROCKINGHAM COUNTY 
510025  GRUNDY, TOWN OF  BUCHANAN COUNTY 
510188  HALIFAX COUNTY   HALIFAX COUNTY 
510301  HALIFAX, TOWN OF  HALIFAX COUNTY 
510218  HALLWOOD, TOWN OF  ACCOMACK COUNTY 
510352  HAMILTON, TOWN OF  LOUDOUN COUNTY 
515527  HAMPTON, CITY OF  HAMPTON CITY 
510237  HANOVER COUNTY   HANOVER COUNTY 
510076  HARRISONBURG, CITY OF  HARRISONBURG CITY 
510121  HAYMARKET, TOWN OF  PRINCE WILLIAM COUNTY 
510046  HAYSI, TOWN OF  DICKENSON COUNTY 
510077  HENRICO COUNTY   HENRICO COUNTY 
510078  HENRY COUNTY   HENRY COUNTY 
510052  HERNDON, TOWN OF  FAIRFAX COUNTY 
510311  HIGHLAND COUNTY   HIGHLAND COUNTY 
510305  HILLSVILLE, TOWN OF  CARROLL COUNTY 
510321  HONAKER, TOWN OF  RUSSELL COUNTY 
510080  HOPEWELL, CITY OF  HOPEWELL CITY 
510219  HURT, TOWN OF  PITTSYLVANIA COUNTY 
510238  INDEPENDENCE, TOWN OF  GRAYSON COUNTY 
510220  IRON GATE, TOWN OF  ALLEGHANY COUNTY 
510221  IRVINGTON, TOWN OF  LANCASTER COUNTY 
510303  ISLE OF WIGHT COUNTY   ISLE OF WIGHT COUNTY 
510380  IVOR, TOWN OF  SOUTHAMPTON COUNTY 
510201  JAMES CITY COUNTY   JAMES CITY COUNTY 
510263  JARRATT, TOWN OF  GREENSVILLE COUNTY 
510086  JONESVILLE, TOWN OF  LEE COUNTY 
510280  KILMARNOCK, TOWN OF  LANCASTER COUNTY 
510082  KING AND QUEEN COUNTY   KING AND QUEEN COUNTY 
510312  KING GEORGE COUNTY   KING GEORGE COUNTY 
510304  KING WILLIAM COUNTY   KING WILLIAM COUNTY 
510084  LANCASTER COUNTY  LANCASTER COUNTY 
510023  LAWRENCEVILLE, TOWN OF  BRUNSWICK COUNTY 
510222  LEBANON, TOWN OF  RUSSELL COUNTY 
510085  LEE COUNTY  LEE COUNTY 
510091  LEESBURG, TOWN OF  LOUDOUN COUNTY 
510089  LEXINGTON, CITY OF  LEXINGTON CITY 
510090  LOUDOUN COUNTY   LOUDOUN COUNTY 
510259  LOVETTSVILLE, TOWN OF  LOUDOUN COUNTY 
510309  LUNENBURG COUNTY   LUNENBURG COUNTY 
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510110  LURAY, TOWN OF  PAGE COUNTY 
510093  LYNCHBURG, CITY OF  LYNCHBURG CITY 
510094  MADISON COUNTY   MADISON COUNTY 
510123  MANASSAS PARK, CITY OF  MANASSAS PARK CITY 
510122  MANASSAS, CITY OF  MANASSAS CITY 
510223  MARION, TOWN OF  SMYTH COUNTY 
510095  MARTINSVILLE, CITY OF  HENRY COUNTY 
510096  MATHEWS COUNTY  MATHEWS COUNTY 
510206  MC KENNEY, TOWN OF  DINWIDDIE COUNTY 
510189  MECKLENBURG COUNTY   MECKLENBURG COUNTY 
510360  MIDDLEBURG, TOWN OF  LOUDOUN COUNTY 
510098  MIDDLESEX COUNTY   MIDDLESEX COUNTY 
510274  MIDDLETOWN, TOWN OF  FREDERICK COUNTY 
510379  MONTEREY, TOWN OF  HIGHLAND COUNTY 
510099  MONTGOMERY COUNTY   MONTGOMERY COUNTY 

510148 
MOUNT JACKSON, TOWN 
OF  SHENANDOAH COUNTY 

510224  MT. CRAWFORD, TOWN OF  ROCKINGHAM COUNTY 
510068  NARROWS, TOWN OF  GILES COUNTY 
510225  NASSAWADOX, TOWN OF  NORTHAMPTON COUNTY 
510102  NELSON COUNTY   NELSON COUNTY 
510340  NEW CASTLE, CITY OF  CRAIG COUNTY 
510306  NEW KENT COUNTY   NEW KENT COUNTY 
510227  NEW MARKET, TOWN OF  SHENANDOAH COUNTY 
510103  NEWPORT NEWS, CITY OF  NEWPORT NEWS CITY 
510104  NORFOLK, CITY OF  NORFOLK CITY 
510105  NORTHAMPTON COUNTY   NORTHAMPTON COUNTY 

510107 
NORTHUMBERLAND 
COUNTY   NORTHUMBERLAND COUNTY 

510108  NORTON, CITY OF  NORTON CITY 
510307  NOTTOWAY COUNTY  NOTTOWAY COUNTY 
510124  OCCOQUAN, TOWN OF  PRINCE WILLIAM COUNTY 
510298  ONANCOCK, TOWN OF  ACCOMACK COUNTY 
510261  ONLEY, TOWN OF  ACCOMACK COUNTY 
510203  ORANGE COUNTY   ORANGE COUNTY 
510366  ORANGE, TOWN OF  ORANGE COUNTY 
510109  PAGE COUNTY   PAGE COUNTY 
510228  PAMPLIN CITY, TOWN OF  PRINCE EDWARD COUNTY/APPOMATTOX COUNTY 
510226  PARKSLEY, TOWN OF  ACCOMACK COUNTY 
510252  PATRICK COUNTY   PATRICK COUNTY 
510229  PEARISBURG, TOWN OF  GILES COUNTY 
510069  PEMBROKE, TOWN OF  GILES COUNTY 
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510087 
PENNINGTON GAP, TOWN 
OF  LEE COUNTY 

510112  PETERSBURG, CITY OF  PETERSBURG CITY 
510302  PHENIX, TOWN OF  CHARLOTTE COUNTY 
510113  PITTSYLVANIA COUNTY   PITTSYLVANIA COUNTY 
510337  POCAHONTAS, TOWN OF  TAZEWELL COUNTY 
510183  POQUOSON, CITY OF  POQUOSON CITY 
510332  PORT ROYAL, TOWN OF  CAROLINE COUNTY 
515529  PORTSMOUTH, CITY OF  PORTSMOUTH CITY 
510177  POUND, TOWN OF  WISE COUNTY 
510117  POWHATAN COUNTY   POWHATAN COUNTY 
510239  PRINCE EDWARD COUNTY   PRINCE EDWARD COUNTY 
510204  PRINCE GEORGE COUNTY   PRINCE GEORGE COUNTY 
510119  PRINCE WILLIAM COUNTY   PRINCE WILLIAM COUNTY 
510125  PULASKI COUNTY   PULASKI COUNTY 
510126  PULASKI, TOWN OF  PULASKI COUNTY 
510231  PURCELLVILLE, TOWN OF  LOUDOUN COUNTY 
510232  QUANTICO, TOWN OF  PRINCE WILLIAM COUNTY 
510127  RADFORD, CITY OF  RADFORD CITY 
510128  RAPPAHANNOCK COUNTY   RAPPAHANNOCK COUNTY 
510056  REMINGTON, TOWN OF  FAUQUIER COUNTY 
510070  RICH CREEK, TOWN OF  GILES COUNTY 
510163  RICHLANDS, TOWN OF  TAZEWELL COUNTY 
510310  RICHMOND COUNTY   RICHMOND COUNTY 
510129  RICHMOND, CITY OF  RICHMOND CITY 
510079  RIDGEWAY, TOWN OF  HENRY COUNTY 
510190  ROANOKE COUNTY   ROANOKE COUNTY 
510130  ROANOKE, CITY OF  ROANOKE CITY 
510205  ROCKBRIDGE COUNTY   ROCKBRIDGE COUNTY 
510133  ROCKINGHAM COUNTY  ROCKINGHAM COUNTY 
510291  ROCKY MOUNT, TOWN OF  FRANKLIN COUNTY 
510279  ROUND HILL, TOWN OF  LOUDOUN COUNTY 
510212  RURAL RETREAT, TOWN OF  WYTHE COUNTY 
510317  RUSSELL COUNTY  RUSSELL COUNTY 
510141  SALEM, CITY OF  SALEM CITY 
510191  SALTVILLE, TOWN OF  WASHINGTON COUNTY/SMYTH COUNTY 
510003  SAXIS, TOWN OF  ACCOMACK COUNTY 
510142  SCOTT COUNTY   SCOTT COUNTY 
510007  SCOTTSVILLE, TOWN OF  FLUVANNA COUNTY/ALBEMARLE COUNTY 
510147  SHENANDOAH COUNTY   SHENANDOAH COUNTY 
510248  SHENANDOAH, TOWN OF  PAGE COUNTY 
510081  SMITHFIELD, TOWN OF  ISLE OF WIGHT COUNTY 
510184  SMYTH COUNTY   SMYTH COUNTY 
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510153  SOUTH BOSTON, TOWN OF  HALIFAX COUNTY 
510315  SOUTHAMPTON COUNTY   SOUTHAMPTON COUNTY 
510308  SPOTSYLVANIA COUNTY  SPOTSYLVANIA COUNTY 
510088  ST. CHARLES, TOWN OF  LEE COUNTY 
515530  ST. PAUL, TOWN OF  RUSSELL COUNTY/WISE COUNTY 
510154  STAFFORD COUNTY   STAFFORD COUNTY 
510251  STANARDSVILLE, TOWN OF  GREENE COUNTY 
510255  STANLEY, TOWN OF  PAGE COUNTY 
510155  STAUNTON, CITY OF  STAUNTON CITY 
510064  STEPHENS CITY, TOWN OF  FREDERICK COUNTY 
510159  STONY CREEK, TOWN OF  SUSSEX COUNTY 
510149  STRASBURG, TOWN OF  SHENANDOAH COUNTY 
510111  STUART, TOWN OF  PATRICK COUNTY 
510156  SUFFOLK, CITY OF  SUFFOLK CITY 
510157  SURRY COUNTY   SURRY COUNTY 
510192  SUSSEX COUNTY   SUSSEX COUNTY 
510004  TANGIER, TOWN OF  ACCOMACK COUNTY 
510049  TAPPAHANNOCK, TOWN OF  ESSEX COUNTY 
510160  TAZEWELL COUNTY   TAZEWELL COUNTY 
510164  TAZEWELL, TOWN OF  TAZEWELL COUNTY 
510139  TIMBERVILLE, TOWN OF  ROCKINGHAM COUNTY 
510233  TOMS BROOK, TOWN OF  SHENANDOAH COUNTY 
510021  TROUTVILLE, TOWN OF  BOTETOURT COUNTY 
510292  URBANNA, TOWN OF  MIDDLESEX COUNTY 
510053  VIENNA, TOWN OF  FAIRFAX COUNTY 
510131  VINTON, TOWN OF  ROANOKE COUNTY 
515531  VIRGINIA BEACH, CITY OF  VIRGINIA BEACH CITY 
510005  WACHAPREAGUE, TOWN OF  ACCOMACK COUNTY 
510284  WAKEFIELD, TOWN OF  SUSSEX COUNTY 
510166  WARREN COUNTY   WARREN COUNTY 
510057  WARRENTON, TOWN OF  FAUQUIER COUNTY 
510168  WASHINGTON COUNTY  WASHINGTON COUNTY 
510288  WASHINGTON, TOWN OF  RAPPAHANNOCK COUNTY 
515532  WAYNESBORO, CITY OF  WAYNESBORO CITY 
510146  WEBER CITY, TOWN OF  SCOTT COUNTY 
510083  WEST POINT, TOWN OF  KING WILLIAM COUNTY 
510250  WESTMORELAND COUNTY  WESTMORELAND COUNTY 
510235  WHITE STONE, TOWN OF  LANCASTER COUNTY 
510294  WILLIAMSBURG, CITY OF  WILLIAMSBURG CITY 
510173  WINCHESTER, CITY OF  WINCHESTER CITY 
510295  WINDSOR, TOWN OF  ISLE OF WIGHT COUNTY 
510174  WISE COUNTY   WISE COUNTY 
510179  WISE, TOWN OF  WISE COUNTY 
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510150  WOODSTOCK, TOWN OF  SHENANDOAH COUNTY 
510180  WYTHE COUNTY   WYTHE COUNTY 
510181  WYTHEVILLE, TOWN OF  WYTHE COUNTY 
510182  YORK COUNTY   YORK COUNTY 

 

 

Virginia Communities NOT in the National Flood Insurance Program 
  
  

        
DCR CID 
Assigned  Community Name  County 

510051‐DCR1  CLINTWOOD, TOWN OF  DICKENSON COUNTY 
510181‐DCR1  DENDRON, TOWN OF  SURRY COUNTY 
510640‐DCR1  GALAX, CITY OF  GALAX CITY 
510137‐DCR1  GORDONSVILLE, TOWN OF  ORANGE COUNTY 
510143‐DCR1  GRETNA, TOWN OF  PITTSYLVANIA COUNTY 
510107‐DCR1  HILLSBORO, TOWN OF  LOUDOUN COUNTY 
510001‐DCR2  KELLER, TOWN OF  ACCOMACK COUNTY 
510117‐DCR1  LA CROSSE, TOWN OF  MECKLENBURG COUNTY 
510109‐DCR1  LOUISA COUNTY   LOUISA COUNTY 
510109‐DCR2  LOUISA, TOWN OF  LOUISA COUNTY 
510001‐DCR3  MELFA, TOWN OF  ACCOMACK COUNTY 
510109‐DCR3  MINERAL, TOWN OF  LOUISA COUNTY 
510193‐DCR1  MONTROSS, TOWN OF  WESTMORELAND COUNTY 
510175‐DCR1  NEWSOMS, TOWN OF  SOUTHAMPTON COUNTY 
510001‐DCR4  PAINTER, TOWN OF  ACCOMACK COUNTY 
510083‐DCR1  SCOTTSBURG, TOWN OF  HALIFAX COUNTY 
510117‐DCR2  SOUTH HILL, TOWN OF  MECKLENBURG COUNTY 
510061‐DCR1  THE PLAINS, TOWN OF  FAUQUIER COUNTY 
510077‐DCR1  TROUTDALE, TOWN OF  GRAYSON COUNTY 
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Appendix G: Elements of Resilience Plans  
 
As previously stated in this manual, the contents of a resilience plan for the purpose of this 
grant round are meant to include the following elements.   
 
1.  It is project‐based with projects focused on flood control and resilience. 
2.  It incorporates nature‐based infrastructure to the maximum extent possible.   
3.  It includes considerations of all parts of a locality regardless of socioeconomics or race. 
4.  It includes coordination with other local and inter‐jurisdictional projects, plans, and 
activities and has a clearly articulated timeline or phasing for plan implementation. 
5.  Is based on the best available science, and incorporates climate change, sea level rise, 
storm surge (where appropriate), and current flood maps. 
 
As described earlier, such plans may refer to a previously adopted “stand alone” plan that 
meets the definition or references the elements of other plans or documents when compiled 
address the elements of the definition. Sources of elements of compiled plans may include 
sections from a local comprehensive plan or other land use plans or ordinances, a local hazard 
mitigation plan, a plan developed that addresses flooding and resilience but may include other 
elements, and plans developed for the local government by a third party that addresses any of 
the elements described in 1 – 5 above. These may also include regional strategies or plans in 
which a local government is a party. In either case, a stand‐alone plan, or a document that 
includes the compiled elements of multiple plans or documents should be submitted and 
include identification of the sources of the plans or elements submitted.    
 
The following are examples of elements of plans that local governments may possess that 
would be appropriate for inclusion in a submission.  
 

 Equity based strategic polices for local government‐wide flood protection and 
prevention. 

 Proposed projects that enables communities to adapt to and thrive through natural or 
human hazards. 

 Documentation of existing social, economic, natural, and other conditions present in the 
local government. 

 Review of the vulnerabilities and stressors, both natural and social in the local 
government.  

 Forward‐looking goals, actionable strategies, and priorities through as seen through an 
equity‐based lens. 

 Strategies that guides growth and development away from high‐risk locations that may 
include strategies in comprehensive plans or other land use plans or ordinances or other 
studies, plans or strategies adopted by a local government. 

 Proposed acquisition of land or conservation easements or identification of areas 
suitable for conservation particularly areas identified as having high flood attenuation 
benefit by ConserveVirginia or similar data driven tools. 
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 Identification of areas suitable for property buyouts in frequently flooded areas. 
 Identification of critical facilities and their vulnerability throughout the local government 
such as water and sewer or other types identified as “lifelines” by FEMA.   

 Identified ecosystems/wetlands/floodplains suitable for permanent protection. 
 Identified incentives for restoring riparian and wetland vegetation. 
 A framework for implementation, capacity building and community engagement.  
 Strategies for creating knowledgeable, inclusive community leaders and networks. 
 A community dam safety inventory and risk assessment posed by the location and 
condition of dams. 

 A characterization of the community including population, economics, cultural and 
historic resources, dependence on the built environment and infrastructure and the 
risks posed to such infrastructure and characteristics by flooding from climate change, 
sea level rise, tidal events or storm surges or other weather.  

 Strategies to address other natural hazards that would cause, affect or result from 
flooding events including: 

o Earthquakes. 
o Storage of hazardous materials 
o Landslides/mud/debris flow/rock falls. 
o Prevention of wildfires that would result in denuded lands making flooding, 

mudslides or similar events more likely.  
o Preparations for severe weather events including tropical storms or other severe 

storms, including winter storms. 
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https://www.irs.gov/newsroom/irs-issues-standard-mileage-rates-for-2022
https://netcmealtickets.com/
https://www.floods.org/membership-communities/start/join-renew/
https://www.floods.org/certification-program-cfm/getting-certified/#cfm-fee-schedule
https://www.floods.org/certification-program-cfm/getting-certified/#cfm-fee-schedule
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CFPF, rr <cfpf@dcr.virginia.gov>

Virginia Community Flood Preparedness Fun 2022 Grant 
2 messages

Brenna Menefee <BMenefee@shenandoahcountyva.us> Fri, Apr 8, 2022 at 3:50 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>

Please see the attached grant application for Shenandoah County. This grant is for the 2022
Virginia Community Flood Preparedness Fund. Shenandoah County is applying for funds under
the Planning and Capacity Building section. Please advice if there is anything else we can provide.

 

Thank you,

 

Brenna Menefee

Community Development

600 North Main Street Suite 107

Woodstock, VA 22664

Ph. 540-459-6185

Fax. 540-459-6193

 

 

5 attachments

Floodplain Training Grant.pdf 
1251K

Scope Of Work.pdf 
382K

Budget.pdf 
165K

Budget Narrative.pdf 
260K

Grant Links.pdf 
88K

CFPF, rr <cfpf@dcr.virginia.gov> Fri, Apr 8, 2022 at 4:23 PM
To: Brenna Menefee <BMenefee@shenandoahcountyva.us>

Received, thank you.  
[Quoted text hidden]
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NOTIFICATION OF TRANSMITTAL 

 
To:  Virginia Community Flood Preparedness Fund 

cfpf@dcr.virginia.gov 
 
From:  Northern Virginia Regional Commission 
  Nora Jackson, Resiliency Planner njackson@novaregion.org 
    
 
Regarding: Application to conduct a hydrologic study of Four Mile Run 
 
Date: April 8, 2022, Time: 2:00 PM 
 
This transmittal package contains the official and authorized application from the NVRC to DCR for the 
Virginia Community Flood Preparedness Fund to conduct a Hydrologic Conditions Analysis in Four Mile 
Run watershed.  
 
The electronic file contained herein contains the following information: 
 
Appendix A- Application Form for Grant Requests for All Categories 
Appendix C- Scoring Criteria for Studies 
Appendix D- Checklist All Categories 
Scope of Work Narrative 
Budget Narrative 
Supporting Documentation 
 

 
 
 
 
 
Cc: ngoulet@novaregion.org 
 
 
 
 
  

mailto:cfpf@dcr.virginia.gov
mailto:njackson@novaregion.org
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Appendix A: Application Form for Grant Requests for All 
Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 
 

Name of Local Government: 

___________________________________________________________ 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 

_____Project 

_____Study  

NFIP/DCR Community Identification Number (CID)___________________________________ 

If a state or federally recognized Indian tribe, Name of tribe____________________________ 

Name of Authorized Official: __________________________________________ 

Signature of Authorized Official: _______________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Northern Virginia Regional Commission 

X

N/A

Robert Lazaro 

3040 Williams Drive Ste 200

Fairfax VA 22031

703     642-0700

rlazaro@novaregion.org
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Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low‐income geographic area as defined 

in the Part 1 Definitions?   Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 

 Floodplain restoration. 

 Construction of swales and settling ponds. 

 Living shorelines and vegetated buffers. 

 Structural floodwalls, levees, berms, flood gates, structural conveyances.  

 Storm water system upgrades. 

 Medium and large scale Low Impact Development (LID) in urban areas. 

 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function. 

 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events.  

Nora Jackson

3040 Williams Drive Ste 200 

Fairfax VA 22031

703 642-4369 443 949-1158

njackson@novaregion.org

X
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Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must  apply  for  a  Letter of Map Revision or  a Physical Map Revision  through  the  Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be  fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

 

Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______________________ 

X

Four Mile Run Watershed 
(Arlington and Fairfax Counties, Cities of Falls Church and Alexandria)   

515520, 515519, 510054, 515525 
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Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________

X

X

Zone AE, X  

$137,947

$68,500

5100540018D, 5155190033F, 5155190029F, 51013C0077D, 51013C0076D
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Appendix C: Scoring Criteria for Studies 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   

  

X

X

X

X

X
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Studies Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarde

d 

6. Eligible Studies (Select all that apply) 

Revising floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must 
include establishing processes for implementing the ordinance, including but not 
limited to, permitting, record retention, violations, and variances. This may include 
revising a floodplain ordinance when the community is getting new Flood Insurance 
Rate Maps (FIRMs), updating a floodplain ordinance to include floodplain setbacks 
or freeboard, or correcting issues identified in a Corrective Action Plan. 

30    

Creating tools or applications to identify, aggregate, or display information on flood 
risk or creating a crowd‐sourced mapping platform that gathers data points about 
real‐time flooding. This could include a locally or regionally based web‐based 
mapping product that allows local residents to better understand their flood risk. 

15    

Conducting hydrologic and hydraulic studies of floodplains. Applicants who create 
new maps must apply for a Letter of Map Revision or a Physical Map Revision 
through the Federal Emergency Management Agency (FEMA).  

35    

Studies and Data Collection of Statewide and Regional Significance. Funding of 
studies of statewide and regional significance and proposals will be considered for 
the following types of studies: 

   

 Updating precipitation data and IDF information (rain intensity, duration, 
frequency estimates) including such data at a sub‐state or regional scale on 
a periodic basis. 

45    

 Regional relative sea level rise projections for use in determining future 
impacts. 

45    

 Vulnerability analysis either statewide or regionally to state transportation, 
water supply, water treatment, impounding structures, or other significant 
and vital infrastructure from flooding.   

45    

 Flash flood studies and modeling in riverine regions of the state.  45    

 Statewide or regional stream gauge monitoring to include expansion of 
existing gauge networks. 

45    

35

X

45
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 New or updated delineations of areas of recurrent flooding, stormwater 
flooding, and storm surge vulnerability in coastal areas that include 
projections for future conditions based on sea level rise, more intense 
rainfall events, or other relevant flood risk factors. 

45    

 Regional flood studies in riverine communities that may include watershed‐
scale evaluation, updated estimates of rainfall intensity, or other 
information. 

50    

 Regional hydrologic and hydraulic studies of floodplains.  45    

 Studies of potential land use strategies that could be implemented by a local 
government to reduce or mitigate damage from coastal or riverine flooding. 

40    

 Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis 

35    

7. Is the study area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5)  15    

High Social Vulnerability (1.0 to 1.5)  12    

Moderate Social Vulnerability (0.0 to 1.0)  8    

Low Social Vulnerability (‐1.0 to 0.0)  0    

Very Low Social Vulnerability (Less than ‐1.0)  0    

8. Is the proposed study part of an effort to join or remedy the community’s probation or suspension 
from the NFIP?  

Yes  10    

No  0    

9. Is the proposed study in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 
TMDLs. Does the proposed project include implementation of one or more best management 
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

Total Points   

 

X

X

50

45

0

0

0

0

175
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 

X

X

X

X

X

X

X

X

X

X

X

X



Proposal for Analysis of Hydrologic Conditions in Four Mile Run  
 

Scope of Work Narrative  
 

Study Area and Background  

The Northern Virginia Regional Commission (NVRC) proposes a new study to 

assess changes in watershed hydrology using existing streamflow and 

precipitation monitoring data from Four Mile Run. By analyzing 

historical streamflow and precipitation data, the study aims to 

provide locally-specific information to inform effective watershed 

resource management and stormwater mitigation efforts.  

 

Rapid population growth in Northern Virginia following World War II 

(>500% between 1930 and 1960) resulted in extensive land development 

and the construction of impervious surfaces such as roads, rooftops, and 

other hardscapes. By the time stormwater regulations and requirements were 

introduced in the 1970s, much of the Four Mile Run watershed was already 

developed. Since then, watershed jurisdictions have been working to retroactively 

improve stormwater infrastructure while also managing continued urbanization and accompanying 

expansion of impervious surfaces. 

 

Sub-hourly measurements of streamflow and precipitation are available at the Four Mile Run stream 

gage since the beginning of water years (Oct.1 – Sept. 30) 1998 and 2005, respectively. Additionally, 

peak annual and mean daily streamflow records date back to 1951, though multiple gaps exist in the 

daily streamflow record during periods when the gage was not operational. The long duration of this 

dataset, facilitated by an ongoing long-term partnership between USGS and the NVRC, presents a 

unique opportunity to evaluate multi-decadal change in a suite of hydrologic metrics in an urban 

watershed. Since 1998, when the current period of monitoring began, and 1951 when data were first 

collected, the watershed has been subjected to multiple pressures such as changing climate and 

urbanization. Understanding how these forces have, and continue to, collectively alter watershed 

hydrology, is critical for addressing issues such as flooding, water-quality degradation, channel 

instability, and reductions in stream health.  

 

Frequent flash flooding occurred in the Arlandria section of the watershed prior to the completion of a 

multi-million dollar channel modification project in 1977. This frequent flash flooding was attributed to 

the cumulative impacts of development from all four jurisdictions that share the watershed. Residential 

and commercial areas located between the Potomac River and I-395 sustained over $40 million worth of 

property damages from seven major floods that ravaged the watershed throughout the 1960s and early 

1970s. 

 



More recent flooding events and their economic impacts on the region are noted in the 2017 Northern 

Virginia Hazard Mitigation Plan. However, the region continues to experience intense rain events and 

frequent localized flooding outside of mapped FEMA floodplains, often overwhelming stormwater 

systems and leading to infrastructure damages. See Figures 1-3 for photos of damages from a 2019 rain 

event.  

 

During the Fall of 2020, the Federal Emergency Management Agency (FEMA) held a series of Community 

Coordination and Outreach (CCO) Meetings for the jurisdictions of Arlington County, City of Alexandria 

and the City of Falls Church to update their Flood Insurance Rate Maps (FIRM). The following preliminary 

FIRM maps have been released within the Four Mile Run watershed and are included in this application: 

5100540018D, 5155190033F, 5155190029F, 51013C0077D, 51013C0076D.  

The watershed encompasses a large and diverse area that ranges from Very Low to High Social 

vulnerability, less than -1 to 1.4 on Adapt VA’s Social Vulnerability Index. When compared to other 

watersheds in the Northern Virginia region, Four Mile Run has a greater concentration of vulnerable 

neighborhoods. The census tracts with high social vulnerability scores all shared the same housing 

characteristic of dense housing/older stock/lacking plumbing. See the table below for a sample list of 

scores:  

Census Tract  Social Vulnerability Index 
Classification 

Social Vulnerability 
Index Score 

4514  High Social Vulnerability  1.4 

1020.03 High Social Vulnerability 1.4 

2012.03 High Social Vulnerability 1.1 

1020.03 High Social Vulnerability 1.4 

1024 Low Social Vulnerability  -0.9 

4527 Moderate Social Vulnerability  0.5 

1029.1 Very Low Social Vulnerability  -1.9 

1028.01 Low Social Vulnerability  -0.4 

2008.01 Low Social Vulnerability -1.0 

1010 Very Low Social Vulnerability -1.3 

1027.01 Moderate Social Vulnerability  0.2 

1011 Very Low Social Vulnerability -1.7 

 

Scope of Work 

Utilizing data from the existing USGS streamgage and precipitation gage (USGS Station ID 01652500), 

located on Four Mile Run at Shirlington Road on the border of Arlington County and Alexandria, the 

objectives of this proposed effort are to:  

1. Compute a suite of hydrologic metrics to characterize the flow regime,  

2. Investigate multi-decadal trends in those metrics,   

3. Compare metrics at Four Mile Run to other monitored streams in the region where similar 

analyses have been conducted. 

 

http://arlington.granicus.com/MetaViewer.php?view_id=2&event_id=1101&meta_id=163110
http://arlington.granicus.com/MetaViewer.php?view_id=2&event_id=1101&meta_id=163110


To investigate changes in the flow regime, multiple methods will be explored to compute trends in mean 

daily streamflow. Trends will also be analyzed on a record of peak annual streamflows, which are 

available continuously from 1951 to present. These data quantify the magnitude of the largest 

streamflow event each year and may have increased over this period due to urban activities that 

promote rapid runoff such as the development of impervious surfaces, stream channelization, and 

construction of storm sewers; as well as climate factors such as changes in rainfall volume and intensity.  

Evaluations of the flow regime will also include hydrograph separations to quantify the portions of 

streamflow that occur as baseflow (discharging groundwater) or stormflow (runoff), runoff ratios to 

investigate relations between precipitation and stormflows, and stream flashiness to characterize the 

frequency and rapidity of short-term changes in streamflow. Although changes may occur throughout 

the entire flow regime, particular focus will be placed on changes in stormflow hydrology. A common 

feature of urbanization is an increase in impervious cover, leading to an increase in storm runoff. The 

four jurisdictions draining Four Mile Run, the cities of Falls Church and Alexandria, and the counties of 

Arlington and Fairfax have approximately 60, 43, 42, and 22 percent of their lands covered by 

impervious surfaces, respectively. Likewise, changes in climate have been linked to an increase in the 

volume, intensity, and recurrence of storm events in both recent and future decades. Individual storm 

events will be extracted from the long-term record and used to describe the duration, volume, rate of 

change, magnitude, and timing of storm hydrographs. Collectively, these event-based analyses will be 

used to characterize the transport of precipitation from land to stream and determine if and how those 

processes have changed over time.  

Duration metrics that reflect the volume and intensity of precipitation, as well as the volume and timing 

of water inputs to the stream, which are functions of watershed storage and transport, will be 

computed. Event duration will be characterized with three metrics: 1) total duration, 2) duration of the 

rising limb, and 3) duration of the falling limb. Increased stormflow volume and runoff rates result in 

increased peak streamflow. In addition to exacerbating flooding issues, the increased energy exerted on 

the stream channel leads to bank and bed instability that can damage infrastructure and cause 

ecological harm. Change in magnitude of stormflows will be assessed by computing a trend on the peak 

streamflow from each storm event that occurred throughout the study period.  

This effort will culminate in a published peer-reviewed scientific journal article characterizing patterns 

and trends in the long-term hydrologic and precipitation data at the existing Four Mile Run streamgage. 

A summary of the findings will be presented to all stakeholders in the region.  

Target criteria for the chosen consultant includes:   

1) extensive hydraulic and hydrologic analysis experience,  

2) streamflow trend calculations  

3) peer-reviewed scientific journal publication development  

 

The selected vendor will work with NVRC and local government staff to complete the analysis and share 

the results with the appropriate audience.  

 

 



Expected Future Use and Applicability Across the Region and State 

A sustainable and resilient watershed incorporates water management solutions that are specific to the 

characteristics of its landscape, therefore understanding how the flow regime has changed and 

computing trends is critical to implement successful management and mitigation practices. The results 

of this study will inform regional coordination and planning efforts and provide a comprehensive 

understanding of multi-decadal changes in an urban watershed.  

Advancing resilience in the face of climate change is a statewide need and priority. Since changes in 

climate have been linked to an increase in the volume and intensity rain events in both recent and 

future decades, the Commonwealth expressed the need for predictive floodplain mapping to assist 

localities with understanding future risk in Phase 1 of VA’s Coastal Resilience Master Plan (CRMP). In 

order to more accurately model changes in the watershed, we need to understand how land 

development has altered stream hydrology, especially with respect to the extreme rain events the 

region has already experienced. The increase in stormflow volume and runoff rates can not only harm 

water quality but also damage critical infrastructure, causing injuries and even loss of life.  

Phase 1 of the CRMP outlined the need for a full riverine and coastal gauge indication and warning 

system. Virginia has relatively few coastal gauges and even fewer that have data over a usable timespan 

showing accurate trends. The proposed study would support efforts in Phase 2 of the CRMP to build a 

statewide gauge system and provide crucial information to local planners and emergency managers. 

If funded, this study would complete the initial step in a comprehensive evaluation of the Four Mile Run 

watershed and address iterative work needs outlined in the CRMP. Building on this effort, additional 

studies could analyze of the relative influence of the potential drivers of change such as climate and 

urbanization. More and better-integrated data is critical to anticipate the severity of flood events and 

better prepare Virginians for the hazards posed by floods.   

 

Budget Narrative  
 

Estimated total project cost: $137,947.00 

Amount of funds requested from the Fund: $68,500  

Amount of cash funds available: $ $69,447.00  

 

The Commission estimates the cost of this study at $137,947. The requested funds will cover the cost of 

a contractor analysis and journal publication, and NVRC will provide 50% match to manage the project 

through existing Stormwater Resiliency and Four Mile Run Watershed Management budget programs.  



 

 

Additional Links: 

• Arlington Adopted Area Plan- https://arlingtonva.s3.amazonaws.com/wp-

content/uploads/sites/31/2018/12/4mrv-adopted-area-plan.pdf  

• Arlington County Floodplain Ordinance- 

https://www.arlingtonva.us/files/sharedassets/public/county-

board/documents/code/ch48_floodplainmanagement.pdf  

• FY22 Approved Budget- https://www.novaregion.org/DocumentCenter/View/13067/FY-2022-

Adopted-Budget-PDF 

 

Supporting Documents:  

1. Map of HUC12: 020700100301  

2. ADAPT VA Social Vulnerability Index Map  

3. Preliminary FIRM maps- 5100540018D, 5155190033F, 5155190029F, 51013C0077D, 

51013C0076D 

4. Authorization to request and accept funding- signed resolution  

5. Approved NVRC budget- Four Mile Run Watershed Management and Stormwater Resiliency 

work programs   

6. Flood damage photos- https://www.arlnow.com/2019/07/09/arlington-estimates-3-5-million-

in-flood-damage-to-county-property/  

Category CFPF Request Matching Funds Total

Personnel  $                               3,500.00 44,270.00$                      47,770.00$    

Fringe 23,518.35$                      23,518.35$    

Travel -$                 

Supplies -$                 

Contractual 65,000.00$                            65,000.00$    

Total Direct Costs 68,500.00$                            68,500.00$    

Indirect Costs 1,658.65$                        1,658.65$       

Total 68,500.00$                            69,447.00$                      137,947.00$  

Total Budget Worksheet

https://arlingtonva.s3.amazonaws.com/wp-content/uploads/sites/31/2018/12/4mrv-adopted-area-plan.pdf
https://arlingtonva.s3.amazonaws.com/wp-content/uploads/sites/31/2018/12/4mrv-adopted-area-plan.pdf
https://www.arlingtonva.us/files/sharedassets/public/county-board/documents/code/ch48_floodplainmanagement.pdf
https://www.arlingtonva.us/files/sharedassets/public/county-board/documents/code/ch48_floodplainmanagement.pdf
https://www.novaregion.org/DocumentCenter/View/13067/FY-2022-Adopted-Budget-PDF
https://www.novaregion.org/DocumentCenter/View/13067/FY-2022-Adopted-Budget-PDF
https://www.arlnow.com/2019/07/09/arlington-estimates-3-5-million-in-flood-damage-to-county-property/
https://www.arlnow.com/2019/07/09/arlington-estimates-3-5-million-in-flood-damage-to-county-property/


 

Figure 1: Damage in Glencarlyn Park, along Four Mile Run (photo courtesy Mark Wigfield) 

 

Figure 2: Pedestrian bridge washed away along Lubber Run (photo by Ashley Hopko) 

 



 

Figure 3: Damage in Glencarlyn Park, along Four Mile Run (photo courtesy Amanda Lowenberger) 
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Arlington County

For information and questions about this Flood Insurance Rate Map (FIRM), available products associated 
with this FIRM, including historic versions, the current map date for each FIRM panel, how to order 
products, or the National Flood Insurance Program (NFIP) in general, please call the
FEMA Map Information eXchange at 1-877-FEMA-MAP (1-877-336-2627) or visit the FEMA Flood
Map Service Center website at https://msc.fema.gov.  Available products may include previously 
issued Letters of Map Change, a Flood Insurance Study Report, and/or digital versions of this map.
Many of these products can be ordered or obtained directly from the website.      

Communities annexing land on adjacent FIRM panels must obtain a current copy of the adjacent panel as well as 
the current FIRM Index.  These may be ordered directly from the Flood Map Service Center at the number listed 
above.

For community and countywide map dates refer to the Flood Insurance Study Report for this jurisdiction.

To determine if flood insurance is available in this community, contact your Insurance agent or call the National 
Flood Insurance Program at 1-800-638-6620.  

Base map information shown on this FIRM was provided in digital format by the United States Department of
Agriculture - Aerial Photography Field Office (USDA - APFO), National Agriculture Imagery Program (NAIP).
This information was derived from digital orthophotography at a 2-foot resolution from photography dated 2019.
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2.6.4.6

Arlington County

For information and questions about this Flood Insurance Rate Map (FIRM), available products associated 
with this FIRM, including historic versions, the current map date for each FIRM panel, how to order 
products, or the National Flood Insurance Program (NFIP) in general, please call the
FEMA Map Information eXchange at 1-877-FEMA-MAP (1-877-336-2627) or visit the FEMA Flood
Map Service Center website at https://msc.fema.gov.  Available products may include previously 
issued Letters of Map Change, a Flood Insurance Study Report, and/or digital versions of this map.
Many of these products can be ordered or obtained directly from the website.      

Communities annexing land on adjacent FIRM panels must obtain a current copy of the adjacent panel as well as 
the current FIRM Index.  These may be ordered directly from the Flood Map Service Center at the number listed 
above.

For community and countywide map dates refer to the Flood Insurance Study Report for this jurisdiction.

To determine if flood insurance is available in this community, contact your Insurance agent or call the National 
Flood Insurance Program at 1-800-638-6620.  

Base map information shown on this FIRM was provided in digital format by the United States Department of
Agriculture - Aerial Photography Field Office (USDA - APFO), National Agriculture Imagery Program (NAIP).
This information was derived from digital orthophotography at a 2-foot resolution from photography dated 2019.
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Arlington County

For information and questions about this Flood Insurance Rate Map (FIRM), available products associated 
with this FIRM, including historic versions, the current map date for each FIRM panel, how to order 
products, or the National Flood Insurance Program (NFIP) in general, please call the
FEMA Map Information eXchange at 1-877-FEMA-MAP (1-877-336-2627) or visit the FEMA Flood
Map Service Center website at https://msc.fema.gov.  Available products may include previously 
issued Letters of Map Change, a Flood Insurance Study Report, and/or digital versions of this map.
Many of these products can be ordered or obtained directly from the website.      

Communities annexing land on adjacent FIRM panels must obtain a current copy of the adjacent panel as well as 
the current FIRM Index.  These may be ordered directly from the Flood Map Service Center at the number listed 
above.

For community and countywide map dates refer to the Flood Insurance Study Report for this jurisdiction.

To determine if flood insurance is available in this community, contact your Insurance agent or call the National 
Flood Insurance Program at 1-800-638-6620.  

Base map information shown on this FIRM was provided in digital format by the United States Department of
Agriculture - Aerial Photography Field Office (USDA - APFO), National Agriculture Imagery Program (NAIP).
This information was derived from digital orthophotography at a 2-foot resolution from photography dated 2019.
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CITY OF ALEXANDRIA, VIRGINIA

For information and questions about this Flood Insurance Rate Map (FIRM), available products associated
with this FIRM, including historic versions, the current map date for each FIRM panel, how to order
products, or the National Flood Insurance Program (NFIP) in general, please call the
FEMA Map Information eXchange at 1-877-FEMA-MAP (1-877-336-2627) or visit the FEMA Flood
Map Service Center website at https://msc.fema.gov.  Available products may include previously
issued Letters of Map Change, a Flood Insurance Study Report, and/or digital versions of this map.
Many of these products can be ordered or obtained directly from the website.                                  
Communities annexing land on adjacent FIRM panels must obtain a current copy of the adjacent panel as well as
the current FIRM Index.  These may be ordered directly from the Flood Map Service Center at the number listed
above.
For community and countywide map dates refer to the Flood Insurance Study Report for this jurisdiction.
To determine if flood insurance is available in this community, contact your Insurance agent or call the National
Flood Insurance Program at 1-800-638-6620.                                    
Base map information shown on this FIRM was provided in digital format by the United States
Department of Agriculture - Aerial Photography Field Office (USDA - APFO), National Agriculture
Imagery Program (NAIP). This information was derived from digital orthophotography at a 2-foot
resolution from photography dated 2019.                                                                                                                  
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For information and questions about this Flood Insurance Rate Map (FIRM), available products associated
with this FIRM, including historic versions, the current map date for each FIRM panel, how to order
products, or the National Flood Insurance Program (NFIP) in general, please call the
FEMA Map Information eXchange at 1-877-FEMA-MAP (1-877-336-2627) or visit the FEMA Flood
Map Service Center website at https://msc.fema.gov.  Available products may include previously
issued Letters of Map Change, a Flood Insurance Study Report, and/or digital versions of this map.
Many of these products can be ordered or obtained directly from the website.                                  
Communities annexing land on adjacent FIRM panels must obtain a current copy of the adjacent panel as well as
the current FIRM Index.  These may be ordered directly from the Flood Map Service Center at the number listed
above.
For community and countywide map dates refer to the Flood Insurance Study Report for this jurisdiction.
To determine if flood insurance is available in this community, contact your Insurance agent or call the National
Flood Insurance Program at 1-800-638-6620.                                    
Base map information shown on this FIRM was provided in digital format by the United States
Department of Agriculture - Aerial Photography Field Office (USDA - APFO), National Agriculture
Imagery Program (NAIP). This information was derived from digital orthophotography at a 2-foot
resolution from photography dated 2019.                                                                                                                  
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Four Mile Run Vulnerability Index

Source: Esri, Maxar,  GeoEye, Earthstar Geographics, CNES/Airbus DS, USDA, USGS,
AeroGRID, IGN, and the GIS User Community
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CFPF, rr <cfpf@dcr.virginia.gov>

CFPF Four Mile Run Study Proposal
1 message

Nora Jackson <njackson@novaregion.org> Fri, Apr 8, 2022 at 2:06 PM
To: "CFPF, rr" <cfpf@dcr.virginia.gov>
Cc: Normand Goulet <NGoulet@novaregion.org>

Good afternoon,

 

Attached please find the Northern Virginia Regional Commission’s official application to DCR to conduct an Analysis of
Hydrologic Conditions in Four Mile Run. Let me know if there is anything else I can provide.

 

Best,

 

Nora

Nora Jackson 
Resiliency Planner 
Northern Virginia Regional Commission 
3040 Williams Drive, Suite 200 
Fairfax, VA 22031

Office: 703-642-4369 
Website: www.novaregion.org

 

CID51_NOVARegionalCommission_CFPF.pdf 
13076K

https://www.google.com/maps/search/3040+Williams+Drive,+Suite+200+%0D%0AFairfax,+VA+22031+%0D%0A+Office:%0D%0A+703?entry=gmail&source=g
tel:703-642-4634
http://www.novaregion.org/
https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ui=2&ik=495da3fbce&view=att&th=1800a5b9163be7b2&attid=0.1&disp=attd&safe=1&zw


April 8, 2022 
Wendy Howard-Cooper 
Director for Dam Safety and Floodplain Management 
Virginia Department of Conservation and Recreation 
cfpf@dcr.virginia.gov 

RE: Eastern Shore of Virginia Regional Resilience Community Plan Development CFPF Application 

Dear Ms. Howard-Cooper and Members of the Review Team: 

The Eastern Shore, being a land between two waters, is extremely vulnerable to flooding as a result of 
storm events, sea level rise, climate change, and increased rainfall. In addition to these vulnerabilities, 
both Accomack and Northampton Counties are considered low-income geographic areas with median 
household incomes falling below the $59,377.60 threshold. According to the US Census Bureau 
QuickFacts table, Accomack County median household income equals $46,178 and Northampton County 
median household income equals $50, 819. The development of a regional resilience plan, guided by a 
steering committee made up of community leaders and region-wide stakeholders, is a critical need of 
the counties and localities in the Eastern Shore Region for both sustainability of the region and for 
prioritization of mitigation projects. A plan is also a critical prerequisite when seeking potential funding 
to aid in flood preparedness and mitigation. 

In an effort to increase the number of community flood mitigation projects that meet criteria for the 
Community Flood Preparedness Fund (CFPF), staff at the Accomack-Northampton Planning District 
Commission (A-NPDC) are applying for funds from CFPF Round 3. This will increase the A-NPDC’s 
capacity to address the critical needs across the Shore for a region-wide resilience plan. A regional 
resilience plan is instrumental in increasing coastal resilience and protection for the community and its 
culture, preserving natural habitats, and using nature-based solutions (NBS) where possible. The A-NPDC 
currently leads the Climate Adaptation Working Group (CAWG), focused on identifying resilience needs 
in the region, and working with members of the community and local government to connect these 
region-wide resilience needs (projects, studies, plans, etc.) with appropriate funding sources. The CAWG 
has developed a living database of Eastern Shore Regional Resiliency Projects, 85 of which were 
submitted for the Virginia Coastal Resilience Master Plan, Phase 1. The next step in these efforts is the 
development of a comprehensive regional resilience plan that describes the entire local government’s 
approach to flooding. The completion of this Regional Resilience Plan will build capacity across Eastern 
Shore communities by qualifying flood protection and mitigation projects for various funding, including 
the Community Flood Preparedness Fund. 

This Eastern Shore Regional Resilience Plan will be project-based with a focus on flood control and 
resilience; it will simultaneously incorporate nature-based infrastructure to the greatest extent possible, 
and be based on the best available science, incorporating climate change, sea level rise, storm surge (as 
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appropriate), and current flood maps. This plan will consider all parts of local government and include 
the coordination with other local and inter-jurisdictional projects, plans, and activities, and lastly will 
have clearly articulated phasing for plan implementation. Regardless of socioeconomics and race, public 
outreach will be conducted and community input will be requested to ensure the development of a truly 
comprehensive Regional Resilience Plan. 
 
Sincerely, 
 

 
Jessica Steelman, Coastal Planner 
Accomack-Northampton Planning District Commission 
jsteelman@esvaplan.org 
 
 
Cc: Anne Doyle, Director of Planning 
Accomack-Northampton Planning District Commission 
adoyle@a-npdc.org 
 
Cc: Elaine Meil, Executive Director 
Accomack-Northampton Planning District Commission 
emeil@a-npdc.org 
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Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) 
(Projects/Studies) Yes   □ No   □ N/A 

FIRMette of the project area(s) 
(Projects/Studies)    Yes   □ No   □ N/A 

Historic flood damage data and/or images 
(Projects/Studies) Yes   □ No   □ N/A 

A link to or a copy of the current floodplain 
ordinance Yes   □ No   □ N/A 

Non-Fund financed maintenance and 
management plan for project extending a 
minimum of 5 years from project close 

Yes   □ No    □ N/A 

A link to or a copy of the current hazard 
mitigation plan Yes   □ No    □ N/A 

A link to or a copy of the current 
comprehensive plan Yes   □ No    □ N/A 

Social vulnerability index score(s) for the 
project area from ADAPT VA’s Virginia 
Vulnerability Viewer 

Yes   □ No    □ N/A 

If applicant is not a town, city, or county, 
letters of support from affected communities Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix 
B, C, or D Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the 
Fund from governing body or chief executive of 
the local government 

Yes   □ No   □ N/A 

Signed pledge agreement from each 
contributing organization □ Yes   □ No   N/A 
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Mailing Address (1): PO Box 417 

Mailing Address (2): 23372 Front Street 

City: Accomac   State: VA   Zip: 23301 

Telephone Number: (757) 787-2936   Cell Phone Number: (____) ________________ 

Email Address: jsteelman@esvaplan.org; Cc: adoyle@a-npdc.org  

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions?  Yes  X  No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

� Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

� Wetland restoration. 
� Floodplain restoration. 
� Construction of swales and settling ponds. 
� Living shorelines and vegetated buffers. 
� Structural floodwalls, levees, berms, flood gates, structural conveyances.  
� Storm water system upgrades. 
� Medium and large-scale Low Impact Development (LID) in urban areas. 
� Permanent conservation of undeveloped lands identified as having flood resilience value by 

ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

� Dam restoration or removal. 
� Stream bank restoration or stabilization. 
� Restoration of floodplains to natural and beneficial function. 
� Developing flood warning and response systems, which may include gauge installation, to 

notify residents of potential emergency flooding events.  
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Study Grants (Check All that Apply) 

� Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

� Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

� Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new 
maps must apply for a Letter of Map Revision or a Physical Map Revision through the 
Federal Emergency Management Agency (FEMA). For example, a local government might 
conduct a hydrologic and hydraulic study for an area that had not been studied because 
the watershed is less than one square mile. Modeling the floodplain in an area that has 
numerous letters of map change that suggest the current map might not be fully accurate 
or doing a detailed flood study for an A Zone is another example. 

� Studies and Data Collection of Statewide and Regional Significance. 

� Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard.  

� Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

� Floodplain Staff Capacity. 

�  Resilience Plan Development. 

� Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

�  Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): Eastern Shore, VA region 

NFIP Community Identification Number (CID#):(See appendix F): FIRMette Product IDs listed 

below. 
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Product ID Effective Date Product ID Effective Date
51001CIND0B 05/18/2015 51001C0455G 05/18/2015
51001C0020G 05/18/2015 51001C0460G 05/18/2015
51001C0040G 05/18/2015 51001C0465G 05/18/2015
51001C0045G 05/18/2015 51001C0470G 05/18/2015
51001C0065G 05/18/2015 51001C0480G 05/18/2015
51001C0070G 05/18/2015 51001C0485G 05/18/2015
51001C0090G 05/18/2015 51001C0505G 05/18/2015
51001C0135G 05/18/2015 51001C0595G 05/18/2015
51001C0145G 05/18/2015 51001C0605G 05/18/2015
51001C0155G 05/18/2015 51001C0610G 05/18/2015
51001C0170G 05/18/2015 51001C0615G 05/18/2015
51001C0195G 05/18/2015 51001C0620G 05/18/2015
51001C0205G 05/18/2015 51001C0630G 05/18/2015
51001C0210G 05/18/2015 51001C0635G 05/18/2015
51001C0215G 05/18/2015 51001C0640G 05/18/2015
51001C0220G 05/18/2015 51001C0645G 05/18/2015
51001C0230G 05/18/2015 51001C0655G 05/18/2015
51001C0235G 05/18/2015 51001C0660G 05/18/2015
51001C0240G 05/18/2015 51001C0665G 05/18/2015
51001C0245G 05/18/2015 51001C0755G 05/18/2015
51001C0255G 05/18/2015 51001C0760G 05/18/2015
51001C0260G 05/18/2015 51001C0765G 05/18/2015
51001C0265G 05/18/2015 51001C0770G 05/18/2015
51001C0270G 05/18/2015 51001C0780G 05/18/2015
51001C0280G 05/18/2015 51001C0785G 05/18/2015
51001C0285G 05/18/2015 51001C0790G 05/18/2015
51001C0290G 05/18/2015 51001C0795G 05/18/2015
51001C0295G 05/18/2015 51001C0805G 05/18/2015
51001C0360G 05/18/2015 51001C0810G 05/18/2015
51001C0380G 05/18/2015 51001C0815G 05/18/2015
51001C0390G 05/18/2015 51001C0820G 05/18/2015
51001C0395G 05/18/2015 51001C0830G 05/18/2015
51001C0415G 05/18/2015 51001C0840G 05/18/2015
51001C0420G 05/18/2015 51001C0855G 05/18/2015
51001C0430G 05/18/2015 51001C0860G 05/18/2015
51001C0435G 05/18/2015 51001C0880G 05/18/2015
51001C0440G 05/18/2015 51001C0885G 05/18/2015
51001C0445G 05/18/2015

Accomack County All Jurisdictions - FIRMette Panels
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Product ID Effective Date Product ID Effective Date
51131CIND0B 03/02/2015 51131C0305F 03/02/2015
51131C0065F 03/02/2015 51131C0310F 03/02/2015
51131C0070F 03/02/2015 51131C0315F 03/02/2015
51131C0090F 03/02/2015 51131C0320F 03/02/2015
51131C0095F 03/02/2015 51131C0330F 03/02/2015
51131C0155F 03/02/2015 51131C0335F 03/02/2015
51131C0160F 03/02/2015 51131C0340F 03/02/2015
51131C0165F 03/02/2015 51131C0345F 03/02/2015
51131C0170F 03/02/2015 51131C0355F 03/02/2015
51131C0180F 03/02/2015 51131C0410F 03/02/2015
51131C0185F 03/02/2015 51131C0430F 03/02/2015
51131C0190F 03/02/2015 51131C0435F 03/02/2015
51131C0195F 03/02/2015 51131C0440F 03/02/2015
51131C0205F 03/02/2015 51131C0445F 03/02/2015
51131C0210F 03/02/2015 51131C0455F 03/02/2015
51131C0215F 03/02/2015 51131C0460F 03/02/2015
51131C0220F 03/02/2015 51131C0465F 03/02/2015
51131C0285F 03/02/2015 51131C0555F 03/02/2015
51131C0295F 03/02/2015 51131C0560F 03/02/2015

Northampton County All Jurisdictions - FIRMette Panels

 

Is Project Located in an NFIP Participating Community?     □  Yes, the project covers both 

communities currently participating in a NFIP and those not yet participating in a NFIP.     □ No 

Is Project Located in a Special Flood Hazard Area?     □  Yes     □ No 

Flood Zone(s) (If Applicable): The Eastern Shore, VA region falls within Flood Zone X. 

Flood Insurance Rate Map Number(s) (If Applicable): Refer to FIRMette Product ID tables above. 

Total Cost of Project: $375,000 

Total Amount Requested $375,000
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Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant 
Name: 

A-NPDC 

Eligibility Information 

Criterion Description 
Check 
One 

1. Is the applicant a local government (including counties, cities, towns, municipal 
corporations, authorities, districts, commissions, or political subdivisions created by the 
General Assembly or pursuant to the Constitution or laws of the Commonwealth, or 
any combination of these)? 
Yes Eligible for consideration   
No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or 
link to the plan with this application? 

Yes Eligible for consideration under all categories  

No 
Eligible for consideration for studies, capacity building, and 
planning only  

3. If the applicant is not a town, city, or county, are letters of support from all affected  
local governments included in this application? 

Yes Eligible for consideration   
No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program 
previously funded by the Department? 
Yes  Not eligible for consideration   

No Eligible for consideration   
5. Has the applicant provided evidence of an ability to provide the required matching 

funds? 
Yes Eligible for consideration   
No Not eligible for consideration   

N/A Match not required  

Capacity Building and Planning Eligible for Consideration   Yes 
� No 

Appendix D: Scoring Criteria for Capacity Building & 
Planning 
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Applicant 
Name: 

A-NPDC 

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Capacity Building and Planning Activities (Select all that apply) 
Revisions to existing resilience plans and modifications to existing 
comprehensive and hazard mitigation plans. 

55   

Development of a new resilience plan. 55  

Resource assessments, planning, strategies and development. 45   

Policy management and/or development. 40   

Stakeholder engagement and strategies. 25   

Goal planning, implementation and evaluation. 25   

Long term maintenance strategy. 25  

Other proposals that will significantly improve protection from flooding 
on a statewide or regional basis. 

15   

7. Is the area within the local government to which the grant is targeted socially 
vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   
High Social Vulnerability (1.0 to 1.5) 12   
Moderate Social Vulnerability (0.0 to 1.0) 8   
Low Social Vulnerability (-1.0 to 0.0) 0   
Very Low Social Vulnerability (Less than -1.0) 0   
8. Is the proposed activity part of an effort to join or remedy the community’s probation 

or suspension from the NFIP?  
Yes 10   

No 0   

9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes 10   

No 0   

10. Does this project provide “community scale” benefits? 
Yes 20  

No   

Total Points  
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Scope of Work Narrative 
Assessment of Capacity Needs and Assets 

The Eastern Shore is considered a part of Rural Coastal Virginia and features the Nation’s longest stretch of 
undeveloped barrier islands – key land formations in protecting the mainland from storm events that cause 
flooding. According to the Virginia Coastal Resilience Master Plan (CRMP), the Eastern Shore is at risk of losing 
up to 171,830 total acres of Tidal Wetlands, Beaches and Dunes, Upland Habitat, and Conserved Lands, 
respectively, by 2080 due to flooding. This loss significantly impacts the economy of the region, driven by 
commercial/recreational fishing, aquaculture, and ecotourism where the region’s “natural landscapes are 
fundamental to its identity, attracting visitors and new residents alike” (CRMP, 2021). Critical Sectors across 
the Eastern Shore are also at risk of being impacted negatively by flooding; where the CRMP shows a +1029% 
change in Energy Assets exposed and a +13,185% change in Water, Wastewater, and Waste assets impacted by 
2080. Community resources on the Eastern Shore are also highly susceptible to hazards from flood events. By 
the year 2080, the region will see an increase of +3,816% in Residential Population exposed – from 200 
residents in 2020 to 7,800 residents in 2080. Annualized Structure Losses are predicted to hit $289M by 2080, 
a +1,299% change, and Agricultural Land Acres exposed will increase +236% from 5,300 acres in 2020 to nearly 
18,000 acres in 2080 (CRMP, 2021). As referenced in the CRMP, current and future flood events can “result in 
increased soil salinity, potentially harming crop health and viability to harvest for years after a flood. These 
effects may lead to reduced profits, interruptions to the supply chain, and damage agricultural ways of life, 
leading to economic and social impacts locally and regionally” (CRMP, 2021).The Eastern Shore has a social 
vulnerability index average rating of 0.9 (high moderate vulnerability), not including Wallops or Assateague 
Island, according to ADAPT VA’s Virginia Vulnerability Viewer (2016). According to the Center for Disease 
Control (CDC) Social Vulnerability Index (2018), where possible scores range from 0 (lowest vulnerability) to 1 
(highest vulnerability), Accomack County rates a 0.8025 and Northampton County rates a 0.6764. 
 
Localities across the Eastern Shore have town governments made up of volunteers; some are teachers, some 
are business owners, etc. While this demonstrates a passion and love for the place they live, it also highlights a 
lack of capacity in the number of full-time local government and non-profit staff to develop individual plans in 
the area of environmental and coastal resilience. The Accomack-Northampton Planning District Commission 
(A-NPDC) seeks to provide coastal management technical assistance to localities across the region to address 
the lack of capacity at the local level. One way the A-NPDC can do this is through the development of a region-
wide resilience plan that all localities and counties can utilize to prioritize mitigation projects and reference 
when seeking future flood preparedness and hazard funds. Currently, the Eastern Shore also lacks financial 
resources to plan and implement flood preparedness and mitigation projects. The development of a regional 
resilience plan will act as a bridge for localities to qualify for available and future flood and coastal resilience 
funds. 
 
A regional resilience plan is instrumental in increasing coastal resilience and protection for the community and 
its culture, preserving natural habitats, and using nature-based solutions (NBS) where possible. The A-NPDC 
currently leads the Climate Adaptation Working Group (CAWG), focused on identifying resilience needs in the 
region, and working with members of the community and local government to connect these region-wide 
resilience needs (projects, studies, plans, etc.) with appropriate funding sources. The CAWG has developed a 
living database of Eastern Shore Regional Resiliency Projects, 85 of which were submitted for the Virginia 
Coastal Resilience Master Plan, Phase 1. The A-NPDC was awarded CFPF Round 1 funds to develop an 
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agriculture study, examining crop impacts from flood events; this information is intended to be incorporated 
into the regional resilience plan. The next step in this effort is the development of a comprehensive regional 
resilience plan that includes every local government’s approach to flooding. The completion of this regional 
resilience plan will build capacity across Eastern Shore communities by prioritizing and qualifying flood 
protection and mitigation projects for various funding avenues, including the Community Flood Preparedness 
Fund. 
 
This Eastern Shore Regional Community Resilience Plan will be project-based with a focus on flood control and 
resilience; it will simultaneously incorporate nature-based infrastructure to the greatest extent possible, and 
be based on the best available science, incorporating climate change, sea level rise, storm surge (as 
appropriate), and current flood maps. This plan will consider all local governments and include coordination 
with other local and inter-jurisdictional plans, programs, and activities, and lastly will have clearly articulated 
phasing for plan implementation. The Planning District Commission will conduct broad, inclusive public 
outreach and community response will be recorded and quantified to ensure the development of a truly 
comprehensive regional resilience plan. Through public engagement, including public listening sessions, 
surveys, and educational materials, this effort will raise awareness across the region about flood hazard areas, 
the social vulnerability of coastal communities, and steps to manage these risks. Planning District Commission 
staff will further build capacity within the region by utilizing these funds to become trained and certified in 
stormwater management, using coursework offered by the Department of Environmental Quality (DEQ). If 
funded, the Planning District Commission will establish an internship program to increase capacity for resource 
assessment, data collection, plan compilation, and public engagement. 
 

Goals & Objectives 

1. Develop a Regional Resilience Plan 
A. Guided by a Steering Committee consisting of local officials, experts in coastal resilience, and Eastern 
Shore leaders. 
 
B. Basis in community-wide approach to flood resilience, identifying economic impacts, critical assets at risk, 
and communities facing forced migration. 
 
C. Incorporate relevant data and plan segments from other published regional, local, and county plans (i.e., 
Hazard Mitigation Plan, Comprehensive Plans, Coastal Resilience Master Plan maps, etc.). 
 
D. Make available to localities updated data/resources for incorporation into local plans. 
 
E. Develop general template of policy language relevant to the regional resilience plan, as determined by the 
Steering Committee, for use by counties and localities in the revision or modification of existing plans.  
 
F. Adoption of the Regional Community Resilience Plan by counties/localities. 
2. Seek Department of Conservation and Recreation (DCR) certification that the plan meets minimum 
requirements 
A. Build rapport with DCR representative who can provide guidance in the development of a regional 
resilience plan that will meet minimum requirements for future funding. 
 
B. Develop a plan with these minimum requirements in mind. 
3. Publish and Distribute the Regional Resilience Plan 
A. Make available, copies of the DCR certified regional resilience plan in the A-NPDC library and online. 
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B. Distribute electronic file of the regional resilience plan to localities, academia and nonprofits (i.e., VIMS, 
Eastern Shore Community College, TNC, etc.), and public libraries. 
 
C. Provide one (1) print copy of the regional resilience plan to each County. 
4. Capacity Building, Training, and Education 
A. Certify A-NPDC staff member(s) in stormwater management and/or erosion and sediment control, as 
course is available from DEQ and feasible to attend (location or virtual) to increase floodplain staff capacity.  
 
B. Engage and educate community members impacted by the region’s floodplains through public meetings 
and providing information about available trainings and workshops facilitated by state entities. 
 
C. Hire a student intern to assist in research development and assessment, plan compilation, and public 
outreach. 

 
 

Stakeholders, Outreach, and Education 

Stakeholders 
The following table lists potential stakeholders. 

 Stakeholder Entity 
1 Residents Community 
2 Property Owners Community 
3 Students Community 
4 Business Owners (Agriculture, Aquaculture, Restaurants, Shops, 

Attractions, etc.) 
Community 

5 Accomack County Local Government 
6 Accomack County Public Works Local Government 
7 Northampton County Local Government 
8 Northampton County Public Works Local Government 
9 Towns/Communities Local Government 
10 Virginia Tech Eastern Shore AREC  Higher Education 
11 College of William and Mary Virginia Institute Marine Science Higher Education 
12 UVA Coastal Research Center Higher Education 
13 The Nature Conservancy Non-Profit 501 (c)(3) 
14 Virginia’s Eastern Shore Land Trust Non-Profit 501 (c)(3) 
15 Eastern Shore Regional Navigable Waterways Committee  Professional/State Government 
16 DCR Region Steward State Government 
17 US Army Corps of Engineers Federal Government 
18 Accomack-Northampton PDC Professional/State Government 
19 Chesapeake Bay Foundation Non-Profit 501 (c)(3) 
20 Wetlands Watch Non-Profit 501 (c)(3) 
21 Citizens for a Better Eastern Shore (CBES) Non-Profit 501 (c)(3) 

 
Steering Committee Members 
The following table lists who will be invited to participate on the Steering Committee. 

 Steering Committee Invitee Entity 
1 Accomack County Official/Staff County Government 
2 Accomack County Public Works Representative County Government 
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3 Northampton County Official/Staff County Government 
4 Northampton County Public Works Representative County Government 
5 Town or County Official/Staff/Leader County Government 
6 Virginia Tech Eastern Shore AREC  Higher Education 
7 College of William and Mary Virginia Institute Marine Science Higher Education 
8 UVA Coastal Research Center Higher Education 
9 The Nature Conservancy Non-Profit 501 (c)(3) 
10 Virginia’s Eastern Shore Land Trust Non-Profit 501 (c)(3) 
11 Eastern Shore Regional Navigable Waterways Committee 

Member 
Professional/State Government 

12 DCR Region Steward State Government 
13 US Army Corps of Engineers Representative Federal Government 
14 Accomack-Northampton PDC (Lead) Professional/State Government 
15 Chesapeake Bay Foundation Non-Profit 501 (c)(3) 
16 Wetlands Watch Non-Profit 501 (c)(3) 
17 Citizens for a Better Eastern Shore (CBES) Non-Profit 501 (c)(3) 

 
 
Outreach & Education Strategies 
Community members, including, but not limited to: community leaders, students, influencers, and business 
owners will be engaged through public meetings held during the planning process and other means of 
gathering public input (i.e., surveys, email campaigns, etc.). Trainings and workshops offered by state entities 
will be shared through social media channels to provide education opportunities for community members. 

 

Implementation Plan & Timeline 

The Planning District Commission will complete all grant activities within twenty-four (24) months following a 
CFPF award, allowable for this round of CFPF grant funds. During this time, the following activities will be 
conducted: resource assessment, data collection, report compilation, community engagement, and plan 
development. Within the first three (3) months, a steering committee will be established to begin the guidance 
of the regional resilience plan development. The steering committee will create a timeline for meeting each 
objective and set a public input meeting for stakeholders across the region’s communities. Staff training for 
stormwater management and/or erosion and sediment control through DEQ will occur within the project’s 
development period. The intern will be hired in the first half of the grant period to build capacity for 
data/report compilation, resource assessment, and public outreach. 
 

Parties Responsible 

The Resilience Plan Steering Committee, led by Planning District Commission staff, will be charged with guiding 
the development of the resilience plan. Planning District Commission staff will be responsible for overseeing 
and implementing all grant activities. 
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Performance Outputs and Measures 

The key short-term result of this project will be the development of the Eastern Shore’s Regional Community 
Resilience Plan. Achieving the publication of this plan within eighteen (18) months, while remaining on budget, 
would be considered a success. Another short-term result with long-term benefits would be the training of an 
A-NPDC staff member to become certified in stormwater management and/or erosion and sediment control. 
This has the potential to enable the A-NPDC to conduct regulatory inspections for a Virginia stormwater 
management program, review erosion and sediment control (ESC) plans and stormwater management (SWM) 
plans, and build knowledge in the following areas: Virginia stormwater management law and regulations, basic 
stormwater principles, construction general permit requirements, stormwater BMPs, Virginia erosion and 
sediment control law and regulations, fundamentals of erosion and stormwater runoff, and erosion and 
sediment control measures. The output of this request will be a comprehensive approach to flood mitigation, 
preparedness, and coastal resilience in the form of a regional resilience plan. 
 

Plans for Maintaining Capacity 

Once the resilience plan has been finalized, there is no anticipated need for continuing support in its 
immediate development. The Eastern Shore region will utilize the plan for subsequent grant requests and 
project proposals for a period of three (3) years in accordance with the 2021 CFPF manual and as a resource 
for managing flood mitigation, preparedness, and coastal resilience. It is intended to align this regional 
resilience plan with the region’s Hazard Mitigation Plan (HMP) and, if funding is available, update the regional 
resilience plan every five (5) years. 
 

Supporting Documents 

Hazard Mitigation Plan 2016 
http://www.a-npdc.org/wp-content/uploads/2016/04/FullHMP2016.pdf 
Note: HMP 2022 Update has been completed; awaiting final approval from FEMA. 
 
Current Floodplain Ordinances 
Accomack County – 
https://library.municode.com/va/accomack_county/codes/code_of_ordinances?nodeId=CO_CH106ZO_ 
ARTXVFLHAOVDI 
 
Northampton County – 
https://codelibrary.amlegal.com/codes/northamptoncounty/latest/northampton_va/0-0-0-16924 

 
Comprehensive Plans 
Accomack County – 
https://www.co.accomack.va.us/home/showpublisheddocument/10669/636761702081200000 
 
Northampton County – 
https://p1cdn4static.civiclive.com/UserFiles/Servers/Server_14877142/File/I%20Want%20To%E2%80% 
A6/Volunteer/Comp%20Plan/Complete_Comp_Plan_Apr_2009.pdf 
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http://www.a-npdc.org/wp-content/uploads/2016/04/FullHMP2016.pdf
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https://p1cdn4static.civiclive.com/UserFiles/Servers/Server_14877142/File/I%20Want%20To%E2%80%A6/Volunteer/Comp%20Plan/Complete_Comp_Plan_Apr_2009.pdf
https://p1cdn4static.civiclive.com/UserFiles/Servers/Server_14877142/File/I%20Want%20To%E2%80%A6/Volunteer/Comp%20Plan/Complete_Comp_Plan_Apr_2009.pdf


 
 

Social Vulnerability Scores 
The Eastern Shore has a social vulnerability index average rating of 0.9 (high moderate vulnerability), not 
including Wallops or Assateague Island, according to ADAPT VA’s Virginia Vulnerability Viewer (2016). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
According to the Center for Disease Control (CDC) Social Vulnerability Index (2018), where possible scores 
range from 0 (lowest vulnerability) to 1 (highest vulnerability), Accomack County rates a 0.8025 and 
Northampton County rates a 0.6764. 
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https://svi.cdc.gov/map.html


 
 

Historic Flood Damage 
Further historical flood damage data dating back to pre-1564 can be viewed in The Eastern Shore of Virginia 
Hazard Mitigation Plan 2016 (linked below) on pages 5-7 of Chapter 1: Hazards on the Shore. 

 

Flooding on Randolph Avenue, 3 ½ blocks from the Chesapeake Bay, in Cape Charles from one of the 
1930s hurricanes. Photo Credit: U.S. Army Corps of Engineers Flood Plain Cape Charles Report 

 

 
 

Flooding during the Ash Wednesday Storm of 1962. Photo printed in the Army Corp of Engineers Flood 
Plain Report for Wachapreague 
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Storm water flooding on U.S. Route 13 during Tropical Depression Ernesto in 2006. Photo Credit: Jay Diem, 
Eastern Shore News 
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Detailed Map of the Region 
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FIRMettes of Project Areas 
Accomack County 
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Northampton County 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Non-Fund financed Maintenance and Management Plan 
While the development of this plan will take only one to two years for full completion, the intention is to 
update it every five years, in alignment with other regional plans, such as the Hazard Mitigation Plan. A-NPDC 
staff will aim to do this with non-fund finances, seeking alternative coastal management and resilience funds 
to support staff time necessary to facilitate and publish update(s) of the Regional Resilience Plan. 
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Maps Showing Region’s 2080 Inundation & Floodplain  
Virginia Coastal Resilience Web Explorer, Virginia Coastal Resilience Master Plan 
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FEMA Flood Data 
Accomack County 

Accomack County FEMA Flood Data 
 
According to the County, the area is “… a relatively flat area between two major bodies of water.  Large 
portions of the County consist of hydric soils or have a high-water table that are poorly drained and subject to 
ponding.  Tides play a role in possible flooding.  Accomack is also subject to severe impacts from nor’easters, 
tropical storms and hurricanes. During these events and other periods of strong winds rainfall entering ditches 
and creeks can flood an area if a rising tide is pushing the water back up into creeks. This combination of flat 
terrain, climate, coastal location, and tides creates large areas subject to flood risk.” 
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https://parcelviewer.geodecisions.com/Accomack/
https://www.co.accomack.va.us/departments/planning-and-community-development/flood-protection/know-your-flood-hazard


 
 

Northampton County 

Northampton County FEMA Flood Data 
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https://parcelviewer.geodecisions.com/Northampton/


Letters of Support 
1. Accomack County
2. Northampton County
3. Chesapeake Bay Foundation
4. Wetlands Watch
5. Virginia Institute of Marine Science
6. CBES

Additional Supporting Documents
1. Shoreline News, April 2022, Flooded Roads: Maintain 

or Abandon?, p. 24, by Sue Mastyl
2. Potential Economic Disruptions Due to Flooding, 

NOAA database 

CID510001_CID510105 CFPF Round 3 26



CID510001_CID510105 CFPF Round 3 27



CID510001_CID510105 CFPF Round 3 28



CID510001_CID510105 CFPF Round 3 29



April 8, 2022 

Virginia Department of Conservation and Recreation 
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety and Floodplain Management 
600 East Main Street, 24th Floor 
Richmond, Virginia 23219 

To Whom It May Concern: 

On behalf of the Chesapeake Bay Foundation (CBF), I submit this letter of support for 
the Accomack-Northampton Planning District Commission (ANPDC) Eastern Shore 
Regional Community Resilience Plan.  

CBF is a nonprofit organization dedicated to saving the Chesapeake Bay with more 
than 91,000 members in Virginia. CBF carries out its mission through restoration, 
advocacy, education, and litigation from offices in Richmond, Virginia Beach, and 
other locations in the Bay watershed, including Virginia’s Eastern Shore. 

ANPDC’s application to the Virginia Community Flood Preparedness Fund (CFPF) is 
aligned with the Commonwealth’s objectives for resilience laid out in the Coastal 
Resilience Master Plan (CRMP) and the preferences included in the CFPF. ANPDC’s 
proposal to develop a plan that is protective of communities in Accomack and 
Northampton Counties as well as their natural resources makes it an ideal candidate 
for CFPF support.  

Sea level rise and increased flooding threaten communities around the 
Commonwealth. However, many smaller localities do not have the personnel or 
resources to begin assessing those impacts, or the funds necessary to implement 
solutions. The proposal from ANPDC would help Eastern Shore communities with the 
essential first step of developing a resilience plan. Their projects-based approach 
builds upon the work of the CRMP by opening the door for Eastern Shore localities to 
receive CFPF awards, as well as federal dollars dedicated to resilience efforts. 

Rising waters carry potential impacts to habitat and water quality throughout the 
Chesapeake Bay watershed which is why the CFPF included a strong preference for 
nature-based designs. The proposal acknowledges the risks to the tidal wetlands, 
beaches, and dunes, as well as uplands, and as such, will focus on those projects that 
maximize nature-based designs. Additionally, given the region-wide focus of the 
proposal, it also meets CFPF objectives for community scale.  
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ANPDC has a demonstrated track record of coordinating regional resilience efforts through the 
Climate Adaptation Working Group (CAWG) and their numerous partnerships with localities. It 
is the ideal organization to help coordinate the creation of this regional plan. We hope the agency 
will look favorably upon this application. 

Sincerely, 

Margaret L. (Peggy) Sanner 
Virginia Executive Director 
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April 6, 2022 

Wendy Howard-Cooper 
Director of Dam Safety & Floodplain Management 
Virginia Department of Conservation & Recreation 
cfpf@dcr.virginia.gov  

Re: Eastern Shore of VA Regional Resilience Community Plan Development CFPF Application 

Dear Ms. Howard-Cooper, 

I am writing as Wetlands Watch’s Executive Director to communicate our organization’s support 
of Accomack-Northampton Planning District Commission’s (A-NPDC) application to the Virginia 
Community Flood Preparedness Fund (CFPF) for the development of the “Eastern Shore of VA 
Regional Community Resilience Plan.” 

Understanding the risks facing a region and planning to address the impacts of those risks is 
critical to build community-wide resilience. Virginia’s Eastern Shore is experiencing a number of 
flood risks related to current and projected future conditions. Recurrent tidal flooding and 
increased rainfall makes many roads impassable, farmlands not farmable, tree buffers die, and 
septic systems fail. Planning for these impacts will help educate local government staff, 
community decision makers, residents, businesses, and many other stakeholders about their 
specific risks so they can take action during and after flood events. The creation of the Resilience 
Community Plan will also allow those Eastern Shore local governments participating in the plan 
to apply for future CFPF project funding that is essential to implement strategies identified in the 
resultant plan.  

We strongly support ANPDC’s application to the Community Flood Preparedness Fund. We 
believe the state resources invested in the development of the Eastern Shore Regional Community 
Resilience Plan will enhance flood safety and community resilience in communities where staff 
capacity is low and resources are scarce. We look forward to work with the A-NPDC and Eastern 
Shore communities on this endeavor.  

Sincerely, 

William “Skip” Stiles, Jr. 
Executive Director 
Wetlands Watch  
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6 April 2022 
Wendy Howard-Cooper 
Director for Dam Safety and Floodplain Management 
Virginia Department of Conservation and Recreation 
cfpf@dcr.virginia.gov 

RE: Eastern Shore of Virginia Regional Resilience Community Plan Development CFPF 
Application 

Ms. Howard-Cooper and Members of the Review Team: 

I am writing to you in support of the application by the Accomack-Northampton Planning 
District Commission (A-NPDC) for funding from the Community Flood Preparedness Fund 
(CFPF) to support development of a regional resilience plan.    

As I’m sure you are aware, the topography of the Eastern Shore of Virginia (ESVA) is, 
well, there is little to no topography here.  Storm water infiltrates and pools in flooded 
woodlands as much or more than it runs off, and we are in an area with one of the highest 
relative level rise rates.  Farm land and houses are being lost to rising salt water on both Seaside 
and Bayside, where small increases in sea level impact significant horizonal area due to the flat 
terrain.  It is an economically depressed area, dominated by agriculture and use of marine 
resources (wild harvest fisheries and aquaculture).  Many of our residents lack the education, 
resources, and scope of attention beyond survival to address future needs, reacting rather than 
planning.   

The development of a regional resilience plan under the leadership of A-NPDC would be 
a great service to the residents of the ESVA and the local governments struggling to meet basic 
services for their citizens. 

I started my current position with VIMS here in Wachapreague in 2015.  I quickly 
realized that the A-NPDC was a leader in addressing economic and environmental issues for the 
ESVA, providing critical planning resources for individuals, communities, and local government, 
and securing and managing grants and contracts to improve conditions here on the ESVA.  I 
have always found them to be highly professional and practically oriented. They are well 
qualified for the proposed task. 

Please contact me if any further information is needed. 

Sincerely, 

Richard A Snyder 
Professor and Director 
rsnyder@vims.edu 
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CITIZENS FOR A BETTER EASTERN SHORE 
Non-profit Organization “Protecting What You Love About the Shore Since 1988” 

 PO Box 882  Eastville, VA 23347 757-678-7157  info@cbes.org  www.cbes.org 

  April 6, 2022 

Virginia Department of Conservation and Recreation 
RE: Eastern Shore of Virginia Regional Resilience Community Plan 
Development CFPF Application 

To Whom It May Concern: 

I am writing to you on behalf of CBES Board and membership in support of the 
Accomack-Northampton Planning District Commission’s [A-NPDC] grant 
application to develop a regional resilience plan for the Eastern Shore. 

As a 34-year nonprofit with a focus on conservation, natural resource protection 
and community action, we have long recognized and advocated for the need to 
comprehensively address rising sea levels and the ramifications of increased and 
more intense storm events on our vulnerable peninsula.   

Our monthly ShoreLine News Journal has covered this issue extensively 
including our latest edition which addressed maintaining or abandoning flooded 
roads.  

CBES knows the solid track record of the A-NPDC and firmly believes they are 
the agency our community can depend on to facilitate the development of a Shore 
wide regional plan. Such a planning, project-based strategy is not a luxury but a 
necessity for the protection of our community’s future.  

Godspeed, 

Donna Bozza, CBES Executive Director 

Cc: Jessica Steelman, Coastal Planner
Accomack-Northampton Planning District Commission 

Board of Directors 

Arthur Upshur 
  President 
Meriwether Payne 
  Vice President 
Sally Williams 
   Secretary 
Dr. Michael Peirson 
   Treasurer 

Norman Colpitts 
Lee-Ann Fick 
Eleanor Gordon 
Laurie Jones 
Susan Mastyl 
George Mapp 
Margaret Van Clief 

Emeritus Directors 
Jane Cabarrus 
John Chubb 

Executive Director 
Donna Bozza 

ShoreLine Editor 
Sarah Morgan 

Bike Tour Coordinator 
Mary Ehmann 
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See flooded roads, cont’d on p. 5

A spring 2020 paper from the Virginia Coastal Policy 
Center (VCPC) of William & Mary Law School 

outlines the potential liability issues of closing roads due to 
increased flooding.1 

As policymakers continue to update plans for flooding 
due to sea-level rise (SLR), increased precipitation, and more 
frequent storm events, one area of concern is road flooding. 
Some roads on the Eastern Shore and throughout coastal 
Virginia already flood on a regular 
basis with king tides and storms; this 
will only increase in severity and 
frequency. 

Flooded Roads on the Eastern Shore
The Virginia Department of 

Transportation (VDOT) oversees 57,867 miles of roads 
in Virginia – 1,516 miles on the  Shore. The 2021 VTrans 
(Virginia’s Transportation Plan) cited 32,100 miles of roads 
at risk of flooding due to SLR, storm surge, and inland/
riverine flooding.2

A 2015 study by Accomack-Northampton Planning 
District (A-NPDC) and VDOT assessed the vulnerability 
of Eastern Shore roads to flooding.3 They determined that 
with 1 foot of SLR (currently projected by 20404), 33 miles 
of roads would be vulnerable to inundation; the number 
rises to 371 miles (24.5% of all roads) with 6 feet of SLR, 
which could occur as early as 2090 under the NOAA 
intermediate-high scenario.5 Over 80% of the vulnerable 
roads were in Accomack County. The study noted that the 
SLR predictions “represent stillwater conditions,” without 
considering wind, storm events, or astronomical tides, so 
that “a larger number of roads may be subject to flooding 
than what is indicated by this study.”

The A-NPDC study showed that: 
• 100% of roads on Tangier will be inundated with 1 foot 

of SLR; this will occur for Chincoteague and Saxis with 
4 feet of SLR, and for Wachapreague with 6 feet of SLR. 

• Major access roads will be inundated with 2 feet of 
SLR, including: 
 ◦ Bell’s Neck Road, Chincoteague Causeway, Crystal 

Beach Road, East Point Road, Greenbackville/State 
Line Road, Hopkins Road, North Chesconessex/
Northside Road, Saxis Causeway, and Schooner Bay 
Road in Accomac County

 ◦ Bayford Landing, Church Neck/Bayside Road, 
Johnsons Cove/Old Neck Road, Webbs Island, and 
Wise Point Landing in Northampton County

The study noted that estimating costs to maintain or 
elevate roads vulnerable to flooding is difficult. A 2003 

flooded roads: Maintain or abandon?
By Sue Mastyl

study for 3 Chesapeake Bay communities in Maryland 
estimated costs from $385,000 to $1.5 million per lane 
mile; a 2009 study for 6.75 miles of roads on the Middle 
Peninsula of Virginia estimated $5.3 million for short-
term solutions and $26.5 million for long-term plans. All 
of these estimates would have to be adjusted for inflation.

Potential Liabilities
The VCPC paper notes that local governments will 

play a key role in deciding 
whether to 1) replace roads 
vulnerable to flooding (includ-
ing the option to elevate the 
roads), 2) continue to maintain 
them in place, or 3) abandon 

them altogether. Some policymakers are taking steps to 
address the threat of SLR on roads, including plans by the 
U.S. Fish & Wildlife Service and National Park Service to 
move the road and parking lot for the beach on Assateague 
Island to a more stable location.6,7 However, communities 
are already seeing pushback on some plans, including 
homeowners in Gloucester County who threatened to sue 
after the county and VDOT posted “Road May Flood” 
signs, because it might decrease property values; and 
homeowners in Florida who successfully sued the county 
when it stopped repairing a low-lying, flood-prone road 
due to increasing costs.

The primary source of funding for roads in Virginia is 
the SMART SCALE program; importantly, only historical 
flooding, and not future SLR, is factored in, and only with 
respect to disruption to traffic. Environmental quality is 
only 1 of 6 factors considered in evaluations.

In deciding to abandon a road, the governing body 
must determine that either there is “no public necessity” 
(which could include scenic value alone) for continuing 
its use, or “the safety and welfare of the public” are best 
served by the abandonment. Once abandoned, it may not 
be possible to add the road back into the system. 

Of the options outlined above, replacing or elevating 
sections of road will be the most expensive in many cases. 
Maintaining roads in place also has significant costs, 
while failure to maintain a flooded road could leave a 
locality open to liability under the takings clause, either 
by preventing access to property or by causing damage 
to property. Abandoning a section of road due to flooding 
may also create liability if a property owner feels they 
have been denied access to their property. 

To avoid these liabilities, the VCPC authors recom-
mend including the community in the process, with early 

Failure to maintain a flooded road 
could leave a locality open to liability. 
Abandoning a section of road due to 

flooding may also create liability.
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flooded roads, cont’d from p. 4
     

Birdwatchers have excellent phone apps to help identify 
birds in the field. Simply take a picture, submit it, and 

if the picture is detailed enough, the app will identify the 
bird. Or submit a sound recording. If it’s a new species for 
you, click and it’s added to your life list. More importantly, 
your observation is added to a database, catalogued, and 
made available to researchers and the public. For users, it’s 
convenient – there’s no need for field guides or notebooks. 
For the rest of us, the data reveal what both sexes look 
like and sound like at all ages, when and where species 
normally occur, and enables estimates of abundance and 
migration patterns.

Now the Virginia Institute of Marine Science (VIMS) 
has developed a similar app for anglers. RecFish (https://
www.recfish.org/) is now available on mobile devices and 
as a website. The initial version is not fully functional, as it 
can only recognize a few species. It takes several thousand 
pictures of each species to “train” the machine learning 
software – software also used for facial recognition and 
optical character readers. So, the goal of this first version 
is to gather pictures. As more and more are added, identifi-
cation “skill” will improve.

The goal is to identify the fish, estimate size and 
weight, and determine if it is legal to keep. Future 
enhancements may include whether it is edible, legal 
regulations, and the citation size and weight. One possible 
enhancement – virtual fishing tournaments. Like the 

birder databases, this one will add to our knowledge of the 
appearance of both sexes at all ages, migration patterns, 
abundance, and size and weight statistics. 

VIMS has been doing trawl surveys for 67 years, 
but only in waters deeper than 9 feet. While the data are 
invaluable for managing fisheries, it misses shallow waters 
– important fish habitats of grass beds and oyster reefs.

There are approximately 300 fish species reported in 
the Bay, but only about 30 year-round resident species. 
The rarer the species, the more important the pictures are. 
Anglers are not inclined to pose with throw-back fish, 
but by photographing them, they will be doing a good 
deed. Those who prefer not to divulge the location of their 
favorite fishing spot can opt to provide an approximate 
location or no location at all.

More and more anglers, like birders, are content to 
observe without harming the animals. For anglers, this 
is catch-and-release. Injuries to fish can be minimized in 
several ways, for example, by using barbless hooks, leaving 
the fish in the water while carefully removing the hook, 
and releasing promptly.
Sources
Malmquist, David. VIMS scientists want to hear your fish tales. VIMS.

Edu, 2021. https://www.vims.edu/newsandevents/topstories/2021/
recfish.php

Techniques to reduce catch-and-release mortality. Florida Fish and 
Wildlife Conservation Commission, 2022. https://myfwc.com/
research/saltwater/fish/snook/reduce-catch-release-mortality/

Calling all anglers
You Too Can Be a Fisheries Scientist
By George Mapp

discussions and negotiations with affected property 
owners; ongoing education of citizens about current and 
predicted flooding risks in the community; and developing 
alternative plans to provide access to affected properties.

As SLR increases and storm events increase in 
frequency and intensity, localities “will need to consider 
whether it is worth the expense to continuously maintain 
roads that are repeatedly damaged by flooding,” the 
authors note. “Localities will ... have to consider the option 
of abandoning certain roads that become problem areas 
for repeated flooding,” which may remove the legal risk 
and costs associated with ongoing maintenance, “but does 
come with its own potential legal risks, ... from landowners 
who lose sole access to their properties.”

Sources:
1  Howieson W, Tentilucci M. Closing roads due to increased 

flooding: potential liability issues in Virginia. College of William 
& Mary Law School, Virginia Coastal Policy Center, spring 

2020. https://law.wm.edu/academics/programs/jd/electives/clinics/
practicum_list/vacoastal/reports/transportation-paper-4-26-213.pdf 

2 VTrans: Virginia’s Transportation Plan. Long-term risks & oppor-
tunity register. Jan. 21, 2022. https://vtrans.org/long-term-planning/
long-term-risk-register 

3 Accomack-Northampton Planning District. Eastern Shore of 
Virginia transportation infrastructure inundation vulnerability 
assessment. May 2015. http://www.a-npdc.org/wp-content/uploads/ 
2016/05/TIIVA-Report-ANPDC-May2015_final-no-appendices.pdf

4  Virginia Institute of Marine Science. Sea-level report cards: 
Chesapeake Bay. 2022.

5  ADAPTVA. Virginia sea level: evidence-based planning for changing 
climate. 2022. http://adaptva.com/info/virginia_sea_level.html 

6  U.S. Fish & Wildlife Service and National Park Service. Your 
new beach experience: a project to support and sustain the local 
tourism-based economy, Chincoteague, VA. May 2017. https://
www.fws.gov/uploadedFiles/New%20Beach%20Experience%20
-%20May%20update%202017.pdf 

7  U.S. Fish & Wildlife Service. Finding of no new significant impact: 
environmental assessment for the recreational beach relocation. 
Dec. 11, 2018. https://www.fws.gov/uploadedFiles/2018%20EA%20
for%20Beach%20Relocation.pdf 
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GeoId  GeoName  stateName  SquareMiles  Year  SectorID  SectorName  Establishments  Employment  Wages  RealWages  GDP  RealGDP
51001 Accomack, VA Virginia 4.49E+02 2019 NALL Total, all industries 1130 13214 525592554 472010924 1300267456 1142114943
51001 Accomack, VA Virginia 4.49E+02 2019 NCONS Construction 91 391 15810968 14199116 31812843 23684736
51001 Accomack, VA Virginia 4.49E+02 2019 NFINA Financial Activities 70 245 11115629 9982444 78637758 63041296
51001 Accomack, VA Virginia 4.49E+02 2019 NHAED Education and Health Services 271 1491 66535867 59752856 85340725 76494676
51001 Accomack, VA Virginia 4.49E+02 2019 NINFO Information 13 81 3804494 3416644 10979628 12201322
51001 Accomack, VA Virginia 4.49E+02 2019 NLAHS Leisure and Hospitality 113 1422 25021340 22470535 52362066 41850687
51001 Accomack, VA Virginia 4.49E+02 2019 NMANU Manufacturing 25 3285 117564188 105579085 358511388 323994574
51001 Accomack, VA Virginia 4.49E+02 2019 NNATR Natural Resources and Mining 21 150 7084971 6362692 26320144 32423436
51001 Accomack, VA Virginia 4.49E+02 2019 NOTHR Other Services 108 364 8969569 8055165 20262045 16430168
51001 Accomack, VA Virginia 4.49E+02 2019 NPABS Professional and Business Services 118 1265 83466431 74957430 142202680 136695204
51001 Accomack, VA Virginia 4.49E+02 2019 NPUBA Public Administration 55 1253 77950661 70003966 393655933 336810997
51001 Accomack, VA Virginia 4.49E+02 2019 NTRAD Trade, Transportation, and Utilitie 239 1830 59276249 53233321 149571095 133464877
51131 Northampton, VA Virginia 2.12E+02 2019 NALL Total, all industries 597 4359 141241026 126842184 349417259 306917373
51131 Northampton, VA Virginia 2.12E+02 2019 NCONS Construction 30 113 4498681 4040062 9051681 6738997
51131 Northampton, VA Virginia 2.12E+02 2019 NFINA Financial Activities 31 136 4980512 4472773 35234740 28246528
51131 Northampton, VA Virginia 2.12E+02 2019 NHAED Education and Health Services 225 603 19565926 17571274 25095793 22494471
51131 Northampton, VA Virginia 2.12E+02 2019 NINFO Information 1 0 0 0 0 0
51131 Northampton, VA Virginia 2.12E+02 2019 NLAHS Leisure and Hospitality 46 744 13727590 12328128 28727677 22960764
51131 Northampton, VA Virginia 2.12E+02 2019 NMANU Manufacturing 12 234 8526951 7657669 26002893 23499382
51131 Northampton, VA Virginia 2.12E+02 2019 NNATR Natural Resources and Mining 40 797 30408961 27308914 112967045 139162604
51131 Northampton, VA Virginia 2.12E+02 2019 NOTHR Other Services 64 159 4136623 3714914 9344534 7577333
51131 Northampton, VA Virginia 2.12E+02 2019 NPABS Professional and Business Services 33 91 3975854 3570535 6773706 6511362
51131 Northampton, VA Virginia 2.12E+02 2019 NPUBA Public Administration 24 294 11849499 10641500 59840744 51199586
51131 Northampton, VA Virginia 2.12E+02 2019 NTRAD Trade, Transportation, and Utilitie 86 536 15090559 13552149 38077838 33977514

The National Oceanic and Atmospheric Administration (NOAA) recently released a first of its kind database that helps communities understand the potential 
economic disruptions due to flooding.

The database provides employment in coastal inundation zones statistics, and is one of the newest products available from NOAA’s Digital Coast.  

Information about the number of businesses and employees that could be impacted by flood events can be hard to find and can leave a big gap in a risk 
analysis. To help fill this data gap, NOAA’s Office for Coastal Management partnered with the Bureau of Labor Statistics to create employment statistics for 
different coastal inundation zones. These highly anticipated data include the number of establishments—and the number of people employed by those 
business establishments—that fall within various coastal inundation footprints. These data are reported as aggregated statistics at state and county levels. 

https://coast.noaa.gov/digitalcoast/data/coastal-inundation-zones.html
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Budget Narrative 
The total cost for capacity building and planning is $350,000. The A-NPDC respectfully requests full funding of 
this project and a waiver of match funds. Both counties within the region – Accomack and Northampton – are 
significantly vulnerable to flood hazards and climate change being surrounded by the Chesapeake Bay to the 
west and the Atlantic Ocean to the east. According to the grant manual for CFPF Round 3, on p. 24, “For local 
governments designated as low-income geographic areas, 100 percent of the estimated total project 
costs should be included”. It is crucial that the Eastern Shore possess a Regional Community 
Resilience Plan and the CFPF would allow this process to be initiated and implemented far sooner 
than possible than seeking local funds. Additionally, this regional plan is a key criterion for localities to 
apply for future CFPF for projects, 85 of which have already been identified as needed during the past 
year’s efforts to provide projects for the Virginia Coastal Resilience Master Plan and an additional 43 
which are still in pre-planning stages. 

Task Project Budget 

Resilience Plan $340,000 

Community Engagement (Four county-wide sessions, 
14 town and site-specific sessions, and 2 regional 
sessions, to include all advertisement and marketing 
materials) 

$20,000 

Steering Committee meetings and materials $5,000 

Staff Training $2,000 

Internship Program (12-16 weeks) conducted over 
two years 

$8,000 

Total $375,000 
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CFPF, rr <cfpf@dcr.virginia.gov>

CID510001_CID510105_Accomack-NorthamptonPDC_CFPF Round 3 Application 
1 message

Jessica Steelman <jsteelman@esvaplan.org> Fri, Apr 8, 2022 at 3:55 PM
To: cfpf@dcr.virginia.gov
Cc: jsteelman@esvaplan.org, Anne Doyle <adoyle@a-npdc.org>, "Elaine K. N. Meil" <emeil@a-npdc.org>

Dear Ms. Howard-Cooper and Members of the Review Team: 
Please see attached our application for CFPF Round 3.
Thank you,

PS - NEW EMAIL, Same Planner! Please note and update my email in your contacts as we begin
transitioning our domain.

CID510001_CID510105_Accomack-NorthamptonPDC_CFPF_04.08.2022.pdf 
6605K

https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ui=2&ik=495da3fbce&view=att&th=1800abff997d7569&attid=0.1&disp=attd&realattid=f_l1qulo0r0&safe=1&zw


Serving Amherst, Appomattox, Bedford and Campbell Counties;  

the Towns of Altavista, Amherst, Appomattox, Bedford and Brookneal; and the City of Lynchburg. 

 

Central Virginia Planning  

District Commission 

828 Main Street, 12th Floor 

Lynchburg, VA 24504 

Office:  (434) 845-3491 

cvpdc.org 

 

 

 

 

 

 

 
April 5, 2022 

 

Virginia Department of Conservation and Recreation 

Attn:  Virginia Community Flood Preparedness Fund 

Division of Dam Safety and Floodplain Management 

600 East Main Street, 24th Floor 

Richmond, VA 23219 

 

To Whom it May Concern: 

 

It is my pleasure to, on behalf of our member localities, to submit a Community Flood Preparedness Fund 

(CFPF) Planning and Capacity Building application to develop a Central Virginia Planning District 

Commission (CVPDC) Regional Resiliency Plan.   

 

The CVPDC completed the Central Virginia Planning District Commission Hazard Mitigation Plan 2020 

Update, adopted by FEMA and all ten CVPDC localities in 2021.   The regional HMP provides the 

foundation for the Regional Resiliency Plan and, more importantly, specifies within the Mitigation 

Strategies the need to execute “studies or maps that provide easily identifiable and understandable to 

evaluate vulnerable areas” and “encourage development of local or regional Resiliency Plans”.  

 

The CVPDC Commissioners, at their March 17, 2022, meeting unanimously endorsed the submittal of a 

CFPF to develop a Regional Resiliency Plan.  Should the fiscal evaluation factors eliminate our region 

from a match waiver, the CVPDC is prepared and will fund the full cash match on its localities’ behalf.   

Further, this letter confirms recognition that the CFPF is a reimbursement program and that the CVPDC 

has sufficient funds to cover costs preceding grant disbursement.   

 

The HMP development effort highlighted the need for more detailed flood prone area evaluation.  The 

Regional Resiliency Plan will develop priority project and engineering evaluations that will allow for the 

project mitigation implementation to protect identified vulnerable areas.  We respectfully request 

approval of this application within the Round 3 Community Flood Preparedness Fund awards.   

 

Sincerely, 

 

 
 

Gary Christie 

Executive Director 

434 941-5859 
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Introduction  

The Central Virginia Planning District Commission (“CVPDC”), Planning District 11, is 

comprised of 4 counties, one city, and a number of towns, each listed below with links 

to their comprehensive plans and local floodplain ordinances: 

 

• Amherst County - Comprehensive Plan and Floodplain Ordinance 

• Appomattox County - Comprehensive Plan and Floodplain Ordinance 

• Bedford County - Comprehensive Plan and Floodplain Ordinance 

• Campbell County - Comprehensive Plan and Floodplain Ordinance 

• City of Lynchburg - Comprehensive Plan and Floodplain Ordinance 

• Town of Altavista - Comprehensive Plan and Floodplain Ordinance 

• Town of Amherst - Comprehensive Plan and Floodplain Ordinance 

• Town of Appomattox - Comprehensive Plan and Floodplain Ordinance 

• Town of Bedford - Comprehensive Plan and Floodplain Ordinance1  

• Town of Brookneal - Comprehensive Plan and Floodplain Ordinance 

 

Most of the communities’ comprehensive plans address flooding issues to some degree, 

and the CVPDC itself has a regional Hazard Mitigation Plan (Central Virginia Planning 

District Commission Hazard Mitigation Plan 2020 Update; “CVPDC HMP;” link) with a 

flood risk component detailing the number of flooding events in each county, the 

number of NFIP repetitive loss structures, and the dollar amount of property damage 

caused by flooding. However, what is missing is a region-wide overview of flooding 

issues, the specific communities that flooding affects, and a prioritized list of projects 

and an implementation roadmap to begin to address flooding resilience at a regional 

and local scale; the CVPDC is seeking funds from the Virginia Community Flood 

Preparedness Fund to support the development of a regional Resilience Plan to address 

the gaps.  

 

According to the AdaptVA Social Vulnerability Tool, the Social Vulnerability Score of 

Census Tracts within the CVPDC (outlined in red in the image below) range from Low to 

Very High vulnerability, with a maximum Social Vulnerability Index Score of 3.0, and a 

minimum of -0.9. 

(Source: AdaptVA Vulnerability Viewer) 

1 Note: Town of Bedford Floodplain Overlay District repealed in 2010. 

1

https://www.countyofamherst.com/department/division.php?structureid=94
https://www.countyofamherst.com/egov/documents/1492806659_62252.pdf
https://www.appomattoxcountyva.gov/your-government/departments/community-development/planning-zoning
http://appomattoxcode.us/chapter-19-land-use-and-development/article-vi-zoning/division-6-district-regulations/333-2/
http://www.bedfordcountyva.gov/home/showdocument?id=3948
https://www.bedfordcountyconservation.com/floodplains/floodplain_management_regs.pdf
https://www.co.campbell.va.us/166/Comprehensive-Plan
http://www.campbellcountyva.gov/DocumentCenter/View/2922/Ch-11---Floodplain-Management-07202021?bidId=
https://www.lynchburgva.gov/comprehensive-plan
https://library.municode.com/va/lynchburg/codes/code_of_ordinances?nodeId=CH35.2ZOOR_ARTVSPZODI_S35.2-59FLHADI
https://www.altavistava.gov/government/town_plans/index.php
https://library.municode.com/VA/Altavista/codes/Code_of_Ordinances?nodeId=PTIICO_CH86ZO_ARTXFLCO
https://amherstva.gov/administration/planning-and-zoning/comprehensive-plan/
https://amherstva.gov/wp-content/uploads/town-code/2005-Code-Chapter-18.1-Supplement-34-151016.pdf
https://townofappomattox.com/resources/comprehensive-plan/
https://ecode360.com/27487856?highlight=floodplain&searchId=8879457301735967#27487856
https://bedfordny.gov/resources/comprehensive-plan/
https://www.bedfordcountyva.gov/home/showpublisheddocument/9555/637746671795970000
https://www.townofbrookneal.com/images/Updated-Charter-Ordinance-Changes-Additions-through_1-31-22.pdf
https://codelibrary.amlegal.com/codes/brookneal/latest/brookneal_va/0-0-0-4167
https://www.cvpdc.org/regional-initiatives/hazard-mitigation.html


 

 
(Source: CVPDC Hazard Mitigation Plan) 

 
In addition to containing several Census Tracts with Very High Social Vulnerability, the 

average of median household incomes of CVPDC localities ($52,296.20) ranks below 

80% of the state median ($61,118.40), making the CVPDC a Low-income Geographic 

Area. Additionally, portions of each of the CVPDC’s five localities are designated as 

qualified opportunities zones. 

 

 

 

 

 

 

 

(Source: U.S. Census Bureau) 
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The Resilience Plan will help to inventory specific flooding issues from member localities 

and develop a region-wide plan for responding to them, especially those that occur in 

the most vulnerable communities. It will also provide for the prioritization of projects, to 

include cost estimates and provide an implementation roadmap to support local 

efforts. It will strive to address overarching region-wide goals, such as characterizing 

communities and their social vulnerability and their dependence on the built 

environment that is threatened by flooding, identifying areas for possible land 

acquisition or repetitive loss property buyouts, strategies and a roadmap toward shovel-

ready projects for abating the worst flooding, and creating a region-wide knowledge 

base for the public and policy-makers. 

 

Development of the Resilience Plan, including the identification, evaluation and 

prioritization of flood mitigation projects, is a direct mitigation strategy identified in the 

CVPDC HMP. Additional related objectives and strategies identified in the CVPDC HMP 

that will be addressed through the development of the Resilience Plan include: 

 

• Establish or update local flood and high hazard studies or maps that provide 

easily identifiable and understandable property identification to evaluate 

vulnerable properties and areas (pg. 6-5); 

• Expand data capacity to assist in mitigation program analysis and project 

implementation (pg. 6-5); 

• Encourage development of local and regional Resiliency Plans (pg. 6-6); 

• Initiate studies in areas of repetitive flooding (pg 6-7); and 

• Seek funding and technical assistance to assist in establishing sustainable 

evaluation and protection actions (pg. 6-8). 

 

Scope of Work Narrative 

The development of the CVPDC Resilience Plan will involve three principal tasks: 

 

• Kick-off meeting with CVPDC Staff and identified stakeholders (anticipated to 

include representatives of CVPDC local jurisdictions) to focus the 

development of the Plan and collect initial input; 

 

• Development of a draft Resilience Plan with consultation and direction from 

PDC staff and identified stakeholders, and drawing upon the CVPDC HMP - 

adopted by FEMA and all ten CVPDC localities in 2021 - the draft Plan will 

describe the CVPDC’s and localities’ approach to flooding and meet the 

following criteria: 

 

1. It is project‐based with projects focused on flood control and resilience. 

2. It incorporates nature‐based infrastructure to the maximum extent 

possible. 

3. It includes considerations of all parts of a local government regardless of 

socioeconomics or race. 

4. It includes coordination with other local and inter‐jurisdictional projects, 

plans, and activities and has a clearly articulated timeline or phasing for 

plan implementation. 
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5. It is based on the best available science and incorporates climate change 

and current flood maps. 

 

Additionally, the Plan will include an action and implementation component, 

identifying regional and locality-level actions and projects, prioritize such 

actions and projects, and develop an implementation roadmap with 

identified cost estimates and potential funding sources. 

 

• Based upon feedback and comments, a final Resilience Plan will be prepared 

and presented to the CVPDC Commission for consideration and adoption. 

Once adopted, the Plan will be submitted to the Virginia Department of 

Conservation and Recreation for approval. Following approval, the CVPDC 

will support local adoption of the Plan, as requested. 

 

Development of the Resilience Plan will address the following, as detailed: 

 

1. The Plan will assess capacity needs and assets to include: 

 

a. Resource needs identification - financial, human, technical assistance, 

training. In developing the Resilience Plan, the CVPDC is building off of the 

CVPDC HMP, member locality Comprehensive Plans, and local 

knowledge of flooding issues to provide for a more complete inventory 

and assessment of the flooding problems in the region, the specific 

communities and geographies they affect, and potential projects to 

mitigate them. 

 

b. Plan for developing, increasing, or strengthening knowledge, skills and 

abilities of existing or new staff. This may include training of existing staff, 

hiring personnel, contracting with expert consultants or advisors. The Plan will 

identify education or resource capacity needs of the CVPDC and localities 

and present recommendations and best practices to address prioritized 

issues and opportunities. 

 

c. Resource development strategies. Where capacity is limited by funding, what 

strategies will be developed to increase resources in the local government? 

This may include work with non‐governmental organizations, or applying for 

grants, loans, or other funding sources. The Plan will work to identify strategies 

to address identified resource capacity needs. Initiation of the development 

of the Plan by the CVPDC demonstrates a commitment to supporting the 

localities; further opportunities to leverage the CVPDC as a resource will be 

explored. Additionally, the Plan itself will qualify the CVPDC and localities 

(with local adoption) for further project funding, and will be leveraged to 

support other funding opportunities, such as FEMA HMA, BRIC, and FMA, 

among others. 

 

d. Policy management and/or development. The Plan will work to identify and 

inventory local policies pertaining to flooding and related resilience. 

Consistent with the CVPDC HMP, the Plan will also explore the relationship 

between resilience to flooding, and economic resilience of the region and its 

localities.  
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2. Goals and objectives tied to improving flood protection and prevention in a 

whole community approach to resilience. Identify and describe the goals and 

objectives of the project. The Resilience Plan will identify communities most 

affected by flooding and use a stakeholder engagement and data-focused 

approach to identify community-wide and region-wide benefits when 

selecting potential flood remediation projects. The Resilience Plan will be used 

as a tool for future flood planning. 

 

3. Stakeholder identification, outreach and education strategies. At a minimum 

stakeholders will include representatives from CVPDC member localities and 

may also include emergency managers, state agency representatives, 

community champions, and other parties. Outreach and meetings will be 

mostly if not entirely virtual. The Resilience Plan may be disseminated online or 

otherwise used to inform the public and illustrate the work necessary to 

alleviate flooding issues. 
 

4. Implementation plan and timelines for specific elements of completion such 

as training, certifications, plan development, etc. After receipt of award 

notice, a kick-off meeting will be held within 30 days. The Resilience Plan will 

be delivered within 60 days of that kick-off meeting. See “Scope of Services” 

below. 
 

5. Parties responsible for capacity building and/or plan development process. 

CVPDC will utilize professional and non-professional services consultants to 

develop the plan in coordination with CVPDC staff and other stakeholders. 

 

6. Performance outputs and measures.  Describe the expected results and benefits 

and how success will be measured. Success will be measured firstly by 

adequately meeting the five requirements of a Resilience Plan as outlined by the 

Community Flood Preparedness Fund Manual, while also providing robust project 

prioritization metrics and carry-through to local adoption. The Resilience Plan will 

include an implementation roadmap, the success of which will be measured by 

its utility in leading to flood mitigation project implementation. 

 

7. Planning for maintaining capacity, as necessary, over the long term. The 

Resilience Plan is an additional step in building institutional knowledge for the 

mitigation and prevention of flooding issues in the region and represents a direct 

mitigation action from the CVPDC HMP. The CVPDC is committed to helping its 

member localities tackle the threat to property, lives, and livelihoods resulting 

from preventable flood damage. 
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Budget Narrative 

ESTIMATED TOTAL PROJECT COST 

The estimated total project cost is $60,000, based upon a scope of services provided by 

The Berkley Group (Attachment 1) with additional incidentals accounted for to support 

Plan development and engagement.  

 

AMOUNT OF FUNDS REQUESTED 

The total amount of requested grant assistance is $54,000, or 90% of total project costs, 

as the project is located in and serves a low-income geographic area.  

 

AMOUNT OF CASH FUNDS AVAILABLE 

The Central Virginia Planning District Commission will appropriate the requisite 10% or 

$6,000 in required local cash match funds, to be combined with the $54,000 in grant 

assistance to equal the total estimated project cost. CVPDC’s commitment to the 

match is addressed in the authorization to request funding, as the Application cover 

letter; as noted therein, the CVPDC maintains sufficient funds to cover the total costs of 

the project pending reimbursement of awarded funds. 

 

AUTHORIZATION TO REQUEST FUNDING 

The authorization to request funding is addressed in the Application cover letter.  
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 Application Form CFPF| 2-A

Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low‐income geographic area as defined 

in the Part 1 Definitions?   Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration. 
 Construction of swales and settling ponds. 
 Living shorelines and vegetated buffers. 
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

Kelly T. Hitchcock

Same as above

434  845-3491 434   523-8712

Kelly.Hitchcock@cvpdc.org

X
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 Application Form CFPF| 3-A

Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must  apply  for  a  Letter of Map Revision or  a Physical Map Revision  through  the  Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be  fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development.
o Stakeholder engagement and strategies.

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______________________ 

X

X

Central Virginia Planning District
510016, 510030, 510028, 510093
510010, 510193, 510029, 510011, 510194
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 Application Form CFPF| 4-A

Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________

X

X

Various; this proposal covers a region

See attached*

$60,000

$54,000
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*Flood Insurance Rate Map Numbers 

Amherst County   
51009CIND0A 
51009C0020B 
51009C0050B 
51009C0060B 
51009C0125B 
51009C0140B 
51009C0145B 
51009C0150B 
51009C0155B 
51009C0160B 
51009C0165B 
51009C0170B 
51009C0180B 
51009C0190B 
51009C0210B 
51009C0230B 
 

51009C0235B 
51009C0240B 
51009C0245B 
51009C0255B 
51009C0265B 
51009C0275B 
51009C0280B 
51009C0281B 
51009C0282B 
51009C0283B 
51009C0284B 
51009C0290B 
51009C0295B 
51009C0315B 
51009C0320B 
51009C0325B 
 

51009C0336B 
51009C0360B 
51009C0380B 
51009C0385B 
51009C0395B 
51009C0405B 
51009C0410B 
51009C0415B 
51009C0420B 
51009C0430B 
51009C0431B 
 
 
 

Appomattox County   
51011CIND0A 
51147CIND0A 
51011C0014C 
51011C0020C 
51011C0040C 
51011C0050C 
51011C0059C 
51011C0067C 
51011C0080C 
51011C0085C 
51011C0100C 
51011C0125C 
 

51011C0163C 
51011C0200C 
51011C0205C 
51011C0210C 
51011C0225C 
51011C0250C 
51011C0255C 
51011C0281C 
51011C0325C 
51011C0330C 
51147C0050C 
51011C0150C 
 

 
 
 

Bedford County   
51019CIND0A 
51019C0030D 
51019C0035D 
51019C0045D 
51019C0055D 
51019C0065D 
51019C0070D 
51019C0090D 
51019C0120D 
51019C0140D 
51019C0150D 
51019C0175D 
51019C0180D 
51019C0190D 
51019C0200D 
51019C0205D 
51019C0210D 
51019C0290D 
51019C0295D 
51019C0305D 

51019C0306D 
51019C0307D 
51019C0308D 
51019C0309D 
51019C0315D 
51019C0320D 
51019C0328D 
51019C0330D 
51019C0335D 
51019C0340D 
51019C0345D 
51019C0355D 
51019C0360D 
51019C0365D 
51019C0370D 
51019C0405D 
51019C0410D 
51019C0430D 
51019C0435D 
51019C0440D 

51019C0445D 
51019C0465D 
51019C0470D 
51019C0475D 
51019C0500D 
51019C0505D 
51019C0535D 
51019C0555D 
51019C0560D 
51019C0565D 
51019C0570D 
51019C0580D 
51019C0585D 
51019C0590D 
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Campbell County   
51031CIND0A 
5100280125B 
51031C0040D 
51031C0045D 
51031C0085D 
51031C0089D 
51031C0091D 
51031C0092D 
51031C0095D 
51031C0103D 
51031C0110D 
51031C0115D 
51031C0120D 
51031C0130D 
51031C0135D 
51031C0140D 
51031C0145D 
51031C0151D 
51031C0165D 
51031C0194D 
51031C0205D 
51031C0210D 
 
 

51031C0215D 
51031C0218D 
51031C0219D 
51031C0220D 
51031C0230D 
51031C0238D 
51031C0240D 
51031C0250D 
51031C0275D 
51031C0280D 
51031C0285D 
51031C0300D 
51031C0325D 
51031C0329D 
51031C0335D 
51031C0337D 
51031C0341D 
51031C0351D 
51031C0352D 
51031C0356D 
51031C0357D 
51031C0380D 
 

51031C0385D 
51031C0387D 
51031C0391D 
51031C0405D 
51031C0410D 
51031C0412D 
51031C0420D 
51031C0429D 
51031C0430D 
51031C0433D 
51031C0435D 
51031C0436D 
51031C0437D 
51031C0441D 
51031C0445D 
 
 

City of Lynchburg   
510093IND0A 
5100930009D 
5100930017D 
5100930027D 
5100930028D 
5100930029D 
5100930033D 
5100930036D 
5100930037D 
5100930038D 
5100930039D 
5100930041D 
 

5100930042D 
5100930043D 
5100930044D 
5100930061D 
5100930063D 
5100930064D 
5100930082D 
5100930101D 
5100930102D 
5100930103D 
5100930104D 
5100930106D 

 
 
 

 

 

 

 

12



Appendix D: Scoring Criteria for Capacity Building & Planning 

Applicant Name:  

Eligibility Information 

Criterion Description Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes Eligible for consideration  ☑ 

No Not eligible for consideration   

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes Eligible for consideration under all categories  

No Eligible for consideration for studies, capacity building, and planning only ☑ 

3. If the applicant is not a town, city, or county, are letters of support from all affected  local 
governments included in this application? 

Yes Eligible for consideration  ☑ 

No Not eligible for consideration  

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes  Not eligible for consideration   

No Eligible for consideration  ☑ 

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes Eligible for consideration  ☑ 

No Not eligible for consideration   

N/A Match not required  
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Capacity Building and Planning Eligible for Consideration 
☑ Yes 

 No 

Applicant Name:  

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Capacity Building and Planning Activities (Select all that apply) 

Revisions to existing resilience plans and modifications to existing comprehensive 
and hazard mitigation plans. 

55   

Development of a new resilience plan. 55 55 

Resource assessments, planning, strategies and development. 45  45 

Policy management and/or development. 40  40 

Stakeholder engagement and strategies. 25  25 

Goal planning, implementation and evaluation. 25  25 

Long term maintenance strategy. 25 25 

Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis. 

15  15 

7. Is the area within the local government to which the grant is targeted socially vulnerable? (Based 
on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5) 15   

High Social Vulnerability (1.0 to 1.5) 12  12 

Moderate Social Vulnerability (0.0 to 1.0) 8   

Low Social Vulnerability (-1.0 to 0.0) 0   

Very Low Social Vulnerability (Less than -1.0) 0   

8. Is the proposed activity part of an effort to join or remedy the community’s probation or 
suspension from the NFIP?  

Yes 10   

No 0  0 

9. Is the proposed project in a low-income geographic area as defined in this manual?  

Yes 10  10 

No 0   

10. Does this project provide “community scale” benefits? 

Yes 20 20 

No   

Total Points 272 
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Appendix D: Checklist All Categories 

 

Scope of Work Narrative 

Supporting Documentation Included 

Detailed map of the project area(s) (Projects/Studies) □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies) □ Yes   □ No   ☑ N/A 

Historic flood damage data and/or images (Projects/Studies) □ Yes   □ No   ☑ N/A 

A link to or a copy of the current floodplain ordinance ☑ Yes   □ No   □ N/A 

Non-Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes   □ No   ☑ N/A 

A link to or a copy of the current hazard mitigation plan ☑ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan ☑ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
☑ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
☑ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D ☑ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
☑ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization □ Yes   □ No   ☑ N/A 
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February 24, 2022 

 
 
 

Mr. Gary F. Christie 
Executive Director 
Central Virginia Planning District Commission 
828 Main Street, 12th Floor 

Lynchburg, Virginia 24504 

 
RE: Task Order #5: Grant Assistance and Resilience Plan   
  
Dear Mr. Christie: 
 
We are pleased to present the attached scope and fee to prepare an application for a Virginia 
Community Flood Preparedness Fund grant and to develop a Resilience Plan for the Central Virginia 
Planning District Commission. Assisting on this project as subconsultant, with a focus on the 
development of the action and implementation component of the Resilience Plan, will be Weston & 
Sampson, an interdisciplinary design, engineering, and environmental services firm 
(www.westonandsampson.com). 
 
If you have any questions or need additional information, please feel free to contact me at any time.  
 
Sincerely, 
 
 
 
 
Andrew D. Williams, AICP 
Chief Executive Officer 
 
 
 
 
 
 
 
 
I have reviewed the scope and fee for the associated work order, and I hereby give the consultant 
notice to proceed for the work described herein.  
 
 
____________________________________________________________________                 __________________________    
Mr. Gary Christie, Executive Director                          Date  
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SCOPE OF SERVICES 
 

The Scope of Services will include the following phases, tasks, and deliverables:  
 
Phase 1 - Grant Application 

 
Task 1 - Application Preparation 
The Berkley Group will work with the PDC to prepare an application seeking a grant under 
Round 3 of the Virginia Community Flood Preparedness Fund for the development of a 
Resilience Plan for the PDC. 

 
Deliverables: The Berkley Group will provide the final application to the PDC no later than 
April 1, 2022, one week prior to the April 8, 2022 submittal deadline. The PDC will be 
responsible for filing the application.  

 
Phase 2 - Development of Resilience Plan 

 
Phase 2 is contingent upon the PDC being successfully awarded a Community Flood Preparedness 
Fund grant in the amount requested for the development of a Resilience Plan. 
 

Task 1 - Project Management and Coordination 
The Berkley Group, along with subconsultant Weston & Sampson, (“the Project Team”) will 
manage the project and coordinate with PDC staff as needed to collect input, provide updates, 
and share information related to the project. This scope assumes that all meetings, as well as 
the associated tasks noted herein, will be conducted virtually. The Berkley Group will have 
overall responsibility for project management. 

 
Task 2 - Kick-Off Meeting  
The Project Team will conduct a kick-off meeting with PDC staff, as well as any stakeholders 
identified by PDC staff (anticipated to include representatives of PDC local jurisdictions), to 
review the scope, expectations, schedule, deliverables, and any additional considerations 
associated with the development of the Resilience Plan. This kick-off meeting will occur 
within 30 days of the Berkley Group’s receipt of a notice to proceed with Phase 2 from the 
PDC (presumed to follow the award of the grant and/or the execution of a contract between 
the PDC and the funding agency). 

 
Task 3 - Draft Plan  
With consultation and direction from PDC staff and stakeholders identified by the PDC 
(presumed to include coordination and engagement with PDC local jurisdictions), and 
drawing upon the PDC’s Hazard Mitigation Plan 2020 Update, the Project Team will prepare 
a draft of the Resilience Plan for the PDC with a focus on flooding. Pursuant to Virginia 
Department of Conservation and Recreation and Community Flood Preparedness Fund 
standards and requirements, the draft Plan will describe the PDC’s and PDC localities’ 
approach to flooding and meet the following criteria: 

 
1. It is project‐based with projects focused on flood control and resilience. 
2. It incorporates nature‐based infrastructure to the maximum extent possible. 
3. It includes considerations of all parts of a local government regardless of socioeconomics 

or race. 
4. It includes coordination with other local and inter‐jurisdictional projects, plans, and 

activities and has a clearly articulated timeline or phasing for plan implementation. 
5. It is based on the best available science and incorporates climate change and current flood 

maps. 
 

Additionally, the Plan will include an action and implementation component, where the 
Project Team will work with PDC staff and stakeholders to identify regional and locality-level 
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actions and projects, prioritize such actions and projects, and develop an implementation 
roadmap with identified cost estimates and potential funding sources. 
 
Deliverables: The Project Team will provide a draft of the Resilience Plan to the PDC for 
review.  The draft of the Resilience Plan will be provided to the PDC no later than 60 days 
following the date of the kick-off meeting conducted under Phase 2, Task 1.  

 
Task 4 - Final Plan 
Once all feedback and comments have been received from the PDC, the Project Team will 
address comments, make final revisions to the Plan, and produce a final Plan. 

 
Deliverables: The Project Team will provide a final Resilience Plan to the PDC for review.  The 
final Resilience Plan will be provided to the PDC no later than 30 days following the Project 
Team’s receipt of feedback and comments from the PDC. 

 
Task 5 - Plan Adoption  
The Project Team will assist PDC staff, as requested, with the presentation of the Resilience 
Plan to the Commission for adoption. The Project Team will make any revisions to the Plan 
as requested by the Commission. Contingent upon the PDC’s adoption of the Plan, the Project 
Team will assist the PDC in the submission of the Plan to the Virginia Department of 
Conservation and Recreation for approval. The Project Team will make any revisions to the 
Plan as requested by the Department of Conservation and Recreation which are necessary for 
Department approval. 
 
Deliverables: Contingent upon revisions necessary under Phase 2, Task 4, the Project Team 
will provide a final Resilience Plan to the PDC incorporating revisions requested by the 
Commission and the Department of Conservation and Recreation. 
 

ASSUMPTIONS 
 
1. Contact Person: The PDC will provide a single staff contact that will be responsible for collecting 

and transmitting data, resources, and other related information to the Project Team. 
2. Deliverables: Deliverables will be provided in digital format to the PDC.  
3. Covid-19: The Project Team will adhere to all public health best practices as recommended by 

the Center for Disease Control (CDC) or state/local regulations, whichever is more stringent. 
When engaging in face-to-face meetings with clients and citizens, the Project Team will adhere to 
the Commonwealth of Virginia’s prevailing guidelines as it pertains to social gatherings for 
business sectors and/or the locality’s, in the event they are more stringent. For meetings where 
attendance from the general public is expected, the locality should consider if/how the prevailing 
safety guidelines will be enforced and what acceptable measures will be taken for those refusing 
compliance and communicate those plans to the Project Team prior to the meeting date. 

 
FEE 

 
The fee for the services to be provided under Phase 1 of the Scope of Services will be based upon 
the hours necessary to complete the work, at the following rates, but shall not exceed $3,600. 
 

Hourly Rates 
Owner/Principal $175 
Executive Manager $120 
Director $100 
Principal Planner $80 
Senior Planner $65 
Planner $50 
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The lump sum fee for services to be provided under Phase 2 of the Scope of Services for the 
development of a Resilience Plan is $55,000. 
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April 6, 2022 

 

Gary Christie, Executive Director 

Central Virginia Planning District Commission 

828 Main Street, 12th Floor 

Lynchburg, VA 24504 

 

Dear Gary: 

 

We understand and support the effort by the Central Virginia Planning District Commission to 

seek funding through the Virginia Community Flood Preparedness Fund (CFPF) by submitting 

an application to the Planning and Capacity Building grant for the purpose of developing a 

regional resiliency plan that will focus on flood issues.   

 

It is understood that this effort represents an identified mitigation strategy from the CVPDC 

Hazard Mitigation Plan – 2020 Update, which has been adopted by FEMA, the CVPDC, and all 

ten localities.    

 

We understand that a cash match waiver, designed for low-income geographic areas, will be 

submitted within the application.  We further recognize and support, that the CVPDC is prepared 

to fund, on behalf of the region’s localities, the full match.    

 

I hereby give the CVPDC authorization to submit a regional proposal on our behalf.   

 

Sincerely, 

 

 
 

Robert Hiss 

County Administrator 
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215 Main St. Brookneal VA 24528 

P.O. Box 450 
434 376 3124 

 
 
April 6, 2022 
 
Gary Christie, Executive Director 
Central Virginia Planning District Commission 
828 Main Street, 12th Floor 
Lynchburg, VA 24504 
 
Dear Gary: 
 
We understand and support the effort by the Central Virginia Planning District Commission to seek 
funding through the Virginia Community Flood Preparedness Fund (CFPF) by submitting an application 
to the Planning and Capacity Building grant for the purpose of developing a regional resiliency plan that 
will focus on flood issues.   
 
It is understood that this effort represents an identified mitigation strategy from the CVPDC Hazard 
Mitigation Plan – 2020 Update, which has been adopted by FEMA, the CVPDC, and all ten localities.    
 
We understand that a cash match waiver, designed for low-income geographic areas, will be submitted 
within the application.   We further recognize and support, that the CVPDC is prepared to fund, on 
behalf of the region’s localities, the full match.    
 
I hereby give the CVPDC authorization to submit a regional proposal on our behalf.   
 
 
Sincerely, 
 

Russell B. Thurston 

 
Russell B. Thurston, 
Town Manager 
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4/8/22, 5:57 PM Commonwealth of Virginia Mail - Round 3 CFPF Application - Central Virginia Planning District Commission

https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ik=495da3fbce&view=pt&search=all&permthid=t… 1/1

CFPF, rr <cfpf@dcr.virginia.gov>

Round 3 CFPF Application - Central Virginia Planning District Commission 
1 message

Kelly Hitchcock <Kelly.Hitchcock@cvpdc.org> Fri, Apr 8, 2022 at 1:16 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Gary Christie <Gary.Christie@cvpdc.org>

Round 3 CFPF Application

Central Virginia Planning District Commission (CVPDC) Capacity and Planning Application

 

On behalf of the localities of the Central Virginia Planning District Commission (CVPDC), it is my pleasure to submit the
attached CFPF Round 3 Capacity and Planning Application to develop a the CVPDC Regional Resiliency Plan.  The
Resiliency Plan will be developed for all ten CVPDC member localities, which include Lynchburg City (CID 510093),
Amherst County (CID 510010), Amherst Town (CID 510193), Appomattox County (CID 510011), Appomattox Town (CID
510194), Bedford County (CID 510016), Bedford Town (CID 510015), Campbell County (CID 510028), and towns of
Brookneal (CID 510030)and Altavista (CID 510029).  Support for this project has been provided by all the member
localities

 

Developing regional or individual locality resiliency plans, identifying priority stormwater projects, to include project
evaluation and cost estimates, and evaluation of vulnerable communities are identified mitigation strategies from the
CVPDC Hazard Mitigation Plan – 2020 Update, adopted by FEMA and all member localities in 2021.  Our region and
member localities are eager to execute this project and respectfully request inclusion within the Round 3 CFPF
application awards.

 

Your consideration of this application is appreciated.  I am available to respond to any questions. 

 

Kind regards,

Kelly Hitchcock 
Deputy Director of Planning 
Central Virginia Planning District Commission 
D: 434-818-7604 | O: 434-845-3491 | M: 434-534-2531

 

CID510010,510193,510029,510011,510194,510016,510030,510028,510093_CVPDC_CFPF.pdf 
3627K

https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ui=2&ik=495da3fbce&view=att&th=1800a2da9ec32ef5&attid=0.1&disp=attd&safe=1&zw
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April 8, 2022 
 
Virginia Department of Conservation and Recreation  
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety & Floodplain Management  
600 East Main Street, 24th Floor 
Richmond, VA 23219 
 
RE:  2022 Virginia Community Flood Preparedness Fund  

 
Dear Sir or Ma’am:  
 
Please accept this written correspondence as signed documentation 
authorizing the Hampton Roads Planning District Commission’s request for 
funding from the 2022 Virginia Community Flood Preparedness Fund (CFPF).  
 
At its meeting on November 18, 2021, the HRPDC board authorized the staff 
to develop and submit proposals for the CFPF in consultation with the HRPDC 
Coastal Resiliency Committee. The studies described in this proposal would 
help inform local and regional resiliency planning efforts, identify specific 
activities for local capital improvement programs, and support the 
development and adoption of local and regional higher standards for more 
resilient development. The total cost of the proposed studies is $244,874.03. 
Following the 50% Fund/50% Match requirements for this category, the 
HRPDC respectfully requests funding from the CFPF in the amount of 
$115,000.00. Furthermore, the HRPDC will provide the 50% matching 
contribution in the amount $129,874.03 as in-kind services and additional 
cash support from its Coastal Resiliency Program.  
 
Thank you for consideration of this grant proposal. If you have any questions 
about this proposal, please contact Ben McFarlane at 
bmcfarlane@hrpdcva.gov.  
 
Sincerely, 
 
 
 
Robert A. Crum, Jr. 
Executive Director 
Hampton Roads Planning District Commission 

ROBERT A. CRUM, JR., EXECUTIVE DIRECTOR/SECRETARY 

ANDRIA P. McCLELLAN, CHAIR . DAVID JENKINS, VICE-CHAIR . RANDY R. KEATON, TREASURER 

mailto:bmcfarlane@hrpdcva.gov
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Appendix A: Application Form for Grant Requests for All 
Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Name of Local Government: 

___________________________________________________________ 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 

_____Project 

_____Study  

NFIP/DCR Community Identification Number (CID)___________________________________ 

If a state or federally recognized Indian tribe, Name of tribe____________________________ 

Name of Authorized Official: __________________________________________ 

Signature of Authorized Official: _______________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 
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  Application Form CFPF| 2-A 
 

Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low‐income geographic area as defined 

in the Part 1 Definitions?   Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration. 
 Construction of swales and settling ponds. 
 Living shorelines and vegetated buffers. 
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events.  
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Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must  apply  for  a  Letter of Map Revision or  a Physical Map Revision  through  the  Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be  fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______________________ 
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  Application Form CFPF| 4-A 
 

Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________
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  Scoring Criteria Studies 1-C 
 

Appendix C: Scoring Criteria for Studies 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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  Scoring Criteria Studies 2-C 
 

Studies Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarde

d 

6. Eligible Studies (Select all that apply) 

Revising floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must 
include establishing processes for implementing the ordinance, including but not 
limited to, permitting, record retention, violations, and variances. This may include 
revising a floodplain ordinance when the community is getting new Flood Insurance 
Rate Maps (FIRMs), updating a floodplain ordinance to include floodplain setbacks 
or freeboard, or correcting issues identified in a Corrective Action Plan. 

30    

Creating tools or applications to identify, aggregate, or display information on flood 
risk or creating a crowd‐sourced mapping platform that gathers data points about 
real‐time flooding. This could include a locally or regionally based web‐based 
mapping product that allows local residents to better understand their flood risk. 

15    

Conducting hydrologic and hydraulic studies of floodplains. Applicants who create 
new maps must apply for a Letter of Map Revision or a Physical Map Revision 
through the Federal Emergency Management Agency (FEMA).  

35    

Studies and Data Collection of Statewide and Regional Significance. Funding of 
studies of statewide and regional significance and proposals will be considered for 
the following types of studies: 

   

 Updating precipitation data and IDF information (rain intensity, duration, 
frequency estimates) including such data at a sub‐state or regional scale on 
a periodic basis. 

45    

 Regional relative sea level rise projections for use in determining future 
impacts. 

45    

 Vulnerability analysis either statewide or regionally to state transportation, 
water supply, water treatment, impounding structures, or other significant 
and vital infrastructure from flooding.   

45    

 Flash flood studies and modeling in riverine regions of the state.  45    

 Statewide or regional stream gauge monitoring to include expansion of 
existing gauge networks. 

45    
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  Scoring Criteria Studies 3-C 
 

 New or updated delineations of areas of recurrent flooding, stormwater 
flooding, and storm surge vulnerability in coastal areas that include 
projections for future conditions based on sea level rise, more intense 
rainfall events, or other relevant flood risk factors. 

45    

 Regional flood studies in riverine communities that may include watershed‐
scale evaluation, updated estimates of rainfall intensity, or other 
information. 

50    

 Regional hydrologic and hydraulic studies of floodplains.  45    

 Studies of potential land use strategies that could be implemented by a local 
government to reduce or mitigate damage from coastal or riverine flooding. 

40    

 Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis 

35    

7. Is the study area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed study part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  

Yes  10    

No  0    

9. Is the proposed study in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and 
the Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay 
TMDLs. Does the proposed project include implementation of one or more best management 
practices with a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia 
Department of Environmental Quality or the Chesapeake Bay Program Partnership in support of 
the Chesapeake Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

Total Points   

 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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  Checklist All Categories | 3-D 
 

Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Study Proposal:  

Hampton Roads Regional Resiliency Studies and Analyses 

Scope of Work Narrative 
1. The specific type of study proposed including whether the study is new or updates a prior 

study  

The Hampton Roads Planning District Commission (HRPDC) proposes to complete a set of new studies of 

regional significance to support the development and implementation of local and regional resilience 

plans, policies, and projects. These studies will collectively inform locality capital improvements 

programs as well as stormwater, floodplain, and other ordinances and land use and development 

regulations, including comprehensive plans. Guidance and research from federal and state sources on 

best practices for implementing forward-looking policies and incorporating future expected conditions 

into local decision-making is limited. Individual communities often do not have the knowledge or the 

capacity to consider these factors without such assistance. The studies identified in this proposal will 

directly support the needs of Hampton Roads communities to better address current and future flood 

risk and become more resilient to climate change.  

The proposed studies, which are described below, were identified in consultation with the HRPDC’s 

Coastal Resiliency Committee and will build upon previous and ongoing efforts by the committee and 

the HRPDC staff.  

 

I. Assessment of local hydraulic and hydrologic data and models 

Local governments in Hampton Roads individually maintain stormwater infrastructure data and 

models for their individual systems. As a result, the extent, format, and quality of the data and 

models varies across the region. A comprehensive, regional hydraulic and hydrologic (H&H) model 

would help enable localities to 1) better identify areas at risk from current and future flooding, and 

2) development and implement for reducing that risk individually and cooperatively. A regional 

model would support potential multi-jurisdictional projects that follow watershed boundaries 

instead of political boundaries. Before a regional H&H model can be developed, the stormwater 

infrastructure data currently maintained by each locality will need to be collected to identify gaps 

and assess compatibility. This information will inform a plan for creating a comprehensive regional 

model or suite of sub-regional models. Tasks to complete this study will be performed by the HRPDC 

staff and a contractor to be selected and will include: 

a) Meeting with locality public works and stormwater staff individually and collectively to identify 

existing data and models 

b) Obtaining existing stormwater infrastructure data and H&H models from each Hampton Roads 

locality 

c) Evaluating existing data and models for quality, extent, and format to determine compatibility 

d) Developing priorities for data acquisition and model development to support the creation of a 

regional H&H model or sub-regional models 



 

II. Assessment of local, state, and federal policies and regulations regarding hazardous materials 

or contaminated sites and vulnerability to flooding and sea level rise, including development 

of policy recommendations 

To better understand hazardous or contaminated sites in Hampton Roads that are vulnerable to 

flooding and sea level rise, the HRPDC has been inventorying industrial sites within potential 

inundation areas. This mapping effort supports the development of a risk assessment and associated 

regulatory, policy, and infrastructure response. This assessment will help determine which sites are 

most susceptible to climate risks, such as increased rainfall, coastal flooding, sea level rise, and 

storm surge, that may result in the release of hazardous chemicals, fuels, and other contaminants 

into surrounding communities or waterways. Federal and state laws and regulations exist to curtail 

certain disasters; however, it is unclear how many facilities are truly protected by these laws and 

regulations and whether those laws and regulations account for increased risks due to climate 

change. In addition, it is unclear to what extent local governments are requiring additional 

protections. To identify policy gaps, a detailed local-level ordinance review is required. Tasks to 

complete this study will be performed by the HRPDC staff and a contractor to be selected and will 

include:  

a) A review of existing federal, state, and local laws, regulations, and ordinances concerning 

industrial facilities, hazardous materials, and contaminated sites, including a thorough review of 

building and fire codes and stormwater, zoning, and waste control ordinances in Hampton 

Roads localities 

b) Development of a matrix and report documenting existing policies in place that local 

governments can utilize for siting, maintaining, and/or regulating hazardous material and fuels 

in the floodplain or other areas vulnerable to flooding from sea level rise or increased 

precipitation, including enforcement actions 

c) Completion of a risk assessment and gap analysis using the data collected to identify vulnerable 

watersheds and communities 

d) Development of potential policy or other recommendations for implementation by federal, 

state, or local authorities 

  

III. Case study analysis of potential costs and benefits of implementation of regional resilient 

stormwater management design guidelines 

The HRPDC has been working with its Coastal Resiliency Committee on the development of regional 

recommendations for resilient stormwater management design guidelines that account for 

projected climate change impacts. These guidelines include sea level rise planning scenarios (based 

on NOAA-published regional sea level rise projections), design tailwater elevations (based on FEMA 

and USACE analyses and incorporating sea level rise), precipitation depths (based on analysis by 

RAND/MARISA on behalf of the Chesapeake Bay Program), and design storms that account for both 

rainfall and tidal conditions (based on analysis and policy development by the City of Virginia Beach). 

The intended purpose of these recommendations is that they are incorporated into local ordinances 

and design standards, such as public facilities manuals. This analysis will help develop an 



understanding of the practical implications on site development of incorporating higher standards 

into local codes and ordinances, which will inform local decision-making on whether to adopt all or 

some of the regional recommendations.  Tasks to complete this study will be performed by the 

HRPDC staff and a contractor to be selected and will include: 

a) Development of case studies of representative uses (such as ultra-urban, suburban commercial, 

and residential development) and associated inputs and conditions for stormwater models, such 

as the Runoff Reduction Method spreadsheet 

b) Conversion of regional resilient stormwater management design guidelines to equivalent inputs 

for stormwater calculations 

c) Running models for each of the representative uses under existing standards and proposed 

resilient standards using inputs developed in B, including the identification of measures to 

address compliance 

d) Comparison of required measures to comply with existing versus proposed standards and 

estimated associated costs 

 

IV. Assessment of the performance of water quantity management practices in the Coastal Plain 

As part of a project funded by the Virginia Coastal Zone Management Program and NOAA, in 2012-

2013 the HRPDC assessed various water quality stormwater best management practices (BMPs) for 

their performance in the coastal plain, which introduces several potential constraints on BMP 

performance such as flat terrain, poorly drained soils, and a high water table. The report, Land and 

Water Quality Protection in Hampton Roads Phase II1, included a table classifying sixteen BMPs as 

either preferred, accepted, or restricted. This assessment will evaluate those previously identified 

BMPs and others more specifically intended for water quantity control to identify which perform the 

best under those conditions found in Hampton Roads communities. Tasks to complete this study will 

be performed by the HRPDC staff and a contractor to be selected and will include: 

a) Literature review of research since 2012 on performance of stormwater BMPs in the coastal 

plain for water quality and water quantity  

b) Assessment of BMP suitability from Land and Water Quality Protection in Hampton Roads Phase 

II report to determine whether any updates or amendments should be made to BMP suitability 

assessment 

c) Identification and assessment of water quantity management practices for their suitability to 

use under coastal plain conditions as described in Land and Water Quality Protection in 

Hampton Roads Phase II report and including assessment of vulnerability to performance 

degradation due to sea level rise or other climate change impacts 

 

2. The relationship of the study to the local government’s needs for flood prevention and 

protection, equity, community improvement, identification of nature‐based solutions or other 

priorities contained in this manual.  

                                                           
1 https://www.hrpdcva.gov/uploads/docs/11212013-PDC-E3A.pdf  

https://www.hrpdcva.gov/uploads/docs/11212013-PDC-E3A.pdf


Communities in Hampton Roads are vulnerable to flooding from multiple sources, including storm surge, 

high tides, rainfall, and river discharge. Increasingly, due to climate change, flooding is being caused due 

to a combination of these factors. Current and future flood vulnerability have been documented in the 

region’s hazard mitigation plan (the public comment period for the draft 2022 Hampton Roads Hazard 

Mitigation Plan closed on March 9, 20222) and in several studies completed with assistance from the 

Virginia Coastal Zone Management Program, which are available on the HRPDC’s website.3 The HRPDC is 

currently pursuing several initiatives to support local and regional resilience efforts, including 

development of regional resilience standards and the installation of a regional network of roadway 

flooding sensors. The proposed studies included in this proposal will support the HRPDC’s 

comprehensive resiliency program in additional to efforts by individual localities. 

 

3. The qualifications of the individuals or organizations charged with conducting the study or the 

elements of any request for proposal that define those qualifications 

The proposed studies will be completed by contractors to be selected by the HRPDC under direction 

from and with support from the HRPDC’s Water Resources Department. The contractor will be selected 

from those qualified firms already under “on-call” contract with the HRPDC. These firms have already 

been evaluated and selected by the HRPDC to provide various services and expertise, including those 

related to: 

- Policy and regulatory analysis 

- General engineering studies 

- Water resources and environmental planning 

- Coastal engineering, sea level rise, climate change, and recurrent flooding studies 

- Water quality 

- GIS 

The HRPDC will issue a task order solicitation to those qualified firms to determine the best overall 

approach to completing the proposed studies.  

 

4. The expected use of the study results in the context of the local resilience plan or, in the case 

of regional plans, how the study improves any regional approach. 

These regional studies and analyses will support local, regional, and state resiliency initiatives. These 

studies will primarily support the local adoption of regionally consistent policies and practices related to 

stormwater management, land use, and floodplain management. The findings from these studies will 

also be directly applicable to and appropriate for inclusion in local resilience plans. The studies will also 

support future regional policy and outreach initiatives related to resilience.  

 

                                                           
2 https://www.hrpdcva.gov/departments/emergency-management/2022-hampton-roads-hazard-mitigation-plan  
3 https://www.hrpdcva.gov/departments/water-resources/research-and-analysis-  

https://www.hrpdcva.gov/departments/emergency-management/2022-hampton-roads-hazard-mitigation-plan
https://www.hrpdcva.gov/departments/water-resources/research-and-analysis-


5. If applicable, how the study may improve Virginia’s flood protection and prevention abilities in 

a statewide context 

In addition to the local and regional benefits, these studies will be directly exportable to other regions in 

the Commonwealth, particularly Virginia’s other coastal planning district commissions. The approaches 

and methodologies used for the proposed studies will be documented as part of the overall effort with 

the intention of sharing results and lessons learned with state agencies and other communities 

throughout the Commonwealth. In addition, findings related to state regulations and policies will be 

shared directly with the relevant state agencies and officials.   

 

Budget Narrative 
The total projected cost for the studies proposed under this effort is $244,874.03. According to the 

guidance outlines in the 2022 Grant Manual for the Virginia Community Flood Preparedness Fund, 

proposals in the Study category are eligible for 50% funding from the Fund with a 50% match 

requirement. Therefore, the HRPDC respectfully requests financial assistance from the Fund in the 

amount of $115,000.00, which will cover the provision of consultant services for this effort, and the 

HRPDC commits to fund the remaining $129,874.03 via in-kind contributions from staff time and 

additional cash support for consultant services.  

 

Estimated total project cost: $244,874.03 

Amount of funds requested from the Fund: $115,000.00 

Amount of cash funds available: $129,874.03 

Category CFPF Request HRPDC Matching Funds Total

A. Personnel $0.00 $49,003.10 $49,003.10

B. Fringe $0.00 $16,016.54 $16,016.54

C. Travel $0.00 $0.00 $0.00

D. Equipment $0.00 $0.00 $0.00

E. Supplies $0.00 $0.00 $0.00

F. Contractual $115,000.00 $50,000.00 $165,000.00

G. Construction $0.00 $0.00 $0.00

H. Other $0.00 $0.00 $0.00

Total Direct Costs $115,000.00 $115,019.64 $230,019.64

I. Indirect Costs $0.00 $14,854.39 $14,854.39

Total $115,000.00 $129,874.03 $244,874.03

Budget Summary Worksheet

 

  



Supporting Documentation 
 

Detailed Map of Hampton Roads 

 

 

 

Current Hazard Mitigation Plan 

The approved 2017 Hampton Roads Hazard Mitigation Plan is available at 

https://www.hrpdcva.gov/departments/emergency-management/2017-hampton-roads-hazard-

mitigation-plan.  

The draft 2022 Hampton Roads Hazard Mitigation Plan is available at 

https://www.hrpdcva.gov/departments/emergency-management/2022-hampton-roads-hazard-

mitigation-plan.  

 

 

https://www.hrpdcva.gov/departments/emergency-management/2017-hampton-roads-hazard-mitigation-plan
https://www.hrpdcva.gov/departments/emergency-management/2017-hampton-roads-hazard-mitigation-plan
https://www.hrpdcva.gov/departments/emergency-management/2022-hampton-roads-hazard-mitigation-plan
https://www.hrpdcva.gov/departments/emergency-management/2022-hampton-roads-hazard-mitigation-plan


Map of Social Vulnerability for Hampton Roads 

According to AdaptVA, Census tracts in Hampton Roads range from Very High Social Vulnerability to 

Very Low Social Vulnerability. 
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CFPF, rr <cfpf@dcr.virginia.gov>

2022 CFPF Grant Application HRPDC 1 - Study 
1 message

Ben McFarlane <bmcfarlane@hrpdcva.gov> Fri, Apr 8, 2022 at 3:38 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: "Robert A. Crum, Jr." <rcrum@hrpdcva.gov>, Cynthia Mulkey <cmulkey@hrpdcva.gov>, Whitney Katchmark
<wkatchmark@hrpdcva.gov>

Good afternoon,

 

Please find attached the Hampton Roads Planning District Commission’s submittal for the third round of grant funding for
the Community Flood Preparedness Fund. The submittal contains the official and authorized application from the HRPDC
to DCR to conduct a Flood Prevention and Protection Study for Hampton Roads.

 

The attached electronic file contains the following information:

Application Form for Grant Requests for All Categories
Scoring Criteria for Studies
Checklist for All Categories
Scope of Work Narrative
Budget Narrative
Supporting Documentation

 

We appreciate the opportunity to apply for this funding. Please let me know if you have any questions regarding our
proposal or if you require additional information.

 

Sincerely,

 

Ben McFarlane

 

Benjamin J. McFarlane, AICP, CFM | Senior Regional Planner | Hampton Roads Planning District Commission

723 Woodlake Dr | Chesapeake, VA 23320 | Office 757-420-8300 | Fax 757-523-4881 

Email: bmcfarlane@hrpdcva.gov Web: http://www.hrpdcva.gov

 

 

All email correspondence to and from this address is subject to the Virginia Freedom of Information Act and to the Virginia Public Records Act, which may
result in monitoring and disclosure to third parties, including law enforcement.

 

HRPDC_CFPF_1.pdf 
1818K
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April 8, 2022 
 
Virginia Department of Conservation and Recreation  
Attention: Virginia Community Flood Preparedness Fund 
Division of Dam Safety & Floodplain Management  
600 East Main Street, 24th Floor 
Richmond, VA 23219 
 
RE:  2022 Virginia Community Flood Preparedness Fund  

 
Dear Sir or Ma’am:  
 
Please accept this written correspondence as signed documentation 
authorizing the Hampton Roads Planning District Commission’s request for 
funding from the 2022 Virginia Community Flood Preparedness Fund (CFPF).  
 
At its meeting on November 18, 2021, the HRPDC board authorized the staff 
to develop and submit proposals for the CFPF in consultation with the HRPDC 
Coastal Resiliency Committee. Funding from the CFPF would enable the 
HRPDC to expand its capacity to assist its member local governments with 
participation in the National Flood Insurance Program’s Community Rating 
System (CRS) by helping to identify and develop specific regional products and 
activities that qualify under CRS elements. The total cost of the proposed 
Capacity Building activity is $21,149.33. Following the 75% Fund/25% Match 
requirements for this category, the HRPDC respectfully requests funding from 
the CFPF in the amount of $15,000.00. Furthermore, the HRPDC will provide 
the 25% matching contribution in the amount $6,149.33 as in-kind services 
from its Coastal Resiliency Program.  
 
Thank you for consideration of this grant proposal. If you have any questions 
about this proposal, please contact Ben McFarlane at 
bmcfarlane@hrpdcva.gov.  
 
Sincerely, 
 
 
 
Robert A. Crum, Jr. 
Executive Director 
Hampton Roads Planning District Commission 

ROBERT A. CRUM, JR., EXECUTIVE DIRECTOR/SECRETARY 

ANDRIA P. McCLELLAN, CHAIR . DAVID JENKINS, VICE-CHAIR . RANDY R. KEATON, TREASURER 

mailto:bmcfarlane@hrpdcva.gov
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Appendix A: Application Form for Grant Requests for All 
Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Name of Local Government: 

___________________________________________________________ 

Category of Grant Being Applied for (check one): 

____Capacity Building/Planning 

_____Project 

_____Study  

NFIP/DCR Community Identification Number (CID)___________________________________ 

If a state or federally recognized Indian tribe, Name of tribe____________________________ 

Name of Authorized Official: __________________________________________ 

Signature of Authorized Official: _______________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 
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Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low‐income geographic area as defined 

in the Part 1 Definitions?   Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration. 
 Construction of swales and settling ponds. 
 Living shorelines and vegetated buffers. 
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events.  

bmcfarlane
Typewritten Text
Benjamin McFarlane

bmcfarlane
Typewritten Text
723 Woodlake Drive

bmcfarlane
Typewritten Text
Chesapeake

bmcfarlane
Typewritten Text
VA

bmcfarlane
Typewritten Text
23464

bmcfarlane
Typewritten Text
757

bmcfarlane
Typewritten Text
420-8300

bmcfarlane
Typewritten Text
bmcfarlane@hrpdcva.gov

bmcfarlane
Typewritten Text
X



 

  Application Form CFPF| 3-A 
 

 

 

Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must  apply  for  a  Letter of Map Revision or  a Physical Map Revision  through  the  Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be  fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______________________ 
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Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________
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Appendix D: Scoring Criteria for Capacity Building & Planning 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected  local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously 
funded by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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Capacity Building and Planning Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Capacity Building and Planning Activities (Select all that apply) 

Revisions to existing resilience plans and modifications to existing comprehensive 
and hazard mitigation plans. 

55    

Development of a new resilience plan.  55   

Resource assessments, planning, strategies and development.  45    

Policy management and/or development.  40    

Stakeholder engagement and strategies.  25    

Goal planning, implementation and evaluation.  25    

Long term maintenance strategy.  25   

Other proposals that will significantly improve protection from flooding on a 
statewide or regional basis. 

15    

7. Is the area within the local government to which the grant is targeted socially vulnerable? (Based 
on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed activity part of an effort to join or remedy the community’s probation or 

suspension from the NFIP?  

Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Does this project provide “community scale” benefits? 

Yes  20   

No     

Total Points   

http://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 
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Capacity Building Proposal:  

Hampton Roads Regional Community Rating System Support 

Scope of Work Narrative 
The HRPDC proposes to increase local and regional capacity for floodplain management by conducting 

an assessment and developing a plan for providing regional products for communities in Hampton Roads 

that participate in the National Flood Insurance Program’s (NFIP) Community Rating System (CRS) 

program. Communities in Hampton Roads participating in the CRS as of April 2022 include Chesapeake 

(Class 7, Community Number 510034), Franklin (9, 510060), Gloucester County (6, 510071), Hampton (7, 

515527), Newport News (7, 510103), Norfolk (5, 510104), Poquoson (8, 510183), Portsmouth (7, 

515529), Virginia Beach (7, 515531), and York County (7, 510182). Full and effective participation in this 

program can require significant effort on the part of localities to develop and implement new policies 

and programs. The HRPC has developed several regional products as part of its Coastal Zone 

Management and coastal resiliency programs, including mapping of flood hazards, developing a 

database of elevation certificates, promotion of flood insurance and other outreach efforts, and 

development of higher recommended standards. Some of these programs, such as GetFloodFluent.org, 

are already used by Hampton Roads localities to receive CRS points for public outreach. The HRPDC is 

interested in providing these products and other services to Hampton Roads localities participating in 

the CRS program to help them earn additional points. Specifically, the HRPDC proposes to assess the 

potential for regional products that would earn points under the following elements: 

- Element 310 (Elevation Certificates) 

- Element 320 (Map Information Services) 

- Element 330 (Outreach Projects) 

- Element 350 (Flood Protection Information) 

- Element 410 (Floodplain Mapping) 

- Element 430 (Higher Regulatory Standards) 

- Element 440 (Flood Data Maintenance) 

- Element 450 (Stormwater Management) 

- Element 510 (Floodplain Management Planning) 

- Others as determined in consultation with HRPDC member localities 

In addition, the HRPDC proposes to assess the viability of a regional Program for Public Information and 

to develop an implementation plan for such a program. Tasks to complete this effort will be performed 

by the HRPDC staff and a contractor to be selected and will include: 

a) Assessment of the applicability of existing, planned, and potential regional products or 

initiatives to the requirements of the identified CRS elements 

b) Recommendations for the development of new products or changes to existing HRPDC products 

to earn localities additional points 

c) Assessment of the utility of a regional Program for Public Information (Element 330) 

d) Development of a framework and implementation plan/work plan for a regional Program for 

Public Information 



 

1. Assessment of Capacity Needs and Assets 

The HRPDC requests assistance from the Community Flood Preparedness Fund to fund consultant 

services to support the activities described above. The HRPDC’s Water Resources Department currently 

has sufficient staffing to support the HRPDC’s overall resiliency program. Funding is currently provided 

for the Coastal Resiliency Program, which covers matters related to floodplain management and the 

NFIP, through dedicated annual contributions from HRPDC member localities. Although the department 

staff possesses knowledge and experience with the NFIP and CRS, including having a Certified Floodplain 

Manager in the department, the organization does not have the staff capacity to conduct the specific 

research and programmatic activities envisioned in this proposal. Use of consultant resources will help 

the HRPDC identify recommended approaches and potential changes to its resiliency program, including 

the possibility of increasing financial support from localities or state and federal grants to support local 

and regional CRS-related activities. Establishment of a regional Program for Public Information will 

necessitate ongoing support from HRPDC member localities, which will be incorporated into the HRPDC 

Coastal Resiliency Program’s annual budget and work program.  

 

2. Goals and objectives tied to improving flood protection and prevention in a whole community 

approach to resilience. Identify and describe the goals and objectives of the project.    

The primary goal of this effort is to provide a resource-effective means for regional products to support 

locality participation in the Community Rating System. Community participation in the CRS provides 

discounts on NFIP flood insurance policies, which is becoming increasingly important due to changes in 

FEMA’s flood insurance rating methodology as part of Risk Rating 2.0. These discounts accrue to all 

policy holders in a community, including both property owners and renters. This effort will support local 

and regional initiatives to encourage Hampton Roads residents to have flood insurance, which will 

increase community resilience. 

 

3. Stakeholder identification, outreach and education strategies.  

The primary stakeholders for this effort will be local government staff representatives who work on their 

localities’ floodplain management and CRS programs. This effort will include outreach and engagement 

with individual localities and as groups through existing processes such as the HRPDC’s Coastal 

Resiliency Committee and the Coastal Virginia CRS User Group. The HRPDC will coordinate these efforts 

with Wetlands Watch, which coordinates the user group, to identify possible opportunities for 

collaboration and enhancement and to avoid duplication of efforts.  

 

4. Implementation plan and timelines for specific elements of completion such as training, 

certifications, plan development, etc.  

The expected timeline for completion of this capacity building project is approximately one year.  

- Months 1-3: Project initiation, meetings with stakeholders 



- Months 2-5: review of existing CRS elements for opportunities for regional product development 

and delivery, assessment of existing HRPDC products, stakeholder discussions on regional CRS 

PPI 

- Months 6-10: development of recommendations and discussion with stakeholders, finalizing of 

recommendations 

- Months 11-12: outreach and education with communities, training on use of regional products 

 

5. Parties responsible for capacity building and/or plan development process.  

This effort will be managed by the HRPDC’s Water Resources Department. The tasks described in the 

project narrative will be completed by the selected consultant with assistance from the HRPDC staff. All 

products and recommendations developed will be reviewed with HRPDC localities through the HRPDC 

Coastal Resiliency Committee and the Coastal Virginia CRS Users Group.  

 

6. Performance outputs and measures.  Describe the expected results and benefits and how 

success will be measured.     

The expected outcomes of this effort will be a report documenting how localities can receive CRS credit 

for use of regional products, including specific guidance on how to use those regional products. The 

report will also include recommendations for the development of additional regional products. Another 

expected output of this project will be a viability assessment and work plan for establishing a regional 

Program for Public Information. Potential points received by communities through application of these 

regional products, including participation in the regional Program for Public Information, will also be 

documented in the report. 

 

7. 7. Plans for maintaining capacity, as necessary, over the long term. 

The HRPDC intends to incorporate the recommended actions, including ongoing product maintenance, 

development of additional products, and management of a regional Program for Public Information into 

its Coastal Resiliency Program, which receives funding annually through a special assessment from 

Hampton Roads localities as part of the HRPDC’s annual budget process. 

 

Budget Narrative 
 

The total projected cost for capacity and planning under this effort is $21,149.33. According to the 

guidance outlines in the 2022 Grant Manual for the Virginia Community Flood Preparedness Fund, 

proposals in the Capacity Building and Planning category are eligible for 75% funding from the Fund with 

a 25% match requirement. Therefore, the HRPDC respectfully requests financial assistance from the 

Fund in the amount of $15,000.00, which will cover the provision of consultant services for this effort, 

and the HRPDC commits to fund the remaining $6,149.33 via in-kind contributions from staff time.  



Estimated total project cost: $21,149.33 

Amount of funds requested from the Fund: $15,000.00 

Amount of cash funds available: $6,149.33 

Category CFPF Request HRPDC Matching Funds Total

A. Personnel $0.00 $3,689.79 $3,689.79

B. Fringe $0.00 $1,315.93 $1,315.93

C. Travel $0.00 $0.00 $0.00

D. Equipment $0.00 $0.00 $0.00

E. Supplies $0.00 $0.00 $0.00

F. Contractual $15,000.00 $0.00 $15,000.00

G. Construction $0.00 $0.00 $0.00

H. Other $0.00 $0.00 $0.00

Total Direct Costs $15,000.00 $5,005.72 $20,005.72

I. Indirect Costs $0.00 $1,143.61 $1,143.61

Total $15,000.00 $6,149.33 $21,149.33

Budget Summary Worksheet

 

  



Supporting Documentation 
 

Detailed Map of Hampton Roads 

 

 

 

Current Hazard Mitigation Plan 

The approved 2017 Hampton Roads Hazard Mitigation Plan is available at 

https://www.hrpdcva.gov/departments/emergency-management/2017-hampton-roads-hazard-

mitigation-plan.  

The draft 2022 Hampton Roads Hazard Mitigation Plan is available at 

https://www.hrpdcva.gov/departments/emergency-management/2022-hampton-roads-hazard-

mitigation-plan.  

 

 

https://www.hrpdcva.gov/departments/emergency-management/2017-hampton-roads-hazard-mitigation-plan
https://www.hrpdcva.gov/departments/emergency-management/2017-hampton-roads-hazard-mitigation-plan
https://www.hrpdcva.gov/departments/emergency-management/2022-hampton-roads-hazard-mitigation-plan
https://www.hrpdcva.gov/departments/emergency-management/2022-hampton-roads-hazard-mitigation-plan


Map of Social Vulnerability for Hampton Roads 

According to AdaptVA, Census tracts in Hampton Roads range from Very High Social Vulnerability to 

Very Low Social Vulnerability. 
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CFPF, rr <cfpf@dcr.virginia.gov>

2022 CFPF Grant Application HRPDC 2 - Capacity Building 
1 message

Ben McFarlane <bmcfarlane@hrpdcva.gov> Fri, Apr 8, 2022 at 3:38 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: "Robert A. Crum, Jr." <rcrum@hrpdcva.gov>, Cynthia Mulkey <cmulkey@hrpdcva.gov>, Whitney Katchmark
<wkatchmark@hrpdcva.gov>

Good afternoon,

 

Please find attached the Hampton Roads Planning District Commission’s submittal for the third round of grant funding for
the Community Flood Preparedness Fund. The submittal contains the official and authorized application from the HRPDC
to DCR to conduct a Capacity Building project for Hampton Roads.

 

The attached electronic file contains the following information:

Application Form for Grant Requests for All Categories
Scoring Criteria for Capacity Building and Planning
Checklist for All Categories
Scope of Work Narrative
Budget Narrative
Supporting Documentation

 

We appreciate the opportunity to apply for this funding. Please let me know if you have any questions regarding our
proposal or if you require additional information.

 

Sincerely,

 

Ben McFarlane

 

Benjamin J. McFarlane, AICP, CFM | Senior Regional Planner | Hampton Roads Planning District Commission

723 Woodlake Dr | Chesapeake, VA 23320 | Office 757-420-8300 | Fax 757-523-4881 

Email: bmcfarlane@hrpdcva.gov Web: http://www.hrpdcva.gov

 

 

All email correspondence to and from this address is subject to the Virginia Freedom of Information Act and to the Virginia Public Records Act, which may
result in monitoring and disclosure to third parties, including law enforcement.

 

HRPDC_CFPF_2.pdf 
1773K

https://www.google.com/maps/search/723+Woodlake+Dr+%7C+Chesapeake,+VA+23320+%7C+Office+757?entry=gmail&source=g
mailto:bmcfarlane@hrpdcva.gov
http://www.hrpdcva.gov/
https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ui=2&ik=495da3fbce&view=att&th=1800aaf819249c3e&attid=0.1&disp=attd&safe=1&zw


4/8/22, 4:39 PM Commonwealth of Virginia Mail - 2022 CFPF Grant Application HRPDC 2 - Capacity Building

https://mail.google.com/mail/b/ALGkd0zFxVMW2uar9v0z4I5d-i_gBp4JETbdNIGKxSNbLke-haY1/u/0/?ik=495da3fbce&view=pt&search=all&permthid=t… 2/2



 
 

COMMUNITY FLOOD PREPAREDNESS FUND 
PROJECT GRANT APPLICATION 
 

 

 

CITY OF PETERSBURG, VA  
COMMUNITY ID #510112 
SUBMITTED APRIL 8, 2022, REVISED APRIL 11, 2022 

 
 







 

  Application Form CFPF| 2-A 
 

Contact Person (If different from authorized official): ________________________________ 

Mailing Address (1): ____________________________________________________________ 

Mailing Address (2): ____________________________________________________________ 

City: ___________________________ State: _________________ Zip: ___________________ 

Telephone Number: (____) _______________ Cell Phone Number: (____) ________________ 

Email Address: ________________________________________________________________ 

Is the proposal in this application intended to benefit a low‐income geographic area as defined 

in the Part 1 Definitions?   Yes ____ No ____ 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

 Acquisition of property (or interests therein) and/or structures for purposes of allowing 
floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 
flooding; the conservation or enhancement of natural flood resilience resources; or 
acquisition of structures, provided the acquired property will be protected in perpetuity 
from further development.  

 Wetland restoration. 
 Floodplain restoration. 
 Construction of swales and settling ponds. 
 Living shorelines and vegetated buffers. 
 Structural floodwalls, levees, berms, flood gates, structural conveyances.  
 Storm water system upgrades. 
 Medium and large scale Low Impact Development (LID) in urban areas. 
 Permanent conservation of undeveloped lands identified as having flood resilience value by 
ConserveVirginia Floodplain and Flooding Resilience layer or a similar data driven analytic 
tool. 

 Dam restoration or removal. 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function. 
 Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events.  
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  Application Form CFPF| 3-A 
 

 

 

Study Grants (Check All that Apply) 

 Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

 Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

 Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must  apply  for  a  Letter of Map Revision or  a Physical Map Revision  through  the  Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be  fully accurate or doing a detailed 
flood study for an A Zone is another example. 

 Studies and Data Collection of Statewide and Regional Significance. 

 Revisions to existing resilience plans and modifications to existing comprehensive and hazard.  

 Other relevant flood prevention and protection project or study. 

 
Capacity Building and Planning Grants 

 Floodplain Staff Capacity. 

 Resilience Plan Development 

 Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

 Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 
 

Location of Project (Include Maps): _______________________________________________ 

NFIP Community Identification Number (CID#):(See appendix F______________________ 
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  Application Form CFPF| 4-A 
 

Is Project Located in an NFIP Participating Community?     □ Yes     □ No 

Is Project Located in a Special Flood Hazard Area?     □ Yes     □ No 

Flood Zone(s) (If Applicable): ____________________________________________________ 

Flood Insurance Rate Map Number(s) (If Applicable): ________________________________ 

Total Cost of Project: ___________________________________________________________ 

Total Amount Requested ___________________________
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Scope of Work Narrative 

1.0. Project Information 
The City of Petersburg is applying for Community Flood Preparedness Fund assistance to include 

demolition of the Roper Building at 130 Pocahontas Street in the City of Petersburg. The City is 

respectfully seeking assistance with this flood prevention/protection activity to reduce property damage 

caused by flooding. The project will result in removal of the dilapidated commercial structure from the 
floodplain, and restoration of the floodplain resulting in preservation and creation of open space along 
the Appomattox River. 

• Population. The City of Petersburg has a population of 31,362 as of 2019. The City is a low-

income geographic area, as defined in the CFPF Grant Manual, as an area where the median 
household income ($38,679) is significantly less than 80% of the local median household 

income ($74,222 in VA), according to the US Census Data in 20191. 

 

• Historic flooding data and hydrologic studies projecting flood frequency. The building footprint is 
almost entirely located in the 1% Annual Chance Special Flood Hazard Area and entirely in the 

0.2% Annual Chance Flood Hazard, as illustrated below. The effective mapping is presented in 

Appendix B, as well as the Preliminary Firm, dated 2/12/2021. The updated preliminary mapping 

is expected to be finalized in 2023; there are no substantial changes to the mapping in the 
vicinity of the building, though the SFHA boundaries are creeping inland.  

 
 

1 https://www.census.gov/quickfacts/fact/table/petersburgcityvirginia,VA,US/PST045219 
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• The ability of the local government to provide its share of the cost. The City has been struggling 

to address the purpose of this property for years, using it primarily as s storage facility while 

exploring many avenues; however, one of the biggest barriers may be the proximity of the 

floodway and floodplain of the Appomattox River and Channel. The City does not presently 
have the funding required to demolish the building and restore the floodplain.  

 

• The administration of local floodplain management regulations. The City has an existing 

floodplain ordinance but requested and been notified of award of CFPF assistance in the Round 

2 cycle to hire a CFM and update the existing ordinance to address the updated FEMA 
mapping. The existing ordinance can be found at the following web address: 

https://library.municode.com/va/petersburg/codes/code_of_ordinances?nodeId=PTIICO_CH58F

L). 

 

• Other necessary information to establish project or study priority. 

o Repetitive loss and/or severe repetitive loss properties. 

o Residential and/or commercial structures. This funding request is to remove one large 

commercial structure from the floodplain.   
o Critical facilities. There are no critical facilities within the project site. 

2.0 Need for Assistance 
The City of Petersburg’s need for assistance is well documented in terms of financial and staff 

resources. For this project, the City has exhausted several avenues of funding assistance and recently 

received a quote from Pryor Hauling, Inc., Appendix G. As mentioned previously in Section 1.0, the 

City is a low-income geographic area. The project site is within a Qualified Opportunity Zone (ID 
51730811300), as presented in Appendix A. Further, the project site is in an area designated as High 
Social Vulnerability (Index score: 1.4), as presented in Appendix E, which is in census tract 8113. 

3.0. Goals and Objectives 
The primary goal of the project is to remove the commercial structure from the floodplain and restore 
the floodplain within the project area, resulting in preservation and creation of open space along the 
Appomattox River. The goals are consistent with preservation of the historic island, which is discussed 
in the Wikipedia article presented in Appendix C. Further, the City studied this parcel for TMDL credit 
for land conversion, the Memorandum discussing this approach is also presented in Appendix C.  
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4.0. Approach, Milestones, and Deliverables 
The City will use a qualified Contractor procured following Virginia Procurement Law to demolish the 
Roper Building at 130 Pocahontas Street and restore the floodplain to conserved open space. The 
proposed work will be accomplished within three years of grant authorization. A general plan of action 
is outlined in the following table.  
 
Milestone Deliverable Timeline 
Revise Floodplain Ordinance Codify Floodplain Overlay 

authority 
In accordance with CFPF 
Round 2 grant terms 

Demolition of Roper Building The building will be demolished, 
and all materials removed and 
disposed of properly.  

June 2022 – December 2022 

Revitalization of project site and 
creation of open space 

The floodplain will be restored 
with native vegetation. 

Perpetuity. The City will 
establish a conservation 
easement in accordance with 
the Floodplain overlay. 

 

5.0. Relationship to Other Projects 
The City requested and was notified of award CFPF assistance in Round 2 to complete updates to the 
City’s existing Floodplain Ordinance to equitably manage the City’s floodplains. This project represents 
the City’s commitment to nature-based solutions addressing properties with buildings in the floodplain. 
Further, this project is consistent with the City’s Chesapeake Bay TMDL requirements for which land 
conversion from impervious to managed turf or conserved open space will result in credit for nutrients 
and sediment pollutants.  
 
In addition to the information provided in Appendix C, refer to the Petersburg excerpt of the regional 
Hazard Mitigation Plan identifies in Petersburg-1 the high priority of enforcing zoning and building 
codes with emphasis on floodplain management and Petersburg-15 which includes acquisition of flood 
prone property. 

6.0. Maintenance Plan 
The City will establish a conservation easement along the floodplain limits to prohibit future 
encroachment into the floodway and floodplain at this site. 

7.0. Criteria 
This project will meet many of the Department’s criteria for award of CFPF assistance, including 
restoration of the floodplain, and a nature-based approach consisting of removal of the old commercial 
building. The project site is in an area of high social vulnerability and a low-income geographic area. 
Conversion of impervious space to open space is consistent with the Chesapeake Bay TMDL. Finally, 
the project does provide “community scale” benefits as the existing structure is situated on the historic 
Pocahontas Island, and the City is committed to supporting efforts to protect and preserve this space. 
Please refer to the completed scoring criteria sheet presented in Appendix F. 

8.0. Supporting Documentation 
The following is a list of supporting documentation as required by the CFPF grant manual and 
associated links or location in the Appendix where more data is provided. 

• Detailed map of the project area (Appendix A) 
• FIRMette of the project area (Appendix B) 
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• Historic flood damage data and/or images (Appendix C) 

• A link to the current floodplain ordinance: 

https://library.municode.com/va/petersburg/codes/code_of_ordinances?nodeId=PTIICO_CH58F

L 

• Non-fund financed maintenance and management plan for project extending a minimum of 5 

years from project close (Appendix D) 

• A link to the current hazard mitigation plan: 

https://www.craterpdc.org/environment/hazard_plan_2017.htm 

• A link to the current comprehensive plan: http://www.petersburg-va.org/378/Comprehensive-

Plan 

• Social vulnerability index score(s) for the project area: 1.4, the project site is located in census 

tract 8113, which according to the Virginia Vulnerability Viewer is classified has high social 

vulnerability (Map attached in Appendix E). 

• Letters of support from affected communities: N/A 

• Completed Scoring Criteria Sheets (Appendix F) 

Budget Narrative 

The following is the budget narrative requested per the Grant Manual:  
 

• Estimated total project cost: $526,746 (represents estimate provided by Pryor Hauling, Inc., plus 
a 10% contingency due to current market volatility and supply chain issues.) 

 
• Amount of funds requested from the Fund: $526,746 

 
• Amount of cash funds available: The City respectfully requests full funding of this project and for 

a waiver of match funds, per the letter signed by the Interim City Manager.  
 

• Please refer to the cover letter for the City’s authorization to request for funding.  
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130 Pocohontas Street, Petersburg, VA is in opportunity zone ID 51730811300. 
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Pocahontas Island Historic District
U.S. National Register of Historic Places

U.S. Historic district

Virginia Landmarks Register

Pocahontas Island welcome sign

Show map of Virginia
Show map of the United States

Show all

Location Pocahontas, Witten,
Rolfe, Logan, and
Sapony Sts.,
Petersburg, Virginia

Coordinates 37°14′19″N
77°23′59″W

Built 1952

Architect Lee, William
Edward, Jr.

Architectural style Federal,
Bungalow/Craftsman

NRHP reference No. 06000977 (https://np
gallery.nps.gov/Asse

Pocahontas Island
Pocahontas Island is a peninsula in Petersburg, Virginia
once on the opposite side of the Appomattox River from
Petersburg. Since 1915 a new channel for the river
separated it from Chesterfield County and the former
channel no longer separates it from the city. Once a
warehouse and wharf-filled urban landscape initially
platted in 1749, the island was devastated by a 1993
tornado before citizen involvement caused creation of the
Pocahontas Island Historic District, which in 2006
achieved listing on the National Register of Historic Places
(NRHP) as a historic district because of its significance in
African-American history and for its prehistoric indigenous
archeological assets.

Archeologists found evidence of prehistoric Native
American settlement dating from 6500 B.C.[3] The
indigenous Appomattoc people inhabited this region and
encountered European colonists by the early 18th century,
when the first enslaved Africans were brought to work
here.

In the 19th century, Pocohontas Island became a notable
freedom colony.[4] the first predominately free black
settlement in the state and, by mid-19th century, one of the
largest in the nation (although enslaved people also lived
on the island, and some free blacks owned slaves).[5] In
1860 slightly more than half of Petersburg's population
was black, and 3,224 or one-third of those people were
free; they constituted the largest free black population of
the time. During the 20th century, the island's population
declined as people moved north in the Great Migration. In
1975 residents secured renewed residential zoning to
protect their neighborhoods from industrial development
proposed by the city.[5]

History
Recognition
References
External links
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tDetail/NRIS/060009
77) [1]

VLR No. 123-0114

Significant dates

Added to NRHP November 03, 2006

Designated VLR September 6,
2006[2]

Archaeological evidence of a prehistoric Native American
community dated to 6500 BC has been found on the
island.[3] This is at the beginning of the Middle Archaic
Period (6500 BC to 3000 BC) or end of Early Archaic
Period (8000 BC to 6500 BC)[6]

When European colonists first arrived in Virginia and
established the colonial settlement of Jamestown in 1607, the Appomattoc people who were part of
the Powhatan Confederacy inhabited this region. The first colonial settlement on the peninsula was
established in the 18th century. A group of enslaved Africans were brought here in 1732 to work in
John Bolling's tobacco warehouses. Colonial surveyors platted the land in 1749, and white settlers
named the village "Wittontown."[7] When formally organized as a town in 1752, it was renamed
Pocahontas after the Native American daughter of Powhatan, who was important in early Virginian
colonial history and, together with her husband, John Rolfe, became an ancestor of numerous First
Families of Virginia.[5]

In 1757 Petersburg built a bridge to link the peninsula to the city, and for some early years, a board of
trustees managed the "island" and its development.[5] Incorporated within the city limits in 1784 after
the American Revolutionary War, the Pocahontas Island neighborhood became a center of a free
black population. Pocahontas Island's large free black residential community is the oldest in the
nation and its commercial center developed into a destination for the state's free blacks. By 1797 free
blacks established the Sandy River Baptist Church, and some members in 1818 moved across the
then-river channel into the city's center and built the Gillfield Baptist Church. The growth of
industrial jobs attracted free blacks to Petersburg. Artisans and craftsmen could make a living, while
others worked as boatmen and fishermen on the river. By 1860, Petersburg's population was half
black - of those, one-third were free. It was the largest free black population in the nation.[8]

From 1830 until 1860, Pocahontas island's (recently excavated 30x300 foot) railroad depot was the
terminus of the Richmond and Petersburg Railroad. It was Petersburg's main freight and passenger
station until the American Civil War, when it also transported many Confederate troops and
supplies.[3] The island was filled with many wharves and warehouses, in addition to residential
streets.[9] No sign of the Confederate fortifications on the island remains, and the short railroad line
built in 1863 to simplify transshipment of goods from Norfolk and Danville railroad lines to
Richmond via Petersburg was removed immediately after the war; the Union Signal Corps filed many
reports of railroad activity on Pocahontas during the war.[10] However, Petersburg City's government,
despite building another bridge in 1851, often neglected the neighborhood, usually more concerned
with development in white areas.[5] Numerous antebellum houses survive, especially on the island's
east end, and archeologists have also unearthed the foundations of the railroad depot and the
Petersburg Distilling Company, Inc. (1911-1916).[11] Two surviving houses were linked to the
Underground Railroad before the American Civil War: the Jarratt House (808-810 Logan Street,
predates 1820 on tax records and is the island's sole surviving brick building), and the double house at
215 Witten Street is informally called the "Underground Railroad House" (predating 1838, it once had
a pseudo-brick facade).[3] The island's remaining 19th-century houses were built in the "shotgun
style" usually associated with larger southern cities such as New Orleans, Houston, Atlanta and
Louisville to make maximum use of narrow urban lots as well as local ventilation patterns.
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It took decades for Petersburg to rebuild after the American Civil War, although one railroad line was
rebuilt sufficiently by November 1867 for General Robert E. Lee to stop at the city en route to his son's
wedding. Pocahontas had mixed industrial, commercial and residential use, including a sawmill by
1877 and a powder magazine on land now occupied by a waste treatment plant.[12] Postwar
employment cycles continued to affect less educated blacks severely, especially the Panic of 1893. The
original Pocahontas Chapel was built at the war's end by the New York Freedman's Relief Society,[13]

and also served as a school for freedmen. Destroyed by the 1993 windstorm, it was rebuilt and
remains a community center.[14] Although the original building was locally rumored to have once
served as a headquarters for General Grant at nearby City Point (Hopewell, Virginia) and transported
to Pocahontas, that building was actually dismantled and taken to Philadelphia for an exhibition, and
most of the City Point structures were tents.[15] After the war, Pocahontas-born free black William N.
Stevens became a lawyer and the first African American to serve in both houses of the Virginia
General Assembly, although his legislative district centered on nearby Sussex County. Stevens
maintained a house on the island (which still survives), though he died relatively young of throat
cancer in 1889.[16]

Increasing industrialization in Petersburg and nearby Hopewell provided continued opportunities for
blacks, even though the white-dominated Virginia legislature imposed racial segregation and
disfranchisement in the late 19th century. Ice, coal, oil and lumber companies operated on
Pocahontas by the early 20th century, although the island suffered devastating floods in 1910 and
1920, and the river rechannelled midway between. Furthermore, the DuPont company established a
munitions factory in nearby Hopewell by 1914, and although that city burned the following year, it
then prospered, and many blacks chose to live on Pocahontas. Largely excluded from the political
system, blacks created their own opportunities. As the 20th century progressed, the more ambitious
and younger people tended to leave the island (and many southern states) for other opportunities.
The Great Migration to northern industrial cities, starting about World War I, is the time Islanders
refer to as "when they lost the 'cream of the crop', and the majority of the remaining population being
elderly retirees who sustain themselves on small fixed incomes."[5] The neighborhood shared
economic troubles with Petersbburg, which lost jobs to other areas and increasingly to Richmond,
long the state capital and which became the region's and state's financial center.

In 1971 the Petersburg city government rezoned some of the island for light industrial use. This
caused the homes of 250 residents to be threatened with condemnation, making it impossible for
owners to get financing for renovations. In 1975 residents won a battle to restore residential zoning.
Allied groups began to survey and document the many historic properties.[5] The Pocahontas
Island Historic District was added to the National Register of Historic Places in 2006 because of
its abundance of archaeological sites from prehistory through historic times, and of numerous
antebellum buildings marking its history as a free black community.[17]

A 1993 tornado severely damaged some houses and the chapel, and in 2015 the neighborhood was still
listed among the state's most endangered historic sites.[18] By the late 20th century, the population
had declined to fewer than 100 on the island from a high of 1700 earlier.[19]

Because of its significant resources, ranging from prehistoric to historic, the Pocahontas Island
Historic District is listed on both the Virginia Landmarks Register and the National Register of
Historic Places (NRHP). It is also the location of the Pocahontas Island Black History Museum.
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- Pocahontas Island Black History Museum (http://www.pocahontasislandmuseum.com)
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MEMORANDUM 
 

TO: City of Petersburg 

FROM: Timmons Group 

DATE: September 17, 2021 

RE: Petersburg Surplus Property Evaluation for Chesapeake Bay TMDL Action Plan 

 

Introduction and Purpose: 

The purpose of this memo is to provide accompanying information presented in the meeting between the 
City of Petersburg and Timmons Group on September 17, 2021, whereby Timmons Group presented the 
results of a surplus property evaluation as related to the City’s Chesapeake Bay TMDL Action. For this 
memo, discussion will be centered on strategies recommended for the City to achieve the entire 
anticipated regulatory Chesapeake Bay TMDL pollutant of concern (POC) load reduction requirement. 
The present regulatory requirement (due June 30, 2023) is a net 40% reduction in overall calculated 
progress toward achieving the L2 scoping runs, as specified in the Commonwealth’s Watershed 
Implementation Plan (WIP). The third permit cycle (ending June 30, 2028), where the final 100% 
reduction will be required has not yet been written, and therefore, is anticipated. Timmons Group believes 
it is prudent for the City to be planning for implementation strategies to achieve the entire anticipated 
POC load reduction requirement, though the TMDL Action Plan may be specifically geared toward 
achieving the current regulatory requirement of 40% progress. 

As an overall project update, and for reference, the status of the TMDL Action Plan update is that 
Timmons Group has been tasked with revisions to the City’s plan using the following four strategies:  

• Reduce the City’s load reduction requirement by excluding forested lands from the Chesapeake 
Bay Urban Regulated Area, 

• Examine the updated TMDL Guidance regarding street sweeping and storm drain clean out and 
make recommendations to the City, 

• Analyze sites that have potential for stream restoration and/or outfall restoration identified through 
an updated site selection process, and  

• To exhaust all potential cost-effective solutions, Timmons Group proposed an evaluation of the 
City’s surplus properties to determine the potential for land use change. 

Detailed in the following sections is a brief progress update on the first three tasks outlined above, and an 
extensive presentation of the analysis of the potential of exploring land conversion as a best management 
practice for surplus properties through out the City.   
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Brief Progress Update: 

Exclusion of Forested Lands from the City’s Regulated Area. 

Timmons Group has completed an exercise to define the City’s forested lands and remove the load from 
the anticipated total required reduction in pollutants of concern (POC). 

Table 1. Reduction in POC Loads Attributed to Removing Forested Lands from the City’s Regulated Area. 
Pollutant 
of Concern 
(POC) 

Sub 
source 

Regulated 
Area, 2015 
(acres) 

Regulated 
Area, 2020 
(acres) 

Loads 
(lb/yr) 2015 

Loads 
(lb/yr) 2020 

Anticipated 
Target 
POC Load 
Reduction, 
2015 (lb/yr)  

Anticipated 
Target 
POC Load 
Reduction, 
2020 (lb/yr)  

Reduction 
in Target 
POC Load 
(lb/yr) 

Nitrogen Impervious 1,597.88 1,597.88 15,004.09 15,004.09 3,242.03 2,758.58 483.45 
Pervious 4,510.40 3,357.69 31,529.69 23,470.25 

Phosphorus Impervious 1,597.88 1,597.88 2,812.27 2,812.27 613.46 571.68 41.78 
Pervious 4,510.40 3,357.69 2,255.20 1,678.85 

Sediment Impervious 1,597.88 1,597.88 1,081,668.89 1,081,668.89 256,226.00 246,030.87 10,195.13 
Pervious 4,510.40 3,357.69 455,911.15 339,395.31 

*Forested lands must meet the definition set forth in DEQ’s Chesapeake Bay TMDL Guidance. 

The exercise resulted in a significant POC load reduction of 483 lb/yr of nitrogen, nearly 42 lb/yr of 
phosphorus, and more than 10,000 lb/yr of sediment. 

Update City’s Progress toward Implementation of Best Management Practices with DEQ’s Revised 
Guidance. 

Timmons Group reviewed the revised Guidance Memo1 issued by DEQ in February 2021 and associated 
revisions to the Street Sweeping BMP. The revisions resulted in a dramatically reduced credit given to 
street sweeping activities for which the City of Petersburg had previously relied upon to achieve a 
significant portion of Chesapeake Bay TMDL compliance. Timmons Group updated the credits which can 
be applied to the City of Petersburg’s practices per Appendix V.G.1 of the Guidance Memo, as presented 
in Table 2, below. Note, the City is required to document the street sweeping activities as follows: 

1. “Actual sweeper routes (and type of road) 
2. Total curb miles swept on each route 
3. Average parking conditions and controls along the route (optional) Expert Panel Report on Street 

Sweeping and Storm Drain Cleaning 
4. Sweeper technology used (AST or MBT) 
5. Number of sweeping passes per year on each qualifying route. In addition, the locality should 

maintain records of the actual miles swept, by date, for entire the MS4 sweeper fleet, over the 
reporting year.” 
 

In addition to the updated street sweeping credits, a summary of progress toward Chesapeake Bay TMDL 
implementation projects is presented in Table 2. Progress achieved to-date results in a deficit of 786 lb/yr 
TN, 91 lb/yr TP, and nearly 50,000 lb/yr of TSS by June 30, 2023, and an overall target of 2,441 lb/yr TN, 
434 lb/yr TP, and nearly 200,000 lb/yr TSS for which the City needs to plan additional implementation 
measures and/or projects. 

The revised Guidance Memo also offers credit methodology for Storm Drain Cleaning, which requires 
documentation and record keeping. Timmons Group strongly recommends that the City consider 
implementation of a proactive storm drain cleaning maintenance program to track the quantity of dry 
sediment and associated nutrient removed prior to proper disposal. Such a program could feasibly be 
implemented in conjunction or upon completion of the upcoming inventory effort on which the City intends 
to embark and could be managed geospatially using an asset management program such as Cityworks® 
or other similar program.  

 
1Guidance Memo No. 20-2003 – Chesapeake Bay TMDL Special Condition Guidance, February 6, 2021. 
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Table 2. Summary of Progress of Planned and/or Implemented Best Management Practices To-Date. 

Best Management Practice 
Pollutant of Concern Removal (lbs) 

TN TP TSS 

Street Sweeping (Lane Miles Method) 6.04 0.38 871.54 

Culpeper Avenue 14.43 1.15 604.00 

Fleets Branch, Phase 2 296.04 136.34 47,003.31 

Canal Street 1.29 0.16 45.20 

Credits Achieved To-date 317.80 138.03 48,524.05 

Total Reduction Required (2 permit cycles) 1,103.43 228.67 98,412.35 

Total Reduction Required (3 permit cycles) 2,758.58 571.68 246,030.87 

Phase 2 Deficit (2023) 785.63 90.64 49,888.30 

Anticipated Phase 3 Deficit (2028) 2,440.78 433.65 197,506.82 

 

 

Use Updated Site Selection Process to Identify Candidates for Stream Restoration and/or Outfall 
Retrofit. 

While previous efforts at identifying potential sites for stream restoration had been focused solely on 
publicly owned properties, as presented in the 2013 Water Quality Master Plan, the current effort 
expanded upon the recent outfall inventory scope, in which many candidate projects were sited on private 
properties.  

The current analysis resulted in the identification of a total of ten (10) sites that varied in length from 290 
LF to 3,170 LF and were ranked with consideration for overall cost, $/lb of TP removed, access/perceived 
constructability, and restoration priority potential. Completion of all ten identified projects could result in 
the following estimated POC reduction potential:  

• TN - 3,918.10 lb/yr,  

• TP - 918.6 lb/yr 

• TSS - 287,984 lb/yr 

If all ten identified projects were completed, the City of Petersburg would likely exceed the anticipated 
(Phase 3) Chesapeake Bay TMDL requirement for all three pollutants of concern (POC) given the 
previously presented calculations. When taking into consideration progress to-date, as presented in Table 
2, it was determined the City would need to complete a total of seven (7) projects before reaching the 
anticipated total POC reduction requirement for a total estimated cost of $5,436,000. However, several of 
the projects identified utilized baseline reductions to estimate potential pollutant removal; thus, enhanced 
pollutant removal could be realized during engineering design and project implementation.  

 

Surplus Property Evaluation for Land Cover Conversion Credit. 

The following sections provide, in detail, the methodology, results and recommendations stemming from 
the Surplus Property Evaluation. As detailed below, the analysis considered conversion from existing land 
use (pervious, impervious, or both) to either Forested or Mixed Open Space. 
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Methodology: 

Timmons Group analyzed the data provided by the City which included 42 discrete properties (referred to 
as Surplus Properties). Of these 42 properties, 38 properties are at least partially located within the 
Chesapeake Bay Urban Regulated Area and were studied for potential TMDL credit for Land Use Change 
per the revised Guidance Memo. The original dataset provided by the City included properties at 1600 
Shirley Avenue and 300 St John Street that were erroneously geolocated; however, upon aerial 
inspection both lots are presently under forest land cover and thus were excluded from further analysis. 
The Shirley Avenue property was identified for potential stream restoration as Project J, which will be 
discussed further in the Recommendations section. 36 properties were further considered for potential 
Land Use Change POC removal credits. 

The Surplus Property GIS data layer was intersected with the City’s updated Chesapeake Bay Urban 
Regulated Area layer that included pervious and impervious land cover. Forested areas were excluded 
from the Chesapeake Bay Urban Regulated Area as briefly described above and are not eligible for land 
use change credits. Therefore, any surplus properties that currently have significant forest cover were 
excluded from this analysis.  

Source data for existing land use comes from a geodatabase provided by Timmons Group. The data was 
developed when Petersburg instituted a stormwater utility fee program based on 2011 land cover, which 
has been historically adopted as the regulated 2009 land cover since it is the best available data. 

Two discrete sets of analyses were performed for the surplus properties: 1) existing land cover to 
Forested and 2) existing land cover to Mixed Open. The purpose of this was to provide the City a level of 
flexibility, as some parcels may not be suitable for conversion to a forested land use change, as defined 
in the Guidance document, but may still afford the City significant potential if converted to mixed open 
space. Reduction efficiencies in the James River Basin for the various proposed land cover types are 
presented in Table 3 below. 

Table 3. Excerpt from Table V.H.1 – Land Use Change Conversion Efficiency Table from the Chesapeake Bay TMDL Special 
Condition Guidance. 

Land Use from Conversion to TN (lbs/ac/yr) TP (lbs/ac/yr) TSS (lbs/ac/yr) 
Impervious Forest 11.84 0.78 1,327 
Pervious (Turf) Forest 6.37 1.39 465 
Impervious Mixed Open 11.36 0.5 389 
Pervious (Turf) Mixed Open 5.89 1.12 0.00 

 

In addition to strictly looking at potential for pounds removed of total phosphorus, consideration was given 
to cost, i.e., cost per conversion of land was developed and then applied to each case. Factors used to 
develop planning level cost data for conversion of impervious to Mixed Open or Forested cover included 
demo of the pavement and/or buildings, hauling/disposal, grading, and topsoil addition, plus a 
mobilization factor which was considered in the unit costs. If the existing parcel included buildings, an 
additional planning level cost to demolish the building and cap existing utility service lines was included in 
the cost analysis and was estimated based on building footprint. No differentiation was given to height of 
the existing building, as that data is not readily available; so, caution should be used when considering 
this planning level cost data. The intent of the cost estimate is to provide proof-of-concept data for 
decision making moving forward. If a site was to be converted to Forested Lands, this cost analysis 
included the costs for seedlings, stakes and mattings around the plantings, and manual labor costs to 
perform the plantings.  

Conversion to Forested Lands included the following cost assumptions: 

1. 400 seedlings required per acre to meet the density requirement listed in Table V.H.2 of the 
Guidance Memo. 

2. Seedling costs of $35 per acre planted based on a previous case study. 
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3. Staking, tree matting, and bird netting costs estimated at $5 per tree. 

4. A labor estimate of $9,650 per acre was applied to the cost determination based on a previous 
case study. 

Estimates for the demolition of pavement was based on a study of recent VDOT District Averages and 
Statewide Average data, amounting to an assumed value of $34 per square yard of pavement 
demolished ($3.78 per square foot). Estimates for the topsoil addition assumed that all acreage currently 
designated as impervious would require 6” (0.5’) of topsoil amendment for impervious demolition or 2” 
(0.167’) of topsoil amendment for existing pervious development. The square footage of impervious was 
multiplied by 0.5’ or 0.167’ to yield a volume estimate of fill. Fill placement and associated earthwork 
costs (hauling, labor, E&S etc.) was estimated at $50 per cubic yard for existing impervious areas or $20 
per cubic yard for existing pervious areas, based on 2021 VDOT District and Statewide Average Data for 
similar line items.  

Results: 

For each of the Surplus Properties, the potential POC reductions were tabulated as existing land cover 
conversion to Forested or Mixed Open. Presented in Tables 4 and 5 below are the summary results for 
the properties analyzed. The summary includes a listing of the area of each property considered available 
for land conversion (i.e., any areas already considered forested or removed from the regulated area were 
excluded), the potential POC credit for land conversion, and the relative cost in $/lb of TP. While the cost 
effectiveness for nitrogen and sediment were analyzed, only phosphorus was presented due to its 
prevalence as the indicator pollutant in Virginia. Please note that if all available surplus properties were 
converted to forested land cover, the City could potentially realize a maximum of 71.58 lb/yr of TP 
removal, which is considerably short of the required 40% progress required by June 30, 2023. Further, 
the planning level cost effectiveness averages $12,000/lb of TP, which is generally less cost effective 
than most identified stream/outfall restoration projects. 

As presented in Table 4, any properties which would be ineligible to meet the forested land cover 
requirements (30-meter x 30-meter area and specified tree density per acre, as defined in the Guidance 
Memo) were greyed out and further excluded from additional consideration. Further, any properties that 
would achieve >1lb/yr removal of TP were highlighted green, which included the additional two properties 
at 343 Rolfe Street and 800 Magazine Road, due to their relative proximity to other Pocahontas Island 
properties. Proximity to this defined “planning area” would increase the effectiveness and efficiency of the 
land conversion. As a result, seven (7) discrete sites and/or properties were further considered for 
conversion to forested land cover.  

Table 4. Land Use Change to Forested POC Removal Potential and Relative Cost per Surplus Property 

 
Planning 

Area 
Address PIN 

Area Existing Cover to Forest 
Land POC Removal 

Relative Cost – 
Forest Conversion 

# Acres TN, 
lb/yr 

TP, 
lb/yr 

TSS, 
lb/yr 

TP $/lb 

1 Pocahontas 
Island 

130 Pocahontas St 007-070009 21.81 202.87 23.18 20,220.17 $168,794.51 

2 Hospital 
Site 

801 S Adams St 031-300002 21.42 196.05 23.13 19,352.79 $128,783.82 

3 Pocahontas 
Island 

150 Sapony St 007-080001 4.69 29.93 6.52 2,187.82 $12,511.04 

4 Patton Park 627 REAR N South St 009-010005 2.42 15.39 3.36 1,124.16 $12,329.23 

5 Pocahontas 
Island 

119 Pocahontas St 007-080003 2.02 13.82 2.71 1,087.16 $25,191.64 

6  2120 Dock St 027-010012 1.55 9.89 2.16 722.29 $12,282.37 

7  39 REAR River St 011-010801 1.29 8.20 1.79 598.28 $12,284.10 

8  522 Hinton St 023-110001 0.81 5.19 1.13 378.93 $12,283.30 

9  527 E Bank St 012-020004 0.74 4.69 1.02 342.59 $12,277.03 
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10  931 Clarke St 046-080007 0.49 3.14 0.68 228.89 $12,291.02 

11 Pocahontas 
Island 

343 Rolfe St 007-020006 0.41 2.67 0.57 197.18 $14,057.00 

12 Pocahontas 
Island 

800 Magazine Rd 006-010001 0.40 2.58 0.56 188.10 $12,284.83 

13  1611 Hare St 004-190015 0.40 3.43 0.45 326.14 $87,742.86 

14  1210 Byrd St 024-010001 0.35 2.21 0.48 161.20 $12,286.60 

15  803 Augusta Ave 029-190005 0.30 1.91 0.42 139.65 $12,281.57 

16  980 S Sycamore St 031-310011 0.27 1.71 0.37 125.01 $12,289.34 

17  1553 Brandon Ave 043-100017 0.26 1.63 0.36 118.83 $277,659.08 

18  600 Reservoir Ave 033-060001 0.23 1.48 0.32 108.30 $12,280.63 

19  2761 Boydton Plank Rd 072-030002 0.21 1.37 0.30 99.65 $12,287.86 

20  341 Graham Rd 032-040011 0.18 1.18 0.24 90.91 $25,007.61 

21  516 Hinton St 023-110002 0.18 1.13 0.25 82.19 $12,289.16 

22  1116 Stainback St 029-170010 0.15 0.99 0.22 71.99 $12,284.89 

23  246 St Luke St 044-210001 0.15 0.93 0.20 68.21 $12,291.02 

24  527 Hinton St 023-040003 0.13 0.81 0.17 60.94 $16,038.02 

25  523 Hinton St 023-040002 0.12 0.77 0.17 57.25 $14,437.47 

26  412 St Andrew St 021-070012 0.11 0.72 0.16 52.53 $12,277.03 

27  1011 Mckenzie St 024-050002 0.09 0.55 0.12 40.07 $12,263.58 

28  421 N Market St 011-130002 0.08 1.00 0.07 111.72 $277,689.11 

29  522 Hinton St 023-110001 0.08 0.50 0.11 36.53 $12,263.83 

30  105 North Carolina Ave 044-100035 0.08 0.48 0.11 35.20 $12,269.72 

31  873 Bollingbrook St 006-020006 0.07 0.45 0.10 32.82 $12,271.48 

32  409 N Old Church St 006-020004 0.05 0.32 0.07 23.50 $12,267.52 

33  519 REAR W Washington St 023-110028 0.03 0.22 0.05 15.96 $12,311.84 

34  138 W Bank St 011-230001 0.02 0.28 0.02 31.35 $277,542.33 

35  2056 Overbrook Rd 068-120008 0.02 0.11 0.02 7.72 $12,361.40 

36  448 Forest Ln 032-100001 0.01 0.04 0.01 2.62 $12,119.39 

   SUM  518.63 71.58 48,528.63  

 

Like the forest conversion analysis, a summary is presented in Table 5, of the analysis for conversion 
from existing land cover to mixed open space. ‘Mixed Open’ is defined in the Guidance Memo as 
“herbaceous cover that is minimally disturbed (periodically bush hogged, meadows, etc.)” and has no 
nutrient application. Therefore, conversion to mixed open space from existing land cover will be 
considerably more cost effective, primarily due to the extensive labor required to plant and establish a 
successful forest at the density prescribed. However, using the >1lb/yr TP threshold to consider a site 
worthwhile for further consideration, the number of discrete sites/properties dwindles to five (5). 

Table 5. Land Use Change to Mixed Open POC Removal Potential and Relative Cost per Surplus Property 

 
Planning 

Area 
Address PIN 

Area Existing Cover to Mixed 
Open POC Removal 

Relative Cost – 
Mixed Open  

# Acres TN, 
lb/yr 

TP, 
lb/yr 

TSS, 
lb/yr 

TP $/lb 

1 Pocahontas 
Island 

130 Pocahontas St 007-070009 21.81 192.41 17.17 4,548.85 $159,557.36 

2 Hospital 
Site 

801 S Adams St 031-300002 21.42 185.77 17.23 4,238.59 $118,280.54 
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3 Pocahontas 
Island 

150 Sapony St 007-080001 4.69 27.67 5.25 2.79 $4,098.67 

4 Patton Park 627 REAR N South St 009-010005 2.42 14.24 2.71 0.30 $3,922.27 

5 Pocahontas 
Island 

119 Pocahontas St 007-080003 2.02 12.85 2.16 65.76 $16,465.07 

6  2120 Dock St 027-010012 1.55 9.15 1.74 - $3,876.64 

7  39 REAR River St 011-010801 1.29 7.58 1.44 - $3,876.64 

8  522 Hinton St 023-110001 0.81 4.80 0.91 - $3,876.64 

9  527 E Bank St 012-020004 0.74 4.34 0.83 - $3,876.64 

10  931 Clarke St 046-080007 0.49 2.90 0.55 0.01 $3,876.64 

11 Pocahontas 
Island 

343 Rolfe St 007-020006 0.41 2.47 0.46 1.91 $5,606.32 

12 Pocahontas 
Island 

800 Magazine Rd 006-010001 0.40 2.38 0.45 - $3,876.64 

13  1611 Hare St 004-190015 0.40 3.24 0.34 63.95 $77,463.16 

14  1210 Byrd St 024-010001 0.35 2.04 0.39 - $3,876.64 

15  803 Augusta Ave 029-190005 0.30 1.77 0.34 - $3,876.64 

16  980 S Sycamore St 031-310011 0.27 1.58 0.30 - $3,876.64 

17  1553 Brandon Ave 043-100017 0.26 1.51 0.29 - $262,683.76 

18  600 Reservoir Ave 033-060001 0.23 1.37 0.26 - $3,876.64 

19  2761 Boydton Plank Rd 072-030002 0.21 1.26 0.24 - $3,876.64 

20  341 Graham Rd 032-040011 0.18 1.10 0.19 3.76 $11,963.20 

21  516 Hinton St 023-110002 0.18 1.04 0.20 - $3,876.64 

22  1116 Stainback St 029-170010 0.15 0.91 0.17 - $3,876.64 

23  246 St Luke St 044-210001 0.15 0.86 0.16 - $3,876.64 

24  527 Hinton St 023-040003 0.13 0.75 0.14 1.22 $7,541.38 

25  523 Hinton St 023-040002 0.12 0.72 0.13 0.67 $5,976.62 

26  412 St Andrew St 021-070012 0.11 0.67 0.13 - $3,876.64 

27  1011 Mckenzie St 024-050002 0.09 0.51 0.10 - $3,876.64 

28  421 N Market St 011-130002 0.08 0.50 0.09 - $262,683.76 

29  522 Hinton St 023-110001 0.08 0.46 0.09 - $3,876.64 

30  105 North Carolina Ave 044-100035 0.08 0.45 0.08 - $3,876.64 

31  873 Bollingbrook St 006-020006 0.07 0.42 0.08 - $3,876.64 

32  409 N Old Church St 006-020004 0.05 0.30 0.06 - $3,876.64 

33  519 REAR W Washington St 023-110028 0.03 0.20 0.04 - $3,876.64 

34  138 W Bank St 011-230001 0.02 0.14 0.03 - $262,683.76 

35  2056 Overbrook Rd 068-120008 0.02 0.10 0.02 - $3,876.64 

36  448 Forest Ln 032-100001 0.01 0.03 0.01 - $3,876.64 

   SUM  488.47 54.78 8,927.81  

 

Of the 36 surplus properties analyzed, most are not cost effective or feasible for land cover conversion in 
an appreciable manner. Once the top properties highlighted in green presented in Table 4 are removed 
from the analysis, the sum of the remaining potential phosphorus removal is only around 5 lbs. The 
administrative effort to develop and establish conservation easements around isolated properties 
throughout the City is not worth the small net return for Chesapeake Bay TMDL compliance.  
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Thus, the final sites/properties remaining in consideration for land conversion, include: 

• Pocahontas Island,  
• 801 S Adams Street (former Southside Regional Medical Center),  
• 627 REAR N South Street (Patton Park),  
• 2120 Dock Street,  
• 39 REAR River Street, 
• 522 Hinton Street, and  
• 527 E Bank Street 

Recommendations: 

A desktop investigation of each of these sites was performed to make recommendations to the City 
regarding the viability of land conversion as a Chesapeake Bay TMDL best management practice and the 
next steps with regards to the City’s TMDL Action Plan.  

1. Pocahontas Island on the Appomattox River is a historic landmark location and hosts the site of 
the Oldest Black Community in the United States, as well as the Pocahontas Island Black History 
Museum. The largest parcel on the site is 130 Pocahontas Street, which if fully conserved as 
forest or open space, could potentially realize a total phosphorus reduction of 23.18 lb/yr or 17.17 
lb/yr, respectively. The demolition of the existing warehouse buildings is an important cost 
consideration. Although the dollar per pound figure for the 130 Pocahontas Street property is high 
(>100,000 $/lb TP removal), there may be intrinsic aesthetic value in the demolition of the 
pavement and existing buildings in addition to POC removal. However, as illustrated in Figure 1 
below, there may be considerable potential to redevelop multiple properties, while also providing 
land conversion. The total potential phosphorus removal for conversion of all publicly owned land 
on Pocahontas Island is nearly 34 lb/yr; however, the City may wish to consider sub-dividing 
multiple parcels along the outer boundary of the island and set them aside in forest conversion 
easements while using the inner portions of properties for re-development efforts. Timmons 
Group recommends the City consider the future of Pocahontas Island as a planning area, rather 
than discrete parcels, and when considering redevelopment and economic development, 
consider land conversion of contiguous lands with intrinsic environmental value, as well. 
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Figure 1. Pocahontas Island Planning Area. 

2. 801 South Adams St (Former Southside Regional Medical Center), presented below in Figure 2 
initially appears to be a good candidate for land conversion based on its high percentage of 
existing impervious area (~50%). However, Timmons Group realizes this site is a candidate for 
economic development grants. Further, enhanced potential for stormwater management was 
briefly explored, such as a constructed wetland in addition to land conversion and it was 
determined that the drainage patterns in the watershed are not a good match. Additionally, the 
City’s notes in the surplus property database indicate the site has “extensive underground utility 
infrastructure and water transmission mains from the old hospital.” Should economic development 
plans for this site fall through, the large parcel lends itself to potential land conversion and 
conservation. Should re-development proceed, the City could benefit from additional potential 
POC reduction credit through the redevelopment process.  
 

 
Figure 2. 801 S Adams Street. 

 

3. 627 REAR N South Street (Patton Park) is a publicly owned site included in the data for surplus 
property evaluation. During the summary analysis, the property initially appeared to have 
potential for land conversion from a pollutant removal and efficiency perspective; however, upon 
closer inspection, this site is the existing parking lot of Patton Park, and does not have as much 
potential for land conversion as initially appeared. It should be noted that a large portion of this 
parcel is already excluded from consideration as it is outside of the regulated area. This site is 
excluded from further land cover conversion consideration based on its active land use, 
consisting of parking, trails, and river access along the Appomattox.  
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Figure 3. Patton Park. 

 

4. 2120 Dock Street initially appeared to have potential for POC removal for land conversion at a 
relatively efficient cost ratio; however, upon inspection of current land use, the property appears 
to be a sliver of existing forest with an access road behind an active maintenance yard that is 
privately owned. The site is also noted to consist of a water transmission line and sewer trunkline; 
thus, perpetual access along these major utilities is required. Most of the site is outside of the 
regulated area (regulated area is depicted with cross hatches in the image). Conversion of the 
access road to conserved forest or open space is not likely, nor does the prospect yield a 
significant POC reduction; therefore, no further action is recommended for this parcel.  

  
Figure 4. 2120 Dock Street (left) and 39 REAR River Street (right). 

 
5. 39 REAR River Street is a triangle of land between two railroad spurs and US Hwy 1. This parcel 

of land is presently mowed or bush-hogged, but not maintained otherwise. Timmons Group did 
calculate a potential land conversion credit from pervious to open space and/or forest; however, 
claiming credit for this conversion will not make an appreciable difference toward the City’s 
overall goals and may not be worth the administrative headache. This action could also prompt 
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additional scrutiny into the validity of land conversion as a best management practice, as the site 
is arguably already considered open space. 
 

6. 522 Hinton is the site of the attempted Brickhouse Run stream restoration. Though a small site 
(0.81 acre), based on the issues encountered during the stream restoration project, this may be a 
good candidate site for conserved open space, which if documented, could get nearly 1 lb of total 
phosphorus removal to add to the City’s TMDL progress. There are several adjacent parcels, 
which when considered together could have potential as an urban park and conservation area, 
should the City wish to explore further. The total potential phosphorus removal for conversion 
could range from 1.41 – 1.76 lb/yr or more if the parcel at 100 Lafayette Street could be obtained. 
 

 
Figure 5. 522 Hinton Street. 

 
7. 527 E Bank Street is bisected by Lieutenant Run, adjacent to I-95. As this site is already forested 

and undevelopable, this site is not a candidate for land conversion. 

100 Lafayette St 
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Figure 6. 527 E Bank Street. 

 

Summary: 

Based on an extensive review of surplus properties owned by the City, Timmons Group has concluded 
the following observations: 

• While some potential exists for land conversion throughout the City, there is already a significant 
portion of land owned by the City in a forested state of land cover that is excluded from 
consideration for land conversion and has been accounted for through other means.  

• There are few parcels that consist of a significant amount of impervious land that would be cost 
effective to convert to conserved forest or open space.  

o A planning area identified in the surplus property evaluation includes several adjoining or 
adjacent parcels on Pocahontas Island. The Island represents significant potential for 
land cover change; however, it was noted that the land cover conversion could be 
accomplished in concert with economic and/or re-development. 

o The former southside regional hospital site may have potential for land cover change 
should economic development projects fall though; or enhanced pollutant removal could 
be achieved through redevelopment. 

o The parcel at 522 Hinton Street, as well as surrounding parcels, may have potential for 
land cover change.  

In consideration of the City’s current progress toward achieving Chesapeake Bay TMDL compliance and 
the upcoming 40% target in June 2023, Timmons Group recommends further exploring Project J, 
identified during the stream restoration/outfall identification task. Coincidentally, the parcel on which this 
project site is mostly situated was also included in the surplus property evaluation: 1600 Shirley Avenue. 
Attached to this memo is the project one sheet created for Project J for the City’s consideration. Project J 
at 1600 Shirley Avenue has an estimated TP load reduction on the order of 153.7 lbs/yr, which, with the 
other projects the City is implementing, would meet the City’s 2023 target load reduction. 



 

 

 

 

 

 

 

 

 

Appendix D 

  



Maintenance and Management Plan 

June 2022 – June 2027 

 

The City of Petersburg will demolish and revitalize the site of the Roper Building located at 130 

Pocohontas Street, Petersburg, VA  23830. Once the initial project is complete, the City will commence 

the following Maintenance and Management Plan. Over the next five years, the City will establish a 

floodplain easement incorporating the boundary of the restored floodplain to overlay the conserved 

open space created at the site of the demolished building. The overlay will be permitted and authorized 

by the City’s updated floodplain ordinance, expected to be completed during the same timeframe. 



 

 

 

 

 

 

 

 

 

Appendix E 

  



Social Vulnerability

Source: Esri, Maxar,  GeoEye,
Earthstar Geographics,
CNES/Airbus DS, USDA, USGS,
AeroGRID, IGN, and the GIS User
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  Scoring Criteria Projects 1-B 
 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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  Scoring Criteria Projects 2-B 
 

Project Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50   

 Wetland restoration, floodplain restoration 
 Living shorelines and vegetated buffers. 
 Permanent conservation of undeveloped lands identified as having flood resilience 

value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 
 Stream bank restoration or stabilization. 
 Restoration of floodplains to natural and beneficial function.   
 Developing flood warning and response systems, which may include gauge 

installation, to notify residents of potential emergency flooding events.  
 

45   

1.b. any other nature‐based approach  40    

All hybrid approaches whose end result is a nature‐based solution  35   

All other projects  25   

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 
Very High Social Vulnerability (More than 1.5)  15    
High Social Vulnerability (1.0 to 1.5)  12    
Moderate Social Vulnerability (0.0 to 1.0)  8    
Low Social Vulnerability (‐1.0 to 0.0)  0    
Very Low Social Vulnerability (Less than ‐1.0)  0    
8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 

from the NFIP?  
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  Scoring Criteria Projects 3-B 
 

Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake 
Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

11. Does this project provide “community scale” benefits? 

Yes  20   

No  0   

Total Points   
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 
project extending a minimum of 5 years from project close 

□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 
ADAPT VA’s Virginia Vulnerability Viewer 

□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 
from affected communities 

□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 
body or chief executive of the local government 

□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 
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Pryor Hauling, Inc. 
2220 Formex Street        804.360.2120 - Office 

Richmond, VA 23224       804.360.2681 - Fax 

    Class A License # 2705-027980A 

 

April 8, 2022 

 

City of Petersburg 

Bradley Shupp 

Property Maintenance Official   

106 W. Tabb St  

Petersburg, VA 23803  

                           

Reference: 709 Logan St. – Budget Pricing  

 

SCOPE OF WORK 

 

Pryor Hauling, Inc. appreciates this opportunity to provide you the following quote to render you 

demolition services. Scope of work will include: 

• Demolition of warehouse  

• Demolition of ramp 

• Demolition of loading dock 

• Demolition of parking lot  

• Demolition of concrete at loading dock  

• Removal of dirt under slab and haul away 

• Dispose of all debris in an approved landfill  

• Grade, seed and straw lot 

• Miss Utility notification  

• DOL notification  

 

Note: Any changes made to this proposal will make it void. 

 

 

COST OF WORK 

 

Pryor Hauling, Inc. will provide all equipment and materials to perform the above scope of work 

for the lump sum price of FOUR HUNDRED SEVENTY EIGHT THOUSAND EIGHT 

HUNDRED SIXTY DOLLARS AND ZERO CENTS ($478,860.00).   THIS QUOTE IS 

GOOD FOR 30 DAYS. 

 

EXCLUSIONS 

 

Pryor Hauling, Inc., has not included within the lump sum price given, any cost for the removal 

of any hazardous material; the removal of any underground storage tanks, all erosion control 

except for seed and straw, no import of fill unless otherwise stated, footing not to exceed 2ft in 

depth, concrete of footing not to exceed 1ft thick, no basements, well abandonment, testing, 

utility disconnects, permits, bonds, and/or related fees, nor any unforeseen issues, no 

dewatering. 

 



Upon award of the contract, or upon commencement of the work to be performed, all materials 

located on site, designated to be removed from the site, will become the property of Pryor 

Hauling, Inc.  

 

 

PAYMENT TERMS 

 

Payment is due upon the completion of work. Five days after payment due date interest and late 

fees will apply to unpaid balances.  Upon signing this contract the client acknowledges that 

he/she will be responsible for any fees imposed for unpaid balances, including interest, late fees, 

collection and/or attorney fees. 

 

Certificates of Insurance and copies of licenses must be requested when signing this agreement. 

Requests made after completion of the scope of work cannot be a prerequisite for payment. 

  

 

 

INSURANCE 

 

General Liability and Workers Compensation insurance certificates will be provided upon 

request, after award of the contract.  Current certificates have proven to be adequate in prior 

projects of this nature and should be well within the limits required to perform the above 

referenced scope of work. 

 

I hope that the information provided herein suits your current needs.  If you should have any 

questions, or if you require any additional information, please do not hesitate to contact me at 

(804) 360-2120. 

 

 

         ACCEPTED BY 

                   

       

 

DATE           
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CFPF, rr <cfpf@dcr.virginia.gov>

CID510112_CityofPetersburg_CFPF Round 3 Applications 
4 messages

Aislinn Creel <Aislinn.Creel@timmons.com> Fri, Apr 8, 2022 at 3:40 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Darryl Walker <dwalker@petersburg-va.org>, Mike Claud <Mike.Claud@timmons.com>, Sheila Reeves
<Sheila.Reeves@timmons.com>, Joanne Williams <jwilliams@petersburg-va.org>, Anthony Williams
<awilliams@petersburg-va.org>, John Hines <jhines@petersburg-va.org>, Tangela Innis <tinnis@petersburg-va.org>,
"Andrew J. Barnes" <abarnes@petersburg-va.org>, Armesha Moody <amoody@petersburg-va.org>

Dear Ms. Howard-Cooper and Members of the CFPF Review Team:

 

On behalf of the City of Petersburg, please find attached two completed grant applications for the current cycle of
Community Flood Preparedness Funds.

Due to file size limitations, please download the entire application packages, including scope and budget narratives and
appendices, here: City of Petersburg CFPF Round 3 Applications

 

Should you have any questions on the application, please direct them to the City’s Stormwater Program Manager, Darryl
Walker (copied), or me. Thank you for your consideration.

 

Sincerely,

Aislinn

 

Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours

 

To send me files greater than 20MB click here.

 

 

 

 

Ms. Howard-Cooper,

 

Please follow this link to download the City of Petersburg’s two (2) applications for Round 3 of CFPF funding:

https://www.sendthisfile.com/IwuOZ1bWg2Br1mZuySct94rH
https://nam03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fintranet.timmons.com%2Fmarketing-services%2Fdocuments%2Fwww.timmons.com&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447368057&sdata=4r39B3lC%2BQiwnhycEOxyMyJcHb%2B%2FqMUK%2B%2FAkcq%2FuBEI%3D&reserved=0
https://www.google.com/maps/search/1001+Boulders+Parkway,+Suite+300+%7C+Richmond,+VA+23225+%0D%0AOffice:+804?entry=gmail&source=g
mailto:aislinn.creel@timmons.com
https://nam03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww7.sendthisfile.com%2Fsendthisfile%2Fcustom.jsp%3Fsendthisfilecode%3DLJOhIC79upIDCOWMAd2k5E7D%26balance%3D13120&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447378047&sdata=JlPOPiQu2Tbtpe%2B8TZLhuo6LfvB6m6N3WLLAsiIU0RA%3D&reserved=0
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Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours

 

To send me files greater than 20MB click here.

 

2 attachments

CID510112_CityofPetersburg_CFPF-1 application only.pdf 
3483K

CID510112_CityofPetersburg_CFPF-2 application only.pdf 
3785K

Darryl Walker <dwalker@petersburg-va.org> Fri, Apr 8, 2022 at 3:59 PM
To: Aislinn Creel <Aislinn.Creel@timmons.com>, "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: Mike Claud <Mike.Claud@timmons.com>, Sheila Reeves <Sheila.Reeves@timmons.com>, Joanne Williams
<jwilliams@petersburg-va.org>, Anthony Williams <awilliams@petersburg-va.org>, John Hines <jhines@petersburg-va.org>,
Tangela Innis <tinnis@petersburg-va.org>, "Andrew J. Barnes" <abarnes@petersburg-va.org>, Armesha Moody
<amoody@petersburg-va.org>

Dear Ms. Howard-Cooper and Members of the CFPF Review Team:

 

We were not quite able to full complete the application for demolition of the Roper Building…we just got the attached
demo estimate from staff this morning (per the attached email).  Nonetheless, I wanted to send you everything we have
right now – including a cover letter signed by our Interim City Manager – in hopes that we will be able to proceed as
demolition of the Roper Building has been deemed very important to DCR.

 

Please review the attached…and if feasible let me know if/how we can proceed.  Thank you!!

 

Respectfully submitted,

 

Darryl E. Walker

Stormwater Program Manager

Office of Development and Operations

1340 East Washington Street

Petersburg, VA 23803

804.733.2357 dd

https://nam03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fintranet.timmons.com%2Fmarketing-services%2Fdocuments%2Fwww.timmons.com&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447368057&sdata=4r39B3lC%2BQiwnhycEOxyMyJcHb%2B%2FqMUK%2B%2FAkcq%2FuBEI%3D&reserved=0
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https://nam03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww7.sendthisfile.com%2Fsendthisfile%2Fcustom.jsp%3Fsendthisfilecode%3DLJOhIC79upIDCOWMAd2k5E7D%26balance%3D13120&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447378047&sdata=JlPOPiQu2Tbtpe%2B8TZLhuo6LfvB6m6N3WLLAsiIU0RA%3D&reserved=0
https://mail.google.com/mail/b/ALGkd0xPs0Z1-Ee1O7fXVGLVXo65qYh8EKnTJkjY3aFtHM-VosAs/u/0/?ui=2&ik=495da3fbce&view=att&th=1800ab192978e1a3&attid=0.1&disp=attd&safe=1&zw
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804.733.2353 ofc

804.732.2030 fax

www.petersburg-va.org

 

 

 

From: Aislinn Creel <Aislinn.Creel@timmons.com>  
Sent: Friday, April 8, 2022 3:40 PM 
To: cfpf@dcr.virginia.gov 
Cc: Darryl Walker <dwalker@petersburg-va.org>; Mike Claud <Mike.Claud@timmons.com>; Sheila Reeves
<Sheila.Reeves@timmons.com>; Joanne Williams <jwilliams@petersburg-va.org>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>;
Andrew J. Barnes <abarnes@petersburg-va.org>; Armesha Moody <amoody@petersburg-va.org> 
Subject: CID510112_CityofPetersburg_CFPF Round 3 Applications

 

CAUTION: External! - Do not open attachments or click links unless you know the
content is safe.

 

Dear Ms. Howard-Cooper and Members of the CFPF Review Team:

 

On behalf of the City of Petersburg, please find attached two completed grant applications for the current cycle of
Community Flood Preparedness Funds.

Due to file size limitations, please download the entire application packages, including scope and budget narratives and
appendices, here: City of Petersburg CFPF Round 3 Applications

 

Should you have any questions on the application, please direct them to the City’s Stormwater Program Manager, Darryl
Walker (copied), or me. Thank you for your consideration.

 

Sincerely,

Aislinn

 

Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
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https://nam03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fintranet.timmons.com%2Fmarketing-services%2Fdocuments%2Fwww.timmons.com&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447368057&sdata=4r39B3lC%2BQiwnhycEOxyMyJcHb%2B%2FqMUK%2B%2FAkcq%2FuBEI%3D&reserved=0
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Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours

 

To send me files greater than 20MB click here.

 

 

 

 

Ms. Howard-Cooper,

 

Please follow this link to download the City of Petersburg’s two (2) applications for Round 3 of CFPF funding:

 

 

Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours

 

To send me files greater than 20MB click here.

 

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

---------- Forwarded message ---------- 
From: Bradley Shupp <bshupp@petersburg-va.org> 
To: Darryl Walker <dwalker@petersburg-va.org> 
Cc: John Hines <jhines@petersburg-va.org>, "Andrew J. Barnes" <abarnes@petersburg-va.org>, Tangela Innis
<tinnis@petersburg-va.org>, Mike Claud <Mike.Claud@timmons.com>, Sheila Reeves <Sheila.Reeves@timmons.com>,
Anthony Williams <awilliams@petersburg-va.org>, Joanne Williams <jwilliams@petersburg-va.org>, Aislinn Creel
<Aislinn.Creel@timmons.com> 
Bcc:  
Date: Fri, 8 Apr 2022 14:05:06 +0000
Subject: Re: CID 510112 - Resilience Plan 
Good morning,
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https://nam03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww7.sendthisfile.com%2Fsendthisfile%2Fcustom.jsp%3Fsendthisfilecode%3DLJOhIC79upIDCOWMAd2k5E7D%26balance%3D13120&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447378047&sdata=JlPOPiQu2Tbtpe%2B8TZLhuo6LfvB6m6N3WLLAsiIU0RA%3D&reserved=0
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I have a�ached the demoli�on es�mate for the Roper Brother building. During our walk through of the
property and building it was found that the structure is currently being used by the police department. If
you have any ques�ons about this, please let me know.  

Thank you,

Bradley Shupp
Property Maintenance Official
1340 East Washington Street 
Petersburg, Virginia 23803 
(c) 804-720-6255
(o) 804-733 -2409 ext. 4157 
bshupp@petersburg-va.org

ᓚᘏᗢ 

From: Bradley Shupp <bshupp@petersburg-va.org> 
Sent: Thursday, April 7, 2022 9:47 AM 
To: Darryl Walker <dwalker@petersburg-va.org> 
Cc: John Hines <jhines@petersburg-va.org> 
Subject: Re: CID 510112 - Resilience Plan
 
Darryl,

Can you give me a call when you can to discuss the Roper buildings? 

Thank you,

Bradley Shupp
Property Maintenance Official
1340 East Washington Street 
Petersburg, Virginia 23803 
(c) 804-720-6255
(o) 804-733 -2409 ext. 4157 
bshupp@petersburg-va.org

https://www.google.com/maps/search/1340+East+Washington+Street+%0D%0A+Petersburg,+VA+23803?entry=gmail&source=g
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ᓚᘏᗢ 

From: John Hines <jhines@petersburg-va.org> 
Sent: Thursday, April 7, 2022 9:18 AM 
To: Bradley Shupp <bshupp@petersburg-va.org> 
Subject: FW: CID 510112 - Resilience Plan
 

Fyi

 

From: Darryl Walker  
Sent: Wednesday, April 06, 2022 4:15 PM 
To: Aislinn Creel <Aislinn.Creel@timmons.com> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-
va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

Oh, one other note…I’ve also been working to get a demo cost for the Roper Building.  Mr. Hines (Building Official, copied
on this email) is working to connect with the Property Maintenance Official to try to provide this information; hopefully that
will be coming very soon.  😊

 

From: Darryl Walker  
Sent: Wednesday, April 6, 2022 4:00 PM 
To: Aislinn Creel <Aislinn.Creel@timmons.com> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-
va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

Hey Aislinn,

 

I took a look at the “Lakemont” application documents, and the only comment I have at this point is that the “Appendix C”
PDF seems to be the one for the Old Ramada Inn instead of the Lakemont Projects.  If this was just an oversight and you
have the Lakemont Historic Flood Data/Images file done and ready to review, please provide.

 

Thanks again for your help,

 

Darryl E. Walker

Stormwater Program Manager

Office of Development and Operations

1340 East Washington Street
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Petersburg, VA 23803

804.733.2357 dd

804.733.2353 ofc

804.732.2030 fax

www.petersburg-va.org

 

 

 

From: Darryl Walker  
Sent: Wednesday, April 6, 2022 3:47 PM 
To: Armesha Moody <amoody@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-va.org>; Aislinn Creel
<Aislinn.Creel@timmons.com> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

Excellent!! Thanks so much, Ms. Moody…there will probably be one or two additional letters coming your way soon for
other CFPF Grant funding requests.

 

From: Armesha Moody <amoody@petersburg-va.org>  
Sent: Wednesday, April 6, 2022 3:43 PM 
To: Darryl Walker <dwalker@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-va.org>; Aislinn Creel
<Aislinn.Creel@timmons.com> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org> 
Subject: Re: CID 510112 - Resilience Plan

 

Good afternoon Mr. Walker,

 

Please see the attachment.

 

Regards,

 

Armesha Moody

Executive Assistant to the City Manager
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135 North Union Street

Petersburg, Virginia 23803 

Office: 804-733-2301

Email: amoody@petersburg-va.org

 

From: Darryl Walker <dwalker@petersburg-va.org> 
Sent: Wednesday, April 6, 2022 2:03 PM 
To: Joanne Williams <jwilliams@petersburg-va.org>; Aislinn Creel <Aislinn.Creel@timmons.com>; Armesha Moody
<amoody@petersburg-va.org> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

My apologies…disregard the previous attachment and use the attached file – thanks!

 

From: Darryl Walker  
Sent: Wednesday, April 6, 2022 1:56 PM 
To: Joanne Williams <jwilliams@petersburg-va.org>; Aislinn Creel <Aislinn.Creel@timmons.com>; Armesha Moody
<amoody@petersburg-va.org> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

Good Afternoon Everyone,

 

Attached is a revised cover letter for the Old Ramada Inn Project…changed the signature section at the bottom (Joanne,
did not see an amount in this letter, so nothing to change there).

 

I have copied Armesha Moody so that we may work to get this letter put on letterhead and signed by the Interim City
Manager…hopefully by COB.  If additional assistance is needed, please let me know.

 

Thanks much,

 

Darryl E. Walker

Stormwater Program Manager

Office of Development and Operations

1340 East Washington Street

Petersburg, VA 23803

804.733.2357 dd
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804.733.2353 ofc

804.732.2030 fax

www.petersburg-va.org

 

 

 

From: Joanne Williams <jwilliams@petersburg-va.org>  
Sent: Wednesday, April 6, 2022 1:50 PM 
To: Darryl Walker <dwalker@petersburg-va.org>; Aislinn Creel <Aislinn.Creel@timmons.com> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-
va.org> 
Subject: Re: CID 510112 - Resilience Plan

 

I reviewed the Lakemont grant application and I just wanted to check that all
elements of that project are included. Aislinn: I recall on a Zoom meeting that you
mentioned additional pipes needed that extended beyond the core project. Is that
work included in the grant application?

 

Thanks,

Joanne

 

From: Darryl Walker <dwalker@petersburg-va.org> 
Date: Wednesday, April 6, 2022 at 1:40 PM 
To: Joanne Williams <jwilliams@petersburg-va.org>, Aislinn Creel <Aislinn.Creel@timmons.com> 
Cc: "Andrew J. Barnes" <abarnes@petersburg-va.org>, Tangela Innis <tinnis@petersburg-
va.org>, Mike Claud <Mike.Claud@timmons.com>, Sheila Reeves
<Sheila.Reeves@timmons.com>, Anthony Williams <awilliams@petersburg-va.org>, John Hines
<jhines@petersburg-va.org>, Anthony Williams <awilliams@petersburg-va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

Aislinn…also note the attached response to your question regarding the Old Ramada Inn demo project viability in light of
current ownership.  Thanks!
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From: Joanne Williams <jwilliams@petersburg-va.org>  
Sent: Wednesday, April 6, 2022 11:51 AM 
To: Aislinn Creel <Aislinn.Creel@timmons.com>; Darryl Walker <dwalker@petersburg-va.org> 
Cc: Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud
<Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-
va.org>; Anthony Williams <awilliams@petersburg-va.org> 
Subject: Re: CID 510112 - Resilience Plan

 

I reviewed the application for the Ramada Inn and all is good except the price. I
spoke with Petersburg’s City Attorney and the cost to purchase and demo has
increased to $3.2M. Can the requested project cost of $2.6M be changed to $3.2M?

 

Thanks,

Joanne

 

From: Aislinn Creel <Aislinn.Creel@timmons.com> 
Date: Friday, April 1, 2022 at 7:13 PM 
To: Darryl Walker <dwalker@petersburg-va.org> 
Cc: Joanne Williams <jwilliams@petersburg-va.org>, "Andrew J. Barnes" <abarnes@petersburg-
va.org>, Tangela Innis <tinnis@petersburg-va.org>, Mike Claud <Mike.Claud@timmons.com>,
Sheila Reeves <Sheila.Reeves@timmons.com>, Anthony Williams <awilliams@petersburg-
va.org>, John Hines <jhines@petersburg-va.org> 
Subject: RE: CID 510112 - Resilience Plan

 

CAUTION: External! - Do not open attachments or click links unless you know the
content is safe.

 

Darryl/Joanne,

 

I am aware of some comments to the cover letter and that I need to update the signatory for the application for CFPF-1
Old Ramada Inn, so I’ve attached those two documents for your review.

 

Here is the link for the CFPF-2 Lakemont package: CFPF-2

 

Could you please kindly review and provide comment for both by COB Wednesday, April 6, so that I can make the
revisions and consolidate the package for submittal before Friday? This should include obtaining Mr. Miller’s signature on
the Cover Letter and the application.
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Thanks,

Aislinn

 

 

 

From: Aislinn Creel  
Sent: Thursday, March 31, 2022 1:43 PM 
To: Darryl Walker <dwalker@petersburg-va.org> 
Cc: Joanne Williams <jwilliams@petersburg-va.org>; Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis
<tinnis@petersburg-va.org>; Mike Claud <Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com>;
Anthony Williams <awilliams@petersburg-va.org>; jhines@petersburg-va.org
Subject: RE: CID 510112 - Resilience Plan

 

Darryl,

 

Please follow this link to download CFPF Round 3 draft application components for the Old Ramada Inn site (380 E.
Washington Street et al.): CFPF-1 Old Ramada Inn

 

The package includes as complete an application as I am able to assemble, given the information I have been provided
to-date. Please note, the word document of the application which includes the cover and the scope and budget narratives
has a few comments and one complete highlighted portion where input from the City would be beneficial.

 

Other items to note:

1.       The application and the cover letter need to be signed by Mr. Turille

2.       Please provide comments for the word document

3.       Please review the Maintenance and Management Plan. We could consider using N/A in place of this document, but I
will leave that up to the City’s discretion and can revise accordingly.

 

Please provide comment/additional information as soon as possible.

 

Thanks,

Aislinn

 

 

Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours
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To send me files greater than 20MB click here.

 

 

 

 

 

From: Aislinn Creel  
Sent: Monday, March 28, 2022 5:35 PM 
To: Darryl Walker <dwalker@petersburg-va.org> 
Cc: Joanne Williams <jwilliams@petersburg-va.org>; Andrew J. Barnes <abarnes@petersburg-va.org>; Tangela Innis
<tinnis@petersburg-va.org>; Mike Claud <Mike.Claud@timmons.com>; Sheila Reeves <Sheila.Reeves@timmons.com> 
Subject: FW: CID 510112 - Resilience Plan

 

Darryl,

 

I sent the initial Resilience Plan to Ms. Howard-Cooper since it will take her about a week to review, but if you have any
comments or revisions please let me know, and I will make them at once! She wrote this, via email, in response to my
question about whether it needed to go before Council: “The plan can be a compilation of already adopted plans provided
per instructions in Attachment G of the grant manual.  If you are creating a new plan, it will need to be adopted by the
community.” I will leave that decision up to the City.

 

Tomorrow, I will begin in earnest on the applications. Please provide any and all information in addition to what Joanne
sent last week, specifically in regards to cost, about the old Ramada Inn building and the Roper Building. I also plan to
reiterate the information from the BRIC grant for Lakemont, so if you can forward me any information you have from
December that I might not have already, please do. Any information will help me to strengthen the City’s applications.

 

Thanks,

Aislinn

 

 

From: Aislinn Creel  
Sent: Monday, March 28, 2022 5:27 PM 
To: cfpf@dcr.virginia.gov 
Cc: Darryl Walker <dwalker@petersburg-va.org>; Joanne Williams <jwilliams@petersburg-va.org>; Andrew J. Barnes
<abarnes@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>; Mike Claud <Mike.Claud@timmons.com>;
Sheila Reeves <Sheila.Reeves@timmons.com> 
Subject: CID 510112 - Resilience Plan

 

Ms. Howard-Cooper,

 

https://nam03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww7.sendthisfile.com%2Fsendthisfile%2Fcustom.jsp%3Fsendthisfilecode%3DLJOhIC79upIDCOWMAd2k5E7D%26balance%3D13120&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447378047&sdata=JlPOPiQu2Tbtpe%2B8TZLhuo6LfvB6m6N3WLLAsiIU0RA%3D&reserved=0
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Please follow this link to download the City of Petersburg’s initial Resilience Plan and associated appendices for your
review: City of Petersburg's Initial Resilience Plan.

 

On behalf of the City, we are looking forward to your comment.

 

Best regards,

Aislinn

 

 

Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours

 

To send me files greater than 20MB click here.

 

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified

https://www.sendthisfile.com/sATy4Yys4RF9rfyM7t7XIg1M
https://nam03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fintranet.timmons.com%2Fmarketing-services%2Fdocuments%2Fwww.timmons.com&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447368057&sdata=4r39B3lC%2BQiwnhycEOxyMyJcHb%2B%2FqMUK%2B%2FAkcq%2FuBEI%3D&reserved=0
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https://nam03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww7.sendthisfile.com%2Fsendthisfile%2Fcustom.jsp%3Fsendthisfilecode%3DLJOhIC79upIDCOWMAd2k5E7D%26balance%3D13120&data=02%7C01%7CNeal.Beasley%40timmons.com%7Cae4378b29e544ae5093e08d7a8c57b51%7Cad6f659bc6ac4bfa81e28c8fa7c5fca4%7C0%7C0%7C637163438447378047&sdata=JlPOPiQu2Tbtpe%2B8TZLhuo6LfvB6m6N3WLLAsiIU0RA%3D&reserved=0
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that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain
privileged, confidential or otherwise protected from disclosure information. If you are not the intended
recipient, please contact the sender by reply e-mail and destroy all copies of the original message. If you are
not the intended recipient you are notified that disclosing, copying, distributing or taking any action in
reliance on the contents of this information is strictly prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.
This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are notified
that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

5 attachments

Cover Letter - Roper Building_Signed by ICM.pdf 
104K

FEMA FIRMETTE_130 POCAHONTAS STREET_03-03-21.pdf 
840K

Roper Brother Demo Quote.doc 
50K

Roper Brother Demo Quote.doc 
46K

Re: CID 510112 - Resilience Plan.eml 
894K

CFPF, rr <cfpf@dcr.virginia.gov> Fri, Apr 8, 2022 at 4:13 PM
To: Darryl Walker <dwalker@petersburg-va.org>

Received

On Fri, Apr 8, 2022 at 3:59 PM Darryl Walker <dwalker@petersburg-va.org> wrote: 

Dear Ms. Howard-Cooper and Members of the CFPF Review Team:

 

We were not quite able to full complete the application for demolition of the Roper Building…we just got the attached
demo estimate from staff this morning (per the attached email).  Nonetheless, I wanted to send you everything we
have right now – including a cover letter signed by our Interim City Manager – in hopes that we will be able to proceed
as demolition of the Roper Building has been deemed very important to DCR.

 

Please review the attached…and if feasible let me know if/how we can proceed.  Thank you!!

 

Respectfully submitted,

 

Darryl E. Walker

https://mail.google.com/mail/b/ALGkd0xPs0Z1-Ee1O7fXVGLVXo65qYh8EKnTJkjY3aFtHM-VosAs/u/0/?ui=2&ik=495da3fbce&view=att&th=1800ac2841e7ae8d&attid=0.1&disp=attd&safe=1&zw
https://mail.google.com/mail/b/ALGkd0xPs0Z1-Ee1O7fXVGLVXo65qYh8EKnTJkjY3aFtHM-VosAs/u/0/?ui=2&ik=495da3fbce&view=att&th=1800ac2841e7ae8d&attid=0.2&disp=attd&safe=1&zw
https://mail.google.com/mail/b/ALGkd0xPs0Z1-Ee1O7fXVGLVXo65qYh8EKnTJkjY3aFtHM-VosAs/u/0/?ui=2&ik=495da3fbce&view=att&th=1800ac2841e7ae8d&attid=0.3&disp=attd&safe=1&zw
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Stormwater Program Manager

Office of Development and Operations

1340 East Washington Street

Petersburg, VA 23803

804.733.2357 dd

804.733.2353 ofc

804.732.2030 fax

www.petersburg-va.org

 

 

 

From: Aislinn Creel <Aislinn.Creel@timmons.com>  
Sent: Friday, April 8, 2022 3:40 PM 
To: cfpf@dcr.virginia.gov 
Cc: Darryl Walker <dwalker@petersburg-va.org>; Mike Claud <Mike.Claud@timmons.com>; Sheila Reeves
<Sheila.Reeves@timmons.com>; Joanne Williams <jwilliams@petersburg-va.org>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>;
Andrew J. Barnes <abarnes@petersburg-va.org>; Armesha Moody <amoody@petersburg-va.org> 
Subject: CID510112_CityofPetersburg_CFPF Round 3 Applications

 

CAUTION: External! - Do not open attachments or click links unless you know the
content is safe.

 

Dear Ms. Howard-Cooper and Members of the CFPF Review Team:

 

On behalf of the City of Petersburg, please find attached two completed grant applications for the current cycle of
Community Flood Preparedness Funds.

Due to file size limitations, please download the entire application packages, including scope and budget narratives and
appendices, here: City of Petersburg CFPF Round 3 Applications

 

Should you have any questions on the application, please direct them to the City’s Stormwater Program Manager,
Darryl Walker (copied), or me. Thank you for your consideration.

 

Sincerely,

Aislinn

http://www.petersburg-va.org/
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Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours

 

To send me files greater than 20MB click here.

 

 

 

 

Ms. Howard-Cooper,

 

Please follow this link to download the City of Petersburg’s two (2) applications for Round 3 of CFPF funding:

 

 

Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
Mobile: 804.647.7388 | aislinn.creel@timmons.com 
Your Vision Achieved Through Ours

 

To send me files greater than 20MB click here.

 

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are
notified that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

This e-mail message and any attached files are for the sole use of the intended recipient(s) and may contain privileged,
confidential or otherwise protected from disclosure information. If you are not the intended recipient, please contact the
sender by reply e-mail and destroy all copies of the original message. If you are not the intended recipient you are
notified that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly
prohibited.

Darryl Walker <dwalker@petersburg-va.org> Mon, Apr 11, 2022 at 2:35 PM
To: "CFPF, rr" <cfpf@dcr.virginia.gov>, Aislinn Creel <aislinn.creel@timmons.com>
Cc: Mike Claud <Mike.Claud@timmons.com>, Sheila Reeves <Sheila.Reeves@timmons.com>, Joanne Williams
<jwilliams@petersburg-va.org>, Anthony Williams <awilliams@petersburg-va.org>, John Hines <jhines@petersburg-va.org>,
Tangela Innis <tinnis@petersburg-va.org>, "Andrew J. Barnes" <abarnes@petersburg-va.org>
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Good Afternoon Ms. Howard-Cooper and Members of the CFPF Review Team:

 

As a follow-up to my email below sent Friday afternoon (3:59PM), just wanted to pass along the updated version of the
documents submitted with that email:

 

 CID510112_CityofPetersburg_CFPF-3.pdf

 

(This is what would have been submitted if we had received the needed info specified a little earlier.)

 

 

Thanks again for your assistance and support,

 

Darryl E. Walker

Stormwater Program Manager

Office of Development and Operations

1340 East Washington Street

Petersburg, VA 23803

804.733.2357 dd

804.733.2353 ofc

804.732.2030 fax

www.petersburg-va.org

 

 

 

From: wendy.howard-cooper@dcr.virginia.gov <wendy.howard-cooper@dcr.virginia.gov> On Behalf Of CFPF, rr 
Sent: Friday, April 8, 2022 4:14 PM 
To: Darryl Walker <dwalker@petersburg-va.org> 
Subject: Re: CID510112_CityofPetersburg_CFPF Round 3 Applications

 

CAUTION: External! - Do not open attachments or click links unless you know the
content is safe.

https://cityofpetersburg-my.sharepoint.com/:b:/g/personal/dwalker_petersburg-va_org/EQhqLSKoZt9Lvf400QihpqEBOtBnp7Js0G4muImB7q4zMw?e=YVHdPw
https://www.google.com/maps/search/1340+East+Washington+Street+%0D%0A+Petersburg,+VA+23803?entry=gmail&source=g
https://www.google.com/maps/search/1340+East+Washington+Street+%0D%0A+Petersburg,+VA+23803?entry=gmail&source=g
http://www.petersburg-va.org/
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Received

 

On Fri, Apr 8, 2022 at 3:59 PM Darryl Walker <dwalker@petersburg-va.org> wrote:

Dear Ms. Howard-Cooper and Members of the CFPF Review Team:

 

We were not quite able to full complete the application for demolition of the Roper Building…we just got the attached
demo estimate from staff this morning (per the attached email).  Nonetheless, I wanted to send you everything we
have right now – including a cover letter signed by our Interim City Manager – in hopes that we will be able to proceed
as demolition of the Roper Building has been deemed very important to DCR.

 

Please review the attached…and if feasible let me know if/how we can proceed.  Thank you!!

 

Respectfully submitted,

 

Darryl E. Walker

Stormwater Program Manager

Office of Development and Operations

1340 East Washington Street

Petersburg, VA 23803

804.733.2357 dd

804.733.2353 ofc

804.732.2030 fax

www.petersburg-va.org

 

 

 

From: Aislinn Creel <Aislinn.Creel@timmons.com>  
Sent: Friday, April 8, 2022 3:40 PM 
To: cfpf@dcr.virginia.gov 
Cc: Darryl Walker <dwalker@petersburg-va.org>; Mike Claud <Mike.Claud@timmons.com>; Sheila Reeves
<Sheila.Reeves@timmons.com>; Joanne Williams <jwilliams@petersburg-va.org>; Anthony Williams
<awilliams@petersburg-va.org>; John Hines <jhines@petersburg-va.org>; Tangela Innis <tinnis@petersburg-va.org>;
Andrew J. Barnes <abarnes@petersburg-va.org>; Armesha Moody <amoody@petersburg-va.org> 
Subject: CID510112_CityofPetersburg_CFPF Round 3 Applications

 

mailto:dwalker@petersburg-va.org
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mailto:amoody@petersburg-va.org
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CAUTION: External! - Do not open attachments or click links unless you know the
content is safe.

 

Dear Ms. Howard-Cooper and Members of the CFPF Review Team:

 

On behalf of the City of Petersburg, please find attached two completed grant applications for the current cycle of
Community Flood Preparedness Funds.

Due to file size limitations, please download the entire application packages, including scope and budget narratives
and appendices, here: City of Petersburg CFPF Round 3 Applications

 

Should you have any questions on the application, please direct them to the City’s Stormwater Program Manager,
Darryl Walker (copied), or me. Thank you for your consideration.

 

Sincerely,

Aislinn

 

Aislinn Creel, PE 
Sr. Project Manager: Stormwater Services

TIMMONS GROUP | www.timmons.com 
1001 Boulders Parkway, Suite 300 | Richmond, VA 23225 
Office: 804.200.6432 | Fax: 804.560.1016 
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